

MARINE PARK TO TAKU DOCK URBAN DESIGN PLAN

- Planning Consultant: Corvus Design – Chris Mertl
- Sub-Consultants: Rain Coast Data - Meilani Schijvens
NorthWind Architects – James Bibb
PND Engineers – Dick Somerville
- May 21, 2017 Planning Team met with CBJ Docks and Harbors staff to discuss issues, constraints, opportunities, vision and goals from D&H perspective.
- May 25, 2017 Docks and Harbors Board is introduced to the project and planning team. Minutes of the meeting can be found at: <http://www.juneau.org/harbors/minutes/20170613030450-m.pdf>
- June 8, 2017 Received Site Conditions Maps for Staff Review
- June 15, 2017 Received draft Economic Analysis for Staff Review
- June 15, 2017 Meeting with Transportation Providers (Holland America-Princess, Alaska Coaches, Juneau Tours, Cruise Line Agencies). Providers say they could use additional A Zone staging at Alaska Steamship Wharf if space available – noted that if B Zone were provided with 12 to 15 spaces at Archipelago Lot the A Zone spaces could be accommodated at the BrickYard.
- June 22, 2017 Updated Docks and Harbors Board on tentative planning schedule:
- August 29 – Board Workshop
 - September 6 – Public Presentation
 - September 7 – Open Studio
 - September 28 – Presentation to Board of Plan Concepts
 - October 26 – Presentation to Board of modified Plan Concepts
 - November 30 – Final Approval by Board