



ADDENDUM TO THE CONTRACT

for the

Bartlett Regional Hospital Emergency Department Ventilation Upgrades Contract No. BE22-037

ADDENDUM NO.: ONE

CURRENT DEADLINE FOR BIDS:
August 3, 2021

PREVIOUS ADDENDA: NONE

ISSUED BY: City and Borough of Juneau
ENGINEERING DEPARTMENT
155 South Seward Street
Juneau, Alaska 99801

DATE ADDENDUM ISSUED: July 12, 2021

The following items of the contract are modified as herein indicated. All other items remain the same. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Contracts Division webpage at: <https://juneau.org/engineering-public-works/current-bids-and-rfps>

CLARIFICATIONS:

Questions: "Under Section 084243 2.1 ICU/CCU ENTRANCES paragraph A, I don't see anywhere in the spec that talks about acceptable alternatives and/or substitute products. Is Stanley the only manufacturer acceptable for this project? Or would Tormax manual sliding ICU doors be accepted as a substitution?"

Answer: See Project Manual, Item No. 1 below.

PROJECT MANUAL:

Item No. 1 SECTION 084243- SLIDING ICU DOORS PART 2 PRODUCTS ARTICLE 2.1 ICU/CCU ENTRANCES, paragraph ***delete*** in its entirety and ***replace*** with the following:

A. Manufacturer: Stanley Access Technologies; Dura-Care(tm) 7500A TL-FBO Series manual sliding ICU/CCU entrances, sole source, no substitution.

Item No. 2 SECTION 011000 – SUMMARY, PART 1 – GENERAL, Article 1.8, WORK RESTRICTIONS, ***Add the following***

"H. Work in Trauma Bay 1 shall not begin until the Contractor and Engineer have verified that all materials required to complete the work are on site, and the Engineer has provided written notice to proceed. Once all required materials are on site and physically inventoried by the Contractor, the

Contractor shall contact the Engineer for verification of the materials on hand. Upon verification of required materials, the Engineer will issue written notice to proceed to the Contractor, at which time the Contractor may provide notice and coordinate the work in Trauma Bay 1 with Bartlett Regional Hospital in accordance with Part 1.7 of this Section.”

Item No. 3 SECTION 017300 – EXECUTION, PART 3 – EXECUTION, **Add the following:**

“3.7 SEQUENCE OF WORK FOR TRAUMA BAY 1

A. Work in Trauma Bay 1 shall not begin until the Engineer has verified that materials required to complete the work and return Trauma Bay 1 to operation are on site. Once all required materials have arrived and been physically inventoried by the Contractor, the Contractor shall request inspection of the materials by the Engineer. Upon verification by the Engineer, the Engineer will issue a notice to the Contractor permitting the Contractor to proceed with work in Trauma Bay 1. The Contractor shall coordinate all work in accordance with Section 011000 SUMMARY and any other applicable stipulations of the contract.”

By: 

Greg Smith,
Contract Administrator

Total number of pages contained within this Addendum: 2