Schedule


TAC 1
TAC 2
TAC 3
TAC 4
Inventory Aviation Forecasts/ Critical Aircraft
Facility Requirements
STEP 1
Public MTG
Alternatives Analysis
STEP 2
Alternatives Refinement & Environmental Overview
Implementation & Feasibility Plan
STEP 3
Aeronautical Survey/Draft Master Plan Documentation
Airport Layout Plan/Exhibit 'A' & Final GIS Database
STEP 4
Final Master Plan Documentation
STEP 5
Fall - Winter 2024 - 2025
Winter 2025
Spring 2025
Summer - Fall 2025
Winter 2025
PUBLIC INVOLVEMENT & STAKEHOLDER ENGAGEMENT