
 
 
 
 

To: Jeannie Johnson April 7, 2010 
 JNU Manager 
From: Thomas G. Carson File: 1603.13 
 JNU Engineer 
 
Re: JNU RSA Improvements Project Update 
 
Construction over the past month: 
 

 AIC completed construction of the rip-rap wall around the perimeter of the 
extended west end RSA.  The new EVAR/dike trail will be located on top of this 
wall (opening on April 11). 

 Miller Construction hauled and placed various kinds of rock, mostly at the west 
end of the project. 

 AIC demolished the Gute house and garage. 

 AIC excavated most of the new Duck Creek corridor, placing all unsuitable 
material from that work in the west end wetlands fill area. 

 AIC finished the new EVAR/dike trail parking lot (except for paving). 

 AIC placed fill for the new alignment of Maplesden Way (which will be the 
access road to Temsco Helicopters). 

 Miller Construction installed the 10” water line in the new Maplesden Way 
alignment. 

 AEL&P and Chatham Electric finished utility relocates at both ends of Duck 
Creek. 

Permitting and coordination activities: 
 

 JNU obtained utility permits for Maplesden Way from DOT & CBJ. 

 JNU continued coordination with FAA for ASOS relocation and for future 
electrical feeds for Runway 26 equipment. 

 AIC submitted a lower cost bridge substitution for the pre-cast bridge at the 
ASOS Pad Access Road. 

 
As of the end of March, the contractor has earned $4,455,899, representing 15.6% of the 
$28.6 million contract.  One change order has been authorized to date, resulting in a 
$6,600 credit to the project budget. 
 
 
 

ATTACHMENT #3



 
Duck Creek corridor excavation West end RSA rip-rap wall 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
   EVAR parking lot construction 
 
 
 
 
 
 

Water main installation at 
    Maplesden Way 
 
 
 
 
 Lateral RSA silt curtain work 




