
DRAFT BID SCHEDULE - CBJ VERTICAL CONSTRUCTION 220510

DRAFT BID SCHEDULE Notes: 1. Schedules and estimates subject to change. Bid Period
CBJ Vertical Construction 2. Funding in red font not yet secured.
5/10/2022 Construction

2022 2023

Project
Estimate Range 
(in thousands)

BRH Surge Protection (Panels) $200-$300

$650-$750

A.B. Pool Boiler Plant Upgrades $2,500-$2,750

$250-$350 MTL LEAD TIME WORK ON STIE

Centennial Hall Ballroom Reno $5,000-$5,600 MTL LEAD TIME WORK ON STIE

$1,100-$1,300

$1,500-$1,700

$150-$250

BRH Surge Protection (UPS) $300K-$500K

$200-$400

BRH Emergency Department Addition $8,000-$11,000

Treadwell Roof REBID $900-$1,000 MTL LEAD TIME

SEPTEMBER NOVEMBEROCTOBER

CONSTRUCTION DURATION TBD - ESTIMATED 12-15 MOS

DECEMBERNOVEMBEROCTOBER DECEMBER

MATERIAL LEAD TIME

JUNE JULY AUGUST SEPTEMBERJUNEMAYAPRIL FEBRUARYJANUARY MARCH APRIL MAYAUGUSTJULY

BRH Valiant Admin Building Window 
Replacement

BRH CT/MRI Replacement Infrastructure 
Upgrades

BRH Hospitalists Sleeping Quarters Renovation 
REBID

EQUIPMENT LEAD TIME

Treadwell Arena/Dougals FS-Library/Consolidate 
Public Works HVAC Controls Upgrades

Riverbend ES Water Damage Repairs 
Phase 2 - Casework

GFS Mechanical & Electrical Upgrades/JFS 
Generator Replacement
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