

1. Chapter 1 INTRO (2nd June or 1st July mtg)
2. Chapter 7 P&R (July/August)
3. Chapter 3 CONTEXT (Aug/Sept)
4. Chapter 8 TRANS (Sept/Oct)
5. Chapter 4 ECON (Oct/Nov)
6. Chapter 6 DTW/TOURISM (Nov/Dec)
7. Chapter 5 LU (Dec/Jan)
8. Chapter 2 ACTION (Jan/Feb)

February – review of draft document as one complete document to be ready for public review draft out in March for X weeks

Steering Committee review of public comments, revision of plan as needed

Planning Commission Draft Plan –PC COW and PUBLIC HEARING

Assembly Draft – Assembly COW and PUBLIC HEARING