



## CONSTRUCTION BULLETIN

December 19th, 2019

### Statter Harbor Improvements Ph IIIA - Construction Update

Pacific Pile and Marine (PPM) is wrapping up dredging in the main harbor basin. The rock outcropping to be blasted has been cleaned off and mapped with a hydrographic survey vessel. Construction will begin shortly on the rock drill pad and access causeway while dredging and rip rap placement continues on the side slopes of the harbor.

#### Next steps

- Construction of the rock drill pad and access causeway will begin before Christmas.
- Dredging will pause for the holidays from 12/23 - 1/3, then work will resume on the basin side slopes into the middle of January.
- Rip Rap will be delivered to the site to be placed underwater by the dredge. Please watch for truck traffic.

#### What to expect

While this work takes place, residents can expect the following:

- The dredge is a Hitachi 1200 excavator with a hydraulic clamshell bucket mounted on a barge, so there will be engine sounds during operation.
- Dredging is expected until January 2020, 7 days a week, from 6am to 6pm. Lights will be used before sunrise and after sunset.
- Vessels should anticipate delays as the dump scow maneuvers within the harbor during dredge material disposal operations.
- The first blast is scheduled for mid-February.

If you have any questions, concerns or experience disruptions from the construction activities, please contact the project manager, Erich Schaal, P.E. whose information is listed below.

**Project Manager: Erich Schaal, P.E. Port Engineer**

**Telephone: 907-586-0397**

**Email: [Erich.Schaal@juneau.org](mailto:Erich.Schaal@juneau.org)**

