



City and Borough of Juneau  
Engineering Department  
155 South Seward Street  
Juneau, Alaska 99801  
Telephone: 586-0490, FAX: 586-4530

---

June 24, 2021

RE: BRH Site Improvements  
Contract No. BE21-164

Andrew Campbell  
Admiralty Construction, Inc  
PO BOX 240169  
Douglas, AK 9982

**NOTICE OF AWARD/NOTICE TO PROCEED**

Dear Mr. Campbell:

This letter represents award and authorization to proceed with construction operations. The construction start date is March 15, 2022, with a completion date of September 30, 2022.

The following Subcontractors are listed for this project:

- ◆ Compass Construction, P.O Box 33677, Juneau, AK 99803
- ◆ SECON, PO Box 32159, Juneau, AK 99803
- ◆ DOWL, 4041 B Street, Anchorage, AK 99503
- ◆ Alaska Electric, PO Box 33835, Juneau, AK 99803
- ◆ SPM, 11095 SW Industrial Way, Tualatin, OR 97062

Please coordinate your construction activities for this project with John Nelson, CBJ Project Manager, Engineering Department at (907) 586-0800 extension 4189.

Purchase Order number PO 113819 in the amount of \$1,917,146.00 for the Total Bid has been issued for this project. Please reference this PO number, project manager name, project name, and contract number on all invoices.

Sincerely,

Greg Smith  
Contract Administrator

Enclosure

c: John Nelson, Project Manager  
CBJ Purchasing  
State Department of Labor, Wage and Hour Division - Bid Opening Date: 06/10/2021