



City and Borough of Juneau
Engineering Department
155 South Seward Street
Juneau, Alaska 99801
Telephone: 586-0800, FAX: 586-4530

August 20, 2021

RE: Gruening Park Lift Station Stand-Alone Lift Station
Contract No. BE21-264

Jeremiah Engen
ENCO Alaska Inc.
PO Box 33022
Juneau, AK 99803

NOTICE OF AWARD/NOTICE TO PROCEED

Dear Mr. Engen:

This letter represents award and authorization to proceed with construction operations. The completion dates are as follows:

<u>Work Description</u>	<u>Completion Date</u>
Work required for Additive Alternate #1 for crossing Glacier Highway and repaving per ADOT utility permit	September 30, 2021
All below ground utility work associated with the New Pump Station except new gravity main tie in and new force main tie-in	November 24, 2021
All work except for asphalt paving	April 1, 2022
Asphalt paving	May 1, 2022

The following Subcontractors are listed for this project:

- ◆ Chatham Electric
- ◆ SECON
- ◆ DOWL

Please coordinate your construction activities for this project with Paul Beck, CBJ Project Manager, Engineering Department at (907) 586-0800 ext. 4191.

Purchase Order number PO 114164 in the amount of \$1,170,275 for the Base Bid and Alternate No. 1 has been issued for this project. Please reference this PO number, project manager name, project name, and contract number on all invoices.

Sincerely,

Greg Smith
Contract Administrator

Enclosure

c: Paul Beck, CBJ Project Manager
CBJ Purchasing
State Department of Labor, Wage and Hour Division - Bid Opening Date: 7/15/21