



ADDENDUM TO THE CONTRACT

for the

MISTY LANE RECONSTRUCTION Contract No. BE22-217

ADDENDUM NO.: ONE

CURRENT DEADLINE FOR BIDS:

March 1, 2022

PREVIOUS ADDENDA: NONE

ISSUED BY:

City and Borough of Juneau
ENGINEERING DEPARTMENT
155 South Seward Street
Juneau, Alaska 99801

DATE ADDENDUM ISSUED:

February 24, 2022

The following items of the contract are modified as herein indicated. All other items remain the same. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Public Purchase webpage at: <https://www.publicpurchase.com/gems/juneau,ak/buyer/public/home>

PROJECT MANUAL:

Item No. 1 SECTION 00030 – NOTICE INVITING BIDS. COMPLETION OF WORK.

Replace the Completion of Work paragraph **with** the following:


“COMPLETION OF WORK. The Contractor has the opportunity to complete the work in either 2022 or 2023. If the Contractor chooses to perform the work in 2022, all work shall be completed by October 15, 2022, or 75 days from the commencement of work, whichever date occurs earlier. If the contractor chooses to perform the work in 2023, all work shall be completed by September 15, 2023, or 75 days from the commencement of work, whichever date occurs earlier.”

Item No. 2 SECTION 00500 – AGREEMENT, ARTICLE 2 – CONTRACT COMPLETION TIME.

Replace Article 2 **with** the following:

“ARTICLE 2. CONTRACT COMPLETION TIME.

The Contractor has the opportunity to complete the work in either 2022 or 2023. If the Contractor chooses to perform the work in 2022, all work shall be completed by October 15, 2022, or 75 days from the commencement of work, whichever date occurs earlier. If the contractor chooses to perform the work in 2023, all work shall be completed by September 15, 2023, or 75 days from the commencement of work, whichever date occurs earlier.”

By: 
Caleb Comas,
Contract Administrator

Total number of pages contained within this Addendum: 2