



ADDENDUM TO THE CONTRACT
for the
STATTER HARBOR D FLOAT REPAIRS
Contract No. DH22-024

ADDENDUM NO.: TWO

CURRENT DEADLINE FOR BIDS:
February 22, 2022

PREVIOUS ADDENDA: ONE

ISSUED BY: City and Borough of Juneau
ENGINEERING DEPARTMENT
155 South Seward Street
Juneau, Alaska 99801

DATE ADDENDUM ISSUED: **February 14, 2022**

The following items of the contract are modified as herein indicated. All other items remain the same. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Public Purchase webpage at: <https://www.publicpurchase.com/gems/juneau,ak/buyer/public/home>

PROJECT MANUAL:

Item No. 1 SECTION 00030 – NOTICE INVITING BIDS, COMPLETION OF WORK.
Delete table in its entirety, and **replace with** the following:


<u>Work Description</u>	<u>Completion Date</u>
Earliest Field Start	March 28, 2022
Substantial Completion Date	May 16, 2022
Final Completion Date	June 15, 2022

Item No. 2 SECTION 00500 – AGREEMENT, ARTICLE 2 – CONTRACT COMPLETION TIME.
Delete table in its entirety, and **replace with** the following:

<u>Work Description</u>	<u>Completion Date</u>
Earliest Field Start	March 28, 2022
Substantial Completion Date	May 16, 2022
Final Completion Date	June 15, 2022

Item No. 3 SECTION 01010 – SUMMARY OF WORK, PART 1 – GENERAL, Article 1.5 – BEGINNING AND COMPLETION OF THE WORK, paragraph A.
Delete Substantial and Final Completion Dates, and **replace** the following:

<u>WORK DESCRIPTION</u>	<u>COMPLETION DATE</u>
Substantial Completion Date	May 16, 2022
Final Completion Date	June 15, 2022

By: 
Caleb Comas, Contract Administrator