



City and Borough of Juneau
Engineering Department
155 South Seward Street
Juneau, Alaska 99801
Telephone: 586-0800, FAX: 586-4530

March 18, 2022

RE: BRH Water & Sewer Upgrades
Contract No. BE22-185

Andrew Campbell
Admiralty Construction Inc.
PO Box 240169
Douglas, AK 99824

NOTICE OF AWARD/NOTICE TO PROCEED

Dear Mr. Campbell:

This letter represents award and authorization to proceed with construction operations. The WORK for the 2-inch HDPE water service installation from the existing 24-inch DIP water main to the existing AEL&P 2-inch HDPE water service shall be completed and accepted within two (2) days of the beginning of the water shutdown period on May 2nd, May 3rd, or May 4th, 2022. All other WORK shall be completed by August 15, 2022.

The following Subcontractors are listed for this project:

- ◆ DOWL - 9085 Glacier Hwy, Juneau, AK 99801
- ◆ SECON - PO BOX 32159, Juneau, AK 99803

Please coordinate your construction activities for this project with John Nelson, CBJ Project Manager, Engineering Department at (907) 586-0800 extension 4189.

Purchase Order number PO 114583 in the amount of \$670,170.00 for the Total Bid has been issued for this project. Please reference this PO number, project manager name, project name, and contract number on all invoices.

A Notice of Award has been filed and a DOL project number will soon be emailed to you by the State. Please file a Notice of Work and timely Notice of Completion as required by ADOL. Up to 10% of the contract amount may be withheld and released only after CBJ receives approval to do so.

Sincerely,

Caleb Comas
Contract Administrator

Enclosure

c: John Nelson, CBJ Project Manager
CBJ Purchasing
State Department of Labor, Wage and Hour Division - Bid Opening Date: February 15, 2022