## Airport Terminal Renovation Project Summary of Actual Changes and Potential Changes Prepared by Catherine Fritz, AIA

April 8, 2009

ITEMS AUTHORIZED FOR CONSTRUCTION	cost/credit_
Delete Centria wall Panels	(\$89,727) actual

ITEM	S UNDER CONSIDERATION FOR CHANGE ORDER	cost/credit	=
1.	New up-direction escalator	\$150,000	estimate
	Extend new wall system (siding, doors, canopy) across front 'diagonal'		
2.	two-story face.	\$150,000	estimate

File 1382.16