CBJ DOCKS AND HARBORS BOARD SPECIAL BOARD MEETING AGENDA For Saturday, March 7th, 2015

- **I. Call to Order** (1:00 pm at the Port Customs Building).
- **II. Roll** (John Bush, Tom Donek, Bob Janes, David Logan, Mike Peterson, Budd Simpson, Scott Spickler, David Summers, and Greg Busch).
- III. Approval of Agenda

MOTION: TO APPROVE THE AGENDA AS PRESENTED.

- **IV. Public Participation on Non-Agenda Items** (not to exceed 5 minutes per person, or twenty minutes total time).
- V. Items for Action.
 - 1. New Cruise Ship Berth Funding and Bond Requirements
 Presentation by the Port Director

Board Questions

Public Comment

Board Discussion/Action

MOTION: TO COMMIT ____DOLLARS FROM THE DOCKS FUND BALANCE TO CONTRIBUTE TO THE BOND FUND RESERVE NECESSARY FOR THE FINANCING THE NEW CRUISE SHIP BERTH PROJECT.

VI. Adjournment

City and Borough of Juneau Docks & Harbors Finance Committee

March 1, 2015

Cruise Ship Berth Enhancement & Seawalk Project Cost Update

| | Final Design - Pre Bid Oct 2013 | Actual Costs (through FY14)/Budget as of Jan. 2015 | Nov 2013 - Jan 2015 Increase (Decrease) |
|--------------------------------------------------|---------------------------------------|-------------------------------------------------------------|--------------------------------------------------|
| Cruise Ship Dock Expansion & Upland Improvements | | | |
| Phase I, II, & III Cruise Terminal | | | |
| Staging Area | \$12,255,000 | \$11,555,000 | (700,000) |
| Phase II & III Berth Cost Update | 61,492,000 | 61,480,000 | (12,000) |
| Taku Dock Modifications | 1,250,000 | 1,250,000 | 0 |
| CBJ Project Administration | - | - | 0 |
| 1% For Art | 553,000 | 553,000 | 0 |
| Subtotal | 75,550,000 | 74,838,000 | (712,000) |
| Seawalk | 15,000,000 | 15,000,000 | 0 |
| Archipelago Seawalk uplands | 2,000,000 | 2,000,000 | 0 |
| Subtotal | 17,000,000 | 17,000,000 | 0 |
| Total Project Costs (previously | | | |
| approved by the Assembly) | 92,550,000 | 91,838,000 | (712,000) |
| Required Bond Fund Reserve | 2,900,000 | , 2,100,000 | (800,000) |
| Total Project & Financing Costs | \$95,450,000 | \$93,938,000 | (\$1,512,000) |

City and Borough of Juneau Docks & Harbors Finance Committee

March 01, 2015

Cruise Ship Berth Enhancement & Seawalk Project Revenue Update

| Revenue Detail | November 2013 | January 2015 | Variance Increase/ (Decrease) |
|------------------------------------------|------------------|---------------|-------------------------------------|
| State Grants & Dock Fund | | | |
| State DCCED Grant (partial) | \$3,279,000 | \$3,279,000 | \$0 |
| State Grant | 7,500,000 | 7,500,000 | - |
| State Grant | 477,000 | 477,000 | - |
| Dock Fund | 4,096,000 | 4,096,000 | |
| Subtotal | \$15,352,000 | 15,352,000 | \$0 |
| CBJ Port Development Fee (PDF) | | | |
| FY 09-2014 | 18,412,000 | 17,147,000 | (1,265,000) |
| CBJ Marine Passenger Fee (MPF) | | | |
| FY 09-2013 | 4,413,000 | 3,913,000 | (500,000) |
| State Marine Passenger Fee (SMPF) | | | |
| FY 12-2016 | 21,273,000 | 21,441,000 | 168,000 |
| Sub-total Revenue (previously | | | |
| authorized by Assembly) | 59,450,000 | 57,853,000 | (1,597,000) |
| Revenue Bond (\$29.4 million authorized) | 36,000,000 | 29,400,000 | (6,600,000) |
| Total Project Revenue | 95,450,000 | \$ 87,253,000 | (8,197,000) |
| Total Project Expenditures | \$ 95,450,000 | \$ 93,938,000 | (1,512,000) |
| Project Balance (Shortfall) | 0 | (6,685,000) | (6,685,000) |
| Additional Funding Sources | | | |
| PDF FY15 (not needed for debt) | | 2,300,000 | 2,300,000 |
| SMPF FY17 | | 2,785,000 | 2,785,000 |
| Dock Fund Balance | | 1,600,000 | 1,600,000 |
| Revenue Balance - Surplus (Shortfall) | \$0 | <u>\$0</u> | \$0 |

City and Borough of Juneau Docks & Harbors Finance Committee

March 01, 2015

Cruise Ship Berth Enhancement & Seawalk Project Revenue Update Version 2

| Revenue Detail | November 2013 | January 2015 | Variance Increase/ (Decrease) |
|--------------------------------------------------------------------------------------------------------------|-----------------------------------------|---------------|-------------------------------------|
| State Grants & Dock Fund | | | |
| State DCCED Grant (partial) | \$3,279,000 | \$3,279,000 | \$0 |
| State Grant | 7,500,000 | 7,500,000 | - |
| State Grant | 477,000 | 477,000 | - |
| Dock Fund | 4,096,000 | 4,096,000 | |
| Subtotal | \$15,352,000 | 15,352,000 | \$0 |
| CBJ Port Development Fee (PDF) | | | |
| FY 09-2014 | 18,412,000 | 17,147,000 | (1,265,000) |
| CBJ Marine Passenger Fee (MPF) | | | |
| FY 09-2013 | 4,413,000 | 3,913,000 | (500,000) |
| State Marine Passenger Fee (SMPF) | ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, | -,, | (,, |
| FY 12-2016 | 21,273,000 | 21,441,000 | 168,000 |
| Sub-total Revenue (previously | | | |
| authorized by Assembly) | 59,450,000 | 57,853,000 | (1,597,000) |
| Revenue Bond (\$29.4 million authorized. \$1.6 million of proceeds will go to fund the bond reserve). | 36,000,000 | 29,400,000 | (6,600,000) |
| Total Project Revenue | 95,450,000 | \$ 87,253,000 | (8,197,000) |
| Total Project Expenditures | \$ 95,450,000 | \$ 93,938,000 | (1,512,000) |
| Project Balance (Shortfall) | 0 | (6,685,000) | (6,685,000) |
| Additional Funding Sources | | | |
| PDF FY15 (not needed for debt) | | 2,300,000 | 2,300,000 |
| SMPF FY17 | | 4,385,000 | 4,385,000 |
| Dock Fund Balance | | 0 | - |
| Revenue Balance - Surplus (Shortfall) | <u>\$0</u> | <u>\$0</u> | \$0 |
| | | | |