



City and Borough of Juneau
Docks and Harbors
155 South Seward Street
Juneau, Alaska 99801
Telephone: 586-0292 Fax: 586-0295

June 28, 2013

RE: Taku Dock Reconfiguration
Contract No. DH13-437

Douglas Trucano
Trucano Construction Company
3560 N. Douglas Hwy.
Juneau, Alaska 99801

NOTICE OF AWARD/NOTICE TO PROCEED

Dear Mr. Trucano:

Enclosed, for your records, are two executed sets of contract documents for the Taku Dock Reconfiguration project being constructed under CBJ Contract No. DH13-437.

Formalization of the award and authorization to proceed with construction operations is hereby given.

The WORK completion schedule is: The OWNER will open the site to the CONTRACTOR by October 15, 2013. Substantial completion of WORK is required by February 1, 2014 and final completion of all WORK is required by February 15, 2014, after which liquidated damages may be assessed according to the terms of the Contract.

The following Subcontractors are listed for this project:

- JW Bean Surveyors, 1070 Arctic Circle, Juneau, Alaska 99801
- Harri Plumbing, 809 W. 12th St., Juneau, Alaska 99801
- Anchor Electric, 5362 Commercial Blvd., Juneau, Alaska 99801
- Alaska Stone & Concrete, 5310 Commercial Blvd., Juneau, Alaska 99801

Please coordinate your construction activities for this project with Gary Gillette, Port Engineer, Harbors Department at (907) 586-0398.

The Purchase Order number for this project is PO 103787-0-HARB. The amount of the Contract is \$940,517.03

Sincerely,

Carl Uchytel, Port Director
Docks and Harbors Department
City and Borough of Juneau

Enclosure

c: Gary Gillette, Port Engineer
State Department of Labor, Wage and Hour Division - Bid Opening Date: May 29, 2013