



ENGINEERING DEPARTMENT

## ADDENDUM TO THE CONTRACT

for the

Port of Juneau Cruise Ship Berths  
Contract No. DH12-001

**ADDENDUM NO.:** SEVEN

**CURRENT BID OPENING DATE:**  
To Be Announced

**PREVIOUS ADDENDA:** SIX

**ISSUED BY:** City and Borough of Juneau  
ENGINEERING DEPARTMENT  
155 South Seward Street  
Juneau, Alaska 99801

**PREVIOUS BID OPENING DATE:**  
November 19, 2013

**DATE ADDENDUM ISSUED:**

**November 15, 2013**

### **BACKGROUND:**

We are placing the current bid process on hold to resolve an issue regarding the pending transfer of state tidelands upon which a small portion of the project would be constructed. We anticipate this issue to be resolved by mid to end of January 2014. We realize that this delay may affect the bid costs that have been submitted and personnel resources may change as bidders reposition for other opportunities. Therefore we will issue a request for updated bidder qualifications and modified bids to be due on a date to be announced.

### **ADDENDUM SEVEN CONTENT:**

The following items of the contract are modified as herein indicated. All other items remain the same. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Contracts Division webpage at: [http://www.juneau.org/engineering\\_ftp/contracts/Contracts.php](http://www.juneau.org/engineering_ftp/contracts/Contracts.php)

### **ADDENDUM TWO:**

Item No. 1 SECTION 00030 – NOTICE INVITING BIDS – OPENING OF BID DOCUMENTS:  
**Change** the date that Bids of qualified bidders will be publically opened **from** November 19, 2013 **to** the date as announced by future Addendum.

By: \_\_\_\_\_

  
Gary Gillette,  
Port Engineer

Total number of pages contained within this Addendum: 1