



City and Borough of Juneau
Engineering Department
155 South Seward Street
Juneau, Alaska 99801
Telephone: 586-0490 Fax: 586-4530

May 15, 2014

RE: Juneau Douglas Bridge Water Improvements
Contract No. E14-094

Andrew Campbell
Admiralty Construction Inc.
Douglas, AK 99824-0169

NOTICE OF AWARD/NOTICE TO PROCEED

Dear Mr. Campbell:

This letter represents award and authorization to proceed with construction operations. Work must be completed within 45 days of startup, or November 1, 2014, for the JD Bridge Waterline. The Harbor Way waterline must be complete 21 days after startup or by October 1, 2014. These two tasks may NOT be worked on concurrently.

The following Subcontractors are listed for this project:

◆ SECON, PO Box 32159, Juneau, AK 99803

Please coordinate your construction activities for this project with John Nelson, CBJ Project Manager, Engineering Department at (907) 586-0896.

Purchase Order number PO 105065 in the amount of \$272,275 for the Total Bid has been issued for this project. Please reference this PO number, project name and contract number on all invoices.

Sincerely,

Greg Smith
Contract Administrator

Enclosure

c: John Nelson, Project Manager
CBJ Purchasing
State Department of Labor, Wage and Hour Division - Bid Opening Date: 4/17/14