



City and Borough of Juneau
Engineering Department
155 South Seward Street
Juneau, Alaska 99801
Telephone: 586-0490 Fax: 586-4530

April 29, 2015

RE: Glacier Avenue Water Extension
Contract No. E15-207

Mr. Andrew Campbell
Admiralty Construction Inc.
P.O. Box 240169
Douglas, Alaska 99824-0169

NOTICE OF AWARD/NOTICE TO PROCEED

Dear Mr. Campbell:

This letter represents award and authorization to proceed with construction operations. Contractor shall complete All Work by August 31, 2015 or 30 days from beginning of construction.

The following Subcontractors are listed for this project:

- ◆ SECON, P.O. Box 32159, Juneau, Alaska 99803
- ◆ Specialized Pavement Markings, 14329 32nd St. East, Sumner, WA 98390

Please coordinate your construction activities for this project with John Nelson, CBJ Project Manager, Engineering Department at (907) 586-0896.

Purchase Order number PO 106420 in the amount of \$153,330 for the Total has been issued for this project. Please reference this PO number, project name and contract number on all invoices.

Sincerely,

Greg Smith
Contract Administrator

Enclosure

c: John Nelson, Project Manager
CBJ Purchasing
State Department of Labor, Wage and Hour Division - Bid Opening Date: 4/14/15