



City and Borough of Juneau
Engineering Department
155 South Seward Street
Juneau, Alaska 99801
Telephone: 586-0490 Fax: 586-4530

June 2, 2015

RE: Creek Street Douglas Culvert Replacement
Contract No. E15-210

Mr. Andrew Campbell
Admiralty Construction Inc.
P.O. Box 240169
Douglas, Alaska 99824-0169

NOTICE OF AWARD/NOTICE TO PROCEED

Dear Mr. Campbell:

This letter represents award and authorization to proceed with construction operations. You will have until August 1, 2015, to complete this project.

The following Subcontractors are listed for this project:

◆ SECON PO Box 32169, Juneau, AK 99803

Please coordinate your construction activities for this project with Paul Beck, CBJ Project Manager, Engineering Department at (907) 586-0882.

Purchase Order number PO 106523 in the amount of \$32,100 for the Total Bid has been issued for this project. Please reference this PO number, project name and contract number on all invoices.

Sincerely,

Greg Smith
Contract Administrator

Enclosure

c: Paul Beck, Project Manager
CBJ Purchasing
State Department of Labor, Wage and Hour Division - Bid Opening Date: May 13, 2015