



ADDENDUM TO THE CONTRACT

for the

WEE BURN DRIVE DRAINAGE IMPROVEMENTS Contract No. E16-018

ADDENDUM NO.: ONE

CURRENT DEADLINE FOR BIDS:
August 5, 2015

PREVIOUS ADDENDA: NONE

ISSUED BY: City and Borough of Juneau
ENGINEERING DEPARTMENT
155 South Seward Street
Juneau, Alaska 99801

DATE ADDENDUM ISSUED: July 23, 2015

The following items of the contract are modified as herein indicated. All other items remain the same. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Contracts Division webpage at: http://www.juneau.org/engineering_ftp/contracts/Contracts.php

PROJECT MANUAL:

- Item No. 1: SECTION 00030 – NOTICE INVITING BIDS, COMPLETION OF WORK. **Change** the completion date **from** August 15, 2015, **to** September 30, 2015.
- Item No. 2: SECTION 00500 – AGREEMENT, ARTICLE 2 – CONTRACT COMPLETION TIME. **Change** the completion date **from** August 5, 2015, **to** September 30, 2015.

By: _____

A handwritten signature in blue ink, appearing to read "Greg Smith".

Greg Smith,
Contract Administrator

Total number of pages contained within this Addendum: 1