

City and Borough of Juneau Engineering Department 155 South Seward Street Juneau, Alaska 99801

Telephone: 586-0490, FAX: 586-4530

July 19, 2018

RE: Douglas Fire Hall/Library & Skate Park Roofs

Contract No. BE18-150

Todd Rawls, Secretary Dawson Construction, LLC PO Box 30920 Bellingham, WA 98229-2920

## **NOTICE OF AWARD/NOTICE TO PROCEED**

Dear Mr. Rawls:

This letter represents award and authorization to proceed with construction operations. You will have 90 days to complete this work.

The following Subcontractors are listed for this project:

Southeast Alaska Construction & Concrete, LLC, 1804 Mark Allen, Juneau, AK 99801

Please coordinate your construction activities for this project with Steve Tada, CBJ Project Manager, Engineering Department at (907) 586-0893.

Purchase Order number PO 110806 in the amount of \$214,000 for the Base Bid and Alternate No. 1 has been issued for this project. Please reference this PO number, project name and contract number, and project manager name on all invoices.

Sincerely,

**∌**reg Smith

Contract Administrator

**Enclosure** 

c: Steve Tada, Project Manager

**CBJ** Purchasing

State Department of Labor, Wage and Hour Division - Bid Opening Date: 6/21/18