



ADDENDUM TO THE CONTRACT

for the

**Cruise Ship Security Checkpoint
Contract No. DH19-050**

ADDENDUM NO.: ONE

**CURRENT DEADLINE FOR BIDS:
June 12, 2019**

PREVIOUS ADDENDA: NONE

ISSUED BY: City and Borough of Juneau
ENGINEERING DEPARTMENT
155 South Seward Street
Juneau, Alaska 99801

**PREVIOUS DEADLINE FOR BIDS:
February 25, 2019**

DATE ADDENDUM ISSUED: February 12, 2019

The following items of the contract are modified as herein indicated. All other items remain the same. This is a faxed addendum. A confirming copy will not be mailed to you. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Contracts Division webpage at:
<http://www.juneau.org/engineering ftp/contracts/Contracts.php>

INFORMATION TO BIDDERS:

Item No. 1 Due to schedule conflicts, the bid date for this project has been extended. The earliest field start date will now be October 3, 2019 after cruise ship season.

PROJECT MANUAL:

- Item No. 1 SECTION 00030 - PRE-BID CONFERENCE. **Change** the meeting date **from** February 12, 2019 **to** May 29, 2019. Time and location remains the same.
- Item No. 2 SECTION 00030 – COMPLETION OF THE WORK. – **Change** the date for Substantial Completion **from** May 10, 2019 to December 31, 2019. **Change** the date for Final Completion **from** May 17, 2019 **to** January 17, 2020.
- Item No. 2 SECTION 00030 - NOTICE INVITING BIDS. DEADLINE FOR BIDDER QUESTIONS **Change** the date of the Deadline for Bidder Questions **from** February 19, 2019, **to** June 5, 2019.
- Item No. 3 SECTION 00030 - NOTICE INVITING BIDS. DEADLINE FOR BIDS. Change the date of the Deadline for Bids from February 25, 2019, to June 12, 2019. The time and location remains the same.

By: 
Greg Smith,
Contract Administrator

Total number of pages contained within this Addendum: 1