



ADDENDUM TO THE CONTRACT

for the

Downtown Waterfront Improvements Phase I Contract No. DH19-014

ADDENDUM NO.: Five

CURRENT DEADLINE FOR BIDS:
July 16, 2019

PREVIOUS ADDENDA: Four

ISSUED BY: City and Borough of Juneau
ENGINEERING DEPARTMENT
155 South Seward Street
Juneau, Alaska 99801

DATE ADDENDUM ISSUED: July 9, 2019


The following items of the contract are modified as herein indicated. All other items remain the same. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Contracts Division webpage at: <http://www.juneau.org/engineeringftp/contracts/Contracts.php>

PROJECT MANUAL:

- Item No. 1 SECTION 00030 NOTICE INVITING BIDS
Under COMPLETION OF WORK **Delete** Substantial Completion date of July 31, 2020, and **Replace** with August 31, 2020 and **Delete** Final Completion date of August 28, 2020, and **Replace** with September 28, 2020.
- Item No. 2 SECTION 00500- AGREEMENT
Under ARTICLE 2. CONTRACT COMPLETION TIME **Delete** Substantial Completion date of July 31, 2020, and **Replace** with August 31, 2020 and **Delete** Final Completion date of August 28, 2020, and **Replace** with September 28, 2020.
- Item No. 3 SECTION 01010 SUMMARY OF WORK

Under PART 1- GENERAL, ARTICLE 1.4 BEGINNING AND COMPLETION OF THE WORK, paragraph A, **Delete** Substantial Completion date of July 31, 2020, and **Replace** with August 31, 2020 and **Delete** Final Completion date of August 28, 2020, and **Replace** with September 28, 2020.

Under PART 1- GENERAL, ARTICLE 1.7 CONTRACTOR USE OF PROJECT SITE paragraph A and paragraph B **Delete** April 1, 2020, and **Replace** with May 1, 2020.

By: 
Greg Smith,
Contract Administrator