



CBJ Vertical Construction
1/5/2024

Notes: 1. Schedules and estimates subject to change.

Bid Period

Pre-Construction Services

Construction

2024

Project	Estimate Range (in thousands)	2024																		
		JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER							
MRC School Boiler Replacement	\$250-\$350			MATERIAL LEAD TIME																
Floyd Dryden Middle School East Wing Roof Replacement	\$600-\$800				MATERIAL LEAD TIME															
Jensen Olsen Arboretum Exterior Upgrades	\$90-\$120					MATERIAL LEAD TIME														