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OBTAINING CONTRACT DOCUMENTS.  The Contract Documents are entitled: 
 
 JPD & DT Library HVAC Control Upgrades 
 CBJ Contract No. BE20-230 
 
The Contract Documents may be downloaded for free at the CBJ Engineering Department webpage at: 
www.juneau.org/engineering 
 
PRE-BID CONFERENCE.  Prospective Bidders are encouraged to attend a Pre-Bid conference of the 
proposed WORK, which will be conducted by the OWNER and ARCHITECT, at 10:00 a.m. on June 16, 2020, 
 in the City and Borough of Juneau Engineering Conference Room, 3rd Floor, Marine View Center.  The object 
of the conference is to acquaint Bidders with the bid documents and site conditions.  Due to current 
circumstances requiring social distancing, prospective bidders are encouraged to attend the pre-bid meeting by 
conference call. Proposers intending to participate via conference call shall notify Paula Osborn in the CBJ 
Engineering Contracts Division, at (907) 586-0888, or Contracts@Juneau.Org by 4:30 p.m. June 15, 2020. 
 
DESCRIPTION OF WORK.  The WORK covered in the Contract Documents includes, but is not limited 
to:  
 
Provide DDC control systems at the Juneau Police Station and Downtown Library, connect them via a 
VLAN to the CBJ network and host the DDC systems from a DDC server located in the Municipal 
Building. Balance the HVAC systems at both buildings. 
 
Police Station:  Upgrade the existing DDC system including, but not limited to, replace the network 
controller, upgrade or replace the programmable controllers, replace the application-specific controllers, 
and provide DDC control, monitoring, alarm and trending functions. Balance the water-side and air-side 
HVAC systems. 
 
Downtown Library:  Replace the pneumatic/electronic control system with a DDC control system. Provide 
DDC control, monitoring, alarm and trending functions. Upgrade the AHU motors and install VFDs. 
Upgrade the heating pump motors and install VFDs. Replace the heating coil control valves and AHU 
exhaust air dampers. Balance the water-side and air-side HVAC systems. 
 
COMPLETION OF WORK.   
 
 Work Description Completion Date 
 
Substantial Completion  Within 140 after issuance of NTP 
Final Completion  Within 160 after issuance of NTP 

 
DEADLINE FOR BIDDER QUESTIONS:  June 23, 2020, by 4:30PM  
 
DEADLINE FOR BIDS: Sealed bids must be received by the Purchasing Division prior to 2:00 p.m., 
Alaska Time on June 30, 2020, or such later time as may be announced by addendum at any time prior to the 
deadline. Bids will be time and date stamped by the Purchasing Division, which will establish the official time 
of receipt of bids.  Bids will be opened immediately thereafter in the Assembly Chambers of the Municipal 
Building, 155 S. Seward Street, unless otherwise specified. 
 
Bid documents delivered in person or by courier 
service must be delivered to: 

 
PHYSICAL LOCATION: 

http://www.juneau.org/engineering
mailto:Contracts@Juneau.Org
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City and Borough of Juneau, Purchasing Division 
105 Municipal Way, Room 300 
Juneau, AK  99801 
Bid documents delivered by the U.S. Postal 
Service must be mailed to: 

 
MAILING ADDRESS: 
City and Borough of Juneau, Purchasing Division 
155 South Seward Street 
Juneau, AK  99801 

 
 
 
 
 
Please affix the label below to outer envelope in the lower left hand corner. 
 

IMPORTANT NOTICE TO BIDDER 
To submit your Bid: 
1. Print your company name and address on the upper left corner of 

your envelope. 
2. Complete this label and place it on the lower left corner 
       of your envelope. 
  S 
  E 
  A 
  L 
  E 
  D 
 

BID NUMBER: 
_BE20-230_________________ 
SUBJECT: 
JPD and Downtown Library HVAC 
Control Upgrade                               
DEADLINE DATE: 
________________________ 
PRIOR TO 2:00PM ALASKA 
TIME 

 
B 
I 
D 
 
 

 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be 
accepted and will be returned. 
 
SITE OF WORK.  The site of the WORK is Juneau Police Station (JPD) 6255 Alaway Ave, Juneau, Alaska 
and Juneau Downtown Library (JPL) 292 Marine Way, Juneau, Alaska 
 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this WORK, 
prior to opening Bids, shall be directed to the following: 
 

Greg Smith, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

greg.smith@juneau.org 
Telephone: (907) 586-0873 

Fax: (907) 586-4530 
 
 
BID SECURITY.  Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount 
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if 
its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one of the 
forms of Bidder's security is enclosed with it. 
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1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids, 
which are defined in the General Conditions, have the meanings assigned to them in the General 
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct 
from a sub-bidder, who submits a Bid to a Bidder. 

 
2.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations 
or clarifications considered necessary by the Engineering Contracts Administrator in 
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all 
parties recorded by the Engineering Contracts Administrator, or OWNER, as having 
received the Contract Documents. Questions received less than seven Days prior to the 
Deadline for Bids may not be answered. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications will be without 
legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants, 
addenda may be posted to the CBJ Engineering Department website.  In any event, 
notification of addendum issuance will be faxed to planholders.  Hard copies are available 
upon request.  The OWNER will make all reasonable attempts to ensure that all 
planholders receive notification of Addenda, however, it is strongly recommended by the 
OWNER that bidders independently confirm the contents, number, and dates of each 
Addendum prior to submitting a Bid.   

 
3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or 

association under the same or different names will not be considered.  If the OWNER believes that 
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such 
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the 
Bidders, all Bids will be rejected. 

 
4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be 

considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The 
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not 
limited in its responsibility analysis to the following factors: 

 
A. Evidence of bid rigging or collusion; 

 
B. Fraud or dishonesty in the performance of previous contracts; 

 
C. Record of integrity; 

 
D. More than one bid for the same work from an individual, firm, or corporation under the 

same or different name; 
 

E. Unsatisfactory performance on previous or current contracts; 
 

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 
contracts; 
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G. Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the 
bidder’s prompt completion of additional work, if awarded; 
 

H. Failure to reimburse the OWNER for monies owed on any previous contracts; 
 

I. Default under previous contracts;    
 

J. Failure to comply with any qualification requirements of the OWNER; special standards 
for responsibility, if applicable, will be specified.  These special standards establish 
minimum standards or experience required for a responsible Bidder on a specific contract; 
 

K. Engaging in any activity that constitutes a cause for debarment or suspension under the 
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment; 
 

L. Lack of skill, ability, financial resources, or equipment required to perform the contract; or 
 

M. Lack of legal capacity to contract. 
 

N. Bidders must be registered as required by law and in good standing for all amounts owned 
to the OWNER per Paragraph 21.0 of this Section. 
 

O. Failure to submit all completed documents as required and specified on the Bid Form, 
Section 00300.   

 
Nothing contained in this section deprives the OWNER of its discretion in determining the lowest 
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit 
information documenting its ability and competency to perform the WORK, according to general 
standards of responsibility and any special standards which may apply.  It is Bidder’s responsibility 
to submit sufficient, relevant, and adequate information.  OWNER will make its determination of 
responsibility and has no obligation to request clarification or supplementary information. 

 
5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered 

non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are: 

 
A. If a Bid is received by the CBJ Purchasing Division after the Deadline for Bids. 
 
B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof; 

or if the form is altered or any part thereof is detached; or if the Bid is improperly signed. 
 
C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning, 
or in conflict with the OWNER’s Bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the 

right to  accept or reject any award, or to enter into a contract pursuant to an award.  This 
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any 
one Bidder at any one Bid opening, provided that any selection of awards will be made by 
the OWNER. 

 
E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of 
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authorized alternate pay items. 
 
F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid. 
 
H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount 

of a reasonable Bid) to the potential detriment of the OWNER. 
 
I. If a Bid modification does not conform to Article 15.0 of this Section. 

 
6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a Bid: 
 

A. To examine thoroughly the Contract Documents, and other related data identified in the 
Bidding documents (including "technical data" referred to below): 
 

1. To visit the site to become familiar with and to satisfy the Bidder as to the general 
and local conditions that may affect cost, progress, or performance, of the WORK, 

2. To consider federal, state and local laws and regulations that may affect cost, 
progress, or performance of the WORK, 

3. To study and carefully correlate the Bidder's observations with the Contract 
Documents, and other related data; and 

4. To notify the ARCHITECT of all conflicts, errors, or discrepancies in or between 
the Contract Documents and such other related data. 

 
7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR 

IDENTIFICATION OF: 
 

A. Those reports of explorations and tests of subsurface conditions at the site which have been 
utilized by the Architect of Record in the preparation of the Contract Documents. The 
Bidder may rely upon the accuracy of the technical data contained in such reports, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with non-technical data, interpretations, and opinions 
contained therein or the completeness thereof is the responsibility of the Bidder. 

 
B. Those Drawings of physical conditions in or relating to existing surface and subsurface 

conditions (except underground utilities) which are at or contiguous to the site have been 
utilized by the Architect of Record in the preparation of the Contract Documents.  The 
Bidder may rely upon the accuracy of the technical data contained in such Drawings, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with nontechnical data, interpretations, and opinions 
contained in such Drawings or the completeness thereof is the responsibility of the Bidder. 

 
C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder 

on request if said reports and Drawings are not bound herein.  Those reports and Drawings 
are not part of the Contract Documents, but the technical data contained therein upon 
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the 
Supplementary General Conditions, are incorporated herein by reference. 

 
D. Information and data reflected in the Contract Documents with respect to underground 
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utilities at or contiguous to the site is based upon information and data furnished to the 
OWNER and the Architect of Record by the owners of such underground utilities or 
others, and the OWNER does not assume responsibility for the accuracy or completeness 
thereof unless it is expressly provided otherwise in the Supplementary General Conditions, 
or in Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
E. Provisions concerning responsibilities for the adequacy of data furnished to prospective 

Bidders on subsurface conditions, underground utilities and other physical conditions, and 
possible changes in the Contract Documents due to differing conditions appear in 
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions. 

 
F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any 

additional examinations, investigations, explorations, tests, and studies and obtain any 
additional information and data which pertain to the physical conditions (surface, 
subsurface, and underground utilities) at or contiguous to the site or otherwise which may 
affect cost, progress, or performance of the WORK and which the Bidder deems necessary 
to determine its Bid for performing the WORK in accordance with the time, price, and 
other terms and conditions of the Contract Documents. 

 
G. On request in advance, the OWNER will provide each Bidder access to the site to conduct 

such explorations and tests as each Bidder deems necessary for submission of a Bid.  
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon 
completion of such explorations. 

 
H. The lands upon which the WORK is to be performed, rights-of-way and easements for 

access thereto and other lands designated for use by the CONTRACTOR in performing the 
WORK are identified in the Contract Documents.  All additional lands and access thereto 
required for temporary construction facilities or storage of materials and equipment are to 
be provided by the CONTRACTOR.  Easements for permanent structures or permanent 
changes in existing structures are to be obtained and paid for by the OWNER unless 
otherwise provided in the Contract Documents. 

 
I. The submission of a Bid will constitute an incontrovertible representation by the Bidder 

that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination 
of Contract Documents and Site" herein, that without exception the Bid is premised upon 
performing the WORK required by the Contract Documents and such means, methods, 
techniques, sequences, or procedures of construction as may be indicated in or required by 
the Contract Documents, and that the Contract Documents are sufficient in scope and detail 
to indicate and convey understanding of all terms and conditions for performance of the 
WORK. 

 
8.0 BID FORM. 
 

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet 
provided, or on legible and complete copies thereof, and shall contain the following:  
Sections 00300, 00310, the required Bid Security, and any other documents required in 
Section 00300 – Bid.  

 
B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed. 
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C. Bids by corporations must be executed in the corporate name by the president, a 
vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature. 

 
F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 

shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid 
non-responsive and may cause its rejection. 

 
G. The address to which communications regarding the Bid are to be directed must be shown. 

 
9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of 

the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER 
does not expressly or by implication agree that the actual amount of WORK, or material, will 
correspond therewith, and reserves the right after award to increase or decrease the amount of any 
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item, 
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety, 
or to add additional Bid items up to and including an aggregate total amount not to exceed 25 
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the 
WORK). 

 
10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  Substitution requests are not accepted during the 

bidding process. The procedure for the submittal of substitute or "or-equal" products is specified in 
Section 013300 – Contractor Submittals.   

 
11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in 

Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is 
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The 
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the 
name and address of the Bidder and shall also include the label included in Section 00030 – Notice 
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid 

 
12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified, 

or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.  
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any, 
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or 
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if 
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary 
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and 
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal 
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited 
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use 
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be 
accompanied by a legible Power of Attorney. 
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13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or 
cashier’s) accompanying such of the Bids as are not considered in making the award. All other 
Bid securities will be held until the Agreement has been executed. Following execution of the 
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids 
they accompanied and Bid security bonds will be appropriately discarded. 

 
14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the 

Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the 
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid 
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the 
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly, 
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a 
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid 
on the individual items, the prices Bid on the individual items shall govern and the total for the 
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.  

 
15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS. 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561), 
provided that such modification is received by the Purchasing Division no later than the 
deadline for bids. Modifications will be time and date stamped by the Purchasing 
Division, which will establish the official time of receipt of the modification. The 
modification must not reveal the bid price but should be in the form of an addition or 
subtraction or other modification so that the final prices will not be known until the 
sealed bid is opened.   

 
The Bid modifications shall be provided on the Bid Modification Form located at the 
end of this Section.  Submittal of any other form by the vendor may deem the 
modification unacceptable by the OWNER  A mail or fax modification should not 
reveal the Bid price but should provide the addition or subtraction or other 
modification so that the final prices will not be known by the City and Borough until 
the sealed Bid is opened.  Submitted Modification forms shall include the modification 
to the unit price or lump sum amount of each pay item modified.   
 
FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in a 
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole 
risk. The Purchasing Division will attempt to keep the fax machine in good working 
order but will not be responsible for bid modifications that are late due to mechanical 
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax 
machine, even if bidder submits a transmission report or provides other confirmation 
indicating that the bidder transmitted a bid modification prior to the deadline. The City 
will not be responsible for its failure to receive the modification whether such failure is 
caused by equipment or human error, or otherwise.  Bidders are therefore strongly 
encouraged to confirm receipt of their bid modification with the Purchasing Division 
(907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will 

render it unauthorized and cause its rejection as being non-responsive.  The completed 
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All 
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be 
considered unless called for. 
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16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the 

Bidder by means of a written request, signed by the Bidder or its properly authorized 
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting 
Bids for receipt of Bids.  

 
17.0 AWARD OF CONTRACT.  
 

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment 
described in the Drawings or specified in the Technical Specifications and will be made to 
the lowest responsive, responsible Bidder whose Bid complies with all the requirements 
prescribed.  Unless otherwise specified, any such award will be made within the period 
stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise 
indicated, a single award will be made for all the Bid items in an individual Bid Schedule. 

 
B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the 

OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination 
with one or more Alternates selected by the OWNER.  In either case, award shall be made 
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be 
awarded.   

 
C. Low Bidder will be determined on the basis of the lowest total of the Base Bid plus 

combinations of Alternates in order of priority as listed below within the limits of available 
funding.      

 
Priority No. 

1. Additive Alternate #1:  Replace the Delta controller serving the HVAC-3 and HVAC-4 
systems with a programmable controller and communication wiring to the Network 
Controller. Base bid retains the Delta Controller and provides a BACnet interface to 
control, monitor, alarm and trend HVAC-3 and HVAC-4 operation from the upgraded 
DDC system.  

2. Additive Alternate #2:  Repair pipe insulation that is removed or damaged during control 
valve replacement and temperature sensor installation.  Quantity: 50 lineal feet.  

3. Additive Alternate #3:  Balance the JPD and Library air-side systems. 

4. Additive Alternate #4:  Provide a local HMI at each building.  

5. Additive Alternate #5:  Provide a 5-year license with upgrades and patches for all DDC 
system and server software 

 
 

18.0 EXECUTION OF AGREEMENT. 
 

A. All Bids of value greater than $1,000,000 must be approved by the CBJ Assembly.  After 
the CBJ Assembly has approved the award and after the Bid protest period, the OWNER 
will issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award 
is made shall execute a written Agreement with the OWNER on the Agreement form, 
Section 00500, collect insurance, and shall furnish all certificates and Bonds required by 
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the Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to 
Award letter. 

 
B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the 

stipulated requirements in connection therewith shall be just cause for annulment of the 
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder 
refuses or fails to execute the Agreement, the OWNER may award the contract to the 
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to 
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or 
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be 
likewise forfeited to the OWNER. 

 
19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section 

00500 - Agreement. 
 
20.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and 
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance 
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF 
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ 
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at 
(907) 586-5258 for a copy of the ordinance. 

 
B. Late protests shall not be considered by the CBJ Purchasing Officer. 
 

 
21.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT: 

Contractors must be in good standing with the CBJ prior to award, and prior to any contract 
renewals, and in any event no later than seven business days following notification by the CBJ of 
intent to award as indicated in the Posting Notice of Bids.  Good standing means: all amounts 
owed to the CBJ are current and the Contractor is not delinquent with respect to any taxes, fees, 
assessment, or other monies due and owed the CBJ, or a Confession of Judgment has been 
executed and the Contractor is in compliance with the terms of any stipulation associated with the 
Confession of Judgment, including being current as to any installment payments due; and 
Contractor is current in all CBJ reporting obligations (such as sales tax registration and reporting 
and business personal property declarations). Failure to meet these requirements may be cause for 
rejection of your bid.  To determine if your business is in good standing, or for further 
information, contact the CBJ Finance Department’s Sales Tax Division at (907) 586-5265 for 
sales tax issues, Assessor’s Office at (907)586-0930 for business personal property issues, or 
Collections Division at (907) 586-5268 for all other accounts. 

 
22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with 

meeting any local, state, and/or federal permit and licensing requirements. 
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 CITY AND BOROUGH OF JUNEAU 
PURCHASING DIVISION 

FAX NO. 907-586-4561 
 
 

BID MODIFICATION FORM 
 
 

Modification Number:  ______ 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one 

Modification form is submitted by any one bidder, changes from all Modification 
forms submitted will be combined and applied to the original bid.  Changes to the 
modified Bid amounts will be calculated by the OWNER. 

 

PAY ITEM 
NO. PAY ITEM DESCRIPTION 

MODIFICATIONS 
TO UNIT PRICE OR 

LUMP SUM 
(indicate  +/-) 

   
   
   
   

 
Base Bid Total Increase or Decrease:  $        

  
 

PAY ITEM 
No. 

 
ALTERNATE PAY ITEM DESCRIPTION 

(if applicable to project) 

MODIFICATIONS 
TO UNIT PRICE OR 

LUMP SUM 
(indicate  +/-) 

   
   
   

 
Alternate Total Increase or Decrease:  $        

  
      

Name of Bidding Firm 
 

Responsible Party Signature  
 
 
Printed Name (must be an authorized signatory for Bidding Firm) 

  
END OF SECTION 
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BID TO: THE CITY AND BOROUGH OF JUNEAU 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

the OWNER in the form included in the Contract Documents (as defined in Article 7 of Section 00500 
- Agreement) to perform the WORK as specified or indicated in said Contract Documents entitled 

JPD & Downtown Library HVAC Control Upgrades 
CBJ Contract No. BE20-230 

2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation 
those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the 
Bid Security. 

 
3. This Bid will remain open for the period of time stated in the “Notice Inviting Bids” unless otherwise 

required by law.  Bidder will enter into an Agreement within the time and in the manner required in 
the “Notice Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, 
Payment Bond, Performance Bond, and any other documents as may be required by the Contract 
Documents. 

 
4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site, 

locality where the WORK is to be performed, the legal requirements (federal, state and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the 
WORK and has made such independent investigations as Bidder deems necessary. 

           
5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder 
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to 
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over 
any other Bidder or over OWNER. 

 
6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in 

this Bid Form, said Bidder further agrees to complete the WORK required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid 
Schedule. 

 
7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt 

of all of which is hereby acknowledged by the Undersigned): 
 

  Addenda No.  Date Issued 
 
 

 

 
 

 

 
 

 

      Addenda No.   Date Issued 
 
 

 

 
 

 

 
 

 

 
Give number and date of each addenda above.  Failure to acknowledge receipt of all Addenda may 
cause the Bid to be non-responsive and may cause its rejection. 
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8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing his/her signature 
in the space provided below. 

 

9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING 
AT THE TIME OF THE DEADLINE FOR BIDS. MISSING DOCUMENTS WILL DEEM THIS 
BID NON-RESPONSIVE: 

 
 Bid, Section 00300 (includes addenda receipt statement) 
 Completed Bid Schedule, Section 00310 
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice 

Inviting Bids, Section 00030) 
 Contractor Financial Responsibility, Section 00370 

 
10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. 

on the fifth business day following the date of the Posting Notice.   
 

 Subcontractor Report, Section 00360 
 
 The apparent low Bidder who fails to submit the completed Subcontractor Report within the time 

specified in Section 00360 – Subcontractor Report, may be found to be not a responsible Bidder and 
may be required to forfeit the Bid security.  The OWNER may then consider the next lowest Bidder 
for award of the contract. 

 
11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the 

“Notice of Intent to Award” letter, the following executed documents: 
 

 Agreement Forms, Section 00500 
 Performance Bond, Section 00610 
 Payment Bond, Section 00620 
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800 

 
END OF SECTION 

 
Dated:   Bidder:        
    (Company Name) 
Alaska 
CONTRACTOR's  By:        
Business License No:      (Signature) 
     
Alaska  Printed Name:        
CONTRACTOR's  
License No:   Title:        
     
Telephone No:   Address:        
    (Street or P.O. Box) 
Fax No:         
    (City, State, Zip) 
Email:     ____________________________________          
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Bid Schedule for construction of BE20-230 JPD & DOWNTOWN LIBRARY HVAC CONTROL 
UPGRADES, in accordance with the Contract Documents. 
  
 
BASE BID - Furnish all labor, equipment and materials to Provide DDC control systems at the Juneau 
Police Station and Downtown Library, connect them via a VLAN to the CBJ network and host the DDC 
systems from a DDC server located in the Municipal Building. Balance the HVAC systems at both 
buildings. 
 
Police Station:  Upgrade the existing DDC system including, but not limited to, replace the network 
controller, upgrade or replace the programmable controllers, replace the application-specific controllers, 
and provide DDC control, monitoring, alarm and trending functions. Balance the water-side and air-side 
HVAC systems. 
 
Downtown Library:  Replace the pneumatic/electronic control system with a DDC control system. Provide 
DDC control, monitoring, alarm and trending functions. Upgrade the AHU motors and install VFDs. 
Upgrade the heating pump motors and install VFDs. Replace the heating coil control valves and AHU 
exhaust air dampers. Balance the water-side and air-side HVAC systems. 
and perform all WORK as described in these Contract Documents. 
 
BASE BID $        
    (Price in Figures) 
 
 
ADDITIVE ALTERNATE NO. 1 - Furnish all labor, equipment and materials and perform all WORK to 
Replace the Delta controller serving the HVAC-3 and HVAC-4 systems with a programmable 
controller and communication wiring to the Network Controller. Base bid retains the Delta 
Controller and provides a BACnet interface to control, monitor, alarm and trend HVAC-3 and 
HVAC-4 operation from the upgraded DDC system 
 
 
TOTAL ADDITIVE ALTERNATE NO. 1     $        

(Price in Figures) 
  
ADDITIVE ALTERNATE NO. 2 - Furnish all labor, equipment and materials and perform all WORK to 
Repair pipe insulation that is removed or damaged during control valve replacement and temperature 
sensor installation.  Quantity: 50 lineal feet. 
 
 
TOTAL ADDITIVE ALTERNATE NO. 2  $                                                                               
        (Price in Figures) 
 
ADDITIVE ALTERNATE NO. 3 - Furnish all labor, equipment and materials and perform all WORK to 
Balance the JPD and Library air-side systems  
 
 
TOTAL ADDITIVE ALTERNATE NO. 3     $                                                                                       
        (Price in Figures) 
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ADDITIVE ALTERNATE NO. 4 - Furnish all labor, equipment and materials and perform all WORK to 
provide a local HMI at each building.  
 
 
TOTAL ADDITIVE ALTERNATE NO. 4     $                                                                                       
        (Price in Figures) 
 
ADDITIVE ALTERNATE NO.5 – Provide a 5- Year license with upgrades and patches for DDC system and 
server software.  
 
TOTAL ADDITIVE ALTERNATE NO. 5     $                                                                                       
        (Price in Figures) 
                                                         
 
 
Date:      Bidder:          

(Company Name) 
 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS, that                                                                
                                                as Principal, and                                                                                 

as Surety, are held and firmly bound unto  THE CITY AND BOROUGH OF JUNEAU  hereinafter called 
"OWNER," in the sum of                                                                                                                     
                                                                dollars, (not less than five percent of the total amount of the Bid)  for 
the payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under 
the Bid Schedule of the OWNER's Contract Documents entitled 

 
JPD & Downtown Library HVAC Control Upgrades 

CBJ Contract No. BE20-230 
 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and 
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written 
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates 
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be 
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by 
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, 
including a reasonable attorney's fee to be fixed by the court. 
 
 
SIGNED AND SEALED, this                       day of                                      , 20______. 
 

 

(SEAL)____________________________ (SEAL)______________________________  
 (Principal)   (Surety) 

By:_______________________________ By:______________________________ 
 (Signature)   (Signature) 
 
 
 

 
 

END OF SECTION 
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LIST OF SUBCONTRACTORS (AS 36.30.115) 
 

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the 
performance of this contract on the fifth business day following the Posting Notice of Bids.  If the fifth day 
falls on a weekend or holiday, the report is due by close of business on the next business Day following the 
weekend or holiday. The Subcontractor Report list must include each Subcontractor's name, address, location, 
evidence of valid Alaska Business License, and valid Alaska Contractor's Registration under AS 08.18.  If no 
Subcontractors are to be utilized in the performance of the WORK, write in ink or type "NONE" on line (1) 
below 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of Contract      

 if 
          ADDRESS 2AK Business 2 Phone No.   Work   Amount   DBE 

  License No. 
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
 
I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,  
were valid at the time Bids were opened for this Project. 
 
    
CONTRACTOR, Authorized Signature 
 
    
CONTRACTOR, Printed Name 
 
    
COMPANY
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A. A Bidder may replace a listed Subcontractor if the Subcontractor: 
 

1. fails to comply with AS 08.18; 
2. files for bankruptcy or becomes insolvent; 
3. fails to execute a contract with the Bidder involving performance of the WORK for 

which the Subcontractor  was listed and the Bidder acted in good faith; 
4. fails to obtain bonding; 
5. fails to obtain insurance acceptable to the OWNER; 
6. fails to perform the contract with the Bidder involving work for which the Subcontractor 

was listed; 
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal 

affirmative action requirements; 
8. refuses to agree or abide with the Bidder's labor agreement; or 
9. is determined by the OWNER not to be responsible. 

10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100 
– Instructions to Bidders. 

 
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK 
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform 
that WORK. 

 
C. A Bidder who attempts to circumvent the requirements of this section by listing as a 

Subcontractor another contractor who, in turn, sublets the majority of the WORK required under 
the contract violates this section. 

 
D. If a contract is awarded to a Bidder who violates this section, the OWNER may: 
 

1. cancel the contract; or 
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not 

exceed 10 percent of the value of the subcontract at issue. 
 
E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to 

perform WORK with a value of greater than one-half of one percent of the intended award 
amount, or $2,000, whichever is less.   

 
F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in this section may be found to be not a responsible Bidder and may be required to 
forfeit the Bid security.  The OWNER will then consider the next lowest Bidder for award of the 
contract. 
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END OF SECTION 
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To be considered, all bidders must complete and include this form at the time of the deadline for bids.  
Attach additional sheets as necessary to respond to questions. 

 

PROJECT: JPD & DOWNTOWN LIBRARY HVAC CONTROL UPGRADES 
 
As the General Contractor on this project, I intend to subcontract _____% of the total value of this 
contract. 

 
A. EXPERIENCE 
 
1. Have you ever failed to complete a contract due to insufficient resources? 

       [   ] No     [   ] Yes     If YES, explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
2. Describe arrangements you have made to finance this work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
3. Have you had previous construction contracts or subcontracts with the City and Borough of Juneau? 
[   ] Yes     [   ] No 
 
4. Describe your most recent or current contract, its completion date, and scope of work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
5. List below, and/or as an attachment to this questionnaire, other construction projects you have 

completed, dates of completion, scope of work, and total contract amount for each project completed 
in the past twelve months. 

_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________ 
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6. Per Alaska Statute 36.90.210, on previous public contracts, have you ever failed to pay a 
subcontractor within eight working days after receiving payment from the Owner (for projects 
occurring within the last 3 years)?    
 

[    ]  Yes [    ]  No  If yes, please attach a detailed explanation for each occurrence.  
 
B.     EQUIPMENT 
1. Describe below, and/or as an attachment, the equipment you have available and intend to use for this 

project. 
 

 
ITEM 

 

 
QUANTITY 

 
MAKE 

 
MODEL 

 
SIZE/CAPACITY 

PRESENT 
MARKET 

VALUE 
      
      
      
      
      
      
      
      

 
 
2. Do you propose to purchase any equipment for use on this project not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type, quantity, and approximate cost: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
 
3. Do you propose to rent any equipment for this work not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type and quantity: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
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4. Is your bid based on firm offers for all materials necessary for this project? 
[   ] Yes     [   ] No     If NO, please explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
 
I hereby certify that the above statements are true and complete. 

 
__________________________________________ _______________________________________ 
Contractor Signature     Name and Title of Person Signing 

 
__________________________________________ _______________________________________ 
Signature      Date 
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THIS AGREEMENT is between  THE CITY AND BOROUGH OF JUNEAU  (hereinafter called OWNER) 
and                                                                                                                (hereinafter called CONTRACTOR) 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 
 
ARTICLE 1.  WORK. 
 
CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the 
OWNERS Contract Documents Contract BE20-230 JPD & DOWNTOWN LIBRARY HVAC CONTROL 
UPGRADES   
 
The WORK is generally described as follows:     
 
Provide DDC control systems at the Juneau Police Station and Downtown Library, connect them via a 
VLAN to the CBJ network and host the DDC systems from a DDC server located in the Municipal 
Building. Balance the HVAC systems at both buildings. 
 
Police Station:  Upgrade the existing DDC system including, but not limited to, replace the network 
controller, upgrade or replace the programmable controllers, replace the application-specific controllers, 
and provide DDC control, monitoring, alarm and trending functions. Balance the water-side and air-side 
HVAC systems. 
 
Downtown Library:  Replace the pneumatic/electronic control system with a DDC control system. Provide 
DDC control, monitoring, alarm and trending functions. Upgrade the AHU motors and install VFDs. 
Upgrade the heating pump motors and install VFDs. Replace the heating coil control valves and AHU 
exhaust air dampers. Balance the water-side and air-side HVAC systems. 
 
The WORK to be paid under this contract shall include the following:  Base Bid and Additive Alternate Nos. 
as shown in Section 00310 - Bid Schedule.  
 
ARTICLE 2.  CONTRACT COMPLETION TIME. 
 
The WORK must be completed:  
 
Work Description Completion Date 
 
Substantial Completion  Within 140 after issuance of NTP 
Final Completion  Within 160 after issuance of NTP 

 
ARTICLE 3.  DATE OF AGREEMENT 
 
The date of this agreement will be the date of the last signature on page three of this section. 
 
ARTICLE 4.  LIQUIDATED DAMAGES. 
 
OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the 
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein, 
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also 
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages 
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such 
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
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the CONTRACTOR shall pay the OWNER $500.00 for each Day that expires after the completion time(s) 
specified in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable 
estimate based on all facts known as of the date of this Agreement. 
 
ARTICLE 5.  CONTRACT PRICE. 
 
OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents 
in current funds the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and 
complete payment for all WORK to be done in this contract for: CBJ Contract BE20-230, JPD & 
DOWNTOWN LIBRARY HVAC CONTROL UPGRADES,  those Lump Sum amounts as set forth in the 
Bid Schedule in the Contract Documents for this Project. 
 
The total amount of this contract shall be                                                               ($                            ), except 
as adjusted in accordance with the provisions of the Contract Documents. 
 
ARTICLE 6.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ARCHITECT as provided in the General 
Conditions. 
 
Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90) 
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be 
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and 
acceptance of the Project by the OWNER. 
 
ARTICLE 7.  CONTRACT DOCUMENTS. 
 
The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR 
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-7, inclusive) and the following 
sections of the Contract Documents: 
 

 Table of Contents (pages 00030-1 to 00030-2, inclusive). 
 Notice Inviting Bids (pages 00030-1 to 00030-3, inclusive). 
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive). 
 Bid (pages 00300-1 to 00300-3, inclusive). 
 Bid Schedule (pages 00310-1 to 00310-2, inclusive). 
 Bid Bond (page 00320-1, inclusive) or Bid Security. 
 Subcontractor Report (pages 00360-1 to 00360-3, inclusive). 
 Contractor Financial Responsibility (pages 00370-1 to 00370-3, inclusive). 
 Performance Bond (pages 00610-1 to 00610-2, inclusive). 
 Payment Bond (pages 00620-1 to 00620-2, inclusive). 
 Insurance Certificate(s). 
 General Conditions (pages 00700-1 to 00700-44, inclusive). 
 Supplementary General Conditions (pages 00800-1 to 00800-6, inclusive). 
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1 to 00830-39, inclusive). 
 Technical Specifications as listed in the Table of Contents. 
 Drawings consisting of         sheets, as listed in the Table of Contents. 
 Addenda numbers                     to                    , inclusive. 
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not attached 

hereto. 
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There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only 
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions. 
 
ARTICLE 8.  MISCELLANEOUS. 
 
Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings 
indicated in the General Conditions. 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent 
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to 
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under the Contract Documents. 
 
OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to 
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, 
agreements and obligations contained in the Contract Documents. This Agreement shall be governed by the 
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.   
 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the 
date listed below signed by OWNER.   
 
OWNER: CONTRACTOR: 
 
                City and Borough of Juneau     
   (Company Name) 
 
    
  (Signature)   (Signature) 
 
By: Duncan Rorie Watt, City & Borough Manager  By:    
 (Printed Name)   (Printed Name, Authority or Title) 
 
Date:  Date:    

  (CONTRACTOR Signature Date) 
 

OWNER’s address for giving notices:  CONTRACTOR’s address for giving notices: 
 
      155 South Seward Street      
 
      Juneau, Alaska   99801      
 
      907-586-0873          907-586-4530    
         (Telephone)                          (Fax)                  (Telephone)                   (Fax) 
 
     
                             (E-mail address) 
 
  CONTRACTOR License No.    
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 CERTIFICATE 
 (if Corporation) 
 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Board of Directors of the                                           
 

                                                                                               a corporation existing under the laws of  
 
the State of                                         , held on                                    , 20____, the following resolution 
was duly passed and adopted: 
 

“RESOLVED, that                                                                                   , as                      President 
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the 
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed 
of this Corporation.” 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the  
 

corporation this                day of                                     , 20____. 
 
 
 
 

                                                   
Secretary 

 
 
(SEAL) 
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CERTIFICATE 
(if Partnership) 

 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 

I HEREBY CERTIFY that a meeting of the Partners of the                                                          
 

                                                                                  a partnership existing under the laws of the State  
 
of                                             , held on                                   , 20       , the following resolution was duly 
passed and adopted: 
 

"RESOLVED, that                                         , as                                  of the Partnership, be and is 
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and 
this partnership and that the execution thereof, attested by the                                            shall be 
the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this             , day of                             , 

20______. 
 
 
 
                                                    
    Secretary                                      
 
 
(SEAL) 
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CERTIFICATE 

(if Joint Venture) 
 
 
 
 
STATE OF  ) 

) SS: 
COUNTY OF  ) 
 
 

I HEREBY CERTIFY that a meeting of the Principals of the                                                       
 

                                                                                        a joint venture existing under the laws of the  
 
State of                         , held on                         , 20       , the following resolution was duly passed and 
adopted: 
 

"RESOLVED, that                                                      , as                                                   of the 
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the       
                                                shall be the official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this              , day of 

                        , 20       . 
 
 
 
                                                     
 Secretary                                       
 
 
 
(SEAL)  
 
 
 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we    
                                                                                                  (Name of CONTRACTOR)      

a      
                                                               (Corporation, Partnership, Individual) 
 

hereinafter called "Principal" and    
 (Surety)  
of                                 , State of                                    hereinafter called the "Surety", are held and firmly bound 
 

to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER",  for the penal sum  
     (Owner)` (City and State) 
 

of        dollars ($                                   ) in 
lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, 
our heirs, executors, administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered into a 
certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective date) 
___________________, a copy of which is hereto attached and made a part hereof for the construction of: 

 
JPD & Downtown Library HVAC Control Upgrades 

CBJ Contract No. BE20-230 
 

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any extensions 
thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall satisfy all claims 
and demands incurred under such contract, and shall fully indemnify and save harmless the OWNER from all costs 
and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the OWNER all 
outlay and expense which the OWNER may incur in making good any default, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and it 
does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the contract 
or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge the 
right of any beneficiary hereunder, whose claim may be unsatisfied. 
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JPD & Downtown Library HVAC Control Upgrades 
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IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of which 

shall be deemed an original. 
 
 
CONTRACTOR: 
 
 
By:      
 (Signature) 
 
    
 (Printed Name)   
 
   
 (Company Name)    
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:      
 (Signature of Attorney-in-Fact) 
 
   
 (Printed Name)  
 
   
 (Company Name)  
 
    
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
(Affix SURETY'S SEAL) 
 
 
NOTE: If CONTRACTOR  is Partnership, all Partners must execute bond. 
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KNOW ALL PERSONS BY THESE PRESENTS:  That we    

                                                                                                           (Name of CONTRACTOR)  

    a   
                                                                             (Corporation, Partnership, Individual)  

hereinafter called "Principal" and      
                                                                                            (Surety) 

of   , State of     hereinafter called the “Surety,” are held and  
 
firmly bound to the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called “OWNER,” for the      
                                     (Owner)                     (City and State) 

penal sum of                                                                                                                                              Dollars 
($                                                  ) in lawful money of the United States, for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and 
severally, firmly by these presents. 

 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the CONTRACTOR has entered 

into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) ________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 
 

JPD & Downtown Library HVAC Control Upgrades 
CBJ Contract No. BE20-230 

 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK 
provided for in such contract, and any authorized extension or modification thereof, including all amounts due 
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or 
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all 
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 
which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:      
 (Signature) 
 
    
 (Printed Name)   
 
   
 (Company Name)    
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:      
 (Signature of Attorney-in-Fact) 
 
   
 (Printed Name)  
 
   
 (Company Name)  
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
(Affix SURETY'S SEAL) 
 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
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ARTICLE 1 DEFINITIONS 
 
Wherever used in these General Conditions or in the Contract Documents the following terms have the 
meanings indicated which are applicable to both the singular and plural thereof. Where a word is capitalized in 
the definitions and is found not capitalized in the Contract Documents it has the ordinary dictionary definition. 
 
Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions, 
or revisions to the Contract Documents. 
 
Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be 
performed; other documents are attached to the Agreement and made a part thereof as provided therein. 
 
Application for Payment - The form furnished by the ARCHITECT which is to be used by the 
CONTRACTOR to request progress or final payment and which is to be accompanied by such supporting 
documentation as is required by the Contract Documents. 
 
ARCHITECT - The ARCHITECT is the firm or person(s) selected by the City and Borough of Juneau (CBJ) 
to perform the duties of project inspection and management.  CBJ will inform the CONTRACTOR of the 
identity of the ARCHITECT at or before the Notice to Proceed. 
 
Architect of Record – The individual, partnership, corporation, joint-venture or other legal entity legally 
responsible for preparation of Design and Construction Documents for the project. 
 
Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 
 
Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for 
the WORK. 
 
Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to 
inability or refusal of the CONTRACTOR to perform its contract. 
 
CBJ - City and Borough of Juneau 
 
CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering 
Department, as OWNER, who is responsible for administration of the contract. 
 
Change Order - A document recommended by the ARCHITECT, which is signed by the CONTRACTOR and 
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract 
Price or the Contract Time, issued on or after the Effective Date of the Agreement. 
 
Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates 
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, Field Orders and Change Orders 
executed pursuant to the provisions of the Contract Documents. 
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Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and 
conditions of the Contract Documents. 
 
Contract Time - The number of successive calendar Days or the specific date stated in the Contract Documents 
for the completion of the WORK. 
 
CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the 
OWNER has executed the Agreement. 
 
Day - A calendar day of 24 hours measured from midnight to the next midnight. 
 
Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval 
referred to in the Contract Documents; or WORK that has been damaged prior to the ARCHITECT's 
recommendation of final payment. 
 
Drawings - The drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate the 
character, location, nature, extent, and scope of the WORK and which have been prepared by the Architect of 
Record and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this 
paragraph. 
 
Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no 
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two 
parties to sign and deliver. 
 
Field Order - A written order issued by the ARCHITECT which may or may not involve a change in the 
WORK. 
 
General Requirements - Division 1 of the Technical Specifications. 
 
Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 
Waste Disposal Act (42 USC Section 9603) as amended from time to time. 
 
Holidays - The CBJ legal holidays occur on: 
 

A. New Year's Day - January 1 
B. Martin Luther King's Birthday - Third Monday in January 
C. President's Day - Third Monday in February 
D. Seward's Day - Last Monday in March 
E. Memorial Day - Last Monday in May 
F. Independence Day - July 4 
G. Labor Day - First Monday in September 
H. Alaska Day - October 18 
I. Veteran's Day - November 11 
J. Thanksgiving Day - Fourth Thursday and the following Friday in November 
K. Christmas Day - December 25. 

 



SECTION 00700 - GENERAL CONDITIONS 

JPD & DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES GENERAL CONDITIONS 
CBJ Contract No. BE20-230 Page 00700-7 

If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the 
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays. 
 
Inspector - The authorized representative of the ARCHITECT assigned to make detailed inspections for 
conformance to the Contract Documents. Any reference to the Resident Project Representative in this 
document shall mean the Inspector. 
 
Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances, 
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction. 
 
Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an 
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice". 
 
Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date 
of a portion of the work, or a period of time within which the portion of the work should be performed prior to 
Substantial Completion of all the WORK. 
 
Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that 
upon compliance by the apparent successful bidder with the requirements listed therein, within the time 
specified, the OWNER will enter into an Agreement. 
 
Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the 
apparent successful bidder has complied with all conditions for award of the contract. 
 
Notice of Completion - A form signed by the ARCHITECT and the CONTRACTOR recommending to the 
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After 
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER.  This filing 
starts the 30 day lien filing period on the WORK. 
 
Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the 
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract 
Time. 
 
OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or 
employees. 
 
Partial Utilization - Use by the OWNER of a substantially completed part of the WORK for the purpose for 
which it is intended prior to Substantial Completion of all the WORK. 
 
PCB's - Polychlorinated biphenyls. 
 
Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes 
and crude oils. 
 
Project - The total construction of which the WORK to be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract Documents. 
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 
1954 (42 USC Section 2011 et seq.) as amended from time to time. 
 
Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are specifically prepared 
by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ARCHITECT, to illustrate some 
portion of the WORK.  
 
Specifications - Same definition as for "Technical Specifications" hereinafter. 
 
Stop Notice - A legal remedy for subcontractors and suppliers who contribute to public works, but who are not 
paid for their work, which secures payment from construction funds possessed by the OWNER. For public 
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights. 
 
Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with Architect of Record, or with any of its Consultants to furnish services with respect to the Project. 
 
Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the 
WORK at the site. 
 
Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the 
ARCHITECT as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance 
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if 
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms 
"substantially complete" and "substantially completed" as applied to any WORK refer to Substantial 
Completion thereof. 
 
Supplementary General Conditions - The part of the Contract Documents which make additions, deletions, or 
revisions to these General Conditions. 
 
Supplier - A manufacturer, fabricator, supplier, distributor, material man, or vendor. 
 
Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General 
Requirements and written technical descriptions of products and execution of the WORK. 
 
Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or attachments, and any encasements containing such facilities which have been installed 
underground to furnish any of the following services or materials: water, sewage and drainage removal, 
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, 
traffic, or other control systems. 
 
WORK, Work - The entire completed construction or the various separately identifiable parts thereof required 
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and 
furnishing and incorporating materials and equipment into the construction, and performing or furnishing 
services and furnishing documents, all as required by the Contract Documents. 
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ARTICLE 2 PRELIMINARY MATTERS 
 
2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the 

signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such 
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in 
accordance with the Contract Documents. 

 
2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number 

of copies of the Contract Documents specified in the Supplementary General Conditions. 
 
2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start 

to run on the commencement date stated in the Notice to Proceed.  If no date is stated, Contract Time 
shall commence upon the date of the Notice to Proceed is issued. 

 
2.4 STARTING THE WORK 
 

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the commencement date 
stated in the Notice to Proceed, but no WORK shall be done at the site prior to said commencement 
date. 

 
B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and compare 

the Contract Documents and check and verify pertinent figures shown thereon and all applicable field 
measurements. The CONTRACTOR shall promptly report in writing to the ARCHITECT any 
conflict, error, or discrepancy which the CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from the ARCHITECT before proceeding with any WORK affected 
thereby. 

 
C. The CONTRACTOR shall submit to the ARCHITECT for review those documents called for under 

Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-

Construction Conference. This conference will be attended by the ARCHITECT and others as 
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in 
the General Requirements, Section 01010 - Summary of Work. 

 
2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first 

Application for Payment a conference attended by the CONTRACTOR, the ARCHITECT and others 
as appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the 
General Requirements. As a minimum the CONTRACTOR's representatives should include it's 
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less 
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be 
held so that the submittals can be finalized prior to the submittal of the first Application for Payment.  
No Application for Payment will be processed until CONTRACTOR submittals are finalized. 
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
3.1 INTENT 
 

A. The Contract Documents comprise the entire agreement between the OWNER and the 
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a whole in 
accordance with Alaska Law. 

 
B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be 

constructed in accordance with the Contract Documents. Any WORK, materials, or equipment that 
may reasonably be inferred from the Contract Documents as being required to produce the intended 
result shall be supplied whether or not specifically called for. When words or phrases which have a 
well-known technical or construction industry or trade meaning are used to describe WORK, 
materials, or equipment such words or phrases shall be interpreted in accordance with that meaning, 
unless a definition has been provided in Article 1 of the General Conditions. Reference to standard 
specifications, manuals, or codes of any technical society, organization, or association, or to the Laws 
or Regulations of any governmental authority, whether such reference be specific or by implication, 
shall mean the latest standard specification, manual, code, or Laws or Regulations in effect at the time 
of opening of Bids, except as may be otherwise specifically stated. However, no provision of any 
referenced standard specification, manual, or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall be effective to change the duties and responsibilities of the 
ARCHITECT, OWNER, the CONTRACTOR, or the Architect of Record or any of their consultants, 
agents, or employees from those set forth in the Contract Documents. 

 
C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error, ambiguity or 

discrepancy within the Contract Documents or between the Contract Documents and any provision of 
any such Law or Regulation applicable to the performance of the WORK or of any such standard, 
specification, manual or code or of any instruction of any Supplier referred to in paragraph 6.5, the 
CONTRACTOR shall report it to the ARCHITECT in writing at once, and the CONTRACTOR shall 
not proceed with the WORK affected thereby (except in an emergency as authorized by the 
ARCHITECT) until a clarification Field Order, or Change Order to the Contract Documents has been 
issued. 

 
3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS 
 

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract Documents, the 
order of precedence shall be as follows: 

 
 1. Permits from other agencies as may be required by law, excepting the definition of "Permittee" 

in these permits. 
 2. Field Orders 
 3. Change Orders 
 4. ARCHITECT’s written interpretations and clarifications. 
 5. Agreement 
 6. Addenda 
 7. CONTRACTOR's Bid (Bid Form) 
 8. Supplementary General Conditions  
 9. Notice Inviting Bids 
10. Instructions to Bidders 
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11. General Conditions 
12. Technical Specifications 
13 Drawings 

 
B. With reference to the Drawings the order of precedence is as follows: 

 
1. Figures govern over scaled dimensions 
2. Detail drawings govern over general drawings 
3. Addenda/Change Order drawings govern over contract Drawings 
4. Contract Drawings govern over standard details 

 
3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may 

be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and 
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK). 

 
3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any 

other person or organization performing any of the WORK under a contract with the OWNER shall 
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or 
other documents used on the WORK, and they shall not reuse any of them on the extensions of the 
Project or any other project without written consent of the OWNER. 

 
ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE 
POINTS 
 
4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents, 

the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto, 
and such other lands which are designated for the use of the CONTRACTOR. Easements for 
permanent structures or permanent changes in existing facilities will be obtained and paid for by the 
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract 
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or 
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto 
that may be required for temporary construction facilities or storage of materials and equipment; 
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of 
the OWNER until a written temporary construction easement, lease or other appropriate agreement has 
been executed by the CONTRACTOR and the property owner, and a copy of said agreement 
furnished to the ARCHITECT prior to said use; and, neither the OWNER nor the ARCHITECT shall 
be liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use 
of any such properties. 

 
4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES 
 

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the Supplementary 
General Conditions for identification of those reports of explorations and tests of sub-surface 
conditions at the site that have been utilized by the Architect of Record in the preparation of the 
Contract Documents. The CONTRACTOR may rely upon the accuracy of the technical data contained 
in such reports, however, reports are not to be considered complete or comprehensive and 
nontechnical data, interpretations, and opinions contained in such reports are not to be relied on by the 
CONTRACTOR. The CONTRACTOR is responsible for any further explorations or tests that may be 
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necessary and any interpretation, interpolation, or extrapolation that it makes of any information 
shown in such reports. 

 
B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary General 

Conditions for identification of those drawings of physical conditions in or relating to existing surface 
and subsurface structures (except Underground Utilities referred to in Paragraph 4.4 herein) which are 
at or contiguous to the site that have been utilized by the Architect of Record in the preparation of the 
Contract Documents. The CONTRACTOR may rely upon the accuracy of the technical data contained 
in such drawings, however, nontechnical data, interpretations, and opinions contained in such 
drawings are not to be relied on by the CONTRACTOR. The CONTRACTOR is also responsible for 
any interpretation, interpolation, or extrapolation that it makes of any information shown in such 
drawings. 

 
4.3 DIFFERING SITE CONDITIONS 
 

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days thereafter) and 
before the following conditions are disturbed, notify the ARCHITECT, in writing of any: 

 
1. Material that the CONTRACTOR believes may be material that is hazardous waste, as defined 

in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any other substance 
or material posing a threat to human or to the environment. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 
3. Unknown physical conditions at the site of any unusual nature, different materially from those 

ordinarily encountered and generally recognized as inherent in WORK of the character provided 
for in the contract. 

 
B. The ARCHITECT shall promptly investigate the conditions, and if it finds that the conditions do 

materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK shall issue a 
Change Order under the procedures described in the contract. 

 
C. In the event that a dispute arises between the ARCHITECT and the CONTRACTOR whether the 

conditions materially differ, or involved hazardous waste or other materials listed above, or cause a 
decrease or increase in the CONTRACTOR's cost of, or time required for, performance of any part of 
the WORK, the CONTRACTOR shall not be excused from any scheduled completion date provided 
for by the contract, but shall proceed with all WORK to be performed under the contract. The 
CONTRACTOR shall retain any and all rights provided either by contract or by Law which pertain to 
the resolution of disputes and protests between the contracting parties. 

 
4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES 
 

A. Indicated. The information and data indicated in the Contract Documents with respect to existing 
Underground Utilities at or contiguous to the site are based on information and data furnished to the 
OWNER or the Architect of Record by the owners of such Underground Utilities or by others. Unless 
it is expressly provided in the Supplementary General Conditions and/or Section 01530 - Protection 
and Restoration of Existing Facilities, the OWNER and the Architect of Record shall not be 
responsible for the accuracy or completeness of any such information or data, and the 
CONTRACTOR shall have full responsibility for reviewing and checking all such information and 
data, for locating all Underground Utilities indicated in the Contract Documents, for coordination of 
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the WORK with the owners of such Underground Utilities during construction, for the safety and 
protection thereof and repairing any damage thereto resulting from the WORK, the cost of which will 
be considered as having been included in the Contract Price. 

 
B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site which 

was not indicated in the Contract Documents and which the CONTRACTOR could not reasonably 
have been expected to be aware of, the CONTRACTOR shall identify the owner of such Underground 
Utility and give written notice thereof to that owner and shall notify the ARCHITECT in accordance 
with the requirements of the Supplementary General Conditions and Section 01530 - Protection and 
Restoration of Existing Facilities of the General Requirements. 

 
4.5 REFERENCE POINTS 
 

A. The ARCHITECT will provide one bench mark, near or on the site of the WORK, and will provide 
two points near or on the site to establish a base line for use by the CONTRACTOR for alignment 
control. Unless otherwise specified in the General Requirements, the CONTRACTOR shall furnish all 
other lines, grades, and bench marks required for proper execution of the WORK. 

 
B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in case of 

their removal or destruction by its own employees or by its subcontractor's employees, the 
CONTRACTOR shall be responsible for the accurate replacement of such reference points by 
personnel qualified under the Alaska Statute governing the licensing of architects, engineers, and land 
surveyors. 

 
4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT 
 

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified material 
available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate less than charged 
other customers. CONTRACTORs are not required to use material from the CBJ/State pit and the CBJ 
makes no guarantee as to the quantity or quality of the available material. For this Project, contact Alec 
Venechuk, CBJ Material Source Manager, at (907) 586-0874 for the current material rates. 

 
B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good standing 

for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a mining plan for 
approval. CONTRACTORs using the pit must comply with Allowable Use Permit USE 2008-00061. 
Failure to meet these requirements, if so subject, shall be sufficient reason to deny use of the 
CBJ/State pit as a gravel source. To determine if your company is subject to these requirements, 
contact the CBJ Engineering Department, Gravel Pit Management, at (907) 586-0874. 

 
C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual Mining 

Plan prepared by a professional engineer registered in the State of Alaska.  The Individual Mining 
Plan must be reviewed and approved by the CBJ, prior to commencing operations within the pit. 
CONTRACTORs shall also secure a Performance Bond to ensure compliance with contract 
provisions, including any Individual Mining Plan stipulations. The bond shall remain in full force and 
effect until a release is obtained from the CBJ. 

  
D. If CONTRACTOR operations for a Project do not exceed 500 tons of material, the CONTRACTOR 

will not be required to provide an Individual Mining Plan prepared by an engineer, however, the 
CONTRACTOR must submit an Individual Mining Plan that is in compliance with Allowable Use 
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Permit USE 2008-00061 for gravel extraction within the CBJ/State pit. The CONTRACTOR must 
contact the CBJ Engineering Department for conditions for the extraction. 

 
E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of materials 

within the pit. Crushing and washing of material will not be allowed. CONTRACTORs shall account 
for placement of materials removed from the pit. The CBJ may require CONTRACTORs to cross-
check weight tickets, submit to an audit, or participate in other measures required by the CBJ to ensure 
accountability. Unprocessed overburden removed from the pit will not be weighed. All other material 
mined will be weighed at the CBJ scale. CONTRACTORs will be responsible for loading and/or 
screening their own material. If asphalt pavement is removed as part of the WORK, CONTRACTORs 
shall dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ 
Gravel Pit Manager, (907) 586-0874. 

 
F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60 days after 

removal of all materials from the pit and prior to requesting and/or receiving final payment. Upon 
completion of each excavation CONTRACTORs shall notify the CBJ, in writing, in sufficient time to 
perform a field-compliance examination prior to vacating the pit. Any significant deviation from the 
stipulations of the Individual Mining Plan identified during the field inspection shall be corrected by 
the CONTRACTOR prior to release of the bond. A signed release from CBJ will be required prior to 
releasing the CONTRACTOR's bond. 

 
G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of the 

material at the location designated as the Asphalt Storage Facility, or as directed by the ARCHITECT.  
 

H. The CBJ/State Pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00 p.m., 
Monday through Friday, from April 1 through October 15 of the year. CONTRACTORs may obtain 
gravel on weekends, or during the off-season, by applying for a separate agreement with the City and 
Borough of Juneau Engineering Department. The CONTRACTOR will be responsible for any 
additional costs incurred during weekend or off-season operations at the gravel pit. 

 
I. All CONTRACTORs/equipment operators using the CBJ/State Pit shall be in compliance with 

Federal Mine Safety and Health Administration regulations for quarry and gravel operations. 
 

ARTICLE 5 BONDS AND INSURANCE 
 
5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS 
 

A. The CONTRACTOR shall furnish Performance and Payment Bonds, each in the amount set forth in 
the Supplementary General Conditions as security for the faithful performance and payment of all the 
CONTRACTOR's obligations under the Contract Documents. These bonds shall remain in effect at 
least until one year after the date of Substantial Completion except as otherwise provided by Law or 
Regulation or by the Contract Documents. The CONTRACTOR shall also furnish such other Bonds as 
are required by the Supplementary General Conditions. All Bonds shall be in the form prescribed by 
the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed 
by such sureties as are named in the current list of "Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in 
Circular 570 (amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. 
Treasury Department. All Bonds signed by an agent must be accompanied by a certified copy of such 
agent's authority to act. 
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B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes insolvent 

or its right to do business is terminated in any state where any part of the WORK is located, the 
CONTRACTOR shall within 7 days thereafter substitute another Bond and Surety, which must be 
acceptable to the OWNER. 

 
C. All Bonds required by the Contract Documents to be purchased and maintained by CONTRACTOR 

shall be obtained from surety companies that are duly licensed or authorized in the State of Alaska to 
issue Bonds for the limits so required. Such surety companies shall also meet such additional 
requirements and qualifications as may be provided in the Supplementary General Conditions. 

 
5.2 INSURANCE  
 

A. The CONTRACTOR shall purchase and maintain the insurance required under this paragraph. Such 
insurance shall include the specific coverages set out herein and be written for not less than the limits 
of liability and coverages provided in the Supplementary General Conditions, or required by law, 
whichever are greater. All insurance shall be maintained continuously during the life of the Agreement 
up to the date of Final Completion and at all times thereafter when the CONTRACTOR may be 
correcting, removing, or replacing Defective WORK in accordance with Paragraph 13.6, but the 
CONTRACTOR's liabilities under this Agreement shall not be deemed limited in any way to the 
insurance coverage required. 

 
B. All insurance required by the Contract Documents to be purchased and maintained by the 

CONTRACTOR shall be obtained from insurance companies that are duly licensed or authorized in 
the State of Alaska to issue insurance policies for the limits and coverages so required. Such insurance 
companies shall have a current Best's Rating of at least an "A" (Excellent) general policy holder's 
rating and a Class VII financial size category and shall also meet such additional requirements and 
qualifications as may be provided in the Supplementary General Conditions. 

 
C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, class of 

operations covered, effective dates and dates of expiration of policies. All of the policies of insurance 
so required to be purchased and maintained (or the certificates or other evidence thereof) shall contain 
a provision or endorsement that the coverage afforded will not be cancelled, reduced in coverage, or 
renewal refused until at least 30 days' prior written notice has been given to the OWNER by certified 
mail. All such insurance required herein (except for Workers’ Compensation and Employer's Liability) 
shall name the OWNER, its Consultants and subconsultants and their officers, directors, agents, and 
employees as "additional insureds" under the policies. The CONTRACTOR shall purchase and 
maintain the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 

CONTRACTOR against all claims under applicable state workers’ compensation laws. The 
CONTRACTOR shall also be protected against claims for injury, disease, or death of 
employees which, for any reason, may not fall within the provisions of a Workers’ 
Compensation law. This policy shall include an “all states” endorsement. The CONTRACTOR 
shall require each Subcontractor similarly to provide Workers’ Compensation Insurance for all 
of the latter's employees to be engaged in such work unless such employees are covered by the 
protection afforded by the CONTRACTOR's Workers’ Compensation Insurance. In case any 
class of employees is not protected, under the Workers’ Compensation Statute, the 
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CONTRACTOR shall provide and shall cause each subcontractor to provide adequate 
employer's liability insurance for the protection of such of its employees as are not otherwise 
protected. 

2. Commercial General Liability. This insurance shall be written in comprehensive form and shall 
protect the CONTRACTOR against all claims arising from injuries to persons other than its 
employees or damage to property of the OWNER or others arising out of any act or omission of 
the CONTRACTOR or its agents, employees, or Subcontractors. The policy shall contain no 
exclusions for any operations within the scope of this contract. 

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive form 
and shall protect the CONTRACTOR against all claims for injuries to members of the public 
and damage to property of others arising from the use of motor vehicles, and shall cover 
operation on or off the site of all motor vehicles licensed for highway use, whether they are 
owned, non-owned, or hired. Coverage for hired motor vehicles should include endorsement 
covering liability assumed under this contract. 

4. Subcontractor's Public Liability and Property Damage Insurance and Vehicle Liability 
Insurance. The CONTRACTOR shall either require each of its Subcontractors to procure and to 
maintain Subcontractor’s Commercial General Liability and Property Damage Insurance and 
Vehicle Liability Insurance of the type and in the amounts specified in the Supplementary 
General Conditions or insure the activities of its subcontractors in the CONTRACTOR’s own 
policy, in like amount. 

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in completed 
value form, and shall protect the CONTRACTOR, the OWNER, and the ARCHITECT, against 
risks of damage to buildings, structures, and materials and equipment. The amount of such 
insurance shall be not less than the insurable value of the WORK at completion. Builder's risk 
insurance shall provide for losses to be payable to the CONTRACTOR and the OWNER, as 
their interests may appear. The policy shall contain a provision that in the event of payment for 
any loss under the coverage provided, the insurance company shall have no rights of recovery 
against the CONTRACTOR, the OWNER, and the ARCHITECT. The Builder’s Risk policy 
shall insure against all risks of direct physical loss or damage to property from any external 
cause including flood and earthquake. Allowable exclusions, if any, shall be as specified in the 
Supplementary General Conditions. 

 
ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES 
 
6.1 SUPERVISION AND SUPERINTENDENCE 
 

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary to perform 
the WORK in accordance with the Contract Documents. The CONTRACTOR shall be solely 
responsible for the means, methods, techniques, sequences, and procedures of construction and safety 
precautions and programs incidental thereto. The CONTRACTOR shall be responsible to see that the 
completed WORK complies accurately with the Contract Documents. 

 
B. The CONTRACTOR shall designate in writing and keep on the work site at all times during its 

progress a technically qualified, English-speaking superintendent, who is an employee of the 
CONTRACTOR and who shall not be replaced without written notice to the OWNER and the 
ARCHITECT. The superintendent will be the CONTRACTOR's representative at the site and shall 
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have authority to act on behalf of the CONTRACTOR. All communications given to the 
superintendent shall be as binding as if given to the CONTRACTOR. The CONTRACTOR shall issue 
all its communications to the OWNER through the ARCHITECT and the ARCHITECT only. 

 
C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times while 

WORK is in progress. Failure to observe this requirement shall be considered suspension of the 
WORK by the CONTRACTOR until such time as such superintendent is again present at the site. 

 
6.2 LABOR, MATERIALS, AND EQUIPMENT 
 

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay out the 
WORK and perform construction as required by the Contract Documents. The CONTRACTOR shall 
furnish, erect, maintain, and remove the construction plant and any temporary works as may be 
required. The CONTRACTOR shall at all times maintain good discipline and order at the site. Except 
in connection with the safety or protection of persons or the WORK or property at the site or adjacent 
thereto, and except as otherwise indicated in the Contract Documents, all WORK at the site shall be 
performed during regular working hours, and the CONTRACTOR will not permit overtime WORK or 
the performance of WORK on Saturday, Sunday, or any legal holiday without the OWNER's written 
consent. The CONTRACTOR shall apply for this consent through the ARCHITECT. 

 
B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no additional 

compensation for overtime WORK, i.e., work in excess of 8 hours in any one calendar day or 40 hours 
in any one calendar week, even though such overtime WORK may be required under emergency 
conditions and may be ordered by the ARCHITECT in writing. Additional compensation will be paid 
the CONTRACTOR for overtime WORK only in the event extra WORK is ordered by the 
ARCHITECT and the Change Order specifically authorizes the use of overtime WORK and then only 
to such extent as overtime wages are regularly being paid by the CONTRACTOR for overtime 
WORK of a similar nature in the same locality. 

 
C. All costs of inspection and testing performed during overtime WORK by the CONTRACTOR which 

is allowed solely for the convenience of the CONTRACTOR shall be borne by the CONTRACTOR. 
The ARCHITECT shall have the authority to deduct the cost of all such inspection and testing from 
any partial payments otherwise due to the CONTRACTOR. 

 
D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and assume 

full responsibility for all materials, equipment, labor, transportation, construction equipment and 
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, and all other 
facilities and incidentals necessary for the furnishing, performance, testing, start-up, and completion of 
the WORK. 

 
E. All materials and equipment to be incorporated into the WORK shall be of good quality and new, 

except as otherwise provided in the Contract Documents. All warranties and guarantees specifically 
called for by the Specifications shall expressly run to the benefit of the OWNER. If required by the 
ARCHITECT, the CONTRACTOR shall furnish satisfactory evidence (including reports of required 
tests) as to the kind and quality of materials and equipment. All materials and equipment shall be 
applied, installed, connected, erected, used, cleaned, and conditioned in accordance with the 
instructions of the applicable Supplier except as otherwise provided in the Contract Documents; but no 
provisions of any such instructions will be effective to assign to the ARCHITECT, or any of the 
Architect's of Record consultants, agents, or employees, any duty or authority to supervise or direct the 
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furnishing or performance of the WORK or any duty or authority to undertake responsibility contrary 
to the provisions of Paragraphs 9.9C and 9.9D. 

 
F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting the 

several classes of WORK to full completion in the manner and time set forth in and required by these 
specifications. All workers shall have sufficient skill and experience to properly perform the WORK 
assigned to them. Workers engaged in special WORK, or skilled WORK, shall have sufficient 
experience in such WORK and in the operation of the equipment required to perform all WORK, 
properly and satisfactorily. 

 
G. Any person employed by the CONTRACTOR or by any SUBCONTRACTOR who, in the opinion of 

the ARCHITECT, does not perform the WORK in a proper and skillful manner, or is intemperate or 
disorderly shall, at the written request of the ARCHITECT, be removed forthwith by the 
CONTRACTOR or Subcontractor employing such person, and shall not be employed again in any 
portion of the WORK without the approval of the ARCHITECT. Should the CONTRACTOR fail to 
remove such person or persons as required above, or fail to furnish suitable and sufficient personnel 
for the proper prosecution of the WORK, the ARCHITECT may suspend the WORK by written notice 
until such orders are complied with. 

 
6.3 ADJUSTING PROGRESS SCHEDULE.  The CONTRACTOR shall submit monthly updates of the 

progress schedule to the ARCHITECT for acceptance in accordance with the provisions in Section 
01300 - CONTRACTOR Submittals in the General Requirements. 

 
6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS.  The CONTRACTOR shall submit proposed substitutes 

or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals 
in the General Requirements. 

 
6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  The CONTRACTOR shall 

be responsible to the OWNER and the ARCHITECT of Record for the acts and omissions of its 
subcontractors and their employees to the same extent as CONTRACTOR is responsible for the acts 
and omissions of its own employees. Nothing contained in this Paragraph shall create any contractual 
relationship between any subcontractor and the OWNER or the ARCHTIECT nor relieve the 
CONTRACTOR of any liability or obligation under the contract. 

 
6.6 PERMITS  
 

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR shall 
obtain and pay for all construction permits and licenses from the agencies having jurisdiction, 
including the furnishing of insurance and Bonds if required by such agencies. The enforcement of 
such requirements under this contract shall not be made the basis for claims for additional 
compensation. The OWNER shall assist the CONTRACTOR, when necessary, in obtaining such 
permits and licenses. The CONTRACTOR shall pay all governmental charges and inspection fees 
necessary for the prosecution of the WORK, which are applicable at the time of opening of Bids. The 
CONTRACTOR shall pay all charges of utility owners for connections to the WORK. 

 
B. These Contract Documents may require that the WORK be performed within the conditions and/or 

requirements of local, state and/or federal permits. These permits may be bound within the Contract 
Documents, included within the Contract Documents by reference, or included as part of the WORK, 
as designated in this Section. The CONTRACTOR is responsible for completing the WORK required 
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for compliance with all permit requirements; this WORK is incidental to other items in the Contract 
Documents. Any reference to the PERMITTEE in the permits shall mean the CONTRACTOR. If any 
permits were acquired by the OWNER, this action was done to expedite the start of construction. If the 
CONTRACTOR does not complete the WORK within the specified permit window, the 
CONTRACTOR shall be responsible for the permit extension, and for completing any additional 
requirements placed upon the permit. 

 
6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and 

assume all costs incident to the use in the performance of the WORK or the incorporation in the 
WORK of any invention, design, process, product, software or device which is the subject of patent 
rights or copyrights held by others. If a particular invention, design, process, product, or device is 
specified in the Contract Documents for use in the performance of the WORK and if to the actual 
knowledge of the OWNER or the Architect of Record its use is subject to patent rights or copyrights 
calling for the payment of any license fee or royalty to others, the existence of such rights shall be 
disclosed by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend 
and hold harmless the OWNER and the Architect of Record and anyone directly or indirectly 
employed by either of them from and against all claims, damages, losses, and expenses (including 
attorneys’ fees and court costs) arising out of any infringement of patent rights or copyrights incident 
to the use in the performance of the WORK or resulting from the incorporation in the WORK of any 
invention, design, process, product, or device not specified in the Contract Documents, and shall 
defend all such claims in connection with any alleged infringement of such rights. 

 
6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state, 

and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or 
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any 
discrepancy or inconsistency should be discovered in this contract in relation to any such law, 
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the 
ARCHITECT. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the 
Architect of Record, and their officers, agents, and employees against all claims or liability arising 
from violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or 
by its employees, Subcontractors, or third parties. Any particular law or regulation specified or 
referred to elsewhere in the Contract Documents shall not in any way limit the obligation of the 
CONTRACTOR to comply with all other provisions of federal, state, and local laws and regulations. 

 
6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to 

be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the WORK. 

 
6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of 

materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas 
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by 
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall 
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof 
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any 
claim be made against the OWNER or the Architect of Record by any such owner or occupant because 
of the performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such 
other party by agreement or otherwise resolve the claim through litigation.  The CONTRACTOR 
shall, to the fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the 
OWNER and the Architect of Record harmless from and against all claims, damages, losses, and 
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expenses (including, but not limited to, fees of Architect’s of Records attorneys, and other 
professionals and court costs) arising directly, indirectly, or consequentially out of any action, legal or 
equitable, brought by any such owner or occupant against the OWNER, the Architect of Record, their 
consultants, sub-consultants, and the officers, directors, employees and agents of each and any of them 
to the extent caused by or based upon the CONTRACTOR's performance of the WORK. 

 
6.11 SAFETY AND PROTECTION 
 

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the WORK. The CONTRACTOR shall take all 
necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, 
injury or loss to: 

 
1. all employees on the WORK and other persons and organizations who may be affected thereby; 
2. all the WORK and materials and equipment to be incorporated therein, whether in storage on or 

off the site; and 
3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, 

roadways, structures, and utilities not designated for removal, relocation, or replacement in the 
course of construction. 

 
B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred to 

herein or not) of any public body having jurisdiction for the safety of persons or property or to protect 
them from damage, injury, or loss and shall erect and maintain all necessary safeguards for such safety 
and protection. The CONTRACTOR shall notify owners of adjacent property and utilities when 
prosecution of the WORK may affect them, and shall cooperate with them in the protection, removal, 
relocation, and replacement of their property. 

 
C. The CONTRACTOR shall designate a qualified and experienced safety representative at the site 

whose duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and program. 

 
D. Materials that contain hazardous substances or mixtures may be required on the WORK. A Material 

Safety Data Sheet (MSDS) shall be requested by the CONTRACTOR from the manufacturer of any 
hazardous product used. 

 
E. Material usage shall be accomplished with strict adherence to all safety requirements and all 

manufacturer's warnings and application instructions listed on the Material Safety Data Sheet and on 
the product container label. 

 
F. The CONTRACTOR shall be responsible for coordinating communications on any exchange of 

Material Safety Data Sheets or other hazardous material information that is required to be made 
available to, or exchanged between, or among, employers at the site in accordance with Laws or 
Regulations. 

 
G. The CONTRACTOR shall notify the ARCHITECT if it considers a specified product or its intended 

usage to be unsafe. This notification must be given to the ARCHITECT prior to the product being 
ordered, or if provided by some other party, prior to the product being incorporated in the WORK. 
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6.12  SHOP DRAWINGS AND SAMPLES 
 

A. After checking and verifying all field measurements and after complying with applicable procedures 
specified in the General Requirements, the CONTRACTOR shall submit to the ARCHITECT for 
review, all Shop Drawings in accordance with Section 01300 - CONTRACTOR Submittals in the 
General Requirements. 

 
B. The CONTRACTOR shall also submit to the ARCHITECT for review all samples in accordance with 

Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
C. Before submittal of each Shop Drawing or sample, the CONTRACTOR shall have determined and 

verified all quantities, dimensions, specified performance criteria, installation requirements, materials, 
catalog numbers, and similar data with respect thereto and reviewed or coordinated each Shop 
Drawing or sample with other Shop Drawings and samples and with the requirements of the WORK 
and the Contract Documents. 

 
6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the 

progress schedule during all disputes or disagreements with the OWNER. No WORK shall be delayed 
or postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and 
the OWNER may otherwise agree in writing. 

 
6.14 INDEMNIFICATION 
 

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall indemnify, 
defend, and hold harmless the OWNER, the Architect of Record, their consultants, sub-consultants 
and the officers, directors, employees, and agents of each and any of them, against and from all claims 
and liability arising under, by reason of or incidentally to the contract or any performance of the 
WORK, but not from the sole negligence or willful misconduct of the OWNER, and the Architect of 
Record. Such indemnification by the CONTRACTOR shall include but not be limited to the 
following: 

 
1. Liability or claims resulting directly or indirectly from the negligence or carelessness of the 

CONTRACTOR, its employees, or agents in the performance of the WORK, or in guarding or 
maintaining the same, or from any improper materials, implements, or appliances used in its 
construction, or by or on account of any act or omission of the CONTRACTOR, its employees, 
agents, or third parties; 

2. Liability or claims arising directly or indirectly from bodily injury, occupational sickness or 
disease, or death of the CONTRACTOR’s or Subcontractor’s own employees engaged in the 
WORK resulting in actions brought by or on behalf of such employees against the OWNER, or 
the Architect of Record; 

3. Liability or claims arising directly or indirectly from or based on the violation of any law, 
ordinance, regulation, order, or decree, whether by the CONTRACTOR, its employees, or 
agents; 

4. Liability or claims arising directly or indirectly from the use or manufacture by the 
CONTRACTOR, its employees, or agents in the performance of this contract of any 
copyrighted or non-copyrighted composition, secret process, patented or non-patented invention, 
computer software, article, or appliance, unless otherwise specifically stipulated in this contract. 
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5. Liability or claims arising directly or indirectly from the breach of any warranties, whether 
express or implied, made to the ARCHITECT, OWNER or any other parties by the 
CONTRACTOR, its employees, or agents; 

6. Liabilities or claims arising directly or indirectly from the willful or criminal misconduct of the 
CONTRACTOR, its employees, or agents; and,  

7. Liabilities or claims arising directly or indirectly from any breach of the obligations assumed 
herein by the CONTRACTOR. 

 
B. The CONTRACTOR shall reimburse the OWNER and the Architect of Record for all costs and 

expenses, (including but not limited to fees and charges of Architects of Record, attorneys, and other 
professionals and court costs including all costs of appeals) incurred by the OWNER, and the 
Architect of Record in enforcing the provisions of this Paragraph 6.14. 

 
C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by any 

limitation of the amount or type of damages, compensation, or benefits payable by or for the 
CONTRACTOR or any such Subcontractor or other person or organization under workers' 
compensation acts, disability benefit acts, or other employee benefit acts. 

 
6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating 

total manpower for each construction trade, major equipment on site, each Subcontractor's manpower, 
weather conditions, etc., involved in the performance of the WORK. The daily report shall be 
completed on forms provided by the ARCHITECT and shall be submitted to the ARCHITECT at the 
conclusion of each WORK day. The report should comment on the daily progress and status of the 
WORK within each major component of the WORK. These components will be decided by the 
ARCHITECT.   The CONTRACTOR shall record the name, affiliation, time of arrival and departure, 
and reason for visit for all visitors to the location of the WORK.   

 
6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or 

otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or 
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the 
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER. 
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and 
to its assignee or transferee, growing out of such termination. 

 
6.17  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES.  It is 

understood that any turn-on, or turn-off line locates and any other WORK or assistance necessary by 
the CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in 
the bid documents. All cost must be agreed to prior to any related actions, and will be considered 
incidental to the Project cost. Billing to the CONTRACTOR will be direct from the CBJ Water 
Utilities Division. 

 
6.18  OPERATING WATER SYSTEM VALVES 
 

A. The CONTRACTOR shall submit a written request, to the ARCHITECT, for approval to operate any 
valve on any in-service section of the CBJ water system.  The request must be submitted at least 24-
hours prior to operating any valves.  The CBJ Water Utilities Division reserves the right to approve or 
deny the request. The request shall specifically identify each valve to be operated, the time of 
operation, and the operation to be performed.  The CONTRACTOR shall obtain the written approval 
of the ARCHITECT for any scheduled operation before operating any valve.  
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B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to the 

OWNER or any other party, caused by unauthorized operation of any valve of the CBJ water system. 
 
6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is 

unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar 
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before 
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the 
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a 
determination that such operation during hours not otherwise permitted hereunder is necessary and 
will not result in unreasonable disturbance to surrounding residents. 

 
ARTICLE 7 OTHER WORK 
 
7.1 RELATED WORK AT SITE 
 

A. The OWNER may perform other work related to the Project at the site by the OWNER's own forces, 
have other work performed by utility owners, or let other direct contracts therefor which may contain 
General Conditions similar to these. If the fact that such other work is to be performed was not noted 
in the Contract Documents, written notice thereof will be given to the CONTRACTOR prior to 
starting any such other work. 

 
B. The CONTRACTOR shall afford each other contractor who is a party to such a direct contract and 

each utility owner (or the OWNER, if the OWNER is performing the additional work with the 
OWNER's employees) proper and safe access to the site and a reasonable opportunity for the 
introduction and storage of materials and equipment and the execution of such work, and shall 
properly connect and coordinate with their WORK. The CONTRACTOR shall do all cutting, fitting, 
and patching of the WORK that may be required to make its several parts come together properly and 
integrate with such other work. The CONTRACTOR shall not endanger any work of others by cutting, 
excavating, or otherwise altering their work and will only cut or alter their work with the written 
consent of the ARCHITECT and the others whose work will be affected. 

 
C. If the proper execution or results of any part of the CONTRACTOR's WORK depends upon the work 

of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall inspect and 
report to the ARCHITECT in writing any delays, defects, or deficiencies in such other work that 
render it unavailable or unsuitable for such proper execution and results. The CONTRACTOR's 
failure to report such delays, defects, or deficiencies will constitute an acceptance of the other work as 
fit and proper for integration with the CONTRACTOR's WORK except for latent or nonapparent 
defects and deficiencies in the other work. 

 
7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the 

Project at the site, the person or organization who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified in the 
Supplementary General Conditions, and the specific matters to be covered by such authority and 
responsibility will be itemized and the extent of such authority and responsibilities will be provided in 
the Supplementary General Conditions. 
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ARTICLE 8 OWNER'S RESPONSIBILITIES 
 
8.1 COMMUNICATIONS 
 

A. The OWNER shall issue all its communications to the CONTRACTOR through the ARCHITECT. 
 
B. The CONTRACTOR shall issue all its communications to the OWNER through the ARCHITECT. 
 

8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs 
14.5, 14.8, 14.9 and 14.10. 

 
8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and 

easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.  
 
8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F. 
 
8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and 

approvals is set forth in Paragraph 13.3. 
 
8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend 

WORK, see Paragraphs 13.4 and 15.1.  
 
8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to 

terminate services of the CONTRACTOR. 
 
ARTICLE 9 ARCHITECT'S STATUS DURING CONSTRUCTION 
 
9.1 OWNER'S REPRESENTATIVE. The ARCHITECT will be the OWNER's representative during the 

construction period. The duties and responsibilities and the limitations of authority of the 
ARCHITECT as the OWNER's representative during construction are set forth in the Contract 
Documents. 

 
9.2 VISITS TO SITE. The ARCHITECT will make visits to the site during construction to observe the 

progress and quality of the WORK and to determine, in general, if the WORK is proceeding in 
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the 
quality or quantity of the WORK will not be required of the ARCHITECT. The ARCHITECT will 
not, during such visits, or as a result of such observations of the CONTRACTOR's WORK in 
progress, supervise, direct, or have control over the CONTRACTOR's WORK. 

 
9.3 PROJECT REPRESENTATION. The ARCHITECT may furnish an Inspector to assist in observing 

the performance of the WORK. The duties, responsibilities, and limitations of authority of any such 
Inspector and assistants will be as provided in the Supplementary General Conditions. 

 
9.4 CLARIFICATIONS AND INTERPRETATIONS. The ARCHITECT will issue with reasonable 

promptness such written clarifications or interpretations of the requirements of the Contract 
Documents (in the form of Drawings or otherwise) as the ARCHITECT may determine necessary, 
which shall be consistent with or reasonably inferable from the overall intent of the Contract 
Documents. 
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9.5 AUTHORIZED VARIATIONS IN WORK. The ARCHITECT may authorize variations in the 
WORK from the requirements of the Contract Documents. These may be accomplished by a Field 
Order and will require the CONTRACTOR to perform the WORK involved in a manner that 
minimizes the impact to the WORK and the contract completion date. If the CONTRACTOR believes 
that a Field Order justifies an increase in the Contract Price or an extension of the Contract Time, the 
CONTRACTOR may make a claim therefor as provided in Article 11 or 12. 

 
9.6 REJECTING OR ACCEPTING DEFECTIVE WORK. The ARCHITECT will have authority to reject 

or accept WORK which the ARCHITECT believes to be defective and will also have authority to 
require special inspection or testing of the WORK as provided in Paragraph 13.3G, whether or not the 
WORK is fabricated, installed, or completed. 

 
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS 
 

A. In accordance with the procedures set forth in the General Requirements, the ARCHITECT will 
review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or "or equal" 
items, etc., in order to determine if the items covered by the submittals will, after installation or 
incorporation in the WORK, conform to the requirements of the Contract Documents and be 
compatible with the design concept of the completed Project as a functioning whole as indicated by 
the Contract Documents. The ARCHITECT's review will not extend to means, methods, techniques, 
sequences or procedures of construction or to safety precautions or programs incident thereto. 

 
B. In connection with the ARCHITECT's responsibilities as to Change Orders, see Articles 10, 11, and 

12. 
 
C. In connection with the ARCHITECT's responsibilities in respect of Applications for Payment, see 

Article 14. 
 
9.8 DECISIONS ON DISPUTES 
 

A. The ARCHITECT will be the initial interpreter of the requirements of the Contract Documents and 
judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters relating to the 
acceptability of the WORK; the interpretation of the requirements of the Contract Documents 
pertaining to the performance of the WORK; and those claims under Articles 11 and 12 in respect to 
changes in the Contract Price or Contract Time will be referred initially to the ARCHITECT in writing 
with a request for formal decision in accordance with this paragraph, which the ARCHITECT will 
render in writing within 30 days of receipt of the request. Written notice of each such claim, dispute, 
and other matter will be delivered by the CONTRACTOR to the ARCHITECT promptly (but in no 
event later than 30 days) after the occurrence of the event giving rise thereto. Written supporting data 
will be submitted to the ARCHITECT within 60 days after such occurrence unless the ARCHITECT 
allows an additional period of time to ascertain more accurate data in support of the claim. 

 
B. The rendering of a decision by the ARCHITECT with respect to any such claim, dispute, or other 

matter (except any which have been waived by the making or acceptance of final payment as provided 
in Paragraph 14.12) will be a condition precedent to any exercise by the OWNER or the 
CONTRACTOR of such rights or remedies as either may otherwise have under the Contract 
Documents or by Law or Regulations in respect of any such claim, dispute, or other matter. 
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9.9 LIMITATION ON ARCHITECT'S RESPONSIBILITIES  
 

A. Neither the ARCHITECT's authority to act under this Article or other provisions of the Contract 
Documents nor any decision made by the ARCHITECT in good faith either to exercise or not exercise 
such authority shall give rise to any duty or responsibility of the ARCHITECT to the CONTRACTOR, 
any Subcontractor, any Supplier, any surety for any of them, or any other person or organization 
performing any of the WORK. 

 
B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as 

allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the adjectives 
"reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of like effect or import 
are used to describe a requirement, direction, review, or judgment of the ARCHITECT as to the 
WORK, it is intended that such requirement, direction, review, or judgment will be solely to evaluate 
the WORK for compliance with the requirements of the Contract Documents, and conformance with 
the design concept of the completed Project as a functioning whole as indicated by the Contract 
Documents, unless there is a specific statement indicating otherwise. The use of any such term or 
adjective shall not be effective to assign to the ARCHITECT any duty or authority to supervise or 
direct the performance of the WORK or any duty or authority to undertake responsibility contrary to 
the provisions of Paragraph 9.9C or 9.9D. 

 
C. The ARCHITECT will not supervise, direct, control, or have authority over or be responsible for the 

CONTRACTOR's means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of the CONTRACTOR to comply with 
Laws and Regulations, applicable to the performance of the WORK. The ARCHITECT will not be 
responsible for the CONTRACTOR's failure to perform the WORK in accordance with the Contract 
Documents. 

 
D. The ARCHITECT will not be responsible for the acts or omissions of the CONTRACTOR nor of any 

Subcontractor, Supplier, or any other person or organization performing any of the WORK. 
 
ARTICLE 10 CHANGES IN THE WORK 
 
10.1 GENERAL 
 

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any time or 
from time to time, order additions, deletions, or revisions in the WORK; these will be authorized by a 
written Field Order and/or a Change Order issued by the ARCHITECT. 

 
B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract Price, or an 

extension or shortening in the Contract Time as the result of a Field Order, a claim may be made as 
provided in Articles 11 and 12. 

 
C. If the OWNER and CONTRACTOR agree on the value of any WORK, or the amount of Contract 

Time that should be allowed as a result of a Field Order, upon receiving written notice from the 
ARCHITECT, the CONTRACTOR shall proceed so as to minimize the impact on and delays to the 
WORK pending the issuance of a Change Order. 

 
D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an increase or 

decrease in the Contract Price or an extension or shortening of the Contract Time that should be 
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allowed as a result of a Field Order, the ARCHITECT can direct the CONTRACTOR to proceed on 
the basis of Time and Materials so as to minimize the impact on and delays to the WORK, and a claim 
may be made therefor as provided in Articles 11 and 12. 

 
E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an extension of the 

Contract Time with respect to any WORK performed that is not required by the Contract Documents 
as amended, modified, supplemented by Change Order, except in the case of an emergency and except 
in the case of uncovering WORK as provided in Paragraph 13.3G. 

 
 

F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering: 
 

1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph 10.1A; 
2. changes required because of acceptance of Defective WORK under Paragraph 13.7; 
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or 
4. changes in the Contract Price or Contract Time which embody the substance of any written 

decision rendered by the ARCHITECT pursuant to Paragraph 9.8. 
 

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the giving of 
any such notice will be the CONTRACTOR's responsibility, and the amount of each applicable Bond 
shall be adjusted accordingly. 

 
10.2 ALLOWABLE QUANTITY VARIATIONS 
 

A. In the event of an increase or decrease in bid item quantity of a unit price contract, the total amount of 
WORK actually done or materials or equipment furnished shall be paid for according to the unit price 
established for such WORK under the Contract Documents, wherever such unit price has been 
established; provided, that an adjustment in the Contract Price may be made for changes which result 
in an increase or decrease in excess of 25% of the estimated quantity of any major item of the WORK. 
Major Item is defined as any bid item amount that is ten percent (10%) or more of the total contract 
amount. 

 
B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is named in 

the Contract Documents to cover such eliminated WORK, the price of the eliminated WORK shall be 
agreed upon in writing by the OWNER and the CONTRACTOR. If the OWNER and the 
CONTRACTOR fail to agree upon the price of the eliminated WORK, said price shall be determined 
in accordance with the provisions of Article 11. 

 
ARTICLE 11 CHANGE OF CONTRACT PRICE 
 
11.1 GENERAL 
 

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for performing 
the WORK. All duties, responsibilities, and obligations assigned to or undertaken by the 
CONTRACTOR to complete the WORK shall be at its expense without change in the Contract Price. 

 
B. The Contract Price may only be changed by a Change Order. Any claim for an increase in the Contract 

Price shall be based on written notice delivered by the CONTRACTOR to the ARCHITECT promptly 
(but in no event later than 30 days) after the start of the occurrence or the event giving rise to the claim 
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and stating the general nature of the claim. Notice of the amount of the claim with supporting data 
shall be delivered within 60 days after such occurrence (unless the ARCHITECT allows an additional 
period of time to ascertain more accurate data in support of the claim) and shall be accompanied by the 
CONTRACTOR's written statement that the amount claimed covers all known amounts (direct, 
indirect, and consequential) to which the CONTRACTOR is entitled as a result of said occurrence or 
event. All claims for adjustment in the Contract Price shall be determined by the ARCHITECT in 
accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise agree on 
the amount involved. No claim for an adjustment in the Contract Price will be valid if not submitted in 
accordance with this Paragraph 11.1B. 

 
C. The value of any WORK covered by a Change Order or of any claim for an increase or decrease in the 

Contract Price shall be determined in one of the following ways: 
 

1. Where the WORK involved is covered by unit prices contained in the Contract Documents, by 
application of unit prices to the quantities of the items involved. 

2. By mutual acceptance of a lump sum, which may include an allowance for overhead and profit 
not necessarily in accordance with Paragraph 11.4. 

3. On the basis of the "Cost of WORK" (determined as provided in Paragraphs 11.3) plus a 
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph 11.4). 

 
11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER 

for damages for any injury to WORK, materials, or equipment, resulting from the action of the 
elements. If, however, in the opinion of the ARCHITECT, the CONTRACTOR has made all 
reasonable efforts to protect the materials, equipment and WORK, the CONTRACTOR may be 
granted a reasonable extension of Contract Time to make proper repairs, renewals, and replacements 
of the WORK, materials, or equipment. 

 
11.3 COST OF WORK (BASED ON TIME AND MATERIALS) 
 

A. General. The term "Cost of WORK" means the sum of all costs necessarily incurred and paid by the 
CONTRACTOR for labor, materials, and equipment in the proper performance of extra WORK. 
Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in amounts no 
higher than those prevailing in the locality of the Project; shall include only the following items, and 
shall not include any of the costs itemized in Paragraph 11.5 EXCLUDED COSTS.  

 
B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of workers 

performing the extra WORK at the time the extra WORK is done, plus employer payments of payroll 
taxes, worker’s compensation insurance, liability insurance, health and welfare, pension, vacation, 
apprenticeship funds, and other direct costs resulting from Federal, State or local laws, as well as 
assessments or benefits required by lawful collective bargaining agreements. Labor costs for 
equipment operators and helpers shall be paid only when such costs are not included in the invoice for 
equipment rental. The labor costs for forepersons shall be proportioned to all of their assigned WORK 
and only that applicable to extra WORK shall be paid. Non-direct labor costs including 
superintendence shall be considered part of the mark-up set out in paragraph 11.4. 

 
C. Materials. The cost of materials reported shall be at invoice or lowest current price at which materials 

are locally available and delivered to the job in the quantities involved, plus the cost of freight, 
delivery and storage, subject to the following: 
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1. Trade discounts available to the purchaser shall be credited to the OWNER notwithstanding the 
fact that such discounts may not have been taken by the CONTRACTOR. 

2. For materials secured by other than a direct purchase and direct billing to the purchaser, the cost 
shall be deemed to be the price paid to the actual supplier as determined by the ARCHITECT. 
Mark-up except for actual costs incurred in the handling of such materials will not be allowed. 

3. Payment for materials from sources owned wholly or in part by the purchaser shall not exceed 
the price paid by the purchaser for similar materials from said sources on extra WORK items or 
the current wholesale price for such materials delivered to the WORK site, whichever price is 
lower. 

4. If in the opinion of the ARCHITECT the cost of material is excessive, or the CONTRACTOR 
does not furnish satisfactory evidence of the cost of such material, then the cost shall be deemed 
to be the lowest current wholesale price for the quantity concerned delivered to the WORK site 
less trade discount. The OWNER reserves the right to furnish materials for the extra WORK 
and no claim shall be allowed by the CONTRACTOR for costs and profit on such materials. 

 
D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed for such 

equipment specified in the Supplementary General Conditions. Such rental rate will be used to 
compute payments for equipment whether the equipment is under the CONTRACTOR's control 
through direct ownership, leasing, renting, or another method of acquisition. The rental rate to be 
applied for use of each item of equipment shall be the rate resulting in the least total cost to the 
OWNER for the total period of use. If it is deemed necessary by the CONTRACTOR to use 
equipment not listed in the publication specified in the Supplementary General Conditions, an 
equitable rental rate for the equipment will be established by the ARCHITECT. The CONTRACTOR 
may furnish cost data which might assist the ARCHITECT in the establishment of the rental rate. 

 
1. All equipment shall, in the opinion of the ARCHITECT, be in good working condition and 

suitable for the purpose for which the equipment is to be used. 
2. Before construction equipment is used on the extra WORK, the CONTRACTOR shall plainly 

stencil or stamp an identifying number thereon at a conspicuous location, and shall furnish to 
the ARCHITECT, in duplicate, a description of the equipment and its identifying number. 

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved modifications 
shall be used to classify equipment for the determination of applicable rental rates. Equipment 
which has no direct power unit shall be powered by a unit of at least the minimum rating 
recommended by the manufacturer. 

4. Individual pieces of equipment or tools having a replacement value of $200 or less, whether or 
not consumed by use, shall be considered to be small tools and no payment will be made 
therefor. 

5. Rental time will not be allowed while equipment is inoperative due to breakdowns. 
6. Equipment.  Unless otherwise agreed to in writing, the CONTRACTOR will be paid for the use 

of equipment at the rental rate listed for such equipment specified in the current edition of the 
following reference publication: “Rental Rate Blue Book” available on-line at 
http://www.equipmentwatch.com/rrbb.htm or contact Equipment Watch at  (800) 669-3282. 

 
E. Equipment on the WORK Site. The rental time to be paid for equipment on the WORK site shall be 

the time the equipment is in productive operation on the extra WORK being performed and, in 
addition, shall include the time required to move the equipment to the location of the extra WORK and 
return it to the original location or to another location requiring no more time than that required to 
return it to its original location; except, that moving time will not be paid if the equipment is used on 
other than the extra WORK, even though located at the site of the extra WORK. Loading and 

http://www.equipmentwatch.com/rrbb.htm
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transporting costs will be allowed, in lieu of moving time, when the equipment is moved by means 
other than its own power, except that no payment will be made for loading and transporting costs 
when the equipment is used at the site of the extra WORK on other than the extra WORK. The 
following shall be used in computing the rental time of equipment on the WORK site. 

 
1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall be 

considered to be 1/2-hour of operation, and any part of an hour in excess of 30 minutes will be 
considered one hour of operation. 

2. When daily rates are listed, any part of a day less than 4 hours operation shall be considered to 
be 1/2-day of operation. When owner-operated equipment is used to perform extra WORK to be 
paid for on a time and materials basis, the CONTRACTOR will be paid for the equipment and 
operator, as set forth in Paragraphs (3), (4), and (5), following. 

3. Payment for the equipment will be made in accordance with the provisions in Paragraph 11.3D, 
herein. 

4. Payment for the cost of labor and subsistence or travel allowance will be made at the rates paid 
by the CONTRACTOR to other workers operating similar equipment already on the WORK 
site, or in the absence of such labor, established by collective bargaining agreements for the type 
of worker and location of the extra WORK, whether or not the operator is actually covered by 
such an agreement. A labor surcharge will be added to the cost of labor described herein in 
accordance with the provisions of Paragraph 11.3B, herein, which surcharge shall constitute full 
compensation for payments imposed by state and federal laws and all other payments made to or 
on behalf of workers other than actual wages. 

5. To the direct cost of equipment rental and labor, computed as provided herein, will be added the 
allowances for equipment rental and labor as provided in Paragraph 11.4, herein. 

 
F. Specialty WORK. Specialty WORK is defined as that WORK characterized by extraordinary 

complexity, sophistication, or innovation or a combination of the foregoing attributes which are unique 
to the construction industry. The following shall apply in making estimates for payment for specialty 
WORK: 

 
1. Any bid item of WORK to be classified as Specialty WORK shall be listed as such in the 

Supplementary General Conditions. Specialty WORK shall be performed by an entity especially 
skilled in the work to be performed. After validation of invoices and determination of market 
values by the ARCHITECT, invoices for Specialty WORK based upon the current fair market 
value thereof may be accepted without complete itemization of labor, material, and equipment 
rental costs. 

2. When the CONTRACTOR is required to perform WORK necessitating special fabrication or 
machining process in a fabrication or a machine shop facility away from the job site, the charges 
for that portion of the WORK performed at the off-site facility may, by agreement, be accepted 
as Specialty WORK and accordingly, the invoices for the WORK may be accepted without 
detailed itemization. 

3. All invoices for specialty WORK will be adjusted by deducting all trade discounts offered or 
available, whether the discounts were taken or not. In lieu of the allowances for overhead and 
profit specified in Paragraph 11.4, herein, an allowance of 5 percent will be added to invoices 
for specialty WORK. 

 
G. Sureties. All WORK performed hereunder shall be subject to all of the provisions of the Contract 

Documents and the CONTRACTOR's sureties shall be bound with reference thereto as under the 
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original Agreement. Copies of all amendments to surety Bonds or supplemental surety Bonds shall be 
submitted to the OWNER for review prior to the performance of any WORK hereunder. 

 
11.4 CONTRACTOR'S FEE 
 

A. Extra WORK ordered on the basis of time and materials will be paid for at the actual necessary cost as 
determined by the ARCHITECT, plus allowances for overhead and profit. The allowance for overhead 
and profit shall include full compensation for superintendence, Bond and insurance premiums, taxes, 
field office expense, extended overhead, home office overhead, and all other items of expense or cost 
not included in the cost of labor, materials, or equipment provided for under Paragraph 11.3. The 
allowance for overhead and profit will be made in accordance with the following schedule: 

 
Actual Overhead and Profit Allowance 
 
Labor .................................................................................................................................. 15 percent 
Materials ............................................................................................................................. 10 percent 
Equipment .......................................................................................................................... 10 percent 
 
To the sum of the costs and mark-ups provided for in this Article, one (1) percent shall be added as 
compensation for Bonds. 

 
B. It is understood that labor, materials, and equipment may be furnished by the CONTRACTOR or by 

the Subcontractor on behalf of the CONTRACTOR. When all or any part of the extra WORK is 
performed by a Subcontractor, the allowance specified herein shall be applied to the labor, materials, 
and equipment costs of the Subcontractor, to which the CONTRACTOR may add five (5) percent of 
the Subcontractor's total cost for the extra WORK. Regardless of the number of hierarchical tiers of 
Subcontractors, the five (5) percent increase above the Subcontractor's total cost which includes the 
allowances for overhead and profit specified herein may be applied one time only. 

 
11.5 EXCLUDED COSTS. 
 

A. The term "Cost of the WORK" shall not include any of the following: 
 

1. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of 
partnership and sole proprietorships), general managers, architects, estimators, attorneys' 
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and 
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's 
principal or a branch office for general administration of the WORK, or not specifically covered 
by paragraph 11.3, all of which are to be considered administrative costs covered by the 
CONTRACTOR's fee. 

2. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office 
at the site. 

3. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital 
employed for the WORK and charges against CONTRACTOR for delinquent payments. 

4. Cost of premiums for all Bonds and for all insurance whether or not CONTRACTOR is 
required by the Contract Documents to purchase and maintain the same (except for the cost of 
premiums covered by paragraph 11.4 above). 

5. Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, including but 
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not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 

6. Other overhead or general expense costs of any kind and the cost of any item not specifically 
and expressly included in paragraph 11.4. 

 
 
ARTICLE 12 CHANGE OF CONTRACT TIME 
 
12.1 GENERAL 
 

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of the 
Contract Time (or Milestones) shall be based on written notice delivered by the CONTRACTOR to 
the ARCHITECT promptly (but in no event later than 30 days) after the occurrence of the event giving 
rise to the claim and stating the general nature of the claim. Notice of the extent of the claim with 
supporting data shall be delivered within 60 days after such occurrence (unless the ARCHITECT 
allows an additional period of time to ascertain more accurate data in support of the claim) and shall 
be accompanied by the CONTRACTOR's written statement that the adjustment claimed is the entire 
adjustment to which the CONTRACTOR has reason to believe it is entitled as a result of the 
occurrence of said event. All claims for adjustment in the Contract Time shall be determined by the 
ARCHITECT in accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot 
otherwise agree. No claim for an adjustment in the Contract Time will be valid if not submitted in 
accordance with the requirements of this paragraph. An increase in Contract Time does not mean that 
the CONTRACTOR is due an increase in Contract Price. Only Compensable time extensions will 
result in an increase in Contract Price. 

 
B. All time limits stated in the Contract Documents are of the essence of the Agreement. 
 
C. Where CONTRACTOR is prevented from completing any part of the WORK within the Contract 

Times (or Milestones) due to delay beyond the control of CONTRACTOR, the Contract Times (or 
Milestones) will be extended in an amount equal to the time lost on the critical path of the Project due 
to such delay if a claim is made therefor as provided in paragraph 12.1. Delays beyond the control of 
CONTRACTOR shall include, but not be limited to, acts or neglect by OWNER, acts or neglect of 
utility owners or other contractors performing other work as contemplated by Article 7, fires, floods, 
epidemics, unprecedented weather conditions or acts of God. Delays attributable to and within the 
control of a Subcontractor or Supplier shall be deemed to be delays within the control of 
CONTRACTOR. 

 
D. Where CONTRACTOR is prevented from completing any part of the WORK within the Contract 

Times (or Milestones) due to delay beyond the control of both OWNER and CONTRACTOR, an 
extension of the Contract Times (or Milestones) in an amount equal to the time lost on the critical path 
of the Project due to such delay shall be CONTRACTOR's sole and exclusive remedy for such delay. 
In no event shall the OWNER be liable to CONTRACTOR, any Subcontractor, any Supplier, or any 
other person or organization, or to any surety for or employee or agent of any of them, for damages 
arising out of or resulting from (i) delays caused by or within the control of CONTRACTOR, or (ii) 
delays beyond the control of both parties including but not limited to fires, floods, epidemics abnormal 
weather conditions, acts of God or acts or neglect by utility owners or other contractors performing 
other work as contemplated by Article 7. 
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12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract time may be extended by the 
ARCHITECT because of delays in completion of the WORK due to unusually severe weather, 
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the 
ARCHITECT in writing of the cause of delay and request an extension of contract time. The 
ARCHITECT will ascertain the facts and the extent of the delay and extend the time for completing 
the WORK when, in the ARCHITECT’s judgment, the findings of fact justify such an extension.  
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a 
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent 
state or federal agency. 

 
ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION, 
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 
 
13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER 

and the ARCHITECT that all WORK will be in accordance with the Contract Documents and will not 
be defective. Prompt notice of defects known to the OWNER or ARCHITECT shall be given to the 
CONTRACTOR. All Defective WORK, whether or not in place, may be rejected, corrected, or 
accepted as provided in this Article 13. 

 
13.2 ACCESS TO WORK. The OWNER, ARCHITECT, Architect of Record, their consultants, sub-

consultants, other representatives and personnel of OWNER, independent testing laboratories and 
governmental agencies with jurisdictional interests will have access to the WORK at reasonable times 
for their observation, inspecting and testing. CONTRACTOR shall provide them proper and safe 
conditions for such access and advise them of CONTRACTOR's site safety procedures and programs 
so that they may comply therewith as applicable. 

 
13.3 INSPECTIONS AND TESTS 
 

A. The CONTRACTOR shall give the ARCHITECT timely notice of readiness of the WORK for all 
required inspections, tests, or approvals, and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

 
B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require any 

WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay all costs in 
connection therewith. The CONTRACTOR shall also be responsible for and shall pay all costs in 
connection with any inspection or testing required in connection with the OWNER's or the 
ARCHITECT's acceptance of a Supplier of materials or equipment proposed as a substitution or (or-
equal) to be incorporated in the WORK, or of materials or equipment submitted for review prior to the 
CONTRACTOR's purchase thereof for incorporation in the WORK. The cost of all inspections, tests, 
and approvals in addition to the above which are required by the Contract Documents shall be paid by 
the OWNER (unless otherwise specified). 

 
C. The ARCHITECT will make, or have made, such inspections and tests as the ARCHITECT deems 

necessary to see that the WORK is being accomplished in accordance with the requirements of the 
Contract Documents. Unless otherwise specified in the Supplementary General Conditions, the cost of 
such inspection and testing will be borne by the OWNER. In the event such inspections or tests reveal 
non-compliance with the requirements of the Contract Documents, the CONTRACTOR shall bear the 
cost of corrective measures deemed necessary by the ARCHITECT, as well as the cost of subsequent 
re-inspection and retesting. Neither observations by the ARCHITECT nor inspections, tests, or 
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approvals by others shall relieve the CONTRACTOR from the CONTRACTOR's obligation to 
perform the WORK in accordance with the Contract Documents. 

 
D. All inspections, tests, or approvals other than those required by Laws or Regulations of any public 

body having jurisdiction shall be performed by organizations acceptable to the ARCHITECT and the 
CONTRACTOR. 

 
E. If any WORK (including the work of others anticipated under paragraph 7.1) that is to be inspected, 

tested, or approved is covered without written concurrence of the ARCHITECT, it must, if requested 
by the ARCHITECT, be uncovered for observation. Such uncovering shall be at the 
CONTRACTOR's expense unless the CONTRACTOR has given the ARCHITECT timely notice of 
the CONTRACTOR's intention to perform such test or to cover the same and the ARCHITECT has 
not acted with reasonable promptness in response to such notice. 

 
F. If any WORK is covered contrary to the written request of the ARCHITECT, it must, if requested by 

the ARCHITECT, be uncovered for the ARCHITECT's observation and recovered at the 
CONTRACTOR's expense. 

 
G. If the ARCHITECT considers it necessary or advisable that covered WORK be observed by the 

ARCHITECT or inspected or tested by others, the CONTRACTOR, at the ARCHITECT's request, 
shall uncover, expose, or otherwise make available for observation, inspection, or testing as the 
ARCHITECT may require, that portion of the WORK in question, furnishing all necessary labor, 
material, and equipment. If it is found that such WORK is defective, the CONTRACTOR shall bear 
all direct, indirect, and consequential costs and damages of such uncovering, exposure, observation, 
inspection, and testing and of satisfactory reconstruction, including but not limited to fees and charges 
of Architects of Record, attorneys, and other professionals. However, if such WORK is not found to 
be defective, the CONTRACTOR shall be allowed an increase in the Contract Price or an extension of 
the Contract Time, or both, directly attributable to such uncovering, exposure, observation, inspection, 
testing, and reconstruction; and, if the parties are unable to agree as to the amount or extent thereof, 
the CONTRACTOR may make a claim therefor as provided in Articles 11 and 12. 

 
13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to 

perform WORK in such a way that the completed WORK will conform to the Contract Documents, 
the OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the 
cause for such order has been eliminated; however, this right of the OWNER to stop the WORK shall 
not give rise to any duty on the part of the OWNER to exercise this right for the benefit of the 
CONTRACTOR or any other party.   

 
13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ARCHITECT, the 

CONTRACTOR shall promptly, either correct all Defective WORK, whether or not fabricated, 
installed, or completed, or, if the WORK has been rejected by the ARCHITECT, remove it from the 
site and replace it with non-defective WORK. The CONTRACTOR shall bear all direct, indirect and 
consequential costs and damages of such correction or removal, including but not limited to fees and 
charges of Architects of Record, attorneys, and other professionals made necessary thereby.   

 
13.6 ONE YEAR CORRECTION PERIOD 
 

A. If within one year after the date of Substantial Completion or such longer period of time as may be 
prescribed by Laws or Regulations or by the terms of any applicable special guarantee required by the 
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Contract Documents or by any specific provision of the Contract Documents, any WORK is found to 
be defective, the CONTRACTOR shall promptly, without cost to the OWNER and in accordance with 
OWNER's written notification, (i) correct such Defective WORK, or, if it has been rejected by the 
OWNER, remove it from the site and replace it with non-defective WORK, and (ii) satisfactorily 
correct or remove and replace any damage to other work of others resulting therefrom. If the 
CONTRACTOR does not promptly comply with such notification, or in an emergency where delay 
would cause serious risk of loss or damage, the OWNER may have the Defective WORK corrected or 
the rejected WORK removed and replaced, and all direct, indirect, and consequential costs and 
damages of such removal and replacement including but not limited to fees and charges of Architects 
of Record, attorneys and other professionals will be paid by the CONTRACTOR. 

 
B. Where Defective WORK (and damage to other WORK resulting therefrom) has been corrected, 

removed or replaced under this paragraph 13.6, the correction period hereunder with respect to such 
WORK will be extended for an additional period of one year after such correction or removal and 
replacement has been satisfactorily completed. 

 
13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and 

replacement of Defective WORK, the OWNER prefers to accept the WORK, the OWNER may do so. 
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the 
OWNER's evaluation of and determination to accept such Defective WORK. If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an 
appropriate decrease in the Contract Price. 

 
ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
 
14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The Schedule of Values or lump 

sum price breakdown established as provided in the General Requirements shall serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to the 
ARCHITECT. 

 
14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price WORK will be based on 

the number of units completed. 
 
14.3 APPLICATION FOR PROGRESS PAYMENT 
 

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall submit to 
the ARCHITECT for review, an Application for Payment filled out and signed by the 
CONTRACTOR covering the WORK completed as of the date of the Application and accompanied 
by such supporting documentation as is required by the Contract Documents. 

 
B. The Application for Payment shall identify, as a sub-total, the amount of the CONTRACTOR's Total 

Earnings to Date, plus the Value of Materials Stored at the Site which have not yet been incorporated 
in the WORK, and less a deductive adjustment for materials installed which were not previously 
incorporated in the WORK, but for which payment was allowed under the provisions for payment for 
Materials Stored at the Site, but not yet incorporated in the WORK. 

 
C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which shall be 

deducted the total amount of all previous payments made to the CONTRACTOR. Progress payments 
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will be paid in full in accordance with Article 14 of the General Conditions until 90% of the contract 
amount has been paid.  The remaining 10% of the contract amount shall be retained until: 

 
1. final inspection has been made; 
2. completion of the project; 
3. acceptance of the project by the OWNER and; 
4. the OWNER has received notification from the Alaska Department of Labor that the 

CONTRACTOR has no outstanding wage/hour violations. 
 

D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of the value 
of such materials as set forth in the Supplementary General Conditions. Said amount shall be based 
upon the value of all acceptable materials and equipment not incorporated in the WORK but delivered 
and suitably stored at the Project site or at another location agreed to in writing; provided, each such 
individual item has a value of more than $5000 and will become a permanent part of the WORK. The 
Application for Payment shall also be accompanied by a bill of sale, invoice, or other documentation 
warranting that the CONTRACTOR has received the materials and equipment free and clear of all 
liens, charges, security interests, and encumbrances (which are hereinafter in these General Conditions 
referred to as "Liens") and evidence that the materials and equipment are covered by appropriate 
property insurance and other arrangements to protect the OWNER's interest therein, all of which will 
be satisfactory to the OWNER. 

 
14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title 

to all WORK, materials, and equipment covered by an Application for Payment, whether incorporated 
in the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all 
liens. 

 
14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT 
 

A. The ARCHITECT will, within seven (7) days after receipt of each Application for Payment, either 
indicate in writing a recommendation of payment and present the Application to the OWNER, or 
return the Application to the CONTRACTOR indicating in writing the ARCHITECT's reasons for 
refusing to recommend payment. In the later case, the CONTRACTOR may make the necessary 
corrections and resubmit the Application. If the ARCHITECT still disagrees with a portion of the 
Application, it will submit the Application recommending the undisputed portion of the Application to 
the OWNER for review and provide reasons for recommending non-payment of the disputed amount. 
Thirty days after presentation of the Application for Payment with the ARCHITECT's 
recommendation, the amount recommended will (subject to the provisions of Paragraph 14.5B) 
become due and when due will be paid by the OWNER to the CONTRACTOR. 

 
B. The OWNER may refuse to make payment of the full amount recommended by the ARCHITECT 

because claims have been made against the OWNER on account of the CONTRACTOR's 
performance of the WORK or Liens have been filed in connection with the WORK or there are other 
items entitling the OWNER to a credit against the amount recommended, but the OWNER must give 
the CONTRACTOR written notice within seven (7) days (with a copy to the ARCHITECT) stating 
the reasons for such action. 
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14.6 PARTIAL UTILIZATION  
 

A. The OWNER shall have the right to utilize or place into service any item of equipment or other usable 
portion of the WORK prior to completion of the WORK. Whenever the OWNER plans to exercise 
said right, the CONTRACTOR will be notified in writing by the OWNER, identifying the specific 
portion or portions of the WORK to be so utilized or otherwise placed into service. 

 
B. It shall be understood by the CONTRACTOR that until such written notification is issued, all 

responsibility for care and maintenance of all of the WORK shall be borne by the CONTRACTOR. 
Upon issuance of said written notice of partial utilization, the OWNER will accept responsibility for 
the protection and maintenance of all such items or portions of the WORK described in the written 
notice. 

 
C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK, 

regardless of whether a portion thereof has been partially utilized by the OWNER and the 
CONTRACTOR's one year correction period shall commence only after the date of Substantial 
Completion for the WORK. 

  
14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its 

intended use the CONTRACTOR shall notify the OWNER and the ARCHITECT in writing that the 
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all WORK 
items that remain to be completed and a request that the ARCHITECT prepare a Notice of 
Completion. Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the 
ARCHITECT shall make an inspection of the WORK to determine the status of completion. If the 
ARCHITECT does not consider the WORK substantially complete, or the list of remaining WORK 
items to be comprehensive, the ARCHITECT will notify the CONTRACTOR in writing giving the 
reasons thereof.  If the ARCHITECT considers the WORK substantially complete, the ARCHITECT 
will prepare and deliver to the OWNER, for its execution and recording, the Notice of Completion 
signed by the ARCHITECT and CONTRACTOR, which shall fix the date of Substantial Completion. 

 
14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the 

remaining WORK items referred to in Paragraph 14.7 and delivered all maintenance and operating 
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as 
provided in the General Requirements) and other documents, all as required by the Contract 
Documents, and after the ARCHITECT has indicated that the WORK is acceptable, the 
CONTRACTOR may make application for final payment following the procedure for progress 
payments. The final Application for Payment shall be accompanied by all documentation called for in 
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory 
to the OWNER) of all liens arising out of or filed in connection with the WORK. 

 
14.9 FINAL PAYMENT AND ACCEPTANCE  
 

A. If, on the basis of the ARCHITECT's observation of the WORK during construction and final 
inspection, and the ARCHITECT's review of the final Application for Payment and accompanying 
documentation, all as required by the Contract Documents, the ARCHITECT is satisfied that the 
WORK has been completed and the CONTRACTOR's other obligations under the Contract 
Documents have been fulfilled, the ARCHITECT will, within 14 days after receipt of the final 
Application for Payment, indicate in writing the ARCHITECT's recommendation of payment and 
present the Application to the OWNER for payment. 
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B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make final 

payment to the CONTRACTOR of the amount remaining after deducting all prior payments and all 
amounts to be kept or retained under the provisions of the Contract Documents, including the 
following items: 

 
1. Liquidated damages, as applicable. 
2. Two times the value of outstanding items of correction WORK or punch list items yet 

uncompleted or uncorrected, as applicable. All such WORK shall be completed or corrected to 
the satisfaction of the OWNER within the time stated on the Notice of Completion, otherwise 
the CONTRACTOR does hereby waive any and all claims to all monies withheld by the 
OWNER to cover the value of all such uncompleted or uncorrected items. 

 
14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS 
 

A. After executing the necessary documents to initiate the lien period, and not more than 45 days 
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will release 
to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less any deductions to 
cover pending claims against the OWNER pursuant to Paragraph 14.5B. 

 
B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall have 30 

days to complete any outstanding items of correction WORK remaining to be completed or corrected 
as listed on a final punch list made a part of the Notice of Completion. Upon expiration of the 45 days, 
referred to in Paragraph 14.10A, the amounts withheld pursuant to the provisions of Paragraph 14.9B 
herein, for all remaining WORK items will be returned to the CONTRACTOR; provided, that said 
WORK has been completed or corrected to the satisfaction of the OWNER within said 30 days. 
Otherwise, the CONTRACTOR does hereby waive any and all claims for all monies withheld by the 
OWNER under the contract to cover 2 times the value of such remaining uncompleted or uncorrected 
items.  

 
14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and 

complete the WORK in accordance with the Contract Documents shall be absolute. Neither 
recommendation of any progress or final payment by the ARCHITECT, nor the issuance of a Notice 
of Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract 
Documents, nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act 
of acceptance by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample 
submittal, will constitute an acceptance of WORK not in accordance with the Contract Documents or a 
release of the CONTRACTOR's obligation to perform the WORK in accordance with the Contract 
Documents. 

 
14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last 

progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable, 
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred 
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability 
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of 
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against 
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of 
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice 
of Completion. 
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ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
 
15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ARCHITECT, may, at 

any time and without cause, suspend the WORK or any portion thereof for a period of not more than 
90 days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK 
on receipt from the ARCHITECT of a notice of resumption of WORK. The CONTRACTOR shall be 
allowed an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to any suspension if the CONTRACTOR makes an approved claim therefor as provided in 
Articles 11 and 12. 

 
15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT) 
 

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice to the 
CONTRACTOR of OWNER's intent to terminate the Agreement and provide the CONTRACTOR an 
opportunity to remedy the conditions constituting the default. It shall be considered a default by the 
CONTRACTOR whenever CONTRACTOR shall: (1) declare bankruptcy, become insolvent, or 
assign its assets for the benefit of its creditors; (2) fail to provide materials or quality of WORK 
meeting the requirements of the Contract Documents; (3) disregard or violate provisions of the 
Contract Documents or ARCHITECT's instructions; (4) fail to prosecute the WORK according to the 
approved progress schedule; or, (5) fail to provide a qualified superintendent, competent workers, or 
materials or equipment meeting the requirements of the Contract Documents. If the CONTRACTOR 
fails to remedy the conditions constituting default within the time allowed, the OWNER may then 
issue the Notice of Termination. 

 
B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the OWNER 

may take possession of the WORK and may complete the WORK by whatever method or means the 
OWNER may select. The cost of completing the WORK shall be deducted from the balance which 
would have been due the CONTRACTOR had the Agreement not been terminated and the WORK 
completed in accordance with the Contract Documents. If such cost exceeds the balance which would 
have been due, the CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less 
than the balance which would have been due, the CONTRACTOR shall not have claim to the 
difference. 

 
15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may 

terminate the Agreement at any time if it is found that reasons beyond the control of either the 
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the 
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for 
the value of WORK performed up to the date the Agreement is terminated; and, (2) for the cost of 
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement 
is terminated, which would be needed in the WORK and which meet the requirements of the Contract 
Documents. The value of WORK performed and the cost of materials and equipment delivered to the 
site, as mentioned above, shall be determined by the ARCHITECT in accordance with the procedure 
prescribed for the making of the final Application for Payment and payment under Paragraphs 14.8 
and 14.9. 

 
15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the 

Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended 
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or 
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negligence of the CONTRACTOR, and notice to resume WORK or to terminate the Agreement has 
not been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the 
CONTRACTOR any monies due to the CONTRACTOR in accordance with the terms of the Contract 
Documents and within 60 days after presentation to the OWNER by the CONTRACTOR of a request 
therefor, unless within said 10-day period the OWNER shall have remedied the condition upon which 
the payment delay was based. In the event of such termination, the CONTRACTOR shall have no 
claims against the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, 
and as determined in accordance with the requirements of said paragraph. 

 
 
ARTICLE 16 MISCELLANEOUS 
 
16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written 

notice, it will be deemed to have been validly given if delivered in person to the individual or to a 
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent 
by registered or certified mail, postage prepaid, to the last business address known to the giver of the 
notice. 

 
16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK 
 

A. The CONTRACTOR may use on the Project, with ARCHITECT's approval, such stone, gravel, sand, 
or other material determined suitable by the ARCHITECT, as may be found in the excavation. The 
CONTRACTOR will be paid for the excavation of such material at the corresponding contract unit 
price. No additional payment will be made for utilizing the material from excavation as borrow, or 
select borrow. 

 
B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of that 

portion of the excavated material so removed and used which was needed for use on the Project. No 
charge for the materials so used will be made against the CONTRACTOR except that the 
CONTRACTOR shall be responsible for payment of any royalties required. 

 
C. The CONTRACTOR shall not excavate or remove any material from within the Project location 

which is not within the grading limits, as indicated by the slope and grade lines, without written 
authorization from the ARCHITECT. 

 
D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in excess 

of the quantities required for performance of this contract, including any waste material produced as a 
by-product, the CBJ may retain possession of such materials without obligation to reimburse the 
CONTRACTOR for the cost of their production. When such materials are in a stockpile, the 
ARCHITECT may require: that it remain in stockpile; the CONTRACTOR level such stockpile(s); or 
that the CONTRACTOR remove such materials and restore the premises to a satisfactory condition at 
the CONTRACTOR's expense. This provision shall not preclude the CBJ from arranging with the 
CONTRACTOR to produce material over and above the contract needs, payment for which shall be 
by written agreement between the CBJ and the CONTRACTOR. 

 
E. Unless otherwise provided, the material from any existing old structure may be used temporarily by 

the CONTRACTOR in the erection of the new structure. Such material shall not be cut or otherwise 
damaged except with the approval of the ARCHITECT. 
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16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional 
compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis 
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books 
to the extent they are relevant. This right shall include the right to examine books, records, documents, 
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct 
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and 
for which the claim has been submitted. The right to audit shall include the right to inspect the 
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of 
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts 
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be 
exercisable through such representatives as the OWNER deems desirable during the 
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR 
shall make available to the OWNER for auditing, all relevant accounting records and documents, and 
other financial data, and upon request, shall submit true copies of requested records to the OWNER. 

 
16.4 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation 

encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as 
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the 
CONTRACTOR shall cease operations immediately and notify the ARCHITECT. No artifacts or 
specimens shall be further disturbed or removed from the ground and no further operations shall be 
performed at the site until so directed. Should the ARCHITECT order suspension of the 
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the 
CONTRACTOR to perform extra WORK, such order(s) shall be covered by an appropriate contract 
change document. 

 
16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All WORK over, on, or 

adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be 
interfered with and the existing navigable depths will not be impaired, except as allowed by permit 
issued by the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable. 

 
16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan, 

gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER, 
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or 
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of 
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall 
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with 
the above provisions of the contract. 

 
16.7 SUITS OF LAW CONCERNING THE WORK 
 

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's surety) 
against the OWNER, or by the OWNER against the CONTRACTOR (or the CONTRACTOR's 
surety), the suit of law shall be tried in the First Judicial District of Alaska. 

 
B. If one of the questions at issue is the satisfactory performance of the WORK by the CONTRACTOR 

and should the appropriate court of law judge the WORK of the CONTRACTOR to be unsatisfactory, 
then the CONTRACTOR (or the CONTRACTOR's surety) shall reimburse the OWNER for all legal 
and all other expenses (as may be allowed and set by the court) incurred by the OWNER because of 



SECTION 00700 - GENERAL CONDITIONS 

JPD & DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES GENERAL CONDITIONS 
CBJ Contract No. BE20-230 Page 00700-42 

the suit of the law and, further, it is agreed that the OWNER may deduct such expense from any sum 
or sums then, or any that become due the CONTRACTOR under the contract. 

 
16.8 CERTIFIED PAYROLLS 
 

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract for the 
OWNER shall file a Certified Payroll with the Alaska Department of Labor every two weeks. 
Before the second Friday, each CONTRACTOR and Subcontractor must file Certified Payrolls 
with Statements of Compliance for the previous two weeks.   (Section 14-2-4 ACLA 1949; am 
Section 4 ch 142 SLA 1972). 

 
B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may be 

submitted, provided it contains the information required by AS 36.05.040 and a statement that the 
CONTRACTOR is complying with AS 36.10.010. 

 
C. Any CONTRACTOR or Subcontractor, who performs work on public construction in the State, as 

defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as issued by 
the Alaska Department of Labor before the end of the pay period. (AS 36.05.010). 

 
16.9 PREVAILING WAGE RATES 
 

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The CONTRACTOR, or 
Subcontractors, shall pay all employees unconditionally and not less than once a week. Wages may not 
be less than those stated in Paragraph 16.8C, regardless of the contractual relationship between the 
CONTRACTOR or Subcontractors and laborers, mechanics, or field surveyors. The scale of wages to 
be paid shall be posted by the CONTRACTOR in a prominent, easily accessible place at the site of the 
WORK. 

 
B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field surveyor 

employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate or wages less 
than the established rate, the OWNER may, by written notice, terminate the CONTRACTOR or 
Subcontractors right to proceed with the WORK. The OWNER may prosecute the WORK to 
completion by contract or otherwise, and the CONTRACTOR and sureties will be held liable to the 
OWNER for excess costs for completing the WORK. (Section 2 ch 52 SLA 1959). 

 
C. Listing CONTRACTORS Who Violate contracts, AS 36.05.090. In addition, a list giving the names 

of persons who have disregarded the rights of their employees shall be distributed to all departments of 
State government and all political subdivisions. No person appearing on this list, and no firm, 
corporation, partnership or association in which the person has an interest, may WORK as a 
CONTRACTOR or Subcontractor on a public construction contract for the State, or a political 
subdivision of the state, until three years after the date of publication of the list. (Section 3 ch 52 SLA 
1959; am Section 9 ch 142 SLA). 

 
16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the 

CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to 
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage 
and Hour Act, Section 23.10.060. 
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16.11 COST REDUCTION INCENTIVE 
 

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may submit to 
the ARCHITECT in writing, proposals for modifying the plans, specifications, or other requirements 
of this contract for the sole purpose of reducing the total cost of construction. The cost reduction 
proposal shall not impair in any manner the essential functions or characteristics of the project, 
including but not limited to, service life, economy of operation, ease of maintenance, desired 
appearance or design and safety standards. 

 
B. The cost reduction proposal shall contain the following information: 
 

1. Description of both the existing contract requirements for performing the WORK and the 
proposed changes. 

2. An itemization of the contract requirements that must be changed if the proposal is adopted. 
3. A detailed estimate of the time required and the cost of performing the WORK under both the 

existing contract and the proposed change. 
4. A statement of the date by which the CONTRACTOR must receive the decision from the 

OWNER on the cost reduction proposal. 
5. The contract items of WORK effected by the proposed changes including any quantity 

variations. 
6. A description and estimate of costs the OWNER may incur in implementing the proposed 

changes, such as test and evaluation and operating and support costs. 
7. A prediction of any effects the proposed change would have on future operations and 

maintenance costs to the OWNER. 
 

C. The provisions of this section shall not be construed to require the OWNER to consider any cost 
reduction proposal which may be submitted; nor will the OWNER be liable to the CONTRACTOR 
for failure to accept or act upon any cost reduction proposal submitted, or for delays to the WORK 
attributable to the consideration or implementation of any such proposal. 

 
D. If a cost reduction proposal is similar to a change in the plans or Specifications for the Project under 

consideration by the OWNER at the time the proposal is submitted, the OWNER will not accept such 
proposal and reserves the right to make such changes without compensation to the CONTRACTOR 
under the provisions of this section. 

 
E. The CONTRACTOR shall continue to perform the WORK in accordance with the requirements of the 

contract until an executed Change Order incorporating the cost reduction proposal has been issued. If 
any executed Change Order has not been issued by the date upon which the CONTRACTOR's cost 
reduction proposal specifies that a decision should be made by the OWNER, in writing, the cost 
reduction proposal shall be considered rejected. 

 
F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of the 

estimated net savings in Contract Time and construction costs resulting from the adoption of all or any 
part of such proposal. Should the CONTRACTOR disagree with OWNER's decision on the cost 
reduction proposal, there is no further consideration. The OWNER reserves the right to make final 
determination. 

 
G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such acceptance will 

be made by a Contract Change Order, which specifically states that the change is executed pursuant to 
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this cost reduction proposal section. Such Change Order shall incorporate the changes in the plans and 
Specifications which are necessary to permit the cost reduction proposal or such part of it as has been 
accepted to be put into effect and shall include any conditions upon which the OWNER's approval is 
based, if such approval is conditional. The Change Order shall also describe the estimated net savings 
in the cost of performing the WORK attributable to the cost reduction proposal, and shall further 
provide that the contract cost be adjusted by crediting the OWNER with the estimated net savings 
amount. 

 
H. Acceptance of the cost reduction proposal and performance of the WORK does not extend the time of 

completion of the contract, unless specifically provided in the Change Order authorizing the use of the 
submitted proposal. Should the adoption of the cost reduction proposal result in a Contract Time 
savings, the total Contract Time shall be reduced by an amount equal to the time savings realized. 

 
I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost reduction 

proposal shall constitute full compensation for the performance of WORK.  No claims for additional 
costs as a result of the changes specified in the cost reduction proposal shall be allowed. 

 
J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for general 

use on any contract administered when it is determined suitable for such application. Cost reduction 
proposals identical, similar, or previously submitted will not be accepted for consideration if 
acceptance and compensation has previously been approved. The OWNER reserves the right to use all 
or part of any cost reduction proposal without obligation or compensation of any kind to the 
CONTRACTOR. 

 
K. The CONTRACTOR shall bear the costs, if any, to revise all Bonds and insurance requirements for 

the Project, to include the cost reduction WORK. 
 
 
 

END OF SECTION 
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GENERAL.  These Supplementary General Conditions make additions, deletions, or revisions to the General 
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force 
and effect.  Terms used in these Supplementary General Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions. 
 
SGC 1  DEFINITIONS.  Remove the definition for Contract Documents and replace with the following: 
 
Contract Documents – The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Subcontractor Report, Bid Bond, and all required certificates and 
affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Alaska Labor Standards, Reporting, and Prevailing Wage Rate Determination, Special Provisions, 
Standard Specifications, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders 
executed pursuant to the provisions of the Contract Documents. 
 
SGC 2.2  COPIES OF DOCUMENTS.  Add the following: 
 
The OWNER shall furnish to the CONTRACTOR two (2) hard copies of the Contract Documents which will 
include bound reduced Drawings and full size drawings and one (1) electronic copy (pdf format) on CD-ROM. 
Additional copies of contract documents are the responsibility of the contractor. 
 
SGC 3.2  ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS. Remove No. 12. Technical 
Specifications and No. 13.  Drawings, and add the following: 
 

12. Special Provisions Section 
13. Standard Specifications for Civil Engineering Projects and Subdivision Improvements 

December 2003 Edition with current Errata Sheets.  
14. Drawings. 

 
 
SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the 
following: 
 
C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field 

measurements and visual inspection of the existing structures and surface conditions. 
 
 
 
SGC - 4.6  USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT.   Add the following. 
 
 The CBJ/State Lemon Creek Gravel Pit is not available for this Project.   
 
Add the following SGC 4.7: 
 
SGC 4.7  USE OF CITY/STATE STABLER'S POINT ROCK QUARRY.  Add the following: 
 
 The CBJ/State Stabler's Point Rock Quarry is not available for this Project.     
 
 
SGC 5.1  PERFORMANCE, PAYMENT, AND OTHER BONDS.  The Contractor shall furnish 
Performance and Payment Bonds in the amount of 100% of the Bid. 
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SGC 5.2  INSURANCE AMOUNTS.  The limits of liability for the insurance required by Paragraph 5.2 of 
the General Conditions shall provide coverage for not less than the following amounts or greater where 
required by Laws and Regulations.  The CONTRACTOR must provide certification of proper insurance 
coverage and amendatory endorsements or copies of the applicable policy language affecting coverage required 
in this agreement to the City and Borough of Juneau. All certificates of insurance supplied to the OWNER 
shall state that the OWNER is named as “Additional Insured for any and all work performed for the City 
& Borough of Juneau” for the Commercial General Liability policy and any other policies, if required 
in this Section.   NOTE: This requirement has changed. The OWNER no longer requires certificates of 
insurance referencing project names and contract numbers. 
 
Delete paragraph C and Replace with the following paragraph C: 
 
C.  The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, class of 

operations covered, effective dates and dates of expiration of policies. Failure of CBJ to demand such 
certificate or other evidence of full compliance with these insurance requirements or failure of CBJ to 
identify a deficiency from evidence that is provided shall not be construed as a waiver of the 
obligation of the Contractor to maintain the insurance required by this contract. The coverage afforded 
will not be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written 
notice has been given to the OWNER by the CONTRACTOR. All such insurance required herein 
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its 
Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies.  

 
The CONTRACTOR shall purchase and maintain the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 
CONTRACTOR against all claims under applicable state workers’ compensation laws. The 
CONTRACTOR shall also be protected against claims for injury, disease, or death of employees which, 
for any reason, may not fall within the provisions of a Workers’ Compensation law. The 
CONTRACTOR shall require each Subcontractor similarly to provide Workers’ Compensation 
Insurance for all of the latter's employees to be engaged in such work unless such employees are 
covered by the protection afforded by the CONTRACTOR's Workers’ Compensation Insurance. In case 
any class of employees is not protected, under the Workers’ Compensation Statute, the 
CONTRACTOR shall provide and shall cause each subcontractor to provide adequate employer's 
liability insurance for the protection of such of its employees as are not otherwise protected. The 
CONTRACTOR grants a waiver of any right to subrogation against the OWNER by virtue of 
the payment of any loss under such insurance.   This provision applies regardless of whether or not 
the OWNER has received a waiver of subrogation endorsement from the insurer.   

 
 

Workers’ Compensation:  (under Paragraph 5.2C.1 of the General Conditions) as in accordance 
with AS 23.30.045:   

 
a. State:  Statutory 
b. Applicable Federal (e.g., Longshore):  Statutory 

 
Note: If the WORK called for in the Contract Documents involves work in or on any 
navigable waters, the CONTRACTOR shall provide Workers’ Compensation coverage which 
shall include coverage under the Longshore and Harbor Workers’ Compensation Act, the Jones 
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Act, and any other coverage required under Federal or State laws pertaining to workers in or on 
navigable waters. 

 
a. Employers Liability 

Bodily Injury by Accident: $100,000.00  Each Accident   
Bodily Injury by Disease: $100,000.00  Each Employee  
Bodily Injury by Disease: $500,000.00  Policy Limit      

 
1. CONTRACTOR agrees to waive all rights of subrogation against the OWNER for 

WORK performed under contract. 
2. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the 

prosecution of the WORK, “Other States” endorsement shall be required as a 
condition of the contract. 

 
2. Commercial General Liability (CGL), including products and completed operations, property 

damage, bodily injury and personal and advertising injury, with limits no less than $1,000,000 
each occurrence and $2,000,000 aggregate.  (under Paragraph 5.2C.2 of the General 
Conditions) This insurance policy is to contain, or be endorsed to contain, additional 
insured status for the CBJ, its officers, officials, employees, and volunteers. If Additional 
insured status is provided in the form of an endorsement to the Contractor’s insurance, the 
endorsement shall be at least as broad as ISO Form CG 20 10 11 85 or both CG 20 10, CG 20 
26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions used). 

 
 

3. Commercial Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) 
including Owned, Hired, and Non-Owned Vehicles: 

 
Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00 
 
This insurance policy is to contain, or be endorsed to contain, additional insured status 
for the CBJ, its officers, officials, employees, and volunteers The CONTRACTOR shall 
require each Subcontractor similarly to provide Commercial Automobile Liability Insurance 
for all of the latter's employees to be engaged in such WORK unless such employees are 
covered by the protection afforded by the CONTRACTOR's Commercial Automobile Liability 
Insurance. 

 
Add the following paragraphs: 
 
C. Builder’s Risk:  CONTRACTOR is not required to obtain a Builder’s Risk insurance policy for this 

project. The OWNER carries Builder’s Risk insurance. If a Builder’s Risk claim is filed for this 
project, the CONTRACTOR will we responsible for the first $10,000 of the policy’s deductible, and 
the OWNER will be responsible for the remaining deductible.  

 
D. Hazardous Materials:  As a condition of the Contract award, CONTRACTOR shall provide evidence 

of insurance coverage for Contractor’s Pollution Liability as applicable to the WORK covered by 
abatement Subcontractor(s).  Such coverage shall include operations addressing the removal and 
disposal of all hazardous materials with no exclusions for asbestos.  Minimum limits shall be 
$________________.  The policy shall not contain any exclusion relating to hazardous materials.  
Form of such policies shall be acceptable to the OWNER.   
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E. All Subcontractors are required to secure and maintain the insurance coverages listed above, unless 

otherwise noted.  
 
F. If the CONTRACTOR maintains higher limits than the minimums shown above, the OWNER 

requires and shall be entitled to coverage for the higher limits maintained by the CONTRACTOR. 
Any available insurance proceeds in excess of the specified minimum limits of insurance and coverage 
shall be available to the OWNER.  

 
G. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not 

contributory to any other insurance available to the OWNER. 
 
H. Should any of the policies described above be cancelled before the expiration date thereof, notice will 

be delivered in accordance with the policy provisions. 
 
 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  Add the following: 
 
B.     The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., without 
subcontracting).  The 40% requirement shall be understood to mean that the CONTRACTOR shall perform, 
with its own organization, WORK amounting to at least 40% of the original contract amount.  The 40% 
requirement will be calculated based upon the total of the subcontract amounts submitted for Contract Award, 
and any other information requested by the OWNER from the apparent low Bidder. 
 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following 
paragraph: 
 
C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from 

the OWNER, if that payment was made for Work performed by the Subcontractor and/or materials 
received.  Failure to pay Subcontractors within 30 days of receiving payment from which Subcontractor 
and/or Supplier is to be paid may result in the OWNER initiating debarment proceedings as prescribed 
in the City and Borough of Juneau Purchasing Code. The 30 day City and Borough of Juneau 
requirement does not supersede AS 36.90.210. 

 
SGC 6.6 PERMITS, Add the following paragraph: 
 
D. Contractor is responsible for obtaining a Hot Works permit from the CBJ Permit Center, if performing 

work which requires such a permit. Work requiring a Hot Works Permit includes but is not limited to 
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, thermal spraying, 
thawing pipe, installation of torch-applied roof systems or any other similar activity. 

 
SGC 11.1 CHANGE OF CONTRACT PRICE. Change paragraph C., subparagraph 2, to read: 
 

2. By mutual acceptance of a lump sum, which includes a maximum allowance  
                         For overhead and profit in accordance with Paragraph 11.4. 
 
 
SGC 14.3  APPLICATION FOR PROGRESS PAYMENT.  Paragraph D.   
 
D. The Value of Materials Stored at the site shall be an amount equal to 85%. 
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SGC 14.9  FINAL PAYMENT AND ACCEPTANCE.  Add the following paragraph: 
 
C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and 

Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the 
CONTRACTOR and all Subcontractors that have worked on the Project.  This clearance shall indicate 
that all Employment Security Taxes have been paid. A sample form for this purpose is at the end of this 
section.  The CONTRACTOR shall also submit a “NOTICE OF COMPLETION OF PUBLIC 
WORKS” signed by ADOL. 

 
SGC 16.8 CERTIFIED PAYROLLS.  Change paragraph A. to read:   
 
A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the 

OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska 
Labor Standards, Reporting, and Prevailing Wage Rate Determination.   

 
Add the following SGC 17: 
 
SGC 17  GENERAL INFORMATION.  This Project is currently funded by the City and Borough of Juneau, 
Alaska. 
 
 
 
 

END OF SECTION 



We are an equal opportunity employer/program. Auxiliary aids and services are available upon request to individuals with 

disabilities.  labor.alaska.gov/estax 
Rev. 8/2018 

P.O. Box 115509 

Juneau, AK  99811-5509 

Relay Alaska (in state): (800) 770-8973 or 7.1.1 

Relay Alaska (out of state): (800) 770-8255 

Toll free: (888) 448-2937 

Phone: (907) 465-2787 

Fax: (907) 465-2374 

Tax Clearance Request Form for Contractors 

Date of request: __________________________________________________________________________________________ 

Business name of the contractor a Tax Clearance is being requested for: _______________________________________________ 

________________________________________________________________________________________________________ 

Business address: _________________________________________________________________________________________ 

Business contact phone number: ______________________________________________________________________________ 

Federal Identification Number: _______________________________________________________________________________ 

Alaska Employer Account Number: ___________________________________________________________________________ 

Specific time period a tax clearance is being requested for ( i.e. beginning and ending date of a subcontract agreement):  

________________________________________________________________________________________________________ 

Subcontract project name: __________________________________________________________________________________ 

________________________________________________________________________________________________________ 

Name and address of the person this Tax Clearance is to be returned to: _______________________________________________ 

________________________________________________________________________________________________________ 

Comments or additional information: __________________________________________________________________________ 

________________________________________________________________________________________________________ 

For agency use only: 

  Tax Clearance is granted 

 Tax Clearance is not granted (please have employer contact the department) 

 No account on file, liability unknown (please have employer contact the department) 

 Employer has stated no employees, Tax Clearance not required. 

Agency representative signature: ___________________________________________________ Date:_____________________ 

Agency representative title: _________________________________________________________________________________ 

http://www.labor.alaska.gov/estax
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND 
PREVAILING WAGE RATE DETERMINATION 

 
 
State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and 
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of 
Alaska, Department of Labor inclusive, is provided in its entirety in SECTION 00830 – APPENDIX A. 
 
The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance 
with current regulations. 
 
Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be 
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app. 
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified 
payrolls to Greg Smith at the email address below. If Contractor elects to submit paper copies, they should be 
submitted to the physical addresses below.   
 
Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their 
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the 
Wage and Hour Section (contact information below). 
 
Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR 
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.  
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.  
 
As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF 
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.   
 
Contact Information:  
 
 Wage and Hour Section Greg Smith, Contract Administrator 
 State of Alaska City and Borough of Juneau 
Department of Labor and Workforce Development 155 S. Seward Street 
 Labor Standards and Safety Division and Juneau, AK  99801 
 Wage and Hour Administration (907) 586-0873 
 P.O. Box 11149 Greg.Smith@juneau.org 
 Juneau, AK  99811-1149 
 907-465-4842 
 http://labor.state.ak.us/lss/home.htm 
 
 

END OF SECTION 

https://myalaska.state.ak.us/home/app
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Department of Labor and 
Workforce Development 

 
Office of the Commissioner 

 
Post Office Box 111149 
Juneau, Alaska 99811 

Main: 907.465.2700 
fax: 907.465-2784

 
 
April 3, 2020 
 
TO ALL CONTRACTING AGENCIES: 
 
At the Alaska Department of Labor and Workforce Development, our goal is putting Alaskans to work. This 
pamphlet is designed to help contractors awarded public construction contracts understand the most significant 
laws of the State of Alaska pertaining to prevailing wage. 
 
This pamphlet identifies current prevailing wage rates for public construction contracts (any construction 
projects awarded for the State of Alaska or its political subdivisions, such as local governments and certain non-
profit organizations). Because these rates may change in a subsequent determination, please be sure you are using 
the appropriate rates. The rates published in this edition become effective April 3, 2020. 
 
The prevailing wage rates contained in this pamphlet are applicable to public construction projects with a final 
bid date of April 13, 2020, or later. As the law now provides, these rates will remain stable during the life of a 
contract or for 24 calendar months, whichever is shorter. The 24-month period begins on the date the prime 
contract is awarded. Upon expiration of the initial 24-month period, the latest wage rates issued by the 
department shall become effective for a subsequent 24-month period or until the original contract is completed, 
whichever occurs first. This process shall be repeated until the original contract is completed. 
 
The term “original contract” means the signed contract that resulted from the original bid and any amendments, 
including changes of work scope, additions, extensions, change orders, and other instruments agreed to by the 
parties that have not been subject to subsequent open bid procedures. 
 
If a higher federal rate is required due to partial federal funding or other federal participation, the higher rate 
must be paid. 
 
For additional copies of this pamphlet go to: http://labor.state.ak.us/lss/pamp600.htm 
 
For questions regarding prevailing wage or employment preference requirements, please contact the nearest 
Wage and Hour office. These offices are listed on Page x. 
 
Sincerely, 
 

 
 
Dr. Tamika L. Ledbetter 
Commissioner 
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EXCERPTS FROM ALASKA LAW 
 
 
Sec. 36.05.005.  Applicability.   
This chapter applies only to a public construction contract that exceeds $25,000. 
 
Sec. 36.05.010.  Wage rates on public construction.   
A contractor or subcontractor who performs work on a public construction contract in the state shall pay not less 
than the current prevailing rate of wages for work of a similar nature in the region in which the work is done.  The 
current prevailing rate of wages is that contained in the latest determination of prevailing rate of wages issued by 
the Department of Labor and Workforce Development at least 10 days before the final date for submission of bids 
for the contract.  The rate shall remain in effect for the life of the contract or for 24 calendar months, whichever   is 
shorter. At the end of the initial 24-month period, if new wage determinations have been issued by the department, 
the latest wage determination shall become effective for the next 24-month period or until the contract is completed, 
whichever occurs first. This process shall be repeated until the contract is completed. 
 
Sec. 36.05.040.  Filing schedule of employees, wages paid, and other information. 
All contractors or subcontractors who perform work on a public construction contract for the state or for a political 
subdivision of the state shall, before the Friday of every second week, file with the Department of Labor and 
Workforce Development a sworn affidavit for the previous reporting period, setting out in detail the number of 
persons employed, wages paid, job classification of each employee, hours worked each day and week, and other 
information on a form provided by the Department of Labor and Workforce Development. 
 
Sec. 36.05.045.  Notice of work and completion; withholding of payment. 

(a) Before commencing work on a public construction contract, the person entering into the contract with a 
contracting agency shall designate a primary contractor for purposes of this section.  Before work 
commences, the primary contractor shall file a notice of work with the Department of Labor and Workforce 
Development.  The notice of work must list work to be performed under the public construction contract 
by each contractor who will perform any portion of work on the contract and the contract price being paid 
to each contractor.  The primary contractor shall pay all filing fees for each contractor performing work on 
the contract, including a filing fee based on the contract price being paid for work performed by the primary 
contractor’s employees.  The filing fee payable shall be the sum of all fees calculated for each contractor.  
The filing fee shall be one percent of each contractor’s contract price.  The total filing fee payable by the 
primary contractor under this subsection may not exceed $5,000.  In this subsection, “contractor” means an 
employer who is using employees to perform work on the public construction contract under the contract 
or a subcontract. 

(b) Upon completion of all work on the public construction contract, the primary contractor shall file with the 
Department of Labor and Workforce Development a notice of completion together with payment of any 
additional filing fees owed due to increased contract amounts.  Within 30 days after the department’s receipt 
of the primary contractor’s notice of completion, the department shall inform the contracting agency of the 
amount, if any, to be withheld from the final payment. 

(c) A contracting agency 
(1) may release final payment of a public construction contract to the extent that the agency has 

received verification from the Department of Labor and Workforce Development that  
(A) the primary contractor has complied with (a) and (b) of this section; 
(B) the Department of Labor and Workforce Development is not conducting an 

investigation under this title; and 
(C) the Department of Labor and Workforce Development has not issued a notice of a 

violation of this chapter to the primary contractor or any other contractors working 
on the public construction contract; and 



v 

(2) shall withhold from the final payment an amount sufficient to pay the department’s estimate of 
what may be needed to compensate the employees of any contractors under investigation on this 
construction contract, and any unpaid filing fees. 

(d) The notice and filing fee required under (a) of this section may be filed after work has begun if 
(1) The public construction contract is for work undertaken in immediate response to an emergency; 

and 
(2) The notice and fees are filed not later than 14 days after the work has begun. 

(e) A false statement made on a notice required by this section is punishable under AS 11.56.210. 
 
Sec. 36.05.060.  Penalty for violation of this chapter.   
A contractor who violates this chapter is guilty of a misdemeanor and upon conviction is punishable by a fine of 
not less than $100 nor more than $1,000, or by imprisonment for not less than 10 days nor more than 90 days, or 
by both.  Each day a violation exists constitutes a separate offense. 
 
Sec. 36.05.070.  Wage rates in specifications and contracts for public works. 

(a) The advertised specifications for a public construction contract that requires or involves the employment 
of mechanics, laborers, or field surveyors must contain a provision stating the minimum wages to be paid 
various classes of laborers, mechanics, or field surveyors and that the rate of wages shall be adjusted to 
the wage rate under AS 36.05.010. 

(b) Repealed by §17 ch 142 SLA 1972. 
(c) A public construction contract under (a) of this section must contain provisions that 

(1) the contractor or subcontractors of the contractor shall pay all employees unconditionally and not 
less than once a week; 

(2) wages may not be less than those stated in the advertised specifications, regardless of the contractual 
relationship between the contractor or subcontractors and laborers, mechanics, or field surveyors; 

(3) the scale of wages to be paid shall be posted by the contractor in a prominent and easily accessible 
place at the site of the work; 

(4) the state or a political subdivision shall withhold so much of the accrued payments as is necessary 
to pay to laborers, mechanics, or field surveyors employed by the contractor or subcontractors the 
difference between 

(A) the rates of wages required by the contract to be paid laborers, mechanics, or field surveyors 
on the work; and  

(B) the rates of wages in fact received by laborers, mechanics, or field surveyors. 
 
Sec. 36.05.080.  Failure to pay agreed wages. 
Every contract within the scope of AS 36.05.070 shall contain a provision that if it is found that a laborer, mechanic, 
or field surveyor employed by the contractor or subcontractor has been or is being paid a rate of wages less than the 
rate of wages required by the contract to be paid, the state or its political subdivision may, by written notice to the 
contractor, terminate the contractor’s right to proceed with the work or the part of the work for which there is a 
failure to pay the required wages and to prosecute the work to completion by contract or otherwise, and the 
contractor and the contractor’s sureties are liable to the state or its political subdivision for excess costs for 
completing the work. 
 
Sec. 36.05.090.  Payment of wages from withheld payments and listing contractors who violate contracts.   

(a) The state disbursing officer in the case of a state public construction contract and the local fiscal officer in 
the case of a political subdivision public construction contract shall pay directly to laborers, mechanics, or 
field surveyors from accrued payments withheld under the terms of the contract the wages due laborers, 
mechanics, or field surveyors under AS 36.05.070. 

(b) The state disbursing officer or the local fiscal officer shall distribute to all departments of the state 
government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.  A person appearing on this list and a firm, corporation, 
partnership, or association in which the person has an interest may not work as a contractor or 
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subcontractor on a public construction contract for the state or a political subdivision of the state until three 
years after the date of publication of the list.  If the accrued payments withheld under the contract are 
insufficient to reimburse all the laborers, mechanics, or field surveyors with respect to whom there has 
been a failure to pay the wages required under AS 36.05.070, the laborers, mechanics, or field surveyors 
have the right of action or intervention or both against the contractor and the contractor’s sureties conferred 
by law upon persons furnishing labor or materials, and in the proceedings it is not a defense that the 
laborers, mechanics, or field surveyors accepted or agreed to accept less than the required rate of wages or 
voluntarily made refunds. 

 
Sec. 36.05.900.  Definition.  
In this chapter, “contracting agency” means the state or a political subdivision of the state that has entered into a 
public construction contract with a contractor. 
 
 

EXCERPTS FROM ALASKA ADMINISTRATIVE CODE 
 
 
***Notice: Regulations relating to board and lodging and per diem went into effect on November 25, 2018. The 
new regulations are excerpted here*** 
 
8 AAC 30.051. Purpose. The purpose of 8 AAC 30.052 – 8 AAC 30.056 is to ensure that wages paid to laborers, 
mechanics, and field surveyors do not fall below the prevailing rate of pay. 
 
8 AAC 30.052. Board and lodging; remote sites. (a) A contractor on a public construction project located 65 or 
more road miles from the international airport closest to the project area in either Fairbanks, Juneau, or Anchorage, 
or that is inaccessible by road in a two-wheel drive vehicle, shall provide adequate board and lodging to each laborer, 
mechanic, or field surveyor while the person is employed on the project. If commercial lodging facilities are not 
available, the contractor shall provide temporary lodging facilities. Lodging facilities must comply with all 
applicable state and federal laws. For a highway project, the location of the project is measured from the midpoint 
of the project. 
 
(b) A contractor is not required to provide board and lodging: 

 (1) to a laborer, mechanic, or field surveyor who is a domiciled resident of the project area; or 
 (2) on a laborer, mechanic, or field surveyor’s scheduled days off, when the person can reasonably travel 
between the project and the person’s permanent residence; for the purposes of this paragraph, “scheduled day 
off” means a day in which a person does not perform work on-site, is not required to remain at or near the job 
location for the benefit of the contractor, and is informed of the day off at least seven days before the day off. 

(c) Upon a contractor’s written request, the commissioner may waive the requirements of (a) of this section where: 
 (1) the project is inaccessible by road in a two-wheel drive vehicle, but the laborer, mechanic, or field 
surveyor can reasonably travel between the project and the person’s permanent residence within one hour; or 
 (2) a laborer, mechanic, or field surveyor is not a domiciled resident of the project area, but has established 
permanent residence, with the intent to remain indefinitely, within 65 road miles of the project, or for a highway 
project, the mid-point of the project. 
 

8 AAC 30.054. Per diem instead of board and lodging. (a) A contractor may pay a laborer, mechanic, or field 
surveyor per diem instead of providing board and lodging, when the following conditions are met: 

 (1) the department determines that per diem instead of board and lodging is an established practice for the 
work classification; the department shall publish and periodically revise its determinations in the pamphlet 
Laborers’ and Mechanics’ Minimum Rates of Pay; 
 (2) the contractor pays each laborer, mechanic, or field surveyor the appropriate per diem rate as published 
and periodically revised in the pamphlet Laborers’ and Mechanics’ Minimum Rates of Pay; and  
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 (3) the contractor pays the per diem to each laborer, mechanic, or field surveyor on the same day that wages 
are paid. 

 (b) A contractor may not pay per diem instead of board and lodging on a highway project located 
(1) west of Livengood on the Elliot Highway, AK-2; 
(2) on the Dalton Highway, AK-11; 
(3) north of milepost 20 on the Taylor Highway, AK-5; 
(4) east of Chicken on the Top of the World Highway; or 
(5) south of Tetlin Junction to the Alaska-Canada border on the Alaska Highway, AK-2. 

 
8 AAC 30.056. Alternative arrangement. Upon a contractor’s written request, the commissioner may approve an 
alternative board and lodging or per diem arrangement, provided 

 (1) the arrangement does not reduce the laborer, mechanic, or field surveyor’s wages below the prevailing 
wage rate; and 
 (2) the laborer, mechanic, or field surveyor voluntarily enters into and signs the written arrangement; a 
labor organization representing laborers, mechanics, or field surveyors may enter into the written agreement 
on their behalf.  

 
8 AAC 30.900. General definitions (selected excerpts only): 
In this chapter and in AS 36 

 (22) “domiciled resident” means a person living within 65 road miles of a public construction project, or in 
the case of a highway project, the mid-point of the project, for at least 12 consecutive months prior to the award 
of the public construction project;  
 (23) “employed on the project” means the time period from the date the laborer, mechanic, or field surveyor 
first reports on-site to the project through the final date the person reports on-site to the project.  

 
 
 
ADDITIONAL INFORMATION 
 
PER DIEM 
Notice: New regulations relating to board and lodging and per diem went into effect on November 25, 2018. The 
regulations provide a comprehensive set of requirements for the provision of board and lodging or per diem for 
workers on remote projects.  Please refer to Alaska Administrative Code 8 AAC Chapter 30 and read the chapter 
carefully.  
 
The Alaska Department of Labor and Workforce Development has determined that per diem is an established work 
practice for certain work classifications. These classifications are indicated throughout the Pamphlet by an asterisk 
(*) under the classification title. If all of the conditions of 8 AAC 30.054 are met, an employer may pay workers in 
these classifications per diem instead of providing board and lodging on a remote project. 
 
Per Diem Rate: As of May 1st, 2019, the minimum per diem rate is $100.00 per day, or part thereof, the worker is 
employed on the project. In the event that a contractor provides lodging facilities, but no meals, the department will 
accept a payment of $48 per day for meals to meet the per diem requirements.  
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LABORER CLASSIFICATION CLARIFICATION 
The laborer rates categorized in class code S1201-S1206 apply in one area of Alaska; the area that is south of N63 
latitude and west of W138 Longitude.  The laborer rates categorized in class code N1201-N1206 apply in two 
areas of Alaska; the Alaska areas north of N63 latitude and east of W138 longitude.  The following graphic 
representations should assist with clarifying the applicable wage rate categories: 
 

 
 
 
 
S1201-
S1206 

 

 
 

 
 
 
N1201-
N1206 

 
 
APPRENTICE RATES 
Apprentice rates at less than the minimum prevailing rates may be paid to apprentices according to an apprentice 
program which has been registered and approved by the Commissioner of the Alaska Department of Labor and 
Workforce Development in writing or according to a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Office of Apprenticeship Training.  Any employee listed on a payroll at an apprentice 
wage rate who is not registered as above shall be paid the journeyman prevailing minimum wage in that 
work classification.  Wage rates are based on prevailing crew makeup practices in Alaska and apply to work 
performed regardless of either the quality of the work performed by the employee or the titles or classifications 
which may be assigned to individual employees. 
 
 
FRINGE BENEFIT PLANS 
Contractors/subcontractors may compensate fringe benefits to their employees in any one of three methods.  The 
fringe benefits may be paid into a union trust fund, into an approved benefit plan, or paid directly on the paycheck 
as gross wages. 
 
Where fringe benefits are paid into approved plans, funds, or programs including union trust funds, the payments 
must be contributed at least monthly.  If contractors submit their own payroll forms and are paying fringe benefits 
into approved plans, funds, or programs, the employer’s certification must include, in addition to those requirements 
of 8 AAC 30.020(c), a statement that fringe benefit payments have been or will be paid at least monthly.  Contractors 
who pay fringe benefits to a plan must ensure the plan is one approved by the Internal Revenue Service and that the 
plan meets the requirements of 8 AAC 30.025 (eff. 3/2/08) in order for payments to be credited toward the prevailing 
wage obligation. 
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SPECIAL PREVAILING WAGE RATE DETERMINATION 
Special prevailing wage rate determinations may be requested for special projects or a special worker classification 
if the work to be performed does not conform to traditional public construction for which a prevailing wage rate 
has been established under 8 AAC 30.050(a) of this section.  Requests for special wage rate determinations must 
be in writing and filed with the Commissioner at least 30 days before the award of the contract.  An applicant for a 
special wage rate determination shall have the responsibility to support the necessity for the special rate.  An 
application for a special wage rate determination filed under this section must contain: 
 

(1)  a specification of the contract or project on which the special rates will apply and a description of the 
work to be performed; 

(2)  a brief narrative explaining why special wage rates are necessary; 
(3)  the job class or classes involved;  
(4)  the special wage rates the applicant is requesting, including survey or other relevant wage data to support 

the requested rates; 
(5)  the approximate number of employees who would be affected; and 
(6)  any other information which might be helpful in determining if special wage rates are appropriate. 

 
Requests made pursuant to the above should be addressed to: 
 

Director 
Alaska Department of Labor and Workforce Development 

Labor Standards and Safety Division 
Wage and Hour Administration 

P.O. Box 111149 
Juneau, AK 99811-1149 

-or-  

Email: statewide.wagehour@alaska.gov  
 

 

 
EMPLOYMENT PREFERENCE INFORMATION 

In October 2019, the Alaska Attorney General issued a formal opinion stating that the Alaska Statutes 36.10.150 
of the State’s 90% Employment Preference law, also known as the Alaska Resident Hire law, violates both the 
U.S. and Alaska Constitutions. As a result, the state has stopped all enforcement activity.   
A copy of the Attorney General opinion is found here:  

http://law.alaska.gov/pdf/opinions/opinions_2019/19-005_AK-hire.pdf 
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Alaska Department of Labor and Workforce Development 
Labor Standards and Safety Division 

Wage and Hour Administration 
Web site: http://labor.state.ak.us/lss/pamp600.htm 

 

               Anchorage                   Juneau                Fairbanks 

1251 Muldoon Road, Suite 113  PO Box 111149  Regional State Office Building 
Anchorage, Alaska 99504-2098  Juneau, Alaska 99811  675 7th Ave., Station J-1 
Phone: (907) 269-4900  Phone: (907) 465-4842  Fairbanks, Alaska 99701-4593 
    Phone: (907) 451-2886 
Email:  
statewide.wagehour@alaska.gov 

 Email:  
statewide.wagehour@alaska.gov 

 Email: 
statewide.wagehour@alaska.gov 

 
 

 
LABOR STANDARDS AND SAFETY NOTICE REQUESTS 

 
If you would like to receive Wage and Hour Administration or Mechanical Inspection regulation notices 
or publications information, they are available via electronic mail, by signing up in the GovDelivery 
System, https://public.govdelivery.com/accounts/AKDOL/subscriber/new and selecting topics LSS – 
Wage and Hour – Forms and Publications, LSS – Mechanical Inspection Regulations, or LSS – Wage and 
Hour Regulations. 
 
Publications are also available online at http://labor.alaska.gov/lss/home.htm 

 
 

 
 

DEBARMENT LIST 
 
 
AS 36.05.090(b) states that “the state disbursing officer or the local fiscal officer shall distribute to all departments 
of the state government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.” 
 
A person appearing on the following debarment list and a firm, corporation, partnership, or association in which the 
person has an interest may not work as a contractor or subcontractor on a public construction contract for the state 
or a political subdivision of the state for three years from the date of debarment. 
 
 
 
Company Name                                          Debarment Expires 
 
Tim Banach, Individual     February 23, 2021 
Boulder Creek Electric     February 23, 2021 
 



Laborers' & Mechanics' Minimum Rates of Pay

Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Boilermakers
*See per diem note on last page

A0101 Boilermaker (journeyman) 46.08 8.57 16.72 1.65 3.50 0.34 76.86
VAC SAF

Bricklayers & Blocklayers
*See per diem note on last page

A0201 Blocklayer 42.13 9.83 8.50 0.55 0.15 0.87 62.03
L&M na

Bricklayer
Marble or Stone Mason
Refractory Worker (Firebrick, Plastic, Castable, and Gunite Refractory 
Applications)
Terrazzo Worker
Tile Setter

A0202 Tuck Pointer Caulker 42.13 9.83 8.50 0.55 0.15 0.87 62.03
L&M na

Cleaner (PCC)

A0203 Marble & Tile Finisher 35.96 9.83 8.50 0.55 0.15 0.87 55.86
L&M na

Terrazzo Finisher

A0204 Torginal Applicator 40.10 9.83 8.50 0.55 0.15 0.87 60.00
L&M na

Carpenters, Region I (North of 63 latitude)
*See per diem note on last page

N0301 Carpenter (journeyman) 38.34 10.08 15.23 1.10 0.10 0.10 64.95
L&M SAF

Lather/Drywall/Acoustical

Carpenters, Region II (South of N63 latitude)
*See per diem note on last page

S0301 Carpenter (journeyman) 38.34 10.08 15.77 1.10 0.10 0.10 65.49
L&M SAF

Lather/Drywall/Acoustical

Cement Masons
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons
*See per diem note on last page

A0401 Group I, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Application of Sealing Compound
Application of Underlayment
Building, General
Cement Mason (journeyman)
Concrete
Concrete Paving
Curb & Gutter, Sidewalk
Curing of All Concrete
Grouting & Caulking of Tilt-Up Panels
Grouting of All Plates
Patching Concrete
Screed Pin Setter
Spackling/Skim Coating

A0402 Group II, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Form Setter

A0403 Group III, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Concrete Saw (self-powered)
Curb & Gutter Machine
Floor Grinder
Pneumatic Power Tools
Power Chipping & Bushing
Sand Blasting Architectural Finish
Screed & Rodding Machine Operator
Troweling Machine Operator

A0404 Group IV, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Application of All Composition Mastic
Application of All Epoxy Material
Application of All Plastic Material
Finish Colored Concrete
Gunite Nozzleman
Hand Powered Grinder
Tunnel Worker

A0405 Group V, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Plasterer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Culinary Workers

A0501 Baker/Cook 28.37 7.31 7.56 0.00 0.00 0.00 43.24
LEG na

A0503 General Helper 25.05 7.31 7.56 0.00 0.00 0.00 39.92
LEG na

Housekeeper
Janitor
Kitchen Helper

A0504 Head Cook 28.97 7.31 7.56 0.00 0.00 0.00 43.84
LEG na

A0505 Head Housekeeper 25.45 7.31 7.56 0.00 0.00 0.00 40.32
LEG na

Head Kitchen Help

Dredgemen
*See per diem note on last page

A0601 Assistant Engineer 40.76 10.35 13.00 1.00 0.10 0.05 65.26
L&M na

Craneman
Electrical Generator Operator (primary pump/power barge/dredge)
Engineer
Welder

A0602 Assistant Mate (deckhand) 39.60 10.35 13.00 1.00 0.10 0.05 64.10
L&M na

A0603 Fireman 40.04 10.35 13.00 1.00 0.10 0.05 64.54
L&M na

A0605 Leverman Clamshell 43.29 10.35 13.00 1.00 0.10 0.05 67.79
L&M na

A0606 Leverman Hydraulic 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

A0607 Mate & Boatman 40.76 10.35 13.00 1.00 0.10 0.05 65.26
L&M na

A0608 Oiler (dredge) 40.04 10.35 13.00 1.00 0.10 0.05 64.54
L&M na

Electricians
*See per diem note on last page

A0701 Inside Cable Splicer 41.27 13.90 13.88 0.95 0.20 0.15 70.35
L&M LEG

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Electricians
*See per diem note on last page

A0702 Inside Journeyman Wireman, including: 40.94 13.90 14.12 0.95 0.20 0.15 70.26
L&M LEG

Technicians (including use of drones in electrical construction)

A0703 Power Cable Splicer 57.79 13.90 18.92 0.95 0.20 0.15 91.91
L&M LEG

A0704 Tele Com Cable Splicer 50.53 13.90 16.17 0.95 0.20 0.15 81.90
L&M LEG

A0705 Power Journeyman Lineman, including: 56.04 13.90 18.87 0.95 0.20 0.15 90.11
L&M LEG

Power Equipment Operator
Technician (including use of drones in electrical construction)

A0706 Tele Com Journeyman Lineman, including: 48.78 13.90 16.11 0.95 0.20 0.15 80.09
L&M LEG

Technician (including use of drones in telecommunications construction)
Tele Com Equipment Operator

A0707 Straight Line Installer - Repairman 48.78 13.90 16.11 0.95 0.20 0.15 80.09
L&M LEG

A0708 Powderman 54.04 13.90 18.81 0.95 0.20 0.15 88.05
L&M LEG

A0710 Material Handler 26.57 13.33 4.80 0.15 0.15 0.15 45.15
L&M LEG

A0712 Tree Trimmer Groundman 28.37 13.90 12.59 0.15 0.15 0.15 55.31
L&M LEG

A0713 Journeyman Tree Trimmer 37.30 13.90 12.86 0.15 0.15 0.15 64.51
L&M LEG

A0714 Vegetation Control Sprayer 40.85 13.90 12.97 0.15 0.15 0.15 68.17
L&M LEG

A0715 Inside Journeyman Communications CO/PBX 39.52 13.90 13.83 0.95 0.20 0.15 68.55
L&M LEG

Elevator Workers
*See per diem note on last page

A0802 Elevator Constructor 41.38 15.73 18.41 0.63 0.48 4.59 81.22
L&M VAC

A0803 Elevator Constructor Mechanic 59.11 15.73 18.41 0.63 0.48 6.56 100.92
L&M VAC

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Heat & Frost Insulators/Asbestos Workers
*See per diem note on last page

A0902 Asbestos Abatement-Mechanical Systems 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

A0903 Asbestos Abatement/General Demolition All Systems 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

A0904 Insulator, Group II 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

A0905 Fire Stop 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

IronWorkers
*See per diem note on last page

A1101 Ironworkers, including: 38.75 9.03 22.88 0.72 0.20 0.36 71.94
L&M IAF

Bender Operators
Bridge & Structural
Hangar Doors
Hollow Metal Doors
Industrial Doors
Machinery Mover
Ornamental
Reinforcing
Rigger
Sheeter
Signalman
Stage Rigger
Toxic Haz-Mat Work
Welder

A1102 Helicopter 39.75 9.03 22.88 0.72 0.20 0.36 72.94
L&M IAF

Tower (energy producing windmill type towers to include nacelle and 
blades)

A1103 Fence/Barrier Installer 35.25 9.03 22.53 0.72 0.20 0.36 68.09
L&M IAF

A1104 Guard Rail Layout Man 35.99 9.03 22.53 0.72 0.20 0.36 68.83
L&M IAF

A1105 Guard Rail Installer 36.25 9.03 22.53 0.72 0.20 0.36 69.09
L&M IAF

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1201 Group I, including: 31.71 8.95 17.81 1.30 0.20 0.20 60.17
L&M LEG

Asphalt Worker (shovelman, plant crew)
Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, curing, grouting, screeding)
Crusher Plant Laborer
Demolition Laborer
Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman
Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

N1202 Group II, including: 32.71 8.95 17.81 1.30 0.20 0.20 61.17
L&M LEG

Burning & Cutting Torch

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1202 Group II, including: 32.71 8.95 17.81 1.30 0.20 0.20 61.17
L&M LEG

Cement or Lime Dumper or Handler (sack or bulk)
Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer
Environmental Laborer (asbestos, marine work)
Floor Preparation, Core Drilling
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier
Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

N1203 Group III, including: 33.61 8.95 17.81 1.30 0.20 0.20 62.07
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1203 Group III, including: 33.61 8.95 17.81 1.30 0.20 0.20 62.07
L&M LEG

Slurry Seal Squeegee Man
Traffic Control Supervisor
Welding Certified (in connection with laborer's work)

N1204 Group IIIA 36.89 8.95 17.81 1.30 0.20 0.20 65.35
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)
Traffic Control Supervisor, DOT Qualified

N1205 Group IV 21.28 8.95 17.81 1.30 0.20 0.20 49.74
L&M LEG

Final Building Cleanup
Permanent Yard Worker

N1206 Group IIIB 40.68 6.24 17.81 1.30 0.20 0.20 66.43
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1201 Group I, including: 31.71 8.95 17.81 1.30 0.20 0.20 60.17
L&M LEG

Asphalt Worker (shovelman, plant crew)
Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, curing, grouting, screeding)
Crusher Plant Laborer
Demolition Laborer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1201 Group I, including: 31.71 8.95 17.81 1.30 0.20 0.20 60.17
L&M LEG

Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman
Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

S1202 Group II, including: 32.71 8.95 17.81 1.30 0.20 0.20 61.17
L&M LEG

Burning & Cutting Torch
Cement or Lime Dumper or Handler (sack or bulk)
Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   

Page 9Issue 40, Effective April 3, 2020



Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1202 Group II, including: 32.71 8.95 17.81 1.30 0.20 0.20 61.17
L&M LEG

Environmental Laborer (asbestos, marine work)
Floor Preparation, Core Drilling
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier
Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

S1203 Group III, including: 33.61 8.95 17.81 1.30 0.20 0.20 62.07
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding
Slurry Seal Squeegee Man
Traffic Control Supervisor
Welding Certified (in connection with laborer's work)

S1204 Group IIIA 36.89 8.95 17.81 1.30 0.20 0.20 65.35
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1204 Group IIIA 36.89 8.95 17.81 1.30 0.20 0.20 65.35
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)
Traffic Control Supervisor, DOT Qualified

S1205 Group IV 21.28 8.95 17.81 1.30 0.20 0.20 49.74
L&M LEG

Final Building Cleanup
Permanent Yard Worker

S1206 Group IIIB 40.68 6.24 17.81 1.30 0.20 0.20 66.43
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Millwrights
*See per diem note on last page

A1251 Millwright (journeyman) 37.64 10.08 12.28 1.10 0.40 0.05 61.55
L&M na

A1252 Millwright Welder 38.64 10.08 12.28 1.10 0.40 0.05 62.55
L&M na

Painters, Region I (North of N63 latitude)
*See per diem note on last page

N1301 Group I, including: 33.11 8.59 13.50 1.08 0.07 0.00 56.35
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region I (North of N63 latitude)
*See per diem note on last page

N1302 Group II, including: 33.63 8.59 13.50 1.08 0.07 0.00 56.87
L&M na

Bridge Painter
Epoxy Applicator
General Drywall Finisher
Hand/Spray Texturing
Industrial Coatings Specialist
Machine/Automatic Taping
Pot Tender
Sandblasting
Specialty Painter
Spray
Structural Steel Painter
Wallpaper/Vinyl Hanger

N1304 Group IV, including: 39.76 8.59 16.37 1.05 0.05 0.00 65.82
na na

Glazier
Storefront/Automatic Door Mechanic

N1305 Group V, including: 28.75 8.59 5.02 0.83 0.07 0.00 43.26
na na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

Painters, Region II (South of N63 latitude)
*See per diem note on last page

S1301 Group I, including : 30.45 8.59 14.15 1.08 0.07 0.00 54.34
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll
Spray

S1302 Group II, including : 31.70 8.59 14.15 1.08 0.07 0.00 55.59
L&M na

General Drywall Finisher
Hand/Spray Texturing
Machine/Automatic Taping

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region II (South of N63 latitude)
*See per diem note on last page

S1302 Group II, including : 31.70 8.59 14.15 1.08 0.07 0.00 55.59
L&M na

Wallpaper/Vinyl Hanger

S1303 Group III, including : 31.80 8.59 14.15 1.08 0.07 0.00 55.69
L&M na

Bridge Painter
Epoxy Applicator
Industrial Coatings Specialist
Pot Tender
Sandblasting
Specialty Painter
Structural Steel Painter

S1304 Group IV, including: 39.97 8.59 15.41 1.08 0.07 0.00 65.12
L&M na

Glazier
Storefront/Automatic Door Mechanic

S1305 Group V, including: 28.75 8.59 5.02 0.83 0.07 0.00 43.26
L&M na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

Piledrivers
*See per diem note on last page

A1401 Piledriver 38.34 10.08 15.23 1.10 0.10 0.10 64.95
L&M IAF

Assistant Dive Tender
Carpenter/Piledriver
Rigger
Sheet Stabber
Skiff Operator

A1402 Piledriver-Welder/Toxic Worker 39.34 10.08 15.23 1.10 0.10 0.10 65.95
L&M IAF

A1403 Remotely Operated Vehicle Pilot/Technician 42.65 10.08 15.23 1.10 0.10 0.10 69.26
L&M IAF

Single Atmosphere Suit, Bell or Submersible Pilot

A1404 Diver (working) **See note on last page 82.45 10.08 15.23 1.10 0.10 0.10 109.06
L&M IAF

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Piledrivers
*See per diem note on last page

A1405 Diver (standby) **See note on last page 42.65 10.08 15.23 1.10 0.10 0.10 69.26
L&M IAF

A1406 Dive Tender **See note on last page 41.65 10.08 15.23 1.10 0.10 0.10 68.26
L&M IAF

A1407 Welder (American Welding Society, Certified Welding Inspector) 43.90 10.08 15.23 1.10 0.10 0.10 70.51
L&M IAF

Plumbers, Region I (North of N63 latitude)
*See per diem note on last page

N1501 Journeyman Pipefitter 41.46 9.75 17.00 1.40 0.65 0.00 70.26
L&M S&L

Plumber
Welder

Plumbers, Region II (South of N63 latitude)
*See per diem note on last page

S1501 Journeyman Pipefitter 40.00 10.73 15.02 1.45 0.20 0.00 67.40
L&M na

Plumber
Welder

Plumbers, Region IIA (1st Judicial District)
*See per diem note on last page

X1501 Journeyman Pipefitter 38.82 13.37 11.75 2.50 0.24 0.00 66.68
L&M na

Plumber
Welder

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

Asphalt Roller: Breakdown, Intermediate, and Finish
Back Filler
Barrier Machine (Zipper)
Beltcrete with Power Pack & similar conveyors
Bending Machine
Boat Coxswain
Bulldozer
Cableways, Highlines & Cablecars

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

Cleaning Machine
Coating Machine
Concrete Hydro Blaster
Cranes  (45 tons & under or 150 feet of boom & under (including jib & 
attachments))
(a) Hydralifts or Transporters, (all track or truck type)
(b) Derricks
(c) Overhead

Crushers
Deck Winches, Double Drum
Ditching or Trenching Machine (16 inch or over)
Drag Scraper, Yarder, and similar types
Drilling Machines, Core, Cable, Rotary and Exploration
Finishing Machine Operator, Concrete Paving, Laser Screed, Sidewalk, 
Curb & Gutter Machine
Grade Checker and/or Line and Grade including Drone
Helicopters
Hover Craft, Flex Craft, Loadmaster, Air Cushion, All-Terrain Vehicle, 
Rollagon, Bargecable, Nodwell, & Snow Cat
Hydro Ax, Feller Buncher  & similar
Hydro Excavation (Vac-Truck and Similar)
Loaders (2 1/2 yards through 5 yards, including all attachments):
(a) Forklifts (with telescopic boom & swing attachment)
(b) Front End & Overhead, (2-1/2 yards through 5 yards)
(c) Loaders, (with forks or pipe clamp)
(d) Loaders, (elevating belt type, Euclid & similar types)

Material Transfer Vehicle (Elevating Grader, Pickup Machine, and 
similar types)
Mechanic, Welder, Bodyman, Electrical, Camp & Maintenance Engineer
Micro Tunneling Machine
Mixers: Mobile type with hoist combination
Motor Patrol Grader
Mucking Machine: Mole, Tunnel Drill, Horizontal/Directional Drill 
Operator and/or Shield
Off-Road Hauler (including Articulating and Haul Trucks)
Operator on Dredges
Piledriver Engineer, L.B. Foster, Puller or similar paving breaker
Plant Operator (Asphalt & Concrete)
Power Plant,  Turbine Operator  200 k.w & over (power plants or 
combination of power units over 300 k.w.)
Remote Controlled Equipment
Scraper (through 40 yards)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

Service Oiler/Service Engineer
Shot Blast Machine
Shovels, Backhoes, Excavators with all attachments, and Gradealls (3 
yards & under)
Sideboom (under 45 tons)
Sub Grader (Gurries & similar types)
Tack Tractor
Truck Mounted Concrete Pump, Conveyor/Tele-belt, & Creter
Wate Kote Machine

A1602 Group IA, including: 43.29 10.35 13.00 1.00 0.10 0.05 67.79
L&M na

Camera/Tool/Video Operator (Slipline)
Certified Welder, Electrical Mechanic, Camp Maintenance Engineer, 
Mechanic (over 10,000 hours)
Cranes (over 45 tons or 150 feet including jib & attachments)
(a) Clamshells & Draglines (over 3 yards)
(b) Tower Cranes

Licensed Water/Waste Water Treatment Operator
Loaders (over 5 yards)
Motor Patrol Grader, Dozer, Grade Tractor (finish: when finishing to 
final grade and/or to hubs, or for asphalt)
Power Plants (1000 k.w. & over)
Profiler, Reclaimer, and Roto-Mill
Quad
Scrapers (over 40 yards)
Screed
Shovels, Backhoes, Excavators with all attachments (over 3 yards)
Sidebooms (over 45 tons)
Slip Form Paver, C.M.I. & similar types
Topside (Asphalt Paver, Slurry machine, Spreaders, and similar types)

A1603 Group II, including: 40.76 10.35 13.00 1.00 0.10 0.05 65.26
L&M na

Boiler - Fireman
Cement Hogs & Concrete Pump Operator
Conveyors (except those listed in Group I)
Hoists on Steel Erection, Towermobiles & Air Tuggers
Horizontal/Directional Drill Locator
Locomotives, Rod & Geared Engines
Mixers
Screening, Washing Plant
Sideboom (cradling rock drill, regardless of size)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1603 Group II, including: 40.76 10.35 13.00 1.00 0.10 0.05 65.26
L&M na

Skidder
Trenching Machines (under 16 inches)
Water/Waste Water Treatment Operator

A1604 Group III, including: 40.04 10.35 13.00 1.00 0.10 0.05 64.54
L&M na

"A" Frame Trucks, Deck Winches
Bombardier (tack or tow rig)
Boring Machine
Brooms, Power (sweeper, elevator, vacuum, or similar)
Bump Cutter
Compressor
Farm Tractor
Forklift, Industrial Type
Gin Truck or Winch Truck (with poles when used for hoisting)
Hoists, Air Tuggers, Elevators
Loaders:
(a) Elevating-Athey, Barber Greene & similar types
(b) Forklifts or Lumber Carrier (on construction job sites)
(c) Forklifts, (with tower)
(d) Overhead & Front End, (under 2-l/2 yards)

Locomotives:  Dinkey (air, steam, gas & electric) Speeders
Mechanics, Light Duty
Oil, Blower Distribution
Posthole Digger, Mechanical
Pot Fireman (power agitated)
Power Plant, Turbine Operator, (under 200 k.w.)
Pumps, Water
Roller (other than Asphalt)
Saws, Concrete
Skid Hustler
Skid Steer (with all attachments)
Stake Hopper
Straightening Machine
Tow Tractor

A1605 Group IV, including: 33.83 10.35 13.00 1.00 0.10 0.05 58.33
L&M na

Crane Assistant Engineer/Rig Oiler
Drill Helper
Parts & Equipment Coordinator
Spotter

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1605 Group IV, including: 33.83 10.35 13.00 1.00 0.10 0.05 58.33
L&M na

Steam Cleaner
Swamper (on trenching machines or shovel type equipment)

Roofers
*See per diem note on last page

A1701 Roofer & Waterproofer 44.62 11.75 3.91 0.81 0.10 0.06 61.25
L&M na

A1702 Roofer Material Handler 31.23 11.75 3.91 0.81 0.10 0.06 47.86
L&M na

Sheet Metal Workers, Region I (North of N63 latitude)
*See per diem note on last page

N1801 Sheet Metal Journeyman 48.04 11.20 13.61 1.65 0.12 0.00 74.62
L&M na

Air Balancing and duct cleaning of HVAC systems
Brazing, soldering or welding of metals
Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching
Skylight installation

Sheet Metal Workers, Region II (South of N63 latitude)
*See per diem note on last page

S1801 Sheet Metal Journeyman 42.70 11.20 13.89 1.68 0.43 0.00 69.90
L&M na

Air Balancing and duct cleaning of HVAC systems
Brazing, soldering or welding of metals

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Sheet Metal Workers, Region II (South of N63 latitude)
*See per diem note on last page

S1801 Sheet Metal Journeyman 42.70 11.20 13.89 1.68 0.43 0.00 69.90
L&M na

Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching
Skylight installation

Sprinkler Fitters
*See per diem note on last page

A1901 Sprinkler Fitter 47.35 10.23 16.15 0.52 0.25 0.00 74.50
L&M na

Surveyors
*See per diem note on last page

A2001 Chief of Parties 44.16 11.43 12.64 1.15 0.10 0.00 69.48
L&M na

A2002 Party Chief 42.57 11.43 12.64 1.15 0.10 0.00 67.89
L&M na

A2003 Line & Grade Technician/Office Technician/GPS, Drones 41.97 11.43 12.64 1.15 0.10 0.00 67.29
L&M na

A2004 Associate Party Chief (including Instrument Person & Head Chain 
Person)/Stake Hop/Grademan

39.85 11.43 12.64 1.15 0.10 0.00 65.17
L&M na

A2006 Chain Person (for crews with more than 2 people) 35.51 11.43 12.64 1.15 0.10 0.00 60.83
L&M na

Truck Drivers
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2101 Group I, including: 40.94 11.43 12.64 1.15 0.10 0.00 66.26
L&M na

Air/Sea Traffic Controllers
Ambulance/Fire Truck Driver (EMT certified)
Boat Coxswain
Captains & Pilots (air & water)
Deltas, Commanders, Rollagons, & similar equipment (when pulling 
sleds, trailers or similar equipment)
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 40 yards up to & including 60 yards
Helicopter Transporter
Liquid Vac Truck/Super Vac Truck
Material Coordinator or Purchasing Agent
Ready-mix (over 12 yards up to & including 15 yards) (over 15 yards to 
be negotiated)
Semi with Double Box Mixer
Tireman, Heavy Duty/Fueler
Water Wagon (250 Bbls and above)

A2102 Group 1A including: 42.21 11.43 12.64 1.15 0.10 0.00 67.53
L&M na

Dump Trucks (including rockbuggy, side dump, belly dump & trucks 
with pups) over 60 yards up to & including 100 yards (over 100 yards to 
be negotiated)
Jeeps (driver under load)
Lowboys, including tractor attached trailers & jeeps, up to & including 12 
axles (over 12 axles or 150 tons to be negotiated)

A2103 Group II, including: 39.68 11.43 12.64 1.15 0.10 0.00 65.00
L&M na

All Deltas, Commanders, Rollagons, & similar equipment
Batch Trucks (8 yards & up)
Batch Trucks (up to & including 7 yards)
Boom Truck/Knuckle Truck (over 5 tons)
Cacasco Truck/Heat Stress Truck
Construction and Material Safety Technician
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 20 yards up to & including 40 yards
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating over 5 tons)
Mechanics
Oil Distributor Driver
Partsman
Ready-mix (up to & including 12 yards)
Stringing Truck

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2103 Group II, including: 39.68 11.43 12.64 1.15 0.10 0.00 65.00
L&M na

Turn-O-Wagon or DW-10 (not self loading)

A2104 Group III, including: 38.86 11.43 12.64 1.15 0.10 0.00 64.18
L&M na

Boom Truck/Knuckle Truck (up to & including 5 tons)
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 10 yards up to & including 20 yards
Expeditor (electrical & pipefitting materials)
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating 5 tons & under)
Greaser - Shop
Semi or Truck & Trailer
Thermal Plastic Layout Technician
Traffic Control Technician
Trucks/Jeeps (push or pull)

A2105 Group IV, including: 38.28 11.43 12.64 1.15 0.10 0.00 63.60
L&M na

Air Cushion or similar type vehicle
All Terrain Vehicle
Buggymobile
Bull Lift & Fork Lift, Fork Lift with Power Boom & Swing Attachment 
(over 5 tons)
Bus Operator (over 30 passengers)
Cement Spreader, Dry
Combination Truck-Fuel & Grease
Compactor (when pulled by rubber tired equipment)
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) up to & including 10 yards
Dumpster
Expeditor (general)
Fire Truck/Ambulance Driver
Flat Beds, Dual Rear Axle
Foam Distributor Truck Dual Axle
Front End Loader with Fork
Grease Truck
Hydro Seeder, Dual Axle
Hyster Operators (handling bulk aggregate)
Loadmaster (air & water operations)
Lumber Carrier
Ready-mix, (up to & including 7 yards)
Rigger (air/water/oilfield)
Tireman, Light Duty

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2105 Group IV, including: 38.28 11.43 12.64 1.15 0.10 0.00 63.60
L&M na

Track Truck Equipment
Truck Vacuum Sweeper
Warehouseperson
Water Truck (Below 250 Bbls)
Water Truck (straight)
Water Wagon, Semi

A2106 Group V, including: 37.52 11.43 12.64 1.15 0.10 0.00 62.84
L&M na

Buffer Truck
Bull Lifts & Fork Lifts, Fork Lifts with Power Boom & Swing 
Attachments (up to & including 5 tons)
Bus Operator (up to 30 passengers)
Farm Type Rubber Tired Tractor (when material handling or pulling 
wagons on a construction project)
Flat Beds, Single Rear Axle
Foam Distributor Truck Single Axle
Fuel Handler (station/bulk attendant)
Gear/Supply Truck
Gravel Spreader Box Operator on Truck
Hydro Seeders, Single axle
Pickups (pilot cars & all light-duty vehicles)
Rigger/Swamper
Tack Truck
Team Drivers (horses, mules, & similar equipment)

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N2201 Group I, including: 34.88 8.95 17.81 1.30 0.20 0.20 63.34
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Topman & Bull Gang
Tunnel Track Laborer

N2202 Group II, including: 35.98 8.95 17.81 1.30 0.20 0.20 64.44
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N2202 Group II, including: 35.98 8.95 17.81 1.30 0.20 0.20 64.44
L&M LEG

Concrete  Laborer
Floor Preparation, Core Drilling
Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

N2203 Group III, including: 36.97 8.95 17.81 1.30 0.20 0.20 65.43
L&M LEG

Miner
Retimberman

N2204 Group IIIA, including: 40.58 8.95 17.81 1.30 0.20 0.20 69.04
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)
Traffic Control Supervisor, DOT Qualified

N2206 Group IIIB, including: 44.75 6.24 17.81 1.30 0.20 0.20 70.50
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S2201 Group I, including: 34.88 8.95 17.81 1.30 0.20 0.20 63.34
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S2201 Group I, including: 34.88 8.95 17.81 1.30 0.20 0.20 63.34
L&M LEG

Topman & Bull Gang
Tunnel Track Laborer

S2202 Group II, including: 35.98 8.95 17.81 1.30 0.20 0.20 64.44
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)
Concrete  Laborer
Floor Preparation, Core Drilling
Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

S2203 Group III, including: 36.97 8.95 17.81 1.30 0.20 0.20 65.43
L&M LEG

Miner
Retimberman

S2204 Group IIIA, including: 40.58 8.95 17.81 1.30 0.20 0.20 69.04
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)
Traffic Control Supervisor, DOT Qualified

S2206 Group IIIB, including: 44.75 6.24 17.81 1.30 0.20 0.20 70.50
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Tunnel Workers, Power Equipment Operators
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Power Equipment Operators
*See per diem note on last page

A2207 Group I 45.68 10.35 13.00 1.00 0.10 0.05 70.18
L&M na

A2208 Group IA 47.62 10.35 13.00 1.00 0.10 0.05 72.12
L&M na

A2209 Group II 44.84 10.35 13.00 1.00 0.10 0.05 69.34
L&M na

A2210 Group III 44.04 10.35 13.00 1.00 0.10 0.05 68.54
L&M na

A2211 Group IV 37.21 10.35 13.00 1.00 0.10 0.05 61.71
L&M na

* Per diem is an established practice for this classification. This means that per diem is an allowable alternative to board and 
lodging if all criteria are met. See 8 AAC 30.051-08 AAC 30.056, and the per diem information on page vii of this Pamphlet.

** Work in combination of classifications: Employees working in any combination of classifications within the diving crew 
(working diver, standby diver, and tender) in a shift are paid in the classification with the highest rate for a minimum of 8 hours 
per shift.

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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 SECTION 011000 - SUMMARY 
 

 JPD & DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES  

SUMMARY OF WORK 

CBJ Contract No. BE20-230 011000 - 1 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Construction Period. 
4. Access to site. 
5. Coordination with occupants. 
6. Work restrictions. 
7. Specification and drawing conventions. 
8. Miscellaneous Provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

 
A. Project Identification:  JPD & DOWNTOWN LIBRARY HVAC CONTROL UPGRADES 

      CBJ Contract No.BE20-230 

1. Project Locations:   
a. Juneau Police Station-(JPD) 6255 Alaway Ave. Juneau, Alaska  
b. Juneau Downtown Library- (JPL)  292 Marine Way, Juneau, Alaska   

B. Owner:  City and Borough of Juneau. 

1. Owner's Representative & CBJ Project Manager:  Steve Tada- CBJ Engr. 907-957-5487 

C. Engineer: Jim Rehfeldt- Alaska Energy Engineering, LLC  907-789-1226 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 
 
A. The WORK covered in the Contract Documents includes, but is not limited to:  

 



 SECTION 011000 - SUMMARY 
 

 JPD & DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES  

SUMMARY OF WORK 

CBJ Contract No. BE20-230 011000 - 2 

Provide DDC control systems at the Juneau Police Station and Downtown Library, connect 
them via a VLAN to the CBJ network and host the DDC systems from a DDC server located in 
the Municipal Building. Balance the HVAC systems at both buildings. 
 
Police Station:  Upgrade the existing DDC system including, but not limited to, replace the 
network controller, upgrade or replace the programmable controllers, replace the application-
specific controllers, and provide DDC control, monitoring, alarm and trending functions. Bal-
ance the water-side and air-side HVAC systems. 
 
Downtown Library:  Replace the pneumatic/electronic control system with a DDC control 
system. Provide DDC control, monitoring, alarm and trending functions. Upgrade the AHU 
motors and install VFDs. Upgrade the heating pump motors and install VFDs. Replace the heat-
ing coil control valves and AHU exhaust air dampers. Balance the water-side and air-side 
HVAC systems. 

 
 See also: Section 012300 Alternates 
 

1.6 Type of Contract: 

A. Project will be constructed under a single prime contract. 

 

1.7 CONTRACTOR USE OF PROJECT SITES 

JPD- SECURITY CLEARANCE REQUIRED BY ALL CONTRACTORS AND 
SUBCONTRACTOR’S WORKERS:  The Juneau Police Department is a secure facility. 
Bidders are advised that all personnel employed by the Contractor and required to have access 
to the building for the work will be required to pass a background check conducted by the Ju-
neau Police Department. The background check includes a nation-wide data base search of 
criminal record and a fingerprint check. Approvals may take up to eight weeks. 

 
A. The CONTRACTOR's use of the Project site shall be limited to interior mechanical, electrical, 

data, above ceiling ducting and piping within both buildings as required by the Work.   An area 
for storage of materials and staging will be provided to the CONTRACTOR.   CONTRACTOR 
shall keep ALL security gates and exterior entrances, driveways and access clear for Owner’s 
use at all times.   

 
B. CONTRACTOR shall allow for Police Staff and Library Staff and Patron use and occupancy 

throughout the construction period. CONTRACTOR shall develop a detailed plan to allow use 
of the building at all times in coordination with the Owner and the CBJ Project Manager.  

 CONTRACTOR shall clean-up work areas daily, or at a frequency determined by the Owner.  
 
C.     CONTRACTOR shall develop a schedule detailing when and where specific areas of both 

buildings will not be able to be used by the OWNER to enable the OWNER to move equipment 
so as not to be blocked by construction activities.  Such plan shall be approved by the CBJ Pro-
ject Manager, Police Chief or JPD Administrator, and Library Director prior to any work on 
site. Changes and updates to the approved plan shall be requested by the CONTRACTOR at 
least 48 hours ahead of the specific change.  

 The CONTRACTOR shall provide a written two week look ahead of Construction activities on 
site at the start of each Project Meeting for Owner’s review. 



 SECTION 011000 - SUMMARY 
 

 JPD & DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES  

SUMMARY OF WORK 

CBJ Contract No. BE20-230 011000 - 3 

 

A. General: Contractor shall have limited use of Project site for construction operations as 
indicated on Drawings by the Contract limits and as indicated by requirements of this Section. 

B. Use of Site:  Limit use of premises to work areas and areas within the Contract limits indicated.  
Do not disturb portions of premises beyond areas in which the Work is indicated. 

1. Contractor Staging Area and construction area:  Owner shall make a portion of the work 
area available to the Contractor for material storage and parking as shown on the 
Drawings.  

2. Driveways, Walkways and Entrances:  Keep driveways loading areas, and entrances 
serving premises clear and available to Users, Owner, Owner's employees and emergency 
vehicles at all times.   

3. Construction Debris:  Construction debris shall be stored in dumpster or similar container 
when stored on the premises.  The Contractor and Subcontractors shall clean worksite 
daily or at a frequency as requested by the CBJ Project Manager.  

1.7 PUBLIC USE OF THE PROJECT SITE 
 

A.      CONTRACTOR shall keep driveways, entrances, and driving lanes clear and available to JPD 
staff, JPL staff and patrons, and the public throughout the Project.  Provide flag persons for 
traffic control as required. 

 

B. Condition of Existing Building:  Maintain portions of existing building affected by construction 
operations in a weather-tight condition throughout construction period.  Repair damage caused 
by construction operations. 

C. Site Security:  The Contractor shall be responsible for building security and protecting the site 
from theft, vandalism, and unauthorized entry during the construction period. 

1.5 COORDINATION WITH OCCUPANTS 

A. Owner Occupancy:  Juneau Police and Library Staff will utilize the existing site during the 
entire period of construction for the conduct of normal operations.  The CONTRACTOR shall 
cooperate and coordinate with the CBJ Project Manager to facilitate the Owner’s operations and 
to minimize interference with the CONTRACTOR's operations. 

1.6 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with limitations on use of public streets and with other 
requirements of authorities having jurisdiction.   

B. On-Site Work Hours:  Limit work in the existing building to normal business working hours of 
7:00 a.m. to 7:00 p.m., unless otherwise indicated.   Note:  Work at Juneau Police 
Department will be scheduled in coordination with normal staff activities and may vary on 
short notice. 
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C. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 

1. Notify Owner not less than 72 hours in advance of proposed utility interruptions. 
2. Obtain Owner's written permission before proceeding with utility interruptions. 

D. Controlled Substances:  Use of tobacco products and controlled substances on Project site is not 
permitted. 

1.7 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications.  The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination:  Requirements for materials and products identified on Drawings are 
described in detail in the Specifications.  One or more of the following are used on Drawings to 
identify materials and products: 

1. Terminology:  Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections. 

1.8 MISCELLANEOUS PROVISIONS 

A. All references in specifications to Engineer and Architect shall be facilitated and coordinated 
with the CBJ Project Manager. 

B. All references in the specifications to Owner or Owner’s representative shall mean CBJ Project 
Manager. 

END OF SECTION 



 SECTION 012300 - ALTERNATES 
 

  ALTERNATES 
  Page 012300 - 1 
JPD & DOWNTOWN LIBRARY  
HVAC CONTROL UPGRADES   
CBJ Contract No. BE20-230 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the bidding requirements that may be added to deducted from the base bid amount if Owner 
decides to accept a corresponding change either in the amount of construction to be completed 
or in the products, materials, equipment, systems, or installation methods described in the 
Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternate into the Work.  No other adjustments are made to the 
Contract Sum. 

1.4 PROCEDURES 

A. All alternates will be Additive Alternates. 

B. Coordination:  Revise or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

C. Notification:  Immediately following award of the Contract, notify each party involved, in 
writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or 
deferred for later consideration.  Include a complete description of negotiated revisions to 
alternates. 

D. Execute accepted alternates under the same conditions as other work of the Contract. 
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  ALTERNATES 
  Page 012300 - 2 
JPD & DOWNTOWN LIBRARY  
HVAC CONTROL UPGRADES   
CBJ Contract No. BE20-230 

E. Schedule:  A schedule of alternates is included at the end of this Section.  Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work 
described under each alternate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ADDITIVE ALTERNATES 

A. Schedule:  Specification Sections referenced in schedule contain requirements for materials 
necessary to achieve the work described under each alternate. 

1. Additive Alternate #1:  Replace the Delta controller serving the HVAC-3 and HVAC-4 
systems with a programmable controller and communication wiring to the Network 
Controller. Base bid retains the Delta Controller and provides a BACnet interface to 
control, monitor, alarm and trend HVAC-3 and HVAC-4 operation from the upgraded 
DDC system.  

2. Additive Alternate #2:  Repair pipe insulation that is removed or damaged during 
control valve replacement and temperature sensor installation.  Quantity: 50 lineal feet.  

3. Additive Alternate #3:  Balance the JPD and Library air-side systems. 

4. Additive Alternate #4:  Provide a local HMI at each building.  

5. Additive Alternate #5:  Provide a 5-year license with upgrades and patches for all DDC 
system and server software. 

 

END OF SECTION 
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SUBSTITUTION PROCEDURES 

CBJ Contract No. BE20-230 012500 - 1 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 016000 "Product Requirements" for requirements for submitting comparable 
product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause:  Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 
or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A or a similar form 
2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided. 

b. Coordination information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 
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c. Detailed comparison of significant qualities of proposed substitution with those of 

the Work specified.  Include annotated copy of applicable Specification Section.  
Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated.  Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of ENGINEERs and owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. ENGINEER's Action:  If necessary, ENGINEER will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution.  
ENGINEER will notify Contractor of acceptance or rejection of proposed substitution 
within 7 days of receipt of request, or seven days of receipt of additional information or 
documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 
ENGINEER's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if ENGINEER does not issue a decision on use of a 
proposed substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 
substitution with related products and materials.  Engage a qualified testing agency to perform 
compatibility tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination:  Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions:  ENGINEER will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, 
ENGINEER will return requests without action, except to record noncompliance with 
these requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience:  ENGINEER will consider requests for substitution if received 
within 30 days after the Notice to Proceed.  Requests received after that time will not be 
considered. 

1. Conditions:  ENGINEER will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, 
ENGINEER will return requests without action, except to record noncompliance with 
these requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume.  Owner's additional responsibilities may include 
compensation to ENGINEER for redesign and evaluation services, increased cost 
of other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 
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d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION  
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 
requests for substitutions made after the Contract award. 

C. Contractor fees shall not exceed fees defined in Section 00700 General Conditions, Article 11.4 
Contractor Fees. 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Owner’s Representative will issue a detailed description of 
proposed changes in the Work that may require adjustment to the Contract Sum or the Contract 
Time.  If necessary, the description will include supplemental or revised Drawings and 
Specifications. 

1. Work Change Proposal Requests issued, are not instructions either to stop work in 
progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 10 days, when not otherwise specified, after 
receipt of Proposal Request, submit a quotation estimating cost adjustments to the 
Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting 
an extension of the Contract Time. 

e. Quotation Form:  Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Owner’s 
Representative. 
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1. Include a statement outlining reasons for the change and the effect of the change on the 
Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form:  Use form acceptable to Architect. 

1.4 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Owner’s Representative will issue a 
Change Order for signatures of Owner and Contractor. 

B. Owner will group approved Work Changes into a formal Change Order every three months for 
formal inclusion into the Construction Agreement. 

1.5 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Owner’s Representative may issue a Construction Change 
Directive on AIA Document G714 or a similar form.  Construction Change Directive instructs 
Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to OWNER and ENGINEER at earliest possible date, but 
no later than 14 days before the date scheduled for submittal of initial Applications for 
Payment. 

B. Format and Content:  Use Project Manual table of contents as a guide to establish line items for 
the schedule of values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of ENGINEER. 
c. ENGINEER's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange the schedule of values in tabular form with separate columns to indicate the 
following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor, manufacturer, fabricator, or supplier. 
d. Change Orders (numbers) that affect value. 
e. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. 

1) Labor. 
2) Materials. 
3) Equipment. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with Project 
Manual table of contents. 
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4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If required, 
include evidence of insurance. 

6. Each item in the schedule of values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of values 
or distributed as general overhead expense, at Contractor's option. 

7. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

C. Final Payment – Submit final Application for Payment in conjunction with other closeout 
documentation as noted in SECTION 017700 “Closeout Procedures”.  Final payment shall be 
for no less than 5% of the contract total and will be released when all closeout documentation 
and actions are complete. 

1.2 APPLICATION AND CERTIFICATION FOR PAYMENT 

A. Format and Content:  Use AIA G702 Application and Certificate for Payment or equal. 

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION (Not Used) 

 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. Requests for Information (RFIs). 
4. Design clarifications (DC’s) 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
are assigned to a specific contractor. 

C. Related Requirements: 

1. Section 013200 "Construction Progress Documentation" for preparing and submitting 
Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and 
field-engineering services, including establishment of benchmarks and control points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  -REQUEST FOR INFORMATION: Request from Owner, ENGINEER, or Contractor 
seeking information required by or clarifications of the Contract Documents. 

B. DC:  DESIGN CLARIFICATION: Document issued by Design team providing clarification of 
design intent or interpretation of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 
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2. Number and title of related Specification Section(s) covered by subcontract. 

B. Key Personnel Names:  Within 15 days of Notice To Proceed, submit a list of key personnel 
assignments, including superintendent and other personnel in attendance at Project site.  Identify 
individuals and their duties and responsibilities; list addresses and telephone numbers, including  
office and cellular telephone numbers and e-mail addresses.  Provide names, addresses, and 
telephone numbers of individuals assigned as alternates in the absence of individuals assigned 
to Project. 

1. Post copies of list in project meeting room, in temporary field office, and by each 
temporary telephone once on site work commences.  Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination.  Include such items as required notices, reports, and list of attendees 
at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work.  Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

D. Salvage materials and equipment involved in performance of, but not actually incorporated into, 
the Work.  See other Sections for disposition of salvaged materials that are designated as 
Owner's property. 
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1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. The CBJ Project Manager will return RFIs submitted to ENGINEER, and by other 
entities controlled by Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of ENGINEER. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  AIA Document G716 or other approved form. 

1. Form and Attachments shall be electronic files in Adobe Acrobat PDF format. 

D. ENGINEER's Action:  ENGINEER will review each RFI, determine action required, and 
respond.  Allow seven working days for ENGINEER's response for each RFI.   

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of ENGINEER's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 
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2. ENGINEER's action may include a request for additional information, in which case 
ENGINEER's time for response will date from time of receipt of additional information. 

3. ENGINEER's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify ENGINEER in writing within 5 days of receipt of the RFI 
response. 

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log weekly. Include the following:  

1. Project name. 
2. RFI number including RFIs that were returned without action or withdrawn. 
3. RFI description. 
4. Date the RFI was submitted. 
5. Date ENGINEER's response was received. 

F. On receipt of ENGINEER's action, update the RFI log and immediately distribute the RFI 
response to affected parties.  Review response and notify ENGINEER within 5 days if 
Contractor disagrees with response. 

1.7 DESIGN CLARIFICATIONS (DCs) 

A. On receipt of Design Clarification immediately distribute the DC to affected parties. 

1. ENGINEER's action on DCs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the DC warrants change in the Contract Time or the 
Contract Sum, notify ENGINEER in writing within 7 days of receipt of the DC. 

1.8 PROJECT MEETINGS 

A. General:  Owner’s representative to schedule and conduct meetings and conferences at Project 
site unless otherwise indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.   

2. Agenda:  Owner’s representative to prepare the meeting agenda.  Distribute the agenda to 
all invited attendees. 

3. Minutes:  Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

B. Preconstruction Conference:  Owner’s Representative will schedule and conduct a 
preconstruction conference before starting construction, at a time convenient to Owner and 
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ENGINEER, but no later than 15 days of Notice to Proceed.  Format will be either by 
Teleconference, Videoconference, or in person at both JPD and JYL.   To be determined.  

1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees:  Authorized representatives of Owner ENGINEER, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the conference.  Participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work.  Other attendees shall 
be: 
 
The CBJ Project Manager 
The ENGINEER(s) 
The JPD administrator and IT specialist. 
A JPL representative 
CBJ IT network specialist 
Others as required. 
 

3. Agenda:  Discuss items of significance that could affect progress, including the 
following: 

a. Tentative construction schedule. 
b. Critical work sequencing and long-lead items. 
c. Designation of key personnel and their duties. 
d. Lines of communications. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for RFIs & DC’s. 
g. Procedures for testing and inspecting. 
h. Procedures for processing Applications for Payment. 
i. Distribution of the Contract Documents. 
j. Submittal procedures. 
k. Use of the premises and existing building. 
l. Work restrictions. 
m. Working hours. 
n. Owner's occupancy requirements. 
o. Responsibility for temporary facilities and controls. 
p. Procedures for disruptions and shutdowns. 
q. Construction waste management and recycling. 
r. Parking availability. 
s. Office, work, and storage areas. 
t. Equipment deliveries and priorities. 
u. First aid. 
v. Security. 
w. Progress cleaning. 

C. Pre-installation Conferences:  Contractor shall conduct a pre-installation conference at Project 
site before each construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting.  Advise Owner’s 
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Representative, ENGINEER, and Owner's Commissioning Authority of scheduled 
meeting dates. 

 
2. Agenda:  Review progress of other construction activities and preparations for the 

particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs & DC’s. 
d. Related Change Orders. 
e. Submittals. 
f. Possible conflicts. 
g. Compatibility requirements. 
h. Manufacturer's written instructions. 
i. Warranty requirements. 
j. Compatibility of materials. 
k. Acceptability of substrates. 
l. Temporary facilities and controls. 
m. Space and access limitations. 
n. Regulations of authorities having jurisdiction. 
o. Installation procedures. 
p. Coordination with other work. 
q. Protection of adjacent work. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Do not proceed with installation if the conference cannot be successfully concluded.  
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings:  Owner’s representative to conduct progress meetings at weekly intervals. 
These may be via teleconference, video conference or in person on site.  

1. Attendees:  In addition to representatives of Owner and ENGINEER, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 
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b.  Review two week Work look ahead for review by Owner’s Representative, and 
representatives from Juneau Police Dept. and Juneau Library.  

c.  Review present and future needs of each entity present, including the following: 

1) Sequence of operations. 
2) Status of submittals. 
3) Status of correction of deficient items. 
4) Field observations. 
5) Status of RFIs & DC’s. 
6) Status of proposal requests. 
7) Pending changes. 
8) Status of Change Orders. 
9) Pending claims and disputes. 
10) Documentation of information for payment requests. 

d. Schedule Updating:  Contractor shall revise construction schedule after each 
progress meeting where revisions to the schedule have been made or recognized.  
Issue revised schedule prior to next meeting.  Note:  Contractor’s Pay Requests 
may be delayed if Schedule is not updated in a timely manner at the request of 
the ENGINEER or the CBJ PROJECT MANAGER.  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 
2. Construction schedule updating reports. 
3. Daily construction reports. 
4. Site condition reports. 
5. Special reports. 

B. Related Requirements: 

1. Section 013300 "Submittal Procedures" for submitting schedules and reports. 
2. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity:  An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

B. CPM:  Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships.  Network calculations 
determine when activities can be performed and the critical path of Project. 

C. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event:  The starting or ending point of an activity. 

E. Float:  The measure of leeway in starting and completing an activity. 
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1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 
2. PDF electronic file. 

B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule 
for entire construction period. 

C. Construction Schedule Updating Reports:  Submit with Applications for Payment. 

D. Daily Construction Reports:  Submit at daily or weekly intervals. 

E. Site Condition Reports:  Submit at time of discovery of differing conditions. 

F. Special Reports:  Submit at time of unusual event. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of 
Substantial Completion and Final completion of project. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

B. Activities:  At a minimum, provide a separate numbered activity for each specification section 
and main element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 10 calendar days, unless 
specifically allowed by Engineer. 

2. Activity Grouping:  Group activities by separate project areas to provide a standalone 
schedule for each project area.  Coordinate activities between project areas. 

3. Procurement Activities:  Include procurement process activities for the following long 
lead items and major items requiring a cycle of more than 60 days, as separate activities 
in schedule.  Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 
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4. Startup and Testing Time:  Include no fewer than 7 calendar days for startup and testing. 
5. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Engineer's administrative procedures 
necessary for certification of Substantial Completion. 

6. Punch List and Final Completion:  Include not more than 14 calendar days for completion 
of punch list items and final completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 

1. Construction Areas:  Identify each major area of construction for each major portion or 
phase of the Work.   

D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion for each 
project area and dates of building occupancy. 

E. Recovery Schedule:  When periodic update indicates the Work is 7 or more calendar days 
behind the current approved schedule, submit a separate recovery schedule indicating means by 
which Contractor intends to regain compliance with the schedule.  Indicate changes to working 
hours, working days, crew sizes, and equipment required to achieve compliance, and date by 
which recovery will be accomplished. 

F. Computer Scheduling Software:  Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE) 

A. CPM Schedule:  Prepare and submit Contractor's construction schedule no later than 28 days 
after date established for the Notice to Proceed. 

1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship 
of each activity in relation to other activities.  

2. Critical Path Activities:  Identify critical path activities; scheduled start and completion 
dates shall be consistent with Contract milestone dates. 

B. Contract Modifications:  For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using a network fragment to demonstrate the effect 
of the proposed change on the overall project schedule. 

2.3 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
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5. Material deliveries. 
6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 
7. Accidents. 
8. Stoppages, delays, shortages, and losses. 
9. Emergency procedures. 
10. Orders and requests of authorities having jurisdiction. 
11. Services connected and disconnected. 
12. Equipment or system tests and startups. 

B. Site Condition Reports:  Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report.  Submit with a Request for 
Information.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

2.4 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day of an occurrence.  Distribute 
copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special report.   

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At weekly intervals, update schedule to reflect 
actual construction progress and activities.  Issue schedule two days before each regularly 
scheduled weekly progress meeting. 
 

B. Distribution:  Distribute copies of approved schedule to Engineer, Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Requirements: 

1. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

2. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

3. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 
Engineer's responsive action.  Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Engineer's responsive action.  Submittals may be rejected for not complying with 
requirements.  Informational submittals are those submittals indicated in individual 
Specification Sections as "informational submittals." 

C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and 
from another computer over a network and that serves as the basis for standard Internet 
protocols.  An FTP site is a portion of a network located outside of network firewalls within 
which internal and external users are able to access files. 

D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 

1.4 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Engineer's Digital Data Files:  Electronic digital data files of the Contract Drawings will be 
provided by Owner for Contractor's use in preparing submittals. 
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1. Owner will furnish Contractor one set of digital data drawing files of the Contract 
Drawings for use in preparing Shop Drawings. 

a. Engineer makes no representations as to the accuracy or completeness of digital 
data drawing files as they relate to the Contract Drawings. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities.  Engineer reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows:  
15 days for each review.  Time for review shall commence on Engineer's receipt of submittal.  
No extension of the Contract Time will be authorized because of failure to transmit submittals 
enough in advance of the Work to permit processing, including resubmittals. 

D. Paper Submittals:  Place a permanent label or title block on each submittal item for 
identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by Engineer. 
3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Contractor. 
d. Name of subcontractor. 
e. Name of supplier. 
f. Name of manufacturer. 
g. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use project number followed by Specification 
Section number followed by a decimal point and then a sequential number 
(e.g., 061000.01).  Resubmittals shall include an alphabetic suffix after 
another decimal point (e.g., 061000.01.A). 

h. Number and title of appropriate Specification Section. 
i. Drawing number and detail references, as appropriate. 
j. Location(s) where product is to be installed, as appropriate. 
k. Other necessary identification. 

4. Additional Paper Copies:  Unless additional copies are required for final submittal, and 
unless Engineer observes noncompliance with provisions in the Contract Documents, 
initial submittal may serve as final submittal. 

5. Transmittal for Paper Submittals:  Assemble each submittal individually and 
appropriately for transmittal and handling.  Transmit each submittal using a transmittal 
form on the Contractor’s letterhead.   Engineer will discard submittals received from 
sources other than Contractor. 
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a. Transmittal Form for Paper Submittals:  Use AIA Document G810 or a similar 
document. 

E. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as 
follows: 

1. Provide a single Adobe Acrobat .PDF file for each specification section.  Provide a 
transmittal form as first page of the submittal file.  Provide bookmarks enabling 
navigation within the file to each submittal item.  Incomplete submittals will be rejected. 

2. File name shall use Specification Section Number and Title.  Resubmittals shall identify 
version of submittal by application of suffix “v” and the number of the resubmittal. 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Engineer. 

4. Transmittal Form for Electronic Submittals:  Use electronic form acceptable to Owner on 
the Contractor’s letterhead, and containing the following information: 

a. Project name. 
b. Date. 
c. Name of Contractor. 
d. Name of firm or entity that prepared submittal. 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 

F. Options:  Identify options requiring selection by Engineer. 

G. Deviations and Additional Information:  On an attached separate sheet, prepared on Contractor's 
letterhead, record relevant information, requests for data, revisions other than those requested 
by Engineer on previous submittals, and deviations from requirements in the Contract 
Documents, including minor variations and limitations.  Include same identification information 
as related submittal. 

H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Engineer's action 

stamp. 
4. Resubmittals shall be complete and partial resubmittals of corrected or additional 

information will not be accepted.  Resubmittals shall contain all submittal information 
required for the specification section. 

I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 

J. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final 
action submittals that are marked with approval notation from Engineer's action stamp. 
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PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual Specification 
Sections or Drawings. 

1. Post electronic submittals as PDF electronic files directly to designated site with 
automatic email notification to Engineer or Submit electronic submittals via email as 
PDF electronic files. 

a. Engineer will return annotated file.  Annotate and retain one copy of file as an 
electronic Project record document file. 

2. Action Submittals:  Submit five paper copies of each submittal unless otherwise 
indicated.  Engineer will return two copies. 

3. Informational Submittals:  Submit two paper copies of each submittal unless otherwise 
indicated.  Engineer will not return copies. 

4. Certificates and Certifications Submittals:  Provide a statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

a. Provide a notarized statement on original paper copy certificates and certifications 
where indicated. 

B. Product Data:  Provide product data for all specified products. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale for all custom 
fabrication work.  Do not base Shop Drawings on reproductions of the Contract Documents or 
standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 
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a. Number of Samples:  Submit one full set of available choices where color, pattern, 
texture, or similar characteristics are required to be selected from manufacturer's 
product line.  Engineer will return submittal with options selected. 

2. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.   

a. Number of Samples:  Submit three sets of Samples.  Engineer will retain one 
Sample sets; remainder will be returned.  Mark up and retain one returned Sample 
set as a project record sample. 

E. Coordination Drawing Submittals:  Comply with requirements specified in Section 013100 
"Project Management and Coordination." 

F. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 
"Construction Progress Documentation." 

G. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with 
requirements specified in Section 014000 "Quality Requirements." 

H. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 
specified in Section 017700 "Closeout Procedures." 

I. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data." 

J. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, contact 
information of Engineers and owners, and other information specified. 

K. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on AWS forms.  Include names of firms and 
personnel certified. 

L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 
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P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

Q. Product Test Reports:  Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

R. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.   

S. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

T. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

U. Field Test Reports:  Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final location, 
for compliance with requirements in the Contract Documents. 

V. Design Data:  Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 
a written request for additional information to Engineer. 

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and 
other required submittals, submit digitally signed PDF electronic file copies of certificate, 
signed and sealed by the responsible design professional, for each product and system 
specifically assigned to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents.  Include list of codes, loads, and other factors used in performing 
these services. 
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PART 3 - EXECUTION 

3.1 GENERAL 

A. The contractor is responsible to assure submittals are correct and complete prior to submission 
for review.  A maximum of two reviews by the design team is expected to be adequate to obtain 
approval.  At the owner’s discretion, costs for additional submittal review (in excess of two 
reviews) may be charged to the contractor.  Charges will be withheld from contractor payments. 

3.2 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to Engineer. 

B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 
"Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.3 ENGINEER'S ACTION 

A. Action Submittals:  Engineer will review each submittal, make marks to indicate corrections or 
revisions required, and return it.  Engineer will stamp each submittal with an action stamp and 
will mark stamp appropriately to indicate action. 

B. Informational Submittals:  Engineer will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Engineer will forward each submittal to 
appropriate party. 

C. Partial submittals prepared for a portion of the Work will only be reviewed when use of partial 
submittals has received prior approval from Engineer. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Engineer without 
action. 

F. Approval of a submittal that deviates from the Construction Documents does not relieve the 
Contractor of their responsibility to perform the Work in accordance with the Construction 
Documents. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Engineer, Owner, Commissioning Authority, or authorities having jurisdiction are not 
limited by provisions of this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Engineer or Owner’s Representative. 

C. Preconstruction Testing:  Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. 

D. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 
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E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., 
plant, mill, factory, or shop. 

F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade(s). 

I. Experienced:  When used with an entity or individual, "experienced" means having successfully 
completed a minimum of five previous projects similar in nature, size, and extent to this Project; 
being familiar with special requirements indicated; and having complied with requirements of 
authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality levels, comply 
with the most stringent requirement.  Refer conflicting requirements that are different, but 
apparently equal, to Engineer for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Engineer for a decision 
before proceeding. 

1.5 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 
Sections.  Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
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9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

E. Specialists:  Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

F. Manufacturer's Technical Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

G. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

H. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 
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1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

d. Build laboratory mockups at testing facility using personnel, products, and 
methods of construction indicated for the completed Work. 

e. When testing is complete, remove test specimens, assemblies, and mockups; do 
not reuse products on Project. 

2. Testing Agency Responsibilities:  Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Engineer and Commissioning 
Authority, through Owner’s Representative, with copy to Contractor.  Interpret tests and 
inspections and state in each report whether tested and inspected work complies with or 
deviates from the Contract Documents. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged to 
perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to verify that 
the Work complies with requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction.  Perform quality-control services required of 
Contractor by authorities having jurisdiction, whether specified or not. 

2. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 
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C. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents.  Coordinate and submit concurrently with 
Contractor's construction schedule.  Update as the Work progresses. 

1. Distribution:  Distribute schedule to Owner, Engineer, Commissioning Authority, testing 
agencies, and each party involved in performance of portions of the Work where tests and 
inspections are required. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Unless otherwise noted, the Owner will engage a qualified 
special inspector to conduct special tests and inspections required by authorities having 
jurisdiction as follows: 

1. Notifying Engineer and Contractor through Owner’s Representative promptly of 
irregularities and deficiencies observed in the Work during performance of its services. 

2. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Engineer through Owner’s Representative with copy to Contractor and to 
authorities having jurisdiction. 

3. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

4. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

5. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Engineer. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test 
and inspection log for Engineer's reference during normal working hours. 
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3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 
as possible.  Comply with the Contract Document requirements for cutting and patching 
in Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Conforms to Design":  When used to convey Architect's action on Contractor's submittals, 
applications, and requests, "conforms to design" is limited to Architect's duties and 
responsibilities as stated in the Conditions of the Contract. 

D. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

E. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

F. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

G. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

H. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations. 

I. "Provide":  Furnish and install, complete and ready for the intended use. 

J. "Project Site":  Space available for performing construction activities.  The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built. 
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1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced.  Such standards 
are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Thomson 
Gale's "Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional 
Associations of the U.S." 

B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list.  Names, 
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-
to-date as of the date of the Contract Documents. 

C. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list.  Names, telephone numbers, and Web sites are subject to change and are believed 
to be accurate and up-to-date as of the date of the Contract Documents. 

 

D. Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list.  Names, telephone numbers, and Web sites are subject to 
change and are believed to be accurate and up-to-date as of the date of the Contract Documents. 

E. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list.  Names, telephone numbers, and Web sites are subject to change and are believed to be 
accurate and up-to-date as of the date of the Contract Documents. 
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ABBREVIATIONS USED WITHIN THESE PLANS AND SPECIFICATIONS 

INCLUDE BUT ARE NOT LIMITED TO THE FOLLOWING: 
  
CP CIRCULATING PUMP 
CS CURRENT SENSOR 
DDC DIRECT DIGITAL CONTROL 
DI DIGITAL INPUT 
DO DIGITAL OUTPUT 
DV DRAIN VALVE 
EAD EXHAUST AIR DAMPER 
EF EXHAUST FAN 
EG EXHAUST GRILL 
F FAHRENHEIT 
FSD FIRE & SMOKE DAMPER 
GCM GLOBAL COMMAND MODULE 
HC HEATING COIL 
HMI HUMAN MACHINE INTERFACE 
HP HORSE POWER 
HR HEATING RETURN 
HRU HEAT RECOVERY UNIT 
HS HEATING SUPPLY 
HW HOT WATER 
HWR HOT WATER RECIRCULATING 
HWRP HOT WATER RECIRCULATING PUMP 
HWT HOT WATER TANK 
HZ HERTZ 
IP INTERNET PROTOCOL 
JPD JUNEAU POLICE STATION 
LL LOW LIMIT 
LS LEVEL SENSOR 
MAV MANUAL AIR VALVE 
MBD MULTI BLADE DAMPER 
MIS MANAGEMENT INFORMATION SYSTEMS (the CBJ IT Dept.) 
N NEUTRAL 
OSA OUTSIDE AIR 
PPM PARTS PER MILLION 
PSIG POUNDS PER SQUARE INCH 
RA RETURN AIR 
RF RETURN FAN 
RG RETURN GRILL 
RLD RELIEF AIR DAMPER 
RP RADIANT PANEL 
RPM REVOLUTIONS PER MINUTE 
SA SUPPLY AIR 
SCH SCHEDULE 
SF SUPPLY FAN 
SS STAINLESS STEEL 
TYP TYPICAL 
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V VOLTS 
VAC VOLTS ALTERNATING CURRENT 
VAV VARIABLE AIR VOLUME 
VFD VARIABLE FREQUENCY DRIVE 
VPN VIRTUAL PRIVATE NETWORK 
VLAN VIRTUAL LOCAL AREA NETWORK 
WG WATER GAUGE 
WxH WIDTH by HEIGHT 

1.5 PERMITS, LICENSES, AND CERTIFICATES 

A. Upon request by the ENGINEER, the CONTRACTOR shall submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, and similar documents, correspondence, and records established in con-
junction with compliance with standards and regulations bearing on performance of the 
WORK. 

 
 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

1.3 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 
and facilities without cost, including, but not limited to, Engineer, occupants of Project, testing 
agencies, and authorities having jurisdiction. 

B. Electric Power Service:  Contractor shall provide power for construction operations and 
temporary facilities.  Contractor responsible for cost of power until final completion of Project. 

C. Water and Sewer Service:  Contractor shall provide water and sewer service for construction 
operations and temporary facilities.  Contractor responsible for cost of water and sewer service 
until final completion of Project. 

D. Fuel:  Contractor shall provide temporary heat as required for construction operations and 
temporary facilities.  Contractor responsible for fuel cost associated all construction operations 
and use of temporary facilities. 

1.4 SUBMITTALS 

A. Site Plan:  Provide a site plan that shows locations of temporary facilities, utility connections, 
staging areas, and parking areas for construction personnel.  Should construction sequencing or 
phasing alter the locations of the above, then secondary plans showing revised locations are 
required.  Coordinate this site plan with the Contract Drawings. 

1.5 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70. 
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B. Tests, Permits, & Inspections:  Obtain required permits, tests, and inspections from authorities 
having jurisdiction for each temporary utility prior to use. 

1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner’s acceptance, regardless of previously assigned 
responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing:  Minimum 2-inch, 0.148-inch- thick, galvanized-steel, chain-link 
fabric fencing; minimum 6 feet high with galvanized-steel pipe posts; minimum 2-3/8-inch- OD 
line posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom rails.  
Provide galvanized-steel bases for supporting posts. 

2.2 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HVAC Equipment:  Unless Owner authorizes use of permanent HVAC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 
units is prohibited. 

2. Heating Units:  Listed and labeled for type of fuel being consumed, by a qualified testing 
agency acceptable to authorities having jurisdiction, and marked for intended location 
and application. 

3. Permanent HVAC System:  Use of permanent HVAC systems during construction is 
prohibited.  Isolated short term use can occur if approved in writing by the Owners 
representative.  If Owner authorizes use of permanent HVAC system for temporary use 
during construction, provide filter with MERV of 8 at each return-air grille in system and 
remove at end of construction and clean HVAC system as required in Section 017700 
"Closeout Procedures". 

C. Air-Filtration Units:  Primary and secondary HEPA-filter-equipped portable units with four-
stage filtration.  Provide single switch for emergency shutoff.  Configure to run continuously. 
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2.3 TEMPORARY FACILITIES 

A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature 
controls, and foundations adequate for normal office-use loading.  Conform to local building 
codes.  Field office must be available and fully operational within 45 days of Contract Award. 

B. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 
materials and equipment for construction operations. 

1. Store combustible materials apart from building and field offices. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage:  Not Used 

C. Water Service:  Not Used 

D. Sanitary Facilities:  Not Used 

E. Heating and Cooling:  Provide temporary heating and cooling required by construction activities 
for curing or drying of completed installations or for protecting installed construction from 
adverse effects of low temperatures or high humidity.  Select equipment that will not have a 
harmful effect on completed installations or elements being installed. 

F. Ventilation and Humidity Control:  Provide temporary ventilation required by construction 
activities for curing or drying of completed installations or for protecting installed construction 
from adverse effects of high humidity.  Select equipment that will not have a harmful effect on 
completed installations or elements being installed.  Coordinate ventilation requirements to 
produce ambient condition required and minimize energy consumption. 

G. Electric Power Service:  Provide electric power service and distribution system of sufficient 
size, capacity, and power characteristics required for construction operations. 

H. Lighting:  Provide temporary lighting with local switching that provides adequate illumination 
for construction operations, observations, inspections, and traffic conditions. 
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1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 

1. Maintain support facilities until Engineer schedules Substantial Completion inspection.  
Remove before Substantial Completion.  Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner. 

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking:  Limit parking to areas designated as contractor staging areas.    

D. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle 
waste from construction operations.  Comply with requirements of authorities having 
jurisdiction.  Comply with progress cleaning requirements in Section 017300 "Execution." 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection:  Comply with requirements specified in Division 31 Section 
“Temporary Environmental Controls.” 

1. Comply with work restrictions specified in Division 1 Section "Summary." 

B. Temporary Erosion and Sedimentation Control:  Comply with requirements specified in 
Division 31 Section “Erosion Control.” 

C. Stormwater Control:  Comply with authorities having jurisdiction.  Provide barriers in and 
around excavations and subgrade construction to prevent flooding by runoff of stormwater from 
heavy rains. 

D. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the drip line 
of trees to protect vegetation from damage from construction operations.  Protect tree root 
systems from damage, flooding, and erosion. 

E. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure 
fence in a manner that will prevent people and animals from easily entering site except by 
entrance gates. 

1. Extent of Fence:  As shown on construction drawings and/or surrounding Contractor 
staging areas to provide separation from those areas and public spaces.  
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F. Security Enclosure and Lockup:  Install substantial temporary enclosure around partially 
completed areas of construction.  Provide lockable entrances to prevent unauthorized entrance, 
vandalism, theft, and similar violations of security. 

G. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

H. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and similar 
activities.  Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is not complete, insulate 
temporary enclosures. 

I. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses.  Comply with 
NFPA 241. 

1. Prohibit smoking in construction areas. 
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 
followed.  Instruct personnel in methods and procedures.  Post warnings and information. 

4. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed.  
Match hose size with outlet size and equip with suitable nozzles. 

J. Protection of Existing Facilities:  Protect existing, equipment, structures, utilities, and other 
improvements at Project site and on adjacent properties, except those indicated to be removed 
or altered.  Repair damage to existing facilities. 

3.5 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture-Protection Plan:  Avoid trapping water in finished work.  Document 
visible signs of mold that may appear during construction. 

B. Exposed Construction Phase:  Before installation of weather barriers, when materials are subject 
to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 
2. Protect stored and installed material from flowing or standing water. 
3. Keep porous and organic materials from coming into prolonged contact with concrete. 
4. Remove standing water from decks. 
5. Keep deck openings covered or dammed. 
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3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

2. Maintain Owner’s onsite field office as required to allow full use of the facility for the 
duration of the project. 

C. Temporary Facility Changeover:  Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in 
Section 017700 "Closeout Procedures." 
 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Requirements: 
1. Section 012500 "Substitution Procedures" for requests for substitutions. 

1.3 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature which is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility.  Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make or 
model number or other designation, to establish the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of additional manufacturers 
named in the specification. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable product.  
Identify product or fabrication or installation method to be replaced.  Include Specification 
Section number and title and Drawing numbers and titles. 
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1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Engineer's Action:  If necessary, Engineer will request additional information or 
documentation for evaluation within one week of receipt of a comparable product 
request.  Engineer will notify Contractor through Owner’s Representative of approval or 
rejection of proposed comparable product request within 15 days of receipt of request, or 
seven days of receipt of additional information or documentation, whichever is later. 

a. Form of Approval:  As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Engineer does not issue a decision on use of a comparable 

product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weather tight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
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1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time:  Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Engineer will make selection. 
5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 
6. Or Equal:  For products specified by name and accompanied by the term "or equal," or 

"or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 
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1. Product:  Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements.  Comparable products or substitutions 
for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements.  
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements.  Comparable products or substitutions for Contractor's convenience 
will not be considered unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of names of both available 
manufacturers and products, provide one of the products listed, or an unnamed 
product, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 
provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will not be considered unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of available manufacturers, 
provide a product by one of the manufacturers listed, or a product by an unnamed 
manufacturer, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed manufacturer's 
product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 
that are based on the product named.  Comply with requirements in "Comparable 
Products" Article for consideration of an unnamed product by one of the other named 
manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Engineer's sample", 
provide a product that complies with requirements and matches Engineer's sample.  Engineer's 
decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Engineer from manufacturer's full range" or similar phrase, select a product that complies with 
requirements.  Engineer will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 
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2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Engineer will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not 
satisfied, Engineer may return requests without action, except to record noncompliance with 
these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents, 
that it is consistent with the Contract Documents and will produce the indicated results, 
and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of Engineers and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Installation of the Work. 
2. Cutting and patching. 
3. Progress cleaning. 
4. Starting and adjusting. 
5. Protection of installed construction. 
6. Correction of the Work. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other work. 

B. Patching:  Fitting and repair work required to restore construction to original conditions after 
installation of other work. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to Engineer for the visual and functional performance of 
in-place materials. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems, and other construction 
affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer and water-service piping and other utilities. 

B. Examination and Acceptance of Conditions:  Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance.  Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work.  Where construction schedule does not allow field measurement prior to fabrication 
layout work according to coordination drawings allowing tolerances needed to assure proper fir 
of Work. 

B. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control 
of Contractor, submit a request for information to Engineer according to requirements in 
Section 013100 "Project Management and Coordination." 
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3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, conduit and wiring in finished areas unless otherwise indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on site and placement in permanent locations. 

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

G. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work.  Where size and type of attachments are not indicated, verify size 
and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Engineer. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

J. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 
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3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Temporary Support:  Provide temporary support of work to be cut. 

C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of 
free passage to adjoining areas is unavoidable, coordinate cutting and patching according to 
requirements in Section 011000 "Summary." 

E. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to minimize interruption to occupied areas. 

F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill. 
4. Excavating and Backfilling:  Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 
practicable.  Provide materials and comply with installation requirements specified in other 
Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize evidence 
of patching and refinishing. 
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a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final 
paint coat over entire unbroken surface containing the patch.  Provide additional 
coats until patch blends with adjacent surfaces. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weather tight condition and ensures thermal and moisture integrity of building enclosure. 

H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.5 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 
are working concurrently. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 
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D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways.  Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Provide protection and maintain conditions that ensure existing finishes are without damage or 
deterioration at time of Substantial Completion. 

C. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION  
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 

1. Section 017300 "Execution" for progress cleaning of Project site. 
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For cleaning agents. 

B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items:  Final submittal at Final Completion. 

1.4 FINAL ACCEPTANCE 

A. Before requesting inspection for certification of final acceptance and final payment, complete 
and submit the following: 

1. Submit final payment request. 
2. Submit a final Change Order request. 
3. Submit a copy of the final inspection list stating that each item has been completed or 

otherwise resolved for acceptance. 
4. Submit final meter readings for utilities, a record of stored fuel, and similar data as of 

Substantial Completion. 
5. Submit consent of surety to final payment. 
6. Submit evidence of continuing insurance coverage complying with insurance 

requirements.  
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7. Written guarantees where required. 
8. Maintenance stock items; spare parts; special tools, where required.  
9. Certificates of final inspection and acceptance by local governing agencies having 

jurisdiction. 
10. Completed CBJ Certificate of Compliance and Release form attached with this section. 
11. Final Subcontractor list complete with final subcontract amounts and include all 

equipment rentals (with operators). 
12. Alaska Department of Revenue Corporate Income Tax Clearance letter for the 

CONTRACTOR. 
13. Before final payment can be made, the CONTRACTOR shall supply a copy of the 

“Notice of Completion of Public Works” form approved by Wage and Hour 
Administration of the Labor Standards and Safety Division of the Alaska Department of 
Labor and Workforce Development.  

14. Alaska Department of Labor Employment Security Tax Clearance letter for the 
CONTRACTOR and all Subcontractors, a copy of which is located at the end of Section 
00800 – Supplementary General Conditions.  

15. Submit original items 11, 12, 13 and 14 to Contracts Administrator, CBJ Engineering. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items:  For maintenance material submittal items specified in 
other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating all Work that is incomplete. 

B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 5 days prior 
to requesting inspection for determining date of Substantial Completion.  List items below that 
are incomplete at time of request. 

1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities.  
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 
record documents, operation and maintenance manuals, final completion construction 
photographic documentation, damage or settlement surveys, property surveys, and similar 
final record information for each phase. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Owner’s Representative.  Label with manufacturer's name and model number where 
applicable. 

5. Submit test/adjust/balance records. 
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
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C. Procedures Prior to Substantial Completion:  Complete the following a minimum of 5 days prior 
to requesting inspection for determining date of Substantial Completion.  List items below that 
are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 

personnel of changeover in security provisions. 
3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
5. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
6. Complete final cleaning requirements, including touchup painting. 
7. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection:  Submit a written request for inspection to determine Substantial Completion a 
minimum of 5 days prior to date the work will be completed and ready for final inspection and 
tests.  On receipt of request, Engineer and Owner’s Representative will either proceed with 
inspection or notify Contractor of unfulfilled requirements.  Engineer will prepare the 
Certificate of Substantial Completion after inspection or will notify Contractor of items, either 
on Contractor's list or additional items identified by Engineer, that must be completed or 
corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion:  Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items:  Submit certified copy of Engineer's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Engineer.  Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

B. Inspection:  Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the work will be completed and ready for final inspection and tests.  On 
receipt of request, Engineer and Owner’s Representative will either proceed with inspection or 
notify Contractor of unfulfilled requirements.  Engineer will prepare a final Certificate for 
Payment after inspection or will notify Contractor of construction that must be completed or 
corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 
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1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Engineer. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 

a. PDF electronic file.  Engineer through Owner’s Representative will return 
annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  Submit written warranties on request of Engineer for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
(215-by-280-mm) paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

4. Provide electronic PDF copy of all warranty documents. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 
free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain. 
i. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  
Polish mirrors and glass, taking care not to scratch surfaces. 
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j. Remove labels that are not permanent. 
k. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and 

similar equipment.  Remove excess lubrication, paint and mortar droppings, and 
other foreign substances. 

l. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

m. Replace disposable air filters and clean permanent air filters.  Clean exposed 
surfaces of diffusers, registers, and grills. 

n. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter on inspection. 

1) Clean HVAC system in compliance with NADCA Standard 1992-01.  
Provide written report on completion of cleaning. 

o. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
p. Leave Project clean and ready for occupancy. 

C. Construction Waste Disposal:  Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair or remove and replace defective construction.  Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 
adjusting operating equipment.  Where damaged or worn items cannot be repaired or restored, 
provide replacements.  Remove and replace operating components that cannot be repaired. 
Restore damaged construction and permanent facilities used during construction to specified 
condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 
damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  
Replace finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates.  Remove paint applied to required labels and 
identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 
new fixtures. 
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COMPLIANCE CERTIFICATE AND RELEASE FORM 
 
PROJECT: JPD & DT Library HVAC Control Upgrades 
CONTRACT NO: BE20-230 
 
The CONTRACTOR must complete and submit this form to the Contract Administrator with respect to the entire 
contract and submit completed Subcontractor Compliance forms for each Subcontractor used on the Contract and 
listed on the Subcontractor report. 
 
Completed forms shall be submitted upon completion of the Project.  All requirements and submittals must be met 
before final payment will be made to the CONTRACTOR. 
 
I certify that the following and any referenced attachments are true: 
 

- All WORK has been performed, materials supplied, and requirements met in accordance with the applica-
ble Drawings, Specifications, and Contract Documents. 

 
- All payments to Subcontractors and Suppliers have been made in accordance with Alaska Statute 

36.90.210.  If not, please provide written explanation, for each case, why and the specific mutual payment 
agreement reached with the Supplier or Subcontractor. 

 
- CHECK ONE: 

� All Suppliers and Subcontractors have been paid in full with no claims for labor, materials or 
other services outstanding.   
 

� The following Suppliers and Subcontractors are due final payment which will be made upon 
the release of the final payment by the CBJ.  List the Suppliers and Subcontractors and the 
amount they are due below (attach separate sheet if necessary) : 

 
�  

 

 
 

- All employees have been paid not less than the current prevailing wage rates set by the State of Alaska (or 
U.S. Department of Labor, as applicable). 

 

 

Supplier or Subcontractor  Amount Owed 
1.  $ 

2.  $ 

3.  $ 

4.  $ 

5.  $ 

6.  $ 

7.  $ 
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- All equal employment opportunity, certified payroll and other reports have been filed in accordance with 

the prime contract. 
 

- The attached list of Subcontractors is complete (required from CONTRACTOR).  The City Engineer was 
advised and approved of all Subcontractors before WORK was performed and has approved any substitu-
tions of Subcontractors. 

 
- All DBE firms listed as a precondition of the prime contract award must have performed a commercially 

useful function in order for the WORK to count to a DBE goal.  All DBE firms performed the WORK stat-
ed and have received at least the amount claimed for credit in the Contract Documents. 

 
- All DBE Subcontractors must attach a signed statement of the payment amount received, the nature of 

WORK performed, whether any balance is outstanding, and indicate that no rebates are involved. 
 

- If the amount paid is less than the amount originally claimed for DBE credit, the CONTRACTOR has at-
tached approval from the City Engineer for underutilization. 

 
I understand it is unlawful to misrepresent information in order to receive a payment which would otherwise be 
withheld if these conditions were not met.  I am an authorized agent of this firm and sign this freely and voluntarily.  
The foregoing statements are true and apply to the following project contractor. 
 
                                                                                                         Capacity:  CONTRACTOR  
Firm Name 
 
                                                                                                                                                                                           
Signed                                                           Printed Name and Title                                                Date             
 
Return completed form to: Engineering Contracts Division, City and Borough of Juneau, 155 South Seward Street, 
Juneau, AK 99801 or by email to: contracts@juneau.org  
 
Call (907) 586-0873 if we can be of further assistance or if you have any questions. 

mailto:contracts@uneau.org
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SUBCONTRACTOR COMPLIANCE CERTIFICATE AND RELEASE FORM 
 
PROJECT: JPD & DT Library HVAC Control Upgrades 
CONTRACT NO: BE20-230 
 
Each SUBCONTRACTOR must complete and submit this form to the Contract Administrator, through the General 
Contractor, with respect to the entire contract. 
 
Completed forms shall be submitted upon completion of the Project.  All requirements and submittals must be met 
before final payment will be made to the CONTRACTOR. 
 
I certify that the following and any referenced attachments are true: 
 

- All WORK has been performed, materials supplied, and requirements met in accordance with the applica-
ble Drawings, Specifications, and Contract Documents. 

 
-  _________________________(name of firm) has been paid by the Contractor in accordance with Alaska 

Statute 36.90.210.  (If not, please provide written explanation on an attached sheet, for each case. Provide 
specific details why payment was not made and the specific mutual payment agreement reached with the 
Contractor if it is still unresolved.) 

 
- CHECK ONE:  

� I / WE have been paid in full by the Contractor, with no claims for labor, materials or other ser-
vices outstanding.   
 

� I / WE are due the following amount from the Contractor which is included in the Contractors Re-
quest for Final Payment.  WE are due a total of $__________________________ for 
the following individual items that have yet to be paid (attach separate sheet if necessary). 

 
 

 
 
 

 

Outstanding Payment Item  Outstanding Amount Owed 
1.  $ 

2.  $ 

3.  $ 

4.  $ 

5.  $ 

6.  $ 

7.  $ 
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- All employees have been paid not less than the current prevailing wage rates set by the State of Alaska (or 
U.S. Department of Labor, as applicable). 

 
- All equal employment opportunity, certified payroll and other reports have been filed in accordance with 

the prime contract. 
 
 
 
 
 
I understand it is unlawful to misrepresent information in order to receive a payment which would otherwise be 
withheld if these conditions were not met.  I am an authorized agent of this firm and sign this freely and voluntarily.  
The foregoing statements are true and apply to the following project contractor. 
 
                                                                                                         Capacity: SUBCONTRACTOR  
Firm Name 
 
                                                                                                                                                                                           
Sign                                                           Printed Name and Title                                                Date             
 
Prime Contractor shall return completed form to: Engineering Contracts Division, City and Borough of Juneau, 155 
South Seward Street, Juneau, AK 99801 or email: greg.smith@juneau.org Call (907) 586-0873 if we can be of fur-
ther assistance or if you have any questions. 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 
2. Operation manuals for systems, subsystems, and equipment. 
3. Product maintenance manuals. 

B. Related Requirements: 

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 
and maintenance manuals. 

1.3 DEFINITIONS 

A. System:  An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem:  A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual for each item specified in individual 
Specification Sections.  Submit operations and maintenance manual content formatted and 
organized as required by this Section. 

B. Format:  Submit operations and maintenance manuals in both of the following formats: 

1. Adobe Acrobat .PDF electronic file.  Assemble each manual into a composite 
electronically indexed file.  Submit on digital media acceptable to Engineer. Provide 
review submittals in PDF format and final corrected submittal in PDF format. 

a. Name each indexed document file in composite electronic index with applicable 
item name.  Include a complete electronically linked operation and maintenance 
directory. 

b. Enable inserted reviewer comments on draft submittals. 
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2. Two paper copies.  Include a complete operation and maintenance directory.  Enclose 
title pages and directories in clear plastic sleeves.  Provide paper copies for final 
submittal only.  

C. Initial Manual Submittal:  Submit draft copy of each manual at least 15 days before 
commencing demonstration and training.  Engineer and Commissioning Agent will comment on 
whether general scope and content of manual are acceptable. 

D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for 
Final Completion and at least 10 days before commencing demonstration and training.  
Engineer and Commissioning Agent will return copy with comments. 

1. Correct or revise each manual to comply with Engineer's and Commissioning Authority's 
comments.  Submit copies of each corrected manual within 10 days of receipt of 
Engineer's and Commissioning Agent's comments and prior to commencing 
demonstration and training. 

PART 2 - PRODUCTS 

2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY 

A. Directory:  Prepare a single, comprehensive directory of emergency, operation, and 
maintenance data and materials, listing items and their location to facilitate ready access to 
desired information.  Include a section in the directory for each of the following: 

1. List of documents. 
2. List of systems. 
3. List of equipment. 
4. Table of contents. 

B. List of Systems and Subsystems:  List systems alphabetically.  Include references to operation 
and maintenance manuals that contain information about each system. 

C. List of Equipment:  List equipment for each system, organized alphabetically by system.  For 
pieces of equipment not part of system, list alphabetically in separate list. 

D. Tables of Contents:  Include a table of contents for each emergency, operation, and maintenance 
manual. 

E. Identification:  In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents.  If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems." 



SECTION 017823 - OPERATION AND MAINTENANCE DATA 
 

 JPD & DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES 

OPERATION AND MAINTENANCE DATA 

CBJ Contract No. BE20-230 017823 - 3 

2.2 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS 

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each 
system and subsystem, and a separate section for each piece of equipment not part of a system.  
Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page:  Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Construction Manager. 
7. Name and contact information for Engineer. 
8. Name and contact information for Commissioning Authority. 
9. Names and contact information for major consultants to the Engineer that designed the 

systems contained in the manuals. 
10. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents:  List each product included in manual, identified by product name, indexed 
to the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 
system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required. 

1. Electronic Files:  Use electronic files prepared by manufacturer where available.  Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size. 

2. File Names and Bookmarks:  Enable bookmarking of individual documents based on file 
names.  Name document files to correspond to system, subsystem, and equipment names 
used in manual directory and table of contents.  Group documents for each system and 
subsystem into individual composite bookmarked files, then create composite manual, so 
that resulting bookmarks reflect the system, subsystem, and equipment names in a readily 
navigated file tree.  Configure electronic manual to display bookmark panel on opening 
file. 



SECTION 017823 - OPERATION AND MAINTENANCE DATA 
 

 JPD & DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES 

OPERATION AND MAINTENANCE DATA 

CBJ Contract No. BE20-230 017823 - 4 

F. Manuals, Paper Copy:  Quantity three (3) copies required. Submit manuals in the form of 
hard copy, bound and labeled volumes. 

1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear 
plastic sleeve on spine to hold label describing contents and with pockets inside covers to 
hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize 
data in each binder into groupings by subsystem and related components.  Cross-
reference other binders if necessary to provide essential information for proper 
operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents.  Indicate volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  
Mark each tab to indicate contents.  Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. 

4. Supplementary Text:  Prepared on 8-1/2-by-11-inch white bond paper. 
5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual.  At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 

2.3 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions.  Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 
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B. Descriptions:  Include the following: 

1. Product name and model number.  Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as 
installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for 
identification. 

2.4 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and finish.  
Include source information, product information, maintenance procedures, repair materials and 
sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name and 
arranged to match manual's table of contents.  For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation 
or identifier where applicable. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 
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D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials and 
related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work. 

B. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance 
data indicating operation and maintenance of each system, subsystem, and piece of equipment 
not part of a system. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include 
only sheets pertinent to product or component installed.  Mark each sheet to identify each 
product or component incorporated into the Work.  If data include more than one item in a 
tabular format, identify each item using appropriate references from the Contract Documents.  
Identify data applicable to the Work and delete references to information not applicable. 

1. Prepare supplementary text if manufacturers' standard printed data are not available and 
where the information is necessary for proper operation and maintenance of equipment or 
systems. 

D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence and 
flow diagrams.  Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of operation and maintenance 
manuals. 
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2. Comply with requirements of newly prepared record Drawings in Section 017839 
"Project Record Documents." 

E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

END OF SECTION 
 



 SECTION 017839 - PROJECT RECORD DOCUMENTS 

JPD & DOWNTOWN LIBRARY  PROJECT RECORD DOCUMENTS 
HVAC CONTROL UPGRADES  Page 017839 - 1 
CBJ Contract No. BE20-230   

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. Related Requirements: 

1. Section 017823 "Operation and Maintenance Data" for operation and maintenance 
manual requirements. 

1.2 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit copies of record Drawings as follows: 

a. Initial Submittal: 

1) Submit one paper-copy set(s) of marked-up record prints. 
2) Submit PDF electronic files of scanned marked-up record prints. 
3) Engineer will review for completeness and accuracy.  

b. Final Submittal: 

1) Submit one paper-copy set(s) of marked-up record prints. 
2) Submit PDF electronic files of scanned marked-up record prints. 

B. Record Specifications:  Submit one paper copy of Project's Specifications, including addenda 
and contract modifications. 

C. Record Product Data:  Submit one paper copy of each submittal. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised Drawings as modifications are issued. 
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1. Preparation:  Mark record prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Record data as soon as possible after obtaining it. 
c. Record and check the markup before enclosing concealed installations. 

2. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use 
personnel proficient at recording graphic information in production of marked-up record 
prints. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at same location. 

4. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include identification 
on cover sheets. 

2. Format:  Annotated PDF electronic file with comment function enabled. 
3. Record Digital Data Files:  Organize digital data information into separate electronic files 

that correspond to each sheet of the Contract Drawings.  Name each file with the sheet 
identification.  Include identification in each digital data file. 

4. Identification:  As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Engineer. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. Note related Change Orders, record Product Data, and record Drawings where applicable. 
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B. Format:  Submit record Specifications as annotated PDF electronic file or paper copy. 

2.3 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work.  Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 

B. Format:  Submit miscellaneous record submittals as PDF electronic file & paper copy. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for project 
record document purposes.  Post changes and revisions to project record documents as they 
occur; do not wait until end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use project record 
documents for construction purposes.  Maintain record documents in good order and in a clean, 
dry, legible condition, protected from deterioration and loss.  Provide access to project record 
documents for Engineer's reference during normal working hours. 

END OF SECTION  
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SECTION 019133 - COMMISSIONING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.  

1.2 COMMISSIONING PLAN 

A. Systems:  Commission the following equipment, systems, and work. 
1. HVAC Systems 

a. Hydronic heating equipment and systems 
b. Fuel oil equipment and systems 
c. Air handling equipment and systems 
d. Cooling equipment and systems 
e. Domestic hot water equipment and systems 
f. Testing, Adjusting and Balancing 
g. Building automation system and controls 

B. Commissioning Tasks 
1. Prerequisites:  Submit the following to the CxA. 

a. Schedule of commissioning activities 
b. Approved O&M Manuals 
c. Settings list 
d. TAB report 
e. 7-day DDC trend report 
f. Screen shots of all DDC graphic displays 
g. Updated control drawings, sequences, and calibration report 

2. Functional Verification Tests:  Demonstrate the operation of the equipment and systems 
to the Commissioning Authority (CxA). Verify that the systems and DDC controls and 
graphics are operational, all coordination requirements have been resolved, and 
troubleshoot problems. 
a. Demonstrate the operation of the equipment and systems to the CxA at the time of 

the substantial completion inspections.  
b. The visit will coincide with completion of the DDC and TAB work. 
c. Contractor Attendees:  Superintendent, mechanical, electrical, DDC and TAB  

3. Functional Performance Tests:  Provide a final commissioning verification process site 
visit to verify the functional performance of the systems. 
a. Demonstrate the performance of the equipment and systems to the Commissioning 

Authority (CxA). The scope of functional performance testing covers the entire 
installation, from central equipment through distribution of services to each space. 
It includes measured capacities, effectiveness of operation, and all control functions. 

4. Training Verification:  The CxA will track and verify that the Owner has the proper 
documentation and training to operate the systems. 
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a. Submit an agenda for each training session to the CxA 7 days prior to the functional 
performance tests. 

b. Submit a training attendance form for each training session within 7 days of 
completing the respective training session. 

C. Commissioning Activities Schedule 
1. Prerequisites:  Complete all items and submit to the CxA within 7 days of the functional 

verification testing. Include the following in the construction schedule: 

Prerequisites Schedule 

DDC installation, testing and verification Prior to TAB work 

TAB work Prior to DDC trend reports 

Approved O&M manuals Submit to CxA 7-days before SI inspections 

DDC graphic screenshots Submit to CxA 7-days before SI inspections 

7-day DDC trend report Submit to CxA 7-days before SI inspections 

TAB report Submit to CxA 7-days before SI inspections 

2. Functional Verification Tests:  Schedule the tests to occur simultaneously with the 
substantial completion inspections by the mechanical and electrical engineers. 

Functional Verification Tests Schedule 

Functional verification tests Concurrent with substantial completion inspections 

 

3. Functional Performance Tests:  Schedule the tests to occur when all work is complete. 
 

Functional Performance Tests Schedule 

Punch list / functional verification deficiencies Corrected 

Systems 100% complete and operational 

Final TAB Report Approved by Mechanical Engineer 
  Submit to CxA 7-days prior to FPTs 

DDC Control System 100% Complete 

DDC Documentation Final documents approved 
  by Mechanical Engineer 
 Submit to CxA 7-days prior to FPTs 

DDC Graphical Screenshots Submit to CxA 7-days prior to FPTs 

7-day DDC Trend Data Submit to CxA 7-days prior to FPTs 

 
4. Training:  Schedule training after all systems are fully operational and all deficiencies 

have been corrected. Schedule the training at a time suitable to the Owner a minimum of 
14 days in advance. 
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D. Retesting:  If the systems do not satisfactorily pass the functional performance tests the first time 
for any reason, including but not limited to, equipment failure, incorrect programming or setup, 
lack of qualified technicians, failure of all parties to attend the testing, omission, error, incomplete 
startup or verification of systems, and/or failure of the functional performance tests: 
1. The contractor will pay all of the Owner’s costs for retesting the systems—including the 

CxA’s expenses for tracking, coordinating, preparing, attending and directing additional 
tests—as many times as necessary until all items pass the functional performance tests. 

2. The Owner may deduct the retesting costs from the payments due the contractor. 

1.3 COMMISSIONING INTENT 

A. Commissioning is a verification process. This specification provides the commissioning plan and 
functional testing procedures for verifying the work. 

B. Completeness of the work prior to commissioning activities is vital to a successful commissioning 
process; the contractor is required to fully complete all work prior to the scheduled commissioning 
activities. 

C. This work includes, but is not limited to: 
1. Coordinating the commissioning effort with the Owner’s Commissioning Authority 

(CxA).  
2. Scheduling the commissioning activities with specific dates coordinated with the overall 

construction schedule. 
3. Completing critical items in the commissioning process so that the next operation can 

proceed. 
4. Coordinating with the designers and Owner on the operation of the systems. All settings 

shall be coordinated and set according to the Owner’s preference. 
5. Following step-by-step procedures for testing systems, subsystems, and equipment with 

descriptions for methods of verifying relevant data, recording the results obtained, and 
listing parties involved in performing and verifying tests. 

6. Operation and maintenance manuals. 
7. Training, including required training materials. 

1.4 DEFINITIONS 

A. CxA:  Commissioning Authority. 

B. Systems, Subsystems, Equipment, and Components:  Where these terms are used together or 
separately, they shall mean "as-built" systems, subsystems, equipment, and components. 

1.5 COMMISSIONING TEAM 

A. Members Appointed by Contractor(s):  Individuals, each having the authority to act on behalf of 
the entity he or she represents, explicitly organized to implement the commissioning process 
through coordinated action.  The commissioning team shall consist of, but not be limited to, 
representatives of Contractor, including Project superintendent and subcontractors, installers, 
suppliers, and specialists deemed appropriate by the CxA. 
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B. Members Appointed by Owner: 
1. CxA:  The designated person, company, or entity that plans, schedules, and coordinates 

the commissioning team to implement the commissioning process.   
2. Representatives of the facility user and operation and maintenance personnel. 
3. Architect and engineering design professionals. 

1.6 OWNER'S RESPONSIBILITIES 

A. Assign operation and maintenance personnel and schedule them to participate in commissioning 
team activities. 

1.7  CONTRACTOR'S RESPONSIBILITIES 

A. Contractor shall support the CxA in coordinating and implementing the commissioning plan. 

B. Contractor shall assign representatives with expertise and authority to act on its behalf and shall 
schedule them to participate in and perform commissioning process activities including, but not 
limited to, the following: 

C. Collaborate with the CxA to coordinate commissioning activities. 

D. Evaluate performance deficiencies identified in test reports and, in collaboration with entity 
responsible for system and equipment installation, recommend corrective action. 

E. Provide trending data for CxA review and comment prior to functional testing. 

F. Provide commissioning process test procedures. 

G. Cooperate with the CxA for resolution of issues recorded in the Issues Log. 

H. Attend commissioning team meetings. 

I. Integrate and coordinate commissioning process activities with construction schedule. 

J. Review and accept commissioning functional test procedures provided by the CxA. 

K. Apply the Owner’s settings preferences to the equipment and systems.  

L. Provide modifications to the control sequences and settings to improve the operation or efficiency 
of the systems.  

M. Review and accept commissioning process test procedures provided by the Commissioning 
Authority. 

N. Complete commissioning process test procedures. 

O. Provide the materials, equipment, and labor to fine-tune the operation of the systems as directed 
by the CxA. 
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1.8 COMMISSIONING AUTHORITIES RESPONSIBILITIES 

A. Organize and lead the commissioning team. 

B. Convene commissioning team meetings. 

C. Provide a list of Owner’s settings and preferences for use in setting up equipment and systems.  

D. Provide functional testing procedures. 

E. Witness systems, assemblies, equipment, and component startup. 

F. Verify the execution of commissioning process activities using random sampling.  The sampling 
rate may vary from 1 to 100 percent.  Verification will include, but is not limited to, equipment 
submittals, training, operating and maintenance data, tests, and test reports to verify compliance 
with the OPR. When a random sample does not meet the requirement, the CxA will report the 
failure in the Issues Log.  

G. Direct modifications to the control sequences and settings to improve the operation or efficiency 
of the systems.  

H. Prepare and maintain the Issues Log.  

I. Compile test data, inspection reports, and certificates; include them in the systems manual and 
commissioning process report. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 PREREQUISITES 

A. General:  Perform and document the following prerequisites prior to performing verification tests. 
For each task, submit a statement certifying that the work has been completed and equipment and 
systems are operational in accordance with contract documents. A certification document is 
provided at the end of this section. 

B. O&M Manuals:  Submit the approved O&M manual to the CxA. 
1. Include the manufacturer’s installation, startup and checkout data in the O&M Manuals. 
2. Provide the approved submittal documentation to the CxA for all operating equipment. 

C. Settings List:  Set all equipment and system settings in accordance with the Owners preferences. 
These include, but are not limited to: 
1. Room temperature setpoints (occupied and unoccupied) 
2. Occupied and unoccupied schedules 
3. HVAC control setpoints including, but not limited to: 

a. Boiler operating temperatures 
b. Minimum outside air settings 
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c. Supply air temperature settings 
d. CO2 sensor settings 

4. Testing, Adjusting, and Balancing (TAB):  Confirm that testing, adjusting, and balancing 
procedures have been completed. Submit TAB report. 

5. Building Automation and Automatic Control Systems 
a. Perform static and dynamic point-to-point tests of the system. 
b. Check operation of all valve and damper actuators. 
c. Confirm that the automatic control systems have been completed and calibrated and 

are operating in accordance with contract documents.  
d. Submit updated control drawings and sequences, calibration reports, point-to-point 

test reports, screen shots of each graphic display, 7-day trend report and certification 
to the CxA. 

3.2 DDC TRENDING DATA 

A. Trend all building automation system points which are control points at five-minute intervals. 
These include, but are not limited to: 
1. Temperatures 
2. Pressures 
3. Humidity 
4. CO2 levels 
5. Fan and pump status and speeds 
6. Valve positions 
7. Damper positions 
8. Equipment status and modulation 

B. Submit a continuous seven-day data set to the CxA for review.  

C. Continue to trend the data prior to the functional tests, during the functional tests, and for a week 
after the functional tests. 

D. Submit electronic copies of the monitored data in usable format as selected by the CxA. 

E. Graphical output is required for all output, if the system can produce it. If the system is incapable 
of graphical output, provide data in a columnar format with time down the left column and at least 
5 columns of point values on the same page. 

3.3 FUNCTIONAL VERIFICATION TESTING 

A. Functional Verification tests will occur at the time of substantial completion inspections in 
accordance with the Functional Performance Testing and Testing Procedures requirements below.  
1. The TAB contractor is not required during the Functional Verification Testing. 

3.4 FUNCTIONAL PERFORMANCE TESTING AND TESTING PROCEDURES 

A. General 
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1. Perform functional performance tests on all of the equipment associated with the HVAC, 
lighting, and special systems. The systems and equipment that will be functional tested 
includes, but is not limited to, the systems listed in this section.  

2. The CxA will oversee, witnesses, and document the functional testing of all equipment 
and systems according to the Specifications. The contractor executes the tests to verify 
proper operation of the systems. The functional test requirements provide a guideline for 
performance of the tests. 

3. Verify the operation of the systems under all potential operating modes. This will include 
varying setpoints and conditions to demonstrate operation of the systems under normally 
expected conditions throughout the system life. 

4. Submit data on the procedure to be used for any tests that require temporary 
modifications to control functions to simulate desired load conditions up to design load 
conditions. Include measuring instruments and logging devices to record the test data for 
the required test period. The instrumentation shall meter and record all operating 
conditions to allow for complete evaluation of the test results. 

5. Functional performance testing will progress from the central equipment and systems to 
the individual components of the systems that distribute throughout the building. 

6. During functional performance testing of a system, a failure in performance of a part of 
the system or of a component may be revealed. Any performance deficiencies must be 
evaluated to determine the cause and whether they are part of the contractual obligations. 
After necessary corrective measures are completed, repeat the necessary functional 
performance tests. 

B. Functional Testing Procedures 
1. Purpose 

a. This section describes the intended testing procedures that will be used to verify 
system operation during the functional performance tests. The typical methodology 
will be to verify operation by changing inputs and setpoints to simulate and assess 
normal system response to load variations and weather.  

b. The test procedures are not limited to only these procedures; other procedures will 
be applied as required to fully verify the system operation. 

c. Functional testing procedures will include all tests necessary to verify the full and 
complete operation of the systems under expected operation conditions. 

2. General Verification Procedures 
a. Starter testing will involve manually positioning the starter to all positions and 

verifying proper response. 
b. The equipment will be tested for proper operation. 
c. Control sequence testing will occur at the DDC graphic screens and the DDC front 

end, where applicable.  
d. Safety testing will occur by triggering the safety device and/or overriding values 

within the DDC system.  
e. Alarms will be verified by changing settings or operations outside of acceptable 

ranges to trigger the alarm. 
f. Local controls will be tested from the controllers by changing setpoints and 

triggering a response. 
g. The manufacturer’s recommended startup and checkout test procedures will be used 

where applicable. 

C. Starter Operation:  Tests of equipment starters include, but are not limited to: 
1. Variable Frequency Drives 
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a. Hand:  Manual control of motor speed 
b. Bypass:  Manual operation of motor at 100% speed 
c. Auto:  Automatic control and modulation of speed 

2. Magnetic Starters 
a. Hand:  Manual control 
b. Auto:  Automatic control 

D. Fuel System – Verify the following: 
1. Day Tank 

a. Monitoring 
1) Low fuel level alarm:  draw down tank level to trigger alarm. 

2. Acceptance Criteria:  For the conditions, sequences and modes tested, the components 
and related equipment respond to changing conditions and parameters appropriately as 
expected, as specified and according to acceptable operating practice. 

E. Hydronic Heating System – Verify the following: 
1. Miscellaneous 

a. Minimum Flow Control:  Reduce heating load so flow is below minimum and 
observe response. 

2. Fuel Oil Boiler 
a. Safeties:  Calibration and operation of the operating thermostat, high limit 

thermostat, extra high limit thermostat, and low-water cutoff. 
b. Manual Mode:  Boiler aquastat enables and modulates burner on each boiler to 

maintain setpoint. Boiler pump operates when burner operates. 
c. Automatic Mode 

1) Remote enabling of boiler by the DDC system or boiler control panel. 
2) Plant will maintain the heating supply setpoint while the load is increased 

from minimum to peak design load. 
a) Proper lead/lag/lag/standby operation of all heating equipment (boilers, 

heat pumps, etc.) and primary pumps. Test each possible 
lead/lag/standby combination. 

b) Proper burner on/off or modulation, including synchronous modulation 
when two or more boilers are enabled. 

3. Pumps:  Pump operates properly and modulates in response to load by changing inputs 
and setpoints. 

4. Terminal Units:  Reheat Coils, Booster Coils, Radiant Panels, Finned Tube, Cabinet Unit 
Heaters, Cabinet Fan Heaters, Unit Heaters, Convectors:  Change inputs or setpoints and 
observe proper response.  

5. Radiant Slab Heating System:  Change inputs or setpoints and observe proper system 
response.  

6. Calibration Tests 
a. Sensor and actuator calibration by comparing BAS readout against hand-held 

calibrated instruments. Readout must be within 0.5°F for temps. or within a 
tolerance equal to 10% of the pressure setpoint, with a test gage. 

b. Flow meter calibration using pump curves or other method.  
7. Acceptance Criteria 

a. For the conditions, sequences and modes tested, the boilers, integral components 
and related equipment respond to varying loads and changing conditions and 
parameters appropriately as expected, as specified and according to acceptable 
operating practice. 
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b. Boiler shall maintain the supply water setpoint to within +/- 1.0F of setpoint 
deadband without excessive hunting. 

c. Pumping system and controls shall maintain the current desired pressure setpoint to 
within an amount equal to 10% of the setpoint value either side of the deadband 
without excessive hunting. 

F. Heat Trace System – Verify the following: 
1. Heat Trace:  Verify alarm function. 
2. Acceptance Criteria:  For the conditions, sequences and modes tested, the components 

and related equipment respond to changing conditions and parameters appropriately as 
expected, as specified and according to acceptable operating practice. 

G. Domestic Hot Water System – Verify the following: 
1. Hot Water Recirculating Pump:  Changing inputs and setpoints and observe proper 

system response.  
2. Acceptance Criteria:  For the conditions, sequences and modes tested, the components 

and related equipment respond to changing conditions and parameters appropriately as 
expected, as specified and according to acceptable operating practice. 

H. Ventilating Systems – Verify the following: 
1. Air Handling Units 

a. Change inputs or setpoints and observe proper system response.  
b. Air Flow Monitoring Stations:  TAB contractor will measure airflow over the range 

of expected airflows and compare to the readings. 
c. Minimum Outside Air Flow:  TAB contractor will measure the minimum outside 

airflow to validate proper settings. 
d. CO2 Sensors:  Provide test gas or separate recently calibrated meter to verify 

readings. 
2. Heat Recovery Units and Ventilators:  Change inputs or setpoints and observe proper 

system response.  
3. Terminal Units (VAV, Dual Duct, Reheat Coils):  Change inputs or setpoints and observe 

proper system response.  
4. Exhaust Fans:  Change inputs or setpoints and observe proper system response.  
5. Acceptance Criteria:  The systems, integral components and related equipment respond as 

specified and according to acceptable operating practice. 

I. Air-conditioning Systems – Verify the following: 
1. Control:  Verify the packaged controls by changing inputs and setpoints and observe 

proper system response.  
2. Monitoring:  Verify that all points are accurate, properly displayed and identified. 
3. Acceptance Criteria:  The systems, integral components and related equipment respond as 

specified and according to acceptable operating practice. 

J. Standby Generator – Verify the following: 
1. Monitoring:  Verify that all points are accurate, properly displayed and identified. 
2. Acceptance Criteria:  The systems, integral components and related equipment respond as 

specified and according to acceptable operating practice. 

K. Test, Adjustment, and Balancing (TAB) – Verify the following: 
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1. Purpose.  The purpose of this test is to spot check the TAB work to verify that it was 
done in accordance with the contract documents and acceptable practice and that the 
TAB report is accurate. 

2. The following tests and checks will be conducted. The following testing requirements are 
in addition to and do not replace any testing requirements elsewhere in the contract 
documents. 
a. A random sample of up to 50% of the TAB report data shall be selected for 

verification (air velocity, air or water flow rate, pressure differential, electrical or 
sound measurement, etc.). The original TAB contractor will execute the checks, 
witnessed by the CxA. The TAB contractor will use the same test instruments as 
used in the original TAB work. 
1) A failure of more than 10% of the selected items of a given system shall result 

in the failure of acceptance of the system TAB report. The TAB contractor 
shall be responsible to rebalance the system, provide a new system TAB 
report, and repeat random verifications of the new TAB report.  

b. Verify that final settings of all valves, splitters, dampers and other adjustment 
devices have been permanently marked by the TAB Contractor. 

c. Verification that the air system is being controlled to the lowest possible static 
pressure while still meeting design loads, less diversity.  This shall include a review 
of TAB methods, control setpoints established by TAB and a physical verification 
of at least one leg from fan to diffuser having all balancing dampers wide open and 
that during full cooling of all TUs taking off downstream of the static pressure 
sensor, the TU on the critical leg has its damper 90% or more open. 

d. Verification that the water system is being controlled to the lowest possible pressure 
while still meeting design loads, less diversity.  This shall include a review of TAB 
methods, control setpoints established by TAB and a physical verification of at least 
one leg from the pump to the coil having all balancing valves wide open and that 
during full heating or cooling the respective heating or cooling coil valve of that leg 
is 90% or more open. 

e. Definitions 
1) Examples of a “system” are:   the air distribution system served by one air 

handler or the hydronic chilled water supply system served by a chiller or the 
condenser water system.  Systems can be defined smaller if inaccuracies in 
TAB work within the smaller defined system will have little or no impact on 
connected systems. 

2) Cooling season, Heating season or Both.  “Design” means within 5° of season 
design (ASHRAE 2 1/2%), or 95% of loading design. A blank cell denotes no 
special seasonal test is required and that test can be executed during any 
season, if condition simulation is appropriate. 

3. Acceptance Criteria:  Failure of an item is defined as follows: 
a. For airflow of supply and return:  a deviation of more than 10% of instrument 

reading. 
b. Minimum Outside Air and Air Flow Monitoring Stations:  10% of instrument 

reading. 
c. For temperatures:  a deviation of more than 1°F 
d. For air and water pressures:  a deviation of more than 10% of full scale of test 

instrument reading. 
e. For sound pressures:  a deviation of more than 3 decibels.  (Variations in background 

noise must be considered). 
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L. Control Systems – Verify the following: 
1. A significant part of the control system functional testing requirements is the successful 

completion of the functional tests of equipment and systems. Uncompleted equipment 
functional tests or outstanding deficiencies in those tests lend the required controls 
functional testing incomplete.   

2. DDC Controls 
a. Graphics:  Screens are neatly arranged, equipment image and system layout is 

accurate, all points are displayed, information is accurate, text sizes and colors are 
accurate, and the layout is organized and understandable to a new person on the 
Owner’s operations staff. 

b. Monitoring 
1) All points are accurate, properly displayed and identified. 
2) User capability to change all setpoints is provided. 

c. Alarms 
1) Trigger by changing setpoints at the device to trigger an alarm. If this is not 

feasible, trigger an alarm by changing the alarm setpoint.  
2) Annunciate alarms and provide a central alarm log.  

d. Verify accuracy of control documentation 
3. Integral or stand-alone controls are functionally tested with the equipment they are 

attached to, including any interlocks with other equipment or systems. 

3.5 TRAINING 

A. Scope:  Provide training of the following equipment and systems: 
1. VFD drives 
2. Control Systems 

a. Direct digital control system 
b. Local and automatic controls 

B. Agenda:  For each training session, submit a form describing the subjects to be covered during 
training, along with the name and qualifications of the trainer(s). 

C. Training Record:  Document each training session (duration and general subjects covered). The 
trainer signs for the session and obtains the signature of each trainee. 
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SECTION 230513 - COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general requirements for single-phase and polyphase, general-purpose, 
horizontal, small and medium, squirrel-cage induction motors for use on alternating-
current power systems up to 600 V and installed at equipment manufacturer's factory or 
shipped separately by equipment manufacturer for field installation. 

1.3 COORDINATION 

A. Coordinate features of motors, installed units, and accessory devices to be compatible 
with the following: 
1. Motor controllers. 
2. Torque, speed, and horsepower requirements of the load. 
3. Ratings and characteristics of supply circuit and required control sequence. 
4. Ambient and environmental conditions of installation location. 

PART 2 - PRODUCTS 

2.1 GENERAL MOTOR REQUIREMENTS 

A. Comply with NEMA MG 1 unless otherwise indicated. 

2.2 MOTOR CHARACTERISTICS 

A. Duty: Continuous duty at ambient temperature of 40 deg C and at altitude of 3300 feet 
above sea level. 

B. Capacity and Torque Characteristics: Sufficient to start, accelerate, and operate connected 
loads at designated speeds, at installed altitude and environment, with indicated operating 
sequence, and without exceeding nameplate ratings or considering service factor. 

2.3 POLYPHASE MOTORS 

A. Description: NEMA MG 1, Design B, medium induction motor. 

B. Efficiency: Premium efficient, as defined in NEMA MG 1. 
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C. Rotor: Random-wound, squirrel cage. 

D. Bearings: Regreasable, shielded, antifriction ball bearings suitable for radial and thrust 
loading. 

E. Temperature Rise: Class B. 

F. Insulation: Class F 

G. Code Letter Designation: 
1. Motors Smaller Than 15 HP: Manufacturer's standard starting characteristic. 

2.4 ADDITIONAL REQUIREMENTS FOR POLYPHASE MOTORS 

A. Motors Used with Variable-Frequency Controllers: 
1. Windings: Copper magnet wire with moisture-resistant insulation varnish, designed 

and tested to resist transient spikes, high frequencies, and short time rise pulses 
produced by pulse-width-modulated inverters. 

2. Premium-Efficient Motors: Class B temperature rise; Class F insulation. 
3. Inverter-Duty Motors: Class F temperature rise; Class H insulation. 
4. Thermal Protection: Comply with NEMA MG 1 requirements for thermally 

protected motors. 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 230513 
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SECTION 230519 - METERS AND GAGES FOR HVAC PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Light-activated thermometers. 
2. Thermowells. 
3. Flowmeters. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For meters and gages to include in operation and maintenance 
manuals. 

PART 2 - PRODUCTS 

2.1 LIGHT-ACTIVATED THERMOMETERS 

A. Direct-Mounted, Light-Activated Thermometers: 
1. Manufacturers: Subject to compliance with requirements, available manufacturers offering 

products that may be incorporated into the Work include, but are not limited to the 
following: 
a. Trerice, H. O. Co. 
b. Weiss Instruments, Inc. 
c. Weksler Glass Thermometer Corp. 

2. Case: Plastic or metal; 7-inch nominal size unless otherwise indicated. 
3. Scale(s): Deg F. 
4. Case Form: Adjustable angle. 
5. Connector: 1-1/4 inches, with ASME B1.1 screw threads. 
6. Stem: Aluminum and of length to suit installation. 

a. Design for Air-Duct Installation: With ventilated shroud. 
b. Design for Thermowell Installation: Bare stem. 

7. Display: Digital. 
8. Accuracy: Plus or minus 2 deg F 

http://www.specagent.com/Lookup?ulid=3046
http://www.specagent.com/Lookup?uid=123457060908
http://www.specagent.com/Lookup?uid=123457060909
http://www.specagent.com/Lookup?uid=123457060912
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2.2 THERMOWELLS 

A. Thermowells: 
1. Standard: ASME B40.200. 
2. Description: Pressure-tight, socket-type fitting made for insertion in piping tee fitting. 
3. Material for Use with Copper Tubing: Copper Nickle 
4. Material for Use with Steel Piping: Steel 
5. Type: Stepped shank unless straight or tapered shank is indicated. 
6. External Threads: NPS 1/2, NPS 3/4, or NPS 1 ASME B1.20.1 pipe threads. 
7. Internal Threads: 1/2, 3/4, and 1 inch, with ASME B1.1 screw threads. 
8. Bore: Diameter required to match thermometer bulb or stem. 
9. Insertion Length: Length required to match thermometer bulb or stem. 
10. Lagging Extension: Include on thermowells for insulated piping and tubing. 
11. Bushings: For converting size of thermowell's internal screw thread to size of thermometer 

connection. 

B. Heat-Transfer Medium: Mixture of graphite and glycerin 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install thermowells with socket extending one-third of pipe diameter and in vertical position in 
piping tees. 

B. Install thermowells of sizes required to match thermometer connectors. Include bushings if 
required to match sizes. 

C. Install thermowells with extension on insulated piping. 

D. Fill thermowells with heat-transfer medium. 

E. Install direct-mounted thermometers in thermowells and adjust vertical and tilted positions. 

3.2 ADJUSTING 

A. Adjust faces of meters and gages to proper angle for best visibility. 

3.3 THERMOMETER SCALE-RANGE SCHEDULE 

A. Scale Range for Heating, Hot-Water Piping: 30 to 240 deg F 

END OF SECTION 230519 
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SECTION 230593 - TESTING, ADJUSTING, AND BALANCING FOR HVAC 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Testing, Adjusting, and Balancing of Air Systems: 

a. Constant-volume air systems. 
b. Variable-air-volume systems. 

2. Testing, Adjusting, and Balancing of Hydronic Piping Systems: 
a. Constant-flow hydronic systems. 
b. Variable-flow hydronic systems. 
c. Primary-secondary hydronic systems. 

3. Testing, adjusting, and balancing of existing HVAC systems and equipment. 
4. HVAC-control system verification. 

1.3 DEFINITIONS 

A. AABC: Associated Air Balance Council. 

B. NEBB: National Environmental Balancing Bureau. 

C. TAB: Testing, adjusting, and balancing. 

D. TABB: Testing, Adjusting, and Balancing Bureau. 

E. TAB Specialist: An independent entity meeting qualifications to perform TAB work. 

F. TDH: Total dynamic head. 

G. UFAD: Underfloor air distribution. 

1.4 PREINSTALLATION MEETINGS 

A. Police Station Conference:  Conduct a TAB conference at the Police Station to discuss 
performance of the TAB work while the building is operational. Provide a minimum of 14 days' 
advance notice of scheduled meeting time and location. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: Within 30 days of Contractor's Notice to Proceed, submit documentation that 
the TAB specialist and this Project's TAB team members meet the qualifications specified in 
"Quality Assurance" Article. 

B. Strategies and Procedures Plan: Within 30 days of Contractor's Notice to Proceed, submit TAB 
strategies and step-by-step procedures, as specified in "Preparation" Article. 

C. Examination Report: Submit a summary report of the examination review required in 
"Examination" Article. 

D. Certified TAB reports. 

E. Instrument calibration reports, to include the following: 
1. Instrument type and make. 
2. Serial number. 
3. Application. 
4. Dates of use. 
5. Dates of calibration. 

1.6 QUALITY ASSURANCE 

A. TAB Specialists Qualifications, Certified by AABC: 
1. TAB Field Supervisor: Employee of the TAB specialist and certified by AABC. 
2. TAB Technician: Employee of the TAB specialist and certified by AABC. 

B. TAB Specialists Qualifications, Certified by NEBB: 
1. TAB Field Supervisor: Employee of the TAB specialist and certified by NEBB. 
2. TAB Technician: Employee of the TAB specialist and certified by NEBB. 

C. Instrumentation Type, Quantity, Accuracy, and Calibration: Comply with requirements in 
ASHRAE 111, Section 4, "Instrumentation." 

D. Code and AHJ Compliance: TAB is required to comply with governing codes and requirements 
of authorities having jurisdiction. 

1.7 FIELD CONDITIONS 

A. Full Owner Occupancy: Owner will occupy the site and existing building during entire TAB 
period. Cooperate with Owner during TAB operations to minimize conflicts with Owner's 
operations. 
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PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine the Contract Documents to become familiar with Project requirements and to discover 
conditions in systems designs that may preclude proper TAB of systems and equipment. 

B. Examine installed systems for balancing devices, such as test ports, gauge cocks, thermometer 
wells, flow-control devices, balancing valves and fittings, and manual volume dampers. Verify 
that locations of these balancing devices are applicable for intended purpose and are accessible. 

C. Examine the approved submittals for HVAC systems and equipment. 

D. Examine ceiling plenums and underfloor air plenums used for HVAC to verify that they are 
properly separated from adjacent areas and sealed. 

E. Examine equipment performance data, including fan and pump curves. 
1. Relate performance data to Project conditions and requirements, including system effects 

that can create undesired or unpredicted conditions that cause reduced capacities in all or 
part of a system. 

2. Calculate system-effect factors to reduce performance ratings of HVAC equipment when 
installed under conditions different from the conditions used to rate equipment performance. 
To calculate system effects for air systems, use tables and charts found in AMCA 201, "Fans 
and Systems," or in SMACNA's "HVAC Systems - Duct Design." Compare results with the 
design data and installed conditions. 

F. Examine system and equipment installations and verify that field quality-control testing, cleaning, 
and adjusting specified in individual Sections have been performed. 

G. Examine test reports specified in individual system and equipment Sections. 

H. Examine HVAC equipment and verify that bearings are greased, belts are aligned and tight, filters 
are clean, and equipment with functioning controls is ready for operation. 

I. Examine terminal units, such as variable-air-volume boxes, and verify that they are accessible 
and their controls are connected and functioning. 

J. Notify the Owner to clean strainers prior to balancing. 

K. Examine control valves for proper installation for their intended function of isolating, throttling, 
diverting, or mixing fluid flows. 

L. Examine heat-transfer coils for correct piping connections and for clean and straight fins. 

M. Examine system pumps to ensure absence of entrained air in the suction piping. 

N. Examine operating safety interlocks and controls on HVAC equipment. 
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O. Examine control dampers for proper installation for their intended function of isolating, throttling, 
diverting, or mixing air flows. 

P. Report deficiencies discovered before and during performance of TAB procedures. Observe and 
record system reactions to changes in conditions. Record default set points if different from 
indicated values. 

3.2 PREPARATION 

A. Prepare a TAB plan that includes the following: 
1. Equipment and systems to be tested. 
2. Strategies and step-by-step procedures for balancing the systems. 
3. Instrumentation to be used. 
4. Sample forms with specific identification for all equipment. 

B. Perform system-readiness checks of HVAC systems and equipment to verify system readiness for 
TAB work. Include, at a minimum, the following: 
1. Airside: 

a. Volume, smoke, and fire dampers are open and functional. 
b. Clean filters are installed. 
c. Fans are operating, free of vibration, and rotating in correct direction. 
d. Variable-frequency controllers' startup is complete and safeties are verified. 
e. Automatic temperature-control systems are operational. 
f. Ceilings are installed. 
g. Windows and doors are installed. 
h. Suitable access to balancing devices and equipment is provided. 

2. Hydronics: 
a. Systems are flushed, filled, and air purged. 
b. Strainers are pulled and cleaned. 
c. Control valves are functioning in accordance with the sequence of operation. 
d. Shutoff and balance valves have been verified to be 100 percent open. 
e. Pumps are started and proper rotation is verified. 
f. Variable-frequency controllers' startup is complete and safeties are verified. 
g. Suitable access to balancing devices and equipment is provided. 

3.3 GENERAL PROCEDURES FOR TESTING AND BALANCING 

A. Perform testing and balancing procedures on each system in accordance with the procedures 
contained in AABC's "National Standards for Total System Balance" and in this Section. 

B. Cut insulation, ducts, pipes, and equipment casings for installation of test probes to the minimum 
extent necessary for TAB procedures. 
1. After testing and balancing, install test ports and duct access doors that comply with 

requirements in Section 233300 "Air Duct Accessories." 
2. Where holes for probes are required in piping or hydronic equipment, install pressure and 

temperature test plugs to seal systems. 
3. Install and join new insulation that matches removed materials. 
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C. Mark equipment and balancing devices, including damper-control positions, valve position 
indicators, fan-speed-control levers, and similar controls and devices, with paint or other suitable, 
permanent identification material to show final settings. 

D. Take and report testing and balancing measurements in inch-pound (IP) units. 

3.4 TESTING, ADJUSTING, AND BALANCING OF HVAC EQUIPMENT 

A. Test, adjust, and balance HVAC equipment indicated on Drawings. 

3.5 GENERAL PROCEDURES FOR BALANCING AIR SYSTEMS 

A. Prepare test reports for both fans and outlets. Obtain manufacturer's outlet factors and 
recommended testing procedures. Crosscheck the summation of required outlet volumes with 
required fan volumes. 

B. Prepare schematic diagrams of systems' Record drawings duct layouts. 

C. For variable-air-volume systems, develop a plan to simulate diversity. 

D. Determine the best locations in main and branch ducts for accurate duct-airflow measurements. 

E. Check airflow patterns from the outdoor-air louvers and dampers and the return- and exhaust-air 
dampers through the supply-fan discharge and mixing dampers. 

F. Locate start-stop and disconnect switches, electrical interlocks, and motor starters. 

G. Verify that motor starters are equipped with properly sized thermal protection. 

H. Check dampers for proper position to achieve desired airflow path. 

I. Check for airflow blockages. 

J. Check condensate drains for proper connections and functioning. 

K. Check for proper sealing of air-handling-unit components. 

3.6 PROCEDURES FOR CONSTANT-VOLUME AIR SYSTEMS 

A. Adjust fans to deliver total indicated airflows within the maximum allowable fan speed listed by 
fan manufacturer. 
1. Measure total airflow. 

a. Set outside-air, return-air, and relief-air dampers for proper position that simulates 
minimum outdoor-air conditions. 

b. Where duct conditions allow, measure airflow by main Pitot-tube traverse. If necessary, 
perform multiple Pitot-tube traverses close to the fan and prior to any outlets, to obtain 
total airflow. 

c. Where duct conditions are unsuitable for Pitot-tube traverse measurements, a coil 
traverse may be acceptable. 
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2. Measure fan static pressures as follows: 
a. Measure static pressure directly at the fan outlet or through the flexible connection. 
b. Measure static pressure directly at the fan inlet or through the flexible connection. 
c. Measure static pressure across each component that makes up the air-handling system. 
d. Report artificial loading of filters at the time static pressures are measured. 

3. Do not make fan-speed adjustments that result in motor overload. Consult equipment 
manufacturers about fan-speed safety factors. Modulate dampers and measure fan-motor 
amperage to ensure that no overload occurs. Measure amperage in full-cooling, full-heating, 
economizer, and any other operating mode to determine the maximum required brake 
horsepower. 

B. Adjust volume dampers for main duct, submain ducts, and major branch ducts to indicated 
airflows. 
1. Measure airflow of submain and branch ducts. 
2. Adjust submain and branch duct volume dampers for specified airflow. 
3. Re-measure each submain and branch duct after all have been adjusted. 

C. Adjust air inlets and outlets for each space to indicated airflows. 
1. Set airflow patterns of adjustable outlets for proper distribution without drafts. 
2. Measure inlets and outlets airflow. 
3. Adjust each inlet and outlet for specified airflow. 
4. Re-measure each inlet and outlet after they have been adjusted. 

D. Verify final system conditions. 
1. Re-measure and confirm that minimum outdoor, return, and relief airflows are within design. 

Readjust to design if necessary. 
2. Re-measure and confirm that total airflow is within design. 
3. Re-measure all final fan operating data, speed, volts, amps, and static profile. 
4. Mark all final settings. 
5. Test system in economizer mode. Verify proper operation and adjust if necessary. 
6. Measure and record all operating data. 
7. Record final fan-performance data. 

3.7 PROCEDURES FOR VARIABLE-AIR-VOLUME SYSTEMS 

A. Adjust the variable-air-volume systems as follows: 
1. Verify that the system static pressure sensor is located two-thirds of the distance down the 

duct from the fan discharge. 
2. Verify that the system is under static pressure control. 
3. Select the terminal unit that is most critical to the supply-fan airflow. Measure inlet static 

pressure, and adjust system static pressure control set point so the entering static pressure for 
the critical terminal unit is not less than the sum of the terminal-unit manufacturer's 
recommended minimum inlet static pressure plus the static pressure needed to overcome 
terminal-unit discharge system losses. 

4. Calibrate and balance each terminal unit for maximum and minimum design airflow as 
follows: 
a. Adjust controls so that terminal is calling for maximum airflow. Some controllers 

require starting with minimum airflow. Verify calibration procedure for specific project. 
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b. Measure airflow and adjust calibration factor as required for design maximum airflow. 
Record calibration factor. 

c. When maximum airflow is correct, balance the air outlets downstream from terminal 
units. 

d. Adjust controls so that terminal is calling for minimum airflow. 
e. Measure airflow and adjust calibration factor as required for design minimum airflow. 

Record calibration factor. If no minimum calibration is available, note any deviation 
from design airflow. 

f. On constant volume terminals, in critical areas where room pressure is to be 
maintained, verify that the airflow remains constant over the full range of full cooling to 
full heating. Note any deviation from design airflow or room pressure. 

5. After terminals have been calibrated and balanced, test and adjust system for total airflow. 
Adjust fans to deliver total design airflows within the maximum allowable fan speed listed 
by fan manufacturer. 
a. Set outside-air, return-air, and relief-air dampers for proper position that simulates 

minimum outdoor-air conditions. 
b. Set terminals for maximum airflow. If system design includes diversity, adjust 

terminals for maximum and minimum airflow, so that connected total matches fan 
selection and simulates actual load in the building. 

c. Where duct conditions allow, measure airflow by main Pitot-tube traverse. If necessary, 
perform multiple Pitot-tube traverses close to the fan and prior to any outlets, to obtain 
total airflow. 

d. Where duct conditions are unsuitable for Pitot-tube traverse measurements, a coil 
traverse may be acceptable. 

6. Measure fan static pressures as follows: 
a. Measure static pressure directly at the fan outlet or through the flexible connection. 
b. Measure static pressure directly at the fan inlet or through the flexible connection. 
c. Measure static pressure across each component that makes up the air-handling system. 
d. Report any artificial loading of filters at the time static pressures are measured. 

7. Set final return and outside airflow to the fan while operating at maximum return airflow and 
minimum outdoor airflow. 
a. Balance the return-air ducts and inlets. 
b. Verify that terminal units are meeting design airflow under system maximum flow. 

8. Re-measure the inlet static pressure at the most critical terminal unit, and adjust the system 
static pressure set point to the most energy-efficient set point to maintain the optimum 
system static pressure. Record set point and give to controls Contractor. 

9. Verify final system conditions as follows: 
a. Re-measure and confirm that minimum outdoor, return, and relief airflows are within 

design. Readjust to match design if necessary. 
b. Re-measure and confirm that total airflow is within design. 
c. Re-measure final fan operating data, speed, volts, amps, and static profile. 
d. Mark final settings. 
e. Test system in economizer mode. Verify proper operation and adjust if necessary. 

Measure and record all operating data. 
f. Verify tracking between supply and return fans. 
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3.8 GENERAL PROCEDURES FOR HYDRONIC SYSTEMS 

A. Prepare test reports for pumps, coils, and other equipment. Obtain approved submittals and 
manufacturer-recommended testing procedures. Crosscheck the summation of required coil and 
equipment flow rates with pump design flow rate. 

B. Prepare schematic diagrams of systems' Record drawings piping layouts. 

C. In addition to requirements in "Preparation" Article, prepare hydronic systems for testing and 
balancing as follows: 
1. Check expansion tank for proper setting. 
2. Check highest vent for adequate pressure. 
3. Check flow-control valves for proper position. 
4. Locate start-stop and disconnect switches, electrical interlocks, and motor controllers. 
5. Verify that motor controllers are equipped with properly sized thermal protection. 
6. Check that air has been purged from the system. 

D. Measure and record upstream and downstream pressure of each piece of equipment. 

E. Measure and record upstream and downstream pressure of pressure-reducing valves. 

F. Check settings and operation of automatic temperature-control valves, self-contained control 
valves, and pressure-reducing valves. Record final settings. 
1. Check settings and operation of each safety valve. Record settings. 

3.9 PROCEDURES FOR CONSTANT-FLOW HYDRONIC SYSTEMS 

A. Adjust pumps to deliver total design flow. 
1. Measure total water flow. 

a. Position valves for full flow through coils. 
b. Measure flow by main flow meter, if installed. 
c. If main flow meter is not installed, determine flow by pump TDH or known equipment 

pressure drop. 
2. Measure pump TDH as follows: 

a. Measure discharge pressure directly at the pump outlet flange or in discharge pipe prior 
to any valves. 

b. Measure inlet pressure directly at the pump inlet flange or in suction pipe prior to any 
valves or strainers. 

c. Convert pressure to head and correct for differences in gauge heights. 
d. Verify pump impeller size by measuring the TDH with the discharge valve closed. Note 

the point on manufacturer's pump curve at zero flow, and verify that the pump has the 
intended impeller size. 

e. With valves open, read pump TDH. Adjust pump discharge valve until design water 
flow is achieved. If excessive throttling is required to achieve desired flow, recommend 
pump impellers be trimmed to reduce excess throttling. 

3. Monitor motor performance during procedures, and do not operate motor in an overloaded 
condition. 

B. Adjust flow-measuring devices installed in mains and branches to design water flows. 
1. Measure flow in main and branch pipes. 
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2. Adjust main and branch balance valves for design flow. 
3. Re-measure each main and branch after all have been adjusted. 

C. Adjust flow-measuring devices installed at terminals for each space to design water flows. 
1. Measure flow at terminals. 
2. Adjust each terminal to design flow. 
3. Re-measure each terminal after it is adjusted. 
4. Position control valves to bypass the coil, and adjust the bypass valve to maintain design 

flow. 
5. Perform temperature tests after flows have been balanced. 

D. For systems with pressure-independent valves at terminals: 
1. Measure differential pressure and verify that it is within manufacturer's specified range. 
2. Perform temperature tests after flows have been verified. 

E. For systems without pressure-independent valves or flow-measuring devices at terminals: 
1. Measure and balance coils by either coil pressure drop or temperature method. 
2. If balanced by coil pressure drop, perform temperature tests after flows have been verified. 

F. Verify final system conditions as follows: 
1. Re-measure and confirm that total water flow is within design. 
2. Re-measure final pumps' operating data, TDH, volts, amps, and static profile. 
3. Mark final settings. 

G. Verify that memory stops have been set. 

3.10 PROCEDURES FOR VARIABLE-FLOW HYDRONIC SYSTEMS 

A. Balance systems with automatic two- and three-way control valves by setting systems at 
maximum flow through heat-exchange terminals, and proceed as specified above for hydronic 
systems. 

B. Adjust the variable-flow hydronic system as follows: 
1. Verify that the pressure-differential sensor(s) is located as indicated. 
2. Determine whether there is diversity in the system. 

C. For systems with no flow diversity: 
1. Adjust pumps to deliver total design flow. 

a. Measure total water flow. 
1) Position valves for full flow through coils. 
2) Measure flow by main flow meter, if installed. 
3) If main flow meter is not installed, determine flow by pump TDH or known 

equipment pressure drop. 
b. Measure pump TDH as follows: 

1) Measure discharge pressure directly at the pump outlet flange or in discharge pipe 
prior to any valves. 

2) Measure inlet pressure directly at the pump inlet flange or in suction pipe prior to 
any valves or strainers. 

3) Convert pressure to head and correct for differences in gauge heights. 
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4) Verify pump impeller size by measuring the TDH with the discharge valve closed. 
Note the point on manufacturer's pump curve at zero flow, and verify that the 
pump has the intended impeller size. 

5) With valves open, read pump TDH. Adjust pump discharge valve or speed until 
design water flow is achieved. If excessive throttling is required to achieve desired 
flow, recommend pump impellers be trimmed to reduce excess throttling. 

c. Monitor motor performance during procedures, and do not operate motor in an 
overloaded condition. 

2. Adjust flow-measuring devices installed in mains and branches to design water flows. 
a. Measure flow in main and branch pipes. 
b. Adjust main and branch balance valves for design flow. 
c. Re-measure each main and branch after all have been adjusted. 

3. Prior to verifying final system conditions, determine the system pressure-differential set 
point(s). 

4. Mark final settings and verify that all memory stops have been set. 
5. Verify final system conditions as follows: 

a. Re-measure and confirm that total flow is within design. 
b. Re-measure final pumps' operating data, TDH, volts, amps, speed, and static profile. 
c. Mark final settings. 

3.11 PROCEDURES FOR PRIMARY-SECONDARY HYDRONIC SYSTEMS 

A. Balance the primary circuit flow first. 

B. Balance the secondary circuits after the primary circuits are complete. 

C. Adjust pumps to deliver total design flow. 
1. Measure total water flow. 

a. Position valves for full flow through coils. 
b. Measure flow by main flow meter, if installed. 
c. If main flow meter is not installed, determine flow by pump TDH or known equipment 

pressure drop. 
2. Measure pump TDH as follows: 

a. Measure discharge pressure directly at the pump outlet flange or in discharge pipe prior 
to any valves. 

b. Measure inlet pressure directly at the pump inlet flange or in suction pipe prior to any 
valves or strainers. 

c. Convert pressure to head and correct for differences in gauge heights. 
d. Verify pump impeller size by measuring the TDH with the discharge valve closed. Note 

the point on manufacturer's pump curve at zero flow, and verify that the pump has the 
intended impeller size. 

e. With valves open, read pump TDH. Adjust pump discharge valve or speed until design 
water flow is achieved. If excessive throttling is required to achieve desired flow, 
recommend pump impellers be trimmed to reduce excess throttling. 

3. Monitor motor performance during procedures, and do not operate motor in an overloaded 
condition. 

D. Adjust flow-measuring devices installed in mains and branches to design water flows. 
1. Measure flow in main and branch pipes. 
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2. Adjust main and branch balance valves for design flow. 
3. Re-measure each main and branch after all have been adjusted. 

E. Verify final system conditions as follows: 
1. Re-measure and confirm that total water flow is within design. 
2. Re-measure final pumps' operating data, TDH, volts, amps, speed, and static profile. 
3. Mark final settings. 

F. Verify that memory stops have been set. 

3.12 PROCEDURES FOR MOTORS 

A. Motors 1/2 HP and Larger: Test at final balanced conditions and record the following data: 
1. Manufacturer's name, model number, and serial number. 
2. Motor horsepower rating. 
3. Motor rpm. 
4. Phase and hertz. 
5. Nameplate and measured voltage, each phase. 
6. Nameplate and measured amperage, each phase. 
7. Starter size and thermal-protection-element rating. 
8. Service factor and frame size. 

B. Motors Driven by Variable-Frequency Controllers: Test manual bypass of controller to prove 
proper operation. 

3.13 PROCEDURES FOR BOILERS 

A. Hydronic Boilers: 
1. Measure and record water flow. 
2. Measure and record pressure drop. 

3.14 PROCEDURES FOR HEAT-TRANSFER COILS 

A. Measure, adjust, and record the following data for each hydronic coil: 
1. Water flow rate. 
2. Water pressure drop. 

3.15 PROCEDURES FOR EXHAUST HOODS 

A. Canopy Hoods: Measure and record the following: 
1. Airflow by duct traverse where duct distribution will allow accurate measurement, and 

calculate hood average face velocity. 
2. Measure velocity across hood face and calculate hood airflow. 

a. Clearly indicate the direction of flow at each point of measurement. 
b. Measure velocity across opening on not less than 12-inch (300-mm) centers. Record 

velocity at each measurement, and calculate average velocity. 
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3.16 HVAC CONTROLS VERIFICATION 

A. In conjunction with system balancing, perform the following: 
1. Verify HVAC control system is operating within the design limitations. 
2. Confirm that the sequences of operation are in compliance with Contract Documents. 
3. Verify that controllers are calibrated and function as intended. 
4. Verify that controller set points are as indicated. 
5. Verify the operation of valve and damper actuators. 
6. Verify that controlled devices are properly installed and connected to correct controller. 
7. Verify that controlled devices travel freely and are in position indicated by controller: open, 

closed, or modulating. 
8. Verify location and installation of sensors to ensure that they sense only intended 

temperature, humidity, or pressure. 

B. Reporting: Include a summary of verifications performed, remaining deficiencies, and variations 
from indicated conditions. 

3.17 PROCEDURES FOR TESTING, ADJUSTING, AND BALANCING EXISTING SYSTEMS 

A. Perform a preconstruction inspection of existing equipment that is to remain and be reused. 
1. Measure and record the operating speed, airflow, and static pressure of each fan and 

equipment with fan(s). 
2. Measure and record flows, temperatures, and pressures of each piece of equipment in each 

hydronic system. Compare the values to design or nameplate information, where information 
is available. 

3. Measure motor voltage and amperage. Compare the values to motor nameplate information. 
4. Check the condition of filters. 
5. Check the condition of coils. 
6. Check the operation of the drain pan and condensate-drain trap. 
7. Check bearings and other lubricated parts for proper lubrication. 
8. Report on the operating condition of the equipment and the results of the measurements 

taken. Report deficiencies. 

B. TAB After Construction: Before performing testing and balancing of renovated existing systems, 
inspect existing equipment that is to remain and be reused to verify that existing equipment has 
been cleaned and refurbished in accordance with renovation scope indicated by Contract 
Documents. Verify the following: 
1. New filters are installed. 
2. Strainers are clean. 
3. Coils are clean and fins combed. 
4. Drain pans are clean. 
5. Fans are clean. 
6. Bearings and other parts are properly lubricated. 
7. Deficiencies noted in the preconstruction report are corrected. 

3.18 TOLERANCES 

A. Set HVAC system's airflow rates and water flow rates within the following tolerances: 
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1. Supply, Return, and Exhaust Fans and Equipment with Fans: Plus or minus 10 percent. If 
design value is less than 100 cfm (47 L/s), within 10 cfm (4.7 L/s). 

2. Air Outlets and Inlets: Plus or minus 10 percent. If design value is less than 100 cfm (47 
L/s), within 10 cfm (4.7 L/s). 

3. Heating-Water Flow Rate: Plus or minus 5 percent. If design value is less than 10 gpm (0.63 
L/s), within 10 percent. 

B. Maintaining pressure relationships as designed shall have priority over the tolerances specified 
above. 

3.19 FINAL REPORT 

A. General: Prepare a certified written report; tabulate and divide the report into separate sections for 
tested systems and balanced systems. 
1. Include a certification sheet at the front of the report's binder, signed and sealed by the 

certified testing and balancing engineer. 
2. Include a list of instruments used for procedures, along with proof of calibration. 
3. Certify validity and accuracy of field data. 

B. Final Report Contents: In addition to certified field-report data, include the following: 
1. Pump curves. 
2. Fan curves. 
3. Manufacturers' test data. 
4. Field test reports prepared by system and equipment installers. 
5. Other information relative to equipment performance; do not include Shop Drawings and 

Product Data. 

C. General Report Data: In addition to form titles and entries, include the following data: 
1. Title page. 
2. Name and address of the TAB specialist. 
3. Project name. 
4. Project location. 
5. Architect's name and address. 
6. Engineer's name and address. 
7. Contractor's name and address. 
8. Report date. 
9. Signature of TAB supervisor who certifies the report. 
10. Table of Contents with the total number of pages defined for each section of the report. 

Number each page in the report. 
11. Summary of contents, including the following: 

a. Indicated versus final performance. 
b. Notable characteristics of systems. 
c. Description of system operation sequence if it varies from the Contract Documents. 

12. Nomenclature sheets for each item of equipment. 
13. Data for terminal units, including manufacturer's name, type, size, and fittings. 
14. Notes to explain why certain final data in the body of reports vary from indicated values. 
15. Test conditions for fans performance forms, including the following: 

a. Settings for outdoor-, return-, and exhaust-air dampers. 
b. Conditions of filters. 
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c. Cooling coil, wet- and dry-bulb conditions. 
d. Heating coil, dry-bulb conditions. 
e. Face and bypass damper settings at coils. 
f. Fan drive settings, including settings and percentage of maximum pitch diameter. 
g. Variable-frequency controller settings for variable-air-volume systems. 
h. Settings for pressure controller(s). 
i. Other system operating conditions that affect performance. 

16. Test conditions for pump performance forms, including the following: 
a. Variable-frequency controller settings for variable-flow hydronic systems. 
b. Settings for pressure controller(s). 
c. Other system operating conditions that affect performance. 

D. Air-Handling-Unit Test Reports: For air-handling units, include the following: 
1. Unit Data: 

a. Unit identification. 
b. Location. 
c. Make and type. 
d. Model number and unit size. 
e. Manufacturer's serial number. 
f. Unit arrangement and class. 
g. Discharge arrangement. 
h. Sheave make, size in inches (mm), and bore. 
i. Center-to-center dimensions of sheave and amount of adjustments in inches (mm). 
j. Number, make, and size of belts. 
k. Number, type, and size of filters. 

2. Motor Data: 
a. Motor make, and frame type and size. 
b. Horsepower and speed. 
c. Volts, phase, and hertz. 
d. Full-load amperage and service factor. 
e. Sheave make, size in inches (mm), and bore. 
f. Center-to-center dimensions of sheave and amount of adjustments in inches (mm). 

3. Test Data (Indicated and Actual Values): 
a. Total airflow rate in cfm (L/s). 
b. Total system static pressure in inches wg (Pa). 
c. Fan speed. 
d. Inlet and discharge static pressure in inches wg (Pa). 
e. For each filter bank, filter static-pressure differential in inches wg (Pa). 
f. Preheat-coil static-pressure differential in inches wg (Pa). 
g. Cooling-coil static-pressure differential in inches wg (Pa). 
h. Heating-coil static-pressure differential in inches wg (Pa). 
i. List for each internal component with pressure-drop, static-pressure differential in 

inches wg (Pa). 
j. Outdoor airflow in cfm (L/s). 
k. Return airflow in cfm (L/s). 
l. Outdoor-air damper position. 
m. Return-air damper position. 
n. [Vortex damper position]. 

E. Apparatus-Coil Test Reports: 
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1. Coil Data: 
a. System identification. 
b. Location. 

2. Test Data (Indicated and Actual Values): 
a. Airflow rate in cfm (L/s). 
b. Air pressure drop in inches wg (Pa). 
c. Water flow rate in gpm (L/s). 
d. Water pressure differential in feet of head or psig (kPa). 
e. Refrigerant expansion valve and refrigerant types. 
f. Refrigerant suction pressure in psig (kPa). 
g. Refrigerant suction temperature in deg F (deg C). 

F. Gas- and Oil-Fired Heat Apparatus Test Reports: In addition to manufacturer's factory startup 
equipment reports, include the following: 
1. Unit Data: 

a. System identification. 
b. Location. 
c. Make and type. 
d. Model number and unit size. 
e. Manufacturer's serial number. 
f. Fuel type in input data. 
g. Output capacity in Btu/h (kW). 
h. Ignition type. 
i. Burner-control types. 
j. Motor horsepower and speed. 
k. Motor volts, phase, and hertz. 
l. Motor full-load amperage and service factor. 

G. Fan Test Reports: For supply, return, and exhaust fans, include the following: 
1. Fan Data: 

a. System identification. 
b. Location. 
c. Make and type. 
d. Model number and size. 
e. Manufacturer's serial number. 
f. Arrangement and class. 
g. Sheave make, size in inches (mm), and bore. 
h. Center-to-center dimensions of sheave and amount of adjustments in inches (mm). 

2. Motor Data: 
a. Motor make, and frame type and size. 
b. Horsepower and speed. 
c. Volts, phase, and hertz. 
d. Full-load amperage and service factor. 
e. Sheave make, size in inches (mm), and bore. 
f. Center-to-center dimensions of sheave and amount of adjustments in inches (mm). 
g. Number, make, and size of belts. 

3. Test Data (Indicated and Actual Values): 
a. Total airflow rate in cfm (L/s). 
b. Total system static pressure in inches wg (Pa). 
c. Fan speed. 
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d. Discharge static pressure in inches wg (Pa). 
e. Suction static pressure in inches wg (Pa). 

H. Round, Flat-Oval, and Rectangular Duct Traverse Reports: Include a diagram with a grid 
representing the duct cross-section and record the following: 
1. Report Data: 

a. System fan and air-handling-unit number. 
b. Location and zone. 
c. Duct size in inches (mm). 
d. Duct area in sq. ft. (sq. m). 
e. Actual airflow rate in cfm (L/s). 
f. Actual average velocity in fpm (m/s). 

I. Air-Terminal-Device Reports: 
1. Unit Data: 

a. System and air-handling unit identification. 
b. Location and zone. 
c. Apparatus used for test. 
d. Area served. 
e. Make. 
f. Number from system diagram. 
g. Type and model number. 
h. Size. 
i. Effective area in sq. ft. (sq. m). 

2. Test Data (Indicated and Actual Values): 
a. Airflow rate in cfm (L/s). 
b. Air velocity in fpm (m/s). 
c. Preliminary airflow rate as needed in cfm (L/s). 
d. Preliminary velocity as needed in fpm (m/s). 
e. Final airflow rate in cfm (L/s). 
f. Final velocity in fpm (m/s). 
g. Space temperature in deg F (deg C). 

J. System-Coil Reports: For reheat coils and water coils of terminal units, include the following: 
1. Unit Data: 

a. System and air-handling-unit identification. 
b. Location and zone. 
c. Room or riser served. 
d. Coil make and size. 
e. Flowmeter type. 

2. Test Data (Indicated and Actual Values): 
a. Airflow rate in cfm (L/s). 
b. Entering-water temperature in deg F (deg C). 
c. Leaving-water temperature in deg F (deg C). 
d. Water pressure drop in feet of head or psig (kPa). 
e. Entering-air temperature in deg F (deg C). 
f. Leaving-air temperature in deg F (deg C). 

K. Pump Test Reports: Calculate impeller size by plotting the shutoff head on pump curves, and 
include the following: 
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1. Unit Data: 
a. Unit identification. 
b. Location. 
c. Service. 
d. Make and size. 
e. Model number and serial number. 
f. Water flow rate in gpm (L/s). 
g. Water pressure differential in feet of head or psig (kPa). 
h. Required net positive suction head in feet of head or psig (kPa). 
i. Pump speed. 
j. Impeller diameter in inches (mm). 
k. Motor make and frame size. 
l. Motor horsepower and rpm. 
m. Voltage at each connection. 
n. Amperage for each phase. 
o. Full-load amperage and service factor. 
p. Seal type. 

2. Test Data (Indicated and Actual Values): 
a. Static head in feet of head or psig (kPa). 
b. Pump shutoff pressure in feet of head or psig (kPa). 
c. Actual impeller size in inches (mm). 
d. Full-open flow rate in gpm (L/s). 
e. Full-open pressure in feet of head or psig (kPa). 
f. Final discharge pressure in feet of head or psig (kPa). 
g. Final suction pressure in feet of head or psig (kPa). 
h. Final total pressure in feet of head or psig (kPa). 
i. Final water flow rate in gpm (L/s). 
j. Voltage at each connection. 
k. Amperage for each phase. 

L. Instrument Calibration Reports: 
1. Report Data: 

a. Instrument type and make. 
b. Serial number. 
c. Application. 
d. Dates of use. 
e. Dates of calibration. 

3.20 VERIFICATION OF TAB REPORT 

A. The TAB specialist's test and balance engineer shall conduct the inspection in the presence of 
Commissioning Authority. 

B. Commissioning Authority shall randomly select measurements, documented in the final report, to 
be rechecked. Rechecking shall be limited to the lesser of either 10 percent of the total 
measurements recorded. 

C. If rechecks yield measurements that differ from the measurements documented in the final report 
by more than the tolerances allowed, the measurements shall be noted as "FAILED." 
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D. If the number of "FAILED" measurements is greater than 10 percent of the total measurements 
checked during the final inspection, the TAB shall be considered incomplete and shall be 
rejected. 

E. If recheck measurements find the number of failed measurements noncompliant with 
requirements indicated, proceed as follows: 
1. TAB specialists shall recheck all measurements and make adjustments. Revise the final 

report and balancing device settings to include all changes; resubmit the final report and 
request a second final inspection. All changes shall be tracked to show changes made to 
previous report. 

2. If the second final inspection also fails, Owner may pursue others Contract options to 
complete TAB work. 

F. Prepare test and inspection reports. 

END OF SECTION 230593 
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SECTION 230923 - DIRECT DIGITAL CONTROL (DDC) SYSTEM FOR HVAC 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. DDC system for monitoring and controlling of HVAC systems. 

B. Related Requirements: 
1. Communications Cabling:  See electrical specifications on drawings. 

a. Section 260523 "Control-Voltage Electrical Power Cables" for balanced twisted pair 
communications cable. 

b. Section 271513 "Communications Copper Horizontal Cabling" for balanced twisted 
pair communications cable. 

c. Section 271523 "Communications Optical Fiber Horizontal Cabling" for optical fiber 
communications cable. 

2. Raceways: 
a. Section 260533 "Raceways and Boxes for Electrical Systems" for raceways for low-

voltage control cable. 
b. Section 270528 "Pathways for Communications Systems" for raceways for balanced 

twisted pair cabling and optical fiber cable. 
3. Section 260553 "Identification for Electrical Systems" for identification requirements for 

electrical components. 
4. Section 270553 "Identification for Communications Systems" for identification requirements 

for communications components. 

1.3 DEFINITIONS 

A. Algorithm: A logical procedure for solving a recurrent mathematical problem. A prescribed set of 
well-defined rules or processes for solving a problem in a finite number of steps. 

B. Analog: A continuously varying signal value, such as current, flow, pressure, or temperature. 

C. BACnet Specific Definitions: 
1. BACnet: Building Automation Control Network Protocol, ASHRAE 135. A 

communications protocol allowing devices to communicate data over and services over a 
network. 

2. BACnet Interoperability Building Blocks (BIBBs): BIBB defines a small portion of BACnet 
functionality that is needed to perform a particular task. BIBBs are combined to build the 
BACnet functional requirements for a device. 
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3. BACnet/IP: Defines and allows using a reserved UDP socket to transmit BACnet messages 
over IP networks. A BACnet/IP network is a collection of one or more IP subnetworks that 
share the same BACnet network number. 

4. BACnet Testing Laboratories (BTL): Organization responsible for testing products for 
compliance with ASHRAE 135, operated under direction of BACnet International. 

5. PICS (Protocol Implementation Conformance Statement): Written document that identifies 
the particular options specified by BACnet that are implemented in a device. 

D. Binary: Two-state signal where a high signal level represents ON" or "OPEN" condition and a 
low signal level represents "OFF" or "CLOSED" condition. "Digital" is sometimes used 
interchangeably with "Binary" to indicate a two-state signal. 

E. Controller: Generic term for any standalone, microprocessor-based, digital controller residing on 
a network, used for local or global control. Three types of controllers are indicated: Network 
Controller, Programmable Application Controller, and Application-Specific Controller. 

F. Control System Integrator: An entity that assists in expansion of existing enterprise system and 
support of additional operator interfaces to I/O being added to existing enterprise system. 

G. COV: Changes of value. 

H. DDC System Provider: Authorized representative of, and trained by, DDC system manufacturer 
and responsible for execution of DDC system Work indicated. 

I. Distributed Control: Processing of system data is decentralized and control decisions are made at 
subsystem level. System operational programs and information are provided to remote 
subsystems and status is reported back. On loss of communication, subsystems shall be capable of 
operating in a standalone mode using the last best available data. 

J. DOCSIS: Data-Over Cable Service Interface Specifications. 

K. E/P: Voltage to pneumatic. 

L. Gateway: Bidirectional protocol translator that connects control systems that use different 
communication protocols. 

M. HLC: Heavy load conditions. 

N. I/O: System through which information is received and transmitted. I/O refers to analog input 
(AI), binary input (BI), analog output (AO) and binary output (BO). Analog signals are 
continuous and represent control influences such as flow, level, moisture, pressure, and 
temperature. Binary signals convert electronic signals to digital pulses (values) and generally 
represent two-position operating and alarm status. "Digital," (DI and (DO), is sometimes used 
interchangeably with "Binary," (BI) and (BO), respectively. 

O. I/P: Current to pneumatic. 

P. LAN: Local area network. 
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Q. Low Voltage: As defined in NFPA 70 for circuits and equipment operating at less than 50 V or 
for remote-control, signaling power-limited circuits. 

R. Mobile Device: A data-enabled phone or tablet computer capable of connecting to a cellular data 
network and running a native control application or accessing a web interface. 

S. Modbus TCP/IP: An open protocol for exchange of process data. 

T. MS/TP: Master-slave/token-passing, IEE 8802-3. Datalink protocol LAN option that uses 
twisted-pair wire for low-speed communication. 

U. MTBF: Mean time between failures. 

V. Network Controller: Digital controller, which supports a family of programmable application 
controllers and application-specific controllers, that communicates on peer-to-peer network for 
transmission of global data. 

W. Network Repeater: Device that receives data packet from one network and rebroadcasts it to 
another network. No routing information is added to protocol. 

X. Peer to Peer: Networking architecture that treats all network stations as equal partners. 

Y. POT: Portable operator's terminal. 

Z. PUE: Performance usage effectiveness. 

AA. RAM: Random access memory. 

BB. RF: Radio frequency. 

CC. Router: Device connecting two or more networks at network layer. 

DD. Server: Computer used to maintain system configuration, historical and programming database. 

EE. TCP/IP: Transport control protocol/Internet protocol. 

FF. UPS: Uninterruptible power supply. 

GG. USB: Universal Serial Bus. 

HH. User Datagram Protocol (UDP): This protocol assumes that the IP is used as the underlying 
protocol. 

II. VAV: Variable air volume. 

JJ. WLED: White light emitting diode. 
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1.4 PREINSTALLATION MEETING 

A. Preinstallation Conference:  Attend a preconstruction conference at the CBJ Engineering Office 
to discuss DDC system integration with the CBJ Network and Server.  

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product include the following: 
1. Construction details, material descriptions, dimensions of individual components and 

profiles, and finishes. 
2. Operating characteristics, electrical characteristics, and furnished accessories indicating 

process operating range, accuracy over range, control signal over range, default control 
signal with loss of power, calibration data specific to each unique application, electrical 
power requirements, and limitations of ambient operating environment, including 
temperature and humidity. 

3. Product description with complete technical data, performance curves, and product 
specification sheets. 

4. Installation, operation and maintenance instructions including factors effecting performance. 
5. Bill of materials of indicating quantity, manufacturer, and extended model number for each 

unique product. 
a. Gateways. 
b. Routers. 
c. Protocol analyzers. 
d. DDC controllers. 
e. Enclosures. 
f. Electrical power devices. 
g. UPS units. 
h. Accessories. 
i. Instruments. 
j. Control dampers and actuators. 
k. Control valves and actuators. 

6. When manufacturer's product datasheets apply to a product series rather than a specific 
product model, clearly indicate and highlight only applicable information. 

7. Each submitted piece of product literature shall clearly cross reference specification and 
drawings that submittal is to cover. 

B. Software Submittal: 
1. Cross-referenced listing of software to be loaded on each operator workstation, server, 

gateway, and DDC controller. 
2. Description and technical data of all software provided, and cross-referenced to products in 

which software will be installed. 
3. Operating system software, operator interface and programming software, color graphic 

software, DDC controller software, maintenance management software, and third-party 
software. 

4. Include a flow diagram and an outline of each subroutine that indicates each program 
variable name and units of measure. 

5. Listing and description of each engineering equation used with reference source. 
6. Listing and description of each constant used in engineering equations and a reference 

source to prove origin of each constant. 
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7. Description of operator interface to alphanumeric and graphic programming. 
8. Description of each network communication protocol. 
9. Description of system database, including all data included in database, database capacity 

and limitations to expand database. 
10. Description of each application program and device drivers to be generated, including 

specific information on data acquisition and control strategies showing their relationship to 
system timing, speed, processing burden and system throughout. 

11. Controlled Systems: Instrumentation list with element name, type of device, manufacturer, 
model number, and product data. Include written description of sequence of operation 
including schematic diagram. 

C. Shop Drawings: 
1. General Requirements: 

a. Include cover drawing with Project name, location, Owner, Architect, Contractor and 
issue date with each Shop Drawings submission. 

b. Include a drawing index sheet listing each drawing number and title that matches 
information in each title block. 

c. Drawings Size:   11x17 
2. Include plans, elevations, sections, and mounting details where applicable. 
3. Include details of product assemblies. Indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 
connection. 

4. Detail means of vibration isolation and show attachments to rotating equipment. 
5. Plan Drawings indicating the following: 

a. Screened backgrounds of walls, structural grid lines, HVAC equipment, ductwork, and 
piping. 

b. Room names and numbers with coordinated placement to avoid interference with 
control products indicated. 

c. Each desktop workstation, server, gateway, router, DDC controller, control panel 
instrument connecting to DDC controller, and damper and valve connecting to DDC 
controller, if included in Project. 

d. Exact placement of products in rooms, ducts, and piping to reflect proposed installed 
condition. 

e. Network communication cable and raceway routing. 
f. Proposed routing of wiring, cabling, conduit, and tubing, coordinated with building 

services for review before installation. 
6. Schematic drawings for each controlled HVAC system indicating the following: 

a. I/O points labeled with point names shown. Indicate instrument range, normal operating 
set points, and alarm set points. Indicate fail position of each damper and valve, if 
included in Project. 

b. I/O listed in table format showing point name, type of device, manufacturer, model 
number, and cross-reference to product data sheet number. 

c. A graphic showing location of control I/O in proper relationship to HVAC system. 
d. Wiring diagram with each I/O point having a unique identification and indicating labels 

for all wiring terminals. 
e. Unique identification of each I/O that shall be consistently used between different 

drawings showing same point. 
f. Elementary wiring diagrams of controls for HVAC equipment motor circuits including 

interlocks, switches, relays, and interface to DDC controllers. 
g. Narrative sequence of operation. 



JPD AND DOWNTOWN LIBRARY DIRECT DIGITAL CONTROL (DDC) SYSTEM FOR HVAC 
HVAC CONTROL UPGRADES 230923 - 6 
CBJ Contract No. BE20-230 

h. Graphic sequence of operation, showing all inputs and output logical blocks. 
7. Control panel drawings indicating the following: 

a. Panel dimensions, materials, size, and location of field cable, raceways, and tubing 
connections. 

b. Interior subpanel layout, drawn to scale and showing all internal components, cabling 
and wiring raceways, nameplates, and allocated spare space. 

c. Front, rear, and side elevations and nameplate legend. 
d. Unique drawing for each panel. 

8. DDC system network riser diagram indicating the following: 
a. Each device connected to network with unique identification for each. 
b. Interconnection of each different network in DDC system. 
c. For each network, indicate communication protocol, speed and physical means of 

interconnecting network devices, such as copper cable type, or optical fiber cable type. 
Indicate raceway type and size for each. 

d. Each network port for connection of an operator workstation or other type of operator 
interface with unique identification for each. 

9. DDC system electrical power riser diagram indicating the following: 
a. Each point of connection to field power with requirements 

(volts/phase//hertz/amperes/connection type) listed for each. 
b. Each control power supply including, as applicable, transformers, power-line 

conditioners, transient voltage suppression and high filter noise units, DC power 
supplies, and UPS units with unique identification for each. 

c. Each product requiring power with requirements 
(volts/phase//hertz/amperes/connection type) listed for each. 

d. Power wiring type and size, race type, and size for each. 
10. Monitoring and control signal diagrams indicating the following: 

a. Control signal cable and wiring between controllers and I/O. 
b. Point-to-point schematic wiring diagrams for each product. 
c. Control signal tubing to sensors, switches, and transmitters. 
d. Process signal tubing to sensors, switches, and transmitters. 

11. Color graphics indicating the following: 
a. Itemized list of color graphic displays to be provided. 
b. For each display screen to be provided, a true color copy showing layout of pictures, 

graphics, and data displayed. 
c. Intended operator access between related hierarchical display screens. 

D. System Description: 
1. Full description of DDC system architecture, network configuration, operator interfaces and 

peripherals, servers, controller types and applications, gateways, routers and other network 
devices, and power supplies. 

2. Complete listing and description of each report, log and trend for format and timing, and 
events which initiate generation. 

3. System and product operation under each potential failure condition including, but not 
limited to, the following: 
a. Loss of power. 
b. Loss of network communication signal. 
c. Loss of controller signals to inputs and outpoints. 
d. Operator workstation failure. 
e. Server failure. 
f. Gateway failure. 
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g. Network failure 
h. Controller failure. 
i. Instrument failure. 
j. Control damper and valve actuator failure. 

4. Complete bibliography of documentation and media to be delivered to Owner. 
5. Description of testing plans and procedures. 
6. Description of Owner training. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: 
1. Systems Provider Qualification Data: 

a. Resume of project manager assigned to Project. 
b. Resumes of application engineering staff assigned to Project. 
c. Resumes of installation and programming technicians assigned to Project. 
d. Resumes of service technicians assigned to Project. 
e. Brief description of past project including physical address, floor area, number of 

floors, building system cooling and heating capacity, and building's primary function. 
f. Description of past project DDC system, noting similarities to Project scope and 

complexity indicated. 
g. Names of staff assigned to past project that will also be assigned to execute work of this 

Project. 
h. Owner contact information for past project including name, phone number, and e-mail 

address. 
i. Contractor contact information for past project including name, phone number, and e-

mail address. 
j. Engineer contact information for past project including name, phone number, and e-

mail address. 
2. Manufacturer's qualification data. 
3. Testing agency's qualifications data. 

B. Product Certificates: 
1. Data Communications Protocol Certificates: Certifying that each proposed DDC system 

component complies with ASHRAE 135. 

C. Field quality-control reports. 

D. Sample Warranty: For manufacturer's warranty. 

1.7 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For DDC system to include in emergency, operation, and 
maintenance manuals. 
1. In addition to items specified in Section 017823 "Operation and Maintenance Data," include 

the following: 
a. Project Record Drawings of as-built versions of submittal Shop Drawings provided in 

electronic PDF format. 
b. Testing and commissioning reports and checklists of completed final versions of 

reports, checklists, and trend logs. 
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c. As-built versions of submittal Product Data. 
d. Names, addresses, e-mail addresses, and 24-hour telephone numbers of Installer and 

service representatives for DDC system and products. 
e. Operator's manual with procedures for operating control systems including logging on 

and off, handling alarms, producing point reports, trending data, overriding computer 
control, and changing set points and variables. 

f. Programming manuals with description of programming language and syntax, of 
statements for algorithms and calculations used, of point database creation and 
modification, of program creation and modification, and of editor use. 

g. Engineering, installation, and maintenance manuals that explain how to: 
1) Design and install new points, panels, and other hardware. 
2) Perform preventive maintenance and calibration. 
3) Debug hardware problems. 
4) Repair or replace hardware. 

h. Documentation of all programs created using custom programming language including 
set points, tuning parameters, and object database. 

i. Backup copy of graphic files, programs, and database on electronic media such as 
DVDs. 

j. List of recommended spare parts with part numbers and suppliers. 
k. Complete original-issue documentation, installation, and maintenance information for 

furnished third-party hardware including computer equipment and sensors. 
l. Complete original-issue copies of furnished software, including operating systems, 

custom programming language, operator workstation software, and graphics software. 
m. Licenses, guarantees, and warranty documents. 
n. Recommended preventive maintenance procedures for system components, including 

schedule of tasks such as inspection, cleaning, and calibration; time between tasks; and 
task descriptions. 

o. Owner training materials. 

1.8 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials and parts that match products installed and that are packaged with 
protective covering for storage and identified with labels describing contents. 

B. Furnish quantity indicated of matching product(s) in Project inventory for each unique size and 
type of following: 
1. Programmable Application Controller:  If the existing Microzone controllers are upgraded, 

furnish one spare upgrade board for each Microzone controller. 

1.9 QUALITY ASSURANCE 

A. DDC System Manufacturer Qualifications: 
1. Nationally recognized manufacturer of DDC systems and products. 
2. DDC systems with similar requirements to those indicated for a continuous period of five 

years within time of bid. 
3. DDC systems and products that have been successfully tested and in use on at least three 

similar past projects. 
4. Having complete published catalog literature, installation, operation, and maintenance 

manuals for all products intended for use. 
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5. Having full-time in-house employees for the following: 
a. Product research and development. 
b. Product and application engineering. 
c. Product manufacturing, testing, and quality control. 
d. Technical support for DDC system installation training, commissioning, and 

troubleshooting of installations. 
e. Owner operator training. 

B. DDC System Provider Qualifications: 
1. Authorized representative of, and trained by, DDC system manufacturer. 
2. In-place facility located within the State of Alaska. 
3. Demonstrated past experience with installation of DDC system products being installed for 

period within five consecutive years before time of bid. 
4. Demonstrated past experience on five projects of similar complexity, scope, and value. 
5. Each person assigned to Project shall have demonstrated past experience. 
6. Staffing resources of competent and experienced full-time employees that are assigned to 

execute work according to schedule. 
7. Service and maintenance staff assigned to support Project during warranty period. 
8. Product parts inventory to support on-going DDC system operation for a period of not less 

than 5 years after Substantial Completion. 
9. DDC system manufacturer's backing to take over execution of Work, if necessary, to comply 

with requirements indicated. Include Project-specific written letter, signed by manufacturer's 
corporate officer, if requested. 

1.10 WARRANTY 

A. Manufacturer's Warranty: Manufacturer and Installer agree to repair or replace products that fail 
in materials or workmanship within specified warranty period. 
1. Failures shall be adjusted, repaired, or replaced at no additional cost or reduction in service 

to Owner. 
2. Include updates or upgrades to software and firmware, if necessary, to resolve deficiencies. 

Install updates only after receiving Owner's written authorization. 
3. Warranty service shall occur during normal business hours and commence within 24 hours 

of Owner's warranty service request. 
4. Warranty Period: One year(s) from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 DDC SYSTEM MANUFACTURERS 

A. Approved Manufacturers: 
1. Automated Logic:  Provided by Meridian Systems Inc. 

401 W International Airport Rd, Suite 13, Anchorage, AK 99518 
2. LONG Building Automation:  Provided by LONG Building Technologies, Inc. 

5660 B St, Anchorage, Alaska 99518 
3. Delta Controls:  Provided by Alaska Integrated Services  

383 Industrial Way Ste. 100, Anchorage, Alaska 99501 
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4. Siemens Controls:  Provided by Siemens Industry, Inc. 
5333 Fairbanks St., Ste. B, Anchorage, AK 99518 

5. Johnson Controls:  Provided by Johnson Controls Inc. 
5430 Fairbanks Street Ste. 7 Anchorage AK 99518 

2.2 DDC SYSTEM DESCRIPTION 

A. Microprocessor-based monitoring and control including analog/digital conversion and program 
logic. A control loop or subsystem in which digital and analog information is received and 
processed by a microprocessor, and digital control signals are generated based on control 
algorithms and transmitted to field devices to achieve a set of predefined conditions. 
1. DDC system shall consist of a high-speed, peer-to-peer network of distributed DDC 

controllers, other network devices, operator interfaces, and software. 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and application. 

2.3 WEB ACCESS 

A. DDC system shall be web compatible. 
1. Web-Compatible Access to DDC System: 

a. CBJ server shall perform overall system supervision and configuration, graphical user 
interface, management report generation, and alarm annunciation. 

b. DDC system shall support web browser access to building data. Operator using a 
standard web browser shall be able to access control graphics and change adjustable set 
points. 

c. Web access shall be password protected. 

2.4 PERFORMANCE REQUIREMENTS 

A. Surface-Burning Characteristics: Products installed in ducts, equipment, and return-air paths shall 
comply with ASTM E84; testing by a qualified testing agency. Identify products with appropriate 
markings of applicable testing agency. 
1. Flame-Spread Index: 25 or less. 
2. Smoke-Developed Index: 50 or less. 

B. DDC System Speed: 
1. Response Time of Connected I/O: 

a. AI point values connected to DDC system shall be updated at least every two seconds 
for use by DDC controllers. Points used globally shall also comply with this 
requirement. 

b. BI point values connected to DDC system shall be updated at least every two seconds 
for use by DDC controllers. Points used globally shall also comply with this 
requirement. 

c. AO points connected to DDC system shall begin to respond to controller output 
commands within one second(s). Global commands shall also comply with this 
requirement. 

d. BO point values connected to DDC system shall respond to controller output commands 
within one second(s). Global commands shall also comply with this requirement. 

https://www.google.com/maps?q=5430%20Fairbanks%20Street,%20Ste.%207,%20Anchorage,%20AK,%2099518
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2. Display of Connected I/O: 
a. Analog point COV connected to DDC system shall be updated and displayed at least 

every five seconds for use by operator. 
b. Binary point COV connected to DDC system shall be updated and displayed at least 

every five seconds for use by operator. 
c. Alarms of analog and digital points connected to DDC system shall be displayed within 

15 seconds of activation or change of state. 
d. Graphic display refresh shall update within four seconds. 
e. Point change of values and alarms displayed from workstation to workstation when 

multiple operators are viewing from multiple workstations shall not exceed graphic 
refresh rate indicated. 

C. Network Bandwidth: Design each network of DDC system to include at least 30 percent available 
spare bandwidth with DDC system operating under normal and heavy load conditions indicated. 
Calculate bandwidth usage, and apply a safety factor to ensure that requirement is satisfied when 
subjected to testing under worst case conditions. 

D. DDC System Data Storage:  Include capability to continuously archive data on the CBJ Network 
for all I/O points connected to system, including alarms, event histories, transaction logs, trends 
and other information indicated. 

E. DDC Data Access: 
1. When logged into the system, operator shall be able to also interact with any DDC controller 

connected to DDC system as required for functional operation of DDC system. 
2. System(s) shall be used for application configuration; for archiving, reporting and trending 

of data; for operator transaction archiving and reporting; for network information 
management; for alarm annunciation; and for operator interface tasks and controls 
application management. 

F. Input Point Displayed Accuracy: Input point displayed values shall meet following end-to-end 
overall system accuracy, including errors associated with meter, sensor, transmitter, lead wire or 
cable, and analog to digital conversion. 
1. Flow: 

a. Air: Within 5 percent of design flow rate. 
b. Air (Terminal Units): Within 10 percent of design flow rate. 
c. Water: Within 5 percent of design flow rate. 

2. Gas: 
a. Carbon Dioxide: Within 50 ppm. 
b. Carbon Monoxide: Within 5 percent of reading. 

3. Moisture (Relative Humidity): 
a. Air: Within 5 percent RH. 
b. Space: Within 5 percent RH. 
c. Outdoor: Within 5 percent RH. 

4. Pressure: 
a. Air, Ducts and Equipment: 1 percent of instrument range. 
b. Space: Within 1 percent of instrument range. 
c. Water: Within 1 percent of instrument range. 

5. Temperature, Dew Point: 
a. Air: Within 0.5 deg F. 
b. Space: Within 0.5 deg F. 
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c. Outdoor: Within 2 deg F. 
6. Temperature, Dry Bulb: 

a. Air: Within 0.5 deg F. 
b. Space: Within 0.5 deg F. 
c. Outdoor: Within 1 deg F. 
d. Heating Hot Water: Within 0.5 deg F. 
e. Temperature Difference: Within 0.25 deg F 

G. Precision of I/O Reported Values: Values reported in database and displayed shall have following 
precision: 
1. Current 

a. Milliamperes: Nearest 1/100th of a milliampere. 
b. Amperes: Nearest 1/10th of an ampere up to 100 A; nearest ampere for 100 A and 

more. 
2. Flow: 

a. Air: Nearest cfm. 
b. Water: Nearest gpm. 

3. Moisture (Relative Humidity):  Nearest 1 percent. 
4. Position, Dampers and Valves (Percentage Open): Nearest 1 percent. 
5. Pressure: 

a. Air, Ducts and Equipment: Nearest 1/10th in. w.c. 
b. Space: Nearest 1/100th in. w.c.  
c. Water: Nearest 1/10 psig through 100 psig; nearest psig above 100 psig 

6. Temperature: 
a. Air, Ducts and Equipment: Nearest 1/10th of a degree. 
b. Outdoor: Nearest 1/10th degree. 
c. Space: Nearest 1/10th of a degree. 
d. Heating Hot Water: Nearest degree. 

H. Environmental Conditions for Controllers, Gateways, and Routers: 
1. Products shall operate without performance degradation under ambient environmental 

temperature, pressure and humidity conditions encountered for installed location. 
a. If product alone cannot comply with requirement, install product in a protective 

enclosure that is isolated and protected from conditions impacting performance. 
Enclosure shall be internally insulated, electrically heated, cooled and ventilated as 
required by product and application. 

2. Products shall be protected with enclosures satisfying the following minimum requirements 
unless more stringent requirements are indicated. Products not available with integral 
enclosures complying with requirements indicated shall be housed in protective secondary 
enclosures. Installed location shall dictate the following NEMA 250 enclosure requirements: 
a. Outdoors, Protected: Type 3 
b. Outdoors, Unprotected: Type 4X. 
c. Indoors, Heated with Filtered Ventilation: Type 1 
d. Indoors, Heated with Non-Filtered Ventilation: Type 2 
e. Indoors, Heated and Air Conditioned: Type 1 
f. Mechanical Equipment Rooms: 

1) Chiller and Boiler Rooms: Type 12 
2) Air-Moving Equipment Rooms: Type 1 

g. Within Duct Systems and Air-Moving Equipment Not Exposed to Possible 
Condensation: Type 2 
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h. Within Duct Systems and Air-Moving Equipment Exposed to Possible Condensation: 
Type 4X 

I. Environmental Conditions for Instruments and Actuators: 
1. Instruments and actuators shall operate without performance degradation under the ambient 

environmental temperature, pressure, humidity, and vibration conditions specified and 
encountered for installed location. 
a. If instruments and actuators alone cannot comply with requirement, install instruments 

and actuators in protective enclosures that are isolated and protected from conditions 
impacting performance. Enclosure shall be internally insulated, electrically heated, and 
ventilated as required by instrument and application. 

2. Instruments, actuators and accessories shall be protected with enclosures satisfying the 
following minimum requirements unless more stringent requirements are indicated. 
Instruments and actuators not available with integral enclosures complying with 
requirements indicated shall be housed in protective secondary enclosures. Installed location 
shall dictate the following NEMA 250 enclosure requirements: 
a. Outdoors, Protected: Type 2 
b. Outdoors, Unprotected: Type 4 
c. Indoors, Heated with Filtered Ventilation: Type 1  
d. Indoors, Heated with Non-Filtered Ventilation: Type 2 
e. Indoors, Heated and Air-conditioned: Type 1 
f. Mechanical Equipment Rooms: 

1) Chiller and Boiler Rooms: Type 12 
2) Air-Moving Equipment Rooms: Type 1 

g. Localized Areas Exposed to Washdown: Type 4 
h. Within Duct Systems and Air-Moving Equipment Not Exposed to Possible 

Condensation: Type 2 
i. Within Duct Systems and Air-Moving Equipment Exposed to Possible Condensation: 

Type 4X 
j. Hazardous Locations: Explosion-proof rating for condition. 
k. <Insert location and enclosure requirements>. 

J. UPS:  DDC system products powered by UPS units shall include the following: 
1. DDC controllers 
2. Gateways 
3. Transformers 

K. Continuity of Operation after Electric Power Interruption: 
1. Equipment and associated factory-installed controls, field-installed controls, electrical 

equipment, and power supply connected to building normal and backup power systems shall 
automatically return equipment and associated controls to operating state occurring 
immediately before loss of normal power, without need for manual intervention by operator 
when power is restored either through backup power source or through normal power if 
restored before backup power is brought online. 

2.5 HUMAN-MACHINE INTERFACE 

A. Description:  Computer-based panel for displaying DDC graphic screens. 
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1. Touch Panel:  LED backlit, minimum 10” diagonal, minimum 800600 resolution;  
aspect ratio 4:3 

2. Operating System:  Windows 10 
3. CPU:  Minimum dual core 1.86 GHz 
4. Memory:  2 GB minimum 
5. Video Card:  128/224 MB of shared memory 

2.6 CBJ DDC SYSTEM OPERATOR INTERFACES 

A. Operator Means of System Access: Operator shall be able to access entire DDC system through 
any of multiple means, including, but not limited to, the following: 
1. Desktop and portable workstation with hardwired connection through LAN port. 
2. Portable operator terminal with hardwired connection through LAN port. 
3. Portable operator workstation with wireless connection through LAN router. 
4. Mobile device and application with secured wireless connection through LAN router or 

cellular data service. 
5. Remote connection through web access. 

B. Access to system, regardless of operator means used, shall be transparent to operator. 

C. Network Ports:  For hardwired connection of desktop or portable workstation. Network port shall 
be easily accessible, properly protected, clearly labeled, and installed at the following locations: 
1. Each control panel. 

D. Portable Workstations: 
1. Connect to DDC system Level one LAN through a communications port directly on LAN or 

through a communications port on a DDC controller. 
2. Able to communicate with any device located on any DDC system LAN. 
3. Connect to DDC system Level two or Level three LAN through a communications port on 

an application-specific controller, or a room temperature sensor connected to an application-
specific controller. 

4. Connect to system through a wireless router connected to Level one LAN. 
5. Connect to system through a cellular data service. 
6. Portable workstation shall be able to communicate with any device connected to any system 

LAN regardless of point of physical connection to system. 
7. Monitor, program, schedule, adjust set points, and report capabilities of I/O connected 

anywhere in system. 
8. Have dynamic graphic displays that are identical to desktop workstations. 

E. Critical Alarm Reporting: 
1. Operator-selected critical alarms shall be sent by DDC system to notify operator of critical 

alarms that require immediate attention. 
2. DDC system shall send alarm notification to multiple recipients that are assigned for each 

alarm. 
3. DDC system shall notify recipients by any or all means, including e-mail, text message and 

prerecorded phone message to mobile and landline phone numbers. 
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F. Simultaneous Operator Use:  Capable of accommodating up to five simultaneous operators 
(upgradable in the future to up to 15 users) that are accessing DDC system through any one of 
operator interfaces indicated. 

2.7 NETWORKS 

A. Acceptable networks for connecting network controllers include the following: 
1. IP. 
2. IEEE 8802-3, Ethernet. 

B. Acceptable networks for connecting programmable application controllers include the following: 
1. IP. 
2. IEEE 8802-3, Ethernet. 

C. Acceptable networks for connecting application-specific controllers include the following: 
1. ATA 878.1, ARCNET. 
2. EIA-485A. 
3. IP. 
4. IEEE 8802-3, Ethernet. 

2.8 DDC SYSTEM WIRELESS NETWORKS 

A. Wireless networks are not allowed. 

2.9 SYSTEM SOFTWARE 

A. System Software Minimum Requirements: 
1. Real-time multitasking and multiuser 64-bit operating system that allows concurrent 

multiple operator workstations operating and concurrent execution of multiple real-time 
programs and custom program development. 

2. Operating system shall be capable of operating DOS and Microsoft Windows applications. 
3. Database management software shall manage all data on an integrated and non-redundant 

basis. Additions and deletions to database shall be without detriment to existing data. Include 
cross linkages so no data required by a program can be deleted by an operator until that data 
have been deleted from respective programs. 

4. Network communications software shall manage and control multiple network 
communications to provide exchange of global information and execution of global 
programs. 

5. Operator interface software shall include day-to-day operator transaction processing, alarm 
and report handling, operator privilege level and data segregation control, custom 
programming, and online data modification capability. 

6. Scheduling software shall schedule centrally based time and event, temporary, and exception 
day programs. 

B. Operator Interface Software: 
1. Minimize operator training through use of English language prorating and English language 

point identification. 
2. Minimize use of a typewriter-style keyboard through use of a pointing device similar to a 

mouse. 
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3. Operator sign-off shall be a manual operation or, if no keyboard or mouse activity takes 
place, an automatic sign-off. 

4. Automatic sign-off period shall be programmable from one to 60 minutes in one-minute 
increments on a per operator basis. 

5. Operator sign-on and sign-off activity shall be recorded and sent to printer. 
6. Security Access: 

a. Operator access to DDC system shall be under password control. 
b. An alphanumeric password shall be field assignable to each operator. 
c. Operators shall be able to access DDC system by entry of proper password. 
d. Operator password shall be same regardless of which computer or other interface means 

is used. 
e. Additions or changes made to passwords shall be updated automatically. 
f. Each operator shall be assigned an access level to restrict access to data and functions 

the operator is cable of performing. 
g. Software shall have at least five access levels. 
h. Each menu item shall be assigned an access level so that a one-for-one correspondence 

between operator assigned access level(s) and menu item access level(s) is required to 
gain access to menu item. 

i. Display menu items to operator with those capable of access highlighted. Menu and 
operator access level assignments shall be online programmable and under password 
control. 

7. Data Segregation: 
a. Include data segregation for control of specific data routed to a workstation, to an 

operator or to a specific output device, such as a printer. 
b. Include at least 32 segregation groups. 
c. Segregation groups shall be selectable such as "fire points," "fire points on second 

floor," "space temperature points," "HVAC points," and so on. 
d. Points shall be assignable to multiple segregation groups. Display and output of data to 

printer or monitor shall occur where there is a match of operator or peripheral 
segregation group assignment and point segregations. 

e. Alarms shall be displayed and printed at each peripheral to which segregation allows, 
but only those operators assigned to peripheral and having proper authorization level 
will be allowed to acknowledge alarms. 

f. Operators and peripherals shall be assignable to multiple segregation groups and all 
assignments are to be online programmable and under password control. 

8. Operators shall be able to perform commands including, but not limited to, the following: 
a. Start or stop selected equipment. 
b. Adjust set points. 
c. Add, modify, and delete time programming. 
d. Enable and disable process execution. 
e. Lock and unlock alarm reporting for each point. 
f. Enable and disable totalization for each point. 
g. Enable and disable trending for each point. 
h. Override control loop set points. 
i. Enter temporary override schedules. 
j. Define holiday schedules. 
k. Change time and date. 
l. Enter and modify analog alarm limits. 
m. Enter and modify analog warning limits. 
n. View limits. 
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o. Enable and disable demand limiting. 
p. Enable and disable duty cycle. 
q. Display logic programming for each control sequence. 

9. Reporting: 
a. Generated automatically and manually. 
b. Sent to displays, printers and disk files. 
c. Types of Reporting: 

1) General listing of points. 
2) List points currently in alarm. 
3) List of off-line points. 
4) List points currently in override status. 
5) List of disabled points. 
6) List points currently locked out. 
7) List of items defined in a "Follow-Up" file. 
8) List weekly schedules. 
9) List holiday programming. 
10) List of limits and deadbands. 

10. Summaries: For specific points, for a logical point group, for an operator selected group(s), 
or for entire system without restriction due to hardware configuration. 

C. Graphic Interface Software: 
1. Include a full interactive graphical selection means of accessing and displaying system data 

to operator. Include at least five levels with the penetration path operator assignable (for 
example, site, building, floor, air-handling unit, and supply temperature loop). Native 
language descriptors assigned to menu items are to be operator defined and modifiable under 
password control. 

2. Include a hierarchical-linked dynamic graphic operator interface for accessing and 
displaying system data and commanding and modifying equipment operation. Interface shall 
use a pointing device with pull-down or penetrating menus, color and animation to facilitate 
operator understanding of system. 

3. Include at least 10 levels of graphic penetration with the hierarchy operator assignable. 
4. Descriptors for graphics, points, alarms and such shall be modified through operator's 

workstation under password control. 
5. Graphic displays shall be online user definable and modifiable using the hardware and 

software provided. 
6. Data to be displayed within a graphic shall be assignable regardless of physical hardware 

address, communication or point type. 
7. Graphics are to be online programmable and under password control. 
8. Points may be assignable to multiple graphics where necessary to facilitate operator 

understanding of system operation. 
9. Graphics shall also contain software points. 
10. Penetration within a graphic hierarchy shall display each graphic name as graphics are 

selected to facilitate operator understanding. 
11. Back-trace feature shall permit operator to move upward in the hierarchy using a pointing 

device. Back trace shall show all previous penetration levels. Include operator with option of 
showing each graphic full screen size with back trace as horizontal header or by showing a 
"stack" of graphics, each with a back trace. 

12. Display operator accessed data on the monitor. 
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13. Operator shall select further penetration using pointing device to click on a site, building, 
floor, area, equipment, and so on. Defined and linked graphic below that selection shall then 
be displayed. 

14. Include operator with means to directly access graphics without going through penetration 
path. 

15. Dynamic data shall be assignable to graphics. 
16. Display points (physical and software) with dynamic data provided by DDC system with 

appropriate text descriptors, status or value, and engineering unit. 
17. Use color, rotation, or other highly visible means, to denote status and alarm states. Color 

shall be variable for each class of points, as chosen by operator. 
18. Points shall be dynamic with operator adjustable update rates on a per point basis from one 

second to over a minute. 
19. For operators with appropriate privilege, points shall be commanded directly from display 

using pointing device. 
a. For an analog command point such as set point, current conditions and limits shall be 

displayed and operator can position new set point using pointing device. 
b. For a digital command point such as valve position, valve shall show its current state 

such as open or closed and operator could select alternative position using pointing 
device. 

c. Keyboard equivalent shall be available for those operators with that preference. 
20. Operator shall be able to split or resize viewing screen into quadrants to show one graphic on 

one quadrant of screen and other graphics or spreadsheet, bar chart, word processing, curve 
plot and other information on other quadrants on screen. This feature shall allow real-time 
monitoring of one part of system while displaying other parts of system or data to better 
facilitate overall system operation. 

21. Help Features: 
a. On-line context-sensitive help utility to facilitate operator training and understanding. 
b. Bridge to further explanation of selected keywords. Document shall contain text and 

graphics to clarify system operation. 
1) If help feature does not have ability to bridge on keywords for more information, a 

complete set of user manuals shall be provided in an indexed word-processing 
program, which shall run concurrently with operating system software. 

c. Available for Every Menu Item: 
1) Index items for each system menu item. 

22. Graphic generation software shall allow operator to add, modify, or delete system graphic 
displays. 
a. Include libraries of symbols depicting HVAC symbols such as fans, coils, filters, 

dampers, valves pumps, and electrical symbols. 
b. Graphic development package shall use a pointing device in conjunction with a drawing 

program to allow operator to perform the following: 
1) Define background screens. 
2) Define connecting lines and curves. 
3) Locate, orient and size descriptive text. 
4) Define and display colors for all elements. 
5) Establish correlation between symbols or text and associated system points or 

other displays. 

D. Customizing Software: 
1. Software to modify and tailor DDC system to specific and unique requirements of equipment 

installed, to programs implemented and to staffing and operational practices planned. 
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2. Online modification of DDC system configuration, program parameters, and database using 
menu selection and keyboard entry of data into preformatted display templates. 

3. As a minimum, include the following modification capability: 
a. Operator assignment shall include designation of operator passwords, access levels, 

point segregation and auto sign-off. 
b. Peripheral assignment capability shall include assignment of segregation groups and 

operators to consoles and printers, designation of backup workstations and printers, 
designation of workstation header points and enabling and disabling of print-out of 
operator changes. 

c. System configuration and diagnostic capability shall include communications and 
peripheral port assignments, DDC controller assignments to network, DDC controller 
enable and disable, assignment of command trace to points and application programs 
and initiation of diagnostics. 

d. System text addition and change capability shall include English or native language 
descriptors for points, segregation groups and access levels and action messages for 
alarms, run time and trouble condition. 

e. Time and schedule change capability shall include time and date set, time and 
occupancy schedules, exception and holiday schedules and daylight savings time 
schedules. 

f. Point related change capability shall include the following: 
1) System and point enable and disable. 
2) Run-time enable and disable. 
3) Assignment of points to segregation groups, calibration tables, lockout, and run 

time and to a fixed I/O value. 
4) Assignment of alarm and warning limits. 

g. Application program change capability shall include the following: 
1) Enable and disable of software programs. 
2) Programming changes. 
3) Assignment of comfort limits, global points, time and event initiators, time and 

event schedules and enable and disable time and event programs. 
4. Software shall allow operator to add points, or groups of points, to DDC system and to link 

them to energy optimization and management programs. Additions and modifications shall 
be online programmable using operator workstation, downloaded to other network devices 
and entered into their databases. After verification of point additions and associated program 
operation, database shall be uploaded and recorded on hard drive and disk for archived 
record. 

5. Include high-level language programming software capability for implementation of custom 
DDC programs. Software shall include a compiler, linker, and up- and down-load capability. 

6. Include a library of DDC algorithms, intrinsic control operators, arithmetic, logic and 
relational operators for implementation of control sequences. Also include, as a minimum, 
the following: 
a. Proportional control (P). 
b. Proportional plus integral (PI). 
c. Proportional plus integral plus derivative (PID). 
d. Adaptive and intelligent self-learning control. 

1) Algorithm shall monitor loop response to output corrections and adjust loop 
response characteristics according to time constant changes imposed. 

2) Algorithm shall operate in a continuous self-learning manner and shall retain in 
memory a stored record of system dynamics so that on system shut down and 
restart, learning process starts from where it left off. 
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7. Fully implemented intrinsic control operators including sequence, reversing, ratio, time 
delay, time of day, highest select AO, lowest select AO, analog controlled digital output, 
analog control AO, and digitally controlled AO. 

8. Logic operators such as "And," "Or," "Not," and others that are part of a standard set 
available with a high-level language. 

9. Arithmetic operators such as "Add," "Subtract," "Multiply," "Divide," and others that are 
part of a standard set available with a high-level language. 

10. Relational operators such as "Equal To," "Not Equal To," "Less Than," "Greater Than," and 
others that are part of a standard set available with a high-level language. 

E. Alarm Handling Software: 
1. Include alarm handling software to report all alarm conditions monitored and transmitted 

through DDC controllers gateways and other network devices. 
2. Include first in, first out handling of alarms according to alarm priority ranking, with most 

critical alarms first, and with buffer storage in case of simultaneous and multiple alarms. 
3. Alarm handling shall be active at all times to ensure that alarms are processed even if an 

operator is not currently signed on to DDC system. 
4. Alarms display shall include the following: 

a. Indication of alarm condition such as "Abnormal Off," "Hi Alarm," and "Low Alarm." 
b. "Analog Value" or "Status" group and point identification with native language point 

descriptor such as "Space Temperature, Building 110, 2nd Floor, Room 212." 
c. Discrete per point alarm action message, such as "Call Maintenance Dept. Ext-5561." 
d. Include extended message capability to allow assignment and printing of extended 

action messages. Capability shall be operator programmable and assignable on a per 
point basis. 

5. Alarms shall be directed to appropriate operator workstations, printers, and individual 
operators by privilege level and segregation assignments. 

6. Send e-mail alarm messages to designated operators. 
7. Send e-mail, page, text and voice messages to designated operators for critical alarms. 
8. Alarms shall be categorized and processed by class. 

a. Class 1: 
1) Associated with fire, security and other extremely critical equipment monitoring 

functions; have alarm, trouble, return to normal, and acknowledge conditions 
printed and displayed. 

2) Unacknowledged alarms to be placed in unacknowledged alarm buffer. 
3) All conditions shall cause an audible sound and shall require individual 

acknowledgment to silence audible sound. 
b. Class 2: 

1) Critical, but not life-safety related, and processed same as Class 1 alarms, except 
do not require individual acknowledgment. 

2) Acknowledgement may be through a multiple alarm acknowledgment. 
c. Class 3: 

1) General alarms; printed, displayed and placed in unacknowledged alarm buffer 
queues. 

2) Each new alarm received shall cause an audible sound. Audible sound shall be 
silenced by "acknowledging" alarm or by pressing a "silence" key. 

3) Acknowledgement of queued alarms shall be either on an individual basis or 
through a multiple alarm acknowledgement. 

4) Alarms returning to normal condition shall be printed and not cause an audible 
sound or require acknowledgment. 
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d. Class 4: 
1) Routine maintenance or other types of warning alarms. 
2) Alarms to be printed only, with no display, no audible sound and no 

acknowledgment required. 
9. Include an unacknowledged alarm indicator on display to alert operator that there are 

unacknowledged alarms in system. Operator shall be able to acknowledge alarms on an 
individual basis or through a multiple alarm acknowledge key, depending on alarm class. 

10. To ensure that no alarm records are lost, it shall be possible to assign a backup printer to 
accept alarms in case of failure of primary printer. 

F. Reports and Logs: 
1. Include reporting software package that allows operator to select, modify, or create reports 

using DDC system I/O point data available. 
2. Each report shall be definable as to data content, format, interval and date. 
3. Report data shall be sampled and stored on DDC controller, within storage limits of DDC 

controller, and then uploaded to archive on server for historical reporting. 
4. Operator shall be able to obtain real-time logs of all I/O points by type or status, such as 

alarm, point lockout, or normal. 
5. Reports and logs shall be stored on server hard drives in a format that is readily accessible by 

other standard software applications, including spreadsheets and word processing. 
6. Reports and logs shall be readily printed and set to be printed either on operator command or 

at a specific time each day. 

G. Standard Reports: Standard DDC system reports shall be provided and operator shall be able to 
customize reports later. 
1. All I/O: With current status and values. 
2. Alarm: All current alarms, except those in alarm lockout. 
3. Disabled I/O: All I/O points that are disabled. 
4. Alarm Lockout I/O: All I/O points in alarm lockout, whether manual or automatic. 
5. Alarm Lockout I/O in Alarm: All I/O in alarm lockout that are currently in alarm. 
6. Logs: 

a. Alarm history. 
b. System messages. 
c. System events. 
d. Trends. 

H. Standard Trends: 
1. Trend all I/O point present values, set points, and other parameters indicated for trending. 
2. Trends shall be associated into groups, and a trend report shall be set up for each group. 
3. Trends shall be stored within DDC controller and uploaded to CBJ server automatically on 

reaching 75% of DDC controller buffer limit, or by operator request, or by archiving time 
schedule. 

4. Preset trend intervals for each I/O point after review with Owner. 
5. Trend intervals shall be operator selectable from 10 seconds up to 60 minutes. Minimum 

number of consecutive trend values stored at one time shall be 100 per variable. 
6. Continuously archive the data to the CBJ server without overwriting. 
7. Archived and real-time trend data shall be available for viewing numerically and graphically 

by operators. 
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I. Custom Trends: Operator shall be able to define a custom trend log for any I/O point in DDC 
system. 
1. Each trend shall include interval, start time, and stop time. 
2. Data shall be sampled and stored on DDC controller, within storage limits of DDC 

controller, and then uploaded to archive on the CBJ server. 
3. Data shall be retrievable for use in spreadsheets and standard database programs. 

J. Programming Software: 
1. Include programming software to execute sequences of operation indicated. 
2. Include programming routines in simple and easy to follow logic with detailed text 

comments describing what the logic does and how it corresponds to sequence of operation. 
a. Graphic Based: Programming shall use a library of function blocks made from 

preprogrammed code designed for DDC control systems. 
1) Function blocks shall be assembled with interconnection lines that represent to 

control sequence in a flowchart. 
2) Programming tools shall be viewable in real time to show present values and 

logical results of each function block. 
b. Menu Based:  Not allowed. 
c. Line by Line and Text Based: Not allowed. 

3. Include means for detecting programming errors and testing software control strategies with 
a simulation tool before implementing in actual control. Simulation tool may be inherent 
with programming software or as a separate product. 

K. Database Management Software: 
1. Where a separate SQL database is used for information storage, DDC system shall include 

database management software that separates database monitoring and managing functions 
by supporting multiple separate windows. 

2. Database secure access shall be accomplished using standard SQL authentication including 
ability to access data for use outside of DDC system applications. 

3. Database management function shall include summarized information on trend, alarm, event, 
and audit for the following database management actions: 
a. Backup. 
b. Purge. 
c. Restore. 

4. Database management software shall support the following: 
a. Statistics: Display database server information and trend, alarm, event, and audit 

information on database. 
b. Maintenance: Include method of purging records from trend, alarm, event and audit 

databases by supporting separate screens for creating a backup before purging, selecting 
database, and allowing for retention of a selected number of day's data. 

c. Backup: Include means to create a database backup file and select a storage location. 
d. Restore: Include a restricted means of restoring a database by requiring operator to have 

proper security level. 
5. Database management software shall include information of current database activity, 

including the following: 
a. Ready. 
b. Purging record from a database. 
c. Action failed. 
d. Refreshing statistics. 
e. Restoring database. 
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f. Shrinking a database. 
g. Backing up a database. 
h. Resetting Internet information services. 
i. Starting network device manager. 
j. Shutting down the network device manager. 
k. Action successful. 

6. Database management software monitoring functions shall continuously read database 
information once operator has logged on. 

7. Include operator notification through on-screen pop-up display and e-mail message when 
database value has exceeded a warning or alarm limit. 

8. Monitoring settings window shall have the following sections: 
a. Allow operator to set and review scan intervals and start times. 
b. E-mail: Allow operator to create and review e-mail and phone text messages to be 

delivered when a warning or an alarm is generated. 
c. Warning: Allow operator to define warning limit parameters, set reminder frequency 

and link e-mail message. 
d. Alarm: Allow operator to define alarm limit parameters, set reminder frequency and 

link e-mail message. 
e. Database Login: Protect system from unauthorized database manipulation by creating a 

read access and a write access for each of trend, alarm, event and audit databases as 
well as operator proper security access to restore a database. 

9. Monitoring settings taskbar shall include the following informational icons: 
a. Normal: Indicates by color and size, or other easily identifiable means that all databases 

are within their limits. 
b. Warning: Indicates by color and size, or other easily identifiable means that one or 

more databases have exceeded their warning limit. 
c. Alarm: Indicates by color and size, or other easily identifiable means that one or more 

databases have exceeded their alarm limit. 

2.10 ASHRAE 135 GATEWAYS 

A. Include BACnet communication ports, whenever available as an equipment OEM standard 
option, for integration via a single communication cable. BACnet-controlled plant equipment 
includes, but is not limited to, air-cooled condenser units and variable-speed drives. 

B. Include gateways to connect BACnet to legacy systems, existing non-BACnet devices, and 
existing non-BACnet DDC-controlled equipment, only when specifically requested and approved 
by Owner. 

C. Include with each gateway an interoperability schedule showing each point or event on legacy 
side that BACnet "client" will read, and each parameter that BACnet network will write to. 
Describe this interoperability of BACnet services, or BIBBs, defined in ASHRAE 135, Annex K. 

D. Gateway Minimum Requirements: 
1. Read and view all readable object properties on non-BACnet network to BACnet network 

and vice versa where applicable. 
2. Write to all writeable object properties on non-BACnet network from BACnet network and 

vice versa where applicable. 
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3. Include single-pass (only one protocol to BACnet without intermediary protocols) 
translation from non-BACnet protocol to BACnet and vice versa. 

4. Comply with requirements of Data Sharing Read Property, Data Sharing Write Property, 
Device Management Dynamic Device Binding-B, and Device Management Communication 
Control BIBBs according to ASHRAE 135. 

5. Hardware, software, software licenses, and configuration tools for operator-to-gateway 
communications. 

6. Backup programming and parameters on CD media and the ability to modify, download, 
backup, and restore gateway configuration. 

2.11 DDC CONTROLLERS 

A. DDC system shall consist of a combination of network controllers, programmable application 
controllers and application-specific controllers to satisfy performance requirements indicated. 

B. DDC controllers shall perform monitoring, control, energy optimization and other requirements 
indicated. 

C. DDC controllers shall use a multitasking, multiuser, real-time digital control microprocessor with 
a distributed network database and intelligence. 

D. Each DDC controller shall be capable of full and complete operation as a completely independent 
unit and as a part of a DDC system wide distributed network. 

E. Environment Requirements: 
1. Controller hardware shall be suitable for the anticipated ambient conditions. 
2. Controllers located in conditioned space shall be rated for operation at 32 to 120 deg F 
3. Controllers located outdoors shall be rated for operation at -10 to 150 deg F 

F. Power and Noise Immunity: 
1. Controller shall operate at 90 to 110 percent of nominal voltage rating and shall perform an 

orderly shutdown below 80 percent of nominal voltage. 
2. Operation shall be protected against electrical noise of 5 to 120 Hz and from keyed radios 

with up to 5 W of power located within 36 inches of enclosure. 

G. DDC Controller Spare Processing Capacity: 
1. Include spare processing memory for each controller. RAM, PROM, or EEPROM will 

implement requirements indicated with the following spare memory: 
a. Network Controllers: 50 percent. 
b. Programmable Application Controllers: Not less than 60 percent. 
c. Application-Specific Controllers: Not less than 70 percent. 

2. Memory shall support DDC controller's operating system and database and shall include the 
following: 
a. Monitoring and control. 
b. Energy management, operation and optimization applications. 
c. Alarm management. 
d. Historical trend data of all connected I/O points. 
e. Maintenance applications. 
f. Operator interfaces. 
g. Monitoring of manual overrides. 
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H. DDC Controller Spare I/O Point Capacity: Include spare I/O point capacity for each controller as 
follows: 
1. Network Controllers: 

a. Minimum Spare I/O Points per Controller: 
1) AIs: Two 
2) AOs: Two 
3) BIs: Three 
4) BOs: Three 

2. Programmable Application Controllers: 
a. Minimum Spare I/O Points per Controller: 

1) AIs: Two 
2) AOs: Two 
3) BIs: Three 
4) BOs: Three 

3. Application-Specific Controllers: 
a. Minimum Spare I/O Points per Controller: 

1) AIs: One 
2) AOs: One 
3) BIs: One 
4) BOs: One 

I. Maintenance and Support: Include the following features to facilitate maintenance and support: 
1. Mount microprocessor components on circuit cards for ease of removal and replacement. 
2. Means to quickly and easily disconnect controller from network. 
3. Means to quickly and easily access connect to field test equipment. 
4. Visual indication that controller electric power is on, of communication fault or trouble, and 

that controller is receiving and sending signals to network. 

J. Input and Output Point Interface: 
1. Hardwired input and output points shall connect to network, programmable application and 

application-specific controllers. 
2. Input and output points shall be protected so shorting of point to itself, to another point, or to 

ground will not damage controller. 
3. Input and output points shall be protected from voltage up to 24 V of any duration so that 

contact will not damage controller. 
4. AIs: 

a. AIs shall include monitoring of low-voltage (zero- to 10-V dc), current (4 to 20 mA) 
and resistance signals from thermistor and RTD sensors. 

b. AIs shall be compatible with, and field configurable to, sensor and transmitters 
installed. 

c. Controller AIs shall perform analog-to-digital (A-to-D) conversion with a minimum 
resolution of 8 bits or better to comply with accuracy requirements indicated. 

d. Signal conditioning including transient rejection shall be provided for each AI. 
e. Capable of being individually calibrated for zero and span. 
f. Incorporate common-mode noise rejection of at least 50 dB from zero to 100 Hz for 

differential inputs, and normal-mode noise rejection of at least 20 dB at 60 Hz from a 
source impedance of 10000 ohms. 

5. AOs: 
a. Controller AOs shall perform analog-to-digital (A-to-D) conversion with a minimum 

resolution of 8 bits or better to comply with accuracy requirements indicated. 
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b. Output signals shall have a range of 4 to 20 mA dc or zero- to 10-V dc as required to 
include proper control of output device. 

c. Capable of being individually calibrated for zero and span. 
d. AOs shall not exhibit a drift of greater than 0.4 percent of range per year. 

6. BIs: 
a. Controller BIs shall accept contact closures and shall ignore transients of less than 5-ms 

duration. 
b. Isolation and protection against an applied steady-state voltage of up to 180-V ac peak. 
c. BIs shall include a wetting current of at least 12 mA to be compatible with commonly 

available control devices and shall be protected against effects of contact bounce and 
noise. 

d. BIs shall sense "dry contact" closure without external power (other than that provided 
by the controller) being applied. 

e. Pulse accumulation input points shall comply with all requirements of BIs and accept 
up to 10 pulses per second for pulse accumulation. Buffer shall be provided to totalize 
pulses. Pulse accumulator shall accept rates of at least 20 pulses per second. The 
totalized value shall be reset to zero on operator's command. 

7. BOs: 
a. Controller BOs shall include relay contact closures or triac outputs for momentary and 

maintained operation of output devices. 
1) Relay contact closures shall have a minimum duration of 0.1 second. Relays shall 

include at least 180 V of isolation. Electromagnetic interference suppression shall 
be provided on all output lines to limit transients to non-damaging levels. 
Minimum contact rating shall be 1 A at 24-V ac. 

2) Triac outputs shall include at least 180 V of isolation. Minimum contact rating 
shall be 1 A at 24-V ac. 

b. BOs shall include for two-state operation or a pulsed low-voltage signal for pulse-width 
modulation control. 

c. BOs shall be selectable for either normally open or normally closed operation. 
d. Include tristate outputs (two coordinated BOs) for control of three-point floating-type 

electronic actuators without feedback. 
e. Limit use of three-point floating devices to VAV terminal unit control applications. 

Control algorithms shall operate actuator to one end of its stroke once every 24 hours 
for verification of operator tracking. 

2.12 NETWORK CONTROLLERS 

A. General Network Controller Requirements: 
1. Include adequate number of controllers to achieve performance indicated. 
2. System shall consist of one or more independent, standalone, microprocessor-based network 

controllers to manage global strategies indicated. 
3. Controller shall have enough memory to support its operating system, database, and 

programming requirements. 
4. Data shall be shared between networked controllers and other network devices. 
5. Operating system of controller shall manage input and output communication signals to 

allow distributed controllers to share real and virtual object information and allow for central 
monitoring and alarms. 

6. Controllers that perform scheduling shall have a real-time clock. 
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7. Controller shall continually check status of its processor and memory circuits. If an 
abnormal operation is detected, controller shall assume a predetermined failure mode and 
generate an alarm notification. 

8. Controllers shall be fully programmable. 

B. Communication: 
1. Network controllers shall communicate with other devices on DDC system Level one 

network. 
2. Network controller also shall perform routing if connected to a network of programmable 

application and application-specific controllers. 

C. Operator Interface: 
1. Controller shall be equipped with a service communications port for connection to a portable 

operator's workstation. 
2. Local Keypad and Display: 

a. Equip controller with local keypad and digital display for interrogating and editing data. 
b. Use of keypad and display shall require security password. 

D. Serviceability: 
1. Controller shall be equipped with diagnostic LEDs or other form of local visual indication of 

power, communication, and processor. 
2. Wiring and cable connections shall be made to field-removable, modular terminal strips or to 

a termination card connected by a ribbon cable. 
3. Controller shall maintain BIOS and programming information in event of a power loss for at 

least 96 hours. 

2.13 PROGRMMABLE APPLICATION CONTROLLER UPGRADE 

A. Description:  Direct replacement board for Barber Coleman Microzone II controller. New 
condition. Provide upgraded processing power and communication while maintaining operability 
with existing devices.  

B. BACnet Compatible:  Supports BACnet Interoperability Building Blocks (BIBB). 

C. Microprocessor:  16-bit processor, 1 Mbyte Flash memory, and 1 Mbyte of RAM 

D. Communication:  EIA-485 port for ARCNET 156 Kbps or MS/TP (9600 bps – 76.8 Kbps) 

2.14 PROGRAMMABLE APPLICATION CONTROLLERS 

A. General Programmable Application Controller Requirements: 
1. Include adequate number of controllers to achieve performance indicated. 
2. Controller shall have enough memory to support its operating system, database, and 

programming requirements. 
3. Data shall be shared between networked controllers and other network devices. 
4. Operating system of controller shall manage input and output communication signals to 

allow distributed controllers to share real and virtual object information and allow for central 
monitoring and alarms. 

5. Controllers that perform scheduling shall have a real-time clock. 
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6. Controller shall continually check status of its processor and memory circuits. If an 
abnormal operation is detected, controller shall assume a predetermined failure mode and 
generate an alarm notification. 

7. Controllers shall be fully programmable. 

B. Communication: 
1. Programmable application controllers shall communicate with other devices on network. 

C. Operator Interface: 
1. Controller shall be equipped with a service communications port for connection to a portable 

operator's workstation. 

D. Serviceability: 
1. Controller shall be equipped with diagnostic LEDs or other form of local visual indication of 

power, communication, and processor. 
2. Wiring and cable connections shall be made to field-removable, modular terminal strips or to 

a termination card connected by a ribbon cable. 
3. Controller shall maintain BIOS and programming information in event of a power loss for at 

least 72 hours. 

2.15 APPLICATION-SPECIFIC CONTROLLERS 

A. Description: Microprocessor-based controllers, which through hardware or firmware design are 
dedicated to control a specific piece of equipment. Controllers are not fully user-programmable 
but are configurable and customizable for operation of equipment they are designed to control. 
1. Capable of standalone operation and shall continue to include control functions without 

being connected to network. 
2. Data shall be shared between networked controllers and other network devices. 

B. Communication: Application-specific controllers shall communicate with other application-
specific controller and devices on network, and to programmable application and network 
controllers. 

C. Operator Interface: Controller shall be equipped with a service communications port for 
connection to a portable operator's workstation. Connection shall extend to port on space 
temperature sensor that is connected to controller. 

D. Serviceability: 
1. Controller shall be equipped with diagnostic LEDs or other form of local visual indication of 

power, communication, and processor. 
2. Wiring and cable connections shall be made to field-removable, modular terminal strips or to 

a termination card connected by a ribbon cable. 
3. Controller shall use nonvolatile memory and maintain all BIOS and programming 

information in event of power loss. 

2.16 CONTROLLER SOFTWARE 

A. General Controller Software Requirements: 



JPD AND DOWNTOWN LIBRARY DIRECT DIGITAL CONTROL (DDC) SYSTEM FOR HVAC 
HVAC CONTROL UPGRADES 230923 - 29 
CBJ Contract No. BE20-230 

1. Software applications shall reside and operate in controllers. Editing of applications shall 
occur at operator workstations. 

2. I/O points shall be identified by up to 30-character point name and up to 16-character point 
descriptor. Same names shall be used at operator workstations. 

3. Control functions shall be executed within controllers using DDC algorithms. 
4. Controllers shall be configured to use stored default values to ensure fail-safe operation. 

Default values shall be used when there is a failure of a connected input instrument or loss of 
communication of a global point value. 

B. Security: 
1. Operator access shall be secured using individual security passwords and user names. 
2. Passwords shall restrict operator to points, applications, and system functions as assigned by 

system manager. 
3. Operator log-on and log-off attempts shall be recorded. 
4. System shall protect itself from unauthorized use by automatically logging off after last 

keystroke. The delay time shall be operator-definable. 

C. Scheduling: Include capability to schedule each point or group of points in system. Each schedule 
shall consist of the following: 
1. Weekly Schedule: 

a. Include separate schedules for each day of week. 
b. Each schedule should include the capability for start, stop, optimal start, optimal stop, 

and night economizer. 
c. Each schedule may consist of up to 10 events. 
d. When a group of objects are scheduled together, include capability to adjust start and 

stop times for each member. 
2. Exception Schedules: 

a. Include ability for operator to designate any day of the year as an exception schedule. 
b. Exception schedules may be defined up to a year in advance. Once an exception 

schedule is executed, it will be discarded and replaced by regular schedule for that day 
of week. 

3. Holiday Schedules: 
a. Include capability for operator to define up to 99 special or holiday schedules. 
b. Schedules may be placed on scheduling calendar and will be repeated each year. 
c. Operator shall be able to define length of each holiday period. 

D. System Coordination: 
1. Include standard application for proper coordination of equipment. 
2. Application shall include operator with a method of grouping together equipment based on 

function and location. 
3. Group may then be used for scheduling and other applications. 

E. Binary Alarms: 
1. Each binary point shall be set to alarm based on operator-specified state. 
2. Include capability to automatically and manually disable alarming. 

F. Analog Alarms: 
1. Each analog object shall have both high and low alarm limits. 
2. Alarming shall be able to be automatically and manually disabled. 
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G. Alarm Reporting: 
1. Operator shall be able to determine action to be taken in event of an alarm. 
2. Alarms shall be routed to appropriate operator workstations based on time and other 

conditions. 
3. Alarm shall be able to start programs, print, be logged in event log, generate custom 

messages, and display graphics. 

H. Remote Communication: 
1. System shall have ability to dial out in the event of an alarm. 

I. Electric Power Demand Limiting: 
1. Demand-limiting program shall monitor building or other operator-defined electric power 

consumption from signals connected to electric power meter or from a watt transducer or 
current transformer. 

2. Demand-limiting program shall predict probable power demand such that action can be 
taken to prevent exceeding demand limit. When demand prediction exceeds demand limit, 
action will be taken to reduce loads in a predetermined manner. When demand prediction 
indicates demand limit will not be exceeded, action will be taken to restore loads in a 
predetermined manner. 

3. Demand reduction shall be accomplished by the following means: 
a. Reset air-handling unit supply temperature set points. 
b. Reset space temperature set points. 
c. De-energize equipment based on priority. 

4. Demand-limiting parameters, frequency of calculations, time intervals, and other relevant 
variables shall be based on the means by which electric power service provider computes 
demand charges. 

5. Include demand-limiting prediction and control for any individual meter monitored by 
system or for total of any combination of meters. 

6. Include means operator to make the following changes online: 
a. Addition and deletion of loads controlled. 
b. Changes in demand intervals. 
c. Changes in demand limit for meter(s). 
d. Maximum shutoff time for equipment. 
e. Minimum shutoff time for equipment. 
f. Select rotational or sequential shedding and restoring. 
g. Shed and restore priority. 

7. Include the following information and reports, to be available on an hourly, daily, weekly, 
monthly and annual basis: 
a. Total electric consumption. 
b. Peak demand. 
c. Date and time of peak demand. 
d. Daily peak demand. 

J. Maintenance Management: System shall monitor equipment status and generate maintenance 
messages based on operator-designated run-time, starts, and calendar date limits. 

K. Sequencing: Include application software based on sequences of operation indicated to properly 
sequence chillers, boilers, and other applicable HVAC equipment. 

L. Control Loops: 
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1. Support any of the following control loops, as applicable to control required: 
a. Two-position (on/off, open/close, slow/fast) control. 
b. Proportional control. 
c. Proportional plus integral (PI) control. 
d. Proportional plus integral plus derivative (PID) control. 

1) Include PID algorithms with direct or reverse action and anti-windup. 
2) Algorithm shall calculate a time-varying analog value used to position an output or 

stage a series of outputs. 
3) Controlled variable, set point, and PID gains shall be operator-selectable. 

e. Adaptive (automatic tuning). 

M. Staggered Start: Application shall prevent all controlled equipment from simultaneously 
restarting after a power outage. Order which equipment (or groups of equipment) is started, along 
with the time delay between starts, shall be operator-selectable. 

N. Energy Calculations: 
1. Include software to allow instantaneous power or flow rates to be accumulated and 

converted to energy usage data. 
2. Include an algorithm that calculates a sliding-window average (rolling average). Algorithm 

shall be flexible to allow window intervals to be operator specified (such as 15, 30, or 60 
minutes). 

3. Include an algorithm that calculates a fixed-window average. A digital input signal shall 
define start of window period (such as signal from utility meter) to synchronize fixed-
window average with that used by utility. 

O. Anti-Short Cycling: 
1. BO points shall be protected from short cycling. 
2. Feature shall allow minimum on-time and off-time to be selected. 

P. On and Off Control with Differential: 
1. Include an algorithm that allows a BO to be cycled based on a controlled variable and set 

point. 
2. Algorithm shall be direct- or reverse-acting and incorporate an adjustable differential. 

Q. Run-Time Totalization: 
1. Include software to totalize run-times for all BI and BO points. 
2. A high run-time alarm shall be assigned, if required, by operator. 

2.17 ENCLOSURES 

A. General Enclosure Requirements: 
1. House each controller and associated control accessories in a enclosure. Enclosure shall 

serve as central tie-in point for control devices such as switches, transmitters, transducers, 
power supplies and transformers. 

2. Do not house more than one controller in a single enclosure. 
3. Include enclosure door with key locking mechanism. Key locks alike for all enclosures and 

include one pair of keys per enclosure. 
4. Include wall-mounted enclosures with brackets suitable for mounting enclosures to wall or 

freestanding support stand as indicated. 
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5. Supply each enclosure with a complete set of as-built schematics, tubing, and wiring 
diagrams and product literature located in a pocket on inside of door. 

B. Internal Arrangement: 
1. Internal layout of enclosure shall group and protect pneumatic, electric, and electronic 

components associated with a controller, but not an integral part of controller. 
2. Arrange layout to group similar products together. 
3. Include a barrier between line-voltage and low-voltage electrical and electronic products. 
4. Factory or shop install products, tubing, cabling and wiring complying with requirements 

and standards indicated. 
5. Terminate field cable and wire using heavy-duty terminal blocks. 
6. Include spare terminals, equal to not less than 20 percent of used terminals. 
7. Include spade lugs for stranded cable and wire. 
8. Install a maximum of two wires on each side of a terminal. 
9. Include enclosure field power supply with a toggle-type switch located at entrance inside 

enclosure to disconnect power. 
10. Include enclosure with a line-voltage nominal 20-A GFCI duplex receptacle for service and 

testing tools. Wire receptacle on hot side of enclosure disconnect switch and include with a 
5-A circuit breaker. 

11. Mount products within enclosure on removable internal panel(s). 
12. Include products mounted in enclosures with engraved, laminated phenolic nameplates 

(black letters on a white background). The nameplates shall have at least 1/4-inch-high 
lettering. 

13. Route tubing cable and wire located inside enclosure within a raceway with a continuous 
removable cover. 

14. Label each end of cable, wire and tubing in enclosure following an approved identification 
system that extends from field I/O connection and all intermediate connections throughout 
length to controller connection. 

15. Size enclosure internal panel to include at least 25 percent spare area on face of panel. 

C. Environmental Requirements: 
1. Evaluate temperature and humidity requirements of each product to be installed within each 

enclosure. 
2. Calculate enclosure internal operating temperature considering heat dissipation of all 

products installed within enclosure and ambient effects (solar, conduction and wind) on 
enclosure. 

3. Where required by application, include temperature-controlled electrical heat to maintain 
inside of enclosure above minimum operating temperature of product with most stringent 
requirement. 

4. Where required by application, include temperature-controlled ventilation fans with filtered 
louver(s) to maintain inside of enclosure below maximum operating temperature of product 
with most stringent requirement. 

5. Include temperature-controlled cooling within the enclosure for applications where 
ventilation fans cannot maintain inside temperature of enclosure below maximum operating 
temperature of product with most stringent requirement. 

6. Where required by application, include humidity-controlled electric dehumidifier or cooling 
to maintain inside of enclosure below maximum relative humidity of product with most 
stringent requirement and to prevent surface condensation within enclosure. 

D. Wall-Mounted, NEMA 250, Type 1: 



JPD AND DOWNTOWN LIBRARY DIRECT DIGITAL CONTROL (DDC) SYSTEM FOR HVAC 
HVAC CONTROL UPGRADES 230923 - 33 
CBJ Contract No. BE20-230 

1. Enclosure shall be NRTL listed according to UL 50 or UL 50E. 
2. Construct enclosure of steel, not less than: 

a. Enclosure size less than 24 in.: 0.053 in. thick. 
b. Enclosure size 24 in. and larger: 0.067 in. thick. 

3. Finish enclosure inside and out with polyester powder coating that is electrostatically applied 
and then baked to bond to substrate. 
a. Exterior color shall be manufacturer's standard. 
b. Interior color shall be manufacturer's standard. 

4. Hinged door full size of front face of enclosure and supported using: 
a. Enclosures sizes less than 36 in. tall: Multiple butt hinges. 
b. Enclosures sizes 36 in. tall and larger: Continuous piano hinges. 

5. Removable internal panel with a white polyester powder coating that is electrostatically 
applied and then baked to bond to substrate. 
a. Size less than 24 in.: Solid or Perforated steel, 0.053 in. thick. 
b. Size 24 in. and larger: Solid aluminum, 0.10 in. or steel, 0.093 in. thick. 

6. Internal panel mounting hardware, grounding hardware and sealing washers. 
7. Grounding stud on enclosure body. 
8. Thermoplastic pocket on inside of door for record Drawings and Product Data. 

E. Wall Mounted NEMA 250, Types 4 and 12: 
1. Enclosure shall be NRTL listed according to UL 508A. 
2. Seam and joints are continuously welded and ground smooth. 
3. Where recessed enclosures are indicated, include enclosures with face flange for flush 

mounting. 
4. Externally formed body flange around perimeter of enclosure face for continuous perimeter 

seamless gasket door seal. 
5. Single-door enclosure sizes up to 60 inches tall by 36 inches wide  
6. Double-door enclosure sizes up to 36 inches tall by 60 inches wide  
7. Construct enclosure of steel, not less than the following: 

a. Size Less Than 24 Inches: 0.053 inch or 0.067 inch thick. 
b. Size 24 Inches and Larger: 0.067 inch thick. 

8. Finish enclosure with polyester powder coating that is electrostatically applied and then 
baked to bond to substrate. 
a. Exterior color shall be manufacturer's standard. 
b. Interior color shall be manufacturer's standard. 

9. Corner-formed door, full size of enclosure face, supported using multiple concealed hinges 
with easily removable hinge pins. 
a. Sizes through 24 Inches Tall: Two hinges. 
b. Sizes between 24 Inches through 48 Inches Tall: Three hinges. 
c. Sizes Larger 48 Inches (1200 mm) Tall: Four hinges. 

10. Double-door enclosures with overlapping door design to include unobstructed full-width 
access. 
a. Single-door enclosures 48 inches (1200 mm) and taller, and all double-door enclosures, 

with three-point (top, middle and bottom) latch system. 
11. Removable internal panel with a white polyester powder coating that is electrostatically 

applied and then baked to bond to substrate. 
a. Size Less Than 24 Inches (600 mm): Solid or perforated steel, 0.053 inch (1.35 mm) 

thick. 
b. Size 24 Inches (600 mm) and Larger: Solid aluminum, 0.10 inch (3 mm) or steel, 0.093 

inch (2.36 mm) thick. 
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12. Internal panel mounting studs with hardware, grounding hardware, and sealing washers. 
13. Grounding stud on enclosure body. 
14. Thermoplastic pocket on inside of door for record Drawings and Product Data. 

F. Wall-Mounted, NEMA 250, Type 4X SS: 
1. Enclosure shall be NRTL listed according to UL 508A. 
2. Seam and joints are continuously welded and ground smooth. 
3. Externally formed body flange around perimeter of enclosure face for continuous perimeter 

seamless gasket door seal. 
4. Construct enclosure of Type 316L stainless steel, not less than the following: 

a. Size Less Than 24 Inches (600 mm): 0.053 inch (1.35 mm) thick. 
b. Size 24 Inches (600 mm) and Larger: 0.067 inch (1.7 mm) thick. 

5. Outside body and door of enclosure with brushed No. 4 finish. 
6. Corner-formed door, full size of enclosure face, supported using continuous piano hinge full 

length of door. 
7. Doors fitted with three-point (top, middle, and bottom) latch system with single, heavy-duty, 

liquid-tight Type 316 stainless steel handle with integral locking mechanism. 
8. Removable internal panel shall be 0.093-inch (2.36-mm) solid steel with a white polyester 

powder coating that is electrostatically applied and then baked to bond to substrate. 
9. Internal panel mounting studs and hardware, grounding hardware, and sealing washers. 
10. Install corrosion-resistant polyester vent drain in a stainless steel sleeve at the bottom of 

enclosure. 
11. Include enclosure with stainless steel mounting brackets. 

G. Freestanding, NEMA 250, Type 1: 
1. Enclosure shall be NRTL listed according to UL 508A. 
2. Seam and joints are continuously welded and ground smooth. 
3. Externally formed body flange around perimeter of enclosure face. 
4. Single-door enclosure sizes up to 84 inches tall by 36 inches wide (2100 mm tall by 900 mm 

wide). 
5. Double-door enclosure sizes up to 84 inches tall by 72 inches wide (2100 mm tall by 900 

mm wide). 
6. Construct enclosure of steel, not less than 0.067 inch (1.7 mm) thick. 
7. Finish enclosure with polyester powder coating that is electrostatically applied and then 

baked to bond to substrate. 
a. Exterior color shall be manufacturer's standard. 
b. Interior color shall be manufacturer's standard. 

8. Corner-formed flush door, full size of enclosure face, supported using four concealed hinges 
with easily removable hinge pins. 

9. Double-door enclosures with overlapping door design to include unobstructed full-width 
access. 

10. Doors with three-point (top, middle, and bottom) latch system with single heavy-duty handle 
and integral locking mechanism. 

11. Removable back covers. 
12. Removable solid steel internal panel, 0.093 inch (2.36 mm) thick, with a white polyester 

powder coating that is electrostatically applied and then baked to bond to substrate. 
13. Internal panel mounting studs with hardware, grounding hardware, and sealing washers. 
14. Grounding stud on enclosure body. 
15. Thermoplastic pocket on inside of door for record Drawings and Product Data. 
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16. Nominal 4-inch- (100-mm-) tall integral lifting base, not less than 0.123 inch (3.12 mm) 
thick, with predrilled holes for attachment to mounting surface. 

17. Each top end of enclosure fitted with lifting tabs, not less than 0.172 inch (4.37 mm) thick. 
18. Internal rack-mount shelves and angles as required by application. 

H. Freestanding, NEMA 250, Types 4 and 12: 
1. Enclosure shall be NRTL listed according to UL 508A. 
2. Seam and joints are continuously welded and ground smooth. 
3. Externally formed body flange around perimeter of enclosure face. 
4. Type 12 Enclosure Sizes: 

a. Single-door enclosure sizes up to 90 inches tall by 36 inches wide (2250 mm tall by 900 
mm wide). 

b. Double-door enclosure sizes up to 90 inches tall by 72 inches wide (2250 mm tall by 
900 mm wide). 

5. Type 4 Enclosure Sizes: 
a. Single-door enclosure sizes up to 72 inches tall by 36 inches wide (1800 mm tall by 900 

mm wide). 
6. Construct enclosure of steel, not less than 0.093 inch (2.36 mm) thick. 
7. Finish enclosure with polyester powder coating that is electrostatically applied and then 

baked to bond to substrate. 
a. Exterior color shall be manufacturer's standard. 
b. Interior color shall be manufacturer's standard. 

8. Corner-formed door with continuous perimeter oil-resistant gasket supported using 
continuous piano hinge full length of door. 

9. Doors fitted with three-point (top, middle, and bottom) latch system with latching rod rollers 
and single, heavy-duty oil-tight handle with integral locking mechanism. 

10. Removable solid steel internal panel, 0.093 inch (2.36 mm) thick, with a white polyester 
powder coating that is electrostatically applied and then baked to bond to substrate. 

11. Internal panel mounting studs with hardware, grounding hardware, and sealing washers. 
12. Grounding stud on enclosure body. 
13. Thermoplastic pocket on inside of door for record Drawings and Product Data. 
14. Top of enclosure fitted with no fewer than two lifting eyes. 
15. Internal rack-mount shelves and angles as required by application. 

2.18 RELAYS 

A. General-Purpose Relays: 
1. Relays shall be heavy duty and rated for at least 10 A at 250-V ac and 60 Hz. 
2. Relays shall be either double pole double throw (DPDT) or three-pole double throw, 

depending on the control application. 
3. Use a plug-in-style relay with an eight-pin octal plug for DPDT relays and an 11-pin octal 

plug for three-pole double-throw relays. 
4. Construct the contacts of either silver cadmium oxide or gold. 
5. Enclose the relay in a clear transparent polycarbonate dust-tight cover. 
6. Relays shall have LED indication and a manual reset and push-to-test button. 
7. Performance: 

a. Mechanical Life: At least 10 million cycles. 
b. Electrical Life: At least 100,000 cycles at rated load. 
c. Pickup Time: 15 ms or less. 
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d. Dropout Time: 10 ms or less. 
e. Pull-in Voltage: 85 percent of rated voltage. 
f. Dropout Voltage: 50 percent of nominal rated voltage. 
g. Power Consumption: 2 VA. 
h. Ambient Operating Temperatures: Minus 40 to 115 deg F (Minus 40 to 46 deg C). 

8. Equip relays with coil transient suppression to limit transients to non-damaging levels. 
9. Plug each relay into an industry-standard, 35-mm DIN rail socket. Plug all relays located in 

control panels into sockets that are mounted on a DIN rail. 
10. Relay socket shall have screw terminals. Mold into the socket the coincident screw terminal 

numbers and associated octal pin numbers. 

B. Multifunction Time-Delay Relays: 
1. Relays shall be continuous duty and rated for at least 10 A at 240-V ac and 60 Hz. 
2. Relays shall be DPDT relay with up to eight programmable functions to provide on/off 

delay, interval and recycle timing functions. 
3. Use a plug-in-style relay with either an 8- or 11-pin octal plug. 
4. Construct the contacts of either silver cadmium oxide or gold. 
5. Enclose the relay in a dust-tight cover. 
6. Include knob and dial scale for setting delay time. 
7. Performance: 

a. Mechanical Life: At least 10 million cycles. 
b. Electrical Life: At least 100,000 cycles at rated load. 
c. Timing Ranges: Multiple ranges from 0.1 seconds to 100 minutes. 
d. Repeatability: Within 2 percent. 
e. Recycle Time: 45 ms. 
f. Minimum Pulse Width Control: 50 ms. 
g. Power Consumption: 5 VA or less at 120-V ac. 
h. Ambient Operating Temperatures: Minus 40 to 115 deg F (Minus 40 to 46 deg C). 

8. Equip relays with coil transient suppression to limit transients to non-damaging levels. 
9. Plug each relay into an industry-standard, 35-mm DIN rail socket. Plug all relays located in 

control panels into sockets that are mounted on a DIN rail. 
10. Relay socket shall have screw terminals. Mold into the socket the coincident screw terminal 

numbers and associated octal pin numbers. 

C. Latching Relays: 
1. Relays shall be continuous duty and rated for at least 10 A at 250-V ac and 60 Hz. 
2. Relays shall be either DPDT or three-pole double throw, depending on the control 

application. 
3. Use a plug-in-style relay with a multibladed plug. 
4. Construct the contacts of either silver cadmium oxide or gold. 
5. Enclose the relay in a clear transparent polycarbonate dust-tight cover. 
6. Performance: 

a. Mechanical Life: At least 10 million cycles. 
b. Electrical Life: At least 100,000 cycles at rated load. 
c. Pickup Time: 15 ms or less. 
d. Dropout Time: 10 ms or less. 
e. Pull-in Voltage: 85 percent of rated voltage. 
f. Dropout Voltage: 50 percent of nominal rated voltage. 
g. Power Consumption: 2 VA. 
h. Ambient Operating Temperatures: Minus 40 to 115 deg F (Minus 40 to 46 deg C). 
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7. Equip relays with coil transient suppression to limit transients to non-damaging levels. 
8. Plug each relay into an industry-standard, 35-mm DIN rail socket. Plug all relays located in 

control panels into sockets that are mounted on a DIN rail. 
9. Relay socket shall have screw terminals. Mold into the socket the coincident screw terminal 

numbers and associated octal pin numbers. 

D. Current Sensing Relay: 
1. Monitors ac current. 
2. Independent adjustable controls for pickup and dropout current. 
3. Energized when supply voltage is present and current is above pickup setting. 
4. De-energizes when monitored current is below dropout current. 
5. Dropout current is adjustable from 50 to 95 percent of pickup current. 
6. Include a current transformer, if required for application. 
7. House current sensing relay and current transformer in its own enclosure. Use NEMA 250, 

Type 12 enclosure for indoors and NEMA 250, Type 4 for outdoors. 

E. Combination On-Off Status Sensor and On-Off Relay: 
1. Description: 

a. On-off control and status indication in a single device. 
b. LED status indication of activated relay and current trigger. 
c. Closed-Open-Auto override switch located on the load side of the relay. 

2. Performance: 
a. Ambient Temperature: Minus 30 to 140 deg F (Minus 34 to 60 deg C). 
b. Voltage Rating: Single-phase loads rated for 300-V ac. Three-phase loads rated for 600-

V ac. 
3. Status Indication: 

a. Current Sensor: Integral sensing for single-phase loads up to 20 A and external solid or 
split sensing ring for three-phase loads up to 150 A. 

b. Current Sensor Range: As required by application. 
c. Current Set Point: Fixed or adjustable as required by application. 
d. Current Sensor Output: 

1) Solid-state, single-pole double-throw contact rated for 30-V ac and dc and for 
0.4 A. 

2) Solid-state, single-pole double-throw contact rated for 120-V ac and 1.0 A. 
3) Analog, zero- to 5- or 10-V dc. 
4) Analog, 4 to 20 mA, loop powered. 

4. Relay: Single-pole double-throw, continuous-duty coil; rated for 10-million mechanical 
cycles. 

5. Enclosure: NEMA 250, Type 1 enclosure. 

2.19 ELECTRICAL POWER DEVICES 

A. Transformers: 
1. Transformer shall be sized for the total connected load, plus an additional 25 percent of 

connected load. 
2. Transformer shall be at least 100 VA. 
3. Transformer shall have both primary and secondary fuses. 

B. DC Power Supply: 
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1. Plug-in style suitable for mating with a standard eight-pin octal socket. Include the power 
supply with a mating mounting socket. 

2. Enclose circuitry in a housing. 
3. Include both line and load regulation to ensure a stable output. To protect both the power 

supply and the load, power supply shall have an automatic current limiting circuit. 
4. Performance: 

a. Output voltage nominally 25-V dc within 5 percent. 
b. Output current up to 100 mA. 
c. Input voltage nominally 120-V ac, 60 Hz. 
d. Load regulation within 0.5 percent from zero- to 100-mA load. 
e. Line regulation within 0.5 percent at a 100-mA load for a 10 percent line change. 
f. Stability within 0.1 percent of rated volts for 24 hours after a 20-minute warmup. 

2.20 PRESSURE INSTRUMENT SIGNAL AIR PIPING AND TUBING 

A. Products in this article are intended for use with the following: 
1. Signal air between pressure instruments, such as sensors, switches, transmitters, controllers, 

and accessories. 

B. Copper Tubing: 
1. Seamless phosphor deoxidized copper, soft annealed, or drawn tempered, with chemical and 

physical properties according to ASTM B75. 
2. Performance, dimensions, weight, and tolerance according to ASTM B280. 
3. Diameter, as required by application, not less than nominal 0.25 inch (6 mm). 
4. Wall thickness, as required by the application, but not less than 0.030 inch (0.8 mm). 
5. Copper Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal Air) - 

Brass, Compression Type: 
6. Copper Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal Air) - 

Brass, Solder-Joint Type: 

C. Polyethylene Tubing (for Pneumatic/Pressure Instrument Signal Air): 
1. Fire-resistant black virgin polyethylene according to ASTM D1248, Type 1, Class C and 

Grade 5. 
2. Tubing shall comply with stress crack test according to ASTM D1693. 
3. Diameter, as required by application, of not less than nominal 0.25 inch (6 mm). 
4. Polyethylene Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal 

Air) - Brass, Barbered Fittings: 
5. Polyethylene Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal 

Air) - Brass, Compression Type: 

2.21 PROCESS TUBING 

A. Products in this article are intended for signals to instruments connected to liquid and steam 
systems. 

B. Copper Tubing: 
1. Seamless phosphor deoxidized copper, soft annealed or drawn tempered with chemical and 

physical properties according to ASTM B75. 
2. Performance, dimensions, weight and tolerance according to ASTM B280. 
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3. Diameter, as required by application, of not less than nominal 0.25 inch (6 mm). 
4. Wall thickness, as required by application, but not less than 0.030 inch (0.8 mm). 
5. Copper Tubing Connectors and Fittings (for Process Tubing) - Brass, Compression Type: 
6. Copper Tubing Connectors and Fittings (for Process Tubing) - Brass, Solder-Joint Type: 

2.22 CONTROL WIRE AND CABLE 

A. Wire: Single conductor control wiring above 24 V. 
1. Wire size shall be at least No. 18 AWG. 
2. Conductor shall be 7/24 soft annealed copper strand with 2- to 2.5-inch (50- to 65-mm) lay. 
3. Conductor insulation shall be 600 V, Type THWN or Type THHN, and 90 deg C according 

to UL 83. 
4. Conductor colors shall be black (hot), white (neutral), and green (ground). 
5. Furnish wire on spools. 

B. Single Twisted Shielded Instrumentation Cable above 24 V: 
1. Wire size shall be a minimum No. 18 AWG. 
2. Conductors shall be a twisted, 7/24 soft annealed copper strand with a 2- to 2.5-inch (50- to 

65-mm) lay. 
3. Conductor insulation shall have a Type THHN/THWN or Type TFN rating. 
4. Shielding shall be 100 percent type, 0.35/0.5-mil aluminum/Mylar tape, helically applied 

with 25 percent overlap, and aluminum side in with tinned copper drain wire. 
5. Outer jacket insulation shall have a 600-V, 90-deg C rating and shall be Type TC cable. 
6. For twisted pair, conductor colors shall be black and white. For twisted triad, conductor 

colors shall be black, red and white. 
7. Furnish wire on spools. 

C. Single Twisted Shielded Instrumentation Cable 24 V and Less: 
1. Wire size shall be a minimum No. 18 AWG. 
2. Conductors shall be a twisted, 7/24 soft annealed copper stranding with a 2- to 2.5-inch (50- 

to 65-mm) lay. 
3. Conductor insulation shall have a nominal 15-mil thickness, constructed from flame-

retardant PVC. 
4. Shielding shall be 100 percent type, 1.35-mil aluminum/polymer tape, helically applied with 

25 percent overlap, and aluminum side in with tinned copper drain wire. 
5. Outer jacket insulation shall have a 300-V, 105-deg C rating and shall be Type PLTC cable. 
6. For twisted pair, conductor colors shall be black and white. For twisted triad, conductor 

colors shall be black, red and white. 
7. Furnish wire on spools. 

D. LAN and Communication Cable: Comply with DDC system manufacturer requirements for 
network being installed. 
1. Cable shall be balanced twisted pair. 
2. Comply with the following requirements and for balanced twisted pair cable described in 

Section 260523 "Control-Voltage Electrical Power Cables." 
a. Cable shall be plenum rated. 
b. Cable shall have a unique color that is different from other cables used on Project. 
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2.23 RACEWAYS 

A. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems" for 
electrical power raceways and boxes. 

B. Comply with requirements in Section 270528 "Pathways for Communications Systems" for 
raceways for balanced twisted pair cables and optical fiber cables. 

2.24 ACCESSORIES 

A. Pneumatic Pressure Gauges: 
1. Pressure gauges shall a 1.5-inch- (38-mm-) diameter face for pressures up through 30 psig 

(207 kPa) and 2.5-inch- (65-mm-) diameter face for greater pressures. 
2. Include separate gauges for branch pressure and main pressure lines. 
3. White dial face with black printing. 
4. Include 1-psig (6.9-kPa) increment for scale ranges through 30 psig (207 kPa) and 2-psig 

(13.8-kPa) increment for larger ranges. 
5. Accuracy: Within 1 percent of full-scale range. 

B. Pressure Electric Switches: 
1. Diaphragm-operated snap acting switch. 
2. Set point adjustable from 3 to 20 psig (21 to 138 kPa). 
3. Differential adjustable from 2 to 6 psig (14 to 41 kPa). 
4. Rated for resistance loads at 120-V ac. 
5. Body and switch housing shall be metal. 

C. Damper Blade Limit Switches: 
1. Sense positive open and/or closed position of the damper blades. 
2. NEMA 250, Type 13, oil-tight construction. 
3. Arrange for the mounting application. 
4. Additional waterproof enclosure when required by its environment. 
5. Arrange to prevent "over-center" operation. 

D. I/P and E/P Transducers: 
1. Commercial Grade: 

a. The transducer shall convert an AO signal to a stepped pneumatic signal. Unless 
otherwise required by the operating sequence, use a 3- to 15-psig (21- to 103-kPa) 
pneumatic signal for pneumatic actuation. 

b. Construct the entire assembly so that shock and vibration will neither harm the 
transducer nor affect its accuracy. 

c. Transducer shall have auto/manual output switch, manual output control and an output 
pressure gauge. 

d. Accuracy: Within 1.0 percent of the output span. 
e. Linearity: Within 0.5 percent of the output span. 
f. Output Capacity: Not less than 550 scim at 15 psig (103 kPa). 
g. Transducer shall have separate zero and span calibration adjustments. 
h. The transducer shall withstand up to 40 psig (276 kPa) of supply pressure without 

damage. 
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i. For use on only modulating pneumatic outputs that are associated with terminal units, 
including fan-coil units, VAV units, and unit heaters. 

E. E/P Switch: 
1. Construct the body of cast aluminum or brass; three pipe body (common, normally open, and 

normally closed). 
2. Internal construction of steel, copper or brass. 
3. Air Connections: Barb. 
4. Rating of 30 psig (207 kPa) when installed in systems below 25 psig (172 kPa) and of 150 

psig (1034 kPa) when installed in systems above 25 psig (172 kPa). 
5. Include coil transient suppression. 

F. Instrument Enclosures: 
1. Include instrument enclosure for secondary protection to comply with requirements 

indicated in "Performance Requirements" Article. 
2. NRTL listed and labeled to UL 50. 
3. Sized to include at least 25 percent spare area on subpanel. 
4. Instrument(s) mounted within enclosure on internal subpanel(s). 
5. Enclosure face with engraved, laminated phenolic nameplate for each instrument within 

enclosure. 
6. Enclosures housing pneumatic instruments shall include main pressure gauge and a branch 

pressure gauge for each pneumatic device, installed inside. 
7. Enclosures housing multiple instruments shall route tubing and wiring within enclosure in a 

raceway having a continuous removable cover. 
8. Enclosures larger than 12 inches (300 mm) shall have a hinged full-size face cover. 

G. Manual Valves: 
1. Needle Type: 

a. PTFE packing. 
b. Construct of brass for use with copper and polyethylene tubing and of stainless steel for 

use with stainless steel tubing. 
c. Aluminum T-bar handle. 
d. Include tubing connections. 

2. Ball Type: 
a. Body: Bronze ASTM B62 or ASTM B61. 
b. Ball: Type 316 stainless steel. 
c. Stem: Type 316 stainless steel. 
d. Seats: Reinforced PTFE. 
e. Packing Ring: Reinforced PTFE. 
f. Lever: Stainless steel with a vinyl grip. 
g. 600 WOG. 
h. Threaded end connections. 

2.25 IDENTIFICATION 

A. Instrument Air Pipe and Tubing: 
1. Engraved tag shall bear the following information: 

a. Service (Example): "Instrument Air." 
b. Pressure Range (Example): 0 to 30 psig (0 to 200 kPa). 
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2. Letter size shall be a minimum of 0.25 inch high. 
3. Tag shall consist of white lettering on blue background. 
4. Tag shall be engraved phenolic consisting of three layers of rigid laminate. Top and bottom 

layers are color-coded blue with contrasting white center exposed by engraving through 
outer layer. 

5. Include tag with a brass grommet, chain and S-hook. 

B. Control Equipment, Instruments, and Control Devices: 
1. Self-adhesive label bearing unique identification. 

a. Include instruments with unique identification identified by equipment being controlled 
or monitored, followed by point identification. 

2. Letter size shall be as follows: 
a. DDC Controllers: Minimum of 0.5 inch (13 mm) high. 
b. Gateways: Minimum of 0.5 inch (13 mm) high. 
c. Repeaters: Minimum of 0.5 inch (13 mm) high. 
d. Enclosures: Minimum of 0.5 inch (13 mm) high. 
e. UPS units: Minimum of 0.5 inch (13 mm) high. 
f. Accessories: Minimum of 0.25 inch (6 mm) high. 
g. Instruments: Minimum of 0.25 inch (6 mm) high. 
h. Control Damper and Valve Actuators: Minimum of 0.25 inch (6 mm) high. 

3. Legend shall consist of white lettering on black background. 
4. Laminated acrylic or melamine plastic sign shall be engraved phenolic consisting of three 

layers of rigid laminate. Top and bottom layers are color-coded black with contrasting white 
center exposed by engraving through outer layer and shall be fastened with drive pins. 

5. Instruments, control devices, and actuators with Project-specific identification tags having 
unique identification numbers following requirements indicated and provided by original 
manufacturer do not require additional identification. 

C. Valve Tags: 
1. Brass tags and brass chains attached to valve. 
2. Tags shall be at least 1.5 inches (38 mm) in diameter. 
3. Include tag with unique valve identification indicating control influence such as flow, level, 

pressure, or temperature; followed by location of valve, and followed by three-digit 
sequential number. For example: TV-1.001. 

4. Valves with Project-specific identification tags having unique identification numbers 
following requirements indicated and provided by original manufacturer do not require an 
additional tag. 

D. Raceway and Boxes: 
1. Comply with requirements for identification specified in Section 260553 "Identification for 

Electrical Systems." 
2. Paint cover plates on junction boxes and conduit same color as the tape banding for conduits. 

After painting, label cover plate "HVAC Controls," using an engraved phenolic tag. 
3. For raceways housing air signal tubing, add a phenolic tag labeled "HVAC Air Signal 

Tubing." 

E. Equipment Warning Labels: 
1. Self-adhesive label with pressure-sensitive adhesive back and peel-off protective jacket. 
2. Lettering size shall be at least 14-point type with white lettering on red background. 
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3. Warning label shall read "CAUTION-Equipment operated under remote automatic control 
and may start or stop at any time without warning. Switch electric power disconnecting 
means to OFF position before servicing." 

4. Lettering shall be enclosed in a white line border. Edge of label shall extend at least 0.25 
inch (6 mm) beyond white border. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions for compliance with requirements for installation tolerances 
and other conditions affecting performance of the Work. 
1. Verify compatibility with and suitability of substrates. 

B. Examine roughing-in for products to verify actual locations of connections before installation. 
1. Examine roughing-in for instruments installed in piping to verify actual locations of 

connections before installation. 
2. Examine roughing-in for instruments installed in duct systems to verify actual locations of 

connections before installation. 

C. Examine walls, floors, roofs, and ceilings for suitable conditions where product will be installed. 

D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance of the 
Work. 

E. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 DDC SYSTEM INTERFACE WITH OTHER SYSTEMS AND EQUIPMENT 

A. Communication Interface to Equipment with Integral Controls: 
1. DDC system shall have communication interface with equipment having integral controls 

and having a communication interface for remote monitoring or control. 

3.3 DDC SYSTEM INTERFACE WITH EXISTING SYSTEMS 

A. Interface with Existing Systems: 
1. DDC systems shall interface existing systems to achieve integration. 
2. Integration of Existing Control System into DDC System: 

a. Existing control system performance requirements shall be satisfied when monitoring 
and controlling existing control system through DDC system. 

b. Operator shall be able to upload, download, monitor, alarm, report, trend, control and 
program every input and output point in existing system from DDC system using 
operator workstations and software provided. The combined systems shall share one 
database. 

c. Interface of existing control system I/O points into DDC system shall be transparent to 
operators. All operational capabilities shall be identical regardless of whether I/O 
already exists or I/O is being installed. 
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3.4 CONTROL DEVICES FOR INSTALLATION BY INSTALLERS 

A. Deliver the following to duct fabricator and Installer for installation in ductwork. Include 
installation instructions to Installer and supervise installation for compliance with requirements. 
1. DDC control dampers, which are specified in Section 230923.12 "Control Dampers." 

B. Deliver the following to plumbing and HVAC piping installers for installation in piping. Include 
installation instructions to Installer and supervise installation for compliance with requirements. 
1. DDC control valves, which are specified in Section 230923.11 "Control Valves." 
2. Liquid temperature sensors, switches, and transmitters are specified in Section 230923.27 

"Temperature Instruments." 
3. Pipe- and tank-mounted thermowells. Liquid thermowells are specified in Section 230923.27 

"Temperature Instruments." 

3.5 GENERAL INSTALLATION REQUIREMENTS 

A. Install products to satisfy more stringent of all requirements indicated. 

B. Install products level, plumb, parallel, and perpendicular with building construction. 

C. Support products, tubing, piping wiring and raceways. Brace products to prevent lateral 
movement and sway or a break in attachment when subjected to a 50 pound force. 

D. If codes and referenced standards are more stringent than requirements indicated, comply with 
requirements in codes and referenced standards. 

E. Fabricate openings and install sleeves in ceilings, floors, roof, and walls required by installation 
of products. Before proceeding with drilling, punching, and cutting, check for concealed work to 
avoid damage. Patch, flash, grout, seal, and refinish openings to match adjacent condition. 

F. Firestop Penetrations Made in Fire-Rated Assemblies: Comply with requirements in 
Section 078413 "Penetration Firestopping." 

G. Seal penetrations made in acoustically rated assemblies. Comply with requirements in 
Section 079200 "Joint Sealants." 

H. Welding Requirements: 
1. Restrict welding and burning to supports and bracing. 
2. No equipment shall be cut or welded without approval. Welding or cutting will not be 

approved if there is risk of damage to adjacent Work. 
3. Welding, where approved, shall be by inert-gas electric arc process and shall be performed 

by qualified welders according to applicable welding codes. 
4. If requested on-site, show satisfactory evidence of welder certificates indicating ability to 

perform welding work intended. 

I. Fastening Hardware: 
1. Stillson wrenches, pliers, and other tools that damage surfaces of rods, nuts, and other parts 

are prohibited for work of assembling and tightening fasteners. 
2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or 

by oversized wrenches. 
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3. Lubricate threads of bolts, nuts and screws with graphite and oil before assembly. 

J. If product locations are not indicated, install products in locations that are accessible and that will 
permit service and maintenance from floor, equipment platforms, or catwalks without removal of 
permanently installed furniture and equipment. 

3.6 GATEWAY INSTALLATION 

A. Install gateways if required for DDC system communication interface requirements indicated. 
1. Install gateway(s) required to suit indicated requirements. 

B. Test gateway to verify that communication interface functions properly. 

3.7 CONTROLLER INSTALLATION 

A. Install controllers in enclosures to comply with indicated requirements. 

B. Connect controllers to field power supply through a UPS unit. 

C. Install controller with latest version of applicable software and configure to execute requirements 
indicated. 

D. Test and adjust controllers to verify operation of connected I/O to achieve performance indicated 
requirements while executing sequences of operation. 

E. Installation of Network Controllers: 
1. Quantity and location of network controllers shall be determined by DDC system 

manufacturer to satisfy requirements indicated. 
2. Install controllers in a protected location that is easily accessible by operators. 
3. Top of controller shall be within 72 inches (1800 mm) of finished floor. 

F. Installation of Programmable Application Controllers: 
1. Quantity and location of programmable application controllers shall be determined by DDC 

system manufacturer to satisfy requirements indicated. 
2. Install controllers in a protected location that is easily accessible by operators. 
3. Top of controller shall be within 72 inches (1800 mm) of finished floor. 

G. Application-Specific Controllers: 
1. Quantity and location of application-specific controllers shall be determined by DDC system 

manufacturer to satisfy requirements indicated. 
2. For controllers not mounted directly on equipment being controlled, install controllers in a 

protected location that is easily accessible by operators. 

3.8 ENCLOSURES INSTALLATION 

A. Install the following items in enclosures, to comply with indicated requirements: 
1. Gateways. 
2. Routers. 
3. Controllers. 
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4. Electrical power devices. 
5. UPS units. 
6. Relays. 
7. Accessories. 

B. Attach wall-mounted enclosures to wall using the following types of steel struts: 
1. For NEMA 250, Type 1 Enclosures: Use galvanized-steel strut and hardware. 
2. For NEMA 250, Type 4X Enclosures and Enclosures Located Outdoors: Use stainless steel 

strut and hardware. 
3. Install plastic caps on exposed cut edges of strut. 

C. Align top of adjacent enclosures of like size. 

D. Install continuous and fully accessible wireways to connect conduit, wire, and cable to multiple 
adjacent enclosures. Wireway used for application shall have protection equal to NEMA 250 
rating of connected enclosures. 

3.9 ELECTRIC POWER CONNECTIONS 

A. Connect electrical power to DDC system products requiring electrical power connections. 

B. Design of electrical power to products not indicated with electric power is delegated to DDC 
system provider and installing trade. Work shall comply with NFPA 70 and other requirements 
indicated. 

C. Comply with requirements in Section 262816 "Enclosed Switches and Circuit Breakers" for 
electrical power circuit breakers. 

D. Comply with requirements in Section 260519 "Low-Voltage Electrical Power Conductors and 
Cables" for electrical power conductors and cables. 

E. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems" for 
electrical power raceways and boxes. 

3.10 IDENTIFICATION 

A. Identify system components, wiring, cabling, and terminals. Comply with requirements in 
Section 260553 "Identification for Electrical Systems" for identification products and installation. 

B. Install self-adhesive labels with unique identification on face for each of the following: 
1. Server. 
2. Gateway. 
3. Router. 
4. Protocol analyzer. 
5. DDC controller. 
6. Enclosure. 
7. UPS unit. 

C. Install unique instrument identification on face of each instrument connected to a DDC controller. 
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D. Install unique identification on face of each control damper and valve actuator connected to a 
DDC controller. 

E. Where product is installed above accessible tile ceiling, also install matching identification on 
face of ceiling grid located directly below. 

F. Where product is installed above an inaccessible ceiling, also install identification on face of 
access door directly below. 

G. Warning Labels and Signs: 
1. Shall be permanently attached to equipment that can be automatically started by DDC 

control system. 
2. Shall be located in highly visible location near power service entry points. 

3.11 NETWORK INSTALLATION 

A. Install balanced twisted pair cable when connecting between the following network devices  
1. Network controllers. 

B. Install balanced twisted pair or copper cable (as required by equipment) when connecting 
between the following: 
1. Gateways. 
2. Gateways and network controllers or programmable application controllers. 
3. Routers. 
4. Routers and network controllers or programmable application controllers. 
5. Network controllers and programmable application controllers. 
6. Programmable application controllers. 
7. Programmable application controllers and application-specific controllers. 

C. Install cable in continuous raceway. 
1. Where indicated on Drawings, cable trays may be used for copper cable in lieu of conduit. 

3.12 NETWORK NAMING AND NUMBERING 

A. Coordinate with Owner and provide unique naming and addressing for networks and devices. 

B. ASHRAE 135 Networks: 
1. MAC Address: 

a. Every network device shall have an assigned and documented MAC address unique to 
its network. 

b. Ethernet Networks: Document MAC address assigned at its creation. 
c. ARCNET or MS/TP networks: Assign from 00 to 64. 

2. Network Addressing: 
a. Assign unique subnet address to each new network, coordinated with CBJ MIS. 
b. Provide ability for changing network number through device switches or operator 

interface. 
c. DDC system, with all possible connected LANs, can contain up to 65,534 unique 

networks. 
3. Device Object Identifier Property Number: 
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a. Assign unique device object identifier property numbers or device instances for each 
device network. 

b. Provide for future modification of device instance number by device switches or 
operator interface. 

c. LAN shall support up to 4,194,302 unique devices. 
4. Device Object Name Property Text: 

a. Device object name property field shall support 32 minimum printable characters. 
b. Assign unique device "Object Name" property names with plain-English descriptive 

names for each device. 
1) Example 1: Device object name for device controlling boiler plant at 

Building 1000 would be "HW System B1000." 
2) Example 2: Device object name for a VAV terminal unit controller could be "VAV 

unit 102". 
5. Object Name Property Text for Other Than Device Objects: 

a. Object name property field shall support 32 minimum printable characters. 
b. Assign object name properties with plain-English names descriptive of application. 

1) Example 1: "Zone 1 Temperature." 
2) Example 2 "Fan Start and Stop." 

3.13 INSTALLATION OF AIR SIGNAL PIPING AND TUBING 

A. Above-Grade Pneumatic and Air Signal Piping and Tubing Installation: 
1. Material Application: 

a. Install copper tubing, except as follows: 
1) Tubing Exposed to View: Polyethylene tubing installed in raceways may be used 

in lieu of copper tubing. 
2) Concealed Tubing: Polyethylene tubing may be used in lieu of copper tubing when 

concealed behind accessible ceilings and concealed in walls and connecting wall-
mounted instruments with recessed connections. 

b. Install copper tubing for air signals to instruments including, but not limited to, the 
following: 
1) Sensors. 
2) Switches. 
3) Transmitters. 

c. Install drawn-temper copper tubing, except within 36 inches (900 mm) of device 
terminations tubing shall be annealed-tempered copper tubing. 

d. Install compression fittings to connect copper tubing to instruments, control devices, 
and accessories. 

e. Install barbed or compression fittings to connect polyethylene tubing to instruments, 
control devices, and accessories. 

2. Routing: 
a. Do not expose tubing in finished spaces, such as spaces with ceilings; occupied spaces, 

offices, and conference rooms, unless expressly approved in writing by Architect. 
Tubing may be exposed in areas without ceilings. 

b. Where tubing is installed in finished occupied spaces, install the tubing in surface metal 
raceway with appropriate fittings only where not feasible to conceal in wall, above 
ceiling or behind architectural enclosures or covers. 

c. Install piping and tubing plumb and parallel to and at right angles with building 
construction. 
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d. Install multiple runs of tubing or piping in equally spaced parallel lines. 
e. Piping and tubing shall not interfere with access to valves, equipment, duct and 

equipment access doors, or obstruct personnel access and passageways of any kind. 
f. Coordinate with other trades before installation to prevent proposed piping and tubing 

from interfering with pipe, duct, terminal equipment, light fixtures, conduit and cable 
tray space. If changes to Shop Drawings are necessary due to field coordination, 
document changes on record Drawings. 

g. Install vibration loops in copper tubing when connecting to instrument and actuators 
that vibrate. 

3. Support: 
a. According to MSS SP-69, Table 3, except support spacing shall not exceed 60 inches 

(1500 mm). 
b. Support copper tubing with copper hangers, clips, and tube trays. 
c. Do not use tape for support or dielectric isolation. 
d. Install supports at each change in direction and at each branch take off. 
e. Attached supports to building structure independent of work of other trades. Support 

from ducts, pipes, cable trays, and conduits is prohibited. 
f. Attached support from building structure with threaded rods, structural shapes, or 

channel strut. 
g. Install and brace supports to carry static load plus a safety margin, which will allow 

tubing to be serviced. 
h. Brace supports to prevent lateral movement. 
i. Paint steel support members that are not galvanized or zinc coated. 
j. Support polyethylene tubing same as copper tubing. 

4. Do not attach piping and tubing to equipment that may be removed frequently for 
maintenance or that may impart vibration and expansion from temperature change. 

5. Protect exposed tubing in mechanical equipment rooms from mechanical damage within 76 
inches (1800 mm) above floor. Use aluminum channel reversed and secured over tubing to 
protect tubing from damage. 

6. Joining and Makeup: 
a. Where joining and mating dissimilar metals where galvanic action could occur, install 

dielectric isolation. 
b. Install a dirt leg with an isolation valve and threaded plug at each main air, connection 

to a panel, pneumatic pilot positioner and PRV station. 
c. Make threaded joints for connecting to instrument equipment with connectors with a 

compression tubing connector on one end and threaded connection on other end. 
d. Make tubing bends with a tube-bending tool. Hard bends, wrinkled or flattened bends 

are unacceptable. 
e. Install tube fittings according to manufacturer's written instructions. 
f. Do not make tubing connections to a fitting before completing makeup of the 

connection. 
g. Align tubing with the fitting. Avoid springing tube into position, as this may result in 

excessive stress on both tubing and fitting with possible resulting leaks. 
h. Do not install fittings close to a bend. A length of straight tubing, not deformed by 

bending, is required for a proper connection. 
i. Check tubing for correct diameter and wall thickness. 
j. Tube ends shall be cut square and deburred. Exercise care during cutting to keep tubing 

round. 
k. Thread pipe on a threading machine. Ream inner edges of pipe ends, file and grind to 

remove burrs. 
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l. Wrap pipe threads of fittings on pneumatic lines with a single wrap of PTFE tape. 
m. Protect piping and tubing from entrance of foreign matter. 

7. Conduit in which nonmetallic tubing is installed shall not exceed 50 percent fill. Support 
conduit according to NFPA 70 unless otherwise indicated. 

B. Identify piping and tubing as follows: 
1. Every 50 feet (15 m) of straight run. 
2. At least once for each branch within 36 inches (900 mm) of main tee. 
3. At each change in direction. 
4. Within 36 inches (900 mm) of each ceiling, floor, roof and wall penetration. 
5. Where exposed to and where concealed from view, including above ceiling plenums, shafts, 

and chases. 
6. At each valve. 
7. Mark each instrument tube connection with a number-coded identification. Each unique tube 

shall have same unique number at instrument connection and termination at opposite end of 
tube. 

C. Air Signal Piping Isolation Valves Installation: 
1. Install valves full size of piping and tubing. 
2. Install at the following locations: 

a. At each branch. 
b. Before and after each PRV. 
c. Before and after each air dryer. 
d. At each control device. 

3. Valves shall be located to be readily accessible from floor. 

3.14 INSTALLATION OF PROCESS TUBING 

A. Install process tubing for signal to instruments in liquid and steam systems. Instruments include, 
but are not limited to, the following: 
1. Meters. 
2. Sensors. 
3. Switches. 
4. Transmitters. 

B. Support tubing according to MSS SP-69, Table 3, but at intervals no less than 60 inches (1500 
mm). 

C. Install NPS 1/2 (DN 15) process tubing for industrial-grade sensors, transmitters, and switches. 
Install stainless steel bushings where required. 

D. Make tubing bends with a bending tool. Flattened or wrinkled bends are unacceptable. 

E. Support tubing independent of other trades. 

F. Route tubing parallel to and at right angles to building construction. 

G. Install tubing concealed in areas with ceilings. 
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H. Install a dirt leg with an isolation valve and threaded plug in drain valve at each connection to a 
transmitter and switch. 

I. Insulate process piping connected to hot water and steam systems for personnel protection if the 
surface temperature exceeds 120 deg F (49 deg C). Only insulate piping within maintenance 
personnel reach from floor, platform, or catwalk. 

J. Wrap pipe threads of fitting in process tubing with service temperatures below 350 deg F (177 
deg C) with a single wrap of PTFE tape. 

K. Coat pipe threads of fittings on process tubing in services with temperatures exceeding 350 deg F 
(177 deg C) with pipe compound before being made up to reduce the possibility of galling. 

L. Do not make tubing connections to a fitting before completing makeup of the connection. 

M. Check tubing for correct diameter and wall thickness. Cut the tube ends square and deburred. 
Exercise care during cutting to keep tubing round. 

N. Do not install fittings close to a bend. A length of straight tubing, not deformed by bending, is 
required for a proper connection. 

O. Align tubing with fitting when installed. Avoid springing tube into position. 

P. Install tubing with extreme care exercised to keep foreign matter out of system. Open tubing ends 
shall be kept plugged to keep out dust, dirt and moisture. 

Q. Do not attach tubing to equipment that may be removed frequently for maintenance or may 
impart vibration and expansion from temperature change. 

R. Protect exposed tubing in mechanical equipment rooms from inadvertent mechanical damage 
within 76 inches above floor. Use aluminum channel reversed and secured over tubing to protect 
tubing from damage. 

S. Process Tubing Isolation Valves Installation: 
1. Install valves full size of piping and tubing. 
2. Install isolation valves at the following locations: 

a. Process connection. 
b. Inlet to each instrument including, sensors, transmitters, switches, gauges, and other 

control devices. 
3. Locate valves to be readily accessible from floor. 

3.15 CONTROL WIRE, CABLE AND RACEWAYS INSTALLATION 

A. Comply with NECA 1. 

B. Wire and Cable Installation: 
1. Comply with installation requirements in Section 260523 "Control-Voltage Electrical Power 

Cables." 
2. Comply with installation requirements in Section 271313 "Communications Copper 

Backbone Cabling." 
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3. Comply with installation requirements in Section 271513 "Communications Copper 
Horizontal Cabling." 

4. Install cables with protective sheathing that is waterproof and capable of withstanding 
continuous temperatures of 90 deg C with no measurable effect on physical and electrical 
properties of cable. 
a. Provide shielding to prevent interference and distortion from adjacent cables and 

equipment. 
5. Terminate wiring in a junction box. 

a. Clamp cable over jacket in junction box. 
b. Individual conductors in the stripped section of the cable shall be slack between the 

clamping point and terminal block. 
6. Terminate field wiring and cable not directly connected to instruments and control devices 

having integral wiring terminals using terminal blocks. 
7. Install signal transmission components according to IEEE C2, REA Form 511a, NFPA 70, 

and as indicated. 
8. Use shielded cable to transmitters. 
9. Use shielded cable to temperature sensors. 
10. Perform continuity and meager testing on wire and cable after installation. 

C. Conduit Installation: 
1. Comply with Section 260533 "Raceways and Boxes for Electrical Systems" for control-

voltage conductors. 
2. Comply with Section 270528 "Pathways for Communications Systems" for balanced twisted 

pair cabling and optical fiber installation. 

3.16 FIELD QUALITY CONTROL 

A. Manufacturer's Field Service: Engage a factory-authorized service representative to test and 
inspect components, assemblies, and installations, including connections. 

B. Perform the following tests and inspections with the assistance of a factory-authorized service 
representative: 
1. Perform each visual and mechanical inspection and electrical test stated in NETA 

Acceptance Testing Specification. Certify compliance with test parameters. 
2. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and 

equipment. 
3. Testing of Pneumatic and Air-Signal Tubing: 

a. Test for leaks and obstructions. 
b. Disconnect each pipe and tubing line before a test is performed, and blowout dust, dirt, 

trash, condensate and other foreign materials with compressed air. Use commercially 
pure compressed air or nitrogen as distributed in gas cylinders. Air from an oil-free 
compressor with an air dryer is an acceptable alternative for the test. 

c. After foreign matter is expelled and line is free from obstructions, plug far end of tubing 
run. 

d. Connect a pressure source to near end of run with a needle valve between air supply and 
tubing run. 

e. Connect a pressure gauge accurate to within 0.5 percent of test between the shutoff 
needle valve and tubing run under test. 
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f. For system pressures above 30 psig (207 kPa), apply a pressure of 1.5 times operating 
pressure. Record pressure in tubing run every 10 minutes for one hour. Allowable drop 
in pressure in one-hour period shall not exceed 1 psig (6.9 kPa). 

g. For system pressures 30 psig (207 kPa) and below, apply a pressure of 2.0 times 
operating pressure to piping and tubing run. Record pressure in tubing run every 5 
minutes for one hour. Allowable drop in pressure in one-hour period shall not exceed 
0.5 psig (3.5 kPa). 

C. Testing: 
1. Perform preinstallation, in-progress, and final tests, supplemented by additional tests, as 

necessary. 
2. Preinstallation Cable Verification: Verify integrity and serviceability for new cable lengths 

before installation. This assurance may be provided by using vendor verification documents, 
testing, or other methods. As a minimum, furnish evidence of verification for cable 
attenuation and bandwidth parameters. 

3. In-Progress Testing: Perform standard tests for correct pair identification and termination 
during installation to ensure proper installation and cable placement. Perform tests in 
addition to those specified if there is any reason to question condition of material furnished 
and installed. Testing accomplished is to be documented by agency conducting tests. Submit 
test results for Project record. 

4. Final Testing: Perform final test of installed system to demonstrate acceptability as installed. 
Testing shall be performed according to a test plan supplied by DDC system manufacturer. 
Defective Work or material shall be corrected and retested. As a minimum, final testing for 
cable system, including spare cable, shall verify conformance of attenuation, length, and 
bandwidth parameters with performance indicated. 

5. Test Equipment: Use an optical fiber time domain reflectometer for testing of length and 
optical connectivity. 

6. Test Results: Record test results and submit copy of test results for Project record. 

3.17 DDC SYSTEM I/O CHECKOUT PROCEDURES 

A. Check installed products before continuity tests, leak tests and calibration. 

B. Check instruments for proper location and accessibility. 

C. Check instruments for proper installation on direction of flow, elevation, orientation, insertion 
depth, or other applicable considerations that will impact performance. 

D. Check instrument tubing for proper isolation, fittings, slope, dirt legs, drains, material and 
support. 

E. For pneumatic products, verify that air supply for each product is properly installed. 

F. Control Damper Checkout: 
1. For pneumatic dampers, verify that pressure gauges are provided in each air line to damper 

actuator and positioner. 
2. Verify that control dampers are installed correctly for flow direction. 
3. Verify that proper blade alignment, either parallel or opposed, has been provided. 
4. Verify that damper frame attachment is properly secured and sealed. 
5. Verify that damper actuator and linkage attachment is secure. 
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6. Verify that actuator wiring is complete, enclosed and connected to correct power source. 
7. Verify that damper blade travel is unobstructed. 

G. Control Valve Checkout: 
1. For pneumatic valves, verify that pressure gauges are provided in each air line to valve 

actuator and positioner. 
2. Verify that control valves are installed correctly for flow direction. 
3. Verify that valve body attachment is properly secured and sealed. 
4. Verify that valve actuator and linkage attachment is secure. 
5. Verify that actuator wiring is complete, enclosed and connected to correct power source. 
6. Verify that valve ball, disc or plug travel is unobstructed. 
7. After piping systems have been tested and put into service, but before insulating and 

balancing, inspect each valve for leaks. Adjust or replace packing to stop leaks. Replace the 
valve if leaks persist. 

H. Instrument Checkout: 
1. Verify that instrument is correctly installed for location, orientation, direction and operating 

clearances. 
2. Verify that attachment is properly secured and sealed. 
3. Verify that conduit connections are properly secured and sealed. 
4. Verify that wiring is properly labeled with unique identification, correct type and size and is 

securely attached to proper terminals. 
5. Inspect instrument tag against approved submittal. 
6. For instruments with tubing connections, verify that tubing attachment is secure and 

isolation valves have been provided. 
7. For flow instruments, verify that recommended upstream and downstream distances have 

been maintained. 
8. For temperature instruments: 

a. Verify sensing element type and proper material. 
b. Verify length and insertion. 

3.18 DDC SYSTEM I/O ADJUSTMENT, CALIBRATION AND TESTING: 

A. Calibrate each instrument installed that is not factory calibrated and provided with calibration 
documentation. 

B. Provide a written description of proposed field procedures and equipment for calibrating each 
type of instrument. Submit procedures before calibration and adjustment. 

C. For each analog instrument, make a three-point test of calibration for both linearity and accuracy. 

D. Equipment and procedures used for calibration shall comply with instrument manufacturer's 
written instructions. 

E. Provide diagnostic and test equipment for calibration and adjustment. 

F. Field instruments and equipment used to test and calibrate installed instruments shall have 
accuracy at least twice the instrument accuracy being calibrated. An installed instrument with an 
accuracy of 1 percent shall be checked by an instrument with an accuracy of 0.5 percent. 
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G. Calibrate each instrument according to instrument instruction manual supplied by manufacturer. 

H. If after calibration indicated performance cannot be achieved, replace out-of-tolerance 
instruments. 

I. Comply with field testing requirements and procedures indicated by ASHRAE's Guideline 11, 
"Field Testing of HVAC Control Components," in the absence of specific requirements, and to 
supplement requirements indicated. 

J. Analog Signals: 
1. Check analog voltage signals using a precision voltage meter at zero, 50, and 100 percent. 
2. Check analog current signals using a precision current meter at zero, 50, and 100 percent. 
3. Check resistance signals for temperature sensors at zero, 50, and 100 percent of operating 

span using a precision-resistant source. 

K. Digital Signals: 
1. Check digital signals using a jumper wire. 
2. Check digital signals using an ohmmeter to test for contact making or breaking. 

L. Control Dampers: 
1. Stroke and adjust control dampers following manufacturer's recommended procedure, from 

100 percent open to 100 percent closed and back to 100 percent open. 
2. Stroke control dampers with pilot positioners. Adjust damper and positioner following 

manufacturer's recommended procedure, so damper is 100 percent closed, 50 percent closed 
and 100 percent open at proper air pressure. 

3. Check and document open and close cycle times for applications with a cycle time less than 
30 seconds. 

4. For control dampers equipped with positive position indication, check feedback signal at 
multiple positions to confirm proper position indication. 

M. Control Valves: 
1. Stroke and adjust control valves following manufacturer's recommended procedure, from 

100 percent open to 100 percent closed and back to 100 percent open. 
2. Stroke control valves with pilot positioners. Adjust valve and positioner following 

manufacturer's recommended procedure, so valve is 100 percent closed, 50 percent closed 
and 100 percent open at proper air pressures. 

3. Check and document open and close cycle times for applications with a cycle time less than 
30 seconds. 

4. For control valves equipped with positive position indication, check feedback signal at 
multiple positions to confirm proper position indication. 

N. Meters: Check sensors at zero, 50, and 100 percent of Project design values. 

O. Sensors: Check sensors at zero, 50, and 100 percent of Project design values. 

P. Switches: Calibrate switches to make or break contact at set points indicated. 

Q. Transmitters: 
1. Check and calibrate transmitters at zero, 50, and 100 percent of Project design values. 
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2. Calibrate resistance temperature transmitters at zero, 50, and 100 percent of span using a 
precision-resistant source. 

3.19 DDC SYSTEM CONTROLLER CHECKOUT 

A. Verify power supply. 
1. Verify voltage, phase and hertz. 
2. Verify that protection from power surges is installed and functioning. 
3. Verify that ground fault protection is installed. 
4. If applicable, verify if connected to UPS unit. 
5. If applicable, verify if connected to a backup power source. 
6. If applicable, verify that power conditioning units, transient voltage suppression and high-

frequency noise filter units are installed. 

B. Verify that wire and cabling is properly secured to terminals and labeled with unique 
identification. 

C. Verify that spare I/O capacity is provided. 

3.20 DDC CONTROLLER I/O CONTROL LOOP TESTS 

A. Testing: 
1. Test every I/O point connected to DDC controller to verify that safety and operating control 

set points are as indicated and as required to operate controlled system safely and at 
optimum performance. 

2. Test every I/O point throughout its full operating range. 
3. Test every control loop to verify operation is stable and accurate. 
4. Adjust control loop proportional, integral and derivative settings to achieve optimum 

performance while complying with performance requirements indicated. Document testing 
of each control loop's precision and stability via trend logs. 

5. Test and adjust every control loop for proper operation according to sequence of operation. 
6. Test software and hardware interlocks for proper operation. Correct deficiencies. 
7. Operate each analog point at the following: 

a. Upper quarter of range. 
b. Lower quarter of range. 
c. At midpoint of range. 

8. Exercise each binary point. 
9. For every I/O point in DDC system, read and record each value at operator workstation, at 

DDC controller and at field instrument simultaneously. Value displayed at operator 
workstation, at DDC controller and at field instrument shall match. 

10. Prepare and submit a report documenting results for each I/O point in DDC system and 
include in each I/O point a description of corrective measures and adjustments made to 
achieve desire results. 

3.21 DDC SYSTEM VALIDATION TESTS 

A. Perform validation tests before requesting final review of system. Before beginning testing, first 
submit Pretest Checklist and Test Plan. 
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B. After approval of Test Plan, execute all tests and procedures indicated in plan. 

C. After testing is complete, submit completed test checklist. 

D. Pretest Checklist: Submit the following list with items checked off once verified: 
1. Detailed explanation for any items that are not completed or verified. 
2. Required mechanical installation work is successfully completed and HVAC equipment is 

working correctly. 
3. HVAC equipment motors operate below full-load amperage ratings. 
4. Required DDC system components, wiring, and accessories are installed. 
5. Installed DDC system architecture matches approved Drawings. 
6. Control electric power circuits operate at proper voltage and are free from faults. 
7. Required surge protection is installed. 
8. DDC system network communications function properly, including uploading and 

downloading programming changes. 
9. Using BACnet protocol analyzer, verify that communications are error free. 
10. Each controller's programming is backed up. 
11. Equipment, products, tubing, wiring cable, and conduits are properly labeled. 
12. All I/O points are programmed into controllers. 
13. Testing, adjusting, and balancing work affecting controls is complete. 
14. Dampers and actuators zero and span adjustments are set properly. 
15. Each control damper and actuator goes to failed position on loss of power. 
16. Valves and actuators zero and span adjustments are set properly. 
17. Each control valve and actuator goes to failed position on loss of power. 
18. Meter, sensor and transmitter readings are accurate and calibrated. 
19. Control loops are tuned for smooth and stable operation. 
20. View trend data where applicable. 
21. Each controller works properly in standalone mode. 
22. Safety controls and devices function properly. 
23. Interfaces with fire-alarm system function properly. 
24. Electrical interlocks function properly. 
25. Operator workstations and other interfaces are delivered, all system and database software is 

installed, and graphic are created. 
26. Record Drawings are completed. 

E. Test Plan: 
1. Prepare and submit a validation test plan including test procedures for performance 

validation tests. 
2. Test plan shall address all specified functions of DDC system and sequences of operation. 
3. Explain detailed actions and expected results to demonstrate compliance with requirements 

indicated. 
4. Explain method for simulating necessary conditions of operation used to demonstrate 

performance. 
5. Include a test checklist to be used to check and initial that each test has been successfully 

completed. 
6. Submit test plan documentation 10 business days before start of tests. 

F. Validation Test: 
1. Verify operating performance of each I/O point in DDC system. 

a. Verify analog I/O points at operating value. 
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b. Make adjustments to out-of-tolerance I/O points. 
1) Identify I/O points for future reference. 
2) Simulate abnormal conditions to demonstrate proper function of safety devices. 
3) Replace instruments and controllers that cannot maintain performance indicated 

after adjustments. 
2. Simulate conditions to demonstrate proper sequence of control. 
3. Readjust settings to design values and observe ability of DDC system to establish desired 

conditions. 
4. After 24 Hours following Initial Validation Test: 

a. Re-check I/O points that required corrections during initial test. 
b. Identify I/O points that still require additional correction and make corrections 

necessary to achieve desired results. 
5. After 24 Hours of Second Validation Test: 

a. Re-check I/O points that required corrections during second test. 
b. Continue validation testing until I/O point is normal on two consecutive tests. 

6. Completely check out, calibrate, and test all connected hardware and software to ensure that 
DDC system performs according to requirements indicated. 

7. After validation testing is complete, prepare and submit a report indicating all I/O points that 
required correction and how many validation re-tests it took to pass. Identify adjustments 
made for each test and indicate instruments that were replaced. 

G. DDC System Response Time Test: 
1. Simulate HLC. 

a. Heavy load shall be an occurrence of 50 percent of total connected binary COV, one-
half of which represent an "alarm" condition, and 50 percent of total connected analog 
COV, one-half of which represent an "alarm" condition, that are initiated 
simultaneously on a one-time basis. 

2. Initiate 10 successive occurrences of HLC and measure response time to typical alarms and 
status changes. 

3. Measure with a timer having at least 0.1-second resolution and 0.01 percent accuracy. 
4. Purpose of test is to demonstrate DDC system, as follows: 

a. Reaction to COV and alarm conditions during HLC. 
b. Ability to update DDC system database during HLC. 

5. Passing test is contingent on the following: 
a. Alarm reporting at printer beginning no more than two seconds after the initiation (time 

zero) of HLC. 
b. All alarms, both binary and analog, are reported and printed; none are lost. 
c. Compliance with response times specified. 

6. Prepare and submit a report documenting HLC tested and results of test including time 
stamp and print out of all alarms. 

H. DDC System Network Bandwidth Test: 
1. Test network bandwidth usage on all DDC system networks to demonstrate bandwidth usage 

under DDC system normal operating conditions and under simulated HLC. 
2. To pass, none of DDC system networks shall use more than 70 percent of available 

bandwidth under normal and HLC operation. 
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3.22 FINAL REVIEW 

A. Submit written request to Construction Manager when DDC system is ready for final review. 
Written request shall state the following: 
1. DDC system has been thoroughly inspected for compliance with contract documents and 

found to be in full compliance. 
2. DDC system has been calibrated, adjusted and tested and found to comply with requirements 

of operational stability, accuracy, speed and other performance requirements indicated. 
3. DDC system monitoring and control of HVAC systems results in operation according to 

sequences of operation indicated. 
4. DDC system is complete and ready for final review. 

B. Review by Construction Manager shall be made after receipt of written request. A field report 
shall be issued to document observations and deficiencies. 

C. Take prompt action to remedy deficiencies indicated in field report and submit a second written 
request when all deficiencies have been corrected. Repeat process until no deficiencies are 
reported. 

D. Should more than two reviews be required, DDC system manufacturer and Installer shall 
compensate entity performing review for total costs, labor and expenses, associated with third and 
subsequent reviews. Estimated cost of each review shall be submitted and approved by DDC 
system manufacturer and Installer before making the review. 

E. Prepare and submit closeout submittals and begin procedures indicated in "Extended Operation 
Test" Article when no deficiencies are reported. 

F. A part of DDC system final review shall include a demonstration to parties participating in final 
review. 
1. Provide staff familiar with DDC system installed to demonstrate operation of DDC system 

during final review. 
2. Provide testing equipment to demonstrate accuracy and other performance requirements of 

DDC system that is requested by reviewers during final review. 
3. Demonstration shall include, but not be limited to, the following: 

a. Accuracy and calibration of 10 I/O points randomly selected by reviewers. If review 
finds that some I/O points are not properly calibrated and not satisfying performance 
requirements indicated, additional I/O points may be selected by reviewers until total 
I/O points being reviewed that satisfy requirements equals quantity indicated. 

b. HVAC equipment and system hardwired and software safeties and life-safety functions 
are operating according to sequence of operation. Up to 10 I/O points shall be randomly 
selected by reviewers. Additional I/O points may be selected by reviewers to discover 
problems with operation. 

c. Correct sequence of operation after electrical power interruption and resumption after 
electrical power is restored for randomly selected HVAC systems. 

d. Operation of randomly selected dampers and valves in normal-on, normal-off and failed 
positions. 

e. Reporting of alarm conditions for randomly selected alarms, including different classes 
of alarms, to ensure that alarms are properly received by operators and operator 
workstations. 

f. Trends, summaries, logs and reports set-up for Project. 



JPD AND DOWNTOWN LIBRARY DIRECT DIGITAL CONTROL (DDC) SYSTEM FOR HVAC 
HVAC CONTROL UPGRADES 230923 - 60 
CBJ Contract No. BE20-230 

g. Software's ability to communicate with controllers, operator workstations, uploading 
and downloading of control programs. 

h. Software's ability to edit control programs off-line. 
i. Data entry to show Project-specific customizing capability including parameter 

changes. 
j. Step through penetration tree, display all graphics, demonstrate dynamic update, and 

direct access to graphics. 
k. Execution of digital and analog commands in graphic mode. 
l. Spreadsheet and curve plot software and its integration with database. 
m. Online user guide and help functions. 
n. Multitasking by showing different operations occurring simultaneously on four 

quadrants of split screen. 
o. System speed of response compared to requirements indicated. 
p. For Each Network and Programmable Application Controller: 

1) Memory: Programmed data, parameters, trend and alarm history collected during 
normal operation is not lost during power failure. 

2) Operator Interface: Ability to connect directly to each type of digital controller 
with a portable workstation and mobile device. Show that maintenance personnel 
interface tools perform as indicated in manufacturer's technical literature. 

3) Standalone Ability: Demonstrate that controllers provide stable and reliable 
standalone operation using default values or other method for values normally read 
over network. 

4) Electric Power: Ability to disconnect any controller safely from its power source. 
5) Wiring Labels: Match control drawings. 
6) Network Communication: Ability to locate a controller's location on network and 

communication architecture matches Shop Drawings. 
7) Nameplates and Tags: Accurate and permanently attached to control panel doors, 

instrument, actuators, and devices. 
q. For Each Operator Workstation: 

1) I/O points lists agree with naming conventions. 
2) Graphics are complete. 
3) UPS unit, if applicable, operates. 

r. Communications and Interoperability: Demonstrate proper interoperability of data 
sharing, alarm and event management, trending, scheduling, and device and network 
management. Requirements must be met even if only one manufacturer's equipment is 
installed. 
1) Data Presentation: On each operator workstation, demonstrate graphic display 

capabilities. 
2) Reading of Any Property: Demonstrate ability to read and display any used 

readable object property of any device on network. 
3) Set Point and Parameter Modifications: Show ability to modify set points and 

tuning parameters indicated. 
4) Peer-to-Peer Data Exchange: Network devices are installed and configured to 

perform without need for operator intervention to implement Project sequence of 
operation and to share global data. 

5) Alarm and Event Management: Alarms and events are installed and prioritized 
according to Owner. Demonstrate that time delays and other logic are set up to 
avoid nuisance tripping. Show that operators with sufficient privileges are 
permitted. 
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6) Schedule Lists: Schedules are configured for start and stop, mode change, 
occupant overrides, and night setback as defined in sequence of operations. 

7) Schedule Display and Modification: Ability to display any schedule with start and 
stop times for calendar year. Show that all calendar entries and schedules are 
modifiable from any connected operator workstation by an operator with sufficient 
privilege. 

8) Archival Storage of Data: Data archiving is handled by operator workstation and 
server and local trend archiving and display is accomplished. 

9) Modification of Trend Log Object Parameters: Operator with sufficient privilege 
can change logged data points, sampling rate, and trend duration. 

10) Device and Network Management: 

a) Display of network device status. 
b) Display of BACnet Object Information. 
c) Silencing devices transmitting erroneous data. 
d) Time synchronization. 
e) Remote device re-initialization. 
f) Backup and restore network device programming and master database(s). 
g) Configuration management of routers. 

s. <Insert additional requirements>. 

3.23 ADJUSTING 

A. Occupancy Adjustments: When requested, provide on-site assistance in adjusting system to suit 
actual occupied conditions. 

3.24 DEMONSTRATION 

A. Engage a factory-authorized service representative with complete knowledge of Project-specific 
system installed to train Owner's maintenance personnel to adjust, operate, and maintain DDC 
system. 

B. Extent of Training: 
1. Base extent of training on scope and complexity of DDC system indicated and training 

requirements indicated. Provide extent of training required to satisfy requirements indicated 
even if more than minimum training requirements are indicated. 

2. Inform Owner of anticipated training requirements if more than minimum training 
requirements are indicated. 

3. Minimum Training Requirements: 
a. Stagger training over multiple training classes to accommodate Owner's requirements. 

All training shall occur before end of warranty period. 

C. Training Schedule: 
1. Schedule training to provide Owner with at least 20 business days of notice in advance of 

training. 
2. Training shall occur within normal business hours at a mutually agreed on time. Unless 

otherwise agreed to, training shall occur Monday through Friday, except on CBJ Holidays, 
with two morning sessions and two afternoon sessions. Each morning session and afternoon 
session shall be split in half with 15-minute break between sessions. Morning and afternoon 
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sessions shall be separated by 30-minute lunch period. Training, including breaks and 
excluding lunch period, shall not exceed eight hours per day. 

3. Provide staggered training schedule as requested by Owner. 

D. Training Attendee List and Sign-in Sheet: 
1. Request from Owner in advance of training a proposed attendee list with name, phone 

number and e-mail address. 
2. Provide a preprinted sign-in sheet for each training session with proposed attendees listed 

and no fewer than six blank spaces to add additional attendees. 
3. Preprinted sign-in sheet shall include training session number, date and time, instructor 

name, phone number and e-mail address, and brief description of content to be covered 
during session. List attendees with columns for name, phone number, e-mail address and a 
column for attendee signature or initials. 

4. Circulate sign-in sheet at beginning of each session and solicit attendees to sign or initial in 
applicable location. 

5. At end of each training day, send Owner an e-mail with an attachment of scanned copy 
(PDF) of circulated sign-in sheet for each session. 

E. Training Attendee Headcount: 
1. Headcount may vary depending on training content covered in session. Attendee access may 

be restricted to some training content for purposes of maintaining system security. 

F. Attendee Training Manuals: 
1. Provide each attendee with a color hard copy of all training materials and visual 

presentations. 
2. Hard-copy materials shall be organized in a three-ring binder with table of contents and 

individual divider tabs marked for each logical grouping of subject matter. Organize material 
to provide space for attendees to take handwritten notes within training manuals. 

3. In addition to hard-copy materials included in training manual, provide each binder with a 
sleeve or pocket that includes a DVD or flash drive with PDF copy of all hard-copy 
materials. 

G. Instructor Requirements: 
1. One or multiple qualified instructors, as required, to provide training. 
2. Instructors shall have not less than five years of providing instructional training on not less 

than five past projects with similar DDC system scope and complexity to DDC system 
installed. 

H. Organization of Training Sessions: 
1. Organize training sessions into logical groupings of technical content and to reflect different 

levels of operators having access to system. Plan training sessions to accommodate the 
following three levels of operators: 
a. Daily operators. 
b. Advanced operators. 
c. System managers and administrators. 

2. Plan and organize training sessions to group training content to protect DDC system 
security. Some attendees may be restricted to some training sessions that cover restricted 
content for purposes of maintaining DDC system security. 

I. Training Outline: 
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1. Submit training outline for Owner review at least 10 business day before scheduling training. 
2. Outline shall include a detailed agenda for each training day that is broken down into each of 

four training sessions that day, training objectives for each training session and synopses for 
each lesson planned. 

J. On-Site Training: 
1. Owner will provide conditioned classroom or workspace with ample desks or tables, chairs, 

power and data connectivity for instructor and each attendee. 
2. Instructor shall provide training materials, projector and other audiovisual equipment used in 

training. 
3. Provide as much of training located on-site as deemed feasible and practical by Owner. 
4. On-site training shall include regular walk-through tours, as required, to observe each unique 

product type installed with hands-on review of operation, calibration and service 
requirements. 

5. Operator workstation provided with DDC system shall be used in training. If operator 
workstation is not indicated, provide a temporary workstation to convey training content. 

K. Training Content for Daily Operators: 
1. Basic operation of system. 
2. Understanding DDC system architecture and configuration. 
3. Understanding each unique product type installed including performance and service 

requirements for each. 
4. Understanding operation of each system and equipment controlled by DDC system including 

sequences of operation, each unique control algorithm and each unique optimization routine. 
5. Logging on and off system. 
6. Accessing graphics, reports and alarms. 
7. Adjusting and changing set points and time schedules. 
8. Recognizing DDC system malfunctions. 
9. Understanding content of operation and maintenance manuals including control drawings. 
10. Understanding physical location and placement of DDC controllers and I/O hardware. 
11. Accessing data from DDC controllers. 
12. Operating portable operator workstations. 
13. Review of DDC testing results to establish basic understanding of DDC system operating 

performance and HVAC system limitations as of Substantial Completion. 
14. Running each specified report and log. 
15. Displaying and demonstrating each data entry to show Project-specific customizing 

capability. Demonstrating parameter changes. 
16. Stepping through graphics penetration tree, displaying all graphics, demonstrating dynamic 

updating, and direct access to graphics. 
17. Executing digital and analog commands in graphic mode. 
18. Demonstrating control loop precision and stability via trend logs of I/O for not less than 10 

percent of I/O installed. 
19. Demonstrating DDC system performance through trend logs and command tracing. 
20. Demonstrating scan, update, and alarm responsiveness. 
21. Demonstrating spreadsheet and curve plot software, and its integration with database. 
22. Demonstrating on-line user guide, and help function and mail facility. 
23. Demonstrating multitasking by showing dynamic curve plot, and graphic construction 

operating simultaneously via split screen. 
24. Demonstrating the following for HVAC systems and equipment controlled by DDC system: 
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a. Operation of HVAC equipment in normal-off, -on and failed conditions while 
observing individual equipment, dampers and valves for correct position under each 
condition. 

b. For HVAC equipment with factory-installed software, show that integration into DDC 
system is able to communicate with DDC controllers or gateways, as applicable. 

c. Using graphed trends, show that sequence of operation is executed in correct manner, 
and HVAC systems operate properly through complete sequence of operation including 
seasonal change, occupied and unoccupied modes, warm-up and cool-down cycles and 
other modes of operation indicated. 

d. Hardware interlocks and safeties function properly and DDC system performs correct 
sequence of operation after electrical power interruption and resumption after power is 
restored. 

e. Reporting of alarm conditions for each alarm, and confirm that alarms are received at 
assigned locations, including operator workstations. 

f. Each control loop responds to set point adjustment and stabilizes within time period 
indicated. 

g. Sharing of previously graphed trends of all control loops to demonstrate that each 
control loop is stable and set points are being maintained. 

L. Training Content for Advanced Operators: 
1. Creating, deleting and modifying alarms including annunciation and routing. 
2. Creating, deleting and modifying point trend logs including graphing and printing on an ad-

hoc basis and operator-defined time intervals. 

M. Training Content for System Managers and Administrators: 
1. DDC system software maintenance and backups. 
2. Uploading, downloading and off-line archiving of all DDC system software and databases. 
3. Interface with Project-specific, third-party operator software. 
4. Understanding password and security procedures. 
5. Adding new operators and making modifications to existing operators. 
6. Operator password assignments and modification. 
7. Operator authority assignment and modification. 
8. Workstation data segregation and modification. 

END OF SECTION 230923 
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SECTION 230923.11 - CONTROL VALVES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes control valves and actuators for DDC systems. 

B. Related Requirements: 
1. Section 230923 "Direct Digital Control (DDC) System for HVAC" control equipment and 

software, relays, electrical power devices, uninterruptible power supply units, wire, and 
cable. 

1.3 DEFINITIONS 

A. Cv: Design valve coefficient. 

B. DDC: Direct-digital control. 

C. NBR: Nitrile butadiene rubber. 

D. PTFE: Polytetrafluoroethylene 

E. RMS: Root-mean-square value of alternating voltage, which is the square root of the mean value 
of the square of the voltage values during a complete cycle. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product, including the following: 
1. Construction details, material descriptions, dimensions of individual components and 

profiles, and finishes. 
2. Operating characteristics, electrical characteristics, and furnished accessories indicating 

process operating range, accuracy over range, control signal over range, default control 
signal with loss of power, calibration data specific to each unique application, electrical 
power requirements, and limitations of ambient operating environment, including 
temperature and humidity. 

3. Product description with complete technical data, performance curves, and product 
specification sheets. 

4. Installation, operation, and maintenance instructions, including factors affecting 
performance. 
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1.5 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For control valves to include in operation and maintenance 
manuals. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and application. 

B. ASME Compliance: Fabricate and label products to comply with ASME Boiler and Pressure 
Vessel Code where required by authorities having jurisdiction. 

C. Ground Fault: Products shall not fail due to ground fault condition when suitably grounded. 

D. Backup Power Source: Systems and equipment served by a backup power source shall have 
associated control valve actuators served from a backup power source. 

E. Determine control valve sizes and flow coefficients by ISA 75.01.01. 

F. Control valve characteristics and rangeability shall comply with ISA 75.11.01. 

G. Selection Criteria: 
1. Control valve shutoff classifications shall be FCI 70-2, Class IV or better unless otherwise 

indicated. 
2. Valve pattern, three-way or straight through, shall be as indicated on Drawings. 
3. Modulating straight-through pattern control valves shall have equal percentage flow-

throttling characteristics unless otherwise indicated. 
4. Modulating three-way pattern water valves shall have linear flow-throttling characteristics. 

The total flow through the valve shall remain constant regardless of the valve's position. 
5. Rotary-type control valves, such as ball and butterfly valves, shall have Cv falling between 

65 and 75 degrees of valve full open position and minimum valve Cv between 15 and 25 
percent of open position. 

6. Selection shall consider viscosity, flashing, and cavitation corrections. 
7. Valves shall have stable operation throughout full range of operation, from design to 

minimum Cv. 
8. Two-position control valves shall be line size unless otherwise indicated. 
9. In water systems, use ball- or globe-style control valves for two-position control for valves 

NPS 2 and smaller and butterfly style for valves larger than NPS 2. 

2.2 BALL-STYLE CONTROL VALVES 

A. Ball Valves with Single Port and Characterized Disk: 

1. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the 
following: 

http://www.specagent.com/Lookup?ulid=9647
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a. Belimo Aircontrols (USA), Inc. 

2. Pressure Rating for NPS 1 and Smaller: Nominal 600 WOG. 
3. Pressure Rating for NPS 1-1/2 through NPS 2: Nominal 400 WOG. 
4. Close-off Pressure: 200 psig. 
5. Process Temperature Range: Zero to 212 deg F. 
6. Body and Tail Piece: Cast bronze ASTM B61, ASTM B62, ASTM B584, or forged brass 

with nickel plating. 
7. End Connections: Threaded (NPT) ends. 
8. Ball: Chrome-plated brass or bronze 
9. Stem and Stem Extension: 

a. Material to match ball. 
b. Blowout-proof design. 
c. Sleeve or other approved means to allow valve to be opened and closed without 

damaging the insulation or the vapor barrier seal. 
10. Ball Seats: Reinforced PTFE. 
11. Stem Seal: Reinforced PTFE packing ring with a threaded packing ring follower to retain the 

packing ring under design pressure with the linkage removed. Alternative means, such as 
EPDM O-rings, are acceptable if an equivalent cycle endurance can be demonstrated by 
testing. 

12. Flow Characteristic: Equal percentage. 

2.3 ELECTRIC AND ELECTRONIC CONTROL VALVE ACTUATORS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the following: 

1. Belimo Aircontrols (USA), Inc. 
2. Honeywell. 
3. Johnson Controls, Inc. 
4. Siemens Industry, Inc. (Building Technologies Division). 

B. Actuators for Hydronic Control Valves: Capable of closing valve against system pump shutoff 
head. 

C. Position indicator and graduated scale on each actuator. 

D. Type: Motor operated, with or without gears, electric and electronic. 

E. Voltage: 24-Vac 

F. Deliver torque required for continuous uniform movement of controlled device from limit to limit 
when operated at rated voltage. 

G. Function properly within a range of 85 to 120 percent of nameplate voltage. 

H. Construction: 
1. For Actuators Less Than 100 W: Fiber or reinforced nylon gears with steel shaft, copper 

alloy or nylon bearings, and pressed steel enclosures. 

http://www.specagent.com/Lookup?uid=123457112769
http://www.specagent.com/Lookup?ulid=13401
http://www.specagent.com/Lookup?uid=123457112789
http://www.specagent.com/Lookup?uid=123457112790
http://www.specagent.com/Lookup?uid=123457121420
http://www.specagent.com/Lookup?uid=123457121410


JPD AND DOWNTOWN LIBRARY CONTROL VALVES 
HVAC CONTROL UPGRADES 230923.11 - 4 
CBJ Contract No. BE20-230 

2. For Actuators from 100 to 400 W: Gears ground steel, oil immersed, shaft hardened steel 
running in bronze, copper alloy or ball bearings. Operator and gear trains shall be totally 
enclosed in dustproof cast-iron, cast-steel or cast-aluminum housing. 

3. For Actuators Larger Than 400 W: Totally enclosed reversible induction motors with 
auxiliary hand crank and permanently lubricated bearings. 

I. Field Adjustment: 
1. Spring Return Actuators: Easily switchable from fail open to fail closed in the field without 

replacement. 
2. Gear Type Actuators: External manual adjustment mechanism to allow manual positioning 

when the actuator is not powered. 

J. Two-Position Actuators: Single direction, spring return or reversing type. 

K. Modulating Actuators: 
1. Operation: Capable of stopping at all points across full range, and starting in either direction 

from any point in range. 
2. Control Input Signal: 

a. Proportional: Actuator drives proportional to input signal and modulates throughout its 
angle of rotation. Suitable for 2- to 10-Vdc and 4- to 20-mA signals. 

L. Fail-Safe: 
1. Where indicated, provide actuator to fail to an end position. 
2. Internal spring return mechanism to drive controlled device to an end position (open or 

close) on loss of power. 
3. Batteries, capacitors, and other non-mechanical forms of fail-safe operation are acceptable 

only where uniquely indicated. 

M. Integral Overload Protection: 
1. Provide against overload throughout the entire operating range in both directions. 
2. Electronic overload, digital rotation sensing circuitry, mechanical end switches, or magnetic 

clutches are acceptable methods of protection. 

N. Valve Attachment: 
1. Unless otherwise required for valve interface, provide an actuator designed to be directly 

coupled to valve shaft without the need for connecting linkages. 
2. Attach actuator to valve drive shaft in a way that ensures maximum transfer of power and 

torque without slippage. 
3. Bolt and set screw method of attachment is acceptable only if provided with at least two 

points of attachment. 

O. Temperature and Humidity: 
1. Temperature: Suitable for operating temperature range encountered by application with 

minimum operating temperature range of minus 20 to plus 120 deg F 
2. Humidity: Suitable for humidity range encountered by application; minimum operating 

range shall be from 35 to 65 percent relative humidity, non-condensing. 

P. Enclosure: 
1. Suitable for ambient conditions encountered by application. 
2. NEMA 250, Type 2 for indoor and protected applications. 
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3. NEMA 250, Type 4 or Type 4X for outdoor and unprotected applications. 

Q. Stroke Time: 
1. Operate valve from fully closed to fully open within 60 seconds. 
2. Operate valve from fully open to fully closed within 60 seconds. 
3. Move valve to failed position within 15 seconds. 
4. Select operating speed to be compatible with equipment and system operation. 

R. Sound: 
1. Spring Return: 62 dBA. 
2. Non-Spring Return: 45 dBA. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions for compliance with requirements for installation tolerances 
and other conditions affecting performance of the Work. 

B. Examine roughing-in for valves installed in piping to verify actual locations of piping 
connections before installation. 

C. Prepare written report, endorsed by Installer, listing conditions detrimental to performance. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 CONTROL VALVE APPLICATIONS 

A. Control Valves: 
1. Hydronic Heating System, Two-Way Applications Controlled by Flow: Ball valves with 

single port and characterized disk 

B. Furnish and install products required to satisfy most stringent requirements indicated. 

C. Install products level, plumb, parallel, and perpendicular with building construction. 

D. Properly support instruments, tubing, piping, wiring, and conduits to comply with requirements 
indicated. 

E. Provide ceiling, floor, roof, and wall openings and sleeves required by installation. Before 
proceeding with drilling, punching, or cutting, check location first for concealed products that 
could potentially be damaged. Patch, flash, grout, seal, and refinish openings to match adjacent 
condition. 

F. Firestop penetrations made in fire-rated assemblies and seal penetrations made in acoustically 
rated assemblies. 

G. Fastening Hardware: 
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1. Stillson wrenches, pliers, and other tools that will cause injury to or mar surfaces of rods, 
nuts, and other parts are prohibited for assembling and tightening nuts. 

2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or 
by oversized wrenches. 

3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly. 

H. Install products in locations that are accessible and that will permit calibration and maintenance 
from floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, 
confirm unrestricted ladder placement is possible under occupied condition. 

3.3 ELECTRIC POWER 

A. Furnish and install electrical power to products requiring electrical connections. 

3.4 CONTROL VALVES 

A. Install pipe reducers for valves smaller than line size. Position reducers as close to valve as 
possible but at distance to avoid interference and impact to performance. Install with 
manufacturer-recommended clearance. 

B. Install flanges or unions to allow drop-in and -out valve installation. 

C. Valve Orientation: 
1. Where possible, install globe and ball valves installed in horizontal piping with stems 

upright and not more than 15 degrees off of vertical, not inverted. 
2. Install valves in a position to allow full stem movement. 
3. Where possible, install butterfly valves that are installed in horizontal piping with stems in 

horizontal position and with low point of disc opening with direction of flow. 

D. Clearance: 
1. Locate valves for easy access and provide separate support of valves that cannot be handled 

by service personnel without hoisting mechanism. 
2. Install valves with at least 12 inches of clear space around valve and between valves and 

adjacent surfaces. 

E. Threaded Valves: 
1. Note internal length of threads in valve ends, and proximity of valve internal seat or wall, to 

determine how far pipe should be threaded into valve. 
2. Align threads at point of assembly. 
3. Apply thread compound to external pipe threads, except where dry seal threading is 

specified. 
4. Assemble joint, wrench tight. Apply wrench on valve end as pipe is being threaded. 

3.5 CONNECTIONS 

A. Connect electrical devices and components to electrical grounding system. Comply with 
requirements in Section 260526 "Grounding and Bonding for Electrical Systems." 
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3.6 CLEANING 

A. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign 
materials from exposed interior and exterior surfaces. 

B. Wash and shine glazing. 

C. Polish glossy surfaces to a clean shine. 

3.7 CHECKOUT PROCEDURES 

A. Control Valve Checkout: 
1. Check installed products before continuity tests, leak tests, and calibration. 
2. Check valves for proper location and accessibility. 
3. Check valves for proper installation for direction of flow, elevation, orientation, insertion 

depth, or other applicable considerations that will impact performance. 
4. For pneumatic products, verify air supply for each product is properly installed. 
5. For pneumatic valves, verify that pressure gauges are provided in each air line to valve 

actuator and positioner. 
6. Verify that control valves are installed correctly for flow direction. 
7. Verify that valve body attachment is properly secured and sealed. 
8. Verify that valve actuator and linkage attachment are secure. 
9. Verify that actuator wiring is complete, enclosed, and connected to correct power source. 
10. Verify that valve ball, disc, and plug travel are unobstructed. 
11. After piping systems have been tested and put into service, but before insulating and 

balancing, inspect each valve for leaks. Adjust or replace packing to stop leaks. Replace the 
valve if leaks persist. 

3.8 ADJUSTMENT, CALIBRATION, AND TESTING 

A. Stroke and adjust control valves following manufacturer's recommended procedure, from 100 
percent open to 100 percent closed back to 100 percent open. 

B. Stroke control valves with pilot positioners. Adjust valve and positioner following manufacturer's 
recommended procedure, so valve is 100 percent closed, 50 percent closed, and 100 percent open 
at proper air pressures. 

C. Check and document open and close cycle times for applications with a cycle time of less than 30 
seconds. 

D. For control valves equipped with positive position indication, check feedback signal at multiple 
positions to confirm proper position indication. 

END OF SECTION 230923.11 
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SECTION 230923.12 - CONTROL DAMPERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes the following types of control dampers and actuators for DDC systems: 
1. Rectangular control dampers. 
2. General control-damper actuator requirements. 
3. Electric and electronic actuators. 

1.3 DEFINITIONS 

A. DDC: Direct-digital control. 

B. RMS: Root-mean-square value of alternating voltage, which is the square root of the mean value 
of the square of the voltage values during a complete cycle. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product, including the following: 
1. Construction details, material descriptions, dimensions of individual components and 

profiles, and finishes. 
2. Operating characteristics, electrical characteristics, and furnished accessories indicating 

process operating range, accuracy over range, control signal over range, default control 
signal with loss of power, calibration data specific to each unique application, electrical 
power requirements, and limitations of ambient operating environment, including 
temperature and humidity. 

3. Product description with complete technical data, performance curves, and product 
specification sheets. 

4. Installation instructions, including factors affecting performance. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For control dampers to include in operation and maintenance 
manuals. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and application. 

B. ASME Compliance: Fabricate and label products to comply with ASME Boiler and Pressure 
Vessel Code where required by authorities having jurisdiction. 

C. Ground Fault: Products shall not fail due to ground fault condition when suitably grounded. 

D. Selection Criteria: 
1. Control dampers shall be suitable for operation at following conditions: 

a. Exhaust Air:  Less than 3” w.g. and -10 to 100°F 
2. Fail positions unless otherwise indicated: 

a. Exhaust Air: Close. 
3. Dampers shall have stable operation throughout full range of operation, from design to 

minimum airflow over varying pressures and temperatures encountered. 
4. Two-position dampers shall be full size of duct or equipment connection unless otherwise 

indicated. 

2.2 RECTANGULAR CONTROL DAMPERS 

A. General Requirements: 
1. Factory assemble multiple damper sections to provide a single damper assembly of size 

required by the application. 

B. Rectangular Dampers with Aluminum Airfoil Blades: 
1. Manufacturers: Subject to compliance with requirements, available manufacturers offering 

products that may be incorporated into the Work include, but are not limited to the 
following: 
a. Arrow United Industries. 
b. Ruskin Company. 

2. Performance: 
a. Leakage: AMCA 511, Class 1A. Leakage shall not exceed 3 cfm/sq. ft. against 1-in. wg 

differential static pressure. 
b. Pressure Drop: 0.05-in. wg at 1500 fpm across a 24-by-24-inch damper when tested 

according to AMCA 500-D, figure 5.3. 
c. Velocity: Up to 6000 fpm. 
d. Temperature: Minus 40 to plus 185 deg F. 
e. Pressure Rating: Damper close-off pressure equal to fan shutoff pressure with a 

maximum blade deflection of 1/200 of blade length. 
f. Damper shall have AMCA seal for both air leakage and air performance. 

3. Construction: 
a. Frame: 

1) Material: ASTM B211, Alloy 6063 T5 extruded-aluminum profiles, 0.07 inch 
thick. 

http://www.specagent.com/Lookup?ulid=9665
http://www.specagent.com/Lookup?uid=123457114721
http://www.specagent.com/Lookup?uid=123457068469
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2) Hat-shaped channel with integral flange(s). Mating face shall be a minimum of 1 
inch. 

3) Width not less than 5 inches. 
b. Blades: 

1) Hollow, airfoil, extruded aluminum. 
2) Parallel or opposed blade configuration as required by application. 
3) Material: ASTM B211, Alloy 6063 T5 aluminum, 0.07 inch thick. 
4) Width not to exceed 6 inches. 
5) Length as required by close-off pressure, not to exceed 48 inches. 

c. Seals: 
1) Blades: Replaceable, mechanically attached extruded silicone, vinyl, or plastic 

composite. 
2) Jambs: Stainless steel, compression type. 

d. Axles: 0.5-inch-diameter stainless steel, mechanically attached to blades. 
e. Bearings: 

1) Molded synthetic or stainless-steel sleeve mounted in frame. 
2) Where blade axles are installed in vertical position, provide thrust bearings. 

f. Linkage: 
1) Concealed in frame. 
2) Constructed of aluminum and stainless steel. 
3) Hardware: Stainless steel. 

g. Additional Corrosion Protection 
1) Provide anodized finish for aluminum surfaces in contact with airstream. Anodized 

finish shall be a minimum of 0.0007 inch thick. 
2) Axles, damper linkage, and hardware shall be constructed of Type 316L stainless 

steel. 

2.3 GENERAL CONTROL-DAMPER ACTUATORS REQUIREMENTS 

A. Actuators shall operate related damper(s) with sufficient reserve power to provide smooth 
modulating action or two-position action and proper speed of response at velocity and pressure 
conditions to which the damper is subjected. 

B. Actuators shall produce sufficient power and torque to close off against the maximum system 
pressures encountered. Actuators shall be sized to close off against the fan shutoff pressure as a 
minimum requirement. 

C. The total damper area operated by an actuator shall not exceed 80 percent of manufacturer's 
maximum area rating. 

D. Provide one actuator for each damper assembly where possible. Multiple actuators required to 
drive a single damper assembly shall operate in unison. 

E. Avoid the use of excessively oversized actuators which could overdrive and cause linkage failure 
when the damper blade has reached either its full open or closed position. 

F. Use jackshafts and shaft couplings in lieu of blade-to-blade linkages when driving axially aligned 
damper sections. 

G. Provide mounting hardware and linkages for connecting actuator to damper. 
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H. Select actuators to fail in desired position in the event of a power failure. 

I. Actuator Fail Positions: 
1. Exhaust Air:  Close 

2.4 ELECTRIC AND ELECTRONIC ACTUATORS 

A. Type: Motor operated, with or without gears, electric and electronic. 

B. Voltage: 
1. 24 V 
2. Actuator shall deliver torque required for continuous uniform movement of controlled device 

from limit to limit when operated at rated voltage. 
3. Actuator shall function properly within a range of 85 to 120 percent of nameplate voltage. 

C. Construction: 
1. Less Than 100 W: Fiber or reinforced nylon gears with steel shaft, copper alloy or nylon 

bearings, and pressed steel enclosures. 
2. 100 up to 400 W: Gears ground steel, oil immersed, shaft-hardened steel running in bronze, 

copper alloy, or ball bearings. Operator and gear trains shall be totally enclosed in dustproof 
cast-iron, cast-steel, or cast-aluminum housing. 

3. Greater Than 400 W: Totally enclosed reversible induction motors with auxiliary hand crank 
and permanently lubricated bearings. 

D. Field Adjustment: 
1. Spring return actuators shall be easily switchable from fail open to fail closed in the field 

without replacement. 
2. Provide gear-type actuators with an external manual adjustment mechanism to allow manual 

positioning of the damper when the actuator is not powered. 

E. Modulating Actuators: 
1. Capable of stopping at all points across full range, and starting in either direction from any 

point in range. 
2. Control Input Signal: 

a. Proportional: Actuator drives proportional to input signal and modulates throughout its 
angle of rotation. Suitable for zero- to 10- or 2- to 10-V dc and 4- to 20-mA signals. 

F. Integral Overload Protection: 
1. Provide against overload throughout the entire operating range in both directions. 
2. Electronic overload, digital rotation sensing circuitry, mechanical end switches, or magnetic 

clutches are acceptable methods of protection. 

G. Damper Attachment: 
1. Unless otherwise required for damper interface, provide actuator designed to be directly 

coupled to damper shaft without need for connecting linkages. 
2. Attach actuator to damper drive shaft in a way that ensures maximum transfer of power and 

torque without slippage. 
3. Bolt and set screw method of attachment is acceptable only if provided with at least two 

points of attachment. 
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H. Temperature and Humidity: 
1. Temperature: Suitable for operating temperature range encountered by application with 

minimum operating temperature range of minus 20 to plus 120 deg F 
2. Humidity: Suitable for humidity range encountered by application; minimum operating 

range shall be from 5 to 95 percent relative humidity, non-condensing. 

I. Enclosure: 
1. Suitable for ambient conditions encountered by application. 
2. NEMA 250, Type 2 for indoor and protected applications. 
3. NEMA 250, Type 4 or Type 4X for outdoor and unprotected applications. 
4. Provide actuator enclosure with a heater and controller where required by application. 

J. Stroke Time: 
1. Operate damper from fully closed to fully open within 60 seconds. 
2. Operate damper from fully open to fully closed within 60 seconds. 
3. Move damper to failed position within 15 seconds. 
4. Select operating speed to be compatible with equipment and system operation. 
5. Actuators operating in smoke control systems comply with governing code and NFPA 

requirements. 

K. Sound: 
1. Spring Return: 62 dBA. 
2. Non-Spring Return: 45 dBA. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions for compliance with requirements for installation tolerances 
and other conditions affecting performance of the Work. 

B. Examine roughing-in for dampers and instruments installed in duct systems to verify actual 
locations of connections before installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. Furnish and install products required to satisfy most stringent requirements indicated. 

B. Properly support dampers and actuators, tubing, wiring, and conduit to comply with requirements 
indicated. 

C. Provide ceiling, floor, roof, and wall openings and sleeves required by installation. Before 
proceeding with drilling, punching, or cutting, check location first for concealed products that 
could potentially be damaged. Patch, flash, grout, seal, and refinish openings to match adjacent 
condition. 

D. Seal penetrations made in fire-rated and acoustically rated assemblies. 
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E. Fastening Hardware: 
1. Stillson wrenches, pliers, or other tools that will cause injury to or mar surfaces of rods, nuts, 

and other parts are prohibited for assembling and tightening nuts. 
2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or 

by oversized wrenches. 
3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly. 

F. Install products in locations that are accessible and that will permit calibration and maintenance 
from floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, 
confirm unrestricted ladder placement is possible under occupied condition. 

3.3 ELECTRIC POWER 

A. Furnish and install electrical power to products requiring electrical connections. 

3.4 CONTROL DAMPERS 

A. Clearance: 
1. Locate dampers for easy access and provide separate support of dampers that cannot be 

handled by service personnel without hoisting mechanism. 
2. Install dampers with at least 24 inches (600 mm) of clear space on sides of dampers 

requiring service access. 

B. Service Access: 
1. Dampers and actuators shall be accessible for visual inspection and service. 
2. Install access door(s) in duct or equipment located upstream of damper to allow service 

personnel to hand clean any portion of damper, linkage, and actuator. Comply with 
requirements in Section 233300 "Air Duct Accessories." 

C. Install dampers straight and true, level in all planes, and square in all dimensions. Install 
supplementary structural steel reinforcement for large multiple-section dampers if factory support 
alone cannot handle loading. 

D. Attach actuator(s) to damper drive shaft. 

E. For duct-mounted and equipment-mounted dampers installed outside of equipment, install a 
visible and accessible indication of damper position from outside. 

3.5 CHECKOUT PROCEDURES 

A. Control-Damper Checkout: 
1. Check installed products before continuity tests, leak tests, and calibration. 
2. Check dampers for proper location and accessibility. 
3. Check instrument tubing for proper isolation, fittings, slope, dirt legs, drains, material, and 

support. 
4. For pneumatic products, verify air supply for each product is properly installed. 
5. For pneumatic dampers, verify that pressure gages are provided in each air line to damper 

actuator and positioner. 
6. Verify that control dampers are installed correctly for flow direction. 
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7. Verify that proper blade alignment, either parallel or opposed, has been provided. 
8. Verify that damper frame attachment is properly secured and sealed. 
9. Verify that damper actuator and linkage attachment are secure. 
10. Verify that actuator wiring is complete, enclosed, and connected to correct power source. 
11. Verify that damper blade travel is unobstructed. 

3.6 ADJUSTMENT, CALIBRATION, AND TESTING: 

A. Stroke and adjust control dampers following manufacturer's recommended procedure, from 100 
percent open to 100 percent closed back to 100 percent open. 

B. Stroke control dampers with pilot positioners. Adjust damper and positioner following 
manufacturer's recommended procedure, so damper is 100 percent closed, 50 percent closed, and 
100 percent open at proper air pressure. 

C. Check and document open and close cycle times for applications with a cycle time of less than 30 
seconds. 

D. For control dampers equipped with positive position indication, check feedback signal at multiple 
positions to confirm proper position indication. 

END OF SECTION 230923.12 
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SECTION 230923.23 - PRESSURE INSTRUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Air-pressure sensors. 
2. Air-pressure switches. 
3. Air-pressure transmitters. 
4. Liquid-pressure switches. 
5. Liquid-pressure transmitters. 

B. Related Requirements: 
1. Section 230923 "Direct-Digital Control System for HVAC" for control equipment and 

software, relays, electrical power devices, uninterruptible power supply units, wire, and 
cable. 

1.3 DEFINITIONS 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product, including the following: 
1. Construction details, material descriptions, dimensions of individual components and 

profiles, and finishes. 
2. Product description with complete technical data, performance curves, and product 

specification sheets. 
3. Installation instructions, including factors affecting performance. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For instruments to include in operation and maintenance 
manuals. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Environmental Conditions: 
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1. Instruments shall operate without performance degradation under the ambient environmental 
temperature, pressure, humidity, and vibration conditions specified and encountered for 
installed location. 
a. If instrument alone cannot comply with requirement, install instrument in a protective 

enclosure that is isolated and protected from conditions impacting performance. 
Enclosure shall be internally insulated, electrically heated, filtered, and ventilated as 
required by instrument and application. 

2. Instruments and accessories shall be protected with enclosures satisfying the following 
minimum requirements unless more stringent requirements are indicated. Instruments not 
available with integral enclosures complying with requirements indicated shall be housed in 
protective secondary enclosures. Instrument-installed location shall dictate following 
NEMA 250 enclosure requirements: 
a. Outdoors: Type 4X 
b. Indoors: Type 1 
c. Mechanical Equipment Rooms: 

1) Chiller and Boiler Rooms: Type 12 
2) Air-Moving Equipment Rooms: Type 1 

d. Within Duct Systems and Air-Moving Equipment Not Exposed to Possible 
Condensation: Type 2 

2.2 AIR-PRESSURE SENSORS 

A. Outdoor Static Pressure Sensor: 
1. Provides average outdoor pressure signal. 
2. Sensor with no moving parts. 
3. Kit includes sensor, vinyl tubing mounting hardware. 

B. Space Static Pressure Sensor for Recessed Ceiling Mounting: 
1. Stainless-steel round plate with perforated center arranged to sense space static pressure. 

Exposed surfaces provided with brush finish. 
2. Sensor intended for flush mount on face of ceiling with pressure chamber recessed in ceiling 

plenum. 
3. Back of sensor plate fitted with multiple sensing ports, pressure impulse suppression 

chamber, airflow shielding, and 0.125-inch fitting for concealed tubing connection. 
4. Performance: Within 1 percent of actual room static pressure in vicinity of sensor while 

being subjected to an air velocity of 1000 fpm from a 360-degree radial source. 

2.3 AIR-PRESSURE TRANSMITTERS 

A. Air-Pressure Differential Transmitter: 
1. Performance: 

a. Range: Approximately 2 times set point. 
b. Accuracy: Within 0.5 percent of the full-scale range. 
c. Hysteresis: Within 0.10 percent of full scale. 
d. Repeatability: Within 0.05 percent of full scale. 
e. Stability: Within 1 percent of span per year. 
f. Overpressure: 10 psig 
g. Temperature Limits: Zero to 150 deg F 
h. Compensate Temperature Limits: 40 to 150 deg F 
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i. Thermal Effects: 0.033 percent of full scale per degree F. 
j. Shock and vibration shall not harm the transmitter. 

2. Output Signals: 
a. Analog Current Signal: 

1) Two-wire, 4- to 20-mA dc current source. 
2) Signal capable of operating into 800-ohm load. 

b. Analog Voltage Signal: 
1) Three wire, zero to 10 V. 
2) Minimum Load Resistance: 1000 ohms. 

2.4 LIQUID-PRESSURE TRANSMITTERS 

A. Liquid-Pressure Differential Transmitter: 
1. Performance: 

a. Range: Approximately 2 times set point. 
b. Span: Adjustable plus or minus one milliamp, noninteractive. 
c. Accuracy: Within 0.25 percent of full scale. 
d. Pressure: Maximum operating pressure 2.5 times range. 
e. Temperature Limits: Zero to 175 deg F 
f. Compensate Temperature Limits: 30 to 150 deg F 
g. Thermal Effects: 0.02 percent of full scale per degree F. 
h. Response Time: 30 to 50 ms. 
i. Shock and vibration shall not harm the transmitter. 

2. Analog Output Current Signal: 
a. Two-wire, 4- to 20-mA dc current source. 
b. Signal capable of operating into 1000-ohm load. 

3. Operator Interface: 
a. Zero and span adjustments located behind cover. 
b. Bleed screws on side of body, two screws on low-pressure side, and one screw on high-

pressure side, for air in line and pressure cavity. 
4. Construction: 

a. Aluminum and stainless-steel enclosure with removable cover. 
b. Wetted parts of transmitter constructed of 17-4 PH or 300 Series stainless steel. 
c. Threaded, NPS 1/4 (DN 10) process connections on side of instrument enclosure. 
d. Knock out for 1/2-inch (16-mm) nominal conduit connection on side of instrument 

enclosure. 
e. Screw terminal block for wire connections. 
f. NEMA 250, Type 4X. 
g. Mounting Bracket: Appropriate for installation. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
installation tolerances and other conditions affecting performance of the Work. 
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B. Examine roughing-in for instruments installed in piping to verify actual locations of connections 
before installation. 

C. Examine roughing-in for instruments installed in duct systems to verify actual locations of 
connections before installation. 

D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance. 

E. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. Install products level, plumb, parallel, and perpendicular with building construction. 

B. Properly support instruments, tubing, piping wiring, and conduit to comply with requirements 
indicated. Brace all products to prevent lateral movement, sway, or a break in attachment when 
subjected to a 30 lb. force. 

C. Provide ceiling, floor, roof, wall openings, and sleeves required by installation. Before 
proceeding with drilling, punching, or cutting, check location first for concealed products that 
could potentially be damaged. Patch, flash, grout, seal, and refinish openings to match adjacent 
condition. 

D. Fastening Hardware: 
1. Stillson wrenches, pliers, and other tools that cause injury to or mar surfaces of rods, nuts, 

and other parts are prohibited for work of assembling and tightening nuts. 
2. Tighten bolts and nuts firmly and uniformly. Do not to overstress threads by using excessive 

force or oversized wrenches. 
3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly. 

E. Install products in locations that are accessible and that permit calibration and maintenance from 
floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, confirm 
unrestricted ladder placement is possible under occupied condition. 

3.3 ELECTRICAL POWER 

A. Furnish and install electrical power to products requiring electrical connections. 

B. Furnish and install circuit breakers. Comply with requirements in Section 262816 "Enclosed 
Switches and Circuit Breakers." 

C. Furnish and install power wiring. Comply with requirements in Section 260519 "Low-Voltage 
Electrical Power Conductors and Cables." 

D. Furnish and install raceways. Comply with requirements in Section 260533 "Raceways and 
Boxes for Electrical Systems." 
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3.4 PRESSURE INSTRUMENT INSTALLATION 

A. Mounting Location: 
1. Rough-in: Outline instrument-mounting locations before setting instruments and routing, 

cable, wiring, tubing, and conduit to final location. 
2. Install switches and transmitters for air and liquid pressure associated with individual air-

handling units and associated connected ductwork and piping near air-handlings units co-
located in air-handling unit system control panel, to provide service personnel a single and 
convenient location for inspection and service. 

3. Install liquid and steam pressure switches and transmitters for indoor applications in 
mechanical equipment rooms. Do not locate in user-occupied space unless indicated 
specifically on Drawings. 

4. Install air-pressure switches and transmitters for indoor applications in mechanical 
equipment rooms. Do not locate in user-occupied space unless indicated specifically on 
Drawings. 

5. Mount switches and transmitters not required to be mounted within system control panels on 
walls, floor-supported freestanding pipe stands, or floor-supported structural support frames. 
Use manufacturer mounting brackets to accommodate field mounting. Securely support and 
brace products to prevent vibration and movement. 

6. Install instruments (except pressure gages) in steam, liquid, and liquid-sealed piped services 
below their process connection point. Slope tubing down to instrument with a slope of 2 
percent. 

7. Install instruments in dry gas and noncondensable vapor piped services above their process 
connection point. Slope process connection lines up to instrument with a minimum slope of 
2 percent. 

B. Seal penetrations to ductwork, plenums, and air-moving equipment to comply with duct static 
pressure class and leakage and seal classes indicated using neoprene gaskets or grommets. 

C. Outdoor Pressure Sensors: 
1. Locate wall-mounted sensor in an inconspicuous location. 
2. Submit sensor location for approval before installation. 
3. Verify signal from sensor is stable and consistent to all connected transmitters. Modify 

installation to achieve proper signal. 
4. Route outdoor signal pipe full size of sensor connection to transmitters. Install branch 

connection of size required to match to transmitter. 
5. Install sensor signal pipe with dirt leg and drain valve below roof penetration. 
6. Insulate signal pipe with flexible elastomeric insulation as required to prevent condensation. 
7. Connect roof-mounted signal pipe exposed to outdoors to building grounding system. 

D. Air-Pressure Differential Switches: 
1. Install air-pressure sensor in system for each switch connection. Install sensor in an 

accessible location for inspection and replacement. 
2. A single sensor may be used to share a common signal to multiple pressure instruments. 
3. Install access door in duct and equipment to access sensors that cannot be inspected and 

replaced from outside. 
4. Route NPS 3/8 (DN 12) tubing from sensor to switch connection. 
5. Do not mount switches on rotating equipment. 
6. Install switches in a location free from vibration, heat, moisture, or adverse effects, which 

could damage the switch and hinder accurate operation. 
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7. Install switches in an easily accessible location serviceable from floor. 
8. Install switches adjacent to system control panel if within 50 feet; otherwise, locate switch in 

vicinity of system connection. 

E. Liquid-Pressure Transmitters: 
1. Where process connections are installed in mechanical equipment room, install transmitter in 

convenient and accessible location near system control panel. 
2. Where process connections are installed outside mechanical rooms, route processing tubing 

to mechanical room housing system control panel and locate transmitter near system control 
panel. 

3. Where multiple transmitters serving same system are installed in same room, install 
transmitters by system to provide service personnel a single and convenient location for 
inspection and service. 

4. System process tubing connection shall be full size of switch connection, but not less than 
NPS 1/2. Install stainless-steel bushing if required to mate switch to system connection. 

5. Connect process tubing from point of system connection and extend to transmitter. 
6. Install isolation valves in process tubing as close to system connection as practical. 
7. Install dirt leg and drain valve at each transmitter connection. 
8. Do not mount transmitters on equipment. 
9. Install in a location free from vibration, heat, moisture, or adverse effects, which could 

damage and hinder accurate operation. 

3.5 IDENTIFICATION 

A. Identify system components, wiring, cabling, and terminals. Each piece of wire, cable, and tubing 
shall have the same designation at each end for operators to determine continuity at points of 
connection. Comply with requirements for identification specified in Section 260553 
"Identification for Electrical Systems." 

B. Install engraved phenolic nameplate with instrument identification. 

3.6 CHECKOUT PROCEDURES 

A. Check out installed products before continuity tests, leak tests, and calibration. 

B. Check instruments for proper location and accessibility. 

C. Check instruments for proper installation with respect to direction of flow, elevation, orientation, 
insertion depth, or other applicable considerations that impact performance. 

3.7 ADJUSTMENT, CALIBRATION, AND TESTING 

A. Description: 
1. Calibrate each instrument installed that is not factory calibrated and provided with 

calibration documentation. 
2. Provide a written description of proposed field procedures and equipment for calibrating 

each type of instrument. Submit procedures before calibration and adjustment. 
3. For each analog instrument, perform a three-point calibration test for both linearity and 

accuracy. 
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4. Equipment and procedures used for calibration shall comply with instrument manufacturer's 
recommendations. 

5. Provide diagnostic and test equipment for calibration and adjustment. 
6. Field instruments and equipment used to test and calibrate installed instruments shall have 

accuracy at least twice the instrument accuracy being calibrated. For example, an installed 
instrument with an accuracy of 1 percent shall be checked by an instrument with an accuracy 
of 0.5 percent. 

7. Calibrate each instrument according to instrument instruction manual supplied by 
manufacturer. 

8. If, after calibration, indicated performance cannot be achieved, replace out-of-tolerance 
instruments. 

9. Comply with field-testing requirements and procedures indicated by ASHRAE Guideline 11, 
"Field Testing of HVAC Control Components," in the absence of specific requirements, and 
to supplement requirements indicated. 

B. Analog Signals: 
1. Check analog voltage signals using a precision voltage meter at zero, 50, and 100 percent. 
2. Check analog current signals using a precision current meter at zero, 50, and 100 percent. 

C. Digital Signals: 
1. Check digital signals using a jumper wire. 
2. Check digital signals using an ohmmeter to test for contact. 

D. Sensors: Check sensors at zero, 50, and 100 percent of project design values. 

E. Switches: Calibrate switches to make or break contact at set points indicated. 

F. Transmitters: 
1. Check and calibrate transmitters at zero, 50, and 100 percent of project design values. 

3.8 DEMONSTRATION 

A. Train Owner's maintenance personnel to adjust, operate, and maintain instrumentation and control 
devices. 

B. Coordinate pressure instrument demonstration video with operation and maintenance manuals 
and classroom instruction for use by Owner in operating, maintaining, and troubleshooting. 

END OF SECTION 230923.23 
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SECTION 230923.27 - TEMPERATURE INSTRUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Thermostats 
2. Air temperature sensors. 

B. Related Requirements: 
1. Section 230923 "Direct-Digital Control System for HVAC" for control equipment and 

software, relays, electrical power devices, uninterruptible power supply units, wire, and 
cable. 

1.3 DEFINITIONS 

A. RTD: Resistance temperature detector. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product, including the following: 
1. Construction details, material descriptions, dimensions of individual components and 

profiles, and finishes. 
2. Operating characteristics, electrical characteristics, and furnished accessories indicating 

process operating range, accuracy over range, control signal over range, default control 
signal with loss of power, calibration data specific to each unique application, electrical 
power requirements, and limitations of ambient operating environment, including 
temperature and humidity. 

3. Product description with complete technical data, performance curves, and product 
specification sheets. 

4. Installation operation and maintenance instructions, including factors affecting performance. 

B. Shop Drawings: 
1. Include details of product assemblies. Indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 
connection. 

2. Include diagrams for power, signal, and control wiring. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Environmental Conditions: 
1. Instruments shall operate without performance degradation under the ambient environmental 

temperature, pressure, humidity, and vibration conditions specified and encountered for 
installed location. 

2. Instruments and accessories shall be protected with enclosures satisfying the following 
minimum requirements unless more stringent requirements are indicated. Instruments not 
available with integral enclosures complying with requirements indicated shall be housed in 
protective secondary enclosures. Instrument's installed location shall dictate following 
NEMA 250 enclosure requirements: 
a. Indoors, Heated and Air Conditioned: Type 1 
b. Mechanical Equipment Rooms: 

1) Air-Moving Equipment Rooms: Type 1 

2.2 TEMPERATURE SENSOR 

A. Digital Room Sensors 
1. Temperature monitoring range: 55/95 degrees F. 
2. Network jack. 
3. Output signal: Changing resistance. 
4. Accuracy at Calibration point: Plus or minus 0.5 degrees F. 
5. Wall Mounted unit with finished cover: 

a. Staff Spaces 
1) LCD display, Unoccupied override button, and setpoint adjustment. 
2) Set Point and Display Range: 55 to 95 degrees F. 

b. Public Spaces: Blank Cover. 

B. Liquid Immersion Temperature 
1. Temperature monitoring range: Minus 40/240 degrees F. 
2. Output signal: Changing resistance. 
3. Accuracy at Calibration point: Plus or minus 0.5 degree F. 
4. Provide immersion sensor assembly as specified. Provide separate thermowell for immersion 

sensor and fill annular space between well and sensor heat conductive compound. 

C. Duct Temperature 
1. Temperature monitoring range: 20/120 degrees F. 
2. Output signal: Changing resistance. 
3. Accuracy at Calibration point: Plus or minus 0.5 degrees F. 
4. Locate sensing element a minimum of 25 percent across duct width. 

D. Duct Averaging Temperature 
1. Temperature monitoring range: 20/120 degrees F. 
2. Output signal: 4-20 mA DC. 
3. Accuracy at Calibration point: Plus or minus 0.5 degrees F. 
4. Sensor Probe Length: 25 feet. 
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E. Outside Air Temperature: 
1. Temperature monitoring range: Minus 58/122 degrees F. 
2. Output signal: 4-20 mA DC. 
3. Accuracy at Calibration point: Plus or minus 0.5 degrees F. 
4. Provide NEMA3R rated mounting assembly (rain tight). 

2.3 WALL MOUNTED SENSOR GUARD 

A. Clear or opaque butyrate plastic guard, key lock, mounting plate. 

2.4 AIR TEMPERATURE SENSORS 

A. Platinum RTDs: Common Requirements: 
1. 100 or 1000 ohms at zero deg C and a temperature coefficient of 0.00385 ohm/ohm/deg C. 
2. Two-wire, PTFE-insulated, 22-gage stranded copper leads. 
3. Performance Characteristics: 

a. Range: Minus 50 to 275 deg F. 
b. Interchangeable Accuracy: At 32 deg F within 0.5 deg F. 
c. Repeatability: Within 0.5 deg F. 
d. Self-Heating: Negligible. 

4. Transmitter Requirements: 
a. Transmitter required for each 100-ohm RTD. 
b. Transmitter optional for 1000-ohm RTD, contingent on compliance with end-to-end 

control accuracy. 

B. Platinum RTD, Single-Point Air Temperature Duct Sensors: 
1. Manufacturers: Subject to compliance with requirements, available manufacturers offering 

products that may be incorporated into the Work include, but are not limited to the 
following: 
a. Minco.   

2. 100 or 1000 ohms. 
3. Temperature Range: Minus 50 to 275 deg F. 
4. Probe: Single-point sensor with a stainless-steel sheath. 
5. Length: As required by application to achieve tip at midpoint of air tunnel, up to 18 inches. 
6. Enclosure: Junction box with removable cover; NEMA 250, Type 1 for indoor applications 

and Type 4 for outdoor applications. 
7. Gasket for attachment to duct or equipment to seal penetration airtight. 
8. Conduit Connection: 1/2-inch trade size. 

C. Platinum RTD Outdoor Air Temperature Sensors: 
1. Manufacturers: Subject to compliance with requirements, available manufacturers offering 

products that may be incorporated into the Work include, but are not limited to the 
following: 
a. Minco. 

2. 100 or 1000 ohms. 
3. Temperature Range: Minus 50 to 275 deg F (Minus 45 to 135 deg C). 
4. Probe: Single-point sensor with a stainless-steel sheath. 
5. Solar Shield: Stainless steel. 

http://www.specagent.com/Lookup?ulid=9761
http://www.specagent.com/Lookup?uid=123456944436
http://www.specagent.com/Lookup?ulid=9763
http://www.specagent.com/Lookup?uid=123456944438
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6. Enclosure: NEMA 250, Type 4 or 4X junction box or combination conduit and outlet box 
with removable cover and gasket. 

7. Conduit Connection: 1/2-inch (16-mm) trade size. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions for compliance with requirements for installation tolerances 
and other conditions affecting performance of the Work. 

B. Examine roughing-in for instruments installed in piping to verify actual locations of connections 
before installation. 

C. Examine roughing-in for instruments installed in duct systems to verify actual locations of 
connections before installation. 

D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance. 

E. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 TEMPERATURE INSTRUMENT APPLICATIONS 

A. Air Temperature Sensors: 
1. Duct: 100-ohm platinum RTD, 1000-ohm platinum RTD. 
2. Outdoor: [Thermistor] [100-ohm platinum RTD] [1000-ohm platinum RTD]. 

3.3 INSTALLATION, GENERAL 

A. Install products level, plumb, parallel, and perpendicular with building construction. 

B. Properly support instruments, tubing, piping, wiring, and conduit to comply with requirements 
indicated. 

C. Fastening Hardware: 
1. Stillson wrenches, pliers, and other tools that cause injury to or mar surfaces of rods, nuts, 

and other parts are prohibited for work of assembling and tightening nuts. 
2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or 

by oversized wrenches. 
3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly. 

D. Install products in locations that are accessible and that permit calibration and maintenance from 
floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, confirm 
unrestricted ladder placement is possible under occupied condition. 

3.4 ELECTRIC POWER 

A. Furnish and install electrical power to products requiring electrical connections. 
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3.5 TEMPERATURE INSTRUMENT INSTALLATIONS 

A. Mounting Location: 
1. Roughing In: 

a. Outline instrument mounting locations before setting instruments and routing cable, 
wiring, tubing, and conduit to final location. 

b. Provide independent inspection to confirm that proposed mounting locations comply 
with requirements indicated and approved submittals. 

1) Indicate dimensioned locations with mounting height for all surface-mounted 
products on Shop Drawings. 

2) Do not begin installation without submittal approval of mounting location. 
c. Complete installation rough-in only after confirmation by independent inspection is 

complete and approval of location is documented for review by Owner and Architect on 
request. 

B. Special Mounting Requirements: 
1. Protect products installed outdoors from solar radiation, building and wind effect with stand-

offs and shields constructed of Type 316 stainless. 
2. Temperature instruments having performance impacted by temperature of mounting 

substrate shall be isolated with an insulating barrier located between instrument and 
substrate to eliminate effect. Where instruments requiring insulation are located in finished 
space, conceal insulating barrier in a cover matching the instrument cover. 

C. Outdoor Air Temperature Sensor Installation: 
1. Mount sensor in a discrete location facing north. 
2. Protect installed sensor from solar radiation and other influences that could impact 

performance. 
3. If required to have a transmitter, mount transmitter remote from sensor in an accessible and 

serviceable location indoors. 

D. Single-Point Duct Temperature Sensor Installation: 
1. Install single-point-type, duct-mounted, supply- and return-air temperature sensors. Install 

sensors in ducts with sensitive portion of the element installed in center of duct cross section 
and located to sense near average temperature. Do not exceed 24 inches (610 mm) in sensor 
length. 

2. Install return-air sensor in location that senses return-air temperature without influence from 
outdoor or mixed air. 

3. Rigidly support sensor to duct and seal penetration airtight. 
4. If required to have transmitter, mount transmitter remote from sensor at accessible and 

serviceable location. 

3.6 CLEANING 

A. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign 
materials from exposed interior and exterior surfaces. 

B. Wash and shine glazing. 

C. Polish glossy surfaces to a clean shine. 
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3.7 CHECK-OUT PROCEDURES 

A. Check installed products before continuity tests, leak tests, and calibration. 

B. Check temperature instruments for proper location and accessibility. 

C. Verify sensing element type and proper material. 

D. Verify location and length. 

E. Verify that wiring is correct and secure. 

3.8 ADJUSTMENT, CALIBRATION, AND TESTING 

A. Description: 
1. Calibrate each instrument installed that is not factory calibrated and provided with 

calibration documentation. 
2. Provide a written description of proposed field procedures and equipment for calibrating 

each type of instrument. Submit procedures before calibration and adjustment. 
3. For each analog instrument, make a three-point test of calibration for both linearity and 

accuracy. 
4. Equipment and procedures used for calibration shall meet instrument manufacturer's written 

instructions. 
5. Provide diagnostic and test equipment for calibration and adjustment. 
6. Field instruments and equipment used to test and calibrate installed instruments shall have 

accuracy at least twice the instrument accuracy being calibrated. For example, an installed 
instrument with an accuracy of 1 percent shall be checked by an instrument with an accuracy 
of 0.5 percent. 

7. Calibrate each instrument according to instrument instruction manual supplied by 
manufacturer. 

8. If after calibration indicated performance cannot be achieved, replace out-of-tolerance 
instruments. 

9. Comply with field-testing requirements and procedures indicated by ASHRAE Guideline 11, 
"Field Testing of HVAC Control Components," in the absence of specific requirements and 
to supplement requirements indicated. 

B. Analog Signals: 
1. Check analog voltage signals using a precision voltage meter at zero, 50, and 100 percent. 
2. Check analog current signals using a precision current meter at zero, 50, and 100 percent. 
3. Check resistance signals for temperature sensors at zero, 50, and 100 percent of operating 

span using a precision-resistance source. 

C. Digital Signals: 
1. Check digital signals using a jumper wire. 
2. Check digital signals using an ohmmeter to test for contact. 

D. Sensors: Check sensors at zero, 50, and 100 percent of Project design values. 
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3.9 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 
1. Perform according to manufacturer's written instruction. 
2. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and 

equipment. 

B. Prepare test and inspection reports. 

3.10 DEMONSTRATION 

A. Train Owner's maintenance personnel to adjust, operate, and maintain temperature instruments. 

END OF SECTION 230923.27 
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SECTION 233300 - AIR DUCT ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Control dampers. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings:  For control and fire dampers, provide sections, details, and attachments to other 
work. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For air duct accessories to include in operation and 
maintenance manuals. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Comply with NFPA 90A and NFPA 90B. 

B. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for 
acceptable materials, material thicknesses, and duct construction methods unless otherwise 
indicated. Sheet metal materials shall be free of pitting, seam marks, roller marks, stains, 
discolorations, and other imperfections. 

2.2 FIRE DAMPERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the following: 

1. Aire Technologies. 
2. Greenheck Fan Corporation. 
3. Prefco. 
4. Ruskin Company. 

http://www.specagent.com/Lookup?ulid=3448
http://www.specagent.com/Lookup?uid=123457167348
http://www.specagent.com/Lookup?uid=123457167337
http://www.specagent.com/Lookup?uid=123457167344
http://www.specagent.com/Lookup?uid=123457167341
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5. Vent Products Co., Inc. 

B. Type: Static; rated and labeled in accordance with UL 555 by an NRTL. 

C. Fire Rating: 1-1/2 hours. 

D. Frame: Curtain type with blades inside airstream; fabricated with roll-formed galvanized steel; 
with mitered and interlocking corners; gauge in accordance with UL listing. 

E. Mounting Sleeve: Factory- or field-installed, galvanized sheet steel; gauge in accordance with UL 
listing. 

F. Mounting Orientation: Vertical or horizontal as indicated. 

G. Blades: Roll-formed galvanized sheet steel, interlocking. Material gauge is to be in accordance 
with UL listing. 

H. Horizontal Dampers: Include blade lock and stainless steel closure spring. 

I. Heat-Responsive Device: 

1. Replaceable, 165 deg F rated, fusible links. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install duct accessories in accordance with applicable details in SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible" for metal ducts and in NAIMA AH116 for fibrous-
glass ducts. 

B. Install duct accessories of materials suited to duct materials; use galvanized-steel accessories in 
galvanized-steel and fibrous-glass ducts, stainless steel accessories in stainless steel ducts, and 
aluminum accessories in aluminum ducts. 

C. Where multiple damper sections are necessary to achieve required dimensions, provide 
reinforcement to fully support damper assembly when fully closed at full system design static 
pressure. 

D. Set dampers to fully open position before testing, adjusting, and balancing. 

E. Install fire dampers in accordance with UL listing. 

3.2 FIELD QUALITY CONTROL 

A. Tests and Inspections: 
1. Operate fire, smoke, and combination fire and smoke dampers to verify full range of 

movement and that proper heat-response device is installed. 

http://www.specagent.com/Lookup?uid=123457167342
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END OF SECTION 233300 
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Copper building wire. 

B. Related Requirements: 
1. Section 271513 "Communications Copper Horizontal Cabling" for twisted pair cabling used 

for data circuits. 

1.3 DEFINITIONS 

A. RoHS: Restriction of Hazardous Substances. 

B. VFC/VFD: Variable-frequency controller/Variable Frequency Drive. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 COPPER BUILDING WIRE 

A. Description: Flexible, insulated and uninsulated, drawn copper current-carrying conductor with 
an overall insulation layer or jacket, or both, rated 600 V or less. 

B. Standards: 
1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for 

intended location and use. 
2. RoHS compliant. 
3. Conductor and Cable Marking: Comply with wire and cable marking according to UL's 

"Wire and Cable Marking and Application Guide." 

C. Conductors: Copper, complying with ASTM B3 for bare annealed copper and with ASTM B8 for 
stranded conductors. 

D. Conductor Insulation: 
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1. Type THHN.  Comply with UL 83. 

2.2 CONNECTORS AND SPLICES 

A. Description: Factory-fabricated connectors, splices, and lugs of size, ampacity rating, material, 
type, and class for application and service indicated; listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and use. 

B. Lugs: One piece, seamless, designed to terminate conductors specified in this Section. 
1. Material: Copper 
2. Type: One hole standard barrels. 
3. Termination: Crimp. 

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Branch Circuits: 
1. Stranded copper.  

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND 
WIRING METHODS 

A. Exposed Branch Circuits, Including in Crawlspaces: Type THHN/THWN-2, single conductors in 
raceway 

B. Branch Circuits Concealed in Ceilings, Walls, and Partitions: Type THHN/THWN-2, single 
conductors in raceway 
1. VFC Output Circuits: Type THHN/THWN-2, single conductors in raceway. 

3.3 INSTALLATION, GENERAL 

A. Complete raceway installation between conductor and cable termination points according to 
Section 260533 "Raceways and Boxes for Electrical Systems" prior to pulling conductors and 
cables. 

B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used 
must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended 
maximum pulling tensions and sidewall pressure values. 

C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will 
not damage cables or raceway. 
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3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-
tightening values. If manufacturer's torque values are not indicated, use those specified in 
UL 486A-486B. 

B. Make splices, terminations, and taps that are compatible with conductor material 
1. Use oxide inhibitor in each splice, termination, and tap for aluminum conductors. 

3.5 IDENTIFICATION 

A. Identify and color-code conductors and cables according to Section 260553 "Identification for 
Electrical Systems." 

B. Identify each spare conductor at each end with identity number and location of other end of 
conductor and identify as spare conductor. 

3.6 FIELD QUALITY CONTROL 

A. Administrant for Tests and Inspections: 
1. Administer and perform tests and inspections. 

B. Tests and Inspections: 
1. After installing conductors and before electrical circuitry has been energized, test feeder and 

branch conductors for compliance with requirements. 
2. Perform each of the following visual and electrical tests: 

a. Inspect exposed sections of conductor for physical damage and correct connection 
according to the single-line diagram. 

b. Inspect for correct identification. 

END OF SECTION 260519 
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SECTION 260523 - CONTROL-VOLTAGE ELECTRICAL POWER CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Category 5e balanced twisted pair cable. 
2. Category 6 balanced twisted pair cable. 
3. RS-485 cabling. 
4. Low-voltage control cabling. 
5. Control-circuit conductors. 
6. Identification products. 

1.3 DEFINITIONS 

A. EMI: Electromagnetic interference. 

B. Low Voltage: As defined in NFPA 70 for circuits and equipment operating at less than 50 V or 
for remote-control and signaling power-limited circuits. 

C. Plenum: A space forming part of the air distribution system to which one or more air ducts are 
connected. An air duct is a passageway, other than a plenum, for transporting air to or from 
heating, ventilating, or air-conditioning equipment. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and application. 

B. RoHS compliant. 
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2.2 CATEGORY 5e BALANCED TWISTED PAIR CABLE 

A. Description: Four-pair, balanced-twisted pair cable, certified to meet transmission 
characteristics of Category 5e cable at frequencies up to 100 MHz. 

B. Standard: Comply with ICEA S-90-661, NEMA WC 63.1, and TIA-568-C.2 for Category 5e 
cables. 

C. Conductors: 100-ohm, 24 AWG solid copper. 

D. Shielding/Screening: Unshielded twisted pairs (UTP). 

E. Cable Rating: Riser (Plenum rated if to be installed in plenum spaces). 

F. Jacket: Gray thermoplastic. 

2.3 CATEGORY 6 BALANCED TWISTED PAIR CABLE 

A. Description: Four-pair, balanced-twisted pair cable, certified to meet transmission 
characteristics of Category 6 cable at frequencies up to 250MHz. 

B. Standard: Comply with NEMA WC 66/ICEA S-116-732 and TIA-568-C.2 for Category 6 
cables. 

C. Conductors: 100-ohm, 23 AWG solid copper. 

D. Shielding/Screening: Unshielded twisted pairs (UTP). 

E. Cable Rating: Riser (Plenum rated if to be installed in plenum spaces). 

F. Jacket: Yellow thermoplastic. 

2.4 RS-485 CABLE 

A. Standard Cable: NFPA 70, Type CMG. 

1. Paired, twisted, No. 22 AWG, stranded (7x30) tinned-copper conductors. 
2. PVC insulation. 
3. Unshielded. 
4. PVC jacket. 
5. Flame Resistance: Comply with UL 1685. 

B. Plenum-Rated Cable: NFPA 70, Type CMP. 

1. Paired, No. 22 AWG, stranded (7x30) tinned-copper conductors. 
2. Fluorinated ethylene propylene insulation. 
3. Unshielded. 
4. Fluorinated ethylene propylene jacket. 
5. Flame Resistance: NFPA 262. 
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2.5 LOW-VOLTAGE CONTROL CABLE 

A. Paired Cable: NFPA 70, Type CMG. 

1. Paired, twisted, 18 AWG, stranded (19x30)] tinned-copper conductors. 
2. PVC insulation. 
3. Unshielded. 
4. PVC jacket. 
5. Flame Resistance: Comply with UL 1685. 

B. Plenum-Rated, Paired Cable: NFPA 70, Type CMP. 

1. Paired, twisted, No. 18 AWG, stranded (19x30) tinned-copper conductors. 
2. PVC insulation. 
3. Unshielded. 
4. PVC jacket. 
5. Flame Resistance: Comply with NFPA 262. 

2.6 CONTROL-CIRCUIT CONDUCTORS 

A. Class 1 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in 
raceway. 

B. Class 2 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in 
raceway. 

C. Class 3 Remote-Control and Signal Circuits: Stranded copper, Type THHN/THWN-2, 
complying with UL 83 in raceway. 

2.7 SOURCE QUALITY CONTROL 

A. Factory test twisted pair cables according to TIA-568-C.2. 

B. Cable will be considered defective if it does not pass tests and inspections. 

C. Prepare test and inspection reports. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Test cables on receipt at Project site. 

1. Test each pair of twisted pair cable for open and short circuits. 
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3.2 INSTALLATION OF RACEWAYS AND BOXES 

A. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems" for 
raceway selection and installation requirements for boxes, conduits, and wireways as 
supplemented or modified in this Section. 

1. Outlet boxes for cables shall be no smaller than 4 inches (102 mm) square by 1-1/2 
inches (38 mm) deep with extension ring sized to bring edge of ring to within 1/8 inch 
(3.1 mm) of the finished wall surface. 

2. Flexible metal conduit shall not be used. 

B. Comply with TIA-569-D for pull-box sizing and length of conduit and number of bends 
between pull points. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Comply with NECA 1. 

B. General Requirements for Cabling: 

1. Comply with TIA-568-C Series of standards. 
2. Comply with BICSI ITSIMM, Ch. 5, "Copper Structured Cabling Systems." 
3. Terminate all conductors; no cable shall contain unterminated elements. Make 

terminations only at indicated outlets, terminals, and cross-connect and patch panels. 
4. Cables may not be spliced and shall be continuous from terminal to terminal. Do not 

splice cable between termination, tap, or junction points. 
5. Cables serving a common system may be grouped in a common raceway. Install network 

cabling and control wiring and cable in separate raceway from power wiring. Do not 
group conductors from different systems or different voltages. 

6. Secure and support cables at intervals not exceeding 30 inches (760 mm) and not more 
than 6 inches (150 mm) from cabinets, boxes, fittings, outlets, racks, frames, and 
terminals. 

7. Bundle, lace, and train conductors to terminal points without exceeding manufacturer's 
limitations on bending radii, but not less than radii specified in BICSI ITSIMM, Ch. 5, 
"Copper Structured Cabling Systems." Install lacing bars and distribution spools. 

8. Do not install bruised, kinked, scored, deformed, or abraded cable. Remove and discard 
cable if damaged during installation and replace it with new cable. 

9. Cold-Weather Installation: Bring cable to room temperature before dereeling. Do not use 
heat lamps for heating. 

10. Pulling Cable: Comply with BICSI ITSIMM, Ch. 5, "Copper Structured Cabling 
Systems." Monitor cable pull tensions. 

11. Support: Do not allow cables to lie on removable ceiling tiles. 
12. Secure: Fasten securely in place with hardware specifically designed and installed so as 

to not damage cables. 
13. Provide strain relief. 
14. Keep runs short. Allow extra length for connecting to terminals. Do not bend cables in a 

radius less than 10 times the cable OD. Use sleeves or grommets to protect cables from 
vibration at points where they pass around sharp corners and through penetrations. 

15. Ground wire shall be copper, and grounding methods shall comply with IEEE C2. 
Demonstrate ground resistance. 
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C. Installation of Control-Circuit Conductors: 

1. Install wiring in raceways. 
2. Use insulated spade lugs for wire and cable connection to screw terminals. 
3. Comply with requirements specified in Section 260533 "Raceways and Boxes for 

Electrical Systems." 

D. Separation from EMI Sources: 

1. Comply with BICSI TDMM and TIA-569-D recommendations for separating unshielded 
copper voice and data communications cable from potential EMI sources including 
electrical power lines and equipment. 

2. Separation between Communications Cables and Electrical Motors and Transformers, 5 
kVA or 5 HP and Larger: A minimum of 48 inches (1200 mm). 

3. Separation between Communications Cables and Fluorescent Fixtures: A minimum of 5 
inches (127 mm). 

3.4 REMOVAL OF CONDUCTORS AND CABLES 

A. Remove abandoned conductors and cables. Abandoned conductors and cables are those 
installed that are not terminated at equipment and are not identified with a tag for future use. 

3.5 CONTROL-CIRCUIT CONDUCTORS 

A. Minimum Conductor Sizes: 

1. Class 1 remote-control and signal circuits; No 14 AWG. 
2. Class 2 low-energy, remote-control, and signal circuits; No. 16 AWG. 
3. Class 3 low-energy, remote-control, alarm, and signal circuits; No 12 AWG. 

3.6 FIRESTOPPING 

A. Comply with TIA-569-D, Annex A, "Firestopping." 

B. Comply with BICSI TDMM, "Firestopping" Chapter. 

3.7 GROUNDING 

A. For data communication wiring, comply with TIA-607-B and with BICSI TDMM, "Bonding 
and Grounding (Earthing)" Chapter. 

3.8 IDENTIFICATION 

A. Comply with requirements for identification specified in Section 260553 "Identification for 
Electrical Systems." 
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B. Identify data and communications system components, wiring, and cabling according to TIA-
606-B; label printers shall use label stocks, laminating adhesives, and inks complying with 
UL 969. 

C. Identify each wire on each end and at each terminal with a number-coded identification tag. 
Each wire shall have a unique tag. 

3.9 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Tests and Inspections: 
1. Visually inspect cable jacket materials for UL or third-party certification markings. 

Inspect cabling terminations to confirm color-coding for pin assignments, and inspect 
cabling connections to confirm compliance with TIA-568-C.1. 

2. Visually inspect cable placement, cable termination, grounding and bonding, equipment 
and patch cords, and labeling of all components. 

3. Test cabling for direct-current loop resistance, shorts, opens, intermittent faults, and 
polarity between conductors. Test operation of shorting bars in connection blocks. Test 
cables after termination, but not after cross-connection. 

a. Test instruments shall meet or exceed applicable requirements in TIA-568-C.2. 
Perform tests with a tester that complies with performance requirements in its 
"Test Instruments (Normative)" Annex, complying with measurement accuracy 
specified in its "Measurement Accuracy (Informative)" Annex. Use only test cords 
and adapters that are qualified by test equipment manufacturer for channel or link 
test configuration. 

C. Document data for each measurement. Print data for submittals in a summary report that is 
formatted using Table 10.1 in BICSI TDMM as a guide, or transfer the data from the instrument 
to the computer, save as text files, print, and submit. 

D. End-to-end cabling will be considered defective if it does not pass tests and inspections. 

E. Prepare test and inspection reports. 

END OF SECTION 260523 
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SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Steel slotted support systems. 
2. Conduit and cable support devices. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 
1. Include construction details, material descriptions, dimensions of individual components and 

profiles, and finishes for the following: 
a. Slotted support systems, hardware, and accessories. 
b. Clamps. 
c. Hangers. 
d. Sockets. 
e. Eye nuts. 
f. Fasteners. 
g. Anchors. 
h. Saddles. 
i. Brackets. 

2. Include rated capacities and furnished specialties and accessories. 

1.4 INFORMATIONAL SUBMITTALS 

PART 2 - PRODUCTS 

2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Steel Slotted Support Systems: Preformed steel channels and angles with minimum 13/32-inch- 
(10-mm-) diameter holes at a maximum of 8 inches (200 mm) o.c. in at least one surface. 
1. Standard: Comply with MFMA-4 factory-fabricated components for field assembly. 
2. Material for Channel, Fittings, and Accessories: Plain steel. 
3. Channel Width: 13/16 inches (20.64 mm 
4. Protect finishes on exposed surfaces from damage by applying a strippable, temporary 

protective covering before shipping. 

B. Conduit and Cable Support Devices: Steel hangers, clamps, and associated fittings, designed for 
types and sizes of raceway or cable to be supported. 
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C. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or their 
supports to building surfaces include the following: 
1. Clamps for Attachment to Steel Structural Elements: MSS SP-58 units are suitable for 

attached structural element. 
2. Through Bolts: Structural type, hex head, and high strength. Comply with 

ASTM F3125/F3125M, Grade A325 (Grade A325M). 
3. Toggle Bolts: All steel springhead type. 
4. Hanger Rods: Threaded steel. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with the following standards for application and installation requirements of hangers and 
supports, except where requirements on Drawings or in this Section are stricter: 
1. NECA 1. 
2. NECA 101 
3. NECA 102. 
4. NECA 105. 
5. NECA 111. 

B. Comply with requirements for raceways and boxes specified in Section 260533 "Raceways and 
Boxes for Electrical Systems." 

C. Maximum Support Spacing and Minimum Hanger Rod Size for Raceways: Space supports for 
EMT, IMC as required by NFPA 70. Minimum rod size shall be 1/4 inch (6 mm) in diameter. 

D. Multiple Raceways or Cables: Install trapeze-type supports fabricated with steel slotted support 
system, sized so capacity can be increased by at least 25 percent in future without exceeding 
specified design load limits. 
1. Secure raceways and cables to these supports with single-bolt conduit clamps. 

E. Spring-steel clamps designed for supporting single conduits without bolts may be used for 1-1/2-
inch (38-mm) and smaller raceways serving branch circuits and communication systems above 
suspended ceilings, and for fastening raceways to trapeze supports. 

3.2 SUPPORT INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 
article. 

B. Raceway Support Methods: In addition to methods described in NECA 1, EMT and IMC may be 
supported by openings through structure members, according to NFPA 70. 

C. Strength of Support Assemblies: Where not indicated, select sizes of components so strength will 
be adequate to carry present and future static loads within specified loading limits. Minimum 
static design load used for strength determination shall be weight of supported components plus 
200 lb (90 kg). 
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D. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten 
electrical items and their supports to building structural elements by the following methods unless 
otherwise indicated by code: 
1. To Wood: Fasten with lag screws or through bolts. 
2. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion anchor 

fasteners on solid masonry units. 
3. To Existing Concrete: Expansion anchor fasteners. 
4. To Steel: Spring-tension clamps. 
5. To Light Steel: Sheet metal screws. 
6. Items Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount cabinets, 

panelboards, disconnect switches, control enclosures, pull and junction boxes, transformers, 
and other devices on slotted-channel racks attached to substrate. 

E. Drill holes for expansion anchors in concrete at locations and to depths that avoid the need for 
reinforcing bars. 

3.3 PAINTING 

A. Touchup: Clean field welds and abraded areas of shop paint. Paint exposed areas immediately 
after erecting hangers and supports. Use same materials as used for shop painting. Comply with 
SSPC-PA 1 requirements for touching up field-painted surfaces. 
1. Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils (0.05 mm). 

B. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply galvanizing-
repair paint to comply with ASTM A780. 

END OF SECTION 260529 
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SECTION 260533 - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Metal conduits and fittings. 
2. Metal wireways and auxiliary gutters. 
3. Boxes, enclosures, and cabinets. 

1.3 DEFINITIONS 

A. IMC: Intermediate metal conduit. 

1.4 ACTION SUBMITTALS 

A. Product Data: For surface raceways, wireways and fittings, floor boxes, hinged-cover enclosures, 
and cabinets. 

PART 2 - PRODUCTS 

2.1 METAL CONDUITS AND FITTINGS 

A. Metal Conduit: 
1. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing 

agency, and marked for intended location and application. 
2. IMC: Comply with ANSI C80.6 and UL 1242. 
3. EMT: Comply with ANSI C80.3 and UL 797. 

B. Metal Fittings: 
1. Comply with NEMA FB 1 and UL 514B. 
2. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing 

agency, and marked for intended location and application. 
3. Fittings, General: Listed and labeled for type of conduit, location, and use. 
4. Fittings for EMT: 

a. Material: Steel or die cast. 
b. Type: Setscrew or compression. 
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2.2 BOXES, ENCLOSURES, AND CABINETS 

A. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets 
installed in wet locations shall be listed for use in wet locations. 

B. Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A. 

C. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1. 

D. Box extensions used to accommodate new building finishes shall be of same material as recessed 
box. 

E. Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250, Type 1 with continuous-hinge 
cover with flush latch unless otherwise indicated. 
1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel. 

PART 3 - EXECUTION 

3.1 RACEWAY APPLICATION 

A. Indoors: Apply raceway products as specified below unless otherwise indicated: 
1. Exposed, Not Subject to Physical Damage: EMT 
2. Exposed, Not Subject to Severe Physical Damage: EMT 
3. Concealed in Ceilings and Interior Walls and Partitions: EMT. 
4. Boxes and Enclosures: NEMA 250, Type 1. 

B. Minimum Raceway Size: 1/2-inch (16-mm) trade size. 

C. Raceway Fittings: Compatible with raceways and suitable for use and location. 
1. EMT: Use setscrew steel fittings. Comply with NEMA FB 2.10. 

3.2 INSTALLATION 

A. Comply with requirements in Section 260529 "Hangers and Supports for Electrical Systems" for 
hangers and supports. 

B. Comply with NECA 1 and NECA 101 for installation requirements except where requirements on 
Drawings or in this article are stricter. Comply with NFPA 70 limitations for types of raceways 
allowed in specific occupancies and number of floors. 

C. Do not fasten conduits onto the bottom side of a metal deck roof. 

D. Keep raceways at least 6 inches (150 mm) away from parallel runs of flues and steam or hot-
water pipes. Install horizontal raceway runs above water and steam piping. 

E. Complete raceway installation before starting conductor installation. 

F. Install no more than the equivalent of three 90-degree bends in any conduit run except for control 
wiring conduits, for which fewer bends are allowed. Support within 12 inches (300 mm) of 
changes in direction. 
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G. Make bends in raceway using large-radius preformed ells. Field bending shall be according to 
NFPA 70 minimum radii requirements. Use only equipment specifically designed for material 
and size involved. 

H. Conceal conduit within finished walls, ceilings, and floors unless otherwise indicated. Install 
conduits parallel or perpendicular to building lines. 

I. Support conduit within 12 inches (300 mm) of enclosures to which attached. 

J. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions: Apply listed 
compound to threads of raceway and fittings before making up joints. Follow compound 
manufacturer's written instructions. 

K. Install raceways square to the enclosure and terminate at enclosures with locknuts. Install 
locknuts hand tight plus 1/4 turn more. 

L. Do not rely on locknuts to penetrate nonconductive coatings on enclosures. Remove coatings in 
the locknut area prior to assembling conduit to enclosure to assure a continuous ground path. 

M. Cut conduit perpendicular to the length.  

N. Mount boxes at heights indicated on Drawings. If mounting heights of boxes are not individually 
indicated, give priority to ADA requirements. Install boxes with height measured to top of box 
unless otherwise indicated. 

O. Horizontally separate boxes mounted on opposite sides of walls so they are not in the same 
vertical channel. 

P. Locate boxes so that cover or plate will not span different building finishes. 

Q. Support boxes of three gangs or more from more than one side by spanning two framing members 
or mounting on brackets specifically designed for the purpose. 

R. Fasten junction and pull boxes to or support from building structure. Do not support boxes by 
conduits. 

3.3 PROTECTION 

A. Protect coatings, finishes, and cabinets from damage and deterioration. 
1. Repair damage to galvanized finishes with zinc-rich paint recommended by manufacturer. 
2. Repair damage to PVC coatings or paint finishes with matching touchup coating 

recommended by manufacturer. 

END OF SECTION 260533 
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SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Labels. 
2. Signs. 
3. Cable ties. 
4. Miscellaneous identification products. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Comply with ASME A13.1. 

B. Comply with NFPA 70. 

C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145. 

D. Comply with ANSI Z535.4 for safety signs and labels. 

E. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks 
used by label printers, shall comply with UL 969. 

F. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes. 
1. Temperature Change: 120 deg F (67 deg C), ambient. 

2.2 COLOR AND LEGEND REQUIREMENTS 

A. Color-Coding for Phase Identification, 600 V or Less: Use colors listed below for ungrounded 
branch-circuit conductors. 
1. Color shall be factory applied 
2. Colors for 208/120-V Circuits: 

a. Phase A: Black. 
b. Phase B: Red. 
c. Phase C: Blue. 

3. Color for Neutral: White 
4. Color for Equipment Grounds: Green. 

B. Equipment Identification Labels: 
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1. White letters on a black field. 

2.3 LABELS 

A. Self-Adhesive Wraparound Labels: Preprinted, 3-mil- (0.08-mm-) thick, vinyl flexible label 
with acrylic pressure-sensitive adhesive. 
1. Self-Lamination: Clear; UV-, weather- and chemical-resistant; self-laminating, protective 

shield over the legend. Labels sized such that the clear shield overlaps the entire printed 
legend. 

2. Marker for Labels: 

a. Permanent, waterproof, black ink marker recommended by tag manufacturer. 
b. Machine-printed, permanent, waterproof, black ink recommended by printer 

manufacturer. 

2.4 SIGNS 

A. Laminated Acrylic or Melamine Plastic Signs: 
1. Engraved legend. 
2. Thickness: 

a. For signs up to 20 sq. in. (129 sq. cm), minimum 1/16 inch (1.6 mm) thick. 
b. For signs larger than 20 sq. in. (129 sq. cm), 1/8 inch (3.2 mm) thick. 
c. Retain first option in first subparagraph below for instruction signs; retain second 

option for identification signs. 
d. Engraved legend with black letters on white face. 
e. Self-adhesive. 
f. Framed with mitered acrylic molding and arranged for attachment at applicable 

equipment. 

2.5 CABLE TIES 

A. General-Purpose Cable Ties: Fungus inert, self-extinguishing, one piece, self-locking, and 
Type 6/6 nylon. 
1. Minimum Width: 3/16 inch (5 mm). 
2. Tensile Strength at 73 Deg F (23 Deg C) according to ASTM D638: 12,000 psi (82.7 

MPa). 
3. Temperature Range: Minus 40 to plus 185 deg F (Minus 40 to plus 85 deg C). 
4. Color: Black, except where used for color-coding. 

2.6 MISCELLANEOUS IDENTIFICATION PRODUCTS 

A. Paint: Comply with requirements in painting Sections for paint materials and application 
requirements. Retain paint system applicable for surface material and location (exterior or 
interior). 

B. Fasteners for Labels and Signs: Self-tapping, stainless-steel screws or stainless-steel machine 
screws with nuts and flat and lock washers. 
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PART 3 - EXECUTION 

3.1 PREPARATION 

A. Self-Adhesive Identification Products: Before applying electrical identification products, clean 
substrates of substances that could impair bond, using materials and methods recommended by 
manufacturer of identification product. 

3.2 INSTALLATION 

A. Verify and coordinate identification names, abbreviations, colors, and other features with 
requirements in other Sections requiring identification applications, Drawings, Shop Drawings, 
manufacturer's wiring diagrams, and operation and maintenance manual. Use consistent 
designations throughout Project. 

B. Verify identity of each item before installing identification products. 

C. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and operation 
and maintenance manual. 

D. Apply identification devices to surfaces that require finish after completing finish work. 

E. Install signs with approved legend to facilitate proper identification, operation, and maintenance 
of electrical systems and connected items. 

F. System Identification for Raceways and Cables under 600 V: Identification shall completely 
encircle cable or conduit. Place identification of two-color markings in contact, side by side. 
1. Secure tight to surface of conductor, cable, or raceway. 

G. Auxiliary Electrical Systems Conductor Identification: Identify field-installed alarm, control, 
and signal connections. 

H. Elevated Components: Increase sizes of labels, signs, and letters to those appropriate for 
viewing from the floor. 

I. Vinyl Wraparound Labels: 
1. Secure tight to surface of raceway or cable at a location with high visibility and 

accessibility. 
2. Attach labels that are not self-adhesive type with clear vinyl tape, with adhesive 

appropriate to the location and substrate. 

J. Self-Adhesive Wraparound Labels: Secure tight to surface at a location with high visibility and 
accessibility. 

K. Self-Adhesive Labels: 
1. On each item, install unique designation label that is consistent with wiring diagrams, 

schedules, and operation and maintenance manual. 
2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on 1-1/2-inch- (38-mm-) high label; where two lines of text are required, use labels 
2 inches (50 mm) high. 
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L. Heat-Shrink, Preprinted Tubes: Secure tight to surface at a location with high visibility and 
accessibility. 

M. Marker Tapes: Secure tight to surface at a location with high visibility and accessibility. 

N. Self-Adhesive Vinyl Tape: Secure tight to surface at a location with high visibility and 
accessibility. 
1. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped turns for a minimum 

distance of 6 inches (150 mm) where splices or taps are made. Apply last two turns of 
tape with no tension to prevent possible unwinding. 

O. Laminated Acrylic or Melamine Plastic Signs: 
1. Attach signs that are not self-adhesive type with mechanical fasteners appropriate to the 

location and substrate. 
2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on 1-1/2-inch- (38-mm-) high sign; where two lines of text are required, use labels 
2 inches (50 mm) high. 

P. Cable Ties: General purpose, for attaching tags, except as listed below: 
1. Outdoors: UV-stabilized nylon. 
2. In Spaces Handling Environmental Air: Plenum rated. 

3.3 IDENTIFICATION SCHEDULE 

A. Install identification materials and devices at locations for most convenient viewing without 
interference with operation and maintenance of equipment. Install access doors or panels to 
provide view of identifying devices. 

B. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, pull points, 
and locations of high visibility. Identify by system and circuit designation. 

C. Control-Circuit Conductor Identification: For conductors and cables in pull and junction boxes,  
use write-on tags or self-adhesive labels with the conductor or cable designation, origin, and 
destination. 

D. Control-Circuit Conductor Termination Identification: For identification at terminations, 
provide self-adhesive labels with the conductor designation. 

E. Conductors to Be Extended in the Future: Attach write-on tags or marker tape to conductors and 
list source. 

F. Instructional Signs: Self-adhesive labels, including the color code for grounded and ungrounded 
conductors. 

G. Operating Instruction Signs: Self-adhesive labels 

H. Equipment Identification Labels: 
1. Indoor Equipment: Self-adhesive label. 
2. Equipment to Be Labeled: 

a. Identification labeling of some items listed below may be required by individual 
Sections or by NFPA 70. 
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b. Variable-speed controllers. 
c. Monitoring and control equipment. 

END OF SECTION 260553 



JPD AND DOWNTOWN LIBRARY 
HVAC CONTROL UPGRADES 
CBJ Contract No. BE20-230 

VARIABLE-FREQUENCY 
MOTOR CONTROLLERS 

262923 - 1 

SECTION 262923 - VARIABLE-FREQUENCY MOTOR CONTROLLERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes separately enclosed, preassembled, combination VFCs, rated 600 V and less, 
for speed control of three-phase, squirrel-cage induction motors. 

1.3 DEFINITIONS 

A. CPT: Control power transformer. 

B. DDC: Direct digital control. 

C. LED: Light-emitting diode. 

D. NC: Normally closed. 

E. NO: Normally open. 

F. OCPD: Overcurrent protective device. 

G. VFC/VFD: Variable-frequency motor controller/Variable Frequency Drive. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type and rating of VFC indicated. 
1. Include dimensions and finishes for VFCs. 
2. Include rated capacities, operating characteristics, electrical characteristics, and furnished 

specialties and accessories. 

B. Shop Drawings: For each VFC indicated. 
1. Include mounting and attachment details. 
2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 
connection. 

3. Include diagrams for power, signal, and control wiring. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Product Certificates: For each VFC from manufacturer. 

B. Harmonic Analysis Report: Provide Project-specific calculations and manufacturer's statement 
of compliance with IEEE 519. 

C. Source quality-control reports. 

D. Field quality-control reports. 

E. Sample Warranty: For special warranty. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For VFCs to include in emergency, operation, and 
maintenance manuals. 
1. Include the following: 

a. Manufacturer's written instructions for testing and adjusting thermal-magnetic 
circuit breaker and motor-circuit protector trip settings. 

b. Manufacturer's written instructions for setting field-adjustable overload relays. 
c. Manufacturer's written instructions for testing, adjusting, and reprogramming 

microprocessor control modules. 
d. Manufacturer's written instructions for setting field-adjustable timers, controls, and 

status and alarm points. 
e. Load-Current and List of Settings of Adjustable Overload Relays: Compile after 

motors have been installed, and arrange to demonstrate that switch settings for 
motor-running overload protection suit actual motors to be protected. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. If stored in space that is not permanently enclosed and air conditioned, remove loose packing 
and flammable materials from inside controllers. 

1.8 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace VFCs that fail in materials or 
workmanship within specified warranty period. 
1. Warranty Period: Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. General Requirements for VFCs: 
1. VFCs and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing 

agency, and marked for intended location and application. 
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2. Comply with NEMA ICS 7, NEMA ICS 61800-2, and UL 508A. 

B. Application: Constant torque. 

C. VFC Description: Variable-frequency motor controller, consisting of power converter that 
employs pulse-width-modulated inverter, factory built and tested in an enclosure, with integral 
disconnecting means and overcurrent and overload protection; listed and labeled by an NRTL as 
a complete unit; arranged to provide self-protection, protection, and variable-speed control of 
one or more three-phase induction motors by adjusting output voltage and frequency. 
1. Units suitable for operation of NEMA MG 1, Design A and Design B motors, as defined 

by NEMA MG 1, Section IV, Part 30, "Application Considerations for Constant Speed 
Motors Used on a Sinusoidal Bus with Harmonic Content and General Purpose Motors 
Used with Adjustable-Voltage or Adjustable-Frequency Controls or Both." 

2. Listed and labeled for integrated short-circuit current (withstand) rating by an NRTL 
acceptable to authorities having jurisdiction. 

D. Design and Rating: Match load type, such as fans, blowers, and pumps; and type of connection 
used between motor and load such as direct or through a power-transmission connection. 

E. Output Rating: Three phase; 10 to 60 Hz, with voltage proportional to frequency throughout 
voltage range maximum voltage equals input voltage. 

F. Unit Operating Requirements: 
1. Input AC Voltage Tolerance: Plus 10 and minus 15 percent of VFC input voltage rating. 
2. Input AC Voltage Unbalance: Not exceeding 5 percent. 
3. Input Frequency Tolerance: Plus or minus 3 percent of VFC frequency rating. 
4. Minimum Efficiency: 96 percent at 60 Hz, full load. 
5. Minimum Displacement Primary-Side Power Factor: 96 percent under any load or speed 

condition. 
6. Minimum Short-Circuit Current (Withstand) Rating: 10 kA. 
7. Ambient Temperature Rating: Not less than 32 deg F (0 deg C) and not exceeding 104 

deg F (40 deg C). 
8. Humidity Rating: Less than 95 percent (noncondensing). 
9. Altitude Rating: Not exceeding 3300 feet (1000 m). 
10. Vibration Withstand: Comply with NEMA ICS 61800-2. 
11. Overload Capability: 1.1 times the base load current for 60 seconds; minimum of 1.8 

times the base load current for three seconds. 
12. Starting Torque: Minimum 100 percent of rated torque from 3 to 60 Hz. 
13. Speed Regulation: Plus or minus 10 percent. 
14. Output Carrier Frequency: Selectable; 0.5 to 15 kHz. 
15. Stop Modes: Programmable; includes fast, free-wheel, and dc injection braking. 

G. Inverter Logic: Microprocessor based, 16 or 32 bit, isolated from all power circuits. 

H. Isolated Control Interface: Allows VFCs to follow remote-control signal over a minimum 40:1 
speed range. 
1. Signal: Electrical. 

I. Internal Adjustability Capabilities: 
1. Minimum Speed: 5 to 25 percent of maximum rpm. 
2. Maximum Speed: 80 to 100 percent of maximum rpm. 
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3. Acceleration: 10 seconds. 
4. Deceleration: 10 seconds. 

J. Self-Protection and Reliability Features: 
1. Surge Suppression: Factory installed as an integral part of the VFC, complying with 

UL 1449 SPD, Type 1 or Type 2. 
2. Loss of Input Signal Protection: Selectable response strategy, including speed default to a 

percent of the most recent speed, a preset speed, or stop; with alarm. 
3. Under- and overvoltage trips. 
4. Inverter overcurrent trips. 
5. VFC and Motor-Overload/Overtemperature Protection: Microprocessor-based thermal 

protection system for monitoring VFCs and motor thermal characteristics, and for 
providing VFC overtemperature and motor-overload alarm and trip; settings selectable 
via the keypad. 

6. Critical frequency rejection, with three selectable, adjustable deadbands. 
7. Instantaneous line-to-line and line-to-ground overcurrent trips. 
8. Loss-of-phase protection. 
9. Reverse-phase protection. 
10. Short-circuit protection. 
11. Motor-overtemperature fault. 

K. Automatic Reset/Restart: Attempt three restarts after drive fault or on return of power after an 
interruption and before shutting down for manual reset or fault correction; adjustable delay time 
between restart attempts. 

L. Power-Interruption Protection: To prevent motor from re-energizing after a power interruption 
until motor has stopped 

M. Torque Boost: Automatically varies starting and continuous torque to at least 1.5 times the 
minimum torque to ensure high-starting torque and increased torque at slow speeds. 

N. Motor Temperature Compensation at Slow Speeds: Adjustable current fall-back based on output 
frequency for temperature protection of self-cooled, fan-ventilated motors at slow speeds. 

2.2 CONTROLS AND INDICATION 

A. Status Lights: Door-mounted LED indicators displaying the following conditions: 
1. Power on. 
2. Run. 
3. Overvoltage. 
4. Line fault. 
5. Overcurrent. 
6. External fault. 

B. Panel-Mounted Operator Station: Manufacturer's standard front-accessible, sealed keypad and 
plain-English-language digital display; allows complete programming, program copying, 
operating, monitoring, and diagnostic capability. 
1. Keypad: In addition to required programming and control keys, include keys for HAND, 

OFF, and AUTO modes. 
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2. Security Access: Provide electronic security access to controls through identification and 
password with at least three levels of access: View only; view and operate; and view, 
operate, and service. 

a. Control Authority: Supports at least four conditions: Off, local manual control at 
VFC, local automatic control at VFC, and automatic control through a remote 
source. 

C. Historical Logging Information and Displays: 
1. Real-time clock with current time and date. 
2. Running log of total power versus time. 
3. Total run time. 
4. Fault log, maintaining last four faults with time and date stamp for each. 

D. Indicating Devices: Digital display mounted flush in VFC door and connected to display VFC 
parameters including, but not limited to: 
1. Output frequency (Hz). 
2. Motor speed (rpm). 
3. Motor status (running, stop, fault). 
4. Motor current (amperes). 
5. Motor torque (percent). 
6. Fault or alarming status (code). 
7. PID feedback signal (percent). 
8. DC-link voltage (V dc). 
9. Set point frequency (Hz). 
10. Motor output voltage (V ac). 

E. Control Signal Interfaces: 
1. Remote Signal Inputs: Capability to accept any of the following speed-setting input 

signals from the DDC system for HVAC or other control systems: 

a. 0- to 10-V dc. 
b. 4- to 20-mA dc. 
c. Potentiometer using up/down digital inputs. 
d. Fixed frequencies using digital inputs. 

2. Output Signal Interface: A minimum of one programmable analog output signal(s) (0- to 
10-V dc), which can be configured for any of the following: 

a. Output frequency (Hz). 
b. Output current (load). 
c. DC-link voltage (V dc). 
d. Motor torque (percent). 
e. Motor speed (rpm). 
f. Set point frequency (Hz). 

3. Remote Indication Interface: A minimum of two programmable dry-circuit relay outputs 
(120-V ac, 1 A) for remote indication of the following: 

a. Motor running. 
b. Set point speed reached. 
c. Fault and warning indication (overtemperature or overcurrent). 
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F. Interface with DDC System for HVAC: Factory-installed hardware and software shall interface 
with DDC system for HVAC to monitor, control, display, and record data for use in processing 
reports. VFC settings shall be retained within VFC's nonvolatile memory. 
1. Hardwired Points: 

a. Monitoring: On-off status 
b. Control: On-off operation 

2. Communication Interface: Comply with ASHRAE 135. Communication shall interface 
with DDC system for HVAC to remotely control and monitor lighting from a DDC 
system for HVAC operator workstation. Control features and monitoring points displayed 
locally at lighting panel shall be available through the DDC system for HVAC. 

2.3 OPTIONAL FEATURES 

A. Damper control circuit with end-of-travel feedback capability. 

B. Sleep Function: Senses a minimal deviation of a feedback signal and stops the motor. On an 
increase in speed-command signal deviation, VFC resumes normal operation. 

C. Motor Preheat Function: Preheats motor when idle to prevent moisture accumulation in the 
motor. 

D. Remote Indicating Circuit Terminals: Mode selection, controller status, and controller fault. 

E. Communication Port: RS-232 port, USB 2.0 port, or equivalent connection capable of 
connecting a printer and a notebook computer. 

2.4 ENCLOSURES 

A. VFC Enclosures: NEMA 250, to comply with environmental conditions at installed location. 
1. Dry and Clean Indoor Locations: Type 1 

2.5 ACCESSORIES 

A. General Requirements for Control-Circuit and Pilot Devices: NEMA ICS 5; factory installed in 
VFC enclosure cover unless otherwise indicated. 
1. Push Buttons: Shielded. 
2. Pilot Lights: Push to test. 
3. Selector Switches: Rotary type. 
4. Stop and Lockout Push-Button Station: Momentary-break, push-button station with a 

factory-applied hasp arranged so padlock can be used to lock push button in depressed 
position with control circuit open. 

B. Reversible NC/NO bypass contactor auxiliary contact(s). 

C. Control Relays: Auxiliary and adjustable solid-state time-delay relays. 
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D. Phase-Failure, Phase-Reversal, and Undervoltage and Overvoltage Relays: Solid-state sensing 
circuit with isolated output contacts for hard-wired connections. Provide adjustable 
undervoltage, overvoltage, and time-delay settings. 
1. Current Transformers: Continuous current rating, basic impulse insulating level (BIL) 

rating, burden, and accuracy class suitable for connected circuitry. Comply with 
IEEE C57.13. 

E. Supplemental Digital Meters: 
1. Elapsed-time meter. 
2. Kilowatt meter. 
3. Kilowatt-hour meter. 

F. Cooling Fan and Exhaust System: For NEMA 250, Type 1; UL 508 component recognized: 
Supply fan, with composite intake and exhaust grills 120-V ac. 

G. Spare control-wiring terminal blocks; wired 

2.6 SOURCE QUALITY CONTROL 

A. Testing: Test and inspect VFCs according to requirements in NEMA ICS 61800-2. 
1. Test each VFC while connected to its specified motor. 
2. Verification of Performance: Rate VFCs according to operation of functions and features 

specified. 

B. VFCs will be considered defective if they do not pass tests and inspections. 

C. Prepare test and inspection reports. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas, surfaces, and substrates to receive VFCs, with Installer present, for compliance 
with requirements for installation tolerances, and other conditions affecting performance of the 
Work. 

B. Examine VFC before installation. Reject VFCs that are wet, moisture damaged, or mold 
damaged. 

C. Examine roughing-in for conduit systems to verify actual locations of conduit connections 
before VFC installation. 

D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance of 
the Work 

E. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 INSTALLATION 

A. Wall-Mounting Controllers: Install with tops at uniform height and with disconnect operating 
handles not higher than 79 inches (2000 mm) above finished floor, unless otherwise indicated, 
and by bolting units to wall or mounting board or mounting on lightweight structural-steel 
channels bolted to wall. For controllers not on walls, provide freestanding racks complying with 
Section 260529 "Hangers and Supports for Electrical Systems." 

B. Temporary Lifting Provisions: Remove temporary lifting eyes, channels, and brackets and 
temporary blocking of moving parts from enclosures and components. 

C. Install, connect, and fuse thermal-protector monitoring relays furnished with motor-driven 
equipment. 

D. Comply with NECA 1. 

3.3 CONTROL WIRING INSTALLATION 

A. Install wiring between VFCs and remote devices and facility's central-control system. Comply 
with requirements in Section 260523 "Control-Voltage Electrical Power Cables." 

B. Bundle, train, and support wiring in enclosures. 

C. Connect selector switches and other automatic-control devices where applicable. 
1. Connect selector switches to bypass only those manual- and automatic-control devices 

that have no safety functions when switches are in manual-control position. 
2. Connect selector switches with control circuit in both manual and automatic positions for 

safety-type control devices such as low- and high-pressure cutouts, high-temperature 
cutouts, and motor-overload protectors. 

3.4 IDENTIFICATION 

A. Identify VFCs, components, and control wiring. Comply with requirements for identification 
specified in Section 260553 "Identification for Electrical Systems." 
1. Identify field-installed conductors, interconnecting wiring, and components; provide 

warning signs. 
2. Label each VFC with engraved nameplate. 
3. Label each enclosure-mounted control and pilot device. 

B. Operating Instructions: Frame printed operating instructions for VFCs, including control 
sequences and emergency procedures. Fabricate frame of finished metal, and cover instructions 
with clear acrylic plastic. Mount on front of VFC units. 

3.5 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Acceptance Testing Preparation: 
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1. Test insulation resistance for each VFC element, bus, component, connecting supply, 
feeder, and control circuit. 

2. Test continuity of each circuit. 

C. Tests and Inspections: 
1. Inspect VFC, wiring, components, connections, and equipment installation. Test and 

adjust controllers, components, and equipment. 
2. Test insulation resistance for each VFC element, component, connecting motor supply, 

feeder, and control circuits. 
3. Test continuity of each circuit. 
4. Verify that voltages at VFC locations are within 10 percent of motor nameplate rated 

voltages. If outside this range for any motor, notify Engineer before starting the motor(s). 
5. Test each motor for proper phase rotation. 
6. Perform tests according to the Inspection and Test Procedures for Adjustable Speed 

Drives stated in NETA Acceptance Testing Specification. Certify compliance with test 
parameters. 

7. Correct malfunctioning units on-site, where possible, and retest to demonstrate 
compliance; otherwise, replace with new units and retest. 

8. Perform the following infrared (thermographic) scan tests and inspections, and prepare 
reports: 

a. Initial Infrared Scanning: After Substantial Completion, but not more than 60 days 
after Final Acceptance, perform an infrared scan of each VFC. Remove front 
panels so joints and connections are accessible to portable scanner. 

b. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of 
each VFC 11 months after date of Substantial Completion. 

c. Instruments and Equipment: Use an infrared scanning device designed to measure 
temperature or to detect significant deviations from normal values. Provide 
calibration record for device. 

9. Test and adjust controls, remote monitoring, and safeties. Replace damaged and 
malfunctioning controls and equipment. 

D. VFCs will be considered defective if they do not pass tests and inspections. 

E. Prepare test and inspection reports, including a certified report that identifies the VFC and 
describes scanning results. Include notation of deficiencies detected, remedial action taken, and 
observations made after remedial action. 

3.6 STARTUP SERVICE 

A. Perform startup service. 
1. Complete installation and startup checks according to manufacturer's written instructions. 

3.7 ADJUSTING 

A. Program microprocessors for required operational sequences, status indications, alarms, event 
recording, and display features. Clear events memory after final acceptance testing and prior to 
Substantial Completion. 
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B. Set field-adjustable switches, auxiliary relays, time-delay relays, timers, and overload-relay 
pickup and trip ranges. 

C. Adjust the trip settings of instantaneous-only circuit breakers and thermal-magnetic circuit 
breakers with adjustable, instantaneous trip elements. Initially adjust to 6 times the motor 
nameplate full-load amperes and attempt to start motors several times, allowing for motor cool-
down between starts. If tripping occurs on motor inrush, adjust settings in increments until 
motors start without tripping. Do not exceed 8 times the motor full-load amperes (or 11 times 
for NEMA Premium Efficient motors if required). Where these maximum settings do not allow 
starting of a motor, notify Engineer before increasing settings. 

D. Set the taps on reduced-voltage autotransformer controllers. 

E. Set field-adjustable circuit-breaker trip ranges 

F. Set field-adjustable pressure switches. 

3.8 PROTECTION 

A. Temporary Heating: Apply temporary heat to maintain temperature according to manufacturer's 
written instructions until controllers are ready to be energized and placed into service. 

B. Replace VFCs whose interiors have been exposed to water or other liquids prior to Substantial 
Completion. 

3.9 DEMONSTRATION 

A. Train Owner's maintenance personnel to adjust, operate, reprogram, and maintain VFCs. 

END OF SECTION 262923 
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	011000 - summary
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Project information.
	2. Work covered by Contract Documents.
	3. Construction Period.
	4. Access to site.
	5. Coordination with occupants.
	6. Work restrictions.
	7. Specification and drawing conventions.
	8. Miscellaneous Provisions.

	B. Related Requirements:
	1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.


	1.3 PROJECT INFORMATION
	A. Project Identification:  JPD & DOWNTOWN LIBRARY HVAC CONTROL UPGRADES
	CBJ Contract No.BE20-230
	1. Project Locations:
	a. Juneau Police Station-(JPD) 6255 Alaway Ave. Juneau, Alaska
	b. Juneau Downtown Library- (JPL)  292 Marine Way, Juneau, Alaska


	B. Owner:  City and Borough of Juneau.
	1. Owner's Representative & CBJ Project Manager:  Steve Tada- CBJ Engr. 907-957-5487

	C. Engineer: Jim Rehfeldt- Alaska Energy Engineering, LLC  907-789-1226

	1.4 WORK COVERED BY CONTRACT DOCUMENTS
	1.6 Type of Contract:
	A. Project will be constructed under a single prime contract.

	A. General: Contractor shall have limited use of Project site for construction operations as indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
	B. Use of Site:  Limit use of premises to work areas and areas within the Contract limits indicated.  Do not disturb portions of premises beyond areas in which the Work is indicated.
	1. Contractor Staging Area and construction area:  Owner shall make a portion of the work area available to the Contractor for material storage and parking as shown on the Drawings.
	2. Driveways, Walkways and Entrances:  Keep driveways loading areas, and entrances serving premises clear and available to Users, Owner, Owner's employees and emergency vehicles at all times.
	3. Construction Debris:  Construction debris shall be stored in dumpster or similar container when stored on the premises.  The Contractor and Subcontractors shall clean worksite daily or at a frequency as requested by the CBJ Project Manager.

	B. Condition of Existing Building:  Maintain portions of existing building affected by construction operations in a weather-tight condition throughout construction period.  Repair damage caused by construction operations.
	C. Site Security:  The Contractor shall be responsible for building security and protecting the site from theft, vandalism, and unauthorized entry during the construction period.

	1.5 COORDINATION WITH OCCUPANTS
	A. Owner Occupancy:  Juneau Police and Library Staff will utilize the existing site during the entire period of construction for the conduct of normal operations.  The CONTRACTOR shall cooperate and coordinate with the CBJ Project Manager to facilitat...

	1.6 WORK RESTRICTIONS
	A. Work Restrictions, General:  Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.
	B. On-Site Work Hours:  Limit work in the existing building to normal business working hours of 7:00 a.m. to 7:00 p.m., unless otherwise indicated.   Note:  Work at Juneau Police Department will be scheduled in coordination with normal staff activitie...
	C. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
	1. Notify Owner not less than 72 hours in advance of proposed utility interruptions.
	2. Obtain Owner's written permission before proceeding with utility interruptions.

	D. Controlled Substances:  Use of tobacco products and controlled substances on Project site is not permitted.

	1.7 SPECIFICATION AND DRAWING CONVENTIONS
	A. Specification Content:  The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations.  These conventions are as follows:
	1. Imperative mood and streamlined language are generally used in the Specifications.  The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
	2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

	B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
	C. Drawing Coordination:  Requirements for materials and products identified on Drawings are described in detail in the Specifications.  One or more of the following are used on Drawings to identify materials and products:
	1. Terminology:  Materials and products are identified by the typical generic terms used in the individual Specifications Sections.


	1.8 MISCELLANEOUS PROVISIONS
	A. All references in specifications to Engineer and Architect shall be facilitated and coordinated with the CBJ Project Manager.
	B. All references in the specifications to Owner or Owner’s representative shall mean CBJ Project Manager.



	012300 - alternates
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for alternates.

	1.3 DEFINITIONS
	A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined in the bidding requirements that may be added to deducted from the base bid amount if Owner decides to accept a corresponding change either in the amount ...
	1. Alternates described in this Section are part of the Work only if enumerated in the Agreement.
	2. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to incorporate alternate into the Work.  No other adjustments are made to the Contract Sum.


	1.4 PROCEDURES
	A. All alternates will be Additive Alternates.
	B. Coordination:  Revise or adjust affected adjacent work as necessary to completely integrate work of the alternate into Project.
	1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items incidental to or required for a complete installation whether or not indicated as part of alternate.

	C. Notification:  Immediately following award of the Contract, notify each party involved, in writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or deferred for later consideration.  Include a complete desc...
	D. Execute accepted alternates under the same conditions as other work of the Contract.
	E. Schedule:  A schedule of alternates is included at the end of this Section.  Specification Sections referenced in schedule contain requirements for materials necessary to achieve the work described under each alternate.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 SCHEDULE OF ADDITIVE ALTERNATES
	A. Schedule:  Specification Sections referenced in schedule contain requirements for materials necessary to achieve the work described under each alternate.
	1. Additive Alternate #1:  Replace the Delta controller serving the HVAC-3 and HVAC-4 systems with a programmable controller and communication wiring to the Network Controller. Base bid retains the Delta Controller and provides a BACnet interface to c...
	2. Additive Alternate #2:  Repair pipe insulation that is removed or damaged during control valve replacement and temperature sensor installation.  Quantity: 50 lineal feet.
	3. Additive Alternate #3:  Balance the JPD and Library air-side systems.
	4. Additive Alternate #4:  Provide a local HMI at each building.
	5. Additive Alternate #5:  Provide a 5-year license with upgrades and patches for all DDC system and server software.




	012500 - substitution procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.
	B. Related Requirements:
	1. Section 016000 "Product Requirements" for requirements for submitting comparable product submittals for products by listed manufacturers.


	1.3 DEFINITIONS
	A. Substitutions:  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	1. Substitutions for Cause:  Changes proposed by Contractor that are required due to changed Project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.
	2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not required in order to meet other Project requirements but may offer advantage to Contractor or Owner.


	1.4 ACTION SUBMITTALS
	A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Substitution Request Form:  Use CSI Form 13.1A or a similar form
	2. Documentation:  Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication or installation cannot be provided.
	b. Coordination information, including a list of changes or revisions needed to other parts of the Work and to construction performed by Owner and separate contractors that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitution with those of the Work specified.  Include annotated copy of applicable Specification Section.  Significant qualities may include attributes such as performance, weight, size, du...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. Certificates and qualification data, where applicable or requested.
	g. List of similar installations for completed projects with project names and addresses and names and addresses of ENGINEERs and owners.
	h. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	i. Research reports evidencing compliance with building code in effect for Project, from ICC-ES.
	j. Detailed comparison of Contractor's construction schedule using proposed substitution with products specified for the Work, including effect on the overall Contract Time.  If specified product or method of construction cannot be provided within the...
	k. Cost information, including a proposal of change, if any, in the Contract Sum.
	l. Contractor's certification that proposed substitution complies with requirements in the Contract Documents except as indicated in substitution request, is compatible with related materials, and is appropriate for applications indicated.
	m. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. ENGINEER's Action:  If necessary, ENGINEER will request additional information or documentation for evaluation within seven days of receipt of a request for substitution.  ENGINEER will notify Contractor of acceptance or rejection of proposed subst...
	a. Forms of Acceptance:  Change Order, Construction Change Directive, or ENGINEER's Supplemental Instructions for minor changes in the Work.
	b. Use product specified if ENGINEER does not issue a decision on use of a proposed substitution within time allocated.



	1.5 QUALITY ASSURANCE
	A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution with related products and materials.  Engage a qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.6 PROCEDURES
	A. Coordination:  Revise or adjust affected work as necessary to integrate work of the approved substitutions.


	PART 2 -  PRODUCTS
	2.1 SUBSTITUTIONS
	A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for change, but not later than 15 days prior to time required for preparation and review of related submittals.
	1. Conditions:  ENGINEER will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, ENGINEER will return requests without action, except to record noncompliance with...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Substitution request is fully documented and properly submitted.
	c. Requested substitution will not adversely affect Contractor's construction schedule.
	d. Requested substitution has received necessary approvals of authorities having jurisdiction.
	e. Requested substitution is compatible with other portions of the Work.
	f. Requested substitution has been coordinated with other portions of the Work.
	g. Requested substitution provides specified warranty.
	h. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience:  ENGINEER will consider requests for substitution if received within 30 days after the Notice to Proceed.  Requests received after that time will not be considered.
	1. Conditions:  ENGINEER will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, ENGINEER will return requests without action, except to record noncompliance with...
	a. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume.  Owner's additional responsibilities may include compensation to...
	b. Requested substitution does not require extensive revisions to the Contract Documents.
	c. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	d. Substitution request is fully documented and properly submitted.
	e. Requested substitution will not adversely affect Contractor's construction schedule.
	f. Requested substitution has received necessary approvals of authorities having jurisdiction.
	g. Requested substitution is compatible with other portions of the Work.
	h. Requested substitution has been coordinated with other portions of the Work.
	i. Requested substitution provides specified warranty.
	j. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.




	PART 3 -  EXECUTION (Not Used)

	012600 - contract modification procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for handling and processing Contract modifications.
	B. Related Requirements:
	1. Section 012500 "Substitution Procedures" for administrative procedures for handling requests for substitutions made after the Contract award.

	C. Contractor fees shall not exceed fees defined in Section 00700 General Conditions, Article 11.4 Contractor Fees.

	1.3 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests:  Owner’s Representative will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the description will include supplemen...
	1. Work Change Proposal Requests issued, are not instructions either to stop work in progress or to execute the proposed change.
	2. Within time specified in Proposal Request or 10 days, when not otherwise specified, after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	c. Include costs of labor and supervision directly attributable to the change.
	d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	e. Quotation Form:  Use forms acceptable to Architect.


	B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to Owner’s Representative.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work.  Provide a complete description of the proposed change.  Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.
	7. Proposal Request Form:  Use form acceptable to Architect.


	1.4 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Work Changes Proposal Request, Owner’s Representative will issue a Change Order for signatures of Owner and Contractor.
	B. Owner will group approved Work Changes into a formal Change Order every three months for formal inclusion into the Construction Agreement.

	1.5 CONSTRUCTION CHANGE DIRECTIVE
	A. Construction Change Directive:  Owner’s Representative may issue a Construction Change Directive on AIA Document G714 or a similar form.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclus...
	1. Construction Change Directive contains a complete description of change in the Work.  It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012900 - payment procedures
	PART 1 - GENERAL
	1.1 SCHEDULE OF VALUES
	A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's construction schedule.
	1. Coordinate line items in the schedule of values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with continuation sheets.
	b. Submittal schedule.
	c. Items required to be indicated as separate activities in Contractor's construction schedule.

	2. Submit the schedule of values to OWNER and ENGINEER at earliest possible date, but no later than 14 days before the date scheduled for submittal of initial Applications for Payment.

	B. Format and Content:  Use Project Manual table of contents as a guide to establish line items for the schedule of values.  Provide at least one line item for each Specification Section.
	1. Identification:  Include the following Project identification on the schedule of values:
	a. Project name and location.
	b. Name of ENGINEER.
	c. ENGINEER's project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Arrange the schedule of values in tabular form with separate columns to indicate the following for each item listed:
	a. Related Specification Section or Division.
	b. Description of the Work.
	c. Name of subcontractor, manufacturer, fabricator, or supplier.
	d. Change Orders (numbers) that affect value.
	e. Dollar value of the following, as a percentage of the Contract Sum to nearest one-hundredth percent, adjusted to total 100 percent.
	1) Labor.
	2) Materials.
	3) Equipment.


	3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with Project Manual table of contents.
	4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	5. Provide a separate line item in the schedule of values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	a. Differentiate between items stored on-site and items stored off-site.  If required, include evidence of insurance.

	6. Each item in the schedule of values and Applications for Payment shall be complete.  Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the schedule of values or distributed as general overhead expense, at Contractor's option.

	7. Schedule Updating:  Update and resubmit the schedule of values before the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.

	C. Final Payment – Submit final Application for Payment in conjunction with other closeout documentation as noted in SECTION 017700 “Closeout Procedures”.  Final payment shall be for no less than 5% of the contract total and will be released when all ...

	1.2 Application and certification for payment
	A. Format and Content:  Use AIA G702 Application and Certificate for Payment or equal.

	PART 2 – PRODUCTS (Not Used)
	PART 3 – EXECUTION (Not Used)
	END OF SECTION



	013100 - project management and coordination
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General coordination procedures.
	2. Coordination drawings.
	3. Requests for Information (RFIs).
	4. Design clarifications (DC’s)
	5. Project meetings.

	B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility are assigned to a specific contractor.
	C. Related Requirements:
	1. Section 013200 "Construction Progress Documentation" for preparing and submitting Contractor's construction schedule.
	2. Section 017300 "Execution" for procedures for coordinating general installation and field-engineering services, including establishment of benchmarks and control points.
	3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI:  -REQUEST FOR INFORMATION: Request from Owner, ENGINEER, or Contractor seeking information required by or clarifications of the Contract Documents.
	B. DC:  DESIGN CLARIFICATION: Document issued by Design team providing clarification of design intent or interpretation of the Contract Documents.

	1.4 INFORMATIONAL SUBMITTALS
	A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabul...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.

	B. Key Personnel Names:  Within 15 days of Notice To Proceed, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and responsibilities; list add...
	1. Post copies of list in project meeting room, in temporary field office, and by each temporary telephone once on site work commences.  Keep list current at all times.


	1.5 GENERAL COORDINATION PROCEDURES
	A. Coordination:  Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections that d...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is required.

	C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work.  Such administrative activities include, but are no...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.
	8. Startup and adjustment of systems.

	D. Salvage materials and equipment involved in performance of, but not actually incorporated into, the Work.  See other Sections for disposition of salvaged materials that are designated as Owner's property.

	1.6 REQUESTS FOR INFORMATION (RFIs)
	A. General:  Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
	1. The CBJ Project Manager will return RFIs submitted to ENGINEER, and by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.

	B. Content of the RFI:  Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name.
	2. Project number.
	3. Date.
	4. Name of Contractor.
	5. Name of ENGINEER.
	6. RFI number, numbered sequentially.
	7. RFI subject.
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate.
	10. Field dimensions and conditions, as appropriate.
	11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature.
	13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation.
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms:  AIA Document G716 or other approved form.
	1. Form and Attachments shall be electronic files in Adobe Acrobat PDF format.

	D. ENGINEER's Action:  ENGINEER will review each RFI, determine action required, and respond.  Allow seven working days for ENGINEER's response for each RFI.
	1. The following Contractor-generated RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for approval of Contractor's means and methods.
	d. Requests for coordination information already indicated in the Contract Documents.
	e. Requests for adjustments in the Contract Time or the Contract Sum.
	f. Requests for interpretation of ENGINEER's actions on submittals.
	g. Incomplete RFIs or inaccurately prepared RFIs.

	2. ENGINEER's action may include a request for additional information, in which case ENGINEER's time for response will date from time of receipt of additional information.
	3. ENGINEER's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify ENGINEER in writing within 5 days of receipt of the RFI response.


	E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Submit log weekly. Include the following:
	1. Project name.
	2. RFI number including RFIs that were returned without action or withdrawn.
	3. RFI description.
	4. Date the RFI was submitted.
	5. Date ENGINEER's response was received.

	F. On receipt of ENGINEER's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify ENGINEER within 5 days if Contractor disagrees with response.

	1.7 DESIGN CLARIFICATIONS (DCs)
	A. On receipt of Design Clarification immediately distribute the DC to affected parties.
	1. ENGINEER's action on DCs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the DC warrants change in the Contract Time or the Contract Sum, notify ENGINEER in writing within 7 days of receipt of the DC.



	1.8 PROJECT MEETINGS
	A. General:  Owner’s representative to schedule and conduct meetings and conferences at Project site unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.
	2. Agenda:  Owner’s representative to prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes:  Entity responsible for conducting meeting will record and distribute meeting minutes.

	B. Preconstruction Conference:  Owner’s Representative will schedule and conduct a preconstruction conference before starting construction, at a time convenient to Owner and ENGINEER, but no later than 15 days of Notice to Proceed.  Format will be eit...
	1. Conduct the conference to review responsibilities and personnel assignments.
	2. Attendees:  Authorized representatives of Owner ENGINEER, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference.  Participants at the conference shall be f...
	The CBJ Project Manager
	The ENGINEER(s)
	The JPD administrator and IT specialist.
	A JPL representative
	CBJ IT network specialist
	Others as required.
	3. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Critical work sequencing and long-lead items.
	c. Designation of key personnel and their duties.
	d. Lines of communications.
	e. Procedures for processing field decisions and Change Orders.
	f. Procedures for RFIs & DC’s.
	g. Procedures for testing and inspecting.
	h. Procedures for processing Applications for Payment.
	i. Distribution of the Contract Documents.
	j. Submittal procedures.
	k. Use of the premises and existing building.
	l. Work restrictions.
	m. Working hours.
	n. Owner's occupancy requirements.
	o. Responsibility for temporary facilities and controls.
	p. Procedures for disruptions and shutdowns.
	q. Construction waste management and recycling.
	r. Parking availability.
	s. Office, work, and storage areas.
	t. Equipment deliveries and priorities.
	u. First aid.
	v. Security.
	w. Progress cleaning.


	C. Pre-installation Conferences:  Contractor shall conduct a pre-installation conference at Project site before each construction activity that requires coordination with other construction.
	1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or affected by the installation and its coordination or integration with other materials and installations that have preceded or will follow, shall attend the me...
	2. Agenda:  Review progress of other construction activities and preparations for the particular activity under consideration, including requirements for the following:
	a. Contract Documents.
	b. Options.
	c. Related RFIs & DC’s.
	d. Related Change Orders.
	e. Submittals.
	f. Possible conflicts.
	g. Compatibility requirements.
	h. Manufacturer's written instructions.
	i. Warranty requirements.
	j. Compatibility of materials.
	k. Acceptability of substrates.
	l. Temporary facilities and controls.
	m. Space and access limitations.
	n. Regulations of authorities having jurisdiction.
	o. Installation procedures.
	p. Coordination with other work.
	q. Protection of adjacent work.

	3. Record significant conference discussions, agreements, and disagreements, including required corrective measures and actions.
	4. Do not proceed with installation if the conference cannot be successfully concluded.  Initiate whatever actions are necessary to resolve impediments to performance of the Work and reconvene the conference at earliest feasible date.

	D. Progress Meetings:  Owner’s representative to conduct progress meetings at weekly intervals. These may be via teleconference, video conference or in person on site.
	1. Attendees:  In addition to representatives of Owner and ENGINEER, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be represe...
	2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind s...
	b.  Review two week Work look ahead for review by Owner’s Representative, and representatives from Juneau Police Dept. and Juneau Library.

	c.  Review present and future needs of each entity present, including the following:
	1) Sequence of operations.
	2) Status of submittals.
	3) Status of correction of deficient items.
	4) Field observations.
	5) Status of RFIs & DC’s.
	6) Status of proposal requests.
	7) Pending changes.
	8) Status of Change Orders.
	9) Pending claims and disputes.
	10) Documentation of information for payment requests.

	d. Schedule Updating:  Contractor shall revise construction schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule prior to next meeting.  Note:  Contractor’s Pay Requests may be dela...




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013200 - construction progress documentation
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Contractor's construction schedule.
	2. Construction schedule updating reports.
	3. Daily construction reports.
	4. Site condition reports.
	5. Special reports.

	B. Related Requirements:
	1. Section 013300 "Submittal Procedures" for submitting schedules and reports.
	2. Section 014000 "Quality Requirements" for submitting a schedule of tests and inspections.


	1.3 DEFINITIONS
	A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project.  Activities included in a construction schedule consume time and resources.
	1. Critical Activity:  An activity on the critical path that must start and finish on the planned early start and finish times.
	2. Predecessor Activity:  An activity that precedes another activity in the network.
	3. Successor Activity:  An activity that follows another activity in the network.

	B. CPM:  Critical path method, which is a method of planning and scheduling a construction project where activities are arranged based on activity relationships.  Network calculations determine when activities can be performed and the critical path of...
	C. Critical Path:  The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	D. Event:  The starting or ending point of an activity.
	E. Float:  The measure of leeway in starting and completing an activity.
	1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly owned, expiring Project resource available to both parties as needed to meet schedule milestones and Contract completion date.
	2. Free float is the amount of time an activity can be delayed without adversely affecting the early start of the successor activity.
	3. Total float is the measure of leeway in starting or completing an activity without adversely affecting the planned Project completion date.


	1.4 INFORMATIONAL SUBMITTALS
	A. Format for Submittals:  Submit required submittals in the following format:
	1. Working electronic copy of schedule file, where indicated.
	2. PDF electronic file.

	B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule for entire construction period.
	C. Construction Schedule Updating Reports:  Submit with Applications for Payment.
	D. Daily Construction Reports:  Submit at daily or weekly intervals.
	E. Site Condition Reports:  Submit at time of discovery of differing conditions.
	F. Special Reports:  Submit at time of unusual event.


	PART 2 -  PRODUCTS
	2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of Substantial Completion and Final completion of project.
	1. Contract completion date shall not be changed by submission of a schedule that shows an early completion date, unless specifically authorized by Change Order.

	B. Activities:  At a minimum, provide a separate numbered activity for each specification section and main element of the Work.  Comply with the following:
	1. Activity Duration:  Define activities so no activity is longer than 10 calendar days, unless specifically allowed by Engineer.
	2. Activity Grouping:  Group activities by separate project areas to provide a standalone schedule for each project area.  Coordinate activities between project areas.
	3. Procurement Activities:  Include procurement process activities for the following long lead items and major items requiring a cycle of more than 60 days, as separate activities in schedule.  Procurement cycle activities include, but are not limited...
	4. Startup and Testing Time:  Include no fewer than 7 calendar days for startup and testing.
	5. Substantial Completion:  Indicate completion in advance of date established for Substantial Completion, and allow time for Engineer's administrative procedures necessary for certification of Substantial Completion.
	6. Punch List and Final Completion:  Include not more than 14 calendar days for completion of punch list items and final completion.

	C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule, and show how the sequence of the Work is affected.
	1. Construction Areas:  Identify each major area of construction for each major portion or phase of the Work.

	D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but not limited to, the Notice to Proceed, Substantial Completion, and final completion for each project area and dates of building occupancy.
	E. Recovery Schedule:  When periodic update indicates the Work is 7 or more calendar days behind the current approved schedule, submit a separate recovery schedule indicating means by which Contractor intends to regain compliance with the schedule.  I...
	F. Computer Scheduling Software:  Prepare schedules using current version of a program that has been developed specifically to manage construction schedules.

	2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)
	A. CPM Schedule:  Prepare and submit Contractor's construction schedule no later than 28 days after date established for the Notice to Proceed.
	1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship of each activity in relation to other activities.
	2. Critical Path Activities:  Identify critical path activities; scheduled start and completion dates shall be consistent with Contract milestone dates.

	B. Contract Modifications:  For each proposed contract modification and concurrent with its submission, prepare a time-impact analysis using a network fragment to demonstrate the effect of the proposed change on the overall project schedule.

	2.3 REPORTS
	A. Daily Construction Reports:  Prepare a daily construction report recording the following information concerning events at Project site:
	1. List of subcontractors at Project site.
	2. List of separate contractors at Project site.
	3. Approximate count of personnel at Project site.
	4. Equipment at Project site.
	5. Material deliveries.
	6. High and low temperatures and general weather conditions, including presence of rain or snow.
	7. Accidents.
	8. Stoppages, delays, shortages, and losses.
	9. Emergency procedures.
	10. Orders and requests of authorities having jurisdiction.
	11. Services connected and disconnected.
	12. Equipment or system tests and startups.

	B. Site Condition Reports:  Immediately on discovery of a difference between site conditions and the Contract Documents, prepare and submit a detailed report.  Submit with a Request for Information.  Include a detailed description of the differing con...

	2.4 SPECIAL REPORTS
	A. General:  Submit special reports directly to Owner within one day of an occurrence.  Distribute copies of report to parties affected by the occurrence.
	B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at Project site, whether or not related directly to the Work, prepare and submit a special report.


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
	A. Contractor's Construction Schedule Updating:  At weekly intervals, update schedule to reflect actual construction progress and activities.  Issue schedule two days before each regularly scheduled weekly progress meeting.
	B. Distribution:  Distribute copies of approved schedule to Engineer, Owner, separate contractors, testing and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule responsibility.



	013300 - submittal procedures SHORT VERSION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
	B. Related Requirements:
	1. Section 013200 "Construction Progress Documentation" for submitting schedules and reports, including Contractor's construction schedule.
	2. Section 017823 "Operation and Maintenance Data" for submitting operation and maintenance manuals.
	3. Section 017839 "Project Record Documents" for submitting record Drawings, record Specifications, and record Product Data.


	1.3 DEFINITIONS
	A. Action Submittals:  Written and graphic information and physical samples that require Engineer's responsive action.  Action submittals are those submittals indicated in individual Specification Sections as "action submittals."
	B. Informational Submittals:  Written and graphic information and physical samples that do not require Engineer's responsive action.  Submittals may be rejected for not complying with requirements.  Informational submittals are those submittals indica...
	C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and from another computer over a network and that serves as the basis for standard Internet protocols.  An FTP site is a portion of a network located outside o...
	D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems used for representing documents in a device-independent and display resolution-independent fixed-layout document format.

	1.4 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Engineer's Digital Data Files:  Electronic digital data files of the Contract Drawings will be provided by Owner for Contractor's use in preparing submittals.
	1. Owner will furnish Contractor one set of digital data drawing files of the Contract Drawings for use in preparing Shop Drawings.
	a. Engineer makes no representations as to the accuracy or completeness of digital data drawing files as they relate to the Contract Drawings.


	B. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.  Engineer reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are...
	C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows:  15 days for each review.  Time for review shall commence on Engineer's receipt of submittal.  No extension of the Contract Time will be authorized beca...
	D. Paper Submittals:  Place a permanent label or title block on each submittal item for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title block to record Contractor's review and approval markings and action taken by Engineer.
	3. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of Contractor.
	d. Name of subcontractor.
	e. Name of supplier.
	f. Name of manufacturer.
	g. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use project number followed by Specification Section number followed by a decimal point and then a sequential number (e.g., 061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 06100...

	h. Number and title of appropriate Specification Section.
	i. Drawing number and detail references, as appropriate.
	j. Location(s) where product is to be installed, as appropriate.
	k. Other necessary identification.

	4. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless Engineer observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	5. Transmittal for Paper Submittals:  Assemble each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form on the Contractor’s letterhead.   Engineer will discard submittals received fr...
	a. Transmittal Form for Paper Submittals:  Use AIA Document G810 or a similar document.


	E. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as follows:
	1. Provide a single Adobe Acrobat .PDF file for each specification section.  Provide a transmittal form as first page of the submittal file.  Provide bookmarks enabling navigation within the file to each submittal item.  Incomplete submittals will be ...
	2. File name shall use Specification Section Number and Title.  Resubmittals shall identify version of submittal by application of suffix “v” and the number of the resubmittal.
	3. Provide means for insertion to permanently record Contractor's review and approval markings and action taken by Engineer.
	4. Transmittal Form for Electronic Submittals:  Use electronic form acceptable to Owner on the Contractor’s letterhead, and containing the following information:
	a. Project name.
	b. Date.
	c. Name of Contractor.
	d. Name of firm or entity that prepared submittal.
	e. Names of subcontractor, manufacturer, and supplier.
	f. Category and type of submittal.
	g. Submittal purpose and description.


	F. Options:  Identify options requiring selection by Engineer.
	G. Deviations and Additional Information:  On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Engineer on previous submittals, and deviations from...
	H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Engineer's action stamp.
	4. Resubmittals shall be complete and partial resubmittals of corrected or additional information will not be accepted.  Resubmittals shall contain all submittal information required for the specification section.

	I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	J. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final action submittals that are marked with approval notation from Engineer's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements:  Prepare and submit submittals required by individual Specification Sections.  Types of submittals are indicated in individual Specification Sections or Drawings.
	1. Post electronic submittals as PDF electronic files directly to designated site with automatic email notification to Engineer or Submit electronic submittals via email as PDF electronic files.
	a. Engineer will return annotated file.  Annotate and retain one copy of file as an electronic Project record document file.

	2. Action Submittals:  Submit five paper copies of each submittal unless otherwise indicated.  Engineer will return two copies.
	3. Informational Submittals:  Submit two paper copies of each submittal unless otherwise indicated.  Engineer will not return copies.
	4. Certificates and Certifications Submittals:  Provide a statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign docume...
	a. Provide a notarized statement on original paper copy certificates and certifications where indicated.


	B. Product Data:  Provide product data for all specified products.
	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale for all custom fabrication work.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.


	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples:  Submit one full set of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  Engineer will return submittal with options selected.

	2. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and tha...
	a. Number of Samples:  Submit three sets of Samples.  Engineer will retain one Sample sets; remainder will be returned.  Mark up and retain one returned Sample set as a project record sample.


	E. Coordination Drawing Submittals:  Comply with requirements specified in Section 013100 "Project Management and Coordination."
	F. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 "Construction Progress Documentation."
	G. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with requirements specified in Section 014000 "Quality Requirements."
	H. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified in Section 017700 "Closeout Procedures."
	I. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and Maintenance Data."
	J. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of Engineers and owners, and other informat...
	K. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on AWS forms.  Inclu...
	L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	Q. Product Test Reports:  Submit written reports indicating that current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified...
	R. Research Reports:  Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.
	S. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requireme...
	T. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendati...
	U. Field Test Reports:  Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Doc...
	V. Design Data:  Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and des...

	2.2 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria:  Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and ...
	1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to Engineer.

	B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other required submittals, submit digitally signed PDF electronic file copies of certificate, signed and sealed by the responsible design professional, for ea...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents.  Include list of codes, loads, and other factors used in performing these services.



	PART 3 -  EXECUTION
	3.1 GENERAL
	A. The contractor is responsible to assure submittals are correct and complete prior to submission for review.  A maximum of two reviews by the design team is expected to be adequate to obtain approval.  At the owner’s discretion, costs for additional...

	3.2 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals:  Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitti...
	B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 "Closeout Procedures."
	C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.3 ENGINEER'S ACTION
	A. Action Submittals:  Engineer will review each submittal, make marks to indicate corrections or revisions required, and return it.  Engineer will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action.
	B. Informational Submittals:  Engineer will review each submittal and will not return it, or will return it if it does not comply with requirements.  Engineer will forward each submittal to appropriate party.
	C. Partial submittals prepared for a portion of the Work will only be reviewed when use of partial submittals has received prior approval from Engineer.
	D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	E. Submittals not required by the Contract Documents may be returned by the Engineer without action.
	F. Approval of a submittal that deviates from the Construction Documents does not relieve the Contractor of their responsibility to perform the Work in accordance with the Construction Documents.



	014000 - quality requirements
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and -control requirements for individual construction activities are specified in the Sections that specify those activities.  Requirements in those Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and -control services required by Engineer, Owner, Commissioning Authority, or authorities having jurisdiction are not limited by provisions of this Section.
	4. Specific test and inspection requirements are not specified in this Section.


	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	C. Preconstruction Testing:  Tests and inspections performed specifically for Project before products and materials are incorporated into the Work, to verify performance or compliance with specified criteria.
	D. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specif...
	E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., plant, mill, factory, or shop.
	F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).

	I. Experienced:  When used with an entity or individual, "experienced" means having successfully completed a minimum of five previous projects similar in nature, size, and extent to this Project; being familiar with special requirements indicated; and...

	1.4 CONFLICTING REQUIREMENTS
	A. Referenced Standards:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer conflicting ...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...

	1.5 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other Sections.  Include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and reinspecting.

	B. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.6 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	E. Specialists:  Certain Specification Sections require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and shall be e...
	1. Requirements of authorities having jurisdiction shall supersede requirements for specialists.

	F. Manufacturer's Technical Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, a...
	G. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent ...
	H. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing for compliance with specified requirements for performance and test methods, comply with the following:
	1. Contractor responsibilities include the following:
	a. Provide test specimens representative of proposed products and construction.
	b. Submit specimens in a timely manner with sufficient time for testing and analyzing results to prevent delaying the Work.
	c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to adequately demonstrate capability of products to comply with performance requirements.
	d. Build laboratory mockups at testing facility using personnel, products, and methods of construction indicated for the completed Work.
	e. When testing is complete, remove test specimens, assemblies, and mockups; do not reuse products on Project.

	2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, and similar quality-assurance service to Engineer and Commissioning Authority, through Owner’s Representative, with copy to Contractor.  Interpret tests a...


	1.7 QUALITY CONTROL
	A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspecting they are engaged to perform.
	2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to Contractor, and the Contract Sum will be adjusted by Change Order.

	B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Perform additional quality-control activities required to verify that the Work complies with requirements, whether specified or not.
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to perform these quality-control services.
	3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or inspecting will be performed.
	4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
	5. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	6. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	C. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with th...
	D. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-control services required by the Contract Documents.  Coordinate and submit concurrently with Contractor's construction schedule.  Update as the Work ...
	1. Distribution:  Distribute schedule to Owner, Engineer, Commissioning Authority, testing agencies, and each party involved in performance of portions of the Work where tests and inspections are required.


	1.8 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Unless otherwise noted, the Owner will engage a qualified special inspector to conduct special tests and inspections required by authorities having jurisdiction as follows:
	1. Notifying Engineer and Contractor through Owner’s Representative promptly of irregularities and deficiencies observed in the Work during performance of its services.
	2. Submitting a certified written report of each test, inspection, and similar quality-control service to Engineer through Owner’s Representative with copy to Contractor and to authorities having jurisdiction.
	3. Submitting a final report of special tests and inspections at Substantial Completion, which includes a list of unresolved deficiencies.
	4. Interpreting tests and inspections and stating in each report whether tested and inspected work complies with or deviates from the Contract Documents.
	5. Retesting and reinspecting corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Engineer.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test and inspection log for Engineer's reference during normal working hours.

	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as in...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	014200 - references
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 DEFINITIONS
	A. General:  Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Conforms to Design":  When used to convey Architect's action on Contractor's submittals, applications, and requests, "conforms to design" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	D. "Directed":  A command or instruction by Architect.  Other terms including "requested," "authorized," "selected," "required," and "permitted" have the same meaning as "directed."
	E. "Indicated":  Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indi...
	F. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	G. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	H. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar operations.
	I. "Provide":  Furnish and install, complete and ready for the intended use.
	J. "Project Site":  Space available for performing construction activities.  The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

	1.3 INDUSTRY STANDARDS
	A. Applicability of Standards:  Unless the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent refer...
	B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless otherwise indicated.
	C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with industry standards applicable to its construction activity.  Copies of applicable standards are not bound with the Contract Documents.
	1. Where copies of standards are needed to perform a required construction activity, obtain copies directly from publication source.


	1.4 ABBREVIATIONS AND ACRONYMS
	A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities indicated in Thomson Gale's "Encyclopedia of Associations" or in Columbia Books' "...
	B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject to change and a...
	C. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject t...
	D. Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the standards and regulations in the following list.  Names, telephone numbers, and Web site...
	E. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject to ...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	015000 - temporary facilities and controls
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Requirements:
	1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions.


	1.3 USE CHARGES
	A. General:  Installation and removal of and use charges for temporary facilities shall be included in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services and facilities without cost, including, but not limited...
	B. Electric Power Service:  Contractor shall provide power for construction operations and temporary facilities.  Contractor responsible for cost of power until final completion of Project.
	C. Water and Sewer Service:  Contractor shall provide water and sewer service for construction operations and temporary facilities.  Contractor responsible for cost of water and sewer service until final completion of Project.
	D. Fuel:  Contractor shall provide temporary heat as required for construction operations and temporary facilities.  Contractor responsible for fuel cost associated all construction operations and use of temporary facilities.

	1.4 SUBMITTALS
	A. Site Plan:  Provide a site plan that shows locations of temporary facilities, utility connections, staging areas, and parking areas for construction personnel.  Should construction sequencing or phasing alter the locations of the above, then second...

	1.5 QUALITY ASSURANCE
	A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary electric service.  Install service to comply with NFPA 70.
	B. Tests, Permits, & Inspections:  Obtain required permits, tests, and inspections from authorities having jurisdiction for each temporary utility prior to use.

	1.6 PROJECT CONDITIONS
	A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume responsibility for operation, maintenance, and protection of each permanent service during its use as a construction facility before Owner’s acceptance, regard...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Portable Chain-Link Fencing:  Minimum 2-inch, 0.148-inch- thick, galvanized-steel, chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts; minimum 2-3/8-inch- OD line posts and 2-7/8-inch- OD corner and pull posts, with 1-5...

	2.2 EQUIPMENT
	A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.
	B. HVAC Equipment:  Unless Owner authorizes use of permanent HVAC system, provide vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control.
	1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating units is prohibited.
	2. Heating Units:  Listed and labeled for type of fuel being consumed, by a qualified testing agency acceptable to authorities having jurisdiction, and marked for intended location and application.
	3. Permanent HVAC System:  Use of permanent HVAC systems during construction is prohibited.  Isolated short term use can occur if approved in writing by the Owners representative.  If Owner authorizes use of permanent HVAC system for temporary use dur...

	C. Air-Filtration Units:  Primary and secondary HEPA-filter-equipped portable units with four-stage filtration.  Provide single switch for emergency shutoff.  Configure to run continuously.

	2.3 TEMPORARY FACILITIES
	A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature controls, and foundations adequate for normal office-use loading.  Conform to local building codes.  Field office must be available and fully operational ...
	B. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate materials and equipment for construction operations.
	1. Store combustible materials apart from building and field offices.



	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required by progress of the Work.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General:  Install temporary service or connect to existing service.
	1. Arrange with utility company, Owner, and existing users for time when service can be interrupted, if necessary, to make connections for temporary services.

	B. Sewers and Drainage:  Not Used
	C. Water Service:  Not Used
	D. Sanitary Facilities:  Not Used
	E. Heating and Cooling:  Provide temporary heating and cooling required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of low temperatures or high humidity.  Sel...
	F. Ventilation and Humidity Control:  Provide temporary ventilation required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of high humidity.  Select equipment t...
	G. Electric Power Service:  Provide electric power service and distribution system of sufficient size, capacity, and power characteristics required for construction operations.
	H. Lighting:  Provide temporary lighting with local switching that provides adequate illumination for construction operations, observations, inspections, and traffic conditions.
	1. Install and operate temporary lighting that fulfills security and protection requirements without operating entire system.


	3.3 SUPPORT FACILITIES INSTALLATION
	A. General:  Comply with the following:
	1. Maintain support facilities until Engineer schedules Substantial Completion inspection.  Remove before Substantial Completion.  Personnel remaining after Substantial Completion will be permitted to use permanent facilities, under conditions accepta...

	B. Traffic Controls:  Comply with requirements of authorities having jurisdiction.
	1. Maintain access for fire-fighting equipment and access to fire hydrants.

	C. Parking:  Limit parking to areas designated as contractor staging areas.
	D. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle waste from construction operations.  Comply with requirements of authorities having jurisdiction.  Comply with progress cleaning requirements in Section 017...

	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Environmental Protection:  Comply with requirements specified in Division 31 Section “Temporary Environmental Controls.”
	1. Comply with work restrictions specified in Division 1 Section "Summary."

	B. Temporary Erosion and Sedimentation Control:  Comply with requirements specified in Division 31 Section “Erosion Control.”
	C. Stormwater Control:  Comply with authorities having jurisdiction.  Provide barriers in and around excavations and subgrade construction to prevent flooding by runoff of stormwater from heavy rains.
	D. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the drip line of trees to protect vegetation from damage from construction operations.  Protect tree root systems from damage, flooding, and erosion.
	E. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure fence in a manner that will prevent people and animals from easily entering site except by entrance gates.
	1. Extent of Fence:  As shown on construction drawings and/or surrounding Contractor staging areas to provide separation from those areas and public spaces.

	F. Security Enclosure and Lockup:  Install substantial temporary enclosure around partially completed areas of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and similar violations of security.
	G. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.
	H. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities.  Provide temporary weathertight enclosure for buildin...
	1. Where heating or cooling is needed and permanent enclosure is not complete, insulate temporary enclosures.

	I. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types needed to protect against reasonably predictable and controllable fire losses.  Comply with NFPA 241.
	1. Prohibit smoking in construction areas.
	2. Supervise welding operations, combustion-type temporary heating units, and similar sources of fire ignition according to requirements of authorities having jurisdiction.
	3. Develop and supervise an overall fire-prevention and -protection program for personnel at Project site.  Review needs with local fire department and establish procedures to be followed.  Instruct personnel in methods and procedures.  Post warnings ...
	4. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a warning sign stating that hoses are for fire-protection purposes only and are not to be removed.  Match hose size with outlet size and equip with suitable nozzles.

	J. Protection of Existing Facilities:  Protect existing, equipment, structures, utilities, and other improvements at Project site and on adjacent properties, except those indicated to be removed or altered.  Repair damage to existing facilities.

	3.5 MOISTURE AND MOLD CONTROL
	A. Contractor's Moisture-Protection Plan:  Avoid trapping water in finished work.  Document visible signs of mold that may appear during construction.
	B. Exposed Construction Phase:  Before installation of weather barriers, when materials are subject to wetting and exposure and to airborne mold spores, protect as follows:
	1. Protect porous materials from water damage.
	2. Protect stored and installed material from flowing or standing water.
	3. Keep porous and organic materials from coming into prolonged contact with concrete.
	4. Remove standing water from decks.
	5. Keep deck openings covered or dammed.


	3.6 OPERATION, TERMINATION, AND REMOVAL
	A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and abuse, limit availability of temporary facilities to essential and intended uses.
	B. Maintenance:  Maintain facilities in good operating condition until removal.
	1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and similar facilities on a 24-hour basis where required to achieve indicated results and to avoid possibility of damage.
	2. Maintain Owner’s onsite field office as required to allow full use of the facility for the duration of the project.

	C. Temporary Facility Changeover:  Do not change over from using temporary security and protection facilities to permanent facilities until Substantial Completion.
	D. Termination and Removal:  Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete or, if necessary, restore permanen...
	1. Materials and facilities that constitute temporary facilities are property of Contractor.  Owner reserves right to take possession of Project identification signs.
	2. At Substantial Completion, repair, renovate, and clean permanent facilities used during construction period.  Comply with final cleaning requirements specified in Section 017700 "Closeout Procedures."




	016000 - product requirements
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.
	B. Related Requirements:
	1. Section 012500 "Substitution Procedures" for requests for substitutions.


	1.3 DEFINITIONS
	A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature which is current as of date of the Contract Documents.
	2. New Products:  Items that have not previously been incorporated into another project or facility.  Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product:  Product that is demonstrated and approved through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that e...

	B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation, to establish the significant qu...

	1.4 ACTION SUBMITTALS
	A. Comparable Product Requests:  Submit request for consideration of each comparable product.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Include data to indicate compliance with the requirements specified in "Comparable Products" Article.
	2. Engineer's Action:  If necessary, Engineer will request additional information or documentation for evaluation within one week of receipt of a comparable product request.  Engineer will notify Contractor through Owner’s Representative of approval o...
	a. Form of Approval:  As specified in Section 013300 "Submittal Procedures."
	b. Use product specified if Engineer does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 "Submittal Procedures." Show compliance with requirements.

	1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weather tight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.


	1.6 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.
	3. See other Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time:  Comply with requirements in Section 017700 "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Engineer will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal:  For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Product:  Where Specifications name a single manufacturer and product, provide the named product that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be considered.
	2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be c...
	3. Products:
	a. Restricted List:  Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be co...
	b. Nonrestricted List:  Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed, or an unnamed product, that complies with requirements.  Comply with requirements in "Comparable Pro...

	4. Manufacturers:
	a. Restricted List:  Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be consi...
	b. Nonrestricted List:  Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements.  Comply with requirements in "Compa...

	5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufactur...

	C. Visual Matching Specification:  Where Specifications require "match Engineer's sample", provide a product that complies with requirements and matches Engineer's sample.  Engineer's decision will be final on whether a proposed product matches.
	1. If no product available within specified category matches and complies with other specified requirements, comply with requirements in Section 012500 "Substitution Procedures" for proposal of product.

	D. Visual Selection Specification:  Where Specifications include the phrase "as selected by Engineer from manufacturer's full range" or similar phrase, select a product that complies with requirements.  Engineer will select color, gloss, pattern, dens...

	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration:  Engineer will consider Contractor's request for comparable product when the following conditions are satisfied.  If the following conditions are not satisfied, Engineer may return requests without action, except to re...
	1. Evidence that the proposed product does not require revisions to the Contract Documents, that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements ...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of Engineers and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	017300 - execution
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Installation of the Work.
	2. Cutting and patching.
	3. Progress cleaning.
	4. Starting and adjusting.
	5. Protection of installed construction.
	6. Correction of the Work.

	B. Related Requirements:
	1. Section 011000 "Summary" for limits on use of Project site.


	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other work.
	B. Patching:  Fitting and repair work required to restore construction to original conditions after installation of other work.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to Engineer for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions:  The existence and location of underground and other utilities and construction indicated as existing are not guaranteed.  Before beginning work, investigate and verify the existence and location of mechanical and electrical sy...
	1. Before construction, verify the location and invert elevation at points of connection of sanitary sewer and water-service piping and other utilities.

	B. Examination and Acceptance of Conditions:  Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleran...
	1. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.
	2. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	3. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.

	C. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding with the Work indicates acceptance of surfaces and conditions.

	3.2 PREPARATION
	A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction...
	B. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of Contractor, submit a request for information to Enginee...

	3.3 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, conduit and wiring in finished areas unless otherwise indicated.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on site and placement in permanent locations.
	F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	G. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products ...
	H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work.  Where size and type of attachment...
	1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights directed by Engineer.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonr...

	I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	J. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous.

	3.4 CUTTING AND PATCHING
	A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Temporary Support:  Provide temporary support of work to be cut.
	C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of free passage to adjoining areas is unavoidable, coordinate cutting and patching according to requirements in Section 011000 "Summary."
	E. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to minimize interruption to occupied areas.
	F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Excavating and Backfilling:  Comply with requirements in applicable Sections where required by cutting and patching operations.
	5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	6. Proceed with patching after construction operations requiring cutting are complete.

	G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work.  Patch with durable seams that are as invisible as practicable.  Provide materials and comply with installatio...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls:  Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space.  Provide an even surface of uniform finish, color, texture, and appearance.  Remove in-p...
	a. Where patching occurs in a painted surface, prepare substrate and apply primer and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat over entire unbroken surface containing the patch.  Provide additional ...

	4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weather tight condition and ensures thermal and moisture integrity of building enclosure.

	H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.5 PROGRESS CLEANING
	A. General:  Clean Project site and work areas daily, including common areas.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 80 deg F (27 deg C).
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.
	a. Use containers intended for holding waste materials of type to be stored.

	4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors are working concurrently.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials down sewers or into waterways.  Comply with waste disposal requirements in Section 015000 "Temporary Facilities and Controls."
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.6 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Provide protection and maintain conditions that ensure existing finishes are without damage or deterioration at time of Substantial Completion.
	C. Comply with manufacturer's written instructions for temperature and relative humidity.



	017700 - closeout procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures.
	2. Final completion procedures.
	3. Warranties.
	4. Final cleaning.
	5. Repair of the Work.

	B. Related Requirements:
	1. Section 017300 "Execution" for progress cleaning of Project site.
	2. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.


	1.3 ACTION SUBMITTALS
	A. Product Data:  For cleaning agents.
	B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion.
	C. Certified List of Incomplete Items:  Final submittal at Final Completion.

	1.4 FINAL ACCEPTANCE
	A. Before requesting inspection for certification of final acceptance and final payment, complete and submit the following:

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Schedule of Maintenance Material Items:  For maintenance material submittal items specified in other Sections.

	1.6 SUBSTANTIAL COMPLETION PROCEDURES
	A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and corrected (Contractor's punch list), indicating all Work that is incomplete.
	B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 5 days prior to requesting inspection for determining date of Substantial Completion.  List items below that are incomplete at time of request.
	1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	2. Submit closeout submittals specified in other Division 01 Sections, including project record documents, operation and maintenance manuals, final completion construction photographic documentation, damage or settlement surveys, property surveys, and...
	3. Submit closeout submittals specified in individual Sections, including specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Submit maintenance material submittals specified in individual Sections, including tools, spare parts, extra materials, and similar items, and deliver to location designated by Owner’s Representative.  Label with manufacturer's name and model numbe...
	5. Submit test/adjust/balance records.
	6. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.

	C. Procedures Prior to Substantial Completion:  Complete the following a minimum of 5 days prior to requesting inspection for determining date of Substantial Completion.  List items below that are incomplete at time of request.
	1. Advise Owner of pending insurance changeover requirements.
	2. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel of changeover in security provisions.
	3. Complete startup and testing of systems and equipment.
	4. Perform preventive maintenance on equipment used prior to Substantial Completion.
	5. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	6. Complete final cleaning requirements, including touchup painting.
	7. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	D. Inspection:  Submit a written request for inspection to determine Substantial Completion a minimum of 5 days prior to date the work will be completed and ready for final inspection and tests.  On receipt of request, Engineer and Owner’s Representat...
	1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.7 FINAL COMPLETION PROCEDURES
	A. Submittals Prior to Final Completion:  Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment according to Section 012900 "Payment Procedures."
	2. Certified List of Incomplete Items:  Submit certified copy of Engineer's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Engineer.  Certified copy of the list shall state that each it...
	3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage complying with insurance requirements.

	B. Inspection:  Submit a written request for final inspection to determine acceptance a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests.  On receipt of request, Engineer and Owner’s Representative w...
	1. Reinspection:  Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List:  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits o...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name.
	b. Date.
	c. Name of Engineer.
	d. Name of Contractor.
	e. Page number.

	4. Submit list of incomplete items in the following format:
	a. PDF electronic file.  Engineer through Owner’s Representative will return annotated file.



	1.9 SUBMITTAL OF PROJECT WARRANTIES
	A. Time of Submittal:  Submit written warranties on request of Engineer for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated, or when delay in submittal of warranties might limit O...
	B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.
	C. Organize warranty documents into an orderly sequence based on the table of contents of Project Manual.
	1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch (215-by-280-mm) paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, addre...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.
	4. Provide electronic PDF copy of all warranty documents.

	D. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.
	1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use products that comply with the California Code of Regulations maximum allowable VOC levels.



	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program.  Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a designated portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior surfaces.  Restore reflective surfaces to their original co...
	f. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	g. Sweep concrete floors broom clean in unoccupied spaces.
	h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to manufacturer's recommendations if visible soil or stains remain.
	i. Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other noticeable, vision-obscuring materials.  Polish mirrors and glass, taking care not to scratch surfaces.
	j. Remove labels that are not permanent.
	k. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	l. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	m. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of diffusers, registers, and grills.
	n. Clean ducts, blowers, and coils if units were operated without filters during construction or that display contamination with particulate matter on inspection.
	1) Clean HVAC system in compliance with NADCA Standard 1992-01.  Provide written report on completion of cleaning.

	o. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
	p. Leave Project clean and ready for occupancy.


	C. Construction Waste Disposal:  Comply with waste disposal requirements in Section 015000 "Temporary Facilities and Controls."

	3.2 REPAIR OF THE WORK
	A. Complete repair and restoration operations before requesting inspection for determination of Substantial Completion.
	B. Repair or remove and replace defective construction.  Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.  Where damaged or worn items cannot b...
	1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged transparent materials.
	2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  Replace finishes and surfaces that that already show evidence of repair or restoration.
	a. Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates.  Remove paint applied to required labels and identification.

	3. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.
	4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.



	COMPLIANCE CERTIFICATE AND RELEASE FORM
	SUBCONTRACTOR COMPLIANCE CERTIFICATE AND RELEASE FORM

	017823 - operation and maintenance data
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation and maintenance documentation directory.
	2. Operation manuals for systems, subsystems, and equipment.
	3. Product maintenance manuals.

	B. Related Requirements:
	1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation and maintenance manuals.


	1.3 DEFINITIONS
	A. System:  An organized collection of parts, equipment, or subsystems united by regular interaction.
	B. Subsystem:  A portion of a system with characteristics similar to a system.

	1.4 CLOSEOUT SUBMITTALS
	A. Manual Content:  Operations and maintenance manual for each item specified in individual Specification Sections.  Submit operations and maintenance manual content formatted and organized as required by this Section.
	B. Format:  Submit operations and maintenance manuals in both of the following formats:
	1. Adobe Acrobat .PDF electronic file.  Assemble each manual into a composite electronically indexed file.  Submit on digital media acceptable to Engineer. Provide review submittals in PDF format and final corrected submittal in PDF format.
	a. Name each indexed document file in composite electronic index with applicable item name.  Include a complete electronically linked operation and maintenance directory.
	b. Enable inserted reviewer comments on draft submittals.

	2. Two paper copies.  Include a complete operation and maintenance directory.  Enclose title pages and directories in clear plastic sleeves.  Provide paper copies for final submittal only.

	C. Initial Manual Submittal:  Submit draft copy of each manual at least 15 days before commencing demonstration and training.  Engineer and Commissioning Agent will comment on whether general scope and content of manual are acceptable.
	D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for Final Completion and at least 10 days before commencing demonstration and training.  Engineer and Commissioning Agent will return copy with comments.
	1. Correct or revise each manual to comply with Engineer's and Commissioning Authority's comments.  Submit copies of each corrected manual within 10 days of receipt of Engineer's and Commissioning Agent's comments and prior to commencing demonstration...



	PART 2 -  PRODUCTS
	2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY
	A. Directory:  Prepare a single, comprehensive directory of emergency, operation, and maintenance data and materials, listing items and their location to facilitate ready access to desired information.  Include a section in the directory for each of t...
	1. List of documents.
	2. List of systems.
	3. List of equipment.
	4. Table of contents.

	B. List of Systems and Subsystems:  List systems alphabetically.  Include references to operation and maintenance manuals that contain information about each system.
	C. List of Equipment:  List equipment for each system, organized alphabetically by system.  For pieces of equipment not part of system, list alphabetically in separate list.
	D. Tables of Contents:  Include a table of contents for each emergency, operation, and maintenance manual.
	E. Identification:  In the documentation directory and in each operation and maintenance manual, identify each system, subsystem, and piece of equipment with same designation used in the Contract Documents.  If no designation exists, assign a designat...

	2.2 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS
	A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system.  Each manual shall contain the following materials, in t...
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page:  Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name and contact information for Contractor.
	6. Name and contact information for Construction Manager.
	7. Name and contact information for Engineer.
	8. Name and contact information for Commissioning Authority.
	9. Names and contact information for major consultants to the Engineer that designed the systems contained in the manuals.
	10. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents:  List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	1. If operation or maintenance documentation requires more than one volume to accommodate data, include comprehensive table of contents for all volumes in each volume of the set.

	D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by system, subsystem, and equipment.  If possible, assemble instructions for subsystems, equipment, and components of one system into a single binder.
	E. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic PDF file for each manual type required.
	1. Electronic Files:  Use electronic files prepared by manufacturer where available.  Where scanning of paper documents is required, configure scanned file for minimum readable file size.
	2. File Names and Bookmarks:  Enable bookmarking of individual documents based on file names.  Name document files to correspond to system, subsystem, and equipment names used in manual directory and table of contents.  Group documents for each system...

	F. Manuals, Paper Copy:  Quantity three (3) copies required. Submit manuals in the form of hard copy, bound and labeled volumes.
	1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve on spine to hold label describing contents and with pockets inside ...
	a. If two or more binders are necessary to accommodate data of a system, organize data in each binder into groupings by subsystem and related components.  Cross-reference other binders if necessary to provide essential information for proper operation...
	b. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title or name, and subject matter of contents.  Indicate volume number for multiple-volume sets.

	2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  Mark each tab to indicate contents.  Include typed list of products and major components of equipment included in the section on each divider, cross-referenc...
	3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic software storage media for computerized electronic equipment.
	4. Supplementary Text:  Prepared on 8-1/2-by-11-inch white bond paper.
	5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual.  At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, ...



	2.3 OPERATION MANUALS
	A. Content:  In addition to requirements in this Section, include operation data required in individual Specification Sections and the following information:
	1. System, subsystem, and equipment descriptions.  Use designations for systems and equipment indicated on Contract Documents.
	2. Performance and design criteria if Contractor has delegated design responsibility.
	3. Operating standards.
	4. Operating procedures.
	5. Operating logs.
	6. Wiring diagrams.
	7. Control diagrams.
	8. Piped system diagrams.
	9. Precautions against improper use.
	10. License requirements including inspection and renewal dates.

	B. Descriptions:  Include the following:
	1. Product name and model number.  Use designations for products indicated on Contract Documents.
	2. Manufacturer's name.
	3. Equipment identification with serial number of each component.
	4. Equipment function.
	5. Operating characteristics.
	6. Limiting conditions.
	7. Performance curves.
	8. Engineering data and tests.
	9. Complete nomenclature and number of replacement parts.

	C. Operating Procedures:  Include the following, as applicable:
	1. Startup procedures.
	2. Equipment or system break-in procedures.
	3. Routine and normal operating instructions.
	4. Regulation and control procedures.
	5. Instructions on stopping.
	6. Normal shutdown instructions.
	7. Seasonal and weekend operating instructions.
	8. Required sequences for electric or electronic systems.
	9. Special operating instructions and procedures.

	D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as installed.
	E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for identification.

	2.4 PRODUCT MAINTENANCE MANUALS
	A. Content:  Organize manual into a separate section for each product, material, and finish.  Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	B. Source Information:  List each product included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or supplier and maintenance service age...
	C. Product Information:  Include the following, as applicable:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Color, pattern, and texture.
	4. Material and chemical composition.
	5. Reordering information for specially manufactured products.

	D. Maintenance Procedures:  Include manufacturer's written recommendations and the following:
	1. Inspection procedures.
	2. Types of cleaning agents to be used and methods of cleaning.
	3. List of cleaning agents and methods of cleaning detrimental to product.
	4. Schedule for routine cleaning and maintenance.
	5. Repair instructions.

	E. Repair Materials and Sources:  Include lists of materials and local sources of materials and related services.
	F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.



	PART 3 -  EXECUTION
	3.1 MANUAL PREPARATION
	A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	B. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance data indicating operation and maintenance of each system, subsystem, and piece of equipment not part of a system.
	1. Engage a factory-authorized service representative to assemble and prepare information for each system, subsystem, and piece of equipment not part of a system.
	2. Prepare a separate manual for each system and subsystem, in the form of an instructional manual for use by Owner's operating personnel.

	C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include only sheets pertinent to product or component installed.  Mark each sheet to identify each product or component incorporated into the Work.  If data include m...
	1. Prepare supplementary text if manufacturers' standard printed data are not available and where the information is necessary for proper operation and maintenance of equipment or systems.

	D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of component parts of equipment and systems and to illustrate control sequence and flow diagrams.  Coordinate these drawings with information conta...
	1. Do not use original project record documents as part of operation and maintenance manuals.
	2. Comply with requirements of newly prepared record Drawings in Section 017839 "Project Record Documents."

	E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and maintenance documentation.



	017839 - project record documents - optional
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for project record documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.

	B. Related Requirements:
	1. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.


	1.2 CLOSEOUT SUBMITTALS
	A. Record Drawings:  Comply with the following:
	1. Number of Copies:  Submit copies of record Drawings as follows:
	a. Initial Submittal:
	1) Submit one paper-copy set(s) of marked-up record prints.
	2) Submit PDF electronic files of scanned marked-up record prints.
	3) Engineer will review for completeness and accuracy.

	b. Final Submittal:
	1) Submit one paper-copy set(s) of marked-up record prints.
	2) Submit PDF electronic files of scanned marked-up record prints.



	B. Record Specifications:  Submit one paper copy of Project's Specifications, including addenda and contract modifications.
	C. Record Product Data:  Submit one paper copy of each submittal.


	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop Drawings, incorporating new and revised Drawings as modifications are issued.
	1. Preparation:  Mark record prints to show the actual installation where installation varies from that shown originally.  Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar enti...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Record data as soon as possible after obtaining it.
	c. Record and check the markup before enclosing concealed installations.

	2. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use personnel proficient at recording graphic information in production of marked-up record prints.
	3. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	4. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints:  Organize record prints and newly prepared record Drawings into manageable sets.  Bind each set with durable paper cover sheets.  Include identification on cover sheets.
	2. Format:  Annotated PDF electronic file with comment function enabled.
	3. Record Digital Data Files:  Organize digital data information into separate electronic files that correspond to each sheet of the Contract Drawings.  Name each file with the sheet identification.  Include identification in each digital data file.
	4. Identification:  As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Engineer.
	e. Name of Contractor.



	2.2 RECORD SPECIFICATIONS
	A. Preparation:  Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications, addenda, and contract modifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Mark copy with the proprietary name and model number of products, materials, and equipment furnished, including substitutions and product options selected.
	3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a record of selections made.
	4. Note related Change Orders, record Product Data, and record Drawings where applicable.

	B. Format:  Submit record Specifications as annotated PDF electronic file or paper copy.

	2.3 MISCELLANEOUS RECORD SUBMITTALS
	A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record keeping and submittal in connection with actual performance of the Work.  Bind or file miscellaneous records and identify each, ready for continued use...
	B. Format:  Submit miscellaneous record submittals as PDF electronic file & paper copy.


	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording:  Maintain one copy of each submittal during the construction period for project record document purposes.  Post changes and revisions to project record documents as they occur; do not wait until end of Project.
	B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the field office apart from the Contract Documents used for construction.  Do not use project record documents for construction purposes.  Maintain record documents...




	HVAC Controls Upgrade CD Submittal - Specifications
	019133 - Commissioning
	PART 1 -  General
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 Commissioning Plan
	A. Systems:  Commission the following equipment, systems, and work.
	1. HVAC Systems
	a. Hydronic heating equipment and systems
	b. Fuel oil equipment and systems
	c. Air handling equipment and systems
	d. Cooling equipment and systems
	e. Domestic hot water equipment and systems
	f. Testing, Adjusting and Balancing
	g. Building automation system and controls


	B. Commissioning Tasks
	1. Prerequisites:  Submit the following to the CxA.
	a. Schedule of commissioning activities
	b. Approved O&M Manuals
	c. Settings list
	d. TAB report
	e. 7-day DDC trend report
	f. Screen shots of all DDC graphic displays
	g. Updated control drawings, sequences, and calibration report

	2. Functional Verification Tests:  Demonstrate the operation of the equipment and systems to the Commissioning Authority (CxA). Verify that the systems and DDC controls and graphics are operational, all coordination requirements have been resolved, an...
	a. Demonstrate the operation of the equipment and systems to the CxA at the time of the substantial completion inspections.
	b. The visit will coincide with completion of the DDC and TAB work.
	c. Contractor Attendees:  Superintendent, mechanical, electrical, DDC and TAB

	3. Functional Performance Tests:  Provide a final commissioning verification process site visit to verify the functional performance of the systems.
	a. Demonstrate the performance of the equipment and systems to the Commissioning Authority (CxA). The scope of functional performance testing covers the entire installation, from central equipment through distribution of services to each space. It inc...

	4. Training Verification:  The CxA will track and verify that the Owner has the proper documentation and training to operate the systems.
	a. Submit an agenda for each training session to the CxA 7 days prior to the functional performance tests.
	b. Submit a training attendance form for each training session within 7 days of completing the respective training session.


	C. Commissioning Activities Schedule
	1. Prerequisites:  Complete all items and submit to the CxA within 7 days of the functional verification testing. Include the following in the construction schedule:
	2. Functional Verification Tests:  Schedule the tests to occur simultaneously with the substantial completion inspections by the mechanical and electrical engineers.
	3. Functional Performance Tests:  Schedule the tests to occur when all work is complete.
	4. Training:  Schedule training after all systems are fully operational and all deficiencies have been corrected. Schedule the training at a time suitable to the Owner a minimum of 14 days in advance.

	D. Retesting:  If the systems do not satisfactorily pass the functional performance tests the first time for any reason, including but not limited to, equipment failure, incorrect programming or setup, lack of qualified technicians, failure of all par...
	1. The contractor will pay all of the Owner’s costs for retesting the systems—including the CxA’s expenses for tracking, coordinating, preparing, attending and directing additional tests—as many times as necessary until all items pass the functional p...
	2. The Owner may deduct the retesting costs from the payments due the contractor.


	1.3 Commissioning Intent
	A. Commissioning is a verification process. This specification provides the commissioning plan and functional testing procedures for verifying the work.
	B. Completeness of the work prior to commissioning activities is vital to a successful commissioning process; the contractor is required to fully complete all work prior to the scheduled commissioning activities.
	C. This work includes, but is not limited to:
	1. Coordinating the commissioning effort with the Owner’s Commissioning Authority (CxA).
	2. Scheduling the commissioning activities with specific dates coordinated with the overall construction schedule.
	3. Completing critical items in the commissioning process so that the next operation can proceed.
	4. Coordinating with the designers and Owner on the operation of the systems. All settings shall be coordinated and set according to the Owner’s preference.
	5. Following step-by-step procedures for testing systems, subsystems, and equipment with descriptions for methods of verifying relevant data, recording the results obtained, and listing parties involved in performing and verifying tests.
	6. Operation and maintenance manuals.
	7. Training, including required training materials.


	1.4 DEFINITIONS
	A. CxA:  Commissioning Authority.
	B. Systems, Subsystems, Equipment, and Components:  Where these terms are used together or separately, they shall mean "as-built" systems, subsystems, equipment, and components.

	1.5 COMMISSIONING TEAM
	A. Members Appointed by Contractor(s):  Individuals, each having the authority to act on behalf of the entity he or she represents, explicitly organized to implement the commissioning process through coordinated action.  The commissioning team shall c...
	B. Members Appointed by Owner:
	1. CxA:  The designated person, company, or entity that plans, schedules, and coordinates the commissioning team to implement the commissioning process.
	2. Representatives of the facility user and operation and maintenance personnel.
	3. Architect and engineering design professionals.


	1.6 OWNER'S RESPONSIBILITIES
	A. Assign operation and maintenance personnel and schedule them to participate in commissioning team activities.

	1.7  CONTRACTOR'S RESPONSIBILITIES
	A. Contractor shall support the CxA in coordinating and implementing the commissioning plan.
	B. Contractor shall assign representatives with expertise and authority to act on its behalf and shall schedule them to participate in and perform commissioning process activities including, but not limited to, the following:
	C. Collaborate with the CxA to coordinate commissioning activities.
	D. Evaluate performance deficiencies identified in test reports and, in collaboration with entity responsible for system and equipment installation, recommend corrective action.
	E. Provide trending data for CxA review and comment prior to functional testing.
	F. Provide commissioning process test procedures.
	G. Cooperate with the CxA for resolution of issues recorded in the Issues Log.
	H. Attend commissioning team meetings.
	I. Integrate and coordinate commissioning process activities with construction schedule.
	J. Review and accept commissioning functional test procedures provided by the CxA.
	K. Apply the Owner’s settings preferences to the equipment and systems.
	L. Provide modifications to the control sequences and settings to improve the operation or efficiency of the systems.
	M. Review and accept commissioning process test procedures provided by the Commissioning Authority.
	N. Complete commissioning process test procedures.
	O. Provide the materials, equipment, and labor to fine-tune the operation of the systems as directed by the CxA.

	1.8 Commissioning Authorities RESPONSIBILITIES
	A. Organize and lead the commissioning team.
	B. Convene commissioning team meetings.
	C. Provide a list of Owner’s settings and preferences for use in setting up equipment and systems.
	D. Provide functional testing procedures.
	E. Witness systems, assemblies, equipment, and component startup.
	F. Verify the execution of commissioning process activities using random sampling.  The sampling rate may vary from 1 to 100 percent.  Verification will include, but is not limited to, equipment submittals, training, operating and maintenance data, te...
	G. Direct modifications to the control sequences and settings to improve the operation or efficiency of the systems.
	H. Prepare and maintain the Issues Log.
	I. Compile test data, inspection reports, and certificates; include them in the systems manual and commissioning process report.


	PART 2 -  Products (Not Used)
	PART 3 -  Execution
	3.1 Prerequisites
	A. General:  Perform and document the following prerequisites prior to performing verification tests. For each task, submit a statement certifying that the work has been completed and equipment and systems are operational in accordance with contract d...
	B. O&M Manuals:  Submit the approved O&M manual to the CxA.
	1. Include the manufacturer’s installation, startup and checkout data in the O&M Manuals.
	2. Provide the approved submittal documentation to the CxA for all operating equipment.

	C. Settings List:  Set all equipment and system settings in accordance with the Owners preferences. These include, but are not limited to:
	1. Room temperature setpoints (occupied and unoccupied)
	2. Occupied and unoccupied schedules
	3. HVAC control setpoints including, but not limited to:
	a. Boiler operating temperatures
	b. Minimum outside air settings
	c. Supply air temperature settings
	d. CO2 sensor settings

	4. Testing, Adjusting, and Balancing (TAB):  Confirm that testing, adjusting, and balancing procedures have been completed. Submit TAB report.
	5. Building Automation and Automatic Control Systems
	a. Perform static and dynamic point-to-point tests of the system.
	b. Check operation of all valve and damper actuators.
	c. Confirm that the automatic control systems have been completed and calibrated and are operating in accordance with contract documents.
	d. Submit updated control drawings and sequences, calibration reports, point-to-point test reports, screen shots of each graphic display, 7-day trend report and certification to the CxA.



	3.2 DDC Trending Data
	A. Trend all building automation system points which are control points at five-minute intervals. These include, but are not limited to:
	1. Temperatures
	2. Pressures
	3. Humidity
	4. COR2R levels
	5. Fan and pump status and speeds
	6. Valve positions
	7. Damper positions
	8. Equipment status and modulation

	B. Submit a continuous seven-day data set to the CxA for review.
	C. Continue to trend the data prior to the functional tests, during the functional tests, and for a week after the functional tests.
	D. Submit electronic copies of the monitored data in usable format as selected by the CxA.
	E. Graphical output is required for all output, if the system can produce it. If the system is incapable of graphical output, provide data in a columnar format with time down the left column and at least 5 columns of point values on the same page.

	3.3 Functional Verification Testing
	A. Functional Verification tests will occur at the time of substantial completion inspections in accordance with the Functional Performance Testing and Testing Procedures requirements below.
	1. The TAB contractor is not required during the Functional Verification Testing.


	3.4 Functional Performance Testing and Testing Procedures
	A. General
	1. Perform functional performance tests on all of the equipment associated with the HVAC, lighting, and special systems. The systems and equipment that will be functional tested includes, but is not limited to, the systems listed in this section.
	2. The CxA will oversee, witnesses, and document the functional testing of all equipment and systems according to the Specifications. The contractor executes the tests to verify proper operation of the systems. The functional test requirements provide...
	3. Verify the operation of the systems under all potential operating modes. This will include varying setpoints and conditions to demonstrate operation of the systems under normally expected conditions throughout the system life.
	4. Submit data on the procedure to be used for any tests that require temporary modifications to control functions to simulate desired load conditions up to design load conditions. Include measuring instruments and logging devices to record the test d...
	5. Functional performance testing will progress from the central equipment and systems to the individual components of the systems that distribute throughout the building.
	6. During functional performance testing of a system, a failure in performance of a part of the system or of a component may be revealed. Any performance deficiencies must be evaluated to determine the cause and whether they are part of the contractua...

	B. Functional Testing Procedures
	1. Purpose
	a. This section describes the intended testing procedures that will be used to verify system operation during the functional performance tests. The typical methodology will be to verify operation by changing inputs and setpoints to simulate and assess...
	b. The test procedures are not limited to only these procedures; other procedures will be applied as required to fully verify the system operation.
	c. Functional testing procedures will include all tests necessary to verify the full and complete operation of the systems under expected operation conditions.

	2. General Verification Procedures
	a. Starter testing will involve manually positioning the starter to all positions and verifying proper response.
	b. The equipment will be tested for proper operation.
	c. Control sequence testing will occur at the DDC graphic screens and the DDC front end, where applicable.
	d. Safety testing will occur by triggering the safety device and/or overriding values within the DDC system.
	e. Alarms will be verified by changing settings or operations outside of acceptable ranges to trigger the alarm.
	f. Local controls will be tested from the controllers by changing setpoints and triggering a response.
	g. The manufacturer’s recommended startup and checkout test procedures will be used where applicable.


	C. Starter Operation:  Tests of equipment starters include, but are not limited to:
	1. Variable Frequency Drives
	a. Hand:  Manual control of motor speed
	b. Bypass:  Manual operation of motor at 100% speed
	c. Auto:  Automatic control and modulation of speed

	2. Magnetic Starters
	a. Hand:  Manual control
	b. Auto:  Automatic control


	D. Fuel System – Verify the following:
	1. Day Tank
	a. Monitoring
	1) Low fuel level alarm:  draw down tank level to trigger alarm.


	2. Acceptance Criteria:  For the conditions, sequences and modes tested, the components and related equipment respond to changing conditions and parameters appropriately as expected, as specified and according to acceptable operating practice.

	E. Hydronic Heating System – Verify the following:
	1. Miscellaneous
	a. Minimum Flow Control:  Reduce heating load so flow is below minimum and observe response.

	2. Fuel Oil Boiler
	a. Safeties:  Calibration and operation of the operating thermostat, high limit thermostat, extra high limit thermostat, and low-water cutoff.
	b. Manual Mode:  Boiler aquastat enables and modulates burner on each boiler to maintain setpoint. Boiler pump operates when burner operates.
	c. Automatic Mode
	1) Remote enabling of boiler by the DDC system or boiler control panel.
	2) Plant will maintain the heating supply setpoint while the load is increased from minimum to peak design load.
	a) Proper lead/lag/lag/standby operation of all heating equipment (boilers, heat pumps, etc.) and primary pumps. Test each possible lead/lag/standby combination.
	b) Proper burner on/off or modulation, including synchronous modulation when two or more boilers are enabled.



	3. Pumps:  Pump operates properly and modulates in response to load by changing inputs and setpoints.
	4. Terminal Units:  Reheat Coils, Booster Coils, Radiant Panels, Finned Tube, Cabinet Unit Heaters, Cabinet Fan Heaters, Unit Heaters, Convectors:  Change inputs or setpoints and observe proper response.
	5. Radiant Slab Heating System:  Change inputs or setpoints and observe proper system response.
	6. Calibration Tests
	a. Sensor and actuator calibration by comparing BAS readout against hand-held calibrated instruments. Readout must be within 0.5(F for temps. or within a tolerance equal to 10% of the pressure setpoint, with a test gage.
	b. Flow meter calibration using pump curves or other method.

	7. Acceptance Criteria
	a. For the conditions, sequences and modes tested, the boilers, integral components and related equipment respond to varying loads and changing conditions and parameters appropriately as expected, as specified and according to acceptable operating pra...
	b. Boiler shall maintain the supply water setpoint to within +/- 1.0F of setpoint deadband without excessive hunting.
	c. Pumping system and controls shall maintain the current desired pressure setpoint to within an amount equal to 10% of the setpoint value either side of the deadband without excessive hunting.


	F. Heat Trace System – Verify the following:
	1. Heat Trace:  Verify alarm function.
	2. Acceptance Criteria:  For the conditions, sequences and modes tested, the components and related equipment respond to changing conditions and parameters appropriately as expected, as specified and according to acceptable operating practice.

	G. Domestic Hot Water System – Verify the following:
	1. Hot Water Recirculating Pump:  Changing inputs and setpoints and observe proper system response.
	2. Acceptance Criteria:  For the conditions, sequences and modes tested, the components and related equipment respond to changing conditions and parameters appropriately as expected, as specified and according to acceptable operating practice.

	H. Ventilating Systems – Verify the following:
	1. Air Handling Units
	a. Change inputs or setpoints and observe proper system response.
	b. Air Flow Monitoring Stations:  TAB contractor will measure airflow over the range of expected airflows and compare to the readings.
	c. Minimum Outside Air Flow:  TAB contractor will measure the minimum outside airflow to validate proper settings.
	d. CO2 Sensors:  Provide test gas or separate recently calibrated meter to verify readings.

	2. Heat Recovery Units and Ventilators:  Change inputs or setpoints and observe proper system response.
	3. Terminal Units (VAV, Dual Duct, Reheat Coils):  Change inputs or setpoints and observe proper system response.
	4. Exhaust Fans:  Change inputs or setpoints and observe proper system response.
	5. Acceptance Criteria:  The systems, integral components and related equipment respond as specified and according to acceptable operating practice.

	I. Air-conditioning Systems – Verify the following:
	1. Control:  Verify the packaged controls by changing inputs and setpoints and observe proper system response.
	2. Monitoring:  Verify that all points are accurate, properly displayed and identified.
	3. Acceptance Criteria:  The systems, integral components and related equipment respond as specified and according to acceptable operating practice.

	J. Standby Generator – Verify the following:
	1. Monitoring:  Verify that all points are accurate, properly displayed and identified.
	2. Acceptance Criteria:  The systems, integral components and related equipment respond as specified and according to acceptable operating practice.

	K. Test, Adjustment, and Balancing (TAB) – Verify the following:
	1. Purpose.  The purpose of this test is to spot check the TAB work to verify that it was done in accordance with the contract documents and acceptable practice and that the TAB report is accurate.
	2. The following tests and checks will be conducted. The following testing requirements are in addition to and do not replace any testing requirements elsewhere in the contract documents.
	a. A random sample of up to 50% of the TAB report data shall be selected for verification (air velocity, air or water flow rate, pressure differential, electrical or sound measurement, etc.). The original TAB contractor will execute the checks, witnes...
	1) A failure of more than 10% of the selected items of a given system shall result in the failure of acceptance of the system TAB report. The TAB contractor shall be responsible to rebalance the system, provide a new system TAB report, and repeat rand...

	b. Verify that final settings of all valves, splitters, dampers and other adjustment devices have been permanently marked by the TAB Contractor.
	c. Verification that the air system is being controlled to the lowest possible static pressure while still meeting design loads, less diversity.  This shall include a review of TAB methods, control setpoints established by TAB and a physical verificat...
	d. Verification that the water system is being controlled to the lowest possible pressure while still meeting design loads, less diversity.  This shall include a review of TAB methods, control setpoints established by TAB and a physical verification o...
	e. Definitions
	1) Examples of a “system” are:   the air distribution system served by one air handler or the hydronic chilled water supply system served by a chiller or the condenser water system.  Systems can be defined smaller if inaccuracies in TAB work within th...
	2) Cooling season, Heating season or Both.  “Design” means within 5( of season design (ASHRAE 2 1/2%), or 95% of loading design. A blank cell denotes no special seasonal test is required and that test can be executed during any season, if condition si...


	3. Acceptance Criteria:  Failure of an item is defined as follows:
	a. For airflow of supply and return:  a deviation of more than 10% of instrument reading.
	b. Minimum Outside Air and Air Flow Monitoring Stations:  10% of instrument reading.
	c. For temperatures:  a deviation of more than 1(F
	d. For air and water pressures:  a deviation of more than 10% of full scale of test instrument reading.
	e. For sound pressures:  a deviation of more than 3 decibels.  (Variations in background noise must be considered).


	L. Control Systems – Verify the following:
	1. A significant part of the control system functional testing requirements is the successful completion of the functional tests of equipment and systems. Uncompleted equipment functional tests or outstanding deficiencies in those tests lend the requi...
	2. DDC Controls
	a. Graphics:  Screens are neatly arranged, equipment image and system layout is accurate, all points are displayed, information is accurate, text sizes and colors are accurate, and the layout is organized and understandable to a new person on the Owne...
	b. Monitoring
	1) All points are accurate, properly displayed and identified.
	2) User capability to change all setpoints is provided.

	c. Alarms
	1) Trigger by changing setpoints at the device to trigger an alarm. If this is not feasible, trigger an alarm by changing the alarm setpoint.
	2) Annunciate alarms and provide a central alarm log.

	d. Verify accuracy of control documentation

	3. Integral or stand-alone controls are functionally tested with the equipment they are attached to, including any interlocks with other equipment or systems.


	3.5 Training
	A. Scope:  Provide training of the following equipment and systems:
	1. VFD drives
	2. Control Systems
	a. Direct digital control system
	b. Local and automatic controls


	B. Agenda:  For each training session, submit a form describing the subjects to be covered during training, along with the name and qualifications of the trainer(s).
	C. Training Record:  Document each training session (duration and general subjects covered). The trainer signs for the session and obtains the signature of each trainee.



	230513 - Common Motor Requirements for HVAC Equipment
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general requirements for single-phase and polyphase, general-purpose, horizontal, small and medium, squirrel-cage induction motors for use on alternating-current power systems up to 600 V and installed at equipment manufacturer's f...

	1.3 COORDINATION
	A. Coordinate features of motors, installed units, and accessory devices to be compatible with the following:
	1. Motor controllers.
	2. Torque, speed, and horsepower requirements of the load.
	3. Ratings and characteristics of supply circuit and required control sequence.
	4. Ambient and environmental conditions of installation location.



	PART 2 -  PRODUCTS
	2.1 GENERAL MOTOR REQUIREMENTS
	A. Comply with NEMA MG 1 unless otherwise indicated.

	2.2 MOTOR CHARACTERISTICS
	A. Duty: Continuous duty at ambient temperature of 40 deg C and at altitude of 34T3300 feet34T above sea level.
	B. Capacity and Torque Characteristics: Sufficient to start, accelerate, and operate connected loads at designated speeds, at installed altitude and environment, with indicated operating sequence, and without exceeding nameplate ratings or considering...

	2.3 POLYPHASE MOTORS
	A. Description: NEMA MG 1, Design B, medium induction motor.
	B. Efficiency: Premium efficient, as defined in NEMA MG 1.
	C. Rotor: Random-wound, squirrel cage.
	D. Bearings: Regreasable, shielded, antifriction ball bearings suitable for radial and thrust loading.
	E. Temperature Rise: Class B.
	F. Insulation: Class F
	G. Code Letter Designation:
	1. Motors Smaller Than 15 HP: Manufacturer's standard starting characteristic.


	2.4 ADDITIONAL REQUIREMENTS FOR POLYPHASE MOTORS
	A. Motors Used with Variable-Frequency Controllers:
	1. Windings: Copper magnet wire with moisture-resistant insulation varnish, designed and tested to resist transient spikes, high frequencies, and short time rise pulses produced by pulse-width-modulated inverters.
	2. Premium-Efficient Motors: Class B temperature rise; Class F insulation.
	3. Inverter-Duty Motors: Class F temperature rise; Class H insulation.
	4. Thermal Protection: Comply with NEMA MG 1 requirements for thermally protected motors.



	PART 3 -  EXECUTION (Not Applicable)

	230519 - Meters and Gages for HVAC Piping
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Light-activated thermometers.
	2. Thermowells.
	3. Flowmeters.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.

	1.4 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For meters and gages to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 LIGHT-ACTIVATED THERMOMETERS
	A. Direct-Mounted, Light-Activated Thermometers:
	1. 42TUManufacturers:U42T Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	a. 42TTrerice, H. O. Co42T.
	b. 42TWeiss Instruments, Inc42T.
	c. 42TWeksler Glass Thermometer Corp42T.

	2. Case: Plastic or metal; 34T7-inch34T nominal size unless otherwise indicated.
	3. Scale(s): 34TDeg F34T.
	4. Case Form: Adjustable angle.
	5. Connector: 34T1-1/4 inches34T, with ASME B1.1 screw threads.
	6. Stem: Aluminum and of length to suit installation.
	a. Design for Air-Duct Installation: With ventilated shroud.
	b. Design for Thermowell Installation: Bare stem.

	7. Display: Digital.
	8. Accuracy: Plus or minus 34T2 deg F


	2.2 THERMOWELLS
	A. Thermowells:
	1. Standard: ASME B40.200.
	2. Description: Pressure-tight, socket-type fitting made for insertion in piping tee fitting.
	3. Material for Use with Copper Tubing: Copper Nickle
	4. Material for Use with Steel Piping: Steel
	5. Type: Stepped shank unless straight or tapered shank is indicated.
	6. External Threads: 34TNPS 1/2, NPS 3/4, or NPS 134T ASME B1.20.1 pipe threads.
	7. Internal Threads: 34T1/2, 3/4, and 1 inch34T, with ASME B1.1 screw threads.
	8. Bore: Diameter required to match thermometer bulb or stem.
	9. Insertion Length: Length required to match thermometer bulb or stem.
	10. Lagging Extension: Include on thermowells for insulated piping and tubing.
	11. Bushings: For converting size of thermowell's internal screw thread to size of thermometer connection.

	B. Heat-Transfer Medium: Mixture of graphite and glycerin


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Install thermowells with socket extending one-third of pipe diameter and in vertical position in piping tees.
	B. Install thermowells of sizes required to match thermometer connectors. Include bushings if required to match sizes.
	C. Install thermowells with extension on insulated piping.
	D. Fill thermowells with heat-transfer medium.
	E. Install direct-mounted thermometers in thermowells and adjust vertical and tilted positions.

	3.2 ADJUSTING
	A. Adjust faces of meters and gages to proper angle for best visibility.

	3.3 THERMOMETER SCALE-RANGE SCHEDULE
	A. Scale Range for Heating, Hot-Water Piping: 34T30 to 240 deg F



	230593  - Testing, Adjusting, and Balancing for HVAC
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Testing, Adjusting, and Balancing of Air Systems:
	a. Constant-volume air systems.
	b. Variable-air-volume systems.

	2. Testing, Adjusting, and Balancing of Hydronic Piping Systems:
	a. Constant-flow hydronic systems.
	b. Variable-flow hydronic systems.
	c. Primary-secondary hydronic systems.

	3. Testing, adjusting, and balancing of existing HVAC systems and equipment.
	4. HVAC-control system verification.


	1.3 DEFINITIONS
	A. AABC: Associated Air Balance Council.
	B. NEBB: National Environmental Balancing Bureau.
	C. TAB: Testing, adjusting, and balancing.
	D. TABB: Testing, Adjusting, and Balancing Bureau.
	E. TAB Specialist: An independent entity meeting qualifications to perform TAB work.
	F. TDH: Total dynamic head.
	G. UFAD: Underfloor air distribution.

	1.4 PREINSTALLATION MEETINGS
	A. Police Station Conference:  Conduct a TAB conference at the Police Station to discuss performance of the TAB work while the building is operational. Provide a minimum of 14 days' advance notice of scheduled meeting time and location.

	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: Within 30 days of Contractor's Notice to Proceed, submit documentation that the TAB specialist and this Project's TAB team members meet the qualifications specified in "Quality Assurance" Article.
	B. Strategies and Procedures Plan: Within 30 days of Contractor's Notice to Proceed, submit TAB strategies and step-by-step procedures, as specified in "Preparation" Article.
	C. Examination Report: Submit a summary report of the examination review required in "Examination" Article.
	D. Certified TAB reports.
	E. Instrument calibration reports, to include the following:
	1. Instrument type and make.
	2. Serial number.
	3. Application.
	4. Dates of use.
	5. Dates of calibration.


	1.6 QUALITY ASSURANCE
	A. TAB Specialists Qualifications, Certified by AABC:
	1. TAB Field Supervisor: Employee of the TAB specialist and certified by AABC.
	2. TAB Technician: Employee of the TAB specialist and certified by AABC.

	B. TAB Specialists Qualifications, Certified by NEBB:
	1. TAB Field Supervisor: Employee of the TAB specialist and certified by NEBB.
	2. TAB Technician: Employee of the TAB specialist and certified by NEBB.

	C. Instrumentation Type, Quantity, Accuracy, and Calibration: Comply with requirements in ASHRAE 111, Section 4, "Instrumentation."
	D. Code and AHJ Compliance: TAB is required to comply with governing codes and requirements of authorities having jurisdiction.

	1.7 FIELD CONDITIONS
	A. Full Owner Occupancy: Owner will occupy the site and existing building during entire TAB period. Cooperate with Owner during TAB operations to minimize conflicts with Owner's operations.


	PART 2 -  PRODUCTS (Not Applicable)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine the Contract Documents to become familiar with Project requirements and to discover conditions in systems designs that may preclude proper TAB of systems and equipment.
	B. Examine installed systems for balancing devices, such as test ports, gauge cocks, thermometer wells, flow-control devices, balancing valves and fittings, and manual volume dampers. Verify that locations of these balancing devices are applicable for...
	C. Examine the approved submittals for HVAC systems and equipment.
	D. Examine ceiling plenums and underfloor air plenums used for HVAC to verify that they are properly separated from adjacent areas and sealed.
	E. Examine equipment performance data, including fan and pump curves.
	1. Relate performance data to Project conditions and requirements, including system effects that can create undesired or unpredicted conditions that cause reduced capacities in all or part of a system.
	2. Calculate system-effect factors to reduce performance ratings of HVAC equipment when installed under conditions different from the conditions used to rate equipment performance. To calculate system effects for air systems, use tables and charts fou...

	F. Examine system and equipment installations and verify that field quality-control testing, cleaning, and adjusting specified in individual Sections have been performed.
	G. Examine test reports specified in individual system and equipment Sections.
	H. Examine HVAC equipment and verify that bearings are greased, belts are aligned and tight, filters are clean, and equipment with functioning controls is ready for operation.
	I. Examine terminal units, such as variable-air-volume boxes, and verify that they are accessible and their controls are connected and functioning.
	J. Notify the Owner to clean strainers prior to balancing.
	K. Examine control valves for proper installation for their intended function of isolating, throttling, diverting, or mixing fluid flows.
	L. Examine heat-transfer coils for correct piping connections and for clean and straight fins.
	M. Examine system pumps to ensure absence of entrained air in the suction piping.
	N. Examine operating safety interlocks and controls on HVAC equipment.
	O. Examine control dampers for proper installation for their intended function of isolating, throttling, diverting, or mixing air flows.
	P. Report deficiencies discovered before and during performance of TAB procedures. Observe and record system reactions to changes in conditions. Record default set points if different from indicated values.

	3.2 PREPARATION
	A. Prepare a TAB plan that includes the following:
	1. Equipment and systems to be tested.
	2. Strategies and step-by-step procedures for balancing the systems.
	3. Instrumentation to be used.
	4. Sample forms with specific identification for all equipment.

	B. Perform system-readiness checks of HVAC systems and equipment to verify system readiness for TAB work. Include, at a minimum, the following:
	1. Airside:
	a. Volume, smoke, and fire dampers are open and functional.
	b. Clean filters are installed.
	c. Fans are operating, free of vibration, and rotating in correct direction.
	d. Variable-frequency controllers' startup is complete and safeties are verified.
	e. Automatic temperature-control systems are operational.
	f. Ceilings are installed.
	g. Windows and doors are installed.
	h. Suitable access to balancing devices and equipment is provided.

	2. Hydronics:
	a. Systems are flushed, filled, and air purged.
	b. Strainers are pulled and cleaned.
	c. Control valves are functioning in accordance with the sequence of operation.
	d. Shutoff and balance valves have been verified to be 100 percent open.
	e. Pumps are started and proper rotation is verified.
	f. Variable-frequency controllers' startup is complete and safeties are verified.
	g. Suitable access to balancing devices and equipment is provided.



	3.3 GENERAL PROCEDURES FOR TESTING AND BALANCING
	A. Perform testing and balancing procedures on each system in accordance with the procedures contained in AABC's "National Standards for Total System Balance" and in this Section.
	B. Cut insulation, ducts, pipes, and equipment casings for installation of test probes to the minimum extent necessary for TAB procedures.
	1. After testing and balancing, install test ports and duct access doors that comply with requirements in Section 233300 "Air Duct Accessories."
	2. Where holes for probes are required in piping or hydronic equipment, install pressure and temperature test plugs to seal systems.
	3. Install and join new insulation that matches removed materials.

	C. Mark equipment and balancing devices, including damper-control positions, valve position indicators, fan-speed-control levers, and similar controls and devices, with paint or other suitable, permanent identification material to show final settings.
	D. Take and report testing and balancing measurements in inch-pound (IP) units.

	3.4 TESTING, ADJUSTING, AND BALANCING OF HVAC EQUIPMENT
	A. Test, adjust, and balance HVAC equipment indicated on Drawings.

	3.5 GENERAL PROCEDURES FOR BALANCING AIR SYSTEMS
	A. Prepare test reports for both fans and outlets. Obtain manufacturer's outlet factors and recommended testing procedures. Crosscheck the summation of required outlet volumes with required fan volumes.
	B. Prepare schematic diagrams of systems' Record drawings duct layouts.
	C. For variable-air-volume systems, develop a plan to simulate diversity.
	D. Determine the best locations in main and branch ducts for accurate duct-airflow measurements.
	E. Check airflow patterns from the outdoor-air louvers and dampers and the return- and exhaust-air dampers through the supply-fan discharge and mixing dampers.
	F. Locate start-stop and disconnect switches, electrical interlocks, and motor starters.
	G. Verify that motor starters are equipped with properly sized thermal protection.
	H. Check dampers for proper position to achieve desired airflow path.
	I. Check for airflow blockages.
	J. Check condensate drains for proper connections and functioning.
	K. Check for proper sealing of air-handling-unit components.

	3.6 PROCEDURES FOR CONSTANT-VOLUME AIR SYSTEMS
	A. Adjust fans to deliver total indicated airflows within the maximum allowable fan speed listed by fan manufacturer.
	1. Measure total airflow.
	a. Set outside-air, return-air, and relief-air dampers for proper position that simulates minimum outdoor-air conditions.
	b. Where duct conditions allow, measure airflow by main Pitot-tube traverse. If necessary, perform multiple Pitot-tube traverses close to the fan and prior to any outlets, to obtain total airflow.
	c. Where duct conditions are unsuitable for Pitot-tube traverse measurements, a coil traverse may be acceptable.

	2. Measure fan static pressures as follows:
	a. Measure static pressure directly at the fan outlet or through the flexible connection.
	b. Measure static pressure directly at the fan inlet or through the flexible connection.
	c. Measure static pressure across each component that makes up the air-handling system.
	d. Report artificial loading of filters at the time static pressures are measured.

	3. Do not make fan-speed adjustments that result in motor overload. Consult equipment manufacturers about fan-speed safety factors. Modulate dampers and measure fan-motor amperage to ensure that no overload occurs. Measure amperage in full-cooling, fu...

	B. Adjust volume dampers for main duct, submain ducts, and major branch ducts to indicated airflows.
	1. Measure airflow of submain and branch ducts.
	2. Adjust submain and branch duct volume dampers for specified airflow.
	3. Re-measure each submain and branch duct after all have been adjusted.

	C. Adjust air inlets and outlets for each space to indicated airflows.
	1. Set airflow patterns of adjustable outlets for proper distribution without drafts.
	2. Measure inlets and outlets airflow.
	3. Adjust each inlet and outlet for specified airflow.
	4. Re-measure each inlet and outlet after they have been adjusted.

	D. Verify final system conditions.
	1. Re-measure and confirm that minimum outdoor, return, and relief airflows are within design. Readjust to design if necessary.
	2. Re-measure and confirm that total airflow is within design.
	3. Re-measure all final fan operating data, speed, volts, amps, and static profile.
	4. Mark all final settings.
	5. Test system in economizer mode. Verify proper operation and adjust if necessary.
	6. Measure and record all operating data.
	7. Record final fan-performance data.


	3.7 PROCEDURES FOR VARIABLE-AIR-VOLUME SYSTEMS
	A. Adjust the variable-air-volume systems as follows:
	1. Verify that the system static pressure sensor is located two-thirds of the distance down the duct from the fan discharge.
	2. Verify that the system is under static pressure control.
	3. Select the terminal unit that is most critical to the supply-fan airflow. Measure inlet static pressure, and adjust system static pressure control set point so the entering static pressure for the critical terminal unit is not less than the sum of ...
	4. Calibrate and balance each terminal unit for maximum and minimum design airflow as follows:
	a. Adjust controls so that terminal is calling for maximum airflow. Some controllers require starting with minimum airflow. Verify calibration procedure for specific project.
	b. Measure airflow and adjust calibration factor as required for design maximum airflow. Record calibration factor.
	c. When maximum airflow is correct, balance the air outlets downstream from terminal units.
	d. Adjust controls so that terminal is calling for minimum airflow.
	e. Measure airflow and adjust calibration factor as required for design minimum airflow. Record calibration factor. If no minimum calibration is available, note any deviation from design airflow.
	f. On constant volume terminals, in critical areas where room pressure is to be maintained, verify that the airflow remains constant over the full range of full cooling to full heating. Note any deviation from design airflow or room pressure.

	5. After terminals have been calibrated and balanced, test and adjust system for total airflow. Adjust fans to deliver total design airflows within the maximum allowable fan speed listed by fan manufacturer.
	a. Set outside-air, return-air, and relief-air dampers for proper position that simulates minimum outdoor-air conditions.
	b. Set terminals for maximum airflow. If system design includes diversity, adjust terminals for maximum and minimum airflow, so that connected total matches fan selection and simulates actual load in the building.
	c. Where duct conditions allow, measure airflow by main Pitot-tube traverse. If necessary, perform multiple Pitot-tube traverses close to the fan and prior to any outlets, to obtain total airflow.
	d. Where duct conditions are unsuitable for Pitot-tube traverse measurements, a coil traverse may be acceptable.

	6. Measure fan static pressures as follows:
	a. Measure static pressure directly at the fan outlet or through the flexible connection.
	b. Measure static pressure directly at the fan inlet or through the flexible connection.
	c. Measure static pressure across each component that makes up the air-handling system.
	d. Report any artificial loading of filters at the time static pressures are measured.

	7. Set final return and outside airflow to the fan while operating at maximum return airflow and minimum outdoor airflow.
	a. Balance the return-air ducts and inlets.
	b. Verify that terminal units are meeting design airflow under system maximum flow.

	8. Re-measure the inlet static pressure at the most critical terminal unit, and adjust the system static pressure set point to the most energy-efficient set point to maintain the optimum system static pressure. Record set point and give to controls Co...
	9. Verify final system conditions as follows:
	a. Re-measure and confirm that minimum outdoor, return, and relief airflows are within design. Readjust to match design if necessary.
	b. Re-measure and confirm that total airflow is within design.
	c. Re-measure final fan operating data, speed, volts, amps, and static profile.
	d. Mark final settings.
	e. Test system in economizer mode. Verify proper operation and adjust if necessary. Measure and record all operating data.
	f. Verify tracking between supply and return fans.



	3.8 GENERAL PROCEDURES FOR HYDRONIC SYSTEMS
	A. Prepare test reports for pumps, coils, and other equipment. Obtain approved submittals and manufacturer-recommended testing procedures. Crosscheck the summation of required coil and equipment flow rates with pump design flow rate.
	B. Prepare schematic diagrams of systems' Record drawings piping layouts.
	C. In addition to requirements in "Preparation" Article, prepare hydronic systems for testing and balancing as follows:
	1. Check expansion tank for proper setting.
	2. Check highest vent for adequate pressure.
	3. Check flow-control valves for proper position.
	4. Locate start-stop and disconnect switches, electrical interlocks, and motor controllers.
	5. Verify that motor controllers are equipped with properly sized thermal protection.
	6. Check that air has been purged from the system.

	D. Measure and record upstream and downstream pressure of each piece of equipment.
	E. Measure and record upstream and downstream pressure of pressure-reducing valves.
	F. Check settings and operation of automatic temperature-control valves, self-contained control valves, and pressure-reducing valves. Record final settings.
	1. Check settings and operation of each safety valve. Record settings.


	3.9 PROCEDURES FOR CONSTANT-FLOW HYDRONIC SYSTEMS
	A. Adjust pumps to deliver total design flow.
	1. Measure total water flow.
	a. Position valves for full flow through coils.
	b. Measure flow by main flow meter, if installed.
	c. If main flow meter is not installed, determine flow by pump TDH or known equipment pressure drop.

	2. Measure pump TDH as follows:
	a. Measure discharge pressure directly at the pump outlet flange or in discharge pipe prior to any valves.
	b. Measure inlet pressure directly at the pump inlet flange or in suction pipe prior to any valves or strainers.
	c. Convert pressure to head and correct for differences in gauge heights.
	d. Verify pump impeller size by measuring the TDH with the discharge valve closed. Note the point on manufacturer's pump curve at zero flow, and verify that the pump has the intended impeller size.
	e. With valves open, read pump TDH. Adjust pump discharge valve until design water flow is achieved. If excessive throttling is required to achieve desired flow, recommend pump impellers be trimmed to reduce excess throttling.

	3. Monitor motor performance during procedures, and do not operate motor in an overloaded condition.

	B. Adjust flow-measuring devices installed in mains and branches to design water flows.
	1. Measure flow in main and branch pipes.
	2. Adjust main and branch balance valves for design flow.
	3. Re-measure each main and branch after all have been adjusted.

	C. Adjust flow-measuring devices installed at terminals for each space to design water flows.
	1. Measure flow at terminals.
	2. Adjust each terminal to design flow.
	3. Re-measure each terminal after it is adjusted.
	4. Position control valves to bypass the coil, and adjust the bypass valve to maintain design flow.
	5. Perform temperature tests after flows have been balanced.

	D. For systems with pressure-independent valves at terminals:
	1. Measure differential pressure and verify that it is within manufacturer's specified range.
	2. Perform temperature tests after flows have been verified.

	E. For systems without pressure-independent valves or flow-measuring devices at terminals:
	1. Measure and balance coils by either coil pressure drop or temperature method.
	2. If balanced by coil pressure drop, perform temperature tests after flows have been verified.

	F. Verify final system conditions as follows:
	1. Re-measure and confirm that total water flow is within design.
	2. Re-measure final pumps' operating data, TDH, volts, amps, and static profile.
	3. Mark final settings.

	G. Verify that memory stops have been set.

	3.10 PROCEDURES FOR VARIABLE-FLOW HYDRONIC SYSTEMS
	A. Balance systems with automatic two- and three-way control valves by setting systems at maximum flow through heat-exchange terminals, and proceed as specified above for hydronic systems.
	B. Adjust the variable-flow hydronic system as follows:
	1. Verify that the pressure-differential sensor(s) is located as indicated.
	2. Determine whether there is diversity in the system.

	C. For systems with no flow diversity:
	1. Adjust pumps to deliver total design flow.
	a. Measure total water flow.
	1) Position valves for full flow through coils.
	2) Measure flow by main flow meter, if installed.
	3) If main flow meter is not installed, determine flow by pump TDH or known equipment pressure drop.

	b. Measure pump TDH as follows:
	1) Measure discharge pressure directly at the pump outlet flange or in discharge pipe prior to any valves.
	2) Measure inlet pressure directly at the pump inlet flange or in suction pipe prior to any valves or strainers.
	3) Convert pressure to head and correct for differences in gauge heights.
	4) Verify pump impeller size by measuring the TDH with the discharge valve closed. Note the point on manufacturer's pump curve at zero flow, and verify that the pump has the intended impeller size.
	5) With valves open, read pump TDH. Adjust pump discharge valve or speed until design water flow is achieved. If excessive throttling is required to achieve desired flow, recommend pump impellers be trimmed to reduce excess throttling.

	c. Monitor motor performance during procedures, and do not operate motor in an overloaded condition.

	2. Adjust flow-measuring devices installed in mains and branches to design water flows.
	a. Measure flow in main and branch pipes.
	b. Adjust main and branch balance valves for design flow.
	c. Re-measure each main and branch after all have been adjusted.

	3. Prior to verifying final system conditions, determine the system pressure-differential set point(s).
	4. Mark final settings and verify that all memory stops have been set.
	5. Verify final system conditions as follows:
	a. Re-measure and confirm that total flow is within design.
	b. Re-measure final pumps' operating data, TDH, volts, amps, speed, and static profile.
	c. Mark final settings.



	3.11 PROCEDURES FOR PRIMARY-SECONDARY HYDRONIC SYSTEMS
	A. Balance the primary circuit flow first.
	B. Balance the secondary circuits after the primary circuits are complete.
	C. Adjust pumps to deliver total design flow.
	1. Measure total water flow.
	a. Position valves for full flow through coils.
	b. Measure flow by main flow meter, if installed.
	c. If main flow meter is not installed, determine flow by pump TDH or known equipment pressure drop.

	2. Measure pump TDH as follows:
	a. Measure discharge pressure directly at the pump outlet flange or in discharge pipe prior to any valves.
	b. Measure inlet pressure directly at the pump inlet flange or in suction pipe prior to any valves or strainers.
	c. Convert pressure to head and correct for differences in gauge heights.
	d. Verify pump impeller size by measuring the TDH with the discharge valve closed. Note the point on manufacturer's pump curve at zero flow, and verify that the pump has the intended impeller size.
	e. With valves open, read pump TDH. Adjust pump discharge valve or speed until design water flow is achieved. If excessive throttling is required to achieve desired flow, recommend pump impellers be trimmed to reduce excess throttling.

	3. Monitor motor performance during procedures, and do not operate motor in an overloaded condition.

	D. Adjust flow-measuring devices installed in mains and branches to design water flows.
	1. Measure flow in main and branch pipes.
	2. Adjust main and branch balance valves for design flow.
	3. Re-measure each main and branch after all have been adjusted.

	E. Verify final system conditions as follows:
	1. Re-measure and confirm that total water flow is within design.
	2. Re-measure final pumps' operating data, TDH, volts, amps, speed, and static profile.
	3. Mark final settings.

	F. Verify that memory stops have been set.

	3.12 PROCEDURES FOR MOTORS
	A. Motors 1/2 HP and Larger: Test at final balanced conditions and record the following data:
	1. Manufacturer's name, model number, and serial number.
	2. Motor horsepower rating.
	3. Motor rpm.
	4. Phase and hertz.
	5. Nameplate and measured voltage, each phase.
	6. Nameplate and measured amperage, each phase.
	7. Starter size and thermal-protection-element rating.
	8. Service factor and frame size.

	B. Motors Driven by Variable-Frequency Controllers: Test manual bypass of controller to prove proper operation.

	3.13 PROCEDURES FOR BOILERS
	A. Hydronic Boilers:
	1. Measure and record water flow.
	2. Measure and record pressure drop.


	3.14 PROCEDURES FOR HEAT-TRANSFER COILS
	A. Measure, adjust, and record the following data for each hydronic coil:
	1. Water flow rate.
	2. Water pressure drop.


	3.15 PROCEDURES FOR EXHAUST HOODS
	A. Canopy Hoods: Measure and record the following:
	1. Airflow by duct traverse where duct distribution will allow accurate measurement, and calculate hood average face velocity.
	2. Measure velocity across hood face and calculate hood airflow.
	a. Clearly indicate the direction of flow at each point of measurement.
	b. Measure velocity across opening on not less than 34T12-inch34T44T (300-mm)44T centers. Record velocity at each measurement, and calculate average velocity.



	3.16 HVAC CONTROLS VERIFICATION
	A. In conjunction with system balancing, perform the following:
	1. Verify HVAC control system is operating within the design limitations.
	2. Confirm that the sequences of operation are in compliance with Contract Documents.
	3. Verify that controllers are calibrated and function as intended.
	4. Verify that controller set points are as indicated.
	5. Verify the operation of valve and damper actuators.
	6. Verify that controlled devices are properly installed and connected to correct controller.
	7. Verify that controlled devices travel freely and are in position indicated by controller: open, closed, or modulating.
	8. Verify location and installation of sensors to ensure that they sense only intended temperature, humidity, or pressure.

	B. Reporting: Include a summary of verifications performed, remaining deficiencies, and variations from indicated conditions.

	3.17 PROCEDURES FOR TESTING, ADJUSTING, AND BALANCING EXISTING SYSTEMS
	A. Perform a preconstruction inspection of existing equipment that is to remain and be reused.
	1. Measure and record the operating speed, airflow, and static pressure of each fan and equipment with fan(s).
	2. Measure and record flows, temperatures, and pressures of each piece of equipment in each hydronic system. Compare the values to design or nameplate information, where information is available.
	3. Measure motor voltage and amperage. Compare the values to motor nameplate information.
	4. Check the condition of filters.
	5. Check the condition of coils.
	6. Check the operation of the drain pan and condensate-drain trap.
	7. Check bearings and other lubricated parts for proper lubrication.
	8. Report on the operating condition of the equipment and the results of the measurements taken. Report deficiencies.

	B. TAB After Construction: Before performing testing and balancing of renovated existing systems, inspect existing equipment that is to remain and be reused to verify that existing equipment has been cleaned and refurbished in accordance with renovati...
	1. New filters are installed.
	2. Strainers are clean.
	3. Coils are clean and fins combed.
	4. Drain pans are clean.
	5. Fans are clean.
	6. Bearings and other parts are properly lubricated.
	7. Deficiencies noted in the preconstruction report are corrected.


	3.18 TOLERANCES
	A. Set HVAC system's airflow rates and water flow rates within the following tolerances:
	1. Supply, Return, and Exhaust Fans and Equipment with Fans: Plus or minus 10 percent. If design value is less than 100 cfm (47 L/s), within 10 cfm (4.7 L/s).
	2. Air Outlets and Inlets: Plus or minus 10 percent. If design value is less than 100 cfm (47 L/s), within 10 cfm (4.7 L/s).
	3. Heating-Water Flow Rate: Plus or minus 5 percent. If design value is less than 10 gpm (0.63 L/s), within 10 percent.

	B. Maintaining pressure relationships as designed shall have priority over the tolerances specified above.

	3.19 FINAL REPORT
	A. General: Prepare a certified written report; tabulate and divide the report into separate sections for tested systems and balanced systems.
	1. Include a certification sheet at the front of the report's binder, signed and sealed by the certified testing and balancing engineer.
	2. Include a list of instruments used for procedures, along with proof of calibration.
	3. Certify validity and accuracy of field data.

	B. Final Report Contents: In addition to certified field-report data, include the following:
	1. Pump curves.
	2. Fan curves.
	3. Manufacturers' test data.
	4. Field test reports prepared by system and equipment installers.
	5. Other information relative to equipment performance; do not include Shop Drawings and Product Data.

	C. General Report Data: In addition to form titles and entries, include the following data:
	1. Title page.
	2. Name and address of the TAB specialist.
	3. Project name.
	4. Project location.
	5. Architect's name and address.
	6. Engineer's name and address.
	7. Contractor's name and address.
	8. Report date.
	9. Signature of TAB supervisor who certifies the report.
	10. Table of Contents with the total number of pages defined for each section of the report. Number each page in the report.
	11. Summary of contents, including the following:
	a. Indicated versus final performance.
	b. Notable characteristics of systems.
	c. Description of system operation sequence if it varies from the Contract Documents.

	12. Nomenclature sheets for each item of equipment.
	13. Data for terminal units, including manufacturer's name, type, size, and fittings.
	14. Notes to explain why certain final data in the body of reports vary from indicated values.
	15. Test conditions for fans performance forms, including the following:
	a. Settings for outdoor-, return-, and exhaust-air dampers.
	b. Conditions of filters.
	c. Cooling coil, wet- and dry-bulb conditions.
	d. Heating coil, dry-bulb conditions.
	e. Face and bypass damper settings at coils.
	f. Fan drive settings, including settings and percentage of maximum pitch diameter.
	g. Variable-frequency controller settings for variable-air-volume systems.
	h. Settings for pressure controller(s).
	i. Other system operating conditions that affect performance.

	16. Test conditions for pump performance forms, including the following:
	a. Variable-frequency controller settings for variable-flow hydronic systems.
	b. Settings for pressure controller(s).
	c. Other system operating conditions that affect performance.


	D. Air-Handling-Unit Test Reports: For air-handling units, include the following:
	1. Unit Data:
	a. Unit identification.
	b. Location.
	c. Make and type.
	d. Model number and unit size.
	e. Manufacturer's serial number.
	f. Unit arrangement and class.
	g. Discharge arrangement.
	h. Sheave make, size in inches (mm), and bore.
	i. Center-to-center dimensions of sheave and amount of adjustments in inches (mm).
	j. Number, make, and size of belts.
	k. Number, type, and size of filters.

	2. Motor Data:
	a. Motor make, and frame type and size.
	b. Horsepower and speed.
	c. Volts, phase, and hertz.
	d. Full-load amperage and service factor.
	e. Sheave make, size in inches (mm), and bore.
	f. Center-to-center dimensions of sheave and amount of adjustments in inches (mm).

	3. Test Data (Indicated and Actual Values):
	a. Total airflow rate in cfm (L/s).
	b. Total system static pressure in inches wg (Pa).
	c. Fan speed.
	d. Inlet and discharge static pressure in inches wg (Pa).
	e. For each filter bank, filter static-pressure differential in inches wg (Pa).
	f. Preheat-coil static-pressure differential in inches wg (Pa).
	g. Cooling-coil static-pressure differential in inches wg (Pa).
	h. Heating-coil static-pressure differential in inches wg (Pa).
	i. List for each internal component with pressure-drop, static-pressure differential in inches wg (Pa).
	j. Outdoor airflow in cfm (L/s).
	k. Return airflow in cfm (L/s).
	l. Outdoor-air damper position.
	m. Return-air damper position.
	n. [Vortex damper position].


	E. Apparatus-Coil Test Reports:
	1. Coil Data:
	a. System identification.
	b. Location.

	2. Test Data (Indicated and Actual Values):
	a. Airflow rate in cfm (L/s).
	b. Air pressure drop in inches wg (Pa).
	c. Water flow rate in gpm (L/s).
	d. Water pressure differential in feet of head or psig (kPa).
	e. Refrigerant expansion valve and refrigerant types.
	f. Refrigerant suction pressure in psig (kPa).
	g. Refrigerant suction temperature in deg F (deg44T C)44T.


	F. Gas- and Oil-Fired Heat Apparatus Test Reports: In addition to manufacturer's factory startup equipment reports, include the following:
	1. Unit Data:
	a. System identification.
	b. Location.
	c. Make and type.
	d. Model number and unit size.
	e. Manufacturer's serial number.
	f. Fuel type in input data.
	g. Output capacity in Btu/h (kW).
	h. Ignition type.
	i. Burner-control types.
	j. Motor horsepower and speed.
	k. Motor volts, phase, and hertz.
	l. Motor full-load amperage and service factor.


	G. Fan Test Reports: For supply, return, and exhaust fans, include the following:
	1. Fan Data:
	a. System identification.
	b. Location.
	c. Make and type.
	d. Model number and size.
	e. Manufacturer's serial number.
	f. Arrangement and class.
	g. Sheave make, size in inches (mm), and bore.
	h. Center-to-center dimensions of sheave and amount of adjustments in inches (mm).

	2. Motor Data:
	a. Motor make, and frame type and size.
	b. Horsepower and speed.
	c. Volts, phase, and hertz.
	d. Full-load amperage and service factor.
	e. Sheave make, size in inches (mm), and bore.
	f. Center-to-center dimensions of sheave and amount of adjustments in inches (mm).
	g. Number, make, and size of belts.

	3. Test Data (Indicated and Actual Values):
	a. Total airflow rate in cfm (L/s).
	b. Total system static pressure in inches wg (Pa).
	c. Fan speed.
	d. Discharge static pressure in inches wg (Pa).
	e. Suction static pressure in inches wg (Pa).


	H. Round, Flat-Oval, and Rectangular Duct Traverse Reports: Include a diagram with a grid representing the duct cross-section and record the following:
	1. Report Data:
	a. System fan and air-handling-unit number.
	b. Location and zone.
	c. Duct size in inches (mm).
	d. Duct area in sq. ft. (sq. m).
	e. Actual airflow rate in cfm (L/s).
	f. Actual average velocity in fpm (m/s).


	I. Air-Terminal-Device Reports:
	1. Unit Data:
	a. System and air-handling unit identification.
	b. Location and zone.
	c. Apparatus used for test.
	d. Area served.
	e. Make.
	f. Number from system diagram.
	g. Type and model number.
	h. Size.
	i. Effective area in sq. ft. (sq. m).

	2. Test Data (Indicated and Actual Values):
	a. Airflow rate in cfm (L/s).
	b. Air velocity in fpm (m/s).
	c. Preliminary airflow rate as needed in cfm (L/s).
	d. Preliminary velocity as needed in fpm (m/s).
	e. Final airflow rate in cfm (L/s).
	f. Final velocity in fpm (m/s).
	g. Space temperature in deg F (deg C).


	J. System-Coil Reports: For reheat coils and water coils of terminal units, include the following:
	1. Unit Data:
	a. System and air-handling-unit identification.
	b. Location and zone.
	c. Room or riser served.
	d. Coil make and size.
	e. Flowmeter type.

	2. Test Data (Indicated and Actual Values):
	a. Airflow rate in cfm (L/s).
	b. Entering-water temperature in deg F (deg C).
	c. Leaving-water temperature in deg F (deg C).
	d. Water pressure drop in feet of head or psig (kPa).
	e. Entering-air temperature in deg F (deg C).
	f. Leaving-air temperature in deg F (deg C).


	K. Pump Test Reports: Calculate impeller size by plotting the shutoff head on pump curves, and include the following:
	1. Unit Data:
	a. Unit identification.
	b. Location.
	c. Service.
	d. Make and size.
	e. Model number and serial number.
	f. Water flow rate in gpm (L/s).
	g. Water pressure differential in feet of head or psig (kPa).
	h. Required net positive suction head in feet of head or psig (kPa).
	i. Pump speed.
	j. Impeller diameter in inches (mm).
	k. Motor make and frame size.
	l. Motor horsepower and rpm.
	m. Voltage at each connection.
	n. Amperage for each phase.
	o. Full-load amperage and service factor.
	p. Seal type.

	2. Test Data (Indicated and Actual Values):
	a. Static head in feet of head or psig (kPa).
	b. Pump shutoff pressure in feet of head or psig (kPa).
	c. Actual impeller size in inches (mm).
	d. Full-open flow rate in gpm (L/s).
	e. Full-open pressure in feet of head or psig (kPa).
	f. Final discharge pressure in feet of head or psig (kPa).
	g. Final suction pressure in feet of head or psig (kPa).
	h. Final total pressure in feet of head or psig (kPa).
	i. Final water flow rate in gpm (L/s).
	j. Voltage at each connection.
	k. Amperage for each phase.


	L. Instrument Calibration Reports:
	1. Report Data:
	a. Instrument type and make.
	b. Serial number.
	c. Application.
	d. Dates of use.
	e. Dates of calibration.



	3.20 VERIFICATION OF TAB REPORT
	A. The TAB specialist's test and balance engineer shall conduct the inspection in the presence of Commissioning Authority.
	B. Commissioning Authority shall randomly select measurements, documented in the final report, to be rechecked. Rechecking shall be limited to the lesser of either 10 percent of the total measurements recorded.
	C. If rechecks yield measurements that differ from the measurements documented in the final report by more than the tolerances allowed, the measurements shall be noted as "FAILED."
	D. If the number of "FAILED" measurements is greater than 10 percent of the total measurements checked during the final inspection, the TAB shall be considered incomplete and shall be rejected.
	E. If recheck measurements find the number of failed measurements noncompliant with requirements indicated, proceed as follows:
	1. TAB specialists shall recheck all measurements and make adjustments. Revise the final report and balancing device settings to include all changes; resubmit the final report and request a second final inspection. All changes shall be tracked to show...
	2. If the second final inspection also fails, Owner may pursue others Contract options to complete TAB work.

	F. Prepare test and inspection reports.



	230923 - Direct Digital Control (DDC) System for HVAC
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. DDC system for monitoring and controlling of HVAC systems.

	B. Related Requirements:
	1. Communications Cabling:  See electrical specifications on drawings.
	a. Section 260523 "Control-Voltage Electrical Power Cables" for balanced twisted pair communications cable.
	b. Section 271513 "Communications Copper Horizontal Cabling" for balanced twisted pair communications cable.
	c. Section 271523 "Communications Optical Fiber Horizontal Cabling" for optical fiber communications cable.

	2. Raceways:
	a. Section 260533 "Raceways and Boxes for Electrical Systems" for raceways for low-voltage control cable.
	b. Section 270528 "Pathways for Communications Systems" for raceways for balanced twisted pair cabling and optical fiber cable.

	3. Section 260553 "Identification for Electrical Systems" for identification requirements for electrical components.
	4. Section 270553 "Identification for Communications Systems" for identification requirements for communications components.


	1.3 DEFINITIONS
	A. Algorithm: A logical procedure for solving a recurrent mathematical problem. A prescribed set of well-defined rules or processes for solving a problem in a finite number of steps.
	B. Analog: A continuously varying signal value, such as current, flow, pressure, or temperature.
	C. BACnet Specific Definitions:
	1. BACnet: Building Automation Control Network Protocol, ASHRAE 135. A communications protocol allowing devices to communicate data over and services over a network.
	2. BACnet Interoperability Building Blocks (BIBBs): BIBB defines a small portion of BACnet functionality that is needed to perform a particular task. BIBBs are combined to build the BACnet functional requirements for a device.
	3. BACnet/IP: Defines and allows using a reserved UDP socket to transmit BACnet messages over IP networks. A BACnet/IP network is a collection of one or more IP subnetworks that share the same BACnet network number.
	4. BACnet Testing Laboratories (BTL): Organization responsible for testing products for compliance with ASHRAE 135, operated under direction of BACnet International.
	5. PICS (Protocol Implementation Conformance Statement): Written document that identifies the particular options specified by BACnet that are implemented in a device.

	D. Binary: Two-state signal where a high signal level represents ON" or "OPEN" condition and a low signal level represents "OFF" or "CLOSED" condition. "Digital" is sometimes used interchangeably with "Binary" to indicate a two-state signal.
	E. Controller: Generic term for any standalone, microprocessor-based, digital controller residing on a network, used for local or global control. Three types of controllers are indicated: Network Controller, Programmable Application Controller, and Ap...
	F. Control System Integrator: An entity that assists in expansion of existing enterprise system and support of additional operator interfaces to I/O being added to existing enterprise system.
	G. COV: Changes of value.
	H. DDC System Provider: Authorized representative of, and trained by, DDC system manufacturer and responsible for execution of DDC system Work indicated.
	I. Distributed Control: Processing of system data is decentralized and control decisions are made at subsystem level. System operational programs and information are provided to remote subsystems and status is reported back. On loss of communication, ...
	J. DOCSIS: Data-Over Cable Service Interface Specifications.
	K. E/P: Voltage to pneumatic.
	L. Gateway: Bidirectional protocol translator that connects control systems that use different communication protocols.
	M. HLC: Heavy load conditions.
	N. I/O: System through which information is received and transmitted. I/O refers to analog input (AI), binary input (BI), analog output (AO) and binary output (BO). Analog signals are continuous and represent control influences such as flow, level, mo...
	O. I/P: Current to pneumatic.
	P. LAN: Local area network.
	Q. Low Voltage: As defined in NFPA 70 for circuits and equipment operating at less than 50 V or for remote-control, signaling power-limited circuits.
	R. Mobile Device: A data-enabled phone or tablet computer capable of connecting to a cellular data network and running a native control application or accessing a web interface.
	S. Modbus TCP/IP: An open protocol for exchange of process data.
	T. MS/TP: Master-slave/token-passing, IEE 8802-3. Datalink protocol LAN option that uses twisted-pair wire for low-speed communication.
	U. MTBF: Mean time between failures.
	V. Network Controller: Digital controller, which supports a family of programmable application controllers and application-specific controllers, that communicates on peer-to-peer network for transmission of global data.
	W. Network Repeater: Device that receives data packet from one network and rebroadcasts it to another network. No routing information is added to protocol.
	X. Peer to Peer: Networking architecture that treats all network stations as equal partners.
	Y. POT: Portable operator's terminal.
	Z. PUE: Performance usage effectiveness.
	AA. RAM: Random access memory.
	BB. RF: Radio frequency.
	CC. Router: Device connecting two or more networks at network layer.
	DD. Server: Computer used to maintain system configuration, historical and programming database.
	EE. TCP/IP: Transport control protocol/Internet protocol.
	FF. UPS: Uninterruptible power supply.
	GG. USB: Universal Serial Bus.
	HH. User Datagram Protocol (UDP): This protocol assumes that the IP is used as the underlying protocol.
	II. VAV: Variable air volume.
	JJ. WLED: White light emitting diode.

	1.4 PREINSTALLATION MEETING
	A. Preinstallation Conference:  Attend a preconstruction conference at the CBJ Engineering Office to discuss DDC system integration with the CBJ Network and Server.

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product include the following:
	1. Construction details, material descriptions, dimensions of individual components and profiles, and finishes.
	2. Operating characteristics, electrical characteristics, and furnished accessories indicating process operating range, accuracy over range, control signal over range, default control signal with loss of power, calibration data specific to each unique...
	3. Product description with complete technical data, performance curves, and product specification sheets.
	4. Installation, operation and maintenance instructions including factors effecting performance.
	5. Bill of materials of indicating quantity, manufacturer, and extended model number for each unique product.
	a. Gateways.
	b. Routers.
	c. Protocol analyzers.
	d. DDC controllers.
	e. Enclosures.
	f. Electrical power devices.
	g. UPS units.
	h. Accessories.
	i. Instruments.
	j. Control dampers and actuators.
	k. Control valves and actuators.

	6. When manufacturer's product datasheets apply to a product series rather than a specific product model, clearly indicate and highlight only applicable information.
	7. Each submitted piece of product literature shall clearly cross reference specification and drawings that submittal is to cover.

	B. Software Submittal:
	1. Cross-referenced listing of software to be loaded on each operator workstation, server, gateway, and DDC controller.
	2. Description and technical data of all software provided, and cross-referenced to products in which software will be installed.
	3. Operating system software, operator interface and programming software, color graphic software, DDC controller software, maintenance management software, and third-party software.
	4. Include a flow diagram and an outline of each subroutine that indicates each program variable name and units of measure.
	5. Listing and description of each engineering equation used with reference source.
	6. Listing and description of each constant used in engineering equations and a reference source to prove origin of each constant.
	7. Description of operator interface to alphanumeric and graphic programming.
	8. Description of each network communication protocol.
	9. Description of system database, including all data included in database, database capacity and limitations to expand database.
	10. Description of each application program and device drivers to be generated, including specific information on data acquisition and control strategies showing their relationship to system timing, speed, processing burden and system throughout.
	11. Controlled Systems: Instrumentation list with element name, type of device, manufacturer, model number, and product data. Include written description of sequence of operation including schematic diagram.

	C. Shop Drawings:
	1. General Requirements:
	a. Include cover drawing with Project name, location, Owner, Architect, Contractor and issue date with each Shop Drawings submission.
	b. Include a drawing index sheet listing each drawing number and title that matches information in each title block.
	c. Drawings Size:   11x17

	2. Include plans, elevations, sections, and mounting details where applicable.
	3. Include details of product assemblies. Indicate dimensions, weights, loads, required clearances, method of field assembly, components, and location and size of each field connection.
	4. Detail means of vibration isolation and show attachments to rotating equipment.
	5. Plan Drawings indicating the following:
	a. Screened backgrounds of walls, structural grid lines, HVAC equipment, ductwork, and piping.
	b. Room names and numbers with coordinated placement to avoid interference with control products indicated.
	c. Each desktop workstation, server, gateway, router, DDC controller, control panel instrument connecting to DDC controller, and damper and valve connecting to DDC controller, if included in Project.
	d. Exact placement of products in rooms, ducts, and piping to reflect proposed installed condition.
	e. Network communication cable and raceway routing.
	f. Proposed routing of wiring, cabling, conduit, and tubing, coordinated with building services for review before installation.

	6. Schematic drawings for each controlled HVAC system indicating the following:
	a. I/O points labeled with point names shown. Indicate instrument range, normal operating set points, and alarm set points. Indicate fail position of each damper and valve, if included in Project.
	b. I/O listed in table format showing point name, type of device, manufacturer, model number, and cross-reference to product data sheet number.
	c. A graphic showing location of control I/O in proper relationship to HVAC system.
	d. Wiring diagram with each I/O point having a unique identification and indicating labels for all wiring terminals.
	e. Unique identification of each I/O that shall be consistently used between different drawings showing same point.
	f. Elementary wiring diagrams of controls for HVAC equipment motor circuits including interlocks, switches, relays, and interface to DDC controllers.
	g. Narrative sequence of operation.
	h. Graphic sequence of operation, showing all inputs and output logical blocks.

	7. Control panel drawings indicating the following:
	a. Panel dimensions, materials, size, and location of field cable, raceways, and tubing connections.
	b. Interior subpanel layout, drawn to scale and showing all internal components, cabling and wiring raceways, nameplates, and allocated spare space.
	c. Front, rear, and side elevations and nameplate legend.
	d. Unique drawing for each panel.

	8. DDC system network riser diagram indicating the following:
	a. Each device connected to network with unique identification for each.
	b. Interconnection of each different network in DDC system.
	c. For each network, indicate communication protocol, speed and physical means of interconnecting network devices, such as copper cable type, or optical fiber cable type. Indicate raceway type and size for each.
	d. Each network port for connection of an operator workstation or other type of operator interface with unique identification for each.

	9. DDC system electrical power riser diagram indicating the following:
	a. Each point of connection to field power with requirements (volts/phase//hertz/amperes/connection type) listed for each.
	b. Each control power supply including, as applicable, transformers, power-line conditioners, transient voltage suppression and high filter noise units, DC power supplies, and UPS units with unique identification for each.
	c. Each product requiring power with requirements (volts/phase//hertz/amperes/connection type) listed for each.
	d. Power wiring type and size, race type, and size for each.

	10. Monitoring and control signal diagrams indicating the following:
	a. Control signal cable and wiring between controllers and I/O.
	b. Point-to-point schematic wiring diagrams for each product.
	c. Control signal tubing to sensors, switches, and transmitters.
	d. Process signal tubing to sensors, switches, and transmitters.

	11. Color graphics indicating the following:
	a. Itemized list of color graphic displays to be provided.
	b. For each display screen to be provided, a true color copy showing layout of pictures, graphics, and data displayed.
	c. Intended operator access between related hierarchical display screens.


	D. System Description:
	1. Full description of DDC system architecture, network configuration, operator interfaces and peripherals, servers, controller types and applications, gateways, routers and other network devices, and power supplies.
	2. Complete listing and description of each report, log and trend for format and timing, and events which initiate generation.
	3. System and product operation under each potential failure condition including, but not limited to, the following:
	a. Loss of power.
	b. Loss of network communication signal.
	c. Loss of controller signals to inputs and outpoints.
	d. Operator workstation failure.
	e. Server failure.
	f. Gateway failure.
	g. Network failure
	h. Controller failure.
	i. Instrument failure.
	j. Control damper and valve actuator failure.

	4. Complete bibliography of documentation and media to be delivered to Owner.
	5. Description of testing plans and procedures.
	6. Description of Owner training.


	1.6 INFORMATIONAL SUBMITTALS
	A. Qualification Data:
	1. Systems Provider Qualification Data:
	a. Resume of project manager assigned to Project.
	b. Resumes of application engineering staff assigned to Project.
	c. Resumes of installation and programming technicians assigned to Project.
	d. Resumes of service technicians assigned to Project.
	e. Brief description of past project including physical address, floor area, number of floors, building system cooling and heating capacity, and building's primary function.
	f. Description of past project DDC system, noting similarities to Project scope and complexity indicated.
	g. Names of staff assigned to past project that will also be assigned to execute work of this Project.
	h. Owner contact information for past project including name, phone number, and e-mail address.
	i. Contractor contact information for past project including name, phone number, and e-mail address.
	j. Engineer contact information for past project including name, phone number, and e-mail address.

	2. Manufacturer's qualification data.
	3. Testing agency's qualifications data.

	B. Product Certificates:
	1. Data Communications Protocol Certificates: Certifying that each proposed DDC system component complies with ASHRAE 135.

	C. Field quality-control reports.
	D. Sample Warranty: For manufacturer's warranty.

	1.7 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For DDC system to include in emergency, operation, and maintenance manuals.
	1. In addition to items specified in Section 017823 "Operation and Maintenance Data," include the following:
	a. Project Record Drawings of as-built versions of submittal Shop Drawings provided in electronic PDF format.
	b. Testing and commissioning reports and checklists of completed final versions of reports, checklists, and trend logs.
	c. As-built versions of submittal Product Data.
	d. Names, addresses, e-mail addresses, and 24-hour telephone numbers of Installer and service representatives for DDC system and products.
	e. Operator's manual with procedures for operating control systems including logging on and off, handling alarms, producing point reports, trending data, overriding computer control, and changing set points and variables.
	f. Programming manuals with description of programming language and syntax, of statements for algorithms and calculations used, of point database creation and modification, of program creation and modification, and of editor use.
	g. Engineering, installation, and maintenance manuals that explain how to:
	1) Design and install new points, panels, and other hardware.
	2) Perform preventive maintenance and calibration.
	3) Debug hardware problems.
	4) Repair or replace hardware.

	h. Documentation of all programs created using custom programming language including set points, tuning parameters, and object database.
	i. Backup copy of graphic files, programs, and database on electronic media such as DVDs.
	j. List of recommended spare parts with part numbers and suppliers.
	k. Complete original-issue documentation, installation, and maintenance information for furnished third-party hardware including computer equipment and sensors.
	l. Complete original-issue copies of furnished software, including operating systems, custom programming language, operator workstation software, and graphics software.
	m. Licenses, guarantees, and warranty documents.
	n. Recommended preventive maintenance procedures for system components, including schedule of tasks such as inspection, cleaning, and calibration; time between tasks; and task descriptions.
	o. Owner training materials.



	1.8 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials and parts that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	B. Furnish quantity indicated of matching product(s) in Project inventory for each unique size and type of following:
	1. Programmable Application Controller:  If the existing Microzone controllers are upgraded, furnish one spare upgrade board for each Microzone controller.


	1.9 QUALITY ASSURANCE
	A. DDC System Manufacturer Qualifications:
	1. Nationally recognized manufacturer of DDC systems and products.
	2. DDC systems with similar requirements to those indicated for a continuous period of five years within time of bid.
	3. DDC systems and products that have been successfully tested and in use on at least three similar past projects.
	4. Having complete published catalog literature, installation, operation, and maintenance manuals for all products intended for use.
	5. Having full-time in-house employees for the following:
	a. Product research and development.
	b. Product and application engineering.
	c. Product manufacturing, testing, and quality control.
	d. Technical support for DDC system installation training, commissioning, and troubleshooting of installations.
	e. Owner operator training.


	B. DDC System Provider Qualifications:
	1. Authorized representative of, and trained by, DDC system manufacturer.
	2. In-place facility located within the State of Alaska.
	3. Demonstrated past experience with installation of DDC system products being installed for period within five consecutive years before time of bid.
	4. Demonstrated past experience on five projects of similar complexity, scope, and value.
	5. Each person assigned to Project shall have demonstrated past experience.
	6. Staffing resources of competent and experienced full-time employees that are assigned to execute work according to schedule.
	7. Service and maintenance staff assigned to support Project during warranty period.
	8. Product parts inventory to support on-going DDC system operation for a period of not less than 5 years after Substantial Completion.
	9. DDC system manufacturer's backing to take over execution of Work, if necessary, to comply with requirements indicated. Include Project-specific written letter, signed by manufacturer's corporate officer, if requested.


	1.10 WARRANTY
	A. Manufacturer's Warranty: Manufacturer and Installer agree to repair or replace products that fail in materials or workmanship within specified warranty period.
	1. Failures shall be adjusted, repaired, or replaced at no additional cost or reduction in service to Owner.
	2. Include updates or upgrades to software and firmware, if necessary, to resolve deficiencies. Install updates only after receiving Owner's written authorization.
	3. Warranty service shall occur during normal business hours and commence within 24 hours of Owner's warranty service request.
	4. Warranty Period: One year(s) from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 DDC SYSTEM MANUFACTURERS
	A. Approved Manufacturers:
	1. Automated Logic:  Provided by Meridian Systems Inc. 401 W International Airport Rd, Suite 13, Anchorage, AK 99518
	2. LONG Building Automation:  Provided by LONG Building Technologies, Inc. 5660 B St, Anchorage, Alaska 99518
	3. Delta Controls:  Provided by Alaska Integrated Services  383 Industrial Way Ste. 100, Anchorage, Alaska 99501
	4. Siemens Controls:  Provided by Siemens Industry, Inc. 5333 Fairbanks St., Ste. B, Anchorage, AK 99518
	5. Johnson Controls:  Provided by Johnson Controls Inc. 5430 Fairbanks Street Ste. 7 Anchorage AK 99518


	2.2 DDC SYSTEM DESCRIPTION
	A. Microprocessor-based monitoring and control including analog/digital conversion and program logic. A control loop or subsystem in which digital and analog information is received and processed by a microprocessor, and digital control signals are ge...
	1. DDC system shall consist of a high-speed, peer-to-peer network of distributed DDC controllers, other network devices, operator interfaces, and software.

	B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.

	2.3 WEB ACCESS
	A. DDC system shall be web compatible.
	1. Web-Compatible Access to DDC System:
	a. CBJ server shall perform overall system supervision and configuration, graphical user interface, management report generation, and alarm annunciation.
	b. DDC system shall support web browser access to building data. Operator using a standard web browser shall be able to access control graphics and change adjustable set points.
	c. Web access shall be password protected.



	2.4 PERFORMANCE REQUIREMENTS
	A. Surface-Burning Characteristics: Products installed in ducts, equipment, and return-air paths shall comply with ASTM E84; testing by a qualified testing agency. Identify products with appropriate markings of applicable testing agency.
	1. Flame-Spread Index: 25 or less.
	2. Smoke-Developed Index: 50 or less.

	B. DDC System Speed:
	1. Response Time of Connected I/O:
	a. AI point values connected to DDC system shall be updated at least every two seconds for use by DDC controllers. Points used globally shall also comply with this requirement.
	b. BI point values connected to DDC system shall be updated at least every two seconds for use by DDC controllers. Points used globally shall also comply with this requirement.
	c. AO points connected to DDC system shall begin to respond to controller output commands within one second(s). Global commands shall also comply with this requirement.
	d. BO point values connected to DDC system shall respond to controller output commands within one second(s). Global commands shall also comply with this requirement.

	2. Display of Connected I/O:
	a. Analog point COV connected to DDC system shall be updated and displayed at least every five seconds for use by operator.
	b. Binary point COV connected to DDC system shall be updated and displayed at least every five seconds for use by operator.
	c. Alarms of analog and digital points connected to DDC system shall be displayed within 15 seconds of activation or change of state.
	d. Graphic display refresh shall update within four seconds.
	e. Point change of values and alarms displayed from workstation to workstation when multiple operators are viewing from multiple workstations shall not exceed graphic refresh rate indicated.


	C. Network Bandwidth: Design each network of DDC system to include at least 30 percent available spare bandwidth with DDC system operating under normal and heavy load conditions indicated. Calculate bandwidth usage, and apply a safety factor to ensure...
	D. DDC System Data Storage:  Include capability to continuously archive data on the CBJ Network for all I/O points connected to system, including alarms, event histories, transaction logs, trends and other information indicated.
	E. DDC Data Access:
	1. When logged into the system, operator shall be able to also interact with any DDC controller connected to DDC system as required for functional operation of DDC system.
	2. System(s) shall be used for application configuration; for archiving, reporting and trending of data; for operator transaction archiving and reporting; for network information management; for alarm annunciation; and for operator interface tasks and...

	F. Input Point Displayed Accuracy: Input point displayed values shall meet following end-to-end overall system accuracy, including errors associated with meter, sensor, transmitter, lead wire or cable, and analog to digital conversion.
	1. Flow:
	a. Air: Within 5 percent of design flow rate.
	b. Air (Terminal Units): Within 10 percent of design flow rate.
	c. Water: Within 5 percent of design flow rate.

	2. Gas:
	a. Carbon Dioxide: Within 50 ppm.
	b. Carbon Monoxide: Within 5 percent of reading.

	3. Moisture (Relative Humidity):
	a. Air: Within 5 percent RH.
	b. Space: Within 5 percent RH.
	c. Outdoor: Within 5 percent RH.

	4. Pressure:
	a. Air, Ducts and Equipment: 1 percent of instrument range.
	b. Space: Within 1 percent of instrument range.
	c. Water: Within 1 percent of instrument range.

	5. Temperature, Dew Point:
	a. Air: Within 0.536T deg F.
	b. Space: Within 36T0.5 deg F36T.
	c. Outdoor: Within 36T2 deg F36T.

	6. Temperature, Dry Bulb:
	a. Air: Within 36T0.5 deg F.
	b. Space: Within 36T0.5 deg F.
	c. Outdoor: Within 36T1 deg F.
	d. Heating Hot Water: Within 36T0.5 deg F36T.
	e. Temperature Difference: Within 36T0.25 deg F


	G. Precision of I/O Reported Values: Values reported in database and displayed shall have following precision:
	1. Current
	a. Milliamperes: Nearest 1/100th of a milliampere.
	b. Amperes: Nearest 1/10th of an ampere up to 100 A; nearest ampere for 100 A and more.

	2. Flow:
	a. Air: 36TNearest cfm.
	b. Water: 36TNearest gpm.

	3. Moisture (Relative Humidity):  Nearest 1 percent.
	4. Position, Dampers and Valves (Percentage Open): Nearest 1 percent.
	5. Pressure:
	a. Air, Ducts and Equipment: 36TNearest 1/10th in. w.c.
	b. Space: 36TNearest 1/100th in. w.c.36T
	c. Water: 36TNearest 1/10 psig through 100 psig; nearest psig above 100 psig

	6. Temperature:
	a. Air, Ducts and Equipment: Nearest 1/10th of a degree.
	b. Outdoor: Nearest 1/10PthP degree.
	c. Space: Nearest 1/10th of a degree.
	d. Heating Hot Water: Nearest degree.


	H. Environmental Conditions for Controllers, Gateways, and Routers:
	1. Products shall operate without performance degradation under ambient environmental temperature, pressure and humidity conditions encountered for installed location.
	a. If product alone cannot comply with requirement, install product in a protective enclosure that is isolated and protected from conditions impacting performance. Enclosure shall be internally insulated, electrically heated, cooled and ventilated as ...

	2. Products shall be protected with enclosures satisfying the following minimum requirements unless more stringent requirements are indicated. Products not available with integral enclosures complying with requirements indicated shall be housed in pro...
	a. Outdoors, Protected: Type 3
	b. Outdoors, Unprotected: Type 4X.
	c. Indoors, Heated with Filtered Ventilation: Type 1
	d. Indoors, Heated with Non-Filtered Ventilation: Type 2
	e. Indoors, Heated and Air Conditioned: Type 1
	f. Mechanical Equipment Rooms:
	1) Chiller and Boiler Rooms: Type 12
	2) Air-Moving Equipment Rooms: Type 1

	g. Within Duct Systems and Air-Moving Equipment Not Exposed to Possible Condensation: Type 2
	h. Within Duct Systems and Air-Moving Equipment Exposed to Possible Condensation: Type 4X


	I. Environmental Conditions for Instruments and Actuators:
	1. Instruments and actuators shall operate without performance degradation under the ambient environmental temperature, pressure, humidity, and vibration conditions specified and encountered for installed location.
	a. If instruments and actuators alone cannot comply with requirement, install instruments and actuators in protective enclosures that are isolated and protected from conditions impacting performance. Enclosure shall be internally insulated, electrical...

	2. Instruments, actuators and accessories shall be protected with enclosures satisfying the following minimum requirements unless more stringent requirements are indicated. Instruments and actuators not available with integral enclosures complying wit...
	a. Outdoors, Protected: Type 2
	b. Outdoors, Unprotected: Type 4
	c. Indoors, Heated with Filtered Ventilation: Type 1
	d. Indoors, Heated with Non-Filtered Ventilation: Type 2
	e. Indoors, Heated and Air-conditioned: Type 1
	f. Mechanical Equipment Rooms:
	1) Chiller and Boiler Rooms: Type 12
	2) Air-Moving Equipment Rooms: Type 1

	g. Localized Areas Exposed to Washdown: Type 4
	h. Within Duct Systems and Air-Moving Equipment Not Exposed to Possible Condensation: Type 2
	i. Within Duct Systems and Air-Moving Equipment Exposed to Possible Condensation: Type 4X
	j. Hazardous Locations: Explosion-proof rating for condition.
	k. <Insert location and enclosure requirements>.


	J. UPS:  DDC system products powered by UPS units shall include the following:
	1. DDC controllers
	2. Gateways
	3. Transformers

	K. Continuity of Operation after Electric Power Interruption:
	1. Equipment and associated factory-installed controls, field-installed controls, electrical equipment, and power supply connected to building normal and backup power systems shall automatically return equipment and associated controls to operating st...


	2.5 HUMAN-MACHINE INTERFACE
	A. Description:  Computer-based panel for displaying DDC graphic screens.
	1. Touch Panel:  LED backlit, minimum 10” diagonal, minimum 800600 resolution;  aspect ratio 4:3
	2. Operating System:  Windows 10
	3. CPU:  Minimum dual core 1.86 GHz
	4. Memory:  2 GB minimum
	5. Video Card:  128/224 MB of shared memory


	2.6 CBJ DDC SYSTEM OPERATOR INTERFACES
	A. Operator Means of System Access: Operator shall be able to access entire DDC system through any of multiple means, including, but not limited to, the following:
	1. Desktop and portable workstation with hardwired connection through LAN port.
	2. Portable operator terminal with hardwired connection through LAN port.
	3. Portable operator workstation with wireless connection through LAN router.
	4. Mobile device and application with secured wireless connection through LAN router or cellular data service.
	5. Remote connection through web access.

	B. Access to system, regardless of operator means used, shall be transparent to operator.
	C. Network Ports:  For hardwired connection of desktop or portable workstation. Network port shall be easily accessible, properly protected, clearly labeled, and installed at the following locations:
	1. Each control panel.

	D. Portable Workstations:
	1. Connect to DDC system Level one LAN through a communications port directly on LAN or through a communications port on a DDC controller.
	2. Able to communicate with any device located on any DDC system LAN.
	3. Connect to DDC system Level two or Level three LAN through a communications port on an application-specific controller, or a room temperature sensor connected to an application-specific controller.
	4. Connect to system through a wireless router connected to Level one LAN.
	5. Connect to system through a cellular data service.
	6. Portable workstation shall be able to communicate with any device connected to any system LAN regardless of point of physical connection to system.
	7. Monitor, program, schedule, adjust set points, and report capabilities of I/O connected anywhere in system.
	8. Have dynamic graphic displays that are identical to desktop workstations.

	E. Critical Alarm Reporting:
	1. Operator-selected critical alarms shall be sent by DDC system to notify operator of critical alarms that require immediate attention.
	2. DDC system shall send alarm notification to multiple recipients that are assigned for each alarm.
	3. DDC system shall notify recipients by any or all means, including e-mail, text message and prerecorded phone message to mobile and landline phone numbers.

	F. Simultaneous Operator Use:  Capable of accommodating up to five simultaneous operators (upgradable in the future to up to 15 users) that are accessing DDC system through any one of operator interfaces indicated.

	2.7 NETWORKS
	A. Acceptable networks for connecting network controllers include the following:
	1. IP.
	2. IEEE 8802-3, Ethernet.

	B. Acceptable networks for connecting programmable application controllers include the following:
	1. IP.
	2. IEEE 8802-3, Ethernet.

	C. Acceptable networks for connecting application-specific controllers include the following:
	1. ATA 878.1, ARCNET.
	2. EIA-485A.
	3. IP.
	4. IEEE 8802-3, Ethernet.


	2.8 DDC SYSTEM WIRELESS NETWORKS
	A. Wireless networks are not allowed.

	2.9 SYSTEM SOFTWARE
	A. System Software Minimum Requirements:
	1. Real-time multitasking and multiuser 64-bit operating system that allows concurrent multiple operator workstations operating and concurrent execution of multiple real-time programs and custom program development.
	2. Operating system shall be capable of operating DOS and Microsoft Windows applications.
	3. Database management software shall manage all data on an integrated and non-redundant basis. Additions and deletions to database shall be without detriment to existing data. Include cross linkages so no data required by a program can be deleted by ...
	4. Network communications software shall manage and control multiple network communications to provide exchange of global information and execution of global programs.
	5. Operator interface software shall include day-to-day operator transaction processing, alarm and report handling, operator privilege level and data segregation control, custom programming, and online data modification capability.
	6. Scheduling software shall schedule centrally based time and event, temporary, and exception day programs.

	B. Operator Interface Software:
	1. Minimize operator training through use of English language prorating and English language point identification.
	2. Minimize use of a typewriter-style keyboard through use of a pointing device similar to a mouse.
	3. Operator sign-off shall be a manual operation or, if no keyboard or mouse activity takes place, an automatic sign-off.
	4. Automatic sign-off period shall be programmable from one to 60 minutes in one-minute increments on a per operator basis.
	5. Operator sign-on and sign-off activity shall be recorded and sent to printer.
	6. Security Access:
	a. Operator access to DDC system shall be under password control.
	b. An alphanumeric password shall be field assignable to each operator.
	c. Operators shall be able to access DDC system by entry of proper password.
	d. Operator password shall be same regardless of which computer or other interface means is used.
	e. Additions or changes made to passwords shall be updated automatically.
	f. Each operator shall be assigned an access level to restrict access to data and functions the operator is cable of performing.
	g. Software shall have at least five access levels.
	h. Each menu item shall be assigned an access level so that a one-for-one correspondence between operator assigned access level(s) and menu item access level(s) is required to gain access to menu item.
	i. Display menu items to operator with those capable of access highlighted. Menu and operator access level assignments shall be online programmable and under password control.

	7. Data Segregation:
	a. Include data segregation for control of specific data routed to a workstation, to an operator or to a specific output device, such as a printer.
	b. Include at least 32 segregation groups.
	c. Segregation groups shall be selectable such as "fire points," "fire points on second floor," "space temperature points," "HVAC points," and so on.
	d. Points shall be assignable to multiple segregation groups. Display and output of data to printer or monitor shall occur where there is a match of operator or peripheral segregation group assignment and point segregations.
	e. Alarms shall be displayed and printed at each peripheral to which segregation allows, but only those operators assigned to peripheral and having proper authorization level will be allowed to acknowledge alarms.
	f. Operators and peripherals shall be assignable to multiple segregation groups and all assignments are to be online programmable and under password control.

	8. Operators shall be able to perform commands including, but not limited to, the following:
	a. Start or stop selected equipment.
	b. Adjust set points.
	c. Add, modify, and delete time programming.
	d. Enable and disable process execution.
	e. Lock and unlock alarm reporting for each point.
	f. Enable and disable totalization for each point.
	g. Enable and disable trending for each point.
	h. Override control loop set points.
	i. Enter temporary override schedules.
	j. Define holiday schedules.
	k. Change time and date.
	l. Enter and modify analog alarm limits.
	m. Enter and modify analog warning limits.
	n. View limits.
	o. Enable and disable demand limiting.
	p. Enable and disable duty cycle.
	q. Display logic programming for each control sequence.

	9. Reporting:
	a. Generated automatically and manually.
	b. Sent to displays, printers and disk files.
	c. Types of Reporting:
	1) General listing of points.
	2) List points currently in alarm.
	3) List of off-line points.
	4) List points currently in override status.
	5) List of disabled points.
	6) List points currently locked out.
	7) List of items defined in a "Follow-Up" file.
	8) List weekly schedules.
	9) List holiday programming.
	10) List of limits and deadbands.


	10. Summaries: For specific points, for a logical point group, for an operator selected group(s), or for entire system without restriction due to hardware configuration.

	C. Graphic Interface Software:
	1. Include a full interactive graphical selection means of accessing and displaying system data to operator. Include at least five levels with the penetration path operator assignable (for example, site, building, floor, air-handling unit, and supply ...
	2. Include a hierarchical-linked dynamic graphic operator interface for accessing and displaying system data and commanding and modifying equipment operation. Interface shall use a pointing device with pull-down or penetrating menus, color and animati...
	3. Include at least 10 levels of graphic penetration with the hierarchy operator assignable.
	4. Descriptors for graphics, points, alarms and such shall be modified through operator's workstation under password control.
	5. Graphic displays shall be online user definable and modifiable using the hardware and software provided.
	6. Data to be displayed within a graphic shall be assignable regardless of physical hardware address, communication or point type.
	7. Graphics are to be online programmable and under password control.
	8. Points may be assignable to multiple graphics where necessary to facilitate operator understanding of system operation.
	9. Graphics shall also contain software points.
	10. Penetration within a graphic hierarchy shall display each graphic name as graphics are selected to facilitate operator understanding.
	11. Back-trace feature shall permit operator to move upward in the hierarchy using a pointing device. Back trace shall show all previous penetration levels. Include operator with option of showing each graphic full screen size with back trace as horiz...
	12. Display operator accessed data on the monitor.
	13. Operator shall select further penetration using pointing device to click on a site, building, floor, area, equipment, and so on. Defined and linked graphic below that selection shall then be displayed.
	14. Include operator with means to directly access graphics without going through penetration path.
	15. Dynamic data shall be assignable to graphics.
	16. Display points (physical and software) with dynamic data provided by DDC system with appropriate text descriptors, status or value, and engineering unit.
	17. Use color, rotation, or other highly visible means, to denote status and alarm states. Color shall be variable for each class of points, as chosen by operator.
	18. Points shall be dynamic with operator adjustable update rates on a per point basis from one second to over a minute.
	19. For operators with appropriate privilege, points shall be commanded directly from display using pointing device.
	a. For an analog command point such as set point, current conditions and limits shall be displayed and operator can position new set point using pointing device.
	b. For a digital command point such as valve position, valve shall show its current state such as open or closed and operator could select alternative position using pointing device.
	c. Keyboard equivalent shall be available for those operators with that preference.

	20. Operator shall be able to split or resize viewing screen into quadrants to show one graphic on one quadrant of screen and other graphics or spreadsheet, bar chart, word processing, curve plot and other information on other quadrants on screen. Thi...
	21. Help Features:
	a. On-line context-sensitive help utility to facilitate operator training and understanding.
	b. Bridge to further explanation of selected keywords. Document shall contain text and graphics to clarify system operation.
	1) If help feature does not have ability to bridge on keywords for more information, a complete set of user manuals shall be provided in an indexed word-processing program, which shall run concurrently with operating system software.

	c. Available for Every Menu Item:
	1) Index items for each system menu item.


	22. Graphic generation software shall allow operator to add, modify, or delete system graphic displays.
	a. Include libraries of symbols depicting HVAC symbols such as fans, coils, filters, dampers, valves pumps, and electrical symbols.
	b. Graphic development package shall use a pointing device in conjunction with a drawing program to allow operator to perform the following:
	1) Define background screens.
	2) Define connecting lines and curves.
	3) Locate, orient and size descriptive text.
	4) Define and display colors for all elements.
	5) Establish correlation between symbols or text and associated system points or other displays.



	D. Customizing Software:
	1. Software to modify and tailor DDC system to specific and unique requirements of equipment installed, to programs implemented and to staffing and operational practices planned.
	2. Online modification of DDC system configuration, program parameters, and database using menu selection and keyboard entry of data into preformatted display templates.
	3. As a minimum, include the following modification capability:
	a. Operator assignment shall include designation of operator passwords, access levels, point segregation and auto sign-off.
	b. Peripheral assignment capability shall include assignment of segregation groups and operators to consoles and printers, designation of backup workstations and printers, designation of workstation header points and enabling and disabling of print-ou...
	c. System configuration and diagnostic capability shall include communications and peripheral port assignments, DDC controller assignments to network, DDC controller enable and disable, assignment of command trace to points and application programs an...
	d. System text addition and change capability shall include English or native language descriptors for points, segregation groups and access levels and action messages for alarms, run time and trouble condition.
	e. Time and schedule change capability shall include time and date set, time and occupancy schedules, exception and holiday schedules and daylight savings time schedules.
	f. Point related change capability shall include the following:
	1) System and point enable and disable.
	2) Run-time enable and disable.
	3) Assignment of points to segregation groups, calibration tables, lockout, and run time and to a fixed I/O value.
	4) Assignment of alarm and warning limits.

	g. Application program change capability shall include the following:
	1) Enable and disable of software programs.
	2) Programming changes.
	3) Assignment of comfort limits, global points, time and event initiators, time and event schedules and enable and disable time and event programs.


	4. Software shall allow operator to add points, or groups of points, to DDC system and to link them to energy optimization and management programs. Additions and modifications shall be online programmable using operator workstation, downloaded to othe...
	5. Include high-level language programming software capability for implementation of custom DDC programs. Software shall include a compiler, linker, and up- and down-load capability.
	6. Include a library of DDC algorithms, intrinsic control operators, arithmetic, logic and relational operators for implementation of control sequences. Also include, as a minimum, the following:
	a. Proportional control (P).
	b. Proportional plus integral (PI).
	c. Proportional plus integral plus derivative (PID).
	d. Adaptive and intelligent self-learning control.
	1) Algorithm shall monitor loop response to output corrections and adjust loop response characteristics according to time constant changes imposed.
	2) Algorithm shall operate in a continuous self-learning manner and shall retain in memory a stored record of system dynamics so that on system shut down and restart, learning process starts from where it left off.


	7. Fully implemented intrinsic control operators including sequence, reversing, ratio, time delay, time of day, highest select AO, lowest select AO, analog controlled digital output, analog control AO, and digitally controlled AO.
	8. Logic operators such as "And," "Or," "Not," and others that are part of a standard set available with a high-level language.
	9. Arithmetic operators such as "Add," "Subtract," "Multiply," "Divide," and others that are part of a standard set available with a high-level language.
	10. Relational operators such as "Equal To," "Not Equal To," "Less Than," "Greater Than," and others that are part of a standard set available with a high-level language.

	E. Alarm Handling Software:
	1. Include alarm handling software to report all alarm conditions monitored and transmitted through DDC controllers gateways and other network devices.
	2. Include first in, first out handling of alarms according to alarm priority ranking, with most critical alarms first, and with buffer storage in case of simultaneous and multiple alarms.
	3. Alarm handling shall be active at all times to ensure that alarms are processed even if an operator is not currently signed on to DDC system.
	4. Alarms display shall include the following:
	a. Indication of alarm condition such as "Abnormal Off," "Hi Alarm," and "Low Alarm."
	b. "Analog Value" or "Status" group and point identification with native language point descriptor such as "Space Temperature, Building 110, 2nd Floor, Room 212."
	c. Discrete per point alarm action message, such as "Call Maintenance Dept. Ext-5561."
	d. Include extended message capability to allow assignment and printing of extended action messages. Capability shall be operator programmable and assignable on a per point basis.

	5. Alarms shall be directed to appropriate operator workstations, printers, and individual operators by privilege level and segregation assignments.
	6. Send e-mail alarm messages to designated operators.
	7. Send e-mail, page, text and voice messages to designated operators for critical alarms.
	8. Alarms shall be categorized and processed by class.
	a. Class 1:
	1) Associated with fire, security and other extremely critical equipment monitoring functions; have alarm, trouble, return to normal, and acknowledge conditions printed and displayed.
	2) Unacknowledged alarms to be placed in unacknowledged alarm buffer.
	3) All conditions shall cause an audible sound and shall require individual acknowledgment to silence audible sound.

	b. Class 2:
	1) Critical, but not life-safety related, and processed same as Class 1 alarms, except do not require individual acknowledgment.
	2) Acknowledgement may be through a multiple alarm acknowledgment.

	c. Class 3:
	1) General alarms; printed, displayed and placed in unacknowledged alarm buffer queues.
	2) Each new alarm received shall cause an audible sound. Audible sound shall be silenced by "acknowledging" alarm or by pressing a "silence" key.
	3) Acknowledgement of queued alarms shall be either on an individual basis or through a multiple alarm acknowledgement.
	4) Alarms returning to normal condition shall be printed and not cause an audible sound or require acknowledgment.

	d. Class 4:
	1) Routine maintenance or other types of warning alarms.
	2) Alarms to be printed only, with no display, no audible sound and no acknowledgment required.


	9. Include an unacknowledged alarm indicator on display to alert operator that there are unacknowledged alarms in system. Operator shall be able to acknowledge alarms on an individual basis or through a multiple alarm acknowledge key, depending on ala...
	10. To ensure that no alarm records are lost, it shall be possible to assign a backup printer to accept alarms in case of failure of primary printer.

	F. Reports and Logs:
	1. Include reporting software package that allows operator to select, modify, or create reports using DDC system I/O point data available.
	2. Each report shall be definable as to data content, format, interval and date.
	3. Report data shall be sampled and stored on DDC controller, within storage limits of DDC controller, and then uploaded to archive on server for historical reporting.
	4. Operator shall be able to obtain real-time logs of all I/O points by type or status, such as alarm, point lockout, or normal.
	5. Reports and logs shall be stored on server hard drives in a format that is readily accessible by other standard software applications, including spreadsheets and word processing.
	6. Reports and logs shall be readily printed and set to be printed either on operator command or at a specific time each day.

	G. Standard Reports: Standard DDC system reports shall be provided and operator shall be able to customize reports later.
	1. All I/O: With current status and values.
	2. Alarm: All current alarms, except those in alarm lockout.
	3. Disabled I/O: All I/O points that are disabled.
	4. Alarm Lockout I/O: All I/O points in alarm lockout, whether manual or automatic.
	5. Alarm Lockout I/O in Alarm: All I/O in alarm lockout that are currently in alarm.
	6. Logs:
	a. Alarm history.
	b. System messages.
	c. System events.
	d. Trends.


	H. Standard Trends:
	1. Trend all I/O point present values, set points, and other parameters indicated for trending.
	2. Trends shall be associated into groups, and a trend report shall be set up for each group.
	3. Trends shall be stored within DDC controller and uploaded to CBJ server automatically on reaching 75% of DDC controller buffer limit, or by operator request, or by archiving time schedule.
	4. Preset trend intervals for each I/O point after review with Owner.
	5. Trend intervals shall be operator selectable from 10 seconds up to 60 minutes. Minimum number of consecutive trend values stored at one time shall be 100 per variable.
	6. Continuously archive the data to the CBJ server without overwriting.
	7. Archived and real-time trend data shall be available for viewing numerically and graphically by operators.

	I. Custom Trends: Operator shall be able to define a custom trend log for any I/O point in DDC system.
	1. Each trend shall include interval, start time, and stop time.
	2. Data shall be sampled and stored on DDC controller, within storage limits of DDC controller, and then uploaded to archive on the CBJ server.
	3. Data shall be retrievable for use in spreadsheets and standard database programs.

	J. Programming Software:
	1. Include programming software to execute sequences of operation indicated.
	2. Include programming routines in simple and easy to follow logic with detailed text comments describing what the logic does and how it corresponds to sequence of operation.
	a. Graphic Based: Programming shall use a library of function blocks made from preprogrammed code designed for DDC control systems.
	1) Function blocks shall be assembled with interconnection lines that represent to control sequence in a flowchart.
	2) Programming tools shall be viewable in real time to show present values and logical results of each function block.

	b. Menu Based:  Not allowed.
	c. Line by Line and Text Based: Not allowed.

	3. Include means for detecting programming errors and testing software control strategies with a simulation tool before implementing in actual control. Simulation tool may be inherent with programming software or as a separate product.

	K. Database Management Software:
	1. Where a separate SQL database is used for information storage, DDC system shall include database management software that separates database monitoring and managing functions by supporting multiple separate windows.
	2. Database secure access shall be accomplished using standard SQL authentication including ability to access data for use outside of DDC system applications.
	3. Database management function shall include summarized information on trend, alarm, event, and audit for the following database management actions:
	a. Backup.
	b. Purge.
	c. Restore.

	4. Database management software shall support the following:
	a. Statistics: Display database server information and trend, alarm, event, and audit information on database.
	b. Maintenance: Include method of purging records from trend, alarm, event and audit databases by supporting separate screens for creating a backup before purging, selecting database, and allowing for retention of a selected number of day's data.
	c. Backup: Include means to create a database backup file and select a storage location.
	d. Restore: Include a restricted means of restoring a database by requiring operator to have proper security level.

	5. Database management software shall include information of current database activity, including the following:
	a. Ready.
	b. Purging record from a database.
	c. Action failed.
	d. Refreshing statistics.
	e. Restoring database.
	f. Shrinking a database.
	g. Backing up a database.
	h. Resetting Internet information services.
	i. Starting network device manager.
	j. Shutting down the network device manager.
	k. Action successful.

	6. Database management software monitoring functions shall continuously read database information once operator has logged on.
	7. Include operator notification through on-screen pop-up display and e-mail message when database value has exceeded a warning or alarm limit.
	8. Monitoring settings window shall have the following sections:
	a. Allow operator to set and review scan intervals and start times.
	b. E-mail: Allow operator to create and review e-mail and phone text messages to be delivered when a warning or an alarm is generated.
	c. Warning: Allow operator to define warning limit parameters, set reminder frequency and link e-mail message.
	d. Alarm: Allow operator to define alarm limit parameters, set reminder frequency and link e-mail message.
	e. Database Login: Protect system from unauthorized database manipulation by creating a read access and a write access for each of trend, alarm, event and audit databases as well as operator proper security access to restore a database.

	9. Monitoring settings taskbar shall include the following informational icons:
	a. Normal: Indicates by color and size, or other easily identifiable means that all databases are within their limits.
	b. Warning: Indicates by color and size, or other easily identifiable means that one or more databases have exceeded their warning limit.
	c. Alarm: Indicates by color and size, or other easily identifiable means that one or more databases have exceeded their alarm limit.



	2.10 ASHRAE 135 GATEWAYS
	A. Include BACnet communication ports, whenever available as an equipment OEM standard option, for integration via a single communication cable. BACnet-controlled plant equipment includes, but is not limited to, air-cooled condenser units and variable...
	B. Include gateways to connect BACnet to legacy systems, existing non-BACnet devices, and existing non-BACnet DDC-controlled equipment, only when specifically requested and approved by Owner.
	C. Include with each gateway an interoperability schedule showing each point or event on legacy side that BACnet "client" will read, and each parameter that BACnet network will write to. Describe this interoperability of BACnet services, or BIBBs, def...
	D. Gateway Minimum Requirements:
	1. Read and view all readable object properties on non-BACnet network to BACnet network and vice versa where applicable.
	2. Write to all writeable object properties on non-BACnet network from BACnet network and vice versa where applicable.
	3. Include single-pass (only one protocol to BACnet without intermediary protocols) translation from non-BACnet protocol to BACnet and vice versa.
	4. Comply with requirements of Data Sharing Read Property, Data Sharing Write Property, Device Management Dynamic Device Binding-B, and Device Management Communication Control BIBBs according to ASHRAE 135.
	5. Hardware, software, software licenses, and configuration tools for operator-to-gateway communications.
	6. Backup programming and parameters on CD media and the ability to modify, download, backup, and restore gateway configuration.


	2.11 DDC CONTROLLERS
	A. DDC system shall consist of a combination of network controllers, programmable application controllers and application-specific controllers to satisfy performance requirements indicated.
	B. DDC controllers shall perform monitoring, control, energy optimization and other requirements indicated.
	C. DDC controllers shall use a multitasking, multiuser, real-time digital control microprocessor with a distributed network database and intelligence.
	D. Each DDC controller shall be capable of full and complete operation as a completely independent unit and as a part of a DDC system wide distributed network.
	E. Environment Requirements:
	1. Controller hardware shall be suitable for the anticipated ambient conditions.
	2. Controllers located in conditioned space shall be rated for operation at 36T32 to 120 deg F
	3. Controllers located outdoors shall be rated for operation at -1036T to 150 deg F

	F. Power and Noise Immunity:
	1. Controller shall operate at 90 to 110 percent of nominal voltage rating and shall perform an orderly shutdown below 80 percent of nominal voltage.
	2. Operation shall be protected against electrical noise of 5 to 120 Hz and from keyed radios with up to 5 W of power located within 36T36 inches36T of enclosure.

	G. DDC Controller Spare Processing Capacity:
	1. Include spare processing memory for each controller. RAM, PROM, or EEPROM will implement requirements indicated with the following spare memory:
	a. Network Controllers: 50 percent.
	b. Programmable Application Controllers: Not less than 60 percent.
	c. Application-Specific Controllers: Not less than 70 percent.

	2. Memory shall support DDC controller's operating system and database and shall include the following:
	a. Monitoring and control.
	b. Energy management, operation and optimization applications.
	c. Alarm management.
	d. Historical trend data of all connected I/O points.
	e. Maintenance applications.
	f. Operator interfaces.
	g. Monitoring of manual overrides.


	H. DDC Controller Spare I/O Point Capacity: Include spare I/O point capacity for each controller as follows:
	1. Network Controllers:
	a. Minimum Spare I/O Points per Controller:
	1) AIs: Two
	2) AOs: Two
	3) BIs: Three
	4) BOs: Three


	2. Programmable Application Controllers:
	a. Minimum Spare I/O Points per Controller:
	1) AIs: Two
	2) AOs: Two
	3) BIs: Three
	4) BOs: Three


	3. Application-Specific Controllers:
	a. Minimum Spare I/O Points per Controller:
	1) AIs: One
	2) AOs: One
	3) BIs: One
	4) BOs: One



	I. Maintenance and Support: Include the following features to facilitate maintenance and support:
	1. Mount microprocessor components on circuit cards for ease of removal and replacement.
	2. Means to quickly and easily disconnect controller from network.
	3. Means to quickly and easily access connect to field test equipment.
	4. Visual indication that controller electric power is on, of communication fault or trouble, and that controller is receiving and sending signals to network.

	J. Input and Output Point Interface:
	1. Hardwired input and output points shall connect to network, programmable application and application-specific controllers.
	2. Input and output points shall be protected so shorting of point to itself, to another point, or to ground will not damage controller.
	3. Input and output points shall be protected from voltage up to 24 V of any duration so that contact will not damage controller.
	4. AIs:
	a. AIs shall include monitoring of low-voltage (zero- to 10-V dc), current (4 to 20 mA) and resistance signals from thermistor and RTD sensors.
	b. AIs shall be compatible with, and field configurable to, sensor and transmitters installed.
	c. Controller AIs shall perform analog-to-digital (A-to-D) conversion with a minimum resolution of 8 bits or better to comply with accuracy requirements indicated.
	d. Signal conditioning including transient rejection shall be provided for each AI.
	e. Capable of being individually calibrated for zero and span.
	f. Incorporate common-mode noise rejection of at least 50 dB from zero to 100 Hz for differential inputs, and normal-mode noise rejection of at least 20 dB at 60 Hz from a source impedance of 10000 ohms.

	5. AOs:
	a. Controller AOs shall perform analog-to-digital (A-to-D) conversion with a minimum resolution of 8 bits or better to comply with accuracy requirements indicated.
	b. Output signals shall have a range of 4 to 20 mA dc or zero- to 10-V dc as required to include proper control of output device.
	c. Capable of being individually calibrated for zero and span.
	d. AOs shall not exhibit a drift of greater than 0.4 percent of range per year.

	6. BIs:
	a. Controller BIs shall accept contact closures and shall ignore transients of less than 5-ms duration.
	b. Isolation and protection against an applied steady-state voltage of up to 180-V ac peak.
	c. BIs shall include a wetting current of at least 12 mA to be compatible with commonly available control devices and shall be protected against effects of contact bounce and noise.
	d. BIs shall sense "dry contact" closure without external power (other than that provided by the controller) being applied.
	e. Pulse accumulation input points shall comply with all requirements of BIs and accept up to 10 pulses per second for pulse accumulation. Buffer shall be provided to totalize pulses. Pulse accumulator shall accept rates of at least 20 pulses per seco...

	7. BOs:
	a. Controller BOs shall include relay contact closures or triac outputs for momentary and maintained operation of output devices.
	1) Relay contact closures shall have a minimum duration of 0.1 second. Relays shall include at least 180 V of isolation. Electromagnetic interference suppression shall be provided on all output lines to limit transients to non-damaging levels. Minimum...
	2) Triac outputs shall include at least 180 V of isolation. Minimum contact rating shall be 1 A at 24-V ac.

	b. BOs shall include for two-state operation or a pulsed low-voltage signal for pulse-width modulation control.
	c. BOs shall be selectable for either normally open or normally closed operation.
	d. Include tristate outputs (two coordinated BOs) for control of three-point floating-type electronic actuators without feedback.
	e. Limit use of three-point floating devices to VAV terminal unit control applications. Control algorithms shall operate actuator to one end of its stroke once every 24 hours for verification of operator tracking.



	2.12 NETWORK CONTROLLERS
	A. General Network Controller Requirements:
	1. Include adequate number of controllers to achieve performance indicated.
	2. System shall consist of one or more independent, standalone, microprocessor-based network controllers to manage global strategies indicated.
	3. Controller shall have enough memory to support its operating system, database, and programming requirements.
	4. Data shall be shared between networked controllers and other network devices.
	5. Operating system of controller shall manage input and output communication signals to allow distributed controllers to share real and virtual object information and allow for central monitoring and alarms.
	6. Controllers that perform scheduling shall have a real-time clock.
	7. Controller shall continually check status of its processor and memory circuits. If an abnormal operation is detected, controller shall assume a predetermined failure mode and generate an alarm notification.
	8. Controllers shall be fully programmable.

	B. Communication:
	1. Network controllers shall communicate with other devices on DDC system Level one network.
	2. Network controller also shall perform routing if connected to a network of programmable application and application-specific controllers.

	C. Operator Interface:
	1. Controller shall be equipped with a service communications port for connection to a portable operator's workstation.
	2. Local Keypad and Display:
	a. Equip controller with local keypad and digital display for interrogating and editing data.
	b. Use of keypad and display shall require security password.


	D. Serviceability:
	1. Controller shall be equipped with diagnostic LEDs or other form of local visual indication of power, communication, and processor.
	2. Wiring and cable connections shall be made to field-removable, modular terminal strips or to a termination card connected by a ribbon cable.
	3. Controller shall maintain BIOS and programming information in event of a power loss for at least 96 hours.


	2.13 PROGRMMABLE APPLICATION CONTROLLER UPGRADE
	A. Description:  Direct replacement board for Barber Coleman Microzone II controller. New condition. Provide upgraded processing power and communication while maintaining operability with existing devices.
	B. BACnet Compatible:  Supports BACnet Interoperability Building Blocks (BIBB).
	C. Microprocessor:  16-bit processor, 1 Mbyte Flash memory, and 1 Mbyte of RAM
	D. Communication:  EIA-485 port for ARCNET 156 Kbps or MS/TP (9600 bps – 76.8 Kbps)

	2.14 PROGRAMMABLE APPLICATION CONTROLLERS
	A. General Programmable Application Controller Requirements:
	1. Include adequate number of controllers to achieve performance indicated.
	2. Controller shall have enough memory to support its operating system, database, and programming requirements.
	3. Data shall be shared between networked controllers and other network devices.
	4. Operating system of controller shall manage input and output communication signals to allow distributed controllers to share real and virtual object information and allow for central monitoring and alarms.
	5. Controllers that perform scheduling shall have a real-time clock.
	6. Controller shall continually check status of its processor and memory circuits. If an abnormal operation is detected, controller shall assume a predetermined failure mode and generate an alarm notification.
	7. Controllers shall be fully programmable.

	B. Communication:
	1. Programmable application controllers shall communicate with other devices on network.

	C. Operator Interface:
	1. Controller shall be equipped with a service communications port for connection to a portable operator's workstation.

	D. Serviceability:
	1. Controller shall be equipped with diagnostic LEDs or other form of local visual indication of power, communication, and processor.
	2. Wiring and cable connections shall be made to field-removable, modular terminal strips or to a termination card connected by a ribbon cable.
	3. Controller shall maintain BIOS and programming information in event of a power loss for at least 72 hours.


	2.15 APPLICATION-SPECIFIC CONTROLLERS
	A. Description: Microprocessor-based controllers, which through hardware or firmware design are dedicated to control a specific piece of equipment. Controllers are not fully user-programmable but are configurable and customizable for operation of equi...
	1. Capable of standalone operation and shall continue to include control functions without being connected to network.
	2. Data shall be shared between networked controllers and other network devices.

	B. Communication: Application-specific controllers shall communicate with other application-specific controller and devices on network, and to programmable application and network controllers.
	C. Operator Interface: Controller shall be equipped with a service communications port for connection to a portable operator's workstation. Connection shall extend to port on space temperature sensor that is connected to controller.
	D. Serviceability:
	1. Controller shall be equipped with diagnostic LEDs or other form of local visual indication of power, communication, and processor.
	2. Wiring and cable connections shall be made to field-removable, modular terminal strips or to a termination card connected by a ribbon cable.
	3. Controller shall use nonvolatile memory and maintain all BIOS and programming information in event of power loss.


	2.16 CONTROLLER SOFTWARE
	A. General Controller Software Requirements:
	1. Software applications shall reside and operate in controllers. Editing of applications shall occur at operator workstations.
	2. I/O points shall be identified by up to 30-character point name and up to 16-character point descriptor. Same names shall be used at operator workstations.
	3. Control functions shall be executed within controllers using DDC algorithms.
	4. Controllers shall be configured to use stored default values to ensure fail-safe operation. Default values shall be used when there is a failure of a connected input instrument or loss of communication of a global point value.

	B. Security:
	1. Operator access shall be secured using individual security passwords and user names.
	2. Passwords shall restrict operator to points, applications, and system functions as assigned by system manager.
	3. Operator log-on and log-off attempts shall be recorded.
	4. System shall protect itself from unauthorized use by automatically logging off after last keystroke. The delay time shall be operator-definable.

	C. Scheduling: Include capability to schedule each point or group of points in system. Each schedule shall consist of the following:
	1. Weekly Schedule:
	a. Include separate schedules for each day of week.
	b. Each schedule should include the capability for start, stop, optimal start, optimal stop, and night economizer.
	c. Each schedule may consist of up to 10 events.
	d. When a group of objects are scheduled together, include capability to adjust start and stop times for each member.

	2. Exception Schedules:
	a. Include ability for operator to designate any day of the year as an exception schedule.
	b. Exception schedules may be defined up to a year in advance. Once an exception schedule is executed, it will be discarded and replaced by regular schedule for that day of week.

	3. Holiday Schedules:
	a. Include capability for operator to define up to 99 special or holiday schedules.
	b. Schedules may be placed on scheduling calendar and will be repeated each year.
	c. Operator shall be able to define length of each holiday period.


	D. System Coordination:
	1. Include standard application for proper coordination of equipment.
	2. Application shall include operator with a method of grouping together equipment based on function and location.
	3. Group may then be used for scheduling and other applications.

	E. Binary Alarms:
	1. Each binary point shall be set to alarm based on operator-specified state.
	2. Include capability to automatically and manually disable alarming.

	F. Analog Alarms:
	1. Each analog object shall have both high and low alarm limits.
	2. Alarming shall be able to be automatically and manually disabled.

	G. Alarm Reporting:
	1. Operator shall be able to determine action to be taken in event of an alarm.
	2. Alarms shall be routed to appropriate operator workstations based on time and other conditions.
	3. Alarm shall be able to start programs, print, be logged in event log, generate custom messages, and display graphics.

	H. Remote Communication:
	1. System shall have ability to dial out in the event of an alarm.

	I. Electric Power Demand Limiting:
	1. Demand-limiting program shall monitor building or other operator-defined electric power consumption from signals connected to electric power meter or from a watt transducer or current transformer.
	2. Demand-limiting program shall predict probable power demand such that action can be taken to prevent exceeding demand limit. When demand prediction exceeds demand limit, action will be taken to reduce loads in a predetermined manner. When demand pr...
	3. Demand reduction shall be accomplished by the following means:
	a. Reset air-handling unit supply temperature set points.
	b. Reset space temperature set points.
	c. De-energize equipment based on priority.

	4. Demand-limiting parameters, frequency of calculations, time intervals, and other relevant variables shall be based on the means by which electric power service provider computes demand charges.
	5. Include demand-limiting prediction and control for any individual meter monitored by system or for total of any combination of meters.
	6. Include means operator to make the following changes online:
	a. Addition and deletion of loads controlled.
	b. Changes in demand intervals.
	c. Changes in demand limit for meter(s).
	d. Maximum shutoff time for equipment.
	e. Minimum shutoff time for equipment.
	f. Select rotational or sequential shedding and restoring.
	g. Shed and restore priority.

	7. Include the following information and reports, to be available on an hourly, daily, weekly, monthly and annual basis:
	a. Total electric consumption.
	b. Peak demand.
	c. Date and time of peak demand.
	d. Daily peak demand.


	J. Maintenance Management: System shall monitor equipment status and generate maintenance messages based on operator-designated run-time, starts, and calendar date limits.
	K. Sequencing: Include application software based on sequences of operation indicated to properly sequence chillers, boilers, and other applicable HVAC equipment.
	L. Control Loops:
	1. Support any of the following control loops, as applicable to control required:
	a. Two-position (on/off, open/close, slow/fast) control.
	b. Proportional control.
	c. Proportional plus integral (PI) control.
	d. Proportional plus integral plus derivative (PID) control.
	1) Include PID algorithms with direct or reverse action and anti-windup.
	2) Algorithm shall calculate a time-varying analog value used to position an output or stage a series of outputs.
	3) Controlled variable, set point, and PID gains shall be operator-selectable.

	e. Adaptive (automatic tuning).


	M. Staggered Start: Application shall prevent all controlled equipment from simultaneously restarting after a power outage. Order which equipment (or groups of equipment) is started, along with the time delay between starts, shall be operator-selectable.
	N. Energy Calculations:
	1. Include software to allow instantaneous power or flow rates to be accumulated and converted to energy usage data.
	2. Include an algorithm that calculates a sliding-window average (rolling average). Algorithm shall be flexible to allow window intervals to be operator specified (such as 15, 30, or 60 minutes).
	3. Include an algorithm that calculates a fixed-window average. A digital input signal shall define start of window period (such as signal from utility meter) to synchronize fixed-window average with that used by utility.

	O. Anti-Short Cycling:
	1. BO points shall be protected from short cycling.
	2. Feature shall allow minimum on-time and off-time to be selected.

	P. On and Off Control with Differential:
	1. Include an algorithm that allows a BO to be cycled based on a controlled variable and set point.
	2. Algorithm shall be direct- or reverse-acting and incorporate an adjustable differential.

	Q. Run-Time Totalization:
	1. Include software to totalize run-times for all BI and BO points.
	2. A high run-time alarm shall be assigned, if required, by operator.


	2.17 ENCLOSURES
	A. General Enclosure Requirements:
	1. House each controller and associated control accessories in a enclosure. Enclosure shall serve as central tie-in point for control devices such as switches, transmitters, transducers, power supplies and transformers.
	2. Do not house more than one controller in a single enclosure.
	3. Include enclosure door with key locking mechanism. Key locks alike for all enclosures and include one pair of keys per enclosure.
	4. Include wall-mounted enclosures with brackets suitable for mounting enclosures to wall or freestanding support stand as indicated.
	5. Supply each enclosure with a complete set of as-built schematics, tubing, and wiring diagrams and product literature located in a pocket on inside of door.

	B. Internal Arrangement:
	1. Internal layout of enclosure shall group and protect pneumatic, electric, and electronic components associated with a controller, but not an integral part of controller.
	2. Arrange layout to group similar products together.
	3. Include a barrier between line-voltage and low-voltage electrical and electronic products.
	4. Factory or shop install products, tubing, cabling and wiring complying with requirements and standards indicated.
	5. Terminate field cable and wire using heavy-duty terminal blocks.
	6. Include spare terminals, equal to not less than 20 percent of used terminals.
	7. Include spade lugs for stranded cable and wire.
	8. Install a maximum of two wires on each side of a terminal.
	9. Include enclosure field power supply with a toggle-type switch located at entrance inside enclosure to disconnect power.
	10. Include enclosure with a line-voltage nominal 20-A GFCI duplex receptacle for service and testing tools. Wire receptacle on hot side of enclosure disconnect switch and include with a 5-A circuit breaker.
	11. Mount products within enclosure on removable internal panel(s).
	12. Include products mounted in enclosures with engraved, laminated phenolic nameplates (black letters on a white background). The nameplates shall have at least 36T1/4-inch-36Thigh lettering.
	13. Route tubing cable and wire located inside enclosure within a raceway with a continuous removable cover.
	14. Label each end of cable, wire and tubing in enclosure following an approved identification system that extends from field I/O connection and all intermediate connections throughout length to controller connection.
	15. Size enclosure internal panel to include at least 25 percent spare area on face of panel.

	C. Environmental Requirements:
	1. Evaluate temperature and humidity requirements of each product to be installed within each enclosure.
	2. Calculate enclosure internal operating temperature considering heat dissipation of all products installed within enclosure and ambient effects (solar, conduction and wind) on enclosure.
	3. Where required by application, include temperature-controlled electrical heat to maintain inside of enclosure above minimum operating temperature of product with most stringent requirement.
	4. Where required by application, include temperature-controlled ventilation fans with filtered louver(s) to maintain inside of enclosure below maximum operating temperature of product with most stringent requirement.
	5. Include temperature-controlled cooling within the enclosure for applications where ventilation fans cannot maintain inside temperature of enclosure below maximum operating temperature of product with most stringent requirement.
	6. Where required by application, include humidity-controlled electric dehumidifier or cooling to maintain inside of enclosure below maximum relative humidity of product with most stringent requirement and to prevent surface condensation within enclos...

	D. Wall-Mounted, NEMA 250, Type 1:
	1. Enclosure shall be NRTL listed according to UL 50 or UL 50E.
	2. Construct enclosure of steel, not less than:
	a. Enclosure size less than 36T24 in.:36T 036T.053 in.36T thick.
	b. Enclosure size 36T24 in. 36Tand larger: 36T0.067 in.36T thick.

	3. Finish enclosure inside and out with polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	a. Exterior color shall be manufacturer's standard.
	b. Interior color shall be manufacturer's standard.

	4. Hinged door full size of front face of enclosure and supported using:
	a. Enclosures sizes less than 36T36 in.36T46T t46Tall: Multiple butt hinges.
	b. Enclosures sizes 36T36 in.36T tall and larger: Continuous piano hinges.

	5. Removable internal panel with a white polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	a. Size less than 36T24 in.36T: Solid or Perforated steel, 36T0.053 in.36T thick.
	b. Size 36T24 in.36T and larger: Solid aluminum, 36T0.10 in.36T or steel, 36T0.093 in.36T thick.

	6. Internal panel mounting hardware, grounding hardware and sealing washers.
	7. Grounding stud on enclosure body.
	8. Thermoplastic pocket on inside of door for record Drawings and Product Data.

	E. Wall Mounted NEMA 250, Types 4 and 12:
	1. Enclosure shall be NRTL listed according to UL 508A.
	2. Seam and joints are continuously welded and ground smooth.
	3. Where recessed enclosures are indicated, include enclosures with face flange for flush mounting.
	4. Externally formed body flange around perimeter of enclosure face for continuous perimeter seamless gasket door seal.
	5. Single-door enclosure sizes up to 36T60 inches tall by 36 inches wide36T
	6. Double-door enclosure sizes up to 36T36 inches tall by 60 inches wide36T
	7. Construct enclosure of steel, not less than the following:
	a. Size Less Than 36T24 Inches36T: 36T0.053 inch36T or 36T0.067 inch36T thick.
	b. Size 36T24 Inches36T and Larger: 36T0.067 inch36T thick.

	8. Finish enclosure with polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	a. Exterior color shall be manufacturer's standard.
	b. Interior color shall be manufacturer's standard.

	9. Corner-formed door, full size of enclosure face, supported using multiple concealed hinges with easily removable hinge pins.
	a. Sizes through 36T24 Inches36T Tall: Two hinges.
	b. Sizes between 36T24 Inches 36Tthrough 36T48 Inches36T Tall: Three hinges.
	c. Sizes Larger 36T48 Inches36T46T (1200 mm)46T Tall: Four hinges.

	10. Double-door enclosures with overlapping door design to include unobstructed full-width access.
	a. Single-door enclosures 36T48 inches36T46T (1200 mm)46T and taller, and all double-door enclosures, with three-point (top, middle and bottom) latch system.

	11. Removable internal panel with a white polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	a. Size Less Than 36T24 Inches36T46T (600 mm)46T: Solid or perforated steel, 36T0.053 inch36T46T (1.35 mm)46T thick.
	b. Size 36T24 Inches36T46T (600 mm)46T and Larger: Solid aluminum, 36T0.10 inch36T46T (3 mm) 46Tor steel, 36T0.093 inch36T46T (2.36 mm)46T thick.

	12. Internal panel mounting studs with hardware, grounding hardware, and sealing washers.
	13. Grounding stud on enclosure body.
	14. Thermoplastic pocket on inside of door for record Drawings and Product Data.

	F. Wall-Mounted, NEMA 250, Type 4X SS:
	1. Enclosure shall be NRTL listed according to UL 508A.
	2. Seam and joints are continuously welded and ground smooth.
	3. Externally formed body flange around perimeter of enclosure face for continuous perimeter seamless gasket door seal.
	4. Construct enclosure of Type 316L stainless steel, not less than the following:
	a. Size Less Than 36T24 Inches36T46T (600 mm)46T: 36T0.053 inch36T46T (1.35 mm)46T thick.
	b. Size 36T24 Inches36T46T (600 mm)46T and Larger: 36T0.067 inch36T46T (1.7 mm)46T thick.

	5. Outside body and door of enclosure with brushed No. 4 finish.
	6. Corner-formed door, full size of enclosure face, supported using continuous piano hinge full length of door.
	7. Doors fitted with three-point (top, middle, and bottom) latch system with single, heavy-duty, liquid-tight Type 316 stainless steel handle with integral locking mechanism.
	8. Removable internal panel shall be 36T0.093-inch36T46T (2.36-mm)46T solid steel with a white polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	9. Internal panel mounting studs and hardware, grounding hardware, and sealing washers.
	10. Install corrosion-resistant polyester vent drain in a stainless steel sleeve at the bottom of enclosure.
	11. Include enclosure with stainless steel mounting brackets.

	G. Freestanding, NEMA 250, Type 1:
	1. Enclosure shall be NRTL listed according to UL 508A.
	2. Seam and joints are continuously welded and ground smooth.
	3. Externally formed body flange around perimeter of enclosure face.
	4. Single-door enclosure sizes up to 36T84 inches tall by 36 inches wide36T46T (2100 mm tall by 900 mm wide)46T.
	5. Double-door enclosure sizes up to 36T84 inches tall by 72 inches wide36T46T (2100 mm tall by 900 mm wide)46T.
	6. Construct enclosure of steel, not less than 36T0.067 inch36T46T (1.7 mm)46T thick.
	7. Finish enclosure with polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	a. Exterior color shall be manufacturer's standard.
	b. Interior color shall be manufacturer's standard.

	8. Corner-formed flush door, full size of enclosure face, supported using four concealed hinges with easily removable hinge pins.
	9. Double-door enclosures with overlapping door design to include unobstructed full-width access.
	10. Doors with three-point (top, middle, and bottom) latch system with single heavy-duty handle and integral locking mechanism.
	11. Removable back covers.
	12. Removable solid steel internal panel, 36T0.093 inch36T46T (2.36 mm)46T thick, with a white polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	13. Internal panel mounting studs with hardware, grounding hardware, and sealing washers.
	14. Grounding stud on enclosure body.
	15. Thermoplastic pocket on inside of door for record Drawings and Product Data.
	16. Nominal 36T4-inch-36T46T (100-mm-)46T tall integral lifting base, not less than 36T0.123 inch36T46T (3.12 mm)46T thick, with predrilled holes for attachment to mounting surface.
	17. Each top end of enclosure fitted with lifting tabs, not less than 36T0.172 inch36T46T (4.37 mm)46T thick.
	18. Internal rack-mount shelves and angles as required by application.

	H. Freestanding, NEMA 250, Types 4 and 12:
	1. Enclosure shall be NRTL listed according to UL 508A.
	2. Seam and joints are continuously welded and ground smooth.
	3. Externally formed body flange around perimeter of enclosure face.
	4. Type 12 Enclosure Sizes:
	a. Single-door enclosure sizes up to 36T90 inches tall by 36 inches wide36T46T (2250 mm tall by 900 mm wide)46T.
	b. Double-door enclosure sizes up to 36T90 inches tall by 72 inches wide36T46T (2250 mm tall by 900 mm wide)46T.

	5. Type 4 Enclosure Sizes:
	a. Single-door enclosure sizes up to 36T72 inches tall by 36 inches wide36T46T (1800 mm tall by 900 mm wide)46T.

	6. Construct enclosure of steel, not less than 36T0.093 inch36T46T (2.36 mm)46T thick.
	7. Finish enclosure with polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	a. Exterior color shall be manufacturer's standard.
	b. Interior color shall be manufacturer's standard.

	8. Corner-formed door with continuous perimeter oil-resistant gasket supported using continuous piano hinge full length of door.
	9. Doors fitted with three-point (top, middle, and bottom) latch system with latching rod rollers and single, heavy-duty oil-tight handle with integral locking mechanism.
	10. Removable solid steel internal panel, 36T0.093 inch36T46T (2.36 mm)46T thick, with a white polyester powder coating that is electrostatically applied and then baked to bond to substrate.
	11. Internal panel mounting studs with hardware, grounding hardware, and sealing washers.
	12. Grounding stud on enclosure body.
	13. Thermoplastic pocket on inside of door for record Drawings and Product Data.
	14. Top of enclosure fitted with no fewer than two lifting eyes.
	15. Internal rack-mount shelves and angles as required by application.


	2.18 RELAYS
	A. General-Purpose Relays:
	1. Relays shall be heavy duty and rated for at least 10 A at 250-V ac and 60 Hz.
	2. Relays shall be either double pole double throw (DPDT) or three-pole double throw, depending on the control application.
	3. Use a plug-in-style relay with an eight-pin octal plug for DPDT relays and an 11-pin octal plug for three-pole double-throw relays.
	4. Construct the contacts of either silver cadmium oxide or gold.
	5. Enclose the relay in a clear transparent polycarbonate dust-tight cover.
	6. Relays shall have LED indication and a manual reset and push-to-test button.
	7. Performance:
	a. Mechanical Life: At least 10 million cycles.
	b. Electrical Life: At least 100,000 cycles at rated load.
	c. Pickup Time: 15 ms or less.
	d. Dropout Time: 10 ms or less.
	e. Pull-in Voltage: 85 percent of rated voltage.
	f. Dropout Voltage: 50 percent of nominal rated voltage.
	g. Power Consumption: 2 VA.
	h. Ambient Operating Temperatures: 36TMinus 40 to 115 deg F36T46T (Minus 40 to 46 deg C)46T.

	8. Equip relays with coil transient suppression to limit transients to non-damaging levels.
	9. Plug each relay into an industry-standard, 35-mm DIN rail socket. Plug all relays located in control panels into sockets that are mounted on a DIN rail.
	10. Relay socket shall have screw terminals. Mold into the socket the coincident screw terminal numbers and associated octal pin numbers.

	B. Multifunction Time-Delay Relays:
	1. Relays shall be continuous duty and rated for at least 10 A at 240-V ac and 60 Hz.
	2. Relays shall be DPDT relay with up to eight programmable functions to provide on/off delay, interval and recycle timing functions.
	3. Use a plug-in-style relay with either an 8- or 11-pin octal plug.
	4. Construct the contacts of either silver cadmium oxide or gold.
	5. Enclose the relay in a dust-tight cover.
	6. Include knob and dial scale for setting delay time.
	7. Performance:
	a. Mechanical Life: At least 10 million cycles.
	b. Electrical Life: At least 100,000 cycles at rated load.
	c. Timing Ranges: Multiple ranges from 0.1 seconds to 100 minutes.
	d. Repeatability: Within 2 percent.
	e. Recycle Time: 45 ms.
	f. Minimum Pulse Width Control: 50 ms.
	g. Power Consumption: 5 VA or less at 120-V ac.
	h. Ambient Operating Temperatures: 36TMinus 40 to 115 deg F36T46T (Minus 40 to 46 deg C)46T.

	8. Equip relays with coil transient suppression to limit transients to non-damaging levels.
	9. Plug each relay into an industry-standard, 35-mm DIN rail socket. Plug all relays located in control panels into sockets that are mounted on a DIN rail.
	10. Relay socket shall have screw terminals. Mold into the socket the coincident screw terminal numbers and associated octal pin numbers.

	C. Latching Relays:
	1. Relays shall be continuous duty and rated for at least 10 A at 250-V ac and 60 Hz.
	2. Relays shall be either DPDT or three-pole double throw, depending on the control application.
	3. Use a plug-in-style relay with a multibladed plug.
	4. Construct the contacts of either silver cadmium oxide or gold.
	5. Enclose the relay in a clear transparent polycarbonate dust-tight cover.
	6. Performance:
	a. Mechanical Life: At least 10 million cycles.
	b. Electrical Life: At least 100,000 cycles at rated load.
	c. Pickup Time: 15 ms or less.
	d. Dropout Time: 10 ms or less.
	e. Pull-in Voltage: 85 percent of rated voltage.
	f. Dropout Voltage: 50 percent of nominal rated voltage.
	g. Power Consumption: 2 VA.
	h. Ambient Operating Temperatures: 36TMinus 40 to 115 deg F36T46T (Minus 40 to 46 deg C)46T.

	7. Equip relays with coil transient suppression to limit transients to non-damaging levels.
	8. Plug each relay into an industry-standard, 35-mm DIN rail socket. Plug all relays located in control panels into sockets that are mounted on a DIN rail.
	9. Relay socket shall have screw terminals. Mold into the socket the coincident screw terminal numbers and associated octal pin numbers.

	D. Current Sensing Relay:
	1. Monitors ac current.
	2. Independent adjustable controls for pickup and dropout current.
	3. Energized when supply voltage is present and current is above pickup setting.
	4. De-energizes when monitored current is below dropout current.
	5. Dropout current is adjustable from 50 to 95 percent of pickup current.
	6. Include a current transformer, if required for application.
	7. House current sensing relay and current transformer in its own enclosure. Use NEMA 250, Type 12 enclosure for indoors and NEMA 250, Type 4 for outdoors.

	E. Combination On-Off Status Sensor and On-Off Relay:
	1. Description:
	a. On-off control and status indication in a single device.
	b. LED status indication of activated relay and current trigger.
	c. Closed-Open-Auto override switch located on the load side of the relay.

	2. Performance:
	a. Ambient Temperature: 36TMinus 30 to 140 deg F36T46T (Minus 34 to 60 deg C)46T.
	b. Voltage Rating: Single-phase loads rated for 300-V ac. Three-phase loads rated for 600-V ac.

	3. Status Indication:
	a. Current Sensor: Integral sensing for single-phase loads up to 20 A and external solid or split sensing ring for three-phase loads up to 150 A.
	b. Current Sensor Range: As required by application.
	c. Current Set Point: Fixed or adjustable as required by application.
	d. Current Sensor Output:
	1) Solid-state, single-pole double-throw contact rated for 30-V ac and dc and for 0.4 A.
	2) Solid-state, single-pole double-throw contact rated for 120-V ac and 1.0 A.
	3) Analog, zero- to 5- or 10-V dc.
	4) Analog, 4 to 20 mA, loop powered.


	4. Relay: Single-pole double-throw, continuous-duty coil; rated for 10-million mechanical cycles.
	5. Enclosure: NEMA 250, Type 1 enclosure.


	2.19 ELECTRICAL POWER DEVICES
	A. Transformers:
	1. Transformer shall be sized for the total connected load, plus an additional 25 percent of connected load.
	2. Transformer shall be at least 100 VA.
	3. Transformer shall have both primary and secondary fuses.

	B. DC Power Supply:
	1. Plug-in style suitable for mating with a standard eight-pin octal socket. Include the power supply with a mating mounting socket.
	2. Enclose circuitry in a housing.
	3. Include both line and load regulation to ensure a stable output. To protect both the power supply and the load, power supply shall have an automatic current limiting circuit.
	4. Performance:
	a. Output voltage nominally 25-V dc within 5 percent.
	b. Output current up to 100 mA.
	c. Input voltage nominally 120-V ac, 60 Hz.
	d. Load regulation within 0.5 percent from zero- to 100-mA load.
	e. Line regulation within 0.5 percent at a 100-mA load for a 10 percent line change.
	f. Stability within 0.1 percent of rated volts for 24 hours after a 20-minute warmup.



	2.20 PRESSURE INSTRUMENT SIGNAL AIR PIPING AND TUBING
	A. Products in this article are intended for use with the following:
	1. Signal air between pressure instruments, such as sensors, switches, transmitters, controllers, and accessories.

	B. Copper Tubing:
	1. Seamless phosphor deoxidized copper, soft annealed, or drawn tempered, with chemical and physical properties according to ASTM B75.
	2. Performance, dimensions, weight, and tolerance according to ASTM B280.
	3. Diameter, as required by application, not less than nominal 36T0.25 inch36T46T (6 mm)46T.
	4. Wall thickness, as required by the application, but not less than 36T0.030 inch36T46T (0.8 mm)46T.
	5. Copper Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal Air) - Brass, Compression Type:
	6. Copper Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal Air) - Brass, Solder-Joint Type:

	C. Polyethylene Tubing (for Pneumatic/Pressure Instrument Signal Air):
	1. Fire-resistant black virgin polyethylene according to ASTM D1248, Type 1, Class C and Grade 5.
	2. Tubing shall comply with stress crack test according to ASTM D1693.
	3. Diameter, as required by application, of not less than nominal 36T0.25 inch36T46T (6 mm)46T.
	4. Polyethylene Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal Air) - Brass, Barbered Fittings:
	5. Polyethylene Tubing Connectors and Fittings (for Pneumatic/Pressure Instrument Signal Air) - Brass, Compression Type:


	2.21 PROCESS TUBING
	A. Products in this article are intended for signals to instruments connected to liquid and steam systems.
	B. Copper Tubing:
	1. Seamless phosphor deoxidized copper, soft annealed or drawn tempered with chemical and physical properties according to ASTM B75.
	2. Performance, dimensions, weight and tolerance according to ASTM B280.
	3. Diameter, as required by application, of not less than nominal 36T0.25 inch36T46T (6 mm)46T.
	4. Wall thickness, as required by application, but not less than 36T0.030 inch36T46T (0.8 mm)46T.
	5. Copper Tubing Connectors and Fittings (for Process Tubing) - Brass, Compression Type:
	6. Copper Tubing Connectors and Fittings (for Process Tubing) - Brass, Solder-Joint Type:


	2.22 CONTROL WIRE AND CABLE
	A. Wire: Single conductor control wiring above 24 V.
	1. Wire size shall be at least No. 18 AWG.
	2. Conductor shall be 7/24 soft annealed copper strand with 36T2- to 2.5-inch36T46T (50- to 65-mm)46T lay.
	3. Conductor insulation shall be 600 V, Type THWN or Type THHN, and 90 deg C according to UL 83.
	4. Conductor colors shall be black (hot), white (neutral), and green (ground).
	5. Furnish wire on spools.

	B. Single Twisted Shielded Instrumentation Cable above 24 V:
	1. Wire size shall be a minimum No. 18 AWG.
	2. Conductors shall be a twisted, 7/24 soft annealed copper strand with a 36T2- to 2.5-inch36T46T (50- to 65-mm)46T lay.
	3. Conductor insulation shall have a Type THHN/THWN or Type TFN rating.
	4. Shielding shall be 100 percent type, 0.35/0.5-mil aluminum/Mylar tape, helically applied with 25 percent overlap, and aluminum side in with tinned copper drain wire.
	5. Outer jacket insulation shall have a 600-V, 90-deg C rating and shall be Type TC cable.
	6. For twisted pair, conductor colors shall be black and white. For twisted triad, conductor colors shall be black, red and white.
	7. Furnish wire on spools.

	C. Single Twisted Shielded Instrumentation Cable 24 V and Less:
	1. Wire size shall be a minimum No. 18 AWG.
	2. Conductors shall be a twisted, 7/24 soft annealed copper stranding with a 36T2- to 2.5-inch36T46T (50- to 65-mm)46T lay.
	3. Conductor insulation shall have a nominal 15-mil thickness, constructed from flame-retardant PVC.
	4. Shielding shall be 100 percent type, 1.35-mil aluminum/polymer tape, helically applied with 25 percent overlap, and aluminum side in with tinned copper drain wire.
	5. Outer jacket insulation shall have a 300-V, 105-deg C rating and shall be Type PLTC cable.
	6. For twisted pair, conductor colors shall be black and white. For twisted triad, conductor colors shall be black, red and white.
	7. Furnish wire on spools.

	D. LAN and Communication Cable: Comply with DDC system manufacturer requirements for network being installed.
	1. Cable shall be balanced twisted pair.
	2. Comply with the following requirements and for balanced twisted pair cable described in Section 260523 "Control-Voltage Electrical Power Cables."
	a. Cable shall be plenum rated.
	b. Cable shall have a unique color that is different from other cables used on Project.



	2.23 RACEWAYS
	A. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems" for electrical power raceways and boxes.
	B. Comply with requirements in Section 270528 "Pathways for Communications Systems" for raceways for balanced twisted pair cables and optical fiber cables.

	2.24 ACCESSORIES
	A. Pneumatic Pressure Gauges:
	1. Pressure gauges shall a 36T1.5-inch-36T46T (38-mm-)46T diameter face for pressures up through 36T30 psig36T46T (207 kPa)46T and 36T2.5-inch-36T46T (65-mm-)46T diameter face for greater pressures.
	2. Include separate gauges for branch pressure and main pressure lines.
	3. White dial face with black printing.
	4. Include 36T1-psig36T46T (6.9-kPa)46T increment for scale ranges through 36T30 psig36T46T (207 kPa)46T and 36T2-psig36T46T (13.8-kPa)46T increment for larger ranges.
	5. Accuracy: Within 1 percent of full-scale range.

	B. Pressure Electric Switches:
	1. Diaphragm-operated snap acting switch.
	2. Set point adjustable from 36T3 to 20 psig36T46T (21 to 138 kPa)46T.
	3. Differential adjustable from 36T2 to 6 psig36T46T (14 to 41 kPa)46T.
	4. Rated for resistance loads at 120-V ac.
	5. Body and switch housing shall be metal.

	C. Damper Blade Limit Switches:
	1. Sense positive open and/or closed position of the damper blades.
	2. NEMA 250, Type 13, oil-tight construction.
	3. Arrange for the mounting application.
	4. Additional waterproof enclosure when required by its environment.
	5. Arrange to prevent "over-center" operation.

	D. I/P and E/P Transducers:
	1. Commercial Grade:
	a. The transducer shall convert an AO signal to a stepped pneumatic signal. Unless otherwise required by the operating sequence, use a 36T3- to 15-psig36T46T (21- to 103-kPa)46T pneumatic signal for pneumatic actuation.
	b. Construct the entire assembly so that shock and vibration will neither harm the transducer nor affect its accuracy.
	c. Transducer shall have auto/manual output switch, manual output control and an output pressure gauge.
	d. Accuracy: Within 1.0 percent of the output span.
	e. Linearity: Within 0.5 percent of the output span.
	f. Output Capacity: Not less than 550 scim at 36T15 psig36T46T (103 kPa)46T.
	g. Transducer shall have separate zero and span calibration adjustments.
	h. The transducer shall withstand up to 36T40 psig36T46T (276 kPa)46T of supply pressure without damage.
	i. For use on only modulating pneumatic outputs that are associated with terminal units, including fan-coil units, VAV units, and unit heaters.


	E. E/P Switch:
	1. Construct the body of cast aluminum or brass; three pipe body (common, normally open, and normally closed).
	2. Internal construction of steel, copper or brass.
	3. Air Connections: Barb.
	4. Rating of 36T30 psig36T46T (207 kPa)46T when installed in systems below 36T25 psig36T46T (172 kPa)46T and of 36T150 psig36T46T (1034 kPa)46T when installed in systems above 36T25 psig36T46T (172 kPa)46T.
	5. Include coil transient suppression.

	F. Instrument Enclosures:
	1. Include instrument enclosure for secondary protection to comply with requirements indicated in "Performance Requirements" Article.
	2. NRTL listed and labeled to UL 50.
	3. Sized to include at least 25 percent spare area on subpanel.
	4. Instrument(s) mounted within enclosure on internal subpanel(s).
	5. Enclosure face with engraved, laminated phenolic nameplate for each instrument within enclosure.
	6. Enclosures housing pneumatic instruments shall include main pressure gauge and a branch pressure gauge for each pneumatic device, installed inside.
	7. Enclosures housing multiple instruments shall route tubing and wiring within enclosure in a raceway having a continuous removable cover.
	8. Enclosures larger than 36T12 inches36T46T (300 mm)46T shall have a hinged full-size face cover.

	G. Manual Valves:
	1. Needle Type:
	a. PTFE packing.
	b. Construct of brass for use with copper and polyethylene tubing and of stainless steel for use with stainless steel tubing.
	c. Aluminum T-bar handle.
	d. Include tubing connections.

	2. Ball Type:
	a. Body: Bronze ASTM B62 or ASTM B61.
	b. Ball: Type 316 stainless steel.
	c. Stem: Type 316 stainless steel.
	d. Seats: Reinforced PTFE.
	e. Packing Ring: Reinforced PTFE.
	f. Lever: Stainless steel with a vinyl grip.
	g. 600 WOG.
	h. Threaded end connections.



	2.25 IDENTIFICATION
	A. Instrument Air Pipe and Tubing:
	1. Engraved tag shall bear the following information:
	a. Service (Example): "Instrument Air."
	b. Pressure Range (Example): 36T0 to 30 psig36T46T (0 to 200 kPa)46T.

	2. Letter size shall be a minimum of 36T0.25 inch36T high.
	3. Tag shall consist of white lettering on blue background.
	4. Tag shall be engraved phenolic consisting of three layers of rigid laminate. Top and bottom layers are color-coded blue with contrasting white center exposed by engraving through outer layer.
	5. Include tag with a brass grommet, chain and S-hook.

	B. Control Equipment, Instruments, and Control Devices:
	1. Self-adhesive label bearing unique identification.
	a. Include instruments with unique identification identified by equipment being controlled or monitored, followed by point identification.

	2. Letter size shall be as follows:
	a. DDC Controllers: Minimum of 36T0.5 inch36T46T (13 mm)46T high.
	b. Gateways: Minimum of 36T0.5 inch36T46T (13 mm)46T high.
	c. Repeaters: Minimum of 36T0.5 inch36T46T (13 mm)46T high.
	d. Enclosures: Minimum of 36T0.5 inch36T46T (13 mm)46T high.
	e. UPS units: Minimum of 36T0.5 inch36T46T (13 mm)46T high.
	f. Accessories: Minimum of 36T0.25 inch36T46T (6 mm)46T high.
	g. Instruments: Minimum of 36T0.25 inch36T46T (6 mm)46T high.
	h. Control Damper and Valve Actuators: Minimum of 36T0.25 inch36T46T (6 mm)46T high.

	3. Legend shall consist of white lettering on black background.
	4. Laminated acrylic or melamine plastic sign shall be engraved phenolic consisting of three layers of rigid laminate. Top and bottom layers are color-coded black with contrasting white center exposed by engraving through outer layer and shall be fast...
	5. Instruments, control devices, and actuators with Project-specific identification tags having unique identification numbers following requirements indicated and provided by original manufacturer do not require additional identification.

	C. Valve Tags:
	1. Brass tags and brass chains attached to valve.
	2. Tags shall be at least 36T1.5 inches36T46T (38 mm)46T in diameter.
	3. Include tag with unique valve identification indicating control influence such as flow, level, pressure, or temperature; followed by location of valve, and followed by three-digit sequential number. For example: TV-1.001.
	4. Valves with Project-specific identification tags having unique identification numbers following requirements indicated and provided by original manufacturer do not require an additional tag.

	D. Raceway and Boxes:
	1. Comply with requirements for identification specified in Section 260553 "Identification for Electrical Systems."
	2. Paint cover plates on junction boxes and conduit same color as the tape banding for conduits. After painting, label cover plate "HVAC Controls," using an engraved phenolic tag.
	3. For raceways housing air signal tubing, add a phenolic tag labeled "HVAC Air Signal Tubing."

	E. Equipment Warning Labels:
	1. Self-adhesive label with pressure-sensitive adhesive back and peel-off protective jacket.
	2. Lettering size shall be at least 14-point type with white lettering on red background.
	3. Warning label shall read "CAUTION-Equipment operated under remote automatic control and may start or stop at any time without warning. Switch electric power disconnecting means to OFF position before servicing."
	4. Lettering shall be enclosed in a white line border. Edge of label shall extend at least 36T0.25 inch36T46T (6 mm)46T beyond white border.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	1. Verify compatibility with and suitability of substrates.

	B. Examine roughing-in for products to verify actual locations of connections before installation.
	1. Examine roughing-in for instruments installed in piping to verify actual locations of connections before installation.
	2. Examine roughing-in for instruments installed in duct systems to verify actual locations of connections before installation.

	C. Examine walls, floors, roofs, and ceilings for suitable conditions where product will be installed.
	D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance of the Work.
	E. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 DDC SYSTEM INTERFACE WITH OTHER SYSTEMS AND EQUIPMENT
	A. Communication Interface to Equipment with Integral Controls:
	1. DDC system shall have communication interface with equipment having integral controls and having a communication interface for remote monitoring or control.


	3.3 DDC SYSTEM INTERFACE WITH EXISTING SYSTEMS
	A. Interface with Existing Systems:
	1. DDC systems shall interface existing systems to achieve integration.
	2. Integration of Existing Control System into DDC System:
	a. Existing control system performance requirements shall be satisfied when monitoring and controlling existing control system through DDC system.
	b. Operator shall be able to upload, download, monitor, alarm, report, trend, control and program every input and output point in existing system from DDC system using operator workstations and software provided. The combined systems shall share one d...
	c. Interface of existing control system I/O points into DDC system shall be transparent to operators. All operational capabilities shall be identical regardless of whether I/O already exists or I/O is being installed.



	3.4 CONTROL DEVICES FOR INSTALLATION BY INSTALLERS
	A. Deliver the following to duct fabricator and Installer for installation in ductwork. Include installation instructions to Installer and supervise installation for compliance with requirements.
	1. DDC control dampers, which are specified in Section 230923.12 "Control Dampers."

	B. Deliver the following to plumbing and HVAC piping installers for installation in piping. Include installation instructions to Installer and supervise installation for compliance with requirements.
	1. DDC control valves, which are specified in Section 230923.11 "Control Valves."
	2. Liquid temperature sensors, switches, and transmitters are specified in Section 230923.27 "Temperature Instruments."
	3. Pipe- and tank-mounted thermowells. Liquid thermowells are specified in Section 230923.27 "Temperature Instruments."


	3.5 GENERAL INSTALLATION REQUIREMENTS
	A. Install products to satisfy more stringent of all requirements indicated.
	B. Install products level, plumb, parallel, and perpendicular with building construction.
	C. Support products, tubing, piping wiring and raceways. Brace products to prevent lateral movement and sway or a break in attachment when subjected to a 50 pound force.
	D. If codes and referenced standards are more stringent than requirements indicated, comply with requirements in codes and referenced standards.
	E. Fabricate openings and install sleeves in ceilings, floors, roof, and walls required by installation of products. Before proceeding with drilling, punching, and cutting, check for concealed work to avoid damage. Patch, flash, grout, seal, and refin...
	F. Firestop Penetrations Made in Fire-Rated Assemblies: Comply with requirements in Section 078413 "Penetration Firestopping."
	G. Seal penetrations made in acoustically rated assemblies. Comply with requirements in Section 079200 "Joint Sealants."
	H. Welding Requirements:
	1. Restrict welding and burning to supports and bracing.
	2. No equipment shall be cut or welded without approval. Welding or cutting will not be approved if there is risk of damage to adjacent Work.
	3. Welding, where approved, shall be by inert-gas electric arc process and shall be performed by qualified welders according to applicable welding codes.
	4. If requested on-site, show satisfactory evidence of welder certificates indicating ability to perform welding work intended.

	I. Fastening Hardware:
	1. Stillson wrenches, pliers, and other tools that damage surfaces of rods, nuts, and other parts are prohibited for work of assembling and tightening fasteners.
	2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or by oversized wrenches.
	3. Lubricate threads of bolts, nuts and screws with graphite and oil before assembly.

	J. If product locations are not indicated, install products in locations that are accessible and that will permit service and maintenance from floor, equipment platforms, or catwalks without removal of permanently installed furniture and equipment.

	3.6 GATEWAY INSTALLATION
	A. Install gateways if required for DDC system communication interface requirements indicated.
	1. Install gateway(s) required to suit indicated requirements.

	B. Test gateway to verify that communication interface functions properly.

	3.7 CONTROLLER INSTALLATION
	A. Install controllers in enclosures to comply with indicated requirements.
	B. Connect controllers to field power supply through a UPS unit.
	C. Install controller with latest version of applicable software and configure to execute requirements indicated.
	D. Test and adjust controllers to verify operation of connected I/O to achieve performance indicated requirements while executing sequences of operation.
	E. Installation of Network Controllers:
	1. Quantity and location of network controllers shall be determined by DDC system manufacturer to satisfy requirements indicated.
	2. Install controllers in a protected location that is easily accessible by operators.
	3. Top of controller shall be within 36T72 inches36T46T (1800 mm)46T of finished floor.

	F. Installation of Programmable Application Controllers:
	1. Quantity and location of programmable application controllers shall be determined by DDC system manufacturer to satisfy requirements indicated.
	2. Install controllers in a protected location that is easily accessible by operators.
	3. Top of controller shall be within 36T72 inches36T46T (1800 mm)46T of finished floor.

	G. Application-Specific Controllers:
	1. Quantity and location of application-specific controllers shall be determined by DDC system manufacturer to satisfy requirements indicated.
	2. For controllers not mounted directly on equipment being controlled, install controllers in a protected location that is easily accessible by operators.


	3.8 ENCLOSURES INSTALLATION
	A. Install the following items in enclosures, to comply with indicated requirements:
	1. Gateways.
	2. Routers.
	3. Controllers.
	4. Electrical power devices.
	5. UPS units.
	6. Relays.
	7. Accessories.

	B. Attach wall-mounted enclosures to wall using the following types of steel struts:
	1. For NEMA 250, Type 1 Enclosures: Use galvanized-steel strut and hardware.
	2. For NEMA 250, Type 4X Enclosures and Enclosures Located Outdoors: Use stainless steel strut and hardware.
	3. Install plastic caps on exposed cut edges of strut.

	C. Align top of adjacent enclosures of like size.
	D. Install continuous and fully accessible wireways to connect conduit, wire, and cable to multiple adjacent enclosures. Wireway used for application shall have protection equal to NEMA 250 rating of connected enclosures.

	3.9 ELECTRIC POWER CONNECTIONS
	A. Connect electrical power to DDC system products requiring electrical power connections.
	B. Design of electrical power to products not indicated with electric power is delegated to DDC system provider and installing trade. Work shall comply with NFPA 70 and other requirements indicated.
	C. Comply with requirements in Section 262816 "Enclosed Switches and Circuit Breakers" for electrical power circuit breakers.
	D. Comply with requirements in Section 260519 "Low-Voltage Electrical Power Conductors and Cables" for electrical power conductors and cables.
	E. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems" for electrical power raceways and boxes.

	3.10 IDENTIFICATION
	A. Identify system components, wiring, cabling, and terminals. Comply with requirements in Section 260553 "Identification for Electrical Systems" for identification products and installation.
	B. Install self-adhesive labels with unique identification on face for each of the following:
	1. Server.
	2. Gateway.
	3. Router.
	4. Protocol analyzer.
	5. DDC controller.
	6. Enclosure.
	7. UPS unit.

	C. Install unique instrument identification on face of each instrument connected to a DDC controller.
	D. Install unique identification on face of each control damper and valve actuator connected to a DDC controller.
	E. Where product is installed above accessible tile ceiling, also install matching identification on face of ceiling grid located directly below.
	F. Where product is installed above an inaccessible ceiling, also install identification on face of access door directly below.
	G. Warning Labels and Signs:
	1. Shall be permanently attached to equipment that can be automatically started by DDC control system.
	2. Shall be located in highly visible location near power service entry points.


	3.11 NETWORK INSTALLATION
	A. Install balanced twisted pair cable when connecting between the following network devices
	1. Network controllers.

	B. Install balanced twisted pair or copper cable (as required by equipment) when connecting between the following:
	1. Gateways.
	2. Gateways and network controllers or programmable application controllers.
	3. Routers.
	4. Routers and network controllers or programmable application controllers.
	5. Network controllers and programmable application controllers.
	6. Programmable application controllers.
	7. Programmable application controllers and application-specific controllers.

	C. Install cable in continuous raceway.
	1. Where indicated on Drawings, cable trays may be used for copper cable in lieu of conduit.


	3.12 NETWORK NAMING AND NUMBERING
	A. Coordinate with Owner and provide unique naming and addressing for networks and devices.
	B. ASHRAE 135 Networks:
	1. MAC Address:
	a. Every network device shall have an assigned and documented MAC address unique to its network.
	b. Ethernet Networks: Document MAC address assigned at its creation.
	c. ARCNET or MS/TP networks: Assign from 00 to 64.

	2. Network Addressing:
	a. Assign unique subnet address to each new network, coordinated with CBJ MIS.
	b. Provide ability for changing network number through device switches or operator interface.
	c. DDC system, with all possible connected LANs, can contain up to 65,534 unique networks.

	3. Device Object Identifier Property Number:
	a. Assign unique device object identifier property numbers or device instances for each device network.
	b. Provide for future modification of device instance number by device switches or operator interface.
	c. LAN shall support up to 4,194,302 unique devices.

	4. Device Object Name Property Text:
	a. Device object name property field shall support 32 minimum printable characters.
	b. Assign unique device "Object Name" property names with plain-English descriptive names for each device.
	1) Example 1: Device object name for device controlling boiler plant at Building 1000 would be "HW System B1000."
	2) Example 2: Device object name for a VAV terminal unit controller could be "VAV unit 102".


	5. Object Name Property Text for Other Than Device Objects:
	a. Object name property field shall support 32 minimum printable characters.
	b. Assign object name properties with plain-English names descriptive of application.
	1) Example 1: "Zone 1 Temperature."
	2) Example 2 "Fan Start and Stop."




	3.13 INSTALLATION OF AIR SIGNAL PIPING AND TUBING
	A. Above-Grade Pneumatic and Air Signal Piping and Tubing Installation:
	1. Material Application:
	a. Install copper tubing, except as follows:
	1) Tubing Exposed to View: Polyethylene tubing installed in raceways may be used in lieu of copper tubing.
	2) Concealed Tubing: Polyethylene tubing may be used in lieu of copper tubing when concealed behind accessible ceilings and concealed in walls and connecting wall-mounted instruments with recessed connections.

	b. Install copper tubing for air signals to instruments including, but not limited to, the following:
	1) Sensors.
	2) Switches.
	3) Transmitters.

	c. Install drawn-temper copper tubing, except within 36T36 inches36T46T (900 mm)46T of device terminations tubing shall be annealed-tempered copper tubing.
	d. Install compression fittings to connect copper tubing to instruments, control devices, and accessories.
	e. Install barbed or compression fittings to connect polyethylene tubing to instruments, control devices, and accessories.

	2. Routing:
	a. Do not expose tubing in finished spaces, such as spaces with ceilings; occupied spaces, offices, and conference rooms, unless expressly approved in writing by Architect. Tubing may be exposed in areas without ceilings.
	b. Where tubing is installed in finished occupied spaces, install the tubing in surface metal raceway with appropriate fittings only where not feasible to conceal in wall, above ceiling or behind architectural enclosures or covers.
	c. Install piping and tubing plumb and parallel to and at right angles with building construction.
	d. Install multiple runs of tubing or piping in equally spaced parallel lines.
	e. Piping and tubing shall not interfere with access to valves, equipment, duct and equipment access doors, or obstruct personnel access and passageways of any kind.
	f. Coordinate with other trades before installation to prevent proposed piping and tubing from interfering with pipe, duct, terminal equipment, light fixtures, conduit and cable tray space. If changes to Shop Drawings are necessary due to field coordi...
	g. Install vibration loops in copper tubing when connecting to instrument and actuators that vibrate.

	3. Support:
	a. According to MSS SP-69, Table 3, except support spacing shall not exceed 36T60 inches36T46T (1500 mm)46T.
	b. Support copper tubing with copper hangers, clips, and tube trays.
	c. Do not use tape for support or dielectric isolation.
	d. Install supports at each change in direction and at each branch take off.
	e. Attached supports to building structure independent of work of other trades. Support from ducts, pipes, cable trays, and conduits is prohibited.
	f. Attached support from building structure with threaded rods, structural shapes, or channel strut.
	g. Install and brace supports to carry static load plus a safety margin, which will allow tubing to be serviced.
	h. Brace supports to prevent lateral movement.
	i. Paint steel support members that are not galvanized or zinc coated.
	j. Support polyethylene tubing same as copper tubing.

	4. Do not attach piping and tubing to equipment that may be removed frequently for maintenance or that may impart vibration and expansion from temperature change.
	5. Protect exposed tubing in mechanical equipment rooms from mechanical damage within 36T76 inches36T46T (1800 mm)46T above floor. Use aluminum channel reversed and secured over tubing to protect tubing from damage.
	6. Joining and Makeup:
	a. Where joining and mating dissimilar metals where galvanic action could occur, install dielectric isolation.
	b. Install a dirt leg with an isolation valve and threaded plug at each main air, connection to a panel, pneumatic pilot positioner and PRV station.
	c. Make threaded joints for connecting to instrument equipment with connectors with a compression tubing connector on one end and threaded connection on other end.
	d. Make tubing bends with a tube-bending tool. Hard bends, wrinkled or flattened bends are unacceptable.
	e. Install tube fittings according to manufacturer's written instructions.
	f. Do not make tubing connections to a fitting before completing makeup of the connection.
	g. Align tubing with the fitting. Avoid springing tube into position, as this may result in excessive stress on both tubing and fitting with possible resulting leaks.
	h. Do not install fittings close to a bend. A length of straight tubing, not deformed by bending, is required for a proper connection.
	i. Check tubing for correct diameter and wall thickness.
	j. Tube ends shall be cut square and deburred. Exercise care during cutting to keep tubing round.
	k. Thread pipe on a threading machine. Ream inner edges of pipe ends, file and grind to remove burrs.
	l. Wrap pipe threads of fittings on pneumatic lines with a single wrap of PTFE tape.
	m. Protect piping and tubing from entrance of foreign matter.

	7. Conduit in which nonmetallic tubing is installed shall not exceed 50 percent fill. Support conduit according to NFPA 70 unless otherwise indicated.

	B. Identify piping and tubing as follows:
	1. Every 36T50 feet36T46T (15 m)46T of straight run.
	2. At least once for each branch within 36T36 inches36T46T (900 mm)46T of main tee.
	3. At each change in direction.
	4. Within 36T36 inches36T46T (900 mm)46T of each ceiling, floor, roof and wall penetration.
	5. Where exposed to and where concealed from view, including above ceiling plenums, shafts, and chases.
	6. At each valve.
	7. Mark each instrument tube connection with a number-coded identification. Each unique tube shall have same unique number at instrument connection and termination at opposite end of tube.

	C. Air Signal Piping Isolation Valves Installation:
	1. Install valves full size of piping and tubing.
	2. Install at the following locations:
	a. At each branch.
	b. Before and after each PRV.
	c. Before and after each air dryer.
	d. At each control device.

	3. Valves shall be located to be readily accessible from floor.


	3.14 INSTALLATION OF PROCESS TUBING
	A. Install process tubing for signal to instruments in liquid and steam systems. Instruments include, but are not limited to, the following:
	1. Meters.
	2. Sensors.
	3. Switches.
	4. Transmitters.

	B. Support tubing according to MSS SP-69, Table 3, but at intervals no less than 36T60 inches36T46T (1500 mm)46T.
	C. Install 36TNPS 1/236T46T (DN 15)46T process tubing for industrial-grade sensors, transmitters, and switches. Install stainless steel bushings where required.
	D. Make tubing bends with a bending tool. Flattened or wrinkled bends are unacceptable.
	E. Support tubing independent of other trades.
	F. Route tubing parallel to and at right angles to building construction.
	G. Install tubing concealed in areas with ceilings.
	H. Install a dirt leg with an isolation valve and threaded plug in drain valve at each connection to a transmitter and switch.
	I. Insulate process piping connected to hot water and steam systems for personnel protection if the surface temperature exceeds 36T120 deg F36T46T (49 deg C)46T. Only insulate piping within maintenance personnel reach from floor, platform, or catwalk.
	J. Wrap pipe threads of fitting in process tubing with service temperatures below 36T350 deg F36T46T (177 deg C)46T with a single wrap of PTFE tape.
	K. Coat pipe threads of fittings on process tubing in services with temperatures exceeding 36T350 deg F36T46T (177 deg C)46T with pipe compound before being made up to reduce the possibility of galling.
	L. Do not make tubing connections to a fitting before completing makeup of the connection.
	M. Check tubing for correct diameter and wall thickness. Cut the tube ends square and deburred. Exercise care during cutting to keep tubing round.
	N. Do not install fittings close to a bend. A length of straight tubing, not deformed by bending, is required for a proper connection.
	O. Align tubing with fitting when installed. Avoid springing tube into position.
	P. Install tubing with extreme care exercised to keep foreign matter out of system. Open tubing ends shall be kept plugged to keep out dust, dirt and moisture.
	Q. Do not attach tubing to equipment that may be removed frequently for maintenance or may impart vibration and expansion from temperature change.
	R. Protect exposed tubing in mechanical equipment rooms from inadvertent mechanical damage within 36T76 inches36T above floor. Use aluminum channel reversed and secured over tubing to protect tubing from damage.
	S. Process Tubing Isolation Valves Installation:
	1. Install valves full size of piping and tubing.
	2. Install isolation valves at the following locations:
	a. Process connection.
	b. Inlet to each instrument including, sensors, transmitters, switches, gauges, and other control devices.

	3. Locate valves to be readily accessible from floor.


	3.15 CONTROL WIRE, CABLE AND RACEWAYS INSTALLATION
	A. Comply with NECA 1.
	B. Wire and Cable Installation:
	1. Comply with installation requirements in Section 260523 "Control-Voltage Electrical Power Cables."
	2. Comply with installation requirements in Section 271313 "Communications Copper Backbone Cabling."
	3. Comply with installation requirements in Section 271513 "Communications Copper Horizontal Cabling."
	4. Install cables with protective sheathing that is waterproof and capable of withstanding continuous temperatures of 90 deg C with no measurable effect on physical and electrical properties of cable.
	a. Provide shielding to prevent interference and distortion from adjacent cables and equipment.

	5. Terminate wiring in a junction box.
	a. Clamp cable over jacket in junction box.
	b. Individual conductors in the stripped section of the cable shall be slack between the clamping point and terminal block.

	6. Terminate field wiring and cable not directly connected to instruments and control devices having integral wiring terminals using terminal blocks.
	7. Install signal transmission components according to IEEE C2, REA Form 511a, NFPA 70, and as indicated.
	8. Use shielded cable to transmitters.
	9. Use shielded cable to temperature sensors.
	10. Perform continuity and meager testing on wire and cable after installation.

	C. Conduit Installation:
	1. Comply with Section 260533 "Raceways and Boxes for Electrical Systems" for control-voltage conductors.
	2. Comply with Section 270528 "Pathways for Communications Systems" for balanced twisted pair cabling and optical fiber installation.


	3.16 FIELD QUALITY CONTROL
	A. Manufacturer's Field Service: Engage a factory-authorized service representative to test and inspect components, assemblies, and installations, including connections.
	B. Perform the following tests and inspections with the assistance of a factory-authorized service representative:
	1. Perform each visual and mechanical inspection and electrical test stated in NETA Acceptance Testing Specification. Certify compliance with test parameters.
	2. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and equipment.
	3. Testing of Pneumatic and Air-Signal Tubing:
	a. Test for leaks and obstructions.
	b. Disconnect each pipe and tubing line before a test is performed, and blowout dust, dirt, trash, condensate and other foreign materials with compressed air. Use commercially pure compressed air or nitrogen as distributed in gas cylinders. Air from a...
	c. After foreign matter is expelled and line is free from obstructions, plug far end of tubing run.
	d. Connect a pressure source to near end of run with a needle valve between air supply and tubing run.
	e. Connect a pressure gauge accurate to within 0.5 percent of test between the shutoff needle valve and tubing run under test.
	f. For system pressures above 36T30 psig36T46T (207 kPa)46T, apply a pressure of 1.5 times operating pressure. Record pressure in tubing run every 10 minutes for one hour. Allowable drop in pressure in one-hour period shall not exceed 36T1 psig36T46T ...
	g. For system pressures 36T30 psig36T46T (207 kPa)46T and below, apply a pressure of 2.0 times operating pressure to piping and tubing run. Record pressure in tubing run every 5 minutes for one hour. Allowable drop in pressure in one-hour period shall...


	C. Testing:
	1. Perform preinstallation, in-progress, and final tests, supplemented by additional tests, as necessary.
	2. Preinstallation Cable Verification: Verify integrity and serviceability for new cable lengths before installation. This assurance may be provided by using vendor verification documents, testing, or other methods. As a minimum, furnish evidence of v...
	3. In-Progress Testing: Perform standard tests for correct pair identification and termination during installation to ensure proper installation and cable placement. Perform tests in addition to those specified if there is any reason to question condi...
	4. Final Testing: Perform final test of installed system to demonstrate acceptability as installed. Testing shall be performed according to a test plan supplied by DDC system manufacturer. Defective Work or material shall be corrected and retested. As...
	5. Test Equipment: Use an optical fiber time domain reflectometer for testing of length and optical connectivity.
	6. Test Results: Record test results and submit copy of test results for Project record.


	3.17 DDC SYSTEM I/O CHECKOUT PROCEDURES
	A. Check installed products before continuity tests, leak tests and calibration.
	B. Check instruments for proper location and accessibility.
	C. Check instruments for proper installation on direction of flow, elevation, orientation, insertion depth, or other applicable considerations that will impact performance.
	D. Check instrument tubing for proper isolation, fittings, slope, dirt legs, drains, material and support.
	E. For pneumatic products, verify that air supply for each product is properly installed.
	F. Control Damper Checkout:
	1. For pneumatic dampers, verify that pressure gauges are provided in each air line to damper actuator and positioner.
	2. Verify that control dampers are installed correctly for flow direction.
	3. Verify that proper blade alignment, either parallel or opposed, has been provided.
	4. Verify that damper frame attachment is properly secured and sealed.
	5. Verify that damper actuator and linkage attachment is secure.
	6. Verify that actuator wiring is complete, enclosed and connected to correct power source.
	7. Verify that damper blade travel is unobstructed.

	G. Control Valve Checkout:
	1. For pneumatic valves, verify that pressure gauges are provided in each air line to valve actuator and positioner.
	2. Verify that control valves are installed correctly for flow direction.
	3. Verify that valve body attachment is properly secured and sealed.
	4. Verify that valve actuator and linkage attachment is secure.
	5. Verify that actuator wiring is complete, enclosed and connected to correct power source.
	6. Verify that valve ball, disc or plug travel is unobstructed.
	7. After piping systems have been tested and put into service, but before insulating and balancing, inspect each valve for leaks. Adjust or replace packing to stop leaks. Replace the valve if leaks persist.

	H. Instrument Checkout:
	1. Verify that instrument is correctly installed for location, orientation, direction and operating clearances.
	2. Verify that attachment is properly secured and sealed.
	3. Verify that conduit connections are properly secured and sealed.
	4. Verify that wiring is properly labeled with unique identification, correct type and size and is securely attached to proper terminals.
	5. Inspect instrument tag against approved submittal.
	6. For instruments with tubing connections, verify that tubing attachment is secure and isolation valves have been provided.
	7. For flow instruments, verify that recommended upstream and downstream distances have been maintained.
	8. For temperature instruments:
	a. Verify sensing element type and proper material.
	b. Verify length and insertion.



	3.18 DDC SYSTEM I/O ADJUSTMENT, CALIBRATION AND TESTING:
	A. Calibrate each instrument installed that is not factory calibrated and provided with calibration documentation.
	B. Provide a written description of proposed field procedures and equipment for calibrating each type of instrument. Submit procedures before calibration and adjustment.
	C. For each analog instrument, make a three-point test of calibration for both linearity and accuracy.
	D. Equipment and procedures used for calibration shall comply with instrument manufacturer's written instructions.
	E. Provide diagnostic and test equipment for calibration and adjustment.
	F. Field instruments and equipment used to test and calibrate installed instruments shall have accuracy at least twice the instrument accuracy being calibrated. An installed instrument with an accuracy of 1 percent shall be checked by an instrument wi...
	G. Calibrate each instrument according to instrument instruction manual supplied by manufacturer.
	H. If after calibration indicated performance cannot be achieved, replace out-of-tolerance instruments.
	I. Comply with field testing requirements and procedures indicated by ASHRAE's Guideline 11, "Field Testing of HVAC Control Components," in the absence of specific requirements, and to supplement requirements indicated.
	J. Analog Signals:
	1. Check analog voltage signals using a precision voltage meter at zero, 50, and 100 percent.
	2. Check analog current signals using a precision current meter at zero, 50, and 100 percent.
	3. Check resistance signals for temperature sensors at zero, 50, and 100 percent of operating span using a precision-resistant source.

	K. Digital Signals:
	1. Check digital signals using a jumper wire.
	2. Check digital signals using an ohmmeter to test for contact making or breaking.

	L. Control Dampers:
	1. Stroke and adjust control dampers following manufacturer's recommended procedure, from 100 percent open to 100 percent closed and back to 100 percent open.
	2. Stroke control dampers with pilot positioners. Adjust damper and positioner following manufacturer's recommended procedure, so damper is 100 percent closed, 50 percent closed and 100 percent open at proper air pressure.
	3. Check and document open and close cycle times for applications with a cycle time less than 30 seconds.
	4. For control dampers equipped with positive position indication, check feedback signal at multiple positions to confirm proper position indication.

	M. Control Valves:
	1. Stroke and adjust control valves following manufacturer's recommended procedure, from 100 percent open to 100 percent closed and back to 100 percent open.
	2. Stroke control valves with pilot positioners. Adjust valve and positioner following manufacturer's recommended procedure, so valve is 100 percent closed, 50 percent closed and 100 percent open at proper air pressures.
	3. Check and document open and close cycle times for applications with a cycle time less than 30 seconds.
	4. For control valves equipped with positive position indication, check feedback signal at multiple positions to confirm proper position indication.

	N. Meters: Check sensors at zero, 50, and 100 percent of Project design values.
	O. Sensors: Check sensors at zero, 50, and 100 percent of Project design values.
	P. Switches: Calibrate switches to make or break contact at set points indicated.
	Q. Transmitters:
	1. Check and calibrate transmitters at zero, 50, and 100 percent of Project design values.
	2. Calibrate resistance temperature transmitters at zero, 50, and 100 percent of span using a precision-resistant source.


	3.19 DDC SYSTEM CONTROLLER CHECKOUT
	A. Verify power supply.
	1. Verify voltage, phase and hertz.
	2. Verify that protection from power surges is installed and functioning.
	3. Verify that ground fault protection is installed.
	4. If applicable, verify if connected to UPS unit.
	5. If applicable, verify if connected to a backup power source.
	6. If applicable, verify that power conditioning units, transient voltage suppression and high-frequency noise filter units are installed.

	B. Verify that wire and cabling is properly secured to terminals and labeled with unique identification.
	C. Verify that spare I/O capacity is provided.

	3.20 DDC CONTROLLER I/O CONTROL LOOP TESTS
	A. Testing:
	1. Test every I/O point connected to DDC controller to verify that safety and operating control set points are as indicated and as required to operate controlled system safely and at optimum performance.
	2. Test every I/O point throughout its full operating range.
	3. Test every control loop to verify operation is stable and accurate.
	4. Adjust control loop proportional, integral and derivative settings to achieve optimum performance while complying with performance requirements indicated. Document testing of each control loop's precision and stability via trend logs.
	5. Test and adjust every control loop for proper operation according to sequence of operation.
	6. Test software and hardware interlocks for proper operation. Correct deficiencies.
	7. Operate each analog point at the following:
	a. Upper quarter of range.
	b. Lower quarter of range.
	c. At midpoint of range.

	8. Exercise each binary point.
	9. For every I/O point in DDC system, read and record each value at operator workstation, at DDC controller and at field instrument simultaneously. Value displayed at operator workstation, at DDC controller and at field instrument shall match.
	10. Prepare and submit a report documenting results for each I/O point in DDC system and include in each I/O point a description of corrective measures and adjustments made to achieve desire results.


	3.21 DDC SYSTEM VALIDATION TESTS
	A. Perform validation tests before requesting final review of system. Before beginning testing, first submit Pretest Checklist and Test Plan.
	B. After approval of Test Plan, execute all tests and procedures indicated in plan.
	C. After testing is complete, submit completed test checklist.
	D. Pretest Checklist: Submit the following list with items checked off once verified:
	1. Detailed explanation for any items that are not completed or verified.
	2. Required mechanical installation work is successfully completed and HVAC equipment is working correctly.
	3. HVAC equipment motors operate below full-load amperage ratings.
	4. Required DDC system components, wiring, and accessories are installed.
	5. Installed DDC system architecture matches approved Drawings.
	6. Control electric power circuits operate at proper voltage and are free from faults.
	7. Required surge protection is installed.
	8. DDC system network communications function properly, including uploading and downloading programming changes.
	9. Using BACnet protocol analyzer, verify that communications are error free.
	10. Each controller's programming is backed up.
	11. Equipment, products, tubing, wiring cable, and conduits are properly labeled.
	12. All I/O points are programmed into controllers.
	13. Testing, adjusting, and balancing work affecting controls is complete.
	14. Dampers and actuators zero and span adjustments are set properly.
	15. Each control damper and actuator goes to failed position on loss of power.
	16. Valves and actuators zero and span adjustments are set properly.
	17. Each control valve and actuator goes to failed position on loss of power.
	18. Meter, sensor and transmitter readings are accurate and calibrated.
	19. Control loops are tuned for smooth and stable operation.
	20. View trend data where applicable.
	21. Each controller works properly in standalone mode.
	22. Safety controls and devices function properly.
	23. Interfaces with fire-alarm system function properly.
	24. Electrical interlocks function properly.
	25. Operator workstations and other interfaces are delivered, all system and database software is installed, and graphic are created.
	26. Record Drawings are completed.

	E. Test Plan:
	1. Prepare and submit a validation test plan including test procedures for performance validation tests.
	2. Test plan shall address all specified functions of DDC system and sequences of operation.
	3. Explain detailed actions and expected results to demonstrate compliance with requirements indicated.
	4. Explain method for simulating necessary conditions of operation used to demonstrate performance.
	5. Include a test checklist to be used to check and initial that each test has been successfully completed.
	6. Submit test plan documentation 10 business days before start of tests.

	F. Validation Test:
	1. Verify operating performance of each I/O point in DDC system.
	a. Verify analog I/O points at operating value.
	b. Make adjustments to out-of-tolerance I/O points.
	1) Identify I/O points for future reference.
	2) Simulate abnormal conditions to demonstrate proper function of safety devices.
	3) Replace instruments and controllers that cannot maintain performance indicated after adjustments.


	2. Simulate conditions to demonstrate proper sequence of control.
	3. Readjust settings to design values and observe ability of DDC system to establish desired conditions.
	4. After 24 Hours following Initial Validation Test:
	a. Re-check I/O points that required corrections during initial test.
	b. Identify I/O points that still require additional correction and make corrections necessary to achieve desired results.

	5. After 24 Hours of Second Validation Test:
	a. Re-check I/O points that required corrections during second test.
	b. Continue validation testing until I/O point is normal on two consecutive tests.

	6. Completely check out, calibrate, and test all connected hardware and software to ensure that DDC system performs according to requirements indicated.
	7. After validation testing is complete, prepare and submit a report indicating all I/O points that required correction and how many validation re-tests it took to pass. Identify adjustments made for each test and indicate instruments that were replaced.

	G. DDC System Response Time Test:
	1. Simulate HLC.
	a. Heavy load shall be an occurrence of 50 percent of total connected binary COV, one-half of which represent an "alarm" condition, and 50 percent of total connected analog COV, one-half of which represent an "alarm" condition, that are initiated simu...

	2. Initiate 10 successive occurrences of HLC and measure response time to typical alarms and status changes.
	3. Measure with a timer having at least 0.1-second resolution and 0.01 percent accuracy.
	4. Purpose of test is to demonstrate DDC system, as follows:
	a. Reaction to COV and alarm conditions during HLC.
	b. Ability to update DDC system database during HLC.

	5. Passing test is contingent on the following:
	a. Alarm reporting at printer beginning no more than two seconds after the initiation (time zero) of HLC.
	b. All alarms, both binary and analog, are reported and printed; none are lost.
	c. Compliance with response times specified.

	6. Prepare and submit a report documenting HLC tested and results of test including time stamp and print out of all alarms.

	H. DDC System Network Bandwidth Test:
	1. Test network bandwidth usage on all DDC system networks to demonstrate bandwidth usage under DDC system normal operating conditions and under simulated HLC.
	2. To pass, none of DDC system networks shall use more than 70 percent of available bandwidth under normal and HLC operation.


	3.22 FINAL REVIEW
	A. Submit written request to Construction Manager when DDC system is ready for final review. Written request shall state the following:
	1. DDC system has been thoroughly inspected for compliance with contract documents and found to be in full compliance.
	2. DDC system has been calibrated, adjusted and tested and found to comply with requirements of operational stability, accuracy, speed and other performance requirements indicated.
	3. DDC system monitoring and control of HVAC systems results in operation according to sequences of operation indicated.
	4. DDC system is complete and ready for final review.

	B. Review by Construction Manager shall be made after receipt of written request. A field report shall be issued to document observations and deficiencies.
	C. Take prompt action to remedy deficiencies indicated in field report and submit a second written request when all deficiencies have been corrected. Repeat process until no deficiencies are reported.
	D. Should more than two reviews be required, DDC system manufacturer and Installer shall compensate entity performing review for total costs, labor and expenses, associated with third and subsequent reviews. Estimated cost of each review shall be subm...
	E. Prepare and submit closeout submittals and begin procedures indicated in "Extended Operation Test" Article when no deficiencies are reported.
	F. A part of DDC system final review shall include a demonstration to parties participating in final review.
	1. Provide staff familiar with DDC system installed to demonstrate operation of DDC system during final review.
	2. Provide testing equipment to demonstrate accuracy and other performance requirements of DDC system that is requested by reviewers during final review.
	3. Demonstration shall include, but not be limited to, the following:
	a. Accuracy and calibration of 10 I/O points randomly selected by reviewers. If review finds that some I/O points are not properly calibrated and not satisfying performance requirements indicated, additional I/O points may be selected by reviewers unt...
	b. HVAC equipment and system hardwired and software safeties and life-safety functions are operating according to sequence of operation. Up to 10 I/O points shall be randomly selected by reviewers. Additional I/O points may be selected by reviewers to...
	c. Correct sequence of operation after electrical power interruption and resumption after electrical power is restored for randomly selected HVAC systems.
	d. Operation of randomly selected dampers and valves in normal-on, normal-off and failed positions.
	e. Reporting of alarm conditions for randomly selected alarms, including different classes of alarms, to ensure that alarms are properly received by operators and operator workstations.
	f. Trends, summaries, logs and reports set-up for Project.
	g. Software's ability to communicate with controllers, operator workstations, uploading and downloading of control programs.
	h. Software's ability to edit control programs off-line.
	i. Data entry to show Project-specific customizing capability including parameter changes.
	j. Step through penetration tree, display all graphics, demonstrate dynamic update, and direct access to graphics.
	k. Execution of digital and analog commands in graphic mode.
	l. Spreadsheet and curve plot software and its integration with database.
	m. Online user guide and help functions.
	n. Multitasking by showing different operations occurring simultaneously on four quadrants of split screen.
	o. System speed of response compared to requirements indicated.
	p. For Each Network and Programmable Application Controller:
	1) Memory: Programmed data, parameters, trend and alarm history collected during normal operation is not lost during power failure.
	2) Operator Interface: Ability to connect directly to each type of digital controller with a portable workstation and mobile device. Show that maintenance personnel interface tools perform as indicated in manufacturer's technical literature.
	3) Standalone Ability: Demonstrate that controllers provide stable and reliable standalone operation using default values or other method for values normally read over network.
	4) Electric Power: Ability to disconnect any controller safely from its power source.
	5) Wiring Labels: Match control drawings.
	6) Network Communication: Ability to locate a controller's location on network and communication architecture matches Shop Drawings.
	7) Nameplates and Tags: Accurate and permanently attached to control panel doors, instrument, actuators, and devices.

	q. For Each Operator Workstation:
	1) I/O points lists agree with naming conventions.
	2) Graphics are complete.
	3) UPS unit, if applicable, operates.

	r. Communications and Interoperability: Demonstrate proper interoperability of data sharing, alarm and event management, trending, scheduling, and device and network management. Requirements must be met even if only one manufacturer's equipment is ins...
	1) Data Presentation: On each operator workstation, demonstrate graphic display capabilities.
	2) Reading of Any Property: Demonstrate ability to read and display any used readable object property of any device on network.
	3) Set Point and Parameter Modifications: Show ability to modify set points and tuning parameters indicated.
	4) Peer-to-Peer Data Exchange: Network devices are installed and configured to perform without need for operator intervention to implement Project sequence of operation and to share global data.
	5) Alarm and Event Management: Alarms and events are installed and prioritized according to Owner. Demonstrate that time delays and other logic are set up to avoid nuisance tripping. Show that operators with sufficient privileges are permitted.
	6) Schedule Lists: Schedules are configured for start and stop, mode change, occupant overrides, and night setback as defined in sequence of operations.
	7) Schedule Display and Modification: Ability to display any schedule with start and stop times for calendar year. Show that all calendar entries and schedules are modifiable from any connected operator workstation by an operator with sufficient privi...
	8) Archival Storage of Data: Data archiving is handled by operator workstation and server and local trend archiving and display is accomplished.
	9) Modification of Trend Log Object Parameters: Operator with sufficient privilege can change logged data points, sampling rate, and trend duration.
	10) Device and Network Management:
	a) Display of network device status.
	b) Display of BACnet Object Information.
	c) Silencing devices transmitting erroneous data.
	d) Time synchronization.
	e) Remote device re-initialization.
	f) Backup and restore network device programming and master database(s).
	g) Configuration management of routers.


	s. <Insert additional requirements>.



	3.23 ADJUSTING
	A. Occupancy Adjustments: When requested, provide on-site assistance in adjusting system to suit actual occupied conditions.

	3.24 DEMONSTRATION
	A. Engage a factory-authorized service representative with complete knowledge of Project-specific system installed to train Owner's maintenance personnel to adjust, operate, and maintain DDC system.
	B. Extent of Training:
	1. Base extent of training on scope and complexity of DDC system indicated and training requirements indicated. Provide extent of training required to satisfy requirements indicated even if more than minimum training requirements are indicated.
	2. Inform Owner of anticipated training requirements if more than minimum training requirements are indicated.
	3. Minimum Training Requirements:
	a. Stagger training over multiple training classes to accommodate Owner's requirements. All training shall occur before end of warranty period.


	C. Training Schedule:
	1. Schedule training to provide Owner with at least 20 business days of notice in advance of training.
	2. Training shall occur within normal business hours at a mutually agreed on time. Unless otherwise agreed to, training shall occur Monday through Friday, except on CBJ Holidays, with two morning sessions and two afternoon sessions. Each morning sessi...
	3. Provide staggered training schedule as requested by Owner.

	D. Training Attendee List and Sign-in Sheet:
	1. Request from Owner in advance of training a proposed attendee list with name, phone number and e-mail address.
	2. Provide a preprinted sign-in sheet for each training session with proposed attendees listed and no fewer than six blank spaces to add additional attendees.
	3. Preprinted sign-in sheet shall include training session number, date and time, instructor name, phone number and e-mail address, and brief description of content to be covered during session. List attendees with columns for name, phone number, e-ma...
	4. Circulate sign-in sheet at beginning of each session and solicit attendees to sign or initial in applicable location.
	5. At end of each training day, send Owner an e-mail with an attachment of scanned copy (PDF) of circulated sign-in sheet for each session.

	E. Training Attendee Headcount:
	1. Headcount may vary depending on training content covered in session. Attendee access may be restricted to some training content for purposes of maintaining system security.

	F. Attendee Training Manuals:
	1. Provide each attendee with a color hard copy of all training materials and visual presentations.
	2. Hard-copy materials shall be organized in a three-ring binder with table of contents and individual divider tabs marked for each logical grouping of subject matter. Organize material to provide space for attendees to take handwritten notes within t...
	3. In addition to hard-copy materials included in training manual, provide each binder with a sleeve or pocket that includes a DVD or flash drive with PDF copy of all hard-copy materials.

	G. Instructor Requirements:
	1. One or multiple qualified instructors, as required, to provide training.
	2. Instructors shall have not less than five years of providing instructional training on not less than five past projects with similar DDC system scope and complexity to DDC system installed.

	H. Organization of Training Sessions:
	1. Organize training sessions into logical groupings of technical content and to reflect different levels of operators having access to system. Plan training sessions to accommodate the following three levels of operators:
	a. Daily operators.
	b. Advanced operators.
	c. System managers and administrators.

	2. Plan and organize training sessions to group training content to protect DDC system security. Some attendees may be restricted to some training sessions that cover restricted content for purposes of maintaining DDC system security.

	I. Training Outline:
	1. Submit training outline for Owner review at least 10 business day before scheduling training.
	2. Outline shall include a detailed agenda for each training day that is broken down into each of four training sessions that day, training objectives for each training session and synopses for each lesson planned.

	J. On-Site Training:
	1. Owner will provide conditioned classroom or workspace with ample desks or tables, chairs, power and data connectivity for instructor and each attendee.
	2. Instructor shall provide training materials, projector and other audiovisual equipment used in training.
	3. Provide as much of training located on-site as deemed feasible and practical by Owner.
	4. On-site training shall include regular walk-through tours, as required, to observe each unique product type installed with hands-on review of operation, calibration and service requirements.
	5. Operator workstation provided with DDC system shall be used in training. If operator workstation is not indicated, provide a temporary workstation to convey training content.

	K. Training Content for Daily Operators:
	1. Basic operation of system.
	2. Understanding DDC system architecture and configuration.
	3. Understanding each unique product type installed including performance and service requirements for each.
	4. Understanding operation of each system and equipment controlled by DDC system including sequences of operation, each unique control algorithm and each unique optimization routine.
	5. Logging on and off system.
	6. Accessing graphics, reports and alarms.
	7. Adjusting and changing set points and time schedules.
	8. Recognizing DDC system malfunctions.
	9. Understanding content of operation and maintenance manuals including control drawings.
	10. Understanding physical location and placement of DDC controllers and I/O hardware.
	11. Accessing data from DDC controllers.
	12. Operating portable operator workstations.
	13. Review of DDC testing results to establish basic understanding of DDC system operating performance and HVAC system limitations as of Substantial Completion.
	14. Running each specified report and log.
	15. Displaying and demonstrating each data entry to show Project-specific customizing capability. Demonstrating parameter changes.
	16. Stepping through graphics penetration tree, displaying all graphics, demonstrating dynamic updating, and direct access to graphics.
	17. Executing digital and analog commands in graphic mode.
	18. Demonstrating control loop precision and stability via trend logs of I/O for not less than 10 percent of I/O installed.
	19. Demonstrating DDC system performance through trend logs and command tracing.
	20. Demonstrating scan, update, and alarm responsiveness.
	21. Demonstrating spreadsheet and curve plot software, and its integration with database.
	22. Demonstrating on-line user guide, and help function and mail facility.
	23. Demonstrating multitasking by showing dynamic curve plot, and graphic construction operating simultaneously via split screen.
	24. Demonstrating the following for HVAC systems and equipment controlled by DDC system:
	a. Operation of HVAC equipment in normal-off, -on and failed conditions while observing individual equipment, dampers and valves for correct position under each condition.
	b. For HVAC equipment with factory-installed software, show that integration into DDC system is able to communicate with DDC controllers or gateways, as applicable.
	c. Using graphed trends, show that sequence of operation is executed in correct manner, and HVAC systems operate properly through complete sequence of operation including seasonal change, occupied and unoccupied modes, warm-up and cool-down cycles and...
	d. Hardware interlocks and safeties function properly and DDC system performs correct sequence of operation after electrical power interruption and resumption after power is restored.
	e. Reporting of alarm conditions for each alarm, and confirm that alarms are received at assigned locations, including operator workstations.
	f. Each control loop responds to set point adjustment and stabilizes within time period indicated.
	g. Sharing of previously graphed trends of all control loops to demonstrate that each control loop is stable and set points are being maintained.


	L. Training Content for Advanced Operators:
	1. Creating, deleting and modifying alarms including annunciation and routing.
	2. Creating, deleting and modifying point trend logs including graphing and printing on an ad-hoc basis and operator-defined time intervals.

	M. Training Content for System Managers and Administrators:
	1. DDC system software maintenance and backups.
	2. Uploading, downloading and off-line archiving of all DDC system software and databases.
	3. Interface with Project-specific, third-party operator software.
	4. Understanding password and security procedures.
	5. Adding new operators and making modifications to existing operators.
	6. Operator password assignments and modification.
	7. Operator authority assignment and modification.
	8. Workstation data segregation and modification.




	230923.11 - Control Valves
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes control valves and actuators for DDC systems.
	B. Related Requirements:
	1. Section 230923 "Direct Digital Control (DDC) System for HVAC" control equipment and software, relays, electrical power devices, uninterruptible power supply units, wire, and cable.


	1.3 DEFINITIONS
	A. Cv: Design valve coefficient.
	B. DDC: Direct-digital control.
	C. NBR: Nitrile butadiene rubber.
	D. PTFE: Polytetrafluoroethylene
	E. RMS: Root-mean-square value of alternating voltage, which is the square root of the mean value of the square of the voltage values during a complete cycle.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product, including the following:
	1. Construction details, material descriptions, dimensions of individual components and profiles, and finishes.
	2. Operating characteristics, electrical characteristics, and furnished accessories indicating process operating range, accuracy over range, control signal over range, default control signal with loss of power, calibration data specific to each unique...
	3. Product description with complete technical data, performance curves, and product specification sheets.
	4. Installation, operation, and maintenance instructions, including factors affecting performance.


	1.5 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For control valves to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	B. ASME Compliance: Fabricate and label products to comply with ASME Boiler and Pressure Vessel Code where required by authorities having jurisdiction.
	C. Ground Fault: Products shall not fail due to ground fault condition when suitably grounded.
	D. Backup Power Source: Systems and equipment served by a backup power source shall have associated control valve actuators served from a backup power source.
	E. Determine control valve sizes and flow coefficients by ISA 75.01.01.
	F. Control valve characteristics and rangeability shall comply with ISA 75.11.01.
	G. Selection Criteria:
	1. Control valve shutoff classifications shall be FCI 70-2, Class IV or better unless otherwise indicated.
	2. Valve pattern, three-way or straight through, shall be as indicated on Drawings.
	3. Modulating straight-through pattern control valves shall have equal percentage flow-throttling characteristics unless otherwise indicated.
	4. Modulating three-way pattern water valves shall have linear flow-throttling characteristics. The total flow through the valve shall remain constant regardless of the valve's position.
	5. Rotary-type control valves, such as ball and butterfly valves, shall have Cv falling between 65 and 75 degrees of valve full open position and minimum valve Cv between 15 and 25 percent of open position.
	6. Selection shall consider viscosity, flashing, and cavitation corrections.
	7. Valves shall have stable operation throughout full range of operation, from design to minimum Cv.
	8. Two-position control valves shall be line size unless otherwise indicated.
	9. In water systems, use ball- or globe-style control valves for two-position control for valves 34TNPS 234T and smaller and butterfly style for valves larger than 34TNPS 234T.


	2.2 BALL-STYLE CONTROL VALVES
	A. Ball Valves with Single Port and Characterized Disk:
	1. 42TUManufacturers:U42T Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	a. 42TBelimo Aircontrols (USA), Inc42T.

	2. Pressure Rating for 34TNPS 134T and Smaller: Nominal 600 WOG.
	3. Pressure Rating for 34TNPS 1-1/234T through 34TNPS 234T: Nominal 400 WOG.
	4. Close-off Pressure: 34T200 psig34T.
	5. Process Temperature Range: 34TZero to 212 deg F34T.
	6. Body and Tail Piece: Cast bronze ASTM B61, ASTM B62, ASTM B584, or forged brass with nickel plating.
	7. End Connections: Threaded (NPT) ends.
	8. Ball: Chrome-plated brass or bronze
	9. Stem and Stem Extension:
	a. Material to match ball.
	b. Blowout-proof design.
	c. Sleeve or other approved means to allow valve to be opened and closed without damaging the insulation or the vapor barrier seal.

	10. Ball Seats: Reinforced PTFE.
	11. Stem Seal: Reinforced PTFE packing ring with a threaded packing ring follower to retain the packing ring under design pressure with the linkage removed. Alternative means, such as EPDM O-rings, are acceptable if an equivalent cycle endurance can b...
	12. Flow Characteristic: Equal percentage.


	2.3 ELECTRIC AND ELECTRONIC CONTROL VALVE ACTUATORS
	A. 42TManufacturers:42T Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	1. 42TBelimo Aircontrols (USA), Inc42T.
	2. 42THoneywell42T.
	3. 42TJohnson Controls, Inc42T.
	4. 42TSiemens Industry, Inc. (Building Technologies Division)42T.

	B. Actuators for Hydronic Control Valves: Capable of closing valve against system pump shutoff head.
	C. Position indicator and graduated scale on each actuator.
	D. Type: Motor operated, with or without gears, electric and electronic.
	E. Voltage: 24-Vac
	F. Deliver torque required for continuous uniform movement of controlled device from limit to limit when operated at rated voltage.
	G. Function properly within a range of 85 to 120 percent of nameplate voltage.
	H. Construction:
	1. For Actuators Less Than 100 W: Fiber or reinforced nylon gears with steel shaft, copper alloy or nylon bearings, and pressed steel enclosures.
	2. For Actuators from 100 to 400 W: Gears ground steel, oil immersed, shaft hardened steel running in bronze, copper alloy or ball bearings. Operator and gear trains shall be totally enclosed in dustproof cast-iron, cast-steel or cast-aluminum housing.
	3. For Actuators Larger Than 400 W: Totally enclosed reversible induction motors with auxiliary hand crank and permanently lubricated bearings.

	I. Field Adjustment:
	1. Spring Return Actuators: Easily switchable from fail open to fail closed in the field without replacement.
	2. Gear Type Actuators: External manual adjustment mechanism to allow manual positioning when the actuator is not powered.

	J. Two-Position Actuators: Single direction, spring return or reversing type.
	K. Modulating Actuators:
	1. Operation: Capable of stopping at all points across full range, and starting in either direction from any point in range.
	2. Control Input Signal:
	a. Proportional: Actuator drives proportional to input signal and modulates throughout its angle of rotation. Suitable for 2- to 10-Vdc and 4- to 20-mA signals.


	L. Fail-Safe:
	1. Where indicated, provide actuator to fail to an end position.
	2. Internal spring return mechanism to drive controlled device to an end position (open or close) on loss of power.
	3. Batteries, capacitors, and other non-mechanical forms of fail-safe operation are acceptable only where uniquely indicated.

	M. Integral Overload Protection:
	1. Provide against overload throughout the entire operating range in both directions.
	2. Electronic overload, digital rotation sensing circuitry, mechanical end switches, or magnetic clutches are acceptable methods of protection.

	N. Valve Attachment:
	1. Unless otherwise required for valve interface, provide an actuator designed to be directly coupled to valve shaft without the need for connecting linkages.
	2. Attach actuator to valve drive shaft in a way that ensures maximum transfer of power and torque without slippage.
	3. Bolt and set screw method of attachment is acceptable only if provided with at least two points of attachment.

	O. Temperature and Humidity:
	1. Temperature: Suitable for operating temperature range encountered by application with minimum operating temperature range of 34Tminus 20 to plus 120 deg F
	2. Humidity: Suitable for humidity range encountered by application; minimum operating range shall be from 35 to 65 percent relative humidity, non-condensing.

	P. Enclosure:
	1. Suitable for ambient conditions encountered by application.
	2. NEMA 250, Type 2 for indoor and protected applications.
	3. NEMA 250, Type 4 or Type 4X for outdoor and unprotected applications.

	Q. Stroke Time:
	1. Operate valve from fully closed to fully open within 60 seconds.
	2. Operate valve from fully open to fully closed within 60 seconds.
	3. Move valve to failed position within 15 seconds.
	4. Select operating speed to be compatible with equipment and system operation.

	R. Sound:
	1. Spring Return: 62 dBA.
	2. Non-Spring Return: 45 dBA.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Examine roughing-in for valves installed in piping to verify actual locations of piping connections before installation.
	C. Prepare written report, endorsed by Installer, listing conditions detrimental to performance.
	D. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 CONTROL VALVE APPLICATIONS
	A. Control Valves:
	1. Hydronic Heating System, Two-Way Applications Controlled by Flow: Ball valves with single port and characterized disk

	B. Furnish and install products required to satisfy most stringent requirements indicated.
	C. Install products level, plumb, parallel, and perpendicular with building construction.
	D. Properly support instruments, tubing, piping, wiring, and conduits to comply with requirements indicated.
	E. Provide ceiling, floor, roof, and wall openings and sleeves required by installation. Before proceeding with drilling, punching, or cutting, check location first for concealed products that could potentially be damaged. Patch, flash, grout, seal, a...
	F. Firestop penetrations made in fire-rated assemblies and seal penetrations made in acoustically rated assemblies.
	G. Fastening Hardware:
	1. Stillson wrenches, pliers, and other tools that will cause injury to or mar surfaces of rods, nuts, and other parts are prohibited for assembling and tightening nuts.
	2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or by oversized wrenches.
	3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly.

	H. Install products in locations that are accessible and that will permit calibration and maintenance from floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, confirm unrestricted ladder placement is possible under ...

	3.3 ELECTRIC POWER
	A. Furnish and install electrical power to products requiring electrical connections.

	3.4 CONTROL VALVES
	A. Install pipe reducers for valves smaller than line size. Position reducers as close to valve as possible but at distance to avoid interference and impact to performance. Install with manufacturer-recommended clearance.
	B. Install flanges or unions to allow drop-in and -out valve installation.
	C. Valve Orientation:
	1. Where possible, install globe and ball valves installed in horizontal piping with stems upright and not more than 15 degrees off of vertical, not inverted.
	2. Install valves in a position to allow full stem movement.
	3. Where possible, install butterfly valves that are installed in horizontal piping with stems in horizontal position and with low point of disc opening with direction of flow.

	D. Clearance:
	1. Locate valves for easy access and provide separate support of valves that cannot be handled by service personnel without hoisting mechanism.
	2. Install valves with at least 34T12 inches 34Tof clear space around valve and between valves and adjacent surfaces.

	E. Threaded Valves:
	1. Note internal length of threads in valve ends, and proximity of valve internal seat or wall, to determine how far pipe should be threaded into valve.
	2. Align threads at point of assembly.
	3. Apply thread compound to external pipe threads, except where dry seal threading is specified.
	4. Assemble joint, wrench tight. Apply wrench on valve end as pipe is being threaded.


	3.5 CONNECTIONS
	A. Connect electrical devices and components to electrical grounding system. Comply with requirements in Section 260526 "Grounding and Bonding for Electrical Systems."

	3.6 CLEANING
	A. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign materials from exposed interior and exterior surfaces.
	B. Wash and shine glazing.
	C. Polish glossy surfaces to a clean shine.

	3.7 CHECKOUT PROCEDURES
	A. Control Valve Checkout:
	1. Check installed products before continuity tests, leak tests, and calibration.
	2. Check valves for proper location and accessibility.
	3. Check valves for proper installation for direction of flow, elevation, orientation, insertion depth, or other applicable considerations that will impact performance.
	4. For pneumatic products, verify air supply for each product is properly installed.
	5. For pneumatic valves, verify that pressure gauges are provided in each air line to valve actuator and positioner.
	6. Verify that control valves are installed correctly for flow direction.
	7. Verify that valve body attachment is properly secured and sealed.
	8. Verify that valve actuator and linkage attachment are secure.
	9. Verify that actuator wiring is complete, enclosed, and connected to correct power source.
	10. Verify that valve ball, disc, and plug travel are unobstructed.
	11. After piping systems have been tested and put into service, but before insulating and balancing, inspect each valve for leaks. Adjust or replace packing to stop leaks. Replace the valve if leaks persist.


	3.8 ADJUSTMENT, CALIBRATION, AND TESTING
	A. Stroke and adjust control valves following manufacturer's recommended procedure, from 100 percent open to 100 percent closed back to 100 percent open.
	B. Stroke control valves with pilot positioners. Adjust valve and positioner following manufacturer's recommended procedure, so valve is 100 percent closed, 50 percent closed, and 100 percent open at proper air pressures.
	C. Check and document open and close cycle times for applications with a cycle time of less than 30 seconds.
	D. For control valves equipped with positive position indication, check feedback signal at multiple positions to confirm proper position indication.



	230923.12 - Control Dampers
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes the following types of control dampers and actuators for DDC systems:
	1. Rectangular control dampers.
	2. General control-damper actuator requirements.
	3. Electric and electronic actuators.


	1.3 DEFINITIONS
	A. DDC: Direct-digital control.
	B. RMS: Root-mean-square value of alternating voltage, which is the square root of the mean value of the square of the voltage values during a complete cycle.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product, including the following:
	1. Construction details, material descriptions, dimensions of individual components and profiles, and finishes.
	2. Operating characteristics, electrical characteristics, and furnished accessories indicating process operating range, accuracy over range, control signal over range, default control signal with loss of power, calibration data specific to each unique...
	3. Product description with complete technical data, performance curves, and product specification sheets.
	4. Installation instructions, including factors affecting performance.


	1.5 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For control dampers to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	B. ASME Compliance: Fabricate and label products to comply with ASME Boiler and Pressure Vessel Code where required by authorities having jurisdiction.
	C. Ground Fault: Products shall not fail due to ground fault condition when suitably grounded.
	D. Selection Criteria:
	1. Control dampers shall be suitable for operation at following conditions:
	a. Exhaust Air:  Less than 3” w.g. and -10 to 100 F

	2. Fail positions unless otherwise indicated:
	a. Exhaust Air: Close.

	3. Dampers shall have stable operation throughout full range of operation, from design to minimum airflow over varying pressures and temperatures encountered.
	4. Two-position dampers shall be full size of duct or equipment connection unless otherwise indicated.


	2.2 RECTANGULAR CONTROL DAMPERS
	A. General Requirements:
	1. Factory assemble multiple damper sections to provide a single damper assembly of size required by the application.

	B. Rectangular Dampers with Aluminum Airfoil Blades:
	1. 42TUManufacturers:U42T Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	a. 42TArrow United Industries42T.
	b. 42TRuskin Company42T.

	2. Performance:
	a. Leakage: AMCA 511, Class 1A. Leakage shall not exceed 34T3 cfm/sq. ft.34T against 34T1-in. wg34T differential static pressure.
	b. Pressure Drop: 34T0.05-in. wg34T at 34T1500 fpm34T across a 34T24-by-24-inch 34Tdamper when tested according to AMCA 500-D, figure 5.3.
	c. Velocity: Up to 34T6000 fpm34T.
	d. Temperature: 34TMinus 40 to plus 185 deg F34T.
	e. Pressure Rating: Damper close-off pressure equal to fan shutoff pressure with a maximum blade deflection of 1/200 of blade length.
	f. Damper shall have AMCA seal for both air leakage and air performance.

	3. Construction:
	a. Frame:
	1) Material: ASTM B211, Alloy 6063 T5 extruded-aluminum profiles, 34T0.07 inch34T thick.
	2) Hat-shaped channel with integral flange(s). Mating face shall be a minimum of 34T1 inch34T.
	3) Width not less than 34T5 inches34T.

	b. Blades:
	1) Hollow, airfoil, extruded aluminum.
	2) Parallel or opposed blade configuration as required by application.
	3) Material: ASTM B211, Alloy 6063 T5 aluminum, 34T0.07 inch34T thick.
	4) Width not to exceed 34T6 inches34T.
	5) Length as required by close-off pressure, not to exceed 34T48 inches34T.

	c. Seals:
	1) Blades: Replaceable, mechanically attached extruded silicone, vinyl, or plastic composite.
	2) Jambs: Stainless steel, compression type.

	d. Axles: 34T0.5-inch-34Tdiameter stainless steel, mechanically attached to blades.
	e. Bearings:
	1) Molded synthetic or stainless-steel sleeve mounted in frame.
	2) Where blade axles are installed in vertical position, provide thrust bearings.

	f. Linkage:
	1) Concealed in frame.
	2) Constructed of aluminum and stainless steel.
	3) Hardware: Stainless steel.

	g. Additional Corrosion Protection
	1) Provide anodized finish for aluminum surfaces in contact with airstream. Anodized finish shall be a minimum of 34T0.0007 inch34T thick.
	2) Axles, damper linkage, and hardware shall be constructed of Type 316L stainless steel.




	2.3 GENERAL CONTROL-DAMPER ACTUATORS REQUIREMENTS
	A. Actuators shall operate related damper(s) with sufficient reserve power to provide smooth modulating action or two-position action and proper speed of response at velocity and pressure conditions to which the damper is subjected.
	B. Actuators shall produce sufficient power and torque to close off against the maximum system pressures encountered. Actuators shall be sized to close off against the fan shutoff pressure as a minimum requirement.
	C. The total damper area operated by an actuator shall not exceed 80 percent of manufacturer's maximum area rating.
	D. Provide one actuator for each damper assembly where possible. Multiple actuators required to drive a single damper assembly shall operate in unison.
	E. Avoid the use of excessively oversized actuators which could overdrive and cause linkage failure when the damper blade has reached either its full open or closed position.
	F. Use jackshafts and shaft couplings in lieu of blade-to-blade linkages when driving axially aligned damper sections.
	G. Provide mounting hardware and linkages for connecting actuator to damper.
	H. Select actuators to fail in desired position in the event of a power failure.
	I. Actuator Fail Positions:
	1. Exhaust Air:  Close


	2.4 ELECTRIC AND ELECTRONIC ACTUATORS
	A. Type: Motor operated, with or without gears, electric and electronic.
	B. Voltage:
	1. 24 V
	2. Actuator shall deliver torque required for continuous uniform movement of controlled device from limit to limit when operated at rated voltage.
	3. Actuator shall function properly within a range of 85 to 120 percent of nameplate voltage.

	C. Construction:
	1. Less Than 100 W: Fiber or reinforced nylon gears with steel shaft, copper alloy or nylon bearings, and pressed steel enclosures.
	2. 100 up to 400 W: Gears ground steel, oil immersed, shaft-hardened steel running in bronze, copper alloy, or ball bearings. Operator and gear trains shall be totally enclosed in dustproof cast-iron, cast-steel, or cast-aluminum housing.
	3. Greater Than 400 W: Totally enclosed reversible induction motors with auxiliary hand crank and permanently lubricated bearings.

	D. Field Adjustment:
	1. Spring return actuators shall be easily switchable from fail open to fail closed in the field without replacement.
	2. Provide gear-type actuators with an external manual adjustment mechanism to allow manual positioning of the damper when the actuator is not powered.

	E. Modulating Actuators:
	1. Capable of stopping at all points across full range, and starting in either direction from any point in range.
	2. Control Input Signal:
	a. Proportional: Actuator drives proportional to input signal and modulates throughout its angle of rotation. Suitable for zero- to 10- or 2- to 10-V dc and 4- to 20-mA signals.


	F. Integral Overload Protection:
	1. Provide against overload throughout the entire operating range in both directions.
	2. Electronic overload, digital rotation sensing circuitry, mechanical end switches, or magnetic clutches are acceptable methods of protection.

	G. Damper Attachment:
	1. Unless otherwise required for damper interface, provide actuator designed to be directly coupled to damper shaft without need for connecting linkages.
	2. Attach actuator to damper drive shaft in a way that ensures maximum transfer of power and torque without slippage.
	3. Bolt and set screw method of attachment is acceptable only if provided with at least two points of attachment.

	H. Temperature and Humidity:
	1. Temperature: Suitable for operating temperature range encountered by application with minimum operating temperature range of 34Tminus 20 to plus 120 deg F
	2. Humidity: Suitable for humidity range encountered by application; minimum operating range shall be from 5 to 95 percent relative humidity, non-condensing.

	I. Enclosure:
	1. Suitable for ambient conditions encountered by application.
	2. NEMA 250, Type 2 for indoor and protected applications.
	3. NEMA 250, Type 4 or Type 4X for outdoor and unprotected applications.
	4. Provide actuator enclosure with a heater and controller where required by application.

	J. Stroke Time:
	1. Operate damper from fully closed to fully open within 60 seconds.
	2. Operate damper from fully open to fully closed within 60 seconds.
	3. Move damper to failed position within 15 seconds.
	4. Select operating speed to be compatible with equipment and system operation.
	5. Actuators operating in smoke control systems comply with governing code and NFPA requirements.

	K. Sound:
	1. Spring Return: 62 dBA.
	2. Non-Spring Return: 45 dBA.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Examine roughing-in for dampers and instruments installed in duct systems to verify actual locations of connections before installation.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION, GENERAL
	A. Furnish and install products required to satisfy most stringent requirements indicated.
	B. Properly support dampers and actuators, tubing, wiring, and conduit to comply with requirements indicated.
	C. Provide ceiling, floor, roof, and wall openings and sleeves required by installation. Before proceeding with drilling, punching, or cutting, check location first for concealed products that could potentially be damaged. Patch, flash, grout, seal, a...
	D. Seal penetrations made in fire-rated and acoustically rated assemblies.
	E. Fastening Hardware:
	1. Stillson wrenches, pliers, or other tools that will cause injury to or mar surfaces of rods, nuts, and other parts are prohibited for assembling and tightening nuts.
	2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or by oversized wrenches.
	3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly.

	F. Install products in locations that are accessible and that will permit calibration and maintenance from floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, confirm unrestricted ladder placement is possible under ...

	3.3 ELECTRIC POWER
	A. Furnish and install electrical power to products requiring electrical connections.

	3.4 CONTROL DAMPERS
	A. Clearance:
	1. Locate dampers for easy access and provide separate support of dampers that cannot be handled by service personnel without hoisting mechanism.
	2. Install dampers with at least 34T24 inches34T44T (600 mm)44T of clear space on sides of dampers requiring service access.

	B. Service Access:
	1. Dampers and actuators shall be accessible for visual inspection and service.
	2. Install access door(s) in duct or equipment located upstream of damper to allow service personnel to hand clean any portion of damper, linkage, and actuator. Comply with requirements in Section 233300 "Air Duct Accessories."

	C. Install dampers straight and true, level in all planes, and square in all dimensions. Install supplementary structural steel reinforcement for large multiple-section dampers if factory support alone cannot handle loading.
	D. Attach actuator(s) to damper drive shaft.
	E. For duct-mounted and equipment-mounted dampers installed outside of equipment, install a visible and accessible indication of damper position from outside.

	3.5 CHECKOUT PROCEDURES
	A. Control-Damper Checkout:
	1. Check installed products before continuity tests, leak tests, and calibration.
	2. Check dampers for proper location and accessibility.
	3. Check instrument tubing for proper isolation, fittings, slope, dirt legs, drains, material, and support.
	4. For pneumatic products, verify air supply for each product is properly installed.
	5. For pneumatic dampers, verify that pressure gages are provided in each air line to damper actuator and positioner.
	6. Verify that control dampers are installed correctly for flow direction.
	7. Verify that proper blade alignment, either parallel or opposed, has been provided.
	8. Verify that damper frame attachment is properly secured and sealed.
	9. Verify that damper actuator and linkage attachment are secure.
	10. Verify that actuator wiring is complete, enclosed, and connected to correct power source.
	11. Verify that damper blade travel is unobstructed.


	3.6 ADJUSTMENT, CALIBRATION, AND TESTING:
	A. Stroke and adjust control dampers following manufacturer's recommended procedure, from 100 percent open to 100 percent closed back to 100 percent open.
	B. Stroke control dampers with pilot positioners. Adjust damper and positioner following manufacturer's recommended procedure, so damper is 100 percent closed, 50 percent closed, and 100 percent open at proper air pressure.
	C. Check and document open and close cycle times for applications with a cycle time of less than 30 seconds.
	D. For control dampers equipped with positive position indication, check feedback signal at multiple positions to confirm proper position indication.



	230923.23 - Pressure Instruments
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Air-pressure sensors.
	2. Air-pressure switches.
	3. Air-pressure transmitters.
	4. Liquid-pressure switches.
	5. Liquid-pressure transmitters.

	B. Related Requirements:
	1. Section 230923 "Direct-Digital Control System for HVAC" for control equipment and software, relays, electrical power devices, uninterruptible power supply units, wire, and cable.


	1.3 DEFINITIONS
	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product, including the following:
	1. Construction details, material descriptions, dimensions of individual components and profiles, and finishes.
	2. Product description with complete technical data, performance curves, and product specification sheets.
	3. Installation instructions, including factors affecting performance.


	1.5 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For instruments to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Environmental Conditions:
	1. Instruments shall operate without performance degradation under the ambient environmental temperature, pressure, humidity, and vibration conditions specified and encountered for installed location.
	a. If instrument alone cannot comply with requirement, install instrument in a protective enclosure that is isolated and protected from conditions impacting performance. Enclosure shall be internally insulated, electrically heated, filtered, and venti...

	2. Instruments and accessories shall be protected with enclosures satisfying the following minimum requirements unless more stringent requirements are indicated. Instruments not available with integral enclosures complying with requirements indicated ...
	a. Outdoors: Type 4X
	b. Indoors: Type 1
	c. Mechanical Equipment Rooms:
	1) Chiller and Boiler Rooms: Type 12
	2) Air-Moving Equipment Rooms: Type 1

	d. Within Duct Systems and Air-Moving Equipment Not Exposed to Possible Condensation: Type 2



	2.2 AIR-PRESSURE SENSORS
	A. Outdoor Static Pressure Sensor:
	1. Provides average outdoor pressure signal.
	2. Sensor with no moving parts.
	3. Kit includes sensor, vinyl tubing mounting hardware.

	B. Space Static Pressure Sensor for Recessed Ceiling Mounting:
	1. Stainless-steel round plate with perforated center arranged to sense space static pressure. Exposed surfaces provided with brush finish.
	2. Sensor intended for flush mount on face of ceiling with pressure chamber recessed in ceiling plenum.
	3. Back of sensor plate fitted with multiple sensing ports, pressure impulse suppression chamber, airflow shielding, and 34T0.125-inch34T fitting for concealed tubing connection.
	4. Performance: Within 1 percent of actual room static pressure in vicinity of sensor while being subjected to an air velocity of 34T1000 fpm34T from a 360-degree radial source.


	2.3 AIR-PRESSURE TRANSMITTERS
	A. Air-Pressure Differential Transmitter:
	1. Performance:
	a. Range: Approximately 2 times set point.
	b. Accuracy: Within 0.5 percent of the full-scale range.
	c. Hysteresis: Within 0.10 percent of full scale.
	d. Repeatability: Within 0.05 percent of full scale.
	e. Stability: Within 1 percent of span per year.
	f. Overpressure: 34T10 psig
	g. Temperature Limits: 34TZero to 150 deg F
	h. Compensate Temperature Limits: 34T40 to 150 deg F
	i. Thermal Effects: 0.033 percent of full scale per degree F.
	j. Shock and vibration shall not harm the transmitter.

	2. Output Signals:
	a. Analog Current Signal:
	1) Two-wire, 4- to 20-mA dc current source.
	2) Signal capable of operating into 800-ohm load.

	b. Analog Voltage Signal:
	1) Three wire, zero to 10 V.
	2) Minimum Load Resistance: 1000 ohms.




	2.4 LIQUID-PRESSURE TRANSMITTERS
	A. Liquid-Pressure Differential Transmitter:
	1. Performance:
	a. Range: Approximately 2 times set point.
	b. Span: Adjustable plus or minus one milliamp, noninteractive.
	c. Accuracy: Within 0.25 percent of full scale.
	d. Pressure: Maximum operating pressure 2.5 times range.
	e. Temperature Limits: 34TZero to 175 deg F
	f. Compensate Temperature Limits: 34T30 to 150 deg F
	g. Thermal Effects: 0.02 percent of full scale per degree F.
	h. Response Time: 30 to 50 ms.
	i. Shock and vibration shall not harm the transmitter.

	2. Analog Output Current Signal:
	a. Two-wire, 4- to 20-mA dc current source.
	b. Signal capable of operating into 1000-ohm load.

	3. Operator Interface:
	a. Zero and span adjustments located behind cover.
	b. Bleed screws on side of body, two screws on low-pressure side, and one screw on high-pressure side, for air in line and pressure cavity.

	4. Construction:
	a. Aluminum and stainless-steel enclosure with removable cover.
	b. Wetted parts of transmitter constructed of 17-4 PH or 300 Series stainless steel.
	c. Threaded, 34TNPS 1/434T44T (DN 10)44T process connections on side of instrument enclosure.
	d. Knock out for 34T1/2-inch34T44T (16-mm)44T nominal conduit connection on side of instrument enclosure.
	e. Screw terminal block for wire connections.
	f. NEMA 250, Type 4X.
	g. Mounting Bracket: Appropriate for installation.




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Examine roughing-in for instruments installed in piping to verify actual locations of connections before installation.
	C. Examine roughing-in for instruments installed in duct systems to verify actual locations of connections before installation.
	D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance.
	E. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION, GENERAL
	A. Install products level, plumb, parallel, and perpendicular with building construction.
	B. Properly support instruments, tubing, piping wiring, and conduit to comply with requirements indicated. Brace all products to prevent lateral movement, sway, or a break in attachment when subjected to a 30 lb. force.
	C. Provide ceiling, floor, roof, wall openings, and sleeves required by installation. Before proceeding with drilling, punching, or cutting, check location first for concealed products that could potentially be damaged. Patch, flash, grout, seal, and ...
	D. Fastening Hardware:
	1. Stillson wrenches, pliers, and other tools that cause injury to or mar surfaces of rods, nuts, and other parts are prohibited for work of assembling and tightening nuts.
	2. Tighten bolts and nuts firmly and uniformly. Do not to overstress threads by using excessive force or oversized wrenches.
	3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly.

	E. Install products in locations that are accessible and that permit calibration and maintenance from floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, confirm unrestricted ladder placement is possible under occup...

	3.3 ELECTRICAL POWER
	A. Furnish and install electrical power to products requiring electrical connections.
	B. Furnish and install circuit breakers. Comply with requirements in Section 262816 "Enclosed Switches and Circuit Breakers."
	C. Furnish and install power wiring. Comply with requirements in Section 260519 "Low-Voltage Electrical Power Conductors and Cables."
	D. Furnish and install raceways. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems."

	3.4 PRESSURE INSTRUMENT INSTALLATION
	A. Mounting Location:
	1. Rough-in: Outline instrument-mounting locations before setting instruments and routing, cable, wiring, tubing, and conduit to final location.
	2. Install switches and transmitters for air and liquid pressure associated with individual air-handling units and associated connected ductwork and piping near air-handlings units co-located in air-handling unit system control panel, to provide servi...
	3. Install liquid and steam pressure switches and transmitters for indoor applications in mechanical equipment rooms. Do not locate in user-occupied space unless indicated specifically on Drawings.
	4. Install air-pressure switches and transmitters for indoor applications in mechanical equipment rooms. Do not locate in user-occupied space unless indicated specifically on Drawings.
	5. Mount switches and transmitters not required to be mounted within system control panels on walls, floor-supported freestanding pipe stands, or floor-supported structural support frames. Use manufacturer mounting brackets to accommodate field mounti...
	6. Install instruments (except pressure gages) in steam, liquid, and liquid-sealed piped services below their process connection point. Slope tubing down to instrument with a slope of 2 percent.
	7. Install instruments in dry gas and noncondensable vapor piped services above their process connection point. Slope process connection lines up to instrument with a minimum slope of 2 percent.

	B. Seal penetrations to ductwork, plenums, and air-moving equipment to comply with duct static pressure class and leakage and seal classes indicated using neoprene gaskets or grommets.
	C. Outdoor Pressure Sensors:
	1. Locate wall-mounted sensor in an inconspicuous location.
	2. Submit sensor location for approval before installation.
	3. Verify signal from sensor is stable and consistent to all connected transmitters. Modify installation to achieve proper signal.
	4. Route outdoor signal pipe full size of sensor connection to transmitters. Install branch connection of size required to match to transmitter.
	5. Install sensor signal pipe with dirt leg and drain valve below roof penetration.
	6. Insulate signal pipe with flexible elastomeric insulation as required to prevent condensation.
	7. Connect roof-mounted signal pipe exposed to outdoors to building grounding system.

	D. Air-Pressure Differential Switches:
	1. Install air-pressure sensor in system for each switch connection. Install sensor in an accessible location for inspection and replacement.
	2. A single sensor may be used to share a common signal to multiple pressure instruments.
	3. Install access door in duct and equipment to access sensors that cannot be inspected and replaced from outside.
	4. Route 34TNPS 3/834T44T (DN 12)44T tubing from sensor to switch connection.
	5. Do not mount switches on rotating equipment.
	6. Install switches in a location free from vibration, heat, moisture, or adverse effects, which could damage the switch and hinder accurate operation.
	7. Install switches in an easily accessible location serviceable from floor.
	8. Install switches adjacent to system control panel if within 34T50 feet34T; otherwise, locate switch in vicinity of system connection.

	E. Liquid-Pressure Transmitters:
	1. Where process connections are installed in mechanical equipment room, install transmitter in convenient and accessible location near system control panel.
	2. Where process connections are installed outside mechanical rooms, route processing tubing to mechanical room housing system control panel and locate transmitter near system control panel.
	3. Where multiple transmitters serving same system are installed in same room, install transmitters by system to provide service personnel a single and convenient location for inspection and service.
	4. System process tubing connection shall be full size of switch connection, but not less than 34TNPS 1/234T. Install stainless-steel bushing if required to mate switch to system connection.
	5. Connect process tubing from point of system connection and extend to transmitter.
	6. Install isolation valves in process tubing as close to system connection as practical.
	7. Install dirt leg and drain valve at each transmitter connection.
	8. Do not mount transmitters on equipment.
	9. Install in a location free from vibration, heat, moisture, or adverse effects, which could damage and hinder accurate operation.


	3.5 IDENTIFICATION
	A. Identify system components, wiring, cabling, and terminals. Each piece of wire, cable, and tubing shall have the same designation at each end for operators to determine continuity at points of connection. Comply with requirements for identification...
	B. Install engraved phenolic nameplate with instrument identification.

	3.6 CHECKOUT PROCEDURES
	A. Check out installed products before continuity tests, leak tests, and calibration.
	B. Check instruments for proper location and accessibility.
	C. Check instruments for proper installation with respect to direction of flow, elevation, orientation, insertion depth, or other applicable considerations that impact performance.

	3.7 ADJUSTMENT, CALIBRATION, AND TESTING
	A. Description:
	1. Calibrate each instrument installed that is not factory calibrated and provided with calibration documentation.
	2. Provide a written description of proposed field procedures and equipment for calibrating each type of instrument. Submit procedures before calibration and adjustment.
	3. For each analog instrument, perform a three-point calibration test for both linearity and accuracy.
	4. Equipment and procedures used for calibration shall comply with instrument manufacturer's recommendations.
	5. Provide diagnostic and test equipment for calibration and adjustment.
	6. Field instruments and equipment used to test and calibrate installed instruments shall have accuracy at least twice the instrument accuracy being calibrated. For example, an installed instrument with an accuracy of 1 percent shall be checked by an ...
	7. Calibrate each instrument according to instrument instruction manual supplied by manufacturer.
	8. If, after calibration, indicated performance cannot be achieved, replace out-of-tolerance instruments.
	9. Comply with field-testing requirements and procedures indicated by ASHRAE Guideline 11, "Field Testing of HVAC Control Components," in the absence of specific requirements, and to supplement requirements indicated.

	B. Analog Signals:
	1. Check analog voltage signals using a precision voltage meter at zero, 50, and 100 percent.
	2. Check analog current signals using a precision current meter at zero, 50, and 100 percent.

	C. Digital Signals:
	1. Check digital signals using a jumper wire.
	2. Check digital signals using an ohmmeter to test for contact.

	D. Sensors: Check sensors at zero, 50, and 100 percent of project design values.
	E. Switches: Calibrate switches to make or break contact at set points indicated.
	F. Transmitters:
	1. Check and calibrate transmitters at zero, 50, and 100 percent of project design values.


	3.8 DEMONSTRATION
	A. Train Owner's maintenance personnel to adjust, operate, and maintain instrumentation and control devices.
	B. Coordinate pressure instrument demonstration video with operation and maintenance manuals and classroom instruction for use by Owner in operating, maintaining, and troubleshooting.



	230923.27 - Temperature Instruments
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Thermostats
	2. Air temperature sensors.

	B. Related Requirements:
	1. Section 230923 "Direct-Digital Control System for HVAC" for control equipment and software, relays, electrical power devices, uninterruptible power supply units, wire, and cable.


	1.3 DEFINITIONS
	A. RTD: Resistance temperature detector.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product, including the following:
	1. Construction details, material descriptions, dimensions of individual components and profiles, and finishes.
	2. Operating characteristics, electrical characteristics, and furnished accessories indicating process operating range, accuracy over range, control signal over range, default control signal with loss of power, calibration data specific to each unique...
	3. Product description with complete technical data, performance curves, and product specification sheets.
	4. Installation operation and maintenance instructions, including factors affecting performance.

	B. Shop Drawings:
	1. Include details of product assemblies. Indicate dimensions, weights, loads, required clearances, method of field assembly, components, and location and size of each field connection.
	2. Include diagrams for power, signal, and control wiring.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Environmental Conditions:
	1. Instruments shall operate without performance degradation under the ambient environmental temperature, pressure, humidity, and vibration conditions specified and encountered for installed location.
	2. Instruments and accessories shall be protected with enclosures satisfying the following minimum requirements unless more stringent requirements are indicated. Instruments not available with integral enclosures complying with requirements indicated ...
	a. Indoors, Heated and Air Conditioned: Type 1
	b. Mechanical Equipment Rooms:
	1) Air-Moving Equipment Rooms: Type 1




	2.2 TEMPERATURE SENSOR
	A. Digital Room Sensors
	1. Temperature monitoring range: 55/95 degrees F.
	2. Network jack.
	3. Output signal: Changing resistance.
	4. Accuracy at Calibration point: Plus or minus 0.5 degrees F.
	5. Wall Mounted unit with finished cover:
	a. Staff Spaces
	1) LCD display, Unoccupied override button, and setpoint adjustment.
	2) Set Point and Display Range: 55 to 95 degrees F.

	b. Public Spaces: Blank Cover.


	B. Liquid Immersion Temperature
	1. Temperature monitoring range: Minus 40/240 degrees F.
	2. Output signal: Changing resistance.
	3. Accuracy at Calibration point: Plus or minus 0.5 degree F.
	4. Provide immersion sensor assembly as specified. Provide separate thermowell for immersion sensor and fill annular space between well and sensor heat conductive compound.

	C. Duct Temperature
	1. Temperature monitoring range: 20/120 degrees F.
	2. Output signal: Changing resistance.
	3. Accuracy at Calibration point: Plus or minus 0.5 degrees F.
	4. Locate sensing element a minimum of 25 percent across duct width.

	D. Duct Averaging Temperature
	1. Temperature monitoring range: 20/120 degrees F.
	2. Output signal: 4-20 mA DC.
	3. Accuracy at Calibration point: Plus or minus 0.5 degrees F.
	4. Sensor Probe Length: 25 feet.

	E. Outside Air Temperature:
	1. Temperature monitoring range: Minus 58/122 degrees F.
	2. Output signal: 4-20 mA DC.
	3. Accuracy at Calibration point: Plus or minus 0.5 degrees F.
	4. Provide NEMA3R rated mounting assembly (rain tight).


	2.3 WALL MOUNTED SENSOR GUARD
	A. Clear or opaque butyrate plastic guard, key lock, mounting plate.

	2.4 AIR TEMPERATURE SENSORS
	A. Platinum RTDs: Common Requirements:
	1. 100 or 1000 ohms at zero deg C and a temperature coefficient of 0.00385 ohm/ohm/deg C.
	2. Two-wire, PTFE-insulated, 22-gage stranded copper leads.
	3. Performance Characteristics:
	a. Range: 34TMinus 50 to 275 deg F.
	b. Interchangeable Accuracy: At 34T32 deg F34T within 34T0.5 deg F34T.
	c. Repeatability: Within 34T0.5 deg F34T.
	d. Self-Heating: Negligible.

	4. Transmitter Requirements:
	a. Transmitter required for each 100-ohm RTD.
	b. Transmitter optional for 1000-ohm RTD, contingent on compliance with end-to-end control accuracy.


	B. Platinum RTD, Single-Point Air Temperature Duct Sensors:
	1. 42TUManufacturers:U42T Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	a. 42TMinco42T.

	2. 100 or 1000 ohms.
	3. Temperature Range: 34TMinus 50 to 275 deg F34T44T.
	4. Probe: Single-point sensor with a stainless-steel sheath.
	5. Length: As required by application to achieve tip at midpoint of air tunnel, up to 34T18 inches34T.
	6. Enclosure: Junction box with removable cover; NEMA 250, Type 1 for indoor applications and Type 4 for outdoor applications.
	7. Gasket for attachment to duct or equipment to seal penetration airtight.
	8. Conduit Connection: 34T1/2-inch34T44T trade size.

	C. Platinum RTD Outdoor Air Temperature Sensors:
	1. 42TManufacturers:42T Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	a. 42TMinco42T.

	2. 100 or 1000 ohms.
	3. Temperature Range: 34TMinus 50 to 275 deg F34T44T (Minus 45 to 135 deg C).
	4. Probe: Single-point sensor with a stainless-steel sheath.
	5. Solar Shield: Stainless steel.
	6. Enclosure: NEMA 250, Type 4 or 4X junction box or combination conduit and outlet box with removable cover and gasket.
	7. Conduit Connection: 34T1/2-inch34T44T (16-mm)44T trade size.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	B. Examine roughing-in for instruments installed in piping to verify actual locations of connections before installation.
	C. Examine roughing-in for instruments installed in duct systems to verify actual locations of connections before installation.
	D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance.
	E. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 TEMPERATURE INSTRUMENT APPLICATIONS
	A. Air Temperature Sensors:
	1. Duct: 100-ohm platinum RTD, 1000-ohm platinum RTD.
	2. Outdoor: [Thermistor] [100-ohm platinum RTD] [1000-ohm platinum RTD].


	3.3 INSTALLATION, GENERAL
	A. Install products level, plumb, parallel, and perpendicular with building construction.
	B. Properly support instruments, tubing, piping, wiring, and conduit to comply with requirements indicated.
	C. Fastening Hardware:
	1. Stillson wrenches, pliers, and other tools that cause injury to or mar surfaces of rods, nuts, and other parts are prohibited for work of assembling and tightening nuts.
	2. Tighten bolts and nuts firmly and uniformly. Do not overstress threads by excessive force or by oversized wrenches.
	3. Lubricate threads of bolts, nuts, and screws with graphite and oil before assembly.

	D. Install products in locations that are accessible and that permit calibration and maintenance from floor, equipment platforms, or catwalks. Where ladders are required for Owner's access, confirm unrestricted ladder placement is possible under occup...

	3.4 ELECTRIC POWER
	A. Furnish and install electrical power to products requiring electrical connections.

	3.5 TEMPERATURE INSTRUMENT INSTALLATIONS
	A. Mounting Location:
	1. Roughing In:
	a. Outline instrument mounting locations before setting instruments and routing cable, wiring, tubing, and conduit to final location.
	b. Provide independent inspection to confirm that proposed mounting locations comply with requirements indicated and approved submittals.
	1) Indicate dimensioned locations with mounting height for all surface-mounted products on Shop Drawings.
	2) Do not begin installation without submittal approval of mounting location.

	c. Complete installation rough-in only after confirmation by independent inspection is complete and approval of location is documented for review by Owner and Architect on request.


	B. Special Mounting Requirements:
	1. Protect products installed outdoors from solar radiation, building and wind effect with stand-offs and shields constructed of Type 316 stainless.
	2. Temperature instruments having performance impacted by temperature of mounting substrate shall be isolated with an insulating barrier located between instrument and substrate to eliminate effect. Where instruments requiring insulation are located i...

	C. Outdoor Air Temperature Sensor Installation:
	1. Mount sensor in a discrete location facing north.
	2. Protect installed sensor from solar radiation and other influences that could impact performance.
	3. If required to have a transmitter, mount transmitter remote from sensor in an accessible and serviceable location indoors.

	D. Single-Point Duct Temperature Sensor Installation:
	1. Install single-point-type, duct-mounted, supply- and return-air temperature sensors. Install sensors in ducts with sensitive portion of the element installed in center of duct cross section and located to sense near average temperature. Do not exce...
	2. Install return-air sensor in location that senses return-air temperature without influence from outdoor or mixed air.
	3. Rigidly support sensor to duct and seal penetration airtight.
	4. If required to have transmitter, mount transmitter remote from sensor at accessible and serviceable location.


	3.6 CLEANING
	A. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign materials from exposed interior and exterior surfaces.
	B. Wash and shine glazing.
	C. Polish glossy surfaces to a clean shine.

	3.7 CHECK-OUT PROCEDURES
	A. Check installed products before continuity tests, leak tests, and calibration.
	B. Check temperature instruments for proper location and accessibility.
	C. Verify sensing element type and proper material.
	D. Verify location and length.
	E. Verify that wiring is correct and secure.

	3.8 ADJUSTMENT, CALIBRATION, AND TESTING
	A. Description:
	1. Calibrate each instrument installed that is not factory calibrated and provided with calibration documentation.
	2. Provide a written description of proposed field procedures and equipment for calibrating each type of instrument. Submit procedures before calibration and adjustment.
	3. For each analog instrument, make a three-point test of calibration for both linearity and accuracy.
	4. Equipment and procedures used for calibration shall meet instrument manufacturer's written instructions.
	5. Provide diagnostic and test equipment for calibration and adjustment.
	6. Field instruments and equipment used to test and calibrate installed instruments shall have accuracy at least twice the instrument accuracy being calibrated. For example, an installed instrument with an accuracy of 1 percent shall be checked by an ...
	7. Calibrate each instrument according to instrument instruction manual supplied by manufacturer.
	8. If after calibration indicated performance cannot be achieved, replace out-of-tolerance instruments.
	9. Comply with field-testing requirements and procedures indicated by ASHRAE Guideline 11, "Field Testing of HVAC Control Components," in the absence of specific requirements and to supplement requirements indicated.

	B. Analog Signals:
	1. Check analog voltage signals using a precision voltage meter at zero, 50, and 100 percent.
	2. Check analog current signals using a precision current meter at zero, 50, and 100 percent.
	3. Check resistance signals for temperature sensors at zero, 50, and 100 percent of operating span using a precision-resistance source.

	C. Digital Signals:
	1. Check digital signals using a jumper wire.
	2. Check digital signals using an ohmmeter to test for contact.

	D. Sensors: Check sensors at zero, 50, and 100 percent of Project design values.

	3.9 FIELD QUALITY CONTROL
	A. Perform the following tests and inspections:
	1. Perform according to manufacturer's written instruction.
	2. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and equipment.

	B. Prepare test and inspection reports.

	3.10 DEMONSTRATION
	A. Train Owner's maintenance personnel to adjust, operate, and maintain temperature instruments.



	233300 - Air Duct Accessories
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Control dampers.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	B. Shop Drawings:  For control and fire dampers, provide sections, details, and attachments to other work.

	1.4 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For air duct accessories to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Comply with NFPA 90A and NFPA 90B.
	B. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for acceptable materials, material thicknesses, and duct construction methods unless otherwise indicated. Sheet metal materials shall be free of pitting, seam marks, rolle...

	2.2 FIRE DAMPERS
	A. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to the following:
	1. Aire Technologies.
	2. Greenheck Fan Corporation.
	3. Prefco.
	4. Ruskin Company.
	5. Vent Products Co., Inc.

	B. Type: Static; rated and labeled in accordance with UL 555 by an NRTL.
	C. Fire Rating: 1-1/2 hours.
	D. Frame: Curtain type with blades inside airstream; fabricated with roll-formed galvanized steel; with mitered and interlocking corners; gauge in accordance with UL listing.
	E. Mounting Sleeve: Factory- or field-installed, galvanized sheet steel; gauge in accordance with UL listing.
	F. Mounting Orientation: Vertical or horizontal as indicated.
	G. Blades: Roll-formed galvanized sheet steel, interlocking. Material gauge is to be in accordance with UL listing.
	H. Horizontal Dampers: Include blade lock and stainless steel closure spring.
	I. Heat-Responsive Device:
	1. Replaceable, 34T165 deg F34T rated, fusible links.



	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Install duct accessories in accordance with applicable details in SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for metal ducts and in NAIMA AH116 for fibrous-glass ducts.
	B. Install duct accessories of materials suited to duct materials; use galvanized-steel accessories in galvanized-steel and fibrous-glass ducts, stainless steel accessories in stainless steel ducts, and aluminum accessories in aluminum ducts.
	C. Where multiple damper sections are necessary to achieve required dimensions, provide reinforcement to fully support damper assembly when fully closed at full system design static pressure.
	D. Set dampers to fully open position before testing, adjusting, and balancing.
	E. Install fire dampers in accordance with UL listing.

	3.2 FIELD QUALITY CONTROL
	A. Tests and Inspections:
	1. Operate fire, smoke, and combination fire and smoke dampers to verify full range of movement and that proper heat-response device is installed.




	260519 - Low-Voltage Electrical Power Conductors and Cables
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Copper building wire.

	B. Related Requirements:
	1. Section 271513 "Communications Copper Horizontal Cabling" for twisted pair cabling used for data circuits.


	1.3 DEFINITIONS
	A. RoHS: Restriction of Hazardous Substances.
	B. VFC/VFD: Variable-frequency controller/Variable Frequency Drive.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.


	PART 2 -  PRODUCTS
	2.1 COPPER BUILDING WIRE
	A. Description: Flexible, insulated and uninsulated, drawn copper current-carrying conductor with an overall insulation layer or jacket, or both, rated 600 V or less.
	B. Standards:
	1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and use.
	2. RoHS compliant.
	3. Conductor and Cable Marking: Comply with wire and cable marking according to UL's "Wire and Cable Marking and Application Guide."

	C. Conductors: Copper, complying with ASTM B3 for bare annealed copper and with ASTM B8 for stranded conductors.
	D. Conductor Insulation:
	1. Type THHN.  Comply with UL 83.


	2.2 CONNECTORS AND SPLICES
	A. Description: Factory-fabricated connectors, splices, and lugs of size, ampacity rating, material, type, and class for application and service indicated; listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intende...
	B. Lugs: One piece, seamless, designed to terminate conductors specified in this Section.
	1. Material: Copper
	2. Type: One hole standard barrels.
	3. Termination: Crimp.



	PART 3 -  EXECUTION
	3.1 CONDUCTOR MATERIAL APPLICATIONS
	A. Branch Circuits:
	1. Stranded copper.


	3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND WIRING METHODS
	A. Exposed Branch Circuits, Including in Crawlspaces: Type THHN/THWN-2, single conductors in raceway
	B. Branch Circuits Concealed in Ceilings, Walls, and Partitions: Type THHN/THWN-2, single conductors in raceway
	1. VFC Output Circuits: Type THHN/THWN-2, single conductors in raceway.


	3.3 INSTALLATION, GENERAL
	A. Complete raceway installation between conductor and cable termination points according to Section 260533 "Raceways and Boxes for Electrical Systems" prior to pulling conductors and cables.
	B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended maximum pulling tensions and sidewall pressure values.
	C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will not damage cables or raceway.

	3.4 CONNECTIONS
	A. Tighten electrical connectors and terminals according to manufacturer's published torque-tightening values. If manufacturer's torque values are not indicated, use those specified in UL 486A-486B.
	B. Make splices, terminations, and taps that are compatible with conductor material
	1. Use oxide inhibitor in each splice, termination, and tap for aluminum conductors.


	3.5 IDENTIFICATION
	A. Identify and color-code conductors and cables according to Section 260553 "Identification for Electrical Systems."
	B. Identify each spare conductor at each end with identity number and location of other end of conductor and identify as spare conductor.

	3.6 FIELD QUALITY CONTROL
	A. Administrant for Tests and Inspections:
	1. Administer and perform tests and inspections.

	B. Tests and Inspections:
	1. After installing conductors and before electrical circuitry has been energized, test feeder and branch conductors for compliance with requirements.
	2. Perform each of the following visual and electrical tests:
	a. Inspect exposed sections of conductor for physical damage and correct connection according to the single-line diagram.
	b. Inspect for correct identification.





	260523 - Control-Voltage Electrical Power Cables
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Category 5e balanced twisted pair cable.
	2. Category 6 balanced twisted pair cable.
	3. RS-485 cabling.
	4. Low-voltage control cabling.
	5. Control-circuit conductors.
	6. Identification products.


	1.3 DEFINITIONS
	A. EMI: Electromagnetic interference.
	B. Low Voltage: As defined in NFPA 70 for circuits and equipment operating at less than 50 V or for remote-control and signaling power-limited circuits.
	C. Plenum: A space forming part of the air distribution system to which one or more air ducts are connected. An air duct is a passageway, other than a plenum, for transporting air to or from heating, ventilating, or air-conditioning equipment.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	B. RoHS compliant.

	2.2 CATEGORY 5e BALANCED TWISTED PAIR CABLE
	A. Description: Four-pair, balanced-twisted pair cable, certified to meet transmission characteristics of Category 5e cable at frequencies up to 100 MHz.
	B. Standard: Comply with ICEA S-90-661, NEMA WC 63.1, and TIA-568-C.2 for Category 5e cables.
	C. Conductors: 100-ohm, 24 AWG solid copper.
	D. Shielding/Screening: Unshielded twisted pairs (UTP).
	E. Cable Rating: Riser (Plenum rated if to be installed in plenum spaces).
	F. Jacket: Gray thermoplastic.

	2.3 CATEGORY 6 BALANCED TWISTED PAIR CABLE
	A. Description: Four-pair, balanced-twisted pair cable, certified to meet transmission characteristics of Category 6 cable at frequencies up to 250MHz.
	B. Standard: Comply with NEMA WC 66/ICEA S-116-732 and TIA-568-C.2 for Category 6 cables.
	C. Conductors: 100-ohm, 23 AWG solid copper.
	D. Shielding/Screening: Unshielded twisted pairs (UTP).
	E. Cable Rating: Riser (Plenum rated if to be installed in plenum spaces).
	F. Jacket: Yellow thermoplastic.

	2.4 RS-485 CABLE
	A. Standard Cable: NFPA 70, Type CMG.
	1. Paired, twisted, No. 22 AWG, stranded (7x30) tinned-copper conductors.
	2. PVC insulation.
	3. Unshielded.
	4. PVC jacket.
	5. Flame Resistance: Comply with UL 1685.

	B. Plenum-Rated Cable: NFPA 70, Type CMP.
	1. Paired, No. 22 AWG, stranded (7x30) tinned-copper conductors.
	2. Fluorinated ethylene propylene insulation.
	3. Unshielded.
	4. Fluorinated ethylene propylene jacket.
	5. Flame Resistance: NFPA 262.


	2.5 LOW-VOLTAGE CONTROL CABLE
	A. Paired Cable: NFPA 70, Type CMG.
	1. Paired, twisted, 18 AWG, stranded (19x30)] tinned-copper conductors.
	2. PVC insulation.
	3. Unshielded.
	4. PVC jacket.
	5. Flame Resistance: Comply with UL 1685.

	B. Plenum-Rated, Paired Cable: NFPA 70, Type CMP.
	1. Paired, twisted, No. 18 AWG, stranded (19x30) tinned-copper conductors.
	2. PVC insulation.
	3. Unshielded.
	4. PVC jacket.
	5. Flame Resistance: Comply with NFPA 262.


	2.6 CONTROL-CIRCUIT CONDUCTORS
	A. Class 1 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in raceway.
	B. Class 2 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in raceway.
	C. Class 3 Remote-Control and Signal Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in raceway.

	2.7 SOURCE QUALITY CONTROL
	A. Factory test twisted pair cables according to TIA-568-C.2.
	B. Cable will be considered defective if it does not pass tests and inspections.
	C. Prepare test and inspection reports.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Test cables on receipt at Project site.
	1. Test each pair of twisted pair cable for open and short circuits.


	3.2 INSTALLATION OF RACEWAYS AND BOXES
	A. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems" for raceway selection and installation requirements for boxes, conduits, and wireways as supplemented or modified in this Section.
	1. Outlet boxes for cables shall be no smaller than 34T4 inches34T44T (102 mm)44T square by 34T1-1/2 inches34T44T (38 mm)44T deep with extension ring sized to bring edge of ring to within 34T1/8 inch34T44T (3.1 mm)44T of the finished wall surface.
	2. Flexible metal conduit shall not be used.

	B. Comply with TIA-569-D for pull-box sizing and length of conduit and number of bends between pull points.

	3.3 INSTALLATION OF CONDUCTORS AND CABLES
	A. Comply with NECA 1.
	B. General Requirements for Cabling:
	1. Comply with TIA-568-C Series of standards.
	2. Comply with BICSI ITSIMM, Ch. 5, "Copper Structured Cabling Systems."
	3. Terminate all conductors; no cable shall contain unterminated elements. Make terminations only at indicated outlets, terminals, and cross-connect and patch panels.
	4. Cables may not be spliced and shall be continuous from terminal to terminal. Do not splice cable between termination, tap, or junction points.
	5. Cables serving a common system may be grouped in a common raceway. Install network cabling and control wiring and cable in separate raceway from power wiring. Do not group conductors from different systems or different voltages.
	6. Secure and support cables at intervals not exceeding 34T30 inches34T44T (760 mm)44T and not more than 34T6 inches34T44T (150 mm)44T from cabinets, boxes, fittings, outlets, racks, frames, and terminals.
	7. Bundle, lace, and train conductors to terminal points without exceeding manufacturer's limitations on bending radii, but not less than radii specified in BICSI ITSIMM, Ch. 5, "Copper Structured Cabling Systems." Install lacing bars and distribution...
	8. Do not install bruised, kinked, scored, deformed, or abraded cable. Remove and discard cable if damaged during installation and replace it with new cable.
	9. Cold-Weather Installation: Bring cable to room temperature before dereeling. Do not use heat lamps for heating.
	10. Pulling Cable: Comply with BICSI ITSIMM, Ch. 5, "Copper Structured Cabling Systems." Monitor cable pull tensions.
	11. Support: Do not allow cables to lie on removable ceiling tiles.
	12. Secure: Fasten securely in place with hardware specifically designed and installed so as to not damage cables.
	13. Provide strain relief.
	14. Keep runs short. Allow extra length for connecting to terminals. Do not bend cables in a radius less than 10 times the cable OD. Use sleeves or grommets to protect cables from vibration at points where they pass around sharp corners and through pe...
	15. Ground wire shall be copper, and grounding methods shall comply with IEEE C2. Demonstrate ground resistance.

	C. Installation of Control-Circuit Conductors:
	1. Install wiring in raceways.
	2. Use insulated spade lugs for wire and cable connection to screw terminals.
	3. Comply with requirements specified in Section 260533 "Raceways and Boxes for Electrical Systems."

	D. Separation from EMI Sources:
	1. Comply with BICSI TDMM and TIA-569-D recommendations for separating unshielded copper voice and data communications cable from potential EMI sources including electrical power lines and equipment.
	2. Separation between Communications Cables and Electrical Motors and Transformers, 5 kVA or 5 HP and Larger: A minimum of 34T48 inches34T44T (1200 mm)44T.
	3. Separation between Communications Cables and Fluorescent Fixtures: A minimum of 34T5 inches34T44T (127 mm)44T.


	3.4 REMOVAL OF CONDUCTORS AND CABLES
	A. Remove abandoned conductors and cables. Abandoned conductors and cables are those installed that are not terminated at equipment and are not identified with a tag for future use.

	3.5 CONTROL-CIRCUIT CONDUCTORS
	A. Minimum Conductor Sizes:
	1. Class 1 remote-control and signal circuits; No 14 AWG.
	2. Class 2 low-energy, remote-control, and signal circuits; No. 16 AWG.
	3. Class 3 low-energy, remote-control, alarm, and signal circuits; No 12 AWG.


	3.6 FIRESTOPPING
	A. Comply with TIA-569-D, Annex A, "Firestopping."
	B. Comply with BICSI TDMM, "Firestopping" Chapter.

	3.7 GROUNDING
	A. For data communication wiring, comply with TIA-607-B and with BICSI TDMM, "Bonding and Grounding (Earthing)" Chapter.

	3.8 IDENTIFICATION
	A. Comply with requirements for identification specified in Section 260553 "Identification for Electrical Systems."
	B. Identify data and communications system components, wiring, and cabling according to TIA-606-B; label printers shall use label stocks, laminating adhesives, and inks complying with UL 969.
	C. Identify each wire on each end and at each terminal with a number-coded identification tag. Each wire shall have a unique tag.

	3.9 FIELD QUALITY CONTROL
	A. Perform tests and inspections.
	B. Tests and Inspections:
	1. Visually inspect cable jacket materials for UL or third-party certification markings. Inspect cabling terminations to confirm color-coding for pin assignments, and inspect cabling connections to confirm compliance with TIA-568-C.1.
	2. Visually inspect cable placement, cable termination, grounding and bonding, equipment and patch cords, and labeling of all components.
	3. Test cabling for direct-current loop resistance, shorts, opens, intermittent faults, and polarity between conductors. Test operation of shorting bars in connection blocks. Test cables after termination, but not after cross-connection.
	a. Test instruments shall meet or exceed applicable requirements in TIA-568-C.2. Perform tests with a tester that complies with performance requirements in its "Test Instruments (Normative)" Annex, complying with measurement accuracy specified in its ...


	C. Document data for each measurement. Print data for submittals in a summary report that is formatted using Table 10.1 in BICSI TDMM as a guide, or transfer the data from the instrument to the computer, save as text files, print, and submit.
	D. End-to-end cabling will be considered defective if it does not pass tests and inspections.
	E. Prepare test and inspection reports.



	260529 - Hangers and Supports for Electrical Systems
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Steel slotted support systems.
	2. Conduit and cable support devices.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes for the following:
	a. Slotted support systems, hardware, and accessories.
	b. Clamps.
	c. Hangers.
	d. Sockets.
	e. Eye nuts.
	f. Fasteners.
	g. Anchors.
	h. Saddles.
	i. Brackets.

	2. Include rated capacities and furnished specialties and accessories.


	1.4 INFORMATIONAL SUBMITTALS

	PART 2 -  PRODUCTS
	2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS
	A. Steel Slotted Support Systems: Preformed steel channels and angles with minimum 34T13/32-inch-34T44T (10-mm-)44T diameter holes at a maximum of 34T8 inches34T44T (200 mm)44T o.c. in at least one surface.
	1. Standard: Comply with MFMA-4 factory-fabricated components for field assembly.
	2. Material for Channel, Fittings, and Accessories: Plain steel.
	3. Channel Width: 34T13/16 inches34T44T (20.64 mm
	4. Protect finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.

	B. Conduit and Cable Support Devices: Steel hangers, clamps, and associated fittings, designed for types and sizes of raceway or cable to be supported.
	C. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or their supports to building surfaces include the following:
	1. Clamps for Attachment to Steel Structural Elements: MSS SP-58 units are suitable for attached structural element.
	2. Through Bolts: Structural type, hex head, and high strength. Comply with ASTM F3125/F3125M, 34TGrade A32534T44T (Grade A325M)44T.
	3. Toggle Bolts: All steel springhead type.
	4. Hanger Rods: Threaded steel.



	PART 3 -  EXECUTION
	3.1 APPLICATION
	A. Comply with the following standards for application and installation requirements of hangers and supports, except where requirements on Drawings or in this Section are stricter:
	1. NECA 1.
	2. NECA 101
	3. NECA 102.
	4. NECA 105.
	5. NECA 111.

	B. Comply with requirements for raceways and boxes specified in Section 260533 "Raceways and Boxes for Electrical Systems."
	C. Maximum Support Spacing and Minimum Hanger Rod Size for Raceways: Space supports for EMT, IMC as required by NFPA 70. Minimum rod size shall be 34T1/4 inch34T44T (6 mm)44T in diameter.
	D. Multiple Raceways or Cables: Install trapeze-type supports fabricated with steel slotted support system, sized so capacity can be increased by at least 25 percent in future without exceeding specified design load limits.
	1. Secure raceways and cables to these supports with single-bolt conduit clamps.

	E. Spring-steel clamps designed for supporting single conduits without bolts may be used for 34T1-1/2-inch34T44T (38-mm)44T and smaller raceways serving branch circuits and communication systems above suspended ceilings, and for fastening raceways to ...

	3.2 SUPPORT INSTALLATION
	A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this article.
	B. Raceway Support Methods: In addition to methods described in NECA 1, EMT and IMC may be supported by openings through structure members, according to NFPA 70.
	C. Strength of Support Assemblies: Where not indicated, select sizes of components so strength will be adequate to carry present and future static loads within specified loading limits. Minimum static design load used for strength determination shall ...
	D. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten electrical items and their supports to building structural elements by the following methods unless otherwise indicated by code:
	1. To Wood: Fasten with lag screws or through bolts.
	2. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion anchor fasteners on solid masonry units.
	3. To Existing Concrete: Expansion anchor fasteners.
	4. To Steel: Spring-tension clamps.
	5. To Light Steel: Sheet metal screws.
	6. Items Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount cabinets, panelboards, disconnect switches, control enclosures, pull and junction boxes, transformers, and other devices on slotted-channel racks attached to substrate.

	E. Drill holes for expansion anchors in concrete at locations and to depths that avoid the need for reinforcing bars.

	3.3 PAINTING
	A. Touchup: Clean field welds and abraded areas of shop paint. Paint exposed areas immediately after erecting hangers and supports. Use same materials as used for shop painting. Comply with SSPC-PA 1 requirements for touching up field-painted surfaces.
	1. Apply paint by brush or spray to provide minimum dry film thickness of 34T2.0 mils34T44T (0.05 mm)44T.

	B. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply galvanizing-repair paint to comply with ASTM A780.



	260533 - Raceways and Boxes for Electrical Systems
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Metal conduits and fittings.
	2. Metal wireways and auxiliary gutters.
	3. Boxes, enclosures, and cabinets.


	1.3 DEFINITIONS
	A. IMC: Intermediate metal conduit.

	1.4 ACTION SUBMITTALS
	A. Product Data: For surface raceways, wireways and fittings, floor boxes, hinged-cover enclosures, and cabinets.


	PART 2 -  PRODUCTS
	2.1 METAL CONDUITS AND FITTINGS
	A. Metal Conduit:
	1. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	2. IMC: Comply with ANSI C80.6 and UL 1242.
	3. EMT: Comply with ANSI C80.3 and UL 797.

	B. Metal Fittings:
	1. Comply with NEMA FB 1 and UL 514B.
	2. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	3. Fittings, General: Listed and labeled for type of conduit, location, and use.
	4. Fittings for EMT:
	a. Material: Steel or die cast.
	b. Type: Setscrew or compression.



	2.2 BOXES, ENCLOSURES, AND CABINETS
	A. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets installed in wet locations shall be listed for use in wet locations.
	B. Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A.
	C. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1.
	D. Box extensions used to accommodate new building finishes shall be of same material as recessed box.
	E. Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250, Type 1 with continuous-hinge cover with flush latch unless otherwise indicated.
	1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel.



	PART 3 -  EXECUTION
	3.1 RACEWAY APPLICATION
	A. Indoors: Apply raceway products as specified below unless otherwise indicated:
	1. Exposed, Not Subject to Physical Damage: EMT
	2. Exposed, Not Subject to Severe Physical Damage: EMT
	3. Concealed in Ceilings and Interior Walls and Partitions: EMT.
	4. Boxes and Enclosures: NEMA 250, Type 1.

	B. Minimum Raceway Size: 34T1/2-inch34T44T (16-mm)44T trade size.
	C. Raceway Fittings: Compatible with raceways and suitable for use and location.
	1. EMT: Use setscrew steel fittings. Comply with NEMA FB 2.10.


	3.2 INSTALLATION
	A. Comply with requirements in Section 260529 "Hangers and Supports for Electrical Systems" for hangers and supports.
	B. Comply with NECA 1 and NECA 101 for installation requirements except where requirements on Drawings or in this article are stricter. Comply with NFPA 70 limitations for types of raceways allowed in specific occupancies and number of floors.
	C. Do not fasten conduits onto the bottom side of a metal deck roof.
	D. Keep raceways at least 34T6 inches34T44T (150 mm)44T away from parallel runs of flues and steam or hot-water pipes. Install horizontal raceway runs above water and steam piping.
	E. Complete raceway installation before starting conductor installation.
	F. Install no more than the equivalent of three 90-degree bends in any conduit run except for control wiring conduits, for which fewer bends are allowed. Support within 34T12 inches34T44T (300 mm)44T of changes in direction.
	G. Make bends in raceway using large-radius preformed ells. Field bending shall be according to NFPA 70 minimum radii requirements. Use only equipment specifically designed for material and size involved.
	H. Conceal conduit within finished walls, ceilings, and floors unless otherwise indicated. Install conduits parallel or perpendicular to building lines.
	I. Support conduit within 34T12 inches34T44T (300 mm)44T of enclosures to which attached.
	J. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions: Apply listed compound to threads of raceway and fittings before making up joints. Follow compound manufacturer's written instructions.
	K. Install raceways square to the enclosure and terminate at enclosures with locknuts. Install locknuts hand tight plus 1/4 turn more.
	L. Do not rely on locknuts to penetrate nonconductive coatings on enclosures. Remove coatings in the locknut area prior to assembling conduit to enclosure to assure a continuous ground path.
	M. Cut conduit perpendicular to the length.
	N. Mount boxes at heights indicated on Drawings. If mounting heights of boxes are not individually indicated, give priority to ADA requirements. Install boxes with height measured to top of box unless otherwise indicated.
	O. Horizontally separate boxes mounted on opposite sides of walls so they are not in the same vertical channel.
	P. Locate boxes so that cover or plate will not span different building finishes.
	Q. Support boxes of three gangs or more from more than one side by spanning two framing members or mounting on brackets specifically designed for the purpose.
	R. Fasten junction and pull boxes to or support from building structure. Do not support boxes by conduits.

	3.3 PROTECTION
	A. Protect coatings, finishes, and cabinets from damage and deterioration.
	1. Repair damage to galvanized finishes with zinc-rich paint recommended by manufacturer.
	2. Repair damage to PVC coatings or paint finishes with matching touchup coating recommended by manufacturer.




	260553 - Identification for Electrical Systems
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Labels.
	2. Signs.
	3. Cable ties.
	4. Miscellaneous identification products.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Comply with ASME A13.1.
	B. Comply with NFPA 70.
	C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145.
	D. Comply with ANSI Z535.4 for safety signs and labels.
	E. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks used by label printers, shall comply with UL 969.
	F. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes.
	1. Temperature Change: 34T120 deg F34T44T (67 deg C)44T, ambient.


	2.2 COLOR AND LEGEND REQUIREMENTS
	A. Color-Coding for Phase Identification, 600 V or Less: Use colors listed below for ungrounded branch-circuit conductors.
	1. Color shall be factory applied
	2. Colors for 208/120-V Circuits:
	a. Phase A: Black.
	b. Phase B: Red.
	c. Phase C: Blue.

	3. Color for Neutral: White
	4. Color for Equipment Grounds: Green.

	B. Equipment Identification Labels:
	1. White letters on a black field.


	2.3 LABELS
	A. Self-Adhesive Wraparound Labels: Preprinted, 34T3-mil-34T44T (0.08-mm-)44T thick, vinyl flexible label with acrylic pressure-sensitive adhesive.
	1. Self-Lamination: Clear; UV-, weather- and chemical-resistant; self-laminating, protective shield over the legend. Labels sized such that the clear shield overlaps the entire printed legend.
	2. Marker for Labels:
	a. Permanent, waterproof, black ink marker recommended by tag manufacturer.
	b. Machine-printed, permanent, waterproof, black ink recommended by printer manufacturer.



	2.4 SIGNS
	A. Laminated Acrylic or Melamine Plastic Signs:
	1. Engraved legend.
	2. Thickness:
	a. For signs up to 34T20 sq. in.34T44T (129 sq. cm)44T, minimum 34T1/16 inch34T44T (1.6 mm)44T thick.
	b. For signs larger than 34T20 sq. in.34T44T (129 sq. cm)44T, 34T1/8 inch34T44T (3.2 mm)44T thick.
	c. Retain first option in first subparagraph below for instruction signs; retain second option for identification signs.
	d. Engraved legend with black letters on white face.
	e. Self-adhesive.
	f. Framed with mitered acrylic molding and arranged for attachment at applicable equipment.



	2.5 CABLE TIES
	A. General-Purpose Cable Ties: Fungus inert, self-extinguishing, one piece, self-locking, and Type 6/6 nylon.
	1. Minimum Width: 34T3/16 inch34T44T (5 mm)44T.
	2. Tensile Strength at 34T73 Deg F34T44T (23 Deg C)44T according to ASTM D638: 34T12,000 psi34T44T (82.7 MPa)44T.
	3. Temperature Range: 34TMinus 40 to plus 185 deg F34T44T (Minus 40 to plus 85 deg C)44T.
	4. Color: Black, except where used for color-coding.


	2.6 MISCELLANEOUS IDENTIFICATION PRODUCTS
	A. Paint: Comply with requirements in painting Sections for paint materials and application requirements. Retain paint system applicable for surface material and location (exterior or interior).
	B. Fasteners for Labels and Signs: Self-tapping, stainless-steel screws or stainless-steel machine screws with nuts and flat and lock washers.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Self-Adhesive Identification Products: Before applying electrical identification products, clean substrates of substances that could impair bond, using materials and methods recommended by manufacturer of identification product.

	3.2 INSTALLATION
	A. Verify and coordinate identification names, abbreviations, colors, and other features with requirements in other Sections requiring identification applications, Drawings, Shop Drawings, manufacturer's wiring diagrams, and operation and maintenance ...
	B. Verify identity of each item before installing identification products.
	C. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and operation and maintenance manual.
	D. Apply identification devices to surfaces that require finish after completing finish work.
	E. Install signs with approved legend to facilitate proper identification, operation, and maintenance of electrical systems and connected items.
	F. System Identification for Raceways and Cables under 600 V: Identification shall completely encircle cable or conduit. Place identification of two-color markings in contact, side by side.
	1. Secure tight to surface of conductor, cable, or raceway.

	G. Auxiliary Electrical Systems Conductor Identification: Identify field-installed alarm, control, and signal connections.
	H. Elevated Components: Increase sizes of labels, signs, and letters to those appropriate for viewing from the floor.
	I. Vinyl Wraparound Labels:
	1. Secure tight to surface of raceway or cable at a location with high visibility and accessibility.
	2. Attach labels that are not self-adhesive type with clear vinyl tape, with adhesive appropriate to the location and substrate.

	J. Self-Adhesive Wraparound Labels: Secure tight to surface at a location with high visibility and accessibility.
	K. Self-Adhesive Labels:
	1. On each item, install unique designation label that is consistent with wiring diagrams, schedules, and operation and maintenance manual.
	2. Unless otherwise indicated, provide a single line of text with 34T1/2-inch-34T44T (13-mm-)44T high letters on 34T1-1/2-inch-34T44T (38-mm-)44T high label; where two lines of text are required, use labels 34T2 inches34T44T (50 mm)44T high.

	L. Heat-Shrink, Preprinted Tubes: Secure tight to surface at a location with high visibility and accessibility.
	M. Marker Tapes: Secure tight to surface at a location with high visibility and accessibility.
	N. Self-Adhesive Vinyl Tape: Secure tight to surface at a location with high visibility and accessibility.
	1. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped turns for a minimum distance of 34T6 inches34T44T (150 mm)44T where splices or taps are made. Apply last two turns of tape with no tension to prevent possible unwinding.

	O. Laminated Acrylic or Melamine Plastic Signs:
	1. Attach signs that are not self-adhesive type with mechanical fasteners appropriate to the location and substrate.
	2. Unless otherwise indicated, provide a single line of text with 34T1/2-inch-34T44T (13-mm-)44T high letters on 34T1-1/2-inch-34T44T (38-mm-)44T high sign; where two lines of text are required, use labels 34T2 inches34T44T (50 mm)44T high.

	P. Cable Ties: General purpose, for attaching tags, except as listed below:
	1. Outdoors: UV-stabilized nylon.
	2. In Spaces Handling Environmental Air: Plenum rated.


	3.3 IDENTIFICATION SCHEDULE
	A. Install identification materials and devices at locations for most convenient viewing without interference with operation and maintenance of equipment. Install access doors or panels to provide view of identifying devices.
	B. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, pull points, and locations of high visibility. Identify by system and circuit designation.
	C. Control-Circuit Conductor Identification: For conductors and cables in pull and junction boxes,  use write-on tags or self-adhesive labels with the conductor or cable designation, origin, and destination.
	D. Control-Circuit Conductor Termination Identification: For identification at terminations, provide self-adhesive labels with the conductor designation.
	E. Conductors to Be Extended in the Future: Attach write-on tags or marker tape to conductors and list source.
	F. Instructional Signs: Self-adhesive labels, including the color code for grounded and ungrounded conductors.
	G. Operating Instruction Signs: Self-adhesive labels
	H. Equipment Identification Labels:
	1. Indoor Equipment: Self-adhesive label.
	2. Equipment to Be Labeled:
	a. Identification labeling of some items listed below may be required by individual Sections or by NFPA 70.
	b. Variable-speed controllers.
	c. Monitoring and control equipment.





	262923 - Variable-Frequency Motor Controllers
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes separately enclosed, preassembled, combination VFCs, rated 600 V and less, for speed control of three-phase, squirrel-cage induction motors.

	1.3 DEFINITIONS
	A. CPT: Control power transformer.
	B. DDC: Direct digital control.
	C. LED: Light-emitting diode.
	D. NC: Normally closed.
	E. NO: Normally open.
	F. OCPD: Overcurrent protective device.
	G. VFC/VFD: Variable-frequency motor controller/Variable Frequency Drive.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type and rating of VFC indicated.
	1. Include dimensions and finishes for VFCs.
	2. Include rated capacities, operating characteristics, electrical characteristics, and furnished specialties and accessories.

	B. Shop Drawings: For each VFC indicated.
	1. Include mounting and attachment details.
	2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required clearances, method of field assembly, components, and location and size of each field connection.
	3. Include diagrams for power, signal, and control wiring.


	1.5 INFORMATIONAL SUBMITTALS
	A. Product Certificates: For each VFC from manufacturer.
	B. Harmonic Analysis Report: Provide Project-specific calculations and manufacturer's statement of compliance with IEEE 519.
	C. Source quality-control reports.
	D. Field quality-control reports.
	E. Sample Warranty: For special warranty.

	1.6 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For VFCs to include in emergency, operation, and maintenance manuals.
	1. Include the following:
	a. Manufacturer's written instructions for testing and adjusting thermal-magnetic circuit breaker and motor-circuit protector trip settings.
	b. Manufacturer's written instructions for setting field-adjustable overload relays.
	c. Manufacturer's written instructions for testing, adjusting, and reprogramming microprocessor control modules.
	d. Manufacturer's written instructions for setting field-adjustable timers, controls, and status and alarm points.
	e. Load-Current and List of Settings of Adjustable Overload Relays: Compile after motors have been installed, and arrange to demonstrate that switch settings for motor-running overload protection suit actual motors to be protected.



	1.7 DELIVERY, STORAGE, AND HANDLING
	A. If stored in space that is not permanently enclosed and air conditioned, remove loose packing and flammable materials from inside controllers.

	1.8 WARRANTY
	A. Special Warranty: Manufacturer agrees to repair or replace VFCs that fail in materials or workmanship within specified warranty period.
	1. Warranty Period: Five years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 SYSTEM DESCRIPTION
	A. General Requirements for VFCs:
	1. VFCs and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	2. Comply with NEMA ICS 7, NEMA ICS 61800-2, and UL 508A.

	B. Application: Constant torque.
	C. VFC Description: Variable-frequency motor controller, consisting of power converter that employs pulse-width-modulated inverter, factory built and tested in an enclosure, with integral disconnecting means and overcurrent and overload protection; li...
	1. Units suitable for operation of NEMA MG 1, Design A and Design B motors, as defined by NEMA MG 1, Section IV, Part 30, "Application Considerations for Constant Speed Motors Used on a Sinusoidal Bus with Harmonic Content and General Purpose Motors U...
	2. Listed and labeled for integrated short-circuit current (withstand) rating by an NRTL acceptable to authorities having jurisdiction.

	D. Design and Rating: Match load type, such as fans, blowers, and pumps; and type of connection used between motor and load such as direct or through a power-transmission connection.
	E. Output Rating: Three phase; 10 to 60 Hz, with voltage proportional to frequency throughout voltage range maximum voltage equals input voltage.
	F. Unit Operating Requirements:
	1. Input AC Voltage Tolerance: Plus 10 and minus 15 percent of VFC input voltage rating.
	2. Input AC Voltage Unbalance: Not exceeding 5 percent.
	3. Input Frequency Tolerance: Plus or minus 3 percent of VFC frequency rating.
	4. Minimum Efficiency: 96 percent at 60 Hz, full load.
	5. Minimum Displacement Primary-Side Power Factor: 96 percent under any load or speed condition.
	6. Minimum Short-Circuit Current (Withstand) Rating: 10 kA.
	7. Ambient Temperature Rating: Not less than 34T32 deg F34T44T (0 deg C)44T and not exceeding 34T104 deg F34T44T (40 deg C)44T.
	8. Humidity Rating: Less than 95 percent (noncondensing).
	9. Altitude Rating: Not exceeding 34T3300 feet34T44T (1000 m)44T.
	10. Vibration Withstand: Comply with NEMA ICS 61800-2.
	11. Overload Capability: 1.1 times the base load current for 60 seconds; minimum of 1.8 times the base load current for three seconds.
	12. Starting Torque: Minimum 100 percent of rated torque from 3 to 60 Hz.
	13. Speed Regulation: Plus or minus 10 percent.
	14. Output Carrier Frequency: Selectable; 0.5 to 15 kHz.
	15. Stop Modes: Programmable; includes fast, free-wheel, and dc injection braking.

	G. Inverter Logic: Microprocessor based, 16 or 32 bit, isolated from all power circuits.
	H. Isolated Control Interface: Allows VFCs to follow remote-control signal over a minimum 40:1 speed range.
	1. Signal: Electrical.

	I. Internal Adjustability Capabilities:
	1. Minimum Speed: 5 to 25 percent of maximum rpm.
	2. Maximum Speed: 80 to 100 percent of maximum rpm.
	3. Acceleration: 10 seconds.
	4. Deceleration: 10 seconds.

	J. Self-Protection and Reliability Features:
	1. Surge Suppression: Factory installed as an integral part of the VFC, complying with UL 1449 SPD, Type 1 or Type 2.
	2. Loss of Input Signal Protection: Selectable response strategy, including speed default to a percent of the most recent speed, a preset speed, or stop; with alarm.
	3. Under- and overvoltage trips.
	4. Inverter overcurrent trips.
	5. VFC and Motor-Overload/Overtemperature Protection: Microprocessor-based thermal protection system for monitoring VFCs and motor thermal characteristics, and for providing VFC overtemperature and motor-overload alarm and trip; settings selectable vi...
	6. Critical frequency rejection, with three selectable, adjustable deadbands.
	7. Instantaneous line-to-line and line-to-ground overcurrent trips.
	8. Loss-of-phase protection.
	9. Reverse-phase protection.
	10. Short-circuit protection.
	11. Motor-overtemperature fault.

	K. Automatic Reset/Restart: Attempt three restarts after drive fault or on return of power after an interruption and before shutting down for manual reset or fault correction; adjustable delay time between restart attempts.
	L. Power-Interruption Protection: To prevent motor from re-energizing after a power interruption until motor has stopped
	M. Torque Boost: Automatically varies starting and continuous torque to at least 1.5 times the minimum torque to ensure high-starting torque and increased torque at slow speeds.
	N. Motor Temperature Compensation at Slow Speeds: Adjustable current fall-back based on output frequency for temperature protection of self-cooled, fan-ventilated motors at slow speeds.

	2.2 CONTROLS AND INDICATION
	A. Status Lights: Door-mounted LED indicators displaying the following conditions:
	1. Power on.
	2. Run.
	3. Overvoltage.
	4. Line fault.
	5. Overcurrent.
	6. External fault.

	B. Panel-Mounted Operator Station: Manufacturer's standard front-accessible, sealed keypad and plain-English-language digital display; allows complete programming, program copying, operating, monitoring, and diagnostic capability.
	1. Keypad: In addition to required programming and control keys, include keys for HAND, OFF, and AUTO modes.
	2. Security Access: Provide electronic security access to controls through identification and password with at least three levels of access: View only; view and operate; and view, operate, and service.
	a. Control Authority: Supports at least four conditions: Off, local manual control at VFC, local automatic control at VFC, and automatic control through a remote source.


	C. Historical Logging Information and Displays:
	1. Real-time clock with current time and date.
	2. Running log of total power versus time.
	3. Total run time.
	4. Fault log, maintaining last four faults with time and date stamp for each.

	D. Indicating Devices: Digital display mounted flush in VFC door and connected to display VFC parameters including, but not limited to:
	1. Output frequency (Hz).
	2. Motor speed (rpm).
	3. Motor status (running, stop, fault).
	4. Motor current (amperes).
	5. Motor torque (percent).
	6. Fault or alarming status (code).
	7. PID feedback signal (percent).
	8. DC-link voltage (V dc).
	9. Set point frequency (Hz).
	10. Motor output voltage (V ac).

	E. Control Signal Interfaces:
	1. Remote Signal Inputs: Capability to accept any of the following speed-setting input signals from the DDC system for HVAC or other control systems:
	a. 0- to 10-V dc.
	b. 4- to 20-mA dc.
	c. Potentiometer using up/down digital inputs.
	d. Fixed frequencies using digital inputs.

	2. Output Signal Interface: A minimum of one programmable analog output signal(s) (0- to 10-V dc), which can be configured for any of the following:
	a. Output frequency (Hz).
	b. Output current (load).
	c. DC-link voltage (V dc).
	d. Motor torque (percent).
	e. Motor speed (rpm).
	f. Set point frequency (Hz).

	3. Remote Indication Interface: A minimum of two programmable dry-circuit relay outputs (120-V ac, 1 A) for remote indication of the following:
	a. Motor running.
	b. Set point speed reached.
	c. Fault and warning indication (overtemperature or overcurrent).


	F. Interface with DDC System for HVAC: Factory-installed hardware and software shall interface with DDC system for HVAC to monitor, control, display, and record data for use in processing reports. VFC settings shall be retained within VFC's nonvolatil...
	1. Hardwired Points:
	a. Monitoring: On-off status
	b. Control: On-off operation

	2. Communication Interface: Comply with ASHRAE 135. Communication shall interface with DDC system for HVAC to remotely control and monitor lighting from a DDC system for HVAC operator workstation. Control features and monitoring points displayed local...


	2.3 OPTIONAL FEATURES
	A. Damper control circuit with end-of-travel feedback capability.
	B. Sleep Function: Senses a minimal deviation of a feedback signal and stops the motor. On an increase in speed-command signal deviation, VFC resumes normal operation.
	C. Motor Preheat Function: Preheats motor when idle to prevent moisture accumulation in the motor.
	D. Remote Indicating Circuit Terminals: Mode selection, controller status, and controller fault.
	E. Communication Port: RS-232 port, USB 2.0 port, or equivalent connection capable of connecting a printer and a notebook computer.

	2.4 ENCLOSURES
	A. VFC Enclosures: NEMA 250, to comply with environmental conditions at installed location.
	1. Dry and Clean Indoor Locations: Type 1


	2.5 ACCESSORIES
	A. General Requirements for Control-Circuit and Pilot Devices: NEMA ICS 5; factory installed in VFC enclosure cover unless otherwise indicated.
	1. Push Buttons: Shielded.
	2. Pilot Lights: Push to test.
	3. Selector Switches: Rotary type.
	4. Stop and Lockout Push-Button Station: Momentary-break, push-button station with a factory-applied hasp arranged so padlock can be used to lock push button in depressed position with control circuit open.

	B. Reversible NC/NO bypass contactor auxiliary contact(s).
	C. Control Relays: Auxiliary and adjustable solid-state time-delay relays.
	D. Phase-Failure, Phase-Reversal, and Undervoltage and Overvoltage Relays: Solid-state sensing circuit with isolated output contacts for hard-wired connections. Provide adjustable undervoltage, overvoltage, and time-delay settings.
	1. Current Transformers: Continuous current rating, basic impulse insulating level (BIL) rating, burden, and accuracy class suitable for connected circuitry. Comply with IEEE C57.13.

	E. Supplemental Digital Meters:
	1. Elapsed-time meter.
	2. Kilowatt meter.
	3. Kilowatt-hour meter.

	F. Cooling Fan and Exhaust System: For NEMA 250, Type 1; UL 508 component recognized: Supply fan, with composite intake and exhaust grills 120-V ac.
	G. Spare control-wiring terminal blocks; wired

	2.6 SOURCE QUALITY CONTROL
	A. Testing: Test and inspect VFCs according to requirements in NEMA ICS 61800-2.
	1. Test each VFC while connected to its specified motor.
	2. Verification of Performance: Rate VFCs according to operation of functions and features specified.

	B. VFCs will be considered defective if they do not pass tests and inspections.
	C. Prepare test and inspection reports.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine areas, surfaces, and substrates to receive VFCs, with Installer present, for compliance with requirements for installation tolerances, and other conditions affecting performance of the Work.
	B. Examine VFC before installation. Reject VFCs that are wet, moisture damaged, or mold damaged.
	C. Examine roughing-in for conduit systems to verify actual locations of conduit connections before VFC installation.
	D. Prepare written report, endorsed by Installer, listing conditions detrimental to performance of the Work
	E. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. Wall-Mounting Controllers: Install with tops at uniform height and with disconnect operating handles not higher than 34T79 inches34T44T (2000 mm)44T above finished floor, unless otherwise indicated, and by bolting units to wall or mounting board or...
	B. Temporary Lifting Provisions: Remove temporary lifting eyes, channels, and brackets and temporary blocking of moving parts from enclosures and components.
	C. Install, connect, and fuse thermal-protector monitoring relays furnished with motor-driven equipment.
	D. Comply with NECA 1.

	3.3 CONTROL WIRING INSTALLATION
	A. Install wiring between VFCs and remote devices and facility's central-control system. Comply with requirements in Section 260523 "Control-Voltage Electrical Power Cables."
	B. Bundle, train, and support wiring in enclosures.
	C. Connect selector switches and other automatic-control devices where applicable.
	1. Connect selector switches to bypass only those manual- and automatic-control devices that have no safety functions when switches are in manual-control position.
	2. Connect selector switches with control circuit in both manual and automatic positions for safety-type control devices such as low- and high-pressure cutouts, high-temperature cutouts, and motor-overload protectors.


	3.4 IDENTIFICATION
	A. Identify VFCs, components, and control wiring. Comply with requirements for identification specified in Section 260553 "Identification for Electrical Systems."
	1. Identify field-installed conductors, interconnecting wiring, and components; provide warning signs.
	2. Label each VFC with engraved nameplate.
	3. Label each enclosure-mounted control and pilot device.

	B. Operating Instructions: Frame printed operating instructions for VFCs, including control sequences and emergency procedures. Fabricate frame of finished metal, and cover instructions with clear acrylic plastic. Mount on front of VFC units.

	3.5 FIELD QUALITY CONTROL
	A. Perform tests and inspections.
	B. Acceptance Testing Preparation:
	1. Test insulation resistance for each VFC element, bus, component, connecting supply, feeder, and control circuit.
	2. Test continuity of each circuit.

	C. Tests and Inspections:
	1. Inspect VFC, wiring, components, connections, and equipment installation. Test and adjust controllers, components, and equipment.
	2. Test insulation resistance for each VFC element, component, connecting motor supply, feeder, and control circuits.
	3. Test continuity of each circuit.
	4. Verify that voltages at VFC locations are within 10 percent of motor nameplate rated voltages. If outside this range for any motor, notify Engineer before starting the motor(s).
	5. Test each motor for proper phase rotation.
	6. Perform tests according to the Inspection and Test Procedures for Adjustable Speed Drives stated in NETA Acceptance Testing Specification. Certify compliance with test parameters.
	7. Correct malfunctioning units on-site, where possible, and retest to demonstrate compliance; otherwise, replace with new units and retest.
	8. Perform the following infrared (thermographic) scan tests and inspections, and prepare reports:
	a. Initial Infrared Scanning: After Substantial Completion, but not more than 60 days after Final Acceptance, perform an infrared scan of each VFC. Remove front panels so joints and connections are accessible to portable scanner.
	b. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of each VFC 11 months after date of Substantial Completion.
	c. Instruments and Equipment: Use an infrared scanning device designed to measure temperature or to detect significant deviations from normal values. Provide calibration record for device.

	9. Test and adjust controls, remote monitoring, and safeties. Replace damaged and malfunctioning controls and equipment.

	D. VFCs will be considered defective if they do not pass tests and inspections.
	E. Prepare test and inspection reports, including a certified report that identifies the VFC and describes scanning results. Include notation of deficiencies detected, remedial action taken, and observations made after remedial action.

	3.6 STARTUP SERVICE
	A. Perform startup service.
	1. Complete installation and startup checks according to manufacturer's written instructions.


	3.7 ADJUSTING
	A. Program microprocessors for required operational sequences, status indications, alarms, event recording, and display features. Clear events memory after final acceptance testing and prior to Substantial Completion.
	B. Set field-adjustable switches, auxiliary relays, time-delay relays, timers, and overload-relay pickup and trip ranges.
	C. Adjust the trip settings of instantaneous-only circuit breakers and thermal-magnetic circuit breakers with adjustable, instantaneous trip elements. Initially adjust to 6 times the motor nameplate full-load amperes and attempt to start motors severa...
	D. Set the taps on reduced-voltage autotransformer controllers.
	E. Set field-adjustable circuit-breaker trip ranges
	F. Set field-adjustable pressure switches.

	3.8 PROTECTION
	A. Temporary Heating: Apply temporary heat to maintain temperature according to manufacturer's written instructions until controllers are ready to be energized and placed into service.
	B. Replace VFCs whose interiors have been exposed to water or other liquids prior to Substantial Completion.

	3.9 DEMONSTRATION
	A. Train Owner's maintenance personnel to adjust, operate, reprogram, and maintain VFCs.
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