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OBTAINING CONTRACT DOCUMENTS.  The Contract Documents are entitled: 
 
 LEE STREET AND BONNIE BRAE PUMP STATION RENOVATIONS 
 Contract No. BE21-122 
 
The Contract Documents may be downloaded for free at the CBJ Engineering Department webpage at: 
www.juneau.org/engineering 
 
PRE-BID CONFERENCE.  Prospective Bidders are encouraged to attend a Pre-Bid teleconference of the 
proposed WORK, which will be conducted by the OWNER, at  10:00 a.m. on November 9,  2020.   The object 
of the conference is to acquaint Bidders with the bid documents and site conditions.  Proposers intending to 
participate shall notify Contracts@Juneau.Org by 4:30 p.m., November 6, 2020, to obtain the call-in instruction 
 
DESCRIPTION OF WORK.  The WORK covered in the Contract Documents generally includes: piping, 
fittings, equipment and electrical modifications to an existing municipal water pump station and pump building. 
The WORK includes flow meters, valves, pump and motor replacement, mechanical piping, temporary water 
pumping system, electrical, pressure sensors, lighting, variable frequency drives, instrumentation and controls 
for the project; and miscellaneous related WORK 
 
COMPLETION OF WORK.  The WORK must be completed by August 1, 2021.  
 
DEADLINE FOR BIDDER QUESTIONS:  November 17, 2020 
 
DEADLINE FOR BIDS: Sealed bids must be received by the Purchasing Division prior to 2:00 p.m., 
Alaska Time on November 24, 2020, or such later time as may be announced by addendum at any time prior 
to the deadline. Bids will be time and date stamped by the Purchasing Division, which will establish the official 
time of receipt of bids.  Bids will be opened immediately thereafter in the Assembly Chambers of the Municipal 
Building, 155 S. Seward Street, unless otherwise specified. Bidders may attend this bid opening on the 
conference call line 907-713-2140, with participant code 258358. 
 
Bid documents delivered in person or by courier 
service must be delivered to: 
 
PHYSICAL LOCATION: 
City and Borough of Juneau, Purchasing Division 
105 Municipal Way, Room 300 
Juneau, AK 99801 
 

Bid documents delivered by U.S. Postal Service 
must be mailed to: 
 
MAILING ADDRESS: 
City and Borough of Juneau, Purchasing Division 
155 South Seward Street 
Juneau, AK 99801 
 

 
 
* A face covering must be worn in the 
105 Municipal Way building per the 
CBJ Emergency Ordinance No. 2020-45 
 
 
 
 
 
 
 
 

http://www.juneau.org/engineering
mailto:Contracts@Juneau.Org
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Please affix the label below to outer envelope in the lower left hand corner. 
 

IMPORTANT NOTICE TO BIDDER 
To submit your Bid: 
1. Print your company name and address on the upper left corner of 

your envelope. 
2. Complete this label and place it on the lower left corner 
       of your envelope. 
  S 
  E 
  A 
  L 
  E 
  D 
 

BID NUMBER: 
_BE21-122______________________ 
SUBJECT: LEE ST. & BONNIE 
BRAEPUMP STATION 
RENOVATIONS________________ 
DEADLINE DATE: 
________________________ 
PRIOR TO 2:00PM ALASKA 
TIME 

 
B 
I 
D 
 
 

 
 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be 
accepted and will be returned. 
 
SITE OF WORK.  The site of the Lee Street Pump Station WORK is near the intersection of Lee Street 
and Mendenhall Loop Road in Juneau, Alaska. The site of the Bonnie Brae Pump Station WORK is near 
the intersection of Wee Burn Drive and Sherri Street in Juneau, Alaska 
 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this WORK, 
prior to opening Bids, shall be directed to the following: 
 

Greg Smith, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

Email:  greg.smith@juneau.org 
Telephone: (907) 586-0873 

Fax: (907) 586-4530 
 
BID SECURITY.  Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount 
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if 
its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one of the 
forms of Bidder's security is enclosed with it. 
 
CONTRACTOR'S LICENSE.  All contractors are required to have a current Alaska Contractor's License, 
prior to submitting a Bid, and a current Alaska Business License prior to award.  
 
BID TO REMAIN OPEN.  The Bidder shall guarantee the Bid for a period of 120 Days from the date of Bid 
opening.  Any component of the Bid may be awarded anytime during the 120 Days. 
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1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids, 
which are defined in the General Conditions, have the meanings assigned to them in the General 
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct 
from a sub-bidder, who submits a Bid to a Bidder. 

 
2.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations 
or clarifications considered necessary by the Engineering Contracts Administrator in 
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all 
parties recorded by the Engineering Contracts Administrator, or OWNER, as having 
received the Contract Documents. Questions received less than seven Days prior to the 
Deadline for Bids may not be answered. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications will be without 
legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants, 
addenda may be posted to the CBJ Engineering Department website.  In any event, 
notification of addendum issuance will be faxed to planholders.  Hard copies are available 
upon request.  The OWNER will make all reasonable attempts to ensure that all 
planholders receive notification of Addenda, however, it is strongly recommended by the 
OWNER that bidders independently confirm the contents, number, and dates of each 
Addendum prior to submitting a Bid.   

 
3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or 

association under the same or different names will not be considered.  If the OWNER believes that 
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such 
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the 
Bidders, all Bids will be rejected. 

 
4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be 

considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The 
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not 
limited in its responsibility analysis to the following factors: 

 
A. Evidence of bid rigging or collusion; 

 
B. Fraud or dishonesty in the performance of previous contracts; 

 
C. Record of integrity; 

 
D. More than one bid for the same work from an individual, firm, or corporation under the 

same or different name; 
 

E. Unsatisfactory performance on previous or current contracts; 
 

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 
contracts; 
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G. Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the 
bidder’s prompt completion of additional work, if awarded; 
 

H. Failure to reimburse the OWNER for monies owed on any previous contracts; 
 

I. Default under previous contracts;    
 

J. Failure to comply with any qualification requirements of the OWNER; special standards 
for responsibility, if applicable, will be specified.  These special standards establish 
minimum standards or experience required for a responsible Bidder on a specific contract; 
 

K. Engaging in any activity that constitutes a cause for debarment or suspension under the 
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment; 
 

L. Lack of skill, ability, financial resources, or equipment required to perform the contract; or 
 

M. Lack of legal capacity to contract. 
 

N. Bidders must be registered as required by law and in good standing for all amounts owed 
to the OWNER per Paragraph 21.0 of this Section. 
 

O. Failure to submit all completed documents as required and specified on the Bid Form, 
Section 00300.  

 
Nothing contained in this section deprives the OWNER of its discretion in determining the lowest 
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit 
information documenting its ability and competency to perform the WORK, according to general 
standards of responsibility and any special standards which may apply.  It is Bidder’s responsibility 
to submit sufficient, relevant, and adequate information.  OWNER will make its determination of 
responsibility and has no obligation to request clarification or supplementary information. 

 
5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered 

non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are: 

 
A. If a Bid is received by the CBJ Purchasing Division after the Deadline for Bids. 
 
B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof; 

or if the form is altered or any part thereof is detached; or if the Bid is improperly signed. 
 
C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning, 
or in conflict with the OWNER’s Bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the 

right to accept or reject any award, or to enter into a contract pursuant to an award.  This 
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any 
one Bidder at any one Bid opening, provided that any selection of awards will be made by 
the OWNER. 

 
E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of 
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authorized alternate pay items. 
 
F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid. 
 
H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount 

of a reasonable Bid) to the potential detriment of the OWNER. 
 
I. If a Bid modification does not conform to Article 15.0 of this Section. 

 
6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a Bid: 
 

A. To examine thoroughly the Contract Documents, and other related data identified in the 
Bidding documents (including "technical data" referred to below): 

 
1. To visit the site to become familiar with and to satisfy the Bidder as to the general 

and local conditions that may affect cost, progress, or performance, of the WORK, 
2. To consider federal, state and local laws and regulations that may affect cost, 

progress, or performance of the WORK, 
3. To study and carefully correlate the Bidder's observations with the Contract 

Documents, and other related data; and 
4. To notify the ENGINEER of all conflicts, errors, or discrepancies in or between the 

Contract Documents and such other related data. 
 
7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR 

IDENTIFICATION OF: 
 

A. Those reports of explorations and tests of subsurface conditions at the site which have been 
utilized by the Engineer of Record in the preparation of the Contract Documents. The 
Bidder may rely upon the accuracy of the technical data contained in such reports, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with non-technical data, interpretations, and opinions 
contained therein or the completeness thereof is the responsibility of the Bidder. 

 
B. Those Drawings of physical conditions in or relating to existing surface and subsurface 

conditions (except underground utilities) which are at or contiguous to the site have been 
utilized by the Engineer of Record in the preparation of the Contract Documents.  The 
Bidder may rely upon the accuracy of the technical data contained in such Drawings, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with nontechnical data, interpretations, and opinions 
contained in such Drawings or the completeness thereof is the responsibility of the Bidder. 

 
C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder 

on request if said reports and Drawings are not bound herein.  Those reports and Drawings 
are not part of the Contract Documents, but the technical data contained therein upon 
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the 
Supplementary General Conditions, are incorporated herein by reference. 
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D. Information and data reflected in the Contract Documents with respect to underground 
utilities at or contiguous to the site is based upon information and data furnished to the 
OWNER and the Engineer of Record by the owners of such underground utilities or others, 
and the OWNER does not assume responsibility for the accuracy or completeness thereof 
unless it is expressly provided otherwise in the Supplementary General Conditions, or in 
Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
E. Provisions concerning responsibilities for the adequacy of data furnished to prospective 

Bidders on subsurface conditions, underground utilities and other physical conditions, and 
possible changes in the Contract Documents due to differing conditions appear in 
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions. 

 
F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any 

additional examinations, investigations, explorations, tests, and studies and obtain any 
additional information and data which pertain to the physical conditions (surface, 
subsurface, and underground utilities) at or contiguous to the site or otherwise which may 
affect cost, progress, or performance of the WORK and which the Bidder deems necessary 
to determine its Bid for performing the WORK in accordance with the time, price, and 
other terms and conditions of the Contract Documents. 

 
G. On request in advance, the OWNER will provide each Bidder access to the site to conduct 

such explorations and tests as each Bidder deems necessary for submission of a Bid.  
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon 
completion of such explorations. 

 
H. The lands upon which the WORK is to be performed, rights-of-way and easements for 

access thereto and other lands designated for use by the CONTRACTOR in performing the 
WORK are identified in the Contract Documents.  All additional lands and access thereto 
required for temporary construction facilities or storage of materials and equipment are to 
be provided by the CONTRACTOR.  Easements for permanent structures or permanent 
changes in existing structures are to be obtained and paid for by the OWNER unless 
otherwise provided in the Contract Documents. 

 
I. The submission of a Bid will constitute an incontrovertible representation by the Bidder 

that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination 
of Contract Documents and Site" herein, that without exception the Bid is premised upon 
performing the WORK required by the Contract Documents and such means, methods, 
techniques, sequences, or procedures of construction as may be indicated in or required by 
the Contract Documents, and that the Contract Documents are sufficient in scope and detail 
to indicate and convey understanding of all terms and conditions for performance of the 
WORK. 

 
8.0 BID FORM. 
 

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet 
provided, or on legible and complete copies thereof, and shall contain the following:  
Sections 00300, 00310, the required Bid Security, and any other documents required in 
Section 00300 – Bid.  

 
B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed. 
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C. Bids by corporations must be executed in the corporate name by the president, a 

vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature. 

 
F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 

shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid 
non-responsive and may cause its rejection. 

 
G. The address to which communications regarding the Bid are to be directed must be shown. 

 
9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of 

the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER 
does not expressly or by implication agree that the actual amount of WORK, or material, will 
correspond therewith, and reserves the right after award to increase or decrease the amount of any 
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item, 
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety, 
or to add additional Bid items up to and including an aggregate total amount not to exceed 25 
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the 
WORK). 

 
10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  Substitution requests are not accepted during the 

bidding process. The procedure for the submittal of substitute or "or-equal" products is specified in 
Section 01300 – Contractor Submittals. 

 
11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in 

Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is 
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The 
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the 
name and address of the Bidder and shall also include the label included in Section 00030 – Notice 
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid 

 
12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified, 

or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.  
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any, 
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or 
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if 
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary 
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and 
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal 
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited 
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use 
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be 
accompanied by a legible Power of Attorney. 
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13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or 
cashier’s) accompanying such of the Bids as are not considered in making the award. All other 
Bid securities will be held until the Agreement has been executed. Following execution of the 
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids 
they accompanied and Bid security bonds will be appropriately discarded. 

 
14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the 

Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the 
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid 
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the 
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly, 
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a 
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid 
on the individual items, the prices Bid on the individual items shall govern and the total for the 
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.  

 
15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS. 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561), 
provided that such modification is received by the Purchasing Division no later than the 
deadline for bids. Modifications will be time and date stamped by the Purchasing 
Division, which will establish the official time of receipt of the modification. The 
modification must not reveal the bid price but should be in the form of an addition or 
subtraction or other modification so that the final prices will not be known until the 
sealed bid is opened.   

 
The Bid modifications shall be provided on the Bid Modification Form located at the 
end of this Section.  Submittal of any other form by the vendor may deem the 
modification unacceptable by the OWNER  A mail or fax modification should not 
reveal the Bid price but should provide the addition or subtraction or other 
modification so that the final prices will not be known by the City and Borough until 
the sealed Bid is opened.  Submitted Modification forms shall include the modification 
to the unit price or lump sum amount of each pay item modified.   
 
FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in a 
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole 
risk. The Purchasing Division will attempt to keep the fax machine in good working 
order but will not be responsible for bid modifications that are late due to mechanical 
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax 
machine, even if bidder submits a transmission report or provides other confirmation 
indicating that the bidder transmitted a bid modification prior to the deadline. The City 
will not be responsible for its failure to receive the modification whether such failure is 
caused by equipment or human error, or otherwise.  Bidders are therefore strongly 
encouraged to confirm receipt of their bid modification with the Purchasing Division 
(907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will 

render it unauthorized and cause its rejection as being non-responsive.  The completed 
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All 
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be 
considered unless called for. 
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16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the 

Bidder by means of a written request, signed by the Bidder or its properly authorized 
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting 
Bids for receipt of Bids.  

 
17.0 AWARD OF CONTRACT.  
 

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment 
described in the Drawings or specified in the Technical Specifications and will be made to 
the lowest responsive, responsible Bidder whose Bid complies with all the requirements 
prescribed.  Unless otherwise specified, any such award will be made within the period 
stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise 
indicated, a single award will be made for all the Bid items in an individual Bid Schedule. 

 
B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the 

OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination 
with one or more Alternates selected by the OWNER.  In either case, award shall be made 
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be 
awarded.   

 
18.0 EXECUTION OF AGREEMENT. 
 

A. All Bids of value greater than $1,000,000 must be approved by the CBJ Assembly.  After 
the CBJ Assembly has approved the award and after the Bid protest period, the OWNER 
will issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award 
is made shall execute a written Agreement with the OWNER on the Agreement form, 
Section 00500, collect insurance, and shall furnish all certificates and Bonds required by 
the Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to 
Award letter. 

 
B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the 

stipulated requirements in connection therewith shall be just cause for annulment of the 
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder 
refuses or fails to execute the Agreement, the OWNER may award the contract to the 
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to 
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or 
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be 
likewise forfeited to the OWNER. 

 
19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section 

00500 - Agreement. 
 
20.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and 
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance 
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF 
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ 
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at 
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(907) 586-5258 for a copy of the ordinance. 
 

B. Late protests shall not be considered by the CBJ Purchasing Officer. 
 

 
21.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT: 

Contractors must be in good standing with the CBJ prior to award, and prior to any contract 
renewals, and in any event no later than seven business days following notification by the CBJ of 
intent to award.  Good standing means: all amounts owed to the CBJ are current and the 
Contractor is not delinquent with respect to any taxes, fees, assessment, or other monies due and 
owed the CBJ, or a Confession of Judgment has been executed and the Contractor is in 
compliance with the terms of any stipulation associated with the Confession of Judgment, 
including being current as to any installment payments due; and Contractor is current in all CBJ 
reporting obligations (such as sales tax registration and reporting and business personal property 
declarations). Failure to meet these requirements may be cause for rejection of your bid.  To 
determine if your business is in good standing, or for further information, contact the CBJ 
Finance Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s 
Office at (907)586-0930 for business personal property issues, or Collections Division at (907) 
586-5268 for all other accounts. 

 
 
22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with 

meeting any local, state, and/or federal permit and licensing requirements. 
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Modification Number:  ______      Modification Page ____ of ____ 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one 

Modification form is submitted by any one bidder, changes from all Modification forms 
submitted will be combined and applied to the original bid.  Changes to the modified Bid 
amounts will be calculated by the OWNER.  Bidder may use multiple modification 
pages if required.   

 

PAY ITEM 
NO. PAY ITEM DESCRIPTION 

MODIFICATIONS 
TO UNIT PRICE OR 

LUMP SUM 
(indicate  +/-) 

   
   
   
   
   

 
    Base Bid Total Increase or Decrease:  $      _ 

 
 

 
       

Name of Bidding Firm 

Responsible Party Signature  
 
 
Printed Name (must be an authorized signatory for Bidding Firm) 

 
 

END OF SECTION 

 CITY AND BOROUGH OF JUNEAU 
PURCHASING DIVISION 

FAX NO. 907-586-4561 
 
 

BID MODIFICATION FORM 
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        BID TO: THE CITY AND BOROUGH OF JUNEAU 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section 
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents 
entitled 

 
Lee Street and Bonnie Brae Pump Station Renovations 

Contract No. BE21-122 
 
2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation 

those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the 
Bid Security. 

 
3. This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise required 

by law.  Bidder will enter into an Agreement within the time and in the manner required in the “Notice 
Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, Payment 
Bond, Performance Bond, and any other documents as may be required by the Contract Documents. 

 
4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site, 

locality where the WORK is to be performed, the legal requirements (federal, state and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the 
WORK and has made such independent investigations as Bidder deems necessary. 

 
5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder 
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to 
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over 
any other Bidder or over OWNER. 

 
6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in 

this Bid Form, said Bidder further agrees to complete the WORK required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid 
Schedule. 

 
7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt 

of all of which is hereby acknowledged by the Undersigned): 
 

  Addenda No.  Date Issued 
 
 

 

 
 

 

 
 

 

      Addenda No.   Date Issued 
 
 

 

 
 

 

 
 

 

 
Give number and date of each Addenda above.  Failure to acknowledge receipt of all Addenda may 
cause the Bid to be non-responsive and may cause its rejection. 
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8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in 
the space provided below. 

 
9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING 

AT THE TIME OF THE DEADLINE FOR BIDS. MISSING DOCUMENTS WILL DEEM THIS 
BID NON-RESPONSIVE: 

 

 Bid, Section 00300 (includes Addenda receipt statement) 
 Completed Bid Schedule, Section 00310 
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice 

Inviting Bids, Section 00030) 
 Contractor Financial Responsibility, Section 00370 

 

10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. on 
the fifth business day following the date of the Posting Notice.   

 

 Subcontractor Report, Section 00360 
 
 The apparent low Bidder who fails to submit the completed Subcontractor Report within the time 

specified in Section 00360 – Subcontractor Report, may be found to be not a responsible Bidder and 
may be required to forfeit the Bid security.  The OWNER may then consider the next lowest Bidder 
for award of the contract. 

 
11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the 

“Notice of Intent to Award” letter, the following executed documents: 
 

 Agreement Forms, Section 00500 
 Performance Bond, Section 00610 
 Payment Bond, Section 00620 
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800 
 

END OF SECTION 

 
 
Dated:   Bidder:        
    (Company Name) 
Alaska 
CONTRACTOR's  By:        
Business License No:      (Signature) 
     
Alaska  Printed Name:        
CONTRACTOR's  
License No:   Title:        
     
Telephone No:   Address:        
    (Street or P.O. Box) 
Fax No:          
    (City, State, Zip) 
E-mail:    
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 PAY ITEM 

NO. PAY ITEM DESCRIPTION

PAY

UNIT

APPROX.

QUANTITY DOLLARS CENTS DOLLARS CENTS

1505.1 Mobilization Lump Sum All Req'd Lump Sum

1704.1L Final Clean Up and Site Restoration Lump Sum All Req'd Lump Sum

2050.1L Demolition, Pumps & Piping Lump Sum All Req'd Lump Sum

2050.2L Demolition, Electrical Lump Sum All Req'd Lump Sum

11110.1L
Temporary Water Pump with Trailer Lump Sum All Req'd Lump Sum

11111.1L
Furnish and Install 7.5 HP End Suction 

Centrifugal Pump EACH 2

11111.2L
Furnish and Install 60 HP End Suction 

Centrifugal Pump EACH 1

11120.1L
Furnish and Install Piping, Valves, Fittings and 

Misc. Equipment Lump Sum All Req'd Lump Sum

26000.1L Electrical, Existing Pump Building Lump Sum All Req'd Lump Sum

1704.1B Final Clean Up and Site Restoration Lump Sum All Req'd Lump Sum

2050.1B Demolition, Pumps & Piping Lump Sum All Req'd Lump Sum

2050.2B Demolition, Electrical Lump Sum All Req'd Lump Sum

11110.1B
Temporary Water Pump with Trailer Lump Sum All Req'd Lump Sum

11111.3B
Furnish and Install 3 HP End Suction Centrifugal 

Pump EACH 2

11111.4B
Furnish and Install 30 HP End Suction 

Centrifugal Pump EACH 1

11120.1B
Furnish and Install Piping, Valves, Fittings and 

Misc. Equipment Lump Sum All Req'd Lump Sum

26000.1B Electrical, Existing Pump Building Lump Sum All Req'd Lump Sum

TOTAL BID:

COMPANY NAME:

Lee Street Pump Station

Bonnie Brae Pump Station

UNIT PRICE AMOUNT

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATIONS

Contract No. BE21-122

BID SCHEDULE

Page 00310-1
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SECTION 00320 - BID BOND 
 
 
 

KNOW ALL PERSONS BY THESE PRESENTS, that    

    as Principal, and   

as Surety, are held and firmly bound unto  THE CITY AND BOROUGH OF JUNEAU  hereinafter called 
"OWNER," in the sum of    

     dollars, (not less than five percent of the total amount of the Bid)  for the 
payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under 
the Bid Schedule of the OWNER's Contract Documents entitled. 

 
 

 Lee Street and Bonnie Brae Pump Station Renovations 
 Contract No. BE21-122 
 
 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and 
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written 
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates 
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be 
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by 
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, 
including a reasonable attorney's fee to be fixed by the court. 
 
 
SIGNED AND SEALED, this                       day of                                      , 20___ 
 

 

(SEAL)  (SEAL)   
 (Principal) (Surety) 
 
 
By:   By:   
  (Signature) (Signature) 
 
 
 
 
 
  
 
 
 

END OF SECTION 
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LIST OF SUBCONTRACTORS (AS 36.30.115) 
 

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the 
performance of this contract on the fifth business day following the Posting Notice of Bids.  If the fifth 
day falls on a weekend or holiday, the report is due by close of business on the next business Day 
following the weekend or holiday. The Subcontractor Report list must include each Subcontractor's name, 
address, location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration 
under AS 08.18.  If no Subcontractors are to be utilized in the performance of the WORK, write in ink 
or type "NONE" on line (1) below. 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of Contract      

 if 
          ADDRESS 2AK Business 2 Phone No.   Work   Amount   DBE 

  License No. 
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,  
were valid at the time Bids were opened for this Project. 
 
 
    
CONTRACTOR, Authorized Signature 
 
    
CONTRACTOR, Printed Name 
 
    
COMPANY
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A. A Bidder may replace a listed Subcontractor if the Subcontractor: 
 

1. fails to comply with AS 08.18; 
2. files for bankruptcy or becomes insolvent; 
3. fails to execute a contract with the Bidder involving performance of the WORK for 

which the Subcontractor  was listed and the Bidder acted in good faith; 
4. fails to obtain bonding; 
5. fails to obtain insurance acceptable to the OWNER; 
6. fails to perform the contract with the Bidder involving work for which the Subcontractor 

was listed; 
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal 

affirmative action requirements; 
8. refuses to agree or abide with the Bidder's labor agreement; or 
9. is determined by the OWNER not to be responsible. 

10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100 
– Instructions to Bidders. 

 
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK 
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform 
that WORK. 

 
C. A Bidder who attempts to circumvent the requirements of this section by listing as a 

Subcontractor another contractor who, in turn, sublets the majority of the WORK required under 
the contract violates this section. 

 
D. If a contract is awarded to a Bidder who violates this section, the OWNER may: 
 

1. cancel the contract; or 
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not 

exceed 10 percent of the value of the subcontract at issue. 
 
E. On the Subcontractor Report, the apparent low Bidder must list all Subcontractors anticipated to 

perform WORK on the project. 
 
F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in this section may be found to be not a responsible Bidder and may be required to 
forfeit the Bid security.  The OWNER will then consider the next lowest Bidder for award of the 
contract. 

 
 

END OF SECTION 
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To be considered, all bidders must complete and include this form at the time of the deadline for bids.  
Attach additional sheets as necessary to respond to questions. 

 

PROJECT: Lee Street and Bonnie Brae Pump Station Renovations 
 
As the General Contractor on this project, I intend to subcontract _____% of the total value of this 
contract. 

 
A. EXPERIENCE 
 
1. Have you ever failed to complete a contract due to insufficient resources? 

       [   ] No     [   ] Yes     If YES, explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
2. Describe arrangements you have made to finance this work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
3. Have you had previous construction contracts or subcontracts with the City and Borough of Juneau? 
[   ] Yes     [   ] No 
 
4. Describe your most recent or current contract, its completion date, and scope of work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
5. List below, and/or as an attachment to this questionnaire, other construction projects you have 

completed, dates of completion, scope of work, and total contract amount for each project completed 
in the past twelve months. 

_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________ 
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6. Per Alaska Statute 36.90.210, on previously awarded public contracts (including contracts still in 
progress), have you ever failed to pay a subcontractor or material supplier within eight working days 
after receiving payment from the Owner (for projects occurring within the last 3 years)?    
 
[    ]  Yes [    ]  No  If yes, please attach a detailed explanation for each occurrence.  
 
B.     EQUIPMENT 
1. Describe below, and/or as an attachment, the equipment you have available and intend to use for this 

project. 
 

 
ITEM 

 

 
QUANTITY 

 
MAKE 

 
MODEL 

 
SIZE/CAPACITY 

PRESENT 
MARKET 

VALUE 
      
      
      
      
      
      
      
      

 
 
2. Do you propose to purchase any equipment for use on this project not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type, quantity, and approximate cost: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
 
3. Do you propose to rent any equipment for this work not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type and quantity: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
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4. Is your bid based on firm offers for all materials necessary for this project? 
[   ] Yes     [   ] No     If NO, please explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
 
I hereby certify that the above statements are true and complete. 

 
__________________________________________ _______________________________________ 
Contractor Signature     Name and Title of Person Signing 

 
__________________________________________ _______________________________________ 
Signature      Date 
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THIS AGREEMENT is between  THE CITY AND BOROUGH OF JUNEAU  (hereinafter called OWNER) 
and                                                                                                                (hereinafter called CONTRACTOR) 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 
 
ARTICLE 1.  WORK. 
 
CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the 
OWNER’s Bid Documents entitled Contract No. BE21-122 Lee Street and Bonnie Brae Pump Station 
Renovations 
 
The WORK is generally described as follows:   The WORK covered in the Contract Documents generally 
includes: piping, fittings, equipment and electrical modifications to an existing municipal water pump station 
and pump building. The WORK includes flow meters, valves, pump and motor replacement, mechanical piping, 
temporary water pumping system, electrical, pressure sensors, lighting, variable frequency drives, 
instrumentation and controls for the project; and miscellaneous related WORK 
 
The WORK to be paid under this contract shall include the following:  Total Bid as shown in Section 00310 - 
Bid Schedule.  
 
ARTICLE 2.  CONTRACT COMPLETION TIME. 
 
The WORK must be completed by August 1, 2021.  
 
ARTICLE 3.  DATE OF AGREEMENT 
 
The date of this Agreement will be the date of the last signature on page three of this section. 
 
ARTICLE 4.  LIQUIDATED DAMAGES. 
 
OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the 
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein, 
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also 
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages 
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such 
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
the CONTRACTOR shall pay the OWNER $350for each Day that expires after the completion time specified 
in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable estimate 
based on all facts known as of the date of this Agreement.   
 
ARTICLE 5.  CONTRACT PRICE. 
 
OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents 
in the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and complete 
payment for all WORK to be done in this contract for: Contract No. BE21-122 Lee Street and Bonnie Brae 
Pump Station Renovations, those Unit Price amounts as set forth in the Bid Schedule in the Contract 
Documents for this Project. 
 
The total amount of this contract shall be                                                                        ($                            ), 
except as adjusted in accordance with the provisions of the Bid Documents. 
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ARTICLE 6.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General 
Conditions. 
 
Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90) 
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be 
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and acceptance 
of the Project by the OWNER. 
 
ARTICLE 7.  CONTRACT DOCUMENTS. 
 
The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR 
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following 
sections of the Contract Documents: 
 
 Table of Contents (pages 00005-1 to 00005-2, inclusive) 
 Notice Inviting Bids (pages 00030-1 to 00030-2, inclusive). 
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive). 
 Bid (pages 00300-1 to 00300-2, inclusive). 
 Bid Schedule (pages 00310-1, inclusive). 
 Bid Bond (page 00320-1, inclusive) or Bid Security. 
 Subcontractor Report (pages 00360-1 to 00360-2, inclusive). 
 Contractor Financial Responsibility (pages 00370-1 to 00370-3, inclusive). 
 Performance Bond (pages 00610-1 to 00610-2, inclusive). 
 Payment Bond (pages 00620-1 to 00620-2, inclusive). 
 Insurance Certificate(s). 
 General Conditions (pages 00700-1 to 00700-48, inclusive). 
 Supplementary General Conditions (pages 00800-1 to 00800-5, inclusive). 
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1). 
 Permits, (page 00852-1). 
 Standard Details (page 00853-1). 
 Special Provisions (pages 1 to 134 inclusive) 
 Drawings consisting of  34 sheets, as listed in the Table of Contents. 
 Addenda numbers           to        , inclusive. 
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not 

attached hereto. 
 
There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only 
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions. 
 
ARTICLE 8.  MISCELLANEOUS. 
 
Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings 
indicated in the General Conditions. 
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ARTICLE 8.  MISCELLANEOUS.  (Cont’d.) 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent 
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to 
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under the Contract Documents. 
 
OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to 
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, 
agreements and obligations contained in the Contract Documents.  This Agreement shall be governed by the 
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.   
 
 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the 
date listed below by OWNER.   
 
 
OWNER: CONTRACTOR: 
 
 
                City and Borough of Juneau     
   (Company Name) 
 
    
  (Signature)   (Signature) 
 
By:  Duncan Rorie Watt, City & Borough Manager  By:    
 (Printed Name)   (Printed Name, Authority or Title) 
 
Date:  CONTRACTOR Signature Date:    

 
 
  

OWNER’s address for giving notices:  CONTRACTOR’s address for giving notices: 
 
      155 South Seward Street      
 
      Juneau, Alaska   99801      
 
      907-586-0873          907-586-4530    
         (Telephone)                          (Fax)                  (Telephone)                   (Fax) 
 
     
                           (E-mail address) 
 
 
  Contractor License No.    
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 CERTIFICATE 
 (if Corporation) 
 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Board of Directors of the                                           
 

                                                                                               a corporation existing under the laws of  
 
the State of                                         , held on                                    , 20____, the following resolution was 
duly passed and adopted: 
 

“RESOLVED, that                                                                                   , as                      President of 
the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the 
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed 
of this Corporation.” 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the  
 

corporation this                day of                                     , 20____. 
 
 
 
 

   
Secretary 

 
 
(SEAL) 
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CERTIFICATE 
(if Partnership) 

 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 

I HEREBY CERTIFY that a meeting of the Partners of the                                                          
 

                                                                                  a partnership existing under the laws of the State  
 
of                                             , held on                                   , 20       , the following resolution was duly 
passed and adopted: 
 

"RESOLVED, that                                         , as                                  of the Partnership, be and is 
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and 
this partnership and that the execution thereof, attested by the                                            shall be 
the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this             , day of                             , 

20______. 
 
 
 

   
Secretary 

 
 
 
(SEAL) 
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CERTIFICATE 
(if Joint Venture) 

 
 
 
 
STATE OF  ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Principals of the                                                       
 

                                                                                        a joint venture existing under the laws of the  
 
State of                         , held on                         , 20       , the following resolution was duly passed and 
adopted: 
 

"RESOLVED, that                                                      , as                                                   of the Joint 
Venture, be and is hereby authorized to execute the Agreement with the CITY AND BOROUGH 
OF JUNEAU and this joint venture and that the execution thereof, attested by the 
                                                  shall be the official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this              , day of 

                        , 20       . 
 
 
 

   
Secretary 

 
 
(SEAL)  
 
 
 
 
 
 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) _________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 

 
Lee Street and Bonnie Brae Pump Station Renovations 

CBJ Contract No. BE21-122 
 

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any 
extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall 
satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the 
OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse and 
repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Lee Street and Bonnie Brae Pump Station Renovations 
CBJ Contract No. BE21-122 

 
 

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 
which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Mailing Address) 
 
    
 (City, State, Zip Code) 
 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) ________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 
 

Lee Street and Bonnie Brae Pump Station Renovations 
CBJ Contract No. BE21-122 

 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK 
provided for in such contract, and any authorized extension or modification thereof, including all amounts due 
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or 
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all 
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Lee Street and Bonnie Brae Pump Station Renovations 
CBJ Contract No. BE21-122 

 
IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 

which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Mailing Address)  
 
    
 (City, State, Zip Code) 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 
 

END OF SECTION 
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ARTICLE 1 DEFINITIONS 
 
Wherever used in these General Conditions or in the Contract Documents the following terms have the 
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is 
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary 
dictionary definition. 
 
Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions, 
or revisions to the Contract Documents. 
 
Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be 
performed; other documents are attached to the Agreement and made a part thereof as provided therein. 
 
Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR 
to request progress or final payment and which is to be accompanied by such supporting documentation as is 
required by the Contract Documents. 
 
Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 
 
Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for 
the WORK. 
 
Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to 
inability or refusal of the CONTRACTOR to perform its contract. 
 
CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering 
Department, as OWNER, who is responsible for administration of the contract. 
 
Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and 
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract 
Price or the Contract Time, issued on or after the Effective Date of the Agreement. 
 
Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates 
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed 
pursuant to the provisions of the Contract Documents. 
 
Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and 
conditions of the Contract Documents. 
 
Contract Time - The number of successive calendar Days stated in the Contract Documents for the completion 
of the WORK. 
 
CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the 
OWNER has executed the Agreement. 
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Day - A calendar day of 24 hours measured from midnight to the next midnight. 
 
Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval 
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's 
recommendation of final payment. 
 
Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate 
the character, location, nature, extent, and scope of the WORK and which have been prepared by the 
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this 
paragraph. 
 
Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no 
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two 
parties to sign and deliver. 
 
Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as such 
in the Contract Documents. 
 
ENGINEER - The ENGINEER is the firm or person(s) selected by the City and Borough of Juneau (CBJ) to 
perform the duties of project inspection and management. CBJ will inform the CONTRACTOR of the identity 
of the ENGINEER at or before the Notice to Proceed. 
 
Field Order - A written order issued by the ENGINEER which may or may not involve a change in the 
WORK. 
 
General Requirements - Division 1 of the Technical Specifications. 
 
Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 
Waste Disposal Act (42 USC Section 9603) as amended from time to time. 
 
Holidays - The CBJ legal holidays occur on: 
 

1. New Year's Day - January 1 
2. Martin Luther King's Birthday - Third Monday in January 
3. President's Day - Third Monday in February 
4. Seward's Day - Last Monday in March 
5. Memorial Day - Last Monday in May 
6. Independence Day - July 4 
7. Labor Day - First Monday in September 
8. Alaska Day - October 18 
9. Veteran's Day - November 11 
10. Thanksgiving Day - Fourth Thursday and the following Friday in November 
11. Christmas Day – December 25 

 
If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the 
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays. 
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for 
conformance to the Contract Documents. Any reference to the Resident Project Representative in this 
document shall mean the Inspector. 
 
Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances, 
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction. 
 
Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an 
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice". 
 
Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date 
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed 
prior to Substantial Completion of all the WORK. 
 
Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the 
apparent successful bidder has complied with all conditions for award of the contract. 
 
Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the 
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After 
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with 
the County Recorder. This filing starts the 30-day lien filing period on the WORK. 
 
Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the 
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract 
Time.   
 
Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that 
upon compliance by the apparent successful bidder with the requirements listed therein, within the time 
specified, the OWNER will enter into an Agreement. 
 
OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or 
employees. 
 
Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for 
which it is intended prior to Substantial Completion of all the WORK. 
 
PCB's - Polychlorinated biphenyls. 
 
PERMITTEE – See definition for CONTRACTOR. 
 
Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes 
and crude oils. 
 
Project - The total construction of which the WORK to be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract Documents. 
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 
1954 (42 USC Section 2011 et seq.) as amended from time to time. 
 
Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically 
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to illustrate 
some portion of WORK.  
 
Specifications - Same definition as  "Technical Specifications" hereinafter. 
 
Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are not 
paid for their WORK, which secures payment from construction funds possessed by the OWNER. For public 
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights. 
 
Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project. 
 
Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the 
WORK at the site. 
 
Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the 
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance 
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if 
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms 
"substantially complete" and "substantially completed" as applied to any WORK refer to substantial 
completion thereof. 
 
Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions, 
deletions, or revisions to these General Conditions. 
 
Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor. 
 
Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General 
Requirements and written technical descriptions of products and execution of the WORK. 
 
Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or attachments, and any encasements containing such facilities which have been installed 
underground to furnish any of the following services or materials: water, sewage and drainage removal, 
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, 
traffic, or other control systems. 
 
WORK, Work - The entire completed construction or the various separately identifiable parts thereof required 
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and 
furnishing and incorporating materials and equipment into the construction, and performing or furnishing 
services and furnishing documents, all as required by the Contract Documents. 
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ARTICLE 2 PRELIMINARY MATTERS 
 
2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the 

signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such 
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in 
accordance with the Contract Documents. 

 
2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number 

of copies of the Contract Documents specified in the Supplementary General Conditions. 
 
2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start 

to run on the commencement date stated in the Notice to Proceed. 
 
2.4 STARTING THE WORK 
 

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the 
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site 
prior to said commencement date. 

 
B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and 

compare the Contract Documents and check and verify pertinent figures shown thereon and 
all applicable field measurements. The CONTRACTOR shall promptly report in writing to 
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover 
and shall obtain a written interpretation or clarification from the ENGINEER before 
proceeding with any WORK affected thereby. 

 
C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for 

under Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-

Construction Conference. This conference will be attended by the ENGINEER and others as 
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in 
the General Requirements, Section 01010 - Summary of WORK in the General Requirements. 

 
2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first 

Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others as 
appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the 
General Requirements. As a minimum the CONTRACTOR's representatives should include the 
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less 
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be 
held so that the submittals can be finalized prior to the submittal of the first application for payment. 
No application for payment will be processed until CONTRACTOR submittals are finalized. 
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
3.1 INTENT 
 

A. The Contract Documents comprise the entire Agreement between the OWNER and the 
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a 
whole in accordance with Alaska Law. 

 
B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be 

constructed in accordance with the Contract Documents. Any work, materials, or equipment 
that may reasonably be inferred from the Contract Documents as being required to produce 
the intended result shall be supplied whether or not specifically called for. When words or 
phrases which have a well-known technical or construction industry or trade meaning are used 
to describe work, materials, or equipment such words or phrases shall be interpreted in 
accordance with that meaning, unless a definition has been provided in Article 1 of the 
General Conditions. Reference to standard specifications, manuals, or codes of any technical 
society, organization, or association, or to the Laws or Regulations of any governmental 
authority, whether such reference be specific or by implication, shall mean the latest standard 
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids, 
except as may be otherwise specifically stated. However, no provision of any referenced 
standard specification, manual, or code (whether or not specifically incorporated by reference 
in the Contract Documents) shall be effective to change the duties and responsibilities of the 
OWNER, the CONTRACTOR, or the ENGINEER or any of their consultants, agents, or 
employees from those set forth in the Contract Documents. 

 
C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error, 

ambiguity or discrepancy within the Contract Documents or between the Contract Documents 
and any provision of any such Law or Regulation applicable to the performance of the WORK 
or of any such standard, specification, manual or code or of any instruction of any Supplier 
referred to in paragraph 6.5, the CONTRACTOR shall report it to the ENGINEER in writing 
at once, and the CONTRACTOR shall not proceed with the WORK affected thereby (except 
in an emergency as authorized by the ENGINEER) until a clarification field order, or Change 
Order to the Contract Documents has been issued. 

 
3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS 
 

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract 
Documents, the order of precedence shall be as follows: 

 
 1. Permits from other agencies as may be required by law, excepting the definition of 

“PERMITEE” in these permits. 
 2. Field Orders 
 3. Change Orders 
 4. ENGINEER’s written interpretations and clarifications. 
 5. Agreement 
 6. Addenda 
 7. CONTRACTOR's Bid (Bid Form) 
 8. Supplementary General Conditions  
 9. Notice Inviting Bids 
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10. Instructions to Bidders 
11. General Conditions 
12. Technical Specifications 
13. Drawings 

 
B. With reference to the Drawings the order of precedence is as follows: 

 
1. Figures govern over scaled dimensions 
2. Detail Drawings govern over general Drawings 
3. Addenda/ Change Order drawings govern over Contract Drawings 
4. Contract Drawings govern over standard drawings 

 
3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may 

be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and 
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK). 

 
3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any 

other person or organization performing any of the WORK under a contract with the OWNER shall 
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or 
other documents used on the WORK, and they shall not reuse any of them on the extensions of the 
Project or any other project without written consent of the OWNER. 

 
ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE 
POINTS 
 
4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents, 

the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto, 
and such other lands which are designated for the use of the CONTRACTOR. Easements for 
permanent structures or permanent changes in existing facilities will be obtained and paid for by the 
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract 
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or 
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto 
that may be required for temporary construction facilities or storage of materials and equipment; 
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of 
the OWNER until a written temporary construction easement, lease or other appropriate agreement has 
been executed by the CONTRACTOR and the property owner, and a copy of said agreement 
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be 
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of 
any such properties. 

 
4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES 
 

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the 
Supplementary General Conditions for identification of those reports of explorations and tests 
of sub-surface conditions at the site that have been utilized by the ENGINEER in the 
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of 
the technical data contained in such reports, however, reports are not to be considered 
complete or comprehensive and nontechnical data, interpretations, and opinions contained in 
such reports are not to be relied on by the CONTRACTOR. The CONTRACTOR is 
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responsible for any further explorations or tests that may be necessary and any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such reports. 

 
B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary 

General Conditions for identification of those drawings of physical conditions in or relating to 
existing surface and subsurface structures (except Underground Utilities referred to in 
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the 
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely 
upon the accuracy of the technical data contained in such drawings, however, nontechnical 
data, interpretations, and opinions contained in such drawings are not to be relied on by the 
CONTRACTOR. The CONTRACTOR is also responsible for any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such drawings. 

 
4.3 DIFFERING SITE CONDITIONS 
 

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days 
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in 
writing of any: 

 
1. Material that the CONTRACTOR believes may be material that is hazardous waste, as 

defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any 
other substance or material posing a threat to human or to the environment. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 
3. Unknown physical conditions at the site of any unusual nature, different materially 

from those ordinarily encountered and generally recognized as inherent in WORK of 
the character provided for in the contract. 

 
B. The OWNER shall promptly investigate the conditions, and if it finds that the conditions do 

materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK 
shall issue a Change Order under the procedures described in the contract. 

 
C. In the event that a dispute arises between the OWNER and the CONTRACTOR whether the 

conditions materially differ, or involved hazardous waste or other materials listed above, or 
cause a decrease or increase in the CONTRACTOR's cost of, or time required for, 
performance of any part of the WORK, the CONTRACTOR shall not be excused from any 
scheduled completion date provided for by the contract, but shall proceed with all WORK to 
be performed under the contract. The CONTRACTOR shall retain any and all rights provided 
either by contract or by Law which pertain to the resolution of disputes and protests between 
the contracting parties. 

 
4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES 
 

A. Indicated. The information and data indicated in the Contract Documents with respect to 
existing Underground Utilities at or contiguous to the site are based on information and data 
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or 
by others. Unless it is expressly provided in the Supplementary General Conditions and/or 
Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or 



SECTION 00700 - GENERAL CONDITIONS 

LEE STREET AND BONNIE BRAE 
PUMP STATION RENOVATIONS GENERAL CONDITIONS 
Contract No. BE21-122 Page 00700-13 

completeness of any such information or data, and the CONTRACTOR shall have full 
responsibility for reviewing and checking all such information and data, for locating all 
Underground Utilities indicated in the Contract Documents, for coordination of the WORK 
with the owners of such Underground Utilities during construction, for the safety and 
protection thereof and repairing any damage thereto resulting from the WORK, the cost of 
which will be considered as having been included in the Contract Price. 

 
B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site 

which was not indicated in the Contract Documents and which the CONTRACTOR could not 
reasonably have been expected to be aware of, the CONTRACTOR shall identify the owner 
of such Underground Utility and give written notice thereof to that owner and shall notify the 
ENGINEER in accordance with the requirements of the Supplementary General Conditions 
and Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
4.5 REFERENCE POINTS 
 

A. The ENGINEER will provide one bench mark, near or on the site of the WORK, and will 
provide two points near or on the site to establish a base line for use by the CONTRACTOR 
for alignment control. Unless otherwise specified in the General Requirements, the 
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper 
execution of the WORK. 

 
B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in 

case of their removal or destruction by its own employees or by its Subcontractor's employees, 
the CONTRACTOR shall be responsible for the accurate replacement of such reference 
points by personnel qualified under the Alaska Statute governing the licensing of Architects, 
Engineers, and Land Surveyors. 

 
4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT 
 

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified 
material available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate 
less than charged other customers. CONTRACTORs are not required to use material from the 
CBJ/State pit and the CBJ makes no guarantee as to the quantity or quality of the available 
material. For this Project, contact Alec Venechuk, CBJ Material Source Manager, at (907) 
586-0874 for the current material rates. 

 
B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good 

standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a 
mining plan for approval. CONTRACTORs using the pit must comply with Allowable Use 
Permit USE 2008-00061. Failure to meet these requirements, if so subject, shall be sufficient 
reason to deny use of the CBJ/State pit as a gravel source. To determine if your company is 
subject to these requirements, contact the CBJ Engineering Department, Gravel Pit 
Management, at (907) 586-0874.  

 
C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual 

Mining Plan prepared by a professional engineer registered in the State of Alaska.  The 
Individual Mining Plan must be reviewed and approved by the CBJ, prior to commencing 
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operations within the pit. CONTRACTORs shall also secure a Performance Bond to ensure 
compliance with contract provisions, including any Individual Mining Plan stipulations. The 
bond shall remain in full force and effect until a release is obtained from the CBJ. 

  
D. If CONTRACTOR operations for a project do not exceed 500 tons of material, the 

CONTRACTOR will not be required to provide an Individual Mining Plan prepared by an 
engineer.  However, the CONTRACTOR must submit an Individual Mining Plan that is in 
compliance with Allowable Use Permit USE 2008-00061 for gravel extraction within the 
CBJ/State pit. The CONTRACTOR must contact the CBJ Engineering Department for 
conditions for the extraction. 

 
E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of 

materials within the pit. Crushing and washing of material will not be allowed. 
CONTRACTORs shall account for placement of materials removed from the pit. The CBJ 
may require CONTRACTORs to cross-check weight tickets, submit to an audit, or participate 
in other measures required by the CBJ to ensure accountability. Unprocessed overburden 
removed from the pit will not be weighed. All other material mined will be weighed at the 
CBJ scale. CONTRACTORs will be responsible for loading and/or screening their own 
material. If asphalt pavement is removed as part of the WORK, CONTRACTORs shall 
dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ 
Project Manager. 

 
F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60 

days after removal of all materials from the pit and prior to requesting and/or receiving final 
payment. Upon completion of each excavation CONTRACTORs shall notify the CBJ, in 
writing, in sufficient time to perform a field-compliance examination prior to vacating the pit. 
Any significant deviation from the stipulations of the Individual Mining Plan identified during 
the field inspection shall be corrected by the CONTRACTOR prior to release of the bond. A 
signed release from CBJ will be required prior to releasing the CONTRACTOR's bond. 

 
G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of 

the material at the location designated as the Asphalt Storage Facility, or as directed by the 
ENGINEER.  

 
H. The CBJ/State pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00 

p.m., Monday through Friday, from April 1 through October 15 of the year. 
CONTRACTORS may obtain gravel on weekends, or during the off-season, by applying for a 
separate agreement with the City and Borough of Juneau Engineering Department. The 
CONTRACTOR will be responsible for any additional costs incurred during weekend or off-
season operations at the gravel pit. 

 
I. All Contractors/Equipment Operators using the CBJ/State Pit shall be in compliance with 

Federal Mine Safety and Health Administration regulations for quarry and gravel operations. 
 
ARTICLE 5 BONDS AND INSURANCE 
 
5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS 
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A. The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on 
forms provided by the CBJ for the penal sums of 100% of the amount of the Bid award. The 
surety on each bond may be any corporation or partnership authorized to do business in the 
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12 
months after the date of final payment and until all obligations and liens under this contract 
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required 
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the 
Contract Documents except as provided otherwise by Laws or Regulations, and shall be 
executed by such sureties as are named in the current list of "Companies Holding Certificates 
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of 
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent 
must be accompanied by a certified copy of such agent's authority to act. 

 
B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes 

insolvent or its right to do business is terminated in any state where any part of the WORK is 
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and 
Surety, which must be acceptable to the OWNER. 

 
C. All Bonds required by the Contract Documents to be purchased and maintained by 

CONTRACTOR shall be obtained from surety companies that are duly licensed or authorized 
in the State of Alaska to issue Bonds for the limits so required. Such surety companies shall 
also meet such additional requirements and qualifications as may be provided in the 
Supplementary General Conditions. The City Engineer may, on behalf of the OWNER, notify 
the surety of any potential default or liability. 

 
5.2 INSURANCE  
 

A. The CONTRACTOR shall purchase and maintain the insurance required under this 
paragraph. Such insurance shall include the specific coverages set out herein and be written 
for not less than the limits of liability and coverages provided in the Supplementary General 
Conditions, or required by law, whichever are greater. All insurance shall be maintained 
continuously during the life of the Agreement up to the date of Final Completion and at all 
times thereafter when the CONTRACTOR may be correcting, removing, or replacing 
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities 
under this Agreement shall not be deemed limited in any way to the insurance coverage 
required. 

 
B. All insurance required by the Contract Documents to be purchased and maintained by the 

CONTRACTOR shall be obtained from insurance companies that are duly licensed or 
authorized in the State of Alaska to issue insurance policies for the limits and coverages so 
required. Such insurance companies shall have a current Best's Rating of at least an "A" 
(Excellent) general policy holder's rating and a Class VII financial size category and shall also 
meet such additional requirements and qualifications as may be provided in the 
Supplementary General Conditions. 

 
C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, 

class of operations covered, effective dates and dates of expiration of policies. All of the 
policies of insurance so required to be purchased and maintained (or the certificates or other 
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evidence thereof) shall contain a provision or endorsement that the coverage afforded will not 
be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written 
notice has been given to the OWNER by certified mail. All such insurance required herein 
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its 
Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain 
the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 

CONTRACTOR against all claims under applicable state workers’ compensation laws. 
The CONTRACTOR shall also be protected against claims for injury, disease, or death 
of employees which, for any reason, may not fall within the provisions of a Workers’ 
Compensation law. This policy shall include an “all states” endorsement. The 
CONTRACTOR shall require each Subcontractor similarly to provide Workers’ 
Compensation Insurance for all of the latter's employees to be engaged in such WORK 
unless such employees are covered by the protection afforded by the CONTRACTOR's 
Workers’ Compensation Insurance. In case any class of employees is not protected, 
under the Workers’ Compensation Statute, the CONTRACTOR shall provide and shall 
cause each Subcontractor to provide adequate employer's liability insurance for the 
protection of such of its employees as are not otherwise protected. 

2. Commercial General Liability. This insurance shall be written in comprehensive form 
and shall protect the CONTRACTOR against all claims arising from injuries to persons 
other than its employees or damage to property of the OWNER or others arising out of 
any act or omission of the CONTRACTOR or its agents, employees, or Subcontractors. 
The policy shall contain no exclusions for any operations within the scope of this 
contract. 

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive 
form and shall protect the CONTRACTOR against all claims for injuries to members of 
the public and damage to property of others arising from the use of motor vehicles, and 
shall cover operation on or off the site of all motor vehicles licensed for highway use, 
whether they are owned, non-owned, or hired. Coverage for hired motor vehicles 
should include endorsement covering liability assumed under this Agreement. 

4. Subcontractor's Commercial General Liability Insurance and Commercial Automobile 
Liability Insurance. The CONTRACTOR shall either require each of its Subcontractors 
to procure and to maintain Subcontractor’s Commercial General Liability and Property 
Damage Insurance and Vehicle Liability Insurance of the type and in the amounts 
specified in the Supplementary General Conditions or insure the activities of its 
Subcontractors in the CONTRACTOR’s own policy, in like amount. 

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in 
completed value form, and shall protect the CONTRACTOR, the OWNER, and the 
ENGINEER, against risks of damage to buildings, structures, and materials and 
equipment. The amount of such insurance shall be not less than the insurable value of 
the WORK at completion. Builder's risk insurance shall provide for losses to be payable 
to the CONTRACTOR and the OWNER, as their interests may appear. The policy 
shall contain a provision that in the event of payment for any loss under the coverage 
provided, the insurance company shall have no rights of recovery against the 
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CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall 
insure against all risks of direct physical loss or damage to property from any external 
cause including flood and earthquake. Allowable exclusions, if any, shall be as 
specified in the Supplementary General Conditions. 

 
ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES 
 
6.1 SUPERVISION AND SUPERINTENDENCE 
 

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and 
efficiently, devoting such attention thereto and applying such skills and expertise as may be 
necessary to perform the WORK in accordance with the Contract Documents. The 
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences, 
and procedures of construction and safety precautions and programs incidental thereto. The 
CONTRACTOR shall be responsible to see that the completed WORK complies accurately 
with the Contract Documents. 

 
B. The CONTRACTOR shall designate in writing and keep on the WORK site at all times 

during its progress a technically qualified, English-speaking superintendent, who is an 
employee of the CONTRACTOR and who shall not be replaced without written notice to the 
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's 
representative at the site and shall have authority to act on behalf of the CONTRACTOR. All 
communications given to the superintendent shall be as binding as if given to the 
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER 
through the ENGINEER and the ENGINEER only. 

 
C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times 

while WORK is in progress. Failure to observe this requirement shall be considered 
suspension of the WORK by the CONTRACTOR until such time as such superintendent is 
again present at the site. 

 
6.2 LABOR, MATERIALS, AND EQUIPMENT 
 

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay 
out the WORK and perform construction as required by the Contract Documents. The 
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any 
temporary works as may be required. The CONTRACTOR shall at all times maintain good 
discipline and order at the site. Except in connection with the safety or protection of persons 
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in  
the Contract Documents, all WORK at the site shall be performed during regular working 
hours, and the CONTRACTOR will not permit overtime work or the performance of work on 
Saturday, Sunday, or any legal holiday without the OWNER's written consent. The 
CONTRACTOR shall apply for this consent through the ENGINEER. 

 
B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no 

additional compensation for overtime work, i.e., work in excess of 8 hours in any one 
calendar day or 40 hours in any one calendar week, even though such overtime work may be 
required under emergency conditions and may be ordered by the ENGINEER in writing. 
Additional compensation will be paid the CONTRACTOR for overtime work only in the 
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event extra work is ordered by the ENGINEER and the Change Order specifically authorizes 
the use of overtime work and then only to such extent as overtime wages are regularly being 
paid by the CONTRACTOR for overtime work of a similar nature in the same locality. 

 
C. All costs of inspection and testing performed during overtime work by the CONTRACTOR 

which is allowed solely for the convenience of the CONTRACTOR shall be borne by the 
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such 
inspection and testing from any partial payments otherwise due to the CONTRACTOR. 
 

D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and 
assume full responsibility for all materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, and all other facilities and incidentals necessary for the furnishing, 
performance, testing, start-up, and completion of the WORK. 

 
E. All materials and equipment to be incorporated into the WORK shall be of good quality and 

new, except as otherwise provided in the Contract Documents. All warranties and guarantees 
specifically called for by the Specifications shall expressly run to the benefit of the OWNER. 
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence 
(including reports of required tests) as to the kind and quality of materials and equipment. All 
materials and equipment shall be applied, installed, connected, erected, used, cleaned, and 
conditioned in accordance with the instructions of the applicable Supplier except as otherwise 
provided in the Contract Documents; but no provisions of any such instructions will be 
effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, or 
employees, any duty or authority to supervise or direct the furnishing or performance of the 
WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraphs 9.9C and 9.9D. 
 

F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting 
the several classes of WORK to full completion in the manner and time set forth in and 
required by these specifications. All workers shall have sufficient skill and experience to 
perform property the WORK assigned to them. Workers engaged in special WORK, or skilled 
WORK, shall have sufficient experience in such WORK and in the operation of the 
equipment required to perform all WORK, properly and satisfactorily. 

 
G. Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion of 

the ENGINEER, does not perform the WORK in a proper and skillful manner, or is 
intemperate or disorderly shall, at the written request of the ENGINEER, be removed 
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be 
employed again in any portion of the WORK without the approval of the ENGINEER. Should 
the CONTRACTOR fail to remove such person or persons as required above, or fail to 
furnish suitable and sufficient personnel for the proper prosecution of the WORK, the 
ENGINEER may suspend the WORK by written notice until such orders are complied with. 

 
6.3 ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the 

progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section 
01300 - CONTRACTOR Submittals in the General Requirements. 
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6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes 
or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals 
in the General Requirements. 

 
6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  
 

A. The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts 
and omissions of its Subcontractors and their employees to the same extent as 
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing 
contained in this Paragraph shall create any contractual relationship between any 
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any 
liability or obligation under the prime contract.  

 
B. The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., 

without subcontracting).  The 40% requirement shall be understood to mean that the 
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40% 
of the awarded contract amount.  The 40% requirement will be calculated based upon the total 
of the subcontract amounts submitted for contract award, and any other information requested 
by the OWNER from the apparent low bidder. 

 
6.6 PERMITS  
 

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR 
shall obtain and pay for all construction permits and licenses from the agencies having 
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. The 
enforcement of such requirements under this contract shall not be made the basis for claims 
for additional compensation. The OWNER shall assist the CONTRACTOR, when necessary, 
in obtaining such permits and licenses. The CONTRACTOR shall pay all governmental 
charges and inspection fees necessary for the prosecution of the WORK, which are applicable 
at the time of opening of Bids. The CONTRACTOR shall pay all charges of utility owners for 
connections to the WORK. 

 
B. These Contract Documents may require that the WORK be performed within the conditions 

and/or requirements of local, state and/or federal permits. These permits may be bound within 
the Contract Documents, included within the Contract Documents by reference, or included as 
part of the WORK, as designated in this Section. The CONTRACTOR is responsible for 
completing the WORK required for compliance with all permit requirements; this WORK is 
incidental to other items in the Contract Documents. Any reference to the PERMITTEE in the 
permits shall mean the CONTRACTOR. If any permits were acquired by the OWNER, this 
action was done to expedite the start of construction. If the CONTRACTOR does not 
complete the WORK within the specified permit window, the CONTRACTOR shall be 
responsible for the permit extension, and for completing any additional requirements placed 
upon the permit. 

 
C. The OWNER shall apply for, and obtain, the necessary building permit for this Project, 

however, the CONTRACTOR is responsible for scheduling and coordinating all necessary 
inspections. The CBJ Inspection number is 586-1703. All other provisions of this Section 
remain in effect. 
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6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and 
assume all costs incident to the use in the performance of the WORK or the incorporation in the 
WORK of any invention, design, process, product, software or device which is the subject of patent 
rights or copyrights held by others. If a particular invention, design, process, product, or device is 
specified in the Contract Documents for use in the performance of the WORK and if to the actual 
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling 
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold 
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of 
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court 
costs) arising out of any infringement of patent rights or copyrights incident to the use in the 
performance of the WORK or resulting from the incorporation in the WORK of any invention, design, 
process, product, or device not specified in the Contract Documents, and shall defend all such claims 
in connection with any alleged infringement of such rights. 

 
6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state, 

and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or 
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any 
discrepancy or inconsistency should be discovered in this contract in relation to any such law, 
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the 
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the 
ENGINEER, and their officers, agents, and employees against all claims or liability arising from 
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its 
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to 
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR 
to comply with all other provisions of federal, state, and local laws and regulations.  
The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are 
related to the cost or pricing data for this contract, all related Change Orders, and/or contract 
modifications. 

 
6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to 

be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the WORK. 

 
6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of 

materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas 
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by 
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall 
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof 
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any 
claim be made against the OWNER or the ENGINEER by any such owner or occupant because of the 
performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such other party 
by agreement or otherwise resolve the claim through litigation. The CONTRACTOR shall, to the 
fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the OWNER and the 
ENGINEER harmless from and against all claims, damages, losses, and expenses (including, but not 
limited to, fees of engineers attorneys, and other professionals and court costs) arising directly, 
indirectly, or consequentially out of any action, legal or equitable, brought by any such owner or 
occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, and the officers, 
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directors, employees and agents of each and any of them to the extent caused by or based upon the 
CONTRACTOR's performance of the WORK. 

 
6.11 SAFETY AND PROTECTION 
 

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the WORK. The CONTRACTOR shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

 
1. all employees on the WORK and other persons and organizations who may be affected 

thereby; 
2. all the WORK and materials and equipment to be incorporated therein, whether in 

storage on or off the site; and 
3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation, or 
replacement in the course of construction. 

 
B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred 

to herein or not) of any public body having jurisdiction for the safety of persons or property or 
to protect them from damage, injury, or loss and shall erect and maintain all necessary 
safeguards for such safety and protection. The CONTRACTOR shall notify owners of 
adjacent property and utilities when prosecution of the WORK may affect them, and shall 
cooperate with them in the protection, removal, relocation, and replacement of their property. 

 
C. The CONTRACTOR shall designate a qualified and experienced safety representative at the 

site whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and program. 

 
D. Materials that contain hazardous substances or mixtures may be required on the WORK. A 

Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer 
of any hazardous product used. 

 
E. Material usage shall be accomplished with strict adherence to all safety requirements and all 

manufacturer's warnings and application instructions listed on the Material Safety Data Sheet 
and on the product container label. 

 
F. The CONTRACTOR shall be responsible for coordinating communications on any exchange 

of Material Safety Data Sheets or other hazardous material information that is required to be 
made available to, or exchanged between, or among, employers at the site in accordance with 
Laws or Regulations. 

 
G. The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its 

intended usage to be unsafe. This notification must be given to the ENGINEER prior to the 
product being ordered, or if provided by some other party, prior to the product being 
incorporated in the WORK. 
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6.12 SHOP DRAWINGS AND SAMPLES 
 

A. After checking and verifying all field measurements and after complying with applicable 
procedures specified in the General Requirements, the CONTRACTOR shall submit to the 
ENGINEER for review, all Shop Drawings in accordance with Section 01300 - 
CONTRACTOR Submittals in the General Requirements. 

 
B. The CONTRACTOR shall also submit to the ENGINEER for review all samples in 

accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
C. Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined 

and verified all quantities, dimensions, specified performance criteria, installation 
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed 
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and 
with the requirements of the WORK and the Contract Documents. 

 
6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the 

progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed or 
postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and the 
OWNER may otherwise agree in writing. 

 
6.14  INDEMNIFICATION 
 

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall 
indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-
consultants and the officers, directors, employees, and agents of each and any of them, against 
and from all claims and liability arising under, by reason of or incidentally to the contract or 
any performance of the WORK, but not from the sole negligence or willful misconduct of the 
OWNER, and the ENGINEER. Such indemnification by the CONTRACTOR shall include 
but not be limited to the following: 

 
1. Liability or claims resulting directly or indirectly from the negligence or carelessness of 

the CONTRACTOR, its employees, or agents in the performance of the WORK, or in 
guarding or maintaining the same, or from any improper materials, implements, or 
appliances used in its construction, or by or on account of any act or omission of the 
CONTRACTOR, its employees, agents, or third parties; 

2. Liability or claims arising directly or indirectly from bodily injury, occupational 
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own 
employees engaged in the WORK resulting in actions brought by or on behalf of such 
employees against the OWNER, and the ENGINEER; 

3. Liability or claims arising directly or indirectly from or based on the violation of any 
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its 
employees, or agents; 

4. Liability or claims arising directly or indirectly from the use or manufacture by the 
CONTRACTOR, its employees, or agents in the performance of this contract of any 
copyrighted or non-copyrighted composition, secret process, patented or non-patented 
invention, computer software, article, or appliance, unless otherwise specifically 
stipulated in this contract. 
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5. Liability or claims arising directly or indirectly from the breach of any warranties, 
whether express or implied, made to the OWNER or any other parties by the 
CONTRACTOR, its employees, or agents; 

6. Liabilities or claims arising directly or indirectly from the willful or criminal 
misconduct of the CONTRACTOR, its employees, or agents; and,  

7. Liabilities or claims arising directly or indirectly from any breach of the obligations 
assumed herein by the CONTRACTOR. 

 
B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and 

expenses, (including but not limited to fees and charges of engineers, attorneys, and other 
professionals and court costs including all costs of appeals) incurred by said OWNER, and the 
ENGINEER in enforcing the provisions of this Paragraph 6.14. 

 
C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by 

any limitation of the amount or type of damages, compensation, or benefits payable by or for 
the CONTRACTOR or any such Subcontractor or other person or organization under 
workers' compensation acts, disability benefit acts, or other employee benefit acts. 

 
6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating 

total manpower for each construction trade, major equipment on site, each Subcontractor's manpower, 
weather conditions, etc., involved in the performance of the WORK. The daily report shall be 
completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER at the 
conclusion of each workday. The report should comment on the daily progress and status of the 
WORK within each major component of the WORK. These components will be decided by the 
ENGINEER.  CONTRACTOR shall record the name, affiliation, time of arrival and departure, and 
reason for visit for all visitors to the location of the WORK. 

 
6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or 

otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or 
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the 
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER. 
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and 
to its assignee or transferee, growing out of such termination. 

 
6.17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. It is 

understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the 
CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in the 
bid documents. All cost must be agreed to prior to any related actions, and will be considered 
incidental to the project cost. Billing to the CONTRACTOR will be direct from the CBJ Water 
Utilities Division. 

 
6.18 OPERATING WATER SYSTEM VALVES 
 

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to 
operate any valve on any in-service section of the CBJ water system. The request must be 
submitted at least 24-hours prior to operating any valves. The CBJ Water Utilities Division 
reserves the right to approve or deny the request. The request shall specifically identify each 
valve to be operated, the time of operation, and the operation to be performed. The 



SECTION 00700 - GENERAL CONDITIONS 

LEE STREET AND BONNIE BRAE 
PUMP STATION RENOVATIONS GENERAL CONDITIONS 
Contract No. BE21-122 Page 00700-24 

CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled 
operation before operating any valve.  

 
B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to 

the City or any other party, caused by unauthorized operation of any valve of the CBJ water 
system. 

 
6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is 

unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar 
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before 
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the 
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a 
determination that such operation during hours not otherwise permitted hereunder is necessary and 
will not result in unreasonable disturbance to surrounding residents. 

 
ARTICLE 7 OTHER WORK 
 
7.1 RELATED WORK AT SITE 
 

A. The OWNER may perform other work related to the Project at the site by the OWNER's own 
forces, have other work performed by utility owners, or let other direct contracts therefor 
which may contain General Conditions similar to these. If the fact that such other work is to 
be performed was not noted in the Contract Documents, written notice thereof will be given to 
the CONTRACTOR prior to starting any such other work. 

 
B. The CONTRACTOR shall afford each other contractor who is a party to such a direct 

contract and each utility owner (or the OWNER, if the OWNER is performing the additional 
work with the OWNER's employees) proper and safe access to the site and a reasonable 
opportunity for the introduction and storage of materials and equipment and the execution of 
such work, and shall properly connect and coordinate the WORK with theirs. The 
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required 
to make its several parts come together properly and integrate with such other work. The 
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise 
altering their work and will only cut or alter their work with the written consent of the 
ENGINEER and the others whose work will be affected. 

 
C.  If the proper execution or results of any part of the CONTRACTOR's work depends upon the 

work of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall 
inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in such 
other work that render it unavailable or unsuitable for such proper execution and results. The 
CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an 
acceptance of the other work as fit and proper for integration with the CONTRACTOR's work 
except for latent or nonapparent defects and deficiencies in the other work. 

 
7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the 

Project at the site, the person or organization who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified in the 
Supplementary General Conditions, and the specific matters to be covered by such authority and 
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responsibility will be itemized and the extent of such authority and responsibilities will be provided in 
the Supplementary General Conditions. 

 
ARTICLE 8 OWNER'S RESPONSIBILITIES 
 
8.1 COMMUNICATIONS 
 

A. The OWNER shall issue all its communications to the CONTRACTOR through the 
ENGINEER. 

 
B. The CONTRACTOR shall issue all its communications to the OWNER through the 

ENGINEER. 
 
8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs 

14.5, 14.8, 14.9 and 14.10. 
 
8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and 

easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.  
 
8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F. 
 
8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and 

approvals is set forth in Paragraph 13.3. 
 
8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend 

WORK, see Paragraphs 13.4 and 15.1.  
 
8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to 

terminate services of the CONTRACTOR. 
 
ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION 
 
9.1 OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the 

construction period. The duties and responsibilities and the limitations of authority of the ENGINEER 
as the OWNER's representative during construction are set forth in the Contract Documents. 

 
9.2 VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the 

progress and quality of the WORK and to determine, in general, if the WORK is proceeding in 
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the 
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not, 
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress, 
supervise, direct, or have control over the CONTRACTOR's WORK. 

 
9.3 PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing the 

performance of the WORK. The duties, responsibilities, and limitations of authority are as follows: 
 

A. Duties, Responsibilities and Limitations of Authority of Inspector 
 



SECTION 00700 - GENERAL CONDITIONS 

LEE STREET AND BONNIE BRAE 
PUMP STATION RENOVATIONS GENERAL CONDITIONS 
Contract No. BE21-122 Page 00700-26 

General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the 
supervision of the ENGINEER and will confer with the ENGINEER regarding its actions. 
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only 
with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only 
be through or with the full knowledge of the CONTRACTOR. Written communication with 
the OWNER will be only through or as directed by the ENGINEER. 

 
Duties and Responsibilities. The Inspector may: 

 
1. Review the progress schedule, list of Shop Drawing submittals and schedule of values 

prepared by the CONTRACTOR and consult with the ENGINEER concerning their 
acceptability. 

2. Attend pre-construction conferences. Arrange a schedule of progress meetings and 
other job conferences as required in consultation with the ENGINEER and notify those 
expected to attend in advance. Attend meetings and maintain and circulate copies of 
minutes thereof. 

3. Serve as the ENGINEER's liaison with the CONTRACTOR, working principally 
through the CONTRACTOR's superintendent and assist said superintendent in 
understanding the intent of the Contract Documents. Assist the ENGINEER in serving 
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's 
operations affect the OWNER's on-site operations. 

4. As requested by the ENGINEER, assist in obtaining from the OWNER additional 
details or information, when required at the site for proper execution of the WORK. 

5. Receive and record date of receipt of Shop Drawings and samples, receive samples 
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of 
their availability for examination. 

6. Conduct on-site observations of the WORK in progress to assist the ENGINEER in 
determining if the WORK is proceeding in accordance with the Contract Documents. 

7. Report to the ENGINEER whenever the Inspector believes that any WORK is 
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, tests or approval required to be made 
or has been damaged prior to final payment; and advise the ENGINEER when the 
Inspector believes WORK should be corrected or rejected or should be uncovered for 
observation, or requires special testing, inspection, or approval. 

8. Verify that the tests, equipment, and systems startups and operating and maintenance 
instruction are conducted as required by the Contract Documents and in presence of the 
required personnel, and that the CONTRACTOR maintains adequate records thereof; 
observe, record and report to the ENGINEER appropriate details relative to the test 
procedures and start-ups. 

9. Accompany visiting inspectors representing public or other agencies having jurisdiction 
over the WORK, record the outcome of these inspections, and report to the 
ENGINEER. 

10. Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of 
the Contract Documents. 

11. Consider and evaluate the CONTRACTOR's suggestions for modifications in the 
Contract Documents and report them with recommendations to the ENGINEER. 

12. Maintain at the job site orderly files for correspondence, reports of job conferences, 
Shop Drawings and sample submittals, reproductions of original Contract Documents 
including all addenda, Change Orders, field orders, additional Drawings issued 
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subsequent to the execution of the contract, the ENGINEER's clarifications and 
interpretations of the Contract Documents, progress reports, and other related 
documents. 

13. Keep a diary or log book, recording hours on the job site, weather conditions, data 
relative to questions of extras or deductions, list all project visitors, daily activities, 
decisions, observations in general, and specific observations in more detail as in the 
case of performing and observing test procedures. Send copies to the ENGINEER. 

14. Record names, addresses, and telephone numbers of the CONTRACTOR, 
Subcontractors, and major suppliers of materials and equipment. 

15. Furnish the ENGINEER with periodic reports as required of progress of the WORK 
and the CONTRACTOR's compliance with the accepted progress schedule and 
schedule of CONTRACTOR submittals. 

16. Consult with the ENGINEER in advance of scheduled major tests, inspections, or start 
of important phases of the WORK. 

17. Report immediately to the ENGINEER upon the occurrence of any accident. 
18. Review applications for payment with the CONTRACTOR for compliance with the 

established procedure for their submittal and forward them with recommendations to 
the ENGINEER, noting particularly their relation to the schedule of values, WORK 
completed, and materials and equipment delivered at the site but not incorporated in the 
WORK. 

19. During the course of the WORK, verify that certificates, maintenance and operation 
manuals, and other data required to be assembled and furnished by the 
CONTRACTOR are applicable to the items actually installed; and deliver this material 
to the ENGINEER for its review and forwarding to the OWNER prior to final 
acceptance of the WORK. 

20. Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of 
Completion, as applicable, review the CONTRACTOR's punch list items requiring 
completion or correction and add any items that CONTRACTOR has omitted. 

21. Conduct final inspection in the company of the ENGINEER, the OWNER, and the 
CONTRACTOR, and prepare a final punch list of items to be completed or corrected. 

22. Verify that all items on the punch list have been completed or corrected and make 
recommendations to the ENGINEER concerning acceptance. 

 
Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector: 

 
1. Shall not authorize any deviation from the Contract Documents or approve any 

substitute material or equipment. 
2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract 

Documents. 
3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors 

or CONTRACTOR's superintendent, or expedite the WORK. 
4. Shall not advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences, or procedures of construction unless such is specifically called 
for in the Contract Documents. 

5. Shall not advise on or issue directions as to safety precautions and programs in 
connection with the WORK. 

 
9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable 

promptness such written clarifications or interpretations of the requirements of the Contract 
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Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary, 
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract 
Documents. 

 
9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK 

from the requirements of the Contract Documents. These may be accomplished by a Field Order and 
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the 
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field 
Order justifies an increase in the Contract Price or an extension of the Contract Time, the 
CONTRACTOR may make a claim therefor as provided in Article 11 or 12. 

 
9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the 

ENGINEER believes to be defective and will also have authority to require special inspection or 
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated, 
installed, or completed. 

 
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS 
 

A. In accordance with the procedures set forth in the General Requirements, the ENGINEER 
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or 
"or equal" items, etc., in order to determine if the items covered by the submittals will, after 
installation or incorporation in the WORK, conform to the requirements of the Contract 
Documents and be compatible with the design concept of the completed project as a 
functioning whole as indicated by the Contract Documents. The ENGINEER's review will not 
extend to means, methods, techniques, sequences or procedures of construction or to safety 
precautions or programs incident thereto. 

 
B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 11, 

and 12. 
 
C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment, 

see Article 14. 
 
9.8 DECISIONS ON DISPUTES 
 

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents 
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters 
relating to the acceptability of the WORK; the interpretation of the requirements of the 
Contract Documents pertaining to the performance of the WORK; and those claims under 
Articles 11 and 12 in respect to changes in the Contract Price or Contract Time will be 
referred initially to the ENGINEER in writing with a request for formal decision in 
accordance with this paragraph, which the ENGINEER will render in writing within 30 days 
of receipt of the request. Written notice of each such claim, dispute, and other matter will be 
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30 
days) after the occurrence of the event giving rise thereto. Written supporting data will be 
submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER 
allows an additional period of time to ascertain more accurate data in support of the claim. 
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B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or 
other matter (except any which have been waived by the making or acceptance of final 
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the 
OWNER or the CONTRACTOR of such rights or remedies as either may otherwise have 
under the Contract Documents or by Law or Regulations in respect of any such claim, dispute, 
or other matter. 

 
9.9 LIMITATION ON ENGINEER'S RESPONSIBILITIES  
 

A. Neither the ENGINEER's authority to act under this Article or other provisions of the 
Contract Documents nor any decision made by the ENGINEER in good faith either to 
exercise or not exercise such authority shall give rise to any duty or responsibility of the 
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of 
them, or any other person or organization performing any of the WORK. 

 
B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as 

allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the 
adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of 
like effect or import are used to describe a requirement, direction, review, or judgment of the 
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or 
judgment will be solely to evaluate the WORK for compliance with the requirements of the 
Contract Documents, and conformance with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents, unless there is a specific 
statement indicating otherwise. The use of any such term or adjective shall not be effective to 
assign to the ENGINEER any duty or authority to supervise or direct the performance of the 
WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraph 9.9C or 9.9D. 

 
C. The ENGINEER will not supervise, direct, control, or have authority over or be responsible 

for the CONTRACTOR's means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of the 
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the 
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to perform 
the WORK in accordance with the Contract Documents. 

 
D. The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor 

of any Subcontractor, supplier, or any other person or organization performing any of the 
WORK. 
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ARTICLE 10 CHANGES IN THE WORK 
 
10.1 GENERAL 
 

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any 
time or from time to time, order additions, deletions, or revisions in the WORK; these will be 
authorized by a written Field Order and/or a Change Order issued by the ENGINEER. 

 
B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract 

Price, or an extension or shortening in the Contract Time as the result of a Field Order, a 
claim may be made as provided in Articles 11 and 12. 
 

C. If the OWNER and CONTRACTOR agree on the value of any work, or the amount of 
Contract Time that should be allowed as a result of a Field Order, upon receiving written 
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact 
on and delays to the work pending the issuance of a Change Order. 

 
D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an 

increase or decrease in the Contract Price or an extension or shortening of the Contract Time 
that should be allowed as a result of a Field Order, the ENGINEER can direct the 
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact 
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 12. 

 
E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an 

extension of the Contract Time with respect to any work performed that is not required by the 
Contract Documents as amended, modified, supplemented by Change Order, except in the 
case of an emergency and except in the case of uncovering work as provided in Paragraph 
13.3G. 

 
F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering: 

 
1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph 

10.1A; 
2. changes required because of acceptance of Defective WORK under Paragraph 13.7; 
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or 
4. changes in the Contract Price or Contract Times which embody the substance of any 

written decision rendered by the ENGINEER pursuant to Paragraph 9.8. 
 

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the 
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each 
applicable Bond shall be adjusted accordingly. 

 
10.2 ALLOWABLE QUANTITY VARIATIONS 
 

A. In the event of an increase or decrease in Bid item quantity of a unit price contract, the total 
amount of WORK actually done or materials or equipment furnished shall be paid for 
according to the unit price established for such WORK under the Contract Documents, 
wherever such unit price has been established; provided, that an adjustment in the Contract 
Price may be made for changes which result in an increase or decrease in excess of 25% of 
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the estimated quantity of any major item of the WORK. Major Item is defined as any bid item 
amount that is ten percent (10%) or more of the total contract amount. 

 
B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is 

named in the Contract Documents to cover such eliminated work, the price of the eliminated 
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the 
OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said 
price shall be determined in accordance with the provisions of Article 11. 

 
ARTICLE 11 CHANGE OF CONTRACT PRICE 
 
11.1 GENERAL 
 

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for 
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken 
by the CONTRACTOR to complete the WORK shall be at its expense without change in the 
Contract Price. 

 
B. The Contract Price may only be changed by a Change Order.  Any claim for an increase in the 

Contract Price shall be based on written notice delivered by the CONTRACTOR to the 
ENGINEER promptly (but in no event later than 7 days) after the start of the occurrence or 
the event giving rise to the claim and stating the general nature of the claim. Notice of the 
amount of the claim with supporting data shall be delivered within 14 days after such 
occurrence (unless the ENGINEER allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's 
written statement that the amount claimed covers all known amounts (direct, indirect, and 
consequential) to which the CONTRACTOR is entitled as a result of said occurrence or 
event. All claims for adjustment in the Contract Price shall be determined by the ENGINEER 
in accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise 
agree on the amount involved. No claim for an adjustment in the Contract Price will be valid 
if not submitted in accordance with this Paragraph 11.1B. 

 
C. The value of any WORK covered by a Change Order or of any claim for an increase or 

decrease in the Contract Price shall be determined in one of the following ways: 
 

1. Where the WORK involved is covered by unit prices contained in the Contract 
Documents, by application of unit prices to the quantities of the items involved. 

2. By mutual acceptance of a lump sum, which may include an allowance for overhead 
and profit not necessarily in accordance with Paragraph 11.4. 

3. On the basis of the cost of WORK (determined as provided in Paragraphs 11.3) plus a 
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph 
11.4). 

 
11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER 

for damages for any injury to WORK, materials, or equipment, resulting from the action of the 
elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all reasonable 
efforts to protect the materials, equipment and work, the CONTRACTOR may be granted a reasonable 
extension of Contract Time to make proper repairs, renewals, and replacements of the work, materials, 
or equipment. 
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11.3 COST OF WORK (BASED ON TIME AND MATERIALS) 
 

A. General. The term "cost of work" means the sum of all costs necessarily incurred and paid by 
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra 
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in 
amounts no higher than those prevailing in the locality of the Project; shall include only the 
following items, and shall not include any of the costs itemized in Paragraph 11.5 
EXCLUDED COSTS.  

 
B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of 

workers performing the extra work at the time the extra work is done, plus employer payments 
of payroll taxes, worker’s compensation insurance, liability insurance, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or 
local laws, as well as assessments or benefits required by lawful collective bargaining 
agreements. Labor costs for equipment operators and helpers shall be paid only when such 
costs are not included in the invoice for equipment rental. The labor costs for forepersons 
shall be proportioned to all of their assigned work and only that applicable to extra work shall 
be paid. Non-direct labor costs including superintendence shall be considered part of the 
mark-up set out in paragraph 11.4. 

 
C. Materials. The cost of materials reported shall be at invoice or lowest current price at which 

materials are locally available and delivered to the job in the quantities involved, plus the cost 
of freight, delivery and storage, subject to the following: 

 
1. Trade discounts available to the purchaser shall be credited to the OWNER 

notwithstanding the fact that such discounts may not have been taken by the 
CONTRACTOR. 

2. For materials secured by other than a direct purchase and direct billing to the purchaser, 
the cost shall be deemed to be the price paid to the actual supplier as determined by the 
ENGINEER. Mark-up except for actual costs incurred in the handling of such materials 
will not be allowed. 

3. Payment for materials from sources owned wholly or in part by the purchaser shall not 
exceed the price paid by the purchaser for similar materials from said sources on extra 
work items or the current wholesale price for such materials delivered to the work site, 
whichever price is lower. 

4. If in the opinion of the ENGINEER the cost of material is excessive, or the 
CONTRACTOR does not furnish satisfactory evidence of the cost of such material, 
then the cost shall be deemed to be the lowest current wholesale price for the quantity 
concerned delivered to the work site less trade discount. The OWNER reserves the 
right to furnish materials for the extra work and no claim shall be allowed by the 
CONTRACTOR for costs and profit on such materials. 

 
D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed 

for such equipment specified in the Supplementary General Conditions. Such rental rate will 
be used to compute payments for equipment whether the equipment is under the 
CONTRACTOR's control through direct ownership, leasing, renting, or another method of 
acquisition. The rental rate to be applied for use of each item of equipment shall be the rate 
resulting in the least total cost to the OWNER for the total period of use. If it is deemed 
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necessary by the CONTRACTOR to use equipment not listed in the publication specified in 
the Supplementary General Conditions, an equitable rental rate for the equipment will be 
established by the ENGINEER. The CONTRACTOR may furnish cost data which might 
assist the ENGINEER in the establishment of the rental rate.  

 
1. All equipment shall, in the opinion of the ENGINEER, be in good working condition 

and suitable for the purpose for which the equipment is to be used. 
2. Before construction equipment is used on the extra work, the CONTRACTOR shall 

plainly stencil or stamp an identifying number thereon at a conspicuous location, and 
shall furnish to the ENGINEER, in duplicate, a description of the equipment and its 
identifying number. 

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved 
modifications shall be used to classify equipment for the determination of applicable 
rental rates. Equipment which has no direct power unit shall be powered by a unit of at 
least the minimum rating recommended by the manufacturer. 

4. Individual pieces of equipment or tools having a replacement value of $200 or less, 
whether or not consumed by use, shall be considered to be small tools and no payment 
will be made therefor. 

5. Rental time will not be allowed while equipment is inoperative due to breakdowns. 
6. Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will 

be paid for the use of equipment at the rental rate listed for such equipment specified in 
the current edition of the following reference publication: "Rental Rate Blue Book" as 
published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290 
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444. 

 
E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall 

be the time the equipment is in productive operation on the extra work being performed and, 
in addition, shall include the time required to move the equipment to the location of the extra 
work and return it to the original location or to another location requiring no more time than 
that required to return it to its original location; except, that moving time will not be paid if 
the equipment is used on other than the extra work, even though located at the site of the extra 
work. Loading and transporting costs will be allowed, in lieu of moving time, when the 
equipment is moved by means other than its own power, except that no payment will be made 
for loading and transporting costs when the equipment is used at the site of the extra work on 
other than the extra work. The following shall be used in computing the rental time of 
equipment on the work site. 

 
1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall 

be considered to be 1/2-hour of operation, and any part of an hour in excess of 30 
minutes will be considered one hour of operation. 

2. When daily rates are listed, any part of a day less than 4 hours operation shall be 
considered to be 1/2-day of operation. When owner-operated equipment is used to 
perform extra work to be paid for on a time and materials basis, the CONTRACTOR 
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5), 
following. 

3. Payment for the equipment will be made in accordance with the provisions in 
Paragraph 11.3D, herein. 

4. Payment for the cost of labor and subsistence or travel allowance will be made at the 
rates paid by the CONTRACTOR to other workers operating similar equipment already 
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on the work site, or in the absence of such labor, established by collective bargaining 
agreements for the type of worker and location of the extra work, whether or not the 
operator is actually covered by such an agreement. A labor surcharge will be added to 
the cost of labor described herein in accordance with the provisions of Paragraph 
11.3B, herein, which surcharge shall constitute full compensation for payments 
imposed by state and federal laws and all other payments made to or on behalf of 
workers other than actual wages. 

5. To the direct cost of equipment rental and labor, computed as provided herein, will be 
added the allowances for equipment rental and labor as provided in Paragraph 11.4, 
herein. 

 
F. Specialty Work. Specialty work is defined as that work characterized by extraordinary 

complexity, sophistication, or innovation or a combination of the foregoing attributes which 
are unique to the construction industry. The following shall apply in making estimates for 
payment for specialty work: 

 
1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in the 

Supplementary General Conditions. Specialty work shall be performed by an entity 
especially skilled in the work to be performed. After validation of invoices and 
determination of market values by the ENGINEER, invoices for specialty work based 
upon the current fair market value thereof may be accepted without complete 
itemization of labor, material, and equipment rental costs. 

2. When the CONTRACTOR is required to perform work necessitating special 
fabrication or machining process in a fabrication or a machine shop facility away from 
the job site, the charges for that portion of the work performed at the off-site facility 
may, by agreement, be accepted as specialty work and accordingly, the invoices for the 
work may be accepted without detailed itemization. 

3. All invoices for specialty work will be adjusted by deducting all trade discounts offered 
or available, whether the discounts were taken or not. In lieu of the allowances for 
overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent will 
be added to invoices for specialty work. 

 
G. Sureties. All work performed hereunder shall be subject to all of the provisions of the 

Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto 
as under the original Agreement. Copies of all amendments to surety bonds or supplemental 
surety bonds shall be submitted to the OWNER for review prior to the performance of any 
work hereunder. 

 
11.4 CONTRACTOR'S FEE 
 

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary 
cost as determined by the ENGINEER, plus allowances for overhead and profit. The 
allowance for overhead and profit shall include full compensation for superintendence, bond 
and insurance premiums, taxes, field office expense, extended overhead, home office 
overhead, and all other items of expense or cost not included in the cost of labor, materials, or 
equipment provided for under Paragraph 11.3. The allowance for overhead and profit will be 
made in accordance with the following schedule: 
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Actual Overhead and Profit Allowance 
Labor....................................................................................................15 percent 
Materials ..............................................................................................10 percent 
Equipment............................................................................................10 percent 

 

To the sum of the costs and mark-ups provided for in this Article, one percent shall be added 
as compensation for bonding. 

 
B. It is understood that labor, materials, and equipment may be furnished by the 

CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any 
part of the extra work is performed by a Subcontractor, the allowance specified herein shall be 
applied to the labor, materials, and equipment costs of the Subcontractor, to which the 
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work. 
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase above 
the Subcontractor's total cost which includes the allowances for overhead and profit specified 
herein may be applied one time only. 

 
11.5 EXCLUDED COSTS. The term "Cost of the Work" shall not include any of the following: 
 

A. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of 
partnership and sole proprietorships), general managers, engineers, estimators, attorneys' 
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and 
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's 
principal or a branch office for general administration of the work, or not specifically covered by 
paragraph 11.3, all of which are to be considered administrative costs covered by the 
CONTRACTOR's fee. 

 
B. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office 

at the site. 
 
C. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital 

employed for the WORK and charges against CONTRACTOR for delinquent payments. 
 
D. Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required 

by the Contract Documents to purchase and maintain the same (except for the cost of premiums 
covered by paragraph 11.4 above). 

 
E. Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, including but 
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 

 
F. Other overhead or general expense costs of any kind and the cost of any item not specifically and 

expressly included in paragraph 11.4. 
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ARTICLE 12 CHANGE OF CONTRACT TIME 
 
12.1 GENERAL 
 

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of 
the Contract Time (or Milestones) shall be based on written notice delivered by the 
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the 
occurrence of the event giving rise to the claim and stating the general nature of the claim. 
Notice of the extent of the claim with supporting data shall be delivered within 60 days after 
such occurrence (unless the ENGINEER allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's 
written statement that the adjustment claimed is the entire adjustment to which the 
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event. 
All claims for adjustment in the Contract Time shall be determined by the ENGINEER in 
accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot otherwise 
agree. No claim for an adjustment in the Contract Time will be valid if not submitted in 
accordance with the requirements of this Paragraph 12.1A. An increase in Contract Time does 
not mean that the Contractor is due an increase in Contract Price. Only compensable time 
extensions will result in an increase in Contract Price. 
 

B. All time limits stated in the Contract Documents are of the essence of the Agreement. 
 

C. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the 
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the 
critical path of the project due to such delay if a claim is made therefor as provided in 
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be 
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors 
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented 
weather conditions or acts of God. Delays attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be delays within the control of 
CONTRACTOR. 
 

D. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of both OWNER and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to 
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's 
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to 
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to 
any surety for or employee or agent of any of them, for damages arising out of or resulting 
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the 
control of both parties including but not limited to fires, floods, epidemics abnormal weather 
conditions, acts of God or acts or neglect by utility owners or other contractors performing 
other work as contemplated by Article 7. 

 
12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by 

the ENGINEER because of delays in completion of the  WORK due to unusually severe weather, 
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the 
ENGINEER in writing of the cause of delay and request an extension of Contract Time. The 
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ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the 
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension. 
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a 
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent 
State or Federal agency 

 
ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION, 
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 
 
13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER 

and the ENGINEER that all work will be in accordance with the Contract Documents and will not be 
defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the 
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted 
as provided in this Article 13. 

 
13.2 ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other 

representatives and personnel of OWNER, independent testing laboratories and governmental 
agencies with jurisdictional interests will have access to the WORK at reasonable times for their 
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for 
such access and advise them of CONTRACTOR's site safety procedures and programs so that they 
may comply therewith as applicable. 

 
13.3 TESTS AND INSPECTIONS 
 

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for 
all required inspections, tests, or approvals, and shall cooperate with inspection and testing 
personnel to facilitate required inspections or tests. 
 

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require 
any WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay 
all costs in connection therewith. The CONTRACTOR shall also be responsible for and shall 
pay all costs in connection with any inspection or testing required in connection with the 
OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment proposed 
as a substitution or (or-equal) to be incorporated in the WORK, or of materials or equipment 
submitted for review prior to the CONTRACTOR's purchase thereof for incorporation in the 
WORK. The cost of all inspections, tests, and approvals in addition to the above which are 
required by the Contract Documents shall be paid by the OWNER (unless otherwise 
specified). 
 

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER 
deems necessary to see that the WORK is being accomplished in accordance with the 
requirements of the Contract Documents. Unless otherwise specified in the Supplementary 
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In 
the event such inspections or tests reveal non-compliance with the requirements of the 
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed 
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting. 
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall 
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in 
accordance with the Contract Documents. 
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D. All inspections, tests, or approvals other than those required by Laws or Regulations of any 

public body having jurisdiction shall be performed by organizations acceptable to the 
ENGINEER and the CONTRACTOR. 

 
E. If any WORK (including the work of others) that is to be inspected, tested, or approved is 

covered without written concurrence of the ENGINEER, it must, if requested by the 
ENGINEER, be uncovered for observation. Such uncovering shall be at the 
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely 
notice of the CONTRACTOR's intention to perform such test or to cover the same and the 
ENGINEER has not acted with reasonable promptness in response to such notice. 
 

F. If any WORK is covered contrary to the written request of the ENGINEER, it must, if 
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered 
at the CONTRACTOR's expense. 
 

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by the 
ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's 
request, shall uncover, expose, or otherwise make available for observation, inspection, or 
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all 
necessary labor, material, and equipment. If it is found that such WORK is defective, the 
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such 
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction, 
including but not limited to fees and charges of engineers, attorneys, and other professionals. 
However, if such WORK is not found to be defective, the CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, and reconstruction; 
and, if the parties are unable to agree as to the amount or extent thereof, the CONTRACTOR 
may make a claim therefor as provided in Articles 11 and 12. 

 
13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to 

perform work in such a way that the completed WORK will conform to the Contract Documents, the 
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause 
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not 
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the 
CONTRACTOR or any other party. 

 
13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the 

CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, installed, 
or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the site and 
replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and 
consequential costs and damages of such correction or removal, including but not limited to fees and 
charges of engineers, attorneys, and other professionals made necessary thereby. 
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13.6 ONE YEAR CORRECTION PERIOD 
 

A. If within one year after the date of Substantial Completion or such longer period of time as 
may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee 
required by the Contract Documents or by any specific provision of the Contract Documents, 
any work is found to be defective, the CONTRACTOR shall promptly, without cost to the 
OWNER and in accordance with OWNER's written notification, (i) correct such Defective 
WORK, or, if it has been rejected by the OWNER, remove it from the site and replace it with 
non-defective work, and (ii) satisfactorily correct or remove and replace any damage to other 
work of others resulting therefrom. If the CONTRACTOR does not promptly comply with 
such notification, or in an emergency where delay would cause serious risk of loss or damage, 
the OWNER may have the Defective WORK corrected or the rejected WORK removed and 
replaced, and all direct, indirect, and consequential costs and damages of such removal and 
replacement including but not limited to fees and charges of engineers, attorneys and other 
professionals will be paid by the CONTRACTOR. 
 

B. Where Defective WORK (and damage to other WORK resulting therefrom) has been 
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder 
with respect to such WORK will be extended for an additional period of one year after such 
correction or removal and replacement has been satisfactorily completed. 

 
13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and 

replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so. 
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the 
OWNER's evaluation of and determination to accept such defective work. If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an 
appropriate decrease in the Contract Price. 

 
ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
 
14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump 

sum price breakdown established as provided in the General Requirements shall serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to the 
ENGINEER. 

 
14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on 

the number of units completed. 
 
14.3 APPLICATION FOR PROGRESS PAYMENT 
 

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall 
submit to the ENGINEER for review, an Application for Payment filled out and signed by the 
CONTRACTOR covering the WORK completed as of the date of the Application and 
accompanied by such supporting documentation as is required by the Contract Documents. 
 

B. The Application for Payment shall identify, as a sub-total, the amount of the 
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site 
which have not yet been incorporated in the WORK, and less a deductive adjustment for 
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materials installed which were not previously incorporated in the WORK, but for which 
payment was allowed under the provisions for payment for Materials Stored at the Site, but 
not yet incorporated in the WORK. 
 

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which 
shall be deducted the total amount of all previous payments made to the CONTRACTOR. 
Progress payments will be paid in full in accordance with Article 14 of the General 
Conditions until 90% of the Contract Price has been paid.  The remaining 10% of the 
Contract Price amount may be withheld until: 

 
1. final inspection has been made; 
2. completion of the Project; and 
3. acceptance of the Project by the OWNER. 

 
D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of 

the value of such materials as set forth in the Supplementary General Conditions.  Said 
amount shall be based upon the value of all acceptable materials and equipment not 
incorporated in the WORK but delivered and suitably stored at the site or at another location 
agreed to in writing; provided, each such individual item has a value of more than $5,000.00 
and will become a permanent part of the WORK. The Application for Payment shall also be 
accompanied by an invoice (including shipping), a certification that the materials meet the 
applicable contract specifications, and any evidence required by the OWNER that the 
materials and equipment are covered by appropriate property insurance and other 
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the 
OWNER.  Payment for materials will not constitute final acceptance.  It shall be the 
CONTRACTOR’s responsibility to protect the material from damage, theft, loss, or peril 
while in storage.  Unless otherwise prescribed by law, the Value of Materials Stored at the 
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for 
those items. 

 
14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title 

to all work, materials, and equipment covered by an Application for Payment, whether incorporated in 
the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all 
liens. 

 
14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT 
 

A. The ENGINEER will, within 7 days after receipt of each Application for Payment, either 
indicate in writing a recommendation of payment and present the Application to the OWNER, 
or return the Application to the CONTRACTOR indicating in writing the ENGINEER's 
reasons for refusing to recommend payment. In the later case, the CONTRACTOR may make 
the necessary corrections and resubmit the Application. If the ENGINEER still disagrees with 
a portion of the Application, it will submit the Application recommending the undisputed 
portion of the Application to the OWNER for payment and provide reasons for 
recommending non-payment of the disputed amount. Thirty days after presentation of the 
Application for Payment with the ENGINEER's recommendation, the amount recommended 
will (subject to the provisions of Paragraph 14.5B) become due and when due will be paid by 
the OWNER to the CONTRACTOR. 
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B. The OWNER may refuse to make payment of the full amount recommended by the 
ENGINEER because claims have been made against the OWNER on account of the 
CONTRACTOR's performance of the WORK or Liens have been filed in connection with the 
WORK or there are other items entitling the OWNER to a credit against the amount 
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days 
(with a copy to the ENGINEER) stating the reasons for such action. 

 
14.6 PARTIAL UTILIZATION  
 

A. The OWNER shall have the right to utilize or place into service any item of equipment or 
other usable portion of the WORK prior to completion of the WORK. Whenever the OWNER 
plans to exercise said right, the CONTRACTOR will be notified in writing by the OWNER, 
identifying the specific portion or portions of the WORK to be so utilized or otherwise placed 
into service. 
 

B. It shall be understood by the CONTRACTOR that until such written notification is issued, all 
responsibility for care and maintenance of all of the WORK shall be borne by the 
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER will 
accept responsibility for the protection and maintenance of all such items or portions of the 
WORK described in the written notice. 
 

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK, 
regardless of whether a portion thereof has been partially utilized by the OWNER and the 
CONTRACTOR's one year correction period shall commence only after the date of 
Substantial Completion for the WORK. 

  
14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its 

intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the 
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work 
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion. 
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall 
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not 
consider the WORK substantially complete, or the list of remaining work items to be comprehensive, 
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the 
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to 
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER and 
CONTRACTOR, which shall fix the date of Substantial Completion. 

 
14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the 

remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating 
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as 
provided in the General Requirements) and other documents, all as required by the Contract 
Documents, and after the ENGINEER has indicated that the WORK is acceptable, the 
CONTRACTOR may make application for final payment following the procedure for progress 
payments. The final Application for Payment shall be accompanied by all documentation called for in 
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory 
to the OWNER) of all liens arising out of or filed in connection with the WORK. 
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14.9 FINAL PAYMENT AND ACCEPTANCE  
 

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final 
inspection, and the ENGINEER's review of the final Application for Payment and 
accompanying documentation, all as required by the Contract Documents, the ENGINEER is 
satisfied that the WORK has been completed and the CONTRACTOR's other obligations 
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after 
receipt of the final Application for Payment, indicate in writing the ENGINEER's 
recommendation of payment and present the Application to the OWNER for payment. 
 

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make 
final payment to the CONTRACTOR of the amount remaining after deducting all prior 
payments and all amounts to be kept or retained under the provisions of the Contract 
Documents, including the following items: 

 
1. Liquidated damages, as applicable. 
2. Two times the value of outstanding items of correction work or punch list items yet 

uncompleted or uncorrected, as applicable. All such work shall be completed or 
corrected to the satisfaction of the OWNER within the time stated on the Notice of 
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to all 
monies withheld by the OWNER to cover the value of all such uncompleted or 
uncorrected items. 

 
14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS 
 

A. After executing the necessary documents to initiate the lien period, and not more than 45 days 
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will 
release to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less 
any deductions to cover pending claims against the OWNER pursuant to Paragraph 14.5B. 
 

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall 
have 30 days to complete any outstanding items of correction work remaining to be completed 
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon 
expiration of the 45 days, referred to in Paragraph 14.10A, the amounts withheld pursuant to 
the provisions of Paragraph 14.9B herein, for all remaining work items will be returned to the 
CONTRACTOR; provided, that said work has been completed or corrected to the satisfaction 
of the OWNER within said 30 days. Otherwise, the CONTRACTOR does hereby waive any 
and all claims for all monies withheld by the OWNER under the Contract to cover 2 times the 
value of such remaining uncompleted or uncorrected items.  

 
14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and 

complete the WORK in accordance with the Contract Documents shall be absolute. Neither 
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of 
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract Documents, 
nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act of acceptance 
by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample submittal, will 
constitute an acceptance of work not in accordance with the Contract Documents or a release of the 
CONTRACTOR's obligation to perform the WORK in accordance with the Contract Documents. 
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14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last 
progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable, 
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred 
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability 
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of 
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against 
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of 
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice 
of Completion. 

 
ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
 
15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any 

time and without cause, suspend the WORK or any portion thereof for a period of not more than 90 
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on 
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to 
any suspension if the CONTRACTOR makes an approved claim therefor as provided in Articles 11 
and 12. 

 
15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT) 
 

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice 
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the 
CONTRACTOR an opportunity to remedy the conditions constituting the default. It shall be 
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare 
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to 
provide materials or quality of work meeting the requirements of the Contract Documents; (3) 
disregard or violate provisions of the Contract Documents or ENGINEER's instructions; (4) 
fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to 
provide a qualified superintendent, competent workers, or materials or equipment meeting the 
requirements of the Contract Documents. If the CONTRACTOR fails to remedy the 
conditions constituting default within the time allowed, the OWNER may then issue the 
Notice of Termination. 
 

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the 
OWNER may take possession of the WORK and may complete the WORK by whatever 
method or means the OWNER may select. The cost of completing the WORK shall be 
deducted from the balance which would have been due the CONTRACTOR had the 
Agreement not been terminated and the WORK completed in accordance with the Contract 
Documents. If such cost exceeds the balance which would have been due, the 
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the 
balance which would have been due, the CONTRACTOR shall not have claim to the 
difference. 

 
15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may 

terminate the Agreement at any time if it is found that reasons beyond the control of either the 
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the 
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for 
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the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of 
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement 
is terminated which would be needed in the WORK and which meet the requirements of the Contract 
Documents. The value of work performed and the cost of materials and equipment delivered to the 
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure 
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 and 
14.9. 

 
15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the 

Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended 
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or 
negligence of the CONTRACTOR, and notice to resume work or to terminate the Agreement has not 
been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the 
CONTRACTOR any monies due him in accordance with the terms of the Contract Documents and 
within 60 days after presentation to the OWNER by the CONTRACTOR of a request therefor, unless 
within said 10-day period the OWNER shall have remedied the condition upon which the payment 
delay was based. In the event of such termination, the CONTRACTOR shall have no claims against 
the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, and as 
determined in accordance with the requirements of said paragraph. 

 
ARTICLE 16 MISCELLANEOUS 
 
16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written 

notice, it will be deemed to have been validly given if delivered in person to the individual or to a 
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent 
by registered or certified mail, postage prepaid, to the last business address known to the giver of the 
notice. 

 
16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK 
 

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone, 
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in the 
excavation. The CONTRACTOR will be paid for the excavation of such material at the 
corresponding contract unit price. No additional payment will be made for utilizing the 
material from excavation as borrow, or select borrow. 
 

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of 
that portion of the excavated material so removed and used which was needed for use on the 
project. No charge for the materials so used will be made against the CONTRACTOR except 
that the CONTRACTOR shall be responsible for payment of any royalties required. 
 

C. The CONTRACTOR shall not excavate or remove any material from within the Project 
location which is not within the grading limits, as indicated by the slope and grade lines, 
without written authorization from the ENGINEER. 

 
D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in 

excess of the quantities required for performance of this contract, including any waste 
material produced as a by-product, the CBJ may retain possession of such materials without 
obligation to reimburse the CONTRACTOR for the cost of their production. When such 
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materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the 
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials 
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This 
provision shall not preclude the CBJ from arranging with the CONTRACTOR to produce 
material over and above the contract needs, payment for which shall be by written agreement 
between the CBJ and the CONTRACTOR. 

 
E. Unless otherwise provided, the material from any existing old structure may be used 

temporarily by the CONTRACTOR in the erection of the new structure. Such material shall 
not be cut or otherwise damaged except with the approval of the ENGINEER. 

 
16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional 

compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis 
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books 
to the extent they are relevant. This right shall include the right to examine books, records, documents, 
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct 
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and 
for which the claim has been submitted. The right to audit shall include the right to inspect the 
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of 
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts 
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be 
exercisable through such representatives as the OWNER deems desirable during the 
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR 
shall make available to the OWNER for auditing, all relevant accounting records and documents, and 
other financial data, and upon request, shall submit true copies of requested records to the OWNER. 

 
16.4 ARCHEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation 

encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as 
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the 
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or 
specimens shall be further disturbed or removed from the ground and no further operations shall be 
performed at the site until so directed. Should the ENGINEER order suspension of the 
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the 
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract 
change document. 

 
16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or 

adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be 
interfered with and the existing navigable depths will not be impaired, except as allowed by permit 
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable. 

 
16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan, 

gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER, 
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or 
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of 
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall 
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with 
the above provisions of the contract. 
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16.7 SUITS OF LAW CONCERNING THE WORK 
 

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's 
surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the 
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of Alaska. 
 

B. If one of the questions at issue is the satisfactory performance of the work by the 
CONTRACTOR and should the appropriate court of law judge the work of the 
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's 
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed 
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is 
agreed that the OWNER may deduct such expense from any sum or sums then, or any that 
become due the CONTRACTOR under the contract. 

 
16.8 CERTIFIED PAYROLLS 
 

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract 
for the OWNER shall file a certified payroll with the Alaska Department of Labor before 
Friday of each week that covers the preceding week (Section 14-2-4 ACLA 1949; am Section 
4 ch 142 SLA 1972). 
 

B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may 
be submitted, provided it contains the information required by AS 36.05.040 and a statement 
that the CONTRACTOR is complying with AS 36.10.010. 
 

C. A contractor or subcontractor, who performs work on public construction in the State, as 
defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as 
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010). 

 
16.9 PREVAILING WAGE RATES 
 

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The 
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less than 
once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of the 
contractual relationship between the CONTRACTOR or Subcontractors and laborers, 
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the 
CONTRACTOR in a prominent, easily accessible place at the site of the WORK. 
 

B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field 
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate 
or wages less than the established rate, the OWNER may, by written notice, terminate the 
CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may 
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and 
sureties will be held liable to the OWNER for excess costs for completing the WORK. 
(Section 2 ch 52 SLA 1959). 
 

C. Listing Contractor's Who Violate Contracts, AS 36.05.090. In addition, a list giving the 
names of persons who have disregarded the rights of their employees shall be distributed to all 
departments of State government and all political subdivisions. No person appearing on this 
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list, and no firm, corporation, partnership or association in which the person has an interest, 
may work as a CONTRACTOR or Subcontractor on a public construction contract for the 
State, or a political subdivision of the state, until three years after the date of publication of 
the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA). 

 
16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the 

CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to 
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage 
and Hour Act, Section 23.10.060. 

 
16.11 COST REDUCTION INCENTIVE 
 

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may 
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or 
other requirements of this contract for the sole purpose of reducing the total cost of 
construction. The cost reduction proposal shall not impair in any manner the essential 
functions or characteristics of the project, including but not limited to, service life, economy 
of operation, ease of maintenance, desired appearance or design and safety standards. 
 

B. The cost reduction proposal shall contain the following information: 
 
1. Description of both the existing contract requirements for performing the WORK and 

the proposed changes. 
2. An itemization of the contract requirements that must be changed if the proposal is 

adopted. 
3. A detailed estimate of the time required and the cost of performing the WORK under 

both the existing contract and the proposed change. 
4. A statement of the date by which the CONTRACTOR must receive the decision from 

the OWNER on the cost reduction proposal. 
5. The contract items of WORK effected by the proposed changes including any quantity 

variations. 
6. A description and estimate of costs the OWNER may incur in implementing the 

proposed changes, such as test and evaluation and operating and support costs. 
7. A prediction of any effects the proposed change would have on future operations and 

maintenance costs to the OWNER. 
 

C. The provisions of this section shall not be construed to require the OWNER to consider any 
cost reduction proposal which may be submitted; nor will the OWNER be liable to the 
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or 
for delays to the work attributable to the consideration or implementation of any such 
proposal. 

 
D. If a cost reduction proposal is similar to a change in the plans or specifications for the project 

under consideration by the OWNER at the time the proposal is submitted, the OWNER will 
not accept such proposal and reserves the right to make such changes without compensation 
to the CONTRACTOR under the provisions of this section. 

 
E. The CONTRACTOR shall continue to perform the work in accordance with the requirements 

of the contract until an executed Change Order incorporating the cost reduction proposal has 
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been issued. If any executed Change Order has not been issued by the date upon which the 
CONTRACTOR's cost reduction proposal specifies that a decision should be made by the 
OWNER, in writing, the cost reduction proposal shall be considered rejected. 

 
F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of 

the estimated net savings in Contract Time and construction costs resulting from the adoption 
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's 
decision on the cost reduction proposal, there is no further consideration. The OWNER 
reserves the right to make final determination. 

 
G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such 

acceptance will be made by a contract Change Order, which specifically states that the change 
is executed pursuant to this cost reduction proposal section.  Such Change Order shall 
incorporate the changes in the plans and specifications which are necessary to permit the cost 
reduction proposal or such part of it as has been accepted to be put into effect and shall 
include any conditions upon which the OWNER's approval is based, if such approval is 
conditional. The Change Order shall also describe the estimated net savings in the cost of 
performing the work attributable to the cost reduction proposal, and shall further provide that 
the contract cost be adjusted by crediting the OWNER with the estimated net savings amount. 

 
H. Acceptance of the cost reduction proposal and performance of the work does not extend the 

time of completion of the contract, unless specifically provided in the Change Order 
authorizing the use of the submitted proposal. Should the adoption of the cost reduction 
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an 
amount equal to the time savings realized. 

 
I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost 

reduction proposal shall constitute full compensation for the performance of WORK. No 
claims for additional costs as a result of the changes specified in the cost reduction proposal 
shall be allowed. 

 
J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for 

general use on any contract administered when it is determined suitable for such application. 
Cost reduction proposals identical, similar, or previously submitted will not be accepted for 
consideration if acceptance and compensation has previously been approved. The OWNER 
reserves the right to use all or part of any cost reduction proposal without obligation or 
compensation of any kind to the CONTRACTOR. 

 
K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance 

requirements for the project, to include the cost reduction WORK. 
 
 

END OF SECTION 
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GENERAL.  These Supplementary General Conditions make additions, deletions, or revisions to the General 
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force 
and effect.  Terms used in these Supplementary General Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions. 
 
SGC 1  DEFINITIONS.  Remove the definition for Contract Documents and replace with the following: 
 
Contract Documents – The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Subcontractor Report, Bid Bond, and all required certificates and 
affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Alaska Labor Standards, Reporting, and Prevailing Wage Rate Determination, Special Provisions, 
Standard Specifications, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders 
executed pursuant to the provisions of the Contract Documents. 
 
SGC 2.2  COPIES OF DOCUMENTS.  Add the following: 
 
The OWNER shall furnish to the CONTRACTOR two (2) hard copies of the Contract Documents which will 
include bound reduced Drawings and full size drawings and one (1) electronic copy (pdf format) on a CD-
ROM.  Additional copies of contract documents are the responsibility of the contractor.  
 
SGC 3.2  ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS. Remove No. 12. Technical 
Specifications and No. 13.  Drawings, and add the following: 
 

12. Special Provisions Section 
13. Standard Specifications for Civil Engineering Projects and Subdivision Improvements 

December 2003 Edition with current Errata Sheets.  
14. Drawings. 

 
 
SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the 
following: 
 
C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field 

measurements and visual inspection of the existing structures and surface conditions. 
 
 
SGC - 4.6  USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT.   Add the following. 
 
 The CBJ/State Lemon Creek Gravel Pit is not available for this Project.  
 
Add the following SGC 4.7: 
 
SGC 4.7  USE OF CITY/STATE STABLER'S POINT ROCK QUARRY.  Add the following: 
 
 The CBJ/State Stabler's Point Rock Quarry is not available for this Project.    
 
SGC 5.1  PERFORMANCE, PAYMENT, AND OTHER BONDS.  The Contractor shall furnish 
Performance and Payment Bonds in the amount of 100% of the Bid. 
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SGC 5.2  INSURANCE AMOUNTS.  The limits of liability for the insurance required by Paragraph 5.2 of 
the General Conditions shall provide coverage for not less than the following amounts or greater where 
required by Laws and Regulations.  The CONTRACTOR must provide certification of proper insurance 
coverage and amendatory endorsements or copies of the applicable policy language affecting coverage required 
in this agreement to the City and Borough of Juneau. All certificates of insurance supplied to the OWNER 
shall state that the OWNER is named as “Additional Insured for any and all work performed for the City 
& Borough of Juneau” for the Commercial General Liability policy and any other policies, if required 
in this Section.   NOTE: This requirement has changed. The OWNER no longer requires certificates of 
insurance referencing project names and contract numbers. 
 
Delete paragraph C and Replace with the following paragraph C: 
 
C.  The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, class of 

operations covered, effective dates and dates of expiration of policies. Failure of CBJ to demand such 
certificate or other evidence of full compliance with these insurance requirements or failure of CBJ to 
identify a deficiency from evidence that is provided shall not be construed as a waiver of the 
obligation of the Contractor to maintain the insurance required by this contract. The coverage afforded 
will not be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written 
notice has been given to the OWNER by the CONTRACTOR. All such insurance required herein 
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its 
Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies.  

 
The CONTRACTOR shall purchase and maintain the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 
CONTRACTOR against all claims under applicable state workers’ compensation laws. The 
CONTRACTOR shall also be protected against claims for injury, disease, or death of employees which, 
for any reason, may not fall within the provisions of a Workers’ Compensation law. The 
CONTRACTOR shall require each Subcontractor similarly to provide Workers’ Compensation 
Insurance for all of the latter's employees to be engaged in such work unless such employees are 
covered by the protection afforded by the CONTRACTOR's Workers’ Compensation Insurance. In case 
any class of employees is not protected, under the Workers’ Compensation Statute, the 
CONTRACTOR shall provide and shall cause each subcontractor to provide adequate employer's 
liability insurance for the protection of such of its employees as are not otherwise protected. The 
CONTRACTOR grants a waiver of any right to subrogation against the OWNER by virtue of 
the payment of any loss under such insurance.   This provision applies regardless of whether or not 
the OWNER has received a waiver of subrogation endorsement from the insurer.   

 
 

Workers’ Compensation:  (under Paragraph 5.2C.1 of the General Conditions) as in accordance 
with AS 23.30.045:   

 
a. State:  Statutory 
b. Applicable Federal (e.g., Longshore):  Statutory 

 
Note: If the WORK called for in the Contract Documents involves work in or on any 
navigable waters, the CONTRACTOR shall provide Workers’ Compensation coverage which 
shall include coverage under the Longshore and Harbor Workers’ Compensation Act, the Jones 
Act, and any other coverage required under Federal or State laws pertaining to workers in or on 
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navigable waters. 
 

a. Employers Liability 
Bodily Injury by Accident: $100,000.00  Each Accident   
Bodily Injury by Disease: $100,000.00  Each Employee  
Bodily Injury by Disease: $500,000.00  Policy Limit      

 
1. CONTRACTOR agrees to waive all rights of subrogation against the OWNER for 

WORK performed under contract. 
2. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the 

prosecution of the WORK, “Other States” endorsement shall be required as a 
condition of the contract. 

 
2. Commercial General Liability (CGL), including products and completed operations, property 

damage, bodily injury and personal and advertising injury, with limits no less than $1,000,000 
each occurrence and $2,000,000 aggregate.  (under Paragraph 5.2C.2 of the General 
Conditions) This insurance policy is to contain, or be endorsed to contain, additional 
insured status for the CBJ, its officers, officials, employees, and volunteers. If Additional 
insured status is provided in the form of an endorsement to the Contractor’s insurance, the 
endorsement shall be at least as broad as ISO Form CG 20 10 11 85 or both CG 20 10, CG 20 
26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions used). 

 
 

3. Commercial Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) 
including Owned, Hired, and Non-Owned Vehicles: 

 
Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00 
 
This insurance policy is to contain, or be endorsed to contain, additional insured status 
for the CBJ, its officers, officials, employees, and volunteers The CONTRACTOR shall 
require each Subcontractor similarly to provide Commercial Automobile Liability Insurance 
for all of the latter's employees to be engaged in such WORK unless such employees are 
covered by the protection afforded by the CONTRACTOR's Commercial Automobile Liability 
Insurance. 

 
Add the following paragraphs: 
 
C. Builder’s Risk:  CONTRACTOR is not required to obtain a Builder’s Risk insurance policy for this 

project.  
 

D. All Subcontractors are required to secure and maintain the insurance coverages listed above, unless 
otherwise noted.  

 
E. If the CONTRACTOR maintains higher limits than the minimums shown above, the OWNER 

requires and shall be entitled to coverage for the higher limits maintained by the CONTRACTOR. 
Any available insurance proceeds in excess of the specified minimum limits of insurance and coverage 
shall be available to the OWNER.  

 
F. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not 

contributory to any other insurance available to the OWNER. 
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G. Should any of the policies described above be cancelled before the expiration date thereof, notice will 

be delivered in accordance with the policy provisions. 
 
 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  Add the following: 
 
B.     The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., without 
subcontracting).  The 40% requirement shall be understood to mean that the CONTRACTOR shall perform, 
with its own organization, WORK amounting to at least 40% of the original contract amount.  The 40% 
requirement will be calculated based upon the total of the subcontract amounts submitted for Contract Award, 
and any other information requested by the OWNER from the apparent low Bidder. 
 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following 
paragraph: 
 
C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from 

the OWNER, if that payment was made for Work performed by the Subcontractor and/or materials 
received.  Failure to pay Subcontractors within 30 days of receiving payment from which Subcontractor 
and/or Supplier is to be paid may result in the OWNER initiating debarment proceedings as prescribed 
in the City and Borough of Juneau Purchasing Code. The 30 day City and Borough of Juneau 
requirement does not supersede AS 36.90.210. 

 
SGC 6.6 PERMITS, Add the following paragraph: 
 
D. Contractor is responsible for obtaining a Hot Works permit from the CBJ Permit Center, if performing 

work which requires such a permit. Work requiring a Hot Works Permit includes but is not limited to 
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, thermal spraying, 
thawing pipe, installation of torch-applied roof systems or any other similar activity. 

 
 
SGC 14.3  APPLICATION FOR PROGRESS PAYMENT.  Paragraph D.   
 
D. The Value of Materials Stored at the site shall be an amount equal to 85%. 
 
SGC 14.9  FINAL PAYMENT AND ACCEPTANCE.  Add the following paragraph: 
 
C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and 

Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the 
CONTRACTOR and all Subcontractors that have worked on the Project.  This clearance shall indicate 
that all Employment Security Taxes have been paid. A sample form for this purpose is at the end of this 
section.  The CONTRACTOR shall also submit a “NOTICE OF COMPLETION OF PUBLIC 
WORKS” signed by ADOL. 

 
SGC 16.8 CERTIFIED PAYROLLS.  Change paragraph A. to read:   
 
A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the 

OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska 
Labor Standards, Reporting, and Prevailing Wage Rate Determination.   
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Add the following SGC 17: 
 
SGC 17  GENERAL INFORMATION.  This Project is currently funded by the City and Borough of Juneau, 
Alaska. 
 
 
 

END OF SECTION 



We are an equal opportunity employer/program. Auxiliary aids and services are available upon request to individuals with 

disabilities.  labor.alaska.gov/estax 
Rev. 8/2018 

P.O. Box 115509 

Juneau, AK  99811-5509 

Relay Alaska (in state): (800) 770-8973 or 7.1.1 

Relay Alaska (out of state): (800) 770-8255 

Toll free: (888) 448-2937 

Phone: (907) 465-2787 

Fax: (907) 465-2374 

Tax Clearance Request Form for Contractors 

Date of request: __________________________________________________________________________________________ 

Business name of the contractor a Tax Clearance is being requested for: _______________________________________________ 

________________________________________________________________________________________________________ 

Business address: _________________________________________________________________________________________ 

Business contact phone number: ______________________________________________________________________________ 

Federal Identification Number: _______________________________________________________________________________ 

Alaska Employer Account Number: ___________________________________________________________________________ 

Specific time period a tax clearance is being requested for ( i.e. beginning and ending date of a subcontract agreement):  

________________________________________________________________________________________________________ 

Subcontract project name: __________________________________________________________________________________ 

________________________________________________________________________________________________________ 

Name and address of the person this Tax Clearance is to be returned to: _______________________________________________ 

________________________________________________________________________________________________________ 

Comments or additional information: __________________________________________________________________________ 

________________________________________________________________________________________________________ 

For agency use only: 

  Tax Clearance is granted 

 Tax Clearance is not granted (please have employer contact the department) 

 No account on file, liability unknown (please have employer contact the department) 

 Employer has stated no employees, Tax Clearance not required. 

Agency representative signature: ___________________________________________________ Date:_____________________ 

Agency representative title: _________________________________________________________________________________ 

http://www.labor.alaska.gov/estax
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND 
PREVAILING WAGE RATE DETERMINATION 

 
 
State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and 
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of 
Alaska, Department of Labor inclusive, are made a part of this contract by reference. 
 
The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance 
with current regulations. 
 
Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be 
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app. 
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified 
payrolls to Greg Smith at the email address below. If Contractor elects to submit paper copies, they should be 
submitted to the physical addresses below.   
 
Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their 
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the 
Wage and Hour Section (contact information below). 
 
Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR 
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.  
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.  
 
As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF 
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.   
 
Contact Information:  
 
 Wage and Hour Section Greg Smith, Contract Administrator 
 State of Alaska City and Borough of Juneau 
Department of Labor and Workforce Development 155 S. Seward Street 
 Labor Standards and Safety Division and Juneau, AK  99801 
 Wage and Hour Administration (907) 586-0873 
 P.O. Box 11149 Greg.Smith@juneau.org 
 Juneau, AK  99811-1149 
 907-465-4842 
 http://labor.state.ak.us/lss/home.htm 
  
 

END OF SECTION 

https://myalaska.state.ak.us/home/app
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Department of Labor and 
Workforce Development 

 
Office of the Commissioner 

 
Post Office Box 111149 
Juneau, Alaska 99811 

Main: 907.465.2700 
fax: 907.465-2784

 
 
September 1, 2020 
 
TO ALL CONTRACTING AGENCIES: 
 
At the Alaska Department of Labor and Workforce Development, our goal is putting Alaskans to work. This 
pamphlet is designed to help contractors awarded public construction contracts understand the most significant 
laws of the State of Alaska pertaining to prevailing wage. 
 
This pamphlet identifies current prevailing wage rates for public construction contracts (any construction 
projects awarded for the State of Alaska or its political subdivisions, such as local governments and certain non-
profit organizations). Because these rates may change in a subsequent determination, please be sure you are using 
the appropriate rates. The rates published in this edition become effective September 1, 2020. 
 
The prevailing wage rates contained in this pamphlet are applicable to public construction projects with a final 
bid date of September 11, 2020, or later. As the law now provides, these rates will remain stable during the life of 
a contract or for 24 calendar months, whichever is shorter. The 24-month period begins on the date the 
prime contract is awarded. Upon expiration of the initial 24-month period, the latest wage rates issued by the 
department shall become effective for a subsequent 24-month period or until the original contract is completed, 
whichever occurs first. This process shall be repeated until the original contract is completed. 
 
The term “original contract” means the signed contract that resulted from the original bid and any amendments, 
including changes of work scope, additions, extensions, change orders, and other instruments agreed to by the 
parties that have not been subject to subsequent open bid procedures. 
 
If a higher federal rate is required due to partial federal funding or other federal participation, the higher rate 
must be paid. 
 
For additional copies of this pamphlet go to: http://labor.state.ak.us/lss/pamp600.htm 
 
For questions regarding prevailing wage or employment preference requirements, please contact the nearest 
Wage and Hour office. These offices are listed on Page x. 
 
Sincerely, 
 

 
 
Dr. Tamika L. Ledbetter 
Commissioner 
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EXCERPTS FROM ALASKA LAW 
 
 
Sec. 36.05.005.  Applicability.   
This chapter applies only to a public construction contract that exceeds $25,000. 
 
Sec. 36.05.010.  Wage rates on public construction.   
A contractor or subcontractor who performs work on a public construction contract in the state shall pay not less 
than the current prevailing rate of wages for work of a similar nature in the region in which the work is done.  The 
current prevailing rate of wages is that contained in the latest determination of prevailing rate of wages issued by 
the Department of Labor and Workforce Development at least 10 days before the final date for submission of bids 
for the contract.  The rate shall remain in effect for the life of the contract or for 24 calendar months, whichever   is 
shorter. At the end of the initial 24-month period, if new wage determinations have been issued by the department, 
the latest wage determination shall become effective for the next 24-month period or until the contract is completed, 
whichever occurs first. This process shall be repeated until the contract is completed. 
 
Sec. 36.05.040.  Filing schedule of employees, wages paid, and other information. 
All contractors or subcontractors who perform work on a public construction contract for the state or for a political 
subdivision of the state shall, before the Friday of every second week, file with the Department of Labor and 
Workforce Development a sworn affidavit for the previous reporting period, setting out in detail the number of 
persons employed, wages paid, job classification of each employee, hours worked each day and week, and other 
information on a form provided by the Department of Labor and Workforce Development. 
 
Sec. 36.05.045.  Notice of work and completion; withholding of payment. 

(a) Before commencing work on a public construction contract, the person entering into the contract with a 
contracting agency shall designate a primary contractor for purposes of this section.  Before work 
commences, the primary contractor shall file a notice of work with the Department of Labor and Workforce 
Development.  The notice of work must list work to be performed under the public construction contract 
by each contractor who will perform any portion of work on the contract and the contract price being paid 
to each contractor.  The primary contractor shall pay all filing fees for each contractor performing work on 
the contract, including a filing fee based on the contract price being paid for work performed by the primary 
contractor’s employees.  The filing fee payable shall be the sum of all fees calculated for each contractor.  
The filing fee shall be one percent of each contractor’s contract price.  The total filing fee payable by the 
primary contractor under this subsection may not exceed $5,000.  In this subsection, “contractor” means an 
employer who is using employees to perform work on the public construction contract under the contract 
or a subcontract. 

(b) Upon completion of all work on the public construction contract, the primary contractor shall file with the 
Department of Labor and Workforce Development a notice of completion together with payment of any 
additional filing fees owed due to increased contract amounts.  Within 30 days after the department’s receipt 
of the primary contractor’s notice of completion, the department shall inform the contracting agency of the 
amount, if any, to be withheld from the final payment. 

(c) A contracting agency 
(1) may release final payment of a public construction contract to the extent that the agency has 

received verification from the Department of Labor and Workforce Development that  
(A) the primary contractor has complied with (a) and (b) of this section; 
(B) the Department of Labor and Workforce Development is not conducting an 

investigation under this title; and 
(C) the Department of Labor and Workforce Development has not issued a notice of a 

violation of this chapter to the primary contractor or any other contractors working 
on the public construction contract; and 
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(2) shall withhold from the final payment an amount sufficient to pay the department’s estimate of 
what may be needed to compensate the employees of any contractors under investigation on this 
construction contract, and any unpaid filing fees. 

(d) The notice and filing fee required under (a) of this section may be filed after work has begun if 
(1) The public construction contract is for work undertaken in immediate response to an emergency; 

and 
(2) The notice and fees are filed not later than 14 days after the work has begun. 

(e) A false statement made on a notice required by this section is punishable under AS 11.56.210. 
 
Sec. 36.05.060.  Penalty for violation of this chapter.   
A contractor who violates this chapter is guilty of a misdemeanor and upon conviction is punishable by a fine of 
not less than $100 nor more than $1,000, or by imprisonment for not less than 10 days nor more than 90 days, or 
by both.  Each day a violation exists constitutes a separate offense. 
 
Sec. 36.05.070.  Wage rates in specifications and contracts for public works. 

(a) The advertised specifications for a public construction contract that requires or involves the employment 
of mechanics, laborers, or field surveyors must contain a provision stating the minimum wages to be paid 
various classes of laborers, mechanics, or field surveyors and that the rate of wages shall be adjusted to 
the wage rate under AS 36.05.010. 

(b) Repealed by §17 ch 142 SLA 1972. 
(c) A public construction contract under (a) of this section must contain provisions that 

(1) the contractor or subcontractors of the contractor shall pay all employees unconditionally and not 
less than once a week; 

(2) wages may not be less than those stated in the advertised specifications, regardless of the contractual 
relationship between the contractor or subcontractors and laborers, mechanics, or field surveyors; 

(3) the scale of wages to be paid shall be posted by the contractor in a prominent and easily accessible 
place at the site of the work; 

(4) the state or a political subdivision shall withhold so much of the accrued payments as is necessary 
to pay to laborers, mechanics, or field surveyors employed by the contractor or subcontractors the 
difference between 

(A) the rates of wages required by the contract to be paid laborers, mechanics, or field surveyors 
on the work; and  

(B) the rates of wages in fact received by laborers, mechanics, or field surveyors. 
 
Sec. 36.05.080.  Failure to pay agreed wages. 
Every contract within the scope of AS 36.05.070 shall contain a provision that if it is found that a laborer, mechanic, 
or field surveyor employed by the contractor or subcontractor has been or is being paid a rate of wages less than the 
rate of wages required by the contract to be paid, the state or its political subdivision may, by written notice to the 
contractor, terminate the contractor’s right to proceed with the work or the part of the work for which there is a 
failure to pay the required wages and to prosecute the work to completion by contract or otherwise, and the 
contractor and the contractor’s sureties are liable to the state or its political subdivision for excess costs for 
completing the work. 
 
Sec. 36.05.090.  Payment of wages from withheld payments and listing contractors who violate contracts.   

(a) The state disbursing officer in the case of a state public construction contract and the local fiscal officer in 
the case of a political subdivision public construction contract shall pay directly to laborers, mechanics, or 
field surveyors from accrued payments withheld under the terms of the contract the wages due laborers, 
mechanics, or field surveyors under AS 36.05.070. 

(b) The state disbursing officer or the local fiscal officer shall distribute to all departments of the state 
government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.  A person appearing on this list and a firm, corporation, 
partnership, or association in which the person has an interest may not work as a contractor or 
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subcontractor on a public construction contract for the state or a political subdivision of the state until three 
years after the date of publication of the list.  If the accrued payments withheld under the contract are 
insufficient to reimburse all the laborers, mechanics, or field surveyors with respect to whom there has 
been a failure to pay the wages required under AS 36.05.070, the laborers, mechanics, or field surveyors 
have the right of action or intervention or both against the contractor and the contractor’s sureties conferred 
by law upon persons furnishing labor or materials, and in the proceedings it is not a defense that the 
laborers, mechanics, or field surveyors accepted or agreed to accept less than the required rate of wages or 
voluntarily made refunds. 

 
Sec. 36.05.900.  Definition.  
In this chapter, “contracting agency” means the state or a political subdivision of the state that has entered into a 
public construction contract with a contractor. 
 
 

EXCERPTS FROM ALASKA ADMINISTRATIVE CODE 
 
 
***Notice: Regulations relating to board and lodging and per diem went into effect on November 25, 2018. The 
new regulations are excerpted here*** 
 
8 AAC 30.051. Purpose. The purpose of 8 AAC 30.052 – 8 AAC 30.056 is to ensure that wages paid to laborers, 
mechanics, and field surveyors do not fall below the prevailing rate of pay. 
 
8 AAC 30.052. Board and lodging; remote sites. (a) A contractor on a public construction project located 65 or 
more road miles from the international airport closest to the project area in either Fairbanks, Juneau, or Anchorage, 
or that is inaccessible by road in a two-wheel drive vehicle, shall provide adequate board and lodging to each laborer, 
mechanic, or field surveyor while the person is employed on the project. If commercial lodging facilities are not 
available, the contractor shall provide temporary lodging facilities. Lodging facilities must comply with all 
applicable state and federal laws. For a highway project, the location of the project is measured from the midpoint 
of the project. 
 
(b) A contractor is not required to provide board and lodging: 

 (1) to a laborer, mechanic, or field surveyor who is a domiciled resident of the project area; or 
 (2) on a laborer, mechanic, or field surveyor’s scheduled days off, when the person can reasonably travel 
between the project and the person’s permanent residence; for the purposes of this paragraph, “scheduled day 
off” means a day in which a person does not perform work on-site, is not required to remain at or near the job 
location for the benefit of the contractor, and is informed of the day off at least seven days before the day off. 

(c) Upon a contractor’s written request, the commissioner may waive the requirements of (a) of this section where: 
 (1) the project is inaccessible by road in a two-wheel drive vehicle, but the laborer, mechanic, or field 
surveyor can reasonably travel between the project and the person’s permanent residence within one hour; or 
 (2) a laborer, mechanic, or field surveyor is not a domiciled resident of the project area, but has established 
permanent residence, with the intent to remain indefinitely, within 65 road miles of the project, or for a highway 
project, the mid-point of the project. 
 

8 AAC 30.054. Per diem instead of board and lodging. (a) A contractor may pay a laborer, mechanic, or field 
surveyor per diem instead of providing board and lodging, when the following conditions are met: 

 (1) the department determines that per diem instead of board and lodging is an established practice for the 
work classification; the department shall publish and periodically revise its determinations in the pamphlet 
Laborers’ and Mechanics’ Minimum Rates of Pay; 
 (2) the contractor pays each laborer, mechanic, or field surveyor the appropriate per diem rate as published 
and periodically revised in the pamphlet Laborers’ and Mechanics’ Minimum Rates of Pay; and  
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 (3) the contractor pays the per diem to each laborer, mechanic, or field surveyor on the same day that wages 
are paid. 

 (b) A contractor may not pay per diem instead of board and lodging on a highway project located 
(1) west of Livengood on the Elliot Highway, AK-2; 
(2) on the Dalton Highway, AK-11; 
(3) north of milepost 20 on the Taylor Highway, AK-5; 
(4) east of Chicken on the Top of the World Highway; or 
(5) south of Tetlin Junction to the Alaska-Canada border on the Alaska Highway, AK-2. 

 
8 AAC 30.056. Alternative arrangement. Upon a contractor’s written request, the commissioner may approve an 
alternative board and lodging or per diem arrangement, provided 

 (1) the arrangement does not reduce the laborer, mechanic, or field surveyor’s wages below the prevailing 
wage rate; and 
 (2) the laborer, mechanic, or field surveyor voluntarily enters into and signs the written arrangement; a 
labor organization representing laborers, mechanics, or field surveyors may enter into the written agreement 
on their behalf.  

 
8 AAC 30.900. General definitions (selected excerpts only): 
In this chapter and in AS 36 

 (22) “domiciled resident” means a person living within 65 road miles of a public construction project, or in 
the case of a highway project, the mid-point of the project, for at least 12 consecutive months prior to the award 
of the public construction project;  
 (23) “employed on the project” means the time period from the date the laborer, mechanic, or field surveyor 
first reports on-site to the project through the final date the person reports on-site to the project.  

 
 
 
ADDITIONAL INFORMATION 
 
PER DIEM 
Notice: New regulations relating to board and lodging and per diem went into effect on November 25, 2018. The 
regulations provide a comprehensive set of requirements for the provision of board and lodging or per diem for 
workers on remote projects.  Please refer to Alaska Administrative Code 8 AAC Chapter 30 and read the chapter 
carefully.  
 
The Alaska Department of Labor and Workforce Development has determined that per diem is an established work 
practice for certain work classifications. These classifications are indicated throughout the Pamphlet by an asterisk 
(*) under the classification title. If all of the conditions of 8 AAC 30.054 are met, an employer may pay workers in 
these classifications per diem instead of providing board and lodging on a remote project. 
 
Per Diem Rate: As of May 1st, 2019, the minimum per diem rate is $100.00 per day, or part thereof, the worker is 
employed on the project. In the event that a contractor provides lodging facilities, but no meals, the department will 
accept a payment of $48 per day for meals to meet the per diem requirements.  
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LABORER CLASSIFICATION CLARIFICATION 
The laborer rates categorized in class code S1201-S1206 apply in one area of Alaska; the area that is south of N63 
latitude and west of W138 Longitude.  The laborer rates categorized in class code N1201-N1206 apply in two 
areas of Alaska; the Alaska areas north of N63 latitude and east of W138 longitude.  The following graphic 
representations should assist with clarifying the applicable wage rate categories: 
 

 
 
 
 
S1201-
S1206 

 

 
 

 
 
 
N1201-
N1206 

 
 
APPRENTICE RATES 
Apprentice rates at less than the minimum prevailing rates may be paid to apprentices according to an apprentice 
program which has been registered and approved by the Commissioner of the Alaska Department of Labor and 
Workforce Development in writing or according to a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Office of Apprenticeship Training.  Any employee listed on a payroll at an apprentice 
wage rate who is not registered as above shall be paid the journeyman prevailing minimum wage in that 
work classification.  Wage rates are based on prevailing crew makeup practices in Alaska and apply to work 
performed regardless of either the quality of the work performed by the employee or the titles or classifications 
which may be assigned to individual employees. 
 
 
FRINGE BENEFIT PLANS 
Contractors/subcontractors may compensate fringe benefits to their employees in any one of three methods.  The 
fringe benefits may be paid into a union trust fund, into an approved benefit plan, or paid directly on the paycheck 
as gross wages. 
 
Where fringe benefits are paid into approved plans, funds, or programs including union trust funds, the payments 
must be contributed at least monthly.  If contractors submit their own payroll forms and are paying fringe benefits 
into approved plans, funds, or programs, the employer’s certification must include, in addition to those requirements 
of 8 AAC 30.020(c), a statement that fringe benefit payments have been or will be paid at least monthly.  Contractors 
who pay fringe benefits to a plan must ensure the plan is one approved by the Internal Revenue Service and that the 
plan meets the requirements of 8 AAC 30.025 (eff. 3/2/08) in order for payments to be credited toward the prevailing 
wage obligation. 
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SPECIAL PREVAILING WAGE RATE DETERMINATION 
Special prevailing wage rate determinations may be requested for special projects or a special worker classification 
if the work to be performed does not conform to traditional public construction for which a prevailing wage rate 
has been established under 8 AAC 30.050(a) of this section.  Requests for special wage rate determinations must 
be in writing and filed with the Commissioner at least 30 days before the award of the contract.  An applicant for a 
special wage rate determination shall have the responsibility to support the necessity for the special rate.  An 
application for a special wage rate determination filed under this section must contain: 
 

(1)  a specification of the contract or project on which the special rates will apply and a description of the 
work to be performed; 

(2)  a brief narrative explaining why special wage rates are necessary; 
(3)  the job class or classes involved;  
(4)  the special wage rates the applicant is requesting, including survey or other relevant wage data to support 

the requested rates; 
(5)  the approximate number of employees who would be affected; and 
(6)  any other information which might be helpful in determining if special wage rates are appropriate. 

 
Requests made pursuant to the above should be addressed to: 
 

Director 
Alaska Department of Labor and Workforce Development 

Labor Standards and Safety Division 
Wage and Hour Administration 

P.O. Box 111149 
Juneau, AK 99811-1149 

-or-  

Email: statewide.wagehour@alaska.gov  
 

 

 
EMPLOYMENT PREFERENCE INFORMATION 

In October 2019, the Alaska Attorney General issued a formal opinion stating that the Alaska Statutes 36.10.150 
of the State’s 90% Employment Preference law, also known as the Alaska Resident Hire law, violates both the 
U.S. and Alaska Constitutions. As a result, the state has stopped all enforcement activity.   
A copy of the Attorney General opinion is found here:  

http://law.alaska.gov/pdf/opinions/opinions_2019/19-005_AK-hire.pdf 
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Alaska Department of Labor and Workforce Development 
Labor Standards and Safety Division 

Wage and Hour Administration 
Web site: http://labor.state.ak.us/lss/pamp600.htm 

 

               Anchorage                   Juneau                Fairbanks 

1251 Muldoon Road, Suite 113  PO Box 111149  Regional State Office Building 
Anchorage, Alaska 99504-2098  Juneau, Alaska 99811  675 7th Ave., Station J-1 
Phone: (907) 269-4900  Phone: (907) 465-4842  Fairbanks, Alaska 99701-4593 
    Phone: (907) 451-2886 
Email:  
statewide.wagehour@alaska.gov 

 Email:  
statewide.wagehour@alaska.gov 

 Email: 
statewide.wagehour@alaska.gov 

 
 

 
LABOR STANDARDS AND SAFETY NOTICE REQUESTS 

 
If you would like to receive Wage and Hour Administration or Mechanical Inspection regulation notices 
or publications information, they are available via electronic mail, by signing up in the GovDelivery 
System, https://public.govdelivery.com/accounts/AKDOL/subscriber/new and selecting topics LSS – 
Wage and Hour – Forms and Publications, LSS – Mechanical Inspection Regulations, or LSS – Wage and 
Hour Regulations. 
 
Publications are also available online at http://labor.alaska.gov/lss/home.htm 

 
 

 
 

DEBARMENT LIST 
 
 
AS 36.05.090(b) states that “the state disbursing officer or the local fiscal officer shall distribute to all departments 
of the state government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.” 
 
A person appearing on the following debarment list and a firm, corporation, partnership, or association in which the 
person has an interest may not work as a contractor or subcontractor on a public construction contract for the state 
or a political subdivision of the state for three years from the date of debarment. 
 
 
 
Company Name                                          Debarment Expires 
 
Tim Banach, Individual     February 23, 2021 
Boulder Creek Electric     February 23, 2021 
 



Laborers' & Mechanics' Minimum Rates of Pay

Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Boilermakers
*See per diem note on last page

A0101 Boilermaker (journeyman) 46.08 8.57 16.72 1.65 3.50 0.34 76.86
VAC SAF

Bricklayers & Blocklayers
*See per diem note on last page

A0201 Blocklayer 42.16 9.00 10.05 0.62 0.20 0.00 62.03
L&M na

Bricklayer

Marble or Stone Mason

Refractory Worker (Firebrick, Plastic, Castable, and Gunite Refractory 
Applications)

Terrazzo Worker

Tile Setter

A0202 Tuck Pointer Caulker 42.16 9.00 10.05 0.62 0.20 0.00 62.03
L&M na

Cleaner (PCC)

A0203 Marble & Tile Finisher 35.99 9.00 10.05 0.62 0.20 0.00 55.86
L&M na

Terrazzo Finisher

A0204 Torginal Applicator 40.10 9.83 8.50 0.55 0.15 0.87 60.00
L&M na

Carpenters, Region I (North of 63 latitude)
*See per diem note on last page

N0301 Carpenter (journeyman) 38.34 10.08 15.23 1.10 0.10 0.10 64.95
L&M SAF

Lather/Drywall/Acoustical

Carpenters, Region II (South of N63 latitude)
*See per diem note on last page

S0301 Carpenter (journeyman) 38.34 10.08 15.77 1.10 0.10 0.10 65.49
L&M SAF

Lather/Drywall/Acoustical

Cement Masons
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons
*See per diem note on last page

A0401 Group I, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Application of Sealing Compound

Application of Underlayment

Building, General

Cement Mason (journeyman)

Concrete

Concrete Paving

Curb & Gutter, Sidewalk

Curing of All Concrete

Grouting & Caulking of Tilt-Up Panels

Grouting of All Plates

Patching Concrete

Screed Pin Setter

Spackling/Skim Coating

A0402 Group II, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Form Setter

A0403 Group III, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Concrete Saw (self-powered)

Curb & Gutter Machine

Floor Grinder

Pneumatic Power Tools

Power Chipping & Bushing

Sand Blasting Architectural Finish

Screed & Rodding Machine Operator

Troweling Machine Operator

A0404 Group IV, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Application of All Composition Mastic

Application of All Epoxy Material

Application of All Plastic Material

Finish Colored Concrete

Gunite Nozzleman

Hand Powered Grinder

Tunnel Worker

A0405 Group V, including: 38.38 8.70 11.80 1.43 0.10 0.00 60.41
L&M na

Plasterer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   

Page 2 Issue 41, Effective September 1, 2020



Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Culinary Workers

A0501 Baker/Cook 28.37 8.40 7.56 0.00 0.00 0.00 44.33
LEG na

A0503 General Helper 25.05 8.40 7.56 0.00 0.00 0.00 41.01
LEG na

Housekeeper

Janitor

Kitchen Helper

A0504 Head Cook 28.97 8.40 7.56 0.00 0.00 0.00 44.93
LEG na

A0505 Head Housekeeper 25.45 8.40 7.56 0.00 0.00 0.00 41.41
LEG na

Head Kitchen Help

Dredgemen
*See per diem note on last page

A0601 Assistant Engineer 40.76 10.35 13.00 1.00 0.10 0.05 65.26
L&M na

Craneman

Electrical Generator Operator (primary pump/power barge/dredge)

Engineer

Welder

A0602 Assistant Mate (deckhand) 39.60 10.35 13.00 1.00 0.10 0.05 64.10
L&M na

A0603 Fireman 40.04 10.35 13.00 1.00 0.10 0.05 64.54
L&M na

A0605 Leverman Clamshell 43.29 10.35 13.00 1.00 0.10 0.05 67.79
L&M na

A0606 Leverman Hydraulic 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

A0607 Mate & Boatman 40.76 10.35 13.00 1.00 0.10 0.05 65.26
L&M na

A0608 Oiler (dredge) 40.04 10.35 13.00 1.00 0.10 0.05 64.54
L&M na

Electricians
*See per diem note on last page

A0701 Inside Cable Splicer 41.27 13.90 13.88 0.95 0.20 0.15 70.35
L&M LEG

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Electricians
*See per diem note on last page

A0702 Inside Journeyman Wireman, including: 40.94 13.90 14.12 0.95 0.20 0.15 70.26
L&M LEG

Technicians (including use of drones in electrical construction)

A0703 Power Cable Splicer 57.79 13.90 18.92 0.95 0.20 0.15 91.91
L&M LEG

A0704 Tele Com Cable Splicer 50.53 13.90 16.17 0.95 0.20 0.15 81.90
L&M LEG

A0705 Power Journeyman Lineman, including: 56.04 13.90 18.87 0.95 0.20 0.15 90.11
L&M LEG

Power Equipment Operator

Technician (including use of drones in electrical construction)

A0706 Tele Com Journeyman Lineman, including: 48.78 13.90 16.11 0.95 0.20 0.15 80.09
L&M LEG

Technician (including use of drones in telecommunications construction)

Tele Com Equipment Operator

A0707 Straight Line Installer - Repairman 48.78 13.90 16.11 0.95 0.20 0.15 80.09
L&M LEG

A0708 Powderman 54.04 13.90 18.81 0.95 0.20 0.15 88.05
L&M LEG

A0710 Material Handler 26.57 13.33 4.80 0.15 0.15 0.15 45.15
L&M LEG

A0712 Tree Trimmer Groundman 28.37 13.90 12.59 0.15 0.15 0.15 55.31
L&M LEG

A0713 Journeyman Tree Trimmer 37.30 13.90 12.86 0.15 0.15 0.15 64.51
L&M LEG

A0714 Vegetation Control Sprayer 40.85 13.90 12.97 0.15 0.15 0.15 68.17
L&M LEG

A0715 Inside Journeyman Communications CO/PBX 39.52 13.90 13.83 0.95 0.20 0.15 68.55
L&M LEG

Elevator Workers
*See per diem note on last page

A0802 Elevator Constructor 41.38 15.73 18.41 0.63 0.48 4.59 81.22
L&M VAC

A0803 Elevator Constructor Mechanic 59.11 15.73 18.41 0.63 0.48 6.56 100.92
L&M VAC

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Heat & Frost Insulators/Asbestos Workers
*See per diem note on last page

A0902 Asbestos Abatement-Mechanical Systems 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

A0903 Asbestos Abatement/General Demolition All Systems 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

A0904 Insulator, Group II 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

A0905 Fire Stop 38.68 9.24 11.01 1.20 0.12 0.00 60.25
SAF na

IronWorkers
*See per diem note on last page

A1101 Ironworkers, including: 38.87 9.51 24.28 0.74 0.20 0.24 73.84
L&M IAF

Bender Operators

Bridge & Structural

Hangar Doors

Hollow Metal Doors

Industrial Doors

Machinery Mover

Ornamental

Reinforcing

Rigger

Sheeter

Signalman

Stage Rigger

Toxic Haz-Mat Work

Welder

A1102 Helicopter 39.87 9.51 24.28 0.74 0.20 0.24 74.84
L&M IAF

Helicopter (used for rigging and setting)

Tower (energy producing windmill type towers to include nacelle and 
blades)

A1103 Fence/Barrier Installer 35.37 9.51 23.93 0.74 0.20 0.24 69.99
L&M IAF

A1104 Guard Rail Layout Man 36.11 9.51 23.93 0.74 0.20 0.24 70.73
L&M IAF

A1105 Guard Rail Installer 36.37 9.51 23.93 0.74 0.20 0.24 70.99
L&M IAF

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1201 Group I, including: 31.71 8.95 17.81 1.30 0.20 0.20 60.17
L&M LEG

Asphalt Worker (shovelman, plant crew)

Brush Cutter

Camp Maintenance Laborer

Carpenter Tender or Helper

Choke Setter, Hook Tender, Rigger, Signalman

Concrete Labor (curb & gutter, chute handler, curing, grouting, 
screeding)

Crusher Plant Laborer

Demolition Laborer

Ditch Digger

Dumpman

Environmental Laborer (hazard/toxic waste, oil spill)

Fence Installer

Fire Watch Laborer

Flagman

Form Stripper

General Laborer

Guardrail Laborer, Bridge Rail Installer

Hydro-seeder Nozzleman

Laborer, Building

Landscaper or Planter

Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)

Material Handler

Pneumatic or Power Tools

Portable or Chemical Toilet Serviceman

Pump Man or Mixer Man

Railroad Track Laborer

Sandblast, Pot Tender

Saw Tender

Slurry Work

Steam Cleaner Operator

Steam Point or Water Jet Operator

Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)

Tank Cleaning

Utiliwalk & Utilidor Laborer

Watchman (construction projects)

Window Cleaner

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   

Page 6 Issue 41, Effective September 1, 2020



Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1202 Group II, including: 32.71 8.95 17.81 1.30 0.20 0.20 61.17
L&M LEG

Burning & Cutting Torch

Cement or Lime Dumper or Handler (sack or bulk)

Certified Erosion Sediment Control Lead (CESCL Laborer)

Choker Splicer

Chucktender (wagon, air-track & hydraulic drills)

Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)

Culvert Pipe Laborer

Cured Inplace Pipelayer

Environmental Laborer (asbestos, marine work)

Floor Preparation, Core Drilling

Foam Gun or Foam Machine Operator

Green Cutter (dam work)

Gunite Operator

Hod Carrier

Jackhammer/Chipping Gun or Pavement Breaker

Laser Instrument Operator

Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)

Mason Tender &  Mud Mixer (sewer work)

Pilot Car

Pipelayer Helper

Plasterer, Bricklayer & Cement Finisher Tender

Powderman Helper

Power Saw Operator

Railroad Switch Layout Laborer

Sandblaster

Scaffold Building & Erecting

Sewer Caulker

Sewer Plant Maintenance Man

Thermal Plastic Applicator

Timber Faller, Chainsaw Operator, Filer

Timberman

N1203 Group III, including: 33.61 8.95 17.81 1.30 0.20 0.20 62.07
L&M LEG

Bit Grinder

Camera/Tool/Video Operator

Guardrail Machine Operator

High Rigger & Tree Topper

High Scaler

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1203 Group III, including: 33.61 8.95 17.81 1.30 0.20 0.20 62.07
L&M LEG

Multiplate

Plastic Welding

Slurry Seal Squeegee Man

Traffic Control Supervisor

Welding Certified (in connection with laborer's work)

N1204 Group IIIA 36.89 8.95 17.81 1.30 0.20 0.20 65.35
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down

Drill Doctor (in the field)

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)

Pioneer Drilling & Drilling Off Tugger (all type drills)

Pipelayers

Powderman (Employee Possessor)

Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

Traffic Control Supervisor, DOT Qualified

N1205 Group IV 21.28 8.95 17.81 1.30 0.20 0.20 49.74
L&M LEG

Final Building Cleanup

Permanent Yard Worker

N1206 Group IIIB 40.68 6.24 17.81 1.30 0.20 0.20 66.43
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)

Federal Powderman (Responsible Person in Charge)

Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)

Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 
hours)

Stake Hopper

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1201 Group I, including: 31.71 8.95 17.81 1.30 0.20 0.20 60.17
L&M LEG

Asphalt Worker (shovelman, plant crew)

Brush Cutter

Camp Maintenance Laborer

Carpenter Tender or Helper

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1201 Group I, including: 31.71 8.95 17.81 1.30 0.20 0.20 60.17
L&M LEG

Choke Setter, Hook Tender, Rigger, Signalman

Concrete Labor (curb & gutter, chute handler, curing, grouting, 
screeding)

Crusher Plant Laborer

Demolition Laborer

Ditch Digger

Dumpman

Environmental Laborer (hazard/toxic waste, oil spill)

Fence Installer

Fire Watch Laborer

Flagman

Form Stripper

General Laborer

Guardrail Laborer, Bridge Rail Installer

Hydro-seeder Nozzleman

Laborer, Building

Landscaper or Planter

Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)

Material Handler

Pneumatic or Power Tools

Portable or Chemical Toilet Serviceman

Pump Man or Mixer Man

Railroad Track Laborer

Sandblast, Pot Tender

Saw Tender

Slurry Work

Steam Cleaner Operator

Steam Point or Water Jet Operator

Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)

Tank Cleaning

Utiliwalk & Utilidor Laborer

Watchman (construction projects)

Window Cleaner

S1202 Group II, including: 32.71 8.95 17.81 1.30 0.20 0.20 61.17
L&M LEG

Burning & Cutting Torch

Cement or Lime Dumper or Handler (sack or bulk)

Certified Erosion Sediment Control Lead (CESCL Laborer)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1202 Group II, including: 32.71 8.95 17.81 1.30 0.20 0.20 61.17
L&M LEG

Choker Splicer

Chucktender (wagon, air-track & hydraulic drills)

Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)

Culvert Pipe Laborer

Cured Inplace Pipelayer

Environmental Laborer (asbestos, marine work)

Floor Preparation, Core Drilling

Foam Gun or Foam Machine Operator

Green Cutter (dam work)

Gunite Operator

Hod Carrier

Jackhammer/Chipping Gun or Pavement Breaker

Laser Instrument Operator

Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)

Mason Tender &  Mud Mixer (sewer work)

Pilot Car

Pipelayer Helper

Plasterer, Bricklayer & Cement Finisher Tender

Powderman Helper

Power Saw Operator

Railroad Switch Layout Laborer

Sandblaster

Scaffold Building & Erecting

Sewer Caulker

Sewer Plant Maintenance Man

Thermal Plastic Applicator

Timber Faller, Chainsaw Operator, Filer

Timberman

S1203 Group III, including: 33.61 8.95 17.81 1.30 0.20 0.20 62.07
L&M LEG

Bit Grinder

Camera/Tool/Video Operator

Guardrail Machine Operator

High Rigger & Tree Topper

High Scaler

Multiplate

Plastic Welding

Slurry Seal Squeegee Man

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1203 Group III, including: 33.61 8.95 17.81 1.30 0.20 0.20 62.07
L&M LEG

Traffic Control Supervisor

Welding Certified (in connection with laborer's work)

S1204 Group IIIA 36.89 8.95 17.81 1.30 0.20 0.20 65.35
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down

Drill Doctor (in the field)

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)

Pioneer Drilling & Drilling Off Tugger (all type drills)

Pipelayers

Powderman (Employee Possessor)

Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

Traffic Control Supervisor, DOT Qualified

S1205 Group IV 21.28 8.95 17.81 1.30 0.20 0.20 49.74
L&M LEG

Final Building Cleanup

Permanent Yard Worker

S1206 Group IIIB 40.68 6.24 17.81 1.30 0.20 0.20 66.43
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)

Federal Powderman (Responsible Person in Charge)

Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)

Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 
hours)

Stake Hopper

Millwrights
*See per diem note on last page

A1251 Millwright (journeyman) 40.77 10.08 12.28 1.10 0.40 0.05 64.68
L&M na

A1252 Millwright Welder 41.77 10.08 12.28 1.10 0.40 0.05 65.68
L&M na

Painters, Region I (North of N63 latitude)
*See per diem note on last page

N1301 Group I, including: 32.99 8.71 13.50 1.08 0.07 0.00 56.35
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region I (North of N63 latitude)
*See per diem note on last page

N1301 Group I, including: 32.99 8.71 13.50 1.08 0.07 0.00 56.35
L&M na

Brush

General Painter

Hand Taping

Hazardous Material Handler

Lead-Based Paint Abatement

Roll

N1302 Group II, including: 33.51 8.71 13.50 1.08 0.07 0.00 56.87
L&M na

Bridge Painter

Epoxy Applicator

General Drywall Finisher

Hand/Spray Texturing

Industrial Coatings Specialist

Machine/Automatic Taping

Pot Tender

Sandblasting

Specialty Painter

Spray

Structural Steel Painter

Wallpaper/Vinyl Hanger

N1304 Group IV, including: 39.64 8.71 16.37 1.05 0.05 0.00 65.82
na na

Glazier

Storefront/Automatic Door Mechanic

N1305 Group V, including: 28.63 8.71 5.02 0.83 0.07 0.00 43.26
na na

Carpet Installer

Floor Coverer

Heat Weld/Cove Base

Linoleum/Soft Tile Installer

Painters, Region II (South of N63 latitude)
*See per diem note on last page

S1301 Group I, including : 30.33 8.71 14.15 1.08 0.07 0.00 54.34
L&M na

Brush

General Painter

Hand Taping

Hazardous Material Handler

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region II (South of N63 latitude)
*See per diem note on last page

S1301 Group I, including : 30.33 8.71 14.15 1.08 0.07 0.00 54.34
L&M na

Lead-Based Paint Abatement

Roll

Spray

S1302 Group II, including : 31.58 8.71 14.15 1.08 0.07 0.00 55.59
L&M na

General Drywall Finisher

Hand/Spray Texturing

Machine/Automatic Taping

Wallpaper/Vinyl Hanger

S1303 Group III, including : 31.68 8.71 14.15 1.08 0.07 0.00 55.69
L&M na

Bridge Painter

Epoxy Applicator

Industrial Coatings Specialist

Pot Tender

Sandblasting

Specialty Painter

Structural Steel Painter

S1304 Group IV, including: 39.85 8.71 15.41 1.08 0.07 0.00 65.12
L&M na

Glazier

Storefront/Automatic Door Mechanic

S1305 Group V, including: 28.63 8.71 5.02 0.83 0.07 0.00 43.26
L&M na

Carpet Installer

Floor Coverer

Heat Weld/Cove Base

Linoleum/Soft Tile Installer

Piledrivers
*See per diem note on last page

A1401 Piledriver 38.34 10.08 15.23 1.10 0.10 0.10 64.95
L&M IAF

Assistant Dive Tender

Carpenter/Piledriver

Rigger

Sheet Stabber

Skiff Operator

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Piledrivers
*See per diem note on last page

A1402 Piledriver-Welder/Toxic Worker 39.34 10.08 15.23 1.10 0.10 0.10 65.95
L&M IAF

A1403 Remotely Operated Vehicle Pilot/Technician 42.65 10.08 15.23 1.10 0.10 0.10 69.26
L&M IAF

Single Atmosphere Suit, Bell or Submersible Pilot

A1404 Diver (working) **See note on last page 82.45 10.08 15.23 1.10 0.10 0.10 109.06
L&M IAF

A1405 Diver (standby) **See note on last page 42.65 10.08 15.23 1.10 0.10 0.10 69.26
L&M IAF

A1406 Dive Tender **See note on last page 41.65 10.08 15.23 1.10 0.10 0.10 68.26
L&M IAF

A1407 Welder (American Welding Society, Certified Welding Inspector) 43.90 10.08 15.23 1.10 0.10 0.10 70.51
L&M IAF

Plumbers, Region I (North of N63 latitude)
*See per diem note on last page

N1501 Journeyman Pipefitter 41.91 11.25 17.20 1.50 0.65 0.00 72.51
L&M S&L

Plumber

Welder

Plumbers, Region II (South of N63 latitude)
*See per diem note on last page

S1501 Journeyman Pipefitter 41.00 11.13 15.02 1.55 0.20 0.00 68.90
L&M na

Plumber

Welder

Plumbers, Region IIA (1st Judicial District)
*See per diem note on last page

X1501 Journeyman Pipefitter 38.82 13.37 11.75 2.50 0.24 0.00 66.68
L&M na

Plumber

Welder

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

Asphalt Roller: Breakdown, Intermediate, and Finish

Back Filler

Barrier Machine (Zipper)

Beltcrete with Power Pack & similar conveyors

Bending Machine

Boat Coxswain

Bulldozer

Cableways, Highlines & Cablecars

Cleaning Machine

Coating Machine

Concrete Hydro Blaster

Cranes  (45 tons & under or 150 feet of boom & under (including jib & 
attachments))

(a) Hydralifts or Transporters, (all track or truck type)

(b) Derricks

(c) Overhead

Crushers

Deck Winches, Double Drum

Ditching or Trenching Machine (16 inch or over)

Drag Scraper, Yarder, and similar types

Drilling Machines, Core, Cable, Rotary and Exploration

Finishing Machine Operator, Concrete Paving, Laser Screed, Sidewalk, 
Curb & Gutter Machine

Grade Checker and/or Line and Grade including Drone

Helicopters

Hover Craft, Flex Craft, Loadmaster, Air Cushion, All-Terrain Vehicle, 
Rollagon, Bargecable, Nodwell, & Snow Cat

Hydro Ax, Feller Buncher  & similar

Hydro Excavation (Vac-Truck and Similar)

Loaders (2 1/2 yards through 5 yards, including all attachments):

(a) Forklifts (with telescopic boom & swing attachment)

(b) Front End & Overhead, (2-1/2 yards through 5 yards)

(c) Loaders, (with forks or pipe clamp)

(d) Loaders, (elevating belt type, Euclid & similar types)

Material Transfer Vehicle (Elevating Grader, Pickup Machine, and 
similar types)

Mechanic, Welder, Bodyman, Electrical, Camp & Maintenance 
Engineer

Micro Tunneling Machine

Mixers: Mobile type with hoist combination

Motor Patrol Grader

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 41.53 10.35 13.00 1.00 0.10 0.05 66.03
L&M na

Mucking Machine: Mole, Tunnel Drill, Horizontal/Directional Drill 
Operator and/or Shield

Off-Road Hauler (including Articulating and Haul Trucks)

Operator on Dredges

Piledriver Engineer, L.B. Foster, Puller or similar paving breaker

Plant Operator (Asphalt & Concrete)

Power Plant,  Turbine Operator  200 k.w & over (power plants or 
combination of power units over 300 k.w.)

Remote Controlled Equipment

Scraper (through 40 yards)

Service Oiler/Service Engineer

Shot Blast Machine

Shovels, Backhoes, Excavators with all attachments, and Gradealls (3 
yards & under)

Sideboom (under 45 tons)

Sub Grader (Gurries & similar types)

Tack Tractor

Truck Mounted Concrete Pump, Conveyor/Tele-belt, & Creter

Wate Kote Machine

A1602 Group IA, including: 43.29 10.35 13.00 1.00 0.10 0.05 67.79
L&M na

Camera/Tool/Video Operator (Slipline)

Certified Welder, Electrical Mechanic, Camp Maintenance Engineer, 
Mechanic (over 10,000 hours)

Cranes (over 45 tons or 150 feet including jib & attachments)

(a) Clamshells & Draglines (over 3 yards)

(b) Tower Cranes

Licensed Water/Waste Water Treatment Operator

Loaders (over 5 yards)

Motor Patrol Grader, Dozer, Grade Tractor (finish: when finishing to 
final grade and/or to hubs, or for asphalt)

Power Plants (1000 k.w. & over)

Profiler, Reclaimer, and Roto-Mill

Quad

Scrapers (over 40 yards)

Screed

Shovels, Backhoes, Excavators with all attachments (over 3 yards)

Sidebooms (over 45 tons)

Slip Form Paver, C.M.I. & similar types

Topside (Asphalt Paver, Slurry machine, Spreaders, and similar types)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1603 Group II, including: 40.76 10.35 13.00 1.00 0.10 0.05 65.26
L&M na

Boiler - Fireman

Cement Hogs & Concrete Pump Operator

Conveyors (except those listed in Group I)

Hoists on Steel Erection, Towermobiles & Air Tuggers

Horizontal/Directional Drill Locator

Locomotives, Rod & Geared Engines

Mixers

Screening, Washing Plant

Sideboom (cradling rock drill, regardless of size)

Skidder

Trenching Machines (under 16 inches)

Water/Waste Water Treatment Operator

A1604 Group III, including: 40.04 10.35 13.00 1.00 0.10 0.05 64.54
L&M na

"A" Frame Trucks, Deck Winches

Bombardier (tack or tow rig)

Boring Machine

Brooms, Power (sweeper, elevator, vacuum, or similar)

Bump Cutter

Compressor

Farm Tractor

Forklift, Industrial Type

Gin Truck or Winch Truck (with poles when used for hoisting)

Hoists, Air Tuggers, Elevators

Loaders:

(a) Elevating-Athey, Barber Greene & similar types

(b) Forklifts or Lumber Carrier (on construction job sites)

(c) Forklifts, (with tower)

(d) Overhead & Front End, (under 2-l/2 yards)

Locomotives:  Dinkey (air, steam, gas & electric) Speeders

Mechanics, Light Duty

Oil, Blower Distribution

Posthole Digger, Mechanical

Pot Fireman (power agitated)

Power Plant, Turbine Operator, (under 200 k.w.)

Pumps, Water

Roller (other than Asphalt)

Saws, Concrete

Skid Hustler

Skid Steer (with all attachments)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1604 Group III, including: 40.04 10.35 13.00 1.00 0.10 0.05 64.54
L&M na

Stake Hopper

Straightening Machine

Tow Tractor

A1605 Group IV, including: 33.83 10.35 13.00 1.00 0.10 0.05 58.33
L&M na

Crane Assistant Engineer/Rig Oiler

Drill Helper

Parts & Equipment Coordinator

Spotter

Steam Cleaner

Swamper (on trenching machines or shovel type equipment)

Roofers
*See per diem note on last page

A1701 Roofer & Waterproofer 44.62 11.75 3.91 0.81 0.10 0.06 61.25
L&M na

A1702 Roofer Material Handler 31.23 11.75 3.91 0.81 0.10 0.06 47.86
L&M na

Sheet Metal Workers, Region I (North of N63 latitude)
*See per diem note on last page

N1801 Sheet Metal Journeyman 48.64 11.50 14.11 1.65 0.12 0.00 76.02
L&M na

Air Balancing and duct cleaning of HVAC systems

Brazing, soldering or welding of metals

Demolition of sheet metal HVAC systems

Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work

Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment

Fabrication and installation of louvers and hoods

Fabrication and installation of sheet metal lagging

Fabrication and installation of stainless steel commercial or industrial 
food service equipment

Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work

Metal lavatory partitions

Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Sheet Metal Workers, Region I (North of N63 latitude)
*See per diem note on last page

N1801 Sheet Metal Journeyman 48.64 11.50 14.11 1.65 0.12 0.00 76.02
L&M na

Sheet Metal shelving

Sheet Metal venting, chimneys and breaching

Skylight installation

Sheet Metal Workers, Region II (South of N63 latitude)
*See per diem note on last page

S1801 Sheet Metal Journeyman 43.20 11.50 14.09 1.68 0.43 0.00 70.90
L&M na

Air Balancing and duct cleaning of HVAC systems

Brazing, soldering or welding of metals

Demolition of sheet metal HVAC systems

Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work

Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment

Fabrication and installation of louvers and hoods

Fabrication and installation of sheet metal lagging

Fabrication and installation of stainless steel commercial or industrial 
food service equipment

Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work

Metal lavatory partitions

Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work

Sheet Metal shelving

Sheet Metal venting, chimneys and breaching

Skylight installation

Sprinkler Fitters
*See per diem note on last page

A1901 Sprinkler Fitter 47.25 10.23 17.85 0.52 0.25 0.00 76.10
L&M na

Surveyors
*See per diem note on last page

A2001 Chief of Parties 44.16 11.43 12.64 1.15 0.10 0.00 69.48
L&M na

A2002 Party Chief 42.57 11.43 12.64 1.15 0.10 0.00 67.89
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Surveyors
*See per diem note on last page

A2003 Line & Grade Technician/Office Technician/GPS, Drones 41.97 11.43 12.64 1.15 0.10 0.00 67.29
L&M na

A2004 Associate Party Chief (including Instrument Person & Head Chain 
Person)/Stake Hop/Grademan

39.85 11.43 12.64 1.15 0.10 0.00 65.17
L&M na

A2006 Chain Person (for crews with more than 2 people) 35.51 11.43 12.64 1.15 0.10 0.00 60.83
L&M na

Truck Drivers
*See per diem note on last page

A2101 Group I, including: 40.94 11.43 12.64 1.15 0.10 0.00 66.26
L&M na

Air/Sea Traffic Controllers

Ambulance/Fire Truck Driver (EMT certified)

Boat Coxswain

Captains & Pilots (air & water)

Deltas, Commanders, Rollagons, & similar equipment (when pulling 
sleds, trailers or similar equipment)

Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 40 yards up to & including 60 yards

Helicopter Transporter

Liquid Vac Truck/Super Vac Truck

Material Coordinator or Purchasing Agent

Ready-mix (over 12 yards up to & including 15 yards) (over 15 yards to 
be negotiated)

Semi with Double Box Mixer

Tireman, Heavy Duty/Fueler

Water Wagon (250 Bbls and above)

A2102 Group 1A including: 42.21 11.43 12.64 1.15 0.10 0.00 67.53
L&M na

Dump Trucks (including rockbuggy, side dump, belly dump & trucks 
with pups) over 60 yards up to & including 100 yards (over 100 yards to 
be negotiated)

Jeeps (driver under load)

Lowboys, including tractor attached trailers & jeeps, up to & including 
12 axles (over 12 axles or 150 tons to be negotiated)

A2103 Group II, including: 39.68 11.43 12.64 1.15 0.10 0.00 65.00
L&M na

All Deltas, Commanders, Rollagons, & similar equipment

Batch Trucks (8 yards & up)

Batch Trucks (up to & including 7 yards)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2103 Group II, including: 39.68 11.43 12.64 1.15 0.10 0.00 65.00
L&M na

Boom Truck/Knuckle Truck (over 5 tons)

Cacasco Truck/Heat Stress Truck

Construction and Material Safety Technician

Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 20 yards up to & including 40 yards

Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating over 5 tons)

Mechanics

Oil Distributor Driver

Partsman

Ready-mix (up to & including 12 yards)

Stringing Truck

Turn-O-Wagon or DW-10 (not self loading)

A2104 Group III, including: 38.86 11.43 12.64 1.15 0.10 0.00 64.18
L&M na

Boom Truck/Knuckle Truck (up to & including 5 tons)

Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 10 yards up to & including 20 yards

Expeditor (electrical & pipefitting materials)

Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating 5 tons & under)

Greaser - Shop

Semi or Truck & Trailer

Thermal Plastic Layout Technician

Traffic Control Technician

Trucks/Jeeps (push or pull)

A2105 Group IV, including: 38.28 11.43 12.64 1.15 0.10 0.00 63.60
L&M na

Air Cushion or similar type vehicle

All Terrain Vehicle

Buggymobile

Bull Lift & Fork Lift, Fork Lift with Power Boom & Swing Attachment 
(over 5 tons)

Bus Operator (over 30 passengers)

Cement Spreader, Dry

Combination Truck-Fuel & Grease

Compactor (when pulled by rubber tired equipment)

Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) up to & including 10 yards

Dumpster

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2105 Group IV, including: 38.28 11.43 12.64 1.15 0.10 0.00 63.60
L&M na

Expeditor (general)

Fire Truck/Ambulance Driver

Flat Beds, Dual Rear Axle

Foam Distributor Truck Dual Axle

Front End Loader with Fork

Grease Truck

Hydro Seeder, Dual Axle

Hyster Operators (handling bulk aggregate)

Loadmaster (air & water operations)

Lumber Carrier

Ready-mix, (up to & including 7 yards)

Rigger (air/water/oilfield)

Tireman, Light Duty

Track Truck Equipment

Truck Vacuum Sweeper

Warehouseperson

Water Truck (Below 250 Bbls)

Water Truck (straight)

Water Wagon, Semi

A2106 Group V, including: 37.52 11.43 12.64 1.15 0.10 0.00 62.84
L&M na

Buffer Truck

Bull Lifts & Fork Lifts, Fork Lifts with Power Boom & Swing 
Attachments (up to & including 5 tons)

Bus Operator (up to 30 passengers)

Farm Type Rubber Tired Tractor (when material handling or pulling 
wagons on a construction project)

Flat Beds, Single Rear Axle

Foam Distributor Truck Single Axle

Fuel Handler (station/bulk attendant)

Gear/Supply Truck

Gravel Spreader Box Operator on Truck

Hydro Seeders, Single axle

Pickups (pilot cars & all light-duty vehicles)

Rigger/Swamper

Tack Truck

Team Drivers (horses, mules, & similar equipment)

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N2201 Group I, including: 34.88 8.95 17.81 1.30 0.20 0.20 63.34
L&M LEG

Brakeman

Mucker

Nipper

Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)

Topman & Bull Gang

Tunnel Track Laborer

N2202 Group II, including: 35.98 8.95 17.81 1.30 0.20 0.20 64.44
L&M LEG

Burning & Cutting Torch

Certified Erosion Sediment Control Lead (CESCL Laborer)

Concrete  Laborer

Floor Preparation, Core Drilling

Jackhammer/Chipping Gun or Pavement Breaker

Laser Instrument Operator

Nozzlemen, Pumpcrete or Shotcrete

Pipelayer Helper

N2203 Group III, including: 36.97 8.95 17.81 1.30 0.20 0.20 65.43
L&M LEG

Miner

Retimberman

N2204 Group IIIA, including: 40.58 8.95 17.81 1.30 0.20 0.20 69.04
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down

Drill Doctor (in the field)

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)

Pioneer Drilling & Drilling Off Tugger (all type drills)

Pipelayer

Powderman (Employee Possessor)

Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

Traffic Control Supervisor, DOT Qualified

N2206 Group IIIB, including: 44.75 6.24 17.81 1.30 0.20 0.20 70.50
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)

Federal Powderman (Responsible Person in Charge)

Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N2206 Group IIIB, including: 44.75 6.24 17.81 1.30 0.20 0.20 70.50
L&M LEG

Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 
hours)

Stake Hopper

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S2201 Group I, including: 34.88 8.95 17.81 1.30 0.20 0.20 63.34
L&M LEG

Brakeman

Mucker

Nipper

Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)

Topman & Bull Gang

Tunnel Track Laborer

S2202 Group II, including: 35.98 8.95 17.81 1.30 0.20 0.20 64.44
L&M LEG

Burning & Cutting Torch

Certified Erosion Sediment Control Lead (CESCL Laborer)

Concrete  Laborer

Floor Preparation, Core Drilling

Jackhammer/Chipping Gun or Pavement Breaker

Laser Instrument Operator

Nozzlemen, Pumpcrete or Shotcrete

Pipelayer Helper

S2203 Group III, including: 36.97 8.95 17.81 1.30 0.20 0.20 65.43
L&M LEG

Miner

Retimberman

S2204 Group IIIA, including: 40.58 8.95 17.81 1.30 0.20 0.20 69.04
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down

Drill Doctor (in the field)

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)

Pioneer Drilling & Drilling Off Tugger (all type drills)

Pipelayer

Powderman (Employee Possessor)

Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S2204 Group IIIA, including: 40.58 8.95 17.81 1.30 0.20 0.20 69.04
L&M LEG

Traffic Control Supervisor, DOT Qualified

S2206 Group IIIB, including: 44.75 6.24 17.81 1.30 0.20 0.20 70.50
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)

Federal Powderman (Responsible Person in Charge)

Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)

Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 
hours)

Stake Hopper

Tunnel Workers, Power Equipment Operators
*See per diem note on last page

A2207 Group I 45.68 10.35 13.00 1.00 0.10 0.05 70.18
L&M na

A2208 Group IA 47.62 10.35 13.00 1.00 0.10 0.05 72.12
L&M na

A2209 Group II 44.84 10.35 13.00 1.00 0.10 0.05 69.34
L&M na

A2210 Group III 44.04 10.35 13.00 1.00 0.10 0.05 68.54
L&M na

A2211 Group IV 37.21 10.35 13.00 1.00 0.10 0.05 61.71
L&M na

* Per diem is an established practice for this classification. This means that per diem is an allowable alternative to board and 
lodging if all criteria are met. See 8 AAC 30.051-08 AAC 30.056, and the per diem information on page vii of this Pamphlet.

** Work in combination of classifications: Employees working in any combination of classifications within the diving crew 
(working diver, standby diver, and tender) in a shift are paid in the classification with the highest rate for a minimum of 8 hours 
per shift.

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pens
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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The Standard Specifications for Civil Engineering Projects and Subdivision 

Improvements December 2003 Edition, with current Errata Sheets (No. 1 thru 16), as 

published by the City and Borough of Juneau, is part of these Contract Documents and 

shall pertain to all phases of the contract. The Standard Specifications for Civil 

Engineering Projects and Subdivision Improvements December 2003 Edition is available 

for a fee from the City and Borough of Juneau Engineering Contracts Office, (907) 586-

0490, or you may view them online at: www.juneau.org/engineering.    
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Add the following Section: 

 

SECTION 01010 - SUMMARY OF WORK 

 

PART 1 - GENERAL 

 

1.1 GENERAL 

 

A. The WORK to be performed under this contract shall consist of furnishing 

all plant, tools, equipment, materials, supplies, manufactured articles and 

furnishing all labor, transportation and services, including all fuel, power, 

water and essential communications and performing all WORK, or other 

operations required for the fulfillment of the contract in strict accordance 

with the Contract Documents.  The WORK shall be complete, and all 

WORK, materials, and services, not expressly indicated or called for in the 

Contract Documents, including work stipulated in the permits attached to 

this Contract, which may be necessary for the complete and proper 

construction of the WORK in good faith shall be provided by the 

CONTRACTOR as though originally so indicated, at no increase in cost to 

the OWNER. 

 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

 
 A. The WORK covered in the Contract Documents generally includes: 

piping, fittings, equipment and electrical modifications to an existing 
municipal water pump station and pump building. The WORK includes 
flow meters, valves, pump and motor replacement, mechanical piping, 
temporary water pumping system, electrical, pressure sensors, lighting, 
variable frequency drives, instrumentation and controls for the project; and 
miscellaneous related WORK. 

 
 B. The site of the Lee Street Pump Station WORK is near the intersection of 

Lee Street and Mendenhall Loop Road in Juneau, Alaska. The site of the 
Bonnie Brae Pump Station WORK is near the intersection of Wee Burn 
Drive and Sherri Street in Juneau, Alaska. 

  

1.3 CONTRACT METHOD 

 

 A.  The WORK, hereunder will be constructed under a unit-price contract. 

 

1.4 WORK BY OTHERS 

 

A. The CONTRACTOR’s attention is directed to the fact that work may be 

conducted at the site by other contractors during the performance of the 

WORK under this contract. This work includes primarily programming 

programmable logic controllers for system integration. The CONTRACTOR 

shall conduct its operations so as to cause a minimum of interference with 
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the WORK of such other contractors, and shall cooperate fully with such 

contractors to provide continued safe access to their respective portions of 

the site, as required to perform work under their respective contracts. 

 

B. Interference with Work on Utilities. The CONTRACTOR shall cooperate 

fully with all utility forces of the OWNER or private agencies engaged in 

the relocation, altering, or otherwise rearranging of any facilities which 

interfere with the progress of the WORK, and shall schedule the WORK 

so as to minimize interference with said relocation, altering, or other 

rearranging of facilities. 

 

1.5 CONTRACTOR USE OF PROJECT SITE 

 

A. The CONTRACTOR’s use of the Project site shall include construction 

operations, storage of materials, operation of temporary water service, and 

on-site fabrication facilities, unless otherwise indicated in the Contract 

Documents.  

 

1.6 OWNER USE OF THE PROJECT SITE 

 

A. The OWNER may utilize all or part of the existing site during the entire 

period of construction for the conduct of the OWNER’s normal 

operations. The CONTRACTOR shall cooperate and coordinate with the 

ENGINEER to facilitate the OWNER’s operations and to minimize 

interference with the CONTRACTOR’s operation at the same time. In any 

event, the OWNER shall be allowed access to the Project site during the 

period of construction. 

 

1.7 PROJECT MEETINGS 

 

A. Pre-Construction Conference 

 

1. Prior to the commencement of WORK at the site, a Pre-

Construction Conference will be held at a mutually agreed time 

and place which shall be attended by the CONTRACTOR’s 

Project Manager, its superintendent, and its Subcontractors as the 

CONTRACTOR deems appropriate. Other attendants will be: 

 

  a.  ENGINEER and Inspector. 

  b.  Representatives of OWNER. 

  c.  Governmental representatives as appropriate. 

  d.  Others as requested by CONTRACTOR, OWNER, or 

ENGINEER. 
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2. Unless previously submitted to the ENGINEER, the 

CONTRACTOR shall bring to the Pre-Construction Conference 

one copy each of the following:  

 

 a.  Plan of Operation. 

 b. Project Overview Bar Chart Schedule. 

c.  Procurement schedule of major equipment and materials 

and items requiring long lead time. 

d. Shop Drawing/Sample/Substitute or “Or Equal” submittal 

schedule. 

e.  Name and telephone number of CONTRACTOR’s Project 

Supervisor. 

 

3. The purpose of the Pre-Construction Conference is to designate 

responsible personnel and establish a working relationship. Matters 

requiring coordination will be discussed and procedure for 

handling such matters established. The complete agenda will be 

furnished to the CONTRACTOR prior to the meeting date. 

 

 The CONTRACTOR should be prepared to discuss all of the items 

listed below: 

 

a.  Status of CONTRACTOR’s insurance and bonds.  

b. CONTRACTOR’s tentative schedules. 

c.  Transmittal, review, and distribution of CONTRACTOR’s 

submittals. 

d.  Processing applications for payment. 

e.  Maintaining record documents. 

f.  Critical WORK sequencing and long lead time items. 

g.  Field decisions and Change Orders. 

h. Use of Project site, office and storage areas, security, 

housekeeping, and OWNER’s needs. 

i. Major equipment deliveries and priorities. 

j. CONTRACTOR’s assignments for safety and first aid. 

 

4. The OWNER will preside at the Pre-Construction Conference and 

will arrange for keeping and distributing the minutes to all persons 

in attendance. 

 

5. The CONTRACTOR and its Subcontractors should plan on the 

conference taking no longer than three hours.  Items listed in 

paragraph 3 will be covered as well as a review of the Drawings 

and Specifications with the ENGINEER and OWNER. 
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B. Progress Meetings 

 

1. The CONTRACTOR shall schedule and hold regular on-site 

progress meetings at least weekly and at other times as requested 

by the ENGINEER, or as required by the progress of the WORK. 

The CONTRACTOR, ENGINEER, and all Subcontractors active 

on the site must attend each meeting. CONTRACTOR may at its 

discretion request attendance by representatives of its Suppliers, 

manufacturers, and other Subcontractors.  

 

2. The ENGINEER shall conduct the meeting and will arrange for 

recording and distributing the minutes. The purpose of the 

meetings will be to review the progress of the WORK, maintain 

coordination of efforts, discuss changes in scheduling, and resolve 

other problems which may develop.  During each meeting, the 

CONTRACTOR is required to present any issues which may 

impact the WORK, with a view toward resolving these issues 

expeditiously. 

 

1.8 DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS 

 

A. The following words have the meaning defined in the Technical Portions 

of the WORK: 

 

1. Furnish - means to supply and deliver to the site, to unload and 

unpack ready for assembly, installation, testing, and start-up. 

 

2. Indicated - is a word used to direct the CONTRACTOR to 

information contained on the drawings or in the Specifications. 

Terms such as “shown”, “noted”,” “scheduled”, and “specified” 

also may be used to assist in locating information but no limitation 

of location is implied or intended. 

 

3. Install - defines operations at the site including assembly, erection, 

placing, anchoring, applying, shaping to dimension, finishing, 

curing, protecting, and cleaning, ready for the OWNER’s use. 

 

4. Installer - a person or firm engaged by the CONTRACTOR or its 

subcontract, or any Subcontractor, for the performance of 

installation, erection, or application WORK at the site. Installers 

must be expert in the operations they are engaged to perform. 

 

5. Provide - is defined as furnish and install, ready for the intended 

use. 

 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION (Not Used) 

 

END OF SECTION 

 

 

Add the following Section: 

 

SECTION 01025 – MEASUREMENT AND PAYMENT 

 

PART 1 - GENERAL 

 

1.1 SCOPE 

 

A. Payment for the various items of the Bid Schedule, as further specified 

herein, shall include all compensation to be received by the 

CONTRACTOR for furnishing all tools, equipment, supplies, and 

manufactured articles, and for all labor, operations, and incidentals 

appurtenant to the items for WORK being described, as necessary to 

complete the various items of the WORK all in accordance with the 

requirements of the Contract Documents, including all appurtenances 

thereto, and including all costs of permits and cost of compliance with the 

regulations of public agencies having jurisdiction, including Safety and 

Health Requirements of Occupational Safety and Health Administration of 

the U.S. Department of Labor (OSHA) and Occupational Safety and 

Health Standards of the Alaska Department of Labor, Division of Labor 

Standards and Safety. 

 

B. No separate payment will be made for any Pay Item that is not specifically 

set forth in the Bid Schedule, and all costs therefore shall be included in 

the prices named in the Bid Schedule for the various appurtenant items of 

WORK. 

  

C. In addition to the other incidental items of WORK listed elsewhere in the 

contract, the following items shall also be considered as incidental to other 

items of WORK under this contract: 

 

1. Maintenance of all services through the Project area including 

power, water, storm and sanitary sewers, garbage pickup, mail 

delivery, and emergency vehicles. 

2. Traffic control, including flaggers, and installation and 

maintenance of traffic control devices in accordance with the 

Manual of Uniform Traffic Control Devices – Millennium Edition 

(MUTCD) and the current AKDOT&PF supplements.  
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3. Repair or replacement of existing adjacent facilities including 

piping, landscaping, steel, timber, concrete and asphalt items, if 

damaged by the CONTRACTOR. 

  4. Erosion and sediment control measures for earth disturbing and/or 

excavation dewatering activities, including permit fees (if 

applicable). 

  5. All WORK necessary for coordination of work to be accomplished 

by the private utility companies and property owners within the 

Project limits. 

  6. Removal and replacement of survey monuments and markers 

disturbed during construction, whether shown on the Drawings or 

not. 

  7. Watering of the site as necessary for dust control. 

8. All WORK required to notify utility users of pending utility shut 

downs. 

9. All WORK required to remove, salvage, and deliver existing 

equipment as shown on the Drawings and directed by the 

ENGINEER. 

   

1.2 MOBILIZATION (Pay Item No. 1505.1) PRICE BASED ON LUMP SUM 

 

A. Measurement for payment for Mobilization will be based upon the 

completion of the entire WORK as a Lump Sum Pay Unit, complete, all in 

accordance with the requirements of the Contract Documents. 

 

B. Payment for Mobilization will be made at the amount shown on the Bid 

Schedule under Pay Item No. 1505.1, which payment will constitute full 

compensation for all WORK described in Section 01505 - Mobilization, as 

shown on the Drawings and as directed by the ENGINEER. 

 

C. Partial payments will be made as the WORK progresses as follows: 

 

1. When 5% of the total original contract amount is earned from other 

Pay Items, 50% of the amount bid for Mobilization, or 5% of the 

original contract amount, whichever is lesser, will be paid. 

2. When 10% of the total original contract amount is earned from 

other Pay Items, 100% of the amount bid for Mobilization, or 10% 

of the original contract amount, whichever is lesser, will be paid. 

3. Upon completion of all WORK on the Project, payment of any 

amount bid for Mobilization in excess of 10% of the total contract 

amount will be paid. 

 

1.3 FINAL CLEAN UP AND SITE RESTORATION (Pay Item No. 1704.1L and 

1704.1B) PRICE BASED ON LUMP SUM 
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A.  Measurement for payment for Final Clean Up and Site Restoration will be 

based upon the completion of the entire WORK as a lump sum unit, 

complete, all in accordance with the requirements of the Contract 

Documents. 

 

B.  Payment for Final Clean Up and Site Restoration will be made at the 

amount shown on the Bid Schedule under Item 1704.1L and 1704.1B, 

which payment will constitute full compensation for all WORK described 

in SECTION 01704 – FINAL CLEAN UP SITE RESTORATION, as 

shown on the Drawings, and as directed by the ENGINEER. 

 

1.4 DEMOLITION, PUMPS & PIPING (Pay Item Nos. 2050.1L and 2050.1B) 

PRICE BASED ON LUMP SUM 

 

A.  Measurement for payment for Demolition, Pumps & Piping will be based 

upon the completion of the entire WORK as a lump sum unit, complete, 

all in accordance with the requirements of the Contract Documents. 

 

B.  Demolition, Pumps & Piping includes protecting and maintaining existing 

facilities, as well as removal and disposal of piping, miscellaneous 

equipment, fittings, valves, concrete mounting pads, painting the existing 

floor and walls to the limits shown on the drawings, and other items of 

WORK identified on the Drawings. 

 

C. WORK under these Pay Items includes prepping and painting existing: 

floor, surfaces, piping, fixtures, and other features prior to the installation 

of new equipment. 

 

D.  Payment for Demolition, Pumps & Piping will be made at the amount 

shown on the Bid Schedule under Item 2050.1L and 2050.1B, which 

payment will constitute full compensation for all WORK described in 

SECTION 2050 – DEMOLITION, as shown on the Drawings, and as 

directed by the ENGINEER. 

 

1.5 DEMOLITION, ELECTICAL (Pay Item Nos. 2050.2L and 2050.2B) PRICE 

BASED ON LUMP SUM 

 

A.  Measurement for payment for Demolition, Pumps & Piping and 

Demolition, Electrical will be based upon the completion of the entire 

WORK as a lump sum unit, complete, all in accordance with the 

requirements of the Contract Documents. 

 

B.  Demolition, Electrical includes protecting and maintaining existing 

facilities, as well as removal and disposal of conduit, electrical switches, 

wiring, electrical components, and other items of WORK identified on the 

Drawings. 
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C. WORK under these Pay Items includes prepping existing: surfaces, 

fixtures, and other features prior to the installation of new equipment. 

 

D.  Payment for Demolition, Electrical will be made at the amount shown on 

the Bid Schedule under Item 2050.2L and 2050.2B, which payment will 

constitute full compensation for all WORK described in SECTION 2050 - 

DEMOLITION, as shown on the Drawings, and as directed by the 

ENGINEER. 

 

1.7 TEMPORARY WATER PUMP WITH TRAILER (Pay Item No. 11110.1L and 

11110.1B) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Temporary Water Pump with Trailer will be 

based upon the completion of the entire WORK as a Lump Sum Pay Unit, 

complete, all in accordance with the requirements of the Contract 

Documents. 

 

B. Temporary Water Pump with Trailer shall include but is not limited to 

salvaging and reusing existing 7.5 HP pump, furnishing and installing 

cargo trailer, electrical components, controls, pressure switches, pressure 

tank, pressure gauges, valves, piping, fixtures, fittings, supports, nuts, 

bolts, gaskets and other miscellaneous items necessary for complete 

installation. Temporary Water Pump with Trailer also includes flushing, 

chlorinating and pressure testing per Standard Specification Section 02601 

– Water Pipe and applicable Errata, connecting power, testing, operating, 

and maintaining the temporary water system as necessary for the Project. 

 

C. Payment for Temporary Water Pump with Trailer will be made at the 

amount shown in the Bid Schedule under Pay Item No. 11110.1L and 

11110.1B, which payment will constitute full compensation for all WORK 

described in SECTION 11110 – TEMPORARY WATER PUMP WITH 

TRAILER, as shown on the Drawings and as directed by the ENGINEER. 

 

1.8  FURNISH AND INSTALL [3 HP, 7.5 HP, 30 HP & 60 HP] END SUCTION 

CENTRIFUGAL PUMP (Pay Item Nos. 11111.1L, 11111.2L, 11111.3B and 

11111.4B) PRICE BASED ON QUANTITY, PER EACH 

 

A.  Measurement for payment Furnish and Install [3 HP, 7.5 HP, 30 HP & 60 

HP] End Suction Centrifugal Pump be based upon the completion of the 

entire WORK as a Per Each Pay Unit, complete, all in accordance with the 

requirements of the Contract Documents. 

 

B.  Furnish and Install [3 HP, 7.5 HP, 30 HP & 60 HP] End Suction 

Centrifugal Pump shall include, but not be limited to, all pumps, 

equipment pad, spare parts, supports, nuts, bolts, gaskets and other 
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miscellaneous items necessary for a complete installation; all testing, 

warranties, operation and technical data as required; and any other 

material and WORK necessary for a complete, working and acceptable 

installation. 

 

C.  Payment for Furnish and Install 3 HP End Suction Centrifugal Pump will 

be made at the amount shown in the Bid Schedule under Pay Item No. 

11111.3B, which payment will constitute full compensation for all WORK 

described in SECTION 11100 – PUMPS, GENERAL and SECTION 

11111 - END SUCTION PUMPS, and as described in the Contract 

Documents and directed by the ENGINEER. 

 

D.  Payment for Furnish and Install 7.5 HP End Suction Centrifugal Pump 

will be made at the amount shown in the Bid Schedule under Pay Item No. 

11111.1L, which payment will constitute full compensation for all WORK 

described in SECTION 11100 – PUMPS, GENERAL and SECTION 

11111 - END SUCTION PUMPS, and as described in the Contract 

Documents and directed by the ENGINEER. 

 

E.  Payment for Furnish and Install 30 HP End Suction Centrifugal Pump will 

be made at the amount shown in the Bid Schedule under Pay Item No. 

11111.4B, which payment will constitute full compensation for all WORK 

described in SECTION 11100 – PUMPS, GENERAL and SECTION 

11111 - END SUCTION PUMPS, and as described in the Contract 

Documents and directed by the ENGINEER. 

 

F.  Payment for Furnish and Install 60 HP End Suction Centrifugal Pump will 

be made at the amount shown in the Bid Schedule under Pay Item No. 

11111.2L, which payment will constitute full compensation for all WORK 

described in SECTION 11100 – PUMPS, GENERAL and SECTION 

11111 - END SUCTION PUMPS, and as described in the Contract 

Documents and directed by the ENGINEER. 

 

1.9 FURNISH AND INSTALL PIPING, VALVES, FITTINGS AND MISC. 

EQUIPMENT (Pay Item No. 11120.1L and 11120.1B) PRICE BASED ON 

LUMP SUM 

 

A. Measurement for payment for Piping, Valves, Fittings and Misc. 

Equipment will be based upon the completion of the entire WORK as a 

Lump Sum Pay Unit, complete, all in accordance with the requirements of 

the Contract Documents. 

 

B. Furnish and Install Piping, Valves, Fittings and Misc. Equipment shall 

include but not limited to all valves, fittings, supports, nuts, bolts, gaskets 

and other miscellaneous items necessary for complete installation; all 

testing, warranties, operation and technical data as required; and any other 
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material and WORK necessary for a complete, working and acceptable 

installation. 

 

C. Payment for Piping, Valves, Fittings and Misc. Equipment will be made at 

the amount shown in the Bid Schedule under Pay Item No. 11120.1L and 

11120.1B, which payment will constitute full compensation for all WORK 

described in SECTIONS 11000 - EQUIPMENT GENERAL 

PROVISIONS, 11120 –VALVES, FITTINGS AND MISCELLANOUS 

EQUIPMENT, 15000 – PIPING, GENERAL,  150101 – MILL PIPING, 

and 15020 – PIPE SUPPORTS, as shown on the Drawings and as directed 

by the ENGINEER. 
 
2.0 ELECTRICAL, EXISTING PUMP BUILDING (Pay Item No. 260000.1L and 

260000.1B) PRICE BASED ON LUMP SUM 

 

A.  Measurement for payment for Electrical will be based upon completion of 

the entire WORK as a Lump Sum Unit, completed all in accordance with 

the requirements of the Contract Documents. 

 

B.  Electrical shall include, but is not limited to, all electrical work, metal 

fabrication, electrical controls, sensors, lighting, switches, power 

connections, exposed conduit, pull boxes, panels, and any other material 

and work necessary for a complete, working, and acceptable installation as 

described in the Contract Documents, and as directed by the ENGINEER. 

 

C.  Payment electrical work and other materials as required to complete the 

WORK will be made at the Lump Sum Price named in the Bid Schedule 

under Item 260000.1L and 260000.1B, which payment will constitute full 

compensation for all WORK described by DIVISION 26 ELECTRICAL 

and as shown on the Plans associated with the Pump Building, and as 

directed by the ENGINEER. 
 
PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION (Not Used) 
 
     END OF SECTION 
 
 
 

SECTION 01300 – CONTRACTOR SUBMITTALS 
 

SECTION 01300 – CONTRACTOR SUBMITTALS, PART 1 – GENERAL, Article 1.4 

OPERATIONS AND MAINTENNANCE MANUAL SUBMITTAL, Paragraph B. 

Delete Paragraph B and Replace it with the following paragraph:  
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 B.  The CONTRACTOR shall furnish to the ENGINEER two (2) identical 

hardcopy paper sets and one digital copy as an Adobe Acrobat PDF file of 

the mechanical, electrical, and instrumentation Operation and 

Maintenance Manuals and Data. Each hardcopy set shall consist of one or 

more volumes, each of which shall be bound in a standard size, 3-ring, 

loose-leaf plastic hard cover binder suitable for bookshelf storage. Binder 

size shall not exceed 2.5 inches. A table of contents shall be provided 

which indicates all equipment in the Operation and Maintenance manuals. 

The digital copy shall be furnished on a CD.  

 

SECTION 01300 – CONTRACTOR SUBMITTALS, PART 1 – GENERAL, Article 1.5 

SPARE PARTS SUBMITTAL, Paragraph A. Delete the first sentence and Replace it 

with the following sentence:  

 

The CONTRACTOR shall furnish to the ENGINEER two (2) identical 

hardcopy paper sets of spare parts information for all mechanical, 

electrical, and instrumentation equipment and one digital copy as an 

Adobe Acrobat PDF file. 

 

END OF SECTION 

 
 

SECTION 01570 – EROSION AND SEDIMENT CONTROL 

 

SECTION 01570 – EROSION AND SEDIMENT CONTROL, PART 1 – GENERAL, 

Article 1.1, THE REQUIREMENT. Add the following paragraph: 

 

D. The area of disturbance for this project is less than 1 acre. 

 

END OF SECTION 

 

 

Add the following Section: 

 

SECTION 01600 - MATERIALS AND EQUIPMENT 

 

PART 1 - GENERAL 

 

1.1  GENERAL 

 

A.  The word "Products," as used herein, is defined to include purchased items 

for incorporation into the WORK, regardless of whether specifically 

purchased for project or taken from CONTRACTOR's stock of previously 

purchased products.  
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B. The word "Materials," is defined as products which must be substantially 

cut, shaped, worked, mixed, finished, refined, or otherwise fabricated, 

processed, installed, or applied to form units of work.  

 

C. The word "Equipment" is defined as products with operational parts, 

regardless of whether motorized or manually operated, and particularly 

including products with service connections (wiring, piping, and other like 

items). 

 

D. Definitions in this paragraph are not intended to negate the meaning of 

other terms used in Contract Documents, including "specialties," 

"systems," "structure," "finishes," "accessories," "furnishings," special 

construction," and similar terms, which are self-explanatory and have 

recognized meanings in the construction industry. 

 

E.  Neither "Products" nor "Materials" nor "Equipment" includes machinery 

and equipment used for preparation, fabrication, conveying and erection of 

the WORK. 

 

1.2  QUALITY ASSURANCE 

 

A.  Source Limitations. To the greatest extent possible for each unit of work, 

the CONTRACTOR shall provide products, materials, or equipment of a 

singular generic kind from a single source. 

 

B.  Compatibility of Options. Where more than one choice is available as 

options for CONTRACTOR's selection of a product, material, or 

equipment, the CONTRACTOR shall select an option which is compatible 

with other products, materials, or equipment already selected. 

Compatibility is a basic general requirement of product/material 

selections. 

 

1.3  PRODUCT DELIVERY/STORAGE/HANDLING 

 

A.  The CONTRACTOR shall deliver, handle, and store products in 

accordance with manufacturer's written recommendations and by methods 

and means which will prevent damage, deterioration, and loss including 

theft. Delivery schedules shall be controlled to minimize long-term storage 

of products at site and overcrowding of construction spaces. In particular, 

the CONTRACTOR shall ensure minimum holding or storage times for 

products recognized to be flammable, hazardous, easily damaged, or 

sensitive to deterioration, theft, and other sources of loss. 
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1.4  TRANSPORTATION AND HANDLING 

 

A.  Products shall be transported by methods to avoid product damage and 

shall be delivered in undamaged condition in manufacturer's unopened 

containers or packaging. 

 

B.  The CONTRACTOR shall provide equipment and personnel to handle 

products, materials, and equipment by methods to prevent soiling and 

damage. 

 

C.  The CONTRACTOR shall provide additional protection during handling 

to prevent marring and otherwise damaging products, packaging, and 

surrounding surfaces. 

 

1.5  STORAGE AND PROTECTION 

 

A.  Products shall be stored in accordance with manufacturer's written 

instructions, with seals and labels intact and legible. Sensitive products 

shall be stored in weather-tight climate controlled enclosures and 

temperature and humidity ranges shall be maintained within tolerances 

required by manufacturer's written instructions. 

 

B.  For exterior storage of fabricated products, they shall be placed on sloped 

supports above ground. Products subject to deterioration shall be covered 

with impervious sheet covering; ventilation shall be provided to avoid 

condensation. 

 

C.  Loose granular materials shall be stored on solid surfaces in a well-drained 

area and shall be prevented from mixing with foreign matter. 

 

D.  Storage shall be arranged in a manner to provide access for maintenance 

and inspection. The CONTRACTOR shall periodically inspect to assure 

products are undamaged and are maintained under required conditions. 

 

1.6  MAINTENANCE OF STORAGE 

 

A.  Stored products shall be periodically inspected on a scheduled basis. The 

CONTRACTOR shall maintain a log of inspections and shall make said 

log available to the ENGINEER on request. 

 

B.  The CONTRACTOR shall verify that storage facilities comply with 

manufacturer's product storage requirements. 

 

C.  The CONTRACTOR shall verify that manufacturer-required 

environmental conditions are maintained continually. 
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D.  The CONTRACTOR shall verify that surfaces of products exposed to the 

elements are not adversely affected and that any weathering of finishes 

does not occur. 

 

E.  For mechanical and electrical equipment, the CONTRACTOR shall 

provide a copy of the manufacturer's service instructions with each item 

and the exterior of the package shall contain notice that instructions are 

included. 

 

F.  Products shall be serviced on a regularly scheduled basis, and a log of 

services shall be maintained and submitted as a record document prior to 

acceptance by the OWNER in accordance with the Contract Documents. 

 

PART 2 – PRODUCTS (Not Used) 

 

PART 3 - EXECUTION (Not Used) 

 

END OF SECTION 

 

 

SECTION 01700 - PROJECT CLOSE-OUT 

 

SECTION 01700 – PROJECT CLOSE-OUT, PART 1 – GENERAL, Article 1.3, FINAL 

SUBMITTALS, Paragraph A. Delete items 6, 7 and 8 and replace with the following 

subparagraph: 

 

6.  Compliance Certificate and release, signed by the 

CONTRACTOR, shall be submitted to the Engineering Contract 

Administrator. 

 

SECTION 01700 – PROJECT CLOSE-OUT, PART 1 – GENERAL, Article 1.3, FINAL 

SUBMITTALS, Add the following paragraph: 

 

C.  Before final payment, the CONTRACTOR shall provide the OWNER 

with clearance from the Alaska Department of Labor and Workforce 

Development for the CONTRACTOR and all Subcontractors that have 

worked on the Project. This clearance shall indicate that all Employment 

Security Taxes have been paid. A sample form for this propose is at the 

end of Section 00800 – supplementary General Conditions. 

 

SECTION 01700 – PROJECT CLOSE-OUT, PART 1 – GENERAL, Replace the 

COMPLIANCE CERTIFICATE AND RELEASE FORM with the following forms: 
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COMPLIANCE CERTIFICATE AND RELEASE FORM 
 
PROJECT: Lee Street and Bonnie Brae Pump Station Renovations 

CONTRACT NO: BE21-122 
 

The CONTRACTOR must complete and submit this form to the Contract Administrator with respect to 

the entire contract and submit completed Subcontractor Compliance forms for each Subcontractor used on 

the Contract and listed on the Subcontractor report. 

 

Completed forms shall be submitted upon completion of the Project. All requirements and submittals must 

be met before final payment will be made to the CONTRACTOR. 

 

I certify that the following and any referenced attachments are true: 

 

- All WORK has been performed, materials supplied, and requirements met in accordance with 

the applicable Drawings, Specifications, and Contract Documents. 

 

- All payments to Subcontractors and Suppliers have been made in accordance with Alaska 

Statute 36.90.210. If not, please provide written explanation, for each case, why and the 

specific mutual payment agreement reached with the Supplier or Subcontractor. 

 

- CHECK ONE: 

 

 All Suppliers and Subcontractors have been paid in full with no claims for labor, 

materials or other services outstanding. 

 

 The following Suppliers and Subcontractors are due final payment which will be made 

upon the release of the final payment by the CBJ. List the Suppliers and Subcontractors 

and the amount they are due below (attach separate sheet if necessary): 

 

 Supplier or Subcontractor Amount Owed 

1.  $ 

2.  $ 

3.  $ 

4.  $ 

5.  $ 

6.  $ 

7.  $ 

 

 

- All employees have been paid not less than the current prevailing wage rates set by the State 

of Alaska (or U.S. Department of Labor, as applicable). 

 

- All equal employment opportunity, certified payroll and other reports have been filed in 

accordance with the prime contract. 
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- The attached list of Subcontractors is complete (required from CONTRACTOR). The City 

Engineer was advised and approved of all Subcontractors before WORK was performed and 

has approved any substitutions of Subcontractors. 

 

- All DBE firms listed as a precondition of the prime contract award must have performed a 

commercially useful function in order for the WORK to count to a DBE goal. All DBE firms 

performed the WORK stated and have received at least the amount claimed for credit in the 

Contract Documents. 

 

- All DBE Subcontractors must attach a signed statement of the payment amount received, the 

nature of WORK performed, whether any balance is outstanding, and indicate that no rebates 

are involved. 

 

- If the amount paid is less than the amount originally claimed for DBE credit, the 

CONTRACTOR has attached approval from the City Engineer for underutilization. 

 

I understand it is unlawful to misrepresent information in order to receive a payment which would 

otherwise be withheld if these conditions were not met. I am an authorized agent of this firm and sign this 

freely and voluntarily. The foregoing statements are true and apply to the following project contractor. 

 

 

 

________________________________________________                Capacity: CONTRACTOR 

Firm Name 

 

 

_______________________________          _______________________________        ______________ 

Signature     Printed Name and Title    Date 

 

Return completed form to: Engineering Contracts Division, City and Borough of Juneau, 155 South Seward 

Street, Juneau, AK 99801 or by email to: contracts@juneau.org 

 

Call (907) 586-0873 if we can be of further assistance or if you have any questions. 

 

SUBCONTRACTOR COMPLIANCE CERTIFICATE AND RELEASE FORM 
 

PROJECT: Lee Street and Bonnie Brae Pump Station Renovations 

CONTRACT NO: BE21-122 

 
Each SUBCONTRACTOR must complete and submit this form to the Contract Administrator, through 

the General Contractor, with respect to the entire contract. 

 

Completed forms shall be submitted upon completion of the Project. All requirements and submittals must 

be met before final payment will be made to the CONTRACTOR. 

 

I certify that the following and any referenced attachments are true: 

 

- All WORK has been performed, materials supplied, and requirements met in accordance with the 

applicable Drawings, Specifications, and Contract Documents. 

 

- _________________________(name of firm) has been paid by the Contractor in accordance with 

Alaska Statute 36.90.210. (If not, please provide written explanation on an attached sheet, for each 

case. Provide specific details why payment was not made and the specific mutual payment 

agreement reached with the Contractor if it is still unresolved.) 

 

mailto:contracts@juneau.org
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- CHECK ONE: 

 I / WE have been paid in full by the Contractor, with no claims for labor, materials or 

other services outstanding. 

 

 I / WE are due the following amount from the Contractor which is included in the 

Contractors Request for Final Payment. WE are due a total of 

$__________________________ for the following individual items that 

have yet to be paid (attach separate sheet if necessary): 

 

 Outstanding Payment Item Outstanding Amount Owed 

1.  $ 

2.  $ 

3.  $ 

4.  $ 

5.  $ 

6.  $ 

7.  $ 

 

- All employees have been paid not less than the current prevailing wage rates set by the State of 

Alaska (or U.S. Department of Labor, as applicable). 

 

- All equal employment opportunity, certified payroll and other reports have been filed in 

accordance with the prime contract. 

 

I understand it is unlawful to misrepresent information in order to receive a payment which would 

otherwise be withheld if these conditions were not met. I am an authorized agent of this firm and sign this 

freely and voluntarily. The foregoing statements are true and apply to the following project contractor. 

 

 

 

_______________________________________________________           Capacity: SUBCONTRACTOR 

Firm Name 

 

 

________________________________       _________________________________      ______________ 

Signature     Printed Name and Title    Date 

 

Prime Contractor shall return completed form to: Engineering Contracts Division, City and Borough of 

Juneau, 155 South Seward Street, Juneau, AK 99801 or email: greg.smith@juneau.org 

 

Call (907) 586-0873 if we can be of further assistance or if you have any questions. 

 

END OF SECTION 

 

 

 

mailto:greg.smith@juneau.org


SPECIAL PROVISIONS 

LEE STREET AND BONNIE BRAE                               SPECIAL PROVISIONS  

PUMP STATION RENOVATION 

Contract No. BE21-122  Page 19 

 

Add the following Section: 

 

SECTION 02050 - DEMOLITION 

 

PART 1 -- GENERAL 

 

1.1  THE REQUIREMENT 

 

A.  The CONTRACTOR shall furnish materials, equipment and labor 

necessary to perform and complete demolition work called for in the 

Contract Documents. 

 

B.  Piping, miscellaneous equipment, fittings, valves, concrete mounting pads, 

electrical switches, wiring, electrical components, and other items of 

WORK identified on the Drawings shall be demolished as shown, in an 

orderly and careful manner. 

 

 

C.  Manufactured articles, materials, equipment, and accessories shall be 

demolished as shown and in accordance with the manufacturer's 

specifications and recommendations, and industry standards, unless 

otherwise shown or specified. 

 

D.  Building utilities shall be disconnected, removed, capped and identified as 

necessary and as shown. 

 

E.  The floor shall be prepped and painted to the limits shown on the 

Drawings.  

 

1.2  REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

 

A.  All codes, as referenced herein, are specified in Section 01090, "Reference 

Standards." 

 

1.3  CONTRACTOR SUBMITTALS 

 

A.  General: Submittals shall be in accordance with Section 01300, 

"Contractor Submittals." 

 

B.  Demolition Schedule: The CONTRACTOR shall submit a complete 

coordination schedule for demolition work including shut-off and 

continuation of utility services prior to start of the work. The schedule 

shall indicate proposed methods and operations of facility demolition, and 

provide a detailed sequence of demolition and removal work to ensure 

uninterrupted operation of occupied areas. 
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C.    Specification Sheet: The Contractor shall submit the paint technical 

specification sheet for review by the ENGINEER in accordance with 

Section 01300 "Contractor Submittals.". 

 

1.4  JOB CONDITIONS 

 

A.  Condition of Facilities: OWNER assumes no responsibility for actual 

condition of facilities to be demolished. The CONTRACTOR shall visit 

the site and inspect the existing facilities. 

 

PART 2 -- PRODUCTS 

 

2.1 FLOOR PAINT 

 

A.  Floor paint shall be a waterproof epoxy based floor paint intended for use 

on concrete surfaces. 

 

PART 3 -- EXECUTION 

 

3.1  OCCUPANCY AND POLLUTION CONTROL 

 

A.  Water sprinkling, temporary enclosures, chutes, and other suitable 

methods shall be used to limit dust and dirt rising and scattering in the air. 

Comply with government regulations pertaining to environmental 

protection. 

 

B.  Water shall not be used when it creates hazardous or objectionable 

conditions such as ice, flooding, or pollution. 

 

3.2  PROTECTION 

 

A.  Safe passage of persons around area of demolition shall be ensured. 

Operations shall be conducted to prevent damage to adjacent buildings, 

structures, other facilities, and people. 

 

B.  Interior and exterior shoring, bracing, or supports shall be provided to 

prevent movement, settlement or collapse of structures to be demolished, 

and to adjacent facilities to remain. 

 

C.  Existing landscaping materials, structures, and appurtenances, which are 

not to be demolished shall be protected and maintained as necessary and in 

accordance with Section 01530, "Protection of Existing Facilities." 

 

D.  The CONTRACTOR shall protect and maintain conduits, drains, sewers, 

pipes, and wires that are to remain on the property and shall protect 
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electrical equipment from concrete dust and debris during concrete 

demolition. 

 

 

3.5  DISPOSAL OF DEMOLISHED MATERIALS 

 

A.  Demolition and removal of debris shall be conducted to ensure minimum 

interference with roads, streets, walks, and other adjacent occupied or used 

facilities which shall not be closed or obstructed without permission from 

the OWNER. Alternate routes shall be provided around closed or 

obstructed traffic ways. 

 

B. Site debris, rubbish, equipment, piping and any other items resulting from 

the demolition work required by the Contract shall be removed and 

disposed of at the CONTRACTOR'S expense. All such disposal activities 

shall be conducted in accordance with all applicable State and local 

requirements. 

 

3.6  PATCHING AND REPAIRING 

 

A.  The CONTRACTOR shall provide patching, replacing, repairing, and 

refinishing of damaged areas involved in demolition as necessary to match 

the existing adjacent surfaces whether shown or not shown. 

 

B.  The CONTRACTOR shall repair all damages caused to adjacent facilities 

by demolition at no cost to the OWNER. 

 

C.  The CONTRACTOR shall make a detailed inspection after patching and 

repairing has been completed, and shall carefully remove splattering of 

mortar from adjoining work (particularly, but not limited to, plumbing 

fixtures, trim, tile, and finish metal surfaces), and make good any damage 

caused by such cleaning operations. 

 

3.6  PAINTING 

 

A.  The CONTRACTOR shall prepare the existing surface and apply a 

minimum of two coats per the manufacture’s recommendations. 

 

3.7  CLEANING 

 

A.  During and upon completion of work, the CONTRACTOR shall promptly 

remove unused tools and equipment, surplus materials, rubbish, debris, 

and dust and shall leave areas affected by work in a clean, approved 

condition in accordance with Section 01700, "Project Closeout." 
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B.  Clean adjacent structures and facilities of dust, dirt, and debris caused by 

demolition, as directed by the ENGINEER or governing authorities, and 

return adjacent areas to condition existing prior to start of work. 

 

C.  The CONTRACTOR shall remove and legally dispose of demolished 

materials and debris from the site. 

 

END OF SECTION 

 

Add the following Section: 

 

SECTION 11000 – EQUIPMENT GENERAL PROVISIONS 

 

PART 1 -- GENERAL 

 

1.1 THE REQUIREMENT 

 

A. The CONTRACTOR shall provide all tools, supplies, materials, 

equipment, and all labor necessary for the furnishing, construction, 

installation, testing, and operation of all equipment and appurtenant work, 

complete and operable, all in accordance with the requirements of the 

Contract Documents. 

 

B. The provisions of this Section shall apply to all equipment specified and 

where referred to, except where otherwise specified or shown. 

 

C. All materials that will be in contact with potable water shall be NSF 61 

and NSF 372 listed. 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

  A.  Section 01300 Contractor Submittals. 

 

  B.   Division 26 Electrical Specifications 260519, 260523, 260526, 260529, 

260533, 260553, 262713, 262726, 262813, 262816, 262923, 262945, and 

265119. 

 

1.3 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

 

  A.  Codes:  All codes, as referenced herein, are specified in Section 01090 

"Reference Standards."  

 

  B.  Commercial Standards:  All equipment, products, and their installation 

shall be in accordance with the following standards, as applicable, and as 

specified in each Section of these specifications: 
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    1. American Society for Testing and Materials (ASTM). 

 

    2. American Public Health Association (APHA). 

 

    3. American National Standards Institute (ANSI). 

 

    4. American Society of Mechanical Engineers (ASME). 

 

    5. American Water Works Association (AWWA). 

 

    6. American Society of Heating, Refrigerating, and Air Conditioning 

Engineers (ASHRAE). 

 

    7. American Welding Society (AWS). 

 

    8. National Fire Protection Association (NFPA). 

 

    9. Federal Specifications (FS). 

 

    10. National Electrical Manufacturers Association (NEMA). 

 

    11. Manufacturer's published recommendations and specifications. 

 

    12. General Industry Safety Orders (OSHA). 

 

The following standards have been referred to in this Section of the specifications: 

 

  ANSI B16.1 Cast Iron Pipe Flanges and Flanged Fittings Class 25, 125, 

250, and 800. 

 

  ANSI B16.5 Pipe Flanges and Flanged Fittings, Steel, Nickel Alloy, and 

Other Special Alloys. 

 

  ANSI B46.1 Surface Texture. 

 

  ANSI S12.6 Method for the Measurement of the Real-Ear Attenuation 

of Hearing Protectors. 

 

  ANSI/ASME B1.20.1  General Purpose Pipe Threads (Inch). 

 

  ANSI/ASME B31.1  Power Piping. 

 

  ANSI/AWWA D100  Welded Steel Tanks for Water Storage. 

 

  AWWA C206 Field Welding of Steel Water Pipe. 
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  ASTM A 48 Specification for Gray Iron Castings. 

 

  ASTM A 108 Specification for Steel Bars, Carbon, Cold-Finished, 

Standard Quality. 

 

1.4 CONTRACTOR SUBMITTALS 

 

  A.  Shop Drawings:  The CONTRACTOR shall furnish complete Shop 

Drawings for all equipment specified in the various Sections, together 

with all piping, valves, and controls for review by the ENGINEER in 

accordance with Section 01300 "Contractor Submittals." 

 

  B.  Tools:  The CONTRACTOR shall supply one complete set of special 

wrenches or other special tools necessary for the assembly, adjustment, 

and dismantling of the equipment.  All tools shall be of best quality 

hardened steel forgings with bright, finished heads and with work faces 

dressed to fit nuts.  The set of tools shall by neatly mounted in a labeled 

tool box of suitable design provided with a hinged cover. 

 

  C.  Spare Parts:  The CONTRACTOR shall obtain and submit from the 

manufacturer a list of suggested spare parts for each piece of equipment.  

After approval, CONTRACTOR shall furnish such spare parts suitably 

packaged, identified with the equipment number, and labeled. 

CONTRACTOR shall also furnish the name, address, and telephone 

number of the nearest distributor for each piece of equipment.  All spare 

parts are intended for use by the OWNER, only, after expiration of the 

guaranty period. 

 

1.5 QUALITY ASSURANCE 

 

  A.  Inspection, Startup, and Field Adjustment:  The CONTRACTOR shall 

demonstrate that all equipment meets the specified performance 

requirements. CONTRACTOR shall provide the services of an 

experienced, competent, and authorized service representative of the 

manufacturer of each item of major equipment who shall visit the site of 

Work to perform the following tasks: 

 

    1. Assist the CONTRACTOR in the installation of the equipment. 

 

    2. To inspect, check, adjust if necessary and approve the equipment 

installation. 

 

    3. To start-up and field-test the equipment for proper operation, 

efficiency, and capacity. 
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    4. To perform necessary field adjustments during the test period until the 

equipment installation and operation are satisfactory to the 

ENGINEER. 

 

    5. To instruct the OWNER's personnel in the operation and maintenance 

of the equipment. Instruction shall include step-by-step trouble 

shooting procedures with all necessary test equipment. 

 

  B.  Costs:  The costs of all inspection, startup, testing, adjustment, and 

instruction work performed by said factory-trained representatives shall be 

borne by the CONTRACTOR.  When available, the OWNER'S operating 

personnel will provide assistance in the field testing. 

 

  C.  Public Inspection:  It shall be the responsibility of the CONTRACTOR to 

inform the local authorities, such as building and plumbing inspectors, fire 

marshal, OSHA inspectors, and others, to witness all required tests for 

piping, plumbing, fire protection systems, pressure vessels, safety systems, 

etc., to obtain all required permits and certificates, and pay all fees. 

 

  D.  Tolerances:  Tolerances and clearances shall be as shown on the Shop 

Drawings and shall be closely adhered to.  Machine work shall in all cases 

be of high-grade workmanship and finish, with due consideration to the 

special nature or function of the parts.  Members without milled ends and 

which are to be framed to other steel parts of the structure may have a 

variation in the detailed length of not greater than 1/16-inch for members 

30 feet or less in length, and not greater than 1/8-inch for members over 

30 feet in length. 

 

PART 2 -- PRODUCTS 

 

2.1 GENERAL REQUIREMENTS 

 

  A.  Noise Level:  When in operation, no single piece of equipment shall 

exceed the OSHA noise level requirements for a one hour exposure.  

Moderate Shock 

 

  B.  For service factors of electric motors, see applicable Electrical 

Specifications.  Where load classifications are not specified, best modern 

practice shall be used. 

 

 C. Protective Coating:  All equipment shall be painted or coated in 

accordance with the manufacturers standard coating system.  Coated 

surfaces shall be protected from abrasion or other damage during 

handling, testing, storing, assembly, and shipping. 
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 D. Protection of Equipment:  All equipment shall be boxed, crated, or 

otherwise protected from damage and moisture during shipment, handling, 

and storage.  All equipment shall be protected from exposure to corrosive 

fumes and shall be kept thoroughly dry at all times.  Pumps, motors, 

drives, electrical equipment, and other equipment having anti-friction or 

sleeve bearings shall be stored in weathertight storage facilities prior to 

installation.  For extended storage periods, plastic equipment wrappers 

should be avoided, to prevent accumulation of condensate in gears and 

bearings. 

 

  E.  Identification of Equipment Items:  Each item of equipment shipped 

shall have a legible identifying mark corresponding to the equipment 

number shown or specified for the particular item. 

 

  F.  Vibration Level:  All equipment subject to vibration shall be provided 

with restrained spring-type vibration isolators or pads per manufacturer's 

written recommendations. 

 

  G.  Shop Fabrication:  Shop fabrication shall be performed in accordance 

with the Contract Documents and the CONTRACTOR-approved Shop 

Drawings. 

 

2.2 EQUIPMENT SUPPORTS AND FOUNDATIONS 

 

  A.  Equipment Supports:  All equipment supports, anchors, and restrainers 

shall be adequately designed for static, dynamic, wind, and seismic loads.  

The design horizontal seismic force shall be the greater of 1) that noted in 

the general structural notes, 2) as required by the governing building code, 

or 3) 10 percent of gravity. 

 

  B.  Equipment Foundations:  Equipment foundations shall be per 

manufacturer's written recommendations.  All mechanical equipment, 

tanks, control cabinets, etc., shall be mounted on minimum 6-inch high 

concrete bases, as shown on standard structural details, unless otherwise 

shown or specified. 

 

  C.  Shop Drawings:  Shop Drawings shall be submitted to the ENGINEER 

for review in accordance with the requirements of Section 01300 

"Contractor Submittals."  Shop Drawings shall be considered incomplete 

unless clear, concise calculations are presented showing equipment 

anchorage forces and the capacities of the anchorage elements provided by 

the CONTRACTOR. 
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2.3 PIPE HANGERS, SUPPORTS, AND GUIDES 

 

  A.  All pipe connections to equipment shall be supported, anchored, and 

guided to avoid stresses and loads on equipment flanges and equipment.  

Supports and hangers shall be in accordance with the requirements of 

Section 15020 "Pipe Supports."  All pipe support shall be hot dip 

galvanized Unistrut or equal. 

 

2.4 FLANGES AND PIPE THREADS 

 

  A.  All flanges on equipment and appurtenances provided under this Section 

shall conform to ANSI B16.1, Class 125; or B16.5, Class 150, unless 

otherwise shown.  All pipe threads shall be in accordance with 

ANSI/ASME B1.20.1, and with requirements of Section 15000 "Piping, 

General." 

 

2.5 NAMEPLATES 

 

  A.  Equipment nameplates of stainless steel shall be engraved or stamped and 

fastened to the equipment in an accessible location with No. 4 or larger 

oval head stainless steel screws or drive pins.  Nameplates shall contain 

the manufacturer's name, model, serial number, size, characteristics, and 

appropriate data describing the machine performance ratings. 

 

PART 3 -- EXECUTION 

 

3.1 COUPLINGS 

 

  A.  The CONTRACTOR shall have the equipment manufacturer select or 

recommend the size and type of coupling required to suit each specific 

application.  Installation shall be per equipment manufacturer's printed 

recommendations. 

 

3.2 PIPE HANGERS, SUPPORTS, AND GUIDES 

 

  A.  Hangers, supports, and guides shall be spaced in accordance with 

ANSI/ASME B.31.1 standard, and with tables in Section 15020 "Pipe 

Supports." 

END OF SECTION 
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Add the following Section: 
 

SECTION 11100 - PUMPS, GENERAL 

 

PART 1 -- GENERAL 

 

1.1 THE REQUIREMENT 

 

A. The CONTRACTOR shall furnish and install all tools, supplies, materials, 

equipment and labor necessary for the installation, testing, and placing 

into operation of all pumps and pumping appurtenances, complete and 

operable, in accordance with the requirements of the Contract Documents. 

 

B. The provisions of this Section shall apply to all pumps and pumping 

equipment specified, except where otherwise specified in the Contract 

Documents. 

 

C. The CONTRACTOR shall assign to a single manufacturer full 

responsibility for the furnishing and functional operation of the complete 

pump system including the pumps, drives, drive motors, speed control 

equipment (where variable speed drives are required) and accessories. The 

designated single manufacturer, however, need not manufacture more than 

one part of the unit (pump), but shall coordinate the design, assembly, 

testing, and erection of the unit(s) as specified herein. 

 

D. All materials that will be in contact with potable water shall be NSF 61 

and NSF 372 listed. 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

A.  Section 01300 Contractor Submittals. 

 

B.   Division 26 Electrical Specifications 260519, 260523, 260526, 260529, 

260533, 260553, 262713, 262726, 262813, 262816, 262923, 262945, and 

265119. 

 

1.3 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

 

A. Codes:  All codes, as referenced herein, are specified in Section 01090 

"Reference Standards." 

 

 ANSI/NFPA 70 National Electric Code 
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B. Commercial Standards: 

 

1. ANSI B16.1 Cast Iron Pipe Flanges and Flanged Fittings, Class 25, 

125, 250, and 800. 

 

2. ANSI B16.5 Pipe Flanges and Flanged Fittings, Steel Nickel Alloy 

and Other Special Alloys. 

 

3. ANSI/ASME B31.1 Power Piping. 

 

4. ANSI/ASME B73.1M Specifications for Horizontal End Suction 

Centrifugal Pumps for Chemical Process. 

 

5. ANSI/ASME B73.2M Specifications for Vertical In-Line 

Centrifugal Pumps for Chemical Process. 

 

6. ANSI/AWWA E101 Deep Well Vertical Turbine Pumps - Line 

Shaft and Submersible Types. 

 

7. ANSI/IEEE 112  Test Procedure for Polyphase Induction Motors 

and Generators. 

 

8. ANSI/IEEE 115  Test Procedure for Synchronous Machines. 

 

9. ASTM A 48 Specification for Gray Iron Castings. 

 

10. ASTM A 470 Specification for Vacuum-Treated Carbon and Alloy 

Forgings for Turbine Rotors and Shafts. 

 

11. ASTM A 536 Specification for Ductile Iron Castings. 

 

12. ASTM E 448 Recommended Practice for Scleroscope Hardness 

Testing of Metallic Materials. 

 

13. ASTM B 62 Specification for Composition Bronze or Ounce Metal 

Castings. 

 

14. Latest Edition Hydraulic Institute Standards for Centrifugal, 

Rotary, and Reciprocating Pumps. 

 

1.4 CONTRACTOR SUBMITTALS 

 

A. Shop Drawings:  Shop Drawings of all pumps shall be submitted to the 

ENGINEER in accordance with Section 01300 "Contractor Submittals."  

Shop Drawings shall contain the following information: 
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1. Pump name, identification number, and specification number. 

 

2. Performance curve and pump data. 

 

3. The CONTRACTOR shall require the manufacturer to indicate 

points on the H/Q curves, and the limits recommended for stable 

operation between which the pumps may be operated without 

surge, cavitation, and vibration.  The stable operating range shall 

be as wide as possible based on actual hydraulic and mechanical 

tests.  The H/Q curves shall be prepared for speeds ranging from 

100% to 50% speed in increments of 10%. 

 

4. Pump detailed description and specification. 

 

5. Electrical data including control and wiring diagrams. 

 

6. Assembly and installation drawings including shaft size, seal, 

coupling, anchor bolt plan, part nomenclature, material list, outline 

dimensions, and shipping weights. 

 

7. Electric motor data in accordance with Division 26. 

 

B. Certification:  The CONTRACTOR shall obtain written certification 

from the pump manufacturer, addressed to the OWNER, stating that the 

equipment will efficiently and thoroughly perform the required functions 

in accordance with these Specifications and as shown, and that the pump 

manufacturer accepts joint responsibility with the CONTRACTOR for 

coordination of all equipment, including motors, variable speed drives, 

controls, and services required for proper installation and operation of the 

completely assembled and installed pumps.  All pumps shall be NSF 

listed.  The CONTRACTOR shall submit all such certificates to the 

ENGINEER. 

 

C. Technical Manuals:  Prior to start-up the CONTRACTOR shall furnish 

to the OWNER complete Technical Manuals in accordance with Section 

01300 "Contractor Submittals." 

 

D. Tools:  Special tools necessary for maintenance and repair of the pumps 

and one pressure grease gun for each type of grease required for pumps 

and motors shall be furnished as a part of the WORK hereunder; such 

tools shall be suitably stored in metal tool boxes, and identified with the 

equipment number by means of stainless steel or solid plastic name tags 

attached to the box. 

 

E. Spare Parts:  The CONTRACTOR shall obtain from the pump 

manufacturer a list of recommended spare parts of all items of each pump, 
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motor, and drive that are subject to wear, such as seals, packing, gaskets, 

nuts, bolts, washers, wear rings, bearings, etc.  Spare parts shall be 

suitably packaged and labeled in a box as described above for tools. 

 

F. Field Procedures:  Instructions for field procedures for erection, 

adjustments, inspection, and testing shall be provided prior to installation 

of the pumps.  

 

1.5 QUALITY ASSURANCE 

 

A. Performance Curves:  All centrifugal pumps shall have a continuously 

rising head/discharge curve.  In no case shall the required horsepower at 

any point on the performance curve exceed the rated horsepower of the 

motor or engine. 

 

B. Equipment Testing:  The CONTRACTOR shall be responsible for the 

coordination of the following tests of each pump, drive, and motor: 

 

1. General:  Tests shall be performed in accordance with the Test 

Code for Centrifugal Pumps of the Standards of the Hydraulic 

Institute, Inc.  Tests shall be performed on the actual assembled 

unit from shut-off head condition to 25 percent above the required 

design capacity.  Prototype model tests will not be acceptable.  

Pumps and motors shall be factory-tested, as defined herein. 

 

C. Field Tests:  All pumping units shall be field tested after installation, in 

accordance with the Contract Documents, to demonstrate satisfactory 

operation, without causing excessive noise, vibration, cavitation, and 

overheating of the bearings.  The field testing shall be performed in the 

presence of an experienced field representative of the manufacturer of 

each major item of equipment, who shall supervise the following tasks and 

shall certify in writing that the equipment and controls have been properly 

installed, aligned, lubricated, adjusted, and readied for operation: 

 

1. Start-up, check, and operate the equipment over the entire speed 

range.  The vibration shall be within the amplitude limits 

recommended in the Hydraulic Institute Standards and vibration 

measurements shall be recorded at a minimum of four pumping 

conditions defined by the ENGINEER. 

 

2. Pump performance shall be documented by obtaining concurrent 

readings, showing motor voltage, amperage, pump suction head, 

and pump discharge head, for at least 4 pumping conditions at each 

pump rpm.  Each power lead to the motor shall be checked for 

proper current balance. 
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3. Bearing temperatures shall be determined by a contact-type 

thermometer.  A running time of at least 20 minutes shall be 

maintained for this test, unless liquid volume available is 

insufficient for a complete test. 

 

4. Electrical and instrumentation testing shall conform to applicable 

sections of these Specifications. 

 

5. The field testing shall be witnessed by the OWNER or its 

representative.  In the event any of the pumping equipment fails to 

meet the above test requirements, it shall be modified and retested 

in accordance with the requirements of these Specifications.  The 

CONTRACTOR shall then certify in writing that the equipment 

has been satisfactorily tested, and that all final adjustments thereto 

have been made.  Certification shall include date of final 

acceptance test, as well as a listing of all persons present during 

tests, and resulting test data.  The costs of all work performed in 

this Paragraph by factory-trained representatives shall be borne by 

the CONTRACTOR.  When available, the OWNER's operating 

personnel will provide assistance in the field testing. 

 

1.6 MANUFACTURER'S SERVICE REPRESENTATIVE 

 

A. Erection and Startup Assistance:  Service and instruction assistance by 

the manufacturer's engineering representative for each pump 3 hp and 

larger shall be provided by the CONTRACTOR during the following 

periods: 

 

1. One day during erection. 

 

2. One day during startup. 

 

B. Instruction of OWNER'S Personnel:  Unless otherwise specified, the 

CONTRACTOR shall provide for the services of a factory service 

representative to instruct the OWNER'S personnel in the operation and 

maintenance of the equipment.  This service shall consist of a one day's 

visit to the pump station for each type of similar pumps. 

 

1.7 CLEANUP 

 

A. After completion of the installation and testing, the CONTRACTOR shall 

remove all debris from the site and clean all the pumping equipment and 

controls. 

 

1.8 GUARANTEES/WARRANTIES 
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A. The CONTRACTOR shall furnish to the OWNER the manufacturer's 

written guarantees, that the pumping equipment will operate with the 

published efficiencies, heads, and flow ranges and meet these 

specifications.  The CONTRACTOR shall also furnish the manufacturer's 

warranties as published in its literature and as specified. 

 

PART 2 -- PRODUCTS 

 

2.1 GENERAL 

 

A. Wherever it is specified that a single manufacturer shall be responsible for 

the compatible and successful operation of the various components of any 

pumping equipment, unit or package, it shall be understood to mean that 

the CONTRACTOR shall furnish and install only such pumping 

equipment as the designated single manufacturer will certify is suitable for 

use with its equipment and with the further understanding that this in no 

way constitutes a waiver of any specified requirements.  

 

B. All manufactured items provided under this Section shall be new, of 

current manufacture, and shall be the products of reputable manufacturers 

specializing in the manufacture of such products. 

 

C. All combinations of manufactured equipment which are provided under 

these Specifications shall be entirely compatible, and the CONTRACTOR 

and the designated single manufacturer shall be responsible for the 

compatible and successful operation of the various components of the 

units conforming to specified requirements.  Each unit of pumping 

equipment shall incorporate all basic mechanisms, coupling, electric motor 

or engine drive, and unit mounting.  All necessary mountings and 

appurtenances shall be included.  

 

D. Where two or more units of the same type and/or size of pumping 

equipment are required, such units shall be produced by the same 

manufacturer. 

 

2.2 MATERIALS 

 

A. All materials utilized in the fabrication of the pumping equipment shall be 

suitable for the intended application.  Materials shall be high-grade, 

standard commercial quality, free from all defects and imperfection that 

might affect the serviceability of the product for the purpose for which it is 

intended.  

 

2.3 PUMP APPURTENANCES 
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A. Nameplates:  Each pump shall be equipped with a stainless steel 

nameplate indicating rated head and flow, impeller size, pump speed, and 

manufacturer's name and model number. 

 

2.4 PUMP REQUIREMENTS - GENERAL 

 

A. Flanges:  Suction and discharge flanges shall conform to ANSI standard 

B16.1 or B16.5 dimensions. 

 

B. Lubrication:  Vertical pump shafts shall be product water-lubricated, 

unless otherwise specified. Deep-well pumps and pumps with dry barrels 

shall have water- or oil-lubricated bearings and seals. 

 

C. Handholes:  Handholes on pump casings shall be shaped to follow the 

contours of the casing to avoid any obstructions in the water passage.  

 

D. Vortex Suppressers:  Vertical pumps with insufficient submergence shall 

be furnished with vortex suppressers. 

 

E. Drains:  All gland seals, air valves, cooling water drains, and drains from 

variable speed drive equipment shall be piped to the nearest floor sink or 

floor drain, with galvanized steel pipe or copper tube properly supported 

with brackets.  

 

PART 3 -- EXECUTION 

 

3.1 INSTALLATION 

 

A. General:  Pumping equipment shall be installed in accordance with 

procedures submitted and accepted by the ENGINEER with the Shop 

Drawings. 

 

B. Alignment:  Equipment shall be field tested to verify proper alignment, 

operation as specified, and freedom from binding, scraping, vibration, 

shaft runout, or other defects.  Pump drive shafts shall be measured just 

prior to assembly to ensure correct alignment without forcing. Equipment 

shall be secure in position and neat in appearance. 

 

C. Lubricants:  The installation work shall include furnishing the necessary 

oil and grease for initial operation. 

 

3.2 PROTECTIVE COATING 

 

A. All exposed materials, except corrosion-resistant metals which have not 

been shop painted, shall be field coated as specified.  Shop-painted items 
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which suffered damage to the shop coating shall be touched up in 

accordance with the paint manufacturers written instructions.  

 

END OF SECTION 

 

Add the following Section: 
 

SECTION 11110 – TEMPORARY WATER PUMP WITH TRAILER 

 

PART 1 -- GENERAL 

 

1.1 THE REQUIREMENT 

 

A. The CONTRACTOR shall furnish and install all tools, supplies, materials, 

equipment and labor necessary for the installation, testing, and placing 

into operation of all temporary pumps and pumping appurtenances, 

complete and operable, in accordance with the requirements of the 

Contract Documents. 

 

B. The provisions of this Section shall apply to all temporary pumps and 

temporary pumping equipment specified, except where otherwise 

specified in the Contract Documents. 

 

C. All materials that will be in contact with potable water shall be NSF 61 

and NSF 372 listed. 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

A.  Section 01300 Contractor Submittals. 

 

B.   Division 26 Electrical Specifications. 

 

1.3 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

 

A. Codes:  All codes, as referenced herein, are specified in Section 01090 

"Reference Standards." 

 

 ANSI/NFPA 70 National Electric Code 

 

B. Commercial Standards: 

 

1. ANSI B16.1 Cast Iron Pipe Flanges and Flanged Fittings, Class 25, 

125, 250, and 800. 

 

2. ANSI B16.5 Pipe Flanges and Flanged Fittings, Steel Nickel Alloy 

and Other Special Alloys. 
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3. ANSI/ASME B31.1 Power Piping. 

 

4. ANSI/ASME B73.1M Specifications for Horizontal End Suction 

Centrifugal Pumps for Chemical Process. 

 

5. ASTM A 48 Specification for Gray Iron Castings. 

 

6. ASTM A 536 Specification for Ductile Iron Castings. 

 

7. ASTM B 62 Specification for Composition Bronze or Ounce Metal 

Castings. 

 

8. Latest Edition Hydraulic Institute Standards for Centrifugal, 

Rotary, and Reciprocating Pumps. 

 

1.4 CONTRACTOR SUBMITTALS 

 

A. Shop Drawings:  Shop Drawings of Temporary Water Pump Plan shall be 

submitted to the ENGINEER in accordance with Section 01300 

"Contractor Submittals."  Shop Drawings shall contain the following 

information: 

 

1. Electrical data including control and wiring diagrams. 

 

3. Assembly and installation drawings including shaft size, seal, 

coupling, anchor bolt plan, part nomenclature, material list, and 

outline dimensions. 

 

B. Temporary Water Service Plan: A Temporary Water Service Plan and 

Operations Schedule shall be submitted to the ENGINEER in accordance 

with Section 01300 "Contractor Submittals."  The Plan and Operations 

Schedule shall include, but is not limited to, disinfection and flushing 

Plan, construction, disinfection, testing, startup, public notice and 

decommissioning Schedule. 

 

1.5 QUALITY ASSURANCE 

 

A. Field Tests:  Prior to shutting off water to the Lee Street or Bonnie Brae 

Pump Stations the Temporary Water Pump System shall be chlorinated 

and pressure testing per Standard Specification Section 02601 – Water 

Pipe and applicable Errata and shall be tested to ensure required pressures 

can be met at the fire hydrant. 

 

1.6 CLEANUP & DELIVERY 
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A. After completing use of the Temporary Water Pump System, the 

CONTRACTOR shall remove all debris from the site and clean all the 

temporary pumping equipment and controls. The cargo trailer and its 

components shall be delivered to the CBJ Water Department Shop at 2520 

Barret Avenue. Coordinate delivery with CBJ Utilities Loni VanKrik 

(907-723-4975).  All piping, valves, and fittings used to connect to the 

pumphouse outside the cargo trailer for the Temporary Water Pump 

System shall remain the property of the Contractor.  

 

PART 2 -- PRODUCTS 

 

2.1 GENERAL 

 

A. All combinations of manufactured equipment which are provided under 

these Specifications shall be entirely compatible, and the CONTRACTOR 

shall be responsible for the compatible and successful operation of the 

various components of the units conforming to specified requirements.  

Each unit of pumping equipment shall incorporate all basic mechanisms, 

coupling, electric motor or engine drive, and unit mounting.  All necessary 

mountings and appurtenances shall be included.  

 

B. Where two or more units of the same type and/or size of pumping 

equipment are required, such units shall be produced by the same 

manufacturer. 

 

2.2 MATERIALS 

 

A. All materials utilized in the fabrication of the pumping equipment shall be 

suitable for the intended application.  Materials shall be high-grade, 

standard commercial quality, free from all defects and imperfection that 

might affect the serviceability of the product for the purpose for which it is 

intended.  

 

2.3 PUMP REQUIREMENTS  

 

A. The Contractor shall salvage and reuse one of the existing motors and 7.5 

HP pumps from inside the Lee Street Pump Station for use in the 

Temporary Water Pump System. Once the second 7.5 HP pump and motor 

have been decommissioned it shall remain onsite ready for use as a back 

up pump. Both pumps shall be returned to CBJ as outlined in 1.6 

CLEANUP & DELIVERY. 

 

2.4 DIAPHRAM PRESSURE TANK 

 

A. Diaphragm pressure tank shall be Therm-X-Trol thermal expansion tank 

ST series non-ASME or approved equal. 
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2.5 CARGO TRAILER 

 

A. The Cargo trailer shall be 2019 Cargo Mate Challenger 6’ x 12’ with rear 

ramp door or approved equal meeting the requirements below. The cargo 

trailer shall be ready to be registered for street use. 

 

1. 6’x12’ single axle cargo trailer (inside dimensions 6’ x 12’) 

2. 2990# GVWR 

3. 3500# axle 

4. Rear ramp door with spring assist 

5. 32” minimum wide side door with camber lock (not RV Style) 

6. ¾” plywood floor 

7. 3/8 plywood sides 

 

PART 3 -- EXECUTION 

 

3.1 INSTALLATION 

 

A. General:  Pumping equipment shall be installed in accordance with 

procedures submitted and accepted by the ENGINEER with the Shop 

Drawings. 

 

B. Alignment:  Equipment shall be field tested to verify proper alignment, 

operation as specified, and freedom from binding, scraping, vibration, 

shaft runout, or other defects.  Pump drive shafts shall be measured just 

prior to assembly to ensure correct alignment without forcing. Equipment 

shall be secure in position and neat in appearance. 

 

C. Lubricants:  The installation work shall include furnishing the necessary 

oil and grease for initial operation. 

 

END OF SECTION 

 

Add the following Section: 

 

SECTION 11111 - END SUCTION PUMPS 

 

PART 1 -- GENERAL 

 

1.1 THE REQUIREMENT 

 

 A. The CONTRACTOR shall furnish and install horizontal end suction centrifugal 

pumps, with horizontal electric motors and all appurtenant work, complete and 

operable, in accordance with the requirements of the Contract Documents. 
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 B. The Supplier shall examine the site conditions, intended application, and 

operation of the pump system and recommend the pump which will satisfy the 

indicated requirements. 

 

 C. These specifications and the plans are based on Goulds Water Technology pumps 

as supplied by Alaska Pump and Supply, Anchorage Office (907) 563-3424.   

 

D. All materials that will be in contact with potable water shall be NSF 61 and NSF 

372 listed. 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

 A. Section 11000 - Equipment General Provisions 

 

 B. Section 11100 - Pumps, General. 

 

 C. Division 26 Electrical Specifications 260519, 260523, 260526, 260529, 260533, 

260553, 262713, 262726, 262813, 262816, 262923, 262945, and 265119. 

 

1.3 CONTRACTOR SUBMITTALS 

 

 A. Shop Drawings:  Shop drawings shall be submitted to the OWNER in 

accordance with Section 01300, "Contractor Submittals". 

 

 B. Operation and Maintenance Manuals:  Prior to startup the CONTRACTOR 

shall furnish to the OWNER complete operations and maintenance manuals in 

accordance with Section 01300, "Contractor Submittals". 

 

1.4 GUARANTEES, WARRANTIES AND CERTIFICATIONS 

 

 A. The CONTRACTOR shall furnish to the OWNER the manufacturer's written 

guarantees that the pump equipment will operate with the published efficiencies, 

heads and flow ranges and meet these specifications. 

 

 B. The CONTRACTOR shall furnish to the OWNER a one year written warranty 

against defects in materials and workmanship.  During the warranty period the 

CONTRACTOR shall replace or repair any defects. 

 

 C. A written manufacturer's certificate of satisfactory installation is required for 

work under this SECTION. 

 

1.5 MANUFACTURER'S SERVICES 

 

 A. A manufacturer's representative for the equipment specified herein shall be 

present at the jobsite for a minimum of two man-days, travel time excluded, for 

assistance during installation and startup.  Services shall include, installation 
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assistance, coordination with electrical subcontractor, inspection, certification of 

installation, pump start up, functional testing and operator training. 

 

PART 2 -- PRODUCTS 

 

2.1 The CONTRACTOR shall furnish horizontal end suction centrifugal pumps for 

Lee Street Pump Station P-1 and P-2 as specified in this Section to conform to the 

following requirements: 

  

A. Identification: 

 

  1. Equipment Numbers: P-1 and P-2 

 

  2. Quantity:  2 

 

 B. Operating Conditions:  The WORK of this Section shall be suitable for long 

term operation under the following conditions: 

 

  1. Duty   - Continuous 

 

  2. Drive   - Variable Frequency 

 

  3. Ambient environment - Indoors 

 

  4. Ambient temperature,  - 50° F to 80° F 

   (degrees F) 

 

  5. Ambient relative  - 50% to 100% 

   humidity (percent) 

 

  6. Fluid service  - Potable Water 

 

  7. Fluid temperature, - 35° F to 60° F 

   (degrees F) 

 

  8. Fluid pH range - 5 to 8 

 

  9. Fluid specific gravity - 1.001 

 

  10. Project site elevation  - 127' 

   (ft. a.s.l) 

 

  11. Minimum available  - 92’ 

   NPSH (ft) 
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 C. Performance Requirements: 

 

  1. Maximum shutoff head (ft) -  220’ 

 

  2. Design flow capacity (gpm) -  100 gpm 

 

  3. Design flow pump head  -  160’ 

   (TDH ft) 

 

  4. Design flow minimum pump  -  50%  

   efficiency (percent) 

 

  5. Maximum flow capacity at  -  150 gpm 

   maximum speed (gpm) 

 

  6. Maximum flow pump head  -  92’ 

   (TDH ft) 

 

  7. Maximum pump speed (rpm) -  3500 

 

  8. Maximum motor speed (rpm) -  3500 

 

  9. Minimum motor size (hp) -  7.5 hp 

 

 D. Pump Dimensions: 

 

  1. Impeller diameter, min (in) -  7 1/8 

 

  2. Suction, min size (in) -  2 

 

  3. Discharge, min size (in) -  1 

 

 

2.2 The CONTRACTOR shall furnish horizontal end suction centrifugal pump for 

Lee Street Pump Station P-3 as specified in this Section to conform to the 

following requirements: 

  

A. Identification: 

 

  1. Equipment Number: P-3 

 

  2. Quantity:  1 

 

 B. Operating Conditions:  The WORK of this Section shall be suitable for long 

term operation under the following conditions: 
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  1. Duty   - Continuous 

 

  2. Drive   - Variable Frequency 

 

  3. Ambient environment - Indoors 

 

  4. Ambient temperature,  - 50° F to 80° F 

   (degrees F) 

 

  5. Ambient relative  - 50% to 100% 

   humidity (percent) 

 

  6. Fluid service  - Potable Water 

 

  7. Fluid temperature, - 35° F to 60° F 

   (degrees F) 

 

  8. Fluid pH range - 5 to 8 

 

  9. Fluid specific gravity - 1.001 

 

  10. Project site elevation  - 127' 

   (ft. a.s.l) 

 

  11. Minimum available  - 87’ 

   NPSH (ft) 

 

 C. Performance Requirements: 

 

  1. Maximum shutoff head (ft) -  220’ 

 

  2. Design flow capacity (gpm) -  1000 gpm 

 

  3. Design flow pump head  -  170’ 

   (TDH ft) 

 

  4. Design flow minimum pump  -  82% 

   efficiency (percent) 

 

  5. Maximum flow capacity at  -  1500 gpm 

   maximum speed (gpm) 

 

  6. Maximum flow pump head  -  84’ 

   (TDH ft) 

 

  7. Maximum pump speed (rpm) -  3500 
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  8. Maximum motor speed (rpm) -  3500 

 

  9. Minimum motor size (hp) -  60 hp 

 

 D. Pump Dimensions: 

 

  1. Impeller diameter, min (in) -  5 3/4 

 

  2. Suction, min size (in) -  5 

 

  3. Discharge, min size (in) -  4 

 

2.3 The CONTRACTOR shall furnish horizontal end suction centrifugal pumps for 

Bonnie Brae Pump Station P-1 and P-2 as specified in this Section to conform to 

the following requirements: 

  

A. Identification: 

 

  1. Equipment Numbers: P-1 and P-2 

 

  2. Quantity:  2 

 

 B. Operating Conditions:  The WORK of this Section shall be suitable for long 

term operation under the following conditions: 

 

  1. Duty   - Continuous 

 

  2. Drive   - Variable Frequency 

 

  3. Ambient environment - Indoors 

 

 

  4. Ambient temperature,  - 50° F to 80° F 

   (degrees F) 

 

  5. Ambient relative  - 50% to 100% 

   humidity (percent) 

 

  6. Fluid service  - Potable Water 

 

  7. Fluid temperature, - 35° F to 60° F 

   (degrees F) 

 

  8. Fluid pH range - 5 to 8 
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  9. Fluid specific gravity - 1.001 

 

  10. Project site elevation  - 162' 

   (ft. a.s.l) 

 

  11. Minimum available NPSH (ft) - 92’ 

  

 C. Performance Requirements: 

 

  1. Maximum shutoff head (ft) -  116’ 

 

  2. Design flow capacity (gpm) -  50 gpm 

 

  3. Design flow pump head  -  95’ 

   (TDH ft) 

 

  4. Design flow minimum pump  -  55%  

   efficiency (percent) 

 

  5. Maximum flow capacity at  -  82 gpm 

   maximum speed (gpm) 

 

  6. Maximum flow pump head  -  78’ 

   (TDH ft) 

 

  7. Maximum pump speed (rpm) -  3600 

 

  8. Maximum motor speed (rpm) -  3500 

 

  9. Minimum motor size (hp) -  3 hp 

 

 D. Pump Dimensions: 

 

  1. Impeller diameter, min (in) -  3 13/16 

 

  2. Suction, min size (in) -  2 

 

  3. Discharge, min size (in) -  1 

 

2.4 The CONTRACTOR shall furnish horizontal end suction centrifugal pump for 

Bonnie Brae Pump Station P-3 as specified in this Section to conform to the 

following requirements: 

  

A. Identification: 

 

  1. Equipment Number: P-3 



SPECIAL PROVISIONS 

LEE STREET AND BONNIE BRAE                               SPECIAL PROVISIONS  

PUMP STATION RENOVATION 

Contract No. BE21-122  Page 45 

 

 

  2. Quantity:  1 

 

 B. Operating Conditions:  The WORK of this Section shall be suitable for long 

term operation under the following conditions: 

 

  1. Duty   - Continuous 

 

  2. Drive   - Variable Frequency 

 

  3. Ambient environment - Indoors 

 

  4. Ambient temperature,  - 50° F to 80° F 

   (degrees F) 

 

  5. Ambient relative  - 50% to 100% 

   humidity (percent) 

 

  6. Fluid service  - Potable Water 

 

  7. Fluid temperature, - 35° F to 60° F 

   (degrees F) 

 

  8. Fluid pH range - 5 to 8 

 

  9. Fluid specific gravity - 1.001 

 

  10. Project site elevation  - 162' 

   (ft. a.s.l) 

 

  11. Minimum available  - 87’ 

   NPSH (ft) 

 

 C. Performance Requirements: 

 

  1. Maximum shutoff head (ft) -  132’ 

 

  2. Design flow capacity (gpm) -  1000 gpm 

 

  3. Design flow pump head  -  95’ 

   (TDH ft) 

 

  4. Design flow minimum pump  -  78% 

   efficiency (percent) 
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  5. Maximum flow capacity at  -  1250 gpm 

   maximum speed (gpm) 

 

  6. Maximum flow pump head  -  40’ 

   (TDH ft) 

 

  7. Maximum pump speed (rpm) -  1800 

 

  8. Maximum motor speed (rpm) -  1750 

 

  9. Minimum motor size (hp) -  30 hp 

 

 D. Pump Dimensions: 

 

  1. Impeller diameter, min (in) -  9 3/8 

 

  2. Suction, min size (in) -  6 

 

  3. Discharge, min size (in) -  4 

 

2.3 PUMP REQUIREMENTS 

 

 A. Construction of End Suction Centrifugal Lee Street Pumps P-1 and P-2:  

Construction shall conform to the requirements of ASME/ANSI B73.1M and the 

following requirements: 

 

  1. Stainless Steel Casing 

 

  2. Stainless Steel Impeller 

 

  3. 316 SS Shaft, Shaft Sleeve and Case Wear Ring  

 

  4. Carbon/Ceramic Mechanical Seal  

 

  5. Viton Elastomers 

 

  6. Close Coupled   

 

 B. Drive of End Suction Centrifugal Lee Street Pumps P-1 and P-2:  Direct drive 

with heavy duty, horizontal, electric motor suitable for 480-volt, 3-phase, 60-Hz 

ac power supply, in accordance with applicable Electrical Specifications.  

 

 C. Construction of End Suction Centrifugal Lee Street Pump P-3:  Construction 

shall conform to the requirements of ASME/ANSI B73.1M and the following 

requirements: 
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  1. Cast Iron Casing 

 

  2. Silicon Bronze Impeller 

 

  3. Bizmuth Brass Case Wear Ring  

 

  4. Carbon/Ceramic Mechanical Seal  

 

  5. Buna N Elastomers  

 

  6. Close Coupled  

 

 D. Drive of End Suction Centrifugal Lee Street Pump P-3:  Direct drive with 

heavy duty, horizontal, electric motor suitable for 480-volt, 3-phase, 60-Hz ac 

power supply, in accordance with applicable Electrical Specifications.  

 

 E. Construction of End Suction Centrifugal Bonnie Brae Pumps P-1 and P-2:  

Construction shall conform to the requirements of ASME/ANSI B73.1M and the 

following requirements: 

 

  1. Cast Iron Casing 

 

  2. Silicon Bronze Impeller 

 

  3. Bizmuth Brass Case Wear Ring  

 

  4. Carbon/Ceramic Mechanical Seal  

 

  5. Buna N Elastomers 

 

  6. Close Coupled   

 

 F. Drive of End Suction Centrifugal Bonnie Brae Pumps P-1 and P-2:  Direct 

drive with heavy duty, horizontal, electric motor suitable for 480-volt, 3-phase, 

60-Hz ac power supply, in accordance with applicable Electrical Specifications.  

 

 G. Construction of End Suction Centrifugal Bonnie Brae Pump P-3:  

Construction shall conform to the requirements of ASME/ANSI B73.1M and the 

following requirements: 

 

  1. Cast Iron Casing 

 

  2. Cast Iron Impeller 

 

  3. Cast Iron Case Wear Ring  
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  4. Carbon/Ceramic Mechanical Seal  

 

  5. Buna N Elastomers  

 

  6. Close Coupled  

 

 H. Drive of End Suction Centrifugal Bonnie Brae Pump P-3:  Direct drive with 

heavy duty, horizontal, electric motor suitable for 480-volt, 3-phase, 60-Hz ac 

power supply, in accordance with applicable Electrical Specifications.  

 

2.4 COATING 

 

A. Shop painting of the pumps shall be performed with the Manufacturer’s standard 

coating system. 

 

2.5 OPERATION OF PUMPS 

 

 A. Lee Street Pumps P-1 and P-2 will be used to pump water from the City and 

Borough of Juneau water system and improve residential service pressures along 

Lee Street and Lee Court.  The pump will be used in conjunction with variable 

frequency drives (VFD's) to maintain pump inlet pressures above an operator 

selectable pressure to ensure minimum operating pressures are met in the Lee 

Street distribution system. 

 

 B. Lee Street Pump P-3 will be used to pump water from the City and Borough of 

Juneau water system during periods of high demand along Lee Street and Lee 

Court.  The pump will be used in conjunction with variable frequency drives 

(VFD's) to maintain pump inlet pressures above an operator selectable pressure to 

ensure minimum operating pressures are met in the Lee Street distribution system. 

 

 C. Bonnie Brae Pumps P-1 and P-2 will be used to pump water from the City and 

Borough of Juneau water system and improve residential service pressures along 

Marguerite and Sherri Streets.  The pump will be used in conjunction with 

variable frequency drives (VFD's) to maintain pump inlet pressures above an 

operator selectable pressure to ensure minimum operating pressures are met in the 

Bonnie Brae distribution system. 

 

 D. Bonnie Brae Pump P-3 will be used to pump water from the City and Borough of 

Juneau water system during periods of high demand along Marguerite and Sherri 

Streets.  The pump will be used in conjunction with variable frequency drives 

(VFD's) to maintain pump inlet pressures above an operator selectable pressure to 

ensure minimum operating pressures are met in the Bonnie Brae distribution 

system. 
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PART 3 -- EXECUTION 

 

3.1 INSTALLATION 

 

 A. Installation of the end suction pump shall be in strict accordance with the 

requirements of the manufacturers written instructions and shop drawings; 

provided that nothing contained in said instructions or shop drawings shall 

authorize the CONTRACTOR to vary from the requirements of the Contract 

Documents. 

 

 B. General installation requirements shall be as specified for "Execution" in 

Specification Section 11100 - PUMPS GENERAL. 

 

3.2 PAINTING 

 

 A. Pump shall be shop painted in strict conformance with the paint manufacturers 

written instructions.  The pump manufacture shall supply touch up paint for chips 

and damage to the factory applied pump coating that occur during installation. 

 

3.3 FIELD TESTING 

 

A. After the pump manufacturer certifies the pump installations are approved for 

field testing, the CONTRACTOR shall test each pump.  The CONTRACTOR 

shall provide all lubricants and equipment needed for performing the pump tests. 

 

B. The field test shall be an uninterrupted 8-hour run test for each pump.  The test 

shall demonstrate the pumps operation including normal running condition, 

normal stop, and emergency.  Control of the pump by the variable frequency 

drive shall be tested and suction pressure varied to monitor pump operation.  Each 

equipment item and each system shall be tested for satisfactory operation without 

excessive noise, vibration, and overheating.  All equipment shall be adjusted and 

checked for misalignment, clearances, supports, and adherence to safety 

standards. 

 

C. If any part of the pump, pump installation or control system shows evidence of 

unsatisfactory or improper operation during the field test period, correction or 

repairs shall be made and the full test operation shall be repeated after all parts of 

the system operate satisfactorily. 

 

D. The pumps and associated piping shall be disinfected in accordance with AWWA 

C653.  Submit a written statement at the end of disinfection to certify that the 

above procedures have been followed; and submit the results of a bacteriological 

water test from an ADEC certified lab indicating water taken from the well is free 

from bacteriological contamination. 

 

END OF SECTION 
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Add the following Section: 

 

SECTION 11120 -VALVES, FITTINGS AND MISCELLANEOUS EQUIPMENT 

 

PART 1 - GENERAL 

 

1.1 THE REQUIREMENT 

 

A. The CONTRACTOR shall provide all labor, equipment, tools and 

materials necessary to install all interior piping, fittings, valves, meters, 

pipe supports, gages and other miscellaneous items in accordance with the 

requirements of the Contract Documents and as shown on the Drawings. 

 

B. The CONTRACTOR shall assume full responsibility for the functional 

operation of all items.  The CONTRACTOR shall coordinate the assembly 

of the piping, valves and fittings to ensure the completed assemblies meet 

the requirements of the valve and fittings manufacturers. 

 

C. All materials that will be in contact with potable water shall be NSF 61 

and NSF 372 listed. 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

A. Section 01300 Contractor Submittals. 

 

B. Division 26 Electrical Specifications 260519, 260523, 260526, 260529, 

260533, 260553, 262713, 262726, 262813, 262816, 262923, 262945, and 

265119. 

 

1.3 CONTRACTOR SUBMITTALS 

 

A. Shop Drawings: Shop drawings of the following items shall be 

submitted to the OWNER. 

 

 1. Check Valves 

 2. Gate Valves 

 3. Flange Coupling Adapters 

4. Fittings 

5. Ball Valve 

6. Diaphragm Pressure Tank 

 

 Shop drawings shall contain the following information: 

 

  1. Dimension drawings. 

 

  2. Materials of construction. 
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  3. Catalog data. 

 

  4. Operational instructions. 

 

  5. List any exceptions taken or deviations to the Contract Documents. 

 

PART 2 -- PRODUCTS 

 

2.1 DUCTILE IRON INTERIOR FITTINGS 

 

A. Fittings shall be ductile iron and comply with the requirements of AWWA 

C-110/ANSI A21.10.  The interior of the fittings shall have a cement 

mortar lining conforming to the requirements of AWWA C-104.  A 

bituminous coating shall be provided for fittings that complies with the 

AWWA standards. 

 

B. Flanges shall be ANSI B16.1 Class 125. 

 

2.2 FLANGE COUPLING ADAPTERS 

 

A. Flange coupling adapters shall be restrained joint flange coupling adapters 

with a minimum working pressure of 200 psi (AWWA C207, Class D 

flanged) and shall be a Romac Industries Type RFCA or approved equal. 

 

2.3 GATE VALVES 

 

A. Gate valves shall be of the iron body, non-rising bronze stem, resilient 

seated wedge type, equaling or exceeding the requirements of AWWA 

C509 and the specific requirements outlined in these specifications.  Gate 

valves shall be NSF 61 listed. 

 

B. Gate valves shall open counter-clockwise and be provided with a hand 

wheel operator for each valve. 

 

C. End connections shall be as indicated on the Plans.  Flanges shall comply 

with the requirements of ANSI B16.1 Class 125. 

 

D. All internal ferrous metal surfaces shall be fully coated, holiday free, to a 

minimum thickness of 4-mils with a two part thermosetting epoxy coating.  

Said coating shall be non-toxic, impart no taste to water, protect all seating 

and adjacent surfaces from corrosion and prevent buildup of scale or 

tuberculation. 
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E. The Contractor shall provide a letter of certification from the supplier 

verifying that all requirements of AWWA C509 and these specifications 

have been met. 

 

F. The valves shall have a minimum working pressure of 200 psi. 

 

2.4 CHECK VALVES 

 

A. Check valves shall be Flomatic Wafer Style Series 888VFD or approved 

equeal. Check valves shall be NSF 61 listed. 

 

2.6 PIPE INSULATION 

 

A. Pipe insulation shall be 1/2 inch Armaflex as manufactured by Armstrong 

Co. or equal. Pipe insulation shall be installed on all interior fittings, 

meters and valves.  The insulation shall be installed in accordance with the 

manufacturer's recommendations.  Insulation shall be present tight to the 

pipe and fitting and present a neat appearance. 

 

2.7 MISCELLANEOUS 

 

A. Bolts for all flanges shall be Type 304 stainless steel of the same size 

recommended for the flange bolt opening. 

 

2.8 BALL VALVES 

 

 A. Ball valves shall be Watts Lead Free LFB 6000 series or approved equal. 

 

2.9 DIAPHRAM PRESSURE TANK 

 

 A. Diaphram pressure tank shall be Therm-X-Trol thermal expansion tank ST 

series non-ASME or approved equal. 

 

PART 3 -- EXECUTION 

 

3.1 VALVE AND FITTING INSTALLATION 

 

A. Installation of the valves shall be in strict accordance with the requirements of the 

manufacturer’s instructions and shop drawings; provided that nothing in the 

manufacturer’s instructions or shop drawings shall authorize the CONTRACTOR 

to vary from the requirements of the Contract Documents. 

 

B. Tighten flange bolts so that the gasket is uniformly compressed and sealed.  Bolts 

shall be tightened uniformly to a torque of 30 to 40 foot-pounds for 5/8 inch bolts, 

50 to 65 foot-pounds for 3/4 inch bolts, 80 to 100 foot-pounds for 7/8 inch bolts 



SPECIAL PROVISIONS 

LEE STREET AND BONNIE BRAE                               SPECIAL PROVISIONS  

PUMP STATION RENOVATION 

Contract No. BE21-122  Page 53 

 

and 120 to 150 foot-pounds for 1 inch bolts.  Bolt threads at nut bearing surfaces 

shall be lubricated before tightening.  Do not distort flanges. 

 

C. Valves and fittings shall be installed as indicated on the Drawings. 

 

D. All pipe valves and fittings shall be pressure tested.  The CONTRACTOR shall 

furnish all material, equipment and labor for testing and retesting the piping 

system.  The CONTRACTOR shall take all necessary precautions to prevent any 

joints from separating while pipelines and their appurtenances are being tested.  

He shall at his own expense repair any damage to the pipes and their 

appurtenances or to any other structures resulting from or caused by these tests.  

The CONTRACTOR shall inform the OWNER of the tests at least two days in 

advance of the time set for testing the piping system.  All new valves and fittings 

installed under this Contract shall be tested to 150 psi.  The test pressure shall be 

maintained a minimum of one hour or sufficiently longer to permit the OWNER 

to make an inspection of the system.  During the test pipe, fittings, and joints shall 

be completely tight. 

 

E. The valves shall be disinfected in accordance with the requirements of AWWA 

C651-92.  All chlorine used for disinfection shall conform to NSF 60 for use in 

potable water systems. The water shall be dechlorinated before discharge.  Submit 

a written statement at the end of chlorination to certify that the above procedures 

have been followed; and submit the results of a bacteriological water tests from 

an ADEC certified lab indicating water taken from the piping is free from 

bacteriological contamination. 

 

F. Install supports as shown on the Drawings to prevent strain on piping connections 

during and subsequent to installation.   

 

G. Install fittings as indicated on the Drawings to provide adequate clearance at walls 

and footings for flange nuts and bolts. 

 

H. Threaded joints shall have threads complying with ANSI B 2.1, NPT.  Cut threads 

full and clean with sharp dies.  Ram ends of pipe after threading and before 

assembly to remove burrs.  Leave not more than three pipe threads exposed at 

each connection.  Joint sealer shall be teflon tape. 

  

I. Pipe insulation shall be installed on all, fittings, meters and valves.  The insulation 

shall be installed in accordance with the manufacturer's recommendations. 

 

END OF SECTION 
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Add the following Section: 

 

SECTION 15000 - PIPING, GENERAL 

 

PART 1 -- GENERAL 

 

1.1 THE REQUIREMENT 

 

 A. The CONTRACTOR shall furnish and install all piping systems shown and 

specified, in accordance with the requirements of the Contract Documents.  Each 

system shall be complete with all necessary fittings, hangers, supports, anchors, 

expansion joints, flexible connectors, valves, accessories, heat tracing, insulation, 

lining and coating, testing, disinfection, excavation, backfill and encasement, to 

provide a functional installation. 

 

 B. The piping shown is intended to define the general layout, configuration, routing, 

pipe size, and pipe type.  The mechanical drawings are not pipe construction or 

fabrication drawings.  It is the CONTRACTOR's responsibility to develop the 

details necessary to construct all mechanical piping systems, to accommodate the 

specific equipment provided, and to provide and install all spools, spacers, 

adaptors, connectors, etc., for a complete and functional system. 

 

 C. All materials that will be in contact with potable water shall be NSF 61 and NSF 

372 listed. 

 

 D. All pipe shall be labeled with Seton custom labels bearing the name of the pipe 

and direction of flow arrows in two location in each room.  Label color shall be 

determined by the ENGINEER. 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

 A. Section 01300  Contractor Submittals. 

 

 B. Division 2 as applicable.  Pipe Sections. 

 

 C. Section 03301 Structural Concrete 

 

 D. Division 11 - Equipment as applicable 

 

 E. Division 15 as applicable 

 

1.3 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

 

 A. Codes:  All codes, as referenced herein are specified in Section 01090, 

"Reference Standards." 
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 B. Commercial Standards: 

 

ANSI/ASME B1.20.1 Pipe Threads, General Purpose (inch). 

 

ANSI B16.5  Pipe Flanges and Flanged Fittings, Steel Nickel 

Alloy and other Special Alloys. 

 

ANSI/AWWA C207 Steel Pipe Flanges for Water Works Service, 

Sizes 4 in through 144 in. 

 

ANSI/AWS D1.1 Structural Welding Code. 

 

ASTM A 307  Specification for Carbon Steel Bolts and Studs, 

6,000 psi Tensile. 

 

ASTM A 325  Specification for High-Strength Bolts for 

Structural Steel Joints. 

 

ASTM D 792  Test Methods for Specific Gravity and Density 

of Plastics by Displacement. 

 

ASTM D 2000  Classification System for Rubber Products 

in Automotive Applications. 

 

1.4 CONTRACTOR SUBMITTALS 

 

 A. The CONTRACTOR shall submit complete shop drawings and certificates, test 

reports, affidavits of compliance, of all piping systems, in accordance with the 

requirements in Section 01300, "Contractor Submittals," and as specified in the 

individual piping sections. The shop drawings shall include all necessary 

dimensions and details on pipe joints, fittings, fitting specials, valves, 

appurtenances, pipe supports, design calculations, and material lists. The 

submittals shall include detailed layout, spool, or fabrication drawings which 

show all pipe spools, spacers, adaptors, connectors, fittings, and pipe supports 

necessary to accommodate the equipment and valves provided in a complete and 

functional system. 

 

 B. All expenses incurred in making samples for certification of tests shall be borne 

by the CONTRACTOR. 

 

 C. The CONTRACTOR shall submit as part of the shop drawings a statement from 

the pipe fabricator certifying that all pipes will be fabricated subject to a 

recognized Quality Control Program. 
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1.5 QUALITY ASSURANCE 

 

 A. Inspection:  All pipe shall be subject to inspection at the place of manufacture.  

During the manufacture of the pipe, the ENGINEER shall be given access to all 

areas where manufacturing is in progress and shall be permitted to make all 

inspections necessary to confirm compliance with the Specifications. 

 

 B. Tests:  Except where otherwise specified, all materials used in the manufacture of 

the pipe shall be tested in accordance with the applicable Specifications and 

Standards. Welds shall be tested as specified.  The CONTRACTOR shall perform 

all tests at no additional cost to the OWNER. 

 

 C. Welding Requirements:  All welding procedures used to fabricate pipe shall be 

prequalified under the provisions of ANSI/AWS D1.1.  Welding procedures shall 

be required for, but not necessarily limited to, longitudinal and girth or spiral 

welds for pipe cylinders, spigot and bell ring attachments, reinforcing plates and 

ring flange welds, and plates for lug connections. 

 

 D. Welder Qualifications:  All welding shall be done by skilled welders, welding 

operators, and tackers who have had adequate experience in the methods and 

materials to be used.  Welders shall be qualified under the provisions of 

ANSI/AWS D1.1 by an independent local, approved testing agency not more than 

6 months prior to commencing work on the pipeline.  Machines and electrodes 

similar to those used in the WORK shall be used in qualification tests.  The 

CONTRACTOR shall furnish all material and bear the expense of qualifying 

welders. 

 

1.6 MANUFACTURER'S SERVICE REPRESENTATIVE 

 

 A. Where the assistance of a manufacturer's service representative is advisable, in 

order to obtain perfect pipe joints, supports, or special connections, the 

CONTRACTOR shall furnish such assistance at no additional cost to the 

OWNER. 

 

1.7 MATERIAL DELIVERY, STORAGE, AND PROTECTION 

 

 A. All piping materials, fittings, valves, and accessories shall be delivered in a clean 

and undamaged condition and stored off the ground, to provide protection against 

oxidation caused by ground contact.  All defective or damaged materials shall be 

replaced with new materials. 

 

1.8 CLEANUP 

 

 A. After completion of the work, all remaining pipe cuttings, joining and wrapping 

materials, and other scattered debris, shall be removed from the site.  The entire 

piping system shall be handed over in a clean and functional condition. 
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PART 2 -- PRODUCTS 

 

2.1 GENERAL 

 

 A. All pipes, fittings, and appurtenances shall be furnished in accordance with the 

requirements of the applicable Sections of Divisions 2 and 15 and as specified 

herein. 

 

 B. Miscellaneous Small Pipes:  Miscellaneous small pipes and fittings shall be in 

accordance with the requirements of Section 15010, "Mill Piping - Exposed and 

Buried" and as specified herein. 

 

 C. Pipe Supports:  All pipes shall be adequately supported in accordance with the 

requirements of Section 15020, "Pipe Supports," and as shown. 

 

 D. Lining:  All requirements pertaining to thickness, application, and curing of pipe 

lining, are in accordance with the requirements of the applicable Sections of 

Division 2, unless otherwise specified. 

 

 E. Pressure Rating:  All piping systems shall be designed for the maximum 

expected pressure as shown on the piping schedule. 

 

2.2 DUCTILE IRON INTERIOR PIPING 

 

A. Piping shall be flanged ductile iron pipe and shall conform to the 

requirements of AWWA C-151 and be thickness class 53.  The interior of 

the pipe shall have a cement mortar lining conforming to the requirements 

of AWWA C-104.  A bituminous coating shall be provided for piping that 

complies with the AWWA standards. 

 

2.3 PIPE FLANGES 

 

 A. Flanges:  Where the design pressure is 150 psi or less, flanges shall conform to 

either ANSI/AWWA C207 Class D or ANSI B16.5 150-lb class.  Where the 

design pressure is greater than 150 psi, up to a maximum of 275 psi, flanges shall 

conform to either ANSI/AWWA C207 Class E, Class F, or ANSI B16.5 150-lb 

class.  Where the design pressure is greater than 275 psi up to a maximum of 700 

psi, flanges shall conform to ANSI B16.5 300-lb class.  Flanges shall have flat 

faces and shall be attached with bolt holes straddling the vertical axis of the pipe 

unless otherwise shown.  Attachment of the flanges to the pipe shall conform to 

the applicable requirements of ANSI/AWWA C207. Flanges for miscellaneous 

small pipes shall be in accordance with the standards specified for these pipes. 

 

 C. Flange Coating:  All machined faces of metal blind flanges and pipe flanges 

shall be coated with a temporary rust-inhibitive coating to protect the metal until 

the installation is completed. 
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 D. Flange Bolts:  All bolts and nuts shall be stainless steel.  Studs and bolts shall 

extend through the nuts a minimum of 1/4-inch.  All-thread studs shall be used on 

all valve flange connections, where space restrictions preclude the use of regular 

bolts. 

 

 E. Flange Gaskets: Gaskets for flanged joints shall be full-faced, 1/16-inch thick 

compressed sheets of aramid fiber base, with nitrile binder and non-stick coating, 

suitable for temperatures to 700 degrees F, a pH of one to eleven, and pressures to 

1000 psig.  Blind flanges shall have gaskets covering the entire inside face of the 

blind flange and shall be cemented to the blind flange.  Ring gaskets shall not be 

permitted. 

 

 F. Flange Gasket Manufacturers, or Equal: 

 

  1. John Crane, style 2160; 

 

  2. Garlock, style 3000. 

 

2.4 PIPE THREADS 

 

 A. All pipe threads shall be in accordance with ANSI/ASME B1.20. 

 

2.5 PIPE INSULATION 

 

 A. Pipe insulation shall be 1/2 inch Armaflex as manufactured by Armstrong Co. or 

equal. Pipe insulation shall be installed on all interior piping.  The insulation shall 

be installed in accordance with the manufacturer's recommendations.  Insulation 

shall be present tight to the pipe and fitting and present a neat appearance. 

 

PART 3 -- EXECUTION 

 

3.1 GENERAL 

 

 A. All pipes, fittings, and appurtenances shall be installed in accordance with the 

requirements of the applicable Sections of Divisions 2 and 15.  The lining 

manufacturer shall take full responsibility for the complete, final product and its 

application.  All pipe ends and joints at screwed flanges shall be epoxy-coated, to 

assure continuous protection. 

 

END OF SECTION 
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Add the following Section: 

 

SECTION 15010 – MILL PIPING 

 

PART 1 -- GENERAL 

 

1.1 THE REQUIREMENT 

 

A. The CONTRACTOR shall furnish and install all exposed and buried mill piping as 

shown and specified, complete, including small steel pipe, copper tubing, solvent-

welded PVC pipe, cast iron soil pipe, fittings, gaskets, bolts, insulating connections, 

pipe insulation, and such other specialties as required for a complete and operable 

piping system in accordance with the requirements of the Contract Documents. 

 

B. All materials that will be in contact with potable water shall be NSF 61 and NSF 

372 listed. 

 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

 A. Section 15000 Piping, General. 

 

1.3 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

 

 A. Commercial Standards: 

 

ANSI/ASME B16.3 Malleable Iron Threaded Fittings, Classes 150 

and 300. 

 

ANSI/ASME B16.4 Cast Iron Threaded Fittings, Class 125 and 250. 

 

ANSI B16.5  Pipe Flanges and Flanged Fittings, Steel Nickel 

Alloy and Other Special Alloys. 

 

ANSI B16.11  Forged Steel Fittings, Socket-Welding and 

Threaded. 

 

ANSI B16.12  Cast-Iron Threaded Drainage Fittings. 

 

ANSI/ASME B16.15 Cast Bronze Threaded Fittings, Classes 125 and 

250. 

 

ANSI B16.21  Nonmetallic Flat Gaskets for Pipe Flanges. 

 

ANSI B16.22  Wrought Copper and Copper Alloy Solder Joint 

Pressure Fittings. 
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ANSI/NFPA 70 National Electric Code 

 

ASTM A 53  Specification for Pipe, Steel, Black and Hot-

Dipped, Zinc-Coated Welded and Seamless. 

 

ASTM A 74  Specification for Cast Iron Soil Pipe and 

Fittings. 

 

ASTM A 105  Specification for Forgings, Carbon Steel, for 

Piping Components. 

 

ASTM A 106  Specification for Seamless Carbon Steel Pipe 

for High Temperature Service. 

 

ASTM A 120  Specification for Pipe, Steel, Black and Hot-

Dipped Zinc-Coated (galvanized) Welded and 

Seamless, for Ordinary Uses. 

 

ASTM A 312  Specification for Seamless and Welded 

Austenitic Stainless Steel Pipe. 

 

ASTM A 518  Specification for Corrosion-Resistant High-

Silicon Iron Castings. 

 

ASTM B 43  Specification for Seamless Red Brass Pipe, 

Standard Sizes. 

 

ASTM B 62  Specification for Composition Bronze or Ounce 

Metal Castings. 

 

ASTM B 88  Specifications for Seamless Copper Water Tube. 

 

ASTM C 599  Specification for Process Glass Pipe and 

Fittings. 

 

ASTM D 1785  Specification for Poly (Vinyl Chloride) 

(PVC) Plastic Pipe, Schedules 40, 80, and 120. 

 

ASTM D 2996  Specification for Filament-Wound 

Reinforced Thermosetting Resin Pipe. 

 

ASTM D 4101  Specification for Propylene Plastic Injection 

and Extrusion Materials. 
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ASTM F 441  Specification for Chlorinated Poly (Vinyl 

Chloride) (CPVC) Plastic Pipe, Schedules 40 

and 80. 

 

1.4 CONTRACTOR SUBMITTALS 

 

 A. For the materials and equipment items supplied under the provisions of this 

Section, the CONTRACTOR shall submit copies of the manufacturer's product 

specifications and performance details according to the requirements of Section 

01300, "Contractor Submittals." 

 

PART 2 -- PRODUCTS 

 

2.1 SMALL STEEL PIPE 

 

 A. Unless otherwise shown, galvanized steel pipe and black steel pipe in sizes 6 

inches in diameter and smaller shall conform to the requirements of ASTM A 53, 

ASTM A 106, or ASTM A 120, as called out in the piping schedule, or as shown,  

and shall be Schedule 40 or 80. Galvanized steel pipe shall not be cement mortar 

lined unless otherwise shown. Fittings for galvanized steel pipe shall be of 

galvanized malleable iron, with NPT or grooved ends.  Black pipe may have 

welded joints, with standard or extra strong welding fittings, or fittings called out 

in piping schedule. 

 

2.2 COPPER TUBING 

 

 A. Copper tubing shall conform to the requirements of ASTM B 88 and shall be 

Type K, soft temper for buried tubing and hard-drawn for above- ground 

application.  Fittings shall be soldered or sweated on and shall be of wrought 

copper conforming to ANSI B16.22.  Soldered joints shall contain 95-percent tin 

and 5-percent antimony. 

 

2.3 DUCTILE IRON PIPE (EXPOSED) 

 

 A. Ductile iron pipe exposed and installed indoors shall conform to the requirements 

of AWWA C 151 except as specified herein.  Pipe shall be mortar lined, 

minimum Class 53, and installed with flanged joints except where otherwise 

shown. Grooved end joints, where shown, shall conform to AWWA C606.  The 

pipe exterior shall be coated in accordance with Section 09800 "Protective 

Coating." 

 

 

2.4 GASKETS AND BOLTS 

 

 A. Except as otherwise provided, gaskets for flanged joints shall be in accordance 

with the requirements of Section 15000, "Piping, General." 
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2.5 PIPE INSULATION 

 

A. Pipe insulation shall be 1/2 inch Armaflex as manufactured by Armstrong Co. or 

equal. Pipe insulation shall be installed on all interior piping.  The insulation shall 

be installed in accordance with the manufacturer's recommendations.  Insulation 

shall be present tight to the pipe and fitting and present a neat appearance. 

 

2.6 PIPE SUPPORTS 

 

A. Pipe Supports, hangers, anchors, and guides shall be in accordance with the 

requirements of Section 15020, "Pipe Supports." 

 

PART 3 -- EXECUTION 

 

3.1 INSTALLATION 

 

 A. Small Steel Pipe:  Buried galvanized or black steel pipe shall be coated as 

specified in Section 09800, "Protective Coating" or provided with an extruded 

high density polyethylene coating with minimum thickness of 35 mils.  

 

 B. Couplings:  Pipe couplings shall be installed in strict accordance with the 

manufacturer's printed recommendations, using the correct style coupling and 

gasket for any given application. 

 

 C. Gaskets for Flanged Joints:  Gaskets shall be in accordance with the 

requirements of Section 15000, "Piping, General." 

 

 D. Insulating Connections:  All insulating connections shall be installed in 

accordance with manufacturer's printed instructions.  Care shall be exercised to 

prevent damage to insulating fittings, while making up the joints. 

 

END OF SECTION 

 

Add the following Section: 

 

SECTION 15020 - PIPE SUPPORTS 

 

PART 1 -- GENERAL 

 

1.1 THE REQUIREMENT 

 

A. The CONTRACTOR shall provide all tools, supplies, materials, equipment, and all 

labor necessary for the furnishing, construction, and installation of all pipe supports, 

hangers, guides, and anchors shown, specified, or required for a complete and 

operable piping system, in accordance with the requirements of the Contract 

Documents. 
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B. All materials that will be in contact with potable water shall be NSF 61 and NSF 

372 listed. 

 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

 

 A. Section 15000  Piping, General. 

 

1.3 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

 

 A. Commercial Standards: 

 

ANSI/ASME B31.1 Power Piping. 

 

ASTM A 123  Specifications for Zinc (Hot-Dip Galvanized) 

Coatings on Iron and Steel Products. 

 

1.4 CONTRACTOR SUBMITTALS 

 

 A. Shop Drawings:  The CONTRACTOR shall furnish complete shop drawings of 

all pipe supports, hangers, anchors, and guides, as well as calculations for special 

supports and anchors, in accordance with Section 01300, "Contractor Submittals." 

 

PART 2 -- PRODUCTS 

 

2.1 GENERAL REQUIREMENTS 

 

 A. Code Compliance:  All piping systems and pipe connections to equipment shall 

be properly supported, to prevent undue deflection, vibration, and stresses on 

piping, equipment, and structures.  All supports and parts thereof shall conform to 

the requirements of ANSI/ASME B31.1, except as supplemented or modified by 

these Specifications.  Supports for plumbing piping shall be in accordance with 

the latest edition of the applicable plumbing code, or local administration 

requirements. 

 

 B. Structural Members:  Wherever possible, pipes shall be attached to structural. 

Where it is necessary to frame structural members between existing members, 

such supplementary members shall be provided by the CONTRACTOR at no 

additional cost to the OWNER.  All supplementary members shall be in 

accordance with the requirements of the building code and the American Institute 

of Steel Construction. 

 

 C. Small diameter pipe (8” and smaller shall be supported by galvanized Unistrut 

with Unistrut Cush-A-Clamps, or approved qual, primarily mounted to the ceiling 

and floor.  Floor mounted supports shall be Unistrut Telestrut Tubing with base 
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plates or approve equal. U-Bolt pipe support Grinnell Fig. 259 and Elcen Fig. 49 

or approved equal may be used as shown on the Drawings. 

 

 D. Support Spacing:  Supports for piping with the longitudinal axis in 

approximately a horizontal position shall be spaced to prevent excessive sag, 

bending and shear stresses in the piping, with special consideration given where 

components, such as flanges and valves, impose concentrated loads.  Where 

calculations are not made or more stringent requirements from pipe manufacturers 

prevail, suggested maximum spacing of supports are given in the tables below.  

Vertical supports shall be spaced to prevent the pipe from being overstressed from 

the combination of all loading effects. 

 

1. Support for Steel Pipe and Cast Iron Pipe: 

 

   Pipe Size   Maximum Span 

   (inches)   (feet)  

 1/2 6 

 3/4 & 1 8 

 1-1/4 to 2 10 

 3 12 

 4 14 

 6 17 

 8 & 10 19 

 12 & 14 23 

 16 & 18 25 

 20 & Above 30 

 

2. Support Spacing for Copper Tubing: 

   Pipe Size   Maximum Span 

   (inches)   (feet)  

 1/2 to 1-1/2 6 

 2 to 4 10 

 6 & Above 12 

 

3. Support Spacing for Ductile Iron Pipe: 

 

   Pipe Size   Maximum Span 

   (inches)   (feet)  

 All Sizes   2 Supports per length or 10 feet 

     (one of the two supports located  

     at joint) 

 

  4. Variances:  For temperatures other than ambient temperatures, or those 

listed, and for other piping materials or wall thicknesses, the above spacings 

should be modified in accordance with the pipe manufacturer's 

recommendations. 
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 E. Pipe Hangers:  Pipe hangers shall be capable of supporting the pipe in all 

conditions of operation.  They shall allow for free expansion and contraction of 

the piping, and shall prevent excessive stress on equipment.  All hangers shall 

have a means of vertical adjustment after erection.  Hangers shall be designed so 

that they cannot become disengaged by any movement of the supported pipe.  

Hangers subject to shock, seismic disturbances, or thrust imposed by the actuation 

of safety valves, shall include hydraulic shock suppressors.  All hanger rods shall 

be subject to tensile loading, only. 

 

 F. Hangers Subject to Horizontal Movements:  At hanger locations where lateral 

or axial movement is anticipated, suitable linkage shall be provided to permit such 

movement.  Where horizontal pipe movement is greater than 1/2-inch, or where 

the hanger rod deflection from the vertical is greater than 4 degrees from the cold 

to the hot position of the pipe, the hanger rod and structural attachment shall be 

offset in such a manner that the rod is vertical in the hot position. 

 

 G. Freestanding Piping:  Free-standing pipe connections to equipment, like 

chemical feeders, pumps, etc., shall be firmly attached to fabricated steel frames 

made of angles, channels, or I-beams anchored to the structure.  Exterior, free-

standing overhead piping shall be supported on fabricated pipe stands, consisting 

of pipe columns anchored to concrete footings, with horizontal, welded steel 

angles and U-bolts or clamps, securing the pipes. 

 

 H. Seismic Restaint:  Pipe hangers shall be capable of supporting the pipe in all 

conditions of operation for piping in Seismic Zone 3.  They shall allow for free 

expansion and contraction of the piping, and shall prevent excessive stress on 

equipment.  Hangers shall be designed and installed so that the piping and 

equipment are not damaged by seismic action.   

 

2.2 MANUFACTURED SUPPORTS 

 

 A. Stock Parts:  Where not specifically shown or detailed, designs, generally 

accepted as exemplifying good engineering practice, using stock or production 

parts, shall be utilized wherever possible.  Such parts shall be locally available, 

new, of best commercial quality, designed and rated for the intended purpose. 

 

 B. Manufacturers, or Equal: 

 

1. Unistrut 

2. Anvil International 

3. Elcen Metal Products Company 
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2.3 COATING 

 

 A. Galvanizing:  Unless otherwise shown or specified, all fabricated pipe supports, 

other than stainless steel or non-ferrous supports, shall be blast-cleaned after 

fabrication and hot-dip galvanized in accordance with ASTM 123. 

 

PART 3 -- EXECUTION 

 

3.1 INSTALLATION 

 

 A. General:  All pipe supports, hangers, brackets, anchors, guides, and inserts shall 

be fabricated and installed in accordance with the manufacturer's printed 

instructions and ANSI/ASME B31.1.  All concrete inserts for pipe hangers and 

supports shall be coordinated with the formwork. 

 

 B. Appearance:  Pipe supports and hangers shall be positioned in such a way as to 

produce an orderly, neat piping system.  All hanger rods shall be vertical, without 

offsets.  Hangers shall be adjusted to line up groups of pipes at the proper grade 

for drainage and venting, as close to ceilings or roofs as possible, without 

interference with other work. 

 

3.2 FABRICATION 

 

 A. Quality Control:  Pipe hangers and supports shall be fabricated and installed by 

experienced welders and fitters, using the best welding procedures available. 

Fabricated supports shall be neat in appearance without sharp corners, burrs, and 

edges. 

 

END OF SECTION 
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Add the following Division: 

 

 

DIVISION 26000 – ELECTRICAL 
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Add the following Section: 

SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND 

CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Copper building wire rated 600 V or less. 

2. Connectors, splices, and terminations rated 600 V and less. 

B. Related Requirements: 

1. Section 260523 "Control-Voltage Electrical Power Cables" for control systems 

communications cables and Classes 1, 2, and 3 control cables. 

1.3 DEFINITIONS 

A. RoHS: Restriction of Hazardous Substances. 

B. VFC: Variable-frequency controller. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.5 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports. 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 69 

 

PART 2 - PRODUCTS 

2.1 COPPER BUILDING WIRE 

A. Description: Flexible, insulated and uninsulated, drawn copper current-carrying conductor with 

an overall insulation layer or jacket, or both, rated 600 V or less. 

B. Standards: 

1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for 

intended location and use. 

2. RoHS compliant. 

3. Conductor and Cable Marking: Comply with wire and cable marking according to UL's 

"Wire and Cable Marking and Application Guide." 

C. Conductor Insulation: 

1. Type THHN and Type THWN-2: Comply with UL 83. 

2. Type XHHW-2: Comply with UL 44. 

2.2 CONNECTORS AND SPLICES 

A. Description: Factory-fabricated connectors, splices, and lugs of size, ampacity rating, material, 

type, and class for application and service indicated; listed and labeled as defined in NFPA 70, 

by a qualified testing agency, and marked for intended location and use. 

B. Lugs: One piece, seamless, designed to terminate conductors specified in this Section. 

1. Material: Aluminum. 

2. Type: One hole with standard barrels. 

3. Termination: Crimp. 

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Feeders: Stranded copper. 

B. Branch Circuits: Stranded copper. 

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND 

WIRING METHODS 

A. Exposed Feeders: Type THHN/THWN-2, single conductors in raceway and type XHHW-2, 

single conductors in raceway. 

B. Exposed Branch Circuits: Type THHN/THWN-2, single conductors in raceway. 
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C. VFC Output Circuits: Type XHHW-2 in metal conduit. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Complete raceway installation between conductor and cable termination points according to 

Section 260533 "Raceways and Boxes for Electrical Systems" prior to pulling conductors and 

cables. 

B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used 

must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended 

maximum pulling tensions and sidewall pressure values. 

C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will 

not damage cables or raceway. 

3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-

tightening values. If manufacturer's torque values are not indicated, use those specified in 

UL 486A-486B. 

B. Make splices, terminations, and taps that are compatible with conductor material. 

C. Wiring at Outlets: Install conductor at each outlet, with at least 6 inches (150 mm) of slack. 

3.5 IDENTIFICATION 

A. Identify and color-code conductors and cables according to Section 260553 "Identification for 

Electrical Systems." 

3.6 FIELD QUALITY CONTROL 

A. Perform tests and inspections: 

1. After installing conductors and cables and before electrical circuitry has been energized, 

test feeder conductors for compliance with requirements. 

2. Perform each visual and mechanical inspection and electrical test stated in NETA 

Acceptance Testing Specification.  Certify compliance with test parameters. 

3. Initial Infrared Scanning: After Substantial Completion, but before Final Acceptance, 

perform an infrared scan of each splice in conductors No. 3 AWG and larger. Remove 

box and equipment covers so splices are accessible to portable scanner. Correct 

deficiencies determined during the scan. 

a. Instrument: Use an infrared scanning device designed to measure temperature or to 

detect significant deviations from normal values. Provide calibration record for 

device. 
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b. Record of Infrared Scanning: Prepare a certified report that identifies switches 

checked and that describes scanning results. Include notation of deficiencies 

detected, remedial action taken, and observations after remedial action. 

4. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of each 

switch 6 months after date of Substantial Completion. 

B. Prepare test and inspection reports to record the following: 

1. Procedures used. 

2. Results that comply with requirements. 

3. Results that do not comply with requirements, and corrective action taken to achieve 

compliance with requirements. 

 

END OF SECTION 260519 

Add the following Section: 

SECTION 260523 - CONTROL-VOLTAGE ELECTRICAL POWER CABLES 

PART 4 - GENERAL 

4.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

4.2 SUMMARY 

A. Section Includes: 

1. Backboards. 

2. Category 5e balanced twisted pair cable. 

3. Balanced twisted pair cabling hardware. 

4. Low-voltage control cabling. 

5. Control-circuit conductors. 

6. Identification products. 

4.3 DEFINITIONS 

A. EMI: Electromagnetic interference. 

B. Low Voltage: As defined in NFPA 70 for circuits and equipment operating at less than 50 V or 

for remote-control and signaling power-limited circuits. 

C. RCDD: Registered Communications Distribution Designer. 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 72 

 

4.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

4.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency, RCDD, layout technician, installation supervisor, and 

field inspector. 

B. Source quality-control reports. 

C. Field quality-control reports. 

PART 5 - PRODUCTS 

5.1 PERFORMANCE REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. RoHS compliant. 

5.2 BACKBOARDS 

A. Description: Plywood, 3/4 inches thick.  

B. Painting: Paint plywood on all sides and edges.  

5.3 CATEGORY 5e BALANCED TWISTED PAIR CABLE 

A. Description: Four-pair, balanced-twisted pair cable, certified to meet transmission 

characteristics of Category 5e cable at frequencies up to 100 MHz. 

B. Standard: Comply with ICEA S-90-661, NEMA WC 63.1, and TIA-568-C.2 for Category 5e 

cables. 

C. Conductors: 100-ohm, 24 AWG solid copper. 

D. Shielding/Screening: Unshielded twisted pairs (UTP). 

E. Cable Rating: Riser. 

F. Jacket: Blue thermoplastic. 
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5.4 BALANCED TWISTED PAIR CABLE HARDWARE 

A. Description: Hardware designed to connect, splice, and terminate balanced twisted pair copper 

communications cable. 

B. General Requirements for Balanced Twisted Pair Cable Hardware: 

1. Comply with the performance requirements of Category 5e. 

2. Comply with TIA-568-C.2, IDC type, with modules designed for punch-down caps or 

tools. 

3. Cables shall be terminated with connecting hardware of same category or higher. 

C. Plugs and Plug Assemblies: 

1. Male; eight position; color-coded modular telecommunications connector designed for 

termination of a single four-pair 100-ohm unshielded or shielded balanced twisted pair 

cable. 

2. Comply with IEC 60603-7-1, IEC 60603-7-2, IEC 60603-7-3, IEC 60603-7-4, and 

IEC 60603-7.5. 

3. Marked to indicate transmission performance. 

5.5 CONTROL CABLE 

A. Standard Cable: NFPA 70, Type CM. 

1. Paired, No. 16 AWG, stranded tinned-copper conductors. 

2. Polyethylene insulation. 

3. Individual aluminum foil-polyester tape shielded pairs with 100 percent shield coverage. 

4. PVC jacket. 

5. Pairs are cabled on common axis with No. 18 AWG, stranded tinned-copper drain wire. 

6. Flame Resistance: Comply with UL 1685. 

5.6 CONTROL-CIRCUIT CONDUCTORS 

A. Class 1 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in 

raceway. 

B. Class 2 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in 

raceway. 

C. Class 3 Remote-Control and Signal Circuits: Stranded copper, Type THHN/THWN-2, 

complying with UL 83 in raceway. 

5.7 SOURCE QUALITY CONTROL 

A. Factory test twisted pair cables according to TIA-568-C.2. 

B. Cable will be considered defective if it does not pass tests and inspections. 
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C. Prepare test and inspection reports. 

PART 6 - EXECUTION 

6.1 EXAMINATION 

A. Test cables on receipt at Project site. 

1. Test each pair of twisted pair cable for open and short circuits. 

6.2 INSTALLATION OF RACEWAYS AND BOXES 

A. Comply with requirements in Section 260533 "Raceways and Boxes for Electrical Systems" for 

raceway selection and installation requirements for boxes, conduits, and wireways as 

supplemented or modified in this Section. 

1. Outlet boxes for cables shall be no smaller than 4 inches (102 mm) square by 2-1/2 

inches (64 mm) deep. 

B. Comply with TIA-569-D for pull-box sizing and length of conduit and number of bends 

between pull points. 

C. Install manufactured conduit sweeps and long-radius elbows if possible. 

D. Backboards: Butt adjacent sheets tightly and form smooth gap-free corners and joints. 

6.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Comply with NECA 1. 

B. General Requirements for Cabling: 

1. Comply with TIA-568-C Series of standards. 

2. Comply with BICSI ITSIMM, Ch. 5, "Copper Structured Cabling Systems." 

3. Terminate all conductors; no cable shall contain unterminated elements. Make 

terminations only at indicated outlets, terminals, and cross-connect and patch panels. 

4. Cables may not be spliced and shall be continuous from terminal to terminal. Do not 

splice cable between termination, tap, or junction points. 

5. Secure and support cables at intervals not exceeding 30 inches (760 mm) and not more 

than 6 inches (150 mm) from cabinets, boxes, fittings, outlets, racks, frames, and 

terminals. 

6. Bundle, lace, and train conductors to terminal points without exceeding manufacturer's 

limitations on bending radii, but not less than radii specified in BICSI ITSIMM, Ch. 5, 

"Copper Structured Cabling Systems." Install lacing bars and distribution spools. 

7. Do not install bruised, kinked, scored, deformed, or abraded cable. Remove and discard 

cable if damaged during installation and replace it with new cable. 
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8. Cold-Weather Installation: Bring cable to room temperature before dereeling. Do not use 

heat lamps for heating. 

9. Pulling Cable: Comply with BICSI ITSIMM, Ch. 5, "Copper Structured Cabling 

Systems." Monitor cable pull tensions. 

10. Secure: Fasten securely in place with hardware specifically designed and installed so as 

to not damage cables. 

C. Balanced Twisted Pair Cable Installation: 

1. Comply with TIA-568-C.2. 

2. Do not untwist balanced twisted pair cables more than 1/2 inch (12 mm) at the point of 

termination to maintain cable geometry. 

D. Installation of Control-Circuit Conductors: 

1. Install wiring in raceways. 

2. Comply with requirements specified in Section 260533 "Raceways and Boxes for 

Electrical Systems." 

E. Separation from EMI Sources: 

1. Comply with BICSI TDMM and TIA-569-D recommendations for separating unshielded 

copper voice and data communications cable from potential EMI sources including 

electrical power lines and equipment. 

2. Separation between communications cables in grounded metallic raceways and power 

lines and electrical equipment located in grounded metallic conduits or enclosures shall 

be as follows: 

a. Electrical Equipment or Circuit Rating Less Than 2 kVA: No requirement. 

b. Electrical Equipment or Circuit Rating between 2 and 5 kVA: A minimum of 3 

inches (75 mm). 

c. Electrical Equipment or Circuit Rating More Than 5 kVA: A minimum of 6 inches 

(150 mm). 

3. Separation between Communications Cables and Electrical Motors and Transformers, 5 

kVA or 5 HP and Larger: A minimum of 48 inches (1200 mm). 

6.4 REMOVAL OF CONDUCTORS AND CABLES 

A. Remove abandoned conductors and cables. Abandoned conductors and cables are those 

installed that are not terminated at equipment and are not identified with a tag for future use. 

6.5 GROUNDING 

A. For data communication wiring, comply with TIA-607-B and with BICSI TDMM, "Bonding 

and Grounding (Earthing)" Chapter. 
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B. For low-voltage control wiring and cabling, comply with requirements in Section 260526 

"Grounding and Bonding for Electrical Systems." 

6.6 IDENTIFICATION 

A. Comply with requirements for identification specified in Section 260553 "Identification for 

Electrical Systems." 

B. Identify data and communications system components, wiring, and cabling according to TIA-

606-B; label printers shall use label stocks, laminating adhesives, and inks complying with 

UL 969. 

C. Identify each wire on each end and at each terminal with a number-coded identification tag. 

Each wire shall have a unique tag. 

6.7 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Visually inspect cable jacket materials for UL or third-party certification markings. 

Inspect cabling terminations to confirm color-coding for pin assignments, and inspect 

cabling connections to confirm compliance with TIA-568-C.1. 

2. Visually inspect cable placement, cable termination, grounding and bonding, equipment 

and patch cords, and labeling of all components. 

3. Test cabling for direct-current loop resistance, shorts, opens, intermittent faults, and 

polarity between conductors. Test operation of shorting bars in connection blocks. Test 

cables after termination, but not after cross-connection. 

a. Test instruments shall meet or exceed applicable requirements in TIA-568-C.2. 

Perform tests with a tester that complies with performance requirements in its 

"Test Instruments (Normative)" Annex, complying with measurement accuracy 

specified in its "Measurement Accuracy (Informative)" Annex. Use only test cords 

and adapters that are qualified by test equipment manufacturer for channel or link 

test configuration. 

B. Document data for each measurement. Print data for submittals in a summary report that is 

formatted using Table 10.1 in BICSI TDMM as a guide, or transfer the data from the instrument 

to the computer, save as text files, print, and submit. 

C. End-to-end cabling will be considered defective if it does not pass tests and inspections. 

D. Prepare test and inspection reports. 

 

END OF SECTION 260523 
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Add the following Section: 

SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes grounding and bonding systems and equipment. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

1.4 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports. 

1.5 QUALITY ASSURANCE 

A. Electrical components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with UL 467 for grounding and bonding materials and equipment. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with UL 467 for grounding and bonding materials and equipment. 

2.2 CONDUCTORS 

A. Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise required by 

applicable Code or authorities having jurisdiction. 
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2.3 CONNECTORS 

A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in 

which used and for specific types, sizes, and combinations of conductors and other items 

connected. 

B. Cable-to-Cable Connectors: Compression type, copper or copper alloy. 

C. Conduit Hubs: Mechanical type, terminal with threaded hub. 

D. Water Pipe Clamps: 

1. Mechanical type, two pieces with zinc-plated bolts. 

a. Material: Tin-plated aluminum. 

PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors: Stranded copper. 

B. Conductor Terminations and Connections: 

1. Pipe and Equipment Grounding Conductor Terminations: Bolted connectors. 

3.2 GROUNDING AT THE SERVICE 

A. Equipment grounding conductors and grounding electrode conductors shall be connected to the 

ground bus. Install a main bonding jumper between the neutral and ground buses. 

3.3 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with all feeders and branch circuits. 

B. Install insulated equipment grounding conductors with the following items, in addition to those 

required by NFPA 70: 

1. Feeders and branch circuits. 

2. Lighting circuits. 

3. Three-phase motor and appliance branch circuits. 

4. Flexible raceway runs. 
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3.4 INSTALLATION 

A. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise 

indicated or required by Code. Avoid obstructing access or placing conductors where they may 

be subjected to strain, impact, or damage. 

B. Bonding Straps and Jumpers: Install in locations accessible for inspection and maintenance 

except where routed through short lengths of conduit. 

1. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports: Install 

bonding so vibration is not transmitted to rigidly mounted equipment. 

C. Grounding and Bonding for Piping: 

1. Metal Water Service Pipe: Install insulated copper grounding conductors, in conduit, 

from building's main service equipment, or grounding bus, to main metal water service 

entrances to building. Connect grounding conductors to main metal water service pipes; 

use a bolted clamp connector or bolt a lug-type connector to a pipe flange by using one of 

the lug bolts of the flange. Where a dielectric main water fitting is installed, connect 

grounding conductor on street side of fitting. Bond metal grounding conductor conduit or 

sleeve to conductor at each end. 

2. Water Meter Piping: Use braided-type bonding jumpers to electrically bypass water 

meters. Connect to pipe with a bolted connector. 

3.5 FIELD QUALITY CONTROL 

A. Perform the following tests and Inspections: 

1. After installing grounding system but before permanent electrical circuits have been 

energized, test for compliance with requirements. 

2. Inspect physical and mechanical condition. Verify tightness of accessible, bolted, 

electrical connections with a calibrated torque wrench according to manufacturer's 

written instructions. 

B. Grounding system will be considered defective if it does not pass tests and inspections. 

 

END OF SECTION 260526 
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Add the following Section: 

SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Steel slotted support systems. 

2. Conduit and cable support devices. 

3. Mounting, anchoring, and attachment components, including powder-actuated fasteners, 

mechanical expansion anchors, clamps, through bolts, and toggle bolts. 

4. Fabricated metal equipment support assemblies. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components 

and profiles, and finishes for the following: 

a. Slotted support systems, hardware, and accessories. 

b. Clamps. 

c. Hangers. 

d. Fasteners. 

e. Anchors. 

f. Saddles. 

g. Brackets. 

2. Include rated capacities and furnished specialties and accessories. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Seismic Performance: Hangers and supports shall withstand the effects of earthquake motions 

determined according to ASCE/SEI 7. 
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1. The term "withstand" means "the supported equipment and systems will remain in place 

without separation of any parts when subjected to the seismic forces specified and the 

supported equipment and systems will be fully operational after the seismic event." 

2. Component Importance Factor: 1.0. 

B. Surface-Burning Characteristics: Comply with ASTM E 84; testing by a qualified testing 

agency. Identify products with appropriate markings of applicable testing agency. 

1. Flame Rating: Class 1. 

2. Self-extinguishing according to ASTM D 635. 

2.2 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Steel Slotted Support Systems: Preformed steel channels and angles with minimum 13/32-inch- 

(10-mm-) diameter holes at a maximum of 8 inches (200 mm) o.c. in at least one surface. 

1. Standard: Comply with MFMA-4 factory-fabricated components for field assembly. 

2. Material for Channel, Fittings, and Accessories: Stainless steel, Type 304. 

3. Channel Width: 1-5/8 inches (41.25 mm). 

B. Conduit and Cable Support Devices: Stainless-steel hangers, clamps, and associated fittings, 

designed for types and sizes of raceway or cable to be supported. 

C. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or their 

supports to building surfaces include the following: 

1. Powder-Actuated Fasteners: Threaded-steel stud, for use in hardened portland cement 

concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for 

supported loads and building materials where used. 

2. Mechanical-Expansion Anchors: Insert-wedge-type, stainless steel, for use in hardened 

portland cement concrete, with tension, shear, and pullout capacities appropriate for 

supported loads and building materials where used. 

3. Through Bolts: Structural type, hex head, and high strength. Comply with ASTM A 325. 

4. Toggle Bolts: All Stainless-steel springhead type. 

2.3 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 

A. Description: Welded or bolted structural-steel shapes, shop or field fabricated to fit dimensions 

of supported equipment. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with the following standards for application and installation requirements of hangers 

and supports, except where requirements on Drawings or in this Section are stricter: 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 82 

 

1. NECA 1. 

2. NECA 101 

3. NECA 102. 

4. NECA 105. 

5. NECA 111. 

B. Comply with requirements for raceways and boxes specified in Section 260533 "Raceways and 

Boxes for Electrical Systems." 

C. Spring-steel clamps designed for supporting single conduits without bolts may be used for 1-

1/2-inch (38-mm) and smaller raceways serving branch circuits and communication systems 

above suspended ceilings, and for fastening raceways to trapeze supports. 

3.2 SUPPORT INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 

article. 

B. Raceway Support Methods: In addition to methods described in NECA 1, EMT may be 

supported by openings through structure members, according to NFPA 70. 

C. Strength of Support Assemblies: Where not indicated, select sizes of components so strength 

will be adequate to carry present and future static loads within specified loading limits. 

Minimum static design load used for strength determination shall be weight of supported 

components plus 200 lb (90 kg). 

D. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten 

electrical items and their supports to building structural elements by the following methods 

unless otherwise indicated by code: 

1. To Wood: Fasten with lag screws or through bolts. 

2. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion anchor 

fasteners on solid masonry units. 

3. To Existing Concrete: Expansion anchor fasteners. 

4. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock 

washers and nuts may be used in existing standard-weight concrete 4 inches (100 mm) 

thick or greater. Do not use for anchorage to lightweight-aggregate concrete or for slabs 

less than 4 inches (100 mm) thick. 

5. Items Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount cabinets, 

panelboards, disconnect switches, control enclosures, pull and junction boxes, 

transformers, and other devices on slotted-channel racks attached to substrate by means 

that comply with seismic-restraint strength and anchorage requirements. 

E. Drill holes for expansion anchors in concrete at locations and to depths that avoid the need for 

reinforcing bars. 
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3.3 INSTALLATION OF FABRICATED METAL SUPPORTS 

A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and elevation 

to support and anchor electrical materials and equipment. 

3.4 PAINTING 

A. Touchup: Clean field welds and abraded areas of shop paint. Paint exposed areas immediately 

after erecting hangers and supports. Use same materials as used for shop painting. Comply with 

SSPC-PA 1 requirements for touching up field-painted surfaces. 

1. Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils (0.05 

mm). 

B. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply 

galvanizing-repair paint to comply with ASTM A 780. 

 

END OF SECTION 260529 

Add the following Section: 

SECTION 260533 - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Metal conduits and fittings. 

2. Metal wireways and auxiliary gutters. 

3. Boxes, enclosures, and cabinets. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.4 INFORMATIONAL SUBMITTALS 

A. Source quality-control reports. 
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PART 2 - PRODUCTS 

2.1 METAL CONDUITS AND FITTINGS 

A. Metal Conduit: 

1. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing 

agency, and marked for intended location and application. 

2. EMT: Comply with ANSI C80.3 and UL 797. 

3. LFMC: Flexible steel conduit with PVC jacket and complying with UL 360. 

B. Metal Fittings: 

1. Comply with NEMA FB 1 and UL 514B. 

2. Listing and Labeling: Listed and labeled as defined in NFPA 70, by a qualified testing 

agency, and marked for intended location and application. 

3. Fittings, General: Listed and labeled for type of conduit, location, and use. 

4. Fittings for EMT: 

a. Material: Steel. 

b. Type: Setscrew or compression. 

2.2 METAL WIREWAYS AND AUXILIARY GUTTERS 

A. Description: Sheet metal, complying with UL 870 and NEMA 250, Type 1 unless otherwise 

indicated, and sized according to NFPA 70. 

B. Fittings and Accessories: Include covers, couplings, offsets, elbows, expansion joints, adapters, 

hold-down straps, end caps, and other fittings to match and mate with wireways as required for 

complete system. 

C. Wireway Covers: Screw-cover type unless otherwise indicated. 

D. Finish: Manufacturer's standard enamel finish. 

2.3 BOXES, ENCLOSURES, AND CABINETS 

A. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets 

installed in wet locations shall be listed for use in wet locations. 

B. Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A. 

C. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1. 

D. Device Box Dimensions: 4 inches square by 2-1/2 inches deep (102 mm square by 64 mm 

deep). 

E. Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250, Type 1 with continuous-hinge 

cover with flush latch unless otherwise indicated. 
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1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel. 

2. Interior Panels: Steel; all sides finished with manufacturer's standard enamel. 

F. Cabinets: 

1. NEMA 250, Type 1 galvanized-steel box with removable interior panel and removable 

front, finished inside and out with manufacturer's standard enamel. 

2. Metal barriers to separate wiring of different systems and voltage. 

PART 3 - EXECUTION 

3.1 RACEWAY APPLICATION 

A. Outdoors: Apply raceway products as specified below unless otherwise indicated: 

1. Exposed Conduit: GRC. 

B. Indoors: Apply raceway products as specified below unless otherwise indicated: 

1. Exposed, Not Subject to Physical Damage: EMT. 

2. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 

Electric Solenoid, or Motor-Driven Equipment): LFMC. 

C. Minimum Raceway Size: 1/2-inch (16-mm) trade size. 

D. Raceway Fittings: Compatible with raceways and suitable for use and location. 

1. EMT: Use setscrew or compression, steel fittings. Comply with NEMA FB 2.10. 

2. Flexible Conduit: Use only fittings listed for use with flexible conduit. Comply with 

NEMA FB 2.20. 

3.2 INSTALLATION 

A. Comply with requirements in Section 260529 "Hangers and Supports for Electrical Systems" 

for hangers and supports. 

B. Comply with NECA 1 and NECA 101 for installation requirements except where requirements 

on Drawings or in this article are stricter.  

C. Complete raceway installation before starting conductor installation. 

D. Install no more than the equivalent of three 90-degree bends in any conduit run except for 

control wiring conduits, for which fewer bends are allowed. Support within 12 inches (300 mm) 

of changes in direction. 

E. Make bends in raceway using large-radius preformed ells. Field bending shall be according to 

NFPA 70 minimum radii requirements. Use only equipment specifically designed for material 

and size involved. 

F. Install conduits parallel or perpendicular to building lines. 
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G. Support conduit within 12 inches (300 mm) of enclosures to which attached. 

H. Coat field-cut threads on PVC-coated raceway with a corrosion-preventing conductive 

compound prior to assembly. 

I. Raceway Terminations at Locations Subject to Moisture or Vibration: Use insulating bushings 

to protect conductors including conductors smaller than No. 4 AWG. 

J. Terminate threaded conduits into threaded hubs or with locknuts on inside and outside of boxes 

or cabinets. Install bushings on conduits up to 1-1/4-inch (35mm) trade size and insulated throat 

metal bushings on 1-1/2-inch (41-mm) trade size and larger conduits terminated with locknuts. 

Install insulated throat metal grounding bushings on service conduits. 

K. Install raceways square to the enclosure and terminate at enclosures with locknuts. Install 

locknuts hand tight plus 1/4 turn more. 

L. Do not rely on locknuts to penetrate nonconductive coatings on enclosures. Remove coatings in 

the locknut area prior to assembling conduit to enclosure to assure a continuous ground path. 

M. Cut conduit perpendicular to the length. For conduits 2-inch (53-mm) trade size and larger, use 

roll cutter or a guide to make cut straight and perpendicular to the length. 

1.  

N. Flexible Conduit Connections: Comply with NEMA RV 3. Use a maximum of 36 inches (915 

mm) of flexible conduit for equipment subject to vibration, noise transmission, or movement; 

and for transformers and motors. 

O. Mount boxes at heights indicated on Drawings. Install boxes with height measured to center of 

box unless otherwise indicated. 

P. Fasten junction and pull boxes to or support from building structure. Do not support boxes by 

conduits. 

3.3 PROTECTION 

A. Protect coatings, finishes, and cabinets from damage and deterioration. 

1. Repair damage to galvanized finishes with zinc-rich paint recommended by 

manufacturer. 

 

END OF SECTION 260533 
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Add the following Section: 

SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Color and legend requirements for raceways, conductors, and warning labels and signs. 

2. Labels. 

3. Tapes. 

4. Signs. 

5. Cable ties. 

6. Fasteners for labels and signs. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Comply with ASME A13.1. 

B. Comply with NFPA 70. 

C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145. 

D. Comply with ANSI Z535.4 for safety signs and labels. 

E. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks 

used by label printers, shall comply with UL 969. 

2.2 COLOR AND LEGEND REQUIREMENTS 

A. Color-Coding for Phase- and Voltage-Level Identification, 600 V or Less: Use colors listed 

below for ungrounded feeder and branch-circuit conductors. 

1. Color shall be factory applied or field applied. 

2. Colors for 240-V Circuits: 

a. Phase A: Black. 
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b. Phase B: Red. 

3. Colors for 480/277-V Circuits: 

a. Phase A: Brown. 

b. Phase B: Orange. 

c. Phase C: Yellow. 

4. Color for Neutral: White. 

5. Color for Equipment Grounds: Green. 

B. Equipment Identification Labels: 

1. Black letters on a white field. 

2.3 LABELS 

A. Vinyl Wraparound Labels: Preprinted, flexible labels laminated with a clear, weather- and 

chemical-resistant coating and matching wraparound clear adhesive tape for securing label ends. 

2.4 TAPES 

A. Marker Tapes: Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification 

legend machine printed by thermal transfer or equivalent process. 

B. Floor Marking Tape: 2-inch- (50-mm-) wide, 5-mil (0.125-mm) pressure-sensitive vinyl tape, 

with yellow and black stripes and clear vinyl overlay. 

2.5 EQUIPMENT IDENTIFICATION LABELS 

A. Laminated Acrylic or Melamine Plastic Signs: 

1. Engraved legend. 

2. Thickness: 

a. For signs up to 20 sq. in. (129 sq. cm), minimum 1/16 inch (1.6 mm) thick. 

b. For signs larger than 20 sq. in. (129 sq. cm), 1/8 inch (3.2 mm) thick. 

c. Engraved legend with black letters on white face. 

d. Punched or drilled for mechanical fasteners with 1/4-inch (6.4-mm) grommets in 

corners for mounting. 

e. Framed with mitered acrylic molding and arranged for attachment at applicable 

equipment. 

2.6 CABLE TIES 

A. General-Purpose Cable Ties: Fungus inert, self-extinguishing, one piece, self-locking, and 

Type 6/6 nylon. 
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1. Minimum Width: 3/16 inch (5 mm). 

2. Tensile Strength at 73 Deg F (23 Deg C) according to ASTM D 638: 12,000 psi (82.7 

MPa). 

3. Temperature Range: Minus 40 to plus 185 deg F (Minus 40 to plus 85 deg C). 

4. Color: Black, except where used for color-coding. 

2.7 MISCELLANEOUS IDENTIFICATION PRODUCTS 

A. Fasteners for Labels and Signs: Self-tapping, stainless-steel screws or stainless-steel machine 

screws with nuts and flat and lock washers. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Self-Adhesive Identification Products: Before applying electrical identification products, clean 

substrates of substances that could impair bond, using materials and methods recommended by 

manufacturer of identification product. 

3.2 INSTALLATION 

A. Verify identity of each item before installing identification products. 

B. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and operation 

and maintenance manual. 

C. Apply identification devices to surfaces that require finish after completing finish work. 

D. Vinyl Wraparound Labels: 

1. Secure tight to surface of raceway or cable at a location with high visibility and 

accessibility. 

2. Attach labels that are not self-adhesive type with clear vinyl tape, with adhesive 

appropriate to the location and substrate. 

E. Self-Adhesive Wraparound Labels: Secure tight to surface at a location with high visibility and 

accessibility. 

F. Self-Adhesive Labels: 

1. On each item, install unique designation label that is consistent with wiring diagrams, 

schedules, and operation and maintenance manual. 

2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on 1-1/2-inch- (38-mm-) high label; where two lines of text are required, use labels 

2 inches (50 mm) high. 
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G. Self-Adhesive Vinyl Tape: Secure tight to surface at a location with high visibility and 

accessibility. 

1. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped turns for a minimum 

distance of 6 inches (150 mm) where splices or taps are made. Apply last two turns of 

tape with no tension to prevent possible unwinding. 

H. Floor Marking Tape: Apply stripes to finished surfaces following manufacturer's written 

instructions. 

I. Laminated Acrylic or Melamine Plastic Signs: 

1. Attach signs that are not self-adhesive type with mechanical fasteners appropriate to the 

location and substrate. 

2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high 

letters on 1-1/2-inch- (38-mm-) high sign; where two lines of text are required, use labels 

2 inches (50 mm) high. 

J. Cable Ties: General purpose, for attaching tags. 

3.3 IDENTIFICATION SCHEDULE 

A. Install identification materials and devices at locations for most convenient viewing without 

interference with operation and maintenance of equipment. Install access doors or panels to 

provide view of identifying devices. 

B. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, pull points, 

and locations of high visibility. Identify by system and circuit designation. 

C. Power-Circuit Conductor Identification, 600 V or Less: For conductors in vaults, pull and 

junction boxes, manholes, and handholes, use self-adhesive vinyl tape to identify the phase. 

D. Control-Circuit Conductor Termination Identification: For identification at terminations, 

provide self-adhesive labels with the conductor designation. 

E. Workspace Indication: Apply floor marking tape to finished surfaces. Show working clearances 

in the direction of access to live parts. Workspace shall comply with NFPA 70 and 

29 CFR 1926.403 unless otherwise indicated. Do not install at flush-mounted panelboards and 

similar equipment in finished spaces. 

F. Instructional Signs: Self-adhesive labels, including the color code for grounded and ungrounded 

conductors. 

G. Warning Labels for Indoor Cabinets, Boxes, and Enclosures for Power and Lighting: Self-

adhesive labels. 

1. Apply to exterior of door, cover, or other access. 

H. Operating Instruction Signs: Laminated acrylic or melamine plastic signs. 
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I. Equipment Identification Labels: 

1. Indoor Equipment: Laminated acrylic or melamine plastic sign. 

2. Outdoor Equipment: Laminated acrylic or melamine sign. 

 

END OF SECTION 260553 

 

Add the following Section: 

SECTION 262416 - PANELBOARDS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Distribution panelboards. 

1.3 DEFINITIONS 

A. ATS: Acceptance testing specification. 

B. MCCB: Molded-case circuit breaker. 

C. VPR: Voltage protection rating. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of panelboard. 

1. Include materials, switching and overcurrent protective devices, accessories, and 

components indicated. 

2. Include dimensions and manufacturers' technical data on features, performance, electrical 

characteristics, ratings, and finishes. 

B. Shop Drawings: For each panelboard and related equipment. 

1. Include dimensioned plans, elevations, sections, and details. 
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2. Show tabulations of installed devices with nameplates, conductor termination sizes, 

equipment features, and ratings. 

3. Detail enclosure types including mounting and anchorage, environmental protection, 

knockouts, corner treatments, covers and doors, gaskets, hinges, and locks. 

4. Detail bus configuration, current, and voltage ratings. 

5. Short-circuit current rating of panelboards and overcurrent protective devices. 

6. Detail features, characteristics, ratings, and factory settings of individual overcurrent 

protective devices and auxiliary components. 

1.5 INFORMATIONAL SUBMITTALS 

A. Panelboard Schedules: For installation in panelboards. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For panelboards and components to include in emergency, 

operation, and maintenance manuals. Include the following: 

1. Manufacturer's written instructions for testing and adjusting overcurrent protective 

devices. 

1.7 QUALITY ASSURANCE 

A. Manufacturer Qualifications: ISO 9001 or 9002 certified. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Remove loose packing and flammable materials from inside panelboards; install temporary 

electric heating (250 W per panelboard) to prevent condensation. 

B. Handle and prepare panelboards for installation according to NEMA PB 1. 

1.9 FIELD CONDITIONS 

A. Environmental Limitations: 

1. Do not deliver or install panelboards until spaces are enclosed and weathertight, wet work 

in spaces is complete and dry, work above panelboards is complete, and temporary 

HVAC system is operating and maintaining ambient temperature and humidity conditions 

at occupancy levels during the remainder of the construction period. 

2. Rate equipment for continuous operation under the following conditions unless otherwise 

indicated: 

a. Ambient Temperature: Not exceeding 23 deg F (minus 5 deg C) to plus 104 deg F 

(plus 40 deg C). 

b. Altitude: Not exceeding 6600 feet (2000 m). 
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B. Service Conditions: NEMA PB 1, usual service conditions, as follows: 

1. Ambient temperatures within limits specified. 

2. Altitude not exceeding 6600 feet (2000 m). 

1.10 WARRANTY 

A. Manufacturer's Warranty: Manufacturer agrees to repair or replace panelboards that fail in 

materials or workmanship within specified warranty period. 

1. Panelboard Warranty Period: 18 months from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PANELBOARDS COMMON REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with NEMA PB 1. 

C. Comply with NFPA 70. 

D. Enclosures: Surface-mounted, dead-front cabinets. 

1. Rated for environmental conditions at installed location. 

a. Indoor Dry and Clean Locations: NEMA 250, Type 1. 

2. Hinged Front Cover: Entire front trim hinged to box and with standard door within 

hinged trim cover. Trims shall cover all live parts and shall have no exposed hardware. 

3. Finishes: 

a. Panels and Trim: Steel and galvanized steel, factory finished immediately after 

cleaning and pretreating with manufacturer's standard two-coat, baked-on finish 

consisting of prime coat and thermosetting topcoat. 

b. Back Boxes: Galvanized steel.  

E. Incoming Mains: 

1. Location: Top. 

F. Phase, Neutral, and Ground Buses: 

1. Material: Tin-plated aluminum. 

a. Plating shall run entire length of bus. 

b. Bus shall be fully rated the entire length. 
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2. Interiors shall be factory assembled into a unit. Replacing switching and protective 

devices shall not disturb adjacent units or require removing the main bus connectors. 

3. Equipment Ground Bus: Adequate for feeder and branch-circuit equipment grounding 

conductors; bonded to box. 

G. Conductor Connectors: Suitable for use with conductor material and sizes. 

1. Material: Tin-plated aluminum. 

2. Main and Neutral Lugs: Mechanical type, with a lug on the neutral bar for each pole in 

the panelboard. 

3. Ground Lugs and Bus-Configured Terminators: Mechanical type, with a lug on the bar 

for each pole in the panelboard. 

H. Future Devices: Panelboards or load centers shall have mounting brackets, bus connections, 

filler plates, and necessary appurtenances required for future installation of devices. 

I. Panelboard Short-Circuit Current Rating: Fully rated to interrupt symmetrical short-circuit 

current available at terminals.  

1. Panelboards and overcurrent protective devices rated above 240 V and less than 600 V 

shall have short-circuit ratings as shown on Drawings, but not less than 14,000 A rms 

symmetrical. 

2.2 PERFORMANCE REQUIREMENTS 

A. Seismic Performance: Panelboards shall withstand the effects of earthquake motions determined 

according to ASCE/SEI 7. 

1. The term "withstand" means "the unit will remain in place without separation of any parts 

from the device when subjected to the seismic forces specified." 

2.3 POWER PANELBOARDS 

A. Panelboards: NEMA PB 1, distribution type. 

B. Doors: Secured with vault-type latch with tumbler lock; keyed alike. 

1. For doors more than 36 inches (914 mm) high, provide two latches, keyed alike. 

C. Mains: Lugs only. 

D. Branch Overcurrent Protective Devices for Circuit-Breaker Frame Sizes 125 A and Smaller: 

Bolt-on circuit breakers. 

E. Branch Overcurrent Protective Devices for Circuit-Breaker Frame Sizes Larger Than 125 A: 

Bolt-on circuit breakers. 
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2.4 DISCONNECTING AND OVERCURRENT PROTECTIVE DEVICES 

A. MCCB: Comply with UL 489 to meet available fault currents. 

1. Thermal-Magnetic Circuit Breakers: 

a. Inverse time-current element for low-level overloads. 

b. Instantaneous magnetic trip element for short circuits. 

2. MCCB Features and Accessories: 

a. Standard frame sizes, trip ratings, and number of poles. 

b. Breaker handle indicates tripped status. 

c. Lugs: Mechanical style, suitable for number, size, trip ratings, and conductor 

materials. 

d. Multipole units enclosed in a single housing with a single handle. 

2.5 IDENTIFICATION 

A. Panelboard Label: Manufacturer's name and trademark, voltage, amperage, number of phases, 

and number of poles shall be located on the interior of the panelboard door. 

B. Breaker Labels: Faceplate shall list current rating, UL and IEC certification standards, and AIC 

rating. 

C. Circuit Directory: Computer-generated circuit directory mounted inside panelboard door with 

transparent plastic protective cover. 

1. Circuit directory shall identify specific purpose with detail sufficient to distinguish it 

from all other circuits. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Receive, inspect, handle, and store panelboards according to NECA 407. 

B. Examine panelboards before installation. Reject panelboards that are damaged, rusted, or have 

been subjected to water saturation. 

C. Examine elements and surfaces to receive panelboards for compliance with installation 

tolerances and other conditions affecting performance of the Work. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 INSTALLATION 

A. Coordinate layout and installation of panelboards and components with other construction that 

penetrates walls or is supported by them, including electrical and other types of equipment, 

raceways, piping, encumbrances to workspace clearance requirements, and adjacent surfaces. 

Maintain required workspace clearances and required clearances for equipment access doors 

and panels. 

B. Comply with NECA 1. 

C. Install panelboards and accessories according to NECA 407. 

D. Equipment Mounting: 

1. Attach panelboard to the vertical finished or structural surface behind the panelboard. 

E. Mount panelboard cabinet plumb and rigid without distortion of box. 

F. Mount surface-mounted panelboards to steel slotted supports 5/8 inch (16 mm) in depth. Orient 

steel slotted supports vertically. 

G. Install overcurrent protective devices and controllers not already factory installed. 

H. Install filler plates in unused spaces. 

I. Arrange conductors in gutters into groups and bundle and wrap with wire ties. 

3.3 IDENTIFICATION 

A. Identify field-installed conductors, interconnecting wiring, and components; install warning 

signs complying with requirements in Section 260553 "Identification for Electrical Systems." 

B. Create a directory to indicate installed circuit loads; incorporate Owner's final room 

designations. Obtain approval before installing. Handwritten directories are not acceptable. 

Install directory inside panelboard door. 

C. Panelboard Nameplates: Label each panelboard with a nameplate complying with requirements 

for identification specified in Section 260553 "Identification for Electrical Systems." 

D. Install warning signs complying with requirements in Section 260553 "Identification for 

Electrical Systems" identifying source of remote circuit. 

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Acceptance Testing Preparation: 

1. Test insulation resistance for each panelboard bus, component, connecting supply, feeder, 

and control circuit. 
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2. Test continuity of each circuit. 

C. Tests and Inspections: 

1. Perform each visual and mechanical inspection and electrical test for low-voltage air 

circuit breakers stated in NETA Acceptance Test Specifications.  Certify compliance with 

test parameters. 

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest. 

3. Perform the following infrared scan tests and inspections and prepare reports: 

a. Initial Infrared Scanning: After Substantial Completion, but not more than 60 days 

after Final Acceptance, perform an infrared scan of each panelboard. Remove front 

panels so joints and connections are accessible to portable scanner. 

b. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of 

each panelboard 6 months after date of Substantial Completion. 

c. Instruments and Equipment: 

1) Use an infrared scanning device designed to measure temperature or to 

detect significant deviations from normal values. Provide calibration record 

for device. 

D. Panelboards will be considered defective if they do not pass tests and inspections. 

E. Prepare test and inspection reports, including a certified report that identifies panelboards 

included and that describes scanning results, with comparisons of the two scans. Include 

notation of deficiencies detected, remedial action taken, and observations after remedial action. 

3.5 ADJUSTING 

A. Adjust moving parts and operable components to function smoothly, and lubricate as 

recommended by manufacturer. 

 

END OF SECTION 262416 

 

Add the following Section: 

SECTION 262713 - ELECTRICITY METERING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 
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1.2 SUMMARY 

A. Section includes electricity metering and work to accommodate utility company revenue meters. 

1.3 DEFINITIONS 

A. KY or KYZ Pulse: Term used by the metering industry to describe a method of measuring 

consumption of electricity (kWh) that is based on a relay opening and closing in response to the 

rotation of the disk in the meter. Electronic meters generate pulses electronically. 

1.4 ACTION SUBMITTALS 

A. Product Data: 

1. For each type of meter. 

2. For metering infrastructure components. 

1.5 FIELD CONDITIONS 

A. Interruption of Existing Electrical Service: Do not interrupt electrical service to facilities 

occupied by Owner or others unless permitted under the following conditions and then only 

after arranging to provide temporary electrical service according to requirements indicated: 

1. Owner shall be notified and issued written permission no fewer than two weeks in 

advance of proposed interruption of electrical service. 

1.6 COORDINATION 

A. Electrical Service Connections: 

1. Coordinate with utility companies and utility-furnished components. 

a. Comply with requirements of utility providing electrical power services. 

b. Coordinate installation and connection of utilities and services, including provision 

for electricity-metering components. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Meters will be furnished by utility company. 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

C. Comply with UL 916. 
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2.2 UTILITY METERING INFRASTRUCTURE 

A. Install metering accessories furnished by the utility company, complying with its requirements. 

B. Meter Sockets: 

1. Comply with requirements of electrical-power utility company. 

2. Meter Sockets: Steady-state and short-circuit current ratings shall meet indicated circuit 

ratings. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with equipment installation requirements in NECA 1. 

B. Install meters furnished by utility company. Install raceways and equipment according to utility 

company's written instructions. 

C. Install arc-flash labels as required by NFPA 70. 

D. Wiring Method: 

1. Comply with requirements in Section 260519 "Low-Voltage Electrical Power Conductors 

and Cables." 

 

END OF SECTION 262713 

 

Add the following Section: 

SECTION 262726 - WIRING DEVICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Standard-grade receptacles, 125 V, 20 A. 

2. GFCI receptacles, 125 V, 20 A. 
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3. Toggle switches, 120/277 V, 20 A. 

4. Wall plates. 

1.3 DEFINITIONS 

A. EMI: Electromagnetic interference. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.5 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For wiring devices to include in all manufacturers' packing-

label warnings and instruction manuals that include labeling conditions. 

PART 2 - PRODUCTS 

2.1 GENERAL WIRING-DEVICE REQUIREMENTS 

A. Wiring Devices, Components, and Accessories: Listed and labeled as defined in NFPA 70, by a 

qualified testing agency, and marked for intended location and use. 

B. Comply with NFPA 70. 

C. RoHS compliant. 

D. Comply with NEMA WD 1. 

E. Device Color: 

1. Wiring Devices Connected to Normal Power System: Gray unless otherwise indicated or 

required by NFPA 70 or device listing. 

F. Wall Plate Color: For plastic covers, match device color. 

G. Source Limitations: Obtain each type of wiring device and associated wall plate from single 

source from single manufacturer. 
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2.2 STANDARD-GRADE RECEPTACLES, 125 V, 20 A 

A. Duplex Receptacles, 125 V, 20 A: 

1. Description: Two pole, three wire, and self-grounding. 

2. Configuration: NEMA WD 6, Configuration 5-20R. 

3. Standards: Comply with UL 498 and FS W-C-596. 

2.3 GFCI RECEPTACLES, 125 V, 20 A 

A. Duplex GFCI Receptacles, 125 V, 20 A: 

1. Description: Integral GFCI with "Test" and "Reset" buttons and LED indicator light. Two 

pole, three wire, and self-grounding. 

2. Configuration: NEMA WD 6, Configuration 5-20R. 

3. Standards: Comply with UL 498, UL 943 Class A, and FS W-C-596. 

B. Tamper- and Weather-Resistant, GFCI Duplex Receptacles, 125 V, 20 A: 

1. Description: Integral GFCI with "Test" and "Reset" buttons and LED indicator light. Two 

pole, three wire, and self-grounding. Integral shutters that operate only when a plug is 

inserted in the receptacle. Square face. 

2. Configuration: NEMA WD 6, Configuration 5-20R. 

2.4 TOGGLE SWITCHES, 120/277 V, 20 A 

A. Single-Pole Switches, 120/277 V, 20 A: 

1. Standards: Comply with UL 20 and FS W-S-896. 

2.5 WALL PLATES 

A. Single Source: Obtain wall plates from same manufacturer of wiring devices. 

B. Single and combination types shall match corresponding wiring devices. 

1. Plate-Securing Screws: Metal with head color to match plate finish. 

2. Material for Finished Spaces: Smooth, high-impact thermoplastic. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1, including mounting heights listed in that standard, unless otherwise 

indicated. 

B. Coordination with Other Trades: 
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1. Protect installed devices and their boxes. Do not place wall finish materials over device 

boxes. 

2. Keep outlet boxes free of plaster, drywall joint compound, mortar, cement, concrete, dust, 

paint, and other material that may contaminate the raceway system, conductors, and 

cables. 

3. Install wiring devices after all wall preparation, including painting, is complete. 

C. Conductors: 

1. Do not strip insulation from conductors until right before they are spliced or terminated 

on devices. 

2. Strip insulation evenly around the conductor using tools designed for the purpose. Avoid 

scoring or nicking of solid wire or cutting strands from stranded wire. 

3. The length of free conductors at outlets for devices shall comply with NFPA 70, 

Article 300, without pigtails. 

4. Existing Conductors: 

a. Cut back and pigtail, or replace all damaged conductors. 

b. Straighten conductors that remain and remove corrosion and foreign matter. 

c. Pigtailing existing conductors is permitted, provided the outlet box is large enough. 

D. Device Installation: 

1. Replace devices that have been in temporary use during construction and that were 

installed before building finishing operations were complete. 

2. Keep each wiring device in its package or otherwise protected until it is time to connect 

conductors. 

3. Do not remove surface protection, such as plastic film and smudge covers, until the last 

possible moment. 

4. Connect devices to branch circuits using pigtails that are not less than 6 inches (152 mm) 

in length. 

5. When there is a choice, use side wiring with binding-head screw terminals. Wrap solid 

conductor tightly clockwise, two-thirds to three-fourths of the way around terminal 

screw. 

6. Use a torque screwdriver when a torque is recommended or required by manufacturer. 

7. Tighten unused terminal screws on the device. 

8. When mounting into metal boxes, remove the fiber or plastic washers used to hold 

device-mounting screws in yokes, allowing metal-to-metal contact. 

E. Receptacle Orientation: 

1. Install ground pin of vertically mounted receptacles down, and on horizontally mounted 

receptacles to the left. 

F. Device Plates: Do not use oversized or extra-deep plates.  

3.2 IDENTIFICATION 

A. Comply with Section 260553 "Identification for Electrical Systems." 
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3.3 FIELD QUALITY CONTROL 

A. Test Instruments: Use instruments that comply with UL 1436. 

B. Test Instrument for Receptacles: Digital wiring analyzer with digital readout or illuminated 

digital-display indicators of measurement. 

C. Tests for Receptacles: 

1. Line Voltage: Acceptable range is 105 to 132 V. 

2. Percent Voltage Drop under 15-A Load: A value of 6 percent or higher is unacceptable. 

3. Ground Impedance: Values of up to 2 ohms are acceptable. 

4. Using the test plug, verify that the device and its outlet box are securely mounted. 

5. Tests shall be diagnostic, indicating damaged conductors, high resistance at the circuit 

breaker, poor connections, inadequate fault-current path, defective devices, or similar 

problems. Correct circuit conditions, remove malfunctioning units and replace with new 

ones, and retest as specified above. 

D. Wiring device will be considered defective if it does not pass tests and inspections. 

E. Prepare test and inspection reports. 

 

END OF SECTION 262726 

 

Add the following Section: 

SECTION 262813 - FUSES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Cartridge fuses rated 600 V ac and less for use in the following: 

a. Control circuits. 

b. Enclosed controllers. 
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1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. Include construction details, material descriptions, 

dimensions of individual components and profiles. Include the following for each fuse type 

indicated: 

1. Ambient Temperature Adjustment Information: If ratings of fuses have been adjusted to 

accommodate ambient temperatures, provide list of fuses with adjusted ratings. 

a. For each fuse having adjusted ratings, include location of fuse, original fuse rating, 

local ambient temperature, and adjusted fuse rating. 

b. Provide manufacturer's technical data on which ambient temperature adjustment 

calculations are based. 

2. Dimensions and manufacturer's technical data on features, performance, electrical 

characteristics, and ratings. 

3. Current-limitation curves for fuses with current-limiting characteristics. 

4. Time-current coordination curves (average melt) and current-limitation curves 

(instantaneous peak let-through current) for each type and rating of fuse. Submit in PDF 

format. 

5. Coordination charts and tables and related data. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For fuses to include in emergency, operation, and 

maintenance manuals. Include the following: 

1. Ambient temperature adjustment information. 

2. Current-limitation curves for fuses with current-limiting characteristics. 

3. Time-current coordination curves (average melt) and current-limitation curves 

(instantaneous peak let-through current) for each type and rating of fuse used on the 

Project. Submit in PDF format. 

4. Coordination charts and tables and related data. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 

covering for storage and identified with labels describing contents. 

1. Fuses: Equal to 10 percent of quantity installed for each size and type, but no fewer than 

three of each size and type. 

1.6 FIELD CONDITIONS 

A. Where ambient temperature to which fuses are directly exposed is less than 40 deg F (5 deg C) 

or more than 100 deg F (38 deg C), apply manufacturer's ambient temperature adjustment 

factors to fuse ratings. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain fuses, for use within a specific product or circuit, from single source 

from single manufacturer. 

2.2 CARTRIDGE FUSES 

A. Characteristics: NEMA FU 1, current-limiting, nonrenewable cartridge fuses with voltage 

ratings consistent with circuit voltages. 

1. Type CC: 600-V, zero- to 30-A rating, 200 kAIC , time delay. 

2. Type J: 600-V, zero- to 600-A rating, 200 kAIC, time delay. 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

C. Comply with NEMA FU 1 for cartridge fuses. 

D. Comply with NFPA 70. 

E. Coordinate fuse ratings with utilization equipment nameplate limitations of maximum fuse size 

and with system short-circuit current levels. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine fuses before installation. Reject fuses that are moisture damaged or physically 

damaged. 

B. Examine holders to receive fuses for compliance with installation tolerances and other 

conditions affecting performance, such as rejection features. 

C. Examine utilization equipment nameplates and installation instructions. Install fuses of sizes 

and with characteristics appropriate for each piece of equipment. 

D. Evaluate ambient temperatures to determine if fuse rating adjustment factors must be applied to 

fuse ratings. 

E. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 FUSE APPLICATIONS 

A. Cartridge Fuses: 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 106 

 

1. Feeders: Class J, time delay. 

2. Control Transformer Circuits: Class CC, time delay, control transformer duty. 

3. Provide open-fuse indicator fuses or fuse covers with open fuse indication. 

3.3 INSTALLATION 

A. Install fuses in fusible devices. Arrange fuses so rating information is readable without 

removing fuse. 

3.4 IDENTIFICATION 

A. Install labels complying with requirements for identification specified in Section 260553 

"Identification for Electrical Systems" and indicating fuse replacement information inside of 

door of each fused switch and adjacent to each fuse block, socket, and holder. 

 

END OF SECTION 262813 

 

Add the following Section: 

SECTION 262816 - ENCLOSED SWITCHES AND CIRCUIT BREAKERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Fusible switches. 

2. Nonfusible switches 

3. Molded-case circuit breakers (MCCBs). 

1.3 DEFINITIONS 

A. NC: Normally closed. 

B. NO: Normally open. 

C. SPDT: Single pole, double throw. 
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1.4 ACTION SUBMITTALS 

A. Product Data: For each type of enclosed switch, circuit breaker, accessory, and component 

indicated. Include nameplate ratings, dimensioned elevations, sections, weights, and 

manufacturers' technical data on features, performance, electrical characteristics, ratings, 

accessories, and finishes. 

1. Enclosure types and details for types other than NEMA 250, Type 1. 

2. Current and voltage ratings. 

3. Short-circuit current ratings (interrupting and withstand, as appropriate). 

4. Detail features, characteristics, ratings, and factory settings of individual overcurrent 

protective devices, accessories, and auxiliary components. 

B. Shop Drawings: For enclosed switches and circuit breakers. 

1. Include plans, elevations, sections, details, and attachments to other work. 

2. Include wiring diagrams for power, signal, and control wiring. 

1.5 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For enclosed switches and circuit breakers to include in 

emergency, operation, and maintenance manuals.  Include the following: 

a. Manufacturer's written instructions for testing and adjusting enclosed switches and 

circuit breakers. 

1.7 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 

covering for storage and identified with labels describing contents. 

1. Fuses: Equal to 10 percent of quantity installed for each size and type, but no fewer than 

three of each size and type. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Rate equipment for continuous operation under the following 

conditions unless otherwise indicated: 

1. Ambient Temperature: Not less than minus 22 deg F (minus 30 deg C) and not exceeding 

104 deg F (40 deg C). 

2. Altitude: Not exceeding 6600 feet (2010 m). 
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1.9 WARRANTY 

A. Manufacturer's Warranty: Manufacturer and Installer agree to repair or replace components that 

fail in materials or workmanship within specified warranty period. 

1. Warranty Period: One year(s) from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Seismic Performance: Enclosed switches and circuit breakers shall withstand the effects of 

earthquake motions determined according to ASCE/SEI 7. 

1. The term "withstand" means "the unit will remain in place without separation of any parts 

from the device when subjected to the seismic forces specified and the unit will be fully 

operational after the seismic event." 

2.2 GENERAL REQUIREMENTS 

A. Source Limitations: Obtain enclosed switches and circuit breakers, overcurrent protective 

devices, components, and accessories, within same product category, from single manufacturer. 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

an NRTL, and marked for intended location and application. 

C. Comply with NFPA 70. 

2.3 FUSIBLE SWITCHES 

A. Type HD, Heavy Duty: 

1. Single throw. 

2. Three pole. 

3. 600-V ac. 

4. 200 A and smaller. 

5. UL 98 and NEMA KS 1, horsepower rated, with clips or bolt pads to accommodate 

indicated fuses. 

6. Lockable handle with capability to accept three padlocks, and interlocked with cover in 

closed position, and no defeater screw. 

B. Accessories: 

1. Equipment Ground Kit: Internally mounted and labeled for copper and aluminum ground 

conductors. 

2. Lugs: Compression type, suitable for number, size, and conductor material. 
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2.4 NONFUSIBLE SWITCHES 

A. 600-V ac, 1200 A and Smaller: UL 98 and NEMA KS 1, horsepower rated, lockable handle 

with capability to accept three padlocks, and interlocked with cover in closed position. 

B. Accessories: 

1. Equipment Ground Kit: Internally mounted and labeled for copper and aluminum ground 

conductors. 

2. Neutral Kit: Internally mounted; insulated, capable of being grounded and bonded; 

labeled for copper and aluminum neutral conductors. 

3. Lugs: Mechanical type, suitable for number, size, and conductor material. 

2.5 MOLDED-CASE CIRCUIT BREAKERS 

A. Standard: Comply with UL 489 with interrupting capacity to comply with available fault 

currents. 

B. Thermal-Magnetic Circuit Breakers: Inverse time-current thermal element for low-level 

overloads and instantaneous magnetic trip element for short circuits.  

C. Integrally Fused Circuit Breakers: Thermal-magnetic trip element with integral limiter-style 

fuse listed for use with circuit breaker and trip activation on fuse opening or on opening of fuse 

compartment door. 

D. Features and Accessories: 

1. Standard frame sizes, trip ratings, and number of poles. 

2. Lugs: Mechanical type, suitable for number, size, trip ratings, and conductor material. 

3. Application Listing: Appropriate for application. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine elements and surfaces to receive enclosed switches and circuit breakers for compliance 

with installation tolerances and other conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

1. Commencement of work shall indicate Installer's acceptance of the areas and conditions 

as satisfactory. 

3.2 INSTALLATION 

A. Coordinate layout and installation of switches, circuit breakers, and components with equipment 

served and adjacent surfaces. Maintain required workspace clearances and required clearances 

for equipment access doors and panels. 
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B. Install individual wall-mounted switches and circuit breakers with tops at uniform height unless 

otherwise indicated. 

C. Install fuses in fusible devices. 

D. Comply with NFPA 70 and NECA 1. 

3.3 IDENTIFICATION 

A. Comply with requirements in Section 260553 "Identification for Electrical Systems." 

1. Identify field-installed conductors, interconnecting wiring, and components; provide 

warning signs. 

2. Label each enclosure with engraved metal or laminated-plastic nameplate. 

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Tests and Inspections for Switches: 

1. Visual and Mechanical Inspection: 

a. Inspect physical and mechanical condition. 

b. Inspect anchorage, alignment, grounding, and clearances. 

c. Verify that the unit is clean. 

d. Verify blade alignment, blade penetration, travel stops, and mechanical operation. 

e. Verify that fuse sizes and types match the Specifications and Drawings. 

f. Verify that each fuse has adequate mechanical support and contact integrity. 

g. Inspect bolted electrical connections for high resistance using one of the two 

following methods: 

1) Use a low-resistance ohmmeter. 

a) Compare bolted connection resistance values to values of similar 

connections. Investigate values that deviate from those of similar 

bolted connections by more than 50 percent of the lowest value. 

2) Verify tightness of accessible bolted electrical connections by calibrated 

torque-wrench method in accordance with manufacturer's published data or 

NETA ATS Table 100.12. 

a) Bolt-torque levels shall be in accordance with manufacturer's 

published data. In the absence of manufacturer's published data, use 

NETA ATS Table 100.12. 

h. Verify that operation and sequencing of interlocking systems is as described in the 

Specifications and shown on the Drawings. 

i. Verify correct phase barrier installation. 
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j. Verify lubrication of moving current-carrying parts and moving and sliding 

surfaces. 

C. Enclosed switches and circuit breakers will be considered defective if they do not pass tests and 

inspections. 

D. Prepare test and inspection reports. 

1. Test procedures used. 

2. Include identification of each enclosed switch and circuit breaker tested and describe test 

results. 

3. List deficiencies detected, remedial action taken, and observations after remedial action. 

3.5 ADJUSTING 

A. Adjust moving parts and operable components to function smoothly, and lubricate as 

recommended by manufacturer. 

 

END OF SECTION 262816 

 

Add the following Section: 

SECTION 262923 - VARIABLE-FREQUENCY MOTOR CONTROLLERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes separately enclosed, preassembled, combination VFCs, rated 600 V and less, 

for speed control of three-phase, squirrel-cage induction motors. 

1.3 DEFINITIONS 

A. CPT: Control power transformer. 

B. DDC: Direct digital control. 

C. EMI: Electromagnetic interference. 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 112 

 

D. LED: Light-emitting diode. 

E. NC: Normally closed. 

F. NO: Normally open. 

G. OCPD: Overcurrent protective device. 

H. PID: Control action, proportional plus integral plus derivative. 

I. RFI: Radio-frequency interference. 

J. VFC: Variable-frequency motor controller. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type and rating of VFC indicated. 

1. Include dimensions and finishes for VFCs. 

2. Include rated capacities, operating characteristics, electrical characteristics, and furnished 

specialties and accessories. 

B. Shop Drawings: For each VFC indicated. 

1. Include mounting and attachment details. 

2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 

connection. 

3. Include diagrams for power, signal, and control wiring. 

1.5 INFORMATIONAL SUBMITTALS 

A. Product Certificates: For each VFC from manufacturer. 

B. Source quality-control reports. 

C. Field quality-control reports. 

D. Sample Warranty: For special warranty. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For VFCs to include in emergency, operation, and 

maintenance manuals. 

1. Include the following: 

a. Manufacturer's written instructions for testing and adjusting thermal-magnetic 

circuit breaker and motor-circuit protector trip settings. 
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b. Manufacturer's written instructions for setting field-adjustable overload relays. 

c. Manufacturer's written instructions for testing, adjusting, and reprogramming 

microprocessor control modules. 

d. Manufacturer's written instructions for setting field-adjustable timers, controls, and 

status and alarm points. 

e. Load-Current and List of Settings of Adjustable Overload Relays: Compile after 

motors have been installed, and arrange to demonstrate that switch settings for 

motor-running overload protection suit actual motors to be protected. 

1.7 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 

covering for storage and identified with labels describing contents. 

1. Power Fuses: Equal to 10 percent of quantity installed for each size and type, but no 

fewer than three of each size and type. 

2. Control Power Fuses: Equal to 10 percent of quantity installed for each size and type, but 

no fewer than two of each size and type. 

3. Indicating Lights: Two of each type and color installed. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. If stored in space that is not permanently enclosed and air conditioned, remove loose packing 

and flammable materials from inside controllers and install temporary electric heating, with at 

least 250 W per controller. 

B. Product Selection for Restricted Space: Drawings indicate maximum dimensions for VFCs, 

including clearances between VFCs, and adjacent surfaces and other items. 

1.9 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace VFCs that fail in materials or 

workmanship within specified warranty period. 

1. Warranty Period: Five  years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Subject to compliance with requirements, provide products by the following: 

1. Rockwell Automation, Inc,; Allen-Bradley Brand. 

http://www.specagent.com/LookUp/?ulid=2177&mf=04&src=wd
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2.2 SYSTEM DESCRIPTION 

A. General Requirements for VFCs: 

1. VFCs and Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing 

agency, and marked for intended location and application. 

2. Comply with NEMA ICS 7, NEMA ICS 61800-2, and UL 508A. 

B. Application: Variable torque. 

C. VFC Description: Variable-frequency motor controller, consisting of power converter that 

employs pulse-width-modulated inverter, factory built and tested in an enclosure; listed and 

labeled by an NRTL as a complete unit; arranged to provide self-protection, protection, and 

variable-speed control of one or more three-phase induction motors by adjusting output voltage 

and frequency. 

1. Units suitable for operation of NEMA MG 1, Design A and Design B motors, as defined 

by NEMA MG 1, Section IV, Part 30, "Application Considerations for Constant Speed 

Motors Used on a Sinusoidal Bus with Harmonic Content and General Purpose Motors 

Used with Adjustable-Voltage or Adjustable-Frequency Controls or Both." 

2. Units suitable for operation of inverter-duty motors as defined by NEMA MG 1, 

Section IV, Part 31, "Definite-Purpose Inverter-Fed Polyphase Motors." 

3. Listed and labeled for integrated short-circuit current (withstand) rating by an NRTL 

acceptable to authorities having jurisdiction. 

D. Design and Rating: Match load type, such as fans, blowers, and pumps; and type of connection 

used between motor and load such as direct or through a power-transmission connection. 

E. Output Rating: Three phase; 10 to 60 Hz, with voltage proportional to frequency throughout 

voltage range; maximum voltage equals input voltage. 

F. Unit Operating Requirements: 

1. Input AC Voltage Tolerance: Plus 10 and minus 15 percent of VFC input voltage rating. 

2. Input AC Voltage Unbalance: Not exceeding 5 percent. 

3. Input Frequency Tolerance: Plus or minus 3 percent of VFC frequency rating. 

4. Minimum Efficiency: 96 percent at 60 Hz, full load. 

5. Minimum Displacement Primary-Side Power Factor: 96 percent under any load or speed 

condition. 

6. Minimum Short-Circuit Current (Withstand) Rating: As shown on Drawings. 

7. Ambient Temperature Rating: Not less than 32 deg F (0 deg C) and not exceeding 104 

deg F (40 deg C). 

8. Humidity Rating: Less than 95 percent (noncondensing). 

9. Altitude Rating: Not exceeding 3300 feet (1000 m). 

10. Overload Capability: 1.5 times the base load current for 60 seconds; minimum of 1.8 

times the base load current for three seconds. 

11. Speed Regulation: Plus or minus 5 percent. 

12. Output Carrier Frequency: Selectable; 0.5 to 15 kHz. 

13. Stop Modes: Programmable; includes fast, free-wheel, and dc injection braking. 

G. Inverter Logic: Microprocessor based, 16 or 32 bit, isolated from all power circuits. 
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H. Isolated Control Interface: Allows VFCs to follow remote-control signal over a minimum 40:1 

speed range. 

1. Signal: Electrical. 

I. Internal Adjustability Capabilities: 

1. Minimum Speed: 5 to 25 percent of maximum rpm. 

2. Maximum Speed: 80 to 100 percent of maximum rpm. 

3. Acceleration: 0.1 to 999.9 seconds. 

4. Deceleration: 0.1 to 999.9 seconds. 

5. Current Limit: 30 to minimum of 150 percent of maximum rating. 

J. Self-Protection and Reliability Features: 

1. Surge Suppression: Factory installed as an integral part of the VFC, complying with 

UL 1449 SPD, Type 1 or Type 2. 

2. Loss of Input Signal Protection: Selectable response strategy, including speed default to a 

percent of the most recent speed, a preset speed, or stop; with alarm. 

3. Under- and overvoltage trips. 

4. Inverter overcurrent trips. 

5. VFC and Motor-Overload/Overtemperature Protection: Microprocessor-based thermal 

protection system for monitoring VFCs and motor thermal characteristics, and for 

providing VFC overtemperature and motor-overload alarm and trip; settings selectable 

via the keypad. 

6. Critical frequency rejection, with three selectable, adjustable deadbands. 

7. Instantaneous line-to-line and line-to-ground overcurrent trips. 

8. Loss-of-phase protection. 

9. Reverse-phase protection. 

10. Short-circuit protection. 

11. Motor-overtemperature fault. 

K. Power-Interruption Protection: To prevent motor from re-energizing after a power interruption 

until motor has stopped. 

L. Torque Boost: Automatically varies starting and continuous torque to at least 1.5 times the 

minimum torque to ensure high-starting torque and increased torque at slow speeds. 

M. Motor Temperature Compensation at Slow Speeds: Adjustable current fall-back based on output 

frequency for temperature protection of self-cooled, fan-ventilated motors at slow speeds. 

2.3 CONTROLS AND INDICATION 

A. Status Lights: Door-mounted LED indicators displaying the following conditions: 

1. Power on. 

2. Run. 

3. External fault. 
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B. Panel-Mounted Operator Station: Manufacturer's standard front-accessible, sealed keypad and 

plain-English-language digital display; allows complete programming, program copying, 

operating, monitoring, and diagnostic capability. 

1. Keypad: In addition to required programming and control keys, include keys for HAND, 

OFF, and AUTO modes. 

2. Security Access: Provide electronic security access to controls through identification and 

password with at least three levels of access: View only; view and operate; and view, 

operate, and service. 

a. Control Authority: Supports at least four conditions: Off, local manual control at 

VFC, local automatic control at VFC, and automatic control through a remote 

source. 

C. Historical Logging Information and Displays: 

1. Real-time clock with current time and date. 

2. Running log of total power versus time. 

3. Total run time. 

4. Fault log, maintaining last four faults with time and date stamp for each. 

D. Indicating Devices: Digital display and additional readout devices as required, mounted flush in 

VFC door and connected to display VFC parameters including, but not limited to: 

1. Output frequency (Hz). 

2. Motor speed (rpm). 

3. Motor status (running, stop, fault). 

4. Motor current (amperes). 

5. Motor torque (percent). 

6. Fault or alarming status (code). 

7. PID feedback signal (percent). 

8. DC-link voltage (V dc). 

9. Set point frequency (Hz). 

10. Motor output voltage (V ac). 

E. Control Signal Interfaces: 

1. Electric Input Signal Interface: 

a. A minimum of two programmable analog inputs: 4- to 20-mA dc. 

b. A minimum of six multifunction programmable digital inputs. 

2. Remote Signal Inputs: Capability to accept any of the following speed-setting input 

signals from the DDC system for HVAC or other control systems: 

a. 0- to 10-V dc. 

b. 4- to 20-mA dc. 

c. Potentiometer using up/down digital inputs. 

d. Fixed frequencies using digital inputs. 
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3. Output Signal Interface: A minimum of one programmable analog output signal(s) 4- to 

20-mA dc which can be configured for any of the following: 

a. Output frequency (Hz). 

b. Output current (load). 

c. DC-link voltage (V dc). 

d. Motor torque (percent). 

e. Motor speed (rpm). 

f. Set point frequency (Hz). 

4. Remote Indication Interface: A minimum of two programmable dry-circuit relay outputs 

(120-V ac, 1 A) for remote indication of the following: 

a. Motor running. 

b. Set point speed reached. 

c. Fault and warning indication (overtemperature or overcurrent). 

d. PID high- or low-speed limits reached. 

F. PID Control Interface: Provides closed-loop set point, differential feedback control in response 

to dual feedback signals. Allows for closed-loop control of fans and pumps for pressure, flow, 

or temperature regulation. 

2.4 LINE CONDITIONING AND FILTERING 

A. Input Line Conditioning: Based on the manufacturer's harmonic analysis study and report, 

provide input filtering, as required, to limit total demand (harmonic current) distortion and total 

harmonic voltage demand at the defined point of common coupling to meet IEEE 519 

recommendations. 

B. Output Filtering: Coordinate with pump motor manufacturer. 

2.5 OPTIONAL FEATURES 

A. Communication Port: RS-232 port, USB 2.0 port, or equivalent. 

2.6 ENCLOSURES 

A. VFC Enclosures: NEMA 250, to comply with environmental conditions at installed location. 

1. Indoor Locations Subject to Dust, Falling Dirt, and Dripping Noncorrosive Liquids: 

Type 12. 

2.7 ACCESSORIES 

A. General Requirements for Control-Circuit and Pilot Devices: NEMA ICS 5; factory installed in 

VFC enclosure cover unless otherwise indicated. 

1. Push Buttons: Shielded. 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 118 

 

2. Pilot Lights: LED, push to test. 

3. Selector Switches: Rotary type. 

B. Control Relays: Auxiliary and adjustable solid-state time-delay relays. 

C. Cooling Fan and Exhaust System: For NEMA 250, Type 1; UL 508 component recognized: 

Supply fan, with stainless-steel intake and exhaust grills; 120 - V ac; obtained from integral 

CPT. 

D. Spare control-wiring terminal blocks; wired. 

2.8 SOURCE QUALITY CONTROL 

A. Testing: Test and inspect VFCs according to requirements in NEMA ICS 61800-2. 

1. Test each VFC while connected to its specified motor. 

2. Verification of Performance: Rate VFCs according to operation of functions and features 

specified. 

B. VFCs will be considered defective if they do not pass tests and inspections. 

C. Prepare test and inspection reports. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas, surfaces, and substrates to receive VFCs, with Installer present, for compliance 

with requirements for installation tolerances, and other conditions affecting performance of the 

Work. 

B. Examine VFC before installation. Reject VFCs that are wet, moisture damaged, or mold 

damaged. 

C. Examine roughing-in for conduit systems to verify actual locations of conduit connections 

before VFC installation. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Wall-Mounting Controllers: Install with tops at uniform height and with disconnect operating 

handles not higher than 79 inches (2000 mm) above finished floor, unless otherwise indicated, 

and by bolting units to wall or mounting on lightweight structural-steel channels bolted to wall. 

For controllers not on walls, provide freestanding racks complying with Section 260529 

"Hangers and Supports for Electrical Systems. 

B. Install fuses in each fusible-switch VFC. 
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C. Install fuses in control circuits if not factory installed. Comply with requirements in 

Section 262813 "Fuses." 

D. Install, connect, and fuse thermal-protector monitoring relays furnished with motor-driven 

equipment. 

E. Comply with NECA 1. 

3.3 CONTROL WIRING INSTALLATION 

A. Install wiring between VFCs and remote devices. Comply with requirements in Section 260523 

"Control-Voltage Electrical Power Cables." 

B. Bundle, train, and support wiring in enclosures. 

C. Connect selector switches and other automatic-control devices where applicable. 

1. Connect selector switches to bypass only those manual- and automatic-control devices 

that have no safety functions when switches are in manual-control position. 

2. Connect selector switches with control circuit in both manual and automatic positions for 

safety-type control devices such as low- and high-pressure cutouts, high-temperature 

cutouts, and motor-overload protectors. 

3.4 IDENTIFICATION 

A. Identify VFCs, components, and control wiring. Comply with requirements for identification 

specified in Section 260553 "Identification for Electrical Systems." 

1. Identify field-installed conductors, interconnecting wiring, and components; provide 

warning signs. 

2. Label each VFC with engraved nameplate. 

3. Label each enclosure-mounted control and pilot device. 

B. Operating Instructions: Frame printed operating instructions for VFCs, including control 

sequences and emergency procedures. Fabricate frame of finished metal, and cover instructions 

with clear acrylic plastic. Mount on front of VFC units. 

3.5 FIELD QUALITY CONTROL 

A. Manufacturer's Field Service: Engage a factory-authorized service representative to test and 

inspect components, assemblies, and equipment installations, including connections. 

B. Acceptance Testing Preparation: 

1. Test insulation resistance for each VFC element, bus, component, connecting supply, 

feeder, and control circuit. 

2. Test continuity of each circuit. 

C. Tests and Inspections: 
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1. Inspect VFC, wiring, components, connections, and equipment installation. Test and 

adjust controllers, components, and equipment. 

2. Test insulation resistance for each VFC element, component, connecting motor supply, 

feeder, and control circuits. 

3. Test continuity of each circuit. 

4. Verify that voltages at VFC locations are within 10 percent of motor nameplate rated 

voltages. If outside this range for any motor, notify Engineer before starting the motor(s). 

5. Test each motor for proper phase rotation. 

6. Perform tests according to the Inspection and Test Procedures for Adjustable Speed 

Drives stated in NETA Acceptance Testing Specification. Certify compliance with test 

parameters. 

7. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest. 

8. Perform the following infrared (thermographic) scan tests and inspections, and prepare 

reports: 

a. Initial Infrared Scanning: After Substantial Completion, but not more than 60 days 

after Final Acceptance, perform an infrared scan of each VFC. Remove front 

panels so joints and connections are accessible to portable scanner. 

b. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of 

each VFC 6 months after date of Substantial Completion. 

c. Instruments and Equipment: Use an infrared scanning device designed to measure 

temperature or to detect significant deviations from normal values. Provide 

calibration record for device. 

9. Test and adjust controls, remote monitoring, and safeties. Replace damaged and 

malfunctioning controls and equipment. 

D. VFCs will be considered defective if they do not pass tests and inspections. 

E. Prepare test and inspection reports, including a certified report that identifies the VFC and 

describes scanning results. Include notation of deficiencies detected, remedial action taken, and 

observations made after remedial action. 

3.6 STARTUP SERVICE 

A. Engage a factory-authorized service representative to perform startup service. 

1. Complete installation and startup checks according to manufacturer's written instructions. 

3.7 ADJUSTING 

A. Program microprocessors for required operational sequences, status indications, alarms, event 

recording, and display features. Clear events memory after final acceptance testing and prior to 

Substantial Completion. 

B. Set field-adjustable switches, auxiliary relays, time-delay relays, timers, and overload-relay 

pickup and trip ranges. 
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C. Adjust the trip settings of instantaneous-only circuit breakers and thermal-magnetic circuit 

breakers with adjustable, instantaneous trip elements. Initially adjust to 6 times the motor 

nameplate full-load amperes and attempt to start motors several times, allowing for motor cool-

down between starts. If tripping occurs on motor inrush, adjust settings in increments until 

motors start without tripping. Do not exceed 8 times the motor full-load amperes (or 11 times 

for NEMA Premium Efficient motors if required). Where these maximum settings do not allow 

starting of a motor, notify Engineer before increasing settings. 

D. Set field-adjustable circuit-breaker trip ranges. 

3.8 PROTECTION 

A. Temporary Heating: Apply temporary heat to maintain temperature according to manufacturer's 

written instructions until controllers are ready to be energized and placed into service. 

B. Replace VFCs whose interiors have been exposed to water or other liquids prior to Substantial 

Completion. 

3.9 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 

adjust, operate, reprogram, and maintain VFCs. 

 

END OF SECTION 262923 

 

 

Add the following Section: 

 

SECTION 262945 – INDUSTRIAL CONTROLS AND SENSORS 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes the equipment required for the operation and monitoring of the waste water 

pumps. 

1.3 DEFINITIONS 

A. CE: Conformite Europeene (European Compliance). 

B. CPT: Control power transformer. 

C. CPU:  Central processing unit. 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 122 

 

D. DNI:  Device Net Interface 

E. ENI:  Ethernet Interface 

F. EMI: Electromagnetic interference. 

G. I/O:  Input/Output 

H. LAN: Local area network. 

I. LED: Light-emitting diode. 

J. NSF:  National Sanitation Foundation. 

K. NC: Normally closed. 

L. NO: Normally open. 

M. PID: Control action, proportional plus integral plus derivative. 

N. PLC:  Programmable Logic Controller. 

O. RFI: Radio-frequency interference. 

P. SCADA:  Supervisory Control and Data Acquisition 

Q. TVSS: Transient voltage surge suppressor. 

R. VFC: Variable-frequency motor controller. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type and rating of equipment indicated. 

1. Include dimensions. 

2. Include rated capacities, operating characteristics, electrical characteristics, and furnished 

specialties and accessories. 

B. Shop Drawings: For each article of equipment indicated. 

1. Include mounting and attachment details. 

2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 

connection. 

3. Include diagrams for power, signal, and control wiring. 

1.5 INFORMATIONAL SUBMITTALS 

A. Source quality-control reports. 

B. Sample Warranty: For special warranty. 



SPECIAL PROVISIONS 

 

LEE STREET AND BONNIE BRAE 

PUMP STATION RENOVATION 

Contract No. BE21-122 

SPECIAL PROVISIONS 

Page 123 

 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For equipment to include in emergency, operation, and 

maintenance manuals. 

1. Include the following: 

a. Manufacturer's written instructions for setting field-adjustable components. 

b. Manufacturer's written instructions for testing, adjusting, and reprogramming 

microprocessor control modules. 

c. Shop drawings with “as-installed” characteristics incorporated. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. If stored in space that is not permanently enclosed and air conditioned, remove loose packing 

and flammable materials from inside controllers. 

1.9 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace equipment that fail in materials or 

workmanship within specified warranty period. 

1. Warranty Period: Five years from date of Substantial Completion. 

PART 3 -  PRODUCTS 

2.1 PROGRAMMABLE LOGIC CONTROLLER 

A. Manufacturers: Provide Rockwell Automation, Inc., Allen-Bradley ControlLogix. 

B. Hardware:  Unit with all components housed on a single chassis, including power supply, CPU, 

I/O, and communications.  It shall operate in a free air flow environment with no mechanized 

cooling.  Indicators on the front shall provide the status of power, operation, faults, and 

communications. 

1. Power supply:  120 volt, 60 hertz, ac input.  24 volt, dc output with a capacity to supply 

all subsystems and I/O with a minimum of 400ma. 

2. CPU:  Self-contained capable of displaying Ladder Rung program execution through its 

USB communication port; and control all I/O scanning and communications.  The mod-

ule shall include solid state, non-volatile program storage with a minimum capacity of 

7000 words of program and data; and capable of addressing program and data operations 

of up to 14,000 words.  The controller system must be capable of storing the following 

data: 

a. External Output Status 

b. External Input Status 

c. Timer Values 

d. Counter Values 

e. Signed Integer Numbers (32 bit) 

f. Binary data (bit, BCD, HEX) 

g. ASCII String Data 
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h. Internal Processor Status Information 

3. Input/Output modules:  A capacity for a minimum of 156 discrete I/O with isolation 

between internal logic and external circuits of 250 VRMS, minimum continuous.  Each 

I/O point shall have visual indication to display operating condition.  Wiring to remote 

components shall utilize heavy-duty terminal strips with pressure type screw terminals.   

a. Standard Inputs:  24 Vdc; 120 Vac; and 4-20ma or -10 to +10 V dc. 

b. Standard Outputs:  5 to 125 Vdc with 2 ampere continuous current capacity at 24 

Vdc; 5 to 264 Vac with 2.5 ampere continuous current capacity; and 4-20ma or -10 

to +10 Vdc. 

4. Communications:  RS232 integrated with the CPU; peer-to-peer network (DeviceNet); 

RS485 (DH485); and Ethernet 100/10 Base T. 

5. Programming:  Microsoft Windows based relay ladder logic diagramming with an 

instruction matrix containing a minimum of 128 instructions.   

6. Performance:  The controller shall execute instructions in timeframes as follows: 

2.2 HUMAN MACHINE INTERFACE 

A. Manufacturer: Subject to compliance with requirements, provide Rockwell Automation, Inc., 

Allen-Bradley PanelView Plus 6. 

B. Hardware:  Color Active Matrix (TFT) touch screen display for graphics and text integrated 

with the PLC and VFC’s.   

1. Programming Software:  Microsoft Windows based. 

2. Size and Resolution:  15 inch, nominal, 1024x768 

3. Touch screen:  8 wire analog resistive 

4. CPU:  x86 – 1.0 GHz 

5. Memory:  512 MB, minimum 

6. Clock:  Battery backed with time stamps on status and alarm reports. 

7. Interfaces:  SD, USB, and PCI 

8. Communications:  Ethernet 10/100 Mb and RS232   

Instruction Within 

Boolean conditional (contacts) .79 microseconds 

Boolean output (coils) .98 microseconds 

16/32bit math ( add / subtract) 2.9 microseconds 

16/32bit comparison (<, <=, =, >=, > , /=) 1.2 microseconds 

16/32bit circular comparison (limit) 5.5 microseconds 

16/32bit move 2.3 microseconds 

ASCII String Search of 5 characters 31 microseconds 

ASCII String Extract 5 characters 27.4 microseconds 

Peer to peer messaging instruction 475 microseconds 

128 zone sequencer (drum style) 20 microseconds 
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C. Environmental: 

1. Operating Temperature:  0 to 55 degrees C (32 to 131 degrees F) 

2. Storage Temperature:  -25 to 70 degrees C (-13 to 158 degrees F) 

3. Relative Humididty:  5 to 95 percent, noncondensing. 

2.3 WATER PRESSURE TRANSMITTER 

A. Manufacturers - Basis-of-Design Product: Subject to compliance with requirements, provide 

Foxboro, IGP10, or comparable product: 

B. Standards:  NSF/ANSI 61. 

C. Transmitter:  Low copper, cast aluminum housing; rated IP66 and watertight per NEMA Type 

4X, IP66; with 316L stainless steel process wetted material, LCD digital indicator/display, and 

4-20 ma DC, HART output. 

D. Mounting:  Wall mount with connection to pipe.   

E. Performance Characteristics: 

1. Range:  Gage pressure per Drawings 

2. Accuracy:  + 0.075 percent of span 

3. Stability:  + 0.10 percent of URL 

4. Temperature Effect:  0.15 percent URL + 0.15 percent of span. 

F. Environmental: 

1. Operating Temperature:  -10 to 70 degrees C (14 to 158 degrees F). 

2. Ambient Temperature:  -40 to 100 degrees C (-40 to 212 degrees F). 

2.4      FLOOD LEVEL SWITCH 

A.    Manufacturers - Basis-of-Design Product: Subject to compliance with requirements, provide 

Gems Sensors & Controls, LS-3 Series, or comparable product. 

B.    Float Switch:  Stainless steel or polypropylene stem with inverting NC/NO reed switch and 

polypropylene float. 

C.    Performance Characteristics: 

1.         Actuation Level:  9/16 inches. 

2.         Minimum Specific Gravity:  0.90. 

D.    Environmental:   

1. Operating Temperature:  -40 to 66 degrees C (-40 to 150 degrees F). 

http://www.specagent.com/LookUp/?ulid=2177&mf=95&src=wd
http://www.specagent.com/LookUp/?ulid=2177&mf=95&src=wd
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2.5 WATER FLOW – MAGNETIC SENSOR 

B. Manufacturers - Basis-of-Design Product: Subject to compliance with requirements, provide 

Foxboro, IMT25 with 9300A Series Flow Tube, or comparable product: 

G. Standards:  NSF/ANSI 61. 

H. Transmitter:  Surface mounted, cast aluminum housing; rated IP66 and watertight per NEMA 

Type 4X; with 4-20 ma DC output.   

I. Flow tube:  The enclosure shall be rated IP67, providing NEMA Type 4X environmental 

protection.  The flow tube material shall consist of Type 316 stainless steel with PTFE liner, 

Hastelloy electrodes, and ANSI Class 150 flanges.   

J. Performance Characteristics: 

5. Range:  Flow per Drawings 

6. Accuracy:  + 0.5 percent of flow 

7. Low Flow Cutoff:  0.033 feet/second. 

8. Maximum Velocity:  33 feet/second. 

K. Environmental: 

1. Operating Temperature:  -10 to 70 degrees C (14 to 158 degrees F). 

2. Ambient Temperature:  -40 to 100 degrees C (-40 to 212 degrees F). 

2.6  INTRUSION SENSOR 

A. Manufacturers - Basis-of-Design Product: Subject to compliance with requirements, provide 

Aleph QT Series, or comparable product. 

B. Intrusion Sensor:  Wall mounted, dual element Passive Infrared (PIR) & microwave sensor. 

C. Performance Characteristics: 

1.       Detection Pattern:  40 foot distance, 70 degree viewing angle. 

2. Adjustments and Settings:  Pulse Count and microwave sensitivity. 

3. Outputs:  Tamper and Alarm, Normally Closed contacts. 

D. Environmental: 

 1.  Operating Temperature:  -10 to 55 degrees C (14 to 131 degrees F). 

2.7 ROOM AIR TEMPERATURE TRANSMITTERS 

A. Manufacturers - Basis-of-Design Product: Subject to compliance with requirements, provide 

Kele, ST-T91 Series, or comparable product: 

B. 1. Omega EWSE Series 

http://www.specagent.com/LookUp/?ulid=2177&mf=95&src=wd
http://www.specagent.com/LookUp/?ulid=2177&mf=95&src=wd
http://www.specagent.com/LookUp/?ulid=2177&mf=95&src=wd
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B. Performance Characteristics: 

1. Temperature Range:  -1 to 38 degrees C (30 to 100 degrees F) 

2. Accuracy:  + 0.2 percent of 1000 ohms at 0 degrees C. 

3. Sensitivity:  2.1 Ohms per F degree at 32 degrees F. 

C. Environmental: 

1. Operating Temperature:  -18 to 60 degrees C (0 to 140 degrees F). 

2.8 CONTROLS AND INDICATION 

A. General Requirements for Control-Circuit and Pilot Devices: NEMA ICS 5; factory installed in 

NEMA 12 enclosures, unless otherwise indicated. 

1. Push Buttons: Shielded. 

2. Pilot Lights: LED. 

3. Selector Switches: Rotary type. 

3.10 2.9 ETHERNET SWITCHES 

A. Unmanaged, industrial, passive PoE switch in compliance with IEEE 802.3at/af standard. 

B. Industrial Hardened enclosure. 

C. Support 10/100/1000 Mbps data rates. 

D. System memory:  64 MB, minimum. 

E. Port output power:  As required by equipment, 20 watts, minimum.  Voltage as required. 

2.10 CELLULAR DATA MODEM 

A. Manufacturers - Basis-of-Design Product: Subject to compliance with requirements, provide 

Sierra Wireless FX30, or comparable product. 

B. Performance Characteristics: 

1. Temperature Range:  -30 to 75 degrees C (-22 to 167 degrees F) 

2. Air Interface:  LTE Cat 1, minimum 

3. Frequency Band:  4GLTE 

4. Core Frequency:  1.3 GHz 

C. Antenna:  Monopole, omnidirectional 

 

http://www.specagent.com/LookUp/?ulid=2177&mf=95&src=wd
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PART 3 -  EXECUTION 

3.1 GENERAL INSTALLATION 

A. Examine equipment before installation. Reject equipment that is wet, moisture damaged, or 

mold damaged. 

B. Provide new PLC back panels for the new cabinets with PLC and ancillary equipment.  

C. All PLC program development will be completed by the system integrators contracted by the 

City & Borough of Juneau.  Coordinate device parameters to the ENGINEER for the system 

integrators as required. 

3.2 CONTROL WIRING INSTALLATION 

A. Provide wiring between the PLC cabinets, the VFC’s and remote devices. Comply with 

requirements in Section 260523 "Control-Voltage Electrical Power Cables." 

B. Bundle, train, and support wiring in enclosures. 

C. Connect selector switches and other automatic-control devices where applicable. 

3.3 IDENTIFICATION 

A. Identify remote devices, components, and control wiring. Comply with requirements for 

identification specified in Section 260553 "Identification for Electrical Systems." 

1. Identify field-installed conductors, interconnecting wiring, and components; provide 

warning signs. 

2. Label each enclosure-mounted control and pilot device.   

3.4 FIELD QUALITY CONTROL 

A. Tests and Inspections: 

1. Inspect sensors, transmitters, remote sensor wiring, components, connections, and 

equipment installation. Test and adjust controls, components, and equipment. 

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest.   

B. Equipment will be considered defective if they do not pass tests and inspections. 

C. Prepare test and inspection reports, including a certified report that identifies the VFC and 

describes scanning results. Include notation of deficiencies detected, remedial action taken, and 

observations made after remedial action. 

3.5 STARTUP SERVICE 

A. Assist with startup service. 

1. Adjust devices and equipment.  Coordinate ranges and settings with the ENGINEER. 

2. Confirm that all device inputs to the PLCs perform as required. 
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3. Confirm that all PLC outputs initiate control operations as required. 

3.6 PROTECTION 

A. Replace equipment which has been exposed to water or other liquids, or damaged prior to 

Substantial Completion. 

 

END OF SECTION 262945 

 

Add the following Section: 

SECTION 265119 - LED INTERIOR LIGHTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes the following types of LED luminaires: 

1. Solid-state luminaires that use LED technology. 

1.3 DEFINITIONS 

A. CCT: Correlated color temperature. 

B. CRI: Color Rendering Index. 

C. Fixture: See "Luminaire." 

D. IP: International Protection or Ingress Protection Rating. 

E. LED: Light-emitting diode. 

F. Lumen: Measured output of lamp and luminaire, or both. 

G. Luminaire: Complete lighting unit, including lamp, reflector, and housing. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 
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1. Arrange in order of luminaire designation. 

2. Include data on features, accessories, and finishes. 

3. Include physical description and dimensions of luminaires. 

4. Include life, output (lumens, CCT, and CRI), and energy-efficiency data. 

5. Photometric data and adjustment factors based on laboratory tests, complying with IES 

"Lighting Measurements Testing and Calculation Guides" for each luminaire type. The 

adjustment factors shall be for lamps and accessories identical to those indicated for the 

luminaire as applied in this Project. 

a. Manufacturers' Certified Data: Photometric data certified by manufacturer's 

laboratory with a current accreditation under the National Voluntary Laboratory 

Accreditation Program for Energy Efficient Lighting Products. 

1.5 INFORMATIONAL SUBMITTALS 

A. Product Test Reports: For each type of luminaire, for tests performed by manufacturer and 

witnessed by a qualified testing agency. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For luminaires and lighting systems to include in operation 

and maintenance manuals. 

1.7 QUALITY ASSURANCE 

A. Luminaire Photometric Data Testing Laboratory Qualifications: Luminaire manufacturer's 

laboratory that is accredited under the NVLAP for Energy Efficient Lighting Products. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Protect finishes of exposed surfaces by applying a strippable, temporary protective covering 

before shipping. 

1.9 WARRANTY 

A. Warranty: Manufacturer and Installer agree to repair or replace components of luminaires that 

fail in materials or workmanship within specified warranty period. 

B. Warranty Period: Five year(s) from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Seismic Performance: Luminaires shall withstand the effects of earthquake motions determined 

according to ASCE/SEI 7. 

2.2 LUMINAIRE REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Factory-Applied Labels: Comply with UL 1598. Include recommended lamps. Locate labels 

where they will be readily visible to service personnel, but not seen from normal viewing 

angles. 

C. CRI of 80 CCT of 3500K. 

D. Rated LED engine life of 50,000 hours, minimum. 

E. Internal driver. 

F. Nominal voltage: 120V ac. 

G. Luminaire characteristics: As defined in the Luminaire Schedule in the Drawings. 

2.3 MATERIALS 

A. Metal Parts: 

1. Free of burrs and sharp corners and edges. 

2. Sheet metal components shall be steel unless otherwise indicated. 

3. Form and support to prevent warping and sagging. 

B. Doors, Frames, and Other Internal Access: Smooth operating, free of light leakage under 

operating conditions, and designed to permit relamping without use of tools. Components are 

designed to prevent doors, frames, lenses, diffusers, and other components from falling 

accidentally during relamping and when secured in operating position. 

C. Diffusers and Globes: 

1. Acrylic Diffusers: One hundred percent virgin acrylic plastic, with high resistance to 

yellowing and other changes due to aging, exposure to heat, and UV radiation. 

2. Lens Thickness: At least 0.125-inch (3.175-mm) minimum unless otherwise indicated. 
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2.4 METAL FINISHES 

A. Variations in finishes are unacceptable in the same piece. Variations in finishes of adjoining 

components are acceptable if they are within the range of approved Samples and if they can be 

and are assembled or installed to minimize contrast. 

2.5 LUMINAIRE SUPPORT 

A. Comply with requirements in Section 260529 "Hangers and Supports for Electrical Systems". 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 

requirements for installation tolerances and other conditions affecting performance of the Work. 

B. Examine roughing-in for luminaire to verify actual locations of luminaire and electrical 

connections before luminaire installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 TEMPORARY LIGHTING 

A. If approved by the Owner, use selected permanent luminaires for temporary lighting. When 

construction is sufficiently complete, clean luminaires used for temporary lighting. 

3.3 INSTALLATION 

A. Comply with NECA 1. 

B. Install luminaires level, plumb, and square with ceilings and walls unless otherwise indicated. 

C. Supports: 

1. Sized and rated for luminaire weight. 

2. Able to maintain luminaire position after cleaning. 

3. Provide support for luminaire without causing deflection of ceiling or wall. 

4. Luminaire-mounting devices shall be capable of supporting a horizontal force of 100 

percent of luminaire weight and a vertical force of 400 percent of luminaire weight. 

D. Wall-Mounted Luminaires: 

1. Attached to structural members in walls. 

E. Comply with requirements in Section 260519 "Low-Voltage Electrical Power Conductors and 

Cables" for wiring connections. 
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3.4 IDENTIFICATION 

A. Identify system components, wiring, cabling, and terminals. Comply with requirements for 

identification specified in Section 260553 "Identification for Electrical Systems." 

3.5 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Operational Test: After installing luminaires, switches, and accessories, and after 

electrical circuitry has been energized, test units to confirm proper operation. 

B. Luminaire will be considered defective if it does not pass operation tests and inspections. 

C. Prepare test and inspection reports. 

 

END OF SECTION 265119 
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