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OBTAINING CONTRACT DOCUMENTS.  The Contract Documents are entitled: 
 
 JNU BAGWELL MECHANICAL REPAIRS 
 CBJ Contract No. BE22-306 

 
The Contract Documents may be downloaded from the CBJ Public Purchase webpage at 
https://www.publicpurchase.com/juneau,ak. Instructions for the Public Purchase registration process can be 
found here https://juneau.org/engineering-public-works/bids-rfps.   
 
PRE-BID CONFERENCE.  Prospective Bidders are encouraged to attend a Pre-Bid conference to discuss the 
proposed WORK, which will be conducted by the OWNER, at 10:00 a.m. on June 3, 2022, via teleconference. 
The object of the conference is to acquaint Bidders with the project and bid documents. Prospective Bidders 
intending to participate shall request the call-in information from contracts@juneau.org by 4:30 p.m., June 2, 
2022. 
 
DESCRIPTION OF WORK. The Contractor will provide the construction services to furnish and install a 
replacement ventilation system in the Juneau International Airport Terminal Bagwell area.  The replacement 
ventilation system will include: mechanical ductwork, (4) exhaust fans, electrical systems and distribution, 
building automation system integration, and a hazardous gas detection system.  Work will also include 
demolition and proper disposal of the old bagwell ventilation system and related controls, as well as minor 
revisions to the plumbing and fire systems to accommodate the ventilation system. 
 
ENGINEER’S ESTIMATE RANGE: Between $100,000 and $125,000.  
 
COMPLETION OF WORK.  
 
 Work Description Completion Date 
 
Substantial Completion 30  days prior to final completion 
Final Completion  245 days from issuance of Notice to Proceed 

 
DEADLINE FOR BIDDER QUESTIONS:  4:30pm Alaska Time on June 10, 2022. 
 
DEADLINE FOR BIDS: Electronic bids must be received by the Purchasing Division prior to 2:00 p.m., 
Alaska Time on June 16, 2022, or such later time as may be announced by addendum at any time prior to the 
deadline. Bids will be opened immediately thereafter via conference call, unless otherwise specified. Bidders 
may attend this bid opening on the conference call line 907-713-2140, with participant code 258358. 
 
SUBMISSION INSTRUCTIONS: Timely responses are accepted via Electronic Submission at Public 
Purchase, www.publicpurchase.com, the CBJ’s eProcurement Provider. Bidders must register online prior to 
submitting a bid, it may take up to 24 hours for registration to be complete. 
 
Late responses will not be accepted.  
 
To Respond, Bidders must complete an online registration. 

• Registration is a two-step process, registering with Public Purchase, and then registering with CBJ 
within Public Purchase.  

• Get help registering using the Public Purchase Help Menu Tab.  
• Register early to avoid missing the deadline, as Registration may take up to 24 hours to complete. 

 
Registered Bidders may submit a Bid Schedule to Public Purchase by downloading the provided PDF 

https://www.publicpurchase.com/juneau,ak
https://juneau.org/engineering-public-works/bids-rfps
http://www.publicpurchase.com/
https://www.publicpurchase.com/gems/help/mainhelp.html?frame1=vendor/info.html&frame2=vendor/info_vendor_registration.html
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solicitation documents, filling out the fields indicated, and uploading the document to Public Purchase. 
 
SITE OF WORK.  The site of the WORK is within the Juneau International Airport Terminal Building, 
specifically Bagwell 114, Maintenance Work Room 124, Mechanical 130 and Electrical 130A. 
 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this WORK, 
prior to opening Bids, shall be directed to the following: 
 

Caleb Comas, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

Email:  caleb.comas@juneau.org 
Telephone: (907) 586-0800 ext. 4196 

Fax: (907) 586-4530 
 

DBE GOAL. The Juneau International Airport’s Race-Neutral DBE Utilization Goal is 5.3%.  
 
BID SECURITY.  Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount 
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if 
its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one of the 
forms of Bidder's security is provided as described in Section 00 2113, Article 12, at the time of bid. 
 
CONTRACTOR'S LICENSE.  All contractors are required to have a current Alaska Contractor's License, 
prior to submitting a Bid, and a current Alaska Business License prior to award.  Since this Project has federal 
funding, however, the CONTRACTOR and all Subcontractors will be required to have a current Alaska 
Contractor's License and a current Alaska Business License prior to Notice of Intent to Award.  
 
BID TO REMAIN OPEN.  The Bidder shall guarantee the Bid for a period of 90 Days from the date of Bid 
opening.  Any component of the Bid may be awarded anytime during the 90 Days. 
 
OWNER'S RIGHTS RESERVED.  The OWNER reserves the right to reject any or all Bids, to waive any 
informality in a Bid, and to make award to the lowest responsive, responsible Bidder as it may best serve the 
interests of the OWNER. 
 
OWNER:  City and Borough of Juneau 
 
 
 
 
By:              5/26/2022    
  Caleb Comas, Contract Administrator    Date 
 
 
 
 
 
 
 

END OF SECTION 
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1.0 DEFINITIONS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids have the 
meanings assigned to them in the General Conditions, 00 7000. The term "Bidder" means one who 
submits a bid directly to the Owner, as distinct from a sub-bidder, who submits a bid to a Bidder. 

 
2.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations 
or clarifications considered necessary by the Engineering Contracts Administrator in 
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all 
parties recorded by the Engineering Contracts Administrator, or Owner, as having received 
the contract documents. Questions received less than seven days prior to the deadline for 
bids may not be answered. Only questions answered by formal written Addendum will be 
binding. Oral and other interpretations or clarifications will be without legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the Owner.  Addenda may be faxed or, if addendum format warrants, addenda 
may be posted to the CBJ Engineering Department website.  In any event, notification of 
addendum issuance will be faxed to plan holders.  Hard copies are available upon request.  
The Owner will make all reasonable attempts to ensure that all plan holders receive 
notification of Addenda, however, it is strongly recommended by the Owner that Bidders 
independently confirm the contents, number, and dates of each Addendum prior to 
submitting a bid.   

 
3.0 FAIR COMPETITION.  More than one bid from an individual, firm, partnership, corporation, or 

association under the same or different names will not be considered.  If the Owner believes that 
any Bidder is interested in more than one bid for the Work contemplated, all Bids in which such 
Bidder is interested will be rejected.  If the Owner believes that collusion exists among the Bidders, 
all bids will be rejected. 

 
4.0 RESPONSIBILITY OF BIDDERS. Only responsive bids from responsible Bidders will be 

considered. A bid submitted by a Bidder determined to be not responsible may be rejected. The 
Owner may find a bidder to be not responsible for any one of the following reasons, but is not 
limited in its responsibility analysis to the following factors: 

 
A. Failure to submit “evidence of competency” and “evidence of financial responsibility” to 

the Owner at the time of bid opening, as described in 00 4310. 
 

B. Evidence of bid rigging or collusion; 
 

C. Fraud or dishonesty in the performance of previous contracts; 
 

D. Record of integrity; 
 

E. More than one bid for the same work from an individual, firm, or corporation under the 
same or different name; 

 
F. Unsatisfactory performance on previous or current contracts; 

 
G. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 

contracts; 
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H. Uncompleted work that, in the judgment of the Owner, might hinder or prevent the 

bidder’s prompt completion of additional work, if awarded; 
 

I. Failure to reimburse the Owner for monies owed on any previous contracts; 
 

J. Default under previous contracts;    
 

K. Failure to comply with any qualification requirements of the Owner; special standards for 
responsibility, if applicable, will be specified.  These special standards establish minimum 
standards or experience required for a responsible Bidder on a specific contract; 

 
L. Engaging in any activity that constitutes a cause for debarment or suspension under the 

CBJ Procurement Code 53.50 or submitting a bid during a period of debarment; 
 

M. Lack of skill, ability, financial resources, or equipment required to perform the contract;  
 

N. Lack of legal capacity to contract. 
 

O. Bidders must be registered as required by law and in good standing for all amounts owed 
to the Owner per Paragraph 19.0 of this Section. 

 
P. Failure to submit a complete Subcontractor Report as required in section 005100 – 

Subcontractor Report. 
 

Nothing contained in this section deprives the Owner of its discretion in determining the lowest 
responsible Bidder. Before a bid is considered for award, a Bidder may be requested to submit 
information documenting its ability and competency to perform the Work, according to general 
standards of responsibility and any special standards that may apply.  It is Bidder’s responsibility to 
submit sufficient, relevant, and adequate information.  Owner will make its determination of 
responsibility and has no obligation to request clarification or supplementary information. 

 
5.0 NON-RESPONSIVE BIDS.  Only responsive bids will be considered.  Bids may be considered 

non-responsive and may be rejected.  Some of the reasons a bid may be rejected for being non-
responsive are: 

 
A. If a bid is received by the CBJ Purchasing Division after the deadline for bids. 
 
B. If the bid is on a form other than that furnished by the Owner, or legible copies thereof; or 

if the form is altered or any part thereof is detached; or if the bid is improperly signed. 
 
C. If there are unauthorized additions, conditional or alternate bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning, 
or in conflict with the Owner’s bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the 

right to accept or reject any award, or to enter into a contract pursuant to an award.  This 
does not exclude a bid limiting the maximum gross amount of awards acceptable to any one 
Bidder at any one bid opening, provided that any selection of awards will be made by the 
Owner. 
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E. If the bid does not contain a Unit Price for each Unit Price pay item listed, except in the 
case of authorized alternate pay items. 

 
F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable bid guaranty with the bid. 
 
H. If any of the Unit Prices bid are excessively unbalanced (either above or below the amount 

of a reasonable bid) to the potential detriment of the Owner. 
 
I. If a Bid Modification does not conform to Paragraph 13.0 of this section. 

J. If all Bidding Forms are not submitted at time of Bid. 
 
6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a bid: 
 

A. To examine thoroughly the Contract Documents and other related data identified in the 
bidding documents. This includes, but is not limited to : 

 

1. Visiting the site to become familiar with and to satisfy the Bidder as to the local 
and specific conditions that may affect cost, progress, or performance of the Work, 

2. Considering federal, state and local laws and regulations that may affect cost, 
progress, or performance of the Work, 

3. Studying and carefully correlating the Bidder's observations with the Contract 
Documents, and other related data; and 

4. Notifying the Owner of all conflicts, errors, or discrepancies in or between the 
Contract Documents and such other related data. 

 
B. To make or obtain any additional examinations, investigations, explorations, tests, and 

studies and obtain any additional information and data that pertain to the physical 
conditions (surface, subsurface, and underground utilities) at or contiguous to the site or 
otherwise that may affect cost, progress, or performance of the Work and that the bidder 
deems necessary to determine its Bid for performing the Work in accordance with the time, 
price, and other terms and conditions of the contract documents. 

 
C. To request access to the project site for purposes of obtaining additional information as 

described above at least ten days in advance of the advertised deadline for bids. The Owner 
will provide access and security escort to the Bidder, who shall pay for all costs associated 
with such escort. The Bidder’s investigations shall be limited to actions that do not require 
permits or authorizations from the Federal Aviation Administration or similar agencies. 
 

 The submission of a bid shall be prima facie evidence that the Bidder has made such examination 
and is satisfied as to the conditions to be encountered in performing the Work and as to the 
requirements of the contract documents. The submission of a bid will constitute an incontrovertible 
representation by the Bidder that the Bidder has complied with every requirement of this section, 
"Bidder's Examination of Contract Documents and Site" herein, that without exception the Bid is 
premised upon performing the Work required by the Contract Documents and such means, 
methods, techniques, sequences, or procedures of construction as may be indicated in or 
required by the Contract Documents, and that the Contract Documents are sufficient in scope and 
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detail to indicate and convey understanding of all terms and conditions for performance of the 
Work. 

 
7.0  BIDDING FORMS 

A. The Bid (00 4113), Bid Schedule (00 4114), Bid Security (00 4313), and other documents 
required at the time of bid submission shall be made on forms bound herein,  or by another 
acceptable submission method as specified in Section 00 0300, Notice Inviting Bids. The 
specific forms and documents required for bidding this project are described in the bidding 
checklist (00 4100), and included in Bid Form (00 4113).  

 
B. All blanks on the Bid (00 4113), Bid Schedule (00 4114), Bid Security (00 4313), and 

other documents required at the time of bid submission must be signed in ink with all 
names legibly printed or typed below the signature.  

 
C. Bids by corporations must be executed in the corporate name by the president, a 

vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 

shall be filled in on the bid form. Failure to acknowledge Addenda may render bid 
non-responsive and may cause its rejection. 

 
F. The address to which communications regarding the bid are to be directed must be shown. 

 
8.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  Requests for substitution or consideration of “or 

equal” items is not allowed during the bid period. The procedure for the submittal of substitute or 
"or-equal" products during execution of the Work is specified in Section 01 2500.  

 
9.0 SUBMISSION OF BIDS.  The bid shall be delivered by the time and to the place stipulated in 

Section 00 0300 - Notice Inviting Bids. It is the Bidder's sole responsibility to see that its bid is 
received in proper time. Hand-delivered, mailed, courier-delivered, oral, telegraphic, emailed, or 
faxed Bids will not be considered. 

 
10.0 BID SECURITY, BONDS, AND INSURANCE.  Each bid shall be accompanied by a certified, 

or cashier's check, or approved Bid Bond (00 4313) in an amount of at least 5 percent of the total 
bid price.  The “total bid price” is the amount of the Base Bid, plus the amount of alternate bid 
items, if any, that total maximum amount for which the contract could be awarded.  Said check or 
bond shall be made payable to the Owner and shall be given as a guarantee that the Bidder, if 
offered the Work, will enter into an Agreement with the Owner, and will furnish the necessary 
insurance certificates, Payment Bond, and Performance Bond; each of said bonds, if required, and 
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal 
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited 
to the Owner.  If the Bidder elects to furnish a Bid Bond as its bid security, the Bidder shall use the 
Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be 
accompanied by a legible Power of Attorney. 
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 Bid Bonds shall be submitted by being scanned and uploaded to Public Purchase along with the 
other required Bid documents. When a Bid security check is used, it must be received by the 
Purchasing Division prior to the Deadline for Bids. Bid security checks will be time and date 
stamped by the Purchasing Division, which will establish the official time of receipt.  

 
 In addition to uploading a scanned file of the Bid Bond, the original hardcopy Bid Bond shall be 

submitted and received by the CBJ Contracts Office by 2:00 p.m. Alaska Time no more than seven 
calendar days after Bid Opening. 

 
 In lieu of the original hardcopy Bid Bond submittal requirement, bidders who have a Surety 2000 

Bid Bond ID may validate their Bid Bond with Surety 2000 within the Bid Bond Response 
Information Form in the Public Purchase bid page.  

 
 Bid security checks shall be submitted in a sealed envelope that clearly indicates: that a bid security 

check is enclosed, the name of the bidding firm, and the project name and number. The envelope 
must not reveal the check amount so that the final Bid price will not be known until the sealed bids 
are opened.   

 
Bid security checks delivered in person or by 
courier service must be delivered to: 
 
PHYSICAL LOCATION: 
City and Borough of Juneau, Purchasing Division 
105 Municipal Way, Room 300 
Juneau, AK 99801 
 

Bid security checks delivered by U.S. Postal 
Service must be mailed to: 
 
MAILING ADDRESS: 
City and Borough of Juneau, Purchasing Division 
155 South Seward Street 
Juneau, AK 99801 
 

 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bid security 
checks may cause a Bid to be deemed non-responsive. 

 
 
11.0 RETURN OF BID SECURITY. The Owner will return all bid security checks (certified or 

cashier’s) accompanying such of the Bids as are not considered in making the award. All other Bid 
securities will be held until the Agreement has been executed. Following execution of the 
Agreement, all other bid security checks will be returned to the respective Bidders whose bids they 
accompanied and bid security bonds will be appropriately discarded. 

 
12.0 DISCREPANCIES IN BIDS.  In the event there is more than one pay item in a Bid Schedule, the 

Bidder shall furnish a price for all pay items in the schedule, and failure to do so may render the bid 
non-responsive and cause its rejection.  In the event there are Unit Price pay items in a Bid 
Schedule and the amount indicated for a Unit Price pay item does not equal the product of the Unit 
Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly, and 
the Bidder shall be bound by said correction.  In the event there is more than one pay item in a Bid 
Schedule and the total indicated for the schedule does not agree with the sum of the prices bid on 
the individual items, the prices bid on the individual items shall govern and the total for the 
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.  

 
13.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS. 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561), 
provided that such modification is received by the Purchasing Division no later than the 
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deadline for bids. Modifications will be time and date stamped by the Purchasing Division, 
which will establish the official time of receipt of the modification. The modification must 
not reveal the bid price but should be in the form of an addition or subtraction or other 
modification so that the final prices will not be known until the sealed bid is opened.   

 
 The Bid modifications shall be provided on the Bid Modification Form (00 4115) located 

at the end of this section. Submittal of any other form by the vendor may deem the 
modification unacceptable by the Owner.  A mail or fax modification should not reveal 
the bid price but should provide the addition or subtraction or other modification so 
that the final prices will not be known by the City and Borough until the sealed bid is 
opened.  Submitted Modification forms shall include the modification to the unit price or 
lump sum amount of each pay item modified.   

 
 FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in a 

timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole 
risk. The Purchasing Division will attempt to keep the fax machine in good working order 
but will not be responsible for bid modifications that are late due to mechanical failure, a 
busy fax machine, or any other cause arising from bidder’s use of a fax machine, even if 
bidder submits a transmission report or provides other confirmation indicating that the 
bidder transmitted a bid modification prior to the deadline. The City will not be responsible 
for its failure to receive the modification whether such failure is caused by equipment or 
human error, or otherwise.  Bidders are therefore strongly encouraged to confirm receipt of 
their bid modification with the Purchasing Division (907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will 

render it unauthorized and cause its rejection as being non-responsive.  The completed Bid 
forms shall be without interlineations, alterations, or erasures in the printed text.  All 
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be 
considered unless called for. 

 
14.0 WITHDRAWAL OF BID.  Prior to the deadline for bids, the bid may be withdrawn by the Bidder 

by means of a written request, signed by the Bidder or its properly authorized representative.  Such 
written request must be delivered to the place stipulated in the Notice Inviting Bids for receipt of 
bids.  

 
15.0 AWARD OF CONTRACT.  
 

A. Award of a contract, if it is awarded, will be made to the lowest responsive, responsible 
Bidder whose bid complies with all the requirements prescribed.  Unless otherwise 
specified, any such award will be made within the period stated in the Notice Inviting Bids 
that the bids are to remain open.  Unless otherwise indicated, a single award will be made 
for all the bid items in an individual Bid Schedule. 

 
B. If the Owner has elected to advertise this project with a Base Bid and Alternates, the Owner 

may elect to award the contract for the Base Bid, or the Base Bid in combination with one 
or more Alternates selected by the Owner.  In either case, award shall be made to the 
responsive, responsible bidder offering the lowest total Bid for the work to be awarded.   

 
C. Low Bidder will be determined on the basis of the lowest total of the Base Bid plus 

combinations of Additive Alternates (when used) in order of priority as listed on the Bid 
and within the limits of available funding.     
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16.0 EXECUTION OF AGREEMENT. 
 

A. All bids of value greater than $1,000,000 must be approved by the CBJ Assembly.  After 
the CBJ Assembly has approved the award and after the bid protest period, the Owner will 
issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award is 
made shall execute a written Agreement with the Owner on the Agreement form supplied 
in these contract documents, collect insurance, and shall furnish all certificates and bonds 
required by the Contract Documents within 10 calendar days from the date of the Notice of 
Intent to Award letter. 

 
B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the 

stipulated requirements in connection therewith shall be just cause for annulment of the 
award and forfeiture of the bid security. If the lowest responsive, responsible Bidder refuses 
or fails to execute the Agreement, the Owner may award the contract to the second lowest 
responsive, responsible Bidder.  If the second lowest responsive, responsible Bidder refuses 
or fails to execute the Agreement, the Owner may award the contract to the third lowest 
responsive, responsible Bidder.  On the failure or refusal of such second or third lowest 
Bidder to execute the Agreement, each such Bidder's Bid securities shall be likewise 
forfeited to the Owner. 

 
17.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages, if any, are set forth in the 

Agreement. 
 
18.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed bid by the City and 
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance 
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF 
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ 
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at 
(907) 586-5258 for a copy of the ordinance. 

 
B. Late protests shall not be considered by the CBJ Purchasing Officer. 

 
19.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT: 

Contractors must be in good standing with the CBJ prior to award, and prior to any contract 
renewals, and in any event no later than seven business days following notification by the CBJ of 
intent to award.  Good standing means: all amounts owed to the CBJ are current and the 
Contractor is not delinquent with respect to any taxes, fees, assessment, or other monies due and 
owed the CBJ, or a Confession of Judgment has been executed and the Contractor is in 
compliance with the terms of any stipulation associated with the Confession of Judgment, 
including being current as to any installment payments due; and Contractor is current in all CBJ 
reporting obligations (such as sales tax registration and reporting and business personal property 
declarations). Failure to meet these requirements may be cause for rejection of your bid.  To 
determine if your business is in good standing, or for further information, contact the CBJ 
Finance Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s 
Office at (907)586-0930 for business personal property issues, or Collections Division at (907) 
586-5268 for all other accounts. 
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20.0 FEDERAL CONTRACT PROVISIONS. Bidders shall comply with all applicable federal 
procurement and contract provisions including requirements in the Supplementary General 
Conditions and the following:  

 
A. BUY AMERICAN PREFERENCES. The contractor agrees to comply with 49 USC § 

50101, which provides that Federal funds may not be obligated unless all steel and 
manufactured goods used in AIP funded projects are produced in the United States, unless 
the FAA has issued a waiver for the product; the product is listed as an Excepted Article, 
Material Or Supply in Federal Acquisition Regulation subpart 25.108; or is included in the 
FAA Nationwide Buy American Waivers Issued list.  

 
A bidder must complete and submit the Buy American certification included in Section 00 
4410 with its bid. The Owner will reject as nonresponsive any bid or offer that does not 
include a completed Certificate of Buy American Compliance. Additionally, if the apparent 
low bidder requests a Type 3 Waiver to Buy American Compliance, the applicable 
documentation must be received in accordance with Section 00 4410. Failure to submit 
such completed information will result in rejection as a nonresponsive bid. 

 
B. CIVIL RIGHTS, TITLE VI NOTICE. The Juneau International Airport of the City and 

Borough of Juneau, in accordance with the provisions of Title VI of the Civil Rights Act of 
1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all 
bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, disadvantaged business enterprises will be afforded full and fair opportunity 
to submit bids in response to this invitation and will not be discriminated against on the 
grounds of race, color, or national origin in consideration for an award. 
 

C. DISADVANTAGED BUSINESS ENTERPRISES (DBE). The Owner’s award of this 
contract is conditioned upon Bidder satisfying the good faith effort requirements of 49 CFR 
§26.53.  As a condition of bid responsiveness, the Bidder must submit the following 
information on the forms provided in Section 00 5420:  
1. The names and addresses of Disadvantaged Business Enterprise (DBE) firms that will 

participate in the contract;  
2. A description of the work that each DBE firm will perform;  
3. The dollar amount of the participation of each DBE firm listed under (1.)  
4. Written statement from Bidder that attests their commitment to use the DBE firm(s) 

listed under (1.) to meet the Owner’s project goal; 
5. If Bidder cannot meet the advertised project DBE goal; evidence of good faith efforts 

undertaken by the Bidder as described in Section 00 5420 and 49 CFR Part 26. 
 
The successful Bidder must provide written confirmation of participation from each of the 
DBE firms the Bidder lists in their commitment. This Bidder must submit the DBE’s 
written confirmation of participation (Section 00 5420). 

 
D. TRADE RESTRICTION CERTIFICATION. By submission of an offer, the Offeror 

certifies that with respect to this solicitation and any resultant contract, the Offeror - 
a. is not owned or controlled by one or more citizens of a foreign country included in the 

list of countries that discriminate against U.S. firms as published by the Office of the 
United States Trade Representative (U.S.T.R.); 

b. has not knowingly entered into any contract or subcontract for this project with a 
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person that is a citizen or national of a foreign country included on the list of countries 
that discriminate against U.S. firms as published by the U.S.T.R; and 

c. has not entered into any subcontract for any product to be used on the Federal on the 
project that is produced in a foreign country included on the list of countries that 
discriminate against U.S. firms published by the U.S.T.R. 

 
This certification concerns a matter within the jurisdiction of an agency of the United 
States of America and the making of a false, fictitious, or fraudulent certification may 
render the maker subject to prosecution under Title 18, United States Code, Section 1001. 
 

The Offeror/Contractor must provide immediate written notice to the Owner if the 
Offeror/Contractor learns that its certification or that of a subcontractor was erroneous 
when submitted or has become erroneous by reason of changed circumstances.  The 
Contractor must require subcontractors provide immediate written notice to the Contractor 
if at any time it learns that its certification was erroneous by reason of changed 
circumstances. 
 

Unless the restrictions of this clause are waived by the Secretary of Transportation in 
accordance with 49 CFR 30.17, no contract shall be awarded to an Offeror or 
subcontractor:  
(1)  who is owned or controlled by one or more citizens or nationals of a foreign country 

included on the list of countries that discriminate against U.S. firms published by the 
U.S.T.R. or  

(2) whose subcontractors are owned or controlled by one or more citizens or nationals of a 
foreign country on such U.S.T.R. list or  

(3)  who incorporates in the public works project any product of a foreign country on such 
U.S.T.R. list; 

 

Nothing contained in the foregoing shall be construed to require establishment of a system 
of records in order to render, in good faith, the certification required by this provision.  
The knowledge and information of a contractor is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. The 
Offeror agrees that, if awarded a contract resulting from this solicitation, it will 
incorporate this provision for certification without modification in in all lower tier 
subcontracts. The contractor may rely on the certification of a prospective subcontractor 
that it is not a firm from a foreign country included on the list of countries that 
discriminate against U.S. firms as published by U.S.T.R, unless the Offeror has knowledge 
that the certification is erroneous. 
 

This certification is a material representation of fact upon which reliance was placed when 
making an award.  If it is later determined that the Contractor or subcontractor knowingly 
rendered an erroneous certification, the Federal Aviation Administration may direct 
through the Owner cancellation of the contract or subcontract for default at no cost to the 
Owner or the FAA. 

 
E. NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION to ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY.  
1.  The Offeror's or Bidder’s attention is called to the "Equal Opportunity Clause" and the 

"Standard Federal Equal Employment Opportunity Construction Contract 
Specifications" set forth herein. 

2.  The goals and timetables for minority and female participation, expressed in percentage 
terms for the contractor's aggregate workforce in each trade on all construction work in 
the covered area, are as follows: 
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Goals for minority participation for each trade:  15.1%  
Goals for female participation in each trade: 6.9% 

 
These goals are applicable to all of the contractor's construction work (whether or not it 
is Federal or federally-assisted) performed in the covered area.  If the contractor 
performs construction work in a geographical area located outside of the covered area, 
it shall apply the goals established for such geographical area where the work is 
actually performed.  With regard to this second area, the contractor also is subject to the 
goals for both its federally involved and non-federally involved construction. 

 

The Contractor's compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, 
specific affirmative action obligations required by the specifications set forth in 41 
CFR 60-4.3(a), and its efforts to meet the goals. The hours of minority and female 
employment and training must be substantially uniform throughout the length of the 
contract, and in each trade, and the contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female 
employees or trainees from Contractor to Contractor or from project to project for the 
sole purpose of meeting the Contractor's goals shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals 
will be measured against the total work hours performed. 

 
3.  The Contractor shall provide written notification to the Director of the Office of 

Federal Contract Compliance Programs (OFCCP) within 10 working days of award of 
any construction subcontract in excess of $10,000 at any tier for construction work 
under the contract resulting from this solicitation.  The notification shall list the name, 
address, and telephone number of the subcontractor; employer identification number of 
the subcontractor; estimated dollar amount of the subcontract; estimated starting and 
completion dates of the subcontract; and the geographical area in which the subcontract 
is to be performed. 

 
As used in this notice and in the contract resulting from this solicitation, the "covered area" 
is the state of Alaska.  

 
F. DEBARMENT.   

CERTIFICATION OF BIDDER REGARDING DEBARMENT. By submitting a 
bid/proposal under this solicitation, the bidder or offeror certifies that neither it nor its 
principals are presently debarred or suspended by any Federal department or agency from 
participation in this transaction. 
 
The successful bidder, by administering each lower tier subcontract that exceeds $25,000 as 
a “covered transaction”, must verify each lower tier participant of a “covered transaction” 
under the project is not presently debarred or otherwise disqualified from participation in 
this federally assisted project.  The successful bidder will accomplish this by: 
1. Checking the System for Award Management at website:  http://www.sam.gov. 
2. Collecting a certification statement similar to the Certification of Offerer /Bidder 

Regarding Debarment, above. 
3. Inserting a clause or condition in the covered transaction with the lower tier contract. 
If the Federal Aviation Administration later determines that a lower tier participant failed to 
disclose to a higher tier participant that it was excluded or disqualified at the time it entered 
the covered transaction, the FAA may pursue any available remedies, including suspension 

http://www.sam.gov/
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and debarment of the non-compliant participant.  
 

G. CERTIFICATION REGARDING LOBBYING.  The bidder certifies by signing and 
submitting this bid, to the best of his or her knowledge and belief, that: 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

Bidder, to any person for influencing or attempting to influence an officer or 
employee of an agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with the awarding of any 
Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement.  

(2) If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-
LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.  

(3) The Contractor shall require that the language of this certification be included in the 
award documents for all sub-awards at all tiers (including subcontracts, sub-grants, 
and contracts under grants, loans, and cooperative agreements) and that all sub-
recipients shall certify and disclose accordingly. 

 
This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into. Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by section 1352, title 31, 
U.S. Code. Any person who fails to file the required certification shall be subject to a civil 
penalty of not less than $10,000 and not more than $100,000 for each such failure. 

 
 
END OF SECTION 00 2113 
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BID TO: THE CITY AND BOROUGH OF JUNEAU 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

the Owner in the form included in the Contract Documents (as defined in Article 7 of Section 00 500 - 
Agreement) to perform the Work as specified or indicated in said Contract Documents entitled 

JNU BAGWELL MECHANICAL REPAIRS 
Contract No. BE22-306 

2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation 
those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the 
Bid Security. 

 
3. This Bid will remain open for the period of time stated in the “Notice Inviting Bids” unless otherwise 

required by law.  Bidder will enter into an Agreement within the time and in the manner required in 
the “Notice Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, 
Payment Bond, Performance Bond, and any other documents as may be required by the Contract 
Documents. 

 
4. Bidder has familiarized itself with the nature and extent of the Contract Documents, Work, site, 

locality where the Work is to be performed, the legal requirements (federal, state and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the 
Work and has made such independent investigations as Bidder deems necessary. 

           
5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder 
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to 
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over 
any other Bidder or over Owner. 

 
6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in 

this Bid Form, said Bidder further agrees to complete the Work required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid 
Schedule. 

 
7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt 

of all of which is hereby acknowledged by the Undersigned): 
 

  Addenda No.  Date Issued 
 
 

 

 
 

 

 
 

 

      Addenda No.   Date Issued 
 
 

 

 
 

 

 
 

 

 
Give number and date of each addenda above.  Failure to acknowledge receipt of all Addenda may 
cause the Bid to be non-responsive and may cause its rejection. 
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8. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING 
AT THE TIME OF THE DEADLINE FOR BIDS.   MISSING DOCUMENTS WILL DEEM THIS 
BID NON-RESPONSIVE: 

 
__  Bid, Section 00 4113 (includes addenda receipt statement) 
__  Completed Bid Schedule, Section 00 4114 
__  Bid Security (Bid Bond, Section 00 4313, or by a certified or cashier's check as stipulated in the 

Notice Inviting Bids, Section 00 0300) 
__ Contractor’s Financial Responsibility (00 4310) 
__ Completed DBE Bidder's Registration Form for Contractor (00 5420 – pg. 3) 
__ Buy American Certificate (00 4410) 
__ Review applicable federal regulations, (49CFR Part 26). 
 

9. The Bidder has read this Bid and agrees to the conditions as stated herein by signing his/her signature 
in the space provided below. 

 

 
10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. 

on the fifth business day following the date of the Posting Notice.   
 

 Subcontractor Report (00 5100); 
 Completed DBE Bidder's Registration Form for Subcontractors and others, Section 00 5420 – pg. 3  
 Completed Utilization Report for each DBE, Section 00 5420,  
 Completed Contact Reports and Summary of Good Faith Efforts (forms in Section 00 5420); 
 Completed documentation for Waiver to Buy American requirements, if a waiver is being requested 

by the Contractor (00 4410).  
 

The apparent low Bidder who fails to submit a completed Subcontractor Report (00 5100) or 
complete documentation for Buy American Type 3 Waiver (00 4410) within the time specified 
above will be found to be not a responsible Bidder and may be required to forfeit the Bid security. 
The Owner will then consider the next lowest Bidder for award of the contract. 
 

 
Dated:   Bidder:        
    (Company Name) 
Alaska 
Contractor's  By:        
Business License No:      (Signature) 
     
Alaska  Printed Name:        
Contractor's  
License No:   Title:        
     
Telephone No:   Address:        
    (Street or P.O. Box) 
Fax No:          
   (City, State, Zip) 
Email:     ____________________________________          
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11. The successful Bidder will be required to submit, within Ten Days (calendar) after the date of the 
“Notice of Intent to Award” letter, the following executed documents: 

 
 Agreement Forms, Section 00 5200 
 Performance Bond, Section 00 5300 
 Payment Bond, Section 00 5400 
 Certificates of Insurance, (Contractor) Section 00 7000 and Section 00 8000 
 Vets4212 Federal Contractor Report, Section 005430 
 EEO - 1 Certification, Section 00 5500 
 EEO Estimated Employment Profile, Section 00 5500 
 EEO Notice to Labor Unions, Minority/Women Organizations, Section 00 5500 
 EEO Signature Page, Section 00 5500 

 
 

END OF SECTION 00 4113 



SECTION 00 4114 - BID SCHEDULE 

JNU BAGWELL MECHANICAL REPAIRS BID SCHEDULE 
CBJ Contract BE22-306 00 4114-1 

Bid Schedule for construction of BE22-306, named JNU BAGWELL MECHANICAL REPAIRS, in 
accordance with the Contract Documents. 
  
 
 
BID - The Contractor will provide the construction services, labor, equipment and materials to construct 
building and station the replacement ventilation system in the Juneau International Airport Terminal Bagwell 
area.  The replacement ventilation system will include: mechanical ductwork, (4) exhaust fans, electrical 
systems and distribution, building automation system integration, and a hazardous gas detection system.  Work 
will also include demolition and proper disposal of the old bagwell ventilation system and related controls, as 
well as minor revisions to the plumbing and fire systems to accommodate the ventilation system and all Work 
as described in these Contract Documents. 
 
TOTAL BID $        
   (Price in Figures) 
 
 
 
  
 
 
 
 
 
Date:      Bidder:          

(Company Name) 
 
 
 
END OF SECTION 00 4114 
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BID MODIFICATION FORM 
 

SUBMIT TO: CITY AND BOROUGH OF JUNEAU 
PURCHASING DIVISION 

FAX 907-586-4561 
 

Modification Number:  ______ 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one Modification form 

is submitted by any one bidder, changes from all Modification forms submitted will be combined 
and applied to the original bid.  Changes to the modified Bid amounts will be calculated by the 
Owner. 

 

PAY ITEM NO. PAY ITEM DESCRIPTION 
MODIFICATIONS 

TO LUMP SUM 
(indicate  +/-) 

 The Contractor will provide the construction services, labor, 
equipment and materials to construct building and station the 
replacement ventilation system in the Juneau International 
Airport Terminal Bagwell area.  The replacement ventilation 
system will include: mechanical ductwork, (4) exhaust fans, 
electrical systems and distribution, building automation 
system integration, and a hazardous gas detection system.  
Work will also include demolition and proper disposal of the 
old bagwell ventilation system and related controls, as well as 
minor revisions to the plumbing and fire systems to 
accommodate the ventilation system and all Work as 
described in these Contract Documents. 

 

 
 Total Increase or Decrease:   $        

 

  

      

Name of Bidder 

Responsible Party Signature  
 
 
 
Printed Name (must be an authorized signatory for Bidder) 
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SECTION 00 4310 - CONTRACTOR’S FINANCIAL RESPONSIBILITY 
 

All Bidders must complete this form and submit at the time of the deadline for bids. Attach additional 
sheets as necessary to respond to questions. 

 
 PROJECT: JNU BAGWELL MECHANICAL REPAIRS; Contract BE22-306. 

 
As the General Contractor on this project, I intend to subcontract ____% of the total value of this contract. 

 
A. EXPERIENCE 
 
1. Have you ever failed to complete a contract due to insufficient resources? 

       [   ] No     [   ] Yes     If YES, explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
2. Describe arrangements you have made to finance this work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
3. Have you had previous construction contracts or subcontracts with the City and Borough of Juneau? 
[   ] Yes     [   ] No 
 
4. Describe your most recent or current contract, its completion date, and scope of work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
5. List below, and/or as an attachment to this questionnaire, other construction projects you have 

completed, dates of completion, scope of work, and total contract amount for each project completed 
in the past twelve months. 

_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________ 
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B.     EQUIPMENT 
 
1. Describe below the equipment you have available and intend to use for this project. 
 

 
ITEM 

 

 
QUANTITY 

 
MAKE 

 
MODEL 

 
SIZE/CAPACITY 

PRESENT 
MARKET 

VALUE 

      
      
      
      
      
      
      
      

 
2. Do you propose to purchase any equipment for use on this project not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type, quantity, and approximate cost: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
3. Do you propose to rent any equipment for this work not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type and quantity: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
4. Is your bid based on firm offers for all materials necessary for this project? 
[   ] Yes     [   ] No     If NO, please explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
I hereby certify that the above statements are true and complete. 

 
__________________________________________ _______________________________________ 
Contractor Signature     Name and Title of Person Signing 

 
__________________________________________ _______________________________________ 
Signature      Date 
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CITY AND BOROUGH OF JUNEAU 
 

CERTIFICATION of BIDDER  
REGARDING TAX DELINQUENCY and FELONY CONVICTIONS 

US DOT Federal-Aid Contracts 
 

JNU BAGWELL MECHANICAL REPAIRS 
BE22-184 

 
The applicant must complete the following two certification statements.  The applicant must indicate its current status as it relates 
to tax delinquency and felony conviction by marking (x) in the space following the applicable response.  The applicant agrees 
that, if awarded a contract resulting from this solicitation, it will incorporate this provision for certification in all lower tier 
subcontracts. 
 
TERM DEFINITIONS 
 
Felony Convictions:  Felony conviction means a conviction within the preceding twenty-four (24) months of a felony criminal 
violation under any Federal law and includes conviction of an offense defined in a section of the U.S. code that specifically 
classifies the offense as a felony and conviction of an offense that is classified as a felony under 18 U.S.C. §3559. 
 
Tax Delinquency:  A tax delinquency is any unpaid Federal tax liability that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax liability. 
 
CERTIFICATIONS (Please check appropriate boxes.) 
 

1) The applicant represents that it   is (  )  is not (  ) a corporation that has any unpaid Federal Tax Liability that has been 
assessed, for which all judicial and administrative remedies have been exhausted or have lapsed, and that is not being 
paid in a timely manner pursuant to an agreement with the authority responsible for collecting the tax liability. 

 
2) The applicant represents that it   is (  )  is not (  ) is not a corporation that was convicted of a criminal violation under 

any Federal law within the preceding 24 months. 
 
NOTE  
 
If an applicant responds in the affirmative to either of the above representations, the applicant is ineligible to receive an award 
unless the sponsor has received notification from the agency suspension and debarment official (SDO) that the SDO has 
considered suspension or debarment and determined that further action is not required to protect the Government’s interests.  The 
applicant therefore must provide information to the owner about its tax liability or conviction to the Owner, who will then notify 
the FAA Airports District Office, which will then notify the agency’s SDO to facilitate completion of the required considerations 
before award decisions are made. 
 
   

 
 

Signature of Authorized Company Representative 
 
 

 
 

Title 
 
 

Company Name 
 

 
 

Company Address (Street or PO Box, City, State, Zip) 
 
(        ) 

Date  Phone Number 
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KNOW ALL PERSONS BY THESE PRESENTS, that                                                                
                                                as Principal, and                                                                                 

as Surety, are held and firmly bound unto  THE CITY AND BOROUGH OF JUNEAU  hereinafter called 
"Owner," in the sum of                                                                                                                     
                                                                dollars, (not less than five percent of the total amount of the Bid)  for 
the payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a Bid to said Owner to perform the Work required under the 
Bid Schedule of the Owner’s Contract Documents entitled 

 
JNU BAGWELL MECHANICAL REPAIRS 

Contract No. BE22-306 
 

NOW THEREFORE, if said Principal is awarded a contract by said Owner and, within the time and in 
the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written 
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates 
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be 
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by 
said Owner and Owner prevails, said Surety shall pay all costs incurred by said Owner in such suit, including a 
reasonable attorney's fee to be fixed by the court. 
 
 
SIGNED AND SEALED, this                       day of                                      , 20______. 
 

 

(SEAL)____________________________ (SEAL)______________________________  
 (Principal)   (Surety) 

By:_______________________________ By:______________________________ 
 (Signature)   (Signature) 
 
 
 

 
 

END OF SECTION 00 4313 
 



SECTION 00 4410 - BUY AMERICAN CERTIFICATION 
 

JNU BAGWELL MECHANICAL REPAIRS BUY AMERICAN CERTIFICATION 
CBJ Contract BE22-306 00 4410-1 
 

CERTIFICATE OF BUY AMERICAN COMPLIANCE FOR TOTAL FACILITY 

As a matter of bid responsiveness, the bidder must complete, sign, date, and submit this 
certification statement with their proposal.  The bidder must indicate how they intend to comply 
with 49 USC § 50101 by selecting one of the following certification statements.  These statements 
are mutually exclusive.  Bidder must select one or the other (i.e. not both) by inserting a checkmark 
() or the letter “X”. 
 

    Bidder hereby certifies that it will comply with 49 USC. 50101 by: 
a) Only installing steel and manufactured products produced in the United States; or 
b) Installing manufactured products for which the FAA has issued a waiver as indicated by 

inclusion on the current FAA Nationwide Buy American Waivers Issued listing; or 
c) Installing products listed as an Excepted Article, Material or Supply in Federal 

Acquisition Regulation Subpart 25.108. 
 

By selecting this certification statement, the bidder or offeror agrees: 

1. To provide to the Owner evidence that documents the source and origin of the steel and 
manufactured product.   

2. To faithfully comply with providing US domestic products. 
3. To refrain from seeking a waiver request after establishment of the contract, unless 

extenuating circumstances emerge that the FAA determines justified.  
 

   The bidder hereby certifies it cannot comply with the 100% Buy American Preferences of 49 
USC § 50101(a) but may qualify for either a Type 3 or Type 4 waiver under 49 USC § 
50101(b).  By selecting this certification statement, the apparent bidder with the apparent low 
bid agrees: 

1. To the submit to the Owner within 5 calendar days of the bid posting,  a formal waiver 
request and all required documentation that supports the type of waiver being requested.  

2. That failure to submit the required documentation within the specified timeframe is cause 
for a non-responsive determination that may result in rejection of the bid. 

3. To faithfully comply with providing US domestic products at or above the approved US 
domestic content percentage as approved by the FAA. 

4. To furnish US domestic product for any waiver request that the FAA rejects. 
5. To refrain from seeking a waiver request after establishment of the contract, unless 

extenuating circumstances emerge that the FAA determines justified.  
 

REQUIRED DOCUMENTATION 

Type 3 Waiver - The cost of components and subcomponents produced in the United States is more that 
60% of the cost of all components and subcomponents of the “facility”. The required documentation for a 
type 3 waiver is: 

a) Listing of all manufactured products that are not comprised of 100% US domestic content 
(Excludes products listed on the FAA Nationwide Buy American Waivers Issued listing and 
products excluded by Federal Acquisition Regulation Subpart 25.108; products of unknown 
origin must be considered as non-domestic products in their entirety) 
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b) Cost of non-domestic components and subcomponents, excluding labor costs associated with 
final assembly and installation at project location. 

c) Percentage of non-domestic component and subcomponent cost as compared to total “facility” 
component and subcomponent costs, excluding labor costs associated with final assembly and 
installation at project location.   

d) FAA Final Assembly Questionnaire form (page 3 of this section). 
 

Type 4 Waiver – Total cost of project using US domestic source product exceeds the total project cost 
using non-domestic product by 25%. The required documentation for a type 4 of waiver is: 

a) Detailed  cost information for total project using US domestic product 
b) Detailed cost information for total project using non-domestic product 

 
False Statements:  Per 49 USC § 47126, this certification concerns a matter within the jurisdiction of 
the Federal Aviation Administration and the making of a false, fictitious or fraudulent certification may 
render the maker subject to prosecution under Title 18, United States Code. 

 

    
Date  Signature 

 
    
Company Name  Title 
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Buy American Preferences - Final Assembly Questionnaire  

To assist the Federal Aviation Administration (FAA) in making the determination of whether final assembly 
of the product occurs in the United States, please complete and submit this questionnaire when 
requesting a Buy American Waiver under 49 U.S.C. 50101(b)(3)(A). 
 
1.  Please provide a description of the assembly process occurring at the specified final location 
in the United States?   
 
 
Please describe the final assembly process and its various operations?   
 
 
 
How long does the final assembly process take to complete?   
 
 
 
2.  Please provide a description of the resources used to conduct the assembly of the product at 
the specified location in the United States?  
 
 
How many employees are involved in the final assembly process and what is the general skill level of 
those employees?   
 
 
 
What type of equipment is used during the final assembly process?  
 
 
 
What is a rough estimate of the associated cost to conduct final assembly of the product at the specified 
location in the United States?  
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LIST OF SUBCONTRACTORS (AS 36.30.115) 
 

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the 
performance of this contract on the fifth business day following the Posting Notice of Bids.  If the fifth day 
falls on a weekend or holiday, the report is due by close of business on the next business Day following the 
weekend or holiday. The Subcontractor Report list must include each Subcontractor's name, address, location, 
evidence of valid Alaska Business License, and valid Alaska Contractor's Registration under AS 08.18.  If no 
Subcontractors are to be utilized in the performance of the Work, write in ink or type "NONE" on line (1) 
below 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of Contract      

 if 
          ADDRESS 2AK Business 2 Phone No.   Work   Amount   DBE 

  License No. 
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
 
I certify that the above listed Alaska Business License(s) and Contractor Registration(s), if applicable,  
were valid at the time Bids were opened for this Project. 
 
    
Contractor, Authorized Signature 
 
    
Contractor, Printed Name 
 
    
Company
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A. A Bidder may replace a listed Subcontractor if the Subcontractor: 
 

1. fails to comply with AS 08.18; 
2. files for bankruptcy or becomes insolvent; 
3. fails to execute a contract with the Bidder involving performance of the Work for which 

the Subcontractor  was listed and the Bidder acted in good faith; 
4. fails to obtain bonding; 
5. fails to obtain insurance acceptable to the Owner; 
6. fails to perform the contract with the Bidder involving work for which the Subcontractor 

was listed; 
7. must be substituted in order for the Contractor to satisfy required state and federal 

affirmative action requirements; 
8. refuses to agree or abide with the Bidder's labor agreement; or 
9. is determined by the Owner not to be responsible. 

10. is not in “Good Standing” with the Owner as required in Article 21.0 in Section 00100 – 
Instructions to Bidders. 

 
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 

of Work, the Bidder shall be considered to have agreed to perform that portion of Work without 
the use of a Subcontractor and to have represented the Bidder to be qualified to perform that 
Work. 

 
C. A Bidder who attempts to circumvent the requirements of this section by listing as a 

Subcontractor another contractor who, in turn, sublets the majority of the Work required under 
the contract violates this section. 

 
D. If a contract is awarded to a Bidder who violates this section, the Owner may: 
 

1. cancel the contract; or 
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not 

exceed 10 percent of the value of the subcontract at issue. 
 
E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to 

perform Work with a value of greater than one-half of one percent of the intended award amount, 
or $2,000, whichever is less.   

 
F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in this section may be found to be not a responsible Bidder and may be required to 
forfeit the Bid security.  The Owner will then consider the next lowest Bidder for award of the 
contract. 

 
 
 
 
 
 
 
 
END OF SECTION 00 5100  
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THIS AGREEMENT is between THE CITY AND BOROUGH OF JUNEAU (hereinafter called Owner) and  
                                                                                                              (hereinafter called Contractor) Owner 
and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as follows: 
 
ARTICLE 1.  WORK. 
 
Contractor shall complete the Work as specified or as indicated under the Bid Schedule of the Owner’s 
Contract Documents Contract BE22-306, named JNU BAGWELL MECHANICAL REPAIRS. 
 
The Work is generally described as follows:  The Contractor will provide the construction services to furnish 
and install a replacement ventilation system in the Juneau International Airport Terminal Bagwell area.  The 
replacement ventilation system will include: mechanical ductwork, (4) exhaust fans, electrical systems and 
distribution, building automation system integration, and a hazardous gas detection system.  Work will also 
include demolition and proper disposal of the old bagwell ventilation system and related controls, as well as 
minor revisions to the plumbing and fire systems to accommodate the ventilation system. 
 
The Work to be paid under this contract shall include the following:  Total Bid as shown in Section 00 4114 - 
Bid Schedule.  
 
ARTICLE 2.  CONTRACT COMPLETION TIME. 
 
Work Description Completion Date 
 
Substantial Completion 30  days prior to final completion 
Final Completion  245 days from issuance of Notice to Proceed 

 
ARTICLE 3.  DATE OF AGREEMENT 
 
The date of this agreement will be the date of the last signature on page three of this section. 
 
ARTICLE 4.  LIQUIDATED DAMAGES. 
 
Owner and the Contractor recognize that time is of the essence of this Agreement and that the Owner will 
suffer financial loss if the Work is not completed within the time specified in Article 2 herein, plus any 
extensions thereof allowed in accordance with Article 8 of the General Conditions. They also recognize the 
delays, expense, and difficulties involved in proving in a legal proceeding the actual damages suffered by the 
Owner if the Work is not completed on time.  Accordingly, instead of requiring any such proof, the Owner and 
the Contractor agree that as liquidated damages for delay (but not as a penalty) the Contractor shall pay the 
Owner $100 for each Day that expires after the completion time(s) specified in Article 2 herein. The amount of 
liquidated damages specified above is agreed to be a reasonable estimate based on all facts known as of the 
date of this Agreement. 
 
ARTICLE 5.  CONTRACT PRICE. 
 
Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents in current 
funds the amount set forth in the Bid Schedule.  The Contractor agrees to accept as full and complete payment 
for all Work to be done in this contract for: CBJ Contract BE22-306, named JNU BAGWELL 
MECHANICAL REPAIRS, those Lump Sum amounts as set forth in the Bid Schedule in the Contract 
Documents for this Project. 
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The total amount of this contract shall be                                                               ($                            ), except 
as adjusted in accordance with the provisions of the Contract Documents. 
 
ARTICLE 6.  PAYMENT PROCEDURES. 
 
Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions.  
Applications for Payment will be processed by the Architect as provided in the General Conditions. 
 
Progress payments will be paid in full in accordance with Article 9 of the General Conditions until ninety (90) 
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be 
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and 
acceptance of the Project by the Owner. 
 
ARTICLE 7.  CONTRACT DOCUMENTS. 
 
The Contract Documents which comprise the entire Agreement between Owner and Contractor concerning the 
Work consist of this Agreement (pages 00 5200-1 to 00 5200-6, inclusive) and the following sections of the 
Contract Documents: 
 
 Table of Contents (pages 00 0005-1 to 00 0005-3, inclusive). 
 Notice Inviting Bids (pages 00 0300-1 to 00 0300-2, inclusive). 
 Instructions to Bidders (pages 00 2113-1 to 00 2113-11, inclusive). 
 Bid (pages 00 4113-1 to 00 4113-3, inclusive). 
 Bid Schedule (pages 00 4114-1, inclusive). 
 Bid Modification (pages 00 4115-1, inclusive). 
 Contractor’s Financial Responsibility (pages 00 4310-1 to 00 4310-2, inclusive). 
 Bid Bond (page 00 4313-1, inclusive) or Bid Security. 
 Buy American (pages 00 4401-1 to 00 4401-3, inclusive). 
 Subcontractor Report (pages 00 5100-1 to 00 5100-2, inclusive). 
 Insurance Certificate(s). 
 Performance Bond (pages 00 5300-1 to 00 5300-2, inclusive). 
 Payment Bond (pages 00 5400-1 to 00 5400-2, inclusive). 
 Veteran’s Participation – Vets 4212 Form (pages 00 5430-1 to 00 5430-5, inclusive). 
 DBE Documents (Sections 00 5420-1 to 00 5420-9, inclusive). 
 Federal EEO Bid Conditions (pages 00 5500-1 to 00 5500-11, inclusive). 
 Federal Labor Standards, Reporting, and Prevailing Wage Rate Determination (page 00 5600-1, 

inclusive). 
 Employment Security Tax Clearance Form (page 00 6100-1, inclusive). 
 Compliance Certificate and Release Form (pages 00 6200-1, inclusive). 
 General Conditions (pages 00 7000-1 to 00 7000-46, inclusive). 
 Supplementary General Conditions (pages 00 8000-1 to 00 8000-15, inclusive). 
 Technical Specifications as listed in the Table of Contents. 
 Drawings consisting of 6 sheets, as listed in the Table of Contents. 
 Addenda numbers                     to                    , inclusive. 
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not 

attached hereto. 
 
There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only 
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions. 
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ARTICLE 8.  MISCELLANEOUS. 
 
Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings 
indicated in the General Conditions. 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent 
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to 
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under the Contract Documents. 
 
Owner and Contractor each binds itself, its partners, successors, assigns and legal representatives to the other 
party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, agreements 
and obligations contained in the Contract Documents. This Agreement shall be governed by the laws of the 
State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.   
 
 
IN WITNESS WHEREOF, Owner and Contractor have caused this Agreement to be executed on the date 
listed below signed by Owner.   
 
OWNER: CONTRACTOR: 
 
                City and Borough of Juneau     
   (Company Name) 
 
    
  (Signature)   (Signature) 
 
By: Duncan Rorie Watt, City & Borough Manager  By:    
 (Printed Name)   (Printed Name, Authority or Title) 
 
Date:  Date:    

  (Contractor Signature Date) 
 

  
Owner’s address for giving notices:  Contractor’s address for giving notices: 
 
      155 South Seward Street      
 
      Juneau, Alaska   99801      
 
      907-586-0873          907-586-4530    
         (Telephone)                          (Fax)                  (Telephone)                   (Fax) 
 
     
                             (E-mail address) 
 
 
  Contractor License No.    
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CERTIFICATE 
 (if Corporation) 
 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Board of Directors of the                                           
 

                                                                                               a corporation existing under the laws of  
 
the State of                                         , held on                                    , 20____, the following resolution 
was duly passed and adopted: 
 

“RESOLVED, that                                                                                   , as                      President 
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the 
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed 
of this Corporation.” 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the  
 

corporation this                day of                                     , 20____. 
 
 
 
 

                                                   
Secretary 

 
 
(SEAL) 
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CERTIFICATE 
(if Partnership) 

 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 

I HEREBY CERTIFY that a meeting of the Partners of the                                                          
 

                                                                                  a partnership existing under the laws of the State  
 
of                                             , held on                                   , 20       , the following resolution was duly 
passed and adopted: 
 

"RESOLVED, that                                         , as                                  of the Partnership, be and is 
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and 
this partnership and that the execution thereof, attested by the                                            shall be 
the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this             , day of                             , 

20______. 
 
 
 
                                                    
    Secretary                                      
 
 
(SEAL) 
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CERTIFICATE 

(if Joint Venture) 
 
 
 
 
STATE OF  ) 

) SS: 
COUNTY OF  ) 
 
 

I HEREBY CERTIFY that a meeting of the Principals of the                                                       
 

                                                                                        a joint venture existing under the laws of the  
 
State of                         , held on                         , 20       , the following resolution was duly passed and 
adopted: 
 

"RESOLVED, that                                                      , as                                                   of the 
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the       
                                                shall be the official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this              , day of 

                        , 20       . 
 
 
 
                                                     
 Secretary                                       
 
 
 
(SEAL)  
 
 
 
 
END OF SECTION 00 5200 
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KNOW ALL PERSONS BY THESE PRESENTS: That we    
                                                                                                  (Name of Contractor)      

a      
                                                               (Corporation, Partnership, Individual) 
 

hereinafter called "Principal" and    
 (Surety)  
of                                 , State of                                    hereinafter called the "Surety", are held and firmly bound 
 

to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "Owner",  for the penal sum  
     (Owner)` (City and State) 
 

of        dollars ($                                   ) in 
lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, 
our heirs, executors, administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the Contractor has entered into a certain 
contract with the Owner, the effective date of which is (CBJ Contracts Office to fill in effective date) 
___________________, a copy of which is hereto attached and made a part hereof for the construction of: 

 
JNU BAGWELL MECHANICAL REPAIRS 

Contract B22-306 
 

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any extensions 
thereof, which may be granted by the Owner, with or without notice to the Surety, and if it shall satisfy all claims 
and demands incurred under such contract, and shall fully indemnify and save harmless the Owner from all costs 
and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the Owner all outlay 
and expense which the Owner may incur in making good any default, then this obligation shall be void; otherwise 
to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the Work to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and it 
does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the contract 
or to the Work or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the Owner and the Principal shall abridge the 
right of any beneficiary hereunder, whose claim may be unsatisfied. 
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JNU BAGWELL MECHANICAL REPAIRS 
Contract No. BE22-306 

 
IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of which 

shall be deemed an original. 
 
 
CONTRACTOR: 
 
 
By:      
 (Signature) 
 
    
 (Printed Name)   
 
   
 (Company Name)    
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:      
 (Signature of Attorney-in-Fact) 
 
   
 (Printed Name)  
 
   
 (Company Name)  
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
(Affix SURETY'S SEAL) 
 
 
NOTE: If Contractor is Partnership, all Partners must execute bond. 
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KNOW ALL PERSONS BY THESE PRESENTS:  That we    

                                                                                                           (Name of Contractor)  

    a   
                                                                             (Corporation, Partnership, Individual)  

hereinafter called "Principal" and      
                                                                                            (Surety) 

of   , State of     hereinafter called the “Surety,” are held and  
 
firmly bound to the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called “Owner,” for the          
                                 (Owner)                     (City and State) 

penal sum of                                                                                                                                              Dollars 
($                                                  ) in lawful money of the United States, for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and 
severally, firmly by these presents. 

 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the Contractor has entered into a 

certain contract with the Owner, the effective date of which is (CBJ Contracts Office to fill in effective date) 
________________________, a copy of which is hereto attached and made a part hereof for the construction 
of: 
 

JNU BAGWELL MECHANICAL REPAIRS 
Contract No. BE22-306 

 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the Work 
provided for in such contract, and any authorized extension or modification thereof, including all amounts due 
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or 
used in connection with the construction of such Work, and all insurance premiums on said work, and for all 
labor performed in such Work, whether by Subcontractor or otherwise, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the Work to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the Work or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the Owner and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 
which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:      
 (Signature) 
 
    
 (Printed Name)   
 
   
 (Company Name)    
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:      
 (Signature of Attorney-in-Fact) 
 
   
 (Printed Name)  
 
   
 (Company Name)  
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
(Affix SURETY'S SEAL) 
 
 
NOTE: If Contractor is Partnership, all Partners must execute bond. 
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1. GENERAL  
 

A. Projects receiving federal grant funding require that Contractors comply with the Disadvantaged 
Business Enterprise Program (DBE) and complete and submit the forms, reports and documentation 
as described herein. Forms in this section include:  
1. Bidder Registration form (00 5420 – 3) 
2. DBE Utilization Report (00 5420 – 4) 
3. DBE Contact Report (00 5420 – 5 through 6) 
4. Summary of Good Faith Effort Documentation (00 5420 – 7) 
5. Annual Report: Summary of DBE Participation during Federal Fiscal Year (00 5420 - 8) 

 

B. Failure to comply with the provisions of this section is a material breach that may result in failure 
to award a contract, contract termination, or other remedy as CBJ deems appropriate.  

 

C. For assistance with DBE requirements, contact the DBE Administrator at Juneau International 
Airport (JNU) at (907)789-7821. The JNU administrative office is located at 1873 Shell Simmons 
Drive, Ste. 200, Juneau, Alaska 99801.  

 

D. CBJ uses Race Neutral means for meeting DBE goals for FAA funded projects. Furthermore, CBJ 
develops DBE goals for FAA funded projects based on a program of projects rather than 
developing individual project goals. For these reasons, no specific goals will be included within 
the solicitation for this project. A DBE may act as a prime Contractor, Subcontractor, Service 
Provider, Material Supplier, Manufacturer, or combination of these. 

 

E. Subcontracting opportunities for this project include, but are not limited to: building construction, 
site prep, paving, concrete, electrical, framing, glazing, plumbing, doors, surveying, and seeding. 

 
2. BIDDING REQUIREMENTS  
 

A. All Bidders must complete a Bidder Registration form for the Prime Contractor and submit at the 
time of bid with other required documents as provided in Section 00 4113. 

 

B. DBEs must be certified by the State of Alaska DOT&PF at the time of the bid opening to be 
counted toward the project’s DBE goal. 

 

C.  .... Bidders are encouraged to provide opportunities for DBE participation. Bidders must document 
good faith efforts (GFEs) were taken to meet the goal. GFEs include, but are not limited to, the 
following:   
1. Advertise subcontracting opportunities in newspapers, trade publications and minority - 

focused media. 
2. Review and use the directories of certified DBEs available from the State of Alaska 

Department of Transportation & Public Facilities Civil Rights Office. (907) 269-0851. 
3. Contact specific DBEs in writing, giving enough time for effective participation.  
4. Break down contracts into units that allow DBE participation. This may include portions of 

work normally performed by your firm. 
5. Negotiate in good faith with DBEs for specific bids. Do not reject them as unqualified without 

a thorough investigation of their capabilities.  
6. Provide DBEs with information about the plans, specifications and contract requirements 

including bonding and insurance requirements. 
7. Provide DBEs with information about securing equipment, supplies, materials, or related 

assistance or services for the project. 
8. Attend the pre-bid conference to review DBE requirements. 

 

D. DBE subcontractors’ bids that are more than 10 percent higher than an accepted non-DBE 
subcontractor’s bid may be deemed non-competitive, provided they are for the exact same work or 
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service. All evidence in support of a DBE’s non-competitive bid determination must be provided 
in the Summary of GFE Documentation and DBE Contact Report. When a Bidder rejects a DBE 
subcontractor’s bid as being non-competitive, the work must be performed by the non-DBE 
subcontractor whose bid was used to provide the basis of the determination in the amount stated in 
the DBE Utilization Report, except as modified by terms of the contract.  

 

3. CONTRACT AWARD REQUIREMENTS 
 

A. The apparent low Bidder is required to submit the following completed DBE documents to the 
CBJ Contracts Office by 4:30 p.m. on the fifth business day following the Posting Notice date: 
1, Bidder Registration form for all subcontractors and service providers, and a Bidder 

Registration form for each material supplier or manufacturer whose contract exceeds $50,000.  
2. DBE Utilization Report 
3. DBE Contact Report  
4. Summary of GFE Documentation  

 

B. GFE Documentation should include the following information. 
1. The Bidder has sought out DBE participation for subcontractable components.  
2. All DBEs listed in the Alaska DOT/PF’s current DBE Directory that indicate “Yes” under the 

specific Work Area (Region) were contacted and logged on a DBE Contact Report at least 
seven calendar days prior to bid opening. Acceptable methods of initial and follow up 
notification include: 

 

a) By fax, with a confirmation receipt of successful transmission to the DBE’s fax number 
listed in the DBE Directory.  

b) By email, with confirmation of successful receipt by DBE’s email address listed in the 
DBE Directory.  

c) By mail to the DBE’s address listed in the DBE Directory, with a return receipt requested. 
Delivery confirmation with evidence of successful delivery is an acceptable substitute for 
return receipt.  

d) By telephone solicitation, with a record of the date and time of the telephone call made to 
the DBE’s telephone number listed in the DBE Directory.  

 

4. CONTRACT PERFORMANCE 
 

A. Once a contract is executed, a DBE subcontractor may only be replaced for failure to perform. 
Contractor must make a good faith effort to use another certified DBE. Contractor must get the 
DBE Administrator’s written approval before replacement. 

 

B. The DBE must perform a commercially useful function. This means the DBE is responsible for 
execution of a distinct element of the work of a contract and carrying out its responsibilities by 
actually performing, managing, and supervising the work involved. The DBE may not subcontract 
out portions of its work, act as an employee of another Contractor on the project, or allow another 
Contractor to coordinate its employees, supplies, equipment, or business requirements without 
written approval from the DBE Administrator.  

 

C. By October 15th of each year, the Contractor shall submit to the DBE Administrator, an Annual 
Report that summarizes DBE participation in the project using the form provided in this section 
that covers the period of participation between October 1 and September 30 of the preceding 
federal fiscal year.  
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CITY AND BOROUGH OF JUNEAU 
 

BIDDER REGISTRATION 
 

FAA-Funded Contracts - Juneau International Airport  

 
 JNU BAGWELL MECHANICAL REPAIRS 

 

Contract No. BE22-306 
 
All Bidders must complete this form for the Prime Contractor and submit it at the time of bid with other required documents as 
provided in Section 00 4113. This form must be also completed by each Subcontractor and Service Provider, as well as by each 
Material Supplier or Manufacturer whose products for the contract exceed $50,000 and submitted to the CBJ Contracts Office by 
4:30 p.m. on the fifth business day following the Posting Notice date.  
 
Name of Firm:   

Street Address:   

Mailing Address:   

Telephone Number:       Fax number:   

E-mail Address:       Date Firm was Established:   

 
Is this firm a (check all that apply):         NAICS  
             Code 

Prime Contractor? [   ] Yes  [   ] No    

Subcontractor? [   ] Yes  [   ] No Identify specialty:   

Service Provider? [   ] Yes  [   ] No Identify service:   

Material Supplier? [   ] Yes  [   ] No Identify material:   

Manufacturer? [   ] Yes  [   ] No Identify product:   
Alaska DOT/PF 
Certified DBE?  [   ] Yes  [   ] No    

Federally Certified 
Small Business? [   ] Yes  [   ] No If yes, please include a copy of the SBA Certificate.  

 
 
Firm’s gross annual receipts: 
 

[   ]      < $500,000 

[   ]         $500,000 -      $999,999 

[   ]      $1,000,000 -   $4,999,999 

[   ]      $5,000,000 -   $9,999,999 

[   ]    $10,000,000 - $16,999,999 

[   ] > $17,000,000 

 
 
 
 
____________________________________________ ___________________________ ______________________ 
Signature of Company Representative Title Date 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Questions?  Please contact the DBE Administrator at (907) 789-7821. 
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CITY AND BOROUGH OF JUNEAU 
 

DBE UTILIZATION REPORT 
 

FAA-Funded Contracts - Juneau International Airport 

 
JNU BAGWELL MECHANICAL REPAIRS 

 

Contract No.BE22-306 
 
 
The undersigned hereby certifies on behalf of the Bidder that: 

 
A. It has made Good Faith Efforts for utilizing DBEs in the project. 

 
B. Listed below are the Alaska DOT/PF-certified DBEs to be used in meeting the DBE utilization goal for this project.  

 

To describe “Type of DBE Credit” in the table below, use the following abbreviations: Prime Contractor (“P”); Subcontractor 
(“SUB”), Service Provider (“SP”), Material Supplier (“MS”) or Manufacturer (“MFG”). Identify the creditable dollar amount to 
be counted toward the goal in the right hand column. 

 
 

 
FIRM NAME 

 
PHONE # 

 
BID ITEM, WORK, 

OR PRODUCT  

 
TYPE OF 

DBE 
CREDIT 

 
CREDITABLE  

DOLLAR AMOUNT 
 

    $    

    $    

    $    

    $    

    $    

    $    
 
 Total creditable DBE Utilization Amount $ _____________ 
 
 Base Bid Amount $ _____________ 
 
 DBE Utilization as % of Base Bid Amount ____________ % 
 
  
 
 
 
 
 

 
 

  
 

Signature of Authorized Company Representative 
 
 

 
 
 
 

Title 
 
 
 

Company Name  
 

 
 

Company Address (Street or PO Box, City, State, Zip) 
 
(       ) 

Date  Phone Number 
 
 
 
 

Questions?  Please contact the DBE Administrator at (907) 789-7821. 
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CITY AND BOROUGH OF JUNEAU 
 

DBE CONTACT REPORT 
 
 

FAA-Funded Contracts - Juneau International Airport 
  

 

JNU BAGWELL MECHANICAL REPAIRS 
Contract No. BE22-306 

 
Prime Contractor must submit this form. 

 
 
 

DBE FIRM CONTACTED: 
     

(       )_______________      
 Name  Address  Phone Number 

 
 
 

SPECIFIC WORK OR MATERIALS (by Pay Item):  ______________________________________________________ 
 
 
 

A. INITIAL CONTACT:  (See Instructions on next page) 
    1.  Date:    

Method:   [   ] Phone      [   ] Mail        [   ]FAX      [   ] Email 

    2.  Person Contacted:    
 Name  Title 

 

    3. DBE’s Response:  Date:  _____________________ Method: [   ] Phone [   ] Mail [   ]FAX [   ] Email 
 
 

[   ] Submitted an acceptable bid.  (If bid accepted, skip to Section D) 
 

[   ] Not interested: Indicate Reason(s): ___________________________________________________________ 
 
 

[   ] Needs more information:   Date Prime provided requested information: _____________________________________ 
 
 

[   ] Will provide bid by:      Date:  ________________________________ 
 
 

[   ] Received unacceptable bid (complete Section C) 
 
 
 

B. FOLLOW-UP CONTACT: 
    1.  Date:    

Method:   [   ] Phone      [   ] Mail        [   ]FAX      [   ] Email 

    2.  Person Contacted:    
 Name  Title 

 

    3. DBE’s Response:  Date:  _____________________ Method: [   ] Phone [   ] Mail [   ]FAX [   ] Email 
 

[   ] Submitted an acceptable bid.  (If bid accepted, skip to Section D) 
 

[   ] Received unacceptable bid (complete Section C) 
 

[   ] Other result: ___________________________________________________________________________________ 
 
 
 

C. EXPLANATION OF FAILURE TO ACHIEVE AN ACCEPTABLE BID: 
 

1.  Were the following Good Faith Efforts made? 
 

 a.  [   ] Yes [   ] No Identified specific items of work, products, materials, etc. when asking for bid. 
 

 b.  [   ] Yes [   ] No Informed DBE about the plans, specifications and contract requirements including bonding and 
insurance requirements. 

2.  Was the DBE's bid non-competitive (i.e., more than 10% higher than the accepted bid)?    [   ] Yes [   ] No 
3.  Did the DBE indicate it was unable to perform in some capacity?    [   ] Yes    [   ] No     If "Yes", explain:  _________________ 

____________________________________________________________________________________________________ 

 
 
 

D. CERTIFICATION: I certify that the information provided above is accurate and that efforts to solicit bids were made in good 
faith. 
 

 
 
 
 
  

    
 

Signature of Prime (General) Contractor 
 
 

 Title  Date 
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INSTRUCTIONS 
 
 
FIRM CONTACTED:  
 

Enter name, address, and phone number of firm as it appears in the current Alaska DOT&PF DBE directory. 
 
 
 
 

SPECIFIC WORK OR MATERIALS: 
 

Identify the specific work item or material that you requested this firm to furnish. 
 
 
 
 

A. INITIAL CONTACT: (Must be made at least seven calendar days prior to bid opening.) 
 

1. Date and Method of Initial Contact:  Indicate the method and date that actual contact was made or the date 
correspondence was postmarked.  Leaving a "please call me" message does not constitute a contact. Attach a copy of 
dated letter or fax.  

 

2. Name and Title of Person Contacted:  Enter name and title of company representative with whom you corresponded or 
discussed submitting a bid. 

 

3. DBE's Response:  Check the appropriate boxes. If a firm bid was received and accepted, skip to section D. 
 
 
 
 

B. FOLLOW-UP CONTACT: 
 

If no response or an inconclusive response was received from the initial contact, a follow-up contact is required to determine 
for a certainty that the firm does not intend to submit a bid or to conclude discussions with a bid. 

 
1. Date and Method of Follow-up Contact:  Indicate the method and date that actual contact was made or the date 

correspondence was postmarked. Leaving a "please call me" message does not constitute a contact. Attach a copy of 
dated letter or fax. 

 

2. Name and Title of Person Contacted.  Enter name and title of company representative with whom you corresponded or 
discussed submitting a bid. 

 

3. DBE's Response:  Check the appropriate boxes. If a firm bid was received and accepted, skip to section D. 
 
 
 
 

C. EXPLANATION OF FAILURE TO ACHIEVE AN ACCEPTABLE BID: 
 

Check the appropriate box and provide explanation. 
 
 
 
 

D. CERTIFICATION: 
 

This certification of accuracy and Good Faith Effort by the Contractor to solicit bids from DBEs may be verified by contacting 
the listed firm. Failure to comply with the provisions of this section is a material breach that may result in failure to award a 
contract, contract termination, or other remedy as CBJ deems appropriate. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Questions?  Please contact the DBE Administrator at (907) 789-7821. 
 



 

  
 

CITY AND BOROUGH OF JUNEAU 
 

SUMMARY OF GOOD FAITH EFFORT DOCUMENTATION 
 

FAA-Funded Contracts - Juneau International Airport 
 

JNU BAGWELL MECHANICAL REPAIRS 
Contract No. BE22-306 

 
 

Prime Contractor must submit this form.  
 

Prime Contractor:  _____________________________________________  
 
 

In the spaces provided below, list all items considered for DBE utilization. If needed, list additional items and comments on reverse side. Attach 
completed DBE Contact Reports. 

 
 

(A) 
 

Material or Specific Item of Work 
(Specify Pay Item) 

 

 

(B) 
 

Acceptable DBE 
Bid Received? 

(Yes/No) 

 

(C) 
 

Number of DBEs 
Contacted in Alaska 

DOT/PF DBE Directory 

 

(D) 
 

Number of DBEs that 
Responded 

 

 

(E) 
 

Number of DBE Bids Received 
 

1.     

2. 
 

    

3. 
 

    

4. 
 

    

5. 
 

    

6. 
  

    

7. 
  

    

8. 
 

    

 

Questions?  Please contact the DBE Administrator at (907) 789-7821. 
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CITY AND BOROUGH OF JUNEAU 
 

ANNUAL REPORT:  SUMMARY OF DBE PARTICIPATION 
DURING FEDERAL FISCAL YEAR 

 

FAA-Funded Contracts - Juneau International Airport 
 
 

JNU BAGWELL MECHANICAL REPAIRS 
 
 

Contract No. BE22-306 
 
 
 

By October 15th of each year, the Contractor must submit this form to the DBE Administrator, summarizing 
the actual DBE participation in the project between October 1 and September 30 of the preceding federal 

fiscal year. 
 

 

Federal Year Reporting Period:  from October 1, ____________ (Year) through September 30, ___________ (Year) 
 

Contractor: ___________________________________________________________________________________ 
 
 

In the table below, identify “DBE Type” by one of the following:  Prime Contractor (“P”); Subcontractor (“SUB”); Service 
Provider (“SP”); Material Supplier (“MS”); or Manufacturer (“MFG”). 
 

 

Firm Name 
 

Identify 
DBE 
Type 

 

Work Performed 
 

Amount Paid This 
Reporting Period 

(Federal Fiscal Year) 

 

Total Payment to 
Date 

    
$ 

 
$ 

     

     

     

     

     

     
 
 
 
 
 
 
 

 
 
 
 

The undersigned attests that the information being provided herein is accurate and complete to the best of their 
knowledge. Further, the undersigned authorizes the City & Borough of Juneau, Juneau International Airport to verify 
the accuracy of the information provided.  
 

Failure to comply with requirements of the DBE Program is a material breach that may result in contract termination 
or other remedy as the DBE Administrator deems appropriate.  
 
 
________________________________________     _____________________ 
Signature & Title of Contractor Representative   Date  
 
 
 
 
 

Questions?  Please contact the DBE Administrator at (907) 789-7821. 



DBE Utilization Report—Prompt Payment of Subcontractors
  Progress Payment (invoice#) XX 

Project: BE22-306 JNU BAGWELL MECHANICAL 
REPAIRS 

 Project No.: X-XX-XXXX-XXX-20XX 

Prime Contractor:  Pay Period:  
Address:  Start Date: XX/XX/20XX 
 End Date: XX/XX/20XX 

[DATE] 

Owner:  
Prime Contractor:  
Owner Representative:  
Project Name: JIA SREB Pump Replacement 

[CONTRACTOR] is notifying [Owner Representative] & City and Bureau of Juneau that the following Subcontractor(s) was/were paid for 
work performed on this project during the stated pay period in the amounts listed below. 

SUBCONTRACTOR: WORK PERFORMED: AMOUNT PAID: DBE PAYMENT 
DATE 

   ☐  
   ☐  
   ☐  
   ☐  
   ☐  
   ☐  
   ☐  

 

__________________________________________________________________________________________________________________ 
Contractor Representative Signature     Date 
[Contractor representative name & title] 



FEDERAL CONTRACTOR VETERANS’ EMPLOYMENT REPORT VETS-4212 

OMB  NO:  1293-0005  

 Expires: 04/30/2024 

Persons  are  not required  to  respond  to  this collection of  information  unless it displays  a  valid  OMB  
number.  It  is mandatory  for  a  covered  Federal  contractor  respond to  this information  collection.  See  
38  U.S.C.  § 4212(d)  and  “Who Must  File”  section  of  instructions.  

ATTN: Human Resource/EEO Department 

RETURN COMPLETED REPORT TO: 
VETS-4212 Submission 

VETERANS’ EMPLOYMENT AND TRAINING SERVICE (VETS)
In care of: Department of Labor National Contact Center (DOL-NCC)

10221 Wincopin Circle, Suite 300
Columbia, MD 21044

TYPE OF REPORTING ORGANIZATION 
(Check one or both, as applicable) 

Prime  Contractor 
Subcontractor 

TYPE OF FORM (Check only one) 
Single Establishment 
Multiple Establishment-Headquarters 
Multiple Establishment-Hiring Location 
Multiple Establishment-State Consolidated 
(specify number of locations) (MSC) 

      

 
 

 
 

 

 

    

    
    

 

     
  

  
   
   

     

           

        

           
        

    

        

        

    

  
  

 
  

  

                   
                         

          

 

      
  

 
  

 
  
 

 
 

  
 

 
  
 

  

  

  

   

 
   

   

  

  

   

     

                 

    

   

  

COMPANY IDENTIFICATION INFORMATION (Omit items preprinted above-ADD Company Contact Information Below) 

COMPANY No: TWELVE MONTH PERIOD ENDING 2 0 2 1 

M M D D Y Y Y Y 
NAME OF PARENT COMPANY: ADDRESS (NUMBER AND STREET): 

CITY: COUNTY: STATE: ZIP CODE: 

NAME OF COMPANY CONTACT: TELEPHONE FOR CONTACT: EMAIL: 

NAME OF HIRING LOCATION: ADDRESS (NUMBER AND STREET): 

CITY: COUNTY: STATE: ZIP CODE: 

NAICS: DUNS: 
_ _ 

EMPLOYER ID 
(IRS TAX No.) _ 

INFORMATION ON EMPLOYEES 

REPORT THE TOTAL NUMBER OF EMPLOYEES AND NEW HIRES WHO ARE PROTECTED VETERANS, AS DEFINED IN THE INSTRUCTIONS. DATA ON NUMBER OF EMPLOYEES ARE TO 
BE ENTERED IN COLUMN A AND B, LINES 1.1 THROUGH 9. DATA FOR NEW HIRES ARE ENTERED IN COLUMNS C AND D. LINE 10 IS TOTAL OF EACH COLUMN. ENTRIES IN 
COLUMNS C AND D, LINES 1.1 THROUGH 9 (GRAY SHADED AREAS) ARE OPTIONAL. ENTER THE MAXIMUM AND MINIMUM NUMBER OF EMPLOYEES. 

JOB 
CATEGORIES 

NUMBER OF EMPLOYEES NEW HIRES (PREVIOUS 12 MONTHS) 
PROTECTED VETERANS 

(A) 
TOTAL EMPLOYEES 

(B) 
PROTECTED VETERANS 

(C) 
TOTAL NEW HIRES 

(D) 
EXECUTIVE/SENIOR LEVEL 
OFFICIALS AND MANAGERS 

1.1 
FIRST/MID LEVEL 
OFFICIALS AND 
MANAGERS 1.2 

PROFESSIONALS 2 

TECHNICIANS 3 

SALES WORKERS 4 

ADMINISTRATIVE 
SUPPORT WORKERS 5 

CRAFT WORKERS 6 

OPERATIVES 7 

LABORERS/HELPERS 8 

SERVICE WORKERS 9 

TOTAL EMPLOYEES   10 

Report the total maximum and minimum number of permanent employees during the period covered by this report. 

Maximum Number Minimum Number 

Form VETS-4212 11/2014 
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Federal Contractor Veterans’ Employment Report (VETS-4212) 

WHO MUST FILE: This VETS-4212 Report is to be completed by all nonexempt Federal contractors and 
subcontractors with a contract or subcontract in the amount of $150,000 or more with any department or 
agency of the United States for the procurement of personal property or non-personal services. Services 
include but are not limited to the following services: utility, construction, transportation, research, insurance, 
and fund depository, irrespective of whether the government is the purchaser or seller. Entering into a 
covered Federal contract or subcontract during a given calendar year establishes the requirement to file a 
VETS-4212 Report during the following calendar year. 

WHEN TO FILE: This annual report must be filed no later than September 30. 

LEGAL BASIS FOR REPORTING REQUIREMENTS: Title 38, United States Code, Section 4212(d) mandates that 
Federal contractors and subcontractors subject to the statute’s affirmative action provisions in 38 U.S.C. 
4212(a) report, at least annually, the number of employees in their workforces by job category and hiring 
location, and the number of such employees, by job category and hiring location, who are qualified protected 
veterans.  In addition, Federal contractors and subcontractors must report the total number of new hires 
during the period covered by the report and the number of such new hires who are qualified protected 
veterans. Further, Federal contractors and subcontractors must report on the maximum and minimum 
number of employees during the period covered by the report. The Department of Labor’s Veterans’ 
Employment and Training Service (VETS) has promulgated regulations found at 41 CFR part 61-300 to 
implement the reporting requirements of 38 U.S.C. 4212(d). The regulations require contractors and 
subcontractors to file the VETS-4212 Report to comply with the requirements of 38 U.S.C. 4212(d).  The 
regulations in 41 CFR part 61-300 can be found at http://www.dol.gov/general/cfr/title_41.

HOW TO FILE THE VETS-4212 REPORT: The preferred method for filing VETS-4212 Reports is electronically 
through the VETS web-based filing system.  Instructions for electronically filing the VETS-4212 Report are 
found on the VETS website at http://www.dol.gov/agencies/vets/programs/vets4212. Alternative filing 
methods are described below in these instructions. 

Single Establishment Employers: Employers doing business at one hiring location may complete and submit a 
single VETS-4212 Report using the web-based filing system, or submit a single paper version of the VETS-4212 
Report, as described below under Alternative Filing Methods. 

Multi-Establishment Employers: Employers doing business at more than one hiring location, must file: (A) a 
VETS-4212 Report covering the principal or headquarters office; (B) a separate VETS-4212 Report for each 
hiring location employing 50 or more persons; and (C) EITHER, (i) a separate VETS-4212 Report for each hiring 
location employing fewer than 50 persons, OR (ii) consolidated reports that cover hiring locations within one 
State that have fewer than 50 employees. Multi-establishment employers doing business at more than 10 
locations must submit their VETS-4212 Reports in the form of an electronic data file that complies with current 
Department of Labor specifications for the format of these records, and any other specifications established 
by the Department for the applicable reporting year. Multi-establishment employers with fewer than 10 
hiring locations are strongly encouraged to submit their VETS-4212 Reports in the form of an electronic data 
file, but are not required to do so.  In these cases, state consolidated reports count as one location each. 
VETS-4212 Reports in the form of electronic data files may be submitted through the web-based filing system. 
Electronic data files also may be transmitted electronically as an e-mail attachment (if they do not exceed the 
size stated in the specifications), or submitted on compact discs or other electronic storage media. 
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ALTERNATIVE FILING METHODS: The VETS-4212 Report may also be filed in paper format. Reporting 
organizations may download a paper version of the VETS-4212 Report from the VETS website at 
http://www.dol.gov/agencies/vets/programs/vets4212 or send a written request for the paper version of 
the VETS-4212 Report to: Office of the Assistant Secretary for Veterans’ Employment and Training, U.S. 
Department of Labor, 200 Constitution Avenue, NW, Room S-1325, Washington, DC 20210, Attn: VETS-4212 
Report Form Request.  

WHERE TO FILE: VETS-4212 Reports in paper format or electronic data files on compact discs or other 
electronic storage media may be delivered by U.S. mail or courier delivery service to: Veterans’ Employment 
and Training Service, c/o Department of Labor National Contact Center (DOL-NCC), 10221 Wincopin Circle, 
Suite 300, Columbia, MD 21044. Paper copies of the VETS-4212 Reports and electronic data files (if they do 
not exceed the size stated in the specifications) also may be sent as e-mail attachments to: VETS4212-
customersupport@dol.gov 

HOW TO PREPARE THE VETS-4212 REPORT: All fields and answers to questions in all areas of the VETS-4212 
Report are mandatory unless otherwise specified below. If the multi-establishment employer has hiring 
locations employing fewer than 50 persons, the employer may file separate reports for each hiring location or 
consolidated reports that cover multiple hiring locations within one state. 

Type of Reporting Organization: Indicate the type of contractual relationship (prime contractor or 
subcontractor) that the organization has with the Federal Government. If the organization serves as both a 
prime contractor and a subcontractor on various federal contracts, check both boxes. If a reporting 
organization submits only one VETS-4212 Report for a single location, check the Single Establishment box. If 
the reporting organization submits more than one VETS-4212 Report, one report should be checked as 
Multiple Establishment-Headquarters. The remaining VETS-4212 Reports should be checked as either 
Multiple Establishment-Hiring Location or Multiple Establishment-State Consolidated. For state consolidated 
reports, the number of hiring locations included in that report should be entered in the space provided. For 
each report, only one box should be checked within this block. 

Company Identification Information: . Please note: If a Federal Contractor Report has been filed in the past, 
you need to utilize the company number assigned in previously submitted reports. If a company number is 
not available please leave the field blank. If there are any questions regarding a Company Number, please call 
the VETS-4212 Customer Support Center at (866) 237-0275 or e-mail VETS4212-customersupport@dol.gov. 

Twelve Month Period Ending: Enter the end date for the twelve month reporting period used as the basis for 
filing the VETS-4212 Report. To determine this period, select a date in the current year between July 1 and 
August 31 that represents the end of a payroll period. The selected date will be the basis for reporting the 
Number of Employees, as described below. The twelve-month period preceding that date is your twelve-
month covered period. This period is the basis for reporting New Hires, as described below. Any Federal 
contractor or subcontractor that has written approval from the Equal Employment Opportunity Commission 
to use December 31 as the ending date for the EEO-1 Report may also use that date as the ending date for 
the payroll period selected for the VETS-4212 Report. 

Name and Address for Single Establishment Employers: Complete the identifying information under the 
Parent Company name and address section. 

Name and Address for Multi-Establishment Employers: For parent company headquarters location, 
complete the name and address for the parent company headquarters and leave blank the name and address 
of the Hiring Location. For hiring locations of a parent company, complete the address for the Parent 
Company location, complete the name and address for the Hiring Location. 
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NAICS Code, DUNS Number, and Employer ID Number: Single Establishment and Multi-Establishment 
Employers must complete the North American Industry Classification System (NAICS) Code, Dun and 
Bradstreet I.D. Number (DUNS), and Employer Identification Number (EIN) as described below: 
• NAICS Code: Enter the six (6) digit NAICS Code applicable to the hiring location for which the report is

filed. If there is not a separate NAICS Code for the hiring location, enter the NAICS Code for the Parent
Company.

• DUNS Number: If there is a specific Dun and Bradstreet Identification applicable to the hiring location for
which the report is filed, please enter the nine (9) digit in the space provided.  If the hiring location does
not have a DUNS Number, enter the DUNS number for the Parent Company. If an appropriate DUNS
Number cannot be identified, leave this field blank.

• Employer I.D. Number (EIN): Enter the nine (9) digit number assigned by the I.R.S. to the contractor. If
there is a specific EIN applicable to the hiring location for which the report is filed, enter that EIN.
Otherwise, enter the EIN for the Parent Company.

Number of Employees: Report the total number of employees who are protected veterans for each of the 10 
occupational categories (Lines 1.1 through 9) in column A.  Report the total number of employees, including 
protected veterans, for each of the 10 occupational categories (Lines 1.1 through 9) in column B. Blank spaces 
will be considered zeros. 

New Hires (Previous 12 Months): Report the total number of employees who were hired and included in the 
payroll for the first time during the 12-month period preceding the ending date of the selected payroll period. 
Report the total number of new hires who are protected veterans in column C. Report the total number of 
new hires, including protected veterans, in column D.  Providing new hire data for each of the occupational 
categories (columns C and D, lines 1.1 through 9) is optional.  Blank spaces will be considered zeros. 

Maximum/Minimum Employees: Report the maximum and minimum number of employees on board during 
the twelve-month period covered by this report, as indicated by 41 CFR 61-300.10(a)(3). 

DEFINITIONS: 
‘Employee’ – means any individual on the payroll of an employer who is an employee for purposes of the employer’s 
withholding of Social Security taxes except insurance sales agents who are considered to be employees for such 
purposes solely because of the provisions of 26 U.S.C. 3121 (d)(3)(B) (the Internal Revenue Code). Part-time employees 
and leased employees are included in the definition of ‘employee.’ The definition does not include persons hired on a 
casual basis for a specific job ( e.g., persons at a construction site whose employment relationship is expected to 
terminate with the end of the employee’s work at the site); persons employed temporarily in an industry other than 
construction who are hired through a hiring hall or some other referral arrangement; or persons on the payroll of an 
employment agency who are referred by such agency for work to be performed on the premises of another employer 
under that employer’s direction and control, as provided in 41 CFR 61-300.2(b)(5). 
‘Hiring location’ – means an establishment as defined at 41 CFR 61-300.2(b)(6). 
‘Job Categories’ – means any of the following: Officials and Managers (Executive/Senior Level Officials and 
Managers and First/Mid-Level Officials and Managers), Professionals, Technicians, Sales Workers, 
Administrative Support Workers, Craft Workers, Operatives, Laborers and Helpers, and Service Workers and 
are defined in 41 CFR 61-300.2(b)(7). 
‘Protected Veteran’ – means a veteran who is protected under the nondiscrimination and affirmative action 
provisions of the Vietnam Veterans’ Readjustment Assistance Act, 38 U.S.C. 4212; specifically a veteran who 
may be classified as an active duty wartime or campaign badge veteran, disabled veteran, Armed Forces 
service medal veteran, or recently separated veteran, 
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• ’Active duty wartime or campaign badge Veteran’ – means a veteran who served on active duty in the
U.S. military, ground, naval or air service during a war or in a campaign or expedition for which a campaign
badge has been authorized under the laws administered by the Department of Defense.

• ‘Armed Forces Service Medal Veteran’ – means any veteran who, while serving on active duty in the U.S.
military, ground, naval or air service, participated in a United States military operation for which an Armed
Forces service medal was awarded pursuant to Executive Order 12985 (61 FR 1209, 3 CFR, 1996 Comp., p.
159).

• ‘Disabled Veteran’ – means (1) A veteran of the U.S. military, ground, naval or air service who is entitled to
compensation (or who but for the receipt of military retired pay would be entitled to compensation) under
laws administered by the Secretary of Veterans Affairs, or (2) A person who was discharged or released
from active duty because of a service-connected disability.

• ‘Recently Separated Veteran’ – means a veteran during the three-year period beginning on the date of
such veteran’s discharge or release from active duty in the U.S. military, ground, naval or air service.

RECORD KEEPING: Employers must keep a copy of the completed annual VETS-4212 Report(s) submitted to 
DOL for a period of three years. 

Public Burden Statement: Public reporting burden for this collection is estimated to average 20 minutes per 
location to make an electronic filing and 40 minutes per location to make a paper filing, including the time 
for reviewing instructions, searching existing data source, gathering and maintaining the data needed, and 
completing and reviewing the collection of information. Send comments regarding this burden estimate or 
any other aspect of this collection of information, including suggestions for reducing the burden to the 
Department of Labor, Veterans’ Employment and Training Service, Office of Information Management, 
Room N-1316, 200 Constitution Avenue, NW, Washington D.C. 20210 or electronically transmitted to 
VETS4212-customersupport@dol.gov All completed VETS-4212 Reports should be sent to the address 
indicated on the front of the form.  See actual VETS-4212 Report for additional disclosures. 
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JNU BAGWELL MECHANICAL REPAIRS        FEDERAL EEO BID CONDITIONS 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Definitions.  As used in these Specifications: 
 

1. “Covered area” means the geographical area described in the solicitation from which 
this contract resulted; 

2. “Director” means Director, Office of Federal contract Compliance Programs 
(OFCCP), United States Department of Labor (DOL), or any persons to whom the 
Director delegates authority; 

3. “Employer” identification number” means the Federal Social Security number used on 
the Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

4. “Minority” includes: 
 

a. Black (all persons having origins in any of the Black African racial groups not 
of Hispanic origin); 

b. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central of South 
American or other Spanish culture or origin, regardless of race); 

c. Asian and Pacific Islander (all persons having origins in any of the original 
peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 

d. American Indian or Alaska Native (all persons having origins in any of the 
original peoples of North America and maintaining identifiable tribal 
affiliations through membership and participation or community 
identification). 

 
B. Whenever the Contractor, or any Subcontractor at any tier, subcontract a portion of the Work, 

involving any construction trade, it shall physically include in each Subcontract in excess of 
$10,000 the provisions of these Specification and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from 
which this contract resulted. 

 
C. The Contractor shall implement the specific affirmative action standards provided in 

paragraphs F1 through F16 of these Specifications.  The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment and 
training of minority and female utilization the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area.  The Contractor is 
expected to make substantially uniform progress toward its goal in each craft during the period 
specified. 

 
Covered construction contractors performing construction Work in geographical areas where 
they do not have a federal or federally-assisted construction contract shall apply the minority 
and female goals established for the geographical area where the Work is being performed.  
Goals are published periodically in the Federal Register in notice from, and such notices may 
be obtained from any OFCCP office or from federal procurement contracting officers. 

 
D. Neither the provisions of any collective bargaining agreement, nor the failure by a union with 

whom the Contractor has a collective bargaining agreement, to refer either minorities or 
women shall excuse the Contractor’s obligations under this Specification, Executive Order 
11246, or the regulations promulgated pursuant thereto. 
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E. In order for the non-working training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees must be employed by the Contractor during 
the training period of an approved training program and the Contractor must have made a 
commitment to employ the apprentices and trainees at the completion of their training, subject 
to the availability of employment opportunities. 

 
F. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  

The evaluation of the Contractor’s compliance with this Specification shall be based upon its 
effort to achieve maximum results from its actions.  The Contractor shall document these 
efforts fully, and shall implement affirmative actions steps at least as extensive as the 
following: 

 
1. Ensure and maintain a working environment free of harassment, intimidation; and 

coercion at all sites, and in all facilities at which the Contractor’s employees are 
assigned to Work.  The Contractor, where possible, shall assign two or more women 
to each construction project.  The Contractor shall specifically ensure that all 
superintendents and other on-site supervisory personnel are aware of and carry out the 
Contractor’s obligations to maintain such a working environment, with specific 
attention to minority or female individuals working at such sites or in such facilities. 

2. Establish and maintain a current list of minority and female recruitment sources, 
provide written notification to minority and female recruitment sources and to 
community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organization’s responses. 

3. Maintain a current file of the names, addresses and telephone numbers of each 
minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source or community organization and what action was taken 
with respect to each such individual.  If such individual was sent to the union hiring 
hall for referral and was not referred back to the Contractor, by the union or, if 
referred, not employed by the Contractor, this shall be documented in the file with the 
reason therefor, along with whatever additional actions the Contractor may have 
taken. 

4. Provide immediate written notification to the Director when the union or unions with 
which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or women sent by the Contractor, or when the Contractor 
has other information that the union referral process has impeded the Contractor’s 
efforts to meet its obligations. 

5. Develop on-the-job training opportunities and/or participate in training programs for 
the area which expressly include minorities and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Contractor’s 
employment needs, especially those programs funded or approved by the DOL.  The 
Contractor shall provide notice of these programs to the sources complied under F2 
above. 

6. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions 
and training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, etc.; 
by specific review of the policy with all management personnel and with all minority 
and female employees at least once a year; and by posting the company EEO policy 
on bulletin boards accessible to all employees at each location where construction 
Work is performed. 



SECTION 00 5500 – FEDERAL EEO BID CONDITIONS 

JNU BAGWELL MECHANICAL REPAIRS        FEDERAL EEO BID CONDITIONS 
CBJ Contract BE22-306 00 5500-3 

7. Review, at least annually, the company’s EEO policy and affirmative action 
obligations under these Specifications with all employees having any responsibility for 
hiring, assignment, layoff, termination or other employment decisions including 
specific review of these items with on-site supervisory personnel such as 
Superintendent, etc., prior to the initiation of construction Work at any job site.  A 
written record shall be made and maintained identifying the time and place of these 
meetings, persons attending, subject matter discussed, and dispositions of the subject 
matter. 

8. Disseminate the Contractor’s EEO policy externally by including it in any advertising 
in the news media, specifically including minority and female news media, and 
providing written notification to and discussing the Contractor’s EEO policy with 
other contractors and subcontractors with whom the Contractor does or anticipates 
doing business. 

9. Direct its recruitment efforts, both oral and written, to minority, female and 
community organizations, to schools with minority and female students and to 
minority and female recruitment and training organizations serving the Contractor’s 
recruitment area and employment needs.  Not later than one month prior to the date for 
the acceptance of applications for apprenticeship or other training by any recruitment 
source, the Contractor shall send written notification to organizations such as the 
above, describing the openings, screening procedures, and tests to be used in the 
selection process. 

10. Encourage present minority and female employees to recruit other minority persons 
and women and, where reasonable, provide after school, summer and vacation 
employment to minority and female youth both on the site and in other areas of the 
Contractor’s workforce. 

11. Validate all tests and other selection requirements where there is an obligation to do so 
under 41 CFR 60-3. 

12. Conduct at least annually, an inventory and evaluation at least of all minority and 
female personnel for promotional opportunities and encourage these employees to 
seek or to prepare for, through appropriate training, etc., such opportunities. 

13. Ensure that seniority practices, job classifications, Work assignments and other 
personnel practices, do no have a discriminatory effect by continually monitoring all 
personnel, and employment related activities to ensure that the EEO policy and the 
Contractor’s obligations under these Specifications are being carried out. 

14. Ensure that all facilities and company activities are nonsegregated except that separate 
or single-used toilet, necessary changing facilities and necessary sleeping facilities 
shall be provided to assure privacy between the sexes. 

15. Document and maintain a record of all solicitations of offers for Subcontractors from 
minority and female construction contractors and suppliers, including circulations of 
solicitations to minority and female contractor associations and other business 
associations. 

16. Conduct a review, at least annually, of all supervisors’ adherence to and performance 
under the Contractor’s EEO policies and affirmative action obligations. 

 
G. Contractors are encouraged to participate in voluntary associations which assist in fulfilling 

one or more of their affirmative action obligations F1 through F16.  The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar group of which the 
Contractor is a member and participant, may be asserted as fulfilling any or more of its 
obligations under F1 through F16 of these Specifications provided that the Contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of 
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the program are reflected in the Contractor’s minority and female work force participation, 
makes a good faith effort to meet its individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of actions taken on behalf of the 
Contractor.  The obligation to comply, however, is the Contractor’s and failure of such a group 
to fulfill an obligation shall not be a defense for the Contractor’s noncompliance. 

 
H. A single goal for minorities and a separate goal for women have been established.  The 

Contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority.  Consequently, the Contractor may be in violation of the Executive Order if 
a particular group is employed in a substantially disparate manner (for example, even though 
the Contractor has achieved its goals for women generally the Contractor may be in violation 
of the Executive Order if a specific minority group of women is under utilized.) 

 
I. The Contractor shall not use the goals and timetables of affirmative action standards to 

discriminate against any person because of race, color, religion, sex, or national origin. 
 

J. The Contractor shall not enter into any Subcontract with any person or firm debarred from 
government contracts pursuant to Executive Order 11246. 

 
K. The Contractor shall carry out such sanctions or penalties for violation of these Specifications 

and of the Equal Opportunity Clause, including suspension, termination and cancellation of 
existing Subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as 
amended, and its implementing regulations, by the OFCCP.  Any contractor who fails to carry 
out such sanctions and penalties shall be in violation of these Specifications and Executive 
Order 11236, as amended. 

 
L. The Contractor, in fulfilling its obligations under these Specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph F of these Specifications, so as to achieve maximum results from its efforts to 
ensure equal employment opportunities.  If the Contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations or these Specifications, the 
Director shall proceed in accordance with 41 CFR 60-4.8. 

 
M. The Contractor shall designate a responsible official to monitor all employment related activity 

to ensure that the company EEO policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government and to keep records.  Records shall at 
least include for each employee the name, address, telephone numbers, construction trade, 
union affiliation, if any, employee identification number when assigned, social security 
number, race, sex, status (e.g. mechanic apprentice, trainees, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed.  Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that the existing records satisfy this requirement, 
contractors shall not be required to maintain separate records. 

 
N. Nothing herein provided shall be construed as a limitation upon the application of other laws 

which establish difference standards of compliance or upon the application of requirements for 
the hiring of local or other area residents (e.g. those under the Public Works Employment Act 
of 1977 and the Community Development Block Grant Programs). 
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O. The bidder’s attention is called to the “Equal Employment Clause” and the “Standard Federal 
Equal Employment Opportunity Construction Contract Specifications” set forth herein. 

 
P. The goals and timetables for minority and female participation, expressed in percentage terms 

for the Contractor’s aggregate work force in each trade on all construction work in the covered 
area, are as set forth in item S. 

 
These goals as listed in Item S are applicable to all the Contractor’s construction Work 
(whether or not it is federal or federally-assisted) performed in the covered area. 
 
The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 60-4 
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 
action obligations required by the Specifications set forth in 41 CFR 60-4.3(a), and its efforts 
to meet the goals.  If the Contractor performs construction Work in a geographical area located 
outside of the covered area, it shall apply the goals established for such geographical area 
where the Work is actually performed.  With regard to this second area, the Contractor also is 
subject to the goals for both its federally and non-federally involved construction. 
 
The hours on minority and female employment and training must be substantially uniform 
throughout the length of the contract and in each trade. The Contractor shall make a good faith 
effort to employ minorities and women evenly on each of its projects.  The transfer of minority 
or female employees or trainees from contractor to contractor or from project to project for the 
sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR 60-4.  Compliance with the goals will be 
measured against the total WORK hours performed. 

 
Q. The Contractor shall provide written notification to the Owner, for all subcontract documents 

as follows: the name, address and telephone number of Subcontractors and their employer 
identification number; the estimated dollar amount of the subcontracts; estimated starting and 
completion dates of the subcontracts; and the geographical area in which the contract is to be 
performed. 

 
This written notification shall be required for all construction subcontracts in excess of 
$10,000 at any tier for construction Work under the contract resulting from this Project’s 
solicitation. 
 

R. As used in the Bid Notice, and in the contract resulting from this project’s solicitation, the 
“covered area” is the State of Alaska. 

 
S. Goal and Timetable 

 
1. The following goal and timetable for female utilization shall be included in all federal 

and federally-assisted construction contracts and subcontracts in excess of $1,000.  
The goal is applicable to the Contractor’s aggregate on-site construction work force 
whether or not part of that work force is performing Work on a federal or federally-
assisted construction contractor or subcontract. 

 
ALASKA GOAL AND TIMETABLE FOR WOMEN* 

 
Timetable Goal ** 
Until Further Notice 6.9% 
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2. The following goals and timetable for minority utilization shall be included in all 

federal or federally-assisted construction contracts and subcontracts in excess of 
$10,000 to be performed in Alaska.  The goals are applicable to the Contractor’s 
aggregate on-site construction work force whether or not part of that work force is 
performing Work on a federal or federally-assisted construction contract or 
subcontract. 

 
ALASKA GOAL AND TIMETABLE FOR MINORITY UTILIZATION 

 
Timetable Economic Area (ES)*** Goal ** 
Until Further Notice Anchorage SMSA Area   8.7% 
 Remainder of State 15.1% 

 
* The goal and timetable for women listed above applies to Alaska as well as nationwide. 
 
** The Director, from time to time, shall issue goals and timetables for minority and female 

utilization which shall be based on appropriate work force, demographic or other relevant data 
and which shall cover construction projects, or construction contracts performed in specific 
geographical areas.  The goals shall be applicable to each construction trade in a covered 
contractor’s or subcontractor’s entire work force which is working in the area covered by the 
goals and timetables, shall be published as notices in the Federal Register, and shall be 
inserted by the contracting officers and applicants, as applicable, in the Notice required by 41 
CFR 60-4.2.  Covered construction contractors performing construction Work in geographical 
areas where they do not have a federal or federally-assisted construction contract shall apply 
the minority and female goals established for the geographical area where the WORK is being 
performed. 

 
*** Refer to the Standard Metropolitan Statistical Areas (SMSA) and Economic Areas (EA), office of 
Management and Budget, 1975.  
 
 
PART 2 - PRODUCTS (Not Used) 
 
 
PART 3 - EXECUTION  
 
A. Complete the following forms (included as part of this section).  Items 1-4 will be due with the 

Agreement and other information required in the Notice of Intent to Award. 
 

1. EEO-1 Certification Federal Aid contracts 
2. EEO Estimated Employment Profile 
3. EEO Notice to Labor Unions, Minority/Women Organization 
4. EEO Signature Page 
5. EEO Weekly Payroll Report 
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 CITY AND BOROUGH OF JUNEAU 

 
 

EEO-1 CERTIFICATION 
US DOT Federal-Aid Contracts 

 
JNU Bagwell Mechanical Repairs 

BE22-306 
 

This certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor [41 CFR 60-1.7 (b) 
(1)] and must be completed by the successful Bidder and each proposed Subcontractor participating in this contract. 
 
PLEASE CHECK APPROPRIATE BOXES 
 
The  [   ]Bidder  [   ] Proposed Subcontractor  hereby CERTIFIES: 
 
PART A.    Bidders and proposed Subcontractors with 50 or more year-round employees and a federal contract amounting to 
$50,000 or more are required to submit one federal Standard Report Form 100 during each year that the two conditions exist 
(50 employees and a $50,000 federal contract). 
 
The company named below (Part C) is exempt from the requirements of submitting the Standard Report Form 100 this year. 
 
  [   ] NO   (go to PART B)   [   ] YES  (go to PART C) 
 
Instructions and blank Standard Report Form 100's may be obtained from a local U.S. Department of Labor office, or by 
writing to: 
 
    US Department of Labor 
    The Joint Reporting Committee 
    P.O. Box 19100 
    Washington, D.C. 20036-9100 
 
Telephone number:  (757) 461-1213 
 
PART B.   The company named below has submitted the Standard Report Form 100 this year. 
 
     [   ] NO        [   ] YES   
 
Note:  Bidders and proposed Subcontractors who have not filed the required Standard Report Form 100 and are not exempt 
from filing requirements will not be awarded this contract or subcontract until Form 100 has been filed for the current year 
ending June 30.   
 
PART C. 
   

 
 

Signature of Authorized Company Representative 
 
 

 
 

Title 
 
 

Company Name 
 

 
 

Company Address (Street or PO Box, City, State, Zip) 
 
(        ) 

Date  Phone Number 
 



SECTION 00 5500 – FEDERAL EEO BID CONDITIONS 

JNU BAGWELL MECHANICAL REPAIRS        FEDERAL EEO BID CONDITIONS 
CBJ Contract BE22-306 00 5500-8 

EQUAL EMPLOYMENT OPPORTUNITY (EEO) 
 

Estimated Employment Profile 
 
 
Firm:  Prepared By:  
 
In response to the Notice of Intent to Award letter, the prime Contractor and each 
Subcontractor must submit a complete profile 
 
 Total Number of Employees to Work on Project: Male   Female   
 Projected Tradeworker Hours1: Male   Female   
 Total Number of Minorities to Work on Project: Male   Female   
 Projected Minority Tradeworkers Hours2: Male   Female   

 Projected Tradeworker Goal Attainment3: Minority  % Female  % 
 
List the number and gender of ALL tradeworkers anticipated on this Project: 

Trade4 Asian-Indian Asian-Pacific Black Hispanic Native White 

Crew Supervisor5  

  

  

  

  

Apprentices or Trainees  
 
 
  

 1Total for all tradeworkers (including minorities and females). 

 2Minority female tradeworker hours may count toward only one goal, either female or 
minority, but not both.  If a minority female’s hours are counted as minority, rather than female, 
add her hours to those of the male minorities’ before calculating projected goal attainment. 

 3To calculate project goal attainment:  Add total male to total female hours to determine 
the total hours for the job.  Divide the minority hours by the total hours for the job; the percentage 
result is the projected minority goal.  Divide female hours by the total hours for the job, the 
percentage result is the projected female goal. 

 4List Journey Trades, such as Carpenter, Electrician, Ironworker, Laborer, Painter, 
Plumber, Power Equipment Operator, etc. 

 5Example: 

Trade Asian-Indian Asian-Pacific Black Hispanic Native White 
CREW SUPERV IS OR  1M   

PILE DRIVE R 2M 1F   

APPRENTICE (OPERATIN G ENGINEER)  1M      



SECTION 00 5500 – FEDERAL EEO BID CONDITIONS 

JNU BAGWELL MECHANICAL REPAIRS        FEDERAL EEO BID CONDITIONS 
CBJ Contract BE22-306 00 5500-9 

EQUAL EMPLOYMENT OPPORTUNITY (EE0) 
 

Notice to Labor Unions, Minority/Women Organizations 
 
To be completed by each Contractor and Subcontractor, regardless of the value of their contract.  If no 
union, job service program, or labor organization is involved write and attach a letter stating how 
employees were recruited. 
 
To:    
 (Name of labor union or other employment organization) 
 
We currently hold a prime contract, or subcontract with the City and Borough of Juneau which involves 
federal funds.  Under the provisions of the contract and all subcontracts, in accordance with Section 202 
of Executive Order No. 11246 as amended, we are obliged not to discriminate against any employee or 
applicant for employment because of race, color, creed, national origin, age, or sex.  This obligation not to 
discriminate in employment includes, but is not limited to:  employment, upgrading, transfer, demotion, 
recruitment, and advertising; rates of pay or other forms of compensation; selection for training including 
apprenticeship; and layoff or termination. 
 
We will post this notice in conspicuous places available to employees or applicants for employment. 
 
 
   
 (Firm) 
 
    
EEO Representative at Job Site Date EEO Representative at Office  Date 
 

⇓ To be completed by labor union or other organization ⇓ 

 
The    agrees to comply with all applicable 
            (Name of labor union or other labor organization)                        

federal, state, and local laws* regarding non-discrimination** in employment.***  We also agree to 
provide the Employer with all information necessary to enable it to comply with these laws,* including 
the preparation and filing of any necessary reports. 
 
*Laws include regulations, rules, directives and orders, including those by the Equal Opportunity 
Commission, the Office of Federal contract Compliance, the United States Department of Labor, and the 
federal funding agency when applicable to WORK performed on this contract. 
 
** Non-discrimination includes freedom from discrimination because of race, color, national origin, 
creed, religion, age or sex. 
 
*** Employment includes acceptance, selection, classification and referral of applicants for membership 
and/or employment. 
 
    
Name and Title of Labor Representative Signature Date 
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EQUAL EMPLOYMENT OPPORTUNITY (EEO) 
 

Signature Page 
 
In response to the Notice of Intent to Award letter, the Prime Contractor and each Subcontractor must 
complete and return this Signature Page and be current with all EEO* filing requirements. 
 
* contracts and Subcontracts which do not exceed $10,000 are exempt from the requirements of the 

equal opportunity clause, provided, that where a contractor has contracts or subcontracts containing 
federal assistance in any 12-month period, which have an aggregate total value (or can reasonably 
be expected to have an aggregate total value) exceeding $10,000, this $10,000 or under exemption 
does not apply (regardless of whether any single contract exceeds $10,000.) 

 
 
I certify that I have met all applicable EEO requirements and all attached documents are complete and 
correct.  I understand that any false statements made to meet any requirement will result in contract 
termination and/or action under Federal or State law.  I swear that neither the firm, nor its owners or 
principals, is debarred or suspended from contracting with any government agency. 

 

Firm    Capacity:  Prime   Sub  

Type of WORK    Employer ID No.    

Estimated Start Date    Estimated Finish Date    

contract or Subcontract Amount $  Agreement Date    

 

Authorized Signature    Date    

Printed Name    Title    

 

Firm's DBE Officer    

Firm's EEO Officer    

Street Address    

City    State   Zip    

PHONE    FAX       

 



SECTION 00 5500 – FEDERAL EEO BID CONDITIONS 

JNU BAGWELL MECHANICAL REPAIRS        FEDERAL EEO BID CONDITIONS 
CBJ Contract BE22-306 00 5500-11 

EQUAL EMPLOYMENT OPPORTUNITY (EEO) 
 

Weekly Payroll Report 
 
Each Contractor and each Subcontractor must complete, sign, and submit this form each week during the 
length of the contract.  Subcontractors should report only for their subcontract.  EEO goal compliance is 
measured against tradeworker hours. 
 
 
Firm    Capacity:  Prime   Sub  

Type of WORK    

Percent Complete    Week Ending    

Street Address    

City    State   Zip    

Prepared by    Date    
 
List:  Each minority and female tradeworker employee, who worked this period.   
 
Construction Trade1 Work Classification2 Ethnicity3 Sex Employee’s Name 
 
          

          

          

          

          

          

          

          

 
 
Tradeworker Totals:   Entire Crew: Hrs.  #  Hrs.    
 Minority: Hrs. #  Hrs.    
 Female: Hrs. #  Hrs.    
 
1i.e., Concrete, Demolition, Electrical, Iron, and Operating Engineer 
2i.e., Crew Supervisor, Journey Level, Apprentice, Helper, Etc. 
3iAI-Asian Indian, AP-Asian Pacific, B-Black, C-Caucasian, H-Hispanic, N-Native, or O-Other 

 



JNU BAGWELL MECHANICAL REPAIRS PREVAILING WAGE RATE DETERMINATION 
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SECTION 00 5600 - FEDERAL LABOR STANDARDS, REPORTING, AND 
PREVAILING WAGE RATE DETERMINATION 

Reporting During Contract 
 

A. Within 15 Days after Notice of Intent to Award, the Contractor must compile and submit a list of all Subcontractors 
and material suppliers, showing all tiers.  For each company listed include name, address, phone, employer tax number; 
DBE status if any; estimated subcontract amount; estimated start and finish dates; and copies of bid tabulations with firm 
name and number.  Send the list to Addresses B and C. 

 
B. Within 30 Days of Notice to Proceed, the Contractor and each Subcontractor, who are required to file EEO-1 reports 

(Standard Form 100 [SF-100]), must send it to the Office of Federal Contract Compliance Programs (OFCCP) Area 
Office - Address C. 

 
C. Before each Friday, the Contractor and each Subcontract must file:   
 

1. Weekly Employment Opportunity (EEO) Reports (page 00 4440-11) for the previous week to Address A.  If the 
information requested (race and gender) is indicated on the copy of the payroll, then this Weekly EEO Report is 
hereby waived. 

 
D. Certified Payrolls must be submitted every two weeks.  Before the second Friday, the Contractor and each 

Subcontractor must file:  
 

1. Certified Payrolls with Statements of Compliance for the previous two weeks.  If there was no activity for that pay 
period, indicate "No Activity."  Indicate "Start" on your first payroll, and "Final" on your last payroll for this 
project.  Send the original to Address B and a complete copy to Address A, or another CBJ representative, as 
designated 

 
Correspondence regarding State of Alaska Department of Labor and Workforce Development (ADOL) Title 36 
requirements may be submitted electronically or paper copies can be submitted by mail. To submit Title 36 
documents electronically, go to https://myalaska.state.ak.us/home/app. If filing electronically, submit certified 
payrolls to ADOL at the website above and email a copy of all certified payrolls to Caleb Comas, or his designee, at 
the email address below. If Contractor elects to submit paper copies, they should be submitted to the physical 
addresses below. 

 
E. By the 5th of each month, each Contractor and Subcontractor must complete the Monthly Employment Utilization Report 

(CC257) for the previous month for its aggregate workforce in Alaska (for federal and non-federal projects).  Make a list 
of all projects (federal and non-federal) in Alaska over $10,000. Include the firm name, name and location of project, 
project #, % complete, contract amount, and established date of completion.  Send both the CC257 and the list of projects 
to Addresses A and C. 

 
F. Preparing the final payment request, the Contractor must verify that the subcontractor list is up-to-date and includes all 

parties submitting certified payrolls (i.e., equipment rental with operator companies, trucking services providing imported 
materials, surveying firms, etc.).  Send a copy of amended lists to Addresses A and B.  Submit completed Compliance 
Certification and Release, Section 006200 of the CBJ Standard Specifications for Civil Engineering Project and 
Subdivision Improvements, December 2003 Edition,  with current Errata, for the Contractor to Address A. 

 
 Address A Address B Address C   
 Contract Administrator Wage and Hour Section OFCCP 

 Engineering Department AK Dept of Labor and Workforce Dev/ Area Office 
 City and Borough of Juneau Labor Standards and Safety Division 605 W. 4th Ave., Room G68 
 155 S. Seward Street Wage and Hour Administration Anchorage, AK   99501 
 Juneau, AK  99801 P O Box 21149 (907) 271-2864 
 (907) 586-0873  Juneau, AK 99802-1149 
 caleb.comas@juneau.org (907) 465-4842 
  http://labor.state.ak.us/lss/home.htm   

https://myalaska.state.ak.us/home/app
http://labor.state.ak.us/lss/home.htm
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"General Decision Number: AK20220001 03/18/2022

Superseded General Decision Number: AK20210001

State: Alaska

Construction Types: Building and Heavy

Counties: Alaska Statewide.

BUILDING AND HEAVY CONSTRUCTION PROJECTS (does not include
residential construction consisting of single family homes and
apartments up to and including 4 stories)

Note: Contracts subject to the Davis‐Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis‐Bacon Act itself, but do not apply to
contracts subject only to the Davis‐Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)‐(60).

______________________________________________________________
|If the contract is entered    |. Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract. |
|renewed or extended (e.g., an |. The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022: |  least $15.00 per hour (or  |
| |  the applicable wage rate   |
| |  listed on this wage |
| |  determination, if it is    |
| |  higher) for all hours      |
| |  spent performing on the    |
| |  contract in 2022. |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract. |
|contract is not renewed or    |. The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022: |  $11.25 per hour (or the    |
| |  applicable wage rate listed|
| |  on this wage determination,|
| |  if it is higher) for all   |
| |  hours spent performing on  |
| |  that contract in 2022.     |
|______________________________|_____________________________|
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The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government‐contracts.

Modification Number     Publication Date
          0              01/07/2022
          1              02/18/2022
          2              02/25/2022
          3              03/11/2022
          4              03/18/2022

 ASBE0097‐001 06/01/2021

                                  Rates          Fringes

Asbestos Workers/Insulator   
(includes application of all   
insulating materials    
protective coverings,   
coatings and finishings to   
all types of mechanical   
systems).........................$ 38.68            21.57
HAZARDOUS MATERIAL HANDLER   
(includes preparation,   
wetting, stripping, removal   
scrapping, vacuming, bagging,   
and disposing of all   
insulation materials, whether   
they contain asbestos or not,   
from mechanical systems).........$ 37.38            19.55
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 BOIL0502‐002 01/01/2021

                                  Rates          Fringes

BOILERMAKER......................$ 47.03            30.59
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 BRAK0001‐002 07/01/2020

                                  Rates          Fringes

Bricklayer, Blocklayer,   
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Stonemason, Marble Mason,   
Tile Setter, Terrazzo Worker.....$ 42.16            19.67
Tile & Terrazzo Finisher.........$ 35.99            19.67
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 CARP1501‐001 09/01/2019

                                  Rates          Fringes

MILLWRIGHT.......................$ 37.64            23.46
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 CARP2520‐003 09/01/2019

                                  Rates          Fringes

Diver  
     Stand‐by....................$ 42.65            26.51
     Tender......................$ 41.65            26.51
     Working.....................$ 82.45            26.51
Piledriver  
     Piledriver; Skiff Operator 
     and Rigger..................$ 38.34            26.51
     Sheet Stabber...............$ 38.34            26.51
     Welder......................$ 43.90            26.51

DEPTH PAY PREMIUM FOR DIVERS BELOW WATER SURFACE:
50‐100 feet                 $1.00 per foot
101 feet and deeper         $2.00 per foot

ENCLOSURE PAY PREMIUM WITH NO VERTICAL ASCENT:
5‐50 FEET                   $1.00 PER FOOT/DAY
51‐100 FEET                 $2.00 PER FOOT/DAY
101 FEET AND ABOVE          $3.00 PER FOOT/DAY

SATURATION DIVING:
  The standby rate applies until saturation starts. The
  saturation diving rate applies when divers are under
  pressure continuously until work task and decompression are
  complete. the diver rate shall be paid for all saturation
  hours.

WORK IN COMBINATION OF CLASSIFICATIONS:
  Employees working in any combination of classifications
  within the diving crew (except dive supervisor) in a shift
  are paid in the classification with the highest rate for
  that shift.

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 CARP4059‐001 09/01/2019

                                  Rates          Fringes
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CARPENTER  
     Including Lather and 
     Drywall Hanging.............$ 38.34            26.51
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
* ELEC1547‐004 04/01/2019

                                  Rates          Fringes

CABLE SPLICER....................$ 40.03         3%+27.23
ELECTRICIAN......................$ 39.70         3%+27.48
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
* ELEC1547‐005 04/01/2021

Line Construction

                                  Rates          Fringes

CABLE SPLICER....................$ 56.05         3%+31.78
Linemen (Including Equipment   
Operators, Technician)...........$ 56.04         3%+32.04
Powderman........................$ 54.04            32.04
TREE TRIMMER.....................$ 37.30         3%+25.94
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 ELEV0019‐002 01/01/2022

                                  Rates          Fringes

ELEVATOR MECHANIC................$ 63.16       36.885+a+b

FOOTNOTE: a.  Employer contributes 8% of the basic hourly rate
    for over 5 year's service and 6% of the basic
    hourly rate for 6 months to 5 years' of service
    as vacation paid credit.   b. Eight paid holidays:
    New Year's Day; Memorial Day; Independence Day;
    Labor Day; Veteran's Day; Thanksgiving Day; Friday after
    Thanksgiving, and Christmas Day

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 ENGI0302‐002 01/01/2022

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR  
     GROUP 1.....................$ 43.53            25.95
     GROUP 1A....................$ 45.29            25.95
     GROUP 2.....................$ 42.76            25.95
     GROUP 3.....................$ 42.76            25.95
     GROUP 4.....................$ 35.83            25.95
     TUNNEL WORK
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      GROUP 1....................$ 47.88            25.95
      GROUP 1A...................$ 49.82            25.95
      GROUP 2....................$ 47.04            25.95
      GROUP 3....................$ 46.24            25.95
      GROUP 4....................$ 39.41            25.95

POWER EQUIPMENT OPERATOR CLASSIFICATIONS

  GROUP 1:  Asphalt Roller: Breakdown, Intermediate, and
  Finish; Back Filler; Barrier Machine (Zipper); Beltcrete
  with power pack and similar conveyors; Bending Machine;
  Boat Coxwains; Bulldozers; Cableways, Highlines and
  Cablecars; Cleaning Machine; Coating Machine; Concrete
  Hydro Blaster; Cranes‐45 tons and under or 150 foot boom
  and under (including jib and attachments): (a) Hydralifts
  or Transporters, all track or truck type,(b) Derricks;
  Crushers; Deck Winches‐Double Drum; Ditching or Trenching
  Machine (16 inch or over); Drilling Machines, core, cable,
  rotary and exploration; Finishing Machine Operator,
  Concrete Paving, Laser Screed, Sidewalk, Curb and Gutter
  Machine; Helicopters; Hover Craft, Flex Craft, Loadmaster,
  Air Cushion, All Terrain Vehicle, Rollagon, Bargecable,
  Nodwell, and Snow Cat; Hydro Ax: Feller Buncher and
  similar; Loaders (2 1/2 yards through 5 yards, including
  all attachments): Forklifts with telescopic boom and swing
  attachment, Overhead and front end, 2 1/2 yards through 5
  yards, Loaders with forks or pipe clamps; Loaders,
  elevating belt type, Euclid and similar types; Mechanics,
  Bodyman; Micro Tunneling Machine; Mixers: Mobile type
  w/hoist combination; Motor Patrol Grader; Mucking Machines:
  Mole, Tunnel Drill, Horizontal/Directional Drill Operator,
  and/or Shield; Operator on Dredges; Piledriver Engineers,
  L. B. Foster, Puller or similar Paving Breaker; Power
  Plant, Turbine Operator, 200 k.w. and over (power plants or
  combination of power units over 300 k.w.); Scrapers‐through
  40 yards; Service Oiler/Service Engineer; Sidebooms‐under
  45 tons; Shot Blast Machine; Shovels, Backhoes, Excavators
  with all attachments, and Gradealls (3 yards and under),
  Spreaders, Blaw Knox, Cedarapids, Barber Greene, Slurry
  Machine; Sub‐grader (Gurries, Reclaimer, and similar
  types); Tack tractor; Truck mounted Concrete Pumps,
  Conveyor, Creter; Water Kote Machine; Unlicensed off road
  hauler

  GROUP 1A:  Camera/Tool/Video Operator (Slipline),
  Cranes‐over 45 tons or 150 foot (including jib and
  attachments): (a) Clamshells and Draglines (over 3 yards),
  (b) Tower cranes; Licensed Water/Waste Water Treatment
  Operator; Loaders over 5 yds.; Certified Welder, Electrical
  Mechanic, Camp Maintenance Engineer, Mechanic (over 10,000
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  hours); Motor Patrol Grader, Dozer, Grade Tractor,
  Roto‐mill/Profiler (finish: when finishing to final grade
  and/or to hubs, or for asphalt); Power Plants: 1000 k.w.
  and over; Quad; Screed; Shovels, Backhoes, Excavators with
  all attachments (over 3 yards), Sidebooms over 45 tons;
  Slip Form Paver, C.M.I. and similar types; Scrapers over 40
  yards;

  GROUP 2: Boiler‐fireman; Cement Hog and Concrete Pump
  Operator; Conveyors (except as listed in group 1); Hoist on
  steel erection; Towermobiles and Air Tuggers;
  Horizontal/Directional Drill Locator;Licensed Grade
  Technician; Loaders, (i.e., Elevating Grader and Material
  Transfer Vehicle); Locomotives: rod and geared engines;
  Mixers; Screening, Washing Plant; Sideboom (cradling rock
  drill regardless of size); Skidder; Trencing Machine under
  16 inches; Waste/ Waste Water Treatment Operator.

  GROUP 3: ""A"" Frame Trucks, Deck Winches: single power drum;
  Bombardier (tack or tow rig); Boring Machine; Brooms‐power;
  Bump Cutter; Compressor; Farm tractor; Forklift, industrial
  type; Gin Truck or Winch Truck with poles when used for
  hoisting; Grade Checker and Stake Hopper; Hoist, Air
  Tuggers, Elevators; Loaders: (a) Elevating‐Athey, Barber
  Green and similar types  (b) Forklifts or Lumber Carrier
  (on construction job site)  (c) Forklifts with Tower  (d)
  Overhead and Front‐end, under 2 1/2 yds. Locomotives:Dinkey
  (air, steam, gas and electric) Speeders; Mechanics (light
  duty); Oil, Blower Distribution; Post Hole Diggers,
  mechanical; Pot Fireman (power agitated); Power Plant,
  Turbine Operator, under 200 k.w.; Pumps‐water; Roller‐other
  than Plantmix; Saws, concrete; Skid Steer with all
  attachments; Straightening Machine; Tow Tractor

  GROUP 4:  Rig Oiler/Crane Assistant Engineer;Parts and
  Equipment Coordinator; Swamper (on trenching machines or
  shovel type equipment); Spotter; Steam Cleaner; Drill
  Helper.

  FOOTNOTE:  Groups 1‐4 receive 10% premium while performing
  tunnel or underground work. Rig Oiler/Crane Assistant
  Engineer shall be required on cranes over 85 tons or over
  100 feet of boom.

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 IRON0751‐003 07/01/2021

                                  Rates          Fringes

IRONWORKER  
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     BENDER OPERATOR.............$ 40.82            34.99
     BRIDGE, STRUCTURAL, 
     
          ORNAMENTAL, 
     REINFORCING 
     
          MACHINERY MOVER, 
     RIGGER, 
     
          SHEETER, STAGE 
     RIGGER, 
     
          BENDER OPERATOR........$ 40.82            34.99
     BRIDGE, STRUCTURAL, 
     ORNAMENTAL, REINFORCING 
     MACHINERY MOVER, RIGGER, 
     SHEETER, STAGE RIGGER, 
     BENDER OPERATOR.............$ 38.75            32.63
     FENCE, BARRIER INSTALLER....$ 37.32            34.99
     GUARDRAIL INSTALLERS........$ 38.32            34.99
     GUARDRAIL LAYOUT MAN........$ 38.06            34.99
     HELICOPTER, TOWER...........$ 41.82            34.99
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 LABO0341‐001 04/01/2021

                                  Rates          Fringes

LABORER (South of the 63rd   
Parallel & West of Longitude   
138 Degrees)  
     GROUP 1.....................$ 32.00            31.11
     GROUP 2.....................$ 33.00            31.11
     GROUP 3.....................$ 33.90            31.11
     GROUP 3A....................$ 37.18            31.11
     GROUP 3B....................$ 40.97            28.40
     GROUP 4.....................$ 21.57            31.11
     TUNNELS, SHAFTS, AND RAISES
      GROUP 1....................$ 35.20            31.11
      GROUP 2....................$ 36.30            31.11
      GROUP 3....................$ 37.29            31.11
      GROUP 3A...................$ 40.90            31.11
      GROUP 3B...................$ 45.07            28.40

LABORERS CLASSIFICATIONS

  GROUP 1:  Asphalt Workers (shovelman, plant crew); Brush
  Cutters; Camp Maintenance Laborer; Carpenter Tenders; Choke
  Setters, Hook Tender, Rigger, Signalman; Concrete
  Laborer(curb and gutter, chute handler, grouting, curing,
  screeding); Crusher Plant Laborer; Demolition Laborer;
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  Ditch Diggers; Dump Man; Environmental Laborer (asbestos
  (limited to nonmechanical systems), hazardous and toxic
  waste, oil spill); Fence Installer; Fire Watch Laborer;
  Flagman; Form Strippers; General Laborer; Guardrail
  Laborer, Bridge Rail Installers; Hydro‐Seeder Nozzleman;
  Laborers (building); Landscape or Planter; Laying of
  Decorative Block (retaining walls, flowered decorative
  block 4 feet and below); Material Handlers; Pneumatic or
  Power Tools; Portable or Chemical Toilet Serviceman; Pump
  Man or Mixer Man; Railroad Track Laborer; Sandblast, Pot
  Tender; Saw Tenders; Scaffold Building and Erecting; Slurry
  Work; Stake Hopper; Steam Point or Water Jet Operator;
  Steam Cleaner Operator; Tank Cleaning; Utiliwalk, Utilidor
  Laborer and Conduit Installer; Watchman (construction
  projects); Window Cleaner

  GROUP 2: Burning and Cutting Torch; Cement or Lime Dumper or
  Handler (sack or bulk); Choker Splicer; Chucktender (wagon,
  airtrack and hydraulic drills); Concrete Laborers (power
  buggy, concrete saws, pumpcrete nozzleman, vibratorman);
  Culvert Pipe Laborer; Cured in place Pipelayer;
  Environmental Laborer (marine work, oil spill skimmer
  operator, small boat operator); Foam Gun or Foam Machine
  Operator; Green Cutter (dam work); Gunnite Operator; Hod
  Carriers; Jackhammer or Pavement Breakers (more than 45
  pounds);Laying of Decorative Block (retaining walls,
  flowered decorative block above 4 feet); Mason Tender and
  Mud Mixer (sewer work); Pilot Car; Plasterer, Bricklayer
  and Cement Finisher Tenders; Power Saw Operator; Railroad
  Switch Layout Laborer; Sandblaster; Sewer Caulkers; Sewer
  Plant Maintenance Man; Thermal Plastic Applicator; Timber
  Faller, chain saw operator, filer; Timberman

  GROUP 3: Alarm Installer; Bit Grinder; Guardrail Machine
  Operator; High Rigger and tree topper; High Scaler;
  Multiplate; Slurry Seal Squeegee Man

  GROUP 3A: Asphalt Raker, Asphalt Belly dump lay down; Drill
  Doctor (in the field); Drillers (including, but not limited
  to, wagon drills, air track drills; hydraulic drills);
  Powderman; Pioneer Drilling and Drilling Off Tugger (all
  type drills); Pipelayers

  GROUP 3B: Grade checker (setting or transfering of grade
  marks, line and grade)

GROUP 4:  Final Building Cleanup

TUNNELS, SHAFTS, AND RAISES CLASSIFICATIONS
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  GROUP 1:  Brakeman; Muckers; Nippers; Topman and Bull Gang;
  Tunnel Track Laborer

  GROUP 2:  Burning and Cutting Torch; Concrete Laborers;
  Jackhammers; Nozzleman, Pumpcrete or Shotcrete.

GROUP 3:  Miner; Retimberman

  GROUP 3A: Asphalt Raker, Asphalt Belly dump lay down; Drill
  Doctor (in the field); Drillers (including, but not limited
  to, wagon drills, air track drills; hydraulic drills);
  Powderman; Pioneer Drilling and Drilling Off Tugger (all
  type drills); Pipelayers.

  GROUP 3B:  Grade checker (setting or transfering of grade
  marks, line and grade)

  Tunnel shaft and raise rates only apply to workers regularly
  employed inside a tunnel portal or shaft collar.

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 LABO0942‐001 04/01/2021

                                  Rates          Fringes

Laborers: North of the 63rd   
Parallel & East of Longitude   
138 Degrees  
     GROUP 1.....................$ 32.00            31.11
     GROUP 2.....................$ 33.00            31.11
     GROUP 3.....................$ 33.90            31.11
     GROUP 3A....................$ 37.18            31.11
     GROUP 3B....................$ 40.97            28.40
     GROUP 4.....................$ 21.57            31.11
     TUNNELS, SHAFTS, AND RAISES
      GROUP 1....................$ 35.20            31.11
      GROUP 2....................$ 36.30            31.11
      GROUP 3....................$ 37.29            31.11
      GROUP 3A...................$ 40.90            31.11
      GROUP 3B...................$ 45.07            31.11

LABORERS CLASSIFICATIONS

  GROUP 1:  Asphalt Workers (shovelman, plant crew); Brush
  Cutters; Camp Maintenance Laborer; Carpenter Tenders; Choke
  Setters, Hook Tender, Rigger, Signalman; Concrete
  Laborer(curb and gutter, chute handler, grouting, curing,
  screeding); Crusher Plant Laborer; Demolition Laborer;
  Ditch Diggers; Dump Man; Environmental Laborer (asbestos
  (limited to nonmechanical systems), hazardous and toxic
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  waste, oil spill); Fence Installer; Fire Watch Laborer;
  Flagman; Form Strippers; General Laborer; Guardrail
  Laborer, Bridge Rail Installers; Hydro‐Seeder Nozzleman;
  Laborers (building); Landscape or Planter; Laying of
  Decorative Block (retaining walls, flowered decorative
  block 4 feet and below); Material Handlers; Pneumatic or
  Power Tools; Portable or Chemical Toilet Serviceman; Pump
  Man or Mixer Man; Railroad Track Laborer; Sandblast, Pot
  Tender; Saw Tenders; Scaffold Building and Erecting; Slurry
  Work; Stake Hopper; Steam Point or Water Jet Operator;
  Steam Cleaner Operator; Tank Cleaning; Utiliwalk, Utilidor
  Laborer and Conduit Installer; Watchman (construction
  projects); Window Cleaner

  GROUP 2: Burning and Cutting Torch; Cement or Lime Dumper or
  Handler (sack or bulk); Choker Splicer; Chucktender (wagon,
  airtrack and hydraulic drills); Concrete Laborers (power
  buggy, concrete saws, pumpcrete nozzleman, vibratorman);
  Culvert Pipe Laborer; Cured in place Pipelayer;
  Environmental Laborer (marine work, oil spill skimmer
  operator, small boat operator); Foam Gun or Foam Machine
  Operator; Green Cutter (dam work); Gunnite Operator; Hod
  Carriers; Jackhammer or Pavement Breakers (more than 45
  pounds);Laying of Decorative Block (retaining walls,
  flowered decorative block above 4 feet); Mason Tender and
  Mud Mixer (sewer work); Pilot Car; Plasterer, Bricklayer
  and Cement Finisher Tenders; Power Saw Operator; Railroad
  Switch Layout Laborer; Sandblaster; Sewer Caulkers; Sewer
  Plant Maintenance Man; Thermal Plastic Applicator; Timber
  Faller, chain saw operator, filer; Timberman

  GROUP 3: Alarm Installer; Bit Grinder; Guardrail Machine
  Operator; High Rigger and tree topper; High Scaler;
  Multiplate; Slurry Seal Squeegee Man

  GROUP 3A: Asphalt Raker, Asphalt Belly dump lay down; Drill
  Doctor (in the field); Drillers (including, but not limited
  to, wagon drills, air track drills; hydraulic drills);
  Powderman; Pioneer Drilling and Drilling Off Tugger (all
  type drills); Pipelayers

  GROUP 3B: Grade checker (setting or transfering of grade
  marks, line and grade)

GROUP 4:  Final Building Cleanup

TUNNELS, SHAFTS, AND RAISES CLASSIFICATIONS

  GROUP 1:  Brakeman; Muckers; Nippers; Topman and Bull Gang;
  Tunnel Track Laborer
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  GROUP 2:  Burning and Cutting Torch; Concrete Laborers;
  Jackhammers; Nozzleman, Pumpcrete or Shotcrete.

GROUP 3:  Miner; Retimberman

  GROUP 3A: Asphalt Raker, Asphalt Belly dump lay down; Drill
  Doctor (in the field); Drillers (including, but not limited
  to, wagon drills, air track drills; hydraulic drills);
  Powderman; Pioneer Drilling and Drilling Off Tugger (all
  type drills); Pipelayers.

  GROUP 3B:  Grade checker (setting or transfering of grade
  marks, line and grade)

  Tunnel shaft and raise rates only apply to workers regularly
  employed inside a tunnel portal or shaft collar.

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PAIN1959‐001 12/01/2021

NORTH OF THE 63RD PARALLEL

                                  Rates          Fringes

PAINTER  
     BRUSH/ROLLER PAINT OR WALL 
     COVERER.....................$ 34.25            25.10
     TAPING, TEXTURING, 
     STRUCTURAL PAINTING, 
     SANDBLASTING, POT TENDER, 
     FINISH METAL, SPRAY, 
     BUFFER OPERATOR, RADON 
     MITIGATION, LEAD BASED 
     PAINT ABATEMENT, HAZARDOUS 
     MATERIAL HANDLER............$ 34.77            25.10
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PAIN1959‐002 12/01/2021

SOUTH OF THE 63RD PARALLEL

                                  Rates          Fringes

PAINTER  
     General Painter.............$ 32.64            25.95
     Industrial Painter..........$ 32.74            25.95
     Taper / Paper & Vinyl 
     Hanger......................$ 32.64            25.95
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PAIN1959‐003 12/01/2021
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NORTH OF THE 63RD PARALLEL

                                  Rates          Fringes

GLAZIER..........................$ 41.16            28.16
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PAIN1959‐004 07/01/2019

                                  Rates          Fringes

FLOOR LAYER:  Carpet.............$ 28.75            14.44
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PAIN1959‐006 12/01/2021

SOUTH OF THE 63RD PARALLEL

                                  Rates          Fringes

GLAZIER..........................$ 41.37            27.25
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PLUM0262‐002 07/01/2021

East of the 141st Meridian

                                  Rates          Fringes

Plumber; Steamfitter.............$ 39.82            27.52
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PLUM0367‐002 07/01/2021

South of the 63rd Parallel

                                  Rates          Fringes

Plumber; Steamfitter.............$ 41.00            27.95
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PLUM0375‐002 07/01/2021

North of the 63rd Parallel

                                  Rates          Fringes

Plumber; Steamfitter.............$ 42.91            31.25
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 PLUM0669‐002 04/01/2019

                                  Rates          Fringes

SPRINKLER FITTER.................$ 47.25            26.49
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‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 ROOF0189‐006 04/01/2021

                                  Rates          Fringes

ROOFER...........................$ 44.62            17.63
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 SHEE0023‐003 07/01/2021

South of the 63rd Parallel

                                  Rates          Fringes

SHEET METAL WORKER...............$ 43.75            27.92
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 SHEE0023‐004 07/01/2021

North of the 63rd Parallel

                                  Rates          Fringes

SHEET METAL WORKER...............$ 49.04            28.26
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
 TEAM0959‐003 04/01/2021

                                  Rates          Fringes

TRUCK DRIVER  
     GROUP 1.....................$ 41.94            26.12
     GROUP 1A....................$ 43.21            26.12
     GROUP 2.....................$ 40.68            26.12
     GROUP 3.....................$ 39.86            26.12
     GROUP 4.....................$ 39.28            26.12
     GROUP 5.....................$ 38.52            26.12

  GROUP 1:  Semi with Double Box Mixer; Dump Trucks (including
  rockbuggy and trucks with pups) over 40 yards up to and
  including 60 yards; Deltas, Commanders, Rollogans and
  similar equipment when pulling sleds, trailers or similar
  equipment; Boat Coxswain; Lowboys including attached
  trailers and jeeps, up to and including 12 axles; Ready‐mix
  over 12 yards up to and including 15 yards); Water Wagon
  (250 Bbls and above); Tireman, Heavy Duty/Fueler

  GROUP 1A:  Dump Trucks (including Rockbuggy and Trucks with
  pups) over 60 yards up to and including 100 yards; Jeeps
  (driver under load)

  GROUP 2: Turn‐O‐Wagon or DW‐10 not self‐loading; All Deltas,
  Commanders, Rollogans, and similar equipment; Mechanics;
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  Dump Trucks (including Rockbuggy and Trucks with pups) over
  20 yards up to and including 40 yards; Lowboys including
  attached trailers and jeeps up to and including 8 axles;
  Super vac truck/cacasco truck/heat stress truck; Ready‐mix
  over 7 yards up to and including 12 yards; Partsman;
  Stringing Truck

  GROUP 3: Dump Trucks (including Rockbuggy and Trucks with
  pups) over 10 yards up to and including 20 yards; batch
  trucks 8 yards and up; Oil distributor drivers; Oil
  Distributor Drivers; Trucks/Jeeps (push or pull); Traffic
  Control Technician

  GROUP 4: Buggymobile; Semi or Truck and trailer; Dumpster;
  Tireman (light duty); Dump Trucks (including Rockbuggy and
  Truck with pups) up to and including 10 yards; Track Truck
  Equipment; Grease Truck; Flat Beds, dual rear axle; Hyster
  Operators (handling bulk aggregate); Lumber Carrier; Water
  Wagon, semi; Water Truck, dual axle; Gin Pole Truck, Winch
  Truck, Wrecker, Truck Mounted ""A"" Frame manufactured rating
  over 5 tons; Bull Lifts and Fork Lifts with Power Boom and
  Swing attachments, over 5 tons; Front End Loader with
  Forks; Bus Operator over 30 passengers; All Terrain
  Vehicles; Boom Truck/Knuckle Truck over 5 tons; Foam
  Distributor Truck/dual axle; Hydro‐seeders, dual axle;
  Vacuum Trucks, Truck Vacuum Sweepers; Loadmaster (air and
  water); Air Cushion or similar type vehicle; Fire
  Truck/Ambulance Driver; Combination Truck‐fuel and grease;
  Compactor (when pulled by rubber tired equipment); Rigger
  (air/water/oilfield); Ready Mix, up to and including 7
  yards;

  GROUP 5: Gravel Spreader Box Operator on Truck; Flat Beds,
  single rear axle; Boom Truck/Knuckle Truck up to and
  including 5 tons; Pickups (Pilot Cars and all light duty
  vehicles); Water Wagon (Below 250 Bbls); Gin Pole Truck,
  Winch Truck, Wrecker, Truck Mounted ""A"" Frame, manufactured
  rating 5 tons and under; Bull Lifts and Fork Lifts (fork
  lifts with power broom and swing attachments up to and
  including 5 tons); Buffer Truck; Tack Truck; Farm type
  Rubber Tired Tractor (when material handling or pulling
  wagons on a construction project); Foam Distributor, single
  axle; Hydro‐Seeders, single axle; Team Drivers (horses,
  mules and similar equipment); Fuel Handler (station/bulk
  attendant); Batch Truck, up to and including 7 yards;
  Gear/Supply Truck; Bus Operator, Up to 30 Passengers;
  Rigger/Swamper

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
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WELDERS ‐ Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis‐Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health‐related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health‐related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government‐contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198‐005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
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classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
non‐union rates. Example: SULA2012‐007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG‐OH‐0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.
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‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis‐Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:
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            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISIO"

SECTION 00 5600 - FEDERAL LABOR STANDARDS

JNU BAGWELL MECHANICAL REPAIRS 
Contract BE22-306

PREVAILING WAGE RATE DETERMINATION 
00 5600 Appendix A - Page 19



SECTION 00830 
APPENDIX A 

Laborers’ & Mechanics’ 
Minimum Rates of Pay 

Pamphlet 600  

Issue 44

Effective April 1, 2022





- This page intentionally left blank -



Department of Labor and 
Workforce Development 

Office of the Commissioner 

Post Office Box 111149 
Juneau, Alaska 99811 

Main: 907.465.2700 
fax: 907.465-2784

April 1, 2022 

TO ALL CONTRACTING AGENCIES: 

At the Alaska Department of Labor and Workforce Development, our goal is putting Alaskans to work. This 
pamphlet is designed to help contractors awarded public construction contracts understand the most significant 
laws of the State of Alaska pertaining to prevailing wage. 

This pamphlet identifies current prevailing wage rates for public construction contracts (any construction 
projects awarded for the State of Alaska or its political subdivisions, such as local governments and certain non-
profit organizations). Because these rates may change in a subsequent determination, please be sure you are using 
the appropriate rates. The rates published in this edition become effective April 1, 2022. 

The prevailing wage rates contained in this pamphlet are applicable to public construction projects with a final 
bid date of April 11, 2022, or later. As the law now provides, these rates will remain stable during the life of a 
contract or for 24 calendar months, whichever is shorter. The 24-month period begins on the date the prime 
contract is awarded. Upon expiration of the initial 24-month period, the latest wage rates issued by the 
department shall become effective for a subsequent 24-month period or until the original contract is completed, 
whichever occurs first. This process shall be repeated until the original contract is completed. 

The term “original contract” means the signed contract that resulted from the original bid and any amendments, 
including changes of work scope, additions, extensions, change orders, and other instruments agreed to by the 
parties that have not been subject to subsequent open bid procedures. 

If a higher federal rate is required due to partial federal funding or other federal participation, the higher rate 
must be paid. 

For additional copies of this pamphlet go to: http://labor.state.ak.us/lss/pamp600.htm 

For questions regarding prevailing wage or employment preference requirements, please contact the nearest 
Wage and Hour office. These offices are listed on Page x. 

Sincerely, 

Dr. Tamika L. Ledbetter 
Commissioner 

http://labor.state.ak.us/lss/pamp600.htm
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EXCERPTS FROM ALASKA LAW 

Sec. 36.05.005.  Applicability.   
This chapter applies only to a public construction contract that exceeds $25,000. 

Sec. 36.05.010.  Wage rates on public construction.  
A contractor or subcontractor who performs work on a public construction contract in the state shall pay not less 
than the current prevailing rate of wages for work of a similar nature in the region in which the work is done.  The 
current prevailing rate of wages is that contained in the latest determination of prevailing rate of wages issued by 
the Department of Labor and Workforce Development at least 10 days before the final date for submission of bids 
for the contract.  The rate shall remain in effect for the life of the contract or for 24 calendar months, whichever   is 
shorter. At the end of the initial 24-month period, if new wage determinations have been issued by the department, 
the latest wage determination shall become effective for the next 24-month period or until the contract is completed, 
whichever occurs first. This process shall be repeated until the contract is completed. 

Sec. 36.05.040.  Filing schedule of employees, wages paid, and other information. 
All contractors or subcontractors who perform work on a public construction contract for the state or for a political 
subdivision of the state shall, before the Friday of every second week, file with the Department of Labor and 
Workforce Development a sworn affidavit for the previous reporting period, setting out in detail the number of 
persons employed, wages paid, job classification of each employee, hours worked each day and week, and other 
information on a form provided by the Department of Labor and Workforce Development. 

Sec. 36.05.045.  Notice of work and completion; withholding of payment. 
(a) Before commencing work on a public construction contract, the person entering into the contract with a

contracting agency shall designate a primary contractor for purposes of this section.  Before work
commences, the primary contractor shall file a notice of work with the Department of Labor and Workforce
Development.  The notice of work must list work to be performed under the public construction contract
by each contractor who will perform any portion of work on the contract and the contract price being paid
to each contractor.  The primary contractor shall pay all filing fees for each contractor performing work on
the contract, including a filing fee based on the contract price being paid for work performed by the primary
contractor’s employees.  The filing fee payable shall be the sum of all fees calculated for each contractor.
The filing fee shall be one percent of each contractor’s contract price.  The total filing fee payable by the
primary contractor under this subsection may not exceed $5,000.  In this subsection, “contractor” means an
employer who is using employees to perform work on the public construction contract under the contract
or a subcontract.

(b) Upon completion of all work on the public construction contract, the primary contractor shall file with the
Department of Labor and Workforce Development a notice of completion together with payment of any
additional filing fees owed due to increased contract amounts.  Within 30 days after the department’s receipt
of the primary contractor’s notice of completion, the department shall inform the contracting agency of the
amount, if any, to be withheld from the final payment.

(c) A contracting agency
(1) may release final payment of a public construction contract to the extent that the agency has

received verification from the Department of Labor and Workforce Development that
(A) the primary contractor has complied with (a) and (b) of this section;
(B) the Department of Labor and Workforce Development is not conducting an

investigation under this title; and
(C) the Department of Labor and Workforce Development has not issued a notice of a

violation of this chapter to the primary contractor or any other contractors working
on the public construction contract; and
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(2) shall withhold from the final payment an amount sufficient to pay the department’s estimate of 
what may be needed to compensate the employees of any contractors under investigation on this 
construction contract, and any unpaid filing fees. 

(d) The notice and filing fee required under (a) of this section may be filed after work has begun if 
(1) The public construction contract is for work undertaken in immediate response to an emergency; 

and 
(2) The notice and fees are filed not later than 14 days after the work has begun. 

(e) A false statement made on a notice required by this section is punishable under AS 11.56.210. 
 
Sec. 36.05.060.  Penalty for violation of this chapter.   
A contractor who violates this chapter is guilty of a misdemeanor and upon conviction is punishable by a fine of 
not less than $100 nor more than $1,000, or by imprisonment for not less than 10 days nor more than 90 days, or 
by both.  Each day a violation exists constitutes a separate offense. 
 
Sec. 36.05.070.  Wage rates in specifications and contracts for public works. 

(a) The advertised specifications for a public construction contract that requires or involves the employment 
of mechanics, laborers, or field surveyors must contain a provision stating the minimum wages to be paid 
various classes of laborers, mechanics, or field surveyors and that the rate of wages shall be adjusted to 
the wage rate under AS 36.05.010. 

(b) Repealed by §17 ch 142 SLA 1972. 
(c) A public construction contract under (a) of this section must contain provisions that 

(1) the contractor or subcontractors of the contractor shall pay all employees unconditionally and not 
less than once a week; 

(2) wages may not be less than those stated in the advertised specifications, regardless of the contractual 
relationship between the contractor or subcontractors and laborers, mechanics, or field surveyors; 

(3) the scale of wages to be paid shall be posted by the contractor in a prominent and easily accessible 
place at the site of the work; 

(4) the state or a political subdivision shall withhold so much of the accrued payments as is necessary 
to pay to laborers, mechanics, or field surveyors employed by the contractor or subcontractors the 
difference between 

(A) the rates of wages required by the contract to be paid laborers, mechanics, or field surveyors 
on the work; and  

(B) the rates of wages in fact received by laborers, mechanics, or field surveyors. 
 
Sec. 36.05.080.  Failure to pay agreed wages. 
Every contract within the scope of AS 36.05.070 shall contain a provision that if it is found that a laborer, mechanic, 
or field surveyor employed by the contractor or subcontractor has been or is being paid a rate of wages less than the 
rate of wages required by the contract to be paid, the state or its political subdivision may, by written notice to the 
contractor, terminate the contractor’s right to proceed with the work or the part of the work for which there is a 
failure to pay the required wages and to prosecute the work to completion by contract or otherwise, and the 
contractor and the contractor’s sureties are liable to the state or its political subdivision for excess costs for 
completing the work. 
 
Sec. 36.05.090.  Payment of wages from withheld payments and listing contractors who violate contracts.   

(a) The state disbursing officer in the case of a state public construction contract and the local fiscal officer in 
the case of a political subdivision public construction contract shall pay directly to laborers, mechanics, or 
field surveyors from accrued payments withheld under the terms of the contract the wages due laborers, 
mechanics, or field surveyors under AS 36.05.070. 

(b) The state disbursing officer or the local fiscal officer shall distribute to all departments of the state 
government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.  A person appearing on this list and a firm, corporation, 
partnership, or association in which the person has an interest may not work as a contractor or 
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subcontractor on a public construction contract for the state or a political subdivision of the state until three 
years after the date of publication of the list.  If the accrued payments withheld under the contract are 
insufficient to reimburse all the laborers, mechanics, or field surveyors with respect to whom there has 
been a failure to pay the wages required under AS 36.05.070, the laborers, mechanics, or field surveyors 
have the right of action or intervention or both against the contractor and the contractor’s sureties conferred 
by law upon persons furnishing labor or materials, and in the proceedings it is not a defense that the 
laborers, mechanics, or field surveyors accepted or agreed to accept less than the required rate of wages or 
voluntarily made refunds. 

 
Sec. 36.05.900.  Definition.  
In this chapter, “contracting agency” means the state or a political subdivision of the state that has entered into a 
public construction contract with a contractor. 
 
 

EXCERPTS FROM ALASKA ADMINISTRATIVE CODE 
 
 
***Notice: Regulations relating to board and lodging and per diem went into effect on November 25, 2018. The 
new regulations are excerpted here*** 
 
8 AAC 30.051. Purpose. The purpose of 8 AAC 30.052 – 8 AAC 30.056 is to ensure that wages paid to laborers, 
mechanics, and field surveyors do not fall below the prevailing rate of pay. 
 
8 AAC 30.052. Board and lodging; remote sites. (a) A contractor on a public construction project located 65 or 
more road miles from the international airport closest to the project area in either Fairbanks, Juneau, or Anchorage, 
or that is inaccessible by road in a two-wheel drive vehicle, shall provide adequate board and lodging to each laborer, 
mechanic, or field surveyor while the person is employed on the project. If commercial lodging facilities are not 
available, the contractor shall provide temporary lodging facilities. Lodging facilities must comply with all 
applicable state and federal laws. For a highway project, the location of the project is measured from the midpoint 
of the project. 
 
(b) A contractor is not required to provide board and lodging: 

 (1) to a laborer, mechanic, or field surveyor who is a domiciled resident of the project area; or 
 (2) on a laborer, mechanic, or field surveyor’s scheduled days off, when the person can reasonably travel 
between the project and the person’s permanent residence; for the purposes of this paragraph, “scheduled day 
off” means a day in which a person does not perform work on-site, is not required to remain at or near the job 
location for the benefit of the contractor, and is informed of the day off at least seven days before the day off. 

(c) Upon a contractor’s written request, the commissioner may waive the requirements of (a) of this section where: 
 (1) the project is inaccessible by road in a two-wheel drive vehicle, but the laborer, mechanic, or field 
surveyor can reasonably travel between the project and the person’s permanent residence within one hour; or 
 (2) a laborer, mechanic, or field surveyor is not a domiciled resident of the project area, but has established 
permanent residence, with the intent to remain indefinitely, within 65 road miles of the project, or for a highway 
project, the mid-point of the project. 
 

8 AAC 30.054. Per diem instead of board and lodging. (a) A contractor may pay a laborer, mechanic, or field 
surveyor per diem instead of providing board and lodging, when the following conditions are met: 

 (1) the department determines that per diem instead of board and lodging is an established practice for the 
work classification; the department shall publish and periodically revise its determinations in the pamphlet 
Laborers and Mechanics Minimum Rates of Pay; 
 (2) the contractor pays each laborer, mechanic, or field surveyor the appropriate per diem rate as published 
and periodically revised in the pamphlet Laborers and Mechanics Minimum Rates of Pay; and  
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 (3) the contractor pays the per diem to each laborer, mechanic, or field surveyor on the same day that wages 
are paid. 

 (b) A contractor may not pay per diem instead of board and lodging on a highway project located 
(1) west of Livengood on the Elliot Highway, AK-2; 
(2) on the Dalton Highway, AK-11; 
(3) north of milepost 20 on the Taylor Highway, AK-5; 
(4) east of Chicken on the Top of the World Highway; or 
(5) south of Tetlin Junction to the Alaska-Canada border on the Alaska Highway, AK-2. 

 
8 AAC 30.056. Alternative arrangement. Upon a contractor’s written request, the commissioner may approve an 
alternative board and lodging or per diem arrangement, provided 

 (1) the arrangement does not reduce the laborer, mechanic, or field surveyor’s wages below the prevailing 
wage rate; and 
 (2) the laborer, mechanic, or field surveyor voluntarily enters into and signs the written arrangement; a 
labor organization representing laborers, mechanics, or field surveyors may enter into the written agreement 
on their behalf.  

 
8 AAC 30.900. General definitions (selected excerpts only): 
In this chapter and in AS 36 

 (22) “domiciled resident” means a person living within 65 road miles of a public construction project, or in 
the case of a highway project, the mid-point of the project, for at least 12 consecutive months prior to the award 
of the public construction project;  
 (23) “employed on the project” means the time period from the date the laborer, mechanic, or field surveyor 
first reports on-site to the project through the final date the person reports on-site to the project.  

 
 
 
ADDITIONAL INFORMATION 
 
PER DIEM 
Notice: New regulations relating to board and lodging and per diem went into effect on November 25, 2018. The 
regulations provide a comprehensive set of requirements for the provision of board and lodging or per diem for 
workers on remote projects.  Please refer to Alaska Administrative Code 8 AAC Chapter 30 and read the chapter 
carefully.  
 
The Alaska Department of Labor and Workforce Development has determined that per diem is an established work 
practice for certain work classifications. These classifications are indicated throughout the Pamphlet by an asterisk 
(*) under the classification title. If all of the conditions of 8 AAC 30.054 are met, an employer may pay workers in 
these classifications per diem instead of providing board and lodging on a remote project. 
 
Per Diem Rate: As of May 1st, 2019, the minimum per diem rate is $100.00 per day, or part thereof, the worker is 
employed on the project. In the event that a contractor provides lodging facilities, but no meals, the department will 
accept a payment of $48 per day for meals to meet the per diem requirements.  
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LABORER CLASSIFICATION CLARIFICATION 
The laborer rates categorized in class code S1201-S1206 apply in one area of Alaska; the area that is south of N63 
latitude and west of W138 Longitude.  The laborer rates categorized in class code N1201-N1206 apply in two 
areas of Alaska; the Alaska areas north of N63 latitude and east of W138 longitude.  The following graphic 
representations should assist with clarifying the applicable wage rate categories: 
 

 
 
 
 
S1201-
S1206 

 

 
 

 
 
 
N1201-
N1206 

 
 
 
APPRENTICE RATES 
Apprentice rates at less than the minimum prevailing rates may be paid to apprentices according to an apprentice 
program which has been registered and approved by the Commissioner of the Alaska Department of Labor and 
Workforce Development in writing or according to a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Office of Apprenticeship Training.  Any employee listed on a payroll at an apprentice 
wage rate who is not registered as above shall be paid the journeyman prevailing minimum wage in that 
work classification.  Wage rates are based on prevailing crew makeup practices in Alaska and apply to work 
performed regardless of either the quality of the work performed by the employee or the titles or classifications 
which may be assigned to individual employees. 
 
 
FRINGE BENEFIT PLANS 
Contractors/subcontractors may compensate fringe benefits to their employees in any one of three methods.  The 
fringe benefits may be paid into a union trust fund, into an approved benefit plan, or paid directly on the paycheck 
as gross wages. 
 
Where fringe benefits are paid into approved plans, funds, or programs including union trust funds, the payments 
must be contributed at least monthly.  If contractors submit their own payroll forms and are paying fringe benefits 
into approved plans, funds, or programs, the employer’s certification must include, in addition to those requirements 
of 8 AAC 30.020(c), a statement that fringe benefit payments have been or will be paid at least monthly.  Contractors 
who pay fringe benefits to a plan must ensure the plan is one approved by the Internal Revenue Service and that the 
plan meets the requirements of 8 AAC 30.025 (eff. 3/2/08) in order for payments to be credited toward the prevailing 
wage obligation. 
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SPECIAL PREVAILING WAGE RATE DETERMINATION 
Special prevailing wage rate determinations may be requested for special projects or a special worker classification 
if the work to be performed does not conform to traditional public construction for which a prevailing wage rate 
has been established under 8 AAC 30.050(a) of this section.  Requests for special wage rate determinations must 
be in writing and filed with the Commissioner at least 30 days before the award of the contract.  An applicant for a 
special wage rate determination shall have the responsibility to support the necessity for the special rate.  An 
application for a special wage rate determination filed under this section must contain: 
 

(1)  a specification of the contract or project on which the special rates will apply and a description of the 
work to be performed; 

(2)  a brief narrative explaining why special wage rates are necessary; 
(3)  the job class or classes involved;  
(4)  the special wage rates the applicant is requesting, including survey or other relevant wage data to support 

the requested rates; 
(5)  the approximate number of employees who would be affected; and 
(6)  any other information which might be helpful in determining if special wage rates are appropriate. 

 
Requests made pursuant to the above should be addressed to: 
 

Director 
Alaska Department of Labor and Workforce Development 

Labor Standards and Safety Division 
Wage and Hour  

P.O. Box 111149 
Juneau, AK 99811-1149 

-or-  

Email: statewide.wagehour@alaska.gov  
 

 
 
EMPLOYMENT PREFERENCE INFORMATION 
In October 2019, the Alaska Attorney General issued a formal opinion stating that the Alaska Statutes 36.10.150 
of the State’s 90% Employment Preference law, also known as the Alaska Resident Hire law, violates both the 
U.S. and Alaska Constitutions. As a result, the state has stopped all enforcement activity.   
A copy of the Attorney General opinion is found here:  
http://law.alaska.gov/pdf/opinions/opinions_2019/19-005_AK-hire.pdf 

  

http://law.alaska.gov/pdf/opinions/opinions_2019/19-005_AK-hire.pdf


x 

Alaska Department of Labor and Workforce Development 
Labor Standards and Safety Division 

Wage and Hour 
Web site: http://labor.state.ak.us/lss/pamp600.htm 

 

               Anchorage                   Juneau                Fairbanks 

1251 Muldoon Road, Suite 113  PO Box 111149  Regional State Office Building 
Anchorage, Alaska 99504-2098  Juneau, Alaska 99811  675 7th Ave., Station J-1 
Phone: (907) 269-4900  Phone: (907) 465-4842  Fairbanks, Alaska 99701-4593 
    Phone: (907) 451-2886 
Email:  
statewide.wagehour@alaska.gov 

 Email:  
statewide.wagehour@alaska.gov 

 Email: 
statewide.wagehour@alaska.gov 

 
 

 
LABOR STANDARDS AND SAFETY NOTICE REQUESTS 

 
If you would like to receive Wage and Hour or Mechanical Inspection regulation notices or publications 
information, they are available via electronic mail, by signing up in the GovDelivery System, 
https://public.govdelivery.com/accounts/AKDOL/subscriber/new and selecting topics LSS – Wage and 
Hour – Forms and Publications, LSS – Mechanical Inspection Regulations, or LSS – Wage and Hour 
Regulations. 
 
Publications are also available online at http://labor.alaska.gov/lss/home.htm 

 
 

 
 

DEBARMENT LIST 
 
 
AS 36.05.090(b) states that “the state disbursing officer or the local fiscal officer shall distribute to all departments 
of the state government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.” 
 
A person appearing on the following debarment list and a firm, corporation, partnership, or association in which the 
person has an interest may not work as a contractor or subcontractor on a public construction contract for the state 
or a political subdivision of the state for three years from the date of debarment. 
 
 
 
Company Name                                          Debarment Expires 
 
No companies are currently debarred. 

http://labor.state.ak.us/lss/pamp600.htm
https://public.govdelivery.com/accounts/AKDOL/subscriber/new
http://labor.alaska.gov/lss/home.htm


Laborers' & Mechanics' Minimum Rates of Pay

Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Boilermakers
*See per diem note on last page

A0101 Boilermaker (journeyman) 46.97 8.57 18.08 1.90 4.25 0.34 80.11
VAC SAF

Bricklayers & Blocklayers
*See per diem note on last page

A0201 Blocklayer 42.01 9.00 10.20 0.62 0.20 0.00 62.03
L&M na

Bricklayer
Marble or Stone Mason
Refractory Worker (Firebrick, Plastic, Castable, and Gunite Refractory 
Applications)
Terrazzo Worker
Tile Setter

A0202 Tuck Pointer Caulker 42.01 9.00 10.20 0.62 0.20 0.00 62.03
L&M na

Cleaner (PCC)

A0203 Marble & Tile Finisher 35.84 9.00 10.20 0.62 0.20 0.00 55.86
L&M na

Terrazzo Finisher

A0204 Torginal Applicator 35.84 9.00 10.20 0.62 0.20 0.00 55.86
L&M na

Carpenters, Region I (North of 63 latitude)
*See per diem note on last page

N0301 Carpenter (journeyman) 42.34 10.08 15.23 1.75 0.20 0.20 69.80
L&M SAF

Lather/Drywall/Acoustical

Carpenters, Region II (South of N63 latitude)
*See per diem note on last page

S0301 Carpenter (journeyman) 42.34 10.08 15.77 1.75 0.20 0.20 70.34
L&M SAF

Lather/Drywall/Acoustical

Cement Masons
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons
*See per diem note on last page

A0401 Group I, including: 40.13 8.70 11.80 1.43 0.10 0.00 62.16
L&M na

Application of Sealing Compound
Application of Underlayment
Building, General
Cement Finisher
Cement Mason (journeyman)
Concrete
Concrete Paving
Concrete Polishing
Concrete Repair
Curb & Gutter, Sidewalk
Curing of All Concrete
General Concrete Pour Tender
Grouting & Caulking of Tilt-Up Panels
Grouting of All Plates
Patching Concrete
Screed Pin Setter
Screeder or Rodder
Spackling/Skim Coating

A0402 Group II, including: 40.13 8.70 11.80 1.43 0.10 0.00 62.16
L&M na

Form Setter

A0403 Group III, including: 40.13 8.70 11.80 1.43 0.10 0.00 62.16
L&M na

Concrete Saw Cutter Operator (All Control Joints and Self-powered)
Curb & Gutter Machine
Floor Grinder
Pneumatic Power Tools
Power Chipping & Bushing
Sand Blasting Architectural Finish
Screed & Rodding Machine Operator
Troweling Machine Operator (all concrete surfaces)

A0404 Group IV, including: 40.13 8.70 11.80 1.43 0.10 0.00 62.16
L&M na

Acoustical or Imitation Acoustical Finish
Application of All Composition Mastic
Application of All Epoxy Material
Application of All Plastic Material
Finish Colored Concrete
Gunite Nozzleman
Hand Powered Grinder

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons
*See per diem note on last page

A0404 Group IV, including: 40.13 8.70 11.80 1.43 0.10 0.00 62.16
L&M na

Preparing, scratching and browsing of all ceilings and walls, finished 
with terrazo or tile
Tunnel Worker

A0405 Group V, including: 40.13 8.70 11.80 1.43 0.10 0.00 62.16
L&M na

Casting and finishing
EIFS Systems
Finishing of all interior and exterior plastering
Fireproofing (Pryocrete, Cafco, Albi-Clad, sprayed fiberglass)
Gypsum, Portland Cement
Kindred material and products
Operation and control of all types of plastering machines, including 
power tools and floats, used by the industry
Overcoating and maintenance of interior/exterior plaster surfaces
Plasterer
Veneer plastering process (Rapid Plaster, U.S.G. "Imperial Systems", 
and Pabcoat Systems")
Venetian plaster and color-integrated Italian/Middle-Eastern line plaster

Culinary Workers

A0501 Baker/Cook 28.37 7.31 7.56 0.00 0.00 0.00 43.24
LEG na

A0503 General Helper 25.07 7.31 7.56 0.00 0.00 0.00 39.94
LEG na

Housekeeper
Janitor
Kitchen Helper

A0504 Head Cook 28.97 7.31 7.56 0.00 0.00 0.00 43.84
LEG na

A0505 Head Housekeeper 25.45 7.31 7.56 0.00 0.00 0.00 40.32
LEG na

Head Kitchen Help

Dredgemen
*See per diem note on last page

A0601 Assistant Engineer 42.76 11.05 13.75 1.00 0.10 0.05 68.71
L&M na

Craneman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Dredgemen
*See per diem note on last page

A0601 Assistant Engineer 42.76 11.05 13.75 1.00 0.10 0.05 68.71
L&M na

Electrical Generator Operator (primary pump/power barge/dredge)
Engineer
Welder

A0602 Assistant Mate (deckhand) 41.60 11.05 13.75 1.00 0.10 0.05 67.55
L&M na

A0603 Fireman 42.04 11.05 13.75 1.00 0.10 0.05 67.99
L&M na

A0605 Leverman Clamshell 45.29 11.05 13.75 1.00 0.10 0.05 71.24
L&M na

A0606 Leverman Hydraulic 43.53 11.05 13.75 1.00 0.10 0.05 69.48
L&M na

A0607 Mate & Boatman 42.76 11.05 13.75 1.00 0.10 0.05 68.71
L&M na

A0608 Oiler (dredge) 42.04 11.05 13.75 1.00 0.10 0.05 67.99
L&M na

Electricians
*See per diem note on last page

A0701 Inside Cable Splicer 42.77 14.23 13.92 0.95 0.20 0.15 72.22
L&M LEG

A0702 Inside Journeyman Wireman, including: 42.44 14.23 14.16 0.95 0.20 0.15 72.13
L&M LEG

Technicians (including use of drones in electrical construction)

A0703 Power Cable Splicer 63.04 14.23 19.08 0.95 0.25 0.15 97.70
L&M LEG

A0704 Tele Com Cable Splicer 50.53 14.23 17.17 0.95 0.20 0.15 83.23
L&M LEG

A0705 Power Journeyman Lineman, including: 61.29 14.23 19.03 0.95 0.25 0.15 95.90
L&M LEG

Power Equipment Operator
Technician (including use of drones in electrical construction)

A0706 Tele Com Journeyman Lineman, including: 48.78 14.23 17.11 0.95 0.20 0.15 81.42
L&M LEG

Technician (including use of drones in telecommunications construction)
Tele Com Equipment Operator

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Electricians
*See per diem note on last page

A0707 Straight Line Installer - Repairman 48.78 14.23 17.11 0.95 0.20 0.15 81.42
L&M LEG

A0708 Powderman 59.29 14.23 18.97 0.95 0.25 0.15 93.84
L&M LEG

A0710 Material Handler 26.57 13.92 5.80 0.15 0.15 0.15 46.74
L&M LEG

A0712 Tree Trimmer Groundman 29.12 14.23 13.35 0.15 0.15 0.15 57.15
L&M LEG

A0713 Journeyman Tree Trimmer 38.05 14.23 13.62 0.15 0.15 0.15 66.35
L&M LEG

A0714 Vegetation Control Sprayer 41.60 14.23 13.73 0.15 0.15 0.15 70.01
L&M LEG

A0715 Inside Journeyman Communications CO/PBX 41.02 14.23 13.87 0.95 0.20 0.15 70.42
L&M LEG

Elevator Workers
*See per diem note on last page

A0802 Elevator Constructor 44.21 16.02 20.21 0.65 0.60 4.90 86.59
L&M VAC

A0803 Elevator Constructor Mechanic 63.16 16.02 20.21 0.65 0.60 7.01 107.65
L&M VAC

Heat & Frost Insulators/Asbestos Workers
*See per diem note on last page

A0902 Asbestos Abatement-Mechanical Systems 39.50 9.24 11.12 1.20 0.14 0.05 61.25
IAF LML

A0903 Asbestos Abatement/General Demolition All Systems 39.50 9.24 11.12 1.20 0.14 0.05 61.25
IAF LML

A0904 Insulator, Group II 39.50 9.24 11.12 1.20 0.14 0.05 61.25
IAF LML

A0905 Fire Stop 39.50 9.24 11.12 1.20 0.14 0.05 61.25
IAF LML

IronWorkers
*See per diem note on last page

A1101 Ironworkers, including: 40.82 9.51 24.28 0.76 0.20 0.24 75.81
L&M IAF

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

IronWorkers
*See per diem note on last page

A1101 Ironworkers, including: 40.82 9.51 24.28 0.76 0.20 0.24 75.81
L&M IAF

Bender Operators
Bridge & Structural
Hangar Doors
Hollow Metal Doors
Industrial Doors
Machinery Mover
Ornamental
Reinforcing
Rigger
Sheeter
Signalman
Stage Rigger
Toxic Haz-Mat Work
Welder

A1102 Helicopter 41.82 9.51 24.28 0.76 0.20 0.24 76.81
L&M IAF

Helicopter (used for rigging and setting)
Tower (energy producing windmill type towers to include nacelle and 
blades)

A1103 Fence/Barrier Installer 37.32 9.51 24.28 0.76 0.20 0.24 72.31
L&M IAF

A1104 Guard Rail Layout Man 38.06 9.51 24.28 0.76 0.20 0.24 73.05
L&M IAF

A1105 Guard Rail Installer 38.32 9.51 24.28 0.76 0.20 0.24 73.31
L&M IAF

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1201 Group I, including: 33.00 8.95 21.16 1.40 0.20 0.20 64.91
L&M LEG

Asphalt Worker (shovelman, plant crew)
Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, curing, grouting, 
screeding)
Crusher Plant Laborer
Demolition Laborer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1201 Group I, including: 33.00 8.95 21.16 1.40 0.20 0.20 64.91
L&M LEG

Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman
Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

N1202 Group II, including: 34.00 8.95 21.16 1.40 0.20 0.20 65.91
L&M LEG

Burning & Cutting Torch
Cement or Lime Dumper or Handler (sack or bulk)
Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   

Page 7Issue 44, Effective April 1, 2022



Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1202 Group II, including: 34.00 8.95 21.16 1.40 0.20 0.20 65.91
L&M LEG

Environmental Laborer (asbestos, marine work)
Floor Preparation, Core Drilling
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier
Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

N1203 Group III, including: 34.90 8.95 21.16 1.40 0.20 0.20 66.81
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding
Slurry Seal Squeegee Man
Traffic Control Supervisor
Welding Certified (in connection with laborer's work)

N1204 Group IIIA 38.18 8.95 21.16 1.40 0.20 0.20 70.09
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N1204 Group IIIA 38.18 8.95 21.16 1.40 0.20 0.20 70.09
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)
Traffic Control Supervisor, DOT Qualified

N1205 Group IV 22.57 8.95 21.16 1.40 0.20 0.20 54.48
L&M LEG

Final Building Cleanup
Permanent Yard Worker

N1206 Group IIIB 41.97 6.24 21.16 1.40 0.20 0.20 71.17
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1201 Group I, including: 33.00 8.95 21.16 1.40 0.20 0.20 64.91
L&M LEG

Asphalt Worker (shovelman, plant crew)
Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, curing, grouting, 
screeding)
Crusher Plant Laborer
Demolition Laborer
Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1201 Group I, including: 33.00 8.95 21.16 1.40 0.20 0.20 64.91
L&M LEG

Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

S1202 Group II, including: 34.00 8.95 21.16 1.40 0.20 0.20 65.91
L&M LEG

Burning & Cutting Torch
Cement or Lime Dumper or Handler (sack or bulk)
Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer
Environmental Laborer (asbestos, marine work)
Floor Preparation, Core Drilling
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1202 Group II, including: 34.00 8.95 21.16 1.40 0.20 0.20 65.91
L&M LEG

Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

S1203 Group III, including: 34.90 8.95 21.16 1.40 0.20 0.20 66.81
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding
Slurry Seal Squeegee Man
Traffic Control Supervisor
Welding Certified (in connection with laborer's work)

S1204 Group IIIA 38.18 8.95 21.16 1.40 0.20 0.20 70.09
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S1204 Group IIIA 38.18 8.95 21.16 1.40 0.20 0.20 70.09
L&M LEG

Traffic Control Supervisor, DOT Qualified

S1205 Group IV 22.57 8.95 21.16 1.40 0.20 0.20 54.48
L&M LEG

Final Building Cleanup
Permanent Yard Worker

S1206 Group IIIB 41.97 6.24 21.16 1.40 0.20 0.20 71.17
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Millwrights
*See per diem note on last page

A1251 Millwright (journeyman) 44.00 10.08 12.28 1.10 0.40 0.05 67.91
L&M na

A1252 Millwright Welder 45.00 10.08 12.28 1.10 0.40 0.05 68.91
L&M na

Painters, Region I (North of N63 latitude)
*See per diem note on last page

N1301 Group I, including: 34.25 8.85 15.10 1.08 0.07 0.00 59.35
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll

N1302 Group II, including: 34.77 8.85 15.10 1.08 0.07 0.00 59.87
L&M na

Bridge Painter
Epoxy Applicator
General Drywall Finisher
Hand/Spray Texturing
Industrial Coatings Specialist

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region I (North of N63 latitude)
*See per diem note on last page

N1302 Group II, including: 34.77 8.85 15.10 1.08 0.07 0.00 59.87
L&M na

Machine/Automatic Taping
Pot Tender
Sandblasting
Specialty Painter
Spray
Structural Steel Painter
Wallpaper/Vinyl Hanger

N1304 Group IV, including: 41.16 8.85 18.21 1.05 0.05 0.00 69.32
na na

Glazier
Storefront/Automatic Door Mechanic

N1305 Group V, including: 39.86 8.85 5.00 1.10 0.10 0.00 54.91
na na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

N1306 Group VI, including: 48.17 9.90 5.00 1.10 0.10 0.00 64.27
na na

Traffic Control Striper

Painters, Region II (South of N63 latitude)
*See per diem note on last page

S1301 Group I, including : 31.39 8.85 15.95 1.08 0.07 0.00 57.34
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll
Spray

S1302 Group II, including : 32.64 8.85 15.95 1.08 0.07 0.00 58.59
L&M na

General Drywall Finisher
Hand/Spray Texturing
Machine/Automatic Taping
Wallpaper/Vinyl Hanger

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region II (South of N63 latitude)
*See per diem note on last page

S1303 Group III, including : 32.74 8.85 15.95 1.08 0.07 0.00 58.69
L&M na

Bridge Painter
Epoxy Applicator
Industrial Coatings Specialist
Pot Tender
Sandblasting
Specialty Painter
Structural Steel Painter

S1304 Group IV, including: 41.37 8.85 17.25 1.08 0.07 0.00 68.62
L&M na

Glazier
Storefront/Automatic Door Mechanic

S1305 Group V, including: 39.86 8.85 5.00 1.10 0.10 0.00 54.91
L&M na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

S1306 Group VI, including: 48.17 9.90 5.00 1.10 0.10 0.00 64.27
na na

Traffic Control Striper

Piledrivers
*See per diem note on last page

A1401 Piledriver 42.34 10.08 15.23 1.75 0.20 0.20 69.80
L&M IAF

Assistant Dive Tender
Carpenter/Piledriver
Rigger
Sheet Stabber
Skiff Operator

A1402 Piledriver-Welder/Toxic Worker 43.34 10.08 15.23 1.75 0.20 0.20 70.80
L&M IAF

A1403 Remotely Operated Vehicle Pilot/Technician 46.65 10.08 15.23 1.75 0.20 0.20 74.11
L&M IAF

Single Atmosphere Suit, Bell or Submersible Pilot

A1404 Diver (working) **See note on last page 86.45 10.08 15.23 1.75 0.20 0.20 113.91
L&M IAF

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Piledrivers
*See per diem note on last page

A1405 Diver (standby) **See note on last page 46.65 10.08 15.23 1.75 0.20 0.20 74.11
L&M IAF

A1406 Dive Tender **See note on last page 45.65 10.08 15.23 1.75 0.20 0.20 73.11
L&M IAF

A1407 Welder (American Welding Society, Certified Welding Inspector) 47.90 10.08 15.23 1.75 0.20 0.20 75.36
L&M IAF

Plumbers, Region I (North of N63 latitude)
*See per diem note on last page

N1501 Journeyman Pipefitter 42.91 11.75 17.45 1.50 0.65 0.00 74.26
L&M S&L

Plumber
Welder

Plumbers, Region II (South of N63 latitude)
*See per diem note on last page

S1501 Journeyman Pipefitter 41.00 11.38 15.27 1.55 0.20 0.00 69.40
L&M na

Plumber
Welder

Plumbers, Region IIA (1st Judicial District)
*See per diem note on last page

X1501 Journeyman Pipefitter 40.82 13.37 11.75 2.50 0.24 0.00 68.68
L&M na

Plumber
Welder

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 43.53 11.05 13.75 1.00 0.10 0.05 69.48
L&M na

Asphalt Roller: Breakdown, Intermediate, and Finish
Back Filler
Barrier Machine (Zipper)
Beltcrete with Power Pack & similar conveyors
Bending Machine
Boat Coxswain
Bulldozer
Cableways, Highlines & Cablecars

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 43.53 11.05 13.75 1.00 0.10 0.05 69.48
L&M na

Cleaning Machine
Coating Machine
Concrete Hydro Blaster
Cranes  (45 tons & under or 150 feet of boom & under (including jib & 
attachments))
(a) Hydralifts or Transporters, (all track or truck type)
(b) Derricks
(c) Overhead

Crushers
Deck Winches, Double Drum
Ditching or Trenching Machine (16 inch or over)
Drag Scraper, Yarder, and similar types
Drilling Machines, Core, Cable, Rotary and Exploration
Finishing Machine Operator, Concrete Paving, Laser Screed, Sidewalk, 
Curb & Gutter Machine
Grade Checker and/or Line and Grade including Drone
Helicopters
Hover Craft, Flex Craft, Loadmaster, Air Cushion, All-Terrain Vehicle, 
Rollagon, Bargecable, Nodwell, & Snow Cat
Hydro Ax, Feller Buncher  & similar
Hydro Excavation (Vac-Truck and Similar)
Loaders (2 1/2 yards through 5 yards, including all attachments):
(a) Forklifts (with telescopic boom & swing attachment)
(b) Front End & Overhead, (2-1/2 yards through 5 yards)
(c) Loaders, (with forks or pipe clamp)
(d) Loaders, (elevating belt type, Euclid & similar types)

Material Transfer Vehicle (Elevating Grader, Pickup Machine, and 
similar types)
Mechanic, Welder, Bodyman, Electrical, Camp & Maintenance Engineer
Micro Tunneling Machine
Mixers: Mobile type with hoist combination
Motor Patrol Grader
Mucking Machine: Mole, Tunnel Drill, Horizontal/Directional Drill 
Operator and/or Shield
Off-Road Hauler (including Articulating and Haul Trucks)
Operator on Dredges
Piledriver Engineer, L.B. Foster, Puller or similar paving breaker
Plant Operator (Asphalt & Concrete)
Power Plant,  Turbine Operator  200 k.w & over (power plants or 
combination of power units over 300 k.w.)
Remote Controlled Equipment
Scraper (through 40 yards)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1601 Group I, including: 43.53 11.05 13.75 1.00 0.10 0.05 69.48
L&M na

Service Oiler/Service Engineer
Shot Blast Machine
Shovels, Backhoes, Excavators with all attachments, and Gradealls (3 
yards & under)
Sideboom (under 45 tons)
Sub Grader (Gurries & similar types)
Tack Tractor
Truck Mounted Concrete Pump, Conveyor/Tele-belt, & Creter
Wate Kote Machine

A1602 Group IA, including: 45.29 11.05 13.75 1.00 0.10 0.05 71.24
L&M na

Camera/Tool/Video Operator (Slipline)
Certified Welder, Electrical Mechanic, Camp Maintenance Engineer, 
Mechanic (over 10,000 hours)
Cranes (over 45 tons or 150 feet including jib & attachments)
(a) Clamshells & Draglines (over 3 yards)
(b) Tower Cranes

Licensed Water/Waste Water Treatment Operator
Loaders (over 5 yards)
Motor Patrol Grader, Dozer, Grade Tractor (finish: when finishing to 
final grade and/or to hubs, or for asphalt)
Power Plants (1000 k.w. & over)
Profiler, Reclaimer, and Roto-Mill
Quad
Scrapers (over 40 yards)
Screed
Shovels, Backhoes, Excavators with all attachments (over 3 yards)
Sidebooms (over 45 tons)
Slip Form Paver, C.M.I. & similar types
Topside (Asphalt Paver, Slurry machine, Spreaders, and similar types)

A1603 Group II, including: 42.76 11.05 13.75 1.00 0.10 0.05 68.71
L&M na

Boiler - Fireman
Cement Hogs & Concrete Pump Operator
Conveyors (except those listed in Group I)
Hoists on Steel Erection, Towermobiles & Air Tuggers
Horizontal/Directional Drill Locator
Locomotives, Rod & Geared Engines
Mixers
Screening, Washing Plant

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1603 Group II, including: 42.76 11.05 13.75 1.00 0.10 0.05 68.71
L&M na

Sideboom (cradling rock drill, regardless of size)
Skidder
Trenching Machines (under 16 inches)
Water/Waste Water Treatment Operator

A1604 Group III, including: 42.04 11.05 13.75 1.00 0.10 0.05 67.99
L&M na

"A" Frame Trucks, Deck Winches
Bombardier (tack or tow rig)
Boring Machine
Brooms, Power (sweeper, elevator, vacuum, or similar)
Bump Cutter
Compressor
Farm Tractor
Forklift, Industrial Type
Gin Truck or Winch Truck (with poles when used for hoisting)
Hoists, Air Tuggers, Elevators
Loaders:
(a) Elevating-Athey, Barber Greene & similar types
(b) Forklifts or Lumber Carrier (on construction job sites)
(c) Forklifts, (with tower)
(d) Overhead & Front End, (under 2-l/2 yards)

Locomotives:  Dinkey (air, steam, gas & electric) Speeders
Mechanics, Light Duty
Oil, Blower Distribution
Posthole Digger, Mechanical
Pot Fireman (power agitated)
Power Plant, Turbine Operator, (under 200 k.w.)
Pumps, Water
Roller (other than Asphalt)
Saws, Concrete
Skid Hustler
Skid Steer (with all attachments)
Stake Hopper
Straightening Machine
Tow Tractor

A1605 Group IV, including: 35.83 11.05 13.75 1.00 0.10 0.05 61.78
L&M na

Crane Assistant Engineer/Rig Oiler
Drill Helper
Parts & Equipment Coordinator

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators
*See per diem note on last page

A1605 Group IV, including: 35.83 11.05 13.75 1.00 0.10 0.05 61.78
L&M na

Spotter
Steam Cleaner
Swamper (on trenching machines or shovel type equipment)

Roofers
*See per diem note on last page

A1701 Roofer & Waterproofer 44.62 13.75 3.91 0.81 0.10 0.06 63.25
L&M na

A1702 Roofer Material Handler 31.23 13.75 3.91 0.81 0.10 0.06 49.86
L&M na

Sheet Metal Workers, Region I (North of N63 latitude)
*See per diem note on last page

N1801 Sheet Metal Journeyman 49.04 11.85 14.61 1.80 0.12 0.00 77.42
L&M na

Air Balancing and duct cleaning of HVAC systems
Brazing, soldering or welding of metals
Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching
Skylight installation

Sheet Metal Workers, Region II (South of N63 latitude)
*See per diem note on last page

S1801 Sheet Metal Journeyman 43.75 11.85 14.39 1.68 0.43 0.00 72.10
L&M na

Air Balancing and duct cleaning of HVAC systems

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Sheet Metal Workers, Region II (South of N63 latitude)
*See per diem note on last page

S1801 Sheet Metal Journeyman 43.75 11.85 14.39 1.68 0.43 0.00 72.10
L&M na

Brazing, soldering or welding of metals
Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching
Skylight installation

Sprinkler Fitters
*See per diem note on last page

A1901 Sprinkler Fitter 49.10 10.55 18.15 0.52 0.25 0.00 78.57
L&M na

Surveyors
*See per diem note on last page

A2001 Chief of Parties 46.16 12.23 13.64 1.15 0.10 0.00 73.28
L&M na

A2002 Party Chief 44.57 12.23 13.64 1.15 0.10 0.00 71.69
L&M na

A2003 Line & Grade Technician/Office Technician/GPS, Drones 43.97 12.23 13.64 1.15 0.10 0.00 71.09
L&M na

A2004 Associate Party Chief (including Instrument Person & Head Chain 
Person)/Stake Hop/Grademan

41.85 12.23 13.64 1.15 0.10 0.00 68.97
L&M na

A2006 Chain Person (for crews with more than 2 people) 37.51 12.23 13.64 1.15 0.10 0.00 64.63
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2101 Group I, including: 42.94 12.23 13.64 1.15 0.10 0.00 70.06
L&M na

Air/Sea Traffic Controllers
Ambulance/Fire Truck Driver (EMT certified)
Boat Coxswain
Captains & Pilots (air & water)
Deltas, Commanders, Rollagons, & similar equipment (when pulling 
sleds, trailers or similar equipment)
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 40 yards up to & including 60 yards
Helicopter Transporter
Liquid Vac Truck/Super Vac Truck
Material Coordinator or Purchasing Agent
Ready-mix (over 12 yards up to & including 15 yards) (over 15 yards to 
be negotiated)
Semi with Double Box Mixer
Tireman, Heavy Duty/Fueler
Water Wagon (250 Bbls and above)

A2102 Group 1A including: 44.21 12.23 13.64 1.15 0.10 0.00 71.33
L&M na

Dump Trucks (including rockbuggy, side dump, belly dump & trucks 
with pups) over 60 yards up to & including 100 yards (over 100 yards to 
be negotiated)
Jeeps (driver under load)
Lowboys, including tractor attached trailers & jeeps, up to & including 
12 axles (over 12 axles or 150 tons to be negotiated)

A2103 Group II, including: 41.68 12.23 13.64 1.15 0.10 0.00 68.80
L&M na

All Deltas, Commanders, Rollagons, & similar equipment
Batch Trucks (8 yards & up)
Batch Trucks (up to & including 7 yards)
Boom Truck/Knuckle Truck (over 5 tons)
Cacasco Truck/Heat Stress Truck
Construction and Material Safety Technician
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 20 yards up to & including 40 yards
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating over 5 tons)
Mechanics
Oil Distributor Driver
Partsman
Ready-mix (up to & including 12 yards)
Stringing Truck

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2103 Group II, including: 41.68 12.23 13.64 1.15 0.10 0.00 68.80
L&M na

Turn-O-Wagon or DW-10 (not self loading)

A2104 Group III, including: 40.86 12.23 13.64 1.15 0.10 0.00 67.98
L&M na

Boom Truck/Knuckle Truck (up to & including 5 tons)
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) over 10 yards up to & including 20 yards
Expeditor (electrical & pipefitting materials)
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating 5 tons & under)
Greaser - Shop
Semi or Truck & Trailer
Thermal Plastic Layout Technician
Traffic Control Technician
Trucks/Jeeps (push or pull)

A2105 Group IV, including: 40.28 12.23 13.64 1.15 0.10 0.00 67.40
L&M na

Air Cushion or similar type vehicle
All Terrain Vehicle
Buggymobile
Bull Lift & Fork Lift, Fork Lift with Power Boom & Swing Attachment 
(over 5 tons)
Bus Operator (over 30 passengers)
Cement Spreader, Dry
Combination Truck-Fuel & Grease
Compactor (when pulled by rubber tired equipment)
Dump Trucks (including rockbuggy, side dump, belly dump, & trucks 
with pups) up to & including 10 yards
Dumpster
Expeditor (general)
Fire Truck/Ambulance Driver
Flat Beds, Dual Rear Axle
Foam Distributor Truck Dual Axle
Front End Loader with Fork
Grease Truck
Hydro Seeder, Dual Axle
Hyster Operators (handling bulk aggregate)
Loadmaster (air & water operations)
Lumber Carrier
Ready-mix, (up to & including 7 yards)
Rigger (air/water/oilfield)
Tireman, Light Duty

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers
*See per diem note on last page

A2105 Group IV, including: 40.28 12.23 13.64 1.15 0.10 0.00 67.40
L&M na

Track Truck Equipment
Truck Vacuum Sweeper
Warehouseperson
Water Truck (Below 250 Bbls)
Water Truck (straight)
Water Wagon, Semi

A2106 Group V, including: 39.52 12.23 13.64 1.15 0.10 0.00 66.64
L&M na

Buffer Truck
Bull Lifts & Fork Lifts, Fork Lifts with Power Boom & Swing 
Attachments (up to & including 5 tons)
Bus Operator (up to 30 passengers)
Farm Type Rubber Tired Tractor (when material handling or pulling 
wagons on a construction project)
Flat Beds, Single Rear Axle
Foam Distributor Truck Single Axle
Fuel Handler (station/bulk attendant)
Gear/Supply Truck
Gravel Spreader Box Operator on Truck
Hydro Seeders, Single axle
Pickups (pilot cars & all light-duty vehicles)
Rigger/Swamper
Tack Truck
Team Drivers (horses, mules, & similar equipment)

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N2201 Group I, including: 36.30 8.95 21.16 1.40 0.20 0.20 68.21
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Topman & Bull Gang
Tunnel Track Laborer

N2202 Group II, including: 37.40 8.95 21.16 1.40 0.20 0.20 69.31
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)
*See per diem note on last page

N2202 Group II, including: 37.40 8.95 21.16 1.40 0.20 0.20 69.31
L&M LEG

Concrete  Laborer
Floor Preparation, Core Drilling
Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

N2203 Group III, including: 38.39 8.95 21.16 1.40 0.20 0.20 70.30
L&M LEG

Miner
Retimberman

N2204 Group IIIA, including: 42.00 8.95 21.16 1.40 0.20 0.20 73.91
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)
Traffic Control Supervisor, DOT Qualified

N2206 Group IIIB, including: 46.17 6.24 21.16 1.40 0.20 0.20 75.37
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S2201 Group I, including: 36.30 8.95 21.16 1.40 0.20 0.20 68.21
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)
*See per diem note on last page

S2201 Group I, including: 36.30 8.95 21.16 1.40 0.20 0.20 68.21
L&M LEG

Topman & Bull Gang
Tunnel Track Laborer

S2202 Group II, including: 37.40 8.95 21.16 1.40 0.20 0.20 69.31
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)
Concrete  Laborer
Floor Preparation, Core Drilling
Jackhammer/Chipping Gun or Pavement Breaker
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

S2203 Group III, including: 38.39 8.95 21.16 1.40 0.20 0.20 70.30
L&M LEG

Miner
Retimberman

S2204 Group IIIA, including: 42.00 8.95 21.16 1.40 0.20 0.20 73.91
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Powderman (Employee Possessor)
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)
Traffic Control Supervisor, DOT Qualified

S2206 Group IIIB, including: 46.17 6.24 21.16 1.40 0.20 0.20 75.37
L&M LEG

Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)(over 5,000 hours)
Federal Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
GPS, drones)
Pioneer Drilling & Drilling Off Tugger (all type drills)(over 5,000 hours)
Stake Hopper

Tunnel Workers, Power Equipment Operators
*See per diem note on last page

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Power Equipment Operators
*See per diem note on last page

A2207 Group I 47.88 11.05 13.75 1.00 0.10 0.05 73.83
L&M na

A2208 Group IA 49.82 11.05 13.75 1.00 0.10 0.05 75.77
L&M na

A2209 Group II 47.04 11.05 13.75 1.00 0.10 0.05 72.99
L&M na

A2210 Group III 46.24 11.05 13.75 1.00 0.10 0.05 72.19
L&M na

A2211 Group IV 39.41 11.05 13.75 1.00 0.10 0.05 65.36
L&M na

* Per diem is an established practice for this classification. This means that per diem is an allowable alternative to board and 
lodging if all criteria are met. See 8 AAC 30.051-08 AAC 30.056, and the per diem information on page vii of this Pamphlet.

** Work in combination of classifications: Employees working in any combination of classifications within the diving crew 
(working diver, standby diver, and tender) in a shift are paid in the classification with the highest rate for a minimum of 8 hours 
per shift.

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation   
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Class
Code

BHR H&W PEN TRN Other Benefits THR

Shipyard Workers
*See total hourly(THR) note below

A2300

Page 28

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; PEN=pension 
fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; VAC=vacation 

Shipyard Rates Addendum Issue 44, Effective April 1, 2022

Ship Building/Repair Boilermaker 47.45

A2305

A2310

Ship Building/Repair Carpenter 47.35

Ship Building/Repair Crane Operator 45.06

A2315

A2320

A2325

A2330

A2335

A2340

A2345

A2350

A2355

Ship Building/Repair Electrician

Ship Building/Repair Heat & Frost Insulator

Ship Building/Repair Laborer

Ship Building/Repair Mechanist

Ship Building/Repair Operating Engineer

Ship Building/Repair Painter

Ship Building/Repair Pipefitter

Ship Building/Repair Rigger

Ship Building/Repair Sheet Metal

A2360

A2365

Ship Building/Repair Shipwright

Ship Building/Repair Warehouse

48.92

82.02

47.35

47.35

45.06

47.35

47.35

47.45

47.35

47.35

45.06

Shipyard Rates Addendum
This Addendum was developed to address the specialized industry of shipbuilding/repair in Alaska, as it relates to public works. For 

the purposes of providing rates for shipyard work the Department is adopting Shipyard rates from the state of Washington ( King 
County ). These rates only apply to work done in shipbuilding/repair in Alaska, under a public contract.  This addendum will be 

updated two times a year to coincide with the  corresponding Issue of  Laborers and Mechanics MINIMUM RATES OF PAY.

*The THR includes the base hourly rate (BHR)  and fringe benefits. Employers must pay a BHR and fringe benefit package that adds up to the THR.  Fringe
benefits included in the THR can be paid to employees in three ways; paid into a union trust fund, into an approved benefit plan, or paid directly on the
paycheck as gross wages.



We are an equal opportunity employer/program. Auxiliary aids and services are available upon request to individuals with 
disabilities.  labor.alaska.gov/estax 

Rev. 8/2018 

P.O. Box 115509 

Juneau, AK  99811-5509 

Relay Alaska (in state): (800) 770-8973 or 7.1.1 

Relay Alaska (out of state): (800) 770-8255 

Toll free: (888) 448-2937 

Phone: (907) 465-2787 

Fax: (907) 465-2374 

Tax Clearance Request Form for Contractors 

Date of request: __________________________________________________________________________________________ 

Business name of the contractor a Tax Clearance is being requested for: _______________________________________________ 

________________________________________________________________________________________________________ 

Business address: _________________________________________________________________________________________ 

Business contact phone number: ______________________________________________________________________________ 

Federal Identification Number: _______________________________________________________________________________ 

Alaska Employer Account Number: ___________________________________________________________________________ 

Specific time period a tax clearance is being requested for ( i.e. beginning and ending date of a subcontract agreement):  

________________________________________________________________________________________________________ 

Subcontract project name: __________________________________________________________________________________ 

________________________________________________________________________________________________________ 

Name and address of the person this Tax Clearance is to be returned to: _______________________________________________ 

________________________________________________________________________________________________________ 

Comments or additional information: __________________________________________________________________________ 

________________________________________________________________________________________________________ 

For agency use only: 

  Tax Clearance is granted 

 Tax Clearance is not granted (please have employer contact the department) 

 No account on file, liability unknown (please have employer contact the department) 

 Employer has stated no employees, Tax Clearance not required. 

Agency representative signature: ___________________________________________________ Date:_____________________ 

Agency representative title: _________________________________________________________________________________ 

JNU BAGWELL MECHANICAL REPAIRS 
CBJ Contract No. BE22-306            END OF SECTION 

EMPLOYMENT SECURITY TAX FORM
 Page 00 6100-1

http://www.labor.alaska.gov/estax


SECTION 00 6200 – COMPLIANCE CERTIFICATE AND RELEASE FORM 
 

JNU BAGWELL MECHANICAL REPAIRS COMPLIANCE CERTIFICATE & RELEASE 
CBJ Contract BE22-306 00 6200 - 1 

COMPLIANCE CERTIFICATE AND RELEASE 
 
PROJECT:  JNU BAGWELL MECHANICAL REPAIRS 
CONTRACT NO:  BE22-306 
 
The Contractor must complete and submit this to the Engineering Contract Administrator with respect to the entire contract. 
 
Completed forms may be submitted upon completion of the Project.  All requirements and submittals must be met before 
final payment will be made to the Contractor. 
 
I certify that the following and any referenced attachments are true: 
 

- All Work has been performed, materials supplied, and requirements met in accordance with the applicable 
Drawings, Specifications, and Contract Documents. 

 
- All Suppliers and Subcontractors have been paid in full with no claims for labor, materials or other services 

outstanding.  If all Subcontractors and suppliers are not paid in full, please explain on a separate sheet. 
 

- All employees have been paid not less than the current prevailing wage rates set by the State of Alaska (or U.S. 
Department of Labor, as applicable). 

 
- All equal employment opportunity, certified payroll and other reports have been filed in accordance with the prime 

contract. 
 

- The attached list of Subcontractors is complete (required from Contractor).  The Contract Administrator was 
advised and approved of all Subcontractors before Work was performed and has approved any substitutions of 
Subcontractors. 

 
- All DBE firms listed as a precondition of the prime contract award must have performed a commercially useful 

function in order for the Work to count to a DBE goal.  All DBE firms performed the Work stated and have 
received at least the amount claimed for credit in the Contract Documents. 

 
- All DBE Subcontractors must attach a signed statement of the payment amount received, the nature of Work 

performed, whether any balance is outstanding, and indicate that no rebates are involved. 
 

- If the amount paid is less than the amount originally claimed for DBE credit, the Contractor has attached approval 
from the Contract Administrator for underutilization. 

 
I understand it is unlawful to misrepresent information in order to receive a payment which would otherwise be withheld 
if these conditions were not met.  I am an authorized agent of this firm and sign this freely and voluntarily.  The foregoing 
statements are true and apply to the following project contractor. 
 
                                                                                                         Capacity:  CONTRACTOR  
Firm Name 
 
        
Signed                                                  Printed Name and Title                                                Date             
 
Return completed form to: Engineering Contract Administrator, City and Borough of Juneau, 155 South Seward Street, 
Juneau, AK 99801. Call (907) 586-0873 if we can be of further assistance or if you have any questions. 
 
END OF SECTION 00 6200 



SECTION 00 7000 - GENERAL CONDITIONS OF THE CONTRACT  

JNU BAGWELL MECHANICAL REPAIRS GENERAL CONDITIONS 
CBJ Contract BE22-306 00 7000-1 

For the following Project: JNU BAGWELL MECHANICAL REPAIRS 
  Juneau International Airport 
  1873 Shell Simmons Drive 

Juneau, Alaska 99801 
 
The Owner: Juneau International Airport 
  City and Borough of Juneau  

 
TABLE OF CONTENTS 
 
1 GENERAL PROVISIONS 

1.1 Basic Definitions 
1.2 Correlation and Intent of the Contract Documents 
1.3 Capitalization 
1.4 Interpretation 
1.5 Execution of Contract Documents 
1.6 Ownership and Use of Drawings, Specifications and Other Contract Documents 

 1.7 Federal Contract Provisions 
 
2 OWNER 

2.1 General 
2.2 Information and Services Required of the Owner 
2.3 Owner’s Right to Stop the Work 
2.4 Owner’s Right to Carry Out the Work 
2.5 Owner’s Right to Inspect Records 

 
3 CONTRACTOR 

3.1 General 
3.2 Review of Contract Documents and Field Conditions by Contractor 
3.3 Supervision and Construction Procedures 
3.4 Labor and Materials 
3.5 Warranty 
3.6 Taxes 
3.7 Permits, Fees and Notices 
3.8 Allowances 
3.9 Superintendent 
3.10 Contractor’s Construction Schedules 
3.11 Documents and Samples at the Site 
3.12 Shop Drawings, Product Data and Samples 
3.13 Use of Site 
3.14 Cutting and Patching 
3.15 Cleaning Up 
3.16 Access to Work 
3.17 Royalties, Patents and Copyrights 
3.18 Indemnification 

 
4 ADMINISTRATION OF THE CONTRACT 
 4.1 Owner’s Representative and Architect 

4.2 Owner’s Representative’s Administration of the Contract 
4.3 Claims and Disputes 
4.4 Resolution of Claims and Disputes 
4.5 Dispute Resolution Board 
 

5 SUBCONTRACTORS 
5.1 Definitions 
5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
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5.3 Subcontractual Relations 
5.4 Contingent Assignment of Subcontracts 

 
6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
6.2 Mutual Responsibility 
6.3 Owner’s Right to Clean Up 

 
7 CHANGES IN THE WORK 

7.1 General 
7.2 Change Orders 
7.3 Construction Change Directives 
7.4 Minor Changes in the Work 

 
8 TIME 

8.1 Definitions 
8.2 Progress and Completion 
8.3 Delays and Extensions of Time 

 
9 PAYMENTS AND COMPLETION 

9.1 Contract Sum 
9.2 Basis of Payment 
9.3 Applications for Payment 
9.4 Approval of Applications for Payment 
9.5 Decisions to Withhold Approval of Applications for Payment 
9.6 Progress Payments 
9.7 Failure of Payment 
9.8 Substantial Completion 
9.9 Partial Occupancy or Use 
9.10 Final Completion and Final Payment 

 
10 PROTECTION OF PERSONS AND PROPERTY 

10.1 Safety Precautions and Programs 
10.2 Safety of Persons and Property 
10.3 Hazardous Materials 
10.4 Emergencies 

 
11 INSURANCE AND BONDS 

11.1 Insurance 
11.2 Performance Bond and Payment Bond 

 
12 UNCOVERING AND CORRECTION OF WORK 

12.1 Uncovering of Work 
12.2  Correction of Work 
12.3 Acceptance of Nonconforming Work 

 
13 MISCELLANEOUS PROVISIONS 

13.1 Governing Law 
13.2 Successors and Assigns 
13.3 Written Notice 
13.4 Rights and Remedies 
13.5 Tests and Inspections 
13.6 Commencement of Statutory Limitation Period 
13.7 Retention and Inspection of Records 
13.8 Gratuity and Conflict of Interest 
13.9 Cost Reduction Incentive 
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13.10 Use of the CBJ/State Lemon Creek Gravel Pit  
 

14 TERMINATION OR SUSPENSION OF THE CONTRACT 
14.1 Termination by the Contractor 
14.2 Termination by the Owner for Cause 
14.3 Suspension by the Owner for Convenience 
14.4 Termination by the Owner for Convenience 
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JNU BAGWELL MECHANICAL REPAIRS GENERAL CONDITIONS 
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ARTICLE 1   GENERAL PROVISIONS 
 

§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents consist of the Agreement between Owner and Contractor (hereinafter the Agreement), 
Conditions of the Contract (General and Supplementary), drawings, specifications, addenda issued prior to 
execution of the Contract, other documents listed in the Agreement and modifications issued after execution of the 
Contract. Unless specifically enumerated in the Agreement, the Contract Documents do not include other documents 
such as bidding requirements (advertisement or invitation to bid, Instructions to Bidders, sample forms, the 
Contractor's bid or portions of addenda relating to bidding requirements). 
 
§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Architect/Engineer and Contractor, (2) 
between the Owner and a subcontractor (of any tier), (3) between the Owner and Architect/Engineer or (4) between 
any persons or entities other than the Owner and Contractor.  
 
§ 1.1.3 THE WORK 
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by 
the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the project. 
 
§ 1.1.4 THE PROJECT 
The project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner or by separate contractors. 
 
§ 1.1.5 THE DRAWINGS 
The drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams. 
 
§ 1.1.6 THE SPECIFICATIONS 
The specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and work quality for the Work, and performance of related services. 
 
§ 1.1.7 THE PROJECT MANUAL 
The project manual is a volume assembled for the Work that may include the bidding requirements, sample forms, 
Conditions of the Contract and specifications. 
 
§ 1.1.8 OTHER DEFINITIONS 
Advisory Circulars (ACs) - Informational documents produced by the Federal Aviation Administration to guide 
institutions, operations, and individuals within the aviation industry, as well as the general public. Advisory 
Circulars are intended to be informative in nature; however, they may describe actions or advice that the FAA 
expects to be implemented or followed. 
 
Agreement—The written form, executed by the Contractor and Owner, legally binding the parties and covering the 
Work to be performed; other documents are attached to the form and made a part thereof as provided therein. 
 

Airport Improvement Program (AIP) - A grant-in-aid program administered by the FAA. 

Air operations area (AOA) - For the purpose of these specifications, the term air operations area (AOA) shall mean 
any area of the airport used or intended to be used for the landing, takeoff, or surface maneuvering of aircraft. An air 
operation area shall include such paved or unpaved areas that are used or intended to be used for the unobstructed 
movement of aircraft in addition to its associated runway, taxiway, or apron. 
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Airport - An area of land or water that is used or intended to be used for the landing and takeoff of aircraft; an 
appurtenant area used or intended to be used for airport buildings or other airport facilities or rights of way; and 
airport buildings and facilities located in any of these areas. 
 
Architect  - See Article 4. 
 
Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers 
into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 
 
Bid - The bidder’s offer or proposal submitted on the prescribed form setting forth the price or prices for the Work. 
 
Change Order - See Article 7.  
 
Construction Safety and Phasing Plan (CSPP) - The overall plan for safety and phasing of a construction project 
developed by the airport operator, or developed by the airport operator’s consultant and approved by the airport 
operator.  It is included in the invitation for bids and becomes part of the project specifications. 
 
Contract and Contract Documents - Written documents covering the Work to be performed. The awarded 
contract shall include, but is not limited to the documents identified in the Agreement between Owner and 
Contractor.  
 
Contractor - See Article 3. 
 
Defective Work - Work that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval referred 
to in the Contract Documents; or Work that has been damaged prior to the Owner’s Representative's 
recommendation of final payment. 
 
Effective Date of the Agreement -The date indicated in the Agreement on which it becomes effective, but if no such 
date is indicated it means the date on which the Agreement is signed and delivered by the last of the parties to sign 
and deliver. 
 
Engineer - See Article 4. 
 

FAA - The Federal Aviation Administration of the U.S. Department of Transportation. When used to designate a 
person, FAA shall mean the Administrator or its duly authorized representative. 

Federal Specifications - The Federal Specifications and Standards, Commercial Item Descriptions, and supplements, 
amendments, and indices thereto are prepared and issued by the General Services Administration of the Federal 
Government. 
 
Inspector - A representative of the Owner or Architect/Engineer assigned to make necessary inspections, 
observations, and/or tests of the Work performed or being performed, or of the materials furnished or being 
furnished by the Contractor, but without authorization to make changes or interpretations of the Work. 
 
Milestone - A key or critical point in time for reference or measurement. 
 
Modification - (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (2) a 
Construction Change Directive or (3) a written order for a minor change in the Work issued by the Owner. 
 
Notice of Intent to Award - The written notice by the Owner to the apparent successful bidder stating that upon 
compliance by the apparent successful bidder with the requirements listed therein, within the time specified, the 
Owner will enter into an Agreement. 
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Notice of Award - The written notice by the Owner to the apparent successful bidder stating that the apparent 
successful bidder has complied with all conditions for award of the Contract, and establishing the date of 
commencement of the Contract time. 
 
Notice of Substantial Completion - A form signed by the Owner and the Contractor identifying that the Work is 
substantially complete and fixing the date of Substantial Completion.  
 
Notice To Proceed - The written notice issued by the Owner to the Contractor authorizing the Contractor to proceed 
with the Work. 
 
Orders – Guidance documents published by the FAA that outline procedures and regulatory requirements. 
 
Owner and Owner’s Representative – See Article 2. 
 
Runway - The area on the airport prepared for the landing and takeoff of aircraft. 
 
Sponsor - A Sponsor is defined in 49 USC § 47102(24) as a public agency that submits to the FAA for an AIP grant; 
or a private Owner of a public-use airport that submits to the FAA an application for an AIP grant for the airport. 
 
Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct contract 
with the Architect/Engineer, or with any of its consultants to furnish services with respect to the project. 
 
Subcontractor - See Article 5. 
 
Supplier - A material manufacturer, fabricator, supplier, distributor, or vendor. 
 
Taxiway - For the purpose of this document, the term taxiway means the portion of the air operations area of an 
airport that has been designated by competent airport authority for movement of aircraft to and from the airport’s 
runways, aircraft parking areas, and terminal areas. 
 
Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such 
facilities or attachments, and any encasements containing such facilities which have been installed underground to 
furnish any of the following services or materials: water, sewage and drainage removal, electricity, gases, steam, 
liquid petroleum products, telephone or other communications, cable television, traffic, or other control systems. 
 
Using Agency - The entity that will occupy or use the completed project. 
 
Working day - A working day shall be any day other than a legal holiday, Saturday, or Sunday on which the normal 
working forces of the Contractor may proceed with regular work for at least six (6) hours toward completion of the 
contract. When Work is suspended for causes beyond the Contractor’s control, it will not be counted as a working 
day. Saturdays, Sundays and holidays on which the Contractor’s forces engage in regular work will be considered as 
working days. 
 
§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results. 
 
§ 1.2.2 Organization of the specifications into divisions, sections and articles, and arrangement of drawings shall not 
control the Contractor in dividing the Work among subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
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§ 1.2.4 If any portion of the Contract Documents is in conflict with any other portion, the various documents 
comprising the Contract Documents shall govern in the following order of precedence: 

• Permits from other agencies as may be required by law, excepting the definition of “permittee” in these 
permits. 

• Modifications 
• The Owner-Contractor Agreement; 
• Addenda; 
• Section 008000 – Supplementary General Conditions; 
• Section 007000 – General Conditions of the Contract for Construction; 
• Specifications – Embodying all other sections of the project manual; 
• Drawings: as between schedules and information given on drawings, the schedules shall govern; as 

between written dimensions given on drawings and scaled measurements, the written dimensions shall 
govern; as between large-scale drawings and small-scale drawings, the larger scale shall govern; 

• Performance Bond, Labor and Material Payment Bond. 

All such conflicts shall be reported, in writing to the Owner’s Representative. Schedules, lists, indexes, tables, 
inventories, written instruction, written descriptions, summaries, statements, classifications, specifications, written 
selections or written designations, although appearing on the drawings, are deemed to be and are specifications as 
defined by this section. The principles as set forth herein shall not alter the provisions of Section 1.2.1. 

In the event there is a conflict between or among any provisions within one of the component parts of the Contract 
Documents, the higher standard or more stringent requirement shall govern. 

§ 1.2.5 Any material or operation specified by reference to published specifications of a manufacturer, published 
Advisory Circulars, a society, an association, a code or other published standard shall comply with requirements of 
the listed document and project specifications; as between referenced documents, the more stringent code or 
performance requirements shall govern. The Contractor, if requested, shall furnish an affidavit from the 
manufacturer certifying that the materials or products delivered to the Project meet the requirement specified. 
 
§ 1.3 CAPITALIZATION 
§ 1.3.1 Terms written with title capitalization in these General Conditions include those that are (1) specifically 
defined, (2) the titles of numbered articles or (3) the titles of other documents. 
 
§ 1.4 INTERPRETATION 
§ 1.4.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" 
and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears 
in another is not intended to affect the interpretation of either statement. 
 
§ 1.5 EXECUTION OF CONTRACT DOCUMENTS 
§ 1.5.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 
 
§ 1.6 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND CONTRACT DOCUMENTS 
§ 1.6.1 Neither the Contractor, nor any subcontractor or supplier, nor any other person or organization performing 
any of the Work under a contract with the Owner shall have or acquire any title to or ownership rights in any of the 
drawings, technical specifications, or other documents used on the Work, and they shall not reuse any of them on the 
extensions of the project or any other project without written consent of the Owner. 
 
§ 1.7 FEDERAL CONTRACT PROVISIONS  
§ 1.7.1 The Contractor shall comply with and shall incorporate into all subcontracts all applicable federal contract 
provisions identified in the Supplementary General Conditions throughout the bidding, award, and performance of 
this Contract.  
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ARTICLE 2   OWNER 
 

§ 2.1 GENERAL 
§ 2.1.1 The Owner is the City and Borough of Juneau, acting through its legally constituted officials, officers, or 
employees and is referred to throughout the Contract Documents as if singular in number. For purposes of this 
project, the Owner shall be the Juneau International Airport who, through its Manager, shall designate in writing a 
representative who shall have express authority to bind the Owner with respect to all matters requiring the Owner's 
approval or authorization. This person shall be titled the Owner’s Representative and referred to in the Contract 
Documents as Owner or Owner’s Representative.   
 
§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Except for permits and fees, including those required under Section 3.7 that are the responsibility of the 
Contractor under the Contract Documents, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities.  
 
§ 2.2.2 Owner shall apply for, and obtain, a building permit for this project and shall pay for any inspection or 
review fees imposed by jurisdictional authorities under the building permit. In addition, the Owner shall utilize and 
pay for the services of an inspector for Work requiring “special inspections” as designated by the building permit. 
 
§ 2.2.3 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner 
with reasonable promptness. Any other information or services relevant to the Contractor's performance of the Work 
under the Owner's control shall be furnished by the Owner after receipt from the Contractor of a written request for 
such information or services. 
 
§ 2.2.4 Unless otherwise provided in the Contract Documents, the Owner shall furnish the Contractor, free of 
charge,  six 11”x17” sets of conformed drawings, and six copies of the conformed project manual.    
 
§ 2.3 OWNER'S RIGHT TO STOP THE WORK 
§ 2.3.1 If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract 
Documents as required by Section 12.2 or persistently fails to carry out Work in accordance with the Contract 
Documents, the Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the 
cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a 
duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, 
except to the extent required by Section 6.1. 
 
§ 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK 
§ 2.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and 
fails within a seven-day period after receipt of written notice from the Owner to commence and continue correction 
of such default or neglect with diligence and promptness, the Owner may after such seven-day period give the 
Contractor a second written notice to correct such deficiencies within a three-day period. If the Contractor within 
such three-day period after receipt of such second notice fails to commence and continue to correct any deficiencies, 
the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an 
appropriate Change Order shall be issued deducting from payments then or thereafter due the Contractor the 
reasonable cost of correcting such deficiencies, including Owner's expenses and compensation for the Architect's 
additional services made necessary by such default, neglect or failure. If payments then or thereafter due the 
Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. 
 
§ 2.5 OWNER'S RIGHT TO INSPECT RECORDS 
§ 2.5.1 The Owner, or any of its duly authorized representatives, shall have the right to examine all project records 
and documents, including without limitation, all books, correspondence, reports, analyses, instructions, drawings, 
receipts, vouchers, memoranda, and all financial and accounting books, records, and data, including those related to 
cost or pricing for this Contract, all related Change Orders and Contract modifications, and all other documents of 
the Contractor and any tier Subcontractors that are directly pertinent to this specific Contract for the purpose of 
making an audit, examination, reproduction, excerpts, or transcriptions. All required records, as further described in 
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Section 13.8, shall be retained by the Contractor and its Subcontractors after the Owner makes final payments and 
all other pending matters are closed. 
 
ARTICLE 3   CONTRACTOR 
 

§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The term "Contractor" means the Contractor or the Contractor's 
authorized representative as identified in writing by the Contractor. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect/Engineer or the Owner’s Representative in the 
administration of the Contract, or by tests, inspections or approvals required or performed by persons other than the 
Contractor. 
 
§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Before starting each portion of the Work, the Contractor shall carefully study and compare the various 
drawings and other Contract Documents relative to that portion of the Work, shall take field measurements of any 
existing conditions related to that portion of the Work and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating construction by the Contractor and are not for the purpose of 
discovering errors, omissions, or inconsistencies in the Contract Documents; however, any errors, inconsistencies or 
omissions discovered by the Contractor shall be reported promptly to Owner as a request for information in such 
form as the Owner. 
 
§ 3.2.2 Any design errors or omissions noted by the Contractor during this review shall be reported promptly to the 
Owner, but it is recognized that the Contractor's review is made in the Contractor's capacity as a contractor and not 
as a licensed design professional unless otherwise specifically provided in the Contract Documents. The Contractor 
is not required to ascertain that the Contract Documents are in accordance with applicable laws, statutes, ordinances, 
building codes, and rules and regulations, but any nonconformity discovered by or made known to the Contractor 
shall be reported promptly to the Owner. This does not release the Contractor from the obligation to perform Work 
in conformance with all provisions of federal, state, and local laws and regulations. 
 
§ 3.2.3 If the Contractor believes that additional cost or time is involved because of clarifications or instructions 
issued by the Owner in response to the Contractor's notices or requests for information pursuant to Sections 3.2.1 
and 3.2.2, the Contractor shall make Claims as provided in Sections 4.3.  If the Contractor fails to perform the 
obligations of Sections 3.2.1 and 3.2.2, the Contractor shall pay such costs and damages to the Owner as would have 
been avoided if the Contractor had performed such obligations. The Contractor shall not be liable to the Owner or 
Architect/Engineer for damages resulting from errors, inconsistencies or omissions in the Contract Documents or for 
differences between field measurements or conditions and the Contract Documents unless the Contractor recognized 
such error, inconsistency, omission or difference and knowingly failed to report it to the Owner. 
 
§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using its best skill and attention. The Contractor shall be 
solely responsible for and have control over construction means, methods, techniques, sequences and procedures and 
for coordinating all portions of the Work under the Contract, unless the Contract Documents give other specific 
instructions concerning these matters. If the Contract Documents give specific instructions concerning construction 
means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety thereof and, 
except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods, 
techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences 
or procedures may not be safe, the Contractor shall give timely written notice to the Owner and shall not proceed 
with that portion of the Work without further written instructions from the Owner. If the Contractor is then 
instructed to proceed with the required means, methods, techniques, sequences or procedures without acceptance of 
changes proposed by the Contractor, the Owner shall be solely responsible for any resulting loss or damage. 
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§ 3.3.2 The Contractor shall control its operations and the operations of its subcontractors and all suppliers to 
provide for the free and unobstructed movement of aircraft in the air operations areas (AOA) of the airport.  

.1 When the Work requires the Contractor to conduct its operations within an AOA of the airport, the 
Work shall be coordinated with designated airport operations personnel (through the Owner) at least 
48 hours prior to commencement of such work. The Contractor shall not close an AOA until so 
authorized by the Owner and until the necessary temporary marking and associated lighting is in 
place.  

.2 When the Work requires the Contractor to work within an AOA of the airport on an intermittent 
basis (intermittent opening and closing of the AOA), the Contractor shall maintain constant 
communications as specified; immediately obey all instructions to vacate the AOA; immediately 
obey all instructions to resume work in such AOA. Failure to maintain the specified communications 
or to obey instructions shall be cause for suspension of the Contractor’s operations in the AOA until 
the satisfactory conditions are provided.  

 
§ 3.3.3 The Contractor shall conform to safety standards contained in AC 150/5370-2, Operational Safety on 
Airports During Construction 

.1 All of the Contractor’s operations shall be conducted in accordance with the project Construction 
Safety and Phasing Plan (CSPP) and the provisions set forth within the current version of AC 
150/5370-2. The CSPP included within the contract documents conveys minimum requirements for 
operational safety on the airport during construction activities. The Contractor shall prepare and 
submit a Safety Plan Compliance Document that details how it proposes to comply with the 
requirements presented within the CSPP. 

.2 The Contractor shall implement all necessary safety plan measures prior to commencement of any 
work activity. The Contractor shall conduct routine checks to assure compliance with the safety plan 
measures. 

.3 The Contractor is responsible for the conduct of all subcontractors it employs on the project. The 
Contractor shall assure that all subcontractors are made aware of the requirements of the CSPP and 
that they implement and maintain all necessary measures. 

.4 No deviation or modifications may be made to the approved CSPP unless approved in writing by the 
Owner. 

 
§ 3.3.4 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, all 
tiers of Subcontractors and their agents and employees, and other persons or entities performing portions of the 
Work for or on behalf of the Contractor or any of its Subcontractors. 
 
§ 3.3.5 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.3.6 The Contractor shall maintain the Work during construction and until the Work is accepted. Maintenance 
shall constitute continuous and effective work prosecuted day by day, with adequate equipment and forces so that 
the Work is maintained in satisfactory condition at all times. In the case of a contract for the placing of a course 
upon a course or subgrade previously constructed, the Contractor shall maintain the previous course or subgrade 
during all construction operations. All costs of maintenance work during construction and before the project is 
accepted shall be included in the unit prices bid on the various contract items or within the lump sum, and the 
Contractor will not be paid an additional amount for such work. 
 
§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 
 
§ 3.4.2 The Contractor may make substitutions only with the consent of the Owner, after evaluation by the Owner 
and in accordance with a Change Order. 
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§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other 
persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not 
skilled in tasks assigned to them. Any person employed by the Contractor or by any subcontractor who, in the 
opinion of the Owner, does not perform the Work in a proper and skillful manner, or is intemperate or disorderly 
shall, at the written request of the Owner be removed forthwith by the Contractor or Subcontractor employing such 
person, and shall not be employed again in any portion of the Work without the approval of the Owner. Should the 
Contractor fail to remove such person or persons as required above, or fail to furnish suitable and sufficient 
personnel for the proper prosecution of the Work, the Owner may suspend the Work by written notice until such 
orders are complied with. 
 
§ 3.5 WARRANTY 
§ 3.5.1 The Contractor warrants to the Owner that materials and equipment furnished under the Contract will be of 
good quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be free 
from defects not inherent in the quality required or permitted, and that the Work will conform to the requirements of 
the Contract Documents. Work not conforming to these requirements, including substitutions not properly approved 
and authorized, may be considered defective.  The Contractor's warranty excludes remedy for damage or defect 
caused by abuse, modifications not executed by the Contractor, improper or insufficient maintenance, improper 
operation, or normal wear and tear and normal usage. If required by the Owner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.6 TAXES 
§ 3.6.1 The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor 
which are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely 
scheduled to go into effect. 
 
§ 3.7 PERMITS, FEES AND NOTICES 
§ 3.7.1 Except as provided under Article 2.2, and unless otherwise provided in the Contract Documents, the 
Contractor shall cooperate with the Owner who will apply for, obtain, and pay for necessary building permits. The 
Contractor shall schedule and coordinate all necessary inspections and obtain all required certificates required by the 
building permit, even when such building permit is obtained by the Owner. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and 
lawful orders of public authorities applicable to performance of the Work.  Prior to commencement of construction 
activities the Contractor shall post the following documents  in a prominent and accessible place where they may be 
easily viewed by all employees of the prime Contractor and by all employees of subcontractors engaged by the 
prime Contractor: Equal Employment Opportunity (EEO) Poster “Equal Employment Opportunity is the Law” in 
accordance with the Office of Federal Contract Compliance Programs Executive Order 11246, as amended; Davis 
Bacon Wage Poster (WH 1321) - DOL “Notice to All Employees” Poster; and Applicable Davis-Bacon Wage Rate 
Determination.  These notices must remain posted until final acceptance of the work by the Owner.  
 
§ 3.7.3 It is not the Contractor's responsibility to ascertain that the Contract Documents are in accordance with 
applicable laws, statutes, ordinances, building codes, and rules and regulations. However, if the Contractor observes 
that portions of the Contract Documents are at variance therewith, the Contractor shall promptly notify the Owner in 
writing, and necessary changes shall be accomplished by appropriate modification. 
 
§ 3.7.4 If the Contractor performs Work knowing it to be contrary to laws, statutes, ordinances, building codes, and 
rules and regulations without such notice to the Owner, the Contractor shall assume appropriate responsibility for 
such Work and shall bear the costs attributable to correction. 
 
§ 3.7.5 Certified Payrolls. Any Contractor or Subcontractor who performs Work on a public construction Contract 
for the Owner shall file a certified payroll with the Alaska Department of Labor before the second Friday of every 
two weeks that covers the preceding two weeks.  (Section 14-2-4 ACLA 1949; am Section 4 ch 142 SLA 1972).   

.1 In lieu of submitting the State payroll form, the Contractor's standard payroll form may be 
submitted, provided it contains the information required by AS 36.05.040 and a statement that the 
Contractor is complying with AS 36.10.010. 
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.2 A Contractor or Subcontractor who performs Work on public construction in the State, as defined by 
AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as issued by the Alaska 
Department of Labor before the end of the pay period. (AS 36.05.010).  

 
§ 3.7.6 Prevailing Wage Rates. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The 
Contractor, or Subcontractors, shall pay all employees unconditionally and not less than once a week. Wages may 
not be less than those stated in Section 3.7.5.2, regardless of the contractual relationship between the Contractor or 
Subcontractors and laborers, mechanics, or field surveyors. The scale of wages to be paid shall be posted by the 
Contractor in a prominent, easily accessible place at the site of the Work. 

.1 Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field surveyor 
employed by the Contractor or Subcontractor has been, or is being, paid a rate or wages less than the 
established rate, the Owner may, by written notice, terminate the Contractor’s or Subcontractor’s 
right to proceed with the Work. The Owner may prosecute the Work to completion by contract or 
otherwise, and the Contractor and sureties will be held liable to the Owner for excess costs for 
completing the Work. (Section 2 ch 52 SLA 1959). 

.2 Listing Contractors Who Violate Contracts, AS 36.05.090. In addition, a list giving the names of 
persons who have disregarded the rights of their employees shall be distributed to all departments of 
State government and all political subdivisions. No person appearing on this list, and no firm, 
corporation, partnership or association in which the person has an interest, may work as a Contractor 
or Subcontractor on a public construction Contract for the State, or a political subdivision of the 
State, until three years after the date of publication of the list. (Section 3 ch 52 SLA 1959; am 
Section 9 ch 142 SLA). 

 
§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the contract sum all allowances stated in the Contract Documents, if any. 
Items covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may 
direct, but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents: 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

.2 Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, profit 
and other expenses contemplated for stated allowance amounts shall be included in the contract sum 
but not in the allowances; 

.3 whenever costs are more than or less than allowances, the contract sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor's costs under Section 
3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner in sufficient time to avoid delay 
in the Work. 
 
§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. Superintendent must 
have negotiating authority for contract modifications. 
 
§ 3.10 CONTRACTOR'S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's 
information a Contractor's construction schedule for the Work. The schedule shall not exceed time limits current 
under the Contract Documents, shall be revised at intervals as required by the Contract Documents, shall be related 
to the entire project to the extent required by the Contract Documents, and shall provide for expeditious and 
practicable execution of the Work. 
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§ 3.10.2 The Contractor shall prepare and keep current, for the Owner’s approval, a schedule of submittals that is 
coordinated with the Contractor's construction schedule and allows the Architect/Engineer and Owner reasonable 
time to review submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner. 
 
§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
§ 3.11.1 The Contractor shall maintain at the site for the Owner one record copy of the drawings, specifications, 
addenda, Change Orders and other modifications, in good order and marked currently to record field changes and 
selections made during construction, and one record copy of approved shop drawings, product data, samples and 
similar required submittals. These shall be made available to the Owner at any time and shall be updated and 
submitted to the Owner as required by the Contract Documents. 
 
§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a subcontractor of any tier, manufacturer, supplier or distributor to illustrate some portion of the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams 
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 3.12.3 Samples are physical examples which illustrate materials, equipment or work quality and establish 
standards by which the Work will be judged. 
 
§ 3.12.4 Shop drawings, product data, samples and similar submittals are not Contract Documents. The purpose of 
their submittal is to demonstrate for those portions of the Work for which submittals are required by the Contract 
Documents the way that the Contractor proposes to conform to the information given and the design concept 
expressed in the Contract Documents. Review by the Architect/Engineer is subject to the limitations of Section 
4.2.11. Informational submittals upon which the Architect/Engineer and Owner are not expected to take responsive 
action may be so identified in the Contract Documents. Submittals that are not required by the Contract Documents 
may be returned by the A/E or Owner without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Owner shop drawings, product data, samples and similar submittals required by the Contract Documents with 
reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of 
separate contractors. Submittals that are not marked as reviewed for compliance with the Contract Documents and 
approved by the Contractor may be returned by the Architect/Engineer or Owner without action. 
 
§ 3.12.6 By approving and submitting shop drawings, product data, samples and similar submittals, the Contractor 
represents that it has determined and verified materials, field measurements and field construction criteria related 
thereto, or will do so, and has checked and coordinated the information contained within such submittals with the 
requirements of the Work and of the Contract Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of shop drawings, product data, samples or similar submittals until the respective submittal has been 
approved by the Owner. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 
of responsibility for deviations from requirements of the Contract Documents by the Owner’s approval of shop 
drawings, product data, samples or similar submittals unless the Contractor has specifically informed the Owner  in 
writing of such deviation at the time of submittal and (1) the Owner has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in shop 
drawings, product data, samples or similar submittals by the Owner’s approval thereof. 
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§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted shop drawings, product data, 
samples or similar submittals, to revisions other than those requested by the Owner on previous submittals. In the 
absence of such written notice the Owner’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall provide professional services that constitute the practice of architecture, engineering, 
or land surveying where such services are specifically required by the Contract Documents for a portion of the Work 
or where the Contractor needs to provide such services in order to carry out the Contractor's responsibilities for 
construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to provide 
professional services in violation of applicable law. If professional design services or certifications by a design 
professional related to systems, materials or equipment are specifically required of the Contractor by the Contract 
Documents, the Owner and the Architect/Engineer will specify all performance and design criteria that such services 
must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design 
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, shop 
drawings and other submittals prepared by such professional. Shop drawings and other submittals related to the 
Work designed or certified by such professional, if prepared by others, shall bear such professional's written 
approval when submitted to the Owner. The Owner and the A/E shall be entitled to rely upon the adequacy, 
accuracy and completeness of the services, certifications or approvals performed by such design professionals, 
provided the Owner and A/E have specified to the Contractor all performance and design criteria that such services 
must satisfy. Pursuant to this section, the A/E will review and approve or take other appropriate action on submittals 
only for the limited purpose of checking for conformance with information given and the design concept expressed 
in the Contract Documents. The Contractor shall not be responsible for the adequacy of the performance or design 
criteria required by the Contract Documents. 
 
§ 3.13 USE OF SITE 
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the 
Contract Documents and shall not unreasonably encumber the site with materials or equipment. Activities not 
related to the execution of the Work, unless specifically permitted by the Owner, are prohibited. 
 
§ 3.13.2 It is the explicit intention of the contract that the safety of aircraft, as well as the Contractor’s equipment 
and personnel, is the most important consideration. 

.1  The Contractor shall provide for the free and unobstructed movement of aircraft in the air operations 
areas (AOAs) of the airport with respect to its own operations and the operations of all 
subcontractors as specified in Article 3 Section 3.3. It is further understood and agreed that the 
Contractor shall provide for the uninterrupted operation of visual and electronic signals (including 
power supplies thereto) used in the guidance of aircraft while operating to, from, and upon the 
airport as specified in in applicable sections of the contract documents. 

.2 The Contractor shall provide marking, lighting, and other acceptable means of identifying personnel, 
equipment, vehicles, storage areas, and any work area or condition that may be hazardous to the 
operation of aircraft, fire-rescue equipment, or maintenance vehicles at the airport. 

.3 When the contract requires the maintenance of vehicular traffic on an existing road, street, or 
highway during the Contractor’s performance of work that is otherwise provided for in the contract, 
plans, and specifications, the Contractor shall keep such road, street, or highway open to all traffic 
and shall provide such maintenance as may be required to accommodate traffic. The Contractor shall 
be responsible for the repair of any damage caused by the Contractor’s equipment and personnel.  
The Contractor shall furnish, erect, and maintain barricades, warning signs, flag person, and other 
traffic control devices in reasonable conformity with the Manual on Uniform Traffic Control 
Devices at mutcd.fhwa.dot.gov, unless otherwise specified. The Contractor shall also construct and 
maintain in a safe condition any temporary connections necessary for ingress to and egress from 
abutting property or intersecting roads, streets or highways. Unless otherwise specified herein, the 
Contractor will not be required to furnish snow removal for such existing road, street, or highway. 

 
§ 3.13.3 The Contractor shall furnish, erect, and maintain all barricades, warning signs, and markings for hazards 
necessary to protect the public and the work until their removal is directed by the Owner. When used during periods 
of darkness, such barricades, warning signs, and hazard markings shall be suitably illuminated. Unless otherwise 
specified, barricades, warning signs, and markings for hazards that are in the air operations area (AOAs) shall be a 
maximum of 18 inches high. Unless otherwise specified, barricades shall be spaced not more than 4 feet apart.  

http://mutcd.fhwa.dot.gov/
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For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain barricades, warning signs, 
lights and other traffic control devices in reasonable conformity with the Manual on Uniform Traffic Control 
Devices. 

When the Work requires closing an air operations area of the airport or portion of such area, the Contractor shall 
furnish, erect, and maintain temporary markings and associated lighting conforming to the requirements of advisory 
circular (AC) 150/5340-1, Standards for Airport Markings. 

The Contractor shall furnish, erect, and maintain markings and associated lighting of open trenches, excavations, 
temporary stock piles, and the Contractor’s parked construction equipment that may be hazardous to the operation of 
emergency fire-rescue or maintenance vehicles on the airport in reasonable conformance to AC 150/5370-2, 
Operational Safety on Airports During Construction. 

The Contractor shall identify each motorized vehicle or piece of construction equipment in reasonable conformance 
to AC 150/5370-2. 
 
§ 3.14  CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to 
make its parts fit together properly. 
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor's 
consent to cutting or otherwise altering the Work. 
 
§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove from and 
about the project waste materials, rubbish, the Contractor's tools, construction equipment, machinery and surplus 
materials. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the cost 
thereof shall be charged to the Contractor. 
 
§ 3.16 ACCESS TO WORK 
§ 3.16.1 The Contractor shall provide the Owner and Architect/Engineer access to the Work in preparation and 
progress wherever located. The Contractor shall provide safe facilities for such access so the Owner and A/E may 
perform their functions under the Contract Documents. 
 
§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
§ 3.17.1 The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for 
infringement of copyrights and patent rights and shall hold the Owner and Architect/Engineer harmless from loss on 
account thereof, but shall not be responsible for such defense or loss when a particular design, process or product of 
a particular manufacturer or manufacturers is required by the Contract Documents or where the copyright violations 
are contained in drawings, specifications or other documents prepared by the Owner or A/E. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the Owner. 
 
§ 3.18 INDEMNIFICATION 
To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify, defend, and hold harmless 
the Owner, its Architect/Engineer (A/E), consultants, subconsultants and the officers, directors, employees, and 
agents of each and either of them, against and from all claims and liability arising under, by reason of or incidentally 
to the contract or any performance of the Work or any performance of the Work by subcontractors, their agents, and 
their employees, but not from the sole negligence or willful misconduct of the Owner and/or its A/E . Such 
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indemnification by the Contractor and its subcontractors, their agents, and their employees shall include but not be 
limited to the following: 
 

.1 Liability or claims resulting directly or indirectly from the negligence or carelessness in the 
performance of the Work, or in guarding or maintaining the same, or from any improper materials, 
implements, or appliances used in its construction, or by or on account of any act or omission; 

.2 Liability or claims arising directly or indirectly from bodily injury, occupational sickness or disease, 
or death of the Contractor’s or subcontractor’s own employees engaged in the Work resulting in 
actions brought by or on behalf of such employees against the Owner and/or the A/E; 

.3 Liability or claims arising directly or indirectly from or based on the violation of any law, ordinance, 
regulation, order, or decree; 

.4 Liability or claims arising directly or indirectly from the use or manufacture of any copyrighted or 
non-copyrighted composition, secret process, patented or non-patented invention, computer 
software, article, or appliance, unless otherwise specifically stipulated in this contract; 

.5 Liability or claims arising directly or indirectly from the breach of any warranties, whether express 
or implied, made to the Owner, its A/E,  its consultants, subconsultants and the officers, directors, 
employees, and agents, or any other parties; 

.6 Liabilities or claims arising directly or indirectly from willful or criminal misconduct; and,  

.7 Liabilities or claims arising directly or indirectly from any breach of the obligations assumed herein 
by the Contractor. 

 
§ 3.18.2 The Contractor shall reimburse the Owner for all costs and expenses, (including but not limited to fees and 
charges of Architect/Engineer, attorneys, and other professionals and court costs including all costs of appeals) 
incurred by the Owner in enforcing the provisions of this section. 
 
§ 3.18.3 The indemnification obligation under this section shall not be limited in any way by any limitation of the 
amount or type of damages, compensation, or benefits payable by or for the Contractor or any such subcontractor or 
other person or organization under workers' compensation acts, disability benefit acts, or other employee benefit 
acts. 
 
ARTICLE 4   ADMINISTRATION OF THE CONTRACT 
 

§ 4.1 OWNER’S REPRESENTATIVE, AND ARCHITECT/ENGINEER 
§ 4.1.1 The Owner’s Representative will be the Owner’s agent to the Contractor with respect to the project during 
construction and until the issuance of the final Certificate for Payment. The Owner’s communications with the 
Contractor will be through the Owner’s Representative, who will have full authority to act on behalf of the Owner 
with regard to all aspects of the construction of the project. 
 
§ 4.1.2 Nothing contained within the Contract Documents shall create any contractual relationship between the 
Owner’s Representative and the Contractor. 
 
§ 4.1.3 Architect or Engineer 

.1  For purposes of this contract, the Architect or Engineer (A/E) is the person performing services on 
behalf of the Owner, and lawfully licensed to practice architecture or engineering, or an entity 
lawfully practicing architecture or engineering identified as such in the Agreement and is referred to 
throughout the Contract Documents as if singular in number. 

.2 For purposes of the Contract Documents, references to the Architect may include sub consultants of 
multiple tiers who are lawfully licensed to practice disciplines included in the Work including, but 
not limited to civil, structural, mechanical, and  electrical engineering. Similarly, references to the 
Engineer may include sub consultants of multiple tiers who are lawfully licensed to practice 
disciplines included in the Work including, but not limited to architecture, civil, structural, 
mechanical, and electrical engineering.  

.3   Nothing contained within the Contract Documents shall create any contractual relationship between 
the A/E and the Contractor. 
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§ 4.2 OWNER’S REPRESENTATIVE’S ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Owner’s Representative will provide administration of the Contract as described in the Contract 
Documents, and will be the Owner's agent (1) during construction, (2) until final payment is due and (3) with the 
Owner's concurrence, from time to time during the one-year period for correction of Work described in Section 12.2. 
The Owner’s Representative will have authority to act on behalf of the Owner only to the extent provided in the 
Contract Documents, unless otherwise modified in writing in accordance with other provisions of the Contract. 
 
§ 4.2.2 The office of the Owner’s Representative will be located at or near the project site for the duration of 
construction. The Owner’s Representative and associated staff will observe the Work (1) to monitor the progress and 
quality of the Work, (2) to endeavor to guard the Owner against defects and deficiencies in the Work, (3) to 
determine in general if the Work is being performed in a manner indicating that the Work, when fully completed, 
will be in accordance with the Contract Documents, and (4) to keep the Owner informed about the progress and 
quality of the Work. However, the Owner’s Representative will not be required to make exhaustive or continuous 
on-site inspections to check the quality or quantity of the Work. The Owner’s Representative will neither have 
control over or charge of, nor be responsible for, the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor's rights and responsibilities under the Contract Documents, except as provided in Section 3.3. 
 
§ 4.2.3 The Owner’s Representative will not be responsible for the Contractor's failure to perform the Work in 
accordance with the requirements of the Contract Documents. The Owner’s Representative will not have control 
over or charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors of any tier, or 
their agents or employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 Communications Facilitating Contract Administration. Except as otherwise provided in the Contract 
Documents or when direct communications have been specially authorized, the Owner, Architect/Engineer, and 
Contractor shall communicate with each other through the Owner’s Representative about matters arising out of, or 
relating to the Contract. Communications by and with the A/E's consultants shall be through the A/E. 
Communications by and with subcontractors and material suppliers shall be through the Contractor. 
Communications by and with separate contractors shall be through the Owner. Important communications shall be 
confirmed in writing. Other communications shall be similarly confirmed on written request in each case. 
 
§ 4.2.5 Upon presentation of the Contractor’s Applications for Payment, the Owner’s Representative will review and 
certify the amounts due the Contractor and will approve the Applications for Payment in such amounts. 
 
§ 4.2.6 The Owner’s Representative will have authority to reject Work that does not conform to the Contract 
Documents. Whenever the Owner’s Representative considers it necessary or advisable, the Owner’s Representative 
will have authority to require inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3, 
whether or not such Work is fabricated, installed or completed. However, neither this authority of the Owner’s 
Representative nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to 
a duty or responsibility of the Owner’s Representative to the Contractor, Subcontractors, material and equipment 
suppliers, their agents or employees, or other persons or entities performing portions of the Work. 
 
§ 4.2.7 The Owner’s Representative will prepare Change Orders and Construction Change Directives and may 
authorize minor changes in the Work as provided in Section 7.4. 
 
§ 4.2.8 The Owner’s Representative will conduct inspections to determine the date or dates of Substantial 
Completion and the date of Final Completion, will receive and forward to the Owner, for the Owner's review and 
records, written warranties and related documents required by the Contract and assembled by the Contractor, and 
will approve the final Application for Payment upon compliance with the requirements of the Contract Documents. 
 
§ 4.2.9 The Owner’s Representative will interpret and decide matters concerning performance under and 
requirements of the Contract Documents on written request of the Owner or Contractor. The Owner’s 
Representative's response to such requests will be made in writing within any time limits agreed upon or otherwise 
with reasonable promptness. If no agreement is made concerning the time within which interpretations required of 
the Owner’s Representative shall be furnished in compliance with this Section 4.2, then delay shall not be 
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recognized on account of failure by the Owner’s Representative to furnish such interpretations until 15 days after 
written request is made for them. 
 
§ 4.2.10 Interpretations and decisions of the Owner’s Representative will be consistent with the intent of and 
reasonably inferable from the Contract Documents and will be in writing or in the form of drawings. When making 
such interpretations and initial decisions, the Owner’s Representative will endeavor to secure faithful performance 
by both Owner and Contractor. 
 
§ 4.2.11 SERVICES OF THE ARCHITECT OR ENGINEER (A/E) 

.1  The Architect or Engineer (A/E) will provide certain contract administration services as hereinafter 
described.  

.2 Should errors, omissions, or conflicts in the drawings, specifications, or other contract documents 
provided by the A/E  be discovered, the A/E will prepare such amendments or supplementary 
documents and provide consultation as may be required. 

.3  The A/E and its sub-consultants  will visit the site at intervals appropriate to the stage of construction 
to familiarize themselves generally with the progress and quality of the Work and to determine in 
general if the Work is proceeding in accordance with the Contract Documents. Unless otherwise 
provided in the Owner-A/E Agreement, the A/E and its sub-consultants will not be required to make 
exhaustive or continuous on-site inspection or observations to check the quality or quantity of the 
Work, but they shall make as many on-site inspections and observations as may reasonably be 
required to fulfill their obligations to the Owner. On the basis of such on-site observation, the A/E 
and its sub-consultants shall endeavor to guard the Owner against defects and deficiencies in the 
Work of the Contractor. 

.4  The A/E will render written field reports to the Owner in the form required by the Owner relating to 
the periodic visits and inspections of the Project required by Section 4.2.11. 

.5  The A/E will not be responsible for and will not have control or charge of construction means, 
methods, techniques, sequences or procedures, or for safety precautions and programs in connection 
with the Work, and the A/E will not be responsible for the Contractor’s failure to carry out the Work 
in accordance with the Contract Documents. The A/E will not be responsible for or have control or 
charge over the acts or omissions of the Contractor, Subcontractors, or any of their agents or 
employees, or any other persons performing any of the Work. 

.6  The A/E shall at all times have access to the Work wherever it is in preparation or progress. The 
Contractor shall provide safe facilities for such access so the A/E may perform its functions under 
the Contract Documents. 

.7  As required, the A/E  will render to the Owner interpretations necessary for the proper execution or 
progress of the Work, with reasonable promptness and in accordance with any time limit agreed 
upon. 

.8  All communications, correspondence, submittals, and documents exchanged between the A/E and 
the Contractor in connection with the Project shall be through or in the manner prescribed by the 
Owner. 

.9  All interpretations and decisions of the A/E will be consistent with the intent of and reasonably 
inferable from the Contract Documents. 

.10  The A/E’s decision in matters relating to aesthetic effect will be final if consistent with the intent of 
the Contract Documents and approved by the Owner. 

.11  If the A/E observes any Work that does not conform to the Contract Documents, the A/E shall 
promptly report in writing this observation to the Owner. The A/E will prepare and submit to the 
Owner lists of the Contractor’s Work that is not in conformance with the Contract Documents.  

.12  The A/E will review and make a recommendation to the Owner of appropriate action upon the 
Contractor’s submittals such as shop drawings, product data and samples, but only for the limited 
purpose of checking for conformance with information given and the design concept expressed in 
the Contract Documents. The A/E’s review will be taken with such reasonable promptness as to 
cause no delay in the Work or in the activities of the Owner, Contractor, or separate contractors, 
while allowing sufficient time in the A/E’s professional judgment to permit adequate review. Review 
of such submittals is not conducted for the purpose of determining the accuracy and completeness of 
other details such as dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, all of which remain the responsibility of the Contractor as 
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required by the Contract Documents. The A/E’s review of the Contractor’s submittals shall not 
relieve the Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The A/E’s review shall not 
constitute approval of safety precautions or, unless otherwise specifically stated by the A/E, of any 
construction means, methods, techniques, sequences or procedures. The A/E’s recommendation for 
approval of a specific item shall not indicate recommendation of approval of an assembly of which 
the item is a component.  

 
.13  The Owner will establish procedures to be followed by the A/E for review and processing of all shop 

drawings, catalog submittals, project reports, test reports, maintenance manuals, and other necessary 
documentation. 

 
.14  The A/E may assist the Owner in conducting inspections to determine the dates of Substantial 

Completion and Final Completion, and the Owner will issue a Certificate of Substantial Completion 
and a Certificate of Final Completion. 

 
.15  In case of the termination of the A/E, the Owner may appoint an alternate person who is 

appropriately licensed to assume all of the services of the A/E thereafter. 
 
.16  If the Owner and A/E agree, the A/E may provide one or more project representatives to assist in 

carrying out the A/E's responsibilities at the site. Such responsibilities may include, but are not 
limited to inspection, testing, and specialized construction observation. The assistant project 
representative, inspector, or other such assigned personnel shall have no authority to interpret or 
direct the Work unless authorized in writing by the Owner.  

 
§ 4.3 CLAIMS AND DISPUTES 
§ 4.3.1 Definition.  A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment 
or interpretation of Contract terms, payment of money, extension of time or other relief with respect to the terms of 
the Contract. The term "Claim" also includes all other disputes and matters in question between the Owner and 
Contractor arising out of or relating to the Contract. All Claims must be initiated by written notice within the time 
limits provided in Section 4.3.2. The responsibility to substantiate Claims shall rest with the party making the Claim. 
 
§ 4.3.2 Time Limits on Claims. Claims by either party must be initiated within 21 days after occurrence of the event 
giving rise to such Claim or within 21 days after the claimant first recognizes, or should reasonably have recognized, 
the condition giving rise to the Claim, whichever is later. Claims must be initiated by written notice to the Owner 
and the other party. 
 
§ 4.3.3 Continuing Contract Performance. Pending final resolution of a Claim, except as otherwise agreed in writing 
or as provided in Section 9.7. and Article 14, the Contractor shall proceed diligently with performance of the 
Contract and the Owner shall continue to make payments in accordance with the Contract Documents. 
 
§ 4.3.4 Claims for Concealed or Unknown Conditions. If conditions are encountered at the site that are (1) 
subsurface or otherwise concealed physical conditions which differ materially from those indicated in the Contract 
Documents or (2) unknown physical conditions of an unusual nature, which differ materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract Documents, then notice by the observing party shall be given to the other party promptly before conditions 
are disturbed and in no event later than the time limits provided in 4.3.2. The Owner will promptly investigate such 
conditions and, if they differ materially and cause an increase or decrease in the Contractor's cost of, or time 
required for, performance of any part of the Work, will recommend an equitable adjustment in the contract sum or 
contract time, or both. If the Owner determines that the conditions at the site are not materially different from those 
indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Owner shall so 
notify the Contractor in writing, stating the reasons, and the Claim shall be denied.  
 
§ 4.3.5 Claims for Additional Cost.  If the Contractor wishes to make Claim for an increase in the contract sum, 
written notice as provided herein shall be given before proceeding to execute the Work. Prior notice is not required 
for Claims relating to an emergency endangering life or property arising under Section 10.4. 
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§ 4.3.6 If the Contractor believes additional cost is involved for reasons including but not limited to (1) a written 
interpretation from the Owner, (2) an order by the Owner to stop the Work where the Contractor was not at fault, (3) 
a written order for a minor change in the Work issued by the Owner, (4) failure of payment by the Owner, (5) 
termination of the Contract by the Owner, (6) Owner's suspension or (7) other reasonable grounds, Claim shall be 
filed in accordance with this Section . 
 
§ 4.3.7 Claims for Additional Time 

.1  If the Contractor wishes to make Claim for an increase in the contract time, written notice as 
provided herein shall be given. The Contractor's Claim shall include an estimate of cost and of 
probable effect of delay on progress of the Work. In the case of a continuing delay only one Claim is 
necessary. 

.2  If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, 
could not have been reasonably anticipated and had an adverse effect on the scheduled construction. 
The Contractor shall, within 10 days of the beginning of any such delay, notify the Owner in writing 
of the cause of delay and request an extension of contract time. The Owner will ascertain the facts 
and the extent of the delay and extend the time for completing the Work when, in the Owner’s 
judgment, the findings of fact justify such an extension.  Unprecedented, abnormal, or unusually 
severe weather will be defined as an event, or events, with a greater than 50-year recurrence interval, 
as determined by the National Weather Service. 

 
§ 4.3.8 Injury or Damage to Person or Property.  If either party to the Contract suffers injury or damage to person or 
property because of an act or omission of the other party, or of others for whose acts such party is legally 
responsible, written notice of such injury or damage, whether or not insured, shall be given to the other party within 
a reasonable time not exceeding 14 days after discovery or when discovery reasonably should have been made. The 
notice shall provide sufficient detail to enable the other party to investigate the matter. 
 
§ 4.3.9 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 
Contractor, the applicable unit prices shall be equitably adjusted. 
 
§ 4.3.10 Claims for Consequential Damages.  The Contractor and Owner waive Claims against each other for 
consequential damages arising out of or relating to this Contract. This mutual waiver includes: 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of 
such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business or reputation, attorney’s fees and costs, 
and for loss of profit except anticipated profit arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either party's termination in 
accordance with Article 14. Nothing contained in this section shall be deemed to preclude an award of liquidated 
direct damages, when applicable, in accordance with the requirements of the Contract Documents. 
 
§ 4.4 RESOLUTION OF CLAIMS AND DISPUTES 
§ 4.4.1 Decision of Owner. All Claims of this Contract shall be promptly brought to the Owner’s Representative for 
analysis and consideration. The Contractor shall strictly follow the process outlined by the Owner for resolving 
claims and disputes, and shall not initiate or respond to alternative resolution processes, unless agreed to by both the 
Owner and the Contractor and incorporated into a Change Order. Once the Contractor has delivered a Claim, the 
Owner shall promptly analyze the Claim, fairly considering all aspects of the Claim in terms of the Contract 
Documents. The Owner shall then render an opinion in writing. The Owner will not decide disputes between the 
Contractor and persons or entities other than the Owner. 
 
§ 4.4.2 The Owner’s Representative will review Claims and within fifteen days of the receipt of the Claim and take 
one or more of the following actions: (1) request additional supporting data from the Contractor or a response with 
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supporting data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, or (4) suggest a 
compromise.  
 
§ 4.4.3 In evaluating Claims, the Owner may, but shall not be obligated to, consult with or seek information from 
either party, from the Architect/Engineer or from persons with special knowledge or expertise who may assist the 
Owner in rendering a decision. The Owner may authorize retention of such persons at the Owner's expense. 
 
§ 4.4.4 If the Owner requests a party to provide a response to a Claim or to furnish additional supporting data, such 
party shall respond, within fifteen days after receipt of such request, and shall either provide a response on the 
requested supporting data, advise the Owner when the response or supporting data will be furnished or advise the 
Owner that no supporting data will be furnished. Upon receipt of the response or supporting data, if any, the Owner 
will either reject or approve the Claim in whole or in part. 
 
§ 4.4.5 The Owner will approve or reject Claims by written decision that shall state the reasons therefor and which 
shall notify the parties of any change in the Contract Sum or Contract Time or both. The approval or rejection of a 
Claim by the Owner shall be final and binding on the parties. 
 
§ 4.4.6 Upon receipt of a Claim against the Contractor or at any time thereafter, the Owner may, but is not obligated 
to, notify the surety, if any, of the nature and amount of the Claim. If the Claim relates to a possibility of a 
Contractor's default, the Owner may, but is not obligated to, notify the surety and request the surety's assistance in 
resolving the controversy. 
 
§ 4.5 DISPUTE RESOLUTION BOARD  
§ 4.5.1 If provided in Supplementary General Conditions, this contract shall be subject to Dispute Resolution Board 
procedures in accordance with the terms and conditions stated in the Supplementary General Conditions. 
 
ARTICLE 5   SUBCONTRACTORS 
 

§ 5.1 DEFINITIONS 
§ 5.1.1 A subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term "subcontractor" is referred to throughout the Contract Documents as if singular in number 
and means a subcontractor or an authorized representative of the subcontractor at any tier. The term "subcontractor" 
does not include a separate contractor or subcontractors of a separate contractor. 
 
§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 As stated in the Contract Documents or the bidding requirements, the Contractor, as soon as practicable after 
award of the Contract, shall furnish in writing to the Owner the names of persons or entities (including those who 
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the Work. 
The Owner will promptly reply to the Contractor in writing stating whether or not the Owner, after due 
investigation, has reasonable objection to any such proposed person or entity. Failure of the Owner to reply 
promptly shall constitute notice of no reasonable objection. Periodic submittals of the list of Subcontractors to the 
Owner are required. A final list of subcontractors and subcontract amounts will be required prior to Final Payment. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable 
and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor has made 
reasonable objection. 
 
§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall 
propose another to whom the Owner has no reasonable objection. If the proposed but rejected Subcontractor was 
reasonably capable of performing the Work, the contract sum and contract time shall be increased or decreased by 
the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before 
commencement of the substitute subcontractor's Work. However, no increase in the contract sum or contract time 
shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as 
required. 
 



SECTION 00 7000 - GENERAL CONDITIONS OF THE CONTRACT  

JNU BAGWELL MECHANICAL REPAIRS GENERAL CONDITIONS 
CBJ Contract BE22-306 00 7000-22 

§ 5.2.4 The Contractor shall not change a subcontractor, person or entity previously selected if the Owner makes 
reasonable objection to such substitute. 
 
§ 5.3 SUBCONTRACTUAL RELATIONS 
§ 5.3.1 By appropriate agreement, written where legally required for validity, the Contractor shall require each 
subcontractor, to the extent of the Work to be performed by the subcontractor, to be bound to the Contractor by 
terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, 
including the responsibility for safety of the subcontractor's Work, that the Contractor, by these documents, assumes 
toward the Owner and Architect/Engineer. Each subcontract agreement shall preserve and protect the rights of the 
Owner and Architect/Engineer under the Contract Documents with respect to the Work to be performed by the 
subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the subcontractor, 
unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress 
against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, 
the Contractor shall require each subcontractor to enter into similar agreements with subcontractors of all tiers. The 
Contractor shall make available to each proposed subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the subcontractor will be bound, and, upon written request of the 
subcontractor, identify to the subcontractor terms and conditions of the proposed subcontract agreement that may be 
at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of such 
documents available to their respective proposed subcontractors at all tiers. 
 
§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner provided 
that: 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements which the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the subcontractor's 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 

§ 6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the project with the Owner's 
own forces, and to award separate contracts in connection with other portions of the project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation.  
 
§ 6.1.2 The Owner reserves the right to authorize the construction, reconstruction, or maintenance of any public or 
private utility service, FAA facility, or a utility service of another government agency at any time during the 
progress of the Work.  
 
Should the Owner of public or private utility service, FAA, or a utility service of another government agency be 
authorized to construct, reconstruct, or maintain such utility service or facility during the progress of the Work, the 
Contractor shall cooperate with such Owners by arranging and performing the Work in this contract to facilitate 
such construction, reconstruction or maintenance by others whether or not such Work by others is listed above. 
When ordered as extra Work by the Owner, the Contractor shall make all necessary repairs to the Work that are due 
to such authorized Work by others, unless otherwise provided for in the contract. It is understood and agreed that the 
Contractor shall not be entitled to make any claim for damages due to such authorized Work by others or for any 
delay to the Work resulting from such authorized Work.  
 
§ 6.1.3 When separate contracts are awarded for different portions of the project or other construction or operations 
on the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
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§ 6.1.4 The Owner shall provide for coordination of the activities of the Owner's own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
other separate contractors and the Owner in reviewing their construction schedules when directed to do so. The 
Contractor shall make any revisions to the construction schedule deemed necessary after a joint review and mutual 
agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, separate 
contractors and the Owner until subsequently revised. 
 
§ 6.1.5 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the project with the Owner's own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 
 
§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor's construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor's Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Owner apparent discrepancies or defects in such other construction that would render it unsuitable for 
such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that the 
Owner's or separate contractor's completed or partially completed construction is fit and proper to receive the 
Contractor's Work, except as to defects not then reasonably discoverable. 
 
§ 6.2.3 The Owner shall be reimbursed by the Contractor for costs incurred by the Owner that are payable to a 
separate contractor because of delays, improperly timed activities or defective construction of the Contractor. The 
Owner shall be responsible to the Contractor for costs incurred by the Contractor because of delays, improperly 
timed activities, damage to the Work or defective construction of a separate contractor. 
 
§ 6.2.4 The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2. 
 
§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.3 OWNER'S RIGHT TO CLEAN UP 
§ 6.3.1 If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under 
their respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, 
the Owner may clean up and allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
 

§ 7.1 GENERAL 
§ 7.1.1 Without invalidating the Contract and without notice to any surety, the Owner may at any time or from time 
to time, order additions, deletions, or revisions in the Work; these will be authorized by a written Change Order, 
Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in this 
Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement between the Owner and the Contractor; a Construction 
Change Directive may be issued by the Owner and may or may not be agreed to by the Contractor; an order for a 
minor change in the Work may be issued by the Owner. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 
or order for a minor change in the Work. 
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§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Owner and signed by the Owner and Contractor, 
stating their agreement upon all of the following: 

.1 change in the Work; 

.2 the amount of the adjustment in the contract sum including unit price quantities; and 

.3 the extent of the adjustment, if any, in the contract time. 
 
§ 7.2.2 Methods used in determining adjustments to the contract sum may include those listed in Section 7.3. 
 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Owner directing a change in the Work 
prior to agreement on adjustment, if any, in the contract sum or contract time, or both. The Owner may by 
Construction Change Directive, without invalidating the Contract, order changes in the Work within the general 
scope of the Contract consisting of additions, deletions or other revisions, the contract sum and contract time being 
adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 application of adjusted unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 as provided in Section 7.3.6. 
 
§ 7.3.4 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Owner of the Contractor's agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the contract sum or 
contract time. 
 
§ 7.3.5 A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor 
therewith, including adjustment in contract sum and contract time or the method for determining them. Such 
agreement shall be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.6 If prior to the commencement of the Work the Contractor has not provided a lump sum price, or the 
Contractor and the Owner have not agreed on a lump sum price as described in Section 7.3.3, the price shall be 
established in one of the following ways, as determined by the Owner. 

.1 on a lump sum basis following completion of the Work. The lump sum price shall be properly 
itemized in accordance with Sections 7.3.7 and 7.3.8 and supported by sufficient data to permit 
evaluation; 

.2 on a time and material basis, with or without a maximum not-to-exceed price, at the discretion of the 
Owner. Costs will be accumulated on a time and material basis as described in Sections 7.3.7 and 
7.3.9 and presented daily (the day after the Work is performed) for approval by the Owner on the 
forms provided by the Owner. The daily report will be signed by the Contractor and the Owner. 

 
§ 7.3.7 Cost substantiation for Work proceeding on a lump sum or time and material basis. In accordance with 
Section 7.3.6, the Contractor shall provide a detailed breakdown of the costs as described in this section and submit 
the costs and substantiating data in a proposal to the Owner: 

.1 Excluded Costs. The following shall not be considered by the Owner for compensation to the 
Contractor: 

A. Payroll costs and other compensation of Contractor's officers, executives, principals (of 
partnership and sole proprietorships), general managers, architects, estimators, attorneys, 
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auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, 
clerks and other personnel employed by Contractor whether at the site or in Contractor's 
principal or a branch office for general administration of the Work, or not specifically 
covered by this section, all of which are to be considered administrative costs covered by 
the Contractor's fee. 

B. Expenses of Contractor's principal and branch offices other than Contractor's office at the 
site. 

C. Any part of Contractor's capital expenses, including interest on Contractor's capital 
employed for the Work and charges against Contractor for delinquent payments. 

D. Cost of premiums for all Bonds and for all insurance whether or not Contractor is 
required by the Contract Documents to purchase and maintain the same (except for the 
cost of premiums covered this section). 

E. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of Defective Work, disposal of materials or 
equipment wrongly supplied and making good any damage to property. 

F. Other overhead or general expense costs of any kind and the cost of any item not 
specifically and expressly included in this section. 

.2 Direct costs. These shall be limited to 1) cost of materials, as described below under “Materials,” 2) 
cost of labor as described below under “Labor Rates,” 3) rental rate including fuel and maintenance 
for any power tools valued at over $3,000 and equipment as described below under “Equipment 
Rates,” and 4) bond premiums and additional cost of Builder’s Risk Insurance, at rates equal to the 
amount billed for the base contract or the actual rate as supported by an invoice. 

.3 Equipment Rates. The Contractor will be paid for the use of equipment at the rental rates listed for 
such equipment in the “Rental Rate Blue Book”. Such rental rate will be used to compute payments 
for equipment whether the equipment is under the Contractor 's control through direct ownership, 
leasing, renting, or another method of acquisition. The rental rate to be applied for use of each item of 
equipment shall be the rate resulting in the least total cost to the Owner for the total period of use. If it 
is deemed necessary by the Contractor to use equipment not listed in the “Rental Rate Blue Book”, an 
equitable rental rate for the equipment will be established by the Owner. The Contractor may furnish 
cost data which might assist the Owner in the establishment of the rental rate. 

A. All equipment shall, in the opinion of the Owner, be in good working condition and 
suitable for the purpose for which the equipment is to be used. 

B. Before construction equipment is used on the extra Work, the Contractor shall plainly 
stencil or stamp an identifying number thereon at a conspicuous location, and shall 
furnish to the Owner a description of the equipment and its identifying number. 

C. Unless otherwise specified, manufacturer's ratings and manufacturer approved 
modifications shall be used to classify equipment for the determination of applicable 
rental rates. Equipment that has no direct power unit shall be powered by a unit of at least 
the minimum rating recommended by the manufacturer. 

D. Individual pieces of equipment or tools having a replacement value of $200 or less, 
whether or not consumed by use, shall be considered to be small tools and no payment 
will be made therefor. 

E. Rental time will not be allowed while equipment is inoperative due to breakdowns. 
F. Unless otherwise agreed to in writing, the Contractor will be paid for the use of 

equipment at the rental rate listed for such equipment specified in the current edition of 
“Rental Rate Blue Book” available at www3.equipmentwatch.com or contact Equipment 
Watch at  (800) 669-3282. Rental rates for equipment not covered under this reference 
shall be comparable to the lowest, commercially available rental rate for similar 
equipment in the area of the Project 

.4 Equipment on the Project site. The rental time to be paid for equipment on the Work site shall be the 
time the equipment is in productive operation on the extra Work being performed and, in addition, 
shall include the time required to move the equipment to the location of the extra Work and return it 
to the original location or to another location requiring no more time than that required to return it to 
its original location; except, that moving time will not be paid if the equipment is used on other than 
the extra Work, even though located at the site of the extra Work. Loading and transporting costs will 
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be allowed, in lieu of moving time, when the equipment is moved by means other than its own power, 
except that no payment will be made for loading and transporting costs when the equipment is used at 
the site of the extra Work on other than the extra Work. The following shall be used in computing the 
rental time of equipment on the Work site. 

A. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall 
be considered to be 1/2-hour of operation, and any part of an hour in excess of 30 minutes 
will be considered one hour of operation. 

B. When daily rates are listed, any part of a day less than 4 hours operation shall be 
considered to be 1/2-day of operation.  

C. When Owner-operated equipment is used to perform extra Work to be paid for on a time 
and materials basis, the Contractor will be paid for the equipment and operator, set forth 
as follows: 
i. Payment for the equipment will be made in accordance with the provisions in 

Section 7.3. 
ii. Payment for the cost of labor and subsistence or travel allowance will be made 

at the rates paid by the Contractor to other workers operating similar equipment 
already on the Work site, or in the absence of such labor, established by 
collective bargaining agreements for the type of worker and location of the extra 
Work, whether or not the operator is actually covered by such an agreement. A 
labor surcharge will be added to the cost of labor described herein in accordance 
with the provisions of Section 7.3.7.5, herein, which surcharge shall constitute 
full compensation for payments imposed by state and federal laws and all other 
payments made to or on behalf of workers other than actual wages. 

iii. To the direct cost of equipment rental and labor, computed as provided herein, 
will be added the allowances for equipment rental and labor as provided in 
Sections 7.3.8 and 7.3.9. 

.5 Labor Rates. The costs of labor will be the actual cost for wages prevailing for each craft or type of 
workers performing the extra Work at the time the extra Work is done, plus employer payments of 
payroll taxes, workers’ compensation insurance, liability insurance, health and welfare, pension, 
vacation, apprenticeship funds, and other direct costs resulting from Federal, State or local laws, as 
well as assessments or benefits required by lawful collective bargaining agreements. Labor costs for 
equipment operators and helpers shall be paid only when such costs are not included in the invoice 
for equipment rental. The labor costs for forepersons shall be proportioned to all of their assigned 
Work and only that applicable to extra Work shall be paid. Non-direct labor costs including 
superintendence shall be considered part of the mark-up set out in Sections 7.3.8 and 7.3.9. 

.6 Materials. The cost of materials reported shall be at invoice or lowest current price at which materials 
are locally available and delivered to the job in the quantities involved, plus the cost of freight, 
delivery and storage, subject to the following: 

A. Trade discounts available to the purchaser shall be credited to the Owner notwithstanding 
the fact that such discounts may not have been taken by the Contractor. 

B. For materials secured by other than a direct purchase and direct billing to the purchaser, 
the cost shall be deemed to be the price paid to the actual supplier as determined by the 
Owner. Mark-up except for actual costs incurred in the handling of such materials will 
not be allowed. 

C. Payment for materials from sources owned wholly or in part by the purchaser shall not 
exceed the price paid by the purchaser for similar materials from said sources on extra 
Work items or the current wholesale price for such materials delivered to the Work site, 
whichever price is lower. 

D. If in the opinion of the Owner the cost of material is excessive, or the Contractor does not 
furnish satisfactory evidence of the cost of such material, then the cost shall be deemed to 
be the lowest current wholesale price for the quantity concerned delivered to the Work 
site less trade discount. The Owner reserves the right to furnish materials for the extra 
Work and no claim shall be allowed by the Contractor for costs and profit on such 
materials. 
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.7 Specialty Work. Specialty Work is defined as that Work characterized by extraordinary complexity, 
sophistication, or innovation or a combination of the foregoing attributes which are unique to the 
construction industry. The following shall apply in making estimates for payment for specialty Work: 

A. Any bid item of Work to be classified as Specialty Work shall be listed as such in the 
Supplementary General Conditions. Specialty Work shall be performed by an entity 
especially skilled in the work to be performed. After validation of invoices and 
determination of market values by the Owner, invoices for Specialty Work based upon 
the current fair market value thereof may be accepted without complete itemization of 
labor, material, and equipment rental costs. 

B. When the Contractor is required to perform Work necessitating special fabrication or 
machining process in a fabrication or a machine shop facility away from the job site, the 
charges for that portion of the Work performed at the off-site facility may, by agreement, 
be accepted as Specialty Work and accordingly, the invoices for the Work may be 
accepted without detailed itemization. 

C. All invoices for specialty Work will be adjusted by deducting all trade discounts offered 
or available, whether the discounts were taken or not. In lieu of the allowances for 
overhead and profit specified in Sections 7.3.8 and 7.3.9, herein, an allowance of 5 
percent will be added to invoices for specialty Work. 

.8 Sureties. All Work performed hereunder shall be subject to all of the provisions of the Contract 
Documents and the Contractor’s sureties shall be bound with reference thereto as under the original 
Agreement. Copies of all amendments to surety Bonds or supplemental surety Bonds shall be 
submitted to the Owner for review prior to the performance of any Work hereunder. 

 
§ 7.3.8 Contractor’s Fee for Work proceeding on a lump sum basis. The Contractor shall apply a combined 
percentage rate to the direct costs to compensate the Contractor for additional overhead and profit associated with a 
Change in the Work. The combined rate to the Owner of any change shall not exceed the rates set forth in the 
following schedule: 

.1 For the Contractor, for Work performed by the Contractor’s own forces, up to fifteen percent (15%) 
of direct costs. 

.2 For each subcontractor, for Work performed by the subcontractor’s forces, up to fifteen percent (15%) 
of direct costs. 

.3 For the Contractor, for work performed by subcontractors, up to ten percent (10%) of the 
Subcontractors direct costs. 

.4 For the subcontractor, for Work performed by subcontractors of all tiers, up to ten percent (10%) of 
the sub-subcontractor’s direct costs. 

.5 The total Contractor and all subcontractors’ overhead and profit allowance shall not exceed twenty-
five percent (25%) of direct costs. 

.6 To the sum of the costs and Contractor fees provided for in this section, one percent (1%) shall be 
added as compensation for bonds. 

 
§ 7.3.9 Contractor’s Fee for Work proceeding on a time and materials basis. The Contractor shall apply a combined 
percentage rate to the direct costs to compensate the Contractor for additional overhead and profit associated with a 
Change in the Work. The combined rate to the Owner of any change shall not exceed the rates set forth in the 
following schedule: 

.1 For the Contractor, for Work performed by the Contractor’s own forces, up to ten percent (10%) of 
direct costs. 

.2 For each subcontractor, for Work performed by the subcontractor’s forces, up to ten percent (10%) of 
direct costs. 

.3 For the Contractor, for work performed by subcontractors, up to five percent (5%) of the 
subcontractors direct costs. 

.4 For the subcontractor, for Work performed by subcontractors of all tiers, up to five percent (5%) of 
the sub-subcontractor’s direct costs. 

.5 The total Contractor and all subcontractors’ overhead and profit allowance shall not exceed twenty 
percent (20%) of direct costs. 

.6 To the sum of the costs and Contractor fees provided for in this section, one percent (1%) shall be 
added as compensation for bonds. 
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§ 7.3.10 Adjustment of Quantities. The Owner is authorized to make such adjustments in the Work as may increase 
or decrease the originally awarded contract quantities of unit price components, provided that the aggregate of such 
adjustments does not change the total contract cost or the total cost of any major contract item by more than 25% 
(total cost being based on the unit prices and estimated quantities in the awarded contract). Alterations that do not 
exceed the 25% limitation shall not invalidate the contract nor release the surety, and the Contractor agrees to accept 
payment for such alterations in accordance with the unit price offered in the bid.  
 
§ 7.3.11 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Owner. When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 
be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.12 Pending final determination of the total cost of a Construction Change Directive to the Owner, amounts not 
in dispute for such changes in the Work shall be included in applications for payment accompanied by a Change 
Order indicating the parties' agreement with part or all of such costs. For any portion of such cost that remains in 
dispute, the Owner will make an interim determination for purposes of monthly approval of payment for those costs. 
That determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of 
either party to disagree and assert a claim in accordance with Article 4. 
 
§ 7.3.13 When the Owner and Contractor agree with the adjustments in the contract sum and contract time, or 
otherwise reach agreement upon the adjustments, such agreement shall be effective immediately and shall be 
recorded by preparation and execution of an appropriate Change Order. 
 
§ 7.4 MINOR CHANGES IN THE WORK 
§ 7.4.1 The Owner may order minor changes in the Work not involving adjustment in the contract sum or extension 
of the contract time and not inconsistent with the intent of the Contract Documents. Such changes shall be effected 
by written order and shall be binding on the Owner and Contractor. The Contractor shall carry out such written 
orders promptly. 
 
ARTICLE 8   TIME 
 

§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Owner in accordance with Section 9.8. 
 
§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 
 
§ 8.1.5 The term non-working day as may be used in the Contract Documents shall mean Sunday, a recognized 
holiday, a day on which the Contractor is specifically required to suspend construction operations or a day on which 
a suspension order is in effect. The legal holidays of the City & Borough of Juneau occur on: 

.1 New Year's Day - January 1 

.2 Martin Luther King's Birthday - Third Monday in January 

.3 President's Day - Third Monday in February 

.4 Seward's Day - Last Monday in March 

.5 Memorial Day - Last Monday in May 

.6 Independence Day - July 4 

.7 Labor Day - First Monday in September 

.8 Alaska Day - October 18 

.9 Veteran's Day - November 11 

.10 Thanksgiving Day - Fourth Thursday and the following Friday in November 
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.11 Christmas Day - December 25 
 
If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the 
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays. 
 
§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the contract time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the 
effective date of such insurance. Unless the date of commencement is established by the Contract Documents or a 
notice to proceed given by the Owner, the Contractor shall notify the Owner in writing not less than five days or 
other agreed period before commencing the Work to permit the timely filing of mortgages, mechanic's liens and 
other security interests. 
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the contract time. 
 
§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect/Engineer, or of an employee of either, or of a separate contractor employed by the Owner, or 
by changes ordered in the Work, or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or 
other causes beyond the Contractor's control, or by delay authorized by the Owner dispute resolution, or by other 
causes that the Owner determines may justify delay, then the contract time shall be extended by Change Order for 
such reasonable time as the Owner may determine. 
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Section 4.3. 
 
§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 
the Contract Documents. 
 
ARTICLE 9   PAYMENTS AND COMPLETION 
 

§ 9.1 CONTRACT SUM 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.2 BASIS OF PAYMENT 
§ 9.2.1 Prior to the Preconstruction Conference, as required by the Contract Documents, the Contractor shall submit 
to the Owner a schedule of values allocated to various portions of the Work, prepared in such form and supported by 
such data to substantiate its accuracy as the Owner may require, and in accordance with other provisions of the 
Contract Documents. This schedule, unless objected to by the Owner, shall be used as a basis for reviewing the 
Contractor's Applications for Payment. 

.1 Based upon the contract lump sum price for “Mobilization” partial payments will be allowed as 
follows:  (a) with first pay request, 25%; (b) when 25% or more of the original contract is earned, an 
additional 25%; (c) when 50% or more of the original contract is earned, an additional 40%; (d) after 
Final Inspection, staging area clean-up and delivery of all Project Closeout materials, the final 10%. 

 
§ 9.2.2 For Unit Price contracts, all work completed under the contract will be measured by the Owner using United 
States Customary Units of Measurement or the International System of Units. The method of measurement and 
computations to be used in determination of quantities of material furnished and of work performed under the 
contract will be those methods generally recognized as conforming to good engineering practice.  

.1  Unless otherwise specified, longitudinal measurements for area computations will be made 
horizontally, and no deductions will be made for individual fixtures (or leave-outs) having an area of 
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9 square feet or less. Unless otherwise specified, transverse measurements for area computations will 
be the neat dimensions shown on the plans or ordered in writing by the Owner. 

.2  Structures will be measured according to neat lines shown on the plans or as altered to fit field 
conditions. 

.3 Unless otherwise specified, all contract items which are measured by the linear foot such as electrical 
ducts, conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or 
foundation upon which such items are placed. 

.4 In computing volumes of excavation the average end area method or other acceptable methods will be 
used. 

.5 The thickness of plates and galvanized sheet used in the manufacture of corrugated metal pipe, metal 
plate pipe culverts and arches, and metal cribbing will be specified and measured in decimal fraction 
of inch. 

.6 The term “ton” will mean the short ton consisting of 2,000 lb avoirdupois. All materials that are 
measured or proportioned by weights shall be weighed on accurate, approved scales by competent, 
qualified personnel at locations designed by the Owner. Trucks used to haul material being paid for 
by weight shall be weighed empty daily at such times as the Owner directs. 

.7 Materials to be measured by volume in the hauling vehicle shall be hauled in approved vehicles and 
measured therein at the point of delivery. Vehicles for this purpose may be of any size or type 
acceptable for the materials hauled, provided that the body is of such shape that the actual contents 
may be readily and accurately determined. All vehicles shall be loaded to at least their water level 
capacity, and all loads shall be leveled when the vehicles arrive at the point of delivery. 

.8 When requested by the Contractor and approved by the Owner in writing, material specified to be 
measured by the cubic yard may be weighed, and such weights will be converted to cubic yards for 
payment purposes. Factors for conversion from weight measurement to volume measurement will be 
determined by the Owner and shall be agreed to by the Contractor before such method of 
measurement of pay quantities is used. 

.9 Bituminous materials will be measured by the gallon or ton. When measured by volume, such 
volumes will be measured at 60°F or will be corrected to the volume at 60°F using ASTM D1250 for 
asphalts or ASTM D633 for tars. 

.10 When bituminous materials are shipped by truck or transport, net certified weights by volume, subject 
to correction for loss or foaming, may be used for computing quantities. 

.11 Cement will be measured by the ton or hundredweight. 

.12 Timber will be measured by the thousand feet board measure (MFBM) actually incorporated in the 
structure. Measurement will be based on nominal widths and thicknesses and the extreme length of 
each piece. 

.13 The term “lump sum” when used as an item of payment will mean complete payment for the Work 
described in the contract. When a complete structure or structural unit (in effect, “lump sum” Work) 
is specified as the unit of measurement, the unit will be construed to include all necessary fittings and 
accessories. 

.14 Rental of equipment will be measured by time in hours of actual working time and necessary 
traveling time of the equipment within the limits of the Work.  

.15 When standard manufactured items are specified such as fence, wire, plates, rolled shapes, pipe 
conduit, etc., and these items are identified by gauge, unit weight, section dimensions, etc., such 
identification will be considered to be nominal weights or dimensions. Unless more stringently 
controlled by tolerances in cited specifications, manufacturing tolerances established by the industries 
involved will be accepted. 

.16 Scales for weighing materials which are required to be proportioned or measured and paid for by 
weight shall be furnished, erected, and maintained by the Contractor, or be certified permanently 
installed commercial scales. Scales shall be accurate within 1/2% of the correct weight throughout the 
range of use. The Contractor shall have the scales checked under the observation of the inspector 
before beginning Work and at such other times as requested by the Owner. The intervals shall be 
uniform in spacing throughout the graduated or marked length of the beam or dial and shall not 
exceed one-tenth of 1% of the nominal rated capacity of the scale, but not less than 1 pound. The use 
of spring balances will not be permitted. Scales must be tested for accuracy and serviced before use at 
a new site. All costs in connection with furnishing, installing, certifying, testing, and maintaining 
scales; for furnishing check weights and scale house; and for all other items specified in this 
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subsection, for the weighing of materials for proportioning or payment, shall be included in the unit 
contract prices for the various items of the project. 

§ 9.2.3 When the estimated quantities for a specific portion of the Work are designated as the pay quantities in the 
contract, they shall be the final quantities for which payment for such specific portion of the Work will be made, 
unless the dimensions of said portions of the work shown on the plans are revised by the Owner. If revised 
dimensions result in an increase or decrease in the quantities of such Work, the final quantities for payment will be 
revised in the amount represented by the authorized changes in the dimensions. 
 
§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 On a monthly basis, the Contractor shall submit to the Owner an itemized Application for Payment for 
operations completed in accordance with the schedule of values. Such application shall be supported by such data 
substantiating the Contractor's right to payment as the Owner may require, such as copies of requisitions from 
Subcontractors and material suppliers, and reflecting retainage if provided for in the Contract Documents. 

.1 As provided in Section 7.3.12, such applications may include requests for payment on account of 
changes in the Work which have been properly authorized by Construction Change Directives, or by 
interim determinations of the Owner, but not yet included in Change Orders. 

.2 Such applications may not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay to a Subcontractor or material supplier, unless such Work has been 
performed by others whom the Contractor intends to pay. 

.3 The Contractor may be required, through other provisions of the Contract Documents, to submit 
additional reports or documents with the application.  

 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, partial payment may similarly be made for materials and equipment suitably stored off the site at a 
location in Juneau agreed upon in writing. Payment for materials and equipment stored on or off the site shall be 
conditioned upon compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner's 
title to such materials and equipment or otherwise protect the Owner's interest, and shall include the costs of 
applicable insurance, storage and transportation to the site for such materials and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall, to the best of the Contractor's knowledge, information and belief, be free and clear of liens, claims, 
security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or 
entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 
 
§ 9.4 APPROVAL OF APPLICATIONS FOR PAYMENT 
§ 9.4.1 The Owner will, within seven days after receipt of an acceptable Application for Payment from the 
Contractor, either issue approval of such amount as properly due, or notify the Contractor in writing of the reasons 
for withholding approval in whole or in part as provided in Section 9.5. 
 
§ 9.4.2 The approval of an Application for Payment will constitute a representation by the Owner, based on the 
Owner’s evaluation of the Work and the data comprising the Application for Payment, that the Work has progressed 
to the point indicated and that, to the best of the Owner’s knowledge, information and belief, the quality of the Work 
is in accordance with the Contract Documents. The foregoing representations are subject to an evaluation of the 
Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests and 
inspections, to correction of minor deviations from the Contract Documents prior to completion and to specific 
qualifications expressed by the Owner. The approval of an Application for Payment will further constitute a 
representation that the Contractor is entitled to payment in the amount certified. However, the approval of an 
Application for Payment will not be a representation that the Owner has (1) made exhaustive or continuous on-site 
inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, 
sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers 
and other data requested by the Owner to substantiate the Contractor's right to payment, or (4) made examination to 
ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 
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§ 9.4.3 The Owner may refuse to make payment of the full amount because claims have been made against the 
Owner or the Using Agency on account of the Contractor's performance of the Work or Liens have been filed in 
connection with the Work or there are other items entitling the Owner to a credit against the amount recommended, 
but the Owner or the Using Agency, acting through the Owner’s Representative, must give the Contractor written 
notice within 7 days stating the reasons for such action. 
 
§ 9.5 DECISIONS TO WITHHOLD APPROVAL OF APPLICATIONS FOR PAYMENT 
§ 9.5.1 The Owner may withhold approval of Applications for Payment in whole or in part, to the extent reasonably 
necessary to protect the Owner, if in the Owner’s opinion the representations required by Section 9.4.2 cannot be 
made. If the Owner is unable to approve payment in the amount of the Application, the Owner will notify the 
Contractor as provided in Section 9.4.1. If the Contractor and Owner cannot agree on a revised amount, the Owner 
will promptly issue an approval for the amount for which the Owner is able to make such representations. The 
Owner may also withhold approval of an Application for Payment or, because of subsequently discovered evidence, 
may nullify the whole or a part of an approval previously issued, to such extent as may be necessary in the Owner’s 
opinion to protect from loss for which the Contractor is responsible, including loss resulting from acts and omissions 
described in Section 3.3.2, because of: 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or another contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 persistent failure to carry out the Work in accordance with the Contract Documents. 
 
§ 9.5.2 When the above reasons for withholding approval are removed, approval will be made for amounts 
previously withheld. 
 
§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Owner has approved an application for payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents. 
 
§ 9.6.2 The Contractor shall promptly pay each subcontractor, upon receipt of payment from the Owner, out of the 
amount paid to the Contractor on account of such subcontractor's portion of the Work, the amount to which said 
subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of 
such subcontractor's portion of the Work. The Contractor shall, by appropriate agreement with each subcontractor, 
require each subcontractor to make payments to subcontractors at all tiers in a similar manner. 
 
§ 9.6.3 The Owner will, on request, furnish to a subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Owner on account of portions 
of the Work done by such subcontractor. 
 
§ 9.6.4 The Owner shall not have an obligation to pay or to see to the payment of money to a subcontractor except as 
may otherwise be required by law. 
 
§ 9.6.5 Payment to material suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 
and 9.6.4. 
 
§ 9.6.6 Approval of an application for payment, a progress payment, or partial or entire use or occupancy of the 
Project by the Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the contract sum, 
payments received by the Contractor for Work properly performed by subcontractors and suppliers shall be held by 
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the Contractor for those subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 
to an award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.7 FAILURE OF PAYMENT 
§ 9.7.1 If the Owner does not approve an application for payment or notify the Contractor that such approval will be 
withheld, through no fault of the Contractor, within seven days after receipt of the Contractor's application for 
payment, or if the Owner does not pay the Contractor within thirty days after the date established in the Contract 
Documents the amount approved , then the Contractor may, upon seven additional days' written notice to the Owner, 
stop the Work until payment of the amount owing has been received. The contract time shall be extended 
appropriately and the contract sum shall be increased by the amount of the Contractor's reasonable costs of shut-
down, delay and start-up, plus interest as provided for in the Contract Documents. 
 
§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use and an official Certificate of Occupancy has been issued by the authority having 
jurisdiction. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof that the Owner agrees to accept separately, 
is substantially complete, the Contractor shall prepare and submit to the Owner a comprehensive list of items to be 
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility 
of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor's list, the Owner will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. The Contractor shall allow a minimum of two working days for 
this inspection. If the Owner's inspection discloses any item, whether or not included on the Contractor's list that is 
not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work or designated portion thereof for its intended use, the Contractor shall, before issuance of the Certificate of 
Substantial Completion, complete or correct such item upon notification by the Owner. In such case, the Contractor 
shall then submit a request for another inspection by the Owner to determine Substantial Completion. In the event 
that a third or subsequent inspection is required, the Owner reserves the right to charge the Contractor for the cost of 
such inspections. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Owner will prepare a Certificate 
of Substantial Completion that shall establish the date of Substantial Completion, shall establish responsibilities of 
the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance, and shall fix 
the time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties 
required by the Contract Documents shall commence on the date of Substantial Completion of the Work or 
designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the applicable insurer and authorized by public authorities having jurisdiction over the Work. Such partial 
occupancy or use may commence whether or not the portion is substantially complete, provided the Owner and 
Contractor have accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, 
security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the 
period for correction of the Work and commencement of warranties required by the Contract Documents. When the 
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Contractor considers a portion substantially complete, the Contractor shall prepare and submit a list to the Owner as 
provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably 
withheld. The stage of the progress of the Work shall be determined by written agreement between the Owner and 
Contractor or, if no agreement is reached, by decision of the Owner. 
 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner and Contractor shall jointly inspect the area to 
be occupied or portion of the Work to be used in order to determine and record the condition of the Work. No 
portion of the Work may be opened by the Contractor for public use until ordered by the Owner in writing. Should it 
become necessary to open a portion of the Work to public traffic on a temporary or intermittent basis, such openings 
shall be made when, in the opinion of the Owner, such portion of the Work is in an acceptable condition to support 
the intended traffic or activity. Temporary or intermittent openings for airfield traffic (aircraft and vehicles) are 
considered to be inherent in the work and shall not constitute either acceptance of the portion of the Work so opened 
or a waiver of any provision of the contract. Any damage to the portion of the Work so opened that is not 
attributable to traffic or activity that is permitted by the Owner shall be repaired by the Contractor at its own 
expense. 

The Contractor shall make its own estimate of the inherent difficulties involved in completing the Work under the 
conditions herein described and shall not claim any added compensation by reason of delay or increased cost due to 
opening a portion of the contract Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt 
of a final Application for Payment, the Owner, the Architect/Engineer, and the Using Agency will promptly make 
such inspection and, when the Owner finds the Work acceptable under the Contract Documents and the Contract 
fully performed, the Owner will promptly approve the final Application for Payment stating that to the best of the 
Owner’s knowledge, information and belief, and on the basis of the aforementioned on-site visits and inspections, 
the Work has been completed in accordance with terms and conditions of the Contract Documents. After acceptance 
of the Work by the Owner, the Owner will make final payment to the Contractor of the amount remaining after 
deducting all prior payments and all amounts to be kept or retained under the provisions of the Contract Documents, 
including the following items: 
 

.1 Liquidated damages, as applicable, and described within the Agreement. 

.2 If items of Work are determined by the Owner to have been left uncompleted or uncorrected 
between the date of Substantial Completion and the date of Final Completion, and the Owner 
decides to issue a Certificate of Final Completion leaving those Work items incomplete or 
uncorrected, the following deduction may be made from the final payment: Two times the value of 
outstanding items of correction Work or Substantial Completion list items yet uncompleted or 
uncorrected, as applicable. The Contractor does hereby waive any and all claims to all monies 
withheld by the Owner to cover the value of all such uncompleted or uncorrected items.  

 
The Owner’s approval of the final Application for Payment will constitute a further representation that conditions 
listed in Section 9.10.2 as precedent to the Contractor's being entitled to final payment have been fulfilled. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner's property might be responsible or encumbered (less amounts withheld 
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire 
until at least 30 days' prior written notice has been given to the Owner, (3) a written statement that the Contractor 
knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract 
Documents, (4) consent of surety, if any, to final payment, (5) a certified statement signed by the subcontractors, 
indicating actual amounts paid to the Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers 
associated with the project, and (6) if required by the Owner, other data establishing payment or satisfaction of 
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obligations, such as receipts, releases and waivers of liens, claims, security interests or encumbrances arising out of 
the Contract, to the extent and in such form as may be designated by the Owner. If a Subcontractor refuses to furnish 
a release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify 
the Owner against such lien. If such lien remains unsatisfied after payments are made, the Contractor shall refund to 
the Owner all money that the Owner may be compelled to pay in discharging such lien, including all costs and 
reasonable attorneys' fees. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Owner so confirms, the 
Owner shall, upon application by the Contractor and approval by the Owner and without terminating the Contract, 
make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining 
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if 
bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work 
fully completed and accepted shall be submitted by the Contractor to the Owner prior to approval of such payment. 
Such payment shall be made under terms and conditions governing final payment, except that it shall not constitute a 
waiver of claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from: 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; or 

.3 terms of special warranties required by the Contract Documents. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at 
the time of final application for payment. 
 
§ 9.10.6 Release Of Retainage And Other Deductions. After executing the necessary documents to initiate the lien 
period, and not more than 45 days thereafter (based on a 30-day lien filing period and 15-day processing time), the 
Owner will release to the Contractor the retainage funds withheld pursuant to the Contract, less any deductions to 
cover pending claims against the Owner or Using Agency pursuant to Section 9.4.3. 

.1 After filing of the necessary documents to initiate the lien period, the Contractor shall have 30 days to 
complete any outstanding items of correction Work remaining to be completed or corrected as listed 
on a final punch list made a part of the Notice of Final Completion. Upon expiration of the 45 days, 
referred to in Section 9.10.6, the amounts withheld pursuant to the provisions of Section 9.10.1 
herein, for all remaining Work items will be returned to the Contractor; provided, that said Work has 
been completed or corrected to the satisfaction of the Owner within said 30 days. Otherwise, the 
Contractor does hereby waive any and all claims for all monies withheld by the Owner under the 
Contract to cover two times the value of such remaining uncompleted or uncorrected items.  

 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
 

§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
§ 10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the performance of the Contract. 
 
§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to: 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off site, 
under care, custody or control of the Contractor or the Contractor's subcontractors of all tiers; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 
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§ 10.2.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations and 
lawful orders of public authorities bearing on safety of persons or property or their protection from damage, injury 
or loss. 

.1 Unless otherwise specified in this subsection, the Contractor is advised that the site of the Work is not 
within any property, district, or site, and does not contain any building, structure, or object listed in 
the current National Register of Historic Places published by the United States Department of 
Interior. Should the Contractor encounter, during its operations, any part of a building, structure, or 
object that is incongruous with its surroundings, the Contractor shall immediately cease operations in 
that location and notify the Owner. The Owner will immediately investigate the Contractor’s finding 
and direct the Contractor to either resume operations or to suspend operations as directed. Should the 
Owner order suspension of the Contractor’s operations in order to protect an archaeological or 
historical finding, or order the Contractor to perform extra Work, such shall be covered by an 
appropriate contract change order. 

 
§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions, performance of the Contract, 
and regulatory agencies, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites and 
utilities. 

.1  All Contractors’ operations shall be conducted in accordance with the project Construction Safety and 
Phasing Plan (CSPP) and the provisions set forth within the current version of AC 150/5370-2. The 
CSPP included within the contract documents conveys minimum requirements for operational safety 
on the airport during construction activities. The Contractor shall prepare and submit a Safety Plan 
Compliance Document that details how it proposes to comply with the requirements presented within 
the CSPP. 

.2 The Contractor shall implement all necessary safety plan measures prior to commencement of any 
work activity. The Contractor shall conduct routine checks to assure compliance with the safety plan 
measures. No deviation or modifications may be made to the approved CSPP unless approved in 
writing by the Owner. 

 
§ 10.2.4 When use or storage of hazardous materials or equipment or unusual methods are necessary for execution 
of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly 
qualified personnel. A Material Safety Data Sheet shall be requested by the Contractor from the manufacturer of any 
hazardous product used, and material usage shall be accomplished with strict adherence to all safety requirements 
and all manufacturer's warnings and application instructions listed on the Material Safety Data Sheet and on the 
product container label. The Contractor shall be responsible for coordinating communications on any exchange of 
Material Safety Data Sheets or other hazardous material information that is required to be made available to, or 
exchanged between, or among, employers at the site in accordance with Laws or Regulations. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a subcontractor of any tier, or anyone directly or indirectly employed by any of 
them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect/Engineer or 
anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 
addition to the Contractor's obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a qualified and responsible member of the Contractor's organization at the 
site whose duty shall be the prevention of accidents. This person shall be approved by the Owner. 
 
§ 10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to endanger its 
safety. 
 
§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons 
resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), 
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encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop 
Work in the affected area and report the condition to the Owner in writing. 
 
§ 10.3.2 The Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the 
material or substance reported by the Contractor and, in the event such material or substance is found to be present, 
to verify that it has been rendered harmless. Unless otherwise required by the Contract Documents, the Owner shall 
furnish in writing to the Contractor the names and qualifications of persons or entities who are to perform tests 
verifying the presence or absence of such material or substance or who are to perform the task of removal or safe 
containment of such material or substance. The Contractor will promptly reply to the Owner in writing stating 
whether or not the Contractor has reasonable objection to the persons or entities proposed by the Owner. If the 
Contractor has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom 
the Contractor has no reasonable objection. When the material or substance has been rendered harmless, Work in the 
affected area shall resume upon written agreement of the Owner and Contractor. The Contract Time shall be 
extended appropriately and the Contract Sum shall be increased in the amount of the Contractor's reasonable 
additional costs of shut-down, delay and start-up, which adjustments shall be accomplished as provided in Article 7. 
 
§ 10.3.3 The Owner shall not be responsible under Section 10.3 for materials and substances brought to the site by 
the Contractor unless such materials or substances were required by the Contract Documents. 
 
§ 10.3.4 If, without negligence on the part of the Contractor, the Contractor is held liable for the cost of remediation 
of a hazardous material or substance solely by reason of performing Work as required by the Contract Documents, 
the Owner shall indemnify the Contractor for all cost and expense thereby incurred. 
 
§ 10.4 ENVIRONMENTAL PROTECTION 
§ 10.4.1 The Contractor shall comply with all Federal, state, and local laws and regulations controlling pollution of 
the environment. The Contractor shall take necessary precautions to prevent pollution of streams, ponds, and 
reservoirs with fuels, oils, bitumens, chemicals, or other harmful materials and to prevent pollution of the 
atmosphere from particulate and gaseous matter. 
 
§ 10.4.2 The Contractor shall control storm water in accordance with current Alaska Department of Environmental 
Conservation Construction General Permit requirements for storm water control, and as described elsewhere in the 
contract documents. 
 
§ 10.5 EMERGENCIES 
§ 10.5.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's 
discretion, to prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by 
the Contractor on account of an emergency shall be determined as provided in Section 4.3 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
 

§ 11.1 INSURANCE 
§ 11.1.1 The Contractor shall purchase and maintain the insurance required under this section. Such insurance shall 
include the specific coverages set out herein and be written for not less than the limits of liability and coverages 
provided in the Supplementary General Conditions, or required by law, whichever are greater. All insurance shall be 
maintained continuously during the life of the Agreement up to the date of Final Completion and at all times 
thereafter when the Contractor may be correcting, removing, or replacing defective Work in accordance with 
Section 12.2, but the Contractor's liabilities under this Contract shall not be deemed limited in any way to the 
insurance coverage required. Policies shall also specify insurance provided by Contractor will be considered primary 
and not contributory to any other insurance available to the Owner. Failure by the Contractor to keep such insurance 
in effect for the time period specified shall be deemed defective Work and resolved in accordance with the Contract 
Documents.  
 
§ 11.1.2 All insurance required by the Contract Documents to be purchased and maintained by the Contractor shall 
be obtained from insurance companies that are duly licensed or authorized in the State of Alaska to issue insurance 
policies for the limits and coverages so required. Such insurance companies shall have a current Best's Rating of at 
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least an "A" (Excellent) general policy holder's rating and a Class VII financial size category and shall also meet 
such additional requirements and qualifications as may be provided in the Supplementary General Conditions. 
 
§ 11.1.3 The Contractor shall furnish the Owner with certificates and amendatory endorsements or copies of the 
applicable policy language affecting coverage required in this agreement showing the type, amount, class of 
operations covered, effective dates and dates of expiration of policies. At least 30 days prior to the cancellation, non-
renewal or reduction in the amount of coverage, Contractor shall provide written notice to the Owner. All such 
insurance required herein (except for Workers’ Compensation and Employer's Liability) shall name the Owner, 
Using Agency, their Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies. The Contractor shall purchase and maintain the following insurance: 
 

.1 Workers’ Compensation and Employer’s Liability. This insurance shall protect the Contractor 
against all claims under applicable state Workers’ Compensation laws. The Contractor shall also 
be protected against claims for injury, disease, or death of employees which, for any reason, may 
not fall within the provisions of a Workers’ Compensation law. This policy shall include an “all 
states” endorsement. The Contractor shall require each Subcontractor similarly to provide 
Workers’ Compensation Insurance for all of the latter's employees to be engaged in such work 
unless such employees are covered by the protection afforded by the Contractor 's Workers’ 
Compensation Insurance. In case any class of employees is not protected, under the Workers’ 
Compensation Statute, the Contractor shall provide and shall cause each subcontractor to provide 
adequate employer's liability insurance for the protection of such of its employees as are not 
otherwise protected. Contractor agrees to waive all rights of subrogation against the Owner for 
work performed under Contract. 
 
Note:  If the Work called for in the Contract Documents involves work in or on any navigable 
waters, the Contractor shall provide Workers' Compensation coverage which shall include 
coverage under the Longshore and Harbor Workers' Compensation Act, the Jones Act, and any 
other coverage required under Federal or State laws pertaining to workers in or on navigable 
waters.   

.2 Commercial General Liability. This insurance shall be written in comprehensive form and shall 
protect the Contractor against all claims arising from injuries to persons other than its employees 
or damage to property of the Owner or others arising out of any act or omission of the Contractor 
or its agents, employees, or Subcontractors. The policy shall contain no exclusions for any 
operations within the scope of this Contract. 

.3 Comprehensive Automobile Liability. This insurance shall be written in comprehensive form and 
shall protect the Contractor against all claims for injuries to members of the public and damage to 
property of others arising from the use of motor vehicles, and shall cover operation on or off the 
site of all motor vehicles licensed for highway use, whether they are owned, non-owned, or hired. 
Coverage for hired motor vehicles should include endorsement covering liability assumed under 
this Contract. 

.4 Subcontractor's Insurance. The Contractor shall require and verity that each of its subcontractors 
maintain insurance meeting all of the requirements stated herein, unless specifically exempted 
from a required coverage. Subcontractor insurance coverage shall be of the type and in the 
amounts specified in the Supplementary General Conditions or Contractor shall insure the 
activities of its Subcontractors under the Contractor’s own policy, in like amount. 

.5 Builder’s Risk. This insurance shall be of the “all risks’ type and shall be written in completed 
value form, and shall protect the Contractor, the Owner, and the Using Agency against risks of 
damage to buildings, structures, and materials and equipment. The amount of such insurance shall 
be not less than the insurable value of the Work at completion. Builder's risk insurance shall 
provide for losses to be payable to the Contractor, the Owner, and the Using Agency, as their 
interests may appear. The policy shall contain a provision that in the event of payment for any loss 
under the coverage provided, the insurance company shall have no rights of recovery against the 
Contractor, the Owner, and the Using Agency. The Builder’s Risk policy shall insure against risks 
of direct physical loss or damage to property from any external cause. Allowable exclusions, if 
any, shall be as specified in the Supplementary General Conditions. 
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§ 11.2 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.2.1 The Contractor shall furnish performance and payment bonds, each in the amount set forth in the 
Supplementary General Conditions as security for the faithful performance and payment of all the Contractor's 
obligations under the Contract Documents. These bonds shall remain in effect for twelve months after the date of 
final payment and until all obligations and liens under this contract have been satisfied. The Contractor shall also 
furnish such other Bonds as are required by the Supplementary General Conditions. All bonds shall be in the form 
prescribed by the Contract Documents except as provided otherwise by laws or regulations, and shall be executed by 
such sureties as are named in the current list of "Companies Holding Certificates of Authority as Acceptable 
Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the 
Audit Staff, Bureau of Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent 
must be accompanied by a certified copy of such agent's authority to act. 
 
§ 11.2.2 If the surety on any bond furnished by the Contractor is declared bankrupt or becomes insolvent or its right 
to do business is terminated in any state where any part of the Work is located, the Contractor shall within 7 days 
thereafter substitute another bond and surety that must be acceptable to the Owner. 
 
§ 11.2.3 All Bonds required by the Contract Documents to be purchased and maintained by Contractor shall be 
obtained from surety companies that are duly licensed or authorized in the State of Alaska to issue bonds for the 
limits so required. Such surety companies shall also meet such additional requirements and qualifications as may 
be provided in the Supplementary General Conditions. The CBJ may notify the surety of any potential default or 
liability. 
 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
 

§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Owner’s request or to requirements specifically 
expressed in the Contract Documents, it must, if required in writing by the Owner, be uncovered for the Owner’s 
examination and be replaced at the Contractor's expense without change in the contract time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Owner has not specifically requested to examine prior to 
its being covered, the Owner may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 
Change Order, be at the Owner's expense. If such Work is not in accordance with the Contract Documents, 
correction shall be at the Contractor's expense unless the condition was caused by the Owner or a separate contractor 
in which event the Owner shall be responsible for payment of such costs. 
 
§ 12.2 CORRECTION OF WORK 
§ 12.2.1 Before or after Substantial Completion. The Contractor shall promptly correct Work rejected by the Owner 
or failing to conform to the requirements of the Contract Documents, whether discovered before or after Substantial 
Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including 
additional testing and inspections and compensation for the Owner’s and Architect's/Engineer’s services and 
expenses made necessary thereby, shall be at the Contractor's expense. 
 
§ 12.2.2 After Substantial Completion.  In addition to any other warranties in this contract, the Contractor warrants 
that work performed under this contract conforms to the contract requirements and is free of any defect in 
equipment, material, work quality, or design furnished, or performed by the Contractor or any subcontractor or 
supplier at any tier. If, within one year after the date of Substantial Completion of the Work or designated portion 
thereof or after the date for commencement of warranties established under Section 9.9, or by terms of an applicable 
special warranty required by the Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice from 
the Owner to do so unless the Owner has previously given the Contractor a written acceptance of such condition. 
The Owner shall give such notice promptly after discovery of the condition. During the one-year period for 
correction of Work, if the Owner fails to notify the Contractor and give the Contractor an opportunity to make the 
correction, the Owner waives the rights to require correction by the Contractor and to make a claim for breach of 
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warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during that period after 
receipt of notice from the Owner, the Owner may correct it in accordance with Section 2.4. 
 
§ 12.2.3 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
performance of the Work. 
 
§ 12.2.4 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.5 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.6 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor's correction or removal of Work 
which is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.7 Nothing contained in this section shall be construed to establish a period of limitation with respect to other 
obligations which the Contractor might have under the Contract Documents. Establishment of the one-year period 
for correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to 
correct the Work, and has no relationship to the time within which the obligation to comply with the Contract 
Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish 
the Contractor's liability with respect to the Contractor's obligations other than specifically to correct the Work. 
 
§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
§ 12.3.1 If the Owner prefers to accept Work which is not in accordance with the requirements of the Contract 
Documents, the Owner may do so instead of requiring its removal and correction, in which case the contract sum 
will be reduced as appropriate and equitable. Such adjustment shall be effected whether or not final payment has 
been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
 

§ 13.1 GOVERNING LAW 
§ 13.1.1 The Contract shall be governed by the law of the State of Alaska. The Contractor shall observe and comply 
with all federal, state, and local laws, ordinances, codes, orders, and regulations which in any manner affect those 
engaged or employed on the Work, the materials used in the Work, or the conduct of the Work. If any discrepancy 
or inconsistency should be discovered in this Contract in relation to any such law, ordinance, code, order, or 
regulation, the Contractor shall report the same in writing to the Owner. The Contractor shall indemnify, defend, and 
hold harmless the Owner, the Using Agency, and their officers, agents, and employees against all claims or liability 
arising from violation of any such law, ordinance, code, or regulation, whether by Contractor or by its employees, 
Subcontractors, or third parties. Any particular law or regulation specified or referred to elsewhere in the Contract 
Documents shall not in any way limit the obligation of the Contractor to comply with all other provisions of federal, 
state, and local laws and regulations. 
 
§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to the other party hereto and to partners, successors, assigns and legal representatives of such other 
party in respect to covenants, agreements and obligations contained in the Contract Documents. Neither party to the 
Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make 
such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations 
under the Contract. 
 
§ 13.3 WRITTEN NOTICE 
§ 13.3.1 Written notice shall be deemed to have been duly served if delivered in person to the individual or a 
member of the firm or entity or to an officer of the corporation for which it was intended, or if delivered at or sent by 
registered or certified mail to the last business address known to the party giving notice. 



SECTION 00 7000 - GENERAL CONDITIONS OF THE CONTRACT  

JNU BAGWELL MECHANICAL REPAIRS GENERAL CONDITIONS 
CBJ Contract BE22-306 00 7000-41 

 
§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 
by law. 
 
§ 13.4.2 No action or failure to act by the Owner, Architect/Engineer or Contractor shall constitute a waiver of a 
right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or 
acquiescence in a breach thereunder, except as may be specifically agreed in writing. 
 
§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws, 
ordinances, rules, regulations or orders of public authorities having jurisdiction shall be made at an appropriate time. 
Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and approvals with an 
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall 
bear all related costs of tests, inspections and approvals. The Contractor shall give the Owner timely notice of when 
and where tests and inspections are to be made so that the Owner may be present for such procedures. The Owner 
shall bear costs of tests, inspections or approvals that do not become requirements until after bids are received or 
negotiations concluded. 
 
§ 13.5.2 If the Owner or public authorities having jurisdiction determine that portions of the Work require additional 
testing, inspection or approval not included under Section 13.5.1, the Owner will instruct the Contractor to make 
arrangements for such additional testing, inspection or approval by an entity acceptable to the Owner, and the 
Contractor shall give timely notice to the Owner of when and where tests and inspections are to be made so that the 
Owner may be present for such procedures. Such costs, except as provided in Section 13.5.3, shall be at the Owner's 
expense. 
 
§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Owner’s and Architect's/Engineer’s 
services and expenses shall be at the Contractor's expense. 
 
§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Owner. 
 
§ 13.5.5 If the Owner is to observe tests, inspections or approvals required by the Contract Documents, the Owner 
will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.5.7 For Airport Improvement Program (AIP) contracts, the United States Government has agreed to reimburse 
the Owner for some portion of the Contract costs. Such reimbursement is made from time to time upon the Owner’s 
request to the FAA. In consideration of the United States Government’s (FAA’s) agreement with the Owner, the 
Owner has included provisions in this contract pursuant to the requirements of Title 49 of the USC and the Rules 
and Regulations of the FAA that pertain to the work. 
 
As required by the USC, the contract Work is subject to the inspection and approval of duly authorized 
representatives of the FAA Administrator, and is further subject to those provisions of the rules and regulations that 
are cited in the Contract, plans, or specifications. 
 
No requirement of the USC, the rules and regulations implementing the USC, or this Contract shall be construed as 
making the Federal Government a party to the Contract nor will any such requirement interfere, in any way, with the 
rights of either party to the contract. 
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§ 13.6 COMMENCEMENT OF STATUTORY LIMITATION PERIOD 
§ 13.6.1 As between the Owner and Contractor: 

.1 Before Substantial Completion.  As to acts or failures to act occurring prior to the relevant date of 
Substantial Completion, any applicable statute of limitations shall commence to run and any alleged 
cause of action shall be deemed to have accrued in any and all events not later than such date of 
Substantial Completion; 

.2 Between Substantial Completion and Final Completion.  As to acts or failures to act occurring 
subsequent to the relevant date of Substantial Completion and prior to the date of Final Completion, 
any applicable statute of limitations shall commence to run and any alleged cause of action shall be 
deemed to have accrued in any and all events not later than the date of  Final Completion; and 

.3 After Final Completion.  As to acts or failures to act occurring after the relevant date of Final 
Completion, any applicable statute of limitations shall commence to run and any alleged cause of 
action shall be deemed to have accrued in any and all events not later than the date of any act or 
failure to act by the Contractor pursuant to any Warranty provided under Section 3.5, the date of any 
correction of the Work or failure to correct the Work by the Contractor under Section 12.2, or the 
date of actual commission of any other act or failure to perform any duty or obligation by the 
Contractor or Owner, whichever occurs last. 

 
§ 13.7 RETENTION AND INSPECTION OF RECORDS 
§ 13.7.1 Record Retention and Maintenance. The Contractor shall keep and maintain in safe condition full and 
accurate records of all costs incurred and items billed and all other project records and documents relating to 
performance, communications, and correspondence in connection with the performance of the Work under this 
Contract, which records and documents shall be open to review, examination, reproduction or audit by the Owner or 
its authorized representatives during performance of the Work and until three years after final payment and all other 
pending matters are closed. 
 
§ 13.7.2 Subcontractor Records. The Contractor shall make it a condition of all subcontracts of all tiers relating to 
the Work under this Contract that any and all subcontractors of all tiers will keep accurate records of costs incurred 
and items billed in connection with their Work and that such records shall be open to review, examination, 
reproduction or audit by the Owner or its authorized representatives during performance of the Work and until three 
years after final payment under the subcontract and all other pending matters are closed. 
 
§ 13.7.3 Availability. The Contractor shall make available at its business office upon request at all reasonable times 
the materials described in Sections 2.5 including materials of both the Contractor and its subcontractors, for review, 
examination, reproduction, or audit for a period of three years after final payment under this Contract and all other 
pending matters are closed. 
 
§ 13.7.4 Termination. If this Contract is completely or partially terminated, the records relating to the Work 
terminated shall be made available for three years after any resulting final termination settlement. 
 
§ 13.7.5 Claims and Appeals. Records pertaining to any Claims or appeals submitted pursuant to Sections 4.3, 4.4 
and 4.5 or otherwise arising from or relating to the performance of Work under this Contract shall be made available 
until such appeals are finally concluded. Such documents or records shall be made available to the Owner or its duly 
authorized representatives within thirty days of the Owner’s request. 
 
§ 13.7.6 Subcontracts. The Contractor shall include the provisions of Section 13.8 in all subcontracts so as to be 
binding on all subcontractors. 
 
§ 13.7.7 Cost or Pricing Data. If the Contractor has submitted cost or pricing data in connection with the pricing of 
any Change Order or modification to this Contract, unless pricing was based on (1) adequate price competition, (2) 
established catalog or market price of commercial items sold in substantial quantities to the general public, or (3) 
prices set by law or regulation, the Owner shall have the right to audit all books, records, documents and other data 
of the Contractor, including computations and projections, related to negotiating, pricing or performing the Change 
Order or modification, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data. 
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§ 13.8 GRATUITY AND CONFLICT OF INTEREST 
§ 13.8.1 The Contractor agrees to not extend any loan, gratuity or gift of money of any form whatsoever to any 
employee or elected official of the City and Borough of Juneau or the Using Agency, nor will the Contractor rent or 
purchase any equipment or materials from any employee or elected official of the City and Borough of Juneau or the 
Using Agency, or to the best of the Contractor’s knowledge, from any agent of any employee or elected official of the 
City and Borough of Juneau or the Using Agency. Before Final Payment, the Contractor shall execute and furnish the 
Owner an affidavit certifying that the Contractor has complied with the above provisions of the Contract. 

 
§ 13. 9 COST REDUCTION INCENTIVE 
§ 13.9.1 At any time within 30 days after the date of the Notice of Award, the Contractor may submit to the Owner in 
writing, proposals for modifying the drawings, specifications, or other requirements of this Contract for the sole 
purpose of reducing the total cost of construction. The cost reduction proposal shall not impair in any manner the 
essential functions or characteristics of the project, including but not limited to, service life, economy of operation, ease 
of maintenance, desired appearance or design and safety standards. 
 
§ 13.9.2 The cost reduction proposal shall contain the following information: 

1. Description of both the existing Contract requirements for performing the Work and the proposed 
changes. 

2. An itemization of the Contract requirements that must be changed if the proposal is adopted. 
3. A detailed estimate of the time required and the cost of performing the Work under both the existing 

Contract and the proposed change. 
4. A statement of the date by which the Contractor must receive the decision from the Owner on the 

cost reduction proposal. 
5. The Contract items of Work affected by the proposed changes including any quantity variations. 
6. A description and estimate of costs the Owner may incur in implementing the proposed changes, 

such as test and evaluation and operating and support costs. 
7. A prediction of any effects the proposed change would have on future operations and maintenance 

costs to the Owner. 
 
§ 13.9.3 The provisions of this section shall not be construed to require the Owner to consider any cost reduction 
proposal that may be submitted; nor will the Owner be liable to the Contractor for failure to accept or act upon any cost 
reduction proposal submitted, or for delays to the Work attributable to the consideration or implementation of any such 
proposal. 
 
§ 13.9.4 If a cost reduction proposal is similar to a change in the drawings or specifications for the project under 
consideration by the Owner at the time the proposal is submitted, the Owner will not accept such proposal and reserves 
the right to make such changes without compensation to the Contractor under the provisions of this section. 
 
§ 13.9.5 The Contractor shall continue to perform the Work in accordance with the requirements of the Contract until 
an executed Change Order incorporating the cost reduction proposal has been issued. If any executed Change Order has 
not been issued by the date upon which the Contractor's cost reduction proposal specifies that a decision should be 
made by the Owner, in writing, the cost reduction proposal shall be considered rejected. 
 
§ 13.9.6 The Owner shall be the sole judge of the acceptability of a cost reduction proposal and of the estimated net 
savings in Contract Time and construction costs resulting from the adoption of all or any part of such proposal. 
Should the Contractor disagree with Owner’s decision on the cost reduction proposal, there is no further 
consideration. The Owner reserves the right to make final determination. 
 
§ 13.9.7 If the Contractor 's cost reduction proposal is accepted in whole or in part, such acceptance will be made by a 
Contract Change Order that specifically states that the change is executed pursuant to this cost reduction proposal 
section. Such Change Order shall incorporate the changes in the drawings and specifications that are necessary to 
permit the cost reduction proposal or such part of it as has been accepted to be put into effect and shall include any 
conditions upon which the Owner’s approval is based, if such approval is conditional. The Change Order shall also 
describe the estimated net savings in the cost of performing the Work attributable to the cost reduction proposal, and 
shall further provide that the Contract cost be adjusted by crediting the Owner with the estimated net savings amount. 
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§ 13.9.8 Acceptance of the cost reduction proposal and performance of the Work does not extend the time of 
completion of the Contract, unless specifically provided in the Change Order authorizing the use of the submitted 
proposal. Should the adoption of the cost reduction proposal result in a contract time savings, the total contract time 
may be reduced by an amount equal to the time savings realized. 
 
§ 13.9.9 The amount specified to the Contractor in the Change Order accepted in the cost reduction proposal shall 
constitute full compensation for the performance of Work. No claims for additional costs as a result of the changes 
specified in the cost reduction proposal shall be allowed. 
 
§ 13.9.10 The Owner reserves the right to adopt and utilize any approved cost reduction proposal for general use on 
any Contract administered when it is determined suitable for such application. Cost reduction proposals identical, 
similar, or previously submitted will not be accepted for consideration if acceptance and compensation has previously 
been approved. The Owner reserves the right to use all or part of any cost reduction proposal without obligation or 
compensation of any kind to the Contractor. 
 
§ 13.9.11 The Contractor shall bear the costs, if any, to revise all bonds and insurance requirements for the project, 
to include the cost reduction Work. 
 
§ 13.10 USE OF THE CBJ GRAVEL PIT 
§ 13.10.1 The City and Borough of Juneau (CBJ) may make unclassified material available to Contractor, from the 
CBJ gravel pit, at a rate less than that charged to other customers. Contractor is not required to use material from the 
CBJ gravel pit and the CBJ makes no guarantee as to the quantity or quality of the available material. 
 
§ 13.10.2 If Contractor proposes to use material form the CBJ gravel pit, Contractor must meet all requirements for use 
of the CBJ gravel pit as determined by the CBJ Engineering Department, Gravel Pit Management. Additional 
information is available at (907) 586-0883. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
 

§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 60 consecutive days 
through no act or fault of the Contractor or a subcontractor, sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 an act of government, such as a declaration of national emergency that requires all Work to be 
stopped; or 

.3 because the Owner has not approved an application for payment and has not notified the Contractor 
of the reason for withholding approval as provided in Section 9.4, or 

.4 because the Owner has not made payment on an approved application for payment within the time 
stated in the Contract Documents. 

 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a subcontractor of 
any tier, or their agents or employees or any other persons or entities performing portions of the Work under direct 
or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work by the 
Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of days 
scheduled for completion, or 120 days in any 365-day period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days' 
written notice to the Owner, terminate the Contract and recover from the Owner payment for Work executed and for 
proven loss with respect to materials, equipment, tools, and construction equipment and machinery, including 
reasonable overhead, profit and damages. 
 
§ 14.1.4 If the Work is stopped for a period of 90 consecutive days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
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with the Contractor because the Owner has persistently failed to fulfill the Owner's obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days' written notice to the Owner, terminate the Contract and recover from the Owner as provided in Section 14.1.3. 
 
§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor: 

.1 persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper 
materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors; 

.3 persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having 
jurisdiction; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
 
§ 14.2.2 When any of the above reasons exist, the Owner, upon certification that sufficient cause exists to justify 
such action, may without prejudice to any other rights or remedies of the Owner and after giving the Contractor and 
the Contractor's surety, if any, seven days' written notice, terminate employment of the Contractor and may, subject 
to any prior rights of the surety: 

.1 take possession of the site and of all materials, equipment, tools, and construction equipment and 
machinery thereon owned by the Contractor; 

.2 accept assignment of subcontracts pursuant to Section 5.4; and 

.3 finish the Work by whatever reasonable method the Owner may deem expedient. Upon request of the 
Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by 
the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor 
shall not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect's/Engineer’s services and expenses made necessary thereby, and other damages incurred by the Owner 
and not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid 
balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner 
shall be certified by the Owner upon application, and this obligation for payment shall survive termination of the 
Contract. 
 
§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent: 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause. 
 
§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the 
Contractor shall: 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or directed by the Owner, for the protection and preservation of the Work; and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 
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§ 14.4.3 In case of such termination for the Owner's convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on 
the Work not executed. 
 
END OF SECTION 00 7000 
 



SECTION 00 8000 - SUPPLEMENTARY GENERAL CONDITIONS OF THE CONTRACT 
 

JNU BAGWELL MECHANICAL REPAIRS SUPPLEMENTARY GENERAL CONDITIONS 
CBJ Contract BE22-306       00 8000 - 1  
 
  

SGC 1: ADD the following to § 1.7 FEDERAL CONTRACT PROVISIONS  
 
§ 1.7.1 ACCESS TO RECORDS AND REPORTS.  (2 CFR § 200.326, 2 CFR § 200.333) The Contractor must maintain 
an acceptable cost accounting system. The Contractor agrees to provide the Sponsor, the Federal Aviation 
Administration, and the Comptroller General of the United States or any of their duly authorized representatives 
access to any books, documents, papers, and records of the Contractor which are directly pertinent to the specific 
contract for the purpose of making audit, examination, excerpts and transcriptions. The Contractor agrees to maintain 
all books, records and reports required under this contract for a period of not less than three years after final 
payment is made and all pending matters are closed.   
 
§ 1.7.2 BUY AMERICAN PREFERENCES.  (49 USC § 50101) The Contractor agrees to comply with 49 USC § 50101, 
which provides that Federal funds may not be obligated unless all steel and manufactured goods used in AIP‐funded 
projects are produced in the United States, unless the FAA has issued a waiver for the product; the product is listed as 
an Excepted Article, Material Or Supply in Federal Acquisition Regulation subpart 25.108; or is included in the 
FAA Nationwide Buy American Waivers Issued list. The appropriate Buy American Certification presented with the 
Bid shall be fulfilled through the execution of the Work.  
 
§ 1.7.3 CIVIL RIGHTS – GENERAL.  (49 USC § 47123) The Contractor agrees to comply with pertinent statutes, 
Executive Orders and such rules as are promulgated to ensure that no person shall, on the grounds of race, creed, 
color, national origin, sex, age, or disability be excluded from participating in any activity conducted with or 
benefiting from Federal assistance. This provision binds the Contractor and subcontractors from the bid solicitation 
period through the completion of the contract. This provision is in addition to that required of Title VI of the Civil 
Rights Act of 1964.  

 
§ 1.7.4 TITLE VI CLAUSES FOR COMPLIANCE WITH NONDISCRIMINATION REQUIREMENTS. (49 USC § 47123) 
During the performance of this contract, the Contractor, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “Contractor”) agrees as follows:  

1.    Compliance with Regulations: The Contractor (hereinafter includes consultants) will comply with the 
Title VI List of Pertinent Nondiscrimination Statutes and Authorities, as they may be amended from 
time to time, which are herein incorporated by reference and made a part of this contract.   

2.   Non‐discrimination: The Contractor, with regard to the Work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The Contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, 
including employment practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR part 21.   

3.    Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all solicitations, 
either by competitive bidding, or negotiation made by the Contractor for Work to be performed under a 
subcontract, including procurements of materials, or leases of equipment, each potential subcontractor 
or supplier will be notified by the Contractor of the Contractor’s obligations under this contract and the 
Acts and the Regulations relative to Non‐discrimination on the grounds of race, color, or national 
origin.     

4.    Information and Reports: The Contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the sponsor or the 
Federal Aviation Administration to be pertinent to ascertain compliance with such Acts, Regulations, 
and instructions. Where any information required of a Contractor is in the exclusive possession of 
another who fails or refuses to furnish the information, the Contractor will so certify to the sponsor of 
the Federal Aviation Administration, as appropriate, and will set forth what efforts it has made to 
obtain the information.  

5.   Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the Non‐ 
discrimination provisions of this contract, the sponsor will impose such contract sanctions as it or the 
Federal Aviation Administration may determine to be appropriate, including, but not limited to:  

a. Withholding payments to the Contractor under the contract until the Contractor complies; 
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and/or 
b. Cancelling, terminating, or suspending a contract, in whole or in part.  

6.    Incorporation of Provisions: The Contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by 
the Acts, the Regulations and directives issued pursuant thereto. The Contractor will take action with 
respect to any subcontract or procurement as the sponsor or the Federal Aviation Administration may 
direct as a means of enforcing such provisions including sanctions for noncompliance. Provided, that if 
the Contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the Contractor may request the sponsor to enter into any litigation to protect 
the interests of the sponsor. In addition, the Contractor may request the United States to enter into the 
litigation to protect the interests of the United States. 

 
§ 1.7.5 TITLE VI LIST OF PERTINENT NONDISCRIMINATION ACTS AND AUTHORITIES. (49 USC § 47123)  During the 
performance of this contract, the Contractor, for itself, its assignees, and successors in interest (hereinafter referred 
to as the “Contractor”) agrees to comply with the following non-discrimination statutes and authorities; including 
but not limited to: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits discrimination 
on the basis of race, color, national origin);  

• 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The Department of Transportation - 
Effectuation of Title VI of The Civil Rights Act of 1964);  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 
4601), (prohibits unfair treatment of persons displaced or whose property has been acquired because of 
Federal or Federal-aid programs and projects);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits discrimination on 
the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, (prohibits 
discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and applicability 
of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and Section 504 of the 
Rehabilitation Act of 1973, by expanding the definition of the terms “programs or activities” to include all 
of the programs or activities of the Federal-aid recipients, sub-recipients and contractors, whether such 
programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act of 1990, which prohibit discrimination on the basis 
of disability in the operation of public entities, public and private transportation systems, places of public 
accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by Department 
of Transportation regulations at 49 CFR parts 37 and 38; 

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and 
Low-Income Populations, which ensures non-discrimination against minority populations by discouraging 
programs, policies, and activities with disproportionately high and adverse human health or environmental 
effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, and 
resulting agency guidance, national origin discrimination includes discrimination because of limited 
English proficiency (LEP).  To ensure compliance with Title VI, you must take reasonable steps to ensure 
that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 
because of sex in education programs or activities (20 U.S.C. 1681 et seq). 

 
§ 1.7.6 DISADVANTAGED BUSINESS ENTERPRISE. (49 CFR part 26) The requirements of 49 CFR part 26 apply to 
this contract. It is the policy of the Juneau International Airport to practice nondiscrimination based on race, color, 
sex or national origin in the award or performance of this contract. The Owner encourages participation by all firms 
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qualifying under this solicitation regardless of business size or ownership. 
.1 Contract Assurance (§ 26.13) – The Contractor or subcontractor shall not discriminate on the basis of 

race, color, national origin, or sex in the performance of this contract. The Contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT assisted contracts. 
Failure by the contractor to carry out these requirements is a material breach of this contract, which 
may result in the termination of this contract or such other remedy as the Owner deems appropriate, 
which may include, but is not limited to:  

a. Withholding monthly progress payments; 
b. Assessing sanctions; 
c. Liquidated damages; and/or 
d. Disqualifying the Contractor from future bidding as non-responsible. 

.2 Prompt Payment (§26.29) - The prime Contractor agrees to pay each subcontractor under this prime 
contract for satisfactory performance of its contract no later than 30 days from the receipt of each 
payment the prime contractor receives from the City and Borough of Juneau. The prime Contractor 
agrees further to return retainage payments to each subcontractor within 30 days after the 
subcontractor's work is satisfactorily completed. Any delay or postponement of payment from the 
above referenced time frame may occur only for good cause following written approval of the City and 
Borough of Juneau. This clause applies to both DBE and non-DBE subcontractors. 

 
§ 1.7.7 ENERGY CONSERVATION REQUIREMENTS. (2 CFR § 200, Appendix II(H) ) Contractor and Subcontractor 
agree to comply with mandatory standards and policies relating to energy efficiency as contained in the state energy 
conservation plan issued in compliance with the Energy Policy and Conservation Act (42 U.S.C. 6201et seq). 
 
§ 1.7.8 FEDERAL FAIR LABOR STANDARDS ACT. (29 U.S.C. § 201, et seq)  All contracts and subcontracts that result 
from this solicitation incorporate by reference the provisions of 29 CFR part 201, the Federal Fair Labor Standards 
Act (FLSA), with the same force and effect as if given in full text. The FLSA sets minimum wage, overtime pay, 
recordkeeping, and child labor standards for full and part time workers. The Contractor has full responsibility to 
monitor compliance to the referenced statute or regulation. The Contractor must address any claims or disputes that 
arise from this requirement directly with the U.S. Department of Labor – Wage and Hour Division. 
 
§ 1.7.9 OCCUPATIONAL SAFETY AND HEALTH ACT.  (20 CFR part 1910) All contracts and subcontracts that result 
from this solicitation incorporate by reference the requirements of 29 CFR Part 1910 with the same force and effect 
as if given in full text.  Contractor must provide a work environment that is free from recognized hazards that may 
cause death or serious physical harm to the employee. The Contractor retains full responsibility to monitor its 
compliance and their subcontractor’s compliance with the applicable requirements of the Occupational Safety and 
Health Act of 1970 (20 CFR Part 1910).  Contractor must address any claims or disputes that pertain to a referenced 
requirement directly with the U.S. Department of Labor – Occupational Safety and Health Administration. 
 
§ 1.7.10 VETERAN’S PREFERENCE.  (49 USC § 47112(c)  In the employment of labor (excluding executive, 
administrative, and supervisory positions), the Contractor and all sub-tier contractors must give preference to 
covered veterans as defined within Title 49 United States Code Section 47112.  Covered veterans include Vietnam-
era veterans, Persian Gulf veterans, Afghanistan-Iraq war veterans, disabled veterans, and small business concerns 
(as defined by 15 U.S.C. 632) owned and controlled by disabled veterans. This preference only applies when there 
are covered veterans readily available and qualified to perform the work to which the employment relates. 
 
§ 1.7.11 COPELAND ANTI – KICKBACK ACT.  (2 CFR § 200, Appendix II(D), 29 CFR Parts 3 & 5)  Contractor must 
comply with the requirements of the Copeland “Anti-Kickback” Act (18 U.S.C. 874 and 40 U.S.C. 3145), as 
supplemented by Department of Labor regulation 29 CFR part 3.  Contractor and subcontractors are prohibited from 
inducing, by any means, any person employed on the project to give up any part of the compensation to which the 
employee is entitled.  The Contractor and each subcontractor must submit to the Owner, a weekly statement on the 
wages paid to each employee performing on covered Work during the prior week. Owner must report any violations 
of the Act to the Federal Aviation Administration. 
 
§ 1.7.12 DAVIS-BACON REQUIREMENTS.  (2 CFR § 200, Appendix II(D), 29 CFR Part 5) 
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.1   Minimum Wages 
(i)  All laborers and mechanics employed or working upon the site of the Work will be paid unconditionally 
and not less often than once a week, and without subsequent deduction or rebate on any account (except 
such payroll deductions as are permitted by the Secretary of Labor under the Copeland Act (29 CFR Part 
3)), the full amount of wages and bona fide fringe benefits (or cash equivalent thereof) due at time of 
payment computed at rates not less than those contained in the wage determination of the Secretary of 
Labor which is attached hereto and made a part hereof, regardless of any contractual relationship which 
may be alleged to exist between the contractor and such laborers and mechanics. Contributions made or 
costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the 
provisions of paragraph (1)(iv) of this section; also, regular contributions made or costs incurred for more 
than a weekly period (but not less often than quarterly) under plans, funds, or programs which cover the 
particular weekly period, are deemed to be constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually performed, without regard to skill, except as provided 
in 29 CFR Part 5.5(a)(4). Laborers or mechanics performing Work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked therein: Provided, that 
the employer's payroll records accurately set forth the time spent in each classification in which Work is 
performed. The wage determination (including any additional classification and wage rates conformed 
under (1)(ii) of this section) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 
contractor and its subcontractors at the site of the Work in a prominent and accessible place where it can 
easily be seen by the workers. 
(ii)(A) The contracting officer shall require that any class of laborers or mechanics, including helpers, 

which is not listed in the wage determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits therefore only when the following criteria 
have been met: 
(1)  The Work to be performed by the classification requested is not performed by a classification in 

the wage determination; and 
(2) The classification is utilized in the area by the construction industry; and 
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship 

to the wage rates contained in the wage determination. 
(B) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or 

their representatives, and the contracting officer agree on the classification and wage rate (including 
the amount designated for fringe benefits where appropriate), a report of the action taken shall be 
sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, Washington, D.C. 20210.  The Administrator, 
or an authorized representative, will approve, modify, or disapprove every additional classification 
action within 30 days of receipt and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(C)  In the event the Contractor, the laborers or mechanics to be employed in the classification or their 
representatives, and the contracting officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits where appropriate), the contracting officer shall 
refer the questions, including the views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day period that additional time is 
necessary.  

(D)  The wage rate (including fringe benefits where appropriate) determined pursuant to subparagraphs 
(1)(ii) (B) or (C) of this paragraph, shall be paid to all workers performing work in the classification 
under this contract from the first day on which work is performed in the classification. 

(iii)  Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly 
cash equivalent thereof. 
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(iv) If the Contractor does not make payments to a trustee or other third person, the Contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the 
Secretary of Labor has found, upon the written request of the Contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the Contractor 
to set aside in a separate account assets for the meeting of obligations under the plan or program.  

.2    Withholding. The Federal Aviation Administration or the sponsor shall upon its own action or upon 
written request of an authorized representative of the Department of Labor withhold or cause to be 
withheld from the Contractor under this contract or any other Federal contract with the same prime 
Contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, 
trainees, and helpers, employed by the Contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any laborer or mechanic, including any 
apprentice, trainee, or helper, employed or working on the site of work, all or part of the wages 
required by the contract, the Federal Aviation Administration may, after written notice to the 
contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension 
of any further payment, advance, or guarantee of funds until such violations have ceased. 

.3  Payrolls and basic records. 
(i) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the 

Work and preserved for a period of three years thereafter for all laborers and mechanics working at the 
site of the Work. Such records shall contain the name, address, and social security number of each such 
worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the 
wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the 
contractor shall maintain records which show that the commitment to provide such benefits is 
enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual costs incurred in providing such benefits. Contractors employing apprentices 
or trainees under approved programs shall maintain written evidence of the registration of 
apprenticeship programs and certification of trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the applicable programs.  

(ii)(A) The Contractor shall submit weekly for each week in which any contract work is performed a copy 
of all payrolls to the Federal Aviation Administration if the agency is a party to the contract, but if the 
agency is not such a party, the Contractor will submit the payrolls to the applicant, sponsor, or Owner, 
as the case may be, for transmission to the Federal Aviation Administration. The payrolls submitted 
shall set out accurately and completely all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to include an individually identifying number 
for each employee (e.g. , the last four digits of the employee's social security number). The required 
weekly payroll information may be submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime Contractor is 
responsible for the submission of copies of payrolls by all subcontractors. Contractors and 
subcontractors shall maintain the full social security number and current address of each covered 
worker, and shall provide them upon request to the Federal Aviation Administration if the agency is a 
party to the contract, but if the agency is not such a party, the contractor will submit them to the 
applicant, sponsor, or Owner, as the case may be, for transmission to the Federal Aviation 
Administration, the Contractor, or the Wage and Hour Division of the Department of Labor for 
purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime Contractor to require a subcontractor to provide addresses and 
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social security numbers to the prime Contractor for its own records, without weekly submission to the 
sponsoring government agency (or the applicant, sponsor, or Owner). 
(B)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 
(1) That the payroll for the payroll period contains the information required to be provided under 29 
CFR § 5.5(a)(3)(ii), the appropriate information is being maintained under 29 CFR § 5.5 (a)(3)(i) and 
that such information is correct and complete; 
(2) That each laborer and mechanic (including each helper, apprentice and trainee) employed on the 
contract during the payroll period has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set forth in Regulations 29 CFR Part 3;  
(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe 
benefits or cash equivalents for the classification of Work performed, as specified in the applicable 
wage determination incorporated into the contract. 
(C) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" 
required by paragraph (3)(ii)(B) of this section. 
(D) The falsification of any of the above certifications may subject the Contractor or subcontractor to 
civil or criminal prosecution under Section 1001 of Title 18 and Section 231 of Title 31 of the United 
States Code. 

(iii) The Contractor or subcontractor shall make the records required under paragraph (3)(i) of this section 
available for inspection, copying or transcription by authorized representatives of the sponsor, the 
Federal Aviation Administration or the Department of Labor, and shall permit such representatives to 
interview employees during working hours on the job. If the Contractor or subcontractor fails to submit 
the required records or to make them available, the Federal agency may, after written notice to the 
Contractor, sponsor, applicant or Owner, take such action as may be necessary to cause the suspension 
of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may be grounds for debarment action pursuant 
to 29 CFR 5.12. 

4.  Apprentices and Trainees. 
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they 

performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and Training 
Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship Agency 
recognized by the Bureau, or if a person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship program, who is not individually registered in 
the program, but who has been certified by the Bureau of Apprenticeship and Training or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an 
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft classification 
shall not be greater than the ratio permitted to the Contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or 
otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the work actually performed. Where a 
Contractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed. Every apprentice 
must be paid at not less than the rate specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 
must be paid the full amount of fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice prevails for the applicable 
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apprentice classification, fringes shall be paid in accordance with that determination. In the event the 
Bureau of Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, 
withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize 
apprentices at less than the applicable predetermined rate for the work performed until an acceptable 
program is approved. 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the 
U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to 
journeymen on the job site shall not be greater than permitted under the plan approved by the 
Employment and Training Administration. Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits for apprentices.  Any employee listed on 
the payroll at a trainee rate that is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the 
wage determination for the classification of work actually performed.  In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the work actually performed.  
In the event the Employment and Training Administration withdraws approval of a training program, 
the Contractor will no longer be permitted to utilize trainees at less than the applicable predetermined 
rate for the work performed until an acceptable program is approved. 

(iii)  Equal Employment Opportunity.  The utilization of apprentices, trainees and journeymen under this 
part shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended and 29 CFR Part 30. 

.5   Compliance with Copeland Act Requirements. The Contractor shall comply with the requirements of 29 
CFR Part 3, which are incorporated by reference in this contract. 
.6   Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses contained in 
29 CFR Part 5.5(a)(1) through (10) and such other clauses as the Federal Aviation Administration may by 
appropriate instructions require, and also a clause requiring the subcontractors to include these clauses in 
any lower tier subcontracts.  The prime Contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR Part 5.5. 
.7   Contract Termination: Debarment. A breach of the contract clauses in paragraph 1 through 10 of this 
section may be grounds for termination of the contract, and for debarment as a Contractor and a 
subcontractor as provided in 29 CFR 5.12. 
.8   Compliance With Davis-Bacon and Related Act Requirements. All rulings and interpretations of the 
Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are herein incorporated by reference 
in this contract. 
.9   Disputes Concerning Labor Standards. Disputes arising out of the labor standards provisions of this 
contract shall not be subject to the general disputes clause of this contract.  Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth in 29 CFR Parts 5, 6 and 7. 
Disputes within the meaning of this clause include disputes between the Contractor (or any of its 
subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their 
representatives. 
.10   Certification of Eligibility. 
(i) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or 
firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
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§ 1.7.13 DISTRACTED DRIVING. (Executive Order 13513, DOT Order 3902.10)  In accordance with Executive Order 
13513, "Federal Leadership on Reducing Text Messaging While Driving" (10/1/2009) and DOT Order 3902.10 
“Text Messaging While Driving” (12/30/2009), the FAA encourages recipients of Federal grant funds to adopt and 
enforce safety policies that decrease crashes by distracted drivers, including policies to ban text messaging while 
driving when performing work related to a grant or sub-grant.  
 
In support of this initiative, the Owner encourages the Contractor to promote policies and initiatives for its 
employees and other work personnel that decrease crashes by distracted drivers, including policies that ban text 
messaging while driving motor vehicles while performing work activities associated with the project.  The 
Contractor must include the substance of this clause in all sub-tier contracts exceeding $3,500 and involve driving a 
motor vehicle in performance of work activities associated with the project. 
 
§ 1.7.14 EQUAL OPPORTUNITY. (2 CFR 200, Appendix II(C), 41 CFR § 60-1.4, 41 CFR § 60-4.3, part 60-4, 
Executive Order 11246)  During the performance of this contract, the contractor agrees as follows: 

.1  The Contractor will not discriminate against any employee or applicant for employment because of race, 
color, religion, sex, or national origin. Contractor will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment without regard to their race, color, religion, 
sex, sexual orientation, gender identify or national origin. Such action shall include, but not be limited to 
the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff 
or termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and applicants 
for employment, notices to be provided setting forth the provisions of this nondiscrimination clause. 
.2  The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive considerations for employment without regard to 
race, color, religion, sex, or national origin. 
.3  The Contractor will send to each labor union or representative of workers with which he has a collective 
bargaining agreement or other contract or understanding, a notice to be provided advising the said labor 
union or workers' representatives of the contractor's commitments under this section, and shall post copies 
of the notice in conspicuous places available to employees and applicants for employment. 
.4   The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and 
of the rules, regulations, and relevant orders of the Secretary of Labor. 
.5  The Contractor will furnish all information and reports required by Executive Order 11246 of September 
24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will 
permit access to his books, records, and accounts by the administering agency and the Secretary of Labor 
for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 
.6  In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or 
with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or suspended in 
whole or in part and the contractor may be declared ineligible for further Government contracts or federally 
assisted construction contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in 
Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or 
as otherwise provided by law. 
.7  The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the 
provisions of paragraphs (1) through (7) in every subcontract or purchase order unless exempted by rules, 
regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of 
September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The 
Contractor will take such action with respect to any subcontract or purchase order as the administering 
agency may direct as a means of enforcing such provisions, including sanctions for noncompliance: 
provided, however, that in the event a Contractor becomes involved in, or is threatened with, litigation with 
a subcontractor or vendor as a result of such direction by the administering agency the Contractor may 
request the United States to enter into such litigation to protect the interests of the United States. 

 
§ 1.7.15 EQUAL OPPORTUNITY SPECIFICATIONS.  (2 CFR 200, Appendix II(C), 41 CFR § 60-1.4, 41 CFR § 
60-4.3, part 60-4, Executive Order 11246)   
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1.  As used in these specifications: 
a. "Covered area" means the geographical area described in the solicitation from which this contract 
resulted;  
b.  "Director" means Director, Office of Federal Contract Compliance Programs (OFCCP), U.S. 
Department of Labor, or any person to whom the Director delegates authority; 
c.  "Employer identification number" means the Federal social security number used on the Employer's 
Quarterly Federal Tax Return, U.S. Treasury Department Form 941; 
d.  "Minority" includes:  
(1)  Black (all) persons having origins in any of the Black African racial groups not of Hispanic origin); 
(2)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish 
culture or origin regardless of race); 
(3)  Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, 
Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 
(4)  American Indian or Alaskan native (all persons having origins in any of the original peoples of North 
America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 
2.  Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the Work involving 
any construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions of 
these specifications and the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this contract resulted. 
3.  If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. 
Department of Labor in the covered area either individually or through an association, its affirmative action 
obligations on all work in the Plan area (including goals and timetables) shall be in accordance with that 
Plan for those trades which have unions participating in the Plan. Contractors shall be able to demonstrate 
their participation in and compliance with the provisions of any such Hometown Plan.  Each Contractor or 
subcontractor participating in an approved plan is individually required to comply with its obligations 
under the EEO clause and to make a good faith effort to achieve each goal under the Plan in each trade in 
which it has employees.  The overall good faith performance by other Contractors or subcontractors toward 
a goal in an approved Plan does not excuse any covered Contractor's or subcontractor's failure to take good 
faith efforts to achieve the Plan goals and timetables. 
4.  The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a 
through 7p of these specifications.  The goals set forth in the solicitation from which this contract resulted 
are expressed as percentages of the total hours of employment and training of minority and female 
utilization the contractor should reasonably be able to achieve in each construction trade in which it has 
employees in the covered area. Covered construction contractors performing construction work in a 
geographical area where they do not have a Federal or federally assisted construction contract shall apply 
the minority and female goals established for the geographical area where the work is being performed.  
Goals are published periodically in the Federal Register in notice form, and such notices may be obtained 
from any Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers.  The Contractor is expected to make substantially uniform progress in meeting its goals in each 
craft during the period specified. 
5.  Neither the provisions of any collective bargaining agreement nor the failure by a union with whom the 
contractor has a collective bargaining agreement to refer either minorities or women shall excuse the 
contractor's obligations under these specifications, Executive Order 11246 or the regulations promulgated 
pursuant thereto. 
6.  In order for the non-working training hours of apprentices and trainees to be counted in meeting the 
goals, such apprentices and trainees shall be employed by the contractor during the training period and the 
contractor shall have made a commitment to employ the apprentices and trainees at the completion of their 
training, subject to the availability of employment opportunities.  Trainees shall be trained pursuant to 
training programs approved by the U.S. Department of Labor. 
7.  The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  The 
evaluation of the contractor's compliance with these specifications shall be based upon its effort to achieve 
maximum results from its actions.  The contractor shall document these efforts fully and shall implement 
affirmative action steps at least as extensive as the following:  
a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, 
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and in all facilities at which the contractor's employees are assigned to work.  The Contractor, where 
possible, will assign two or more women to each construction project. The Contractor shall specifically 
ensure that all foremen, superintendents, and other onsite supervisory personnel are aware of and carry out 
the Contractor's obligation to maintain such a working environment, with specific attention to minority or 
female individuals working at such sites or in such facilities. 
b. Establish and maintain a current list of minority and female recruitment sources, provide written 
notification to minority and female recruitment sources and to community organizations when the 
contractor or its unions have employment opportunities available, and maintain a record of the 
organizations' responses. 
c. Maintain a current file of the names, addresses, and telephone numbers of each minority and female off-
the-street applicant and minority or female referral from a union, a recruitment source, or community 
organization and of what action was taken with respect to each such individual.  If such individual was sent 
to the union hiring hall for referral and was not referred back to the contractor by the union or, if referred, 
not employed by the Contractor, this shall be documented in the file with the reason therefore along with 
whatever additional actions the contractor may have taken. 
d. Provide immediate written notification to the Director when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred to the Contractor a minority person or 
female sent by the Contractor, or when the Contractor has other information that the union referral process 
has impeded the Contractor's efforts to meet its obligations. 
e. Develop on-the-job training opportunities and/or participate in training programs for the area which 
expressly include minorities and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or approved by 
the Department of Labor.  The Contractor shall provide notice of these programs to the sources compiled 
under 7b above. 
f.  Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training 
programs and requesting their cooperation in assisting the contractor in meeting its EEO obligations; by 
including it in any policy manual and collective bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is performed. 
g. Review, at least annually, the company's EEO policy and affirmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, termination, or 
other employment decisions including specific review of these items with onsite supervisory personnel 
such a superintendents, general foremen, etc., prior to the initiation of construction work at any job site.  A 
written record shall be made and maintained identifying the time and place of these meetings, persons 
attending, subject matter discussed, and disposition of the subject matter. 
h. Disseminate the contractor's EEO policy externally by including it in any advertising in the news media, 
specifically including minority and female news media, and providing written notification to and discussing 
the Contractor's EEO policy with other Contractors and subcontractors with whom the Contractor does or 
anticipates doing business. 
i. Direct its recruitment efforts, both oral and written, to minority, female, and community organizations, to 
schools with minority and female students; and to minority and female recruitment and training 
organizations serving the contractor's recruitment area and employment needs.  Not later than one month 
prior to the date for the acceptance of applications for apprenticeship or other training by any recruitment 
source, the contractor shall send written notification to organizations, such as the above, describing the 
openings, screening procedures, and tests to be used in the selection process. 
j. Encourage present minority and female employees to recruit other minority persons and women and, 
where reasonable, provide after school, summer, and vacation employment to minority and female youth 
both on the site and in other areas of a Contractor's workforce. 
k. Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR 
Part 60-3. 
l. Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel, for 
promotional opportunities and encourage these employees to seek or to prepare for, through appropriate 
training, etc., such opportunities. 
m. Ensure that seniority practices, job classifications, work assignments, and other personnel practices do 
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not have a discriminatory effect by continually monitoring all personnel and employment related activities 
to ensure that the EEO policy and Contractor's obligations under these specifications are being carried out. 
n. Ensure that all facilities and company activities are non-segregated except that separate or single user 
toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 
o. Document and maintain a record of all solicitations of offers for subcontracts from minority and female 
construction contractors and suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations.  
p. Conduct a review, at least annually, of all supervisors’ adherence to and performance under the 
Contractor's EEO policies and affirmative action obligations. 
8.  Contractors are encouraged to participate in voluntary associations, which assist in fulfilling one or more 
of their affirmative action obligations (7a through 7p).  The efforts of a contractor association, joint 
contractor union, contractor community, or other similar groups of which the Contractor is a member and 
participant, may be asserted as fulfilling any one or more of its obligations under 7a through 7p of these 
specifications provided that the Contractor actively participates in the group, makes every effort to assure 
that the group has a positive impact on the employment of minorities and women in the industry, ensures 
that the concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation, makes a good faith effort to meet its individual goals and timetables, and can provide access 
to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor.  The 
obligation to comply, however, is the Contractor's and failure of such a group to fulfill an obligation shall 
not be a defense for the Contractor's noncompliance. 
.9  A single goal for minorities and a separate single goal for women have been established.  The 
Contractor, however, is required to provide equal employment opportunity and to take affirmative action 
for all minority groups, both male and female, and all women, both minority and non-minority.  
Consequently, if the particular group is employed in a substantially disparate manner (for example, even 
though the contractor has achieved its goals for women generally,) the Contractor may be in violation of 
the Executive Order if a specific minority group of women is underutilized. 
.10  The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 
against any person because of race, color, religion, sex, or national origin. 
.11  The Contractor shall not enter into any subcontract with any person or firm debarred from Government 
contracts pursuant to Executive Order 11246. 
.12  The Contractor shall carry out such sanctions and penalties for violation of these specifications and of 
the Equal Opportunity Clause, including suspension, termination, and cancellation of existing subcontracts 
as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who fails to carry out 
such sanctions and penalties shall be in violation of these specifications and Executive Order 11246, as 
amended. 
.13  The Contractor, in fulfilling its obligations under these specifications, shall implement specific 
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity. 
If the Contractor fails to comply with the requirements of the Executive Order, the implementing 
regulations, or these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 
.14  The Contractor shall designate a responsible official to monitor all employment related activity to 
ensure that the company EEO policy is being carried out, to submit reports relating to the provisions hereof 
as may be required by the Government, and to keep records.  Records shall at least include for each 
employee, the name, address, telephone number, construction trade, union affiliation if any, employee 
identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, 
trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed.  Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, 
Contractors shall not be required to maintain separate records. 
.15   Nothing herein provided shall be construed as a limitation upon the application of other laws which 
establish different standards of compliance or upon the application of requirements for the hiring of local or 
other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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§ 1.7.16 PROHIBITION AGAINST SEGREGRATED FACILITIES.  (41 CFR 60)   

(a) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not permit its employees to perform their 
services at any location under its control where segregated facilities are maintained. The Contractor agrees 
that a breach of this clause is a violation of the Equal Opportunity clause in this contract.  
(b) “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms and 
wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing 
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees, that are segregated by explicit directive or are in fact segregated on the 
basis of race, color, religion, sex, or national origin because of written or oral policies or employee custom. 
The term does not include separate or single-user restrooms or necessary dressing or sleeping areas 
provided to assure privacy between the sexes. 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the 
Equal Opportunity clause of this contract. 

 
§ 1.7.17 PROCUREMENT OF RECOVERED MATERIALS. (2 CFR § 200.322, 40 CFR part 247) Contractor and 
subcontractor agree to comply with Section 6002 of the Solid Waste Disposal Act, as amended by the Resource 
Conservation and Recovery Act, and the regulatory provisions of 40 CFR Part 247.  In the performance of this 
contract and to the extent practicable, the Contractor and subcontractors are to use of products containing the highest 
percentage of recovered materials for items designated by the Environmental Protection Agency (EPA) under 40 
CFR Part 247 whenever: 

a) The contract requires procurement of $10,000 or more of a designated item during the fiscal year; or, 
b) The contractor has procured $10,000 or more of a designated item using Federal funding during the 

previous fiscal year. 
The list of EPA-designated items is available at www.epa.gov/epawaste/conserve/tools/cpg/products/. 
 
Section 6002(c) establishes exceptions to the preference for recovery of EPA-designated products if the Contractor 
can demonstrate the item is: 

a) Not reasonably available within a timeframe providing for compliance with the contract performance 
schedule;  

b) Fails to meet reasonable contract performance requirements; or  
c) Is only available at an unreasonable price.  

 
§ 1.7.18 TAX DELINQUENCY & FELONY CONVICTIONS. (2014 Consolidated Appropriations Act, Title IV, Division 
L, Sections 415 & 416)  Bidders must complete two certification statements regarding its current status as it relates 
to tax delinquency and felony conviction. The certification statements are located in Section 00 4311of the 
Bidding Requirements section of the contract documents.   
 
§ 1.7.19 TERMINATION OF CONTRACT FOR CONVENIENCE. (2 CFR § 200 Appendix II(B), FAA Advisory Circular 
150/5370-10, Section 80-09)  The Owner may terminate this contract in whole or in part at any time by providing 
written notice to the Contractor. Such action may be without cause and without prejudice to any other right or 
remedy of Owner. Upon receipt of a written notice of termination, except as explicitly directed by the Owner, the 
Contractor shall immediately proceed with the following obligations regardless of any delay in determining or 
adjusting amounts due under this clause: 

.1  Contractor must immediately discontinue Work as specified in the written notice. 

.2  Terminate all subcontracts to the extent they relate to the Work terminated under the notice. 

.3  Discontinue orders for materials and services except as directed by the written notice. 

.4  Deliver to the Owner all fabricated and partially fabricated parts, completed and partially completed 
Work, supplies, equipment and materials acquired prior to termination of the Work and as directed in the 
written notice. 
.5  Complete performance of the Work not terminated by the notice. 
.6  Take action as directed by the Owner to protect and preserve property and Work related to this contract 
that Owner will take possession. 

Owner agrees to pay Contractor for:  

http://www.epa.gov/epawaste/conserve/tools/cpg/products/
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a) completed and acceptable Work executed in accordance with the contract documents prior to the 
effective date of termination; 

b) documented expenses sustained prior to the effective date of termination in performing Work and 
furnishing labor, materials, or equipment as required by the contract documents in connection with 
uncompleted work; 

c) reasonable and substantiated claims, costs and damages incurred in settlement of terminated contracts 
with Subcontractors and Suppliers; and 

d) reasonable and substantiated expenses to the Contractor directly attributable to Owner’s termination 
action. 

Owner will not pay Contractor for loss of anticipated profits or revenue or other economic loss arising out of or 
resulting from the Owner’s termination action. The rights and remedies this clause provides are in addition to any 
other rights and remedies provided by law or under this contract. 
 
§ 1.7.20 TERMINATION OF CONTRACT FOR DEFAULT.  Section 80-09 of FAA Advisory Circular 150/5370-10 
establishes conditions, rights and remedies associated with Owner termination of this contract due default of the 
Contractor.   
 
§ 1.7.21 DEBARMENT AND SUSPENSION.  (2 CFR part 180 (Subpart C), 2 CFR part 1200, DOT Order 4200.5 The 
successful bidder, by administering each lower tier subcontract that exceeds $25,000 as a “covered transaction”, 
must verify each lower tier participant of a “covered transaction” under the project is not presently debarred or 
otherwise disqualified from participation in this federally assisted project.  The successful bidder will accomplish 
this by: 

.1  Checking the System for Award Management at website:  www.sam.gov 

.2  Collecting a certification statement similar to the Certificate Regarding Debarment and Suspension 
(Bidder or Offeror), above. 
.3  Inserting a clause or condition in the covered transaction with the lower tier contract. If the FAA later 
determines that a lower tier participant failed to disclose to a higher tier participant that it was excluded or 
disqualified at the time it entered the covered transaction, the FAA may pursue any available remedies, 
including suspension and debarment of the non-compliant participant.  

 
§ 1.7.22 CONTRACT WORKHOURS AND SAFETY STANDARDS ACT.  (2 CFR § 200, Appendix II(E)  

.1  Overtime Requirements. No Contractor or subcontractor contracting for any part of the contract Work 
which may require or involve the employment of laborers or mechanics shall require or permit any such 
laborer or mechanic, including watchmen and guards, in any workweek in which he or she is employed on 
such Work to work in excess of forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in 
excess of forty hours in such workweek. 
.2  Violation; Liability for Unpaid Wages; Liquidated Damages. In the event of any violation of the clause 
set forth in paragraph (1) of this clause, the Contractor and any subcontractor responsible therefor shall be 
liable for the unpaid wages. In addition, such Contractor and subcontractor shall be liable to the United 
States (in the case of work done under contract for the District of Columbia or a territory, to such District or 
to such territory), for liquidated damages.  Such liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and guards, employed in violation of the clause set 
forth in paragraph (1) of this clause, in the sum of $10 for each calendar day on which such individual was 
required or permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (1) of this clause. 
.3  Withholding for Unpaid Wages and Liquidated Damages. The Federal Aviation Administration (FAA) 
or the Owner shall upon its own action or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the Contractor or subcontractor under any such contract or any other Federal contract with 
the same prime contractor, or any other Federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same prime Contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such Contractor or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in paragraph 2 of this clause. 
.4  Subcontractors. The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in 
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paragraphs (1) through (4) and also a clause requiring the subcontractor to include these clauses in any 
lower tier subcontracts.  The prime Contractor shall be responsible for compliance by any subcontractor or 
lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this clause. 

  
§ 1.7.23 BREACH OF CONTRACT.  2 CFR part 200, Appendix II(A)) Any violation or breach of terms of this contract 
on the part of the Contractor or its subcontractors may result in the suspension or termination of this contract or such 
other action that may be necessary to enforce the rights of the parties of this agreement.  Owner will provide 
Contractor written notice that describes the nature of the breach and corrective actions the Contractor must 
undertake in order to avoid termination of the contract.  Owner reserves the right to withhold payments to Contractor 
until such time the Contractor corrects the breach or the Owner elects to terminate the contract. The Owner’s notice 
will identify a specific date by which the Contractor must correct the breach.  Owner may proceed with termination 
of the contract if the Contractor fails to correct the breach by deadline indicated in the Owner’s notice. The duties 
and obligations imposed by the Contract Documents and the rights and remedies available thereunder are in addition 
to, and not a limitation of, any duties, obligations, rights and remedies otherwise imposed or available by law. 
 
§ 1.7.24 CLEAN AIR/WATER POLLUTION CONTROL.  (2 CFR § 200, Appendix II(G) Contractor agrees to comply with 
all applicable standards, orders, and regulations issued pursuant to the Clean Air Act (42 U.S.C. § 740-7671q) and 
the Federal Water Pollution Control Act as amended (33 U.S.C. § 1251-1387). The Contractor agrees to report any 
violation to the Owner immediately upon discovery. The Owner assumes responsibility for notifying the 
Environmental Protection Agency (EPA) and the Federal Aviation Administration. Contractor must include this 
requirement in all subcontracts that exceeds $150,000. 
 
SGC 2: Add the following to § 11.1 INSURANCE 
 
The limits of liability for the insurance required by Article 11 of the General Conditions shall provide coverage for 
not less than the following amounts or greater where required by Laws and Regulations.   
Insurance requirements apply as follows: 
 
A. Workers’ Compensation: As in accordance with AS 23.30.045: 

1. State:  Statutory 
2. Employer's Liability: 

Bodily Injury by Accident: $100,000.00  Each Accident 
Bodily Injury by Disease: $100,000.00  Each Employee 
Bodily Injury by Disease: $500,000.00  Policy Limit 

 
B. Commercial General Liability (Primary Limits): 

1. a. General Policy $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
  b. Products/Completed Operations $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
  c. Personal Injury $1,000,000.00 Each Occurrence 

C. Comprehensive Automobile Liability:  including Owned, Hired, and Non-Owned Vehicles: 
1.   Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00 
 

D. Builder's Risk insurance, as described in Article 11 of the General Conditions is required for this project. 
 
SGC 3: Add the following to § 11.2  PERFORMANCE AND PAYMENT BOND  
 
§11.2.1 PERFORMANCE AND PAYMENT BOND AMOUNTS 

.1 The Contractor shall furnish Performance and Payment Bonds on forms provided by the CBJ for the penal 
sums of 100% of the amount of the Bid award. The surety on each bond may be any corporation or partnership 
authorized to do business in the State of Alaska as an insurer under AS 21.09.  
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 SGC 4: Add the following to ARTICLE 9 PAYMENTS AND COMPLETION  
 
“§9.3.4 The Contractor shall submit the DBE Utilization Report – Prompt Payment of Subcontractors form with all 
pay requests to verify compliance with the Prompt Payment requirement.”  
 
 
 

END OF SECTION 00 8000 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 
 

1.2 SUMMARY 
A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Access to site. 
4. Coordination with occupants. 
5. Work restrictions. 
6. Specification and drawing conventions. 
7. Miscellaneous provisions. 

 
B. Related Requirements: 

1. Section 01 5000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 
 

1.3 PROJECT INFORMATION 
A. Project Identification: JNU BAGWELL MECHANICAL REPAIRS. 

1. Project Location: Juneau International Airport, 1873 Shell Simmons Drive, Juneau, AK 
2. Owner's Representative: to be designated by Patricia Wahto, Airport Manager 

B. Engineer: RESPEC, 9109 Mendenhall Mall Rd. Ste. 4,Juneau, Alaska 99801 (907) 780-6060, 
Stephen Bishop, Stephen.Bishop@respec.com. 

 
1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of project is defined by the Contract Documents and generally consists of the 
following: 
1. The Contractor will provide the construction services to furnish and install a replacement 

ventilation system in the Juneau International Airport Terminal Bagwell area.  The 
replacement ventilation system will include: mechanical ductwork, (4) exhaust fans, 
electrical systems and distribution, building automation system integration, and a 
hazardous gas detection system.  Work will also include demolition and proper disposal 
of the old bagwell ventilation system and related controls, as well as minor revisions to 
the plumbing and fire systems to accommodate the ventilation system. 
 

B. Type of Contract: 
1. Project will be constructed under a single prime contract. 

 
1.5 ACCESS TO SITE 

A. General: Contractor shall have limited use of Project site for construction operations as 
indicated on drawings by the contract limits and as indicated by requirements of this section. 

B. Use of Site: Limit use of Project site to areas indicated. Do not disturb portions of project site 
beyond areas in which the Work is indicated. 
1. Limits of the Site:  Limit use of the site for staging, storage, handling of debris and 

construction materials, deliveries, etc. to the areas indicated on the drawings. 
2. Parking: Contractor employees shall park in the secured employee lot.   
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3. Driveways, Gates, and Building Entrances: Keep driveways, gates and entrances serving 
premises clear and available to Owner’s employees, Airport users, and emergency 
vehicles at all times. Do not use these areas for parking or storage of materials. 
a. Schedule deliveries to minimize use of driveways and entrances by construction 

operations. 
b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 
 

C. Security: Maintain airport security requirements (Section 01 5200) throughout the Work. 
 

1.6 COORDINATION WITH OCCUPANTS 
A. Full Owner Occupancy: Owner will occupy or utilize areas of the building and airport around 

the project site throughout the construction period. Cooperate with Owner during construction 
operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to 
interfere with Owner's day-to-day operations. 
1. Maintain access to existing roadways, walkways and other adjacent occupied or used 

facilities. Do not close or obstruct walkways or other occupied or used facilities without 
written permission from Owner and approval of authorities having jurisdiction. 

2. Notify Owner not less than 48 hours in advance of activities that will affect Owner's 
operations. 
 

1.7 WORK RESTRICTIONS 
A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

2. Work on site shall not commence until Owner has provided written approval of the 
Contractor’s Construction Security Plan. 

3. Work on site shall not commence until Owner has provided written approval of the 
Safety Plan Compliance Document in accordance with FAA AC 150/5370-2F. 

B. On-Site Work Hours:  
1. There are no limits to work hours within applicable noise ordinances of the City and 

Borough of Juneau. 
 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 
1. Notify Owner not less than two days in advance of proposed utility interruptions. 
2. Obtain Owner's written permission before proceeding with utility interruptions. 

 
D. No Smoking and Controlled Substances: Use of tobacco products and controlled substances on 

airport property is not permitted. Smoking is allowed in designated shelters curbside of the 
terminal. 
 

E. Employee Identification: Provide identification tags for Contractor personnel working in secure 
areas of Project site. Require such personnel to use identification tags at all times. See Section 
01 5200, Security for additional requirements. 

 
F. Employee Screening: Comply with Owner's requirements for drug and background screening of 

Contractor personnel working in secure areas of project site. 
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1.8 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations. 
These conventions are as follows: 
1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

 
B. Division 01 Requirements: Requirements of Sections in Division 01 apply to the Work of all 

sections in the specifications. 
 
C. Drawing Coordination: Requirements for materials and products identified on drawings are 

described in detail in the specifications. One or more of the following are used on drawings to 
identify materials and products: 
1. Terminology: Materials and products are identified by the typical generic terms used in 

the individual Specifications Sections. 
2. Abbreviations: Materials and products are identified by abbreviations published as part of 

the U.S. National CAD Standard and scheduled on drawings. 
3. Keynoting: Materials and products are identified by reference keynotes referencing 

Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 1000 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 
1. Section 01 6000 "Product Requirements" for requirements for submitting comparable product 

submittals for products by listed manufacturers. 
 

1.3 DEFINITIONS 
A. Substitutions: Changes in products, materials, equipment, and methods of construction from those 

required by the Contract Documents and proposed by Contractor. 
1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed project 

conditions, such as unavailability of product, regulatory changes, or unavailability of required 
warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not required in 
order to meet other project requirements but may offer advantage to Contractor or Owner. 
 

1.4 ACTION SUBMITTALS 
A. Substitution Requests: Submit requests in a format required by the Owner. Identify product, fabrication, 

or installation method to be replaced. Include Specification Section number and title and drawing 
numbers and titles. 
1. Substitution Request Form: Use form provided by the Owner. 
2. Documentation: Show compliance with requirements for substitutions and the following, as 

applicable: 
a. Statement indicating why specified product or fabrication or installation cannot be 

provided, if applicable. 
b. Coordination information, including a list of changes or revisions needed to other parts of 

the Work and to construction performed by Owner and separate contractors that will be 
necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of the 
Work specified. Include annotated copy of applicable specification section. Significant 
qualities may include attributes such as performance, weight, size, durability, visual effect, 
sustainable design characteristics, warranties, and specific features and requirements 
indicated. Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test results 

for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for project. 
j. Detailed comparison of Contractor's construction schedule using proposed substitution with 

products specified for the Work, including effect on the overall contract time. If specified 
product or method of construction cannot be provided within the contract time, include 
letter from manufacturer, on manufacturer's letterhead, stating date of receipt of purchase 
order, lack of availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the contract sum. 
l. Contractor's certification that proposed substitution complies with requirements in the 

Contract Documents except as indicated in substitution request, is compatible with related 
materials, and is appropriate for applications indicated. 
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m. Contractor's waiver of rights to additional payment or time that may subsequently become 
necessary because of failure of proposed substitution to produce indicated results. 

3. Owner's Action: If necessary, Owner will request additional information or documentation for 
evaluation within seven days of receipt of a request for substitution. Owner will notify Contractor 
of acceptance or rejection of proposed substitution within 15 days of receipt of request, or seven 
days of receipt of additional information or documentation, whichever is later. 
a. Forms of Acceptance: Construction Change Directive and Change Order in accordance 

with the General Conditions. 
b. Use product specified if Owner does not issue a decision on use of a proposed substitution 

within time allocated. 
 

1.5 QUALITY ASSURANCE 
A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with 

related products and materials. Engage a qualified testing agency to perform compatibility tests 
recommended by manufacturers. 
 

1.6 PROCEDURES 
A. Coordination: Revise or adjust affected Work as necessary to integrate work of the approved 

substitutions. 
 

PART 2 - PRODUCTS 
2.1 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for change, 
but not later than 15 days prior to time required for preparation and review of related submittals. 
1. Conditions: Owner will consider Contractor's request for substitution when the following 

conditions are satisfied. If the following conditions are not satisfied, Owner will return requests 
without action, except to record noncompliance with these requirements: 
a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution has been 

coordinated with other portions of the Work, is uniform and consistent, is compatible with 
other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Submit requests for substitution not later than 15 days following the 
Notice to Proceed. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2500 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 
 

1.2 SUMMARY 
A. Section includes administrative provisions for coordinating construction operations on Project including, 

but not limited to, the following: 
1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. ASIs. 
5. Project meetings. 

 
1.3 DEFINITIONS 

A. RFI: Request for Information. Request from Owner or Contractor seeking information required by, or 
clarifications of the Contract Documents. 
 

1.4 INFORMATIONAL SUBMITTALS 
A. Key Personnel Names: Prior to the Pre-Construction conference, or within ten days of receipt of contract 

award (whichever occurs first), submit a list of key personnel assignments, including superintendent and 
other personnel in attendance at project site. Identify individuals and their duties and responsibilities; list 
addresses and cellular telephone numbers and e-mail addresses. Provide names, addresses, and telephone 
numbers of individuals assigned as alternates in the absence of individuals assigned to project. 
1. Post copies of list in project meeting room, in temporary field office and in prominent location in 

built facility. Keep list current at all times. 
 

1.5 GENERAL COORDINATION PROCEDURES 
A. Coordination: Coordinate construction operations included in different sections of the specifications to 

ensure efficient and orderly installation of each part of the Work. Coordinate construction operations 
included in different sections that depend on each other for proper installation, connection, and operation. 
1. Schedule construction operations in sequence required to obtain the best results where installation 

of one part of the Work depends on installation of other components before or after its own 
installation. 

2. Coordinate installation of different components to ensure maximum performance and accessibility 
for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
 

B. Prepare memoranda for distribution to Owner and each party involved, outlining special procedures 
required for coordination. Include required notices, reports, and list of attendees at meetings. 
 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with 
other construction activities to avoid conflicts and to ensure orderly progress of the Work. Such 
administrative activities include, but are not limited to: 
1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

 
1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in individual 
sections, and additionally where installation is not completely indicated on shop drawings, where limited 
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space availability necessitates coordination, or if coordination is required to facilitate integration of 
products and materials fabricated or installed by more than one entity. 
1. Content: Project-specific information, drawn accurately to a scale large enough to indicate and 

resolve conflicts. Do not base coordination drawings on standard printed data. Include the 
following information, as applicable: 
a. Use applicable drawings as a basis for preparation of coordination drawings. Prepare sections, 

elevations, and details as needed to describe relationship of various systems and components. 
b. Indicate functional and spatial relationships of components of architectural, structural, civil, 

mechanical, and electrical systems. 
c. Indicate space requirements for routine maintenance and for anticipated replacement of 

components during the life of the installation. 
d. Show location and size of access doors for concealed dampers, valves, and other controls. 
e. Indicate required installation sequences. 
f. Indicate dimensions shown on drawings. Specifically note dimensions that appear to be in 

conflict with submitted equipment and minimum clearance requirements. Provide alternative 
sketches to Owner indicating proposed resolution of such conflicts. Minor dimension changes 
and difficult installations will not be considered changes to the Contract. 

 
B. Coordination Drawing Organization: Organize coordination drawings as follows: 

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and 
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of visible 
ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan drawings with section 
drawings where required to adequately represent the Work. 

2. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans and 
elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical equipment. 

3. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 
4. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of embedded 

items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door floor closers, slab 
depressions for floor finishes, curbs and housekeeping pads, and similar items. 

5. Mechanical and Plumbing Work: Show the following: 
a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including insulation, 

bracing, flanges, and support systems. 
b. Dimensions of major components, such as dampers, valves, diffusers, access doors, cleanouts 

and electrical distribution equipment. 
c. Fire-rated enclosures around ductwork. 

6. Electrical Work: Show the following: 
a. Runs of vertical and horizontal conduit 1-1/4 inches in diameter and larger. 
b. Light fixture, exit and emergency lights, smoke detector, and other fire-alarm locations. 
c. Panel board, switch board, switchgear, transformer, busway, generator, and motor-control 

center locations. 
d. Location of pull boxes and junction boxes, dimensioned from column center lines. 

7. Fire-Protection System: Show the following: 
a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler heads. 

8. Review: Owner will review coordination drawings to confirm that in general the Work is being 
coordinated, but not for the details of the coordination, which are Contractor's responsibility.  

9. Owner will furnish Contractor one set of digital data files of drawings for use in preparing 
coordination digital data files. 
a. Architect/Engineer makes no representations as to the accuracy or completeness of digital 

data files as they relate to drawings. 
 

1.7 REQUEST FOR INFORMATION (RFI) 
A. General: Immediately on discovery of the need for additional information, clarification, or interpretation 

of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified by the 
Owner. 
1. Owner will return without response those RFIs submitted to Architect/Engineer by other entities 

controlled by Contractor. 
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2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's Work or 
work of subcontractors. 
 

B. Content of the RFI: Include a detailed, legible description of item needing information or interpretation 
including the specification section, drawing number and detail references, and field dimensions and 
conditions, as appropriate. Provide Contractor's suggested resolution.  
 

C. Owner's Action: Owner and Architect/Engineer (as needed) will review each RFI, determine action 
required, and respond. Allow seven working days for Owner's response for each RFI.  
1. Owner's action may include a request for additional information, in which case the time for 

response will date from time of receipt by Owner of additional information. 
2. Action on RFIs that may result in a change to the contract time or the contract sum may be eligible 

for Contractor to submit a cost/time proposal. 
 

D. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number and submit to 
Owner periodically or as requested by Owner. 
 

E. On receipt of Owner's action, update the RFI log and immediately distribute the RFI response to affected 
parties. Review response and notify Owner within seven days if Contractor disagrees with response. 
 

1.8 ARCHITECT’S SUPPLEMENTAL INFORMATION (ASI) 
A. General: Immediately on discovery of the need to provide additional information, clarification, or 

interpretation of the Contract Documents, Architect shall prepare and submit an ASI to the Contractor in 
the form specified by the Owner. 
1. Contractor shall coordinate and integrate ASIs promptly so as to avoid delays in the Work. 
2. If the Contractor believes that the ASI may result in a change to the contract time or the contract 

sum, it must immediately indicate so to the Owner. Owner will evaluate, and may request that the 
Contractor submit a cost/time proposal. 

 
1.9 PROJECT MEETINGS 

A. General: Attend and participate in project meetings at project site unless otherwise indicated. 
1. Attendees: Inform participants and others involved, and individuals whose presence is required, of 

date and time of each meeting. 
2. Agenda: Owner will prepare and distribute the meeting agenda. Contractor may request agenda 

items to the Owner.  
3. Minutes: Owner record significant discussions and agreements achieved. Distribute the meeting 

minutes to everyone concerned within three days of receipt the meeting minutes. 
 

B. Preconstruction Conference: Owner will schedule and conduct a preconstruction conference before 
starting construction, at a time convenient to Owner and Contractor, but no later than 15 days after 
execution of the Agreement. 
1. Attendees: Authorized representatives of Owner, Architect and their consultants; Contractor and 

its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the 
conference. Participants at the conference shall be familiar with Project and authorized to conclude 
matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 
a. Security and safety, including first aid. 
b. Responsibilities and personnel assignments. 
c. Tentative construction schedule including critical work sequencing and long lead items. 
d. Designation of key personnel and their duties, and lines of communication. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for RFIs and ASIs. 
g. Procedures for testing and inspecting. 
h. Procedures for processing Applications for Payment. 
i. Submittal procedures. 
j. Preparation of Record Documents. 
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k. Use of the premises including office, work areas, and storage areas. 
l. Work restrictions and working hours. 
m. Owner's occupancy requirements. 
n. Responsibility for temporary facilities and controls, including moisture control. 
o. Procedures for disruptions and shutdowns. 
p. Construction waste management and recycling. 
q. Parking availability. 
r. Equipment deliveries and priorities. 
s. Progress cleaning. 

3. Minutes: Owner will record and distribute meeting minutes. 
 

C. Preinstallation Conferences: Conduct a preinstallation conference at project site before each construction 
activity when required by other sections and when required for coordination with other construction. 
1. Attendees: Owner, Architect/Engineer, Installer and representatives of manufacturers and 

fabricators involved in or affected by the installation and its coordination or integration with other 
materials and installations that have preceded or will follow, shall attend the meeting. 

2. Agenda: Review progress of other construction activities and preparations for the particular 
activity under consideration, including requirements for the following: 
a. Contract Documents. 
b. Related RFIs and ASIs. 
c. Related Change Orders. 
d. Deliveries. 
e. Submittals. 
f. Review of mockups. 
g. Possible conflicts. 
h. Time schedules. 
i. Weather limitations. 
j. Manufacturer's written instructions including warranty requirements. 
k. Compatibility of materials and components. 
l. Acceptability of substrates. 
m. Temporary facilities and controls. 
n. Space and access limitations. 
o. Regulations of authorities having jurisdiction. 
p. Testing and inspecting requirements. 
q. Installation procedures. 
r. Coordination with other work. 
s. Required performance results. 
t. Protection of adjacent work. 
u. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including required 
corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to parties in attendance and/or requiring information. 
5. Do not proceed with installation if the conference cannot be successfully concluded. Initiate 

whatever actions are necessary to resolve impediments to performance of the Work and reconvene 
the conference at earliest feasible date. 
 

D. Project Closeout Conference: Schedule and conduct a project closeout conference, at a time convenient to 
Owner and Architect, but no later than seven days prior to the scheduled date of Substantial Completion. 
1. Conduct the conference to review requirements and responsibilities related to Project closeout. 
2. Attendees: Authorized representatives of Owner, Architect/Engineer and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties 
shall attend the meeting. Participants at the meeting shall be familiar with project and authorized 
to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect Project closeout, including the following: 
a. Preparation of Record Documents. 
b. Procedures required prior to inspections leading up to Substantial Completion and final 

inspection for acceptance. 
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c. Submittal of written warranties. 
d. Requirements for preparing operations and maintenance data. 
e. Requirements for delivery of material samples, attic stock, and spare parts. 
f. Requirements for demonstration and training. 
g. Preparation of Contractor's punch list. 
h. Procedures for processing Applications for final payment. 
i. Responsibility for removing temporary facilities and controls. 

4. Minutes: Owner will record and distribute meeting minutes. 

E. Progress Meetings: Owner will conduct progress meetings at regular intervals. 
1. Attendees: In addition to representatives of Owner, each contractor, subcontractor, supplier, and 

other entity concerned with current progress or involved in planning, coordination, or performance 
of future activities shall be represented at these meetings. All participants at the meeting shall be 
familiar with project and authorized to conclude matters relating to the Work. 

2. Agenda: Review and correct/approve minutes of previous progress meeting. Review other items of 
significance that could affect progress.  
a. Contractor's Construction Schedule: Review progress since the last meeting. Determine 

whether each activity is on time, ahead of schedule, or behind schedule, in relation to 
Contractor's construction schedule. Determine how construction behind schedule will be 
expedited; secure commitments from parties involved to do so. Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will be completed 
within the contract time. 
1) Review schedule for activities expected to be accomplished during the coming two 

week period. 
b. Review present and future needs of each entity present, including the following: 

1) Coordination and interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access and site use. 
7) Progress cleaning. 
8) Quality and work standards. 
9) Status of correction of deficient items. 
10) Field observations. 
11) Status of RFIs/ASIs 
12) Status of Proposal Requests. 
13) Status of Change Orders. 
14) Pending claims and disputes. 

3. Minutes: Owner will record and distribute the meeting minutes to each party present and to parties 
requiring information. 
a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting 

where revisions to the schedule have been made or recognized. Issue revised schedule 
concurrently with the report of each meeting. 
 

PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 3100 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for documenting the progress of 

construction during performance of the Work, including the following: 
1. Start-up construction schedule. 
2. Contractor's construction schedule. 
3. Construction reports. 

 
B. Related Sections: 

1. General Conditions and Supplementary General Conditions of the Contract. 
2. Division 1 and technical specification sections, as applicable.  

 
1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and 
controlling the construction project.  Activities included in a construction schedule consume time and 
resources. 
1. Critical Activity:  An activity on the critical path that must start and finish on the planned early 

start and finish times. 
2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

 
B. CPM:  Critical path method, which is a method of planning and scheduling a construction project where 

activities are arranged based on activity relationships.  Network calculations determine when activities 
can be performed and the critical path of the project. 
 

C. Critical Path:  The longest connected chain of interdependent activities through the network schedule that 
establishes the minimum overall project duration and contains no float. 
 

D. Event:  The starting or ending point of an activity. 
 

E. Float:  The measure of leeway in starting and completing an activity. 
1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly 

owned, expiring project resource available to both parties as needed to meet schedule milestones 
and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the early 
start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without adversely 
affecting the planned project completion date. 
 

F. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an 
activity as scheduled. 
 

1.4 INFORMATIONAL SUBMITTALS 
A. Format for Submittals:  Submit schedules in electronic format using Microsoft Project or other software 

approved by the Owner.  

B. Start-up construction schedule. 
1. Approval of cost-loaded start-up construction schedule will not constitute approval of schedule of 

values for cost-loaded activities. 
 

C. Start-up Network Diagram:  Of size required to display entire network for entire construction period.  
Show logic ties for activities. 
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D. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule for entire 

construction period. 
 

E. Construction Reports:  Submit at monthly intervals using Microsoft Word for narrative and Microsoft 
Project for schedules, or other format approved by the Owner. 

 
F. Special Reports:  Submit at time of unusual event in format approved by the Owner. 

 
1.5 COORDINATION 

A. Coordinate Contractor's construction schedule with the schedule of values, subcontracts, submittal 
schedule, progress reports, payment requests, and other schedules and reports. 
1. Secure time commitments for performing critical elements of the Work from entities involved; 

monitor and maintain commitments throughout the Work. 
2. Coordinate each construction activity in the network with other activities and schedule them in 

proper sequence. 
 

PART 2 - PRODUCTS 
2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from Notice to Proceed to the date of final completion.  
 

B. Activities:  Treat each phase or separate area as a separate numbered activity for each principal element 
of the Work.  Comply with the following: 
1. Activity Duration:  Define activities so no activity is longer than 20 days, unless specifically 

allowed by Owner. 
2. Procurement Activities:  Include procurement process activities for long lead items and major 

items, requiring a cycle of more than 30 days, as separate activities in schedule.  Procurement 
cycle activities include, but are not limited to shop drawing development, submittals, approvals, 
purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times.  
4. Startup and Testing Time:  Include not less than 5 days for startup and testing. 
5. Substantial Completion:  Indicate completion in at least 5 days in advance of date established for 

Substantial Completion, and allow time for Owner’s administrative procedures necessary for 
certification of Substantial Completion. 

6. Punch List and Final Completion:  Include not more than 30 days for punch list and final 
completion (combined). 
 

C. Milestones:  Include milestones indicated in the contract documents in schedule, including, but not 
limited to, the Notice to Proceed, Substantial Completions, and Final Completion.  

 
D. Upcoming Work Summary:  Prepare a weekly summary report, indicating activities scheduled to occur 

for at least 2 weeks ahead of Work. Summarize the following issues: 
1. Unresolved issues. 
2. Unanswered RFIs. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 

 
E. Recovery Schedule:  When periodic update indicates the Work is 5 or more calendar days behind the 

current approved schedule, submit a separate recovery schedule indicating means by which Contractor 
intends to regain compliance with the schedule.  Indicate changes to working hours, working days, crew 
sizes, and equipment required to achieve compliance, and indicate date by which recovery will be 
accomplished. 
 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 
A. Gantt-Chart Schedule:  Submit a preliminary Gantt-Chart Schedule at the Preconstruction conference, and 

a subsequent comprehensive, fully developed, horizontal Gantt-chart-type, Contractor's construction 
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schedule within 7 days of the Notice to Proceed that includes materials or components that require more 
than 30 days from order to be received on site.   
 

2.3 REPORTS 
A. Monthly Construction Reports:  Prepare a monthly construction report recording the following 

information concerning events at project site: 
1. List of subcontractors at project site. 
2. Approximate count of personnel at project site, recorded daily. 
3. Equipment at project site. 
4. Material deliveries. 
5. Accidents and emergency procedures initiated. 
6. Meetings and significant decisions. 
7. Unusual events such as stoppages, delays, shortages, and losses. 
8. Orders and requests of authorities having jurisdiction. 
9. Request for Proposals accepted and implemented. 
10. Construction Change Directives received and implemented. 
11. Services connected and disconnected. 
12. Equipment or system tests and startups. 

 
PART 3 - EXECUTION 
3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals in conjunction with Request for 
Payment, or at other times as requested by the Owner, update schedule to reflect actual construction 
progress and activities.   
1. Revise schedule immediately after each progress meeting or other activity where revisions have 

been recognized or made.   
2. Include a report with updated schedule that indicates every change, including, but not limited to, 

changes in logic, durations, actual starts and finishes, and activity durations. 
3. As the Work progresses, indicate final completion percentage for each activity. 

 
B. Distribution:  Distribute copies of approved schedule to Architect/Engineer, Owner, sub-contractors, and 

other parties identified by Contractor with schedule responsibility. 
1. Post copies in Project meeting room. 
2. When revisions are made, distribute updated schedules to the same parties and post in the same 

locations.  Delete parties from distribution when they have completed their assigned portion of the 
Work and are no longer involved in performance of construction activities. 

END OF SECTION 01 3200 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 1 Specification Sections, apply to this section. 
 

1.2 PREPARATION OF SCHEDULE OF VALUES 
A. The Schedule of Values shall be developed in close association with the Construction Schedule activities 

and logic.   
1. The Contractor shall submit a preliminary Schedule of Values for the major components of the 

Work prior to the Preconstruction Conference.  The listing shall include, at a minimum, the pro-
posed value for the major Work components within each phase of the Work. For civil components 
of Work, provide estimated quantities of unclassified excavation, subbase course, Excavation of 
AC and RAP, crushed aggregate base course, and hot mix asphalt (Addendum 1).  

 
2. The Contractor and Owner shall meet and jointly review the preliminary Schedule of Values and 

make any adjustments in value allocations necessary, if in the opinion of the Owner, allocation ad-
justments are necessary to establish fair and reasonable allocation of values for the major Work 
components.  Front end loading will not be permitted.  The Owner may require inclusion of other 
major Work components not included in the above listing, if, in the opinion of the Owner, such 
additional components are appropriate.  This review and any necessary revisions shall be complet-
ed prior to the Pre-Construction Conference. 

3. Once agreed upon, the Schedule of Values shall become the basis for Progress Payments through-
out the project. The Progress Payments shall be submitted on a form acceptable to the Owner. 

 
1.3 CHANGES TO THE SCHEDULE OF VALUES 

1. The Contractor and Owner may agree to make adjustments to the original Schedule of Values 
because of inequities discovered in the original detailed Schedule of Values or because of 
additional Work added to the contract via Change Order.  

2. The Schedule of Values shall be updated with each request for Payment.  
 

PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION (Not Used)  

END OF SECTION 01 3250 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 specification sections, apply to this Section. 

 
B. Submittal requirements may be included in technical specification sections. 

 
1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural requirements 
for submitting shop drawings, product data, samples, and other submittals. 
 

1.3 DEFINITIONS 
A. Action Submittals: Written and graphic information and physical samples that require 

Architect/Engineer's responsive action. Action submittals are those submittals indicated in individual 
specification sections as "action submittals." 
 

B. Informational Submittals: Written and graphic information and physical samples that do not require 
Architect/Engineer's responsive action. Submittals may be rejected for not complying with requirements. 
Informational submittals are those submittals indicated in individual specification sections as 
"informational submittals." 

 
C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used for 

representing documents in a device-independent and display resolution-independent fixed-layout 
document format. 
 

1.4 ACTION SUBMITTALS 
A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates required 

by construction schedule. Include time required for review, ordering, manufacturing, fabrication, and 
delivery when establishing dates. Include additional time required for making corrections or revisions to 
submittals noted by Architect and additional time for handling and reviewing submittals required by those 
corrections. 
1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's 

construction schedule. 
2. Initial Submittal: Submit concurrently with startup construction schedule. Include submittals 

required during the first 60 days of construction. List those submittals required to maintain orderly 
progress of the Work and those required early because of long lead time for manufacture or 
fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's construction 
schedule. 

4. Submit revised submittal schedule to reflect submittal status and timing. 
 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 
A. Digital Data Files: Owner will furnish Contractor one set of digital data drawing files of the Contract 

Drawings for use in preparing shop drawings. 
1. Architect/Engineer makes no representations as to the accuracy or completeness of digital data 

drawing files as they relate to the Contract Drawings. 
 

B. Coordination: Coordinate preparation and processing of submittals with performance of construction 
activities. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and 

related activities that require sequential activity. 
2. Submit all submittal items required for each specification section concurrently unless partial 

submittals for portions of the Work are indicated on approved submittal schedule. 
3. Submit action submittals and informational submittals required by the same specification section 

as separate packages under separate transmittals. 
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4. Coordinate transmittal of different types of submittals for related parts of the Work so processing 
will not be delayed because of need to review submittals concurrently for coordination. 
a. Owner reserves the right to withhold action on a submittal requiring coordination with 

other submittals until related submittals are received. 
 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time for 
review shall commence on Architect's receipt of submittal. No extension of the Contract Time will be 
authorized because of failure to transmit submittals enough in advance of the Work to permit processing, 
including resubmittals. 
1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if 

coordination with subsequent submittals is required. Architect will advise Contractor when a 
submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial 
submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 
 

D. Electronic Submittals: Identify and incorporate the following information in each electronic submittal 
file: 
1. Assemble complete submittal package into a single indexed file incorporating submittal 

requirements of a single Specification Section and transmittal form with links enabling navigation 
to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 
3. Provide means for insertion to permanently record Contractor's review and approval markings and 

action taken by Architect/Engineer. 
4. Transmittal Form for Electronic Submittals: Use form acceptable to Owner, containing the 

following information: 
a. Project name. 
b. Date of submission. 
c. Name of Contractor. 
d. Names of subcontractor, manufacturer, and supplier. 
e. Submittal purpose and description. 
f. Specification section number and title. 
g. Drawing number and detail references, as appropriate. 
h. Location(s) where product is to be installed, as appropriate. 
i. Related physical samples submitted directly. 
j. Indication of full or partial submittal. 
k. Transmittal number. 
l. Other necessary identification. 
 

E. Options: Identify options requiring selection by Owner. 
 
F. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's 

letterhead, record relevant information, requests for data, revisions other than those requested by 
Architect/Engineer on previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations. Include same identification information as related submittal. 
 

G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 
1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of revision. 
3. Resubmit submittals until they are marked with approval notation from Architect/Engineer's action 

stamp. 

H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, 
installers, authorities having jurisdiction, and others as necessary for performance of construction 
activities. Show distribution on transmittal forms. 



SECTION 01 3300 - SUBMITTAL PROCEDURES 

 
JNU BAGWELL MECHANICAL REPAIRS SUBMITTAL PROCEDURES 
CBJ Contract BE22-306 01 3300 - 3 
  

I. Use for Construction: Retain complete copies of submittals on project site. Use only final action 
submittals that are marked with approval notation from Architect/Engineer's action stamp. 

PART 2 - PRODUCTS 
2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual 
specification sections. Types of submittals are indicated in individual specification sections. 
1. Submit electronic submittals via email as PDF electronic files. 

a. Owner will return annotated file. Annotate and retain one copy of file as an electronic 
project record document file. 
 

B. Product Data: Collect information into a single submittal for each element of construction and type of 
product or equipment. 
1. If information must be specially prepared for submittal because standard published data are not 

suitable for use, submit as shop drawings, not as product data. 
2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's product specifications. 
b. Color charts. 
c. Statement of compliance with specified referenced standards. 
d. Testing by recognized testing agency, with labels and seals noted. 
e. Notation of coordination requirements. 
f. Availability and delivery time information. 

4. Submit Product Data before or concurrent with samples. 
 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop 
Drawings on reproductions of the Contract Documents or standard printed data, unless submittal based on 
Architect/Engineer's digital data drawing files is otherwise permitted. 
1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following 

information, as applicable: 
a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit shop drawings 
on sheets at least 8.5x11. 

3. Submit shop drawings in PDF electronic file. 
 

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between submittal and 
actual component as delivered and installed. 
1. Transmit Samples that contain multiple, related components such as accessories together in one 

submittal package. 
2. Identification: Attach label on unexposed side of samples that includes the following: 

a. Generic description of sample. 
b. Product name and name of manufacturer. 
c. Number and title of applicable specification section. 
d. Specification paragraph number and generic name of each item. 

 
E. Application for Payment and Schedule of Values: Comply with requirements specified in the General 

Conditions and other Division 1 sections. 
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F. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in 
Section 01 7700 "Closeout Procedures." 
 

PART 3 - EXECUTION 
3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals: Review each submittal and check for coordination with other Work 
of the Contract and for compliance with the Contract Documents. Note corrections and field dimensions. 
Mark with approval stamp before submitting to Owner. 
 

B. Project Closeout and Maintenance Material Submittals: See requirements in Section 01770 "Closeout 
Procedures." 

 
C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include project name and 

location, submittal number, specification section title and number, name of reviewer, date of Contractor's 
approval, and statement certifying that submittal has been reviewed, checked, and approved for 
compliance with the Contract Documents. 

 
3.2 OWNER’S ACTION 

A. Action Submittals: Owner will review each submittal, make marks to indicate corrections or revisions 
required, and return it. Owner may forward submittal to Architect/Engineer who will stamp each 
submittal with an action stamp and will mark stamp appropriately to indicate action. 
 

B. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for 
resubmittal without review. 
 

C. Submittals not required by the Contract Documents may be returned by the Owner without action. 

END OF SECTION 01 3300 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 1 specification sections, apply to this section. 
 

B. Divisions 2 through 41 for specific test and inspection requirements. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for quality assurance and quality control. 

 
B. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated.  These services do not relieve Contractor of responsibility for compliance with the contract 
document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities are 
specified in the sections that specify those activities.  Requirements in those sections may also 
cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance 
and -control procedures that facilitate compliance with the contract document requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required by Owner 
or authorities having jurisdiction are not limited by provisions of this section. 
 

1.3 DEFINITIONS 
A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution 

of the Work to guard against defects and deficiencies and substantiate that proposed construction will 
comply with requirements. 

 
B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution 

of the Work to evaluate that actual products incorporated into the Work and completed construction 
comply with requirements.  Services do not include contract enforcement activities performed by the 
Owner.  

 
C. Preconstruction Testing:  Tests and inspections performed specifically for the Project before products and 

materials are incorporated into the Work to verify performance or compliance with specified criteria.  
 
D. Product Testing:  Tests and inspections that are performed by a testing agency qualified to conduct 

product testing and acceptable to authorities having jurisdiction, to establish product performance and 
compliance with specified requirements.  

 
E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, mill, 

factory, or shop.  
 
F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the 

Work and for completed Work.  
 
G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory 

shall mean the same as testing agency.  
 
H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee or 

subcontractor to perform a particular construction operation, including installation, erection, application, 
and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that certain 
construction activities be performed by accredited or unionized individuals, or that requirements 
specified apply exclusively to specific trade or trades. 
 

I. Experienced:  When used with an entity or individual, "experienced" means having successfully 
completed a minimum of five previous projects similar in nature, size, and extent to this project; being 
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familiar with special requirements indicated; and having complied with requirements of authorities 
having jurisdiction. 

 
1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the most 
stringent requirement.  Refer conflicting requirements that are different, but apparently equal, to Owner 
for a decision before proceeding. 

 
B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the 

minimum provided or performed.  The actual installation may comply exactly with the minimum 
quantity or quality specified, or it may exceed the minimum within reasonable limits.  Refer 
uncertainties to Owner for a decision before proceeding. 

 
1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan:  For quality-assurance and quality-control activities and 
responsibilities. 

 
B. Contractor's Quality-Control Manager Qualifications:  For supervisory personnel. 

 
C. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, submit copy 

of written statement of responsibility sent to authorities having jurisdiction before starting work on the 
applicable systems or components. 

 
D. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 

demonstrate their capabilities and experience.  Include proof of qualifications acceptable to the Owner.  
 

1.6 CONTRACTOR'S QUALITY-CONTROL PLAN 
A. Quality-Control Plan, General: The Contractor shall establish, provide, and maintain an effective Quality 

Control Program that details the methods and procedures that will be taken to assure that all materials 
and completed construction required by this contract conform to contract plans, technical specifications 
and other requirements, whether manufactured by the Contractor, or procured from subcontractors or 
vendors. Although guidelines are established and certain minimum requirements are specified here and 
elsewhere in the contract technical specifications, the Contractor shall assume full responsibility for 
accomplishing the stated purpose. 

 
B. Submit quality-control plan in a form acceptable to the Owner within 10 days of Notice to Proceed, and 

not less than five days prior to preconstruction conference. Identify personnel, procedures, controls, 
instructions, tests, records, and forms to be used to carry out Contractor's quality-assurance and quality-
control responsibilities. Coordinate with Contractor's construction schedule. The Contractor shall discuss 
and present, at the preconstruction conference, its understanding of the quality control requirements. 

 
C. In accordance with FAA General Provisions, paving projects over $500,000 in value shall have a Quality 

Control (QC)/Quality Assurance (QA) workshop with the Engineer, Contractor, subcontractors, testing 
laboratories, and Owner’s representative at start of construction. The workshop shall address QC and QA 
requirements of the project specifications. The Contractor shall coordinate with the Owner and the 
Engineer on time and location of the QC/QA workshop.  

 
D. Quality-Control Program Administrator: The Contractor shall appoint a Quality Control Program 

Administrator who shall have a minimum of five (5) years of experience in airport construction and shall 
have had prior quality control experience on a project of comparable size and scope as the contract. The 
Program Administrator shall have full authority to institute any and all actions necessary for the 
successful implementation of the Quality Control Program to ensure compliance with the contract 
documents and technical specifications. The Program Administrator shall report directly to a responsible 
officer of the construction firm. 
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E. Quality-Control Technicians: A sufficient number of quality control technicians necessary to adequately 
implement the Quality Control Program shall be provided. These personnel shall be registered engineers, 
registered architects, engineering/construction management technicians, or experienced craftsman with 
qualifications in the appropriate trade and field or work, and shall have a minimum of two years of 
experience in their area of expertise as quality control technicians. The quality control technicians shall 
report directly to the Program Administrator. 

 
F. Testing and Inspection:  Include in quality-control plan a comprehensive schedule of Work requiring 

testing or inspection, including the following: 
1. Contractor-performed tests and inspections including subcontractor-performed tests and 

inspections.  Include required tests and inspections and Contractor-elected tests and inspections. 
2. Special inspections required by authorities having jurisdiction and as indicated by the Owner.  
3. Owner-performed tests and inspections indicated in the contract documents. 

 
G. Continuous Inspection of Work quality: Describe process for continuous inspection during construction 

to identify and correct deficiencies in work quality in addition to testing and inspection specified. 
Indicate types of corrective actions to be required to bring work into compliance with standards of 
quality established by contract requirements. 

 
H. Monitoring and Documentation: Maintain testing and inspection reports including log of approved and 

rejected results. Include work Owner has indicated as nonconforming or defective. Indicate corrective 
actions taken to bring nonconforming work into compliance with requirements. Comply with 
requirements of authorities having jurisdiction. 

 
1.7 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other Sections in a 
format acceptable to the Owner.  Include the following: 

1. Date of issue. 
2. Name, email address, and telephone number of testing agency and/or persons making tests and 

inspections. 
3. Dates and locations of samples and tests or inspections. 
4. Description of the Work and test and inspection method. 
5. Identification of product and specification section. 
6. Complete test or inspection data, results, and interpretation thereof. 
7. Record of temperature and weather conditions at time of sample taking and testing and inspecting. 
8. Name and signature of laboratory inspector. 
9. Recommendations on retesting and re-inspecting. 

 
B. Manufacturer's Technical Representative's Field Reports: Prepare written information documenting 

manufacturer's technical representative's tests and inspections specified in other sections in a format 
acceptable to the Owner.  Include the following: 

1. Name, address, email, and telephone number of technical representative making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with requirements and, if 

not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance complies 

with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual specification sections. 

 
C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting 

manufacturer's factory-authorized service representative's tests and inspections specified in other 
Sections in a format acceptable to the Owner.  Include the following: 

1. Name, address, email, and telephone number of factory-authorized service representative making 
report. 
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2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance complies 

with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual specification sections. 

 
D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, 
judgments, correspondence, records, and similar documents, established for compliance with standards 
and regulations bearing on performance of the Work. 

 
1.8 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels required; 
individual specification sections specify additional requirements. 

 
B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those 

indicated for this Project for at least five years and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

 
C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this 

Project for at least five years and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

 
D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work 

similar in material, design, and extent to that indicated for this Project for at least five years and whose 
work has resulted in construction with a record of successful in-service performance. 

 
E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in 

jurisdiction where project is located and who possesses at least five years’ experience in providing 
engineering services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar to those indicated for this project in 
material, design, and extent. 

 
F. Specialists:  Certain Specification Sections require that specific construction activities shall be performed 

by entities who are recognized experts in those operations. Specialists shall satisfy qualification 
requirements indicated and shall be engaged for the activities indicated for a period of at least five years 
prior to the project. 

 
G. Manufacturer's Technical Representative and Factory-Authorized Service Representative Qualifications: 

An authorized representative of manufacturer who is trained and approved by manufacturer to observe 
and inspect installation of manufacturer's products and has at least five years’ experience in projects 
similar in material, design, and extent to those indicated for this project. 

 
1.9 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner 
will engage a qualified testing agency or inspector to perform these services. 

1. Owner will furnish Contractor with names, addresses, email, and telephone numbers of testing 
agencies or inspectors engaged and a description of types of testing and inspecting they are 
engaged to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed 
to comply with the contract documents, or that the Contractor requested to proceed on a partial 
basis to accommodate construction sequencing will be charged to Contractor, and the contract sum 
will be adjusted by Change Order.  
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B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are Contractor's 
responsibility. Perform additional quality-control activities required to verify that the Work complies 
with requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those required by 
authorities having jurisdiction.  

2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to 
perform these quality-control services. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or 
inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a certified 
written report of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the contract documents are 
Contractor's responsibility. 
 

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to 
inspect field-assembled components and equipment installation, including service connections, and 
submittal written reports.   

 
D. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical representative to 

observe and inspect the Work. Manufacturer's technical representative's services include participation in 
preinstallation conferences, examination of substrates and conditions, verification of materials, 
observation of Installer activities, inspection of completed portions of the Work, and submittal of written 
reports. 

 
E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for construction that 
replaced Work that failed to comply with the Contract Documents. 

 
1.10 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified special inspector to conduct special tests 
and inspections required by authorities having jurisdiction as the responsibility of Owner, as described in 
the contract documents, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and 
reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Owner and Contractor promptly of irregularities and deficiencies observed in the Work 
during performance of its services. 

3. Submitting a written report of each test, inspection, and similar quality-control service to Owner 
with copy to Contractor and to authorities having jurisdiction, when applicable. 

4. Submitting a final report of special tests and inspections at Substantial Completion that includes a 
list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected work 
complies with or deviates from the contract documents. 

6. Retesting and reinspecting corrected work. 
 

PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION 
3.1 FREQUENCY 

A. Contractor shall implement the Quality Control Program throughout the Work. Inspections shall be 
performed daily to ensure continuing compliance with contract requirements until completion of the 
particular feature of work. 

B. During field operations, quality control test results and periodic inspections shall be used to ensure the 
quality of all materials and work quality. All equipment used in placing, finishing, assembling, and 
compacting shall be inspected to ensure its proper operating condition and to ensure that all such 
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operations are in conformance to the technical specifications and are within the plan dimensions, lines, 
grades, and tolerances specified. 

 
3.2 TEST AND INSPECTION LOG 

A. Prepare a record of tests and daily inspections.  Include the following: 
1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Owner. 
4. Identification of testing agency or special inspector conducting test or inspection. 

 
B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and 

inspection log for Owner's reference during normal working hours. 
 

3.3 DOCUMENTATION 
A. Daily Inspection Reports. Each of the Contractor’s quality control technicians shall maintain a daily log 

of all inspections performed for both Contractor and subcontractor operations. These technician’s daily 
reports shall provide factual evidence that continuous quality control inspections have been performed 
and shall, as a minimum, include the following: 

1. Technical specification item number and description 
2. Compliance with approved submittals 
3. Proper storage of materials and equipment 
4. Proper operation of all equipment 
5. Adherence to plans and technical specifications 
6. Review of quality control tests 
7. Safety inspection. 
 
The daily inspection reports shall identify inspections conducted, results of inspections, location and 
nature of defects found, causes for rejection, and remedial or corrective actions taken or proposed. The 
daily inspection reports shall be signed by the responsible quality control technician and the Program 
Administrator. The Owner shall be provided at least one copy of each daily inspection report on the work 
day following the day of record. 

 
3.4 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged 
construction and restore substrates and finishes in accordance with the contract document requirements 
for cutting and patching.  

 
B. Protect construction exposed by or for quality-control service activities. 

 
C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for 

quality-control services. 

END OF SECTION 01 4000 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings, specifications, and general provisions of the contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections apply to this section. 
 

1.2 SUMMARY 
A. Section includes requirements for temporary utilities, support facilities, and security and protection 

facilities. 
 

B. Related Requirements: 
1. Section 01 1000 “Summary” 
2. Section 01 5200 “Security”  

 
1.3 USE CHARGES 

A. General: The installation and removal of, and all costs associated with, temporary facilities shall be 
included in the contract sum unless otherwise indicated. Allow other entities to use temporary services 
and facilities without cost, including, but not limited to Owner's forces, Owner’s construction forces, 
Engineer, testing agencies, and authorities having jurisdiction. 

 
B. Electrical Power: Electrical power from Owner's existing system is available for Contractor’s use for 

necessary construction operations only. Provide connections as required for construction operations and 
in compliance with the authorities having jurisdiction. Do not overload existing circuits.  

 
C. Toilets: Contractor may utilize Owner’s  toilet room for construction personnel, provided that personnel 

utilize these facilities in a clean and respectful manner.  Owner may withdraw use of toilets by Contractor 
and/or require that Contractor provide professional cleaning of toilet rooms.  

 
1.4 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities & Systems: Installer of each permanent facility & system is to 
assume responsibility for operation, maintenance, and protection of each permanent service during its use 
prior to Owner's acceptance, regardless of previously assigned responsibilities. 
 

PART 2 - PRODUCTS 
2.1 TEMPORARY FACILITIES 
 

A. Parking: Use designated parking areas for construction personnel. 
 

PART 3 - EXECUTION 
3.1 GENERAL 

A. Obtain written approval of temporary facility locations by the Owner and locate to result in minimum 
interference with Owner’s operations. Relocate and modify facilities as required by progress of the Work. 
 

B. Promptly remove facilities when they are no longer needed. 
 
3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary connections to existing services. 
1. Arrange with Owner and existing users for time when service can be interrupted, if necessary, to 

make connections for temporary services. 
2. At Substantial Completion, remove or restore all temporary facilities to condition existing before 

initial use. 
3. Connect temporary services in accordance with applicable code and utility company regulations. 
4. Maintain conservation practices to shut off lighting when work is not underway  
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3.3 SUPPORT FACILITIES 
A. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste from 

construction operations. Comply with requirements of authorities having jurisdiction. Comply with 
Airport safety requirements regarding Foreign Object Debris (FOD). 
 

3.4 SECURITY AND PROTECTION of EXISTING FACILITIES DURING INSTALLATION 
A. Protection of Existing Facilities: Protect existing finishes, equipment, structures, utilities, and other 

improvements during the entire construction period.  Promptly repair damage to existing facilities to the 
satisfaction of the Owner. 

 
B. Security Enclosure: If deemed necessary by the Owner, Contractor shall install temporary enclosures 

and/or temporary barricades around interior work areas to prevent unauthorized entrance, injury to 
occupants, vandalism, theft, or violations of security.      
 

C. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types needed to 
protect against reasonably predictable and controllable fire losses. Comply with NFPA 241; manage fire-
prevention program. 
1. Prohibit smoking in the facility.   

 
3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit 
availability of temporary facilities to essential and intended uses. 

 
B. Termination and Removal: Remove each temporary facility when need for its service has ended, when it 

has been replaced by authorized use of a permanent facility, or no later than Substantial Completion. 
Complete or, if necessary, restore permanent construction that may have been delayed because of 
interference with temporary facility. Repair damaged Work, clean exposed surfaces, and replace 
construction that cannot be satisfactorily repaired. 
1. At Substantial Completion, repair, renovate, and clean permanent facilities used during 

construction period.  

END OF SECTION 01 5000 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this section. 

 
1.2 SECURITY PROGRAM AT JUNEAU INTERNATIONAL AIRPORT 

A. The Contractor shall: 
1. Protect Work area and existing premises and Owner's operations from theft, vandalism, and 

unauthorized entry. 
2. Prepare a Safety Plan in compliance with FAA Advisory Circular 150/5370-2. 
3. Initiate security program, approved by Owner, prior to start of Work, including coordination of all 

temporary fencing, gates, and controls to meet Transportation Security Administration (TSA) and 
JNU Airport Security requirements. 

4. Maintain program throughout construction period until Owner’s occupancy. 
5. Any security changes necessary for construction activities to the perimeter gates, doors, and/or 

fence must be requested 60 days in advance. Temporary changes may be requested within 72 
hours.  

6. Vehicles, equipment, and stockpiled material may not be parked or staged within 6 feet of the 
perimeter fence, gate, and/or door. 

 
1.3 ACCESS CONTROL 

A. The Contractor shall: 
1. Provide a secure Work area in accordance with the drawings and other provisions relating to 

Airport Security. 
2. Restrict entry of persons and vehicles into the project site and the airport restricted area (airport 

property inside the fence). 
3. Allow entry only to authorized persons with proper identification. 

 
B. Owner shall control entrance of persons and vehicles related to Owner’s operations. 

 
C.  The Contractor shall be liable for any fines levied against the Airport by the TSA resulting from actions 

of the Contractor, or those for whom the Contractor is responsible, that cause a breach of security in the 
area of construction, to include any points of entry into the Air Operations Area (AOA), also known as 
the restricted area of the Airport, utilized for the construction project. Failure to maintain security will 
also include failure to abide by the Airport badge identification program or other requirements pertaining 
to the security of the Airport.   

 
1.4 AIR OPERATIONS AREA (AOA) BADGE REQUIREMENTS 

A.  Only Juneau International Airport Identification Badge, Law Enforcement Credentials, Federal Inspector 
Credentials and Airline Crew Credentials are recognized as authority to enter or be present in the 
restricted area of the airport without escort. Only persons identified by this system are permitted access.  

 
B.  Any person found in a location that is not the work area or access route to and from the work area will be 

removed from the area and action will be taken against violators as appropriate.  
 

C. When GA badges are required, Contractor shall apply for clearance with Juneau International Airport 
Badging Office.  Requirements for each employee include completing an Identification Badge/Media 
Application, photo proof of identity, either proof of US citizenship or work authorization paperwork, and 
completion of a Federal Security Threat Assessment.  - Contractor shall assume a minimum of two weeks 
for the clearance process, however, the clearance process is conducted by TSA and delays may exceed 
two weeks.  

 
D.  Contractor’s personnel are subject to random checks for compliance with badging and permit regulations.  

Such checks may be conducted by Airport Police, Airport Employees, and/or TSA.  
 
E.  Any falsifications can result in revocation of the badges for the individual in question, and any fines 
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incurred from the violations will be passed to the responsible party. 
 
F.  The Airport Badge Application is an agreement between the Airport and the badge holder. The badge 

application provides all rules and procedures the badge holder must comply with while in the restricted 
area of the airport.  

 
G.  In order to maintain accountability for all Airport Identification Badges issued, the Contractor is 

responsible for physically collecting and returning to the Airport all outstanding badges no longer used 
for the construction project including those badges carried by persons no longer working on the project. 
Proof of return is the Airport Receipt issued by the Airport.  

 
H.  When someone terminates employment, the Contractor shall immediately notify the Airport so that the 

badge can be deactivated. If termination is outside of the normal working hours, the Contractor shall 
immediately notify Airport Police at 586-0899 or 321-3802 of the termination.   

 
I.  A non-refundable fine of $300.00 will be levied against the Contractor for each badge not returned within 

five (5) days of badge expiration, employee termination or completion of the project, whichever is 
sooner.  

 
J.  Should an employee lose his or her Airport Identification Badge, he or she shall immediately notify the 

Contractor, who shall then immediately notify the Airport to deactivate the badge access. If lost after 
normal business hours, the lost badge shall be reported to Airport Police.  If the lost badge is found the 
Contractor must notify the Airport to reactivate the badge. Further, the Airport will confirm the 
employee's employment status prior to reactivation of a badge reported lost, then found by its owner. If 
requested, a replacement badge will not be issued until a replacement request letter is received and the 
$200.00 lost badge fee is paid. This is a separate fee from the non-refundable fine of $300.00 applied to 
non-returned badges. If a replacement badge is issued for a lost badge, and the $200.00 fee paid, the 
Contractor will not be charged the non-refundable fine of $300.00. 

 
K.  Final payment to the Contractor will not be authorized until all badges are returned to the Airport.  
 
L. The Contractor’s and subcontractor’s personnel shall be badged for this project as needed to complete the 

Work. Upon request of the Contractor, Escort Authority may be authorized by the Owner to specific 
employees or subcontractors of the Contractor when the Work is limited in duration. In such cases, the 
Contractor is fully responsible for all such personnel.   

 
1.5 VEHICLE ACCESS IN THE AOA 

A.  The TSA requires the Airport Operator to control access into and prevent unauthorized vehicles from 
entering the AOA.  In compliance with this requirement, the Airport Operator has established procedures 
to authorize or deny access to the AOA and to identify and control vehicles while within the AOA.   

 
B.  When any vehicle, other than one that has prior approval from the airport operator, must travel over any 

portion of an area used by aircraft moving under its own power, as well as the 135-AOA ramp, it will be 
properly identified and an amber colored rotating beacon is required. 

 
C.  All Contractor vehicles requiring access to the AOA shall display a company name/logo. Company 

name/logo must be affixed to both sides of the vehicle (vehicle magnets are not prohibited in the AOA).  
 
D.  Contractor vehicles are only authorized in the areas where their contract work is being performed and on 

the access routes to and from that area; during contract working hours (unless otherwise required for 
emergencies).  

 
E.  A Contractor vehicle is authorized in the AOA only when within its area of authorization, the safety flag 

are properly displayed, and all occupants have the required Airport Identification Badge.  
 

1.6 PROJECT SITE SECURITY 
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A. All access points into the project area must be kept secure. The Contractor shall notify the Owner at least 
72 hours before the following conditions: 
1. When construction is to begin. 
2. When Work is complete. 

 
1.7          SAFETY PLAN 

A. Contractor shall submit a written Safety Plan Compliance Document developed in accordance with FAA 
Advisory Circular 150/5370-2 for work in the AOA. The plan shall address the following:  
1. Maintaining safe airport operations in the vicinity of the Work, including separating pedestrian, 

vehicles, equipment, and aircraft.  
2. Maintaining clean and safe construction operations including controlling Foreign Object Debris 

(FOD).  
3. Controlling access to the Work area through the use of temporary fencing and barricades and 

restricting access by unauthorized persons. 
4. Understanding the safety problems and hazards described in AC 150/5370-2, Operational Safety 

on Airports During Construction. 
5. Conducting activities so as not to violate any safety standards contained in AC 150/5370-2 or any 

of the references therein. 
6. Promptly taking all actions necessary to prevent or remedy any unsafe or potentially unsafe 

conditions as soon as they are discovered.  
7.  Identifying locations for stockpiled materials, equipment operations, access to haul routes, and 

construction site parking.  
8.  Marking the area of Work as a hazardous area on the aircraft ramp area with barricades, traffic 

cones, flags, or flashers.  These markings restrict access and make hazards obvious to aircraft, 
personnel, and vehicles.  During periods of low visibility and at night, identify hazardous areas 
with red flashing or steady-burning light.   

9. The Contractor must ensure that all trash, debris, and bird attractants are stored in proper areas. 
Further, all vehicles/equipment are clean of bird attractants.   

 
B. Contractor’s overall project safety plan shall be reviewed and updated at Progress Meetings and at other 

times as required by the Owner’s Representative.   
 

1.8 RESTRICTIONS 
A. The Contractor shall not allow cameras on site or photographs to be taken by persons under the control of 

the Contractor except by written approval of the Owner. 
 
B. Contractor shall, at all times, give way to all aircraft and follow directions from aircraft ground crews.  

PART 2 - PRODUCTS (Not Used)  

PART 3 - EXECUTION (Not Used)  

END OF SECTION 01 5200 
 



SECTION 01 6000 - PRODUCT REQUIREMENTS 
 

JNU BAGWELL MECHANICAL REPAIRS PRODUCT REQUIREMENTS 
CBJ Contract BE22-306 01 6000 - 1 
 

PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 specification sections apply to this Section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for selection of products for use in Project; 

product delivery, storage, and handling; manufacturers' standard warranties on products; special 
warranties; and comparable products. 

B. Related Requirements: 
1. Section 01 2500 "Substitution Procedures" for requests for substitutions. 

 
1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from 
previously purchased stock. The term "product" includes the terms "material," "equipment," "system," 
and terms of similar intent. 
1. Named Products: Items identified by manufacturer's product name, including make or model 

number or other designation shown or listed in manufacturer's published product literature that is 
current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or facility. 
Products salvaged or recycled from other projects are not considered new products. 

3. Comparable Product: Product that is demonstrated and approved through submittal process to 
have the indicated qualities related to type, function, dimension, in-service performance, physical 
properties, appearance, and other characteristics that equal or exceed those of specified product. 
 

B. Basis-of-Design Product Specification: A specification in which a specific manufacturer's product is 
named and accompanied by the words "basis-of-design product," including make or model number or 
other designation, to establish the significant qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics for purposes of evaluating 
comparable products of additional manufacturers named in the specification. 
 

1.4 ACTION SUBMITTALS 
A. Comparable Product Requests: Submit request for consideration of each comparable product. Identify 

product or fabrication or installation method to be replaced.  
1. Include data to indicate compliance with the contract documents requirements. 
2. Owner's Action: If necessary, Owner will request additional information or documentation for 

evaluation within one week of receipt of a comparable product request. Owner will notify 
Contractor of approval or rejection of proposed comparable product request within 15 days of 
receipt of request, or seven days of receipt of additional information or documentation, whichever 
is later. 
a. Use form of Approval: As specified in Section 01 330 "Submittal Procedures." 
b. Use product specified if Owner does not issue a decision on use of a comparable product 

request within time allocated. 
 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 01 330 
"Submittal Procedures." Show compliance with requirements. 
 

1.5 QUALITY ASSURANCE 
A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use 

on project, select product compatible with products previously selected, even if previously selected 
products were also options. 
 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 
A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and 

loss, including theft and vandalism. Comply with manufacturer's written instructions. 
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B. Delivery and Handling: 

1. Schedule delivery to minimize storage at project site and to prevent overcrowding of construction 
spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that are 
flammable, hazardous, easily damaged, or sensitive to deterioration or theft. 

3. Deliver products to project site in an undamaged condition in manufacturer's original sealed 
container or other packaging system, complete with labels and instructions for handling, storing, 
unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and to 
determine that products are undamaged and properly protected. 
 

C. Storage: 
1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure 

above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation 

and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, 

and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at project site for storage of materials and equipment. 

Coordinate location with Owner. 
 

1.7 PRODUCT WARRANTIES 
A. Warranties specified in other sections shall be in addition to, and run concurrent with, other warranties 

required by the contract documents. Manufacturer's disclaimers and limitations on product warranties do 
not relieve Contractor of obligations of the contract documents. 
1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a particular 

product and specifically endorsed by manufacturer to Owner. 
2. Special Warranty: Written warranty required by the Contract Documents to provide specific rights 

for Owner. 
 

B. Special Warranties: Prepare a written document that contains appropriate terms and identification, ready 
for execution. 
1. Manufacturer's Standard Form: Modified to include Project-specific information and properly 

executed. 
2. Specified Form: When specified forms are included with the Specifications, prepare a written 

document using indicated form properly executed. 
3. See other Sections for specific content requirements and particular requirements for submitting 

special warranties. 
 

C. Submittal Time: Comply with requirements in Section 01 7700 "Closeout Procedures." 
 

PART 2 - PRODUCTS 
2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 
1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a 

complete roofing system installation and indicated use and effect. 
2. Standard Products: If available, and unless custom products or nonstandard options are specified, 

provide standard products of types that have been produced and used successfully in similar 
situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 
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4. Where products are accompanied by the term "as selected," Owner will make selection. 
5. Descriptive, performance, and reference standard requirements in the Specifications establish 

salient characteristics of products. 
6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or 

approved equal," or "or approved," comply with requirements in "Comparable Products" Article to 
obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 
1. Products: 

a. Restricted List: Where specifications include a list of names of both manufacturers and 
products, provide one of the products listed that complies with requirements. Comparable 
products or substitutions for Contractor's convenience will not be considered unless 
otherwise indicated. 

2. Manufacturers: 
a. Restricted List: Where specifications include a list of manufacturers' names, provide a 

product by one of the manufacturers listed that complies with requirements. Comparable 
products or substitutions for Contractor's convenience will not be considered unless 
otherwise indicated. 
 

2.2 COMPARABLE PRODUCTS 
A. Conditions for Consideration: Owner will consider Contractor's request for comparable product when the 

following conditions are satisfied. If the following conditions are not satisfied, Owner may return 
requests without action, except to record noncompliance with these requirements: 
1. Evidence that the proposed product does not require revisions to the contract documents, is 

consistent with the contract documents and will produce the indicated results, and that it is 
compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications. Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and names 

and addresses of architects and owners, if requested. 
5. Samples, if requested. 

 
PART 3 - EXECUTION (Not Used) 
 
END OF SECTION 01 6000 
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PART 1   GENERAL 
1.1 GENERAL 

A. Mobilization shall include obtaining all permits; moving plant and equipment onto the site; furnishing 
and erecting temporary construction facilities; implementing security requirements, and providing all 
required start up documentation to the Owner, all as required for the proper performance and completion 
of the Work. Mobilization shall include the following principal items: 
1. Moving all the Contractor’s equipment required for operations onto the site. 
2. Providing all on-site communication facilities, including cellular phones. 
3. Obtaining all required permits, except building permit that will be obtained by Owner. 
4. Having all OSHA-required notices and establishment of safety programs. 
5. Having the Contractor’s superintendent at the jobsite during construction operations. 
6. Submitting initial submittals. 

 
1.2 PAYMENT FOR MOBILIZATION 

A. The Contractor’s attention is directed to the condition that no payment for Mobilization, or any part 
thereof, will be approved for payment under the Contract Documents until all Mobilization items listed 
above have been completed as specified. 

B. As soon as practicable, after receipt of Notice to Proceed, the Contractor shall submit on the Schedule of 
Values a breakdown showing the estimated value of each major component of Mobilization. When 
approved by the Owner, the breakdown will be the basis for initial progress payments in which 
Mobilization is included. 
 

PART 2   PRODUCTS (Not Used) 
 
PART 3   EXECUTION (Not Used) 
 
 
END OF SECTION 01 7113 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 specification sections apply to this section. 
 

1.2 SUMMARY 
A. Section includes general administrative and procedural requirements governing execution of the Work 

including, but not limited to, the following: 
1. Construction layout. 
2. Installation of the Work. 

 
B. Related Requirements: 

1. Section 01 1000 "Summary" for limits on use of Project site. 
2. Section 01 3300 "Submittal Procedures" for submitting surveys. 
3. Section 01 7700 "Closeout Procedures" for submitting final documents, recording of Owner-

accepted deviations during construction, and final cleaning. 
 

1.3 DEFINITIONS 
A. Cutting: Removal of in-place construction necessary to permit installation or performance of other work. 

 
B. Patching: Fitting and repair work required to restore construction to original conditions after installation 

of other work. 
 

1.4 QUALITY ASSURANCE 
A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 

construction elements. 
1. Structural Elements: When cutting and patching structural elements, notify Owner of locations and 

details of cutting and await directions from Owner before proceeding. Shore, brace, and support 
structural elements during cutting and patching. Do not cut and patch structural elements in a 
manner that could change their load-carrying capacity or increase deflection 

2. Operational Elements: Do not cut and patch operating elements and related components in a 
manner that results in reducing their capacity to perform as intended or in increased maintenance 
or decreased operational life or safety. 

3. Other Construction Elements: Do not cut and patch other construction elements or components in 
a manner that could change their load-carrying capacity, that results in reducing their capacity to 
perform as intended, or that results in increased maintenance or decreased operational life or 
safety 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual evidence of 
cutting and patching. Do not cut and patch exposed construction in a manner that would, in 
Architect's opinion, reduce the building's aesthetic qualities. Remove and replace construction that 
has been cut and` patched in a visually unsatisfactory manner. 

5. Contractor to furnish all materials as may be necessary to repair and restore exposed / finished 
surfaces that are affected by the project.    
 

B. Cutting and Patching Conference: Before proceeding, meet at project site with parties involved in cutting 
and patching, including mechanical and electrical trades. Review areas of potential interference and 
conflict. Coordinate procedures and resolve potential conflicts before proceeding. 
 

PART 2 - PRODUCTS 
2.1 MATERIALS 

A. In-Place Materials: Use materials for patching identical to in-place materials. For exposed surfaces, use 
materials that visually match in-place adjacent surfaces to the fullest extent possible. 
1. If identical materials are unavailable or cannot be used, use materials that, when installed, will 

provide a match acceptable to Owner for the visual and functional performance of in-place 
materials. 
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PART 3 - EXECUTION 
3.1 EXAMINATION AND LAYOUT 

A. Examination and Acceptance of Conditions: Before proceeding with each component of the Work, 
examine substrates, areas, and conditions, with installer or applicator present where indicated, for 
compliance with requirements for installation tolerances and other conditions affecting performance. 
Record observations. 
1. Examine walls, floors, and roofs for suitable conditions where products and systems are to be 

installed. 
2. Verify compatibility with and suitability of substrates, including compatibility with existing 

finishes or primers. 
 

B. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the 
Work indicates acceptance of surfaces and conditions. 
 

3.2 PREPARATION 
A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 

measurements before installing each product. Where portions of the Work are indicated to fit to other 
construction, verify dimensions of other construction by field measurements before fabrication. 
Coordinate fabrication schedule with construction progress to avoid delaying the Work. 
 

B. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on 
drawings. 
 

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control of 
Contractor, submit a request for information to the Owner according to requirements in Section 01 3100 
"Project Management and Coordination." 
 

D. Surface and Substrate Preparation: Comply with manufacturer's written recommendations for preparation 
of substrates to receive subsequent work. 
 

3.3 INSTALLATION 
A. General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as 

indicated. 
1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance and ease 

of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 

 
B. Comply with manufacturer's written instructions and recommendations for installing products in 

applications indicated. 
 

C. Install products at the time and under conditions that will ensure the best possible results. Maintain 
conditions required for product performance until Substantial Completion. 

 
D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in 

excess of that expected during normal conditions of occupancy. 
 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on 
site and placement in permanent locations. 

 
F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels. 

 
G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory 

prepared and field installed. Check shop drawings of other work to confirm that adequate provisions are 
made for locating and installing products to comply with indicated requirements. 
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H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and 

number to securely anchor each component in place, accurately located and aligned with other portions of 
the Work. Where size and type of attachments are not indicated, verify size and type required for load 
conditions. 
1. Mounting Heights: Where mounting heights are not indicated, mount components at heights 

directed by Architect. 
2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for 

installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral 
anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site in time 
for installation. 

 
I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange 

joints for the best visual effect. Fit exposed connections together to form hairline joints. 
 

J. Hazardous Materials: Use products, cleaners, and installation materials that are not considered hazardous. 
 

3.4 CUTTING AND PATCHING 
A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed with 

cutting and patching at the earliest feasible time, and complete without delay. 
1. Cut in-place construction to provide for installation of other components or performance of other 

construction, and subsequently patch as required to restore surfaces to their original condition. 
 

B. Temporary Support: Provide temporary support of work to be cut. 
 
C. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide 

protection from adverse weather conditions for portions of project that might be exposed during cutting 
and patching operations. 
 

D. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or adjoining 
construction. If possible, review proposed procedures with original Installer; comply with original 
Installer's written recommendations. 
1. In general, use hand or small power tools designed for sawing and grinding, not hammering and 

chopping. Cut holes and slots neatly to minimum size required, and with minimum disturbance of 
adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete: Cut using a cutting machine, such as an abrasive saw or a diamond-core drill. 
4. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed. 

Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture 
or other foreign matter after cutting. 

5. Proceed with patching after construction operations requiring cutting are complete. 
 

E. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work. Patch with durable seams that are as invisible as practicable. 
Provide materials and comply with installation requirements specified in other Sections, where 
applicable. 
1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate 

physical integrity of installation. 
2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into 

retained adjoining construction in a manner that will minimize evidence of patching and 
refinishing. 
a. Clean piping, conduit, and similar features before applying paint or other finishing 

materials. 
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3. Floors and Walls: Where patching occurs in a painted surface, prepare substrate and apply primer 
and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat 
over entire unbroken surface containing the patch. Provide additional coats until patch blends with 
adjacent surfaces. 

4. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

F. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, mortar, oils, 
putty, and similar materials from adjacent finished surfaces. 
 

3.5 PROTECTION OF INSTALLED CONSTRUCTION 
A. Provide final protection and maintain conditions that ensure installed Work is without damage or 

deterioration at time of Substantial Completion. 

END OF SECTION 01 7300 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 specification sections apply to this section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for the following: 

1. Disposing of nonhazardous demolition and construction waste. 
 

1.3 DEFINITIONS 
A. Construction Waste: Building and site improvement materials and other solid waste resulting from 

construction, renovation, or repair operations. Construction waste includes packaging. 

B. Demolition Waste: Building and site improvement materials resulting from demolition or selective 
demolition operations. 

C. Disposal: Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or 
deposit in landfill or incinerator acceptable to authorities having jurisdiction. 

D. Foreign Object Debris (FOD): A substance, debris or article alien to aircraft that would potentially cause 
damage to aircraft or flight control mechanisms. FOD includes, but is not limited to, loose hardware, 
tools, pavement fragments, trash, building materials, rocks, pens, coins, hats, soda cans, paper clips, rags, 
and wildlife.  

E. Recycle: Recovery of demolition or construction waste for subsequent processing in preparation for 
reuse. 

F. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in another facility. 

G. Salvage and Reuse: Recovery of demolition or construction waste and subsequent incorporation into the 
Work. 

PART 2 - PRODUCTS (Not Used) 

 
PART 3 - EXECUTION 
3.1 PLAN IMPLEMENTATION 

A. General: Provide handling, containers, storage, signage, transportation, and other items as required to 
handle waste during the entire duration of the contract. 
1. Comply with operation, termination, and removal requirements in Section 01 5000 "Temporary 

Facilities and Controls." 
 

B. Site Access and Temporary Controls: Conduct waste management operations to ensure minimum 
interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities. 
1. Designate and label specific areas on project site necessary for waste management. 
2. Comply with Section 01 5000 "Temporary Facilities and Controls" for controlling dust and dirt, 

environmental protection, and noise control. 
 

C. Comply with Airport safety requirements regarding Foreign Object Debris (FOD). Release of 
uncontrolled debris or materials of any kind is prohibited any place on or over airport property.  
 

D. Demolition debris is to be collected and containerized.  
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E. Contractor to inspect the entire work area, including the grounds immediately around the building on a 
daily basis and ensure that FOD is not being released. If FOD is found, notify Owner and collect FOD 
immediately, identify the origin of the material found and describe modifications to work process or 
procedures necessary to prevent additional FOD release. 
 

3.2 DISPOSAL OF WASTE 
A. General: Remove waste materials from project site and legally dispose of them in a landfill or incinerator 

acceptable to authorities having jurisdiction. 
1. Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate 

on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas. 

B. Burning: Do not burn waste materials. 

C. Disposal: Remove waste materials from Owner's property and legally dispose of them. 

D. Containers:  All debris is to be collected, stored and transported in an enclosed container. 

END OF SECTION 01 7419 



SECTION 01 7700 - CLOSEOUT PROCEDURES 
 

 
JNU BAGWELL MECHANICAL REPAIRS CLOSEOUT PROCEDURES 
CBJ Contract BE22-306                       01 7700 - 1 

PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 specification sections apply to this section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for contract closeout, including, but not 

limited to, the following: 
1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 
1. Section 01 7300 "Execution" for progress cleaning of Project site. 

 
1.3 CLOSEOUT SUBMITTALS 

A. Certificates of Release from authorities having jurisdiction. 

B. Certificate of Insurance for continuing coverage. 

1.4 SUBSTANTIAL COMPLETION PROCEDURES 
A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected 

(Contractor's punch list), indicating the value of each item on the list and reasons why the Work is 
incomplete. 
 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 5 days prior to 
requesting inspection for determining date of Substantial Completion. List items below that are 
incomplete at time of request. 
1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction permitting 

Owner unrestricted use of the Work and access to services and utilities. Include occupancy 
permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 00 and 01 sections, including project record 
documents, operation and maintenance manuals, final completion construction photos, damage or 
settlement surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, bonds, 
maintenance service agreements, final certifications, and similar documents. 
 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 5 days prior to 
requesting inspection for determining date of Substantial Completion. List items below that are 
incomplete at time of request. 
1. Advise Owner of pending insurance changeover requirements. 
2. Complete final cleaning requirements, including touchup painting. 
3. Repair and restore marred exposed finishes to eliminate visual defects. 
4. Complete Owner training.  

 
D. Inspection: Submit a written request for inspection to determine Substantial Completion a minimum of 5 

days prior to date the work will be completed and ready for inspection. On receipt of request, Owner will 
either proceed with inspection or notify Contractor of unfulfilled requirements. Owner’s Representative 
will prepare the Certificate of Substantial Completion after inspection or will notify Contractor of items, 
either on Contractor's list or additional items identified by Architect/Engineer that must be completed or 
corrected before certificate will be issued. 
1. Reinspection: Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 
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2. Results of completed inspection will form the basis of requirements for final completion. 
 

1.5 FINAL COMPLETION PROCEDURES 
A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 

completion, complete the following: 
1. Submit a final Application for Payment according the General Conditions. 
2. Certified List of Incomplete Items: Submit certified copy of Substantial Completion inspection list 

of items to be completed or corrected (punch list), endorsed and dated by Architect/Engineer. 
Certified copy of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying with 
insurance requirements. 

4. Other forms and certificates required by the Contract Documents. 
 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days 
prior to date the work will be completed and ready for final inspection and tests. On receipt of request, 
Owner’s Representative will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Owner will prepare a final Certificate for Payment after inspection or will notify Contractor 
of construction that must be completed or corrected before certificate will be issued. 
1. Reinspection: Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 
 

1.6 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 
A. Organization of List: Include name and identification of each area affected by construction operations for 

incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that 
are outside the limits of construction. 
 

1.7 SUBMITTAL OF PROJECT WARRANTIES 
A. Time of Submittal: Submit written warranties on request of Owner for designated portions of the Work 

where commencement of warranties other than date of Substantial Completion is indicated, or when delay 
in submittal of warranties might limit Owner's rights under warranty. 
 

PART 2 - PRODUCTS 
2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the 
surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or 
that might damage finished surfaces. 
 

PART 3 - EXECUTION 
3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations. 
 

B. Utilize professional cleaning service with personnel qualified and experienced in cleaning building 
components and systems used in the project. Clean each surface or unit to condition expected for new 
commercial building standard. 
1. Remove labels that are not permanent 
2. Wipe surfaces of mechanical and electrical equipment. 
 

C. Clean project site, yard, and grounds, in all areas disturbed by construction activities. 
 

D. Sweep paved and concrete slab areas broom clean. Remove spills, stains, and other foreign deposits. 
 

3.2 REPAIR OF THE WORK 
A. Complete repair and restoration operations before requesting inspection for determination of Substantial 

Completion. 
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B. Repair or remove and replace defective construction. Repairing includes replacing defective parts, 

refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating 
equipment. Where damaged or worn items cannot be repaired or restored, provide replacements. Remove 
and replace operating components that cannot be repaired. Restore damaged construction and permanent 
facilities used during construction to specified condition. 
1. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace 

finishes and surfaces that already show evidence of repair or restoration. 

2. Replace parts subject to operating conditions during construction that may impede operation or 
reduce longevity. 

END OF SECTION 01 7700 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 1 Specification Sections, apply to this Section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for preparing operation and maintenance 

manuals, including the following: 
1. Operation manuals for systems and equipment. 
2. Product maintenance manuals. 
3. Systems and equipment maintenance manuals. 

 
1.3 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual content is specified in individual specification 
sections to be reviewed at the time of Section submittals.  Submit reviewed manual content formatted and 
organized as required by this Section. 
1. Where applicable, clarify and update reviewed manual content to correspond to modifications, 

field conditions, and record drawings and specifications. 
 

B. Format:  Submit operations and maintenance manuals in the following formats: 
1. PDF electronic file.  Assemble into a single composite manual with electronically-indexed file.  

Submit on digital media acceptable to the Owner. 
a. Name each indexed document file in composite electronic index with applicable item 

name.   
b. Enable inserted reviewer comments on draft submittals. 

2. Four (4) paper copies.  Include a complete operation and maintenance directory.  Enclose title 
pages and directories in clear plastic sleeves.  Owner will return one copy. 
 

C. Initial Manual Submittal:  Submit draft copy of each manual at least 7 days before commencing 
demonstration and training.  Prior to demonstration and testing, Owner will comment on whether general 
scope and content of manual are acceptable. 

 
D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for Substantial 

Completion and at least 7 days before commencing demonstration and training.  Owner will return copy 
with comments. 
1. Correct or modify each manual to comply with Owner's comments and submit corrected manuals 

prior to commencing demonstration and training. 
 

PART 2 - PRODUCTS 
2.1 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS 

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each system 
or piece of equipment not part of a system.  Each manual shall contain the following materials: 
1. Title page. 
2. Table of contents. 
3. Manual contents. 

 
B. Title Page:  Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Date of submittal. 
4. Name and contact information for applicable Contractor, subcontractors and material suppliers. 
5. Names and contact information for Engineers that designed the systems contained in the manuals. 
6. Cross-reference to related systems in other operation and maintenance manuals. 

 
C. Table of Contents:  List each product included in manual, identified by product name, indexed to the 

content of the volume, and cross-referenced to specification section number. 
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D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by system and 

equipment.   
 

E. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic PDF file 
for each manual type required. 
1. Use electronic files prepared by manufacturer where available.  Where scanning of paper 

documents is required, configure scanned file for minimum readable file size. 
2. Enable bookmarking of individual documents based upon file names and configure electronic 

manual to display bookmark panel upon opening file. 
 

F. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes. 
1. Binders:  Heavy-duty, 3-ring, loose-leaf binders, in thickness necessary to accommodate contents, 

sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve on spine to hold label describing 
contents and with pockets inside covers to hold folded oversize sheets. 
a. Identify each binder on front and spine, with printed title "OPERATION AND 

MAINTENANCE MANUAL," Project title, and subject matter of contents, and indicate 
Specification Section number on bottom of spine.  Indicate volume number for multiple-
volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  Mark 
each tab to indicate contents.  Include typed list of products and major components of equipment 
included in the section on each divider, cross-referenced to Specification Section number and title 
of Project Manual. 

3. Supplementary Text:  Prepared on 8-1/2-by-11-inch white bond paper. 
4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and use as 
foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual.  At appropriate locations in manual, insert 
typewritten pages indicating drawing titles, descriptions of contents, and drawing locations. 
 

2.2 OPERATION MANUALS 
A. Content:  In addition to requirements in this Section, include operation data required in individual 

Specification Sections and the following information: 
1. System and equipment descriptions.   
2. Performance and design criteria if Contractor is delegated design responsibility. 
3. Operating standards and procedures. 
4. Operating logs. 
5. Wiring and control diagrams. 
6. Piped system diagrams. 
7. Precautions against improper use. 
8. License requirements including inspection and renewal dates. 

 
B. Descriptions:  Include the following: 

1. Product name and model number as indicated on Contract Documents. 
2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function and operating characteristics. 
5. Performance curves and limiting conditions. 
6. Engineering data and tests. 
7. Complete nomenclature and number of replacement parts. 

 
C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
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4. Regulation and control procedures. 
5. Instructions on stopping including normal shutdown instructions. 
6. Seasonal operating instructions. 
7. Required sequences for electric or electronic systems. 
8. Special operating instructions and procedures. 

 
D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as installed. 
 
E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for identification. 

 
2.3 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and finish.  Include source 
information, product information, maintenance procedures, repair materials and sources, and warranties 
and bonds, as described below. 
 

B. Source Information:  List each product included in manual, identified by product name and arranged to 
match manual's table of contents.  For each product, list name, address, and telephone number of Installer 
or supplier and maintenance service agent, and cross-reference Specification Section number and title in 
Project Manual and drawing or schedule designation or identifier where applicable. 
 

C. Product Information:  Include the following, as applicable: 
1. Product name, model number, color, and similar identifying information. 
2. Manufacturer's name. 
3. Material and chemical composition. 

 
D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

 
E. Repair Materials and Sources:  Include lists of materials and sources of materials. 
 
F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions 

that would affect validity of warranties or bonds. Include procedures to follow and required notifications 
for warranty claims. 
 

2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 
A. Content:  For each system and piece of equipment not part of a system, include source information, 

manufacturers' maintenance documentation, maintenance procedures, maintenance and service schedules, 
spare parts list and source information, maintenance service contracts, and warranty and bond 
information, as described below. 
 

B. Source Information:  List each system, subsystem, and piece of equipment included in manual, identified 
by product name and arranged to match manual's table of contents.  For each product, list name, address, 
and telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation or 
identifier where applicable. 

 
C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation including the 

following information for each component part or piece of equipment: 
1. Standard maintenance instructions and bulletins. 
2. Drawings, diagrams, and instructions required for maintenance, including disassembly and 

component removal, replacement, and assembly. 
3. Identification and nomenclature of parts and components. 
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4. List of items recommended to be stocked as spare parts. 
 

D. Maintenance Procedures:  Include the following information and items that detail essential maintenance 
procedures: 
1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of required 
lubricants for equipment, and separate schedules for preventive and routine maintenance and service with 
standard time allotment. 
 

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with parts 
identified and cross-referenced to manufacturers' maintenance documentation and sources of maintenance 
materials and related services. 

 
G. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions 

that would affect validity of warranties or bonds. Include procedures to follow and required notifications 
for warranty claims. 

 
PART 3 - EXECUTION 
3.1 MANUAL PREPARATION 

A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care and 
maintenance of each product, material, and finish incorporated into the Work. 
 

B. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance data 
indicating operation and maintenance of each system, subsystem, and piece of equipment not part of a 
system. 
 

C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include only sheets 
pertinent to product or component installed.  Mark each sheet to identify each product or component 
incorporated into the Work.  If data include more than one item in a tabular format, identify each item 
using appropriate references from the contract documents.  Identify data applicable to the Work and 
delete references to information not applicable. 
1. Prepare supplementary text if manufacturers' standard printed data are not available and where the 

information is necessary for proper operation and maintenance of equipment or systems. 
 

D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of 
component parts of equipment and systems and to illustrate control sequence and flow diagrams.  
Coordinate these drawings with information contained in record drawings to ensure correct illustration of 
completed installation. 
1. Do not use original project record documents as part of operation and maintenance manuals. 
2. Comply with requirements of newly prepared record Drawings in Division 1 Section "Project 

Record Documents." 

E. Comply with Division 1 Section "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

END OF SECTION 01 7823 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for project record documents, 

including the following: 
1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

 
B. Related Sections: 

1. Division 1 Sections as applicable.  
2. Divisions 23 an 26 Sections for specific requirements for project record documents of the 

Work in those Sections. 
 

1.3 SUBMITTALS 
A. Record Documents:  Maintain one paper copy set of marked-up record prints and specifications 

for interim and final submittals.   
 

PART 2 - PRODUCTS 
 

2.1 RECORD DRAWINGS 
A. Maintain one set of marked-up paper copies of the Contract Drawings including Shop Drawings 

at a location on-site approved by the Owner. 
1. Neatly mark record prints in red font to show the actual installation where installation 

varies from that shown originally.   
a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 
b. Accurately record information in neat, straight lines acceptable to the Owner. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 
a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Revisions to routing of piping and conduits. 
d. Revisions to electrical circuitry. 
e. Actual equipment locations. 
f. Locations of concealed internal utilities. 
g. Changes made through Request for Proposal or Construction Change Directive. 
h. Changes made following Request for Information or Owner's written directive. 
i. Details not on the original Contract Drawings. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize 
personnel proficient at recording graphic information in production of marked-up prints. 

4. Mark record sets with red-colored ink or pencil.  Use other colors to distinguish between 
changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 
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6. Note Construction Change Directive numbers, Request for Proposal numbers, and similar 
identification, where applicable. 
 

2.2 RECORD SPECIFICATIONS 
A. Mark Specifications to indicate the actual product installation where installation varies from that 

indicated in Specifications. 
1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 
2. Mark copy with the proprietary name and model number of products, materials, and 

equipment furnished, including substitutions and product options selected. 
3. Record the name of manufacturer, supplier, Installer, and other information necessary to 

provide a record of selections made. 
4. For each principal product, indicate whether record product data has been submitted in 

operation and maintenance manuals. 
5. Note related Change Orders and record drawings where applicable. 

 
PART 3 - EXECUTION 
3.1 RECORDING AND MAINTENANCE 

A. Store record documents at a location approved by the Owner and apart from the Contract 
Documents used for construction.  Do not use record documents for construction purposes.  
Maintain record documents in good order and in a clean, dry, legible condition.  Provide access 
to project record documents for Owner's reference during normal working hours. Owner may 
require updated record documents as a condition of authorizing Progress Payments. 

END OF SECTION 01 7839 
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PART 1 - GENERAL 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections apply to this section. 
 

1.2 SUMMARY 
A. Section includes administrative and procedural requirements for instructing Owner's personnel, 

including the following: 
1. Demonstration of operation of systems and equipment. 
2. Training in operation and maintenance of systems and equipment. 

 
B. Related Sections: 

1. Divisions 23 and 26 sections for specific requirements for demonstration and training for 
products in those Sections. 
 

1.3 SUBMITTALS 
A. Submit outline of instructional program for demonstration and training, including a list of 

training modules and manufacturer-produced video recordings and a schedule of proposed 
dates, times, length of instruction time, and instructors' names and qualifications for each 
training module.  Include learning objective and outline for each training module. 
 

1.4 QUALITY ASSURANCE 
A. Trainer Qualifications:  An individual experienced in training maintenance personnel in a 

training program similar in content and extent to that indicated for this project, and whose work 
has resulted in training or education with a record of successful learning performance. 
 

1.5 COORDINATION 
A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to 

minimize disrupting Owner's operations. 
 

B. Coordinate instructors, including providing notification of dates, times, length of instruction 
time, and course content. 

 
C. Coordinate content of training modules with content of approved operation and maintenance 

manuals.  Do not submit instruction program until operation and maintenance data has been 
reviewed and approved by the Owner. 
 

PART 2 - PRODUCTS 
 
2.1 INSTRUCTION PROGRAM 

A. Program Structure:  Develop an instruction program that includes individual training modules 
for each system and piece of equipment as required by individual specification sections. 
 

B. Training Modules:  Develop a teaching outline for each module that includes objectives and 
specific skills and knowledge that participant is expected to master.  For each module, include 
instruction for the following as applicable to the system, equipment, or component: 
1. Documentation:  Review the following items in detail: 

a. Operations and Maintenance manuals. 
b. Project record documents. 
c. Warranties and bonds. 
d. Maintenance service agreements and similar continuing commitments. 



SECTION 01 7900 - DEMONSTRATION AND TRAINING 

 
JNU BAGWELL MECHANICAL REPAIRS DEMONSTRATION AND TRAINING 
CBJ Contract BE22-306 01 7900 - 2  
  

2. Emergencies:  Include the following, as applicable: 
a. Instructions on meaning of warnings, trouble indications, and error messages. 
b. Instructions on stopping or shutdown for each type of emergency. 
c. Operating instructions for conditions outside of normal operating limits. 
d. Sequences for electric or electronic systems. 
e. Special operating instructions and procedures. 

3. Operations:  Include the following, as applicable: 
a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Normal shutdown instructions. 
g. Special operating instructions including seasonal operations. 

4. Adjustments:  Include the following: 
a. Alignments and checking adjustments. 
b. Noise and vibration adjustments. 
c. Economy and efficiency adjustments. 

5. Troubleshooting:  Include the following: 
a. Diagnostic instructions. 
b. Test and inspection procedures. 

6. Maintenance:  Include the following: 
a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning 
e. Procedures for preventive and routine maintenance. 
f. Instruction on use of special tools. 

7. Repairs:  Include the following: 
a. Diagnosis and repair instructions. 
b. Disassembly; component removal, repair, and reassembly instructions. 
c. Instructions for identifying parts and components. 
d. Review of spare parts needed for operation and maintenance. 

 
PART 3 - EXECUTION 
 
3.1 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and training 
module.  Assemble training modules into a training manual organized in coordination with 
requirements in Division 1 Section "Operations and Maintenance Data." 
 

B. Set up instructional equipment at instruction location approved by Owner. 
 

3.2 INSTRUCTION 
A. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 

systems and equipment. 
1. Owner will furnish Contractor with names and positions of participants. 

  
 
END OF SECTION 01 7900 
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Pipe, fittings, valves, and connections for wet sprinkler systems.

1.2 SUBMITTALS

A. See Division 1 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide manufacturers catalogue information.  Indicate valve data and
ratings.

1.3 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products
specified in this section with minimum three years documented experience.

B. Installer Qualifications:  Company specializing in performing the work of this section with
minimum 3 years experience. approved by manufacturer.

1.4 DELIVERY, STORAGE, AND HANDLING

A. Provide temporary end caps and closures on piping and fittings. Maintain in place until
installation.

PART 2 - PRODUCTS

2.1 FIRE PROTECTION SYSTEMS

A. Sprinkler Systems:  Conform work to NFPA 13.

2.2 ABOVE GROUND PIPING

A. Steel Pipe: ASTM A795 Schedule 10 (3-inches and over only) or ASTM A53 Schedule 40,
black.  Threaded up to and including 2-inch size.

1. Steel Fittings:  ASME B16.9, wrought steel, buttwelded.
2. Cast Iron Fittings:  ASME B16.1, flanges and flanged fittings and ASME B16.4,

threaded fittings.
3. Malleable Iron Fittings:  ASME B16.3, threaded fittings.
4. Mechanical Grooved Couplings:  Malleable iron housing clamps to engage and lock,

"C" shaped elastomeric sealing gasket, steel bolts, nuts, and washers; galvanized for
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galvanized pipe.  Couplings to fully encircle pipe and not U-bolt type.  Similar to 
Victaulic Style 75 or 77.  Rolled groove type.  Cut groove not acceptable.

2.3 PIPE HANGERS AND SUPPORTS

A. Hangers for Pipe Sizes 1/2 to 1-1/2 inch:  Malleable iron, adjustable swivel, split ring.

B. Hangers for Pipe Sizes 2 inches and Over:  Carbon steel, adjustable, clevis.

PART 3 - EXECUTION

3.1 PREPARATION

A. Ream pipe and tube ends.  Remove burrs.

B. Remove scale and foreign material, from inside and outside, before assembly.

C. Prepare piping connections to equipment with flanges or unions.

3.2 INSTALLATION

A. Install sprinkler system and service main piping, hangers, and supports in accordance with
NFPA 13.

B. Modify sprinkler system as indicated in the mechanical drawings due to demolition of
existing fans and installation of new equipment and ductwork.

C. Pipe Hangers and Supports:

1. Install hangers to provide minimum 1/2 inch space between finished covering and
adjacent work.

2. Place hangers within 12 inches of each horizontal elbow.
3. Use hangers with 1-1/2 inch minimum vertical adjustment.  Design hangers for pipe

movement without disengagement of supported pipe.

D. Die cut threaded joints with full cut standard taper pipe threads with red lead and linseed oil
or other non-toxic joint compound applied to male threads only.

E. Coordinate closely with all other Contractors.  In general, pitched waste and vent piping and
ductwork shall take preference in location within the Project area.

END OF SECTION 210500
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Wet-pipe sprinkler system.

1.2 SUMMARY OF WORK

A. Modify the existing wet sprinkler system in the Project Area where necessary due to
demolition of exhaust fans and installation of new fans and ductwork.  Any shutdowns to
the sprinkler system shall be approved in advance by the Owner.

B. Demolition of Existing Material, Equipment, and Systems:

1. Sprinkler Contractor shall be available during Demolition Work for coordination and
assistance for related Work.

1.3 WORK INCLUDED

A. The Mechanical Work is governed by the entire Specifications and not just Division 21. The
entire Specifications must be examined for requirements relating to the Work hereunder.
The Work covered by this and all other Mechanical sections consists of furnishing labor,
equipment, and materials in accordance with the Specifications or Drawings, or both,
together with any incidental items not shown or specified which can be reasonably inferred
or taken as belonging to the Work and necessary in good practice to provide a complete
system described or shown as intended.

B. Coordinate shutdown of systems with Owner.  All shutdowns to the sprinkler system or
water service must be coordinated and approved in advance by the Owner and CBJ Fire
Marshal.  Contact name and phone number will be available through the OWNER.
Shutdowns must be short in duration and occur during unoccupied night time hours to allow
for new connections or capping of piping.

1.4 SUBMITTALS

A. General:  Provide submittals according to Conditions of Contract, Division 1 Specifications
Sections, and as required hereunder.  Drawings and general provisions of the contract
including General, Supplementary Conditions, and all Division 1 Specification Sections,
apply to this Section.  Approval of the data shall not eliminate responsibility for compliance
with the Drawings or Specifications unless specific attention has been called in writing to
proposed deviations at the time of transmittal of the data and such deviations have been
approved, not shall it eliminate the responsibility for freedom of errors of any sort in the
data.  All Mechanical submittal data for Project construction is to be turned in for approval
at the same time in order for an efficient review process. Partial submittals may be rejected
until the full submittal is received.  See Division 0 Specifications for Buy American
compliance requirements.

B. See Division 1 - Submittals, for submittal procedures.
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C. Specific Products:  Trade names and catalog numbers of manufactured products included
herein are intended to indicate the type, size and grade of quality of equipment and materials
required and such equipment and materials are approved for installation subject to full
compliance with the Specifications.  Except where single manufacture is specified for
standardization, requires for approval of other manufacturers than those specified must be
accompanied by complete descriptions including overall dimensions, performance data, and,
if catalog material, identification of specific products or items proposed.

D. All products must meet FAA Buy American requirements.

1.5 COOPERATIVE WORK

A. The Work hereunder shall be coordinated between various mechanical Sections and with
the Work specified under other divisions or contracts toward rapid completion of the entire
Project.  If any cooperative Work must be altered due to lack of proper supervision
hereunder, or failure to make proper provisions in time, then the Work hereunder shall
include all expense of such changes as are necessary to be made in the Work under other
divisions and contracts, and such changes shall be directly supervised by the OWNER and
shall be made to the satisfaction of the OWNER.

B. In general pitched piping and ductwork shall take preference in location within the Project
area.  Coordinate closely with all other Contractors.

C. Protection of existing mechanical material and equipment during selective demolition shall
be the responsibility of the CONTRACTOR and coordinated with the respective
Contractors. The CONTRACTOR shall provide temporary supports for all material and
equipment.  The CONTRACTOR at no cost to the Owner shall replace any existing
material or equipment damaged during selective demolition due to insufficient protection.
Coordination with all disciplines is required.

1.6 QUALITY ASSURANCE

A. Maintain one copy of referenced design and installation standard on site.

B. Conform to UL requirements.

C. Manufacturer Qualifications:  Company specializing in manufacturing the Products
specified in this section with minimum three years documented experience.

D. Installer Qualifications:  Company specializing in performing the work of this section with
minimum 3 years experience approved by manufacturer.

E. Equipment and Components:  Provide products that bear UL label or marking.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Store products in shipping containers and maintain in place until installation.  Provide
temporary inlet and outlet caps.  Maintain caps in place until installation.
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PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Sprinklers, Valves, and Equipment:

1. Tyco Fire Suppression & Building Products
2. Viking Corporation
3. Grinnell
4. Victaulic

2.2 SPRINKLER SYSTEM

A. Sprinkler System:  Revise existing wet sprinkler system to accommodate new construction,
demolition, and modifications to the project work area.

B. Occupancy: Comply with NFPA 13.

2.3 SPRINKLERS

A. Exposed Area Type:  Upright type with guard.

1. Response Type:  Quick.
2. Coverage Type:  Extended.
3. Finish:  Chrome plated.
4. Fusible Link:  Fusible solder link type temperature rated for specific area hazard.

B. Guards: Finish matching sprinkler finish.

PART 3 - EXECUTION

3.1 INSTALLATION

A. Install in accordance with referenced NFPA design and installation standard.

B. Install guards on exposed sprinkler heads.

C. Place pipe runs to minimize obstruction to other work.

END OF SECTION 211300
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PART 1 – GENERAL

1.1 WORK INCLUDED 

A. The Mechanical Work is governed by the entire Specifications and not just Division 22. The
entire Specifications must be examined for requirements relating to the Work hereunder. The
Work covered by this and all other Mechanical sections consists of furnishing labor, equipment,
and materials in accordance with the Specifications or Drawings, or both, together with any
incidental items not shown or specified which can be reasonably inferred or taken as belonging
to the Work and necessary in good practice to provide a complete system described or shown as
intended.

B. Coordinate shutdown of systems with the Owner and JIA Maintenance.

C. Demolition of and Connection to Existing Material, Equipment, and Systems:

1. Mechanical drawings show reported as-built and contract document locations of piping
taken from past project drawings.  Not all piping, ductwork, or other mechanical systems
will be shown.  It is the Contractor’s responsibility to verify all conditions and locations
of mechanical systems on-site.

2. Where select piping and ductwork systems are shown to be partially removed for
connection, prepare and protect the connection points appropriately to ensure later
continuity of Work.  CONTRACTOR shall provide all temporary supports as required
and completely replace material and equipment that are not suitably protected during
construction and becomes damaged.

3. CONTRACTOR shall provide all temporary caps for ductwork and piping as required.
CONTRACTOR shall provide all temporary partitions such as air-tight air plenum
separations as required to maintain continuity of systems and to not contaminate existing
systems or finishes.  CONTRACTOR shall remove all temporary provisions when the
phase of Work is completed or earlier if required.

4. All material and equipment that are to be removed for relocation is the CONTRACTORS
responsibility to suitably protect and store in a location that protects from damage.
CONTRACTOR shall completely replace all relocated material and equipment that are
damaged from storage and other misuse between demolition and reinstallation.

5. Where items are shown to be removed such as piping or ductwork it is to be assumed that
this includes the removal of the respective system including but not limited to pipe and
duct hangers, supports, conduit, wiring, valves, and other related trim and appurtenances.
Piping to be removed through a floor assumes that the piping is to be capped below floor
and the floor finished smooth.

6. Mechanical Contractor shall be available during Demolition Work for coordination and
assistance for related Work.   Mechanical Contractor shall locate, isolate, and drain
piping systems to be removed.
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1.2 WORDING OF THE SPECIFICATIONS

A. These Specifications are of the abbreviated or streamlined type and frequently include
incomplete sentences.  However, periods are used for clarity.  Words such as "shall", "shall be",
"the CONTRACTOR shall", and similar mandatory phrases shall be supplied by inference in
the same manner, as they are required for the notes on the drawings.

1.3 CODES AND REGULATIONS

A. All Work hereunder shall be strictly in conformance with applicable codes and regulations. All
Work shall be in accordance with the 2015 Uniform Plumbing Code, 2012 International
Mechanical Code, 2012 International Building Code, 2012 International Fire Code, the most
recent edition of NFPA, City & Borough of Juneau and State of Alaska code modifications
insofar as minimum requirements are concerned, but the Drawings and Specifications shall
govern in case the minimum requirements are exceeded.  All electrical equipment shall bear the
UL label.

1.4 SUBMITTALS

A. General: Provide submittals according to Conditions of Contract, Division 1 Specifications
Sections, and as required hereunder.  Drawings and general provisions of the Contract,
including General, Supplementary Conditions, and all Division 1 Specification Sections, apply
to this Section.  Approval of the data shall not eliminate responsibility for compliance with the
Drawings or Specifications unless specific attention has been called in writing to proposed
deviations at the time of transmittal of the data and such deviations have been approved, nor
shall it eliminate the responsibility for freedom of errors of any sort in the data.  All Mechanical
submittal data for Project construction is to be turned in for approval at the same time in order
for an efficient review process.  Partial submittals may be rejected until the full submittal is
received.  See Division 0 Specifications for Buy American compliance requirements.

B. Specified Products:  Trade names and catalog numbers of manufactured products included
herein are intended to indicate the type, size, and grade of quality of equipment and materials
required and such equipment and materials are approved for installation, subject to full
compliance with the Specifications.  Except where single manufacture is specified for
standardization, requests for approval of other manufacturers than those specified must be
accompanied by complete descriptions including overall dimensions, performance data, and, if
catalog material, identification of specific products or items proposed.

C. Submittal Format:  All data shall be submitted at one time in the same order of Specification
Division section. Data submitted that is not conforming to these specification requirements will
be returned without reviewing and will need to be resubmitted at Contractors sole complete
cost.

1. The first page shall be a cover sheet with project name, address, date, submittal product
name, all applicable contractors and contact information, and all applicable consultants
and contact information.

2. Second page shall be a submittal manual index of all project Specification sections with
respective tab numbers, and respective book number, if applicable.

3. The first page of each manuals section shall be an index of that respective project
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Specification section and number with each product name, manufacturer name and model 
number.  

4. Each manuals section shall be labeled and certified by mechanical Subcontractor that the
data presented is in accordance with project Specifications.  Index sheet in front of
completed binder listing each piece of equipment or material submitted.

5. Product Data to be utilized shall be flagged and noted and all other data shall be crossed
out or otherwise flagged that it is not in the project.

6. Data shall be organized in order of Specification number.  Specification number shall be
clearly labeled on each submittal page.

7. Provide standard 8-1/2”x11” or 11”x17” size PDF’s and hard copies.

D. As-built Drawings:  As-built drawings shall be required from all Mechanical Subcontractors
and shall accurately show all changes from Contract Documents for all piping, ductwork, and
equipment.  As-built drawings shall be updated daily and available for inspection on-site by the
OWNER.

E. Operating and Maintenance Data:  See Division 1 for the number of sets of data to be provided
for submittal and additional requirements.  Provide a minimum of two (2) hardcopies after final
approval along with a digital PDF copy.  Printing sizes for PDF’s shall be 8-1/2”x11” or 11” x
17”.  The following data shall be provided to the OWNER for approval 15 days prior to the
request for Substantial Completion inspection. The data shall be provided complete at one time.
Partial or separate data will be returned for completion.  The first section of the O&M manual
shall be as listed in the following subparagraphs in order presented hereunder.  See
requirements under 1.4.C for additional submittal and formatting requirements.

1. Cover and Index sheets as in 1.4.C. above.
2. Manufacturers' literature:  Manufacturers' instructions for operation and maintenance of

all mechanical equipment and specialties, including replacement parts lists, capacity
curves or charts, equipment data sheets similar to the submittals, manufacturers' literature
on the equipment, and as-built wiring diagrams and control drawings, all suitable for side
binding to 8-1/2 x 11 inch size.  All data not applicable to the job is to be crossed out or
deleted.  Manuals turned in for review with non-applicable data not crossed out shall be
returned to the Contractor.

F. Instructions to Personnel and Training: The mechanical Subcontractor shall instruct operating
personnel in the operation and maintenance of the systems before accepting the responsibility of
operation and maintenance of the systems.

G. Qualification Data: For sheet metal installers.  For pipe fitters.

H. All products must meet FAA Buy American requirements.

1.5 COOPERATIVE WORK

A. The Work hereunder shall be coordinated between various mechanical Sections and with the
Work specified under other divisions or contracts toward rapid completion of the entire Project.
If any cooperative Work must be altered due to lack of proper supervision hereunder, or failure
to make proper provisions in time, then the Work hereunder shall include all expense of such
changes as are necessary to be made in the Work under other divisions and contracts, and such
changes shall be directly supervised by the OWNER and shall be made to the satisfaction of the
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OWNER.

B. In general pitched piping and ductwork shall take preference in location within the Project area.
Coordinate closely with all other Contractors.

C. Protection of existing mechanical material and equipment during selective demolition shall be
the responsibility of the CONTRACTOR and coordinated with the respective Contractors. The
CONTRACTOR shall provide temporary supports for all material and equipment.  The
CONTRACTOR at no cost to the Owner shall replace any existing material or equipment
damaged during selective demolition due to insufficient protection.  Coordination with all
disciplines is required.

1.6 QUALITY ASSURANCE

A. Perform Work in conformance with all applicable codes, regulations, local ordinances, contract
documents, and generally accepted good practice.  If discrepancies exist between Specifications
and Contract Drawings then the solution that provides the Owner with the highest quality of
product or installation shall be deemed as intended by the Contract Documents.

B. All Plumbers and Pipe Fitters shall have a minimum documented installation experience in
commercial or industrial facilities of 3 years or be enrolled in an Alaska Department of Labor
approved Plumbers and Pipe Fitters Apprentice program.  The ratio of on-site workers shall not
exceed 2 apprentices or pipe fitters for every one Journeyman.

1.7 FIELD MEASUREMENTS

A. See Division 1 for specific requirements.

B. Verifications:  All measurements shall be verified at the site and prior to fabrications of
equipment and systems.  The existing conditions shall be fully observed before beginning the
Work hereunder, and the Work hereunder executed in full coordination with the existing
conditions observed.  All hazardous material including asbestos materials that are discovered
during the course of construction shall be immediately brought to the attention of the OWNER
for action.  All Work performed with hazardous materials not approved by the Owner shall be at
the full responsibility of the contractor and not the Owner.

C. Changes:  Variations apparently necessary due to existing conditions shall be made only on
approval in writing by the OWNER.

1.8 WARRANTY

A. The contractor shall provide continuous and generally trouble-free operation of the mechanical
systems for one year after Substantial Completion.   The operation and maintenance of systems
other than incidental operations such as room thermostat settings or changing of air filters, shall
be the sole responsibility of the contractor and shall be addressed by the contractor immediately
if deficiencies are present.   Leaking of valves, flanges, or air vents shall be addressed
immediately by the contractor during the warranty period.   Control settings, noise problems,
and other deficiencies resulting in unsatisfactory environmental conditions shall be addressed
immediately.
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PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 220510
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Piping insulation.

B. Jackets and accessories.

1.2 SUBMITTALS

A. See Division 1 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide product description, thermal characteristics, list of materials and
thickness for each service, and locations.

C. Manufacturer's Instructions:  Indicate installation procedures that ensure acceptable
workmanship and installation standards will be achieved.

1.3 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in
this section with not less than three years of documented experience.

B. Applicator Qualifications:  Company specializing in performing the type of work specified in
this section with minimum 3 years of experience.

1.4 DELIVERY, STORAGE, AND HANDLING

A. Accept materials on site, labeled with manufacturer's identification, product density, and
thickness.

1.5 FIELD CONDITIONS

A. Maintain ambient conditions required by manufacturers of each product.

B. Maintain temperature before, during, and after installation for minimum of 24 hours.
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PART 2 - PRODUCTS

2.1 REQUIREMENTS FOR ALL PRODUCTS OF THIS SECTION

A. Surface Burning Characteristics:  Flame spread/Smoke developed index of 25/50, maximum,
when tested in accordance with ASTM E84, NFPA 255, or UL 723.

2.2 GLASS FIBER

A. Manufacturers:

1. Knauf Insulation
2. Johns Manville Corporation
3. Owens Corning Corp
4. CertainTeed Corporation

B. Insulation:  ASTM C547 and ASTM C795; rigid molded, noncombustible.

1. 'K' value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum service temperature:  850 degrees F.
3. Maximum moisture absorption:  0.2 percent by volume.

C. Vapor Barrier Jacket:  White Kraft paper with glass fiber yarn, bonded to aluminized film;
moisture vapor transmission when tested in accordance with ASTM E96/E96M of 0.02 perm-
inches.

D. Vapor Barrier Lap Adhesive:

1. Water based insulation adhesive, UL classified.  Compatible with insulation.

2.3 JACKETS

A. PVC Plastic.

1. Manufacturers:

a. Johns Manville Corporation
b. Proto/Knauf
c. Speedline

2. Jacket:  One piece molded type fitting covers and sheet material, off-white color.

a. Minimum Service Temperature:  0 degrees F.
b. Maximum Service Temperature:  150 degrees F.
c. Moisture Vapor Permeability:  0.002 perm inch, maximum, when tested in

accordance with ASTM E96/E96M.
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d. Thickness:  10 mil.
e. Connections:  Brush on welding adhesive.

3. Covering Adhesive Mastic:

a. Compatible with insulation.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify that piping has been tested before applying insulation materials.

B. Verify that surfaces are clean and dry, with foreign material removed.

3.2 INSTALLATION

A. Install in accordance with manufacturer's instructions.

B. Install in accordance with NAIMA National Insulation Standards.

C. Exposed Piping:  Locate insulation and cover seams in least visible locations.

D. Insulated pipes conveying fluids below ambient temperature:  Insulate entire system including
fittings, valves, unions, flanges, strainers, flexible connections, pump bodies, and expansion
joints.

E. Glass fiber insulated pipes conveying fluids below ambient temperature:

1. Provide vapor barrier jackets, factory-applied or field-applied.  Secure with self-sealing
longitudinal laps and butt strips with pressure sensitive adhesive.  Secure with outward
clinch expanding staples and vapor barrier mastic.

2. Insulate fittings, joints, and valves with molded insulation of like material and thickness
as adjacent pipe.  Finish with glass cloth and vapor barrier adhesive or PVC fitting
covers.

H. Inserts and Shields:

1. Application:  Piping 1-1/2 inches diameter or larger.
2. Shields:  Galvanized steel between pipe hangers or pipe hanger rolls and inserts.

I. Continue insulation through walls, sleeves, pipe hangers, and other pipe penetrations.  Finish at
supports, protrusions, and interruptions.

J. Apply insulation close to equipment by grooving, scoring, and beveling insulation. Fasten
insulation to equipment with studs, pins, clips, adhesive, wires, or bands.

K. Fill joints, cracks, seams, and depressions with cement to form smooth surface.
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3.3 SCHEDULES

A. Piping Systems:

1. Domestic Cold Water Supply:  Mineral fiber pipe insulation, 1 inch thick.

END OF SECTION 220719
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Pipe, pipe fittings, valves, and connections for piping systems.

1. Domestic water.

1.2 SUBMITTALS

A. See Division 1 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data on pipe materials, pipe fittings, valves, and accessories.  Provide
manufacturers catalog information.  Indicate valve data and ratings.

C. Project Record Documents:  Record actual locations of valves.

1.3 QUALITY ASSURANCE

A. Perform work in accordance with applicable codes.

B. Valves:  Manufacturer's name and pressure rating marked on valve body.

C. Identify pipe with marking including size, ASTM material classification, ASTM specification,
potable water certification, water pressure rating.

1.4 DELIVERY, STORAGE, AND HANDLING

A. Accept valves on site in shipping containers with labeling in place.  Inspect for damage.

B. Provide temporary end caps and closures on piping and fittings.  Maintain in place until
installation.

C. Protect piping systems from entry of foreign materials by temporary covers, completing sections
of the work, and isolating parts of completed system.

D. Store piping and equipment in clean, enclosed from weather, location at all times.  Materials are
not to be stored in direct contact with dirty surfaces or on dirt floor.  If piping, equipment, and
components are found to be improperly stored they shall be removed from the project
immediately and new, clean materials shall be used.
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PART 2 - PRODUCTS

2.1 WATER PIPING, ABOVE GRADE

A. Copper Tube:  ASTM B88 (ASTM B88M), Type L (B), Drawn (H).

1. Fittings:  ASME B16.18, cast copper alloy or ASME B16.22, wrought copper and bronze.
2. Joints:  ASTM B32, solder, Grade 95TA.  Mechanical press fit joint with gasket

equivalent to PROPRESS acceptable.

2.2 PIPE HANGERS AND SUPPORTS

A. Provide hangers and supports that comply with MSS SP-58.

1. If type of hanger or support for a particular situation is not indicated, select appropriate
type using MSS SP-58 recommendations.

2. Overhead Supports:  Individual steel rod hangers attached to structure.
3. Hanger rod:  Zinc plated threaded rod.

C. Plumbing Piping - Water:

1. Hangers for Pipe Sizes 1/2 Inch to 1-1/2 Inches:  Galvanized steel, adjustable swivel, split
type.

PART 3 - EXECUTION

3.1 PREPARATION

A. Ream pipe and tube ends.  Remove burrs.  Bevel plain end ferrous pipe.

B. Remove scale and dirt, on inside and outside, before assembly.

C. Prepare piping connections to equipment with flanges or unions.

3.2 INSTALLATION

A. Install in accordance with manufacturer's instructions.

B. Provide non-conducting dielectric connections wherever jointing dissimilar metals.

C. Route piping in orderly manner and maintain gradient.  Route parallel and perpendicular to
walls.

D. Install piping to maintain headroom, conserve space, and not interfere with use of space.
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E. Group piping whenever practical at common elevations.

F. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected
equipment.

G. Provide clearance in hangers and from structure and other equipment for installation of
insulation and access to valves and fittings.

H. Provide access where valves and fittings are not exposed.  Coordinate size and location of access
doors.

I. Install valves with stems upright or horizontal, not inverted.

J. Install water piping to ASME B31.9.

K. Coordinate piping locations closely with other trades.

M. Where piping penetrates wall, run insulation through penetration.  Seal penetration with fire
stopping insulation and seal with fire stopping sealant.  If sleeve is used as required in concrete
penetrations, seal opening between pipe and sleeve with fire stopping insulation and seal with
fire stopping sealant.  Seal as required by manufacturers UL fire rated assembly listing.

N. Pipe Hangers and Supports:

1. Install in accordance with ASME B31.9.
2. Support horizontal piping as scheduled.
3. Install hangers to provide minimum 1/2 inch space between finished covering and

adjacent work.
4. Place hangers within 12 inches of each horizontal elbow.
5. Use hangers with 1-1/2 inch minimum vertical adjustment.  Design hangers for pipe

movement without disengagement of supported pipe.
6. Provide copper plated hangers and supports for copper piping.
7. All hangers are to be installed on the outside of the insulated piping.

3.3 SCHEDULES

A. Pipe Hanger Spacing:

1. Metal Piping:

a. Pipe size:  1/2 inches to 1-1/4 inches:
1) Maximum hanger spacing:  6.5 ft.
2) Hanger rod diameter:  3/8 inches.
2) Hanger rod diameter:  5/8 inch.

END OF SECTION 221005
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PART 1 - GENERAL

1.1 WORK INCLUDED  

A. The Mechanical Work is governed by the entire Specifications and not just Division 23. The entire
Specifications must be examined for requirements relating to the Work hereunder. The Work covered
by this and all other Mechanical sections consists of furnishing labor, equipment, and materials in
accordance with the Specifications or Drawings, or both, together with any incidental items not shown
or specified which can be reasonably inferred or taken as belonging to the Work and necessary in
good practice to provide a complete system described or shown as intended.

B. Demolition of and Connection to Existing Material, Equipment, and Systems:

1. Mechanical drawings show reported as-built and contract document locations of mechanical
systems taken from past project drawings.  Contractor shall verify locations and quantities of
all existing mechanical systems on-site.

2. Where select ductwork systems are shown to be partially removed for connection, prepare and
protect the connection points appropriately to ensure later continuity of Work.
CONTRACTOR shall provide all temporary supports as required and completely replace
material and equipment that are not suitably protected during construction and becomes
damaged.

3. CONTRACTOR shall provide all temporary caps for ductwork as required.
4. Where items are shown to be removed it is to be assumed that this includes the removal of the

respective system including but not limited to hangers, rods, supports, conduit, wiring, valves,
and other related trim and appurtenances.

5. Mechanical Contractor shall be available during Demolition Work for coordination and
assistance for related Work.

1.2 WORDING OF THE SPECIFICATIONS

A. These Specifications are of the abbreviated or streamlined type and frequently include incomplete
sentences.  However, periods are used for clarity.  Words such as "shall", "shall be", "the
CONTRACTOR shall", and similar mandatory phrases shall be supplied by inference in the same
manner, as they are required for the notes on the drawings.

1.3 CODES AND REGULATIONS  

A. All Work hereunder shall be strictly in conformance with applicable codes and regulations. All Work
shall be in accordance with the 2015 International Plumbing Code, 2012 International Mechanical
Code, 2012 International Building Code, 2012 International Fire Code, the most recent edition of
NFPA, CBJ, and State of Alaska code modifications insofar as minimum requirements are concerned,
but the Drawings and Specifications shall govern in case the minimum requirements are exceeded.
All electrical equipment shall bear the UL label.
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1.4 SUBMITTALS

A. General: Provide submittals according to Conditions of Contract, Division 1 Specifications Sections,
and as required hereunder.  Drawings and general provisions of the Contract, including General,
Supplementary Conditions, and all Division 1 Specification Sections, apply to this Section.  Approval
of the data shall not eliminate responsibility for compliance with the Drawings or Specifications
unless specific attention has been called in writing to proposed deviations at the time of transmittal of
the data and such deviations have been approved, nor shall it eliminate the responsibility for freedom
of errors of any sort in the data.  All Mechanical submittal data for Project construction is to be turned
in for approval at the same time in order for an efficient review process.  Partial submittals may be
rejected until the full submittal is received.  See Division 0 Specifications for Buy American
compliance requirements.

B. Specified Products:  Trade names and catalog numbers of manufactured products included herein are
intended to indicate the type, size, and grade of quality of equipment and materials required and such
equipment and materials are approved for installation, subject to full compliance with the
Specifications.  Except where single manufacture is specified for standardization, requests for
approval of other manufacturers than those specified must be accompanied by complete descriptions
including overall dimensions, performance data, and, if catalog material, identification of specific
products or items proposed.

C. Submittal Format:  All data shall be submitted at one time in neatly bound loose-leaf three ring
binders with pockets and tabulated in the same order of Specification Division section. Data submitted
that is not conforming to these specification requirements will be returned without reviewing and will
need to be resubmitted at Contractors sole complete cost. Digital copy of specifications is acceptable
during the submittal process, however, after approval of all submittals, a hard copy and digital copy of
the approved submittal data shall be provided to the Owner for future reference.
1. The first page shall be a cover sheet with project name, address, date, submittal product name,

all applicable contractors and contact information, and all applicable consultants and contact
information.

2. Second page shall be a submittal manual index of all project Specification sections with
respective tab numbers, and respective book number, if applicable.

3. The first page of each manuals section shall be an index of that respective project Specification
section and number with each product name, manufacturer name and model number.

4. Each manuals section shall be labeled and certified by mechanical Subcontractor that the data
presented is in accordance with project Specifications.  Index sheet in front of completed
binder listing each piece of equipment or material submitted.

5. Product Data to be utilized shall be flagged and noted and all other data shall be crossed out or
otherwise flagged that it is not in the project.

6. Data shall be organized in order of Specification number.  Specification number shall be
clearly labeled on each submittal page.

7. Provide standard 8-1/2”x11” or 11”x17” size PDF’s and hard copies.

D. As-built Drawings:  As-built drawings shall be required from all Mechanical Subcontractors and shall
accurately show all changes from Contract Documents for all piping, ductwork, and equipment.  As-
built drawings shall be updated daily and available for inspection on-site by the Owner.
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E. Operating and Maintenance Data:  See Division 1 for the number of sets of data to be provided for
submittal and additional requirements.  Provide a minimum of two (2) hardcopies after final approval
along with a digital PDF copy.  Printing sizes for PDF’s shall be 8-1/2”x11” or 11” x 17”.  The
following data shall be provided to the OWNER for approval 15 days prior to the request for
Substantial Completion inspection. Except for the nameplate directory, the data shall be provided
complete at one time.  Partial or separate data will be returned for completion.  The nameplate
directory may be provided for approval previous to the other data.  The first section of the O&M
manual shall be as listed in the following subparagraphs in order presented hereunder.  All of the
following subparagraphs sections shall be furnished with permanent plastic see through covers. See
requirements under 1.4.C for additional submittal and formatting requirements.

1. Cover and Index sheets as in 1.4.C. above.
2. Nameplate directory:  List of all new equipment nameplates, giving manufacturer's nameplate

data, nameplate designation, location of equipment, area served. Motor data must include the
horsepower, voltage, full load amperage, phase, etc.  See Section 230553 - Mechanical
Identification.

3. Manufacturers' literature:  Manufacturers' instructions for operation and maintenance of all
mechanical equipment and specialties, including replacement parts lists, capacity curves or
charts, equipment data sheets, manufacturers' literature on the equipment, and as-built wiring
diagrams and control drawings, all suitable for side binding to 8-1/2 x 11 inch size.  All data
not applicable to the job is to be crossed out or deleted.  Manuals turned in for review with
non-applicable data not crossed out shall be returned to the Contractor.

F. Instructions To Personnel and Training: The mechanical Subcontractor shall instruct operating
personnel in the operation and maintenance of the systems before accepting the responsibility of
operation and maintenance of the systems.  Each training session shall be signed off by Project
Manager. See individual specification sections for additional specific training requirements.

G. Qualification Data: For sheet metal installers.

H. All products must meet FAA Buy American requirements.

1.5 COOPERATIVE WORK

A. The Work hereunder shall be coordinated between various mechanical Sections and with the Work
specified under other divisions or contracts toward rapid completion of the entire Project.  If any
cooperative Work must be altered due to lack of proper supervision hereunder, or failure to make
proper provisions in time, then the Work hereunder shall include all expense of such changes as are
necessary to be made in the Work under other divisions and contracts, and such changes shall be
directly supervised by the Owner and shall be made to the satisfaction of the Owner.

B. Protection of existing mechanical material and equipment during selective demolition shall be the
responsibility of the CONTRACTOR and coordinated with the respective Contractors. The
CONTRACTOR shall provide temporary supports for all material and equipment.  The
CONTRACTOR at no cost to the Owner shall replace any existing material or equipment
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damaged during selective demolition due to insufficient protection.  Coordination with all disciplines 
is required.

1.6 QUALITY ASSURANCE

A. Perform Work in conformance with all applicable codes, regulations, local ordinances, contract
documents, and generally accepted good practice.  If discrepancies exist between Specifications and
Contract Drawings then the solution that provides the Owner with the highest quality of product or
installation shall be deemed as intended by the Contract Documents.

B. All sheet metal workers shall have a minimum documented sheet metal fabrication and installation
experience in commercial or industrial facilities of 3 years or be enrolled in an Alaska Department of
Labor approved Sheet Metal Apprentice program.  The ratio of on-site workers shall not exceed 3
apprentices or sheet metal workers for every one foreman.  A foreman is defined as a sheet metal
worker with minimum 3 years experience as detailed above or is an approved Journeyman.

1.7 FIELD MEASUREMENTS

A. See Division 1 for specific requirements.

B. Verifications:  All measurements shall be verified at the site and prior to fabrications of equipment
and systems.  The existing conditions shall be fully observed before beginning the Work hereunder,
and the Work hereunder executed in full coordination with the existing conditions observed.  All
hazardous material including asbestos materials that are discovered during the course of construction
shall be immediately brought to the attention of the ARCHITECT for action.  All Work performed
with hazardous materials not approved by the Owner shall be at the full responsibility of the
contractor and not the Owner.

C. Changes:  Variations apparently necessary due to existing conditions shall be made only on approval
in writing by the Owner.

1.8 WARRANTY

A. The contractor shall provide continuous and generally trouble-free operation of the mechanical
systems for one year after Substantial Completion.   The operation and maintenance of systems other
than incidental operations such as room thermostat settings or changing of air filters, shall be the sole
responsibility of the contractor and shall be addressed by the contractor immediately if deficiencies
are present.   Leaking of valves, flanges, or air vents shall be addressed immediately by the contractor
during the warranty period.   Control settings, noise problems, and other deficiencies resulting in
unsatisfactory environmental conditions shall be addressed immediately.



SECTION 230510 – GENERAL MECHANICAL

GENERAL MECHANICALJNU BAGWELL MECHANICAL REPAIRS  
CBJ Contract No. BE22-306

230510 - 5

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION 230510
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PART 1 GENERAL

1.1 SECTION INCLUDES 

A. Testing, adjustment, and balancing of air systems.

B. Measurement of final operating condition of HVAC systems.

1.2 SUMMARY

A. Scope of Work: Adjust and balance the air systems as detailed below. Air volumes are indicated on
the drawings and sequence of operations. Coordinate with contract document and sequence of
operations for all requirements.

1. EF units:  Measure and adjust EF for conditions noted.
2. Electronically commutated motors (ECM).  Set speeds for proper airflow.
3. Measure and adjust new EA air volumes.  Measure and adjust duct branches, diffusers,

grilles.
4. Provide assistance to automatic controls contractor during start-up and testing.
5. Provide initial walk-through of system prior to system balance.  Notify Contractor where

balancing dampers are missing so that they can be installed prior to air system adjustment.

1.3 SUBMITTALS

A. See Division 1 - Administrative Requirements, for submittal procedures.

B. Qualifications: Submit name of adjusting and balancing agency and TAB supervisor for approval
within 30 days after award of Contract.

C. Control System Coordination Reports: Communicate in writing to the controls installer all setpoint
and parameter changes made or problems and discrepancies identified during TAB that affect, or
could affect, the control system setup and operation.

D. Final Report: Indicate deficiencies in systems that would prevent proper testing, adjusting, and
balancing of systems and equipment to achieve specified performance.

1. Revise TAB plan to reflect actual procedures and submit as part of final report.
2. Submit draft copies of report for review prior to final acceptance of Project. Provide final

copies for Architect and for inclusion in operating and maintenance manuals.
3. Provide reports in PDF form. Include set of reduced drawings with air outlets and equipment

identified to correspond with data sheets, and indicating control locations.
4. Include actual instrument list, with manufacturer name, serial number, and date of

calibration.
5. Form of Test Reports: Where the TAB standard being followed recommends a report format

use that; otherwise, follow ASHRAE Std 111.
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6. Units of Measure: Report data in I-P (inch-pound) units only.
7. Include the following on the title page of each report:

a. Name of Testing, Adjusting, and Balancing Agency.
b. Address of Testing, Adjusting, and Balancing Agency.
c. Telephone number of Testing, Adjusting, and Balancing Agency.
d. Project name.
e. Project location.
f. Project Architect.
g. Project Engineer.
h. Project Contractor.
i. Project altitude.
j. Report date.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS

A. Perform total system balance in accordance with one of the following:

1. AABC MN-1, AABC National Standards for Total System Balance.
2. ASHRAE Std 111, Practices for Measurement, Testing, Adjusting and Balancing of Building

Heating, Ventilation, Air-Conditioning, and Refrigeration Systems.
3. NEBB Procedural Standards for Testing Adjusting Balancing of Environmental Systems.
4. SMACNA HVAC Systems Testing, Adjusting, and Balancing.
5. Maintain at least one copy of the standard to be used at project site at all times.

B. Begin work after completion of systems to be tested, adjusted, or balanced and complete work prior
to Substantial Completion of the project.

C. TAB Agency Qualifications:

1. Company specializing in the testing, adjusting, and balancing of systems specified in this
section.

2. Having minimum of three years documented experience in similar size system.

3. Certified by one of the following:

a. AABC, Associated Air Balance Council: www.aabchq.com; upon completion submit
AABC National Performance Guaranty.

b. NEBB, National Environmental Balancing Bureau: www.nebb.org.
c. TABB, The Testing, Adjusting, and Balancing Bureau of National Energy

Management Institute: www.tabbcertified.org.
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d. Professional mechanical engineer with documented TAB experience within the last
two years.

E. TAB Supervisor and Technician Qualifications: Certified by same organization as TAB agency.

3.2 EXAMINATION

A. Verify that systems are complete and operable before commencing work. Ensure the following
conditions:

1. Systems are started and operating in a safe and normal condition.
2. Proper thermal overload protection is in place for electrical equipment.
3. Duct systems are clean of debris.
4. Fans are rotating correctly.
5. Fire and volume dampers are in place and open.
6. Access doors are closed and duct end caps are in place.
7. Air outlets are installed and connected.
8. Duct system leakage is minimized.
9. Service and balance valves are open.

B. Submit field reports. Report defects and deficiencies that will or could prevent proper system
balance.

C. Beginning of work means acceptance of existing conditions.

3.3 ADJUSTMENT TOLERANCES

A. Air Handling Systems: Adjust to within plus or minus 5 percent of design for supply systems and
plus or minus 10 percent of design for return and exhaust systems.

B. Air Outlets and Inlets:  Adjust total to within plus 10 percent and minus 5 percent of design to
space.  Adjust outlets and inlets in space to within plus or minus 10 percent of design.

3.4 RECORDING AND ADJUSTING

A. Field Logs: Maintain written logs including:

1. Running log of events and issues.
2. Discrepancies, deficient or uncompleted work by others.
3. Contract interpretation requests.
4. Lists of completed tests.

B. Ensure recorded data represents actual measured or observed conditions.

C. Permanently mark settings of valves, dampers, and other adjustment devices allowing settings to be
restored. Set and lock memory stops.
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D. Mark on the drawings the locations where traverse and other critical measurements were taken and
cross reference the location in the final report.

E. After adjustment, take measurements to verify balance has not been disrupted or that such
disruption has been rectified.

F. Leave systems in proper working order, replacing belt guards, closing access doors, closing doors to
electrical switch boxes, and restoring thermostats to specified settings.

3.5 AIR SYSTEM PROCEDURE

A. Adjust air handling and distribution systems to provide required or design supply, return, and
exhaust air quantities at site altitude.

B. Make air quantity measurements in ducts by Pitot tube traverse of entire cross sectional area of duct.

C. Measure air quantities at air inlets and outlets.

D. Adjust distribution system to obtain uniform space temperatures free from objectionable drafts and
noise.

E. Use volume control devices to regulate air quantities only to extent that adjustments do not create
objectionable air motion or sound levels.  Effect volume control by duct internal devices such as
dampers and splitters.

F. Vary total system air quantities by adjustment of fan speeds. Vary branch air quantities by damper
regulation.

G. Provide system schematic with required and actual air quantities recorded at each outlet or inlet.

3.6 MINIMUM DATA TO BE REPORTED

A. Electric Motors:

1. Manufacturer
2. Model/Frame
3. HP/BHP
4. Phase, voltage, amperage; nameplate, actual, no load
5. RPM
6. Service factor
7. Starter size, rating, heater elements

B. Exhaust Fans:

1. Location
2. Manufacturer
3. Model number
4. Serial number
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5. Air flow, specified and actual
6. Total static pressure (total external), specified and actual
7. Inlet pressure
8. Discharge pressure
9. Sheave Make/Size/Bore
10. Number of Belts/Make/Size
11. Fan RPM

C. Duct Traverses:

1. System zone/branch
2. Duct size
3. Area
4. Design velocity
5. Design air flow
6. Test velocity
7. Test air flow
8. Duct static pressure
9. Air temperature

D. Air Distribution Tests:

1. Air terminal number
2. Room number/location
3. Terminal type
4. Terminal size
5. Area factor
6. Design velocity
7. Design air flow
8. Test (final) velocity
9. Test (final) air flow
10. Percent of design air flow

END OF SECTION 230593
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PART 1 - GENERAL

1.1 OVERVIEW

A. Furnish all labor materials, equipment, and service necessary for the renovation of the HVAC
control system serving the Bagwell Area portion of the Juneau Airport. Work includes the
addition to an existing Alerton Direct Digital Control (DDC) control system. All building 
controllers, application controllers, and all input/output devices shall communicate using the 
protocols and network standards as defined by ANSI/ASHRAE Standard 135, BACNet.  

C. General: The control system shall consist of a high-speed, peer-to-peer network of DDC controllers,
a control system server, and a web-based operator interface.

D. System software shall be based on a server/thin client architecture, designed around the open
standards of web technology. The control system server shall be accessed using a Web browser
over the control system network, the owner's local area network, and over the Internet.  The intent 
of the thin-client architecture is to provide operators complete access to the control system via a 
Web browser. No special software other than a web browser shall be required to access graphics, 
point displays, and trends, configure trends, configure points and controllers, or to download 
programming into the controllers.  The control system shall be accessible via Chrome, Firefox, or 
Internet Explorer through access links created by the control contractor.

E. System shall use the BACnet protocol for communication to the operator workstation or web server
and for communication between control modules.  I/O points, schedules, setpoints, trends and
alarms specified in the Sequence of Operations shall be BACnet objects.

1.2 QUALITY ASSURANCE

A. The control contractor shall maintain an office in Juneau or Anchorage with repair parts and
maintenance personnel to ensure prompt response to an emergency call during the warranty
period. The contractor shall maintain a complete sales, engineering, installation, and service 
organization.  

B. All WORK described in this section shall be installed, wired, circuit tested and calibrated by factory
trained electricians and mechanics qualified for this WORK.  The installing office shall have a
minimum of five years of installation experience with the manufacturer and shall provide 
documentation in submittal package verifying that installation experience.  Field installation 
portion of Section 230926 Work shall not be subcontracted without approval from the Engineer.  
Field installation subcontractor and installing personnel must have minimum 3 years experience 
with field controls installation work on projects of similar size and complexity to this project.  
Provide documentation in submittal package verifying that installation experience.  Supervision, 
calibration and checkout of the system shall be by personnel with documented experience with 
specified manufacturer.  

C. All materials and equipment used shall be standard components, of regular manufacture for this
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application.  All systems and components shall have been thoroughly tested and proven in actual 
use.

D. The automatic control system shall be installed by trained, qualified personnel and commissioned
by factory-trained technicians.

E. Perform work in accordance with NFPA 70.

F. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories Inc.,
as suitable for the purpose specified and indicated.

1.3 SYSTEM DESCRIPTION

A. Scope of WORK:
1. This specification describes the primary products and performance of the automatic control

system.
2. The Work includes installation of a new DDC system integrated into an existing Alerton

DDC System.
3. All wiring shall be installed in conduit.
4. The control system shall be designed such that each mechanical system will be able to

operate under stand-alone control.  In the event of a network failure, or the loss of any other
controller, the control system shall continue to operate under independent control.

5. Include installation and calibration, supervision, adjustments, and fine tuning necessary for
complete and fully operational system.

6. Provide supervisory specialists and technicians at the job site to assist in all phases of
system installation, startup, balancing, inspection, and commissioning.

7. Provide necessary temporary equipment and connections required for the various Work
phases in order for occupied areas to remain functional.

8. Provide a comprehensive operator and technician training program as described herein.
9. Provide as-built documentation, operator's terminal software, diagrams, and all other

associated project operational documentation including technical manuals, on approved
media, the sum total of which accurately represents the final system.

10. Web access to the BAS control system and graphics shall be available for maintenance staff
to access without the need to be physically present at the facility.

11. Control system design shall meet ASHRAE 135 BACNet communication protocol.

1.4 COORDINATION

A. Equipment:  Control Subcontractor shall supply control equipment for installation by equipment
suppliers and mechanical Subcontractor where required.  Control Subcontractor shall also
coordinate locations of control equipment, including, but not limited to, thermostats, and 
actuators, thermostat bulbs and averaging elements.

B. During the adjustment of the mechanical systems, air and water, the Control Contractor shall
provide a trained technician on-site to assist the adjuster with their balancing procedures including
any software required to interface with the control sequences.  Responsibility for 
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coordination of the times is included under the automatic controls.

C. Control Contractor shall be available throughout start-up of mechanical systems and inspection.
Control Contractor shall make adjustments and programming changes as needed during
inspection.

1.5 ACCEPTABLE MANUFACTURERS

A. Alerton (ATS Alaska) – No Substitutions due to integration with existing system

1.6 SUBMITTALS

A. Submittal of the new control system design shall be provided.  Submittal shall consist of shop
drawings, a complete list of equipment and materials, manufacturer's catalog data sheets, and
installation instructions.  Terminal identification for all control wiring shall be shown on the shop 
drawings. Prior to installing the automatic control systems, submit the following for review and 
approval:

B. Shop Drawings:  Control system installation drawings showing the equipment controlled, the
locations of field devices, field wiring, layout drawings, riser diagrams, sequence of operation,
and bill of materials, in addition to the following:
1. Electrical drawings that show all system internal and external connection points, terminal

block layouts, and terminal identification.
2. Indicate trunk cable schematic showing programmable control unit locations, and trunk data

conductors.
3. List connected data points, including connected control unit and input device.  List all

input/output object listings and an alarm point summary listing.
4. Indicate system graphics indicating monitored systems, data (connected and calculated)

point addresses, and operator notations.
5. Show system configuration with peripheral devices, batteries, power supplies, diagrams,

modems, and interconnections.
6. Indicate description and sequence of operation of operating, user, and application software.
7. Bill of materials for all control equipment and components.  Provide valve and damper

schedules.
8. Drawings shall detail all control panels, control devices, and all other field devices on

building floor plans.
9. Drawings shall be submitted in the following standard sizes: 11” x 17” (ANSI B).
10. Drawings shall include wiring diagrams of equipment detailing DDC control wiring

terminations.  Coordinate closely with equipment manufacturer during submittal process.

C. Product data/specification sheets for control system components and field devices.

D. BACnet Protocol Implementation Conformance Statement (PICS) for each submitted type of
controller and operator interface.

E. Manufacturer's Instructions:  Provide and indicate manufacturer's installation instructions for
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installation, maintenance, and operation of all manufactured components.

F. Project Management:  The vendor shall provide a detailed project design and installation schedule
with time markings and details for hardware items and software development phases at the
beginning of the project and updated as required.  Schedule shall show all phases of the project.   
Schedule shall show all the target dates for transmission of project information and documents 
and shall indicate timing and dates for system installation, debugging, and commissioning.

G. Project Record Documents:  Record actual locations of control components, including control units,
thermostats, and sensors.
1. Revise shop drawings to reflect actual installation and operating sequences.
2. Include submittal data in final "Record Documents" form.
3. Upon completion of the work, provide a complete set of drawings on disk media.  Drawings

shall be provided as AutoCAD compatible files.

1.7 OPERATION AND MAINTENANCE MANUALS

A. The Operation and maintenance manuals shall be provided to the Owner for approval 30 days prior
to the request for Substantial Completion inspection.  Operation and maintenance manuals shall
be approved minimum 2 weeks prior to inspection.  

B. The operation and maintenance manuals shall include the following information:
1. A user's guide to operate the building management system. The guide shall include the

following: log on procedure; viewing system information; viewing and acknowledging
alarms; changing a setpoint; printing a trend or report; overriding a point.

2. Manufacturer's data for all control components and maintenance information for all control
components requiring periodic maintenance.

3. Complete system “As-Built” control drawings. Complete software “As-Built” diagrams.
As-built control drawings and sequences shall be re-submitted as necessary for changes
made during commissioning process.

1.8 WARRANTY

A. A warranty period of one year shall commence upon the date of substantial completion.  The
warranty shall consist of providing parts and labor as required to repair or replace parts of the
control system that prove to be faulty due to defective materials or improper installation practices 
or troubleshooting control sequences that are not operating as specified.  Included is 
reprogramming of the system software to include changes in the point descriptions as requested 
by the Owner.  This warranty excludes normal routine maintenance.  Notify Owner of warranty 
visits.

1.9 ACCEPTANCE TESTING

A. Point Verification:
1. All control points shall be tested and included in point-to-point testing report provided to

Engineer prior to inspection.  To verify end-to-end operation of the system, the
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Subcontractor shall provide a hard copy of an All Points Summary Listing to the Owner of 
each part or system and verify that each point has been successfully tested.  Successful 
testing report must be received prior to being placed in warranty by the Owner.  For CHS 
systems, the Subcontractor shall additionally provide a print screen of the process display 
showing real time dynamic point information for all points on the subsystem(s) to be 
accepted.

B. Sequence Verification:
1. The Contractor shall notify the Owner of systems which perform all specified sequences.

The Contractor shall provide a report to the Engineer detailing all sequences have been
tested and determined to be operating properly prior to inspection.  The Engineer shall
verify all sequences of operation and place the system into warranty acceptance test.

C. Prepare and start logic control system under provisions of this section.

1.10 TRAINING

A. After substantial completion and prior to final completion of the installation, operating personnel of
Airport Maintenance shall be instructed on site in the sequence of operation and maintenance of
the system hardware and software by the Contractor's qualified representative.  A minimum 2 
hours of training is to be provided.

B. Contractor shall provide training syllabus and proposed training dates to Owner for review and
approval.

C. Provide application engineer to instruct owner in operation of systems and equipment.  Application
Engineer trainer shall have been working on project throughout installation and have extensive
knowledge of the job specific control system installed and of the control system programming.

PART 2 - PRODUCTS

2.1 BUILDING AUTOMATION SYSTEM (BAS) COMMUNICATIONS

A. Control products, communication media, connectors, repeaters, hubs, and routers shall comprise a
BACnet internetwork. Controller and operator interface communication shall conform to
ANSI/ASHRAE Standard 135, BACnet.

B. Communication. Workstation and controllers shall communicate using BACnet protocol. Web
server or workstation and control network backbone shall communicate using ISO 8802-3
(Ethernet) Data Link/Physical layer protocol and BACnet/IP addressing as specified in 
ANSI/ASHRAE 135, BACnet Annex J.

C. Internetwork operator interface and value passing shall be transparent to internetwork architecture.
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1. An operator interface connected to a controller shall allow the operator to interface with
each internetwork controller as if directly connected. Controller information such as data,
status, and control algorithms shall be viewable and editable from each internetwork
controller.

2. Inputs, outputs, and control variables used to integrate control strategies across multiple
controllers shall be readable by each controller on the internetwork. An authorized operator
shall be able to edit cross-controller links by typing a standard object address or by using a
point-and-click interface.

D. Standard BACNet object types accessed by the workstation shall include as a minimum: Analog
Value, Analog Input, Analog Output, Binary Value, Binary Input, Binary Output, Calendar,
Device, Event Enrollment, File, Notification Class, Program and Schedule object types. All 
proprietary object types, if used in the system, shall be thoroughly documented and provided as 
part of the submittal data. All necessary tools shall be supplied for working with proprietary 
information.

E. Workstation shall support Foreign Device Registration to allow temporary workstation connection
to IP network. The Operator Workstation shall comply with Annex J of the BACNet specification
for IP connections.   This device shall use Ethernet to connect to the IP internetwork, while using 
the same Ethernet LAN for non-IP communications to other BACNet devices on the LAN.  Must 
support interoperability on wide area networks (WANs) and campus area networks (CANs).  
Workstation shall support Foreign Device Registration to allow temporary workstation connection 
to IP network.

F. BAS supplier shall provide web-based access to the system as part of standard installation. User
shall be able to access all displays of real-time data that are part of the BAS via a standard Web
browser. Web browser shall tie into the network via owner-supplied Ethernet network connection. 
Web-page host shall be a separate device that resides on the BAS BACNet network, but is not the 
BAS server for the control system. BAS server must be a separate computer from the Web-page 
host device to ensure data and system integrity.  The web-page software shall not require a per 
user licensing fee or annual fees.  The web-page host must be able to support at least 2 
simultaneous users. 
1. Web-page host shall include two Ethernet network connections. One network connection

shall be dedicated to BAS BACNet network and shall be used to gather real-time data from
all the BACNet devices that form the BAS. This network shall communicate via BACNet,
allowing the Web-page host to gather data directly from units on the local LAN or from
other projects connected over a WAN. This network shall also provide the connection to the
BAS server for Web page generation.

2. The second Ethernet connection shall provide the physical connection to the Internet or an
IP-based WAN. It shall be the port that is used for the browser to receive Web pages and
data from the Web-page host. The Web-page host shall act as a physical barrier between the
BAS network and the WAN or Internet connection that allows the browser to receive web
pages and data. The two separate network connections provide for a physical barrier to
prevent raw BACNet traffic being exposed on the IP network.

3. The Web-page host shall provide for complete isolation of the IP and BACNet networks by
not routing networking packets between the two networks.
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2.2 EQUIPMENT - GENERAL

A. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories Inc.,
as suitable for the purpose specified and indicated.

2.3 CONTROL PANELS

A. Unitized cabinet type for each system under automatic control with relays and controls mounted in
cabinet and temperature indicators, pressure gages, pilot lights, push buttons and switches flush
on cabinet panel face.

B. NEMA 250, general purpose utility enclosures with enameled finished face panel.

C. Provide common keying for all panels.

2.4 SENSING AND CONTROL OUTPUT REQUIREMENTS

A. Sensing:  All sensing inputs shall be provided via industry standard signals.  Temperature,
humidity, differential pressure signals, and other signal inputs shall be one of the following types:
0-20 mA;  4-20 mA;  0-5 VDC;  0-12 VDC;  1000 ohm platinum (at O C, 2.62 ohms/ºC);  1000
ohm Balco (2.2 ohms/ºF);  10 k ohm Thermistor (at 25ºC/77ºF).  All signal inputs shall be
compatible with the controllers used and with the requirements for readout of variables in true
scaled engineering units as specified.

B. Control Outputs:
1. The control panel shall internally provide test points for the circuits for the purpose of

troubleshooting the 120 VAC circuit.  All such relays shall be of modular construction that
can be easily and quickly replaced on an individual basis if the module were to be damaged.

2. Modulating outputs shall be industry standard 0-5 VDC, or 0-12 VDC with definable output
spans to adapt to industry available control products.  Milliamp outputs of 0-20 mA or 4-20
mA are also acceptable.

2.5 SENSORS

A. General:
1. Provide sensors with specified output type for remote sensing of temperature, humidity,

pressure, and flow rate.  Suitable for medium where used, system conditions, and ambient
temperature.

B. Equipment Operation Sensors:
1. Status Inputs for Fans:  Differential pressure switch with adjustable range of 0 to 5 inches

wg.
2. Status Inputs for Electric Motors:  Current sensing relay with current transformers,

adjustable and set to 175 percent of rated motor current.
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3. Current Sensing Switches:  Current operated solid state switch with adjustable set-point
from 1 to 135 amps. Power and status LED's, non-polarity sensitive.

2.6 WIRING

A. Includes all control wiring to complete the system and provide control arrangements specified or
shown on the drawings.  Power or interlock wiring shall be run in separate conduits from sensor
and communications wiring.
1. Low-voltage Control Wiring (12-24v):  All wiring shall be enclosed in conduit.  Motor

disconnect switch shall also disconnect control circuit.  Indicating lights wired from the
motor terminals or from the last controlling device to the motor to show actual operation.
All low voltage control wiring 18 AWG minimum.

2. 110-volt and larger Control Wiring:  All NEC Class 1 (line voltage) wiring shall be UL
listed in approved raceway according to NEC requirements.

B. Control Power:  Provide 120 volt power connection, transformers, and control power as needed.
Provide the electrical connection between all automatic control equipment and the control power
J-boxes.

PART 3 - EXECUTION

3.1 EXAMINATION
A. Verify conditions before starting work.
B. Verify that systems are ready to receive work.
C. Sequence work to ensure installation of components is complementary to installation of similar

components in other systems.
D. Coordinate installation of system components with installation of mechanical systems equipment.

3.2 INSTALLATION
A. Install in accordance with manufacturer's instructions.
B. Mount control panels adjacent to associated equipment on vibration free walls or free standing

angle iron supports.  One cabinet may accommodate more than one system in same equipment
room.  Provide engraved plastic nameplates for instruments and controls inside cabinet and
engraved plastic nameplates on cabinet face.

3.3 WIRING AND RACEWAYS
A. General:

1. Provide wiring, conduits and raceway complying with the National Electrical Code, and
State and Local Codes and Ordinances.

2. All wiring/cabling shall be installed in conduit.
3. Sensors shall be installed at heights indicated in drawings.
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4. Use EMT, metal duct, IMC, rigid conduit, surface metal raceways, or totally enclosed metal
through with flexible metal tubing as required by Division 26, 27, 28.

5. Provide wire with copper stranded conductors.  Provide color or number coded jackets.
6. Provide 20 gauge minimum foil-shielded cable rated 100 VDC at 80 C. for input/output

wiring.
7. Provide communications network wiring meeting the gauge, impedance, capacitance,

resistance and shielding requirements specified by the manufacturer of the connected
devices.

8. Install wiring in a neat and orderly manner generally running piping and wiring along
building lines.

9. Seal conduit penetrations at rated walls with fire-stopping installed in accordance with fire-
stopping manufacturers UL listed installation requirements.

10. Wire all electrical controls and switches furnished under this section of the Specifications.
11. Support and conceal wiring in finished areas.

3.4 COORDINATION
A. Coordinate this WORK with the WORK of other trades, and make arrangements for the complete

and proper accomplishment of all related WORK. Coordinate required control interlocks with
HVAC manufacturers or local representatives as necessary.

B. Coordinate this WORK with the Terminal Reconstruction Project and associated Contractors.

3.5 TESTING AND ADJUSTING
A. Upon completion of the control installation, start up the system, perform necessary testing, and

adjust the system to ensure proper operation.
B. Coordinate the final adjustments and “fine tuning” of control functions and devices so the

mechanical systems and the control systems operate and respond as an integrated comfortable and
energy efficient component of this facility.

3.6 ACCEPTANCE TESTING
A. Point Verification:

1. To verify end-to-end operation of the system, the controls contractor shall provide a hard
copy of an All Points Summary Listing to the Owner of each part or system to be placed in
warranty by the Owner.

B. Sequence Verification:
1. The Contractor shall notify the Owner of systems which perform all specified sequences.

The Engineer shall verify all sequences of operation and place the system into warranty
acceptance test.
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3.7 SEQUENCE OF OPERATIONS
A. See M201.

END OF SECTION
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Metal ductwork.

B. Casing and plenums.

1.2 SUBMITTALS

A. See Division 1 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data for duct materials.

C. Project Record Documents:  Record actual locations of ducts and duct fittings.  Record
changes in fitting location and type.  Show additional fittings used.

1.3 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products
specified in this section, with minimum three years of documented experience.

B. Installer Qualifications:  Company specializing in performing the type of work specified in
this section, with minimum three years of documented experience.

C. All sheet metal workers shall have a minimum documented sheet metal fabrication and
installation experience in commercial or industrial facilities of 3 years or be enrolled in an
Alaska Department of Labor approved Sheet Metal Apprentice program.  The ratio of on-
site workers shall not exceed 3 apprentices or sheet metal workers for every one foreman.
A foreman is defined as a sheet metal worker with minimum 3 years experience as detailed
above or is an approved Journeyman.

1.4 REGULATORY REQUIREMENTS

A. Construct ductwork to NFPA 90A standards.

1.5 FIELD CONDITIONS

A. Do not install duct sealants when temperatures are less than those recommended by sealant
manufacturers.

B. Maintain temperatures within acceptable range during and after installation of duct
sealants.
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PART 2 - PRODUCTS

2.1 DUCT ASSEMBLIES

A. All Ducts:  Galvanized steel, unless otherwise indicated.

B. General Exhaust:  2 inch w.g. pressure class, galvanized steel.

C. Outside Air Intake:  2 inch w.g. pressure class, galvanized steel.

2.2 MATERIALS

A. Galvanized Steel for Ducts:  Hot-dipped galvanized steel sheet, ASTM A653/A653M FS
Type B, with G60/Z180 coating.  Minimum 24 gage material for ductwork.  Minimum of
20 gage material for plenums.

B. Joint Sealers and Sealants:  Non-hardening, water resistant, mildew and mold resistant.
1. Type:  Heavy mastic or liquid used, suitable for joint configuration and compatible

with substrates, and recommended by manufacturer for pressure class of ducts.
2. Surface Burning Characteristics:  Flame spread of zero, smoke developed of zero,

when tested in accordance with ASTM E84.
3. For Use With Flexible Ducts:  UL labeled.

C. Hanger Rod:  ASTM A36/A36M; steel, galvanized; threaded both ends, threaded one end,
or continuously threaded.

2.3 DUCTWORK FABRICATION

A. Fabricate and support in accordance with SMACNA HVAC Duct Construction Standards -
Metal and Flexible, and as indicated.

B. No variation of duct configuration or size permitted except by written permission. Size
round duct installed in place of rectangular ducts in accordance with ASHRAE Handbook -
Fundamentals.

C. Provide duct material, gages, reinforcing, and sealing for operating pressures indicated.

D. Construct T's, bends, and elbows with radius of not less than 1-1/2 times width of duct on
centerline.  Where not possible and where rectangular elbows must be used, provide air foil
turning vanes of perforated metal with glass fiber insulation.

E. Provide turning vanes of perforated metal with glass fiber insulation when acoustical lining
is indicated.

F. Increase duct sizes gradually, not exceeding 15 degrees divergence wherever possible;
maximum 30 degrees divergence upstream of equipment and 45 degrees convergence
downstream.
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G. Fabricate continuously welded round and oval duct fittings in accordance with SMACNA
HVAC Duct Construction Standards - Metal and Flexible.

H. Fittings shall be spot welded two gages heavier than indicated in SMACNA Standard.
Prime coat welded joints.  All round ductwork shall be spiral type. Utilize manufactured
duct fittings for all branch take-offs unless indicated otherwise.

I. Where ducts are connected to exterior wall louvers and duct connection is smaller than
louver frame, provide blank-out panels sealing louver area around duct.  Use same material
as duct, painted black on exterior side; seal to louver frame and duct.

J. Provide standard 45-degree lateral wye takeoffs unless otherwise indicated where 90-
degree conical tee connections may be used.

K. Pleated 90 degree round elbows may be used only on duct 8-inch diameter and under. Use
segmented 5 piece elbows on 90 degree elbows 10 inches and over.  90 degree adjustable
elbows are not acceptable unless approved on a case by case basis by the Engineer.

L. Flanged closures must be SMACNA “J” rated with minimum 1-3/8 inch flange.  Flange
shall be gasketed.  Corners bolted.  Metal cleat for application around perimeter of
transverse joint.

M. Transverse joints: Ductmate proprietary duct connections will be accepted.  Ductwork
constructed using these systems will refer to manufacturers guidelines for sheet gage,
intermediate reinforcement size and spacing, and joint reinforcement.  TDF shall be
constructed in accordance with SMACNA – HVAC Duct Construction Standards Manuals
T-24 flange.   Basis for evaluating a substitution shall be Ductmate Joining System, all
steel construction.  Ductmate system shall utilize minimum 20 gage steel companion
angles, 12 gage steel corner pieces, and an integral polymer mastic seal.  Acceptable
joining systems:  Ductmate 35, Nexus, Accuduct, or TDF.  TDC is not acceptable.

N. Longitudinal seams and fitting:  Pittsburgh lock or snap lock shall be used on all
longitudinal seams.  Use Pittsburgh only on fittings, snap lock is not acceptable.

2.4 PLENUMS

A. Fabricate plenums in accordance with SMACNA HVAC Duct Construction Standards -
Metal and Flexible and construct for operating pressures indicated.

B. Support plenums with channel framing and secure to structure.

C. Reinforce access door frames with steel angles tied to horizontal and vertical plenum
supporting angles.  Install hinged access doors where indicated or required for access to
equipment for cleaning and inspection.
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2.5 DUCT, CASING AND PLENUM SEALANTS

A. Sealant:  UL listed vinylacrylic or copolymer based duct sealer.  Similar to Durodyne
DDS-181, Uni-mastic 181.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify sizes of equipment connections before fabricating transitions.

B. Verify on-site conditions prior to beginning work.  Coordinate closely with Sprinkler
Contractor, Plumbing Contractor, Electrical Contractor, existing systems, and structural
conflicts.

3.2 INSTALLATION

A. Install, support, and seal ducts in accordance with SMACNA HVAC Duct Construction
Standards - Metal and Flexible.

B. Install in accordance with manufacturer's instructions.

C. During construction provide temporary closures of metal or taped polyethylene on open
ductwork to prevent construction dust from entering ductwork system.  Check daily or
more frequently that sealing of ducts is intact.

D. Connect flexible ducts to metal ducts with adhesive and draw bands.

E. Duct sizes indicated are inside clear dimensions.  For lined ducts, maintain sizes inside
lining.

F. Provide openings in ductwork where required to accommodate thermometers and
controllers.  Provide pilot tube openings where required for testing of systems, complete
with metal can with spring device or screw to ensure against air leakage.  Where openings
are provided in insulated ductwork, install insulation material inside a metal ring.

G. Locate ducts with sufficient space around equipment to allow normal operating and
maintenance activities.

H. Use double nuts and lock washers on threaded rod supports.

I. At exterior wall louvers, seal duct to louver frame and install blank-out panels.

J. Duct and Plenum Sealing:
1. Plenums:  Seal plenum longitudinal and latitudinal joints with sealant. Apply

sealant in accordance with manufacturer’s recommendations. Inspect seams with
ductwork pressurized and reapply as required for an airtight application.
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2. Seal all longitudinal and latitudinal joints of metal ducts with two coats of sealant.
Apply sealant in accordance with manufacturer’s recommendations. Apply second
coat of sealant after first coat has completely cured.  Inspect seams with ductwork
pressurized and reapply as required for an airtight application.

3. Exhaust Fan inlet and outlet ducts:  Apply two coats of sealant to all seams.

3.3 INTERFACE WITH OTHER PRODUCTS

A. Provide openings in ductwork where required to accommodate thermometers and
controllers. Provide Pitot tube openings where required for testing of systems, complete
with metal can with spring device or screw to ensure against air leakage.  Where openings
are provided in insulated ductwork, install insulation material inside a metal ring.

3.4 CLEANING

A. If supply, exhaust, or return air ductwork is found to be dirty during construction due to
inadequately capped/sealed ductwork or operating fans without filters, the CONTRACTOR
shall clean all affected duct systems with high power vacuum machines to the satisfaction
of the OWNER.  Return air plenums not sealed off during construction shall be cleaned by
the CONTRACTOR to the satisfaction of the OWNER.  Protect equipment that may be
harmed by excessive dirt with filters, or bypass during cleaning.  Provide adequate access
into ductwork for cleaning purposes.  All construction debris is to be removed by
CONTRACTOR prior to cleaning.

END OF SECTION 233100
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Automatic Dampers

B. Duct access doors.

C. Duct test holes.

D. Flexible duct connections.

E. Volume control dampers.

F. Backdraft dampers.

1.2 SUBMITTALS

A. See Division 1 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide for shop fabricated assemblies including volume control dampers.
Include electrical characteristics and connection requirements.

C. Project Record Drawings:  Record actual locations of access doors and test holes.

D. Maintenance Materials:  Furnish the following for OWNER's use in maintenance of
project.
1. See Division 1 - Product Requirements, for additional provisions.

1.3 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products
specified in this section, with minimum three years of documented experience.

B. Products Requiring Electrical Connection:  Listed and classified by Underwriters
Laboratories Inc. as suitable for the purpose specified and indicated.

1.4 DELIVERY, STORAGE, AND HANDLING

A. Protect dampers from damage to operating linkages and blades.

PART 2 - PRODUCTS

2.1 AUTOMATIC DAMPERS – DUCT MOUNTED

A. Manufacturers:
1. Ruskin Model CD60
2. Air Balance.
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3. Johnson Control.

B. Dampers: 14 gage galvanized steel air foil shaped dampers with vinyl bulb or neoprene
edging and flexible metal compression edge seals in 16 gage galvanized steel hat channel
frame.  Bearings shall be corrosion resistant, permanently lubricated, stainless steel sleeve
type.  Axles shall be plated steel type positively locked in damper blade. Damper blades
positioned across short air opening dimension.   Parallel blades for positive acting &
opposed blade for modulating dampers.

C. Low leakage type with maximum 2 percent leakage at 4 inch wg differential pressure when
sized for 2000 fpm face velocity.

2.2 DUCT ACCESS DOORS

A. Manufacturers:
1. Air Balance
2. Durodyne
3. Ventlock
4. Ruskin Company

B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards - Metal and
Flexible, and as indicated.  Submittal is required.

C. Fabrication:  Rigid and close fitting of reinforced galvanized steel with closed cell
neoprene sponge rubber sealing gaskets and quick fastening locking devices.  For insulated
ductwork, install minimum 1 inch thick insulation with sheet metal cover.
1. Less Than 12 inches square, secure with sash locks.
2. Up to 18 inches Square: Provide two small hinges or one continuous hinge and one

compression latch.
3. Up to 24 x 48 inches: Three large hinges or one continuous hinge and two

compression latches with outside and inside handles.
4. Sash Lock: Similar to Ventlock Model 90.
5. Compression Latch: Similar to Ventlock Model 140, 202, or 310.
6. Hinge:  Small hinges to be zinc plated steel, minimum 2 x 1-1/2 inches wide or 1-

1/2 inch wide piano hinge.  Large hinges to be zinc plated steel, minimum 3 x 2
inches wide or 2 inch wide piano hinge.  Similar to Ventlock Model 150, 157 or
167, 250.

7. Access panels with sheet metal screw fasteners are not acceptable.

2.3 DUCT TEST HOLES

A. Temporary Test Holes:  Cut or drill in ducts as required.  Cap with neoprene plugs,
threaded plugs, or threaded or twist-on metal caps.

2.4 FLEXIBLE DUCT CONNECTIONS 

A. Manufacturers:
1. Carlisle HVAC
2. Elgen Manufacturing
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3. DuroDyne.

B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards - Metal and
Flexible, and as indicated.

C. Flexible Duct Connections:  Fabric crimped into metal edging strip.
1. Fabric:  UL listed fire-retardant neoprene coated woven glass fiber fabric to NFPA

90A, minimum density 30 oz per sq yd.  Net Fabric Width:  Approximately 2
inches wide.

2.5 VOLUME CONTROL DAMPERS

A. Manufacturers:
1. Ventlock
2. Nailor Industries Inc
3. Ruskin Company
4. Durodyne

B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards - Metal and
Flexible, and as indicated.

C. Single Blade Dampers:  Blade:  24 gage, minimum.

D. Multi-Blade Damper:  14 gage aluminum air foil shaped dampers with vinyl bulb or
neoprene edging and flexible metal compression edge seals in 16 gage galvanized steel hat
channel frame. Bearings shall be corrosion resistant, permanently lubricated, stainless steel
sleeve type. Axles shall be plated steel type positively locked in damper blade. Damper
blades positioned across short air opening dimension.

E. End Bearings: Except in round ductwork 12 inches and smaller, provide end bearings.  On
multiple blade dampers, provide oil-impregnated nylon or sintered bronze bearings.
Provide closed end bearings on all ducts having a pressure classification over 2 inches wg;
Ventlock Model 607 or 609.  Similar Durodyne or Young

F. Regulators:
1. Provide self-locking, indicating regulators with heavy steel stamped handle on

single and multi-blade dampers.
2. On insulated ducts mount regulators on standoff mounting brackets, bases, or

adapters.
3. Where rod lengths exceed 30 inches provide regulator at both ends.
4. Ventlock Model 641.  Similar Durodyne, Young, Rossi.
5. For concealed damper locations use concealed damper regulator type for

installation in ceilings.  Ventlock Model 666.  Similar Durodyne, Young
6. Regulators with wing nuts are not acceptable.

2.6 SLEEVES

A. Sleeves for Ductwork: Galvanized steel.
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2.7 BACKDRAFT DAMPERS - METAL

A. Manufacturers:
1. Louvers & Dampers, Inc
2. Nailor Industries Inc
3. Ruskin Company
4. Greenheck

B. Multi-Blade, Parallel Action Gravity Balanced Backdraft Dampers:  Galvanized steel, with
center pivoted blades of maximum 6 inch width, with felt or flexible vinyl sealed edges,
linked together in rattle-free manner with 90 degree stop, steel ball bearings, and plated
steel pivot pin; adjustment device to permit setting for varying differential static pressure.

PART 3 - EXECUTION

3.1 PREPARATION

A. Verify that electric power is available and of the correct characteristics.

B. Verify ducts and equipment installations are ready for accessories.

3.2 INSTALLATION

A. Install accessories in accordance with manufacturer's instructions, NFPA 90A, and follow
SMACNA HVAC Duct Construction Standards - Metal and Flexible.  Refer to Section 23
3100 for duct construction and pressure class.

B. Provide backdraft dampers on exhaust fans or exhaust ducts nearest to outside and where
indicated unless exhaust fan is served by an automatic damper.

C. Provide duct access doors for inspection and cleaning before and after filters, coils, fans,
automatic dampers, and elsewhere as indicated.  Provide minimum 8 x 8 inch size for hand
access, 16x16 size for head/shoulder access, and as indicated.  Review locations prior to
fabrication.

D. Provide duct test holes where indicated and/or where required for testing and balancing
purposes.

E. Set sleeves in position in forms.  Provide reinforcing around sleeves.  Size sleeves large
enough to allow for movement due to expansion and contraction.  Provide for continuous
insulation wrapping.

F. Where ductwork penetrates floor, ceiling, or wall, close off space between duct and
adjacent WORK with stuffing or fire stopping insulation and caulk airtight.  Provide close
fitting metal collar or escutcheon covers at both sides of penetration.
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G. At fans and motorized equipment associated with ducts, provide flexible duct connections
immediately adjacent to the equipment.

H. At all exhaust fans and at other equipment supported by vibration isolators, provide flexible
duct connections immediately adjacent to the equipment.

I. Provide balancing dampers at points on supply, return, and exhaust systems where
branches are taken from larger ducts as required for air balancing.  Install minimum 2 duct
widths from duct take-off.  Do not install balancing dampers prior to VAV boxes.

J. Provide balancing dampers on duct take-off to diffusers, grilles, and registers, regardless of
whether dampers are shown.

END OF SECTION 233300
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Exhaust Fans. (EF-12, EF-13, EF-14, and EF-15)

B. Gas Detection and Control System. (TOX-1)

1.2 SUBMITTALS

A. See Division 1 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data on fans and accessories including fan curves with specified
operating point clearly plotted, power, RPM, sound power levels at rated capacity, and electrical
characteristics and connection requirements.

C. Manufacturer's Instructions:  Indicate installation instructions.

D. Maintenance Data:  Include instructions for lubrication, motor and drive replacement, spare
parts list, and wiring diagrams.

E. Shop Drawings:  Provide shop drawings detailing all components, dimensions, and
construction.

F. Exhaust Fan Wiring Diagrams:  Provide wiring diagrams of specific installation meeting
requirements for control of fan units and connections to gas detection control panel.

G. Gas Detection and Control System:  Provide complete submittal of gas monitoring system
including job specific wiring diagram of system and control of exhaust fans and control
dampers connected to this system.  Control design for gas detection system integration with
exhaust fan controls is included hereunder.

1.3 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products
specified in this section, with minimum three years of documented experience.
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1.4 MAINTENANCE MATERIALS 

A. Furnish the following for OWNER's use in maintenance of project.

1. Gas sensors:  Provide (1) spare NO2 sensor and (1) spare CO sensor.

1.5 START-UP, TESTING, AND TRAINING

A. Fans and gas detection controls:  Manufacturer shall provide factory technician start-up, testing,
and training.  Training shall be provided to maintenance personnel, minimum 2 hours total.
Training shall not occur until fan system and gas detection control system is fully operational
and working properly.

PART 2 - PRODUCTS

2.1 POWER VENTILATORS - GENERAL

A. Performance Ratings:  Determined in accordance with AMCA 210 and bearing the AMCA
Certified Rating Seal.

B. Sound Ratings:  AMCA 301, tested to AMCA 300, and bearing AMCA Certified Sound Rating
Seal.

C. Fabrication:  Conform to AMCA 99.

D. UL Compliance:  UL listed and labeled, designed, manufactured, and tested in accordance with
UL 705.

E. Electrical Components:  Listed and classified by Underwriters Laboratories Inc. as suitable for
the purpose specified and indicated.

2.2 CENTRIFUGAL INLINE FAN (EF-12, EF-13, EF-14 AND EF-15)

A. Manufacturers

1. Greenheck (Design Manufacturer) Model SQ
2. Loren Cook Company
3. Twin City Fan

B. Performance

1. Performance Base:  Sea level conditions. Pressure Class I, Arrangement 10.
2. Maximum Normal Operating Temperature: 130 degrees F.



SECTION 233423 –FANS AND GAS DETECTION SYSTEM

HVAC POWER VENTILATORSJNU BAGWELL MECHANICAL REPAIRS  
CBJ Contract No. BE22-306

233423 - 3

3. Static and Dynamic Balance: Wheels shall be static and dynamically balanced to balance
grade G6.3 per ANSI S2.19.

4. Capacity:  See Schedules.

C. Wheel and inlet

1. Backward inclined aluminum wheel.

D. Housings

1. Galvanized steel or aluminum housings, air-tight locking seams or fully welded, braced,
designed to minimize turbulence with spun inlet bell and shaped cut-off.  In-line type
cabinet with inlet and discharge collars for duct connections.

2. Coating:  Factory finish with a thermosetting polyester urethane. Prepare steel with a
phosphatized treatment.

E. Bearings and sleeves

1. Bearings: Sleeve bearing or heavy duty ball bearings, with L-50 life at 200,000 hours.
2. Shaft:  Hot rolled steel, precision ground and polished, with key way, protectively coated

with lubricating oil, and shaft guard.
3. Direct Drive.

F. Accessories:

1. Factory installed disconnect.  Wired from fan motor to junction box.
2. Spring hanging isolators (seismic restrained type).  Restrained spring isolators shall have

1” static deflection provided by fan manufacturer.
3. Controls as required for fan operation and connection to gas detection control system.
4. Motor cover.
5. For EF-12 and EF-13:  VariGreen (or similar) HOA controller installed in electrical panel

with remote speed controller potentiometer.  See mechanical drawings.
6. For EF-14 and EF-15: VariGreen (or similar) potentiometer mounted on motor for speed

control.

G. Motors and Controls

1. Electronically commutated (EC) motor for all exhaust fans.  Remote potentiometer for
EF-12 and EF-13.  Motor mounted potentiometer for EF-14 and EF-15.  Similar to
Greenheck VariGreen.

2. 80% RPM turndown capability.
3. Controls as required for fan operation and connection to gas monitoring system or on/off

control as scheduled.
4. Gas detection system and exhaust fan control design included hereunder.  Coordinate

with Electrical Contractor for installation of mechanical designed and supplied control
equipment and accessories for a fully functional gas detection and exhaust fan system.
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2.3 GAS DETECTION SYSTEM AND FAN CONTROL (TOX-1)

A. Manufactures:

1. Toxalert Model GVU-6 or Approved Equal

B. System Controller:  Electrochemical combination gas monitoring package with micro-controller
design.  Control panel to have LED lights for each sensor and for operation of fan, audible
alarms.  Panel face to have manual operation switch for fan operation override.

1. The system controller shall continuously monitor its remote sensors.  When an alarm
condition is detected the controller shall delay exhaust fan contact closure for 30 seconds.
If the high gas condition persists for more than 30 seconds the exhaust fan contacts shall
close.  The minimum fan ON time shall be field settable from one to eight minutes, in
one minute increments.  Should the alarm condition remain after the minimum run time
has timed out, the exhaust fan contacts shall remain closed (ON) and a second “alarm” set
of contacts shall close.  Second alarm shall consist of audible alarm is sounded and alarm
light engaged.

2. The controller shall be capable of operating the exhaust fan equipment on a time basis,
without high gas level concentrations.  The fans shall operate from zero to eight minutes
(field adjustable in one minute increments) per hour.  This timed fan run shall be separate
from the minimum run time setting.  This control will not initially be used as separate
fans will be programmed to run continuously to meet code requirements.

3. The controller shall be set up to operate the fans during alarm or manually overridden to
operate.  See sequence of operations.

4. The controller shall include separate internal LEDS’s for each remote sensor to indicate
which sensor is indicating a high gas condition. The controller shall be powered by
120VAC, 60Hz, 1Amp (fused) and provide all low voltage power to remote sensors.
24VAC, 2A resistive, 1.5 inductive auxiliary relay contacts shall be provided for remote
control.

5. Optional Features to be Included:
a. Power “ON” Indicator on face of controller to indicate power to system.
b. LED on face of panel to indicate high gas alarm condition. One for each sensor.
c. Fan ON indicator on face of controller
d. Audible & visual alarm. Horn has silence switch.
e. Keyed panel lock.
f. Panel face manual override button for activation of exhaust system

6. Provide clearly labeled light emitting diodes (LED’s) on the face of the controller panel
to indicate the following:
a. Power “ON” to system – Green LED.
b. Red LED for each sensor to indicate high gas condition (warning level).
c. Red LED to indicate Alarm condition.
d. Amber LED to indicate Fan ON



SECTION 233423 –FANS AND GAS DETECTION SYSTEM

HVAC POWER VENTILATORSJNU BAGWELL MECHANICAL REPAIRS  
CBJ Contract No. BE22-306

233423 - 5

7. Provide an audible alarm with a minimum sound intensity of 68dB, on the face of the
control panel.  Provide an “Audible Reset” push button switch to silence the audible.
Audible silence circuit shall be self resetting so that after alarm is cleared the audible
alarm will automatically resound on the next alarm activation.

C. Carbon Monoxide Sensor

1. Provide remote Carbon Monoxide (CO) sensors as located on the drawings.  The remote
CO sensors shall utilize a solid state sensing element, be microprocessor based and be
both temperature and humidity compensated for long life and stability.  Pilot lights or
LED’S (light emitting diodes) shall indicate:  a) Unit normal operation/NOT in alarm.  b)
High CO/unit in alarm, and c) shall indicate unit malfunction. Toxalert Model GVU-CO.

2. In the unit malfunction condition the CO sensors output shall be fail-safe and indicate
steady high CO condition.  The CO sensor range shall be 0 to 250 ppm and shall be
powered by low voltage from the GVU control unit.

D. Nitrogen Dioxide Sensor

1. Provide remote Nitrogen Dioxide (NO2) sensors as located on the drawings. The remote
sensors shall utilize an electrochemical element and have a range of 0-10 ppm (parts per
million). The sensor shall be housed in an impact-resistant, non-flammable, IP66 rated
housing. The sensor response time shall reach 90% of level being sensed within 30
seconds. The sensor shall be powered by low voltage from the GVU control unit and
have an LED to indicate sensor okay. Toxalert GVU-NO2.

E. Exhaust Fan Integration and Controls

1. Gas Monitoring control system shall be designed to activate the fans Bagwell Area (EF-
12 & EF-13).  Gas detection system and exhaust fan control design included hereunder.
Coordinate with Electrical Contractor for installation of mechanical designed and
supplied control equipment and accessories for a fully functional gas detection and
exhaust fan system.  Responsibility for complete installation of gas detection and EF
controls included hereunder.
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3. Fans and dampers shall operate according to following sequences Gas alarm occurs when
CO or NO2 is above alarm setpoint (first alarm).  Audible alarm is activated at second
alarm level if 8 minute fan operation period does not reduce gas concentrations below
alarm level. Override occurs when manual pushbutton on panel is activated.

MARK NORMAL OPERATION GAS ALARM OR OVERRIDE

EF-12, EF-13 EF – OFF
OAD CLOSED

EF – ON
OAD OPEN

PART 3 - EXECUTION

3.1 INSTALLATION

A. Install in accordance with manufacturer's instructions.

B. In-Line Fans:  Support from structure with suspended seismically restrained spring type
vibration isolation.

C. Install support system and seismic bracing for all suspended fan units.

D. Provide testing and balancing of exhaust fans and make-up air fan as required to meet air
volume specified.  See 230593.  Provide report to Owner and Engineer.

E. Install motors in accordance with ARI 430.  Ensure proper alignment and rotation.

F. Verify power requirements on-site.

G. Install flexible connections between connecting ductwork and exhaust fan inlet/outlets.  Ensure
metal bands of connectors are parallel with minimum 1 inch flex between casing and fan while
running.

H. Provision and installation of all controls and wiring necessary for proper operation of gas
detection system and fan/damper operation included hereunder.

3.2 FIELD QUALITY CONTROL AND START-UP SERVICE

A. Perform start-up, tests, and inspections.

1. Manufacturer's Field Service: Engage a factory representative to start-up, test, and inspect
the gas detection system per manufacturers requirements and verify proper operation and
control of interconnected exhaust fans, make-up air fan, and dampers.
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3.3 DEMONSTRATION

A. Engage a factory technician to train Owner's maintenance personnel on the gas detection and
fan control system.  Provide complete start-up, testing, and training.  Provide minimum 2 hours
training to maintenance personnel.  Coordinate training schedule with Project Manager for
approval.  Training shall not occur until system is fully operational.

END OF SECTION 233423
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PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Diffusers.

B. Grilles.

1.2 SUBMITTALS 

A. See Division 1 - Administrative Requirements for submittal procedures.

B. Product Data:  Provide data for equipment required for this project.  Review outlets and inlets as
to size, finish, and type of mounting prior to submission.  Submit schedule of outlets and inlets
showing type, size, location, application, and noise level.

C. Project Record Documents:  Record actual locations of air outlets and inlets.

1.3 QUALITY ASSURANCE

A. Test and rate air outlet and inlet performance in accordance with ASHRAE Std 70.

B. Test and rate louver performance in accordance with AMCA 500-L.

C. Manufacturer Qualifications:  Company specializing in manufacturing the type of products
specified in this section, with minimum three years of documented experience.

PART 2 - PRODUCTS

2.1 EXHAUST GRILLES (EG-1, EG-2)

A. Manufacturers:

1. Titus 33R
2. Krueger
3. Price

B. Type:  Duct mounted return/exhaust grille.  Face: Blades with 1/2 inch spacing, 38 degree
deflection, blades parallel to long dimension.

C. Frame:  1-1/4 inch margin with countersunk screw mounting.  With sponge rubber gaskets
under flanges.

D. Fabrication: Heavy duty steel.  White baked enamel finish.
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PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify inlet/outlet locations.

B. Verify ceiling and wall systems are ready for installation.

3.2 INSTALLATION 

A. Install in accordance with manufacturer's instructions.

B. Check location of outlets and inlets and make necessary adjustments in position to conform with
architectural features, symmetry, and lighting arrangement.

C. Install grilles to ductwork with air tight connection.

D. Provide balancing dampers on branch duct to grilles whether shown or not.

END OF SECTION 233700
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes:

1. Copper building wire.

2. Control-circuit conductors.

3. Connectors and splices.

1.2 INFORMATIONAL SUBMITTALS 

A. Buy American certification.

1.3 BUY AMERICAN 

A. Buy American Requirements:

1. Completed Buy American Certification

a. Comply with 00 4410 and 100% Buy American compliance.

b. Comply with Type 3 or Type 4 waiver.

PART 2 - PRODUCTS 

2.1 COPPER BUILDING WIRE 

A. Description: Flexible, insulated and uninsulated, drawn copper current-carrying conductor with

an overall insulation layer or jacket, or both, rated 600 V or less.

B. Standards:

1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for

intended location and use.

2. Conductor and Cable Marking: Comply with wire and cable marking according to UL's

"Wire and Cable Marking and Application Guide."

C. Conductors: Copper, complying with ASTM B3 for bare annealed copper and with ASTM B8

for stranded conductors.

D. Conductor Insulation:

1. Type THHN and Type THWN-2: Comply with UL 83.
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2.2 CONTROL-CIRCUIT CONDUCTORS 

A. Class 1 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in

raceway.

B. Class 2 Control Circuits: Stranded copper, Type THHN/THWN-2, complying with UL 83 in

raceway.

C. Class 3 Remote-Control and Signal Circuits: Stranded copper, Type THHN/THWN-2,

complying with UL 83 in raceway.

2.3 CONNECTORS AND SPLICES 

A. Description: Factory-fabricated connectors, splices, and lugs of size, ampacity rating, material,

type, and class for application and service indicated; listed and labeled as defined in NFPA 70,

by a qualified testing agency, and marked for intended location and use.

B. Jacketed Cable Connectors: For steel and aluminum jacketed cables, zinc die-cast with set

screws, designed to connect conductors specified in this Section.

C. Lugs: One piece, seamless, designed to terminate conductors specified in this Section.

1. Material: Aluminum.

2. Type: One hole with standard barrels.

3. Termination: Compression.

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Branch Circuits:

1. Stranded copper.

3.2 CONDUCTOR INSULATION APPLICATIONS AND WIRING METHODS 

A. Exposed Branch Circuits: Type THHN/THWN-2, single conductors in raceway.

B. Exposed Control Circuits: Type THHN/THWN-2, single conductors in raceway.

3.3 INSTALLATION, GENERAL 

A. Complete raceway installation between conductor and cable termination points according to

Section 260533 "Raceways and Boxes for Electrical Systems" prior to pulling conductors and

cables.



SECTION 260519 – LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

LOW-VOLTAGE ELECTRICAL POWER 

CONDUCTORS AND CABLES 

JNU BAGWELL MECHANICAL REPAIRS 

CBJ Contract No. E22-306 

260519-3 

B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used

must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended

maximum pulling tensions and sidewall pressure values.

C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will

not damage cables or raceway.

3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-

tightening values. If manufacturer's torque values are not indicated, use those specified in

UL 486A-486B.

B. Make splices, terminations, and taps that are compatible with conductor material.

C. Wiring at Outlets: Install conductor at each outlet, with at least 6 inch (150 mm) of slack.

3.5 IDENTIFICATION 

A. Identify and color-code conductors and cables according to Section 260553 "Identification for

Electrical Systems."

3.6 FIELD QUALITY CONTROL 

A. Tests and Inspections:

1. Perform each of the following visual and electrical tests:

a. Inspect compression-applied connectors for correct cable match and indentation.

b. Inspect for correct identification.

c. Continuity test on each conductor.

d. Uniform resistance of parallel conductors.

END OF SECTION 260519 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY 

A. Section includes grounding and bonding equipment.

1.3 INFORMATIONAL SUBMITTALS 

A. Buy American certification.

1.4 BUY AMERICAN 

A. Buy American Requirements:

1. Completed Buy American Certification

a. Comply with 00 4410 and 100% Buy American compliance.

b. Comply with Type 3 or Type 4 waiver.

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by

a qualified testing agency, and marked for intended location and application.

B. Comply with UL 467 for grounding and bonding materials and equipment.

2.2 CONDUCTORS 

A. Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise required by

applicable Code or authorities having jurisdiction.

B. Bare Copper Conductors:

1. Bonding Jumper: Copper tape, braided conductors terminated with copper ferrules; 1-5/8

inches (41 mm) wide and 1/16 inch (1.6 mm) thick.
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2.3 CONNECTORS 

A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in

which used and for specific types, sizes, and combinations of conductors and other items

connected.

B. Conduit Hubs: Mechanical type, terminal with threaded hub.

PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors: Stranded copper.

B. Grounding Conductors: Green-colored insulation with continuous yellow stripe.

C. Conductor Terminations and Connections:

1. Pipe and Equipment Grounding Conductor Terminations: Bolted connectors.

3.2 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with all branch circuits.

B. Air-Duct Equipment Circuits: Install insulated equipment grounding conductor to duct-mounted

electrical devices operating at 120 V and more, including air cleaners, heaters, dampers,

humidifiers, and other duct electrical equipment. Bond conductor to each unit and to air duct

and connected metallic piping.

3.3 INSTALLATION 

A. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise

indicated or required by Code. Avoid obstructing access or placing conductors where they may

be subjected to strain, impact, or damage.

B. Bonding Straps and Jumpers: Install in locations accessible for inspection and maintenance

except where routed through short lengths of conduit.

1. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports: Install

bonding so vibration is not transmitted to rigidly mounted equipment.

C. Bonding Interior Metal Ducts: Bond metal air ducts to equipment grounding conductors of

associated fans, blowers, electric heaters, and air cleaners. Install bonding jumper to bond

across flexible duct connections to achieve continuity.

D. Connections: Make connections so possibility of galvanic action or electrolysis is minimized.

Select connectors, connection hardware, conductors, and connection methods so metals in direct

contact are galvanically compatible.
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1. Use electroplated or hot-tin-coated materials to ensure high conductivity and to make

contact points closer in order of galvanic series.

2. Make connections with clean, bare metal at points of contact.

3. Coat and seal connections having dissimilar metals with inert material to prevent future

penetration of moisture to contact surfaces.

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections.

B. Tests and Inspections:

1. After installing grounding system but before permanent electrical circuits have been

energized, test for compliance with requirements.

2. Inspect physical and mechanical condition. Verify tightness of accessible, bolted,

electrical connections with a calibrated torque wrench according to manufacturer's

written instructions.

END OF SECTION 260526 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY 

A. Section Includes:

1. Steel slotted support systems.

2. Conduit support devices.

3. Mounting, anchoring, and attachment components, including powder-actuated fasteners,

mechanical expansion anchors, concrete inserts, clamps, through bolts, toggle bolts, and

hanger rods.

1.3 INFORMATIONAL SUBMITTALS 

A. Buy American certification.

1.4 BUY AMERICAN 

A. Buy American Requirements:

1. Completed Buy American Certification

a. Comply with 00 4410 and 100% Buy American compliance.

b. Comply with Type 3 or Type 4 waiver.

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Surface-Burning Characteristics: Comply with ASTM E84; testing by a qualified testing

agency. Identify products with appropriate markings of applicable testing agency.

1. Flame Rating: Class 1.

2. Self-extinguishing according to ASTM D635.
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2.2 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Steel Slotted Support Systems: Preformed steel channels and angles with minimum 13/32-inch-

(10-mm-) diameter holes at a maximum of 8 inches (200 mm) o.c. in at least one surface.

1. Standard: Comply with MFMA-4 factory-fabricated components for field assembly.

2. Material for Channel, Fittings, and Accessories: Plain steel.

3. Channel Width: 1-5/8 inches (41.25 mm).

B. Conduit Support Devices: Steel hangers, clamps, and associated fittings, designed for types and

sizes of raceway or cable to be supported.

C. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or their

supports to building surfaces include the following:

1. Powder-Actuated Fasteners: Threaded-steel stud, for use in hardened portland cement

concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for

supported loads and building materials where used.

2. Mechanical-Expansion Anchors: Insert-wedge-type, zinc-coated steel, for use in

hardened portland cement concrete, with tension, shear, and pullout capacities

appropriate for supported loads and building materials where used.

3. Toggle Bolts: All-steel springhead type.

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with the following standards for application and installation requirements of hangers

and supports, except where requirements on Drawings or in this Section are stricter:

1. NECA 1.

2. NECA 101

B. Comply with requirements for raceways and boxes specified in Section 260533 "Raceways and

Boxes for Electrical Systems."

3.2 SUPPORT INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this

article.

B. Strength of Support Assemblies: Where not indicated, select sizes of components so strength

will be adequate to carry present and future static loads within specified loading limits.

Minimum static design load used for strength determination shall be weight of supported

components plus 200 lb. (90 kg).
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C. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten

electrical items and their supports to building structural elements by the following methods

unless otherwise indicated by code:

1. To Wood: Fasten with lag screws or through bolts.

2. To Existing Concrete: Expansion anchor fasteners.

3. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock

washers and nuts may be used in existing standard-weight concrete 4 inches (100 mm)

thick or greater. Do not use for anchorage to lightweight-aggregate concrete or for slabs

less than 4 inches (100 mm) thick.

D. Drill holes for expansion anchors in concrete at locations and to depths that avoid the need for

reinforcing bars.

END OF SECTION 260529 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes:

1. Type ERMC-S raceways, elbows, couplings, and nipples.

2. Type FMC-S raceways.

3. Type IMC raceways.

4. Fittings for conduit and tubing.

5. Metallic outlet boxes, device boxes, rings, and covers.

6. Cover plates for device boxes.

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product.

1.3 INFORMATIONAL SUBMITTALS 

A. Buy American certification.

1.4 BUY AMERICAN 

A. Buy American Requirements:

1. Completed Buy American Certification

a. Comply with 00 4410 and 100% Buy American compliance.

b. Comply with Type 3 or Type 4 waiver.

PART 2 - PRODUCTS 

2.1 TYPE ERMC-S RACEWAYS, ELBOWS, COUPLINGS, AND NIPPLES 

A. Galvanized-Steel Electrical Rigid Metal Conduit (ERMC-S-G), Elbows, Couplings, and

Nipples:

1. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standards: UL 6 and UL Category Control Number DYIX.

2) Exterior Coating: Zinc.



SECTION 260533 – RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

RACEWAY AND BOXES FOR 

ELECTRICAL SYSTEMS 

JNU BAGWELL MECHANICAL REPAIRS 

CBJ Contract No. E22-306 

260533-2 

3) Interior Coating: Zinc with organic top coating.

c. Options:

1) Minimum Trade Size: 1/2 inch (16 mm).

2.2 TYPE FMC-S AND TYPE FMC-A RACEWAYS 

A. Steel Flexible Metal Conduit (FMC-S):

1. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standard: UL 1 and UL Category Control Number DXUZ.

2) Material: Steel.

c. Options:

1) Minimum Trade Size: 1/2 inch (16 mm).

2.3 TYPE IMC RACEWAYS 

A. Steel Electrical Intermediate Metal Conduit (IMC):

1. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standard: UL 1242 and UL Category Control Number DYBY.

2) Exterior Coating: Zinc.

3) Interior Coating: Zinc with organic top coating.

c. Options:

1) Minimum Trade Size: 1/2 inch (16 mm).

2.4 FITTINGS FOR CONDUIT AND TUBING 

A. Fittings for Type ERMC and Type IMC Raceways:

1. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.
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b. General Characteristics:

1) Reference Standards: UL 514B and UL Category Control Number DWTT.

2) Material: Steel.

3) Coupling Method: Setscrew or compression.

B. Fittings for Type FMC Raceways:

1. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standards: UL 514B and UL Category Control Number ILNR.

2.5 METALLIC OUTLET BOXES, DEVICE BOXES, RINGS, AND COVERS 

A. Metallic Outlet Boxes:

1. Description: Box having pryout openings, knockouts, threaded entries, or hubs in either

the sides of the back, or both, for entrance of conduit, conduit or cable fittings, or cables,

with provisions for mounting outlet box cover, but without provisions for mounting

wiring device directly to box.

2. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standards: UL 514A and UL Category Control Number QCIT.

c. Options:

1) Material: Sheet steel.

2) Sheet Metal Depth: Minimum 1.5 inch (38 mm).

B. Metallic Device Boxes:

1. Description: Box with provisions for mounting wiring device directly to box.

2. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standards: UL 514A and UL Category Control Number QCIT.

c. Options:

1) Material: Sheet steel.
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2) Sheet Metal Depth: minimum 1.5 inch (38 mm).

2.6 CABINETS, CUTOUT BOXES, JUNCTION BOXES, PULL BOXES, AND 

MISCELLANEOUS ENCLOSURES 

A. Indoor Sheet Metal Cabinets:

1. Description: Enclosure provided with frame, mat, or trim in which swinging door or

doors are or can be hung.

2. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standards: UL Category Control Number CYIV.

a) Non-Environmental Characteristics: UL 50.

b) Environmental Characteristics: UL 50E.

c. Options:

1) Degree of Protection: Type 1.

2.7 COVER PLATES FOR DEVICES BOXES 

A. Metallic Cover Plates for Device Boxes:

1. Applicable Standards:

a. Regulatory Requirements: Listed and labeled in accordance with NFPA 70 and

marked for intended location and use.

b. General Characteristics:

1) Reference Standards: UL 514D and UL Category Control Numbers QCIT

and QCMZ.

2) Wallplate-Securing Screws: Metal with head color to match wallplate finish.

c. Options:

1) Wallplate Material: 0.032 inch (0.8 mm) thick Type 302/304 non-magnetic

stainless steel with brushed finish.
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PART 3 - EXECUTION 

3.1 SELECTION OF RACEWAYS 

A. Unless more stringent requirements are specified in Contract Documents or manufacturers'

written instructions, comply with NFPA 70 for selection of raceways. Consult Architect for

resolution of conflicting requirements.

B. Indoors:

1. Exposed and Subject to Physical Damage: ERMC or IMC.

2. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic,

Electric Solenoid, or Motor-Driven Equipment): FMC.

C. Raceway Fittings: Select fittings in accordance with NEMA FB 2.10 guidelines.

1. ERMC and IMC: Provide threaded type fittings unless otherwise indicated.

3.2 SELECTION OF BOXES AND ENCLOSURES 

A. Unless more stringent requirements are specified in Contract Documents or manufacturers'

written instructions, comply with NFPA 70 for selection of boxes and enclosures. Consult

Architect for resolution of conflicting requirements.

B. Degree of Protection:

1. Indoors:

a. Type 1 unless otherwise indicated.

3.3 INSTALLATION OF RACEWAYS 

A. Installation Standards:

1. Unless more stringent requirements are specified in Contract Documents or

manufacturers' written instructions, comply with NFPA 70 for installation of raceways.

Consult Architect for resolution of conflicting requirements.

2. Comply with NFPA 70 limitations for types of raceways allowed in specific occupancies

and number of floors.

3. Comply with requirements in Section 260529 "Hangers and Supports for Electrical

Systems" for hangers and supports.

4. Comply with NECA NEIS 101 for installation of steel raceways.

5. Install raceways square to the enclosure and terminate at enclosures without hubs with

locknuts on both sides of enclosure wall. Install locknuts hand tight, plus one-quarter turn

more.

6. Terminate threaded conduits into threaded hubs or with locknuts on inside and outside of

boxes or cabinets.

7. Raceway Terminations at Locations Subject to Vibration:
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a. Provide insulating bushings to protect conductors, including conductors smaller

than No. 4 AWG.

B. General Requirements for Installation of Raceways:

1. Complete raceway installation before starting conductor installation.

2. Install no more than equivalent of three 90-degree bends in conduit run.  Support within

12 inch (300 mm) of changes in direction.

3. Make bends in raceway using large-radius preformed ells except for parallel bends. Field

bending must be in accordance with NFPA 70 minimum radii requirements. Provide only

equipment specifically designed for material and size involved.

4. Support conduit within 12 inch (300 mm) of enclosures to which attached.

5. Do not install conduits within 2 inch (50 mm) of the bottom side of a metal deck roof.

6. Keep raceways at least 6 inch (150 mm) away from parallel runs of flues and steam or

hot-water pipes. Install horizontal raceway runs above water and steam piping.

7. Cut conduit perpendicular to the length.

C. Requirements for Installation of Specific Raceway Types:

1. Types FMC:

a. Comply with NEMA RV 3. Provide a maximum of 36 inch (915 mm) of flexible

conduit for equipment subject to vibration, noise transmission, or movement; and

for transformers and motors.

D. Raceway Fittings: Install fittings in accordance with NEMA FB 2.10 guidelines.

1. Flexible Conduit: Provide only fittings listed for use with flexible conduit type. Comply

with NEMA FB 2.20.

3.4 INSTALLATION OF BOXES AND ENCLOSURES 

A. Provide boxes in wiring and raceway systems wherever required for pulling of wires, making

connections, and mounting of devices or fixtures.

B. Fasten junction and pull boxes to, or support from, building structure. Do not support boxes by

conduits.

C. Do not rely on locknuts to penetrate nonconductive coatings on enclosures. Remove coatings in

the locknut area prior to assembling conduit to enclosure to ensure a continuous ground path.

3.5 PROTECTION 

A. Protect coatings, finishes, and cabinets from damage and deterioration.

1. Repair damage to galvanized finishes with zinc-rich paint recommended by

manufacturer.

2. Repair damage to PVC coatings or paint finishes with matching touchup coating

recommended by manufacturer.
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3.6 CLEANING 

A. Boxes: Remove construction dust and debris from device boxes, outlet boxes, and floor-

mounted enclosures before installing wallplates, covers, and hoods.

END OF SECTION 260533 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY 

A. Section Includes:

1. Labels.

2. Signs.

3. Miscellaneous identification products.

1.3 INFORMATIONAL SUBMITTALS 

A. Buy American certification.

1.4 BUY AMERICAN 

A. Buy American Requirements:

1. Completed Buy American Certification

a. Comply with 00 4410 and 100% Buy American compliance.

b. Comply with Type 3 or Type 4 waiver.

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Comply with ASME A13.1.

B. Comply with NFPA 70.

C. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks

used by label printers, shall comply with UL 969.

D. Thermal Movements: Allow for thermal movements from ambient and surface temperature

changes.
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1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material

surfaces.

2.2 COLOR AND LEGEND REQUIREMENTS 

A. Color-Coding for Phase- and Voltage-Level Identification, 600 V or Less: Use colors listed

below for ungrounded branch-circuit conductors.

1. Color shall be factory applied.

2. Colors for 208/120-V Circuits:

a. Phase A: Black.

b. Phase B: Red.

c. Phase C: Blue.

3. Color for Neutral: White.

4. Color for Equipment Grounds: Green with a yellow stripe.

B. Equipment Identification Labels:

1. White letters on a dark field.

2.3 SIGNS 

A. Melamine Plastic Signs:

1. Engraved legend.

2. Thickness:

a. For signs up to 20 sq. in. (129 sq. cm), minimum 1/16 inch (1.6 mm) thick.

b. For signs larger than 20 sq. in. (129 sq. cm), 1/8 inch (3.2 mm) thick.

c. Engraved legend with white letters on a dark gray background.

d. Punched or drilled for mechanical fasteners with 1/4-inch (6.4-mm) grommets in

corners for mounting.

2.4 MISCELLANEOUS IDENTIFICATION PRODUCTS 

A. Paint: Comply with requirements in painting Sections for paint materials and application

requirements. Retain paint system applicable for surface material and location (exterior or

interior).
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PART 3 - EXECUTION 

3.1 PREPARATION 

A. Self-Adhesive Identification Products: Before applying electrical identification products, clean

substrates of substances that could impair bond, using materials and methods recommended by

manufacturer of identification product.

3.2 INSTALLATION 

A. Verify and coordinate identification names, abbreviations, colors, and other features with

requirements in other Sections requiring identification applications, Drawings, Shop Drawings,

manufacturer's wiring diagrams, and operation and maintenance manual. Use consistent

designations throughout Project.

B. Verify identity of each item before installing identification products.

C. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and operation

and maintenance manual.

D. Apply identification devices to surfaces that require finish after completing finish work.

E. Install signs with approved legend to facilitate proper identification, operation, and maintenance

of electrical systems and connected items.

F. Melamine Plastic Signs, self-adhesive type:

1. On each item, install unique designation label that is consistent with wiring diagrams,

schedules, and operation and maintenance manual.

2. Unless otherwise indicated, provide a single line of text with 1/2-inch- (13-mm-) high

letters on 1-1/2-inch- (38-mm-) high sign; where two lines of text are required, use labels

2 inches (50 mm) high.

3.3 IDENTIFICATION SCHEDULE 

A. Install identification materials and devices at locations for most convenient viewing without

interference with operation and maintenance of equipment. Install access doors or panels to

provide view of identifying devices.

B. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, pull points,

and locations of high visibility. Identify by system and circuit designation.

C. Equipment Identification Labels:

1. Indoor Equipment: Melamine plastic sign.

2. Equipment to Be Labeled:

a. Enclosed switches.

b. Enclosed controllers.
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c. Manual motor controllers.

END OF SECTION 260553 
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PART 1 - GENERAL

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY 

A. Section Includes:

1. Nonfusible switches.

2. Molded-case circuit breakers (MCCBs).

3. Enclosures.

1.3 DEFINITIONS 

A. NC: Normally closed.

B. NO: Normally open.

C. SPDT: Single pole, double throw.

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product.

1.5 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports.

B. Buy American certification.

1.6 BUY AMERICAN 

A. Buy American Requirements:

1. Completed Buy American Certification

a. Comply with 00 4410 and 100% Buy American compliance.

b. Comply with Type 3 or Type 4 waiver.
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PART 2 - PRODUCTS 

2.1 GENERAL REQUIREMENTS 

A. Source Limitations: Obtain enclosed switches and circuit breakers, overcurrent protective

devices, components, and accessories, within same product category, from single manufacturer.

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by

an NRTL, and marked for intended location and application.

C. Comply with NFPA 70.

2.2 NONFUSIBLE SWITCHES 

A. Type HD, Heavy Duty, Three Pole, Single Throw, 240-V ac, 1200 A and Smaller: UL 98 and

NEMA KS 1, horsepower rated, lockable handle with capability to accept three padlocks, and

interlocked with cover in closed position.

B. Accessories:

1. Equipment Ground Kit: Internally mounted and labeled for copper and aluminum ground

conductors.

2. Lugs: Mechanical type, suitable for number, size, and conductor material.

2.3 MOLDED-CASE CIRCUIT BREAKERS 

A. Circuit breakers shall be constructed using glass-reinforced insulating material. Current carrying

components shall be completely isolated from the handle and the accessory mounting area.

B. Circuit breakers shall have a toggle operating mechanism with common tripping of all poles,

which provides quick-make, quick-break contact action. The circuit-breaker handle shall be

over center, be trip free, and reside in a tripped position between on and off to provide local trip

indication. Circuit-breaker escutcheon shall be clearly marked on and off in addition to

providing international I/O markings. Equip circuit breaker with a push-to-trip button, located

on the face of the circuit breaker to mechanically operate the circuit-breaker tripping

mechanism for maintenance and testing purposes.

C. MCCBs shall be equipped with a device for locking in the isolated position.

D. Features and Accessories:

1. Standard frame sizes, trip ratings, and number of poles.

2. Lugs: Mechanical type, suitable for number, size, trip ratings, and conductor material.

2.4 ENCLOSURES 

A. Enclosed Switches and Circuit Breakers: UL 489, NEMA KS 1, NEMA 250, and UL 50, to

comply with environmental conditions at installed location.
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B. Enclosure Finish: The enclosure shall be finished with gray baked enamel paint,

electrodeposited on cleaned, phosphatized steel (NEMA 250 Type 1).

C. Operating Mechanism: The circuit-breaker operating handle shall be externally operable with

the operating mechanism being an integral part of the box, not the cover.  The cover interlock

mechanism shall have an externally operated override. The override shall not permanently

disable the interlock mechanism, which shall return to the locked position once the override is

released. The tool used to override the cover interlock mechanism shall not be required to enter

the enclosure in order to override the interlock.

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine elements and surfaces to receive enclosed switches and circuit breakers for compliance

with installation tolerances and other conditions affecting performance of the Work.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

1. Commencement of work shall indicate Installer's acceptance of the areas and conditions

as satisfactory.

3.2 INSTALLATION 

A. Coordinate layout and installation of switches, circuit breakers, and components with equipment

served and adjacent surfaces. Maintain required workspace clearances and required clearances

for equipment access doors and panels.

B. Install individual wall-mounted switches and circuit breakers with tops at uniform height unless

otherwise indicated.

C. Comply with NFPA 70 and NECA 1.

3.3 IDENTIFICATION 

A. Comply with requirements in Section 260553 "Identification for Electrical Systems."

1. Identify field-installed conductors, interconnecting wiring, and components.

2. Label each enclosure with melamine plastic nameplate.

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections.

B. Tests and Inspections for Switches:

1. Visual and Mechanical Inspection:
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a. Inspect physical and mechanical condition.

b. Inspect anchorage, alignment, grounding, and clearances.

c. Verify that the unit is clean.

d. Verify blade alignment, blade penetration, travel stops, and mechanical operation.
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e. Inspect bolted electrical connections for high resistance using one of the two

following methods:

1) Use a low-resistance ohmmeter.

a) Compare bolted connection resistance values to values of similar

connections. Investigate values that deviate from those of similar

bolted connections by more than 50 percent of the lowest value.

2) Verify tightness of accessible bolted electrical connections by calibrated

torque-wrench method in accordance with manufacturer's published data or

NETA ATS Table 100.12.

a) Bolt-torque levels shall be in accordance with manufacturer's

published data. In the absence of manufacturer's published data, use

NETA ATS Table 100.12.

f. Verify correct phase barrier installation.

g. Verify lubrication of moving current-carrying parts and moving and sliding

surfaces.

C. Tests and Inspections for Molded Case Circuit Breakers:

1. Visual and Mechanical Inspection:

a. Verify that equipment nameplate data are as described in the Specifications and

shown on the Drawings.

b. Inspect physical and mechanical condition.

c. Inspect anchorage, alignment, grounding, and clearances.

d. Verify that the unit is clean.

e. Operate the circuit breaker to ensure smooth operation.

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate

compliance; otherwise, replace with new units and retest.

3. Test and adjust controls, remote monitoring, and safeties. Replace damaged and

malfunctioning controls and equipment.

D. Enclosed switches and circuit breakers will be considered defective if they do not pass tests and

inspections.

3.5 ADJUSTING 

A. Adjust moving parts and operable components to function smoothly and lubricate as

recommended by manufacturer.

END OF SECTION 262816 
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G001 COVER SHEET

M001 MECHANICAL LEGENDS, ABBREVIATIONS, AND SCHEDULES

MD101 MECHANICAL DEMOLITION FLOOR PLAN

M101 MECHANICAL FLOOR PLAN

M201 CONTROLS DIAGRAMS

E001 LEGEND

ED101 ELECTRICAL FLOOR PLAN - DEMO

E101 ELECTRICAL FLOOR PLAN - NEW

E102 PANEL/EQUIPMENT SCHEDULES
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V BV C

FSD FD SD

AFF ABOVE FINISHED FLOOR
AHAP AS HIGH AS POSSIBLE
BAS BUILDING AUTOMATION SYSTEM
BDD BACK DRAFT DAMPER
BTU BRITISH THERMAL UNIT
CFM CUBIC FEET PER MINUTE
CIRC CIRCULATION
CLNG CEILING
CO CARBON MONOXIDE
CONT CONTINUATION, CONTINUED
CU COPPER
CW COLD WATER
(D) DEMOLISH
DDC DIRECT DIGITAL CONTROLS
DIA DIAMETER
DI DIGITAL IN
DN DOWN
DO DIGITAL OUT
(E) EXISTING
EA EXHAUST AIR
ECM ELECTRONIC COMMUTATED MOTOR
EF EXHAUST FAN
EG EXHAUST GRILLE
ENT ENTERING
ESP EXTERNAL STATIC PRESSURE
FD FIRE DAMPER
FT FEET
GAL GALLONS
GALV GALVANIZED
HP HORSE POWER
HOA HAND OFF AUTO
HZ HERTZ
ID INSIDE DIAMETER
IN INCHES
LF LINEAL FEET
LVG LEAVING
MAX MAXIMUM
MBH THOUSAND BTU's PER HOUR
MIN MINIMUM
MISC MISCELLANEOUS
NC NORMALLY CLOSED
NO NORMALLY OPEN
NO. NUMBER
NO2 NITROGEN DIOXIDE 
OA OUTSIDE AIR
OAD OUTSIDE AIR DAMPER
OC ON CENTER
OSA OUTSIDE AIR SUPPLY
PD PRESSURE DROP
PH PHASE
POC POINT OF CONNECTION
PSIG POUNDS PER SQUARE INCH GAUGE
PSI POUNDS PER SQUARE INCH
RA RETURN AIR
SA SUPPLY AIR
SCH SCHEDULE
SQFT SQUARE FEET
TA TRANSFER AIR
TEMP TEMPERATURE
TOX TOXIC GAS DETECTION PANEL
TYP TYPICAL
UL UNDERWRITER'S LABORATORY
UH UNIT HEATER
W/ WITH
W.C. WATER COLUMN
WCO WALL CLEANOUT
WH WALL HYDRANT
WRT WITH RESPECT TO

ABBREVIATIONS

3.

DETAIL IDENTIFICATION

DRAWING ON WHICH
DETAIL IS SHOWN

SECTION
IDENTIFICATION

DRAWING ON WHICH
SECTION IS SHOWN

1

1
M-101

M-101

DETAIL SYMBOL

GENERAL

SECTION SYMBOL

ROOM NAME AND
NUMBER DESIGNATION

ROOM NAME

101

SHEET KEYNOTE

GENERAL SHEET NOTE

POINT OF CONNECTION

1/M-102A

DETAIL IDENTIFICATION

DRAWING ON WHICH 
CONTINUATION OF VIEW IS 
SHOWN

MATCHLINE VIEW REFERENCE

NORTH ARROW

A

CONSTRUCTION PHASE LINESTYLE

NEW 

TO BE DEMOLISHED
OR RELOCATED

EXISTING TO REMAIN

EQUIPMENT DESIGNATION, 
SEE EQUIPMENT SCHEDULE

EQUIPMENT
DESIGNATION

EF-1

DUCT LEGEND

24"X20"
DUCT (1ST FIGURE, SIDE SHOWN 
2ND FIGURE, SIDE NOT SHOWN)

DIRECTION OF FLOW

SUPPLY RETURN EXHAUST
RECTANGULAR DUCTWORK - X" X Y"
WHERE X = DIMENSION ON THE PAGE 
AND Y = DIMENSION INTO THE PAGE

ROUND DUCTWORK - X"ø
WHERE X = THE DIAMETER OF THE DUCT

RECTANGULAR MITERED 
ELBOW WITH TRUNING VANES

RECTANGULAR ELBOW 
DOWN (INTO THE PAGE)

RECTANGULAR ELBOW UP 
(OUT OF THE PAGE)

ROUND RADIUS ELBOW

ROUND ELBOW DOWN 
(INTO THE PAGE)

ROUND ELBOW UP (OUT OF THE PAGE)

FLAT OVAL GORED ELBOW

FLAT OVAL ELBOW UP 
(OUT OF THE PAGE)

FLAT OVAL ELBOW DOWN (INTO THE PAGE)

FLEXIBLE DUCT CONNECTION

VOLUME DAMPER

BACKDRAFT DAMPER

MOTORIZED CONTROL DAMPER

FIRE SMOKE DAMPER

FIRE DAMPER

SMOKE DAMPER

Bx B.2 B.4

C D E

Fx FF

Gx

Hx J K L M NL.1

1

1.7

2x

2.1

3x

4x

5x

6x

7x

8x

1
MD101

1

M101

1

M101AREA OF WORK

CONTROLS LEGEND

CARBON MONOXIDE SENSOR

NITROGEN DIOXIDE SENSOR
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POTENTIOMETER SPEED 
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FAN SCHEDULE

MARK SERVICE CFM
ESP (IN.

WC) TYPE DRIVE

ELECTRICAL

ECM

BASIS OF DESIGN

COMMENTSHP V PH MANUFACTURER MODEL

EF-12 TOX-1 EXHAUST 2800 0.375 BI DIRECT 1 208 1 Yes GREENHECK SQ-140-VG DIRECT DRIVE CENTRIFUGAL INLINE FAN. MAINTENANCE DISCONNECT SWITCH.CEILING HUNG WITH VIBRATION
ISOLATORS. SIDE OUTLET. VARIGREEN HOA CONTROLLER.

EF-13 TOX-1 EXHAUST 2800 0.375 BI DIRECT 1 208 1 Yes GREENHECK SQ-140-VG DIRECT DRIVE CENTRIFUGAL INLINE FAN. MAINTENANCE DISCONNECT SWITCH.CEILING HUNG WITH VIBRATION
ISOLATORS. SIDE OUTLET. VARIGREEN HOA CONTROLLER.

EF-14 CONSTANT EXHAUST 400 0.5 BI DIRECT 1/6 115 1 Yes GREENHECK SQ-95-VG DIRECT DRIVE CENTRIFUGAL INLINE FAN. BACKDRAFT DAMPER. MAINTENANCE DISCONNECT SWITCH.CEILING HUNG
WITH VIBRATION ISOLATORS. POTENTIOMETER SPEED CONTROL.

EF-15 CONSTANT EXHAUST 200 0.25 BI DIRECT 1/6 115 1 Yes GREENHECK SQ-95-VG DIRECT DRIVE CENTRIFUGAL INLINE FAN. BACKDRAFT DAMPER. MAINTENANCE DISCONNECT SWITCH.CEILING HUNG
WITH VIBRATION ISOLATORS. POTENTIOMETER SPEED CONTROL.

DIFFUSER, REGISTERS, & GRILLES SCHEDULE

MARK TYPE INLET SIZE DIMENSIONS DELTA -MAX COLOR

BASIS OF DESIGN

COMMENTSMANUFACTURER MODEL

EG-1 DUCT MOUNTED 24" X 48" 24" X 48" .05" WHITE TITUS 33R HEAVY DUTY STEEL CONSTRUCTION.

EG-2 DUCT MOUNTED 18" X 6" 18" X 6" .05" WHITE TITUS 33R HEAVY DUTY STEEL CONSTRUCTION.

MECHANICAL EQUIPMENT SCHEDULE

MARK DISCRIPTION

ELECTRICAL BASIS OF DESIGN

COMMENTSHP V PH MANUFACTURER MODEL

TOX-1 TOXIC GAS CONTROL PANEL MIN 115 1 TOX ALERT GVU-6 GAS DETECTION SYSTEM AND CONTROL.  COMPLETE WITH CONTROL PANEL, NO2 SENSORS, CO SENSORS, AND CONTROL RELAYS AND SIGNALS
FOR FAN ACTIVATION AND DAMPER CONTROL.  CONTROL PANEL SHALL INCLUDE PILOT LIGHTS, LOW VOLTAGE TRANSFORMER, A
MANUAL OVERRIDE TOGGLE SWITCH AND REMOTE GAS SENSORS FOR ACTIVATION. SHALL INCLUDE LOW STAGE RELAY, HIGH STAGE RELAY, AND
ALARM STAGE RELAY.  AUDIBLE AND VISUAL ALARM AT ALARM STAGE LEVEL.  UL LISTED. INTEGRATE WITH EXHAUST FAN OPERATION.

SCALE: M001 1" = 50'-0"

1 JNU TERMINAL BUILDING

CODE NOTES

1. ALL WORK SHALL BE INSTALLED IN CONFORMANCE WITH 
APPLICABLE BUILDING CODES INCLUDING 2012 INTERNATIONAL 
BUILDING CODES, 2012 INTERNATIONAL MECHANICAL CODE, 2017 
NATIONAL ELECTRICAL CODE, STATE OF ALASKA AND CITY AND 
BOROUGH OF JUNEAU REQUIREMENTS.

2. ALL DUCT CONSTRUCTION SHALL CONFORM TO SMACNA 
STANDARDS.

No. Date Item
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FD

V

V

V

V

Bx B.2 B.4 C D E Fx FF Gx Hx J K L ML.1

1

1.7

2x

2.1

3
M101
-

EF-14

EF-12

EF-13

EF-15
TOX-1

8"ø EA

14"x8" EA

12"ø EA

12"x6" EA

12"x6" EA

24"x24" EA

(E)LOUVER

3000 CFM (E)LOUVER

3000 CFM

(E)LOUVER

3200 CFM (E)LOUVER

3000 CFM

EG-2

200 CFM

EG-2

100 CFM

EG-2

100 CFM

8X8 ACCESS 
DOOR

1 1
EG-2

200 CFM

24"x24" EA

(E)1/2" CW

1/2" CW

(E)1/2" CW DN

(E)WH

EG-1

2800 CFM
EG-1

2800 CFM

2

2
M101

18"x6" EA

3

4

3 CO

NO2

BAG
HANDLING

114

TSA
SCREENING

112

BAG CLAIM

117

CO

NO2
48"X24" OAD-1348"X24" OAD-12

BOILER

E115

12"x6" EA

1

3
M101
-

EF-14

EF-12

24"x24" EA

14"x8" EA DN

20"x20" EA DN

12"ø EA

(E) LOUVER

1

5

5

BACKDRAFT 
DAMPER

BACKDRAFT 
DAMPER

36"x24" EA

LEVEL 2
14' - 0"

11

EG-1

2800 CFM20"x20" EA DN

24"x24" EA

24"x36" EA

3200 CFM

(E)LOUVER

EF-12

NOTE: EF-13 & EF-15 ARE SIMILAR.

12"X12" ACCESS DOOR

1' - 0" MINIMUM
BACK DRAFT DAMPER

155

1/2" PEST SCREEN

FLEXIBLE DUCT 
CONNECTION

12"x12" ACCESS DOOR
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APRIL 21,2022

SCALE: M101 1/8" = 1'-0"

1 MECHANICAL FLOOR PLAN

SHEET NOTES

1. COORDINATE CONSTRUCTION WORK WITH OWNER.

2. NOT ALL EXISTING MECHANICAL AND ELECTRICAL 
SYSTEMS SHOWN. VERIFY CLEARANCES AND 
ROUTING ON-SITE. 

3. INSTALL ALL EQUIPMENT, SENSORS, AND 
CONTROLS PER MANUFACTURER'S 
REQUIREMENTS.

4. COORDINATE FINAL LOCATION OF ALL EQUIPMENT, 
SENSORS, PANELS, AND DUCTWORK WITH 
EXISTING STRUCTURE, LIGHTING, PIPING, 
EQUIPMENT, AND OTHER OBSTRUCTIONS. VERIFY 
ALL EXISTING CONDITIONS ON SITE. 

8'-0" 4'-0" 0 8'-0" 16'-0" 24'-0"

1/8" = 1'-0" GRAPHIC SCALE

SCALE: M101 1/2" = 1'-0"

2 EF-12, EF-14 ENLARGED PLAN

SCALE: M101 1/2" = 1'-0"

3 EF-12 ELEVATION

NOTE: EF-13 & EF-15 ARE SIMILAR.

SHEET KEYNOTES

INSTALL EXHAUST FAN AND DUCTWORK AS HIGH 
AGAINST CEILING AS POSSIBLE. REVISE 
SPRINKLER PIPING AND HEAD LOCATION AS 
REQUIRED.  PROVIDE SEISMIC CABLE BACING.

ELBOW UP AS NEEDED TO AVOID EXISTING 
CONDUIT AND PIPING. INSTALL DUCTWORK IN 
VEHICLE DRIVE PATH AS HIGH AS POSSIBLE. 
COORDINATE ON-SITE. 

INSTALL CO AND NO2 SENSORS FOR GAS 
DETECTION SYSTEM AT 5' ABOVE FINISH FLOOR. 
CONNECT TO GAS DETECTION CONTROL PANEL 
FOR ACTIVATION OF EXHAUST FANS EF-12 AND 
EF-13 ON DETECTION OF CO OR NO2 ABOVE 
SETPOINTS.

INSTALL GAS DETECTION CONTROL PANEL 
WHERE SHOWN. 

INSTALL EXHAUST FAN AND INLET PLENUM ON 
SPRING HUNG ISOLATORS. SEISMICALLY BRACE 
WITH (4) 45 DEGREE GUY WIRES. INSTALL 
ORTHOGONALLY.

1

3

2

4

5

No. Date Item



EA

BAS SEQUENCE OF OPERATIONS

A. EF-12, EF-13, OAD-12 AND OAD-13 ARE TO BE CONTROLLED BY TOX-1. BAS SYSTEM 
SHALL PROVIDE FAN STATUS MONITORING. 

B. WHEN THE FAN IS ACTIVATED, OAD SHALL OPEN FULLY THROUGH TOX-1 CONTROL.

C. UPON FAILURE OF THE FAN, AN ALARM SHALL BE GENERATED BY THE BAS SYSTEM.

D. RECORD TREND DATA OF TOX-1 ACTIVATION.

E. THE FOLLOWING SHALL BE SHOWN ON THE BAS GRAPHICAL USER INTERFACE:

POINTS TYPE ALARM
FAN STATUS   DI         MAINTENANCE
TOX-1 STATUS        DI      -

EA

EF-12
ECM

CONTROLLER

INPUT

SPEEDAUX MOTOR

24V
TRANSFORMER

PO

INPUT

SPEEDAUX MOTOR

PO

TOX-1

CO

ALARM 1 ALARM 2

CO

ALARM 3 ALARM 4

FAN RELAY

NO2 NO2

M
OAD-13

M
OAD-12

SPEED EF-12 SPEED

NEMA 1 PANEL ENCLOSURE

POWER SOURCE FOR 
OAD-12 AND OAD-13 

NOTE:
1. LINE VOLTAGE WIRING NOT SHOWN. INSTALL ALL 

WIRING PER NEC AND MANUFACTURERS 
REQUIREMENTS.

2. PROVISION AND INSTALLATION OF ALL CONTROLS 
NECESSARY FOR PROPER OPERATION OF GAS 
DETECTION SYSTEM AND FAN/DAMPER OPERATION 
INCLUDED HEREUNDER.

EF-13
ECM

CONTROLLER

-DI

EF-13

-DI

OSAOSA

MANUAL SPEED 
CONTROL, TYP.

-DI

TOX-1 GAS DETECTION CONTROLS SEQUENCE OF OPERATIONS

A. NORMAL OPERATION:
1. FANS EF-12 AND EF-13: OFF.

2. DAMPERS OAD-12 AND OAD-13: CLOSED.

B. GAS DETECTION ALARM OR MANUAL OVERRIDE
1. FANS EF-12 AND EF-13: ON.

2. DAMPERS OAD-12 AND OAD-13: OPEN.

3. SEND "ON" STATUS SIGNAL TO BAS.
4. UPON GAS DETECTION ALARM ONLY: LOCAL 

ALARM LIGHT AND HORN ACTIVATED.

BAS SEQUENCE OF OPERATIONS

A. EF-14 AND EF-15 SHALL OPERATE IN OCCUPIED MODE. INITIAL SCHEDULE TO HAVE 
EF-14 AND EF-15 OPERATE CONTINOUSLY IN OCCUPIED MODE.

B. UPON FAILURE OF THE FAN, AN ALARM SHALL BE GENERATED BY THE BAS SYSTEM.

C. THE FOLLOWING SHALL BE SHOWN ON THE BAS GRAPHICAL USER INTERFACE:

POINTS TYPE ALARM
FAN START/STOP ENABLE   DO      -
FAN STATUS   DI         MAINTENANCE

E/A

BDD
EF-14

-DI
-DO

NOTE: EF-15 IS SIMILAR.
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APRIL 21,2022

SCALE: NO SCALEM201

1 EF-12, EF-13 CONTROLS DIAGRAM

SCALE: NO SCALEM201

2 EF-14, EF-15 CONTROLS DIAGRAM
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B.2 B.4 C D E Fx FF Gx Hx J K L ML.1
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1.7

2x

2.1

(D)EF-12 (D)EF-13(D)TOX PANEL
BELOW

(D)36"x24" EA

2

1(D)TOX SENSORS

1

1

(D)48"x24" OA

(D)48"x24" SA

1

(D)TOX SENSORS

(E)WH

1

3

(D)1/2" CW

(E)1/2" CW

(D)1/2" CW

(E)1/2" CW DN

2

(D)36"x24" EA

(E) 36 X 24 LOUVER

(E) 48 X 24 LOUVER
(E) 48 X 24 LOUVER

(E) 48 X 24 
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3

(D)24"x24" EA
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APRIL 21,2022

SCALE: MD101 1/8" = 1'-0"

1 MECHANICAL DEMOLITION FLOOR PLAN

SHEET KEYNOTES

SHEET NOTES

1. COORDINATE DEMOLITION WORK WITH OWNER. 

DEMOLISH GAS DETECTION SYSTEM AND ALL 
RELATED CONTROLS, CONDUIT, AND ABANDONED 
PNEUMATIC TUBING RELATED TO EXISTING 
BAGWELL VENTILATION SYSTEM.DEMOLISH 
PNEUMATIC TUBING BACK TO SOURCE.

DEMOLISH SPRINKLER BRANCH UNDER EQUIPMENT.

DEMOLISH COLD WATER AS REQUIRED FOR NEW 
EF-13.

DEMOLISH EXHAUST FAN, DUCTWORK, CONTROL 
DAMPERS, ELECTRICAL, CONTROLS, AND ALL 
RELATED APPURTENANCES. RETAIN EXISTING 
LOUVERS. 

8'-0" 4'-0" 0 8'-0" 16'-0" 24'-0"

1/8" = 1'-0" GRAPHIC SCALE

1

2

3

4

No. Date Item



GENERAL SCHEDULE

A1
E-111

A1
E-101

A1
E-401

DRAWING IDENTIFICATION

SHEET ON WHICH 
DRAWING IS SHOWN

VIEW TITLE SYMBOL

DRAWING IDENTIFICATION

SHEET ON WHICH 
DRAWING IS SHOWN

CALLOUT SYMBOL

DRAWING IDENTIFICATION

SECTION SYMBOL

SHEET WHERE 
DRAWING IS 
REFERENCED

SHEET WHERE 
DRAWING IS 
REFERENCED

E-101

MATCHLINE VIEW REFERENCEA1/E-101

DRAWING IDENTIFICATION

SHEET ON WHICH 
CONTINUATION OF VIEW 
IS SHOWN

ROOM NAME AND NUMBER DESIGNATION
ROOM NAME

101

SHEET KEYNOTE

SHEET NOTE

NORTH ARROW

1.

#

POWER SYMBOLS
NONFUSIBLE SWITCH

M MOTOR-STARTING SWITCH, WITHOUT OVERLOAD PROTECTION

COMBINATION MAGNETIC MOTOR STARTER AND DISCONNECT

MOTOR CONNECTION

MAGNETIC MOTOR STARTER

BRANCH-CIRCUIT PANELBOARD; RECESSED, SURFACE

DISTRIBUTION PANELBOARD

BRANCH CIRCUIT HOME RUN TO PANELBOARD; NUMBER 
OF ARROWS INDICATES NUMBER OF CIRCUITS, PANEL 
AND CIRCUIT AS SHOWN

NL01-2,4

UNGROUNDED CONDUCTORS (#12 AWG)

NEUTRAL #10 WITH DOT
#12 OTHERWISE

GROUND CONDUCTOR

CONDUCTORS NOT SHOWN WHERE ONLY #12 NEUTRAL 
AND UNDERGROUND CONDUCTORS ARE REQUIRED

ECM MOTOR CONTROLLER 
(BY MECHANICAL)

18"x18"x4" NEMA 1 CABINET

24V POWER SUPPLY 
(BY MECHANICAL)

ECM MOTOR CONTROLLER 
(BY MECHANICAL)

STEEL MOUNTING PLATE
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ABBREVIATIONS

(D) DEMOLISH
(E) EXISTING
(N) NEW

SCALE: E001 6" = 1'-0"

1 DETAIL - MECHANICAL CONTROL CABINET

NOTES:

1. PROVIDE UL-LISTED CABINET WITH DEVICES FURNISHED BY MECHANICAL.
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SCALE: ED101 1/8" = 1'-0"

1 ELECTRICAL FLOOR PLAN - DEMO

SCALE: NO SCALEED101

2 Photo_PANELBOARDS

SCALE: NO SCALEED101

3 Photo_EF-13 DISCONNECT

REMOVE THE CONDUIT SEAL ON THE BRANCH CIRCUIT 
CONDUIT BELOW THE EXISTING EF-13 DISCONNECT. PROVIDE 
NEW CONDUIT AS NECESSARY.

SHEET KEYNOTES #
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(E) L1C
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(E) L1B

(E) (E)

(N) GAS DETECTION PANEL1
2 2

(N) EF-13

L1B-53

(N)

(N) EF-15 

(N)

(N)

(E) 3/4"C, (N) 2 NO. 12, 1 NO. 12 GND
(IN SLAB)

L1B-50,52

(N) (E) 3/4"C, (N) 2 NO. 12, 1 NO. 12 GND
(IN SLAB)

(N) EF-12

L1B-34,36

L1B-51

(N) EF-14
(N)

TSA SCREENING

112

BAG HANDLING

114

BAG CLAIM

117

3 (N) MECHANICAL CONTROL 
CABINET

(N) 1/2"C, 2 NO. 12, 1 NO. 12 GND
(N) 1/2"C, CONTROL CIRCUITING
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J

(N) 1/2"C, CONTROL CIRCUITING

(N) 1/2"C, CONTROL CIRCUITING
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SCALE: E101 1/8" = 1'-0"

1 ELECTRICAL FLOOR PLAN - NEW

THE GAS DETECTION PANEL SHALL BE FURNISHED BY 
MECHANICAL AND INSTALLED BY ELECTRICAL. DISCONNECT 
AND RECONNECT THE ASSOCIATED BRANCH CIRCUITING AS 
NECESSARY.

THE EXISTING EF-12 AND EF-13 BRANCH CIRCUIT CONDUITS 
ARE PRESENTLY ROUTED UNDERGROUND TO THE WIREWAY 
BELOW PANEL H1. ROUTE THE NEW CIRCUITING THROUGH 
PANEL H1 AND THE ADJACENT WIREWAYS AND JUNCTION 
BOXES TO PANEL L1B. PROVIDE WARNING LABELS ON THE 
PANELS, WIREWAYS, AND JUNCTION BOXES AS REQUIRED BY 
NEC 312.8 (3).

PROVIDE MECHANICAL CONTROL CABINET MOUNTED TO 
EXISTING GAS DETECTION PANEL MOUNTING BOARD. EXTEND 
GAS DETECTION PANEL BRANCH CIRCUIT TO MECHANICAL 
CONTROL CABINET. SEE E001, DETAIL 1.

PROVIDE CIRCUITS PER MECHANICAL.

PROVIDE CONTROL CIRCUITING WITH CONDUIT AS REQUIRED 
FOR DDC CONTROLS AS DEFINED BY MECHANICAL.

SHEET KEYNOTES #
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9 OTHER = 0 VA 100% 0 VA

8 SPARE = 0 VA 100% 0 VA

7 NON-COINCIDENTAL = 0 VA 0% 0 VA

6 MISC. CONTINUOUS = 0 VA 125% 0 VA

5 MISC. NON-CONTINUOUS = 0 VA 100% 0 VA

4 LARGEST MOTOR = 0 VA 125% 0 VA TOTAL EST DEMAND: 0 A

3 MOTORS = 0 VA 100% 0 VA TOTAL CONN: 0 A 3. AFCI BREAKER.

2 RECEPTACLES = 0 VA 10K+50% 0 VA TOTAL EST DEMAND: 0 kVA 2. GFPE BREAKER (30mA).

1 LIGHTING = 0 VA 125% 0 VA TOTAL CONN LOAD: 0 kVA 1. GFCI BREAKER (5mA).

LOAD SUMMARY AND CODE
DEFINITIONS

CONNECTED
LOAD

NEC
ESTIMATED

DEMAND
PANEL TOTALS NOTES:

PERCENT: % % %

PHASE BALANCE: A-B A-C B-C

TOTAL AMPS: 0 A 0 A 0 A

TOTAL LOAD: 0 VA 0 VA 0 VA

PH A CONN PH B CONN PH C CONN

3; 9 EXHAUST FAN EF-15 (N) 20 A 1 53 0 -- 54 1 -- SPACE --

3; 9 EXHAUST FAN EF-14 (N) 20 A 1 51 0 0 52 -- -- -- --

-- SPACE -- 1 49 -- 0 50 2 15 A EXHAUST FAN EF-13 (N) 3; 9

-- SPACE -- 1 47 -- 0 48 -- -- -- --

-- UNIT HEATER HERE 20 A 1 45 0 0 46 2 30 A AK AIR OPS HEAT PUMP --

-- RECEPTACLES CORNER OFFICE SOUTH 20 A 1 43 0 0 44 1 20 A AK AIR OPS (RECP) --
-- RECEPTACLES CORNER OFFICE SOUTH 20 A 1 41 0 0 42 1 20 A AK AIR OPS (RECP) --

-- UNIT HEATER CORNER OFFICE SOUTH 20 A 1 39 0 0 40 1 20 A AK AIR OPS (RECP) --

-- UNIT HEATER CORNER OFFICE SOUTH 20 A 1 37 0 -- 38 1 -- SPACE --

-- SPARE 20 A 1 35 0 0 36 -- -- -- --

-- DATA SWITCH IN CEILING J-BOX 20 A 1 33 0 0 34 2 15 A EXHAUST FAN EF-12 (N) 3; 9

-- LOW VOLT TRANSFORMER PANEL R1B 20 A 1 31 0 0 32 1 20 A BOILER RM SPRINKLER TREE COMPRESSOR --

-- CONTROL TIME CLOCKS, EXTERIOR GFI 20 A 1 29 0 0 30 1 20 A SPARE --

-- BAGWELL OFFICE (RECP) 20 A 1 27 0 0 28 1 20 A SPARE --

-- BAGWELL OFFICE 20 A 1 25 0 0 26 -- -- -- --

-- DEPARTURE AREA PODIUMS 20 A 1 23 0 0 24 2 20 A EAST JETWAY LEAD- IN LIGHT --

-- GATE 6 STAIRWELL 20 A 1 21 0 0 22 1 20 A BAGWELL BOILER ROOM HEATER --

-- EAST UNIT HEATER 20 A 1 19 0 0 20 1 20 A JETWAY FLOOD LIGHTS --

-- WEST UNIT HEATER 20 A 1 17 0 0 18 1 20 A BR HOTWATER CIRC PUMP --

-- WEST WALL (RECP) 20 A 1 15 0 0 16 1 20 A CENTER COIL-UP DOOR --

-- MIDDLE UNIT HEATER 20 A 1 13 0 0 14 -- -- -- --

-- WEST JETWAY LEAD-IN LIGHTS 20 A 1 11 0 0 12 -- -- -- --

-- EAST WALL (RECP) 20 A 1 9 0 0 10 3 20 A CENTER, EAST, WEST GARAGE DOORS --

-- TUNNEL (LTG) 20 A 1 7 0 0 8 1 20 A WEST GARAGE DOOR --

-- -- -- -- 5 0 0 6 -- -- -- --

-- -- -- -- 3 0 0 4 -- -- -- --

-- WEST HALF (LTG) 20 A 3 1 0 0 2 3 20 A EAST HALF (LTG) --

L
O
A
D

CIRCUIT DESCRIPTION NOTES AMPS P CKT A B C A B C CKT P AMPS NOTES CIRCUIT DESCRIPTION

L
O
A
D

MAIN: -- CIRCUITS: 54 LOCATION: BAG HANDLING 114

BUS AMPS: 225 A MIN AIC RATING: 18,000 MOUNTING: SURFACE

VOLTAGE: 208Y/120V, 3PH, 4W SPECIFICATION TYPE: ENCLOSURE: NEMA 1

PANELBOARD (E) L1B

Mechanical Equipment Schedule

Mark Description Location HP Volts Phase Rating Conductor
Disconnect

Switch Starter-Size Remarks

EF-12 EXHAUST FAN BAGWELL 1 208 1 15/2 2 NO. 12, 1 NO. 12 GND 30A

EF-13 EXHAUST FAN BAGWELL 1 208 1 15/2 2 NO. 12, 1 NO. 12 GND 30A

EF-14 EXHAUST FAN BAGWELL 1/6 120 1 20/1 2 NO. 12, 1 NO. 12 GND Sm

EF-15 EXHAUST FAN BAGWELL 1/6 120 1 20/1 2 NO. 12, 1 NO. 12 GND Sm

** HANDLE TIES 

** 

** 

No. Date Item
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	00 8000 Supp GC SECTION 
	01 1000 - SUMMARY
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this section.

	1.2 SUMMARY
	A. Section Includes:
	1. Project information.
	2. Work covered by Contract Documents.
	3. Access to site.
	4. Coordination with occupants.
	5. Work restrictions.
	6. Specification and drawing conventions.
	7. Miscellaneous provisions.

	B. Related Requirements:
	1. Section 01 5000 "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.


	1.3 PROJECT INFORMATION
	A. Project Identification: JNU BAGWELL MECHANICAL REPAIRS.
	1. Project Location: Juneau International Airport, 1873 Shell Simmons Drive, Juneau, AK
	2. Owner's Representative: to be designated by Patricia Wahto, Airport Manager

	B. Engineer: RESPEC, 9109 Mendenhall Mall Rd. Ste. 4,Juneau, Alaska 99801 (907) 780-6060, Stephen Bishop, Stephen.Bishop@respec.com.

	1.4 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of project is defined by the Contract Documents and generally consists of the following:
	1. The Contractor will provide the construction services to furnish and install a replacement ventilation system in the Juneau International Airport Terminal Bagwell area.  The replacement ventilation system will include: mechanical ductwork, (4) exha...

	B. Type of Contract:
	1. Project will be constructed under a single prime contract.


	1.5 ACCESS TO SITE
	A. General: Contractor shall have limited use of Project site for construction operations as indicated on drawings by the contract limits and as indicated by requirements of this section.
	B. Use of Site: Limit use of Project site to areas indicated. Do not disturb portions of project site beyond areas in which the Work is indicated.
	1. Limits of the Site:  Limit use of the site for staging, storage, handling of debris and construction materials, deliveries, etc. to the areas indicated on the drawings.
	2. Parking: Contractor employees shall park in the secured employee lot.
	3. Driveways, Gates, and Building Entrances: Keep driveways, gates and entrances serving premises clear and available to Owner’s employees, Airport users, and emergency vehicles at all times. Do not use these areas for parking or storage of materials.
	a. Schedule deliveries to minimize use of driveways and entrances by construction operations.
	b. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.


	C. Security: Maintain airport security requirements (Section 01 5200) throughout the Work.

	1.6 COORDINATION WITH OCCUPANTS
	A. Full Owner Occupancy: Owner will occupy or utilize areas of the building and airport around the project site throughout the construction period. Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage. P...
	1. Maintain access to existing roadways, walkways and other adjacent occupied or used facilities. Do not close or obstruct walkways or other occupied or used facilities without written permission from Owner and approval of authorities having jurisdict...
	2. Notify Owner not less than 48 hours in advance of activities that will affect Owner's operations.


	1.7 WORK RESTRICTIONS
	A. Work Restrictions, General: Comply with restrictions on construction operations.
	1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.
	2. Work on site shall not commence until Owner has provided written approval of the Contractor’s Construction Security Plan.
	3. Work on site shall not commence until Owner has provided written approval of the Safety Plan Compliance Document in accordance with FAA AC 150/5370-2F.

	B. On-Site Work Hours:
	1. There are no limits to work hours within applicable noise ordinances of the City and Borough of Juneau.

	C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
	1. Notify Owner not less than two days in advance of proposed utility interruptions.
	2. Obtain Owner's written permission before proceeding with utility interruptions.

	D. No Smoking and Controlled Substances: Use of tobacco products and controlled substances on airport property is not permitted. Smoking is allowed in designated shelters curbside of the terminal.
	E. Employee Identification: Provide identification tags for Contractor personnel working in secure areas of Project site. Require such personnel to use identification tags at all times. See Section 01 5200, Security for additional requirements.
	F. Employee Screening: Comply with Owner's requirements for drug and background screening of Contractor personnel working in secure areas of project site.

	1.8 SPECIFICATION AND DRAWING CONVENTIONS
	A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:
	1. Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
	2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

	B. Division 01 Requirements: Requirements of Sections in Division 01 apply to the Work of all sections in the specifications.
	C. Drawing Coordination: Requirements for materials and products identified on drawings are described in detail in the specifications. One or more of the following are used on drawings to identify materials and products:
	1. Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
	2. Abbreviations: Materials and products are identified by abbreviations published as part of the U.S. National CAD Standard and scheduled on drawings.
	3. Keynoting: Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 2500 - SUBSTITUTION PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.
	B. Related Requirements:
	1. Section 01 6000 "Product Requirements" for requirements for submitting comparable product submittals for products by listed manufacturers.


	1.3 DEFINITIONS
	A. Substitutions: Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.
	2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not required in order to meet other project requirements but may offer advantage to Contractor or Owner.


	1.4 ACTION SUBMITTALS
	A. Substitution Requests: Submit requests in a format required by the Owner. Identify product, fabrication, or installation method to be replaced. Include Specification Section number and title and drawing numbers and titles.
	1. Substitution Request Form: Use form provided by the Owner.
	2. Documentation: Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication or installation cannot be provided, if applicable.
	b. Coordination information, including a list of changes or revisions needed to other parts of the Work and to construction performed by Owner and separate contractors that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitution with those of the Work specified. Include annotated copy of applicable specification section. Significant qualities may include attributes such as performance, weight, size, dura...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. Certificates and qualification data, where applicable or requested.
	g. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners.
	h. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	i. Research reports evidencing compliance with building code in effect for project.
	j. Detailed comparison of Contractor's construction schedule using proposed substitution with products specified for the Work, including effect on the overall contract time. If specified product or method of construction cannot be provided within the ...
	k. Cost information, including a proposal of change, if any, in the contract sum.
	l. Contractor's certification that proposed substitution complies with requirements in the Contract Documents except as indicated in substitution request, is compatible with related materials, and is appropriate for applications indicated.
	m. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. Owner's Action: If necessary, Owner will request additional information or documentation for evaluation within seven days of receipt of a request for substitution. Owner will notify Contractor of acceptance or rejection of proposed substitution wit...
	a. Forms of Acceptance: Construction Change Directive and Change Order in accordance with the General Conditions.
	b. Use product specified if Owner does not issue a decision on use of a proposed substitution within time allocated.



	1.5 QUALITY ASSURANCE
	A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with related products and materials. Engage a qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.6 PROCEDURES
	A. Coordination: Revise or adjust affected Work as necessary to integrate work of the approved substitutions.


	PART 2 -  PRODUCTS
	2.1 SUBSTITUTIONS
	A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for change, but not later than 15 days prior to time required for preparation and review of related submittals.
	1. Conditions: Owner will consider Contractor's request for substitution when the following conditions are satisfied. If the following conditions are not satisfied, Owner will return requests without action, except to record noncompliance with these r...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Substitution request is fully documented and properly submitted.
	c. Requested substitution will not adversely affect Contractor's construction schedule.
	d. Requested substitution has received necessary approvals of authorities having jurisdiction.
	e. Requested substitution is compatible with other portions of the Work.
	f. Requested substitution has been coordinated with other portions of the Work.
	g. Requested substitution provides specified warranty.
	h. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience: Submit requests for substitution not later than 15 days following the Notice to Proceed.


	PART 3 -  EXECUTION (Not Used)

	01 3100 - PROJECT MANAGEMENT & COORDINATION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General coordination procedures.
	2. Coordination drawings.
	3. RFIs.
	4. ASIs.
	5. Project meetings.


	1.3 DEFINITIONS
	A. RFI: Request for Information. Request from Owner or Contractor seeking information required by, or clarifications of the Contract Documents.

	1.4 INFORMATIONAL SUBMITTALS
	A. Key Personnel Names: Prior to the Pre-Construction conference, or within ten days of receipt of contract award (whichever occurs first), submit a list of key personnel assignments, including superintendent and other personnel in attendance at proje...
	1. Post copies of list in project meeting room, in temporary field office and in prominent location in built facility. Keep list current at all times.


	1.5 GENERAL COORDINATION PROCEDURES
	A. Coordination: Coordinate construction operations included in different sections of the specifications to ensure efficient and orderly installation of each part of the Work. Coordinate construction operations included in different sections that depe...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Prepare memoranda for distribution to Owner and each party involved, outlining special procedures required for coordination. Include required notices, reports, and list of attendees at meetings.
	C. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work. Such administrative activities include, but are not ...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.
	8. Startup and adjustment of systems.


	1.6 COORDINATION DRAWINGS
	A. Coordination Drawings, General: Prepare coordination drawings according to requirements in individual sections, and additionally where installation is not completely indicated on shop drawings, where limited space availability necessitates coordina...
	1. Content: Project-specific information, drawn accurately to a scale large enough to indicate and resolve conflicts. Do not base coordination drawings on standard printed data. Include the following information, as applicable:
	a. Use applicable drawings as a basis for preparation of coordination drawings. Prepare sections, elevations, and details as needed to describe relationship of various systems and components.
	b. Indicate functional and spatial relationships of components of architectural, structural, civil, mechanical, and electrical systems.
	c. Indicate space requirements for routine maintenance and for anticipated replacement of components during the life of the installation.
	d. Show location and size of access doors for concealed dampers, valves, and other controls.
	e. Indicate required installation sequences.
	f. Indicate dimensions shown on drawings. Specifically note dimensions that appear to be in conflict with submitted equipment and minimum clearance requirements. Provide alternative sketches to Owner indicating proposed resolution of such conflicts. M...


	B. Coordination Drawing Organization: Organize coordination drawings as follows:
	1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of visible ceiling-mounted devices relative to acoustical ceiling grid. ...
	2. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical equipment.
	3. Structural Penetrations: Indicate penetrations and openings required for all disciplines.
	4. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door floor closers, slab depressions for floor finishes, curbs and housekeep...
	5. Mechanical and Plumbing Work: Show the following:
	a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including insulation, bracing, flanges, and support systems.
	b. Dimensions of major components, such as dampers, valves, diffusers, access doors, cleanouts and electrical distribution equipment.
	c. Fire-rated enclosures around ductwork.

	6. Electrical Work: Show the following:
	a. Runs of vertical and horizontal conduit 1-1/4 inches in diameter and larger.
	b. Light fixture, exit and emergency lights, smoke detector, and other fire-alarm locations.
	c. Panel board, switch board, switchgear, transformer, busway, generator, and motor-control center locations.
	d. Location of pull boxes and junction boxes, dimensioned from column center lines.

	7. Fire-Protection System: Show the following:
	a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler heads.

	8. Review: Owner will review coordination drawings to confirm that in general the Work is being coordinated, but not for the details of the coordination, which are Contractor's responsibility.
	9. Owner will furnish Contractor one set of digital data files of drawings for use in preparing coordination digital data files.
	a. Architect/Engineer makes no representations as to the accuracy or completeness of digital data files as they relate to drawings.



	1.7 REQUEST FOR INFORMATION (RFI)
	A. General: Immediately on discovery of the need for additional information, clarification, or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified by the Owner.
	1. Owner will return without response those RFIs submitted to Architect/Engineer by other entities controlled by Contractor.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's Work or work of subcontractors.

	B. Content of the RFI: Include a detailed, legible description of item needing information or interpretation including the specification section, drawing number and detail references, and field dimensions and conditions, as appropriate. Provide Contra...
	C. Owner's Action: Owner and Architect/Engineer (as needed) will review each RFI, determine action required, and respond. Allow seven working days for Owner's response for each RFI.
	1. Owner's action may include a request for additional information, in which case the time for response will date from time of receipt by Owner of additional information.
	2. Action on RFIs that may result in a change to the contract time or the contract sum may be eligible for Contractor to submit a cost/time proposal.

	D. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number and submit to Owner periodically or as requested by Owner.
	E. On receipt of Owner's action, update the RFI log and immediately distribute the RFI response to affected parties. Review response and notify Owner within seven days if Contractor disagrees with response.

	1.8 ARCHITECT’S SUPPLEMENTAL INFORMATION (ASI)
	A. General: Immediately on discovery of the need to provide additional information, clarification, or interpretation of the Contract Documents, Architect shall prepare and submit an ASI to the Contractor in the form specified by the Owner.
	1. Contractor shall coordinate and integrate ASIs promptly so as to avoid delays in the Work.
	2. If the Contractor believes that the ASI may result in a change to the contract time or the contract sum, it must immediately indicate so to the Owner. Owner will evaluate, and may request that the Contractor submit a cost/time proposal.


	1.9 PROJECT MEETINGS
	A. General: Attend and participate in project meetings at project site unless otherwise indicated.
	1. Attendees: Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.
	2. Agenda: Owner will prepare and distribute the meeting agenda. Contractor may request agenda items to the Owner.
	3. Minutes: Owner record significant discussions and agreements achieved. Distribute the meeting minutes to everyone concerned within three days of receipt the meeting minutes.

	B. Preconstruction Conference: Owner will schedule and conduct a preconstruction conference before starting construction, at a time convenient to Owner and Contractor, but no later than 15 days after execution of the Agreement.
	1. Attendees: Authorized representatives of Owner, Architect and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference. Participants at the conference shall be fa...
	2. Agenda: Discuss items of significance that could affect progress, including the following:
	a. Security and safety, including first aid.
	b. Responsibilities and personnel assignments.
	c. Tentative construction schedule including critical work sequencing and long lead items.
	d. Designation of key personnel and their duties, and lines of communication.
	e. Procedures for processing field decisions and Change Orders.
	f. Procedures for RFIs and ASIs.
	g. Procedures for testing and inspecting.
	h. Procedures for processing Applications for Payment.
	i. Submittal procedures.
	j. Preparation of Record Documents.
	k. Use of the premises including office, work areas, and storage areas.
	l. Work restrictions and working hours.
	m. Owner's occupancy requirements.
	n. Responsibility for temporary facilities and controls, including moisture control.
	o. Procedures for disruptions and shutdowns.
	p. Construction waste management and recycling.
	q. Parking availability.
	r. Equipment deliveries and priorities.
	s. Progress cleaning.

	3. Minutes: Owner will record and distribute meeting minutes.

	C. Preinstallation Conferences: Conduct a preinstallation conference at project site before each construction activity when required by other sections and when required for coordination with other construction.
	1. Attendees: Owner, Architect/Engineer, Installer and representatives of manufacturers and fabricators involved in or affected by the installation and its coordination or integration with other materials and installations that have preceded or will f...
	2. Agenda: Review progress of other construction activities and preparations for the particular activity under consideration, including requirements for the following:
	a. Contract Documents.
	b. Related RFIs and ASIs.
	c. Related Change Orders.
	d. Deliveries.
	e. Submittals.
	f. Review of mockups.
	g. Possible conflicts.
	h. Time schedules.
	i. Weather limitations.
	j. Manufacturer's written instructions including warranty requirements.
	k. Compatibility of materials and components.
	l. Acceptability of substrates.
	m. Temporary facilities and controls.
	n. Space and access limitations.
	o. Regulations of authorities having jurisdiction.
	p. Testing and inspecting requirements.
	q. Installation procedures.
	r. Coordination with other work.
	s. Required performance results.
	t. Protection of adjacent work.
	u. Protection of construction and personnel.

	3. Record significant conference discussions, agreements, and disagreements, including required corrective measures and actions.
	4. Reporting: Distribute minutes of the meeting to parties in attendance and/or requiring information.
	5. Do not proceed with installation if the conference cannot be successfully concluded. Initiate whatever actions are necessary to resolve impediments to performance of the Work and reconvene the conference at earliest feasible date.

	D. Project Closeout Conference: Schedule and conduct a project closeout conference, at a time convenient to Owner and Architect, but no later than seven days prior to the scheduled date of Substantial Completion.
	1. Conduct the conference to review requirements and responsibilities related to Project closeout.
	2. Attendees: Authorized representatives of Owner, Architect/Engineer and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the meeting. Participants at the meeting shall be...
	3. Agenda: Discuss items of significance that could affect Project closeout, including the following:
	a. Preparation of Record Documents.
	b. Procedures required prior to inspections leading up to Substantial Completion and final inspection for acceptance.
	c. Submittal of written warranties.
	d. Requirements for preparing operations and maintenance data.
	e. Requirements for delivery of material samples, attic stock, and spare parts.
	f. Requirements for demonstration and training.
	g. Preparation of Contractor's punch list.
	h. Procedures for processing Applications for final payment.
	i. Responsibility for removing temporary facilities and controls.

	4. Minutes: Owner will record and distribute meeting minutes.

	E. Progress Meetings: Owner will conduct progress meetings at regular intervals.
	1. Attendees: In addition to representatives of Owner, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be represented at these ...
	2. Agenda: Review and correct/approve minutes of previous progress meeting. Review other items of significance that could affect progress.
	a. Contractor's Construction Schedule: Review progress since the last meeting. Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule. Determine how construction behind sche...
	1) Review schedule for activities expected to be accomplished during the coming two week period.

	b. Review present and future needs of each entity present, including the following:
	1) Coordination and interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access and site use.
	7) Progress cleaning.
	8) Quality and work standards.
	9) Status of correction of deficient items.
	10) Field observations.
	11) Status of RFIs/ASIs
	12) Status of Proposal Requests.
	13) Status of Change Orders.
	14) Pending claims and disputes.


	3. Minutes: Owner will record and distribute the meeting minutes to each party present and to parties requiring information.
	a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized. Issue revised schedule concurrently with the report of each meeting.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 3200 - CONSTRUCTION PROGRESS DOCUMENTATION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Start-up construction schedule.
	2. Contractor's construction schedule.
	3. Construction reports.

	B. Related Sections:
	1. General Conditions and Supplementary General Conditions of the Contract.
	2. Division 1 and technical specification sections, as applicable.


	1.3 DEFINITIONS
	A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project.  Activities included in a construction schedule consume time and resources.
	1. Critical Activity:  An activity on the critical path that must start and finish on the planned early start and finish times.
	2. Predecessor Activity:  An activity that precedes another activity in the network.
	3. Successor Activity:  An activity that follows another activity in the network.

	B. CPM:  Critical path method, which is a method of planning and scheduling a construction project where activities are arranged based on activity relationships.  Network calculations determine when activities can be performed and the critical path of...
	C. Critical Path:  The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall project duration and contains no float.
	D. Event:  The starting or ending point of an activity.
	E. Float:  The measure of leeway in starting and completing an activity.
	1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly owned, expiring project resource available to both parties as needed to meet schedule milestones and Contract completion date.
	2. Free float is the amount of time an activity can be delayed without adversely affecting the early start of the successor activity.
	3. Total float is the measure of leeway in starting or completing an activity without adversely affecting the planned project completion date.

	F. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an activity as scheduled.

	1.4 INFORMATIONAL SUBMITTALS
	A. Format for Submittals:  Submit schedules in electronic format using Microsoft Project or other software approved by the Owner.
	B. Start-up construction schedule.
	1. Approval of cost-loaded start-up construction schedule will not constitute approval of schedule of values for cost-loaded activities.

	C. Start-up Network Diagram:  Of size required to display entire network for entire construction period.  Show logic ties for activities.
	D. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule for entire construction period.
	E. Construction Reports:  Submit at monthly intervals using Microsoft Word for narrative and Microsoft Project for schedules, or other format approved by the Owner.
	F. Special Reports:  Submit at time of unusual event in format approved by the Owner.

	1.5 COORDINATION
	A. Coordinate Contractor's construction schedule with the schedule of values, subcontracts, submittal schedule, progress reports, payment requests, and other schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from entities involved; monitor and maintain commitments throughout the Work.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.



	PART 2 -  PRODUCTS
	2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Time Frame:  Extend schedule from Notice to Proceed to the date of final completion.
	B. Activities:  Treat each phase or separate area as a separate numbered activity for each principal element of the Work.  Comply with the following:
	1. Activity Duration:  Define activities so no activity is longer than 20 days, unless specifically allowed by Owner.
	2. Procurement Activities:  Include procurement process activities for long lead items and major items, requiring a cycle of more than 30 days, as separate activities in schedule.  Procurement cycle activities include, but are not limited to shop draw...
	3. Submittal Review Time:  Include review and resubmittal times.
	4. Startup and Testing Time:  Include not less than 5 days for startup and testing.
	5. Substantial Completion:  Indicate completion in at least 5 days in advance of date established for Substantial Completion, and allow time for Owner’s administrative procedures necessary for certification of Substantial Completion.
	6. Punch List and Final Completion:  Include not more than 30 days for punch list and final completion (combined).

	C. Milestones:  Include milestones indicated in the contract documents in schedule, including, but not limited to, the Notice to Proceed, Substantial Completions, and Final Completion.
	D. Upcoming Work Summary:  Prepare a weekly summary report, indicating activities scheduled to occur for at least 2 weeks ahead of Work. Summarize the following issues:
	1. Unresolved issues.
	2. Unanswered RFIs.
	3. Rejected or unreturned submittals.
	4. Notations on returned submittals.

	E. Recovery Schedule:  When periodic update indicates the Work is 5 or more calendar days behind the current approved schedule, submit a separate recovery schedule indicating means by which Contractor intends to regain compliance with the schedule.  I...

	2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)
	A. Gantt-Chart Schedule:  Submit a preliminary Gantt-Chart Schedule at the Preconstruction conference, and a subsequent comprehensive, fully developed, horizontal Gantt-chart-type, Contractor's construction schedule within 7 days of the Notice to Proc...

	2.3 REPORTS
	A. Monthly Construction Reports:  Prepare a monthly construction report recording the following information concerning events at project site:
	1. List of subcontractors at project site.
	2. Approximate count of personnel at project site, recorded daily.
	3. Equipment at project site.
	4. Material deliveries.
	5. Accidents and emergency procedures initiated.
	6. Meetings and significant decisions.
	7. Unusual events such as stoppages, delays, shortages, and losses.
	8. Orders and requests of authorities having jurisdiction.
	9. Request for Proposals accepted and implemented.
	10. Construction Change Directives received and implemented.
	11. Services connected and disconnected.
	12. Equipment or system tests and startups.



	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
	A. Contractor's Construction Schedule Updating:  At monthly intervals in conjunction with Request for Payment, or at other times as requested by the Owner, update schedule to reflect actual construction progress and activities.
	1. Revise schedule immediately after each progress meeting or other activity where revisions have been recognized or made.
	2. Include a report with updated schedule that indicates every change, including, but not limited to, changes in logic, durations, actual starts and finishes, and activity durations.
	3. As the Work progresses, indicate final completion percentage for each activity.

	B. Distribution:  Distribute copies of approved schedule to Architect/Engineer, Owner, sub-contractors, and other parties identified by Contractor with schedule responsibility.
	1. Post copies in Project meeting room.
	2. When revisions are made, distribute updated schedules to the same parties and post in the same locations.  Delete parties from distribution when they have completed their assigned portion of the Work and are no longer involved in performance of con...




	01 3250 - SCHEDULE OF VALUES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this section.

	1.2 PREPARATION OF SCHEDULE OF VALUES
	A. The Schedule of Values shall be developed in close association with the Construction Schedule activities and logic.
	1.3 CHANGES TO THE SCHEDULE OF VALUES
	1. The Contractor and Owner may agree to make adjustments to the original Schedule of Values because of inequities discovered in the original detailed Schedule of Values or because of additional Work added to the contract via Change Order.
	2. The Schedule of Values shall be updated with each request for Payment.

	PART 2 - PRODUCTS (Not Used)
	PART 3 - EXECUTION (Not Used)



	01 3300 - SUBMITTAL PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 specification sections, apply to this Section.
	B. Submittal requirements may be included in technical specification sections.

	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting shop drawings, product data, samples, and other submittals.

	1.3 DEFINITIONS
	A. Action Submittals: Written and graphic information and physical samples that require Architect/Engineer's responsive action. Action submittals are those submittals indicated in individual specification sections as "action submittals."
	B. Informational Submittals: Written and graphic information and physical samples that do not require Architect/Engineer's responsive action. Submittals may be rejected for not complying with requirements. Informational submittals are those submittals...
	C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used for representing documents in a device-independent and display resolution-independent fixed-layout document format.

	1.4 ACTION SUBMITTALS
	A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule. Include time required for review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include a...
	1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's construction schedule.
	2. Initial Submittal: Submit concurrently with startup construction schedule. Include submittals required during the first 60 days of construction. List those submittals required to maintain orderly progress of the Work and those required early becaus...
	3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's construction schedule.
	4. Submit revised submittal schedule to reflect submittal status and timing.


	1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Digital Data Files: Owner will furnish Contractor one set of digital data drawing files of the Contract Drawings for use in preparing shop drawings.
	1. Architect/Engineer makes no representations as to the accuracy or completeness of digital data drawing files as they relate to the Contract Drawings.

	B. Coordination: Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each specification section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same specification section as separate packages under separate transmittals.
	4. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Owner reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time for review shall commence on Architect's receipt of submittal. No extension of the Contract Time will be authorized because of failure to transmit s...
	1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if coordination with subsequent submittals is required. Architect will advise Contractor when a submittal being processed must be delayed for coordination.
	2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review: Allow 15 days for review of each resubmittal.

	D. Electronic Submittals: Identify and incorporate the following information in each electronic submittal file:
	1. Assemble complete submittal package into a single indexed file incorporating submittal requirements of a single Specification Section and transmittal form with links enabling navigation to each item.
	2. Name file with submittal number or other unique identifier, including revision identifier.
	3. Provide means for insertion to permanently record Contractor's review and approval markings and action taken by Architect/Engineer.
	4. Transmittal Form for Electronic Submittals: Use form acceptable to Owner, containing the following information:
	a. Project name.
	b. Date of submission.
	c. Name of Contractor.
	d. Names of subcontractor, manufacturer, and supplier.
	e. Submittal purpose and description.
	f. Specification section number and title.
	g. Drawing number and detail references, as appropriate.
	h. Location(s) where product is to be installed, as appropriate.
	i. Related physical samples submitted directly.
	j. Indication of full or partial submittal.
	k. Transmittal number.
	l. Other necessary identification.


	E. Options: Identify options requiring selection by Owner.
	F. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect/Engineer on previous submittals, and deviat...
	G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect/Engineer's action stamp.

	H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities. Show distribution on transmi...
	I. Use for Construction: Retain complete copies of submittals on project site. Use only final action submittals that are marked with approval notation from Architect/Engineer's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual specification sections. Types of submittals are indicated in individual specification sections.
	1. Submit electronic submittals via email as PDF electronic files.
	a. Owner will return annotated file. Annotate and retain one copy of file as an electronic project record document file.


	B. Product Data: Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as shop drawings, not as product data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's product specifications.
	b. Color charts.
	c. Statement of compliance with specified referenced standards.
	d. Testing by recognized testing agency, with labels and seals noted.
	e. Notation of coordination requirements.
	f. Availability and delivery time information.

	4. Submit Product Data before or concurrent with samples.

	C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data, unless submittal based on Architect/Engineer's digital data drawing files...
	1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.

	2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit shop drawings on sheets at least 8.5x11.
	3. Submit shop drawings in PDF electronic file.

	D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification: Attach label on unexposed side of samples that includes the following:
	a. Generic description of sample.
	b. Product name and name of manufacturer.
	c. Number and title of applicable specification section.
	d. Specification paragraph number and generic name of each item.


	E. Application for Payment and Schedule of Values: Comply with requirements specified in the General Conditions and other Division 1 sections.
	F. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in Section 01 7700 "Closeout Procedures."


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals: Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before submitting ...
	B. Project Closeout and Maintenance Material Submittals: See requirements in Section 01770 "Closeout Procedures."
	C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include project name and location, submittal number, specification section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submitt...

	3.2 OWNER’S ACTION
	A. Action Submittals: Owner will review each submittal, make marks to indicate corrections or revisions required, and return it. Owner may forward submittal to Architect/Engineer who will stamp each submittal with an action stamp and will mark stamp a...
	B. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	C. Submittals not required by the Contract Documents may be returned by the Owner without action.



	01 4000 - QUALITY REQUIREMENTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 specification sections, apply to this section.
	B. Divisions 2 through 41 for specific test and inspection requirements.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the contract document requirements.
	1. Specific quality-assurance and -control requirements for individual construction activities are specified in the sections that specify those activities.  Requirements in those sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the contract document requirements.
	3. Requirements for Contractor to provide quality-assurance and -control services required by Owner or authorities having jurisdiction are not limited by provisions of this section.


	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	C. Preconstruction Testing:  Tests and inspections performed specifically for the Project before products and materials are incorporated into the Work to verify performance or compliance with specified criteria.
	D. Product Testing:  Tests and inspections that are performed by a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specified requirements.
	E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, mill, factory, or shop.
	F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee or subcontractor to perform a particular construction operation, including installation, erection, application, and similar operations.
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade or tra...

	I. Experienced:  When used with an entity or individual, "experienced" means having successfully completed a minimum of five previous projects similar in nature, size, and extent to this project; being familiar with special requirements indicated; and...

	1.4 CONFLICTING REQUIREMENTS
	A. Referenced Standards:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer conflicting ...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...

	1.5 INFORMATIONAL SUBMITTALS
	A. Contractor's Quality-Control Plan:  For quality-assurance and quality-control activities and responsibilities.
	B. Contractor's Quality-Control Manager Qualifications:  For supervisory personnel.
	C. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, submit copy of written statement of responsibility sent to authorities having jurisdiction before starting work on the applicable systems or components.
	D. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications acceptable to the Owner.

	1.6 CONTRACTOR'S QUALITY-CONTROL PLAN
	A. Quality-Control Plan, General: The Contractor shall establish, provide, and maintain an effective Quality Control Program that details the methods and procedures that will be taken to assure that all materials and completed construction required by...
	B. Submit quality-control plan in a form acceptable to the Owner within 10 days of Notice to Proceed, and not less than five days prior to preconstruction conference. Identify personnel, procedures, controls, instructions, tests, records, and forms to...
	C. In accordance with FAA General Provisions, paving projects over $500,000 in value shall have a Quality Control (QC)/Quality Assurance (QA) workshop with the Engineer, Contractor, subcontractors, testing laboratories, and Owner’s representative at s...
	D. Quality-Control Program Administrator: The Contractor shall appoint a Quality Control Program Administrator who shall have a minimum of five (5) years of experience in airport construction and shall have had prior quality control experience on a pr...
	E. Quality-Control Technicians: A sufficient number of quality control technicians necessary to adequately implement the Quality Control Program shall be provided. These personnel shall be registered engineers, registered architects, engineering/const...
	F. Testing and Inspection:  Include in quality-control plan a comprehensive schedule of Work requiring testing or inspection, including the following:
	1. Contractor-performed tests and inspections including subcontractor-performed tests and inspections.  Include required tests and inspections and Contractor-elected tests and inspections.
	2. Special inspections required by authorities having jurisdiction and as indicated by the Owner.
	3. Owner-performed tests and inspections indicated in the contract documents.

	G. Continuous Inspection of Work quality: Describe process for continuous inspection during construction to identify and correct deficiencies in work quality in addition to testing and inspection specified. Indicate types of corrective actions to be r...
	H. Monitoring and Documentation: Maintain testing and inspection reports including log of approved and rejected results. Include work Owner has indicated as nonconforming or defective. Indicate corrective actions taken to bring nonconforming work into...

	1.7 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other Sections in a format acceptable to the Owner.  Include the following:
	1. Date of issue.
	2. Name, email address, and telephone number of testing agency and/or persons making tests and inspections.
	3. Dates and locations of samples and tests or inspections.
	4. Description of the Work and test and inspection method.
	5. Identification of product and specification section.
	6. Complete test or inspection data, results, and interpretation thereof.
	7. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	8. Name and signature of laboratory inspector.
	9. Recommendations on retesting and re-inspecting.

	B. Manufacturer's Technical Representative's Field Reports: Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other sections in a format acceptable to the Owner.  Include the following:
	1. Name, address, email, and telephone number of technical representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual specification sections.

	C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections in a format acceptable to the Owner.  Include...
	1. Name, address, email, and telephone number of factory-authorized service representative making report.
	2. Statement that equipment complies with requirements.
	3. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	4. Statement whether conditions, products, and installation will affect warranty.
	5. Other required items indicated in individual specification sections.

	D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.8 QUALITY ASSURANCE
	A. General: Qualifications paragraphs in this article establish the minimum qualification levels required; individual specification sections specify additional requirements.
	B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those indicated for this Project for at least five years and with a record of successful in-service performance, as well as sufficient production capaci...
	C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this Project for at least five years and with a record of successful in-service performance, as well as sufficient production capacity to produce req...
	D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project for at least five years and whose work has resulted in construction wi...
	E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in jurisdiction where project is located and who possesses at least five years’ experience in providing engineering services of the kind indicated.  ...
	F. Specialists:  Certain Specification Sections require that specific construction activities shall be performed by entities who are recognized experts in those operations. Specialists shall satisfy qualification requirements indicated and shall be en...
	G. Manufacturer's Technical Representative and Factory-Authorized Service Representative Qualifications: An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's pro...

	1.9 QUALITY CONTROL
	A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency or inspector to perform these services.
	1. Owner will furnish Contractor with names, addresses, email, and telephone numbers of testing agencies or inspectors engaged and a description of types of testing and inspecting they are engaged to perform.
	2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the contract documents, or that the Contractor requested to proceed on a partial basis to accommodate construction sequencing will...

	B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Perform additional quality-control activities required to verify that the Work complies with requirements, whether specified or not.
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.
	2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to perform these quality-control services.
	3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or inspecting will be performed.
	4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report of each quality-control service.
	5. Testing and inspecting requested by Contractor and not required by the contract documents are Contractor's responsibility.

	C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections, and submittal written reports.
	D. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical representative to observe and inspect the Work. Manufacturer's technical representative's services include participation in preinstallation conferences, examinati...
	E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with th...

	1.10 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Owner will engage a qualified special inspector to conduct special tests and inspections required by authorities having jurisdiction as the responsibility of Owner, as described in the contract documents, and as foll...
	1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and reviewing the completeness and adequacy of those procedures to perform the Work.
	2. Notifying Owner and Contractor promptly of irregularities and deficiencies observed in the Work during performance of its services.
	3. Submitting a written report of each test, inspection, and similar quality-control service to Owner with copy to Contractor and to authorities having jurisdiction, when applicable.
	4. Submitting a final report of special tests and inspections at Substantial Completion that includes a list of unresolved deficiencies.
	5. Interpreting tests and inspections and stating in each report whether tested and inspected work complies with or deviates from the contract documents.
	6. Retesting and reinspecting corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 FREQUENCY
	A. Contractor shall implement the Quality Control Program throughout the Work. Inspections shall be performed daily to ensure continuing compliance with contract requirements until completion of the particular feature of work.
	B. During field operations, quality control test results and periodic inspections shall be used to ensure the quality of all materials and work quality. All equipment used in placing, finishing, assembling, and compacting shall be inspected to ensure ...

	3.2 TEST AND INSPECTION LOG
	A. Prepare a record of tests and daily inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Owner.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and inspection log for Owner's reference during normal working hours.

	3.3 DOCUMENTATION
	A. Daily Inspection Reports. Each of the Contractor’s quality control technicians shall maintain a daily log of all inspections performed for both Contractor and subcontractor operations. These technician’s daily reports shall provide factual evidence...
	1. Technical specification item number and description
	2. Compliance with approved submittals
	3. Proper storage of materials and equipment
	4. Proper operation of all equipment
	5. Adherence to plans and technical specifications
	6. Review of quality control tests
	7. Safety inspection.

	The daily inspection reports shall identify inspections conducted, results of inspections, location and nature of defects found, causes for rejection, and remedial or corrective actions taken or proposed. The daily inspection reports shall be signed b...

	3.4 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes in accordance with the contract document requirements for cutting and patching.
	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	01 5000 - TEMPORARY FACILITIES AND  CONTROLS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings, specifications, and general provisions of the contract, including General and Supplementary Conditions and other Division 01 Specification Sections apply to this section.

	1.2 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Requirements:
	1. Section 01 1000 “Summary”
	2. Section 01 5200 “Security”


	1.3 USE CHARGES
	A. General: The installation and removal of, and all costs associated with, temporary facilities shall be included in the contract sum unless otherwise indicated. Allow other entities to use temporary services and facilities without cost, including, b...
	B. Electrical Power: Electrical power from Owner's existing system is available for Contractor’s use for necessary construction operations only. Provide connections as required for construction operations and in compliance with the authorities having ...
	C. Toilets: Contractor may utilize Owner’s  toilet room for construction personnel, provided that personnel utilize these facilities in a clean and respectful manner.  Owner may withdraw use of toilets by Contractor and/or require that Contractor prov...

	1.4 PROJECT CONDITIONS
	A. Temporary Use of Permanent Facilities & Systems: Installer of each permanent facility & system is to assume responsibility for operation, maintenance, and protection of each permanent service during its use prior to Owner's acceptance, regardless o...


	PART 2 -  PRODUCTS
	2.1 TEMPORARY FACILITIES
	A. Parking: Use designated parking areas for construction personnel.


	PART 3 -  EXECUTION
	3.1 GENERAL
	A. Obtain written approval of temporary facility locations by the Owner and locate to result in minimum interference with Owner’s operations. Relocate and modify facilities as required by progress of the Work.
	B. Promptly remove facilities when they are no longer needed.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General: Install temporary connections to existing services.
	1. Arrange with Owner and existing users for time when service can be interrupted, if necessary, to make connections for temporary services.
	2. At Substantial Completion, remove or restore all temporary facilities to condition existing before initial use.
	3. Connect temporary services in accordance with applicable code and utility company regulations.
	4. Maintain conservation practices to shut off lighting when work is not underway


	3.3 SUPPORT FACILITIES
	A. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste from construction operations. Comply with requirements of authorities having jurisdiction. Comply with Airport safety requirements regarding Foreign Ob...

	3.4 SECURITY AND PROTECTION of EXISTING FACILITIES DURING INSTALLATION
	A. Protection of Existing Facilities: Protect existing finishes, equipment, structures, utilities, and other improvements during the entire construction period.  Promptly repair damage to existing facilities to the satisfaction of the Owner.
	B. Security Enclosure: If deemed necessary by the Owner, Contractor shall install temporary enclosures and/or temporary barricades around interior work areas to prevent unauthorized entrance, injury to occupants, vandalism, theft, or violations of sec...
	C. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types needed to protect against reasonably predictable and controllable fire losses. Comply with NFPA 241; manage fire-prevention program.
	1. Prohibit smoking in the facility.


	3.5 OPERATION, TERMINATION, AND REMOVAL
	A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit availability of temporary facilities to essential and intended uses.
	B. Termination and Removal: Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion. Complete or, if necessary, restore permanent ...
	1. At Substantial Completion, repair, renovate, and clean permanent facilities used during construction period.




	01 5200 - SECURITY AND SAFETY
	PART 1 - GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this section.


	1.2 SECURITY PROGRAM AT JUNEAU INTERNATIONAL AIRPORT
	1.3 ACCESS CONTROL
	A. The Contractor shall:
	B. Owner shall control entrance of persons and vehicles related to Owner’s operations.
	C. When GA badges are required, Contractor shall apply for clearance with Juneau International Airport Badging Office.  Requirements for each employee include completing an Identification Badge/Media Application, photo proof of identity, either proof ...
	A. All access points into the project area must be kept secure. The Contractor shall notify the Owner at least 72 hours before the following conditions:
	1. When construction is to begin.
	2. When Work is complete.
	1.7          SAFETY PLAN
	B. Contractor’s overall project safety plan shall be reviewed and updated at Progress Meetings and at other times as required by the Owner’s Representative.

	01 6000 - PRODUCT REQUIREMENTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 specification sections apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.
	B. Related Requirements:
	1. Section 01 2500 "Substitution Procedures" for requests for substitutions.


	1.3 DEFINITIONS
	A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock. The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products: Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature that is current as of date of the Contract Documents.
	2. New Products: Items that have not previously been incorporated into another project or facility. Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product: Product that is demonstrated and approved through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that eq...

	B. Basis-of-Design Product Specification: A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation, to establish the significant qua...

	1.4 ACTION SUBMITTALS
	A. Comparable Product Requests: Submit request for consideration of each comparable product. Identify product or fabrication or installation method to be replaced.
	1. Include data to indicate compliance with the contract documents requirements.
	2. Owner's Action: If necessary, Owner will request additional information or documentation for evaluation within one week of receipt of a comparable product request. Owner will notify Contractor of approval or rejection of proposed comparable product...
	a. Use form of Approval: As specified in Section 01 330 "Submittal Procedures."
	b. Use product specified if Owner does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 01 330 "Submittal Procedures." Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use on project, select product compatible with products previously selected, even if previously selected products were also options.

	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism. Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize storage at project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration or theft.
	3. Deliver products to project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.
	7. Provide a secure location and enclosure at project site for storage of materials and equipment. Coordinate location with Owner.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other sections shall be in addition to, and run concurrent with, other warranties required by the contract documents. Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations ...
	1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty: Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties: Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form: Modified to include Project-specific information and properly executed.
	2. Specified Form: When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.
	3. See other Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time: Comply with requirements in Section 01 7700 "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements: Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete roofing system installation and indicated use and effect.
	2. Standard Products: If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Owner will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Products:
	a. Restricted List: Where specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be cons...

	2. Manufacturers:
	a. Restricted List: Where specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will not be consid...



	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration: Owner will consider Contractor's request for comparable product when the following conditions are satisfied. If the following conditions are not satisfied, Owner may return requests without action, except to record non...
	1. Evidence that the proposed product does not require revisions to the contract documents, is consistent with the contract documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications. Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements i...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	01 7113 - MOBILIZATION
	01 7300 - EXECUTION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 specification sections apply to this section.

	1.2 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Construction layout.
	2. Installation of the Work.

	B. Related Requirements:
	1. Section 01 1000 "Summary" for limits on use of Project site.
	2. Section 01 3300 "Submittal Procedures" for submitting surveys.
	3. Section 01 7700 "Closeout Procedures" for submitting final documents, recording of Owner-accepted deviations during construction, and final cleaning.


	1.3 DEFINITIONS
	A. Cutting: Removal of in-place construction necessary to permit installation or performance of other work.
	B. Patching: Fitting and repair work required to restore construction to original conditions after installation of other work.

	1.4 QUALITY ASSURANCE
	A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of construction elements.
	1. Structural Elements: When cutting and patching structural elements, notify Owner of locations and details of cutting and await directions from Owner before proceeding. Shore, brace, and support structural elements during cutting and patching. Do no...
	2. Operational Elements: Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or in increased maintenance or decreased operational life or safety.
	3. Other Construction Elements: Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased mai...
	4. Visual Elements: Do not cut and patch construction in a manner that results in visual evidence of cutting and patching. Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qualit...
	5. Contractor to furnish all materials as may be necessary to repair and restore exposed / finished surfaces that are affected by the project.

	B. Cutting and Patching Conference: Before proceeding, meet at project site with parties involved in cutting and patching, including mechanical and electrical trades. Review areas of potential interference and conflict. Coordinate procedures and resol...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. In-Place Materials: Use materials for patching identical to in-place materials. For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to Owner for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION AND LAYOUT
	A. Examination and Acceptance of Conditions: Before proceeding with each component of the Work, examine substrates, areas, and conditions, with installer or applicator present where indicated, for compliance with requirements for installation toleranc...
	1. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	2. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.

	B. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the Work indicates acceptance of surfaces and conditions.

	3.2 PREPARATION
	A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck measurements before installing each product. Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction by...
	B. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on drawings.
	C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of Contractor, submit a request for information to the Owne...
	D. Surface and Substrate Preparation: Comply with manufacturer's written recommendations for preparation of substrates to receive subsequent work.

	3.3 INSTALLATION
	A. General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results. Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on site and placement in permanent locations.
	F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.
	G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed. Check shop drawings of other work to confirm that adequate provisions are made for locating and installing products to...
	H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work. Where size and type of attachments ...
	1. Mounting Heights: Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonry...

	I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.
	J. Hazardous Materials: Use products, cleaners, and installation materials that are not considered hazardous.

	3.4 CUTTING AND PATCHING
	A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Temporary Support: Provide temporary support of work to be cut.
	C. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide protection from adverse weather conditions for portions of project that might be exposed during cutting and patching operations.
	D. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction. If possible, review proposed proce...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping. Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.
	2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete: Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	5. Proceed with patching after construction operations requiring cutting are complete.

	E. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work. Patch with durable seams that are as invisible as practicable. Provide materials and comply with installation r...
	1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.

	3. Floors and Walls: Where patching occurs in a painted surface, prepare substrate and apply primer and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat over entire unbroken surface containing the patch. Pr...
	4. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a weathertight condition and ensures thermal and moisture integrity of building enclosure.

	F. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.5 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.



	01 7419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 specification sections apply to this section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for the following:
	1. Disposing of nonhazardous demolition and construction waste.


	1.3 DEFINITIONS
	A. Construction Waste: Building and site improvement materials and other solid waste resulting from construction, renovation, or repair operations. Construction waste includes packaging.
	B. Demolition Waste: Building and site improvement materials resulting from demolition or selective demolition operations.
	C. Disposal: Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.
	D. Foreign Object Debris (FOD): A substance, debris or article alien to aircraft that would potentially cause damage to aircraft or flight control mechanisms. FOD includes, but is not limited to, loose hardware, tools, pavement fragments, trash, build...
	E. Recycle: Recovery of demolition or construction waste for subsequent processing in preparation for reuse.
	F. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in another facility.
	G. Salvage and Reuse: Recovery of demolition or construction waste and subsequent incorporation into the Work.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 PLAN IMPLEMENTATION
	A. General: Provide handling, containers, storage, signage, transportation, and other items as required to handle waste during the entire duration of the contract.
	1. Comply with operation, termination, and removal requirements in Section 01 5000 "Temporary Facilities and Controls."

	B. Site Access and Temporary Controls: Conduct waste management operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	1. Designate and label specific areas on project site necessary for waste management.
	2. Comply with Section 01 5000 "Temporary Facilities and Controls" for controlling dust and dirt, environmental protection, and noise control.

	C. Comply with Airport safety requirements regarding Foreign Object Debris (FOD). Release of uncontrolled debris or materials of any kind is prohibited any place on or over airport property.
	D. Demolition debris is to be collected and containerized.
	E. Contractor to inspect the entire work area, including the grounds immediately around the building on a daily basis and ensure that FOD is not being released. If FOD is found, notify Owner and collect FOD immediately, identify the origin of the mate...

	3.2 DISPOSAL OF WASTE
	A. General: Remove waste materials from project site and legally dispose of them in a landfill or incinerator acceptable to authorities having jurisdiction.
	1. Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

	B. Burning: Do not burn waste materials.
	C. Disposal: Remove waste materials from Owner's property and legally dispose of them.
	D. Containers:  All debris is to be collected, stored and transported in an enclosed container.



	01 7700 - CLOSEOUT PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 specification sections apply to this section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures.
	2. Final completion procedures.
	3. Warranties.
	4. Final cleaning.
	5. Repair of the Work.

	B. Related Requirements:
	1. Section 01 7300 "Execution" for progress cleaning of Project site.


	1.3 CLOSEOUT SUBMITTALS
	A. Certificates of Release from authorities having jurisdiction.
	B. Certificate of Insurance for continuing coverage.

	1.4 SUBSTANTIAL COMPLETION PROCEDURES
	A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected (Contractor's punch list), indicating the value of each item on the list and reasons why the Work is incomplete.
	B. Submittals Prior to Substantial Completion: Complete the following a minimum of 5 days prior to requesting inspection for determining date of Substantial Completion. List items below that are incomplete at time of request.
	1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction permitting Owner unrestricted use of the Work and access to services and utilities. Include occupancy permits, operating certificates, and similar releases.
	2. Submit closeout submittals specified in other Division 00 and 01 sections, including project record documents, operation and maintenance manuals, final completion construction photos, damage or settlement surveys, and similar final record information.
	3. Submit closeout submittals specified in individual Sections, including specific warranties, bonds, maintenance service agreements, final certifications, and similar documents.

	C. Procedures Prior to Substantial Completion: Complete the following a minimum of 5 days prior to requesting inspection for determining date of Substantial Completion. List items below that are incomplete at time of request.
	1. Advise Owner of pending insurance changeover requirements.
	2. Complete final cleaning requirements, including touchup painting.
	3. Repair and restore marred exposed finishes to eliminate visual defects.
	4. Complete Owner training.

	D. Inspection: Submit a written request for inspection to determine Substantial Completion a minimum of 5 days prior to date the work will be completed and ready for inspection. On receipt of request, Owner will either proceed with inspection or notif...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.5 FINAL COMPLETION PROCEDURES
	A. Submittals Prior to Final Completion: Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment according the General Conditions.
	2. Certified List of Incomplete Items: Submit certified copy of Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect/Engineer. Certified copy of the list shall state that each item ...
	3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying with insurance requirements.
	4. Other forms and certificates required by the Contract Documents.

	B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Owner’s Representative will either proc...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.6 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List: Include name and identification of each area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits of construct...

	1.7 SUBMITTAL OF PROJECT WARRANTIES
	A. Time of Submittal: Submit written warranties on request of Owner for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated, or when delay in submittal of warranties might limit Owner...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Utilize professional cleaning service with personnel qualified and experienced in cleaning building components and systems used in the project. Clean each surface or unit to condition expected for new commercial building standard.
	1. Remove labels that are not permanent
	2. Wipe surfaces of mechanical and electrical equipment.

	C. Clean project site, yard, and grounds, in all areas disturbed by construction activities.
	D. Sweep paved and concrete slab areas broom clean. Remove spills, stains, and other foreign deposits.

	3.2 REPAIR OF THE WORK
	A. Complete repair and restoration operations before requesting inspection for determination of Substantial Completion.
	B. Repair or remove and replace defective construction. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment. Where damaged or worn items cannot be ...
	1. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace finishes and surfaces that already show evidence of repair or restoration.
	2. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.




	01 7823 - O & M DATA
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation manuals for systems and equipment.
	2. Product maintenance manuals.
	3. Systems and equipment maintenance manuals.


	1.3 CLOSEOUT SUBMITTALS
	A. Manual Content:  Operations and maintenance manual content is specified in individual specification sections to be reviewed at the time of Section submittals.  Submit reviewed manual content formatted and organized as required by this Section.
	1. Where applicable, clarify and update reviewed manual content to correspond to modifications, field conditions, and record drawings and specifications.

	B. Format:  Submit operations and maintenance manuals in the following formats:
	1. PDF electronic file.  Assemble into a single composite manual with electronically-indexed file.  Submit on digital media acceptable to the Owner.
	a. Name each indexed document file in composite electronic index with applicable item name.
	b. Enable inserted reviewer comments on draft submittals.

	2. Four (4) paper copies.  Include a complete operation and maintenance directory.  Enclose title pages and directories in clear plastic sleeves.  Owner will return one copy.

	C. Initial Manual Submittal:  Submit draft copy of each manual at least 7 days before commencing demonstration and training.  Prior to demonstration and testing, Owner will comment on whether general scope and content of manual are acceptable.
	D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for Substantial Completion and at least 7 days before commencing demonstration and training.  Owner will return copy with comments.
	1. Correct or modify each manual to comply with Owner's comments and submit corrected manuals prior to commencing demonstration and training.



	PART 2 -  PRODUCTS
	2.1 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS
	A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each system or piece of equipment not part of a system.  Each manual shall contain the following materials:
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page:  Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Date of submittal.
	4. Name and contact information for applicable Contractor, subcontractors and material suppliers.
	5. Names and contact information for Engineers that designed the systems contained in the manuals.
	6. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents:  List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to specification section number.
	D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by system and equipment.
	E. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic PDF file for each manual type required.
	1. Use electronic files prepared by manufacturer where available.  Where scanning of paper documents is required, configure scanned file for minimum readable file size.
	2. Enable bookmarking of individual documents based upon file names and configure electronic manual to display bookmark panel upon opening file.

	F. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes.
	1. Binders:  Heavy-duty, 3-ring, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve on spine to hold label describing contents and with pockets inside covers to hold fold...
	a. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title, and subject matter of contents, and indicate Specification Section number on bottom of spine.  Indicate volume number for multiple-volume...

	2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  Mark each tab to indicate contents.  Include typed list of products and major components of equipment included in the section on each divider, cross-referenc...
	3. Supplementary Text:  Prepared on 8-1/2-by-11-inch white bond paper.
	4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual.  At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, ...



	2.2 OPERATION MANUALS
	A. Content:  In addition to requirements in this Section, include operation data required in individual Specification Sections and the following information:
	1. System and equipment descriptions.
	2. Performance and design criteria if Contractor is delegated design responsibility.
	3. Operating standards and procedures.
	4. Operating logs.
	5. Wiring and control diagrams.
	6. Piped system diagrams.
	7. Precautions against improper use.
	8. License requirements including inspection and renewal dates.

	B. Descriptions:  Include the following:
	1. Product name and model number as indicated on Contract Documents.
	2. Manufacturer's name.
	3. Equipment identification with serial number of each component.
	4. Equipment function and operating characteristics.
	5. Performance curves and limiting conditions.
	6. Engineering data and tests.
	7. Complete nomenclature and number of replacement parts.

	C. Operating Procedures:  Include the following, as applicable:
	1. Startup procedures.
	2. Equipment or system break-in procedures.
	3. Routine and normal operating instructions.
	4. Regulation and control procedures.
	5. Instructions on stopping including normal shutdown instructions.
	6. Seasonal operating instructions.
	7. Required sequences for electric or electronic systems.
	8. Special operating instructions and procedures.

	D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as installed.
	E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for identification.

	2.3 PRODUCT MAINTENANCE MANUALS
	A. Content:  Organize manual into a separate section for each product, material, and finish.  Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	B. Source Information:  List each product included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or supplier and maintenance service age...
	C. Product Information:  Include the following, as applicable:
	1. Product name, model number, color, and similar identifying information.
	2. Manufacturer's name.
	3. Material and chemical composition.

	D. Maintenance Procedures:  Include manufacturer's written recommendations and the following:
	1. Inspection procedures.
	2. Types of cleaning agents to be used and methods of cleaning.
	3. List of cleaning agents and methods of cleaning detrimental to product.
	4. Schedule for routine cleaning and maintenance.
	5. Repair instructions.

	E. Repair Materials and Sources:  Include lists of materials and sources of materials.
	F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds. Include procedures to follow and required notifications for warranty claims.

	2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS
	A. Content:  For each system and piece of equipment not part of a system, include source information, manufacturers' maintenance documentation, maintenance procedures, maintenance and service schedules, spare parts list and source information, mainten...
	B. Source Information:  List each system, subsystem, and piece of equipment included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or su...
	C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation including the following information for each component part or piece of equipment:
	1. Standard maintenance instructions and bulletins.
	2. Drawings, diagrams, and instructions required for maintenance, including disassembly and component removal, replacement, and assembly.
	3. Identification and nomenclature of parts and components.
	4. List of items recommended to be stocked as spare parts.

	D. Maintenance Procedures:  Include the following information and items that detail essential maintenance procedures:
	1. Test and inspection instructions.
	2. Troubleshooting guide.
	3. Precautions against improper maintenance.
	4. Disassembly; component removal, repair, and replacement; and reassembly instructions.
	5. Aligning, adjusting, and checking instructions.

	E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of required lubricants for equipment, and separate schedules for preventive and routine maintenance and service with standard time allotment.
	F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with parts identified and cross-referenced to manufacturers' maintenance documentation and sources of maintenance materials and related services.
	G. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds. Include procedures to follow and required notifications for warranty claims.


	PART 3 -  EXECUTION
	3.1 MANUAL PREPARATION
	A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	B. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance data indicating operation and maintenance of each system, subsystem, and piece of equipment not part of a system.
	C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include only sheets pertinent to product or component installed.  Mark each sheet to identify each product or component incorporated into the Work.  If data include m...
	1. Prepare supplementary text if manufacturers' standard printed data are not available and where the information is necessary for proper operation and maintenance of equipment or systems.

	D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of component parts of equipment and systems and to illustrate control sequence and flow diagrams.  Coordinate these drawings with information conta...
	1. Do not use original project record documents as part of operation and maintenance manuals.
	2. Comply with requirements of newly prepared record Drawings in Division 1 Section "Project Record Documents."

	E. Comply with Division 1 Section "Closeout Procedures" for schedule for submitting operation and maintenance documentation.



	01 7839 - PROJECT RECORD DOCUMENTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for project record documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.

	B. Related Sections:
	1. Division 1 Sections as applicable.
	2. Divisions 23 an 26 Sections for specific requirements for project record documents of the Work in those Sections.


	1.3 SUBMITTALS
	A. Record Documents:  Maintain one paper copy set of marked-up record prints and specifications for interim and final submittals.


	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Maintain one set of marked-up paper copies of the Contract Drawings including Shop Drawings at a location on-site approved by the Owner.
	1. Neatly mark record prints in red font to show the actual installation where installation varies from that shown originally.
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in neat, straight lines acceptable to the Owner.
	c. Record data as soon as possible after obtaining it.
	d. Record and check the markup before enclosing concealed installations.
	e. Cross-reference record prints to corresponding photographic documentation.

	2. Content:  Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Revisions to details shown on Drawings.
	c. Revisions to routing of piping and conduits.
	d. Revisions to electrical circuitry.
	e. Actual equipment locations.
	f. Locations of concealed internal utilities.
	g. Changes made through Request for Proposal or Construction Change Directive.
	h. Changes made following Request for Information or Owner's written directive.
	i. Details not on the original Contract Drawings.

	3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize personnel proficient at recording graphic information in production of marked-up prints.
	4. Mark record sets with red-colored ink or pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, Request for Proposal numbers, and similar identification, where applicable.


	2.2 RECORD SPECIFICATIONS
	A. Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Mark copy with the proprietary name and model number of products, materials, and equipment furnished, including substitutions and product options selected.
	3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a record of selections made.
	4. For each principal product, indicate whether record product data has been submitted in operation and maintenance manuals.
	5. Note related Change Orders and record drawings where applicable.



	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Store record documents at a location approved by the Owner and apart from the Contract Documents used for construction.  Do not use record documents for construction purposes.  Maintain record documents in good order and in a clean, dry, legible co...



	01 7900 - DEMONSTRATION AND TESTING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections apply to this section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for instructing Owner's personnel, including the following:
	1. Demonstration of operation of systems and equipment.
	2. Training in operation and maintenance of systems and equipment.

	B. Related Sections:
	1. Divisions 23 and 26 sections for specific requirements for demonstration and training for products in those Sections.


	1.3 SUBMITTALS
	A. Submit outline of instructional program for demonstration and training, including a list of training modules and manufacturer-produced video recordings and a schedule of proposed dates, times, length of instruction time, and instructors' names and ...

	1.4 QUALITY ASSURANCE
	A. Trainer Qualifications:  An individual experienced in training maintenance personnel in a training program similar in content and extent to that indicated for this project, and whose work has resulted in training or education with a record of succe...

	1.5 COORDINATION
	A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to minimize disrupting Owner's operations.
	B. Coordinate instructors, including providing notification of dates, times, length of instruction time, and course content.
	C. Coordinate content of training modules with content of approved operation and maintenance manuals.  Do not submit instruction program until operation and maintenance data has been reviewed and approved by the Owner.


	PART 2 -  PRODUCTS
	2.1 INSTRUCTION PROGRAM
	A. Program Structure:  Develop an instruction program that includes individual training modules for each system and piece of equipment as required by individual specification sections.
	B. Training Modules:  Develop a teaching outline for each module that includes objectives and specific skills and knowledge that participant is expected to master.  For each module, include instruction for the following as applicable to the system, eq...
	1. Documentation:  Review the following items in detail:
	a. Operations and Maintenance manuals.
	b. Project record documents.
	c. Warranties and bonds.
	d. Maintenance service agreements and similar continuing commitments.

	2. Emergencies:  Include the following, as applicable:
	a. Instructions on meaning of warnings, trouble indications, and error messages.
	b. Instructions on stopping or shutdown for each type of emergency.
	c. Operating instructions for conditions outside of normal operating limits.
	d. Sequences for electric or electronic systems.
	e. Special operating instructions and procedures.

	3. Operations:  Include the following, as applicable:
	a. Startup procedures.
	b. Equipment or system break-in procedures.
	c. Routine and normal operating instructions.
	d. Regulation and control procedures.
	e. Control sequences.
	f. Normal shutdown instructions.
	g. Special operating instructions including seasonal operations.

	4. Adjustments:  Include the following:
	a. Alignments and checking adjustments.
	b. Noise and vibration adjustments.
	c. Economy and efficiency adjustments.

	5. Troubleshooting:  Include the following:
	a. Diagnostic instructions.
	b. Test and inspection procedures.

	6. Maintenance:  Include the following:
	a. Inspection procedures.
	b. Types of cleaning agents to be used and methods of cleaning.
	c. List of cleaning agents and methods of cleaning detrimental to product.
	d. Procedures for routine cleaning
	e. Procedures for preventive and routine maintenance.
	f. Instruction on use of special tools.

	7. Repairs:  Include the following:
	a. Diagnosis and repair instructions.
	b. Disassembly; component removal, repair, and reassembly instructions.
	c. Instructions for identifying parts and components.
	d. Review of spare parts needed for operation and maintenance.




	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Assemble educational materials necessary for instruction, including documentation and training module.  Assemble training modules into a training manual organized in coordination with requirements in Division 1 Section "Operations and Maintenance D...
	B. Set up instructional equipment at instruction location approved by Owner.

	3.2 INSTRUCTION
	A. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain systems and equipment.
	1. Owner will furnish Contractor with names and positions of participants.
	END OF SECTION 01 7900




	JNU Bagwell 100% Specifications 4-22-22
	210500 - Common Work Results for Fire Suppression
	PART 1 - GENERAL
	1.1 SECTION INCLUDES
	1.2 SUBMITTALS
	1.3 QUALITY ASSURANCE
	1.4 DELIVERY, STORAGE, AND HANDLING
	2.1 FIRE PROTECTION SYSTEMS
	2.2 ABOVE GROUND PIPING
	2.3 PIPE HANGERS AND SUPPORTS
	3.1 PREPARATION
	3.2 INSTALLATION


	211300 - Fire Suppression Sprinklers
	1.1 SECTION INCLUDES
	1.2 SUMMARY OF WORK
	1.3 WORK INCLUDED
	1.4 SUBMITTALS
	1.5 COOPERATIVE WORK
	1.6 QUALITY ASSURANCE
	1.7 DELIVERY, STORAGE, AND HANDLING
	2.1 MANUFACTURERS
	2.2 SPRINKLER SYSTEM
	2.3 SPRINKLERS
	3.1 INSTALLATION

	220510 - General Mechanical Plumbing
	PART 1 – GENERAL
	1.1 WORK INCLUDED
	1.2 WORDING OF THE SPECIFICATIONS
	1.3 CODES AND REGULATIONS
	1.4 SUBMITTALS
	1.5 COOPERATIVE WORK
	1.6 QUALITY ASSURANCE
	1.7 FIELD MEASUREMENTS
	1.8 WARRANTY

	PART 2 - PRODUCTS (NOT USED)
	PART 3 - EXECUTION (NOT USED)

	220719 - Plumbing Piping Insulation
	PART 1 - GENERAL
	1.1 SECTION INCLUDES
	1.2 SUBMITTALS
	1.3 QUALITY ASSURANCE
	1.4 DELIVERY, STORAGE, AND HANDLING
	1.5 FIELD CONDITIONS

	PART 2 - PRODUCTS
	2.1 REQUIREMENTS FOR ALL PRODUCTS OF THIS SECTION
	2.2 GLASS FIBER
	2.3 JACKETS

	PART 3 - EXECUTION
	3.1 EXAMINATION
	3.2 INSTALLATION
	3.3 SCHEDULES


	221005 - Plumbing Piping
	PART 1 - GENERAL
	1.1 SECTION INCLUDES
	1.2 SUBMITTALS
	1.3 QUALITY ASSURANCE
	1.4 DELIVERY, STORAGE, AND HANDLING

	PART 2 - PRODUCTS
	2.1 WATER PIPING, ABOVE GRADE
	2.2 PIPE HANGERS AND SUPPORTS

	PART 3 - EXECUTION
	3.1 PREPARATION
	3.2 INSTALLATION
	3.3 SCHEDULES


	230510 - General Mechanical HVAC
	PART 1 - GENERAL
	1.1 WORK INCLUDED
	A. The Mechanical Work is governed by the entire Specifications and not just Division 23. The entire Specifications must be examined for requirements relating to the Work hereunder. The Work covered by this and all other Mechanical sections consists of furnishing labor, equipment, and materials in accordance with the Specifications or Drawings, or both, together with any incidental items not shown or specified which can be reasonably inferred or taken as belonging to the Work and necessary in good practice to provide a complete system described or shown as intended.
	B. Demolition of and Connection to Existing Material, Equipment, and Systems:
	1.2 WORDING OF THE SPECIFICATIONS
	A. These Specifications are of the abbreviated or streamlined type and frequently include incomplete sentences.  However, periods are used for clarity.  Words such as "shall", "shall be", "the CONTRACTOR shall", and similar mandatory phrases shall be supplied by inference in the same manner, as they are required for the notes on the drawings.

	1.3 CODES AND REGULATIONS
	A. All Work hereunder shall be strictly in conformance with applicable codes and regulations. All Work shall be in accordance with the 2015 International Plumbing Code, 2012 International Mechanical Code, 2012 International Building Code, 2012 International Fire Code, the most recent edition of NFPA, CBJ, and State of Alaska code modifications insofar as minimum requirements are concerned, but the Drawings and Specifications shall govern in case the minimum requirements are exceeded.  All electrical equipment shall bear the UL label.

	1.4 SUBMITTALS
	A. General: Provide submittals according to Conditions of Contract, Division 1 Specifications Sections, and as required hereunder.  Drawings and general provisions of the Contract, including General, Supplementary Conditions, and all Division 1 Specification Sections, apply to this Section.  Approval of the data shall not eliminate responsibility for compliance with the Drawings or Specifications unless specific attention has been called in writing to proposed deviations at the time of transmittal of the data and such deviations have been approved, nor shall it eliminate the responsibility for freedom of errors of any sort in the data.  All Mechanical submittal data for Project construction is to be turned in for approval at the same time in order for an efficient review process.  Partial submittals may be rejected until the full submittal is received.  See Division 0 Specifications for Buy American compliance requirements.
	B. Specified Products:  Trade names and catalog numbers of manufactured products included herein are intended to indicate the type, size, and grade of quality of equipment and materials required and such equipment and materials are approved for installation, subject to full compliance with the Specifications.  Except where single manufacture is specified for standardization, requests for approval of other manufacturers than those specified must be accompanied by complete descriptions including overall dimensions, performance data, and, if catalog material, identification of specific products or items proposed.
	C. Submittal Format:  All data shall be submitted at one time in neatly bound loose-leaf three ring binders with pockets and tabulated in the same order of Specification Division section. Data submitted that is not conforming to these specification requirements will be returned without reviewing and will need to be resubmitted at Contractors sole complete cost. Digital copy of specifications is acceptable during the submittal process, however, after approval of all submittals, a hard copy and digital copy of the approved submittal data shall be provided to the Owner for future reference.
	D. As-built Drawings:  As-built drawings shall be required from all Mechanical Subcontractors and shall accurately show all changes from Contract Documents for all piping, ductwork, and equipment.  As-built drawings shall be updated daily and available for inspection on-site by the Owner.
	E. Operating and Maintenance Data:  See Division 1 for the number of sets of data to be provided for submittal and additional requirements.  Provide a minimum of two (2) hardcopies after final approval along with a digital PDF copy.  Printing sizes for PDF’s shall be 8-1/2”x11” or 11” x 17”.  The following data shall be provided to the OWNER for approval 15 days prior to the request for Substantial Completion inspection. Except for the nameplate directory, the data shall be provided complete at one time.  Partial or separate data will be returned for completion.  The nameplate directory may be provided for approval previous to the other data.  The first section of the O&M manual shall be as listed in the following subparagraphs in order presented hereunder.  All of the following subparagraphs sections shall be furnished with permanent plastic see through covers. See requirements under 1.4.C for additional submittal and formatting requirements.
	F. Instructions To Personnel and Training: The mechanical Subcontractor shall instruct operating personnel in the operation and maintenance of the systems before accepting the responsibility of operation and maintenance of the systems.  Each training session shall be signed off by Project Manager. See individual specification sections for additional specific training requirements.
	G. Qualification Data: For sheet metal installers.

	1.5 COOPERATIVE WORK
	A. The Work hereunder shall be coordinated between various mechanical Sections and with the Work specified under other divisions or contracts toward rapid completion of the entire Project.  If any cooperative Work must be altered due to lack of proper supervision hereunder, or failure to make proper provisions in time, then the Work hereunder shall include all expense of such changes as are necessary to be made in the Work under other divisions and contracts, and such changes shall be directly supervised by the Owner and shall be made to the satisfaction of the Owner.
	B. Protection of existing mechanical material and equipment during selective demolition shall be the responsibility of the CONTRACTOR and coordinated with the respective Contractors. The CONTRACTOR shall provide temporary supports for all material and equipment.  The CONTRACTOR at no cost to the Owner shall replace any existing material or equipment damaged during selective demolition due to insufficient protection.  Coordination with all disciplines is required.

	1.6 QUALITY ASSURANCE
	A. Perform Work in conformance with all applicable codes, regulations, local ordinances, contract documents, and generally accepted good practice.  If discrepancies exist between Specifications and Contract Drawings then the solution that provides the Owner with the highest quality of product or installation shall be deemed as intended by the Contract Documents.
	B. All sheet metal workers shall have a minimum documented sheet metal fabrication and installation experience in commercial or industrial facilities of 3 years or be enrolled in an Alaska Department of Labor approved Sheet Metal Apprentice program.  The ratio of on-site workers shall not exceed 3 apprentices or sheet metal workers for every one foreman.  A foreman is defined as a sheet metal worker with minimum 3 years experience as detailed above or is an approved Journeyman.
	1.7 FIELD MEASUREMENTS
	A. See Division 1 for specific requirements.
	B. Verifications:  All measurements shall be verified at the site and prior to fabrications of equipment and systems.  The existing conditions shall be fully observed before beginning the Work hereunder, and the Work hereunder executed in full coordination with the existing conditions observed.  All hazardous material including asbestos materials that are discovered during the course of construction shall be immediately brought to the attention of the ARCHITECT for action.  All Work performed with hazardous materials not approved by the Owner shall be at the full responsibility of the contractor and not the Owner.
	C. Changes:  Variations apparently necessary due to existing conditions shall be made only on approval in writing by the Owner.

	1.8 WARRANTY
	A. The contractor shall provide continuous and generally trouble-free operation of the mechanical systems for one year after Substantial Completion.   The operation and maintenance of systems other than incidental operations such as room thermostat settings or changing of air filters, shall be the sole responsibility of the contractor and shall be addressed by the contractor immediately if deficiencies are present.   Leaking of valves, flanges, or air vents shall be addressed immediately by the contractor during the warranty period.   Control settings, noise problems, and other deficiencies resulting in unsatisfactory environmental conditions shall be addressed immediately.
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	233100 - HVAC Ducts and Casings
	PART 1 - GENERAL
	1.1 SECTION INCLUDES
	A. Metal ductwork.
	B. Casing and plenums.

	1.2 SUBMITTALS
	A. See Division 1 - Administrative Requirements, for submittal procedures.
	B. Product Data:  Provide data for duct materials.
	C. Project Record Documents:  Record actual locations of ducts and duct fittings.  Record changes in fitting location and type.  Show additional fittings used.

	1.3 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products specified in this section, with minimum three years of documented experience.
	B. Installer Qualifications:  Company specializing in performing the type of work specified in this section, with minimum three years of documented experience.
	C. All sheet metal workers shall have a minimum documented sheet metal fabrication and installation experience in commercial or industrial facilities of 3 years or be enrolled in an Alaska Department of Labor approved Sheet Metal Apprentice program.  The ratio of on-site workers shall not exceed 3 apprentices or sheet metal workers for every one foreman.  A foreman is defined as a sheet metal worker with minimum 3 years experience as detailed above or is an approved Journeyman.

	1.4 REGULATORY REQUIREMENTS
	A. Construct ductwork to NFPA 90A standards.

	1.5 FIELD CONDITIONS
	A. Do not install duct sealants when temperatures are less than those recommended by sealant manufacturers.
	B. Maintain temperatures within acceptable range during and after installation of duct sealants.


	PART 2 - PRODUCTS
	2.1 DUCT ASSEMBLIES
	A. All Ducts:  Galvanized steel, unless otherwise indicated.
	B. General Exhaust:  2 inch w.g. pressure class, galvanized steel.
	C. Outside Air Intake:  2 inch w.g. pressure class, galvanized steel.

	2.2 MATERIALS
	A. Galvanized Steel for Ducts:  Hot-dipped galvanized steel sheet, ASTM A653/A653M FS Type B, with G60/Z180 coating.  Minimum 24 gage material for ductwork.  Minimum of 20 gage material for plenums.
	B. Joint Sealers and Sealants:  Non-hardening, water resistant, mildew and mold resistant.
	C. Hanger Rod:  ASTM A36/A36M; steel, galvanized; threaded both ends, threaded one end, or continuously threaded.

	2.3 DUCTWORK FABRICATION
	A. Fabricate and support in accordance with SMACNA HVAC Duct Construction Standards - Metal and Flexible, and as indicated.
	B. No variation of duct configuration or size permitted except by written permission. Size round duct installed in place of rectangular ducts in accordance with ASHRAE Handbook - Fundamentals.
	C. Provide duct material, gages, reinforcing, and sealing for operating pressures indicated.
	D. Construct T's, bends, and elbows with radius of not less than 1-1/2 times width of duct on centerline.  Where not possible and where rectangular elbows must be used, provide air foil turning vanes of perforated metal with glass fiber insulation.
	E. Provide turning vanes of perforated metal with glass fiber insulation when acoustical lining is indicated.
	F. Increase duct sizes gradually, not exceeding 15 degrees divergence wherever possible; maximum 30 degrees divergence upstream of equipment and 45 degrees convergence downstream.
	G. Fabricate continuously welded round and oval duct fittings in accordance with SMACNA HVAC Duct Construction Standards - Metal and Flexible.
	H. Fittings shall be spot welded two gages heavier than indicated in SMACNA Standard.  Prime coat welded joints.  All round ductwork shall be spiral type. Utilize manufactured duct fittings for all branch take-offs unless indicated otherwise.
	I. Where ducts are connected to exterior wall louvers and duct connection is smaller than louver frame, provide blank-out panels sealing louver area around duct.  Use same material as duct, painted black on exterior side; seal to louver frame and duct.
	J. Provide standard 45-degree lateral wye takeoffs unless otherwise indicated where 90-degree conical tee connections may be used.
	K. Pleated 90 degree round elbows may be used only on duct 8-inch diameter and under. Use segmented 5 piece elbows on 90 degree elbows 10 inches and over.  90 degree adjustable elbows are not acceptable unless approved on a case by case basis by the Engineer.
	L. Flanged closures must be SMACNA “J” rated with minimum 1-3/8 inch flange.  Flange shall be gasketed.  Corners bolted.  Metal cleat for application around perimeter of transverse joint.
	M. Transverse joints: Ductmate proprietary duct connections will be accepted.  Ductwork constructed using these systems will refer to manufacturers guidelines for sheet gage, intermediate reinforcement size and spacing, and joint reinforcement.  TDF shall be constructed in accordance with SMACNA – HVAC Duct Construction Standards Manuals T-24 flange.   Basis for evaluating a substitution shall be Ductmate Joining System, all steel construction.  Ductmate system shall utilize minimum 20 gage steel companion angles, 12 gage steel corner pieces, and an integral polymer mastic seal.  Acceptable joining systems:  Ductmate 35, Nexus, Accuduct, or TDF.  TDC is not acceptable.
	N. Longitudinal seams and fitting:  Pittsburgh lock or snap lock shall be used on all longitudinal seams.  Use Pittsburgh only on fittings, snap lock is not acceptable.

	2.4 PLENUMS
	A. Fabricate plenums in accordance with SMACNA HVAC Duct Construction Standards � Metal and Flexible and construct for operating pressures indicated.
	B. Support plenums with channel framing and secure to structure.
	C. Reinforce access door frames with steel angles tied to horizontal and vertical plenum supporting angles.  Install hinged access doors where indicated or required for access to equipment for cleaning and inspection.

	2.5 DUCT, CASING AND PLENUM SEALANTS
	A. Sealant:  UL listed vinylacrylic or copolymer based duct sealer.  Similar to Durodyne DDS-181, Uni-mastic 181.


	PART 3 - EXECUTION
	3.1 EXAMINATION
	A. Verify sizes of equipment connections before fabricating transitions.
	B. Verify on-site conditions prior to beginning work.  Coordinate closely with Sprinkler Contractor, Plumbing Contractor, Electrical Contractor, existing systems, and structural conflicts.

	3.2 INSTALLATION
	A. Install, support, and seal ducts in accordance with SMACNA HVAC Duct Construction Standards - Metal and Flexible.
	B. Install in accordance with manufacturer's instructions.
	C. During construction provide temporary closures of metal or taped polyethylene on open ductwork to prevent construction dust from entering ductwork system.  Check daily or more frequently that sealing of ducts is intact.
	D. Connect flexible ducts to metal ducts with adhesive and draw bands.
	E. Duct sizes indicated are inside clear dimensions.  For lined ducts, maintain sizes inside lining.
	F. Provide openings in ductwork where required to accommodate thermometers and controllers.  Provide pilot tube openings where required for testing of systems, complete with metal can with spring device or screw to ensure against air leakage.  Where openings are provided in insulated ductwork, install insulation material inside a metal ring.
	G. Locate ducts with sufficient space around equipment to allow normal operating and maintenance activities.
	H. Use double nuts and lock washers on threaded rod supports.
	I. At exterior wall louvers, seal duct to louver frame and install blank-out panels.
	J. Duct and Plenum Sealing:

	3.3 INTERFACE WITH OTHER PRODUCTS
	A. Provide openings in ductwork where required to accommodate thermometers and controllers. Provide Pitot tube openings where required for testing of systems, complete with metal can with spring device or screw to ensure against air leakage.  Where openings are provided in insulated ductwork, install insulation material inside a metal ring.

	3.4 CLEANING
	A. If supply, exhaust, or return air ductwork is found to be dirty during construction due to inadequately capped/sealed ductwork or operating fans without filters, the CONTRACTOR shall clean all affected duct systems with high power vacuum machines to the satisfaction of the OWNER.  Return air plenums not sealed off during construction shall be cleaned by the CONTRACTOR to the satisfaction of the OWNER.  Protect equipment that may be harmed by excessive dirt with filters, or bypass during cleaning.  Provide adequate access into ductwork for cleaning purposes.  All construction debris is to be removed by CONTRACTOR prior to cleaning.



	233300 - Air Duct Accessories
	PART 1 - GENERAL
	1.1 SECTION INCLUDES
	A. Automatic Dampers
	B. Duct access doors.
	C. Duct test holes.
	D. Flexible duct connections.
	E. Volume control dampers.
	F. Backdraft dampers.

	1.2 SUBMITTALS
	A. See Division 1 - Administrative Requirements, for submittal procedures.
	B. Product Data:  Provide for shop fabricated assemblies including volume control dampers.  Include electrical characteristics and connection requirements.
	C. Project Record Drawings:  Record actual locations of access doors and test holes.
	D. Maintenance Materials:  Furnish the following for OWNER's use in maintenance of project.

	1.3 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  Company specializing in manufacturing the type of products specified in this section, with minimum three years of documented experience.
	B. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories Inc. as suitable for the purpose specified and indicated.

	1.4 DELIVERY, STORAGE, AND HANDLING
	A. Protect dampers from damage to operating linkages and blades.


	PART 2 - PRODUCTS
	2.1 AUTOMATIC DAMPERS – DUCT MOUNTED
	A. Manufacturers:
	B. Dampers: 14 gage galvanized steel air foil shaped dampers with vinyl bulb or neoprene edging and flexible metal compression edge seals in 16 gage galvanized steel hat channel frame.  Bearings shall be corrosion resistant, permanently lubricated, stainless steel sleeve type.  Axles shall be plated steel type positively locked in damper blade. Damper blades positioned across short air opening dimension.   Parallel blades for positive acting & opposed blade for modulating dampers.
	C. Low leakage type with maximum 2 percent leakage at 4 inch wg differential pressure when sized for 2000 fpm face velocity.

	2.2 DUCT ACCESS DOORS
	A. Manufacturers:
	B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards � Metal and Flexible, and as indicated.  Submittal is required.
	C. Fabrication:  Rigid and close fitting of reinforced galvanized steel with closed cell neoprene sponge rubber sealing gaskets and quick fastening locking devices.  For insulated ductwork, install minimum 1 inch thick insulation with sheet metal cover.

	2.3 DUCT TEST HOLES
	A. Temporary Test Holes:  Cut or drill in ducts as required.  Cap with neoprene plugs, threaded plugs, or threaded or twist-on metal caps.

	2.4 FLEXIBLE DUCT CONNECTIONS
	A. Manufacturers:
	B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards - Metal and Flexible, and as indicated.
	C. Flexible Duct Connections:  Fabric crimped into metal edging strip.

	2.5 VOLUME CONTROL DAMPERS
	A. Manufacturers:
	B. Fabricate in accordance with SMACNA HVAC Duct Construction Standards - Metal and Flexible, and as indicated.
	C. Single Blade Dampers:   Blade:  24 gage, minimum.
	D. Multi-Blade Damper:  14 gage aluminum air foil shaped dampers with vinyl bulb or neoprene edging and flexible metal compression edge seals in 16 gage galvanized steel hat channel frame. Bearings shall be corrosion resistant, permanently lubricated, stainless steel sleeve type. Axles shall be plated steel type positively locked in damper blade. Damper blades positioned across short air opening dimension.
	E. End Bearings: Except in round ductwork 12 inches and smaller, provide end bearings.  On multiple blade dampers, provide oil�impregnated nylon or sintered bronze bearings. Provide closed end bearings on all ducts having a pressure classification over 2 inches wg;  Ventlock Model 607 or 609.  Similar Durodyne or Young
	F. Regulators:

	2.6 SLEEVES
	A. Sleeves for Ductwork: Galvanized steel.

	2.7 BACKDRAFT DAMPERS - METAL
	A. Manufacturers:
	B. Multi-Blade, Parallel Action Gravity Balanced Backdraft Dampers:  Galvanized steel, with center pivoted blades of maximum 6 inch width, with felt or flexible vinyl sealed edges, linked together in rattle-free manner with 90 degree stop, steel ball bearings, and plated steel pivot pin; adjustment device to permit setting for varying differential static pressure.

	PART 3 - EXECUTION
	3.1 PREPARATION
	A. Verify that electric power is available and of the correct characteristics.
	B. Verify ducts and equipment installations are ready for accessories.

	3.2 INSTALLATION
	A. Install accessories in accordance with manufacturer's instructions, NFPA 90A, and follow SMACNA HVAC Duct Construction Standards - Metal and Flexible.  Refer to Section 23 3100 for duct construction and pressure class.
	B. Provide backdraft dampers on exhaust fans or exhaust ducts nearest to outside and where indicated unless exhaust fan is served by an automatic damper.
	C. Provide duct access doors for inspection and cleaning before and after filters, coils, fans, automatic dampers, and elsewhere as indicated.  Provide minimum 8 x 8 inch size for hand access, 16x16 size for head/shoulder access, and as indicated.  Review locations prior to fabrication.
	D. Provide duct test holes where indicated and/or where required for testing and balancing purposes.
	E. Set sleeves in position in forms.  Provide reinforcing around sleeves.  Size sleeves large enough to allow for movement due to expansion and contraction.  Provide for continuous insulation wrapping.
	F. Where ductwork penetrates floor, ceiling, or wall, close off space between duct and adjacent WORK with stuffing or fire stopping insulation and caulk airtight.  Provide close fitting metal collar or escutcheon covers at both sides of penetration.
	G. At fans and motorized equipment associated with ducts, provide flexible duct connections immediately adjacent to the equipment.
	H. At all exhaust fans and at other equipment supported by vibration isolators, provide flexible duct connections immediately adjacent to the equipment.
	I. Provide balancing dampers at points on supply, return, and exhaust systems where branches are taken from larger ducts as required for air balancing.  Install minimum 2 duct widths from duct take-off.  Do not install balancing dampers prior to VAV boxes.
	J. Provide balancing dampers on duct take-off to diffusers, grilles, and registers, regardless of whether dampers are shown.
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