
 
ADDENDUM to the Contract for the 

 
TAKU HARBOR IMPROVEMENTS 

Contract No. DH25-021 
 
 
ADDENDUM NO.:  ONE CURRENT DEADLINE FOR BIDS: 
  June 4, 2025   
PREVIOUS ADDENDA: NONE  
 
 
ISSUED BY: City and Borough of Juneau   
 ENGINEERING DEPARTMENT   
 Juneau, Alaska 99801 
 
DATE ADDENDUM ISSUED: May 14, 2025 
 
The following items of the contract are modified as herein indicated.  This addendum has been issued 
and is posted online.  Please refer to the: https://juneau.org/finance/purchasing/bids-rfps 
  
 
CLARIFICATION: 
 
Question No. 1: “Is there an as built available that shows the tire matt at the end of the 

float?” 
 
Response:  See the attached DH09-259, sheet 2.01, titled “Landing Float Tire Matt” and 

labeled as Addendum 1. 
 
Question No. 2: “Would CBJ consider extending the contract completion date to May 15th, 

2026? As currently proposed, we believe it is a tight schedule to procure 
materials and complete the project.” 

 
Response:  The completion dates will be extended, see Project manual Item 1 below. 
 
 
PROJECT MANUAL: 
 
Item No. 1:  SECTION 00030 NOTICE INVITING BIDS, COMPLETION OF WORK, EXISTING 

TABLE change the dates from Substantial Completion October 15, 2025, 
Final Completion November 15, 2025, to Substantial Completion May 1, 2026, 
Final Completion May 15, 2026. 

 
Item No. 2:  SECTION 00500 – AGREEMENT, ARTICLE 2. CONTRACT COMPLETION TIME, 

EXISTING TABLE, change the dates from Substantial Completion October 
15, 2025, Final Completion November 15, 2025, to Substantial Completion 
May 1, 2026, Final Completion May 15, 2026. 

 
 
 
 

https://juneau.org/finance/purchasing/bids-rfps


 

Addendum No. 1 May 14, 2025 
Taku Harbor Improvements Page 2 
CBJ Contract No. DH25-021 

Item No. 3:  SECTION 01010 – SUMMARY OF WORK, PART 1 – GENERAL. 1.4 BEGINNING 
AND COMPLETION OF THE WORK, change the dates from Substantial 
Completion October 15, 2025, Final Completion November 15, 2025, to 
Substantial Completion May 1, 2026, Final Completion May 15, 2026. This 
date change is effective for the entire document. 

 
Item No. 4:  SECTION 00800 SUPPLEMENTARY GENERAL CONDITIONS, SGC 5.2 

INSURANCE AMOUNTS, Add the following paragraph: C.1  Marine Protection 
and Indemnity $2,000,000 per Accident or Occurrence including coverage for 
all crew members. Divers must have appropriate certifications.  This coverage 
is required for any in-water work performed on a marine vessel.  This 
coverage may be provided by the Prime Contractor or the Subcontractor, if 
the Subcontractor is contracted to do the in-water work on a marine vessel.  

  
Receipt of this addendum must be acknowledged, or your bid may be considered non-responsive.  
Acknowledge the addendum in the submitted bid. 
 
 

By:       
Carl Uchytil,  
Port Director 

 
 

Total number of pages contained within this Addendum: 3 
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