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Project Status 
• Topographic	survey	and	
mapping

• Pavement	coring
• Geotechnical	data	report
• 35%	design	documents
• 65%	design	documents	
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Project Elements 
• Construct	bypass	parallel	
Taxilane	H

• Rehabilitate	Taxiway	A
• Rehabilitate	taxiway	edge	
lighting	system

• Construct	duct	bank

• Relocate	and	modify	airport	
lighting	controls

• Replace	a	portion	of	Jordan	
Creek	culvert

• Realign	Taxiway	E
• Modify	airfield	drainage	
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Overall Phasing Plan 

Phase	2

Phase	1	‐ 2019		
Phase	2	‐ 2020
Haul	Route	

Facility	Improvements
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Next Steps 

Source:	Airliners.net,	2016

March
2019 • 95%	Design

April
2019 • Stakeholder	meeting	#3

May
2019 • SRM	Panel

June
2019 • Final	Design

July
2019 • Advertise	Project
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