
DRAFT BID SCHEDULE - CBJ VERTICAL CONSTRUCTION 220810

DRAFT BID SCHEDULE Notes: 1. Schedules and estimates subject to change. Bid Period
CBJ Vertical Construction 2. Funding in red font not yet secured.
8/10/2022 Construction

2022 2023

Project
Estimate Range 
(in thousands)

$1,100-$1,300

$1,500-$1,700 EQUIPMENT LEAD TIME

$150-$250

$1,900-$2,000

$250-$350 MTL LEAD TIME WORK ON STIE

$200-$400

EVC Reno $425-$525 MTL LEAD TIME

ZG Youth Cener Boiler Replacement TBD MTL LEAD TIME

BRH Emergency Department Addition $8,000-$11,000

Treadwell Roof REBID $900-$1,000

MPG/Library Foyer Repairs $65-$75 MTL LEAD TIME

JPD Drug Enforcement Addition $500-$600

BRH Surge Protection (UPS) $300-$500

Statter Harbor Restrooms                                
(Docks & Harbors)

MTL LEAD TIME

SEPTEMBER NOVEMBEROCTOBER

CONSTRUCTION DURATION TBD - ESTIMATED 18-24 MOS

DECEMBERNOVEMBEROCTOBER APRIL

MATERIAL LEAD TIME

JUNE JULY AUGUST SEPTEMBERMARCH APRIL MAYAUGUSTJULY

BRH Valiant Admin Building Window 
Replacement

BRH CT/MRI Replacement Infrastructure 
Upgrades

BRH Hospitalists Sleeping Quarters Renovation 
REBID

Riverbend ES Water Damage Repairs 
Phase 2 - Casework

GFS Mechanical & Electrical Upgrades/JFS 
Generator Replacement

FEBRUARYJANUARY MARCH

2024

JANUARYDECEMBER FEBRUARY
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