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Juneau International Airport 

Airport Board Operations Committee Meeting 

September 24, 2013, 6:00 p.m.  

Alaska Room 
 

I. Introduction (meeting participants)    

 

II. Runway Rehabilitation Design Overview (Attachment 1):  Staff will give a brief 

overview on runway rehabilitation design, timelines and requirements during the rehab. 

This will include the use of Taxiway A as the runway. 

 

III. Temporary Relocation of Tenants (Attachment 2):  Due to use of the Taxiway A as the 

runway during the project, the ramp areas will be used for taxiing of small aircraft.  This 

will impact some of the tie downs, parking, and operational areas adjacent to Taxiway A. 

The Airport is looking at both the northwest development area and the northeast 

development area for temporary re-location of tenants for the construction project.  

 

IV. Long-Term Look (Attachment 3):  Staff will provide an overview on major changes to 

Taxiways C, D, and E required by changes to the FAA design Advisory Circular 

150/5300-13A. 

 

V. Runway 08 Threshold Light Update:  As mentioned at the September Airport Board 

meeting, the 18 MALS threshold lights at the RWY 08 end of the runway were installed 

incorrectly.  The FAA would not accept the lights or any of the proposals to rectify the 

incorrect installation. The contractor would not accept FAA’s proposed solution. 

Therefore, staff directed the contractor to remove the entire installation and replace it 

with a new installation. In addition, the lighting control system for the MALS and LDIN 

system by FAA’s contractor is well behind schedule. Staff will provide an update of the 

sequence of events leading up to replacement of the 18 MALS threshold lights and an 

update to the anticipated completion of the approach lighting system. 

 

VI. Other items for discussion.  

 

VII. Next Operations Meeting: October ?? 


