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OBTAINING CONTRACT DOCUMENTS.  The Contract Documents are entitled: 
 
 Outer Drive and West Juneau Pump Station Repair 
 Contract No. E11-029 
 
The Contract Documents may be obtained at the City & Borough of Juneau (CBJ) Engineering Department, 
3rd Floor Marine View Center, upon payment of $30.00 (non-refundable) for each set of Contract Documents 
(including Technical Specifications and Drawings). 
 
PRE-BID CONFERENCE.  Prospective Bidders are encouraged to attend a pre-Bid conference to discuss 
the proposed WORK, which will be conducted by the OWNER, at 10:00 a.m. on September 3, 2010, in CBJ 
Engineering Department Conference Room, 3rd Floor, Marine View Center.  A site-visit will immediately 
follow the Pre-Bid conference.  The object of the conference is to acquaint Bidders with the project and bid 
documents.  
 
DESCRIPTION OF WORK.  This Project consists of repair and reconstruction of some components of the 
Outer Drive and West Juneau pump stations. Base Bid work includes installation of bypass tees, slide gate 
dewatering, cleaning and inspection, slide gate repair and repair of pump intake pipes at the Outer Drive 
Pump Station, and installation of bypass tees at the West Juneau Pump Station. 
 
Additive Alternate No. 1 includes all WORK at the West Juneau pump station, except for the installation of 
bypass tees and appurtenances. 
 
COMPLETION OF WORK.   
 
 Work Description Completion Date 
 
Installation of Bypass Tees December 1, 2010 
All Other Work September 1, 2011 

 
DEADLINE FOR BIDS: Sealed bids must be received by the Purchasing Division prior to 2:00 p.m., 
Alaska Time on September 15, 2010, or such later time as may be announced by addendum at any time prior 
to the deadline. Bids will be time and date stamped by the Purchasing Division, which will establish the 
official time of receipt of bids.  Bids will be opened immediately thereafter in the Assembly Chambers of the 
Municipal Building, 155 S. Seward Street, unless otherwise specified. 
 
Bid documents delivered in person or by courier service must be delivered to: 
 
    PHYSICAL LOCATION: 
    City and Borough of Juneau, Purchasing Division 
    105 Municipal Way, Room 300 
    Juneau, AK  99801 
 
Bid documents delivered by the U.S. Postal Service must be mailed to: 
 

MAILING ADDRESS: 
City and Borough of Juneau, Purchasing Division 
155 South Seward Street 
Juneau, AK  99801 
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Please affix the label below to outer envelope in the lower left hand corner. 
 

IMPORTANT NOTICE TO BIDDER 
To submit your Bid: 
1. Print your company name and address on the upper left corner 

of your envelope. 
2. Complete this label and place it on the lower left corner 
       of your envelope. 
  S 
  E 
  A 
  L 
  E 
  D 
 

BID NUMBER: 
E11-029 
SUBJECT: 
Outer Drive and West Juneau Pump 
Station Repair 
DEADLINE DATE: 
________________________ 
PRIOR TO 2:00PM ALASKA 
TIME 

 
B 
I 
D 
 
 

 
 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be 
accepted and will be returned. 
 
SITE OF WORK.  The site of the WORK is the existing Outer Drive Pump Station located at Egan Drive 
and Willoughby Street and at the existing West Juneau Pump Station located near the west abutment of the 
Douglas Bridge, both in Juneau, Alaska. 
 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this WORK, 
prior to opening Bids, shall be directed to the following: 
 

Jennifer Mannix, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

Email:  jennifer_mannix@ci.juneau.ak.us 
Telephone: (907) 586-0873 

Fax: (907) 586-4530 
 

BID SECURITY.  Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the 
amount of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the 
Bidder, if its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one 
of the forms of Bidder's security is enclosed with it. 
 
CONTRACTOR'S LICENSE.  All contractors are required to have a current Alaska Contractor's License, 
prior to submitting a Bid, and a current Alaska Business License prior to award.  
 
BID TO REMAIN OPEN.  The Bidder shall guarantee the Bid for a period of 120 Days from the date of Bid 
opening.  Any component of the Bid including additive alternates may be awarded anytime during the 120 
Days. 
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OWNER'S RIGHTS RESERVED.  The OWNER reserves the right to reject any or all Bids, to waive any 
informality in a Bid, and to make award to the lowest responsive, responsible Bidder as it may best serve the 
interests of the OWNER. 
 
 
STANDARD SPECIFICATIONS.  The Standard Specifications for Civil Engineering Projects and 
Subdivision Improvements, December 2003 with twelve Errata Sheets, as published by the City and Borough 
of Juneau, is part of these Contract Documents and shall pertain to all phases of the contract.  This document 
is available for a fee from the City and Borough of Juneau Engineering Contracts Office, (907) 586-0490, or 
you may view it on line at:  www.juneau.org/engineering. 
 
 
OWNER:  City and Borough of Juneau 
 
 
 

                         
By:           August 23, 2010  
  Jennifer Mannix, Contract Administrator    Date 
 
 
 
 
 
 
 

END OF SECTION 



SECTION 00100 - INSTRUCTIONS TO BIDDERS 

1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids, 
which are defined in the General Conditions, have the meanings assigned to them in the General 
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct 
from a sub-bidder, who submits a Bid to a Bidder. 

 
2.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations 
or clarifications considered necessary by the Engineering Contracts Administrator in 
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all 
parties recorded by the Engineering Contracts Administrator, or OWNER, as having 
received the Contract Documents. Questions received less than seven Days prior to the 
Deadline for Bids may not be answered. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications will be without 
legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants, 
addenda may be posted to the CBJ Engineering Department website.  In any event, 
notification of addendum issuance will be faxed to planholders.  Hard copies are available 
upon request.  The OWNER will make all reasonable attempts to ensure that all 
planholders receive notification of Addenda, however, it is strongly recommended by the 
OWNER that bidders independently confirm the contents, number, and dates of each 
Addendum prior to submitting a Bid.   

 
3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or 

association under the same or different names will not be considered.  If the OWNER believes that 
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such 
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the 
Bidders, all Bids will be rejected. 

 
4.0 RESPONSIBLE BIDDER.  Only responsive Bids from responsible Bidders will be considered.  A 

Bid submitted by a Bidder determined to be not responsible may be rejected.  A responsible Bidder 
is one who is considered to be capable of performing the WORK.  

 
1. financial resources 
2. ability to meet delivery standards 
3. past performance record 
 

a. References from others on contractor’s performance 
b. Record of performance on prior OWNER contracts 

 
4. record of integrity 
5. obligations to OWNER 
 

a. Bidders must be registered as required by law and in good standing for all 
amounts owed to the OWNER within ten Days of OWNER’s Notice of 
Intent to Award. 
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b. City and Borough of Juneau (CBJ) Finance Department, Treasury Division 
administers the registration and assessment of sales, business personal 
property and business real property taxes. 

 
A. Special standards for responsibility, if applicable, will be specified.  These special 

standards establish minimum standards or experience required for a responsible Bidder on a 
specific contract.   

 
B. Before a Bid is considered for award, a Bidder may be requested to submit information 

documenting its ability and competency to perform the WORK, according to general 
standards of responsibility and any special standards which may apply.  It is Bidder’s 
responsibility to submit sufficient, relevant, and adequate information.  OWNER will make 
its determination of responsibility and has no obligation to request clarification or 
supplementary information. 

 
5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered 

non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are: 

 
A. If a Bid is received by the CBJ Purchasing Division after the Deadline for Bids. 
 
B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof; 

or if the form is altered or any part thereof is detached; or if the Bid is improperly signed. 
 
C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning, 
or in conflict with the OWNER’s Bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the 

right to  accept or reject any award, or to enter into a contract pursuant to an award.  This 
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any 
one Bidder at any one Bid opening, provided that any selection of awards will be made by 
the OWNER. 

 
E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of 

authorized alternate pay items. 
 
F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid. 
 
H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount 

of a reasonable Bid) to the potential detriment of the OWNER. 
 
I. If a Bid modification does not conform to Article 15.0 of this Section. 

 
6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a Bid: 
 

OUTER DRIVE AND WEST JUNEAU INSTRUCTIONS TO BIDDERS 

A. To examine thoroughly the Contract Documents, and other related data identified in the 
Bidding documents (including "technical data" referred to below): 
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1. To visit the site to become familiar with and to satisfy the Bidder as to the general 
and local conditions that may affect cost, progress, or performance, of the WORK, 

2. To consider federal, state and local laws and regulations that may affect cost, 
progress, or performance of the WORK, 

3. To study and carefully correlate the Bidder's observations with the Contract 
Documents, and other related data; and 

4. To notify the ARCHITECT of all conflicts, errors, or discrepancies in or between 
the Contract Documents and such other related data. 

 
7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR 

IDENTIFICATION OF: 
 

A. Those reports of explorations and tests of subsurface conditions at the site which have been 
utilized by the Architect of Record in the preparation of the Contract Documents. The 
Bidder may rely upon the accuracy of the technical data contained in such reports, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with non-technical data, interpretations, and opinions 
contained therein or the completeness thereof is the responsibility of the Bidder. 

 
B. Those Drawings of physical conditions in or relating to existing surface and subsurface 

conditions (except underground utilities) which are at or contiguous to the site have been 
utilized by the Architect of Record in the preparation of the Contract Documents.  The 
Bidder may rely upon the accuracy of the technical data contained in such Drawings, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with nontechnical data, interpretations, and opinions 
contained in such Drawings or the completeness thereof is the responsibility of the Bidder. 

 
C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder 

on request if said reports and Drawings are not bound herein.  Those reports and Drawings 
are not part of the Contract Documents, but the technical data contained therein upon 
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the 
Supplementary General Conditions, are incorporated herein by reference. 

 
D. Information and data reflected in the Contract Documents with respect to underground 

utilities at or contiguous to the site is based upon information and data furnished to the 
OWNER and the Architect of Record by the owners of such underground utilities or 
others, and the OWNER does not assume responsibility for the accuracy or completeness 
thereof unless it is expressly provided otherwise in the Supplementary General Conditions, 
or in Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
E. Provisions concerning responsibilities for the adequacy of data furnished to prospective 

Bidders on subsurface conditions, underground utilities and other physical conditions, and 
possible changes in the Contract Documents due to differing conditions appear in 
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions. 

 
F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any 

additional examinations, investigations, explorations, tests, and studies and obtain any 
additional information and data which pertain to the physical conditions (surface, 
subsurface,  
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and underground utilities) at or contiguous to the site or otherwise which may affect cost, 
progress, or performance of the WORK and which the Bidder deems necessary to 
determine its Bid for performing the WORK in accordance with the time, price, and other 
terms and conditions of the Contract Documents. 

 
G. On request in advance, the OWNER will provide each Bidder access to the site to conduct 

such explorations and tests as each Bidder deems necessary for submission of a Bid.  
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon 
completion of such explorations. 

 
H. The lands upon which the WORK is to be performed, rights-of-way and easements for 

access thereto and other lands designated for use by the CONTRACTOR in performing the 
WORK are identified in the Contract Documents.  All additional lands and access thereto 
required for temporary construction facilities or storage of materials and equipment are to 
be provided by the CONTRACTOR.  Easements for permanent structures or permanent 
changes in existing structures are to be obtained and paid for by the OWNER unless 
otherwise provided in the Contract Documents. 

 
I. The submission of a Bid will constitute an incontrovertible representation by the Bidder 

that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination 
of Contract Documents and Site" herein, that without exception the Bid is premised upon 
performing the WORK required by the Contract Documents and such means, methods, 
techniques, sequences, or procedures of construction as may be indicated in or required by 
the Contract Documents, and that the Contract Documents are sufficient in scope and detail 
to indicate and convey understanding of all terms and conditions for performance of the 
WORK. 

 
8.0 BID FORM. 
 

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet 
provided, or on legible and complete copies thereof, and shall contain the following:  
Sections 00300, 00310, the required Bid Security, and any other documents required in 
Section 00300 – Bid.  

 
B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed. 

 
C. Bids by corporations must be executed in the corporate name by the president, a 

vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature. 
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F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 
shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid 
non-responsive and may cause its rejection. 

 
G. The address to which communications regarding the Bid are to be directed must be shown. 

 
9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of 

the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER 
does not expressly or by implication agree that the actual amount of WORK, or material, will 
correspond therewith, and reserves the right after award to increase or decrease the amount of any 
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item, 
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety, 
or to add additional Bid items up to and including an aggregate total amount not to exceed 25 
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the 
WORK). 

 
10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  The procedure for the submittal of substitute or 

"or-equal" products is specified in Section 01300 - Submittals. 
 
11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in 

Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is 
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The 
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the 
name and address of the Bidder and shall also include the label included in Section 00030 – Notice 
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid 

 
12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified, 

or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.  
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any, 
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or 
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if 
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary 
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and 
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal 
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited 
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use 
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be 
accompanied by a legible Power of Attorney. 

 
13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or 

cashier’s) accompanying such of the Bids as are not considered in making the award. All other 
Bid securities will be held until the Agreement has been executed. Following execution of the 
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids 
they accompanied and Bid security bonds will be appropriately discarded. 

 

OUTER DRIVE AND WEST JUNEAU INSTRUCTIONS TO BIDDERS 

14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the 
Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the 
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid 
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the 
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly, 
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a 
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SECTION 00100 - INSTRUCTIONS TO BIDDERS 

Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid 
on the individual items, the prices Bid on the individual items shall govern and the total for the 
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.  

 
15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS. 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561), 
provided that such modification is received by the Purchasing Division no later than the 
deadline for bids. Modifications will be time and date stamped by the Purchasing 
Division, which will establish the official time of receipt of the modification. The 
modification must not reveal the bid price but should be in the form of an addition or 
subtraction or other modification so that the final prices will not be known until the 
sealed bid is opened.   

 
The Bid modifications shall be provided on the Bid Modification Form located at the 
end of this Section.  Submittal of any other form by the vendor may deem the 
modification unacceptable by the OWNER  A mail or fax modification should not 
reveal the Bid price but should provide the addition or subtraction or other 
modification so that the final prices will not be known by the City and Borough until 
the sealed Bid is opened.  Submitted Modification forms shall include the modification 
to the unit price or lump sum amount of each pay item modified.   
 
FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in a 
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole 
risk. The Purchasing Division will attempt to keep the fax machine in good working 
order but will not be responsible for bid modifications that are late due to mechanical 
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax 
machine, even if bidder submits a transmission report or provides other confirmation 
indicating that the bidder transmitted a bid modification prior to the deadline. The City 
will not be responsible for its failure to receive the modification whether such failure is 
caused by equipment or human error, or otherwise.  Bidders are therefore strongly 
encouraged to confirm receipt of their bid modification with the Purchasing Division 
(907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will 

render it unauthorized and cause its rejection as being non-responsive.  The completed 
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All 
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be 
considered unless called for. 

 
16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the 

Bidder by means of a written request, signed by the Bidder or its properly authorized 
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting 
Bids for receipt of Bids.  

 
17.0 AWARD OF CONTRACT.  
 

OUTER DRIVE AND WEST JUNEAU INSTRUCTIONS TO BIDDERS 

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment 
described in the Drawings or specified in the Technical Specifications and will be made to 
the lowest responsive, responsible Bidder whose Bid complies with all the requirements 
prescribed.  Unless otherwise specified, any such award will be made within the period 
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stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise 
indicated, a single award will be made for all the Bid items in an individual Bid Schedule. 

 
B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the 

OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination 
with one or more Alternates selected by the OWNER.  In either case, award shall be made 
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be 
awarded.   

 
C. Low Bidder will be determined on the basis of the lowest total of the Base Bid plus 

combinations of Alternates in order of priority as listed below within the limits of available 
funding.    

 
Priority No. 
 
1.  Base Bid and Additive Alternate No. 1 
2.  Base Bid 
 

18.0 EXECUTION OF AGREEMENT. 
 

A. All Bids of value greater than $1,000,000 must be approved by the CBJ Assembly.  After 
the CBJ Assembly has approved the award and after the Bid protest period, the OWNER 
will issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award 
is made shall execute a written Agreement with the OWNER on the Agreement form, 
Section 00500, collect insurance, and shall furnish all certificates and Bonds required by 
the Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to 
Award letter. 

 
B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the 

stipulated requirements in connection therewith shall be just cause for annulment of the 
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder 
refuses or fails to execute the Agreement, the OWNER may award the contract to the 
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to 
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or 
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be 
likewise forfeited to the OWNER. 

 
19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section 

00500 - Agreement. 
 
20.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and 
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance 
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF 
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ 
website, http://www.juneau.org/law/code/Purchasing.pdf, or call the CBJ Purchasing 
Division at (907) 586-5258 for a copy of the ordinance. 

 

OUTER DRIVE AND WEST JUNEAU INSTRUCTIONS TO BIDDERS 
B. Late protests shall not be considered by the CBJ Purchasing Officer. 
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SECTION 00100 - INSTRUCTIONS TO BIDDERS 

 
21.0 JUNEAU BUSINESS SALES AND PERSONAL PROPERTY TAX:  Vendors/merchants 

conducting business within the City are required by law to register with, and periodically report 
to, the City for sales and property taxes. CONTRACTORs and Subcontractors must be in good 
standing with the City prior to award, and prior to any contract renewals, and in any event no later 
than ten Days (calendar) following notification by the City of intent to award.  Good standing 
means: all amounts owed to the City are paid in full, including Confession of Judgments; and 
vendor/merchant is current in reporting (sales tax filings, business personal property 
declarations).  Failure to meet these requirements, if so subject, may be cause for rejection of 
your bid.  To determine if your business is in good standing, or for further information, contact 
the City Finance Department’s Sales Tax Division, at (907) 586-5265, concerning sales tax 
and/or Treasury Division, at (907) 586-5268, concerning business personal property and real 
property tax. 

 
22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with 

meeting any local, state, and/or federal permit and licensing requirements. 
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SECTION 00100 - INSTRUCTIONS TO BIDDERS 

 

 CITY AND BOROUGH OF JUNEAU 
PURCHASING DIVISION 

FAX NO. 907-586-4561 
 
 

BID MODIFICATION FORM 
 
 

Modification Number:  ______ 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one 

Modification form is submitted by any one bidder, changes from all Modification 
forms submitted will be combined and applied to the original bid.  Changes to the 
modified Bid amounts will be calculated by the OWNER. 

 

PAY ITEM 
NO. PAY ITEM DESCRIPTION 

MODIFICATIONS 
TO UNIT PRICE OR 

LUMP SUM 
(indicate  +/-) 

   
   
   
   
   
   
   
   
   
   
   
   

 
Total Increase or Decrease:  $        

  

Name of Bidding Firm 
 

Responsible Party Signature  
 
 
Printed Name (must be an authorized signatory for Bidding Firm) 

  
 

END OF SECTION 
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SECTION 00300 - BID 

        BID TO: THE CITY AND BOROUGH OF JUNEAU 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section 
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents 
entitled 

 
Outer Drive and West Juneau Pump Station Repair 

Contract No. E11-029 
 
2. Bidder accepts all of the terms and conditions of the Contract Documents, including without 

limitation those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the 
disposition of the Bid Security. 

 
3. This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise 

required by law.  Bidder will enter into an Agreement within the time and in the manner required in 
the “Notice Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, 
Payment Bond, Performance Bond, and any other documents as may be required by the Contract 
Documents. 

 
4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site, 

locality where the WORK is to be performed, the legal requirements (federal, state and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the 
WORK and has made such independent investigations as Bidder deems necessary. 

 
5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 
organization or corporation; Bidder has not directly or indirectly induced or solicited any other 
Bidder to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or 
corporation to refrain from bidding; and Bidder has not sought by collusion to obtain for itself any 
advantage over any other Bidder or over OWNER. 

 
6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in 

this Bid Form, said Bidder further agrees to complete the WORK required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid 
Schedule. 

 
7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt 

of all of which is hereby acknowledged by the Undersigned): 
 

  Addenda No.  Date Issued 
 
 

 

 
 

 

 
 

 

      Addenda No.   Date Issued 
 
 

 

 
 

 

 
 

 

 
Give number and date of each Addenda above.  Failure to acknowledge receipt of all Addenda may 
cause the Bid to be non-responsive and may cause its rejection. 
 

OUTER DRIVE AND WEST JUNEAU BID 
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SECTION 00300 - BID 

8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in 
the space provided below. 

 

 
 
Dated:   Bidder:        
    (Company Name) 
Alaska 
CONTRACTOR's  By:        
Business License No:      (Signature) 
     
Alaska  Printed Name:        
CONTRACTOR's  
License No:   Title:        
     
Telephone No:   Address:        
    (Street or P.O. Box) 
Fax No:          
    (City, State, Zip) 
 

 
9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING 

AT THE TIME OF THE BID OPENING: 
 

 Bid, Section 00300 (includes Addenda receipt statement) 
 Completed Bid Schedule, Section 00310 
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice 

Inviting Bids, Section 00030) 
 

10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. 
on the fifth business day following the date of the Posting Notice.   

 

 Subcontractor Report, Section 00360 
 
 The apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in Section 00360 – Subcontractor Report may be found to be not a responsible Bidder and 
may be required to forfeit the Bid security.  The OWNER may then consider the next lowest Bidder 
for award of the contract. 

 
11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the 

“Notice of Intent to Award” letter, the following executed documents: 
 

 Agreement Forms, Section 00500 
 Performance Bond, Section 00610 
 Payment Bond, Section 00620 
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800 

 
END OF SECTION 
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SECTION 00320 - BID BOND 
 
 
 

KNOW ALL PERSONS BY THESE PRESENTS, that    

    as Principal, and   

as Surety, are held and firmly bound unto  THE CITY AND BOROUGH OF JUNEAU  hereinafter called 
"OWNER," in the sum of    

     dollars, (not less than five percent of the total amount of the Bid)  for the 
payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required 
under the Bid Schedule of the OWNER's Contract Documents entitled 

 
 Outer Drive and West Juneau Pump Station Repairs 
 Contract No. E11-029 
 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and 
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written 
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates 
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be 
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by 
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, 
including a reasonable attorney's fee to be fixed by the court. 
 
 
SIGNED AND SEALED, this                       day of                                      , 20___ 
 

 

(SEAL)  (SEAL)   
 (Principal) (Surety) 
 
 
By:   By:   
  (Signature) (Signature) 
 
 
 
 
 
 
 
 
 

END OF SECTION 



SECTION 00360 - SUBCONTRACTOR REPORT 

LIST OF SUBCONTRACTORS (AS 36.30.115) 
 

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the 
performance of this contract on the fifth business day following the Posting Notice of Bids.  If the fifth 
day falls on a weekend or holiday, the report is due by close of business on the next business Day 
following the weekend or holiday. The Subcontractor Report list must include each Subcontractor's name, 
address, location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration 
under AS 08.18.  If no Subcontractors are to be utilized in the performance of the WORK, write in ink 
or type "NONE" on line (1) below. 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of Contract      

 if 
          ADDRESS 2AK Business 2 Phone No.   Work   Amount   DBE 

  License No. 
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
 
I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,  
were valid at the time Bids were opened for this Project. 
 
    
CONTRACTOR, Authorized Signature 
 
    
CONTRACTOR, Printed Name 
 
    
COMPANY

OUTER DRIVE AND WEST JUNEAU SUBCONTRACTOR REPORT 
PUMP STATION REPAIRS  Page 00360-1 
Contract No. E11-029  



SECTION 00360 - SUBCONTRACTOR REPORT 

A. A Bidder may replace a listed Subcontractor if the Subcontractor: 
 

1. fails to comply with AS 08.18; 
2. files for bankruptcy or becomes insolvent; 
3. fails to execute a contract with the Bidder involving performance of the WORK for 

which the Subcontractor was listed and the Bidder acted in good faith; 
4. fails to obtain bonding; 
5. fails to obtain insurance acceptable to the OWNER; 
6. fails to perform the contract with the Bidder involving work for which the Subcontractor 

was listed; 
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal 

affirmative action requirements; 
8. refuses to agree or abide with the Bidder's labor agreement; or 
9. is determined by the OWNER not to be responsible. 

 
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK 
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform 
that WORK. 

 
C. A Bidder who attempts to circumvent the requirements of this section by listing as a 

Subcontractor another contractor who, in turn, sublets the majority of the WORK required under 
the contract violates this section. 

 
D. If a contract is awarded to a Bidder who violates this section, the OWNER may: 
 

1. cancel the contract; or 
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not 

exceed 10 percent of the value of the subcontract at issue. 
 
E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to 

perform WORK with a value of greater than one-half of one percent of the intended award 
amount, or $2,000, whichever is less.   

 
F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in this section will be found to be not a responsible Bidder and may be required to 
forfeit the Bid security.  The OWNER will then consider the next lowest Bidder for award of the 
contract. 

 
 

END OF SECTION 
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SECTION 00500 - AGREEMENT 

THIS AGREEMENT is between  THE CITY AND BOROUGH OF JUNEAU  (hereinafter called OWNER) 
and                                                                                                                (hereinafter called CONTRACTOR) 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as 
follows: 
 
ARTICLE 1.  WORK. 
 
CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the 
OWNER’s Bid Documents entitled Contract No. E11-029, Outer Drive and West Juneau Pump Station 
Repairs. 
 
The WORK is generally described as follows:  Repair and reconstruction of some components of the Outer 
Drive and West Juneau pump stations. Base Bid work includes installation of bypass tees, slide gate 
dewatering, cleaning and inspection, slide gate repair and repair of pump intake pipes at the Outer Drive 
Pump Station, and installation of bypass tees at the West Juneau Pump Station and miscellaneous related 
WORK 
 
Additive Alternate No. 1 includes all WORK at the West Juneau pump station, except for the installation of 
bypass tees and appurtenances and miscellaneous related WORK. 
 
The WORK to be paid under this contract shall include the following:  Base Bid and Additive Alternate No. 1 
as shown in Section 00310 - Bid Schedule.  
 
ARTICLE 2.  CONTRACT COMPLETION TIME. 
 
 Work Description Completion Date 
 
Installation of Bypass Tees December 1, 2010 
All Other Work September 1, 2011 

 
ARTICLE 3.  DATE OF AGREEMENT 
 
The date of this Agreement will be the date of the last signature on page three of this section. 
 
ARTICLE 4.  LIQUIDATED DAMAGES. 
 
OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the 
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein, 
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also 
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages 
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such 
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
the CONTRACTOR shall pay the OWNER $425 for each Day that expires after the completion time specified 
in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable estimate 
based on all facts known as of the date of this Agreement.   
 
ARTICLE 5.  CONTRACT PRICE. 
 
OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract 
Documents in the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and 
complete payment for all WORK to be done in this contract for: Contract No. E11-029, Outer Drive and 
West Juneau Pump Station Repairs, those Lump Sum amounts as set forth in the Bid Schedule in the 
OUTER DRIVE AND WEST JUNEAU AGREEMENT 
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SECTION 00500 - AGREEMENT 

Contract Documents for this Project. 
 
The total amount of this contract shall be                                                                        ($                            ), 
except as adjusted in accordance with the provisions of the Bid Documents. 
 
ARTICLE 6.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General 
Conditions. 
 
Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety 
(90) percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be 
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and 
acceptance of the Project by the OWNER. 
 
ARTICLE 7.  CONTRACT DOCUMENTS. 
 
The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR 
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following 
sections of the Contract Documents: 
 

 Table of Contents (pages 00005-1 to 00005-2, inclusive) 
 Notice Inviting Bids (pages 00030-1 to 00030-2, inclusive). 
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive). 
 Bid (pages 00300-1 to 00300-2, inclusive). 
 Bid Schedule (pages 00310-1, inclusive). 
 Bid Bond (page 00320-1, inclusive) or Bid Security. 
 Subcontractor Report (pages 00360-1 to 00360-2, inclusive). 
 Performance Bond (pages 00610-1 to 00610-2, inclusive). 
 Payment Bond (pages 00620-1 to 00620-2, inclusive). 
 Insurance Certificate(s). 
 General Conditions (pages 00700-1 to 00700-48, inclusive). 
 Supplementary General Conditions (pages 00800-1 to 00800-5, inclusive). 
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1). 
 Special Provisions (pages 1 to 31 inclusive) 
 Standard Specifications for Civil Engineering Projects and Subdivision Improvements  

      December 2003 with current Errata Sheets. 
 Drawings consisting of 8 sheets, as listed in the Table of Contents. 
 Addenda numbers           to        , inclusive. 
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not 

attached hereto. 
 
There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only 
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions. 
 
ARTICLE 8.  MISCELLANEOUS. 
 
Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the 
meanings indicated in the General Conditions. 
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SECTION 00500 - AGREEMENT 

ARTICLE 8.  MISCELLANEOUS.  (Cont’d.) 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent 
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to 
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor 
from any duty or responsibility under the Contract Documents. 
 
OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to 
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, 
agreements and obligations contained in the Contract Documents.  This Agreement shall be governed by the 
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.   
 
 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the 
date listed below by OWNER.   
 
 
OWNER: CONTRACTOR: 
 
 
                City and Borough of Juneau     
   (Company Name) 
 
    
  (Signature)   (Signature) 
 
By:     Rod Swope, City Manager   By:    
 (Printed Name)   (Printed Name, Authority or Title) 
 
Date:  CONTRACTOR Signature Date:    

 
 
  

OWNER’s address for giving notices:  CONTRACTOR’s address for giving notices: 
 
      155 South Seward Street      
 
      Juneau, Alaska   99801      
 
      907-586-0873          907-586-4530    
         (Telephone)                          (Fax)                  (Telephone)                   (Fax) 
 
     
                           (E-mail address) 
 
 
  Contractor License No.    
 

OUTER DRIVE AND WEST JUNEAU AGREEMENT 
PUMP STATION REPAIRS  Page 00500-3 
Contract No. E11-029  



SECTION 00500 - AGREEMENT 

 
 
 
 CERTIFICATE 
 (if Corporation) 
 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Board of Directors of the                                           
 

                                                                                               a corporation existing under the laws of  
 
the State of                                         , held on                                    , 20____, the following resolution 
was duly passed and adopted: 
 

“RESOLVED, that                                                                                   , as                      President 
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the 
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and 
deed of this Corporation.” 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the  
 

corporation this                day of                                     , 20____. 
 
 
 
 

   
Secretary 

 
 
(SEAL) 
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SECTION 00500 - AGREEMENT 

 
 
 

CERTIFICATE 
(if Partnership) 

 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 

I HEREBY CERTIFY that a meeting of the Partners of the                                                          
 

                                                                                  a partnership existing under the laws of the State  
 
of                                             , held on                                   , 20       , the following resolution was duly 
passed and adopted: 
 

"RESOLVED, that                                         , as                                  of the Partnership, be and is 
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and 
this partnership and that the execution thereof, attested by the                                            shall be 
the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this             , day of                             , 

20______. 
 
 
 

   
Secretary 

 
 
 
(SEAL) 
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SECTION 00500 - AGREEMENT 

 
 

 
CERTIFICATE 

(if Joint Venture) 
 
 
 
 
STATE OF  ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Principals of the                                                       
 

                                                                                        a joint venture existing under the laws of the  
 
State of                         , held on                         , 20       , the following resolution was duly passed and 
adopted: 
 

"RESOLVED, that                                                      , as                                                   of the 
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the 
                                                  shall be the official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this              , day of 

                        , 20       . 
 
 
 

   
Secretary 

 
 
(SEAL)  
 
 
 
 
 
 
 

END OF SECTION 
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SECTION 00610 - PERFORMANCE BOND 

 
KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in 
effective date) _________________________, a copy of which is hereto attached and made a part hereof for 
the construction of: 

 
Outer Drive and West Juneau Pump Station Repairs 

Contract No. E11-029 
 

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions, and agreements of said contract during the original term thereof, 
and any extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and 
if it shall satisfy all claims and demands incurred under such contract, and shall fully indemnify and save 
harmless the OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall 
reimburse and repay the OWNER all outlay and expense which the OWNER may incur in making good any 
default, then this obligation shall be void; otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, 
and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of 
the contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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SECTION 00610 - PERFORMANCE BOND 

Outer Drive and West Juneau Pump Station Repairs 
Contract No. E11-029 

 
 

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 
which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Street or P.0. Box) 
 
   
 (City, State, Zip Code) 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Street or P.0. Box) 
 
    
 (City, State, Zip Code) 
 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 

END OF SECTION 
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SECTION 00620 - PAYMENT BOND 

KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in 
effective date) ________________________, a copy of which is hereto attached and made a part hereof for 
the construction of: 
 

Outer Drive and West Juneau Pump Station Repairs 
Contract No. E11-029 

 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the 
WORK provided for in such contract, and any authorized extension or modification thereof, including all 
amounts due for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, 
consumed or used in connection with the construction of such WORK, and all insurance premiums on said 
work, and for all labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation 
shall be void; otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, 
and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of 
the contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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SECTION 00620 - PAYMENT BOND 
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IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 

which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Street or P.0. Box) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Street or P.0. Box)  
 
    
 (City, State, Zip Code) 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 
 

END OF SECTION 
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ARTICLE 1 DEFINITIONS 
 
Wherever used in these General Conditions or in the Contract Documents the following terms have the 
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is 
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary 
dictionary definition. 
 
Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, 
deletions, or revisions to the Contract Documents. 
 
Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be 
performed; other documents are attached to the Agreement and made a part thereof as provided therein. 
 
Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR 
to request progress or final payment and which is to be accompanied by such supporting documentation as is 
required by the Contract Documents. 
 
Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 
 
Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for 
the WORK. 
 
Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to 
inability or refusal of the CONTRACTOR to perform its contract. 
 
CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering 
Department, as OWNER, who is responsible for administration of the contract. 
 
Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and 
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract 
Price or the Contract Time, issued on or after the Effective Date of the Agreement. 
 
Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates 
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed 
pursuant to the provisions of the Contract Documents. 
 
Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and 
conditions of the Contract Documents. 
 
Contract Time - The number of successive calendar Days stated in the Contract Documents for the completion 
of the WORK. 
 
CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the 
OWNER has executed the Agreement. 
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Day - A calendar day of 24 hours measured from midnight to the next midnight. 
 
Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval 
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's 
recommendation of final payment. 
 
Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate 
the character, location, nature, extent, and scope of the WORK and which have been prepared by the 
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this 
paragraph. 
 
Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if 
no such date is indicated it means the date on which the Agreement is signed and delivered by the last of the 
two parties to sign and deliver. 
 
Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as 
such in the Contract Documents. 
 
ENGINEER - The ENGINEER is the firm or person(s) selected by the City and Borough of Juneau (CBJ) to 
perform the duties of project inspection and management. CBJ will inform the CONTRACTOR of the identity 
of the ENGINEER at or before the Notice to Proceed. 
 
Field Order - A written order issued by the ENGINEER which may or may not involve a change in the 
WORK. 
 
General Requirements - Division 1 of the Technical Specifications. 
 
Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 
Waste Disposal Act (42 USC Section 9603) as amended from time to time. 
 
Holidays - The CBJ legal holidays occur on: 
 

1. New Year's Day - January 1 
2. Martin Luther King's Birthday - Third Monday in January 
3. President's Day - Third Monday in February 
4. Seward's Day - Last Monday in March 
5. Memorial Day - Last Monday in May 
6. Independence Day - July 4 
7. Labor Day - First Monday in September 
8. Alaska Day - October 18 
9. Veteran's Day - November 11 
10. Thanksgiving Day - Fourth Thursday and the following Friday in November 
11. Christmas Day – December 25 

 
If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If 
the holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays. 
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for 
conformance to the Contract Documents. Any reference to the Resident Project Representative in this 
document shall mean the Inspector. 
 
Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances, 
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction. 
 
Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an 
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice". 
 
Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date 
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed 
prior to Substantial Completion of all the WORK. 
 
Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the 
apparent successful bidder has complied with all conditions for award of the contract. 
 
Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the 
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After 
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with 
the County Recorder. This filing starts the 30-day lien filing period on the WORK. 
 
Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the 
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract 
Time.   
 
Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that 
upon compliance by the apparent successful bidder with the requirements listed therein, within the time 
specified, the OWNER will enter into an Agreement. 
 
OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or 
employees. 
 
Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for 
which it is intended prior to Substantial Completion of all the WORK. 
 
PCB's - Polychlorinated biphenyls. 
 
PERMITTEE – See definition for CONTRACTOR. 
 
Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes 
and crude oils. 
 
Project - The total construction of which the WORK to be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract Documents. 
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 
1954 (42 USC Section 2011 et seq.) as amended from time to time. 
 
Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically 
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to 
illustrate some portion of WORK.  
 
Specifications - Same definition as  "Technical Specifications" hereinafter. 
 
Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are 
not paid for their WORK, which secures payment from construction funds possessed by the OWNER. For 
public property, the Stop Notice remedy is designed to substitute for mechanic's lien rights. 
 
Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project. 
 
Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the 
WORK at the site. 
 
Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the 
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance 
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if 
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms 
"substantially complete" and "substantially completed" as applied to any WORK refer to substantial 
completion thereof. 
 
Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions, 
deletions, or revisions to these General Conditions. 
 
Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor. 
 
Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General 
Requirements and written technical descriptions of products and execution of the WORK. 
 
Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or attachments, and any encasements containing such facilities which have been installed 
underground to furnish any of the following services or materials: water, sewage and drainage removal, 
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, 
traffic, or other control systems. 
 
WORK, Work - The entire completed construction or the various separately identifiable parts thereof required 
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and 
furnishing and incorporating materials and equipment into the construction, and performing or furnishing 
services and furnishing documents, all as required by the Contract Documents. 
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ARTICLE 2 PRELIMINARY MATTERS 
 
2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the 

signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such 
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in 
accordance with the Contract Documents. 

 
2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number 

of copies of the Contract Documents specified in the Supplementary General Conditions. 
 
2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will 

start to run on the commencement date stated in the Notice to Proceed. 
 
2.4 STARTING THE WORK 
 

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the 
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site 
prior to said commencement date. 

 
B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and 

compare the Contract Documents and check and verify pertinent figures shown thereon and 
all applicable field measurements. The CONTRACTOR shall promptly report in writing to 
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover 
and shall obtain a written interpretation or clarification from the ENGINEER before 
proceeding with any WORK affected thereby. 

 
C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for 

under Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-

Construction Conference. This conference will be attended by the ENGINEER and others as 
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in 
the General Requirements, Section 01010 - Summary of WORK in the General Requirements. 

 
2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first 

Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others 
as appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the 
General Requirements. As a minimum the CONTRACTOR's representatives should include the 
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less 
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be 
held so that the submittals can be finalized prior to the submittal of the first application for payment. 
No application for payment will be processed until CONTRACTOR submittals are finalized. 
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
3.1 INTENT 
 

A. The Contract Documents comprise the entire Agreement between the OWNER and the 
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a 
whole in accordance with Alaska Law. 

 
B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to 

be constructed in accordance with the Contract Documents. Any work, materials, or 
equipment that may reasonably be inferred from the Contract Documents as being required 
to produce the intended result shall be supplied whether or not specifically called for. When 
words or phrases which have a well-known technical or construction industry or trade 
meaning are used to describe work, materials, or equipment such words or phrases shall be 
interpreted in accordance with that meaning, unless a definition has been provided in Article 
1 of the General Conditions. Reference to standard specifications, manuals, or codes of any 
technical society, organization, or association, or to the Laws or Regulations of any 
governmental authority, whether such reference be specific or by implication, shall mean the 
latest standard specification, manual, code, or Laws or Regulations in effect at the time of 
opening of Bids, except as may be otherwise specifically stated. However, no provision of 
any referenced standard specification, manual, or code (whether or not specifically 
incorporated by reference in the Contract Documents) shall be effective to change the duties 
and responsibilities of the OWNER, the CONTRACTOR, or the ENGINEER or any of their 
consultants, agents, or employees from those set forth in the Contract Documents. 

 
C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error, 

ambiguity or discrepancy within the Contract Documents or between the Contract 
Documents and any provision of any such Law or Regulation applicable to the performance 
of the WORK or of any such standard, specification, manual or code or of any instruction of 
any Supplier referred to in paragraph 6.5, the CONTRACTOR shall report it to the 
ENGINEER in writing at once, and the CONTRACTOR shall not proceed with the WORK 
affected thereby (except in an emergency as authorized by the ENGINEER) until a 
clarification field order, or Change Order to the Contract Documents has been issued. 

 
3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS 
 

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract 
Documents, the order of precedence shall be as follows: 

 
 1. Permits from other agencies as may be required by law, excepting the definition of 

“PERMITEE” in these permits. 
 2. Field Orders 
 3. Change Orders 
 4. ENGINEER’s written interpretations and clarifications. 
 5. Agreement 
 6. Addenda 
 7. CONTRACTOR's Bid (Bid Form) 
 8. Supplementary General Conditions  
 9. Notice Inviting Bids 
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10. Instructions to Bidders 
11. General Conditions 
12. Technical Specifications 
13. Drawings 

 
B. With reference to the Drawings the order of precedence is as follows: 

 
1. Figures govern over scaled dimensions 
2. Detail Drawings govern over general Drawings 
3. Addenda/ Change Order drawings govern over Contract Drawings 
4. Contract Drawings govern over standard drawings 

 
3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents 

may be amended to provide for additions, deletions, and revisions in the WORK or to modify the 
terms and conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE 
WORK). 

 
3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor 

any other person or organization performing any of the WORK under a contract with the OWNER 
shall have or acquire any title to or ownership rights in any of the Drawings, Technical 
Specifications, or other documents used on the WORK, and they shall not reuse any of them on the 
extensions of the Project or any other project without written consent of the OWNER. 

 
ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE 
POINTS 
 
4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents, 

the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto, 
and such other lands which are designated for the use of the CONTRACTOR. Easements for 
permanent structures or permanent changes in existing facilities will be obtained and paid for by the 
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract 
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or 
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto 
that may be required for temporary construction facilities or storage of materials and equipment; 
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of 
the OWNER until a written temporary construction easement, lease or other appropriate agreement 
has been executed by the CONTRACTOR and the property owner, and a copy of said agreement 
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be 
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of 
any such properties. 

 
4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES 
 

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the 
Supplementary General Conditions for identification of those reports of explorations and 
tests of sub-surface conditions at the site that have been utilized by the ENGINEER in the 
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of 
the technical data contained in such reports, however, reports are not to be considered 
complete or comprehensive and nontechnical data, interpretations, and opinions contained in 
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such reports are not to be relied on by the CONTRACTOR. The CONTRACTOR is 
responsible for any further explorations or tests that may be necessary and any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such reports. 

 
B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary 

General Conditions for identification of those drawings of physical conditions in or relating 
to existing surface and subsurface structures (except Underground Utilities referred to in 
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the 
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely 
upon the accuracy of the technical data contained in such drawings, however, nontechnical 
data, interpretations, and opinions contained in such drawings are not to be relied on by the 
CONTRACTOR. The CONTRACTOR is also responsible for any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such drawings. 

 
4.3 DIFFERING SITE CONDITIONS 
 

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days 
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in 
writing of any: 

 
1. Material that the CONTRACTOR believes may be material that is hazardous waste, as 

defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any 
other substance or material posing a threat to human or to the environment. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 
3. Unknown physical conditions at the site of any unusual nature, different materially 

from those ordinarily encountered and generally recognized as inherent in WORK of 
the character provided for in the contract. 

 
B. The OWNER shall promptly investigate the conditions, and if it finds that the conditions do 

materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK 
shall issue a Change Order under the procedures described in the contract. 

 
C. In the event that a dispute arises between the OWNER and the CONTRACTOR whether the 

conditions materially differ, or involved hazardous waste or other materials listed above, or 
cause a decrease or increase in the CONTRACTOR's cost of, or time required for, 
performance of any part of the WORK, the CONTRACTOR shall not be excused from any 
scheduled completion date provided for by the contract, but shall proceed with all WORK to 
be performed under the contract. The CONTRACTOR shall retain any and all rights 
provided either by contract or by Law which pertain to the resolution of disputes and protests 
between the contracting parties. 

 
4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES 
 

A. Indicated. The information and data indicated in the Contract Documents with respect to 
existing Underground Utilities at or contiguous to the site are based on information and data 
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or 
by others. Unless it is expressly provided in the Supplementary General Conditions and/or 
Section 01530 - Protection and Restoration of Existing Facilities of the General 
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Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or 
completeness of any such information or data, and the CONTRACTOR shall have full 
responsibility for reviewing and checking all such information and data, for locating all 
Underground Utilities indicated in the Contract Documents, for coordination of the WORK 
with the owners of such Underground Utilities during construction, for the safety and 
protection thereof and repairing any damage thereto resulting from the WORK, the cost of 
which will be considered as having been included in the Contract Price. 

 
B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site 

which was not indicated in the Contract Documents and which the CONTRACTOR could 
not reasonably have been expected to be aware of, the CONTRACTOR shall identify the 
owner of such Underground Utility and give written notice thereof to that owner and shall 
notify the ENGINEER in accordance with the requirements of the Supplementary General 
Conditions and Section 01530 - Protection and Restoration of Existing Facilities of the 
General Requirements. 

 
4.5 REFERENCE POINTS 
 

A. The ENGINEER will provide one bench mark, near or on the site of the WORK, and will 
provide two points near or on the site to establish a base line for use by the CONTRACTOR 
for alignment control. Unless otherwise specified in the General Requirements, the 
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper 
execution of the WORK. 

 
B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in 

case of their removal or destruction by its own employees or by its Subcontractor's 
employees, the CONTRACTOR shall be responsible for the accurate replacement of such 
reference points by personnel qualified under the Alaska Statute governing the licensing of 
Architects, Engineers, and Land Surveyors. 

 
4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT 
 

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified 
material available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate 
less than charged other customers. CONTRACTORs are not required to use material from 
the CBJ/State pit and the CBJ makes no guarantee as to the quantity or quality of the 
available material. For this Project, the price shall be $1.90 per ton. 

 
B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good 

standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting 
a mining plan for approval. CONTRACTORs using the pit must comply with Allowable Use 
Permit USE 98-00047. Failure to meet these requirements, if so subject, shall be sufficient 
reason to deny use of the CBJ/State pit as a gravel source. To determine if your company is 
subject to these requirements, contact the CBJ Engineering Department, Gravel Pit 
Management, at (907) 586-0800.  

 
C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual 

Mining Plan prepared by a professional engineer registered in the State of Alaska.  The 
Individual Mining Plan must be reviewed and approved by the CBJ, prior to commencing 
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operations within the pit. CONTRACTORs shall also secure a Performance Bond to ensure 
compliance with contract provisions, including any Individual Mining Plan stipulations. The 
bond shall remain in full force and effect until a release is obtained from the CBJ. 

  
D. If CONTRACTOR operations for a project do not exceed 500 tons of material, the 

CONTRACTOR will not be required to provide an Individual Mining Plan prepared by an 
engineer.  However, the CONTRACTOR must submit an Individual Mining Plan that is in 
compliance with Allowable Use Permit USE 98-00047 for gravel extraction within the 
CBJ/State pit. The CONTRACTOR must contact the CBJ Engineering Department for 
conditions for the extraction. 

 
E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of 

materials within the pit. Crushing and washing of material will not be allowed. 
CONTRACTORs shall account for placement of materials removed from the pit. The CBJ 
may require CONTRACTORs to cross-check weight tickets, submit to an audit, or 
participate in other measures required by the CBJ to ensure accountability. Unprocessed 
overburden removed from the pit will not be weighed. All other material mined will be 
weighed at the CBJ scale. CONTRACTORs will be responsible for loading and/or screening 
their own material. If asphalt pavement is removed as part of the WORK, CONTRACTORs 
shall dispose of the material at a to-be-specified location within the pit area, as directed by 
the CBJ Project Manager. 

 
F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60 

days after removal of all materials from the pit and prior to requesting and/or receiving final 
payment. Upon completion of each excavation CONTRACTORs shall notify the CBJ, in 
writing, in sufficient time to perform a field-compliance examination prior to vacating the 
pit. Any significant deviation from the stipulations of the Individual Mining Plan identified 
during the field inspection shall be corrected by the CONTRACTOR prior to release of the 
bond. A signed release from CBJ will be required prior to releasing the CONTRACTOR's 
bond. 

 
G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of 

the material at the location designated as the Asphalt Storage Facility, or as directed by the 
ENGINEER.  

 
H. The CBJ/State pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00 

p.m., Monday through Friday, from April 1 through October 15 of the year. 
CONTRACTORS may obtain gravel on weekends, or during the off-season, by applying for 
a separate agreement with the City and Borough of Juneau Engineering Department. The 
CONTRACTOR will be responsible for any additional costs incurred during weekend or off-
season operations at the gravel pit. 

 
I. All Contractors/Equipment Operators using the CBJ/State Pit shall be in compliance with 

Federal Mine Safety and Health Administration regulations for quarry and gravel operations. 
 
ARTICLE 5 BONDS AND INSURANCE 
 
5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS 
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A. The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on 
forms provided by the CBJ for the penal sums of 100% of the amount of the Bid award. The 
surety on each bond may be any corporation or partnership authorized to do business in the 
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12 
months after the date of final payment and until all obligations and liens under this contract 
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required 
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the 
Contract Documents except as provided otherwise by Laws or Regulations, and shall be 
executed by such sureties as are named in the current list of "Companies Holding Certificates 
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of 
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent 
must be accompanied by a certified copy of such agent's authority to act. 

 
B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes 

insolvent or its right to do business is terminated in any state where any part of the WORK is 
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and 
Surety, which must be acceptable to the OWNER. 

 
C. All Bonds required by the Contract Documents to be purchased and maintained by 

CONTRACTOR shall be obtained from surety companies that are duly licensed or 
authorized in the State of Alaska to issue Bonds for the limits so required. Such surety 
companies shall also meet such additional requirements and qualifications as may be 
provided in the Supplementary General Conditions. The City Engineer may, on behalf of the 
OWNER, notify the surety of any potential default or liability. 

 
5.2 INSURANCE  
 

A. The CONTRACTOR shall purchase and maintain the insurance required under this 
paragraph. Such insurance shall include the specific coverages set out herein and be written 
for not less than the limits of liability and coverages provided in the Supplementary General 
Conditions, or required by law, whichever are greater. All insurance shall be maintained 
continuously during the life of the Agreement up to the date of Final Completion and at all 
times thereafter when the CONTRACTOR may be correcting, removing, or replacing 
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities 
under this Agreement shall not be deemed limited in any way to the insurance coverage 
required. 

 
B. All insurance required by the Contract Documents to be purchased and maintained by the 

CONTRACTOR shall be obtained from insurance companies that are duly licensed or 
authorized in the State of Alaska to issue insurance policies for the limits and coverages so 
required. Such insurance companies shall have a current Best's Rating of at least an "A" 
(Excellent) general policy holder's rating and a Class VII financial size category and shall 
also meet such additional requirements and qualifications as may be provided in the 
Supplementary General Conditions. 

 
C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, 

class of operations covered, effective dates and dates of expiration of policies. All of the 
policies of insurance so required to be purchased and maintained (or the certificates or other 
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evidence thereof) shall contain a provision or endorsement that the coverage afforded will 
not be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written 
notice has been given to the OWNER by certified mail. All such insurance required herein 
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its 
Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain 
the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 

CONTRACTOR against all claims under applicable state workers’ compensation laws. 
The CONTRACTOR shall also be protected against claims for injury, disease, or 
death of employees which, for any reason, may not fall within the provisions of a 
Workers’ Compensation law. This policy shall include an “all states” endorsement. 
The CONTRACTOR shall require each Subcontractor similarly to provide Workers’ 
Compensation Insurance for all of the latter's employees to be engaged in such WORK 
unless such employees are covered by the protection afforded by the 
CONTRACTOR's Workers’ Compensation Insurance. In case any class of employees 
is not protected, under the Workers’ Compensation Statute, the CONTRACTOR shall 
provide and shall cause each Subcontractor to provide adequate employer's liability 
insurance for the protection of such of its employees as are not otherwise protected. 

2. Commercial General Liability. This insurance shall be written in comprehensive form 
and shall protect the CONTRACTOR against all claims arising from injuries to 
persons other than its employees or damage to property of the OWNER or others 
arising out of any act or omission of the CONTRACTOR or its agents, employees, or 
Subcontractors. The policy shall contain no exclusions for any operations within the 
scope of this contract. 

3. Comprehensive Automobile Liability. This insurance shall be written in 
comprehensive form and shall protect the CONTRACTOR against all claims for 
injuries to members of the public and damage to property of others arising from the 
use of motor vehicles, and shall cover operation on or off the site of all motor vehicles 
licensed for highway use, whether they are owned, non-owned, or hired. Coverage for 
hired motor vehicles should include endorsement covering liability assumed under this 
Agreement. 

4. Subcontractor's Commercial General Liability Insurance and Commercial Automobile 
Liability Insurance. The CONTRACTOR shall either require each of its 
Subcontractors to procure and to maintain Subcontractor’s Commercial General 
Liability and Property Damage Insurance and Vehicle Liability Insurance of the type 
and in the amounts specified in the Supplementary General Conditions or insure the 
activities of its Subcontractors in the CONTRACTOR’s own policy, in like amount. 

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in 
completed value form, and shall protect the CONTRACTOR, the OWNER, and the 
ENGINEER, against risks of damage to buildings, structures, and materials and 
equipment. The amount of such insurance shall be not less than the insurable value of 
the WORK at completion. Builder's risk insurance shall provide for losses to be 
payable to the CONTRACTOR and the OWNER, as their interests may appear. The 
policy shall contain a provision that in the event of payment for any loss under the 
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coverage provided, the insurance company shall have no rights of recovery against the 
CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall 
insure against all risks of direct physical loss or damage to property from any external 
cause including flood and earthquake. Allowable exclusions, if any, shall be as 
specified in the Supplementary General Conditions. 

 
ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES 
 
6.1 SUPERVISION AND SUPERINTENDENCE 
 

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and 
efficiently, devoting such attention thereto and applying such skills and expertise as may be 
necessary to perform the WORK in accordance with the Contract Documents. The 
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences, 
and procedures of construction and safety precautions and programs incidental thereto. The 
CONTRACTOR shall be responsible to see that the completed WORK complies accurately 
with the Contract Documents. 

 
B. The CONTRACTOR shall designate in writing and keep on the WORK site at all times 

during its progress a technically qualified, English-speaking superintendent, who is an 
employee of the CONTRACTOR and who shall not be replaced without written notice to the 
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's 
representative at the site and shall have authority to act on behalf of the CONTRACTOR. All 
communications given to the superintendent shall be as binding as if given to the 
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER 
through the ENGINEER and the ENGINEER only. 

 
C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times 

while WORK is in progress. Failure to observe this requirement shall be considered 
suspension of the WORK by the CONTRACTOR until such time as such superintendent is 
again present at the site. 

 
6.2 LABOR, MATERIALS, AND EQUIPMENT 
 

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay 
out the WORK and perform construction as required by the Contract Documents. The 
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any 
temporary works as may be required. The CONTRACTOR shall at all times maintain good 
discipline and order at the site. Except in connection with the safety or protection of persons 
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in  
the Contract Documents, all WORK at the site shall be performed during regular working 
hours, and the CONTRACTOR will not permit overtime work or the performance of work 
on Saturday, Sunday, or any legal holiday without the OWNER's written consent. The 
CONTRACTOR shall apply for this consent through the ENGINEER. 

 
B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no 

additional compensation for overtime work, i.e., work in excess of 8 hours in any one 
calendar day or 40 hours in any one calendar week, even though such overtime work may be 
required under emergency conditions and may be ordered by the ENGINEER in writing. 
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Additional compensation will be paid the CONTRACTOR for overtime work only in the 
event extra work is ordered by the ENGINEER and the Change Order specifically authorizes 
the use of overtime work and then only to such extent as overtime wages are regularly being 
paid by the CONTRACTOR for overtime work of a similar nature in the same locality. 

 
C. All costs of inspection and testing performed during overtime work by the CONTRACTOR 

which is allowed solely for the convenience of the CONTRACTOR shall be borne by the 
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such 
inspection and testing from any partial payments otherwise due to the CONTRACTOR. 
 

D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and 
assume full responsibility for all materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, and all other facilities and incidentals necessary for the furnishing, 
performance, testing, start-up, and completion of the WORK. 

 
E. All materials and equipment to be incorporated into the WORK shall be of good quality and 

new, except as otherwise provided in the Contract Documents. All warranties and guarantees 
specifically called for by the Specifications shall expressly run to the benefit of the OWNER. 
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence 
(including reports of required tests) as to the kind and quality of materials and equipment. 
All materials and equipment shall be applied, installed, connected, erected, used, cleaned, 
and conditioned in accordance with the instructions of the applicable Supplier except as 
otherwise provided in the Contract Documents; but no provisions of any such instructions 
will be effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, 
or employees, any duty or authority to supervise or direct the furnishing or performance of 
the WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraphs 9.9C and 9.9D. 
 

F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting 
the several classes of WORK to full completion in the manner and time set forth in and 
required by these specifications. All workers shall have sufficient skill and experience to 
perform property the WORK assigned to them. Workers engaged in special WORK, or 
skilled WORK, shall have sufficient experience in such WORK and in the operation of the 
equipment required to perform all WORK, properly and satisfactorily. 

 
G. Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion 

of the ENGINEER, does not perform the WORK in a proper and skillful manner, or is 
intemperate or disorderly shall, at the written request of the ENGINEER, be removed 
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be 
employed again in any portion of the WORK without the approval of the ENGINEER. 
Should the CONTRACTOR fail to remove such person or persons as required above, or fail 
to furnish suitable and sufficient personnel for the proper prosecution of the WORK, the 
ENGINEER may suspend the WORK by written notice until such orders are complied with. 

 
6.3 ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the 

progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section 
01300 - CONTRACTOR Submittals in the General Requirements. 
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6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes 
or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals 
in the General Requirements. 

 
6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  
 

A. The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts 
and omissions of its Subcontractors and their employees to the same extent as 
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing 
contained in this Paragraph shall create any contractual relationship between any 
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any 
liability or obligation under the prime contract.  

 
B. The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., 

without subcontracting).  The 40% requirement shall be understood to mean that the 
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40% 
of the awarded contract amount.  The 40% requirement will be calculated based upon the 
total of the subcontract amounts submitted for contract award, and any other information 
requested by the OWNER from the apparent low bidder. 

 
6.6 PERMITS  
 

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR 
shall obtain and pay for all construction permits and licenses from the agencies having 
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. 
The enforcement of such requirements under this contract shall not be made the basis for 
claims for additional compensation. The OWNER shall assist the CONTRACTOR, when 
necessary, in obtaining such permits and licenses. The CONTRACTOR shall pay all 
governmental charges and inspection fees necessary for the prosecution of the WORK, 
which are applicable at the time of opening of Bids. The CONTRACTOR shall pay all 
charges of utility owners for connections to the WORK. 

 
B. These Contract Documents may require that the WORK be performed within the conditions 

and/or requirements of local, state and/or federal permits. These permits may be bound 
within the Contract Documents, included within the Contract Documents by reference, or 
included as part of the WORK, as designated in this Section. The CONTRACTOR is 
responsible for completing the WORK required for compliance with all permit requirements; 
this WORK is incidental to other items in the Contract Documents. Any reference to the 
PERMITTEE in the permits shall mean the CONTRACTOR. If any permits were acquired 
by the OWNER, this action was done to expedite the start of construction. If the 
CONTRACTOR does not complete the WORK within the specified permit window, the 
CONTRACTOR shall be responsible for the permit extension, and for completing any 
additional requirements placed upon the permit. 

 
C. The OWNER shall apply for, and obtain, the necessary building permit for this Project, 

however, the CONTRACTOR is responsible for scheduling and coordinating all necessary 
inspections. The CBJ Inspection number is 586-1703. All other provisions of this Section 
remain in effect. 
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6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and 
assume all costs incident to the use in the performance of the WORK or the incorporation in the 
WORK of any invention, design, process, product, software or device which is the subject of patent 
rights or copyrights held by others. If a particular invention, design, process, product, or device is 
specified in the Contract Documents for use in the performance of the WORK and if to the actual 
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling 
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold 
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of 
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court 
costs) arising out of any infringement of patent rights or copyrights incident to the use in the 
performance of the WORK or resulting from the incorporation in the WORK of any invention, 
design, process, product, or device not specified in the Contract Documents, and shall defend all such 
claims in connection with any alleged infringement of such rights. 

 
6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, 

state, and local laws, ordinances, codes, orders, and regulations which in any manner affect those 
engaged or employed on the WORK, the materials used in the WORK, or the conduct of the WORK. 
If any discrepancy or inconsistency should be discovered in this contract in relation to any such law, 
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the 
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the 
ENGINEER, and their officers, agents, and employees against all claims or liability arising from 
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its 
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to 
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR 
to comply with all other provisions of federal, state, and local laws and regulations.  
The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are 
related to the cost or pricing data for this contract, all related Change Orders, and/or contract 
modifications. 

 
6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to 

be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the WORK. 

 
6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of 

materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas 
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by 
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall 
assume full responsibility for any damage to any such land or area, or to the owner or occupant 
thereof or of any land or areas contiguous thereto, resulting from the performance of the WORK. 
Should any claim be made against the OWNER or the ENGINEER by any such owner or occupant 
because of the performance of the WORK, the CONTRACTOR shall promptly attempt to settle with 
such other party by agreement or otherwise resolve the claim through litigation. The CONTRACTOR 
shall, to the fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the 
OWNER and the ENGINEER harmless from and against all claims, damages, losses, and expenses 
(including, but not limited to, fees of engineers attorneys, and other professionals and court costs) 
arising directly, indirectly, or consequentially out of any action, legal or equitable, brought by any 
such owner or occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, 
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and the officers, directors, employees and agents of each and any of them to the extent caused by or 
based upon the CONTRACTOR's performance of the WORK. 

 
6.11 SAFETY AND PROTECTION 
 

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the WORK. The CONTRACTOR shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

 
1. all employees on the WORK and other persons and organizations who may be affected 

thereby; 
2. all the WORK and materials and equipment to be incorporated therein, whether in 

storage on or off the site; and 
3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation, 
or replacement in the course of construction. 

 
B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether 

referred to herein or not) of any public body having jurisdiction for the safety of persons or 
property or to protect them from damage, injury, or loss and shall erect and maintain all 
necessary safeguards for such safety and protection. The CONTRACTOR shall notify 
owners of adjacent property and utilities when prosecution of the WORK may affect them, 
and shall cooperate with them in the protection, removal, relocation, and replacement of their 
property. 

 
C. The CONTRACTOR shall designate a qualified and experienced safety representative at the 

site whose duties and responsibilities shall be the prevention of accidents and the 
maintaining and supervising of safety precautions and program. 

 
D. Materials that contain hazardous substances or mixtures may be required on the WORK. A 

Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer 
of any hazardous product used. 

 
E. Material usage shall be accomplished with strict adherence to all safety requirements and all 

manufacturer's warnings and application instructions listed on the Material Safety Data Sheet 
and on the product container label. 

 
F. The CONTRACTOR shall be responsible for coordinating communications on any exchange 

of Material Safety Data Sheets or other hazardous material information that is required to be 
made available to, or exchanged between, or among, employers at the site in accordance with 
Laws or Regulations. 

 
G. The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its 

intended usage to be unsafe. This notification must be given to the ENGINEER prior to the 
product being ordered, or if provided by some other party, prior to the product being 
incorporated in the WORK. 
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6.12 SHOP DRAWINGS AND SAMPLES 
 

A. After checking and verifying all field measurements and after complying with applicable 
procedures specified in the General Requirements, the CONTRACTOR shall submit to the 
ENGINEER for review, all Shop Drawings in accordance with Section 01300 - 
CONTRACTOR Submittals in the General Requirements. 

 
B. The CONTRACTOR shall also submit to the ENGINEER for review all samples in 

accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
C. Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined 

and verified all quantities, dimensions, specified performance criteria, installation 
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed 
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and 
with the requirements of the WORK and the Contract Documents. 

 
6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the 

progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed 
or postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and 
the OWNER may otherwise agree in writing. 

 
6.14  INDEMNIFICATION 
 

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall 
indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-
consultants and the officers, directors, employees, and agents of each and any of them, 
against and from all claims and liability arising under, by reason of or incidentally to the 
contract or any performance of the WORK, but not from the sole negligence or willful 
misconduct of the OWNER, and the ENGINEER. Such indemnification by the 
CONTRACTOR shall include but not be limited to the following: 

 
1. Liability or claims resulting directly or indirectly from the negligence or carelessness 

of the CONTRACTOR, its employees, or agents in the performance of the WORK, or 
in guarding or maintaining the same, or from any improper materials, implements, or 
appliances used in its construction, or by or on account of any act or omission of the 
CONTRACTOR, its employees, agents, or third parties; 

2. Liability or claims arising directly or indirectly from bodily injury, occupational 
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own 
employees engaged in the WORK resulting in actions brought by or on behalf of such 
employees against the OWNER, and the ENGINEER; 

3. Liability or claims arising directly or indirectly from or based on the violation of any 
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its 
employees, or agents; 

4. Liability or claims arising directly or indirectly from the use or manufacture by the 
CONTRACTOR, its employees, or agents in the performance of this contract of any 
copyrighted or non-copyrighted composition, secret process, patented or non-patented 
invention, computer software, article, or appliance, unless otherwise specifically 
stipulated in this contract. 
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5. Liability or claims arising directly or indirectly from the breach of any warranties, 
whether express or implied, made to the OWNER or any other parties by the 
CONTRACTOR, its employees, or agents; 

6. Liabilities or claims arising directly or indirectly from the willful or criminal 
misconduct of the CONTRACTOR, its employees, or agents; and,  

7. Liabilities or claims arising directly or indirectly from any breach of the obligations 
assumed herein by the CONTRACTOR. 

 
B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and 

expenses, (including but not limited to fees and charges of engineers, attorneys, and other 
professionals and court costs including all costs of appeals) incurred by said OWNER, and 
the ENGINEER in enforcing the provisions of this Paragraph 6.14. 

 
C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by 

any limitation of the amount or type of damages, compensation, or benefits payable by or for 
the CONTRACTOR or any such Subcontractor or other person or organization under 
workers' compensation acts, disability benefit acts, or other employee benefit acts. 

 
6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating 

total manpower for each construction trade, major equipment on site, each Subcontractor's 
manpower, weather conditions, etc., involved in the performance of the WORK. The daily report 
shall be completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER 
at the conclusion of each workday. The report should comment on the daily progress and status of the 
WORK within each major component of the WORK. These components will be decided by the 
ENGINEER.  CONTRACTOR shall record the name, affiliation, time of arrival and departure, and 
reason for visit for all visitors to the location of the WORK. 

 
6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or 

otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or 
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the 
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER. 
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR 
and to its assignee or transferee, growing out of such termination. 

 
6.17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. It is 

understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the 
CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in the 
bid documents. All cost must be agreed to prior to any related actions, and will be considered 
incidental to the project cost. Billing to the CONTRACTOR will be direct from the CBJ Water 
Utilities Division. 

 
6.18 OPERATING WATER SYSTEM VALVES 
 

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to 
operate any valve on any in-service section of the CBJ water system. The request must be 
submitted at least 24-hours prior to operating any valves. The CBJ Water Utilities Division 
reserves the right to approve or deny the request. The request shall specifically identify each 
valve to be operated, the time of operation, and the operation to be performed. The 
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CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled 
operation before operating any valve.  

 
B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to 

the City or any other party, caused by unauthorized operation of any valve of the CBJ water 
system. 

 
6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It 

is unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or 
similar heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, 
or before 9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained 
from the City and Borough Building Official. Such permit shall be issued by the Building Official 
only upon a determination that such operation during hours not otherwise permitted hereunder is 
necessary and will not result in unreasonable disturbance to surrounding residents. 

 
ARTICLE 7 OTHER WORK 
 
7.1 RELATED WORK AT SITE 
 

A. The OWNER may perform other work related to the Project at the site by the OWNER's own 
forces, have other work performed by utility owners, or let other direct contracts therefor 
which may contain General Conditions similar to these. If the fact that such other work is to 
be performed was not noted in the Contract Documents, written notice thereof will be given 
to the CONTRACTOR prior to starting any such other work. 

 
B. The CONTRACTOR shall afford each other contractor who is a party to such a direct 

contract and each utility owner (or the OWNER, if the OWNER is performing the additional 
work with the OWNER's employees) proper and safe access to the site and a reasonable 
opportunity for the introduction and storage of materials and equipment and the execution of 
such work, and shall properly connect and coordinate the WORK with theirs. The 
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required 
to make its several parts come together properly and integrate with such other work. The 
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise 
altering their work and will only cut or alter their work with the written consent of the 
ENGINEER and the others whose work will be affected. 

 
C.  If the proper execution or results of any part of the CONTRACTOR's work depends upon the 

work of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall 
inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in such 
other work that render it unavailable or unsuitable for such proper execution and results. The 
CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an 
acceptance of the other work as fit and proper for integration with the CONTRACTOR's 
work except for latent or nonapparent defects and deficiencies in the other work. 

 
7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the 

Project at the site, the person or organization who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified in the 
Supplementary General Conditions, and the specific matters to be covered by such authority and 
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responsibility will be itemized and the extent of such authority and responsibilities will be provided 
in the Supplementary General Conditions. 

 
ARTICLE 8 OWNER'S RESPONSIBILITIES 
 
8.1 COMMUNICATIONS 
 

A. The OWNER shall issue all its communications to the CONTRACTOR through the 
ENGINEER. 

 
B. The CONTRACTOR shall issue all its communications to the OWNER through the 

ENGINEER. 
 
8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs 

14.5, 14.8, 14.9 and 14.10. 
 
8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and 

easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.  
 
8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F. 
 
8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and 

approvals is set forth in Paragraph 13.3. 
 
8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend 

WORK, see Paragraphs 13.4 and 15.1.  
 
8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to 

terminate services of the CONTRACTOR. 
 
ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION 
 
9.1 OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the 

construction period. The duties and responsibilities and the limitations of authority of the 
ENGINEER as the OWNER's representative during construction are set forth in the Contract 
Documents. 

 
9.2 VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the 

progress and quality of the WORK and to determine, in general, if the WORK is proceeding in 
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the 
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not, 
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress, 
supervise, direct, or have control over the CONTRACTOR's WORK. 

 
9.3 PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing 

the performance of the WORK. The duties, responsibilities, and limitations of authority are as 
follows: 

 
A. Duties, Responsibilities and Limitations of Authority of Inspector 

OUTER DRIVE AND WEST JUNEAU GENERAL CONDITIONS 
PUMP STATION REPAIRS  Page 00700-25 
Contract No. E11-029  



SECTION 00700 - GENERAL CONDITIONS 

 
General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the 
supervision of the ENGINEER and will confer with the ENGINEER regarding its actions. 
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only 
with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only 
be through or with the full knowledge of the CONTRACTOR. Written communication with 
the OWNER will be only through or as directed by the ENGINEER. 

 
Duties and Responsibilities. The Inspector may: 

 
1. Review the progress schedule, list of Shop Drawing submittals and schedule of values 

prepared by the CONTRACTOR and consult with the ENGINEER concerning their 
acceptability. 

2. Attend pre-construction conferences. Arrange a schedule of progress meetings and 
other job conferences as required in consultation with the ENGINEER and notify 
those expected to attend in advance. Attend meetings and maintain and circulate 
copies of minutes thereof. 

3. Serve as the ENGINEER's liaison with the CONTRACTOR, working principally 
through the CONTRACTOR's superintendent and assist said superintendent in 
understanding the intent of the Contract Documents. Assist the ENGINEER in serving 
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's 
operations affect the OWNER's on-site operations. 

4. As requested by the ENGINEER, assist in obtaining from the OWNER additional 
details or information, when required at the site for proper execution of the WORK. 

5. Receive and record date of receipt of Shop Drawings and samples, receive samples 
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of 
their availability for examination. 

6. Conduct on-site observations of the WORK in progress to assist the ENGINEER in 
determining if the WORK is proceeding in accordance with the Contract Documents. 

7. Report to the ENGINEER whenever the Inspector believes that any WORK is 
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, tests or approval required to be 
made or has been damaged prior to final payment; and advise the ENGINEER when 
the Inspector believes WORK should be corrected or rejected or should be uncovered 
for observation, or requires special testing, inspection, or approval. 

8. Verify that the tests, equipment, and systems startups and operating and maintenance 
instruction are conducted as required by the Contract Documents and in presence of 
the required personnel, and that the CONTRACTOR maintains adequate records 
thereof; observe, record and report to the ENGINEER appropriate details relative to 
the test procedures and start-ups. 

9. Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the WORK, record the outcome of these inspections, and report to the 
ENGINEER. 

10. Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of 
the Contract Documents. 

11. Consider and evaluate the CONTRACTOR's suggestions for modifications in the 
Contract Documents and report them with recommendations to the ENGINEER. 

12. Maintain at the job site orderly files for correspondence, reports of job conferences, 
Shop Drawings and sample submittals, reproductions of original Contract Documents 

OUTER DRIVE AND WEST JUNEAU GENERAL CONDITIONS 
PUMP STATION REPAIRS  Page 00700-26 
Contract No. E11-029  



SECTION 00700 - GENERAL CONDITIONS 

including all addenda, Change Orders, field orders, additional Drawings issued 
subsequent to the execution of the contract, the ENGINEER's clarifications and 
interpretations of the Contract Documents, progress reports, and other related 
documents. 

13. Keep a diary or log book, recording hours on the job site, weather conditions, data 
relative to questions of extras or deductions, list all project visitors, daily activities, 
decisions, observations in general, and specific observations in more detail as in the 
case of performing and observing test procedures. Send copies to the ENGINEER. 

14. Record names, addresses, and telephone numbers of the CONTRACTOR, 
Subcontractors, and major suppliers of materials and equipment. 

15. Furnish the ENGINEER with periodic reports as required of progress of the WORK 
and the CONTRACTOR's compliance with the accepted progress schedule and 
schedule of CONTRACTOR submittals. 

16. Consult with the ENGINEER in advance of scheduled major tests, inspections, or start 
of important phases of the WORK. 

17. Report immediately to the ENGINEER upon the occurrence of any accident. 
18. Review applications for payment with the CONTRACTOR for compliance with the 

established procedure for their submittal and forward them with recommendations to 
the ENGINEER, noting particularly their relation to the schedule of values, WORK 
completed, and materials and equipment delivered at the site but not incorporated in 
the WORK. 

19. During the course of the WORK, verify that certificates, maintenance and operation 
manuals, and other data required to be assembled and furnished by the 
CONTRACTOR are applicable to the items actually installed; and deliver this material 
to the ENGINEER for its review and forwarding to the OWNER prior to final 
acceptance of the WORK. 

20. Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of 
Completion, as applicable, review the CONTRACTOR's punch list items requiring 
completion or correction and add any items that CONTRACTOR has omitted. 

21. Conduct final inspection in the company of the ENGINEER, the OWNER, and the 
CONTRACTOR, and prepare a final punch list of items to be completed or corrected. 

22. Verify that all items on the punch list have been completed or corrected and make 
recommendations to the ENGINEER concerning acceptance. 

 
Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector: 

 
1. Shall not authorize any deviation from the Contract Documents or approve any 

substitute material or equipment. 
2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract 

Documents. 
3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors 

or CONTRACTOR's superintendent, or expedite the WORK. 
4. Shall not advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences, or procedures of construction unless such is specifically called 
for in the Contract Documents. 

5. Shall not advise on or issue directions as to safety precautions and programs in 
connection with the WORK. 
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9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable 
promptness such written clarifications or interpretations of the requirements of the Contract 
Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary, 
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract 
Documents. 

 
9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK 

from the requirements of the Contract Documents. These may be accomplished by a Field Order and 
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the 
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field 
Order justifies an increase in the Contract Price or an extension of the Contract Time, the 
CONTRACTOR may make a claim therefor as provided in Article 11 or 12. 

 
9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the 

ENGINEER believes to be defective and will also have authority to require special inspection or 
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated, 
installed, or completed. 

 
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS 
 

A. In accordance with the procedures set forth in the General Requirements, the ENGINEER 
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, 
or "or equal" items, etc., in order to determine if the items covered by the submittals will, 
after installation or incorporation in the WORK, conform to the requirements of the Contract 
Documents and be compatible with the design concept of the completed project as a 
functioning whole as indicated by the Contract Documents. The ENGINEER's review will 
not extend to means, methods, techniques, sequences or procedures of construction or to 
safety precautions or programs incident thereto. 

 
B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 

11, and 12. 
 
C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment, 

see Article 14. 
 
9.8 DECISIONS ON DISPUTES 
 

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents 
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters 
relating to the acceptability of the WORK; the interpretation of the requirements of the 
Contract Documents pertaining to the performance of the WORK; and those claims under 
Articles 11 and 12 in respect to changes in the Contract Price or Contract Time will be 
referred initially to the ENGINEER in writing with a request for formal decision in 
accordance with this paragraph, which the ENGINEER will render in writing within 30 days 
of receipt of the request. Written notice of each such claim, dispute, and other matter will be 
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30 
days) after the occurrence of the event giving rise thereto. Written supporting data will be 
submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER 
allows an additional period of time to ascertain more accurate data in support of the claim. 
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B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or 

other matter (except any which have been waived by the making or acceptance of final 
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the 
OWNER or the CONTRACTOR of such rights or remedies as either may otherwise have 
under the Contract Documents or by Law or Regulations in respect of any such claim, 
dispute, or other matter. 

 
9.9 LIMITATION ON ENGINEER'S RESPONSIBILITIES  
 

A. Neither the ENGINEER's authority to act under this Article or other provisions of the 
Contract Documents nor any decision made by the ENGINEER in good faith either to 
exercise or not exercise such authority shall give rise to any duty or responsibility of the 
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of 
them, or any other person or organization performing any of the WORK. 

 
B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as 

allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the 
adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of 
like effect or import are used to describe a requirement, direction, review, or judgment of the 
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or 
judgment will be solely to evaluate the WORK for compliance with the requirements of the 
Contract Documents, and conformance with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents, unless there is a specific 
statement indicating otherwise. The use of any such term or adjective shall not be effective to 
assign to the ENGINEER any duty or authority to supervise or direct the performance of the 
WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraph 9.9C or 9.9D. 

 
C. The ENGINEER will not supervise, direct, control, or have authority over or be responsible 

for the CONTRACTOR's means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of the 
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the 
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to 
perform the WORK in accordance with the Contract Documents. 

 
D. The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor 

of any Subcontractor, supplier, or any other person or organization performing any of the 
WORK. 
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ARTICLE 10 CHANGES IN THE WORK 
 
10.1 GENERAL 
 

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at 
any time or from time to time, order additions, deletions, or revisions in the WORK; these 
will be authorized by a written Field Order and/or a Change Order issued by the 
ENGINEER. 

 
B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract 

Price, or an extension or shortening in the Contract Time as the result of a Field Order, a 
claim may be made as provided in Articles 11 and 12. 
 

C. If the OWNER and CONTRACTOR agree on the value of any work, or the amount of 
Contract Time that should be allowed as a result of a Field Order, upon receiving written 
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact 
on and delays to the work pending the issuance of a Change Order. 

 
D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an 

increase or decrease in the Contract Price or an extension or shortening of the Contract Time 
that should be allowed as a result of a Field Order, the ENGINEER can direct the 
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact 
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 
12. 

 
E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an 

extension of the Contract Time with respect to any work performed that is not required by 
the Contract Documents as amended, modified, supplemented by Change Order, except in 
the case of an emergency and except in the case of uncovering work as provided in 
Paragraph 13.3G. 

 
F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering: 

 
1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph 

10.1A; 
2. changes required because of acceptance of Defective WORK under Paragraph 13.7; 
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or 
4. changes in the Contract Price or Contract Times which embody the substance of any 

written decision rendered by the ENGINEER pursuant to Paragraph 9.8. 
 

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the 
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of 
each applicable Bond shall be adjusted accordingly. 

 
10.2 ALLOWABLE QUANTITY VARIATIONS 
 

A. In the event of an increase or decrease in Bid item quantity of a unit price contract, the total 
amount of WORK actually done or materials or equipment furnished shall be paid for 
according to the unit price established for such WORK under the Contract Documents, 
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wherever such unit price has been established; provided, that an adjustment in the Contract 
Price may be made for changes which result in an increase or decrease in excess of 25% of 
the estimated quantity of any major item of the WORK. Major Item is defined as any bid 
item amount that is ten percent (10%) or more of the total contract amount. 

 
B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is 

named in the Contract Documents to cover such eliminated work, the price of the eliminated 
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the 
OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said 
price shall be determined in accordance with the provisions of Article 11. 

 
ARTICLE 11 CHANGE OF CONTRACT PRICE 
 
11.1 GENERAL 
 

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for 
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken 
by the CONTRACTOR to complete the WORK shall be at its expense without change in the 
Contract Price. 

 
B. The Contract Price may only be changed by a Change Order.  Any claim for an increase in 

the Contract Price shall be based on written notice delivered by the CONTRACTOR to the 
ENGINEER promptly (but in no event later than 7 days) after the start of the occurrence or 
the event giving rise to the claim and stating the general nature of the claim. Notice of the 
amount of the claim with supporting data shall be delivered within 14 days after such 
occurrence (unless the ENGINEER allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's 
written statement that the amount claimed covers all known amounts (direct, indirect, and 
consequential) to which the CONTRACTOR is entitled as a result of said occurrence or 
event. All claims for adjustment in the Contract Price shall be determined by the ENGINEER 
in accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot 
otherwise agree on the amount involved. No claim for an adjustment in the Contract Price 
will be valid if not submitted in accordance with this Paragraph 11.1B. 

 
C. The value of any WORK covered by a Change Order or of any claim for an increase or 

decrease in the Contract Price shall be determined in one of the following ways: 
 

1. Where the WORK involved is covered by unit prices contained in the Contract 
Documents, by application of unit prices to the quantities of the items involved. 

2. By mutual acceptance of a lump sum, which may include an allowance for overhead 
and profit not necessarily in accordance with Paragraph 11.4. 

3. On the basis of the cost of WORK (determined as provided in Paragraphs 11.3) plus a 
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph 
11.4). 

 
11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the 

OWNER for damages for any injury to WORK, materials, or equipment, resulting from the action of 
the elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all 
reasonable efforts to protect the materials, equipment and work, the CONTRACTOR may be granted 
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a reasonable extension of Contract Time to make proper repairs, renewals, and replacements of the 
work, materials, or equipment. 

 
11.3 COST OF WORK (BASED ON TIME AND MATERIALS) 
 

A. General. The term "cost of work" means the sum of all costs necessarily incurred and paid by 
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra 
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be 
in amounts no higher than those prevailing in the locality of the Project; shall include only 
the following items, and shall not include any of the costs itemized in Paragraph 11.5 
EXCLUDED COSTS.  

 
B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of 

workers performing the extra work at the time the extra work is done, plus employer 
payments of payroll taxes, worker’s compensation insurance, liability insurance, health and 
welfare, pension, vacation, apprenticeship funds, and other direct costs resulting from 
Federal, State or local laws, as well as assessments or benefits required by lawful collective 
bargaining agreements. Labor costs for equipment operators and helpers shall be paid only 
when such costs are not included in the invoice for equipment rental. The labor costs for 
forepersons shall be proportioned to all of their assigned work and only that applicable to 
extra work shall be paid. Non-direct labor costs including superintendence shall be 
considered part of the mark-up set out in paragraph 11.4. 

 
C. Materials. The cost of materials reported shall be at invoice or lowest current price at which 

materials are locally available and delivered to the job in the quantities involved, plus the 
cost of freight, delivery and storage, subject to the following: 

 
1. Trade discounts available to the purchaser shall be credited to the OWNER 

notwithstanding the fact that such discounts may not have been taken by the 
CONTRACTOR. 

2. For materials secured by other than a direct purchase and direct billing to the 
purchaser, the cost shall be deemed to be the price paid to the actual supplier as 
determined by the ENGINEER. Mark-up except for actual costs incurred in the 
handling of such materials will not be allowed. 

3. Payment for materials from sources owned wholly or in part by the purchaser shall not 
exceed the price paid by the purchaser for similar materials from said sources on extra 
work items or the current wholesale price for such materials delivered to the work site, 
whichever price is lower. 

4. If in the opinion of the ENGINEER the cost of material is excessive, or the 
CONTRACTOR does not furnish satisfactory evidence of the cost of such material, 
then the cost shall be deemed to be the lowest current wholesale price for the quantity 
concerned delivered to the work site less trade discount. The OWNER reserves the 
right to furnish materials for the extra work and no claim shall be allowed by the 
CONTRACTOR for costs and profit on such materials. 

 
D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate 

listed for such equipment specified in the Supplementary General Conditions. Such rental 
rate will be used to compute payments for equipment whether the equipment is under the 
CONTRACTOR's control through direct ownership, leasing, renting, or another method of 
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acquisition. The rental rate to be applied for use of each item of equipment shall be the rate 
resulting in the least total cost to the OWNER for the total period of use. If it is deemed 
necessary by the CONTRACTOR to use equipment not listed in the publication specified in 
the Supplementary General Conditions, an equitable rental rate for the equipment will be 
established by the ENGINEER. The CONTRACTOR may furnish cost data which might 
assist the ENGINEER in the establishment of the rental rate.  

 
1. All equipment shall, in the opinion of the ENGINEER, be in good working condition 

and suitable for the purpose for which the equipment is to be used. 
2. Before construction equipment is used on the extra work, the CONTRACTOR shall 

plainly stencil or stamp an identifying number thereon at a conspicuous location, and 
shall furnish to the ENGINEER, in duplicate, a description of the equipment and its 
identifying number. 

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved 
modifications shall be used to classify equipment for the determination of applicable 
rental rates. Equipment which has no direct power unit shall be powered by a unit of at 
least the minimum rating recommended by the manufacturer. 

4. Individual pieces of equipment or tools having a replacement value of $200 or less, 
whether or not consumed by use, shall be considered to be small tools and no payment 
will be made therefor. 

5. Rental time will not be allowed while equipment is inoperative due to breakdowns. 
6. Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will 

be paid for the use of equipment at the rental rate listed for such equipment specified 
in the current edition of the following reference publication: "Rental Rate Blue Book" 
as published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290 
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444. 

 
E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall 

be the time the equipment is in productive operation on the extra work being performed and, 
in addition, shall include the time required to move the equipment to the location of the extra 
work and return it to the original location or to another location requiring no more time than 
that required to return it to its original location; except, that moving time will not be paid if 
the equipment is used on other than the extra work, even though located at the site of the 
extra work. Loading and transporting costs will be allowed, in lieu of moving time, when the 
equipment is moved by means other than its own power, except that no payment will be 
made for loading and transporting costs when the equipment is used at the site of the extra 
work on other than the extra work. The following shall be used in computing the rental time 
of equipment on the work site. 

 
1. When hourly rates are listed, any part of an hour less than 30 minutes of operation 

shall be considered to be 1/2-hour of operation, and any part of an hour in excess of 30 
minutes will be considered one hour of operation. 

2. When daily rates are listed, any part of a day less than 4 hours operation shall be 
considered to be 1/2-day of operation. When owner-operated equipment is used to 
perform extra work to be paid for on a time and materials basis, the CONTRACTOR 
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5), 
following. 

3. Payment for the equipment will be made in accordance with the provisions in 
Paragraph 11.3D, herein. 
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4. Payment for the cost of labor and subsistence or travel allowance will be made at the 
rates paid by the CONTRACTOR to other workers operating similar equipment 
already on the work site, or in the absence of such labor, established by collective 
bargaining agreements for the type of worker and location of the extra work, whether 
or not the operator is actually covered by such an agreement. A labor surcharge will be 
added to the cost of labor described herein in accordance with the provisions of 
Paragraph 11.3B, herein, which surcharge shall constitute full compensation for 
payments imposed by state and federal laws and all other payments made to or on 
behalf of workers other than actual wages. 

5. To the direct cost of equipment rental and labor, computed as provided herein, will be 
added the allowances for equipment rental and labor as provided in Paragraph 11.4, 
herein. 

 
F. Specialty Work. Specialty work is defined as that work characterized by extraordinary 

complexity, sophistication, or innovation or a combination of the foregoing attributes which 
are unique to the construction industry. The following shall apply in making estimates for 
payment for specialty work: 

 
1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in 

the Supplementary General Conditions. Specialty work shall be performed by an entity 
especially skilled in the work to be performed. After validation of invoices and 
determination of market values by the ENGINEER, invoices for specialty work based 
upon the current fair market value thereof may be accepted without complete 
itemization of labor, material, and equipment rental costs. 

2. When the CONTRACTOR is required to perform work necessitating special 
fabrication or machining process in a fabrication or a machine shop facility away from 
the job site, the charges for that portion of the work performed at the off-site facility 
may, by agreement, be accepted as specialty work and accordingly, the invoices for 
the work may be accepted without detailed itemization. 

3. All invoices for specialty work will be adjusted by deducting all trade discounts 
offered or available, whether the discounts were taken or not. In lieu of the allowances 
for overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent 
will be added to invoices for specialty work. 

 
G. Sureties. All work performed hereunder shall be subject to all of the provisions of the 

Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto 
as under the original Agreement. Copies of all amendments to surety bonds or supplemental 
surety bonds shall be submitted to the OWNER for review prior to the performance of any 
work hereunder. 

 
11.4 CONTRACTOR'S FEE 
 

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary 
cost as determined by the ENGINEER, plus allowances for overhead and profit. The 
allowance for overhead and profit shall include full compensation for superintendence, bond 
and insurance premiums, taxes, field office expense, extended overhead, home office 
overhead, and all other items of expense or cost not included in the cost of labor, materials, 
or equipment provided for under Paragraph 11.3. The allowance for overhead and profit will 
be made in accordance with the following schedule: 
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Actual Overhead and Profit Allowance 
Labor .................................................................................................. 15 percent 
Materials ............................................................................................. 10 percent 
Equipment .......................................................................................... 10 percent 

 

To the sum of the costs and mark-ups provided for in this Article, one percent shall be added 
as compensation for bonding. 

 
B. It is understood that labor, materials, and equipment may be furnished by the 

CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any 
part of the extra work is performed by a Subcontractor, the allowance specified herein shall 
be applied to the labor, materials, and equipment costs of the Subcontractor, to which the 
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work. 
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase 
above the Subcontractor's total cost which includes the allowances for overhead and profit 
specified herein may be applied one time only. 

 
11.5 EXCLUDED COSTS. The term "Cost of the Work" shall not include any of the following: 
 

A. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of 
partnership and sole proprietorships), general managers, engineers, estimators, attorneys' 
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and 
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's 
principal or a branch office for general administration of the work, or not specifically covered 
by paragraph 11.3, all of which are to be considered administrative costs covered by the 
CONTRACTOR's fee. 

 
B. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office 

at the site. 
 
C. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital 

employed for the WORK and charges against CONTRACTOR for delinquent payments. 
 
D. Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required 

by the Contract Documents to purchase and maintain the same (except for the cost of premiums 
covered by paragraph 11.4 above). 

 
E. Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, including but 
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 

 
F. Other overhead or general expense costs of any kind and the cost of any item not specifically 

and expressly included in paragraph 11.4. 
 

OUTER DRIVE AND WEST JUNEAU GENERAL CONDITIONS 
PUMP STATION REPAIRS  Page 00700-35 
Contract No. E11-029  



SECTION 00700 - GENERAL CONDITIONS 

ARTICLE 12 CHANGE OF CONTRACT TIME 
 
12.1 GENERAL 
 

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of 
the Contract Time (or Milestones) shall be based on written notice delivered by the 
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the 
occurrence of the event giving rise to the claim and stating the general nature of the claim. 
Notice of the extent of the claim with supporting data shall be delivered within 60 days after 
such occurrence (unless the ENGINEER allows an additional period of time to ascertain 
more accurate data in support of the claim) and shall be accompanied by the 
CONTRACTOR's written statement that the adjustment claimed is the entire adjustment to 
which the CONTRACTOR has reason to believe it is entitled as a result of the occurrence of 
said event. All claims for adjustment in the Contract Time shall be determined by the 
ENGINEER in accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR 
cannot otherwise agree. No claim for an adjustment in the Contract Time will be valid if not 
submitted in accordance with the requirements of this Paragraph 12.1A. An increase in 
Contract Time does not mean that the Contractor is due an increase in Contract Price. Only 
compensable time extensions will result in an increase in Contract Price. 
 

B. All time limits stated in the Contract Documents are of the essence of the Agreement. 
 

C. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the 
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the 
critical path of the project due to such delay if a claim is made therefor as provided in 
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be 
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors 
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented 
weather conditions or acts of God. Delays attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be delays within the control of 
CONTRACTOR. 
 

D. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of both OWNER and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to 
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's 
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to 
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to 
any surety for or employee or agent of any of them, for damages arising out of or resulting 
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the 
control of both parties including but not limited to fires, floods, epidemics abnormal weather 
conditions, acts of God or acts or neglect by utility owners or other contractors performing 
other work as contemplated by Article 7. 

 
12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by 

the ENGINEER because of delays in completion of the  WORK due to unusually severe weather, 
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify 
the ENGINEER in writing of the cause of delay and request an extension of Contract Time. The 
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ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the 
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension. 
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a 
greater than 50-year recurrence interval, as determined by the National Weather Service, or 
equivalent State or Federal agency 

 
ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION, 
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 
 
13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER 

and the ENGINEER that all work will be in accordance with the Contract Documents and will not be 
defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the 
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted 
as provided in this Article 13. 

 
13.2 ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other 

representatives and personnel of OWNER, independent testing laboratories and governmental 
agencies with jurisdictional interests will have access to the WORK at reasonable times for their 
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions 
for such access and advise them of CONTRACTOR's site safety procedures and programs so that 
they may comply therewith as applicable. 

 
13.3 TESTS AND INSPECTIONS 
 

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for 
all required inspections, tests, or approvals, and shall cooperate with inspection and testing 
personnel to facilitate required inspections or tests. 
 

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER 
require any WORK to specifically be inspected, tested, or approved, the CONTRACTOR 
shall pay all costs in connection therewith. The CONTRACTOR shall also be responsible for 
and shall pay all costs in connection with any inspection or testing required in connection 
with the OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment 
proposed as a substitution or (or-equal) to be incorporated in the WORK, or of materials or 
equipment submitted for review prior to the CONTRACTOR's purchase thereof for 
incorporation in the WORK. The cost of all inspections, tests, and approvals in addition to 
the above which are required by the Contract Documents shall be paid by the OWNER 
(unless otherwise specified). 
 

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER 
deems necessary to see that the WORK is being accomplished in accordance with the 
requirements of the Contract Documents. Unless otherwise specified in the Supplementary 
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In 
the event such inspections or tests reveal non-compliance with the requirements of the 
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed 
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting. 
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall 
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in 
accordance with the Contract Documents. 
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D. All inspections, tests, or approvals other than those required by Laws or Regulations of any 

public body having jurisdiction shall be performed by organizations acceptable to the 
ENGINEER and the CONTRACTOR. 

 
E. If any WORK (including the work of others) that is to be inspected, tested, or approved is 

covered without written concurrence of the ENGINEER, it must, if requested by the 
ENGINEER, be uncovered for observation. Such uncovering shall be at the 
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely 
notice of the CONTRACTOR's intention to perform such test or to cover the same and the 
ENGINEER has not acted with reasonable promptness in response to such notice. 
 

F. If any WORK is covered contrary to the written request of the ENGINEER, it must, if 
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered 
at the CONTRACTOR's expense. 
 

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by 
the ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's 
request, shall uncover, expose, or otherwise make available for observation, inspection, or 
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all 
necessary labor, material, and equipment. If it is found that such WORK is defective, the 
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such 
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction, 
including but not limited to fees and charges of engineers, attorneys, and other professionals. 
However, if such WORK is not found to be defective, the CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, and 
reconstruction; and, if the parties are unable to agree as to the amount or extent thereof, the 
CONTRACTOR may make a claim therefor as provided in Articles 11 and 12. 

 
13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to 

perform work in such a way that the completed WORK will conform to the Contract Documents, the 
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause 
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not 
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the 
CONTRACTOR or any other party. 

 
13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the 

CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, 
installed, or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the 
site and replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and 
consequential costs and damages of such correction or removal, including but not limited to fees and 
charges of engineers, attorneys, and other professionals made necessary thereby. 
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13.6 ONE YEAR CORRECTION PERIOD 
 

A. If within one year after the date of Substantial Completion or such longer period of time as 
may be prescribed by Laws or Regulations or by the terms of any applicable special 
guarantee required by the Contract Documents or by any specific provision of the Contract 
Documents, any work is found to be defective, the CONTRACTOR shall promptly, without 
cost to the OWNER and in accordance with OWNER's written notification, (i) correct such 
Defective WORK, or, if it has been rejected by the OWNER, remove it from the site and 
replace it with non-defective work, and (ii) satisfactorily correct or remove and replace any 
damage to other work of others resulting therefrom. If the CONTRACTOR does not 
promptly comply with such notification, or in an emergency where delay would cause 
serious risk of loss or damage, the OWNER may have the Defective WORK corrected or the 
rejected WORK removed and replaced, and all direct, indirect, and consequential costs and 
damages of such removal and replacement including but not limited to fees and charges of 
engineers, attorneys and other professionals will be paid by the CONTRACTOR. 
 

B. Where Defective WORK (and damage to other WORK resulting therefrom) has been 
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder 
with respect to such WORK will be extended for an additional period of one year after such 
correction or removal and replacement has been satisfactorily completed. 

 
13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and 

replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so. 
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the 
OWNER's evaluation of and determination to accept such defective work. If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an 
appropriate decrease in the Contract Price. 

 
ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
 
14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump 

sum price breakdown established as provided in the General Requirements shall serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to the 
ENGINEER. 

 
14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on 

the number of units completed. 
 
14.3 APPLICATION FOR PROGRESS PAYMENT 
 

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall 
submit to the ENGINEER for review, an Application for Payment filled out and signed by 
the CONTRACTOR covering the WORK completed as of the date of the Application and 
accompanied by such supporting documentation as is required by the Contract Documents. 
 

B. The Application for Payment shall identify, as a sub-total, the amount of the 
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site 
which have not yet been incorporated in the WORK, and less a deductive adjustment for 
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materials installed which were not previously incorporated in the WORK, but for which 
payment was allowed under the provisions for payment for Materials Stored at the Site, but 
not yet incorporated in the WORK. 
 

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from 
which shall be deducted the total amount of all previous payments made to the 
CONTRACTOR. Progress payments will be paid in full in accordance with Article 14 of the 
General Conditions until 90% of the Contract Price has been paid.  The remaining 10% of 
the Contract Price amount may be withheld until: 

 
1. final inspection has been made; 
2. completion of the Project; and 
3. acceptance of the Project by the OWNER. 

 
D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of 

the value of such materials as set forth in the Supplementary General Conditions.  Said 
amount shall be based upon the value of all acceptable materials and equipment not 
incorporated in the WORK but delivered and suitably stored at the site or at another location 
agreed to in writing; provided, each such individual item has a value of more than $5,000.00 
and will become a permanent part of the WORK. The Application for Payment shall also be 
accompanied by an invoice (including shipping), a certification that the materials meet the 
applicable contract specifications, and any evidence required by the OWNER that the 
materials and equipment are covered by appropriate property insurance and other 
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the 
OWNER.  Payment for materials will not constitute final acceptance.  It shall be the 
CONTRACTOR’s responsibility to protect the material from damage, theft, loss, or peril 
while in storage.  Unless otherwise prescribed by law, the Value of Materials Stored at the 
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for 
those items. 

 
14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title 

to all work, materials, and equipment covered by an Application for Payment, whether incorporated 
in the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all 
liens. 

 
14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT 
 

A. The ENGINEER will, within 7 days after receipt of each Application for Payment, either 
indicate in writing a recommendation of payment and present the Application to the 
OWNER, or return the Application to the CONTRACTOR indicating in writing the 
ENGINEER's reasons for refusing to recommend payment. In the later case, the 
CONTRACTOR may make the necessary corrections and resubmit the Application. If the 
ENGINEER still disagrees with a portion of the Application, it will submit the Application 
recommending the undisputed portion of the Application to the OWNER for payment and 
provide reasons for recommending non-payment of the disputed amount. Thirty days after 
presentation of the Application for Payment with the ENGINEER's recommendation, the 
amount recommended will (subject to the provisions of Paragraph 14.5B) become due and 
when due will be paid by the OWNER to the CONTRACTOR. 
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B. The OWNER may refuse to make payment of the full amount recommended by the 
ENGINEER because claims have been made against the OWNER on account of the 
CONTRACTOR's performance of the WORK or Liens have been filed in connection with 
the WORK or there are other items entitling the OWNER to a credit against the amount 
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days 
(with a copy to the ENGINEER) stating the reasons for such action. 

 
14.6 PARTIAL UTILIZATION  
 

A. The OWNER shall have the right to utilize or place into service any item of equipment or 
other usable portion of the WORK prior to completion of the WORK. Whenever the 
OWNER plans to exercise said right, the CONTRACTOR will be notified in writing by the 
OWNER, identifying the specific portion or portions of the WORK to be so utilized or 
otherwise placed into service. 
 

B. It shall be understood by the CONTRACTOR that until such written notification is issued, 
all responsibility for care and maintenance of all of the WORK shall be borne by the 
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER 
will accept responsibility for the protection and maintenance of all such items or portions of 
the WORK described in the written notice. 
 

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the 
WORK, regardless of whether a portion thereof has been partially utilized by the OWNER 
and the CONTRACTOR's one year correction period shall commence only after the date of 
Substantial Completion for the WORK. 

  
14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its 

intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the 
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work 
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion. 
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall 
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not 
consider the WORK substantially complete, or the list of remaining work items to be comprehensive, 
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the 
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to 
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER 
and CONTRACTOR, which shall fix the date of Substantial Completion. 

 
14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the 

remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating 
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as 
provided in the General Requirements) and other documents, all as required by the Contract 
Documents, and after the ENGINEER has indicated that the WORK is acceptable, the 
CONTRACTOR may make application for final payment following the procedure for progress 
payments. The final Application for Payment shall be accompanied by all documentation called for in 
the Contract Documents, together with complete and legally effective releases or waivers 
(satisfactory to the OWNER) of all liens arising out of or filed in connection with the WORK. 
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14.9 FINAL PAYMENT AND ACCEPTANCE  
 

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final 
inspection, and the ENGINEER's review of the final Application for Payment and 
accompanying documentation, all as required by the Contract Documents, the ENGINEER is 
satisfied that the WORK has been completed and the CONTRACTOR's other obligations 
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after 
receipt of the final Application for Payment, indicate in writing the ENGINEER's 
recommendation of payment and present the Application to the OWNER for payment. 
 

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make 
final payment to the CONTRACTOR of the amount remaining after deducting all prior 
payments and all amounts to be kept or retained under the provisions of the Contract 
Documents, including the following items: 

 
1. Liquidated damages, as applicable. 
2. Two times the value of outstanding items of correction work or punch list items yet 

uncompleted or uncorrected, as applicable. All such work shall be completed or 
corrected to the satisfaction of the OWNER within the time stated on the Notice of 
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to 
all monies withheld by the OWNER to cover the value of all such uncompleted or 
uncorrected items. 

 
14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS 
 

A. After executing the necessary documents to initiate the lien period, and not more than 45 
days thereafter (based on a 30-day lien filing period and 15-day processing time), the 
OWNER will release to the CONTRACTOR the retainage funds withheld pursuant to the 
Agreement, less any deductions to cover pending claims against the OWNER pursuant to 
Paragraph 14.5B. 
 

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall 
have 30 days to complete any outstanding items of correction work remaining to be 
completed or corrected as listed on a final punch list made a part of the Notice of 
Completion. Upon expiration of the 45 days, referred to in Paragraph 14.10A, the amounts 
withheld pursuant to the provisions of Paragraph 14.9B herein, for all remaining work items 
will be returned to the CONTRACTOR; provided, that said work has been completed or 
corrected to the satisfaction of the OWNER within said 30 days. Otherwise, the 
CONTRACTOR does hereby waive any and all claims for all monies withheld by the 
OWNER under the Contract to cover 2 times the value of such remaining uncompleted or 
uncorrected items.  

 
14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and 

complete the WORK in accordance with the Contract Documents shall be absolute. Neither 
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of 
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract 
Documents, nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act 
of acceptance by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample 
submittal, will constitute an acceptance of work not in accordance with the Contract Documents or a 
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release of the CONTRACTOR's obligation to perform the WORK in accordance with the Contract 
Documents. 

 
14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last 

progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable, 
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred 
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of 
liability to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for 
any act of neglect of the OWNER or of any person relating to or affecting the WORK, except 
demands against the OWNER for the remainder, if any, of the amounts kept or retained under the 
provisions of Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date 
of the Notice of Completion. 

 
ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
 
15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any 

time and without cause, suspend the WORK or any portion thereof for a period of not more than 90 
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on 
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be 
allowed an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to any suspension if the CONTRACTOR makes an approved claim therefor as provided 
in Articles 11 and 12. 

 
15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT) 
 

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice 
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the 
CONTRACTOR an opportunity to remedy the conditions constituting the default. It shall be 
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare 
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to 
provide materials or quality of work meeting the requirements of the Contract Documents; 
(3) disregard or violate provisions of the Contract Documents or ENGINEER's instructions; 
(4) fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to 
provide a qualified superintendent, competent workers, or materials or equipment meeting 
the requirements of the Contract Documents. If the CONTRACTOR fails to remedy the 
conditions constituting default within the time allowed, the OWNER may then issue the 
Notice of Termination. 
 

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the 
OWNER may take possession of the WORK and may complete the WORK by whatever 
method or means the OWNER may select. The cost of completing the WORK shall be 
deducted from the balance which would have been due the CONTRACTOR had the 
Agreement not been terminated and the WORK completed in accordance with the Contract 
Documents. If such cost exceeds the balance which would have been due, the 
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the 
balance which would have been due, the CONTRACTOR shall not have claim to the 
difference. 
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15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may 
terminate the Agreement at any time if it is found that reasons beyond the control of either the 
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the 
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for 
the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of 
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement 
is terminated which would be needed in the WORK and which meet the requirements of the Contract 
Documents. The value of work performed and the cost of materials and equipment delivered to the 
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure 
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 
and 14.9. 

 
15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the 

Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been 
suspended under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through 
no fault or negligence of the CONTRACTOR, and notice to resume work or to terminate the 
Agreement has not been received from the OWNER within this time period; or, 2) the OWNER 
should fail to pay the CONTRACTOR any monies due him in accordance with the terms of the 
Contract Documents and within 60 days after presentation to the OWNER by the CONTRACTOR of 
a request therefor, unless within said 10-day period the OWNER shall have remedied the condition 
upon which the payment delay was based. In the event of such termination, the CONTRACTOR shall 
have no claims against the OWNER except for those claims specifically enumerated in Paragraph 
15.3, herein, and as determined in accordance with the requirements of said paragraph. 

 
ARTICLE 16 MISCELLANEOUS 
 
16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written 

notice, it will be deemed to have been validly given if delivered in person to the individual or to a 
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or 
sent by registered or certified mail, postage prepaid, to the last business address known to the giver of 
the notice. 

 
16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK 
 

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone, 
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in 
the excavation. The CONTRACTOR will be paid for the excavation of such material at the 
corresponding contract unit price. No additional payment will be made for utilizing the 
material from excavation as borrow, or select borrow. 
 

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of 
that portion of the excavated material so removed and used which was needed for use on the 
project. No charge for the materials so used will be made against the CONTRACTOR except 
that the CONTRACTOR shall be responsible for payment of any royalties required. 
 

C. The CONTRACTOR shall not excavate or remove any material from within the Project 
location which is not within the grading limits, as indicated by the slope and grade lines, 
without written authorization from the ENGINEER. 
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D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in 
excess of the quantities required for performance of this contract, including any waste 
material produced as a by-product, the CBJ may retain possession of such materials without 
obligation to reimburse the CONTRACTOR for the cost of their production. When such 
materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the 
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials 
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This 
provision shall not preclude the CBJ from arranging with the CONTRACTOR to produce 
material over and above the contract needs, payment for which shall be by written agreement 
between the CBJ and the CONTRACTOR. 

 
E. Unless otherwise provided, the material from any existing old structure may be used 

temporarily by the CONTRACTOR in the erection of the new structure. Such material shall 
not be cut or otherwise damaged except with the approval of the ENGINEER. 

 
16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional 

compensation, the OWNER shall have the right, as a condition to considering the claim, and as a 
basis for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's 
books to the extent they are relevant. This right shall include the right to examine books, records, 
documents, and other evidence and accounting procedures and practices, sufficient to discover and 
verify all direct and indirect costs of whatever nature claimed to have been incurred or anticipated to 
be incurred and for which the claim has been submitted. The right to audit shall include the right to 
inspect the CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the 
performance of the WORK. The CONTRACTOR further agrees that the right to audit encompasses 
all subcontracts and is binding upon Subcontractors. The rights to examine and inspect herein 
provided for shall be exercisable through such representatives as the OWNER deems desirable during 
the CONTRACTOR's normal business hours at the office of the CONTRACTOR. The 
CONTRACTOR shall make available to the OWNER for auditing, all relevant accounting records 
and documents, and other financial data, and upon request, shall submit true copies of requested 
records to the OWNER. 

 
16.4 ARCHEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation 

encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as 
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the 
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or 
specimens shall be further disturbed or removed from the ground and no further operations shall be 
performed at the site until so directed. Should the ENGINEER order suspension of the 
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the 
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract 
change document. 

 
16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or 

adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be 
interfered with and the existing navigable depths will not be impaired, except as allowed by permit 
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable. 

 
16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan, 

gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER, 
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or 
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elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of 
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall 
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with 
the above provisions of the contract. 

 
16.7 SUITS OF LAW CONCERNING THE WORK 
 

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's 
surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the 
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of 
Alaska. 
 

B. If one of the questions at issue is the satisfactory performance of the work by the 
CONTRACTOR and should the appropriate court of law judge the work of the 
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's 
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed 
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is 
agreed that the OWNER may deduct such expense from any sum or sums then, or any that 
become due the CONTRACTOR under the contract. 

 
16.8 CERTIFIED PAYROLLS 
 

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract 
for the OWNER shall file a certified payroll with the Alaska Department of Labor before 
Friday of each week that covers the preceding week (Section 14-2-4 ACLA 1949; am 
Section 4 ch 142 SLA 1972). 
 

B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may 
be submitted, provided it contains the information required by AS 36.05.040 and a statement 
that the CONTRACTOR is complying with AS 36.10.010. 
 

C. A contractor or subcontractor, who performs work on public construction in the State, as 
defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as 
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010). 

 
16.9 PREVAILING WAGE RATES 
 

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The 
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less 
than once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of 
the contractual relationship between the CONTRACTOR or Subcontractors and laborers, 
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the 
CONTRACTOR in a prominent, easily accessible place at the site of the WORK. 
 

B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field 
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a 
rate or wages less than the established rate, the OWNER may, by written notice, terminate 
the CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may 
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and 
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sureties will be held liable to the OWNER for excess costs for completing the WORK. 
(Section 2 ch 52 SLA 1959). 
 

C. Listing Contractor's Who Violate Contracts, AS 36.05.090. In addition, a list giving the 
names of persons who have disregarded the rights of their employees shall be distributed to 
all departments of State government and all political subdivisions. No person appearing on 
this list, and no firm, corporation, partnership or association in which the person has an 
interest, may work as a CONTRACTOR or Subcontractor on a public construction contract 
for the State, or a political subdivision of the state, until three years after the date of 
publication of the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA). 

 
16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the 

CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to 
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage 
and Hour Act, Section 23.10.060. 

 
16.11 COST REDUCTION INCENTIVE 
 

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may 
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or 
other requirements of this contract for the sole purpose of reducing the total cost of 
construction. The cost reduction proposal shall not impair in any manner the essential 
functions or characteristics of the project, including but not limited to, service life, economy 
of operation, ease of maintenance, desired appearance or design and safety standards. 
 

B. The cost reduction proposal shall contain the following information: 
 
1. Description of both the existing contract requirements for performing the WORK and 

the proposed changes. 
2. An itemization of the contract requirements that must be changed if the proposal is 

adopted. 
3. A detailed estimate of the time required and the cost of performing the WORK under 

both the existing contract and the proposed change. 
4. A statement of the date by which the CONTRACTOR must receive the decision from 

the OWNER on the cost reduction proposal. 
5. The contract items of WORK effected by the proposed changes including any quantity 

variations. 
6. A description and estimate of costs the OWNER may incur in implementing the 

proposed changes, such as test and evaluation and operating and support costs. 
7. A prediction of any effects the proposed change would have on future operations and 

maintenance costs to the OWNER. 
 

C. The provisions of this section shall not be construed to require the OWNER to consider any 
cost reduction proposal which may be submitted; nor will the OWNER be liable to the 
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or 
for delays to the work attributable to the consideration or implementation of any such 
proposal. 
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D. If a cost reduction proposal is similar to a change in the plans or specifications for the project 
under consideration by the OWNER at the time the proposal is submitted, the OWNER will 
not accept such proposal and reserves the right to make such changes without compensation 
to the CONTRACTOR under the provisions of this section. 

 
E. The CONTRACTOR shall continue to perform the work in accordance with the 

requirements of the contract until an executed Change Order incorporating the cost reduction 
proposal has been issued. If any executed Change Order has not been issued by the date upon 
which the CONTRACTOR's cost reduction proposal specifies that a decision should be made 
by the OWNER, in writing, the cost reduction proposal shall be considered rejected. 

 
F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of 

the estimated net savings in Contract Time and construction costs resulting from the adoption 
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's 
decision on the cost reduction proposal, there is no further consideration. The OWNER 
reserves the right to make final determination. 

 
G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such 

acceptance will be made by a contract Change Order, which specifically states that the 
change is executed pursuant to this cost reduction proposal section.  Such Change Order 
shall incorporate the changes in the plans and specifications which are necessary to permit 
the cost reduction proposal or such part of it as has been accepted to be put into effect and 
shall include any conditions upon which the OWNER's approval is based, if such approval is 
conditional. The Change Order shall also describe the estimated net savings in the cost of 
performing the work attributable to the cost reduction proposal, and shall further provide that 
the contract cost be adjusted by crediting the OWNER with the estimated net savings 
amount. 

 
H. Acceptance of the cost reduction proposal and performance of the work does not extend the 

time of completion of the contract, unless specifically provided in the Change Order 
authorizing the use of the submitted proposal. Should the adoption of the cost reduction 
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an 
amount equal to the time savings realized. 

 
I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost 

reduction proposal shall constitute full compensation for the performance of WORK. No 
claims for additional costs as a result of the changes specified in the cost reduction proposal 
shall be allowed. 

 
J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for 

general use on any contract administered when it is determined suitable for such application. 
Cost reduction proposals identical, similar, or previously submitted will not be accepted for 
consideration if acceptance and compensation has previously been approved. The OWNER 
reserves the right to use all or part of any cost reduction proposal without obligation or 
compensation of any kind to the CONTRACTOR. 

 
K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance 

requirements for the project, to include the cost reduction WORK. 
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END OF SECTION 
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GENERAL.  These Supplementary General Conditions make additions, deletions, or revisions to the General 
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force 
and effect.  Terms used in these Supplementary General Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions. 
 
SGC 1  DEFINITIONS.  Remove the definition for Contract Documents and replace with the following: 
 
Contract Documents – The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Subcontractor Report, Bid Bond, and all required certificates and 
affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Alaska Labor Standards, Reporting, and Prevailing Wage Rate Determination, Special Provisions, 
Standard Specifications, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders 
executed pursuant to the provisions of the Contract Documents. 
 
SGC 2.2  COPIES OF DOCUMENTS.  Add the following: 
 
The OWNER shall furnish to the CONTRACTOR up to ten (10) copies of the Contract Documents which 
may include bound reduced Drawings, if any, together with up to five (5) sets of full-scale Drawings.  The 
CBJ Contracts Office shall contact the CONTRACTOR after issuance of Notice of Intent to Award to 
determine how many copies are needed.  Additional quantities of the Contract Documents and full-scale 
Drawings will be furnished at reproduction cost.   
 
SGC 3.2  ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS. Remove No. 12. Technical 
Specifications and No. 13.  Drawings, and add the following: 
 

12. Special Provisions Section 
13. Standard Specifications for Civil Engineering Projects and Subdivision Improvements 

December 2003 Edition with current Errata Sheets.  
14. Drawings. 

 
SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the 
following: 
 
 C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field 

measurements and visual inspection of the existing structures and surface conditions. 
 
Add the following SGC 4.6: 
 
SGC - 4.6  USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT.   Add the following. 
 
 The CBJ/State Lemon Creek Gravel Pit is not available for this Project.    
 
Add the following SGC 4.7: 
 
SGC 4.7  USE OF CITY/STATE STABLER'S POINT ROCK QUARRY.  Add the following: 
 

The CBJ/State Stabler's Point Rock Quarry is not available for this Project.    
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SGC 5.1  PERFORMANCE, PAYMENT, AND OTHER BONDS.  The Contractor shall furnish 
Performance and Payment Bonds in the amount of 100% of the Bid. 
 
SGC 5.2  INSURANCE AMOUNTS.  The limits of liability for the insurance required by Paragraph 5.2 of 
the General Conditions shall provide coverage for not less than the following amounts or greater where 
required by Laws and Regulations.  All certificates of insurance supplied to the OWNER shall state that the 
OWNER is named as “Additional Insured for any and all work performed for the City & Borough of 
Juneau.” The Additional Insured requirement does not apply to Workers Compensation insurance. NOTE: 
This requirement has changed. The OWNER no longer requires certificates of insurance referencing project 
names and contract numbers. 
 
A. Workers’ Compensation:  (under Paragraph 5.2C.1 of the General Conditions) as in accordance with 

AS 23.30.045:  (Additional Insured requirements not necessary for Workers’ Compensation 
coverage.) 

 
1. State:  Statutory 
2. Applicable Federal (e.g., Longshore):  Statutory 

 
Note: If the WORK called for in the Contract Documents involves work in or on any 
navigable waters, the CONTRACTOR shall provide Workers’ Compensation coverage 
which shall include coverage under the Longshore and Harbor Workers’ Compensation Act, 
the Jones Act, and any other coverage required under Federal or State laws pertaining to 
workers in or on navigable waters. 
 

3. Employers Liability 
Bodily Injury by Accident: $100,000.00  Each Accident   
Bodily Injury by Disease: $100,000.00  Each Employee  
Bodily Injury by Disease: $500,000.00  Policy Limit      

 
a. CONTRACTOR agrees to waive all rights of subrogation against the OWNER for 

WORK performed under contract. 
b. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the 

prosecution of the WORK, “Other States” endorsement shall be required as a 
condition of the contract. 

 
B. Commercial General Liability:  (under Paragraph 5.2C.2 of the General Conditions): 
 

1. General Policy $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
2. Products/Completed Operations $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
3. Personal Injury $1,000,000.00 Each Occurrence 

 
C. Commercial Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) including 

Owned, Hired, and Non-Owned Vehicles: 
 

Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00 
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The CONTRACTOR shall require each Subcontractor similarly to provide Commercial Automobile 
Liability Insurance for all of the latter's employees to be engaged in such WORK unless such 
employees are covered by the protection afforded by the CONTRACTOR's Commercial Automobile 
Liability Insurance. 

 
D.       BUILDERS RISK is not required for this project. 
 
E. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not 

contributory to any other insurance available to the OWNER. 
 

F.  All policies will provide for 30 Days written notice prior to any cancellation or nonrenewal of 
insurance policies required under contract.  “Will endeavor” and “but failure to mail such notice shall 
impose no obligation or liability of any kind upon the Company, its agents or representatives” 
wording will be deleted from certificates. 

 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  Add the following: 
 
The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., without 
subcontracting).  The 40% requirement shall be understood to mean that the CONTRACTOR shall perform, 
with its own organization, WORK amounting to at least 40% of the original contract amount.  The 40% 
requirement will be calculated based upon the total of the subcontract amounts submitted for Contract Award, 
and any other information requested by the OWNER from the apparent low Bidder. 
 
SGC 6.6 PERMITS.  Add the following paragraph: 
 
D. Contractor is responsible for obtaining a Hot Works permit from the CBJ Permit Center, if performing 

work which requires such a permit. Work requiring a Hot Works Permit includes but is not limited to 
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, thermal spraying, 
thawing pipe, installation of torch-applied roof systems or any other similar activity. 

 
SGC 14.3  APPLICATION FOR PROGRESS PAYMENT.  Paragraph D.   
 
D. The Value of Materials Stored at the site shall be an amount equal to 85%. 
 
SGC 14.9  FINAL PAYMENT AND ACCEPTANCE.  Add the following paragraph: 
 
C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and 

Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the 
CONTRACTOR and all Subcontractors that have worked on the Project.  This clearance shall indicate 
that all Employment Security Taxes have been paid. A sample form for this purpose is at the end of 
this section.  The CONTRACTOR shall also submit a “NOTICE OF COMPLETION OF PUBLIC 
WORKS” signed by ADOL. 

 
SGC 16.8 CERTIFIED PAYROLLS.  Change paragraph A. to read:   
 

A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the 
OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska 
Labor Standards, Reporting, and Prevailing Wage Rate Determination.   
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SECTION 00800 - SUPPLEMENTARY GENERAL CONDITIONS 

 
Add the following SGC 17: 
 
SGC 17  GENERAL INFORMATION.  This Project is currently funded by the City and Borough of 
Juneau, Alaska Wastewater Fund. 
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SECTION 00800 - SUPPLEMENTARY GENERAL CONDITIONS 

Employment Security Tax Clearance 
 

 
Date:        
 
 
To:  Alaska Department of Labor 
  Juneau Field Tax Office 
  PH 907-465-2787 
  FAX 907-465-2374 
 
From:        
 
 
Subject: Outer Drive and West Juneau Pump Station Repairs    

Contract No. E11-029 
 
Timeframe of Contract      
 
Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor: 
(List only one CONTRACTOR or Subcontractor per page.) 
       
 
             
Name      Address 
 
 
Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability 
clearance and release to make final payment for WORK performed under the subject contract.  
Please send your response to: 
 
Jennifer Mannix, Contract Administrator 
Engineering Department 
155 S. Seward Street 
Juneau, Alaska  99801 
FAX 907-586-4530 
 
(  )  Tax Clearance is granted. 
(  )  Tax Clearance is NOT granted. 
 
Remarks:              
 
              
Signature         Date 
 
          
Title 
 

END OF SECTION 
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OUTER DRIVE AND WEST JUNEAU ALASKA LABOR STANDARDS, REPORTING AND 
PUMP STATION REPAIRS PREVAILING WAGE RATE DETERMINATION 
CBJ Contract No. E11-029 Page 00830-1  
  

SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND 
PREVAILING WAGE RATE DETERMINATION 

 
 
State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and 
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of 
Alaska, Department of Labor inclusive, are made a part of this contract by reference. 
 
The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance 
with current regulations. 
 
Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be 
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app. 
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all 
certified payrolls to Jennifer Mannix at the email address below. If Contractor elects to submit paper copies, 
they should be submitted to the physical addresses below.   
 
Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their 
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the 
Wage and Hour Section (contact information below). 
 
Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR 
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.  
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.  
 
As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF 
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.   
 
Contact Information:  
 
 Wage and Hour Section Jennifer Mannix, Contract Administrator 
 State of Alaska City and Borough of Juneau 
Department of Labor and Workforce Development 155 S. Seward Street 
 Labor Standards and Safety Division and Juneau, AK  99801 
 Wage and Hour Administration (907) 586-0873 
 P.O. Box 11149 jennifer_mannix@ci.juneau.ak.us 
 Juneau, AK  99811-1149 
 907-465-4842 
 http://labor.state.ak.us/lss/home.htm 
 
 

END OF SECTION 
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SPECIAL PROVISIONS 

The Standard Specifications for Civil Engineering Projects and Subdivision Improvements 
December 2003 Edition, with Twelve Errata Sheets, as published by the City and Borough of 
Juneau, is part of these Contract Documents and shall pertain to all phases of the contract. The 
Standard Specifications for Civil Engineering Projects and Subdivision Improvements December 
2003 Edition is available for a fee from the City and Borough of Juneau Engineering Contracts 
Office, (907) 586-0490, or you may view them online at: www.juneau.org/engineering.    
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SPECIAL PROVISIONS 

 
Add the following Section: 
 

SECTION 01010 - SUMMARY OF WORK 
 

PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. The WORK to be performed under this contract shall consist of furnishing all 
plants, tools, equipment, materials, supplies, manufactured articles and furnishing 
all labor, transportation and services, including fuel, power, water, and essential 
communications, and performing all WORK, or other operations required for the 
fulfillment of the contract in strict accordance with the Contract Documents 
within the Contract Schedule.  The WORK shall be complete, and all WORK, 
materials, and services not expressly indicated or called for in the Contract 
Documents which may be necessary for the complete and proper construction of 
the WORK in good faith shall be provided by the CONTRACTOR as though 
originally so indicated, at no increase in cost to the OWNER. 

 
1.2 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The WORK as shown on the attached Drawings and specified herein, including 
but not limited to repair and reconstruction of the following components of the 
existing Outer Drive and West Juneau Pump Stations: 
 
1. Installation of bypass tees and appurtenances 
2. Slide gate dewatering, cleaning and inspection 
3. Slide gate repair or replacement (optional to be negotiated) 
4. Dewater of pump intake pipes 
5. Repair of pump intake pipes 

 
B. All WORK shall be included in the Base Bid, except for Items 2 through 5 in the 

foregoing paragraph at the West Juneau Pump Station, which shall be included in 
Additive Alternate No. 1. 
 

C. The Contractor shall install the permanent bypass tees, piping and appurtenances 
at each station before any other work is done.   The bypass tees will be used by 
the Owner to install and operate a wastewater bypass pumping system to provide 
the Contractor access to perform the other work items.   At Outer Drive station, 
the Contractor will remove the top slab or cone at the station influent manhole 
and replace the 24” diameter manhole and frame with a 36” manhole and frame. 
 

D. The Owner will install pipe plugs in the incoming sewer pipes and divert 
wastewater flows around each of the respective pump stations to provide 
CONTRACTOR access to the respective pump station wet well, including slide 
gate and embedded pump intake pipes.   The Contractor shall provide the Owner 
with 15 days after CONTRACTOR has substantially completed each of the 
bypass tee installations to install, test and begin operation of the bypass pumping 
system.   The Owner will operate the bypass pumping system at each station for 
30 days during which time the Contractor shall complete all other WORK at the 
station.   If unusually high flows are encountered due to high rainfall, the Owner 
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may, upon 12 hours notice, shut down the bypass system intermittently and 
require the Contractor to seal any active work area associated with a pump intake 
pipe replacement and remove all personnel, materials and equipment so that the 
existing station pumps can be used to convey the flow.  Contractor shall be 
limited to working on only one pump intake pipe at a time and shall not proceed 
with the removal and replacement of another intake pipe at each respective 
station until the authorized to do so by the OWNER.  At the Outer Drive Pump 
Station, Contractor may replace the pump intakes pipes for Pumps No. 1 and No. 
3 concurrently or Pumps No. 2 and No. 3 concurrently, but NOT Pumps No. 1 
and No. 2 concurrently.   

 
E. The Basic Bid and Additive Alternate will be awarded based on the availability 

of funds to complete the WORK.  
 

F. Any additional work items required to complete all the WORK shown on the 
Drawings. 
 

G. SITE OF WORK.  The site of the WORK is the existing Outer Drive Pump 
Station located at Egan Drive and Willoughby Street and the existing West 
Juneau Pump Station located near the west abutment of the Douglas Bridge, both 
in Juneau, Alaska. 

 
1.4 BEGINNING AND COMPLETION OF THE WORK 
 

A. Time is the essence of the contract.  To the extent practicable, all work associated 
with replacement of the wet well pump suction pipes shall be completed during 
times predicted to have low rainfall where wastewater flows have been relatively 
low based on historical records. 

 
1.5 CONTRACT METHOD 
 

A. The WORK hereunder will be constructed under a unit-price contract. 
 
1.6  WORK BY OTHERS 
 

A. The CONTRACTOR's attention is directed to the fact that work may be 
conducted at the site by the OWNER or other OWNER retained contractors 
during the performance of the WORK under this contract.  The CONTRACTOR 
shall conduct its operations so as to cause a minimum of interference with the 
WORK of the OWNER and such other contractors, and shall cooperate fully with 
OWNER and other such contractors to provide continued safe access to their 
respective portions of the site. 
 

B. Interference With Work On Utilities:  The CONTRACTOR shall cooperate fully 
with all utility forces of the OWNER or forces of other public or private agencies 
engaged in the relocation, altering, or otherwise rearranging of any facilities 
which interfere with the progress of the WORK, and shall schedule the WORK 
so as to minimize interference with said relocation, altering, or other rearranging 
of facilities. 
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1.7 CONTRACTOR USE OF PROJECT SITE 
 

A. The CONTRACTOR's use of the Project site shall be limited to its construction 
operations, including on-site storage of materials. 

 
1.8 OWNER USE OF THE PROJECT SITE 
 

A. The OWNER may utilize all or part of the existing site during the entire period of 
construction for the conduct of the OWNER's normal operations.  The 
CONTRACTOR shall cooperate and coordinate with the ENGINEER to 
facilitate the OWNER's operations and to minimize interference with the 
CONTRACTOR's operations at the same time.  In any event, the OWNER shall 
be allowed access to the Project site during the period of construction.  

 
1.9 PROJECT MEETINGS 
 

A. Pre-Construction Conference 
 

1. Prior to the commencement of WORK at the site, a Pre-Construction 
Conference will be held at a mutually agreed time and place which shall be 
attended by the CONTRACTOR'S Project manager, its superintendent, and 
its Subcontractors as the CONTRACTOR deems appropriate. Other 
attendants will be: 

 
a. ENGINEER and the Inspector. 
b. Representatives of OWNER. 
c. Governmental representatives as appropriate. 
d. Others as requested by CONTRACTOR, OWNER, or 

ENGINEER. 
 

2. Unless previously submitted to the ENGINEER, the CONTRACTOR shall 
bring to the Pre-Construction Conference one copy each of the following: 

 
a. Plan of Operation. 
b. Project Overview Bar Chart Schedule. 
c. Procurement schedule of major equipment and materials and items 

requiring long lead time. 
d. Shop Drawing/Sample/Substitute or "Or Equal" submittal 

schedule. 
e. Name and telephone number of CONTRACTOR's Project 

supervisor. 
f. Erosion Control Plan with Storm Water Pollution Prevention Plan 

(SWPPP). 
 

3. The purpose of the Pre-Construction Conference is to designate responsible 
personnel and establish a working relationship.  Matters requiring 
coordination will be discussed and procedures for handling such matters 
established.  The complete agenda will be furnished to the 
CONTRACTOR prior to the meeting date.   
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The CONTRACTOR should be prepared to discuss all of the items listed 
below: 

 
a. Status of CONTRACTOR's insurance and bonds. 
b. CONTRACTOR's tentative schedules. 
c. Transmittal, review, and distribution of CONTRACTOR's 

submittals. 
d. Processing applications for payment. 
e. Maintaining record documents. 
f. Critical WORK sequencing. 
g. Field decisions and Change Orders. 
h. Use of Project site, office and storage areas, security, 

housekeeping, and OWNER's needs. 
i. Major equipment deliveries and priorities. 
j. CONTRACTOR's assignments for safety and first aid including 

24 hour contact information and safety plan. 
 

4. The OWNER will preside at the Pre-Construction Conference and will 
arrange for keeping and distributing the minutes to all persons in 
attendance. 

 
5. The CONTRACTOR and its Subcontractors should plan on the conference 

taking no less than 3 hours.  Items listed in paragraph 3 will be covered, as 
well as a review of Drawings and Specifications with the ENGINEER and 
OWNER.  

 
B. Progress Meetings 
 

1. The CONTRACTOR shall schedule and hold regular on-site progress 
meetings at least weekly and at other times as requested by the 
ENGINEER or OWNER, or as required by progress of the WORK.  The 
CONTRACTOR, ENGINEER, and all Subcontractors active on the site 
must attend each meeting.  CONTRACTOR may at its discretion request 
attendance by representatives of its suppliers, manufacturers, and other 
Subcontractors. 

 
2. The ENGINEER shall preside at the meetings and will arrange for keeping 

and distributing the minutes.  The purpose of the meetings will be to 
review the progress of the WORK, maintain coordination of efforts, 
discuss changes in scheduling, and resolve other problems which may 
develop.  During each meeting, the CONTRACTOR is required to present 
any issues which may impact his work, with a view to resolve these issues 
expeditiously. 
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1.10 DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS 
 

A. The following words have the meaning defined in the technical portions of the 
WORK: 

 
1. Furnish - means to supply and deliver to the site, to unload and unpack 

ready for assembly, installation, testing, and start-up. 
2. Indicated - is a word used to direct the CONTRACTOR to information 

contained on the drawings or in the Specifications.  Terms such as 
"shown," "noted," "scheduled," and "specified" also may be used to 
assist in locating information but no limitation of location is implied or 
intended. 

3. Install - defines operations at the site including assembly, erection, 
placing, anchoring, applying, shaping to dimension, finishing, curing, 
protecting, and cleaning, ready for the OWNER's use. 

4. Installer - a person or firm engaged by the CONTRACTOR or its 
Subcontractor or any Subcontractor for the performance of installation, 
erection, or application WORK at the site. Installers must be expert in the 
operations they are engaged to perform. 

5. Provide - is defined as furnish and install, ready for the intended use. 
 
 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 

END OF SECTION 
 
 
Add the following Section: 
 

SECTION 01025 – MEASUREMENT AND PAYMENT 
 
PART 1 - GENERAL 
 
1.1 SCOPE 
 

A. Payment for the various items of the Bid Schedule, as further specified herein, 
shall include all compensation to be received by the CONTRACTOR for 
furnishing all tools, equipment, supplies, and manufactured articles, and for all 
labor, operations, and incidentals appurtenant to the items for WORK being 
described, as necessary to complete the various items of the WORK all in 
accordance with the requirements of the Contract Documents, including all 
appurtenances thereto, and including all costs of permits and cost of compliance 
with the regulations of public agencies having jurisdiction, including Safety and 
Health Requirements of Occupational Safety and Health Administration of the 
U.S. Department of Labor (OSHA) and Occupational Safety and Health 
Standards of the Alaska Department of Labor, Division of Labor Standards and 
Safety. 
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B. No separate payment will be made for any Pay Item that is not specifically set 

forth in the Bid Schedule, and all costs therefore shall be included in the prices 
named in the Bid Schedule for the various appurtenant items of WORK. 

  
C. In addition to the other incidental items of WORK listed elsewhere in the contract, 

the following items shall also be considered as incidental to other items of 
WORK under this contract: 

 
1. Maintenance of all services through the Project area including power, 

water, storm and sanitary sewers, garbage pickup, bus service and 
emergency vehicles. 

2. Traffic control, including flaggers, and installation and maintenance of 
traffic control devices in accordance with the Manual of Uniform Traffic 
Control Devices – Millenium Edition (MUTCD) and the current 
AKDOT&PF supplements.  

3. Repair or replacement of existing adjacent facilities including piping, 
landscaping, steel, timber, concrete, stone and asphalt items. 

4. Final clean-up and site restoration. 
  5. All WORK necessary for coordination of work to be accomplished by 

the private utility companies and property owners within the Project 
limits. 

  6. Removal and replacement of survey monuments and markers disturbed 
during construction, whether shown on the Drawings or not. 

  7. Watering of the roadway as necessary for dust control. 
8. All erosion and pollution control work required. 
9. Set aside landscape items for property owners. 
10. All restoration of disturbed areas behind sidewalks or curbing to equal or 

better condition. 
11. Adjustment of electrical box frames and covers to grade. 
12. Crack sealing all joints following paving operations. 
13. Assembly and Installation of the project sign. 

 
1.2 MOBILIZATION (Pay Item No. 1505.1) PRICE BASED ON LUMP SUM  
 

A. Measurement for payment for Mobilization will be based upon the completion of 
the entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents. 

 
B. Payment for Mobilization will be made at the amount shown on the Bid Schedule 

under Pay Item No. 1505.1, which payment will constitute full compensation for 
all WORK described in Section 01505 - Mobilization, as shown on the Drawings 
and as directed by the ENGINEER. 

 
C. Partial payments will be made as the WORK progresses as follows: 
 

1. When 5% of the total original contract amount is earned from other Pay 
Items, 50% of the amount bid for Mobilization, or 5% of the original 
contract amount, whichever is lesser, will be paid. 
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2. When 10% of the total original contract amount is earned from other Pay 
Items, 100% of the amount bid for Mobilization, or 10% of the original 
contract amount, whichever is lesser, will be paid. 

3. Upon completion of all WORK on the Project, payment of any amount 
bid for Mobilization in excess of 10% of the total contract amount will 
be paid. 

 
2.1 OUTER DRIVE PUMP STATION – BYPASS TEE INSTALLATION (Pay Item No. 

11176.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Outer Drive Pump Station - Bypass Tee 
Installation will be based on the completion of the entire WORK as a Lump Sum 
Pay Unit, complete, all in accordance with the requirements of the Contract 
Documents. 
 

B. WORK under this Pay Item includes the installation of bypass tees and piping on 
the existing force main as shown on the Drawings and specified herein.  This 
system shall include “hot taps” of the force main and related valves, piping, 
drains, by-pass connection containment structure, and appurtenances to allow the 
Owner to install a station bypass pumping system.  The WORK also includes 
installation of new chain link fence gate in existing chain link fencing and 
removal of the top slab or cone at the station influent manhole and replacement 
of the 24” diameter manhole and frame with a 36” manhole and frame and 
restoration of existing concrete sidewalk and gravel driveway.  This pay item 
shall be completed before any other work on the Outer Drive station begins.   

 
C. Payment for Outer Drive Pump Station – Bypass Tee Installation will be made at 

the amount shown in the Bid Schedule under Pay Item No. 11176.1, which 
payment will constitute full compensation for all WORK described in Section 
11176, as shown on the Drawings and as directed by the ENGINEER. 

 
2.2 OUTER DRIVE PUMP STATION - SLIDE GATE DEWATER, CLEAN, INSPECT, 

ADJUST (Pay Item No. 11176.2) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Outer Drive Pump Station Slide - Gate 
Dewatering, Cleaning, Inspection and Adjustment work will be based on the 
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in 
accordance with the requirements of the Contract Documents. 
 

B. WORK under this Pay Item includes dewatering of the wet well plus a potential 
continuous leakage of up to 25 gpm through the Owner’s by-pass system after 
the Owner has begun bypass pumping of wastewater and subsequent cleaning, 
inspection and adjustment of the existing slide gate as shown on the Drawings 
and specified herein.  

 
C. Payment for Outer Drive Pump Station – Slide Gate Dewater, Clean, Inspect and 

Adjust will be made at the amount shown in the Bid Schedule under Pay Item 
No. 11176.2, which payment will constitute full compensation for all WORK 
described in Section 11176, as shown on the Drawings and as directed by the 
ENGINEER. 
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2.3 OUTER DRIVE PUMP STATION - SLIDE GATE REPAIR OR REPLACE (Pay Item 

No. 11176.3) PRICE BASED ON CONTINGENT SUM 
 

A. Measurement for payment for Outer Drive Pump Station - Slide Gate Repair or 
Replace will be based on the completion of the entire WORK as a Contingent 
Sum Pay Unit, complete, all in accordance with the requirements of the Contract 
Documents. 
 

B. If after completion of Slide Gate Dewater, Clean, Inspect and Adjust (Pay Item 
No. 11176.2), the slide gate is determined to be inadequate for continued use by 
OWNER, then OWNER may authorize the CONTRACTOR to repair and replace 
the slide gate.  A Contingent Sum for this work has been included in the Bid 
Schedule.  If OWNER elects to exercise this item of Work, the timing and cost of 
the work and amount of payment to the CONTRACTOR will be determined 
following cleaning, inspection and adjustment of the existing slide gate.  

 
C. Payment for Outer Drive Pump Station – Slide Gate Repair or Replace will be 

made at the amount shown in the Bid Schedule, or at amount negotiated later, 
under Pay Item No. 11176.3, which payment will constitute full compensation 
for all WORK described in Section 11176, as shown on the Drawings and as 
directed by the ENGINEER. 

 
2.4 OUTER DRIVE PUMP STATION – DEWATER OF PUMP INTAKE PIPES (Pay Item 

No. 11176.4) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Outer Drive Pump Station – Dewater of Pump 
Intake Pipes will be based on the completion of the entire WORK as a Lump 
Sum Pay Unit, complete, all in accordance with the requirements of the Contract 
Documents. 
 

B. WORK under this Pay Item includes the installation of a dewatering and bypass 
system that allows the complete the dewatering of each intake pipe to be 
replaced.   It is anticipated that some leakage, not to exceed 25 gpm, will occur at 
the station bypass pumping system installed by the Owner.  The CONTRACTOR 
shall design, install, and operate a system that can capture and remove this 
leakage from the area surrounding each pump intake pipe to be repaired.    This 
system shall be capable of being removed or modified and the active work area 
for any in progress suction intake pipe replacement sealed within 12 hours notice 
to allow at least one station pump to be used in the event the OWNER’s bypass 
pumping system requires a temporary shutdown.    

 
C. Payment for Outer Drive Pump Station – Dewater of Pump Intake Pipes will be 

made at the amount shown in the Bid Schedule under Pay Item No. 11176.4, 
which payment will constitute full compensation for all WORK described in 
Section 11176, as shown on the Drawings and as directed by the ENGINEER. 
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2.5 OUTER DRIVE PUMP STATION – INTAKE PIPE REPAIR (Pay Item No. 11176.5) 
PRICE BASED ON LUMP SUM 

 
A. Measurement for payment for Outer Drive Pump Station – Intake Pipe Repair 

will be based on the completion of the entire WORK as a Lump Sum Pay Unit, 
complete, all in accordance with the requirements of the Contract Documents. 
 

B. WORK under this Pay Item includes removal of the three (3) existing embedded 
intake pipes that penetrate the concrete wall between the wet well and pump 
room and replacement with new pipe and fittings as shown on the Drawings and 
specified herein.   

 
C. Payment for Outer Drive Pump Station – Intake Pipe Repair will be made at the 

amount shown in the Bid Schedule under Pay Item No. 11176.5, which payment 
will constitute full compensation for all WORK described in Section 11176, as 
shown on the Drawings and as directed by the ENGINEER. 

 
2.6 WEST JUNEAU PUMP STATION – BYPASS TEE INSTALLATION (Pay Item No. 

11176.6) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for West Juneau Pump Station –Bypass Tee 
Installation will be based on the completion of the entire WORK as a Lump Sum 
Pay Unit, complete, all in accordance with the requirements of the Contract 
Documents. 
 

B. WORK under this Pay Item includes the installation of bypass tees and piping on 
the existing force main as shown on the Drawings and specified herein.  This 
system shall include “hot taps” of the force main and related valves, piping, 
drains, precast concrete by-pass connection containment vault and appurtenances 
to allow the OWNER to install a station bypass pumping system.  This pay item 
shall be completed before any other work on the West Juneau station begins.   

 
C. Payment for West Juneau Pump Station – Bypass Tee Installation will be made at 

the amount shown in the Bid Schedule under Pay Item No. 11176.6, which 
payment will constitute full compensation for all WORK described in Section 
11176, as shown on the Drawings and as directed by the ENGINEER. 

 
2.7 WEST JUNEAU PUMP STATION - SLIDE GATE DEWATER, CLEAN, INSPECT, 

ADJUST (Pay Item No. 11176.7) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for West Juneau Pump Station – Slide Gate Dewater, 
Clean, Inspect and Adjust will be based on the completion of the entire WORK 
as a Lump Sum Pay Unit, complete, all in accordance with the requirements of 
the Contract Documents. 
 

B. WORK under this Pay Item includes dewatering of the wet well plus a potential 
continuous leakage of up to 25 gpm through the Owner’s by-pass system after 
the Owner has begun bypass pumping of wastewater and subsequent cleaning, 
inspection and adjustment of the existing slide gate as shown on the Drawings 
and specified herein. 
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C. Payment for West Juneau Pump Station – Slide Gate Dewater, Clean, Inspect and 

Adjust will be made at the amount shown in the Bid Schedule under Pay Item 
No. 11176.7, which payment will constitute full compensation for all WORK 
described in Section 11176, as shown on the Drawings and as directed by the 
ENGINEER. 

 
2.8 WEST JUNEAU PUMP STATION - SLIDE GATE REPAIR OR REPLACE (Pay Item 

No. 11176.8) PRICE BASED ON CONTINGENT SUM 
 

A. Measurement for payment for West Juneau Pump Station – Slide Gate Repair or 
Replace will be based on the completion of the entire WORK as a Contingent 
Sum Pay Unit, complete, all in accordance with the requirements of the Contract 
Documents. 
 

B. If after completion of Slide Gate Dewater, Clean, Inspect and Adjust (Pay Item 
No. 11176.7), the slide gate is determined to be inadequate for continued use, the 
Owner may authorize the Contractor to repair and replace the slide gate.  A 
contingent sum for this work has been included in the Bid Schedule.  If OWNER 
elects to exercise this item of Work, the timing and cost of the work and amount 
of payment to the CONTRACTOR will be determined following cleaning, 
inspection and adjustment of the existing slide gate. 

 
C. Payment for West Juneau Pump Station – Slide Gate Repair or Replace will be 

made at the amount shown in the Bid Schedule, or at amount negotiated later, 
under Pay Item No. 11176.8, which payment will constitute full compensation 
for all WORK described in Section 11176, as shown on the Drawings and as 
directed by the ENGINEER. 

 
2.9 WEST JUNEAU PUMP STATION – DEWATER OF PUMP INTAKE PIPES (Pay Item 

No. 11176.9) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for West Juneau Pump Station –Dewater of Pump 
Intake Pipes will be based on the completion of the entire WORK as a Lump 
Sum Pay Unit, complete, all in accordance with the requirements of the Contract 
Documents. 
 

B. WORK under this Pay Item includes the installation of a dewatering and bypass 
system that allows the complete the dewatering of each intake pipe to be 
replaced.   It is anticipated that some leakage, not to exceed 25 gpm, will occur at 
the station bypass pumping system installed by the Owner.  The contractor shall 
design, install and operate a system that can capture and remove this leakage 
from the area surrounding each pump intake pipe to be repaired.    This system 
shall be capable of being removed or modified and the active work area for any 
in progress suction intake pipe replacement sealed within 12 hours notice to 
allow at least one station pump to be used in the event the Owner’s bypass 
pumping system requires a temporary shutdown.    
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C. Payment for West Juneau Pump Station – Dewater of Pump Intake Pipes will be 
made at the amount shown in the Bid Schedule unzder Pay Item No. 11176.9, 
which payment will constitute full compensation for all WORK described in 
Section 11176, as shown on the Drawings and as directed by the ENGINEER. 

 
2.10 WEST JUNEAU PUMP STATION – INTAKE PIPE REPAIR (Pay Item No. 11176.10) 

PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for West Juneau Pump Station –Intake Pipe Repair 
will be based on the completion of the entire WORK as a Lump Sum Pay Unit, 
complete, all in accordance with the requirements of the Contract Documents. 
 

B. WORK under this Pay Item includes removal of the two (2) existing embedded 
intake pipes that penetrate the concrete wall between the wet well and pump 
room and replacement with new pipe and fittings as shown on the Drawings and 
specified herein   

 
C. Payment for West Juneau Pump Station – Intake Pipe Repair will be made at the 

amount shown in the Bid Schedule under Pay Item No. 11176.10, which payment 
will constitute full compensation for all WORK described in Section 11176, as 
shown on the Drawings and as directed by the ENGINEER. 

 
 

END OF SECTION 
 
 
 
SECTION 01550 – SITE ACCESS AND STORAGE, PART 1 – GENERAL, Article 1.3, 
MAINTENANCE OF TRAFFIC, revise paragraph M. to read:  
 

M. Special pedestrian detours will be needed at the Outer Drive Pump Station site in 
areas adjacent to new construction due to demolition of existing sidewalks and 
other structures. The CONTRACTOR shall provide smooth, graded pathways 
free of mud, muck, and other materials that will be objectionable to people in 
street shoes. The pathways shall be a minimum of 36-inches-wide, and shall be 
clearly marked with staking, warning ribbons, or other methods to guide 
pedestrians through the construction area.  

 
 
Add the following Section: 
 

SECTION 01570 – EROSION CONTROL 
 
PART 1 - GENERAL 
 
1.1 THE REQUIREMENT 
 

A. The CONTRACTOR shall provide for erosion control during construction in 
accordance with the requirements of the Alaska Department of Environmental 
Conservation (ADEC) and the Environmental Protection Agency (EPA). All 
sedimentation from on-site drainage shall be retained on-site. 
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B. The WORK under this Section includes providing all labor, materials, tools and 
equipment necessary to construct and maintain temporary erosion control works; 
including but not limited to, silt fences, settling ponds, check dams, ditches, etc. 

 
 

PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. Materials shall be suitable for the intended use and perform effectively to control 
silt and surface erosion.  All materials shall remain the property of the 
CONTRACTOR. 

 
PART 3 - EXECUTION 
 
3.1 GENERAL 

 
A. The CONTRACTOR shall install temporary erosion control structures and 

devices as necessary and/or as directed by the ENGINEER.  They shall be 
maintained in effective operating condition at all times. Catch basin silt 
screens, silt fences and any other silt collection devices shall be cleaned 
whenever they have become half-filled with silt or debris, and other items 
shall be cleaned, repaired, or replaced as necessary. Prior to completion of 
work, the CONTRACTOR shall clean and remove all silt and debris from 
the settling pond and check dams. 

 
B. Temporary erosion control structures shall remain in place until replaced by 

permanent erosion control WORK, or until the ENGINEER approves their 
removal. 

C. The CONTRACTOR shall be responsible for meeting the requirements of all 
permits (including permits naming the OWNER, or other parties) required near 
streams and water bodies and, therefore, shall be responsible for the quality of 
the run-off water from the Project site and for any fine and penalties resulting 
from the construction operation . 

 
D. The CONTRACTOR is responsible to prepare, submit and maintain a Storm 

Water Pollution Prevention Plan (SWPPP) in accordance with the Alaska 
Construction General Permit (CGP) that is in accordance with their construction 
methodologies and sequences. This includes submission of a Notice of Intent 
(NOI) to the EPA. 

 
E. The CONTRACTOR shall prepare, maintain and submit to the ENGINEER a 

SWPPP, prior to beginning any WORK at the Project site. WORK at the Project 
site will not be permitted until approval of this plan has been reviewed and 
approved by the CBJ. 

 
END OF SECTION 
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SECTION 01700 – PROJECT CLOSE-OUT, PART 1 - GENERAL, Article 1.3, FINAL 
SUBMITTALS, Paragraph A.  Delete Items 6, 7 and 8 and replace with the following sub-
paragraph: 
  

6. Compliance Certificate and Release, signed by the CONTRACTOR, shall be 
submitted to the Engineering Contract Administrator. 

 
 
 
SECTION 01700 – PROJECT CLOSE-OUT, PART 1 – GENERAL, Article 1.3, FINAL 
SUBMITTALS.  Add the following paragraph: 
 

C. Before final payment, the CONTRACTOR shall provide the Engineering 
Contract Administrator with clearance from the Alaska Department of Labor and 
Workforce Development for the CONTRACTOR and all Subcontractors that 
have worked on the Project. This clearance shall indicate that all Employment 
Security Taxes have been paid. A sample form for this purpose is at the end of 
Section 00800 – Supplementary General Conditions. 

 
 
SECTION 01700 – PROJECT CLOSE-OUT, PART 1 - GENERAL, add the following Article: 
 
1.5 PROJECT SIGN ASSEMBLY REMOVAL 
 
 A. The Project sign assembly shall be removed and the Project sign panel delivered 

to the CBJ Project Manager, as directed by the ENGINEER. 
 

B. No progress payments will be processed by the OWNER after the 
CONTRACTOR has been directed by the ENGINEER to remove and deliver the 
Project sign panel to the CBJ, until the Project sign panel has been received by 
the CBJ. 

 
 
SECTION 01700 – PROJECT CLOSE-OUT, PART 1 – GENERAL. Replace the 
COMPLIANCE CERTIFICATE AND RELEASE FORM with the following form: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
COMPLIANCE CERTIFICATE AND RELEASE FORM 
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PROJECT:  Outer Drive and West Juneau Pump Station Repair 
CONTRACT NO:  E11-029 
 
The CONTRACTOR must complete and submit this to the Engineering Contracts Administrator with respect to 
the entire contract. 
 
Completed forms may be submitted upon completion of the Project.  All requirements and submittals must be 
met before final payment will be made to the CONTRACTOR. 
 
I certify that the following and any referenced attachments are true: 
 

- All WORK has been performed, materials supplied, and requirements met in accordance with the 
applicable Drawings, Specifications, and Contract Documents. 

 
- All Suppliers and Subcontractors have been paid in full with no claims for labor, materials or other 

services outstanding.  If all Subcontractors and suppliers are not paid in full, please explain on a 
separate sheet. 

 
- All employees have been paid not less that the current prevailing wage rates set by the State of Alaska 

(or U.S. Department of Labor, as applicable). 
 

- All equal employment opportunity, certified payroll and other reports have been filed in accordance 
with the prime contract. 

 
- The attached list of Subcontractors is complete (required from CONTRACTOR).  The Contracts 

Administrator was advised and approved of all Subcontractors before WORK was performed and has 
approved any substitutions of Subcontractors. 

 
- All DBE firms listed as a precondition of the prime contract award must have performed a 

commercially useful function in order for the WORK to count to a DBE goal.  All DBE firms 
performed the WORK stated and have received at least the amount claimed for credit in the Contract 
Documents. 

 
- All DBE Subcontractors must attach a signed statement of the payment amount received, the nature of 

WORK performed, whether any balance is outstanding, and indicate that no rebates are involved. 
 

- If the amount paid is less than the amount originally claimed for DBE credit, the CONTRACTOR has 
attached approval from the Contracts Administrator for underutilization. 

 
I understand it is unlawful to misrepresent information in order to receive a payment which would otherwise be 
withheld if these conditions were not met.  I am an authorized agent of this firm and sign this freely and 
voluntarily.  The foregoing statements are true and apply to the following project contractor. 
 
                                                                                                         Capacity:  CONTRACTOR  
Firm Name 
 
        
Signed                                                           Printed Name and Title                                                Date             
 
Return completed form to: Jennifer Mannix, Engineering Contracts Administrator, City and Borough of Juneau, 
155 South Seward Street, Juneau, AK 99801. Call (907) 586-0873 if we can be of further assistance or if you 
have any questions. 
 

END OF SECTION 
 
 
Add the following Section: 
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SECTION 01704 – FINAL CLEAN-UP AND SITE RESTORATION 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK under this section includes providing all supervision, labor, 
materials, tools and equipment necessary for final clean-up and restoration of all 
areas disturbed by construction activities, to a condition equal to, or better than, 
before construction started. This does not include clean-up or restoration 
incidental to, or directly provided for by, other construction items. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. Any materials required shall conform to the appropriate section of these 
Specifications. 

 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. The CONTRACTOR shall clean up all sites disturbed during construction of the 
Project. This includes removal of all construction equipment, disposal of all 
excess materials, disposal of all rubbish and debris, removal of all temporary 
structures, and grading of the sites so that no standing water is evident. 

 
 B. If the CONTRACTOR has obtained material from the CBJ/State pit, the 

excavated area shall be cleaned up and any stipulations required by the Individual 
Mining Plan shall be completed.  The gravel pit overhead charge shall be paid to 
CBJ within 60 days after removal of material from the pit. 

 
 C. The CONTRACTOR shall be responsible for removal of dirt, mud, rocks and 

other debris from CBJ and State Right-of-Ways accumulated from the hauling 
and quarry operations. It is the intent that the traveled public way be kept as clean 
as practical to minimize dust and to avoid unsafe traffic conditions. If the 
CONTRACTOR fails to perform necessary road cleaning, the CBJ may hire 
outside forces to perform the WORK and deduct the cost from this Contingent 
Sum Item. 

 
 D. Release of final payment for Mining Area Restoration and Road Cleaning 

Guarantee will be made upon determination of completeness by the ENGINEER 
after deduction of OWNER-incurred costs for necessary road cleaning not 
completed by the CONTRACTOR. 

 
     END OF SECTION 
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SECTION 02202 – EXCAVATION AND EMBANKMENT, PART 2 – PRODUCTS, replace 
Article 2.7, SHOT ROCK BORROW, in its entirety with the following: 

 
A. Shot Rock Borrow shall consist of 8-inch minus shot rock and shall contain no 

mulch, frozen material, roots, sod or other deleterious matter. The shot rock 
borrow shall be evenly graded, with at least 10% by weight retained on the 8-
inch screen. 
 

B. Shot Rock Borrow shall have a plasticity index not greater than 6, as determined 
by AASHTO T90. It shall consist of not more than 8% by weight of particles that 
pass the No. 200 sieve as determined by ATM T-7. The percent of minus No. 200 
material will be determined on minus 3-inch material. 
 

C. At least 50% by weight of the particles retained on the 3/8-inch sieve shall have 
at least two fractured faces as determined by ATM T-4. 
 

 D. Elongation Specification: 
The length of the crushed stone backfill shall not be more than twice the 
designated screen dimensions. 

 
 E. Sodium Sulfate Loss: 

Aggregate shall pass the percent sodium sulfate loss per AASHTO T 104 with 
9% maximum. 

 
 F. LA Abrasion: 
  Percent of wear per AASHTO T 96 shall be 45% maximum. 
 

G. Shot Rock Borrow for this project shall have a maximum Nordic Abrasion value 
of 22. Test procedure for Nordic Abrasion is Alaska Test Method 312. This is 
available at the CBJ Engineering Department and State of Alaska Department of 
Transportation and Public Facilities Southeast Region Materials Laboratory. 

 
SECTION 02202 – EXCAVATION AND EMBANKMENT, PART 2 - PRODUCTS, add the 
following Articles: 
 
2.8 2-INCH MINUS SHOT ROCK 
 

A. 2-Inch Minus Shot Rock shall contain no mulch, frozen material, roots, sod or 
other deleterious matter. 

 
B. The shot rock shall have a plasticity index not greater than 6, as determined by 

AASHTO T 90. It shall consist of not more than 3% by weight of particles that 
pass the No. 200 sieve, as determined by ATM T-7. 

 
C. At least 50% by weight of the particles retained on the 3/8-inch sieve shall have 

at least two fractured faces as determined by ATM T-4. 
 
 D. At least 80% by weight of particles shall be retained on the 1-inch sieve. 
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 E. Elongation Specifications: 
The length of the crushed stone backfill shall not be more than twice the 
designated screen dimensions. 

 
 F. Sodium Sulfate Loss: 

Aggregate shall pass the percent sodium sulfate loss per AASHTO T 104 with 
9% maximum. 

 
 G. LA Abrasion: 
  Percent of wear per AASHTO T 96 shall be 45% maximum. 
 

H. 2-Inch Shot Rock for this project shall have a maximum Nordic Abrasion value 
of 22. Test procedure for Nordic Abrasion is Alaska Test Method 312. This is 
available at the CBJ Engineering Department and State of Alaska Department of 
Transportation and Public Facilities Southwest Region Materials Laboratory. 

 
2.9 USABLE MATERIAL FROM EXCAVATION.  Usable material from excavation shall 

meet the requirements for Embankment. 
 
SECTION 02202 – EXCAVATION AND EMBANKMENT, PART 3 – EXECUTION, Article 
3.4, EMBANKMENT CONSTRUCTED FROM ROCK FRAGMENTS, add the following 
paragraphs: 
 

C. Shot Rock Borrow may be placed within the embankment in a single lift where 
18-inches or less. Embankments over 18-inches shall be placed in lifts not 
exceeding 18-inches. 

 
D. All rock embankment surfaces shall be rolled full width with as many passes of a 

vibratory roller as required to obtain a solid mass of interlocking rock fragments, 
prior to placement of subsequent layers of material.  

 
E. The surface of the shot rock borrow shall be sealed with fines from the shot rock 

material, or shall have imported clean sand or other non-frost-susceptible 
material used to seal the surface, as approved by the ENGINEER, before 
placement of the 2-inch minus shot rock base course. This work will be 
considered incidental to other WORK under the contract. 

 
 
SECTION 02203 – TRENCHING, PART 2 - MATERIALS, Article 2.2 BEDDING, delete 
paragraph A. 
 
SECTION 02204 – BASE COURSE, PART 2 – PRODUCTS Article 2.1, MATERIALS, add the 
following paragraph: 
 

E. Base course for this project shall have a maximum Nordic Abrasion Value of 18, 
as determined by ATM 312, and shall meet the gradation requirements for 
grading D-1. 
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Add the following Section: 
 

SECTION 02821 - CHAIN-LINK FENCES  

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes chain-link fences and gates. 

1.2 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Design, furnish and install new chain link fence gate in existing 
chain link fence where indicated on the drawings.   

B. Structural Performance:  Chain-link fence and gate framework shall withstand the 
effects of gravity loads and the following loads and stresses within limits and under 
conditions indicated according to ASCE/SEI 7. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated 

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other 
work. 

C. Samples:  For each polymer-coated product and for each color and texture specified, in 
6-inch lengths for components and on full-sized units for accessories. 

D. Delegated-Design Submittal:  For chain-link fences and gate framework indicated to 
comply with performance requirements and design criteria, including analysis data 
signed and sealed by the qualified Professional Engineer responsible for their 
preparation. 

E. Product Certificates:  For each type of chain-link fence and gate, from manufacturer. 

F. Product Test Reports:  For framing strength according to ASTM F 1043. 

G. Operation and maintenance data. 

H. Sample of special warranty. 
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1.4 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer and Installer 
jointly agrees to repair or replace components of chain-link fences and gates that fail in 
materials or workmanship within specified warranty period. 

1. Failures include, but are not limited to, deterioration of metals, metal finishes, and 
other materials beyond normal weathering. 

2. Warranty Period:  Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 CHAIN-LINK FENCE FABRIC 

A. General:  Provide fabric in one-piece heights measured between top and bottom of outer 
edge of selvage knuckle or twist.  Comply with CLFMI Product Manual and with 
requirements indicated below: 

1. Fabric Height:  42 inches. 
2. Steel Wire Fabric:  Wire with a diameter of 0.120 inch. 

a. Mesh Size:  2-1/8 inches. 
b. Polymer-Coated Fabric:  ASTM F 668, Class 2b over Zn-5-Al-MM-alloy-

coated steel wire. 

1) Color:  Black, complying with ASTM F 934. 

3. Selvage:  Knuckled at both selvages. 

2.2 FENCE FRAMING 

A. Posts and Rails:  Comply with ASTM F 1043 for framing, including rails, braces, and 
line; terminal; and corner posts.  Provide members with minimum dimensions and wall 
thickness according to ASTM F 1043 based on the following: 

1. Fence Height: match existing, meeting guardrail loading requirements. 

2. Horizontal Framework Members:  Top rail complying with ASTM F 1043. 
3. Brace Rails:  Comply with ASTM F 1043. 

4. Polymer coating over metallic coating. 

a. Color:  Match chain-link fabric, complying with ASTM F 934. 
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2.3 TENSION WIRE 

A. Polymer-Coated Steel Wire:  0.177-inch diameter, tension wire complying with 
ASTM F 1664, Class 2b over Zn-5-Al-MM-alloy-coated steel wire. 

1. Color:  Match chain-link fabric, complying with ASTM F 934. 

2.4 FITTINGS 

A. General:  Comply with ASTM F 626. 

B. Finish: 

1. Metallic Coating for Pressed Steel or Cast Iron:  Not less than 1.2 oz. /sq. ft. zinc.  

2.5 GATES AND GATE HARDWARE 

A. Gates shall be shop manufactured.  Gates frames shall be welded and fabricated from 
galvanized 1-1/2 inch ID schedule 40 steel pipe  with no exposed pipe ends. Gage 
corners and welds shall be de-slagged, ground smooth and painted with a high zinc dust 
content paint  meeting the requirements of MIL-P-21035. At least two coats of paint 
shall be applied to achieve a dry film thickness (DFT) of 3.5 mils.  Gate frames shall be 
furnished and installed with a 3/8 inch threaded galvanized steel cross truss with turn 
buckle to prevent gate distortion. The field area of the gate frame shall be covered with 
galvanized chain link fabric of the size and gauge of the existing fence.   Chain link 
fence fabric shall be fastened to the gate frame end bars with stretcher bars and fabric 
bands;  band spacing shall not exceed 15 inches. Top and bottom of the fabric shall be 
fastened to the top and bottom bars of the gate frame with galvanized wire ties.  Gates 
shall be furnished and installed with a lockable heavy duty fulcrum type galvanized 
steel latch, galvanized hinges and galvanized strike plate. Wire ties shall be 9 gauge hot 
dipped galvanized steel wire complying with AASHTO M279   

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Examine areas and conditions, with Installer present, for compliance with requirements 
for site clearing, earthwork, pavement work, and other conditions affecting performance 
of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

C. Remove existing fence fabric as necessary to install new latch post for gate.  Cut 
existing center fence bar and reinstall as shown on the Drawings. Cut existing chain 
link fabric to develop smooth and even opening for the gate.  Attached fabric ends to 
with stretcher bars and fabric bands, center bar with wire ties, and to ground wire with 9 
gauge hog rings.  All hardware shall be hot dipped galvanized.   
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D. Install chain-link fencing to comply with ASTM F 567 and more stringent requirements 
indicated. 

E. Terminal Posts:  Locate terminal end, corner, and gate posts per ASTM F 567 and 
terminal pull posts at changes in horizontal or vertical alignment. 

END OF SECTION 
 

 
SECTION 03303 – SIDEWALK, CURB AND GUTTER, PART 2 - PRODUCTS, Article 2.1, 
MATERIALS, revise paragraph B. to read: 
 

B. Synthetic fibers shall be used for reinforcement with curb and gutter and concrete 
sidewalk replacements, except a 6-foot length of No. 4 reinforcing bar shall be 
centered across catch basins centered in the curb. Except as described above, 
reinforcing steel or wire mesh shall not be used unless approved by the 
ENGINEER. Sidewalks shall utilize Fibermesh 150, or approved equal. Curbs, 
gutters and driveways shall utilize a fibrillated product, Fibermesh 300, or 
approved equal. Application rates of both products shall be at least 1.5 pounds 
per cubic yard of concrete. Fibermesh shall be as manufactured by “SI Concrete 
Systems,” or approved equal. 

 
SECTION 03303 – SIDEWALK, CURB AND GUTTER, PART 3 – EXECUTION, add the 
following Article: 
 
3.2 CONCRETE ACCESS RAMP, 6-INCHES THICK, WITH DETECTABLE TILES 
 

A. Concrete sidewalk segments for access ramps shall be constructed as shown on the 
Drawings. The concrete ramps shall be graded to a 1.7% maximum slope and shall be 
6-inches thick. Detectable tiles shall be installed at each ramp to the dimensions and 
locations shown on the Drawings. Detectable tiles shall be “ADA Replaceable Tiles” 
from “United Rentals,” or approved equal. Installation of the detectable tiles shall be in 
accordance with the manufacturer’s installation instructions. 

 
Add the following Section: 
 

SECTION 03305   PRECAST CONCRETE VAULTS 
 
PART 1 – GENERAL 
 
1.1 DESCRIPTION. 
 

A. The  WORK  under  this  Section  includes  providing  all  labor,  materials,  tools  and 
equipment necessary for furnishing and installing precast concrete vault and covers as 
shown on the Drawings and the Standard Details. 

 
1.2 SUBMITTALS 
 

A. By-pass connection containment vault for West Juneau Pump Station  
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PART 2 – PRODUCTS 
 
2.1 JOINT MORTAR AND WATERPROOFING 
 

A Joint mortar shall be non-shrink-type, and shall consist of one part Portland cement and 
two  parts  approved sand with water as necessary to obtain the required consistency. 
Mortar shall be used within 30 minutes after its preparation. 

 
B.  Waterproofing for precast concrete vaults shall comply with the water proofing 

requirements set forth at Section 02402 Sanitary Sewer Manholes and Cleanouts. 
 
2.2  COVERS AND FRAMES AND LADDER RUNGS 
 

A. Frames, covers and ladder rungs shall conform to the plan dimensions and to the 
following Specification requirements for the designated materials: 

 
1. Frames and cover shall conform to the hatch specifications set forth in Section 

11176 
 
2. Manhole steps shall be constructed of polypropylene conforming to ASTM 

D4101 and shall meet current state and federal safety standards. 
 
2.3 REINFORCING STEEL 
 

C. Reinforcing steel shall conform to the following applicable requirements:  

1. Deformed Billet-Steel Bars AASHTO M 31 (ASTM A 615, grade 60) 

2. Welded Steel Wire Fabric AASHTO M 55 (ASTM A 185) 

3. Cold-Drawn Steel Wire AASHTO M 32 (ASTM A 82) 

4. Fabricated Steel Bar or Rod Mats AASHTO M 54 (ASTM A 184) 
 
2.4 PRECAST CONCRETE UNITS 
 

A. Precast concrete units shall conform to the requirements of AASHTO M 199, except 
that the absorption test will not be required. 

 
B. Cracks in units will be cause for rejection.   Honeycombed or patched areas in excess 

of 30 cumulative square inches will be cause for rejection. 
 

C. Concrete shall conform to Section 03302 – Concrete Structures. 
 

D. Manhole steps shall meet current state and federal safety standards. 
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PART 3 – EXECUTION 
 
3.1 CONSTRUCTION 
 

A. Concrete construction shall conform to the requirements of Section 03302 – Concrete 
Structures. 

 
B. Precast concrete vaults shall be constructed in accordance with the Drawings and 

Standard Details. 
 
C. When a pipe penetrates wall of a precast unit, the CONTRACTOR shall perform the 

cutting of the concrete and steel reinforcement in a manner that will not loosen the 
reinforcement in the wall. Kor-N-Seal boots shall be provided and grouted after vault 
and piping are set. All joints and openings cut in the walls shall be grouted. 

 
D. Vault hatches shall be installed in accordance with the manufacturers recommendations 

and as shown on the Drawings. 
 

END OF SECTION 
 
Add the following Section: 
 
 

SECTION 11176 – WASTEWATER PUMP STATION REPAIRS 

PART 1 - GENERAL 

1.1 THE REQUIREMENT 

A. The CONTRACTOR shall perform the following work:  furnish and install “hot 
tap” connections on existing and actively used wastewater force-mains, including 
all piping, valves, fittings, precast and cast in place reinforced concrete 
containment structures for connection of the Owner’s by-pass pumping 
equipment; clean, inspect, and adjust existing inlet slide gates in the wet well at 
each pump station; furnish and install a new access gate in the existing chain link 
fence at the Outer Drive Pump Station; sequentially isolate and remove existing 
wastewater pump suction pipe penetrations at each pump station and then  
furnish and install new pump suction pipe penetrations for each  wastewater 
pump at each pump station.  Contractor shall furnish and install all other 
appurtenances and incidental parts necessary to complete the Work in accordance 
with the requirements of the Contract Documents and as shown on the Drawings. 

B. The CONTRACTOR shall assume full responsibility for furnishing and installing 
the by-pass piping systems and new pump intake piping between the pump 
station wet wells and existing suction pipe knife gate valves located in the pump 
rooms.  The CONTRACTOR shall coordinate the assembly, fabrication, and 
installation of piping systems and ancillary structures with the existing site and 
facility features to ensure the completed systems are leak-free and meet the 
requirements of the OWNER. 
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1.2 RELATED WORK SPECIFIED ELSEWHERE 

A.  Section 01300 Contractor Submittals 

B. Section 02202 Excavation and Embankment 

C. Section 02203 Trenching 

D. Section 02204 Base Course 

E. Section 02401 Sanitary Sewer Pipe 

F. Section 02401 Sanitary Sewer Manholes 

G. Section 03301 Cast-in-Place Concrete 

H. Section 03302 Minor Concrete Structures 

1.3  CONTRACTOR SUBMITTALS 

A.  Shop Drawings: Shop drawings of all major components shall be submitted to the 
ENGINEER in accordance with Section 01300, "Contractor Submittals." Shop 
drawings shall contain the following information: 

1.  HDPE pipe and fittings 

2. Tapping Saddles  

3.  Plug Valves 

4. Quick Coupler fittings 

B.  Field Procedures: Provide detailed description of Contractor’s field procedures 
for installation and testing of: 

1. By-pass tees including specific force main tapping procedures 

2. New pump suction pipe penetrations between pump rooms(s) and wet well(s) 

PART 2 - PRODUCTS 

2.1  GENERAL 

A.  All manufactured items provided under this Section shall be new, of current 
manufacture, and shall be the products of reputable manufacturers specializing in 
the manufacture of such products; such manufacturers shall have had previous 
experience in such manufacture and shall, upon request of the ENGINEER, 
furnish the names of not less than 5 successful installations of its equipment of 
comparable nature to that offered under this contract. 
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B.  All combinations of manufactured equipment that are provided under these 
specifications shall be entirely compatible, and the CONTRACTOR and the 
designated single manufacturer shall be responsible for the compatible and 
successful operation of the various components of the units conforming to 
specified requirements.  

C. Where two or more units are required, such units shall all be produced by the 
same manufacturer. 

2.2 TAPPING SADDLES 

A. Mechanical Tapping Saddles.. Tapping  saddles shall be designed and 
constructed for use on HDPE piping.  Saddles shall be fabricated from ASTM  
A-36 steel and shall be coated and lined with fusion bonded epoxy.  Bolts, nuts, 
and washers shall be 304 or 316 stainless steel, gaskets SBR or Buna-N 
compounded for sewage service.  Side outlet on tapping saddle shall be flanged 
and drilled for 150 pound service. Tapping saddles shall be manufactured by 
Romac Industries Inc., JCM Industries, or approved equal. 

2.3 ECCENTRIC PLUG VALVES 

A. Plug valves shall be non-lubricated eccentric type with cast iron body and ANSI 
B16.1 Class 125 flanges.  The body seat shall be a welded-in overlay of 99% 
nickel alloy; the nickel alloy seat shall be at least 0.25 inch thickness and shall 
extend at least 0.18 inches beyond any point of contact with the plug. The plug 
shall be ductile iron with Buna-N resilient seating surface to mate with the body 
seat.   Valves shall provide liquid tight shut off at all pressures up to the rated 
pressure.  All plug valves 6 inches and larger shall be provided with worm gear 
actuators.  Buried service valves shall be provided with at totally enclosed and 
sealed gear actuators designed for direct burial service.  Gear operators shall have 
a 2 inch operating nut. Gear operators shall be able to withstand 300 foot pounds 
of applied operating torque at the valve stop without damage to the gear actuator. 
Vales shall be shop lined and coated with a 2-part epoxy to a minimum 6-8 mils 
DFT in accordance with AWWA C550. Eccentric plug valves shall be Clow, 
Pratt, or Milliken. 

B. Valve boxes with extension shafting and tubing shall be provided for all buried 
valves.  Valve boxes shall be fabricated from cast or ductile iron.  Extensions 
shall be sized to extend from the ground surface to the valve as shown on the 
drawings.  Covers on valve boxes shall be labeled “SEWER”. 

2.4 QUICK COUPLER FITTINGS.   

A. Quick coupler fittings shall be of the cam and groove type.  Fittings shall be 
fabricated from aluminum and shall be anodized.  Couplings shall be of the size, 
type and quantities as shown on the Drawings.  Couplings shall be manufactured 
by PT Coupling or approved equal.  
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2.5 FORCE MAIN BY-PASS CONTAINMENT STRUCTURES  

A.  The force main by-pass connection containment structure at the Outer Drive 
Pump Station shall be constructed of steel reinforced concrete conforming with 
Section 03301 and as shown on the Drawings.  The by-pass connection 
containment structure shall be outfitted with a lockable and removable fabricated 
aluminum cover as shown on the Drawings.  The cover shall be a welded 
fabrication, fabricated from marine aluminum sheet and shapes. Hasps and 
hardware shall be stainless steel.  Tamper resistant hardware shall be used for all 
exposed hardware.    

B.  The force main by-pass connection containment structure at the West Juneau 
Pump Station shall be a precast reinforced concrete vault conforming with the 
requirements of Section 03302 and as shown on the Drawings. The containment 
vault shall be outfitted with a fabricated aluminum safety hatch rated for a H-20 
loading as shown on the Drawings.  Hatches shall be designed to comply with 
OSHA Standard 1910-23 to provide personnel fall-through protection and OSHA 
Standard 1910-146 for controlling access to confined space entry.  Grate doors 
shall be provided with a permanent hinge system that will lock the grating in the 
90 degree position once opened.  Grating shall be 6061 Aluminum alloy and 
painted with OSHA safety orange paint.  Grating doors shall feature a locking 
device to provide a second level of protection against unauthorized entry to the 
confined space.  The grating system shall allow full access to the quick connect 
couplings without need for personnel to enter the confined space or to open the 
grating system. Hatches shall be fabricated from 6061 T6 aluminum and shall 
seal air-tight in closed position.  Hatch hinges, hinge pin, and hardware shall be 
316 stainless steel.  Hatch doors shall be outfitted with a combined pneumatic 
and spring assisted lifting device; these devices shall be fabricated from stainless 
steel or other appropriate durable corrosion resistant material. Hatch shall be 
manufactured by ITT Flygt Safe-Hatch, LW Products or approved equal.    

2.6  PIPE AND FITTINGS 

A.  Sewage Piping shall be HDPE piping complying with AWWA C906, with butt 
welded joints except at valves and terminal ends which shall be flanges.  HDPE 
pipe shall be SDR 13.5 with the outside diameter equivalent to the ductile iron 
pipe in accordance with AWWA C 115/ANSI A21.15 Class 53. 

B.  Fittings for HDPE piping shall be molded with the exception of the new 
embedded pipe fittings for replacement of the existing ferrous fittings in the 
pump station wall(s) separating the pump room from the wet well, which may be 
molded or fabricated. Molded and fabricated fittings shall have an SDR rating of 
13.5.  Fabricated fittings shall be shop fabricated by: ISCO Industries; Poly 
Warehouse of Stevenson, Montana; Integrity Fusion Products, Inc or approved 
equal.   

C. The new embedded pipe fittings for replacement of the existing embedded 
ferrous fittings in the pump station wall(s) separating the pump room from the 
wet well .may be molded or fabricated. Molded and fabricated fittings shall have 
a wall thickness not less than 0.625 inches at any location though-out the fitting. 
Fabricated fittings shall be fabricated in general conformance with the 
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dimensions shown on the Drawings. The CONTRACTOR shall field verify the 
dimensions shown on the Drawings. 

D.  Drain piping and fittings shall be Schedule 40 ABS and shall be of the diameter 
shown on the drawings. Fittings shall be solvent-welded except for connection to 
existing piping which shall be accomplished with mechanical fittings as shown 
on the drawings.. 

E.  All nuts and bolts for flanged fittings and rigid grooved type mechanical 
couplings in wet wells and valve vaults shall be 300 series stainless steel. 

F.  Mechanical couplings if used shall be the fully restrained type. 

PART 3 - EXECUTION 

3.1  GENERAL 

A.  The piping and appurtenances shall be installed in accordance with the 
manufacturer's instructions and recommendations at the locations shown on the 
Drawings.  

B.  Manholes, piping and appurtenances shall be installed consistent with methods 
and requirements of the Contract Documents.   

C.  Piping to be installed in accordance with accepted industry standards. Run piping 
parallel to walls of wet wells and vaults as shown on the Drawings. Completed 
installation shall present a neat and orderly appearance.  Coordinate wall 
penetrations to ensure placement of piping can be accomplished as shown and 
specified. 

D.  Support piping as shown on the Drawings. Allow adequate clearance for 
placement of flange nuts and bolts. 

E.  Flange bolts shall be tightened so the gasket is uniformly compressed and sealed. 
Bolt threads and nut-bearing surfaces shall be lubricated before tightening. Do 
not distort flanges. Anti-cease compound shall be applied to stainless steel 
bolting systems. 

F.  Holes for embedded bolts shall be installed with care so that multiple or 
oversized holes are not drilled. In the event that holes are not drilled properly in 
accordance with the manufacturers recommendation, repairs shall be made with 
non-shrink grout in a manner that the full integrity of the structure is achieved as 
intended. 

3.2  COATING 

A.  All ferrous surfaces and passages of pipes, valves, and supports, in contact with 
the process fluid, shall be epoxy-coated with one coat of Tnemec #66 to a DFT of 
4.0 to 6.0 mils and then finish coated with Tnemec #69 to a DFT of 6 to 8 mils.  
Surfaces shall be prepared to SSPC-SP6 or better in accordance with the 
manufacturer’s recommendation. 
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3.3  MANHOLES 

A.  Installation of new manhole covers shall be in accordance with Section 02402, 
"Sanitary Sewer Manholes".    

B. Concrete used for support pads around the inlet cover shall be as specified in 
Sections 03302, "Minor Concrete Structures".  Base material for the concrete 
pads shall be D-1 Base Course with a minimum thickness of 6 inches.   

3.4  BY-PASS TEE INSTALLATION  

A.  By-Pass Tee Installation includes the furnishing and installing “hot tap” tees on 
the existing wastewater force-mains including all piping, concrete support 
systems, valves, fittings, quick couplings, containment structures, drains, and 
ancillary components.  Contractor shall complete the by-pass tee installation 
prior to conducting Work on the slide gates and replacement of the wastewater 
pump suction fittings embedded in the reinforced concrete wall separating the 
pump room from the wet well.  Contractor shall pressure test all bypass piping 
prior to backfilling and after backfilling pipe trenches.  The test pressure should 
be 100 psi and there should be no observed leakage and the pressure drop should 
not exceed 5 psi during a 30 minute test period.  After the by-pass tees 
installation is determined by the ENGINEER and OWNER to be substantially 
complete, OWNER will connect OWNER’s by-pass pumping equipment to 
demonstrate and test the OWNER’s by-pass pumping system.  The duration of 
this demonstration and testing period shall be as defined in Section 01010 
Summary of the Work of the Special Provisions of the Contract. If deficiencies 
are discovered in the by-pass tee installation during the testing period, the 
CONTRACTOR shall prepare and implement a corrective action plan to resolve 
the deficiency to the satisfaction of OWNER.  

3.5  MANHOLE TOP, FRAME, AND COVER REPLACEMENT  

A.  CONTRACTOR make all investigation and make appropriate measurements to 
ensure that the new manhole top section furnished and installed by 
CONTRACTOR will result in a tight and sound manhole after installation of the 
new top section, manhole frame and cover.  Contractor shall remove interfering 
portions of existing concrete sidewalk and other related surface features to allow 
removal of the manhole top section and cover and ring.  CONTRACTOR shall 
salvage existing ring and cover and deliver them to the OWNER. 
CONTRACTOR shall install in accordance with Section 02402 Sanitary Sewer 
Manholes and Cleanouts: a new manhole top, water proofing, and 36 inch 
diameter manhole ring and cover.  Contractor shall reconstruct concrete sidewalk 
and any surface improvements that may have been removed or otherwise 
damaged as a result of removing and installing the manhole top. 

3.6 OWNER TESTING AND DEMONSTRATION OF BY-PASS PUMPING SYSTEM 

A. After CONTRACTOR has completed the installation of the by-pass tees and 
manhole top, cover, and frame replacement, then OWNER will install OWNER’s 
by-pass pumping system, operate and test the system.  CONTRACTOR shall 
immediately correct any deficiencies in the WORK furnished and installed by 
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CONTRACTOR that might be discovered during the operational testing period.  
CONTRACTOR shall allow OWNER up to fifteen (15) days for OWNER to 
conduct operational testing at each pump station. 

3.7 SLIDE GATE CLEANING, INSPECTION AND ADJUSTMENT 

A.   OWNER will plug and intercept the influent wastewater flow to each pump 
station.  CONTRACTOR shall install a temporary pumping system to pump out 
and control up to 25 gpm of wastewater that may leak through the OWNER’s 
bypass system into the pump station wet well through the influent pipe.    
CONTRACTOR shall pump wastewater from the wet well back to the upstream 
manhole where the OWNER will have OWNER’s by-pass pumping system 
installed.     

B. CONTRACTOR shall clean and inspect the slide gates and shall adjust existing 
wedge tabs to reduce the amount of leakage to a quantity acceptable to the 
OWNER.  The OWNER will install a flow through plug in the downstream 
pipeline and a temporary 4 inch diameter extension standpipe to three (3) feet 
above the rim of the manhole cover to allow CONTRACOR to test the valve 
after adjustment.  The OWNER is uncertain of the manufacturer of the existing 
slide gates and does not have a manual for adjustment of the gate.  Visual 
inspection of the slide gate by the OWNER indicates that the gate is similar in 
construction to the Heavy Duty Slide Gates manufactured by Waterman 
Industries.  Therefore the CONTRACTOR shall follow the procedures for 
adjustment of the slide gate in accordance with the written procedures presented 
in Waterman’s Installation Manual for Heavy Duty Slide Gates, which can be 
found at:  http://www.watermanusa.com/PDF/InstallationManual.pdf. 

3.8 SLIDE GATE REPAIR OR REPLACEMENT (Optional) 

A. In the event that the CONTRACTOR is unable to reduce the leakage of either 
slide gate to an acceptable level of leakage, then OWNER may authorize the 
CONTRACTOR to repair or replace the slide gate. Prior to the OWNER 
authorizing repair or replacement of the gate, OWNER will negotiate a plan and 
price for repair or replacement of the slide gates at either or both stations. 

B.  CONTRACTOR repair of the slide gate may involve complete removal of the 
existing gate assembly from the embedded wall insert followed by shop 
disassembly of the gate and resurfacing of the sealing surfaces. After shop repair 
is completed, CONTRACTOR shall reinstall slide gate, test and adjust if 
necessary. 

C. If OWNER elects to have the slide gate replaced with a new gate, the Contractor 
shall provide OWNER with submittal for a new gate that shall be compatible 
with the existing wall flange.  After approval of the product, CONSTRACTOR 
shall furnish, install, test and adjust gate to obtain a drip tight seal. 

3.9 REPLACEMENT OF EMBEDDED PUMP SUCTION FITTINGS. 

A. CONTRATOR shall develop and submit a detailed plan describing the methods 
and means that CONTRACTOR intends to follow for replacing the existing 
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embedded pump suction fittings.  At no time shall the CONTRACTOR remove 
the suction piping from more than ONE (1) pump at any time.  This is intended 
to allow the OWNER to operate the other pump(s) in case of high wastewater 
flows due to weather or need for the OWNER to shutdown the OWNER’s bypass 
pumping system.  In addition, the CONTRACTOR’S plan shall describe the 
measures that the CONTRACTOR will use to temporarily seal the work area 
around any suction fitting within 12 hours of notice from the OWNER of 
OWNER’s intent to reactivate the pump station so that the other permanently 
installed pump(s) can be operated to augment the OWNER’s by-pass pump 
system or in case of temporary shutdown of OWNERS by-pass pumping system. 

B.  CONTRACTOR shall not commence removal of the existing pump suction 
fittings until the plan described in Article 3.9A is submitted to and approved by 
the OWNER, and all tools, materials and equipment are on-site to complete the 
embedded suction pipe fitting replacement. 

C.  CONTRACTOR shall remove the existing embedded suction pipe fittings by 
chipping, cutting and grinding.  CONTRACTOR shall protect adjacent concrete 
and existing reinforcing steel during the removal process.  Existing reinforcing 
steel that shows evidence of corrosion shall be cleaned by wire brushing, 
scraping and grinding to remove surface corrosion.  If the extent of corrosion is 
excessive, the CONTRACTOR shall request inspection and direction from the 
OWNER, which may require that the affected reinforcing steel be cut out and 
replaced with new splice bars. 

 
D.  CONTRACTOR shall apply an expansive type water stop material at the mid-

point of the wall around the perimeter of the hole developed in the existing 
concrete.  Additionally, the CONTRACTOR shall apply water stop material to 
the pipe fitting on the wet side of the weep ring.  CONTRACOR shall follow the 
directions of the water-stop material manufacturer.   

E. CONTRACTOR shall align and support new pipe fitting so that it is properly 
aligned with the pump room piping and so that there is at least 1.5 inches of 
clearance between existing reinforcing steel and the fitting including the weep 
ring.  CONTRACTOR shall carefully and completely fill void between the pipe 
fitting and the existing with non-shrink grout or concrete to ensure that there are 
no air pockets or voids and that water stop material is not displaced.  
CONTRACTOR shall allow new embedded suction pipe fitting grout to cure 
fully before reconnecting any remaining pump suction piping that 
CONTRACTOR may have needed to remove for the work.  CONTRACTOR 
shall not subject the new embedded pipe fitting to hydrostatic pressure from the 
wet well until grout has fully cured in accordance with the manufacturer’s 
recommendations.  Once the grout has fully cured and the suction piping is re-
attached CONTRACTOR shall hydrostatically test the embedded pipe fitting by 
filling the wet well with clean water to extreme high water level for the wet well 
for at least a 24 hour period, during which time there shall be no observed 
leakage.  If leakage is observed, the CONTRACTOR shall develop a corrective 
action plan to eliminate any observable leakage.   

 
END OF SECTION 

 
END OF SPECIAL PROVISIONS 
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