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Contract Administration and Inspection Services for
Irwin and Rheinhardt Streets Reconstruction
(C3) RFP E12-192

SCOPE OF SERVICES: The City and Borough of Juneau (CBJ) is requesting proposals from
gualified consultants to provide contract administration and inspection services for the Irwin and
Rheinhardt Streets Reconstruction project being constructed under Contract No. E12-192.

PRE-PROPOSAL MEETING: A non-mandatory pre-proposal meeting will be held in the 3™
floor Engineering Department conference room, 230 South Franklin Street, Marine View Center,
at 10:00 a.m., Alaska time on January 25, 2012. Persons interested in submitting proposals
are encourage to attend.

QUESTIONS REGARDING THIS RFP: Jennifer Mannix, Contract Administrator, phone 907-
586-0873, fax 907-586-4530 is the sole point of contact for all issues pertaining to this
procurement.

DEADLINE FOR PROPOSALS: 7 copies of the proposal, in a sealed envelope, must be
received by the Purchasing Division prior to 2:00 p.m. Alaska Time on February 3, 2012, or
such later time as the Contract Administrator may announce by addendum to planholders at any
time prior to the submittal date. Proposals will be time-stamped by the Purchasing Division,
which will establish the official time of receipt of proposals. Late proposals will not be accepted
and will be returned unopened. Faxed or emailed proposals will not be accepted.

Note: Mailing/delivery times to Alaska may take longer than other areas of the U.S.
Proposal documents delivered in person or by courier services must be delivered to:
PHYSICAL LOCATION:
City and Borough of Juneau, Purchasing Division

105 Municipal Way, Room 300
Juneau, AK 99801

Proposal documents delivered by the U.S. Postal Service must be mailed to:

MAILING ADDRESS:
City and Borough of Juneau, Purchasing Division
155 South Seward Street
Juneau, AK 99801

The CBJ Purchasing Division’s phone number is 907-586-5258, and fax number 907-586-4561.
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Please affix the label below to the outer envelope in the lower left hand corner.

IMPORTANTNOTICE TO PROPOSER

To submit your proposal:
1. Print your company name and address on the
upper left corner of your envelope.
2. Complete this label and place it on the lower
left corner of your envelope

RFP NUMBER:
E12-192

SUBJECT:

Contract Administration and
Inspection Services for Irwin and
Rheinhardt Streets Reconstruction

DATE OF OPENING AT 2:00 P.M.
ALASKA TIME:

SEALED PROPOSAL

Disadvantaged Business Enterprises are encouraged to respond.
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1.0 GENERAL INFORMATION

This Class 3 Request for Proposals (RFP) defines the scope of the project, explains the
procedures for selecting a firm to provide the requested services, and defines the documents
required to respond to the RFP.

1.1 Purpose

The purpose of this document is to solicit proposals from qualified consultants to provide
contract administration and inspection services for the Irwin and Rheinhardt Streets
Reconstruction project being constructed under Contract No. E12-1164. Copies of the
construction bid documents are available from the CBJ Contracts Office.

The Class 3 process is used for acquisition of professional service contracts estimated
to be more than $50,000.

1.2 Scope of Services

The Consultant shall provide contract administration and all necessary inspection for the
Irwin and Rheinhardt Streets Reconstruction project. The Consultant shall ensure that
the contractor constructs the work in accordance with the Drawings and Specifications
for the Irwin and Rheinhardt Streets Reconstruction project, Contract No. E12-164.

The scope of construction work includes: replacing storm drainage and water systems,
replacing the sanitary sewer system on Irwin Street and Martin Road, installing new
water and sewer services, adding cleanouts to existing sewer services, replacement of
street and sidewalk embankments to a 24-inch depth, placing shot rock borrow, asphalt
paving, new sidewalks, curb and gutters, constructing three concrete cantilever retaining
walls, beam type guardrails, handrails, chain link fencing, and other miscellaneous work.

The Consultant shall also assist the Contractor to schedule and coordinate the
replacement and relocation of three power poles with AEL&P work forces. Two power
poles are located on Irwin St., and a third power pole is located at the gravel road
entrance to Evergreen Cemetery. This includes providing notices to the project area
residents of the scheduled relocation work and dates for temporary interruptions of
power, telephone, and cable TV services for reattaching overhead cables to the new
power poles.

The site of the work is Irwin Street, Martin Road, and Rheinhardt Street in downtown
Juneau, Alaska.

General Contract Administration and Inspection Requirements

The Consultant shall provide contract administration and all necessary inspection to
certify that the Contractor constructs the work in accordance with the authorized
Drawings and Specifications. The Consultant will assume the duties and responsibilities
of the “"ENGINEER” and the “Inspector” as defined in the construction documents.

The CBJ will provide the Consultant with up to 5 copies of the contract documents, 1
copy of full-size drawings and a CD-ROM of all contract documents. The Consultant is
responsible for making any other needed copies at its own expense.
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The Consultant will be the sole official CBJ contact with the Contractor.
The primary duties of the Consultant are:

Inspect and administer the contract

Endure project is built as designed

Keep project cost control

Keep project schedule control

Provide accurate and complete as-built drawings

VVYVVYYVY

Pre-Construction Conference

In addition to the actions listed below, the Consultant will take any and all actions
necessary to successfully carry out the above primary duties. In cooperation with the
CBJ, the Consultant will make notifications for the Pre-Construction Conference, provide
an agenda for the meeting and provide minutes of the meeting. The Consultant will
chair the Pre-Construction Conference.

Contract Administration

A. The Consultant shall respond promptly to any requests from the CBJ Project
Manager to attend a project-related meeting for resolving problems, for providing
information, or to testify before the Assembly. The Consultant shall arrange, attend
and provide an agenda for weekly status meetings and shall prepare a chart
showing project status relative to the Contractor’'s construction schedule for each
meeting. The frequency of the meetings may be reduced if the Contractor,
Consultant and Project Manager agree.

B. The Consultant shall prepare all correspondence and maintain all records necessary
to effectively administer the construction project. All  pOroject related
correspondence shall be furnished to the CBJ Project Manager in a timely manner.
This includes Contractor correspondence, change order documents, pay requests,
directives, progress reports, daily inspection reports, pay requests and all other
correspondence.

C. The Consultant will provide coordination with adjacent property owners and the
public during construction. This includes, but is not limited to: preparation of
information pamphlets (“door knockers”) on construction activities including providing
sufficient notice to residents of interruptions in utility services, driveway and roadway
access; construction schedules; and explanations of construction activities and
interruptions. The Consultant will also verify that the Contractor has provided
required public notices to emergency services agencies, affected public agencies
(i.e., affected CBJ departments, AKDOT & PF), and the public of street closures and
service interruptions.

D. Contract Administration tasks shall be performed by the onsite inspector, as part of
their daily inspection routine, to the maximum extent possible to maintain project
continuity, maximize the inspector's time spent on the project and minimize
Consultant’'s administrative costs to the project.
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Inspection Services

A. Sufficient inspectors shall be provided by the Consultant to assure all work is
properly inspected. Should the Contractor work multiple shifts, the Consultant shall
provide additional inspectors as needed to properly inspect the work. The duties,
responsibilities and limitations of authority of the inspectors are described in Section
00700 — General Conditions, Article 9.3 of construction Contract No. E12-164, Irwin
and Rheinhardt Streets Reconstruction. No change in inspection personnel will be
allowed without the CBJ Project Manager’s written approval.

B. The Consultant shall work closely with the Contractor to schedule times and dates
when work is occurring. It is not expected that full-time inspection will be required for
every phase of the project; however, the Consultant will provide adequate on-site
inspection for all critical construction activities. Examples of critical construction
activities include, but are not limited to: excavation , installation, bedding, and
backfilling (and compaction) of sewer mains, water mains, storm drains, sewer
laterals, water services, manholes, catch basins, vaults, lift station s and associated
appurtenances; work adjacent to structural foundations, and public and private
utilities; placement and compaction of sub-base and base course; paving; placement
and finishing of concrete; clearing and grubbing; installation of temporary water
services; progress inspections.

C. Project inspection shall be accomplished with a primary Inspector for purposes of
continuity during the project. Leave time scheduled for Inspectors shall be reviewed
and approved in writing by the CBJ Project Manager. Inspection personnel shall be
as proposed in the response to the RFP.

D. All project material Inspectors shall be appropriately trained to perform densometer
compaction tests and must have sufficient expOerience to assure compaction of shot
rock back fills by visual observation.

E. The Contsultant shall videotape the entire project prior to the beginning of
construction, and after construction, prior to final acceptance. The Consultant shall
take photographs of all driveways, roadways, culverts, road shoulders, adjacent
lands and trees, retaining walls, creeks, existing erosion, etc. that are affected by
construction. At the end of the project, the video and photos shall be turned over to
the CBJ Project Manager in an acceptable format and on an acceptable medium.

F. The Consultant's on-site inspector shall maintain a daily diary of the events
occurring. All diaries must be retained by the Consultant until completion of the
project, unless required earlier by the City for resolution of a problem. The
Consultant’s on-site inspector shall also prepare a daily report summarizing the
day’s activities. The format of the daily reports shall be discussed with and approved
by the CBJ Project Manager prior to the pre-construction conference. Information
contained in the daily report will include, but not be limited to:

»  The weather

»  The number, type and estimated hourly active and standby use of equipment
on the project

»  The personnel and respective trades (including all subcontractors) onsite,
including hours worked
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Work in progress, and specific location of work

Conflicts and crossing with other utilities, including phone, power, catv,
(location and depth)

Utility personnel on-site, and hours worked; (CBJ and/or private utility
companies)

Visitors on-site

Subcontractors working on site

Inspectors on-site

Problems encountered by the Contractor

Problems encountered by the inspector

Inspector’s on-site hours

Pay item quantities installed each day and approximate location

List of extra work items

Material testing reports

VVVVVVVVYVY Y VYV

One copy of the daily report shall be furnished to the CBJ on a daily basis by email
or fax.

G. The Inspector shall observe all required erosion control features on a daily basis and
ensure compliance with the Storm Water Pollution Prevention Plan (SWPPP). The
inspector shall immediately notify the contractor and the CBJ Project Manager
through a “deficiency notice” of any features which are not in place and functional or
are in danger of becoming non-functional, or non-compliant with SWPPP conditions.
This section does not relieve the Contractor from their responsibility for all erosion
control. The Inspector shall check the Contractor's SAWPPP for updates weekly,
and notify CBJ if the SWPOPP updates are not made by the Contractor.

H. The Consultant’'s on-site Inspector shall have a working cellular phone within
personal reach at all times during the project’s construction. The number will be
available to the public.

I.  The Consultant shall provide all necessary supporting activities for inspection. This
includes such items as bonuses to employees, transportation, overtime, secretarial
support, per diem, final assembly of records for audit by those providing funding, etc.

Materials Testing

A. The Consultant shall see that all necessary testing is completed properly and in a
timely manner, and that any unsatisfactory materials or work are replaced or
corrected. The frequency of materials testing shall be in accordance with the CBJ
“Materials Sampling and Testing Frequency Guide.” Any modifications to the CBJ
guide shall be discussed with and approved by the CBJ Project Manager prior to
testing. The testing may be done by the Consultant’s own forces, or by utilizing a
commercial materials testing firm employed by the Consultant. The project Inspector
shall obtain samples as required for testing. All materials shall be sampled, tested
and approved prior to final acceptance. Compaction of native material, trench
backfill, subbase, base, and asphalt concrete shall be documented by an approved
testing method. If the imported subbase is more than 12-inches in depth, the
material shall be tested at depths not exceeding 12 inches. Minimum field tests for
concrete include, but are not limited to, air, slump, and 28-day cylinder breaks.
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B. A copy of all test reports and results shall be submitted to the CBJ Project Manager
by fax or email when they are received by the Consultant. Additionally, Consultant
shall submit a summary of test reports, results and calculations in the form of a
spreadsheet or database at the end of each month, unless requested earlier by the
CBJ Project Manager.

C. Notification of test results not meeting the standards shall be submitted to CBJ
immediately, and careful consideration made as to stopping work until further testing
(of site, i.e., at the plant, at the material stockpile, etc.) shows that the material is
within specification. The Consultant shall work with the CBJ Project Manager to
determine the appropriate course of action.

Quality Control

The Consultant will review all submittals and shop drawings to assure conformance with
the Drawings, Specifications, and design intent.

Any work performed which deviates from the Drawings and Specifications shall be
brought to the Contractor’s attention at once. If corrections are not immediately made,
the Inspector shall deliver a written “deficiency notice” to the Contractor along with the
notification that uncorrected work will not be accepted by the CBJ. A copy of the Notice
of Deficiency will be immediately sent to the CBJ Project Manager.

The Consultant is responsible for certifying that each item or section of the work was
completed in accordance with the Drawings and Specifications prior to such item or
section being covered by other work. By signing each pay request, the Consultant will
certify to the CBJ Project Manager that each included item or section of the work was
completed in accordance with the Drawings and Specifications.

Any work beyond or deviating from that covered by the Drawings and Specifications
must be authorized by a properly executed Change Order. Change Orders are to be
submitted only for:

Changed conditions of site

Design errors and/or omissions

City directive

Contractor’s request: ONLY when clear benefit to the City results, usually cost
reduction

VVYVYY

All Change Order work must be approved by the CBJ in writing before the Change Order
work begins. If there is not sufficient time to obtain a signed Change Order before the
work must be accomplished, a Field Order shall be used with the CBJ approval. Any
additional work authorized by the Consultant without following the proper Change Order
or Field Order procedures may result in the cost of work being charged to the
Consultant.

The Consultant is responsible for all administration and inspOection required to expedite
and execute necessary Change Order work, including, but not limited to,
correspondence, Contractor fee negotiations, documentation of Contractor’'s time and
materials reports, Change Order forms, and support of need for the change.
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Project Cost Control

The Consultant shall prepare all necessary documents to support periodic pay estimates
for the work accomplished by the Contractor. All pOayments to the Contractor will be
made by the CBJ. The Contractor shall not be paid in full for any item that is not
complete, accepted, and available for its intended use. Two weeks prior to submission
of a Contractor’s request for a progress payment, and if the services is requested by the
CBJ Project Manager, the Consultant shall provide to the CBJ a reasonably accurate
draft of the progress payment estimate which will be needed to cover the Contractor’'s
progress payment.

Project Schedule Control

The Consultant will see that the Contractor submits a construction schedule and plan of
operations as required in Section 01010 — Summary of Work of the Contract Documents
and meets those schedules, or revises them as necessary to stay within completion
dates, and will notify the CBJ and Contractor of significant schedule changes and
foreseeable problems in meeting the completion date.

As-Built Drawings

The Consultant will obtain field as-built measurements. The Consultant will provide up-
to-date as-built drawings as the project progresses. The final as-built drawings shall be
submitted on CD ROM in a CAD format, as well as one set in .pdf format, along with one
set of reproducible mylar drawings and five (5) sets of signed, full size paper copies. As-
Builts shall include:

»  Accurate mapping of utility mains and service locations

»  Accurate swing ties to service connections and stubs, saddles, corp stops, sewer

wyes, utility conflicts, water valves, bends, connections to differing materials, and

other items as encountered

Sewer service wyes may be measured along the sewer line run and clearly shown

as a distance from the downstream manhole

Swing ties shall be measured from permanent prominent objects, fire hydrants,

building corners, etc. Property corner monuments and trees shall not be used

Swing ties shall not exceed 100’ except in extreme cases as approved by the City

in advance

Drawings shall be produced in a clear legible format with exploded views as

necessary for illustrating areas of high detail. Drawings shall include all utilities on

a single sheet

»  Drawings shall be layered with swing ties for each utility on its own layer (i.el.,
water swing tie layer, sewer swing tie layer, storm swing tie layer, conflict swing tie
layer, etc.)

YV V VY V¥V

All original records shall be furnished to the CBJ Project Manager in a timely manner.
The Consultant shall submit satisfactory as-built drawings to the CBJ Project Manager
before submitting a request for final payment under this Contract.
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1.3 Completion

The Consultant’s contract performance period will depend on the Contractor’s schedule,
which will depend on the time allowed in the construction contract to accomplish the
work. This time can be changed by a formal Change Order. The Contractor may elect
to accelerate the work, thus shortening the performance period.

The Consultant’s contract performance period will extend beyond the completion date of
the construction contract, since the Consultant’s duties include preparation of the final
Change Order and submitting the final pay estimate and as-builts, as well as organizing
all project documentation and delivering same to the CBJ.

All services shall be completed by December 1, 2012.

1.4 Background

Juneau is Alaska’s Capital City. The CBJ municipal offices are located at 155 South
Seward Street, Juneau, Alaska 99801. The Engineering Department is located on the
3rf Floor of the Marine View Center, 230 South Franklin Street, Juneau, Alaska.

1.5 Questions

Questions regarding this proposal should be directed to:

Jennifer Mannix, Contract Administrator
City and Borough of Juneau
ENGINEERING DEPARTMENT

Marine View Center — 3" Floor email: Jennifer_mannix@ci.juneau.ak.us
230 South Franklin Street Telephone: (907) 586-0873
Juneau, Alaska 99801 Fax: (907) 586-4530

Office hours are 8:00 a.m. to 4:30 p.m. local time, Monday through Friday.

1.6 Standard Contract Language

Attached to this RFP is the CBJ's standard contract (Attachment 1) which should be
carefully reviewed by proposers, as it is the form of agreement that the CBJ intends that
the selected Consultant sign in the event of acceptance of its proposal.

2.0 Rules Governing Competition
2.1 Pre-Proposal
Proposers should carefully examine the entire RFP and any addenda thereto,
and all related materials and data referenced in the RFP. Proposers should
become fully aware of the nature of the services requested and the conditions
likely to be encountered in performing the services.
CA & Inspection: Irwin and Rheinhardt Streets Reconstruction Page 11
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3.0

2.2

Proposal Development

The content of proposals will be kept confidential until the selection of the
Consultant is publicly announced. All materials submitted in response to this
RFP will become the property of the CBJ. One copy shall be retained for the
official files of the Engineering Department and will become public record after
announcement of the successful Proposer. The CBJ will not return proposals to
the Proposer. The CBJ reserves the right to reject any or all proposals.
Proposals are to be prepared in such a way as to provide a straightforward,
concise delineation of the Proposer’s capabilities to satisfy the requirements of
this RFP. Emphasis should be concentrated on conformance to the RFP
instructions, responsiveness to the RFP requirements, and on completeness and
clarity of content.

This solicitation does not commit CBJ to select any Consultant(s) for the
requested services. All costs associated with the respondents’ preparations,
submission and oral presentations (if applicable) shall be the responsibility of the
Proposer.

All proposals must be signed. Proposals must be received in the number of
copies stated in the RFP no later than the date and time specified in the cover
letter. All copies of the proposals must be under sealed cover and plainly
marked. Proposals not received by the date and time specified in the cover letter
will not be considered.

PROPOSAL CONTENT REQUIREMENTS

The response to this RFP shall be in letter form, not more than seven (7) pages in
length. The information requested below should be organized in the manner specified in
order to achieve a uniform review process and obtain the maximum degree of
comparability for the Selection Committee.

o Proposed Method to Accomplish the Project: Proposal shall demonstrate an

understanding of the requested scope of services. Include proposed work
schedule and methodology for accomplishing the project, showing insight to the
specific details of the project.

Organization and Capacity of the Firm: Identify the consultant team proposed
for this project and demonstrate their ability to perform the desired services
within the established schedule. The proposal should discuss the current
workload of staff proposed for the requested services.

Firm's Representation: The proposal shall specify readily available personnel
to accomplish the desired services. Key personnel shall be named and their
roles within the project clearly identified. Other project commitments of key
personnel shall also be identified. The level of involvement should be displayed
in a way which is consistent with the scale of the project. The qualifications of
personnel shall be included.

Firm's Experience with Similar Projects: Proposal should include a list of
projects of similar scale and scope, succinctly described
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o Firm’s Hourly Rates: Evaluation will include the hourly rates of pay for personnel
to be used on this project. Include a list of reimbursable expenses typical for this
type of project. Hourly rates shall include all markups and multipliers.

o Quality of the Proposal: Evaluation will include the clarity and professional
quality of the document(s) submitted.

o Licenses: Professional registration (Engineer/Architect/Land
Surveyor/Landscape Architect) in the State of Alaska at the time of proposal
submission is required (Alaska Statute 08.48.281). If a corporate license is
held, the professional licensed in the State of Alaska (in order to obtain a
corporate license) must be in responsible charge of the project, as well as the
professional stamping the work. All survey work involving property or boundary
surveys must be stamped by a Professional Land Surveyor licensed in the
State of Alaska. All reports prepared by a registered professional licensed in
the State of Alaska must be stamped by the registered professional. The
proposal must include a statement indicating that all required corporate, all
required professional occupational licenses and all other necessary
licenses/certifications are currently held. License/certification numbers must be
provided.

o Acknowledge Receipt of All Addenda: Failure to acknowledge addenda may
result in the proposal being considered non-responsive and subject to rejection.

o Juneau Proposer according to SECTION 7.0.

o Proposal Signature: The proposal must be signed by a representative who has
authority to bind the firm. Name and title of the individual signing the proposal
must be printed below or adjacent to the signature.

o Resumes: Resumes may be attached to the proposal as appendices and will
not be included in the page count for proposals.

4.0 EVALUATION OF PROPOSALS
4.1 Criteria
Proposals will be evaluated and scored, using the criteria on the
EVALUATION/RANKING page, found at the end of this document, in order to ascertain
which proposal best meets the needs of the CBJ. The items to be considered during the
evaluation and the associated point values are located on the EVALUATION/RANKING
sheet at the end of this RFP.
4.2 Evaluation Data
The Evaluation Data discussed below is presented in an effort to delineate what criteria
will be used to score proposals. Please do not include a separate section in your
proposal for Evaluation Data. Much of the information discussed and requested below
should be included in the proposal as part of the Proposal Content Requirements
discussed in SECTION 3.0 of this RFP.
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5.0

4.2.1 Proposed Method to Accomplish the Project

a. Work schedule and methodology will be evaluated according to budget
sensitivity, efficiency, completeness and pertinence of the tasks
submitted by the Proposer, as well as the creativity and logic of the
overall approach. The proposal should show interest and insight about
this project.

4.2.2 Organization, Capacity of Firm and Personnel Qualifications

a. Evaluation will be made of the Proposer's organization and the ability to
perform the desired services within the established schedule.

b. Evaluation will be made based on proposed personnel, their relevant
gualifications and experience, and their proposed scale of involvement.

4.2.3 Relevant Experience and Past Record of Performance

Evaluation will be made of the Proposer's experience with projects of similar
scope and scale, as well as other projects with the CBJ, other government
agencies and private industry.

424 Firm's Hourly Rates

Evaluation will be made on the proposed hourly rates of pay for personnel to be
used on this project.

425 Quality of the Proposal

Is proposal clear and concise? Is proposal responsive to the needs of the
project? Evaluation will include the clarity and professional quality of the
document(s) submitted.

4.2.6 Juneau Proposer according to SECTION 7.0

Prime Consultant meets Juneau Proposer requirements as stipulated in
Section 7.0 — Juneau Proposer Points.

4.3 Evaluation Process

Evaluation of the proposals will be performed by a committee selected by the City and
Borough of Juneau. The intent of the CBJ is to make award based on written proposals.

SELECTION AND AWARD

An evaluation committee will review, evaluate, score and rank proposals, in accordance
with criteria identified below and the Evaluation/Ranking sheet located at the end of this
RFP. Clarification of submitted material may be requested during the evaluation
process. Interviews by telephone with top ranked Proposers may also be conducted at
the discretion of the evaluation committee. If necessary, in-person interviews will be
conducted. Finalists will be notified and informed of interview requirements. In the event
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6.0

7.0

8.0

9.0

of a tie in the ranking totals, only the raw scores of the Proposers who are tied will be
totaled to determine the appropriate ranking. The successful Proposer will be invited to
enter into contract negotiations with CBJ.

INSURANCE REQUIREMENTS

The insurance requirements for this project are specified in Attachment 1 — Sample
Contract, under Appendix C.

JUNEAU PROPOSER POINTS

Juneau Proposer points shall be awarded if the Proposer is determined to be a “Juneau
proposer” meeting the criteria of CBJ’s Purchasing Ordinance 53.50, section 53.50.010.
CBJ Ordinance 53.50 can be viewed electronically at the following internet address:
http://www.juneau.org/law/code/code.php. Note: This criteria for meeting Juneau
Proposer requirements have changed. Among other requirements, a Proposer must be
in Good Standing with the CBJ Finance Department at the time a proposal is submitted.
Please review the new requirements and contact the CBJ Engineering Department or
Purchasing Division with any questions.

A paper copy of the CBJ Purchasing Ordinance is available upon request from the CBJ
Engineering Department or Purchasing Division.

PROTESTS

The protest period begins with the posting of a notice of apparent successful proposer,
in the CBJ Purchasing Division.

Protests shall be executed in accordance with CBJ Ordinance 53.50.062 PROTESTS
and 53.50.080 ADMINISTRATION OF PROTEST. Copies of the ordinances describing
protest procedures are available from the CBJ Purchasing Division, 155 South Seward
Street, Juneau, Alaska. Questions concerning protests or protest procedures should be
directed to the CBJ Purchasing Officer, at 586-5258. CBJ Ordinance 53.50 can be
viewed electronically at the following Internet address:
http://lwww.juneau.org/law/code/purchasing.pdf.

JUNEAU BUSINESS SALES TAX AND PERSONAL PROPERTY TAX

Vendors/merchants conducting business within the City are required by law to register
with, and periodically report to, the City for sales and property taxes. Consultants and
Subconsultants must be in good standing with the City prior to award, and prior to any
contract renewal and in any event no later than five business days following notification
by the City of intent to award or renew. Good standing means: all amounts owed to the
City are paid in full, including Confession of Judgments; and vendor/merchant is current
in reporting (sales tax filings, business personal property declarations). Failure to meet
these requirements, if so subject, shall be cause for rejection of your proposal and/or
contract renewal. To determine if your business is in good standing, or for further
information, contact the City Finance Department's Sales Tax Division, at (907) 586-
5265, concerning sales tax and/or Treasury Division, at (907) 586-5268, concerning
business personal property and real property tax. Note: Juneau Proposer preference
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has requirements regarding a firm’s good standing with the City at the time a proposal is
submitted. Please review Section 7.0 above, as well as the Purchasing Code cited.
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CONSULTING FIRM:

SCORED BY: DATE:

EVALUATION/RANKING

POINTS AWARDED

Points
Possible Score

42.1 Proposed Method to Accomplish the Project 0-25

4.2.2 Organization, Capacity of Firm and Personnel Qualifications

a. Organization and ability to perform services within desired

schedule 0-20
b. Experience of proposed personnel and scale of 0-20
involvement
4.2.3 Relevant Experience and Past Record of Performance 0-20
42.4 Proposed Hourly Rates 0-5
424 Quiality of Proposal 0-5
Subtotal
The Engineering Contract Administrator will assign points for
criterion 4.2.5 below.
4.2.5 Juneau Proposer (according to SECTION 7.0). Oor5
TOTAL POINTS 100
INDIVIDUAL RANKING
CA & Inspection: Irwin and Rheinhardt Streets Reconstruction Page 17
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ATTACHMENT 1

PROFESSIONAL SERVICES CONTRACT
CONTRACT ADMINISTRATION AND INSPECTION SERVICES FOR
IRWIN AND RHEINHARDT STREETS RECONSTRUCTION

ENGINEERING DEPARTMENT ContraCt NO RFP E12_192
This Agreement is entered into by and between the City and Borough of Juneau, Alaska
("City"), and company name whose
address is phone and fax__ ("Consultant™).

Witnesseth:

Whereas, the Ci
profes

ires to engage the Consultant for the purpose of rendering certain
nal vices, and

such services

Now, Therefore, the partie % :
1. CONTRACTUAL RELATIONSHIP. - ies_intend that an independent Consultant/City

relationship will be created by this Contrae sted only in the results to be achieved,
and the conduct and control of the work will ith the Consultant. Consultant is not
considered to be an agent or employee o urpose, and the employees of
Consultant are not entitled to any benefits tha [ for City's employees. It is
understood that the City does not agree to use exclusively. 1t is further
understood that the Consultant is free to contract for simil s t@/be performed for others
while it is under contract with the City.

Whereas, the Con % egents that it is in all respects licensed and qualified to perform

2. SCOPE OF SERVICE. The Consultant shall carry out in a profe | and prudent manner
all of the services required by the Contract. These services include all of the services described
in Appendix A. Consultant will diligently proceed with the Scope of Services, and will provide
such services in a timely manner.

3. PERSONNEL, EQUIPMENT, SUPPLIES, AND LICENSES.

(A) Except as noted in Appendix A, the Consultant represents that it has or will secure at its own
expense all personnel, equipment, and supplies required in performing the services under
this Contract.

(B) All of the services required hereunder will be performed by the Consultant or under its
supervision.

(C) None of the work or services covered by this Contract shall be subcontracted without prior
written approval of the Contract Administrator.

(D) Consultant warrants that it is fully licensed under all applicable local, state, and federal laws
to perform the services to be provided hereunder.

Attachment 1 — Standard Contract
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4. TIME OF PERFORMANCE. The services of the Consultant are to commence after the
execution of the Contract and issuance of Notice to Proceed and Purchase Order. All work
shall be completed no later than the time specified in Appendix A. Amendment to this Contract
may be made upon mutual, written agreement prior to the contract expiration date.

5. REPORTING. Except as authorized within Appendix A, the City's primary representative for
this Contract shall be Joe Castillo. The City Manager shall be an alternate representative. The
City shall not be liable for Consultant's expenses incurred in reliance on directions received from
any other municipal officer or employee. The Consultant's representative shall be

6. COMPENSATION. The City agrees to pay the Consultant according to the schedule
attached as Appendix B. The Consultant’s estimated fee schedule is attached to Appendix B.

7. TERMINATI NTRACT FOR CAUSE. If, through any cause, except causes beyond
the control of nt the Consultant shall fail to fulfill in a timely and proper manner its
obligations under

agreements, or sti

Contract, the City shall have the right to terminate thls
he Consultant of such termination and specifying the

id e le compensation for any satisfactory work
completed on such documents and materials, ngt to ed the Contract amount.

8. TERMINATION FOR CONVENIENCE OF CIT

time by giving written notice to the Consultant of su

date thereof, at least thirty days before the effective day’o
finished or unfinished documents and other materials as des
at the option of the City become its property, and the Consulta
exceed the sum set forth in Appendix B for work satisfactorily com
of termination, less payments of compensation previously made.

nd specifying the effective
ation. In that event, all
aph 7 above shall,

pa amount not to
ed om/or before the date

9. CONTRACT AGREEMENT. All parties mutually agreed to the terms of this Contract. The
Contract should not be construed in favor of or against any party. This Contract contains the
entire agreement between the parties; there are no other promises, terms, conditions, or
obligations other than those contained herein; and this Contract shall supersede all previous
communications, representations or agreements, either oral or written, between the parties.

10. CHANGES. The City may, from time to time, require changes in the scope of services to be
performed under this Contract. Such changes, including any increase or decrease in the
amount of the Consultant's compensation, must be mutually agreed upon in writing before they
will be regarded as part of this Contract.

11. EQUAL EMPLOYMENT OPPORTUNITY. The Consultant will not discriminate against any
employee or applicant for employment because of race, color, religion, sex, or national origin.

12. CONFLICTS OF INTEREST. Consultant agrees that no employee of the City who has
exercised or will exercise any authority over the specifications, procurement, supervision or
payment for this Contract, and no member of the employee’s immediate family, has had or will
have any direct or indirect financial interest in this Contract. If the Consultant learns of any such
Attachment 1 — Standard Contract
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interest, the Consultant shall without delay inform the City Attorney or one of the officers
specified in Paragraph 5.

13. ETHICS. Consultant shall discharge its duties fairly, impartially and maintain a standard of
conduct that competently serves the City and the interests of the City. Consultant shall at all
times exercise unbiased judgment when performing its duties under this contract.

14. PUBLIC RELATIONS. Consultant shall issue press releases, respond to press inquiries,
make public speeches, appear on broadcast media or otherwise engage in public relations
regarding the project only with the specific approval of the CBJ Project Manager.

15. ELECTED OFFICIALS. The Consultant shall respond to project-related inquiries from
elected officials by providing impartial, factual information, but shall not initiate contact or
attempt to persu an elected official to agree with any viewpoint or to take any official action.
The Consultant il ptly notify the Project manager of any request by an elected official for
project-related\i

16. ASSIGNABILITY. 7}
transfer any interest in“t
for money due or to beco
assigned to a bank, trust compar
such assignment or transfer shall be/f

ant shall not assign any interest in this Contract and shall not
vitheut the prior written consent of the City; however, claims
ultant from the City under this Contract may be

ons
' ancial institution without approval. Notice of any
promptly to the City.

17. FINDINGS CONFIDENTIAL. Any information 2N to or prepared by the Consultant under
pt_95 idential shall not be made available to
any individual or organization by the Consultant wi ritten approval of the City.

18. IDENTIFICATION OF DOCUMENTS. All reports,
as a part of this Contract, other than documents exclusively f
carry a City notation or logo as directed by the City.

documents completed
ithin the City, shall

19. PUBLICATION, REPRODUCTION, AND USE OF MATERIALS. No services, information,
computer program elements, reports or other deliverables which may have a potential patent or
copyright value produced in whole or in part under this Contract shall be subject to copyright in
the United States or any other country.

If a copyright applies by law to the work produced under this Contract, that copyright will either
be signed over to the City or the City will be given unrestricted license to the copyright. The City
shall have unrestricted license to publish, disclose, distribute, and otherwise use, in whole or in
part, any reports, data, or other materials prepared under this Contract. If this Contract includes
architectural and/or engineering design services, any use of the design features or details
produced under this Contract on other City facilities will be at the City’s risk.

20. RECORDS. During performance and after termination of this Contract, each party shall
make available to the other party for inspection and copying, all records, whether external or
internal, having any relevance to this Contract.
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21. INSURANCE REQUIREMENTS. The Consultant has secured and shall maintain insurance
for the risks and in the amounts specified in Appendix C. The Consultant and its insurance
carrier waive subrogation against the City, except Workers Compensation and Professional
Liability.

22. INDEMNIFICATION AND HOLD HARMLESS. Consultant shall indemnify, defend, and
hold harmless City from and against any claim of, or liability for, negligent acts, errors, and
omissions of Consultant under this contract, including the award of attorneys’ fees. Consultant is
not required to indemnify, defend, or hold harmless City for a claim of, or liability for, the
independent negligent acts, errors, and omissions of City. If there is a claim of, or liability for, a
joint negligent act, error, or omission of Consultant and City, the indemnification, defense, and
hold harmless obligation of this section shall be apportioned on a comparative fault basis. In
this section, “Consultant” and “City” include the employees, agents, and contractors who are
directly responsi respectively, to each. In this section, “independent negligent acts, errors,
and omissions” (me egligence other than in City’s selection, administration, monitoring, or
controlling of sultant;/ or in approving or accepting Consultant’'s work. City shall notify
Consultant in a time er, of the need for indemnification, defense, and hold harmless
under this section, Bat is not a condition precedent to Consultant’'s obligations and
may be waived where €an as-actual notice.

23. CHOICE OF LAW; JURI is Contract shall be governed by the laws of the
State of Alaska. Jurisdiction shall e of Alaska, First Judicial District.
e

24. SUCCESSORS. This Contract sha di n the successors and assigns of the

parties.

25. PRECEDENCE OF DOCUMENTS. In the event onflic ween the provisions of this

document and its appendices, the order of precedence’ shall i ocument, Appendix A,
N

Appendix B and Appendix C. m

In Witness Whereof the parties have affixed their signatures the daté/f@stjz%(e\get out:

CITY AND BOROUGH OF JUNEAU

Rod Swope Date
City Manager

Company name

Name Date
Rank [i.e. President]
email
Approved as to form:
Jennifer Mannix Date

Contract Administrator
jennifer_mannix@ci.juneau.ak.us

CIP Coding: 402900101-720620140-5390
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APPENDIX A: SCOPE OF SERVICES
Contract Administration and Inspection Services for
Irwin and Rheinhardt Streets Reconstruction
Contract No. RFP E12-192

See Scope of Services in RFP.

PERSONNEL: The Consultant’s primary personnel for this work will be:
The completion e for this project is December 1, 2012.

This contract ex ly, 30, 2013, unless an amendment changing this date is fully
executed prior to Jul

%
%
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APPENDIX B: COMPENSATION
Contract Administration and Inspection Services for
Irwin and Rheinhardt Streets Reconstruction
Contract No. RFP E12-192
Amount of Payment

Lump Sum

Consultant shall be compensated a lump sum amount of $ for satisfactory performance of
all [or specific services] services described in this contract.

Time and Materj
Consultant shall ' sated based on time and materials, a not-to-exceed amount of $
I’I' o ' e

for satisfactory per

ourly rate increases may be negotiated on a yearly
increase of the Anchorage Consumer Price Index.

Method of F@

Monthly Payable within 30 days of receipt of an invoice’a
progress report stating the amount of services completed.

basis and shall not exceed the

The total Contract amount shall be $

the project manager and

Consultant Invoice Requirements

» Itemized invoices must be submitted that indicate the services performed.

» Invoices for this contract must be submitted separately from invoices for services performed
under any other contract(s).

» Invoices must include the CBJ Contract Number and Purchase Order numbers.

Compensation Based on Time and Materials
If compensation is based on time and materials, the following shall apply:

Compensation shall be computed based on the hourly billing rates, approved by the CBJ Project
Manager, times the actual number of hours spent in the performance of services. The hourly
billing rate for each employee is the amount to be paid to the Consultant, and is full
compensation for all salary, benefits, taxes, overhead and profit. There shall be no additional
compensation for overtime, weekend, or holiday work.

Compensation for subconsultants shall be equal to the amounts actually paid to sub-consultants
hereunder plus a negotiated mark-up percentage.

Attachment 1 — Standard Contract
Contract No. E12-192 for Irwin & Rheinhardt Streets Reconstruction
with

Page 6 of 8



Compensation for expenses shall be an amount equal to reimbursable expenses approved in
advance by the CBJ Project Manager, necessary and reasonably incurred and actually paid by
the Consultant in the performance of the services hereunder. No markup allowance is allowed.
Reimbursable expenses are expenses that are unique to the performance of the services under
the Contract and generally contemplate the purchase of outside ancillary services, such as
mailing and delivery charges for submittal of drawings, specifications and reports, long distance
telephone calls, rentals of equipment, travel and local transportation, meals and lodging on
overnight trips.

Reimbursable expenses do not include expenses that are usually and customarily included as
part of the Consultant's overhead. For the purposes of this Agreement reimbursable expenses
do not include amounts for typing, utilization of computer systems, computer aided design and
drafting (CADD), cameras, recording or measuring devices, flashlights and other small, portable

equipment, safe plies, phones, telephone calls, electronic messaging including FAX, Telex
and telegrams, ak e able office supplies. Unless otherwise indicated, required insurance is

not a reimbur e .
|

CBJ Project Manager's written approval prior to making

The Consultant s
expenditures for reimb J? s in excess of $500 per specific expenditure and for all

overnight trips which are :4 0

substantiate all billings for reimb
provide said receipts with the appra

When travel is necessary as part of the professional services to be provided, the following shall
be followed:

¢ Airline tickets should be purchased at the 14 day advanced purchase price. The CBJ will not
pay for First Class travel. Any deviation shall be approved in writing in advance by the CBJ
Project Manager.

¢ Per diem meal allowance shall be: $50.00 ($10.00 for breakfast, $15.00 for lunch and
$25.00 for dinner).

¢ The Consultant shall stay at the hotel with a daily rate not to exceed $125.00.

Travel agent fees, tips, alcohol or bar tabs shall not be paid by the CBJ.

¢ Car rental, parking, and taxi fees shall be reasonable and not excessive. This
reimbursement is for services in Juneau only. Parking fees, etc. outside of Juneau will not
be reimbursed.

*
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APPENDIX C: INSURANCE REQUIREMENTS
Contract Administration and Inspection Services for
Irwin and Rheinhardt Streets Reconstruction
Contract No. RFP E12-192

The Consultant must provide certification of proper insurance coverage or binder to the City and
Borough of Juneau. The certificate of insurance supplied to the City shall state that the City is
named as “Additional Insured for any and all work performed for the City & Borough of
Juneau.” The Additional Insured requirement does not apply to Professional Liability and
Workers Compensation insurance. Should any of the above described policies be cancelled
before the expiration date thereof, notice will be delivered in accordance with the policy
provisions. The City no longer requires certificates of insurance referencing project names and
contract numbers. Proof of the following insurance is required before award:

Commercial@r%ral Liability Insurance. The Consultant must maintain Commercial
General Liabj %s ce in an amount it deems reasonably sufficient to cover any suit that

may be broug S Consultant. This amount must be at least one million dollars
($1,000,000.00) per and two million dollars ($2,000,000.00) aggregate.

Professional Liability . he Consultant must maintain Professional Liability
Insurance in an amount n ‘
protect the Consultant from any/g 3
of the Consultant, the Consultant's/i ployees. This requirement applies to the
Consultant's firm, the Consultant's sut y s~and assignees, and anyone directly or
indirectly employed to perform work under thi

n Workers Compensation
or any personal injury or
acty This requirement
4'0‘ ees, and anyone
. ¢ Consultant must

immediately when
changes in the Consultant's business operation affect the Consultant's insurance status.
Statutory limits apply to Workers Compensation Insurance. The policy must include
employer’s liability coverage of one hundred thousand dollars ($100,000.00) per injury, and
five hundred thousand dollars ($500,000.00) policy limits.

Workers Compensation Insurance. The Consult ai
es

gt
death which may arise from services performed under{thjs /,g/}
applies to the Consultant's firm, the Consultant's subcontract

directly or indirectly employed to perform work under this cont

Comprehensive Automobile Liability Insurance. The coverage shall include all owned,
hired, and non-owned vehicles to a one million dollar ($1,000,000.00) combined single limit
coverage.

Each policy shall be endorsed to waive all rights of subrogation against the City by reason of
any payment made for claims under the above coverage, except Workers Compensation and
Professional Liability.
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