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OBTAINING CONTRACT DOCUMENTS. The Contract Documents are entitled:

CBJ Fisheries Terminal Dock Replacement

Contract No. DH13-438

The Contract Documents may be obtained at the City & Borough of Juneau (CBJ) Engineering Department,
3rd Floor Marine View Center, upon payment of $25 (non-refundable) for each set of Contract Documents
(including Technical Specifications and Drawings) or may be downloaded for free at the CBJ Engineering
Department webpage at: www.juneau.org/engineering

PRE-BID CONFERENCE. Prospective Bidders are encouraged to attend a pre-Bid conference to discuss the
proposed WORK, which will be conducted by the OWNER, at 10:00 a.m. on April 18, 2013, in CBJ
Engineering Department Conference Room, 3rd Floor, Marine View Center.  The object of the conference is to
acquaint Bidders with the project and bid documents.

DESCRIPTION OF WORK. This Project consists of various quantities of mobilization/demobilization,
demolition and disposal, upland grading, approach dock, backwall, salvaged gangway installation, electrical
and lighting system, signage and miscellaneous associated appurtenances.

COMPLETION OF WORK. The WORK must be completed 65 days after Notice to Proceed is issued.

DEADLINE FOR BIDS: Sealed bids must be received by the Port Director prior to 2:00 p.m., Alaska Time
on April 30, 2013, or such later time as may be announced by addendum at any time prior to the deadline.
Bids will be time and date stamped by the Port Director, which will establish the official time of receipt of
bids.  Bids will be opened at 2:15 p.m. on April 30, 2013, in the Assembly Chambers of the Municipal
Building, 155 S. Seward Street, unless otherwise specified.

Bid documents delivered in person or by courier service must be delivered to:

PHYSICAL LOCATION:
CBJ Docks and Harbors
Port Director’s Office
76 Egan Drive, 2nd Floor
Juneau, AK  99801

Bid documents delivered by the U.S. Postal Service must be mailed to:

MAILING ADDRESS:
CBJ Docks and Harbors
Port Director
155 South Seward Street
Juneau, AK  99801
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Please affix the label below to outer envelope in the lower left hand corner.

IMPORTANT NOTICE TO BIDDER
To submit your Bid:
1. Print your company name and address on the upper left corner of

your envelope.
2. Complete this label and place it on the lower left corner

of your envelope.
S
E
A
L
E
D

BID NUMBER:
DH13-438

SUBJECT:
CBJ Fisheries Terminal Dock
Replacement

DEADLINE DATE:
________________________
PRIOR TO 2:00PM ALASKA
TIME

B
I
D

Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be
accepted and will be returned.

SITE OF WORK. The site of the WORK is located in Juneau, Alaska between Harris and Aurora Harbors.

BIDDING, CONTRACT, or TECHNICAL QUESTIONS. All communications relative to this WORK,
prior to opening Bids, shall be directed to the following:

Jennifer Mannix, Contract Administrator
CBJ Engineering Department, 3rd Floor, Marine View Center

Email:  jennifer_mannix@ci.juneau.ak.us
Telephone: (907) 586-0873

Fax: (907) 586-4530

BID SECURITY. Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if
its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one of the
forms of Bidder's security is enclosed with it.

CONTRACTOR'S LICENSE. All contractors are required to have a current Alaska Contractor's License,
prior to submitting a Bid, and a current Alaska Business License prior to award.

BID TO REMAIN OPEN. The Bidder shall guarantee the Bid for a period of 60 Days from the date of Bid
opening.  Any component of the Bid may be awarded anytime during the 60 Days.

OWNER'S RIGHTS RESERVED. The OWNER reserves the right to reject any or all Bids, to waive any
informality in a Bid, and to make award to the lowest responsive, responsible Bidder as it may best serve the
interests of the OWNER.
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STANDARD SPECIFICATIONS. The Standard Specifications for Civil Engineering Projects and
Subdivision Improvements, December 2003 with twelve Errata Sheets, as published by the City and Borough
of Juneau, is part of these Contract Documents and shall pertain to all phases of the contract.  This document is
available for a fee from the City and Borough of Juneau Engineering Contracts Office, (907) 586-0490, or you
may view it on line at: www.juneau.org/engineering.

OWNER:  City and Borough of Juneau

By:
Carl Uchytil, PE, Port Director Date

END OF SECTION

Carl_Uchytil
Typewritten text
4/5/2013
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1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids,
which are defined in the General Conditions, have the meanings assigned to them in the General
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct
from a sub-bidder, who submits a Bid to a Bidder.

2.0 INTERPRETATIONS AND ADDENDA.

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations
or clarifications considered necessary by the Engineering Contracts Administrator in
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all
parties recorded by the Engineering Contracts Administrator, or OWNER, as having
received the Contract Documents. Questions received less than seven Days prior to the
Deadline for Bids may not be answered. Only questions answered by formal written
Addendum will be binding. Oral and other interpretations or clarifications will be without
legal effect.

B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed
advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants,
addenda may be posted to the CBJ Engineering Department website.  In any event,
notification of addendum issuance will be faxed to planholders.  Hard copies are available
upon request.  The OWNER will make all reasonable attempts to ensure that all
planholders receive notification of Addenda, however, it is strongly recommended by the
OWNER that bidders independently confirm the contents, number, and dates of each
Addendum prior to submitting a Bid.

3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or
association under the same or different names will not be considered.  If the OWNER believes that
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the
Bidders, all Bids will be rejected.

4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be
considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not
limited in its responsibility analysis to the following factors:

A. Evidence of bid rigging or collusion;

B. Fraud or dishonesty in the performance of previous contracts;

C. Record of integrity;

D. More than one bid for the same work from an individual, firm, or corporation under the
same or different name;

E. Unsatisfactory performance on previous or current contracts;

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous
contracts;
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G. Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the
bidder’s prompt completion of additional work, if awarded;

H. Failure to reimburse the OWNER for monies owed on any previous contracts;

I. Default under previous contracts;

J. Failure to comply with any qualification requirements of the OWNER; special standards
for responsibility, if applicable, will be specified.  These special standards establish
minimum standards or experience required for a responsible Bidder on a specific contract;

K. Engaging in any activity that constitutes a cause for debarment or suspension under the
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment;

L. Lack of skill, ability, financial resources, or equipment required to perform the contract; or

M. Lack of legal capacity to contract.

N. Bidders must be registered as required by law and in good standing for all amounts owed
to the OWNER per Paragraph 21.0 of this Section.

O. Failure to submit a complete Subcontractor Report as required in section Section 00360 –
Subcontractor Report.

Nothing contained in this section deprives the OWNER of its discretion in determining the lowest
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit
information documenting its ability and competency to perform the WORK, according to general
standards of responsibility and any special standards which may apply.  It is Bidder’s responsibility
to submit sufficient, relevant, and adequate information. OWNER will make its determination of
responsibility and has no obligation to request clarification or supplementary information.

5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered
non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are:

A. If a Bid is received by the CBJ Port Director after the Deadline for Bids.

B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof;
or if the form is altered or any part thereof is detached; or if the Bid is improperly signed.

C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any
kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning,
or in conflict with the OWNER’s Bid document.

D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the
right to accept or reject any award, or to enter into a contract pursuant to an award.  This
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any
one Bidder at any one Bid opening, provided that any selection of awards will be made by
the OWNER.
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E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of
authorized alternate pay items.

F. If the Bidder has not acknowledged receipt of each Addendum.

G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid.

H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount
of a reasonable Bid) to the potential detriment of the OWNER.

I. If a Bid modification does not conform to Article 15.0 of this Section.

6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the
responsibility of each Bidder before submitting a Bid:

A. To examine thoroughly the Contract Documents, and other related data identified in the
Bidding documents (including "technical data" referred to below):

1. To visit the site to become familiar with and to satisfy the Bidder as to the general
and local conditions that may affect cost, progress, or performance, of the WORK,

2. To consider federal, state and local laws and regulations that may affect cost,
progress, or performance of the WORK,

3. To study and carefully correlate the Bidder's observations with the Contract
Documents, and other related data; and

4. To notify the ENGINEER of all conflicts, errors, or discrepancies in or between the
Contract Documents and such other related data.

7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR
IDENTIFICATION OF:

A. Those reports of explorations and tests of subsurface conditions at the site which have been
utilized by the Engineer of Record in the preparation of the Contract Documents. The
Bidder may rely upon the accuracy of the technical data contained in such reports,
however, the interpretation of such technical data, including any interpolation or
extrapolation thereof, together with non-technical data, interpretations, and opinions
contained therein or the completeness thereof is the responsibility of the Bidder.

B. Those Drawings of physical conditions in or relating to existing surface and subsurface
conditions (except underground utilities) which are at or contiguous to the site have been
utilized by the Engineer of Record in the preparation of the Contract Documents.  The
Bidder may rely upon the accuracy of the technical data contained in such Drawings,
however, the interpretation of such technical data, including any interpolation or
extrapolation thereof, together with nontechnical data, interpretations, and opinions
contained in such Drawings or the completeness thereof is the responsibility of the Bidder.

C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder
on request if said reports and Drawings are not bound herein.  Those reports and Drawings
are not part of the Contract Documents, but the technical data contained therein upon
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the
Supplementary General Conditions, are incorporated herein by reference.
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D. Information and data reflected in the Contract Documents with respect to underground
utilities at or contiguous to the site is based upon information and data furnished to the
OWNER and the Engineer of Record by the owners of such underground utilities or others,
and the OWNER does not assume responsibility for the accuracy or completeness thereof
unless it is expressly provided otherwise in the Supplementary General Conditions, or in
Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements.

E. Provisions concerning responsibilities for the adequacy of data furnished to prospective
Bidders on subsurface conditions, underground utilities and other physical conditions, and
possible changes in the Contract Documents due to differing conditions appear in
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions.

F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any
additional examinations, investigations, explorations, tests, and studies and obtain any
additional information and data which pertain to the physical conditions (surface,
subsurface, and underground utilities) at or contiguous to the site or otherwise which may
affect cost, progress, or performance of the WORK and which the Bidder deems necessary
to determine its Bid for performing the WORK in accordance with the time, price, and
other terms and conditions of the Contract Documents.

G. On request in advance, the OWNER will provide each Bidder access to the site to conduct
such explorations and tests as each Bidder deems necessary for submission of a Bid.
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon
completion of such explorations.

H. The lands upon which the WORK is to be performed, rights-of-way and easements for
access thereto and other lands designated for use by the CONTRACTOR in performing the
WORK are identified in the Contract Documents.  All additional lands and access thereto
required for temporary construction facilities or storage of materials and equipment are to
be provided by the CONTRACTOR.  Easements for permanent structures or permanent
changes in existing structures are to be obtained and paid for by the OWNER unless
otherwise provided in the Contract Documents.

I. The submission of a Bid will constitute an incontrovertible representation by the Bidder
that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination
of Contract Documents and Site" herein, that without exception the Bid is premised upon
performing the WORK required by the Contract Documents and such means, methods,
techniques, sequences, or procedures of construction as may be indicated in or required by
the Contract Documents, and that the Contract Documents are sufficient in scope and detail
to indicate and convey understanding of all terms and conditions for performance of the
WORK.

8.0 BID FORM.

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet
provided, or on legible and complete copies thereof, and shall contain the following:
Sections 00300, 00310, the required Bid Security, and any other documents required in
Section 00300 – Bid.

B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed.
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C. Bids by corporations must be executed in the corporate name by the president, a
vice-president (or other corporate officer).  The corporate address and state of
incorporation must appear below the signature.

D. Bids by partnerships must be executed in the partnership name and be signed by a
managing partner, and the official address of the partnership must appear below the
signature.

E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature.

F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which
shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid
non-responsive and may cause its rejection.

G. The address to which communications regarding the Bid are to be directed must be shown.

9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of
the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER
does not expressly or by implication agree that the actual amount of WORK, or material, will
correspond therewith, and reserves the right after award to increase or decrease the amount of any
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item,
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety,
or to add additional Bid items up to and including an aggregate total amount not to exceed 25
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the
WORK).

10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  The procedure for the submittal of substitute or
"or-equal" products is specified in Section 01300 - Submittals.

11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in
Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the
name and address of the Bidder and shall also include the label included in Section 00030 – Notice
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid

12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified,
or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any,
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be
accompanied by a legible Power of Attorney.
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13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or
cashier’s) accompanying such of the Bids as are not considered in making the award. All other
Bid securities will be held until the Agreement has been executed. Following execution of the
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids
they accompanied and Bid security bonds will be appropriately discarded.

14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the
Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly,
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid
on the individual items, the prices Bid on the individual items shall govern and the total for the
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.

15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS.

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-0295),
provided that such modification is received by the Port Director no later than the deadline
for bids. Modifications will be time and date stamped by the Port Director, which will
establish the official time of receipt of the modification. The modification must not reveal
the bid price but should be in the form of an addition or subtraction or other modification
so that the final prices will not be known until the sealed bid is opened.

The Bid modifications shall be provided on the Bid Modification Form located at the
end of this Section.  Submittal of any other form by the vendor may deem the
modification unacceptable by the OWNER A mail or fax modification should not
reveal the Bid price but should provide the addition or subtraction or other
modification so that the final prices will not be known by the City and Borough until
the sealed Bid is opened. Submitted Modification forms shall include the modification
to the unit price or lump sum amount of each pay item modified.

FAX DISCLAIMER: It is the responsibility of the bidder to submit modifications in a
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole
risk. The Port Director will attempt to keep the fax machine in good working order but
will not be responsible for bid modifications that are late due to mechanical failure, a
busy fax machine, or any other cause arising from bidder’s use of a fax machine, even if
bidder submits a transmission report or provides other confirmation indicating that the
bidder transmitted a bid modification prior to the deadline. The City will not be
responsible for its failure to receive the modification whether such failure is caused by
equipment or human error, or otherwise.  Bidders are therefore strongly encouraged to
confirm receipt of their bid modification with the Port Director (907-586-0292) prior to
deadline.

B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will
render it unauthorized and cause its rejection as being non-responsive.  The completed
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be
considered unless called for.
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16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the
Bidder by means of a written request, signed by the Bidder or its properly authorized
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting
Bids for receipt of Bids.

17.0 AWARD OF CONTRACT.

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment
described in the Drawings or specified in the Technical Specifications and will be made to
the lowest responsive, responsible Bidder whose Bid complies with all the requirements
prescribed.  Unless otherwise specified, any such award will be made within the period
stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise
indicated, a single award will be made for all the Bid items in an individual Bid Schedule.

B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the
OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination
with one or more Alternates selected by the OWNER.  In either case, award shall be made
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be
awarded.

18.0 EXECUTION OF AGREEMENT.

A. All Bids of value greater than $100,000 must be approved by the CBJ Assembly.  After the
CBJ Assembly has approved the award and after the Bid protest period, the OWNER will
issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award is
made shall execute a written Agreement with the OWNER on the Agreement form, Section
00500, collect insurance, and shall furnish all certificates and Bonds required by the
Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to
Award letter.

B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the
stipulated requirements in connection therewith shall be just cause for annulment of the
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder
refuses or fails to execute the Agreement, the OWNER may award the contract to the
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be
likewise forfeited to the OWNER.

19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section
00500 - Agreement.

20.0 FILING A PROTEST.

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at
(907) 586-5258 for a copy of the ordinance.
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B. Late protests shall not be considered by the CBJ Port Director.

21.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT:
Contractors must be in good standing with the CBJ prior to award, and prior to any
contract renewals, and in any event no later than seven business days following
notification by the CBJ of intent to award. Good standing means: all amounts owed to
the CBJ are current and the Contractor is not delinquent with respect to any taxes, fees,
assessment, or other monies due and owed the CBJ, or a Confession of Judgment has
been executed and the Contractor is in compliance with the terms of any stipulation
associated with the Confession of Judgment, including being current as to any installment
payments due; and Contractor is current in all CBJ reporting obligations (such as sales
tax registration and reporting and business personal property declarations). Failure to
meet these requirements may be cause for rejection of your bid. To determine if your
business is in good standing, or for further information, contact the CBJ Finance
Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s
Office at (907)586-0930 for business personal property issues, or Collections Division at
(907) 586-5268 for all other accounts.

22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with
meeting any local, state, and/or federal permit and licensing requirements.
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CITY AND BOROUGH OF JUNEAU
PORT DIRECTOR’S OFFICE

FAX NO. 907-586-0295

BID MODIFICATION FORM

Modification Number:  ______

Note: All modifications shall be made to the original bid amount(s).  If more than one
Modification form is submitted by any one bidder, changes from all Modification
forms submitted will be combined and applied to the original bid. Changes to the
modified Bid amounts will be calculated by the OWNER.

PAY ITEM
NO. PAY ITEM DESCRIPTION

UNIT PRICE
CHANGE – Leave

Blank For Lump Sum
Pay Items

(indicate +/-)

TOTAL INCREASE
OR DECREASE

(indicate +/-)

Total Increase or Decrease $

Name of Bidding Firm

Responsible Party Signature

Printed Name (must be an authorized signatory for Bidding Firm)

END OF SECTION
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BID TO: THE CITY AND BOROUGH OF JUNEAU

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with
the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents
entitled

CBJ Fisheries Terminal Dock Replacement
Contract No. DH13-438

2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation
those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the
Bid Security.

3. This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise required
by law.  Bidder will enter into an Agreement within the time and in the manner required in the “Notice
Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, Payment
Bond, Performance Bond, and any other documents as may be required by the Contract Documents.

4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site,
locality where the WORK is to be performed, the legal requirements (federal, state and local laws,
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the
WORK and has made such independent investigations as Bidder deems necessary.

5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or
corporation and is not submitted in conformity with any agreement or rules of any group, association,
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over
any other Bidder or over OWNER.

6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in
this Bid Form, said Bidder further agrees to complete the WORK required under the Contract
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid
Schedule.

7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt
of all of which is hereby acknowledged by the Undersigned):

Addenda No. Date Issued Addenda No. Date Issued

Give number and date of each Addenda above.  Failure to acknowledge receipt of all Addenda may
cause the Bid to be non-responsive and may cause its rejection.
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8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in
the space provided below.

9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING
AT THE TIME OF THE BID OPENING:

 Bid, Section 00300 (includes Addenda receipt statement)
 Completed Bid Schedule, Section 00310
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice

Inviting Bids, Section 00030)

10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. on
the fifth business day following the date of the Posting Notice.

 Subcontractor Report, Section 00360

The apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in Section 00360 – Subcontractor Report may be found to be not a responsible Bidder and
may be required to forfeit the Bid security.  The OWNER may then consider the next lowest Bidder
for award of the contract.

11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the
“Notice of Intent to Award” letter, the following executed documents:
 Agreement Forms, Section 00500
 Performance Bond, Section 00610
 Payment Bond, Section 00620
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800

END OF SECTION

Dated: Bidder:
(Company Name)

Alaska
CONTRACTOR's By:
Business License No: (Signature)

Alaska Printed Name:
CONTRACTOR's
License No: Title:

Telephone No: Address:
(Street or P.O. Box)

Fax No:
(City, State, Zip)

E-mail:



SECTION 00310 - BID SCHEDULE 

CBJ FISHERIES TERMINAL DOCK REPLACEMENT   BID SCHEDULE 
Contract No. DH13-438          Page 00310 -1 

 

CBJ FISHERIES TERMINAL DOCK REPLACEMENT 
  

 
 

Item 
No. Pay Item Description Pay 

Unit 
Approximate 

Quantity 

Unit Price Amount 

Dollars    
Cents 

Dollars   
Cents 

1505.1 Mobilization/Demobilization LS All Req’d $  $  

2060.1 Demolition and Disposal LS All Req’d $  $  

2726.1 Approach Dock LS All Req’d $  $  

2894.1 Install Salvaged Gangway LS All Req’d $  $  

 
 

TOTAL AMOUNT (In Figures): $___________________________________________________ 
 
TOTAL AMOUNT (In Words):  ____________________________________________________ 
 
__________________________________________________________________________________________  
 

BIDDER: _________________________________________________________________________________ 
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SECTION 00320 - BID BOND

KNOW ALL PERSONS BY THESE PRESENTS, that

as Principal, and

as Surety, are held and firmly bound unto THE CITY AND BOROUGH OF JUNEAU hereinafter called

"OWNER," in the sum of

dollars, (not less than five percent of the total amount of the Bid)  for the
payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under
the Bid Schedule of the OWNER's Contract Documents entitled

CBJ Fisheries Terminal Dock Replacement

Contract No. DH13-438

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit,
including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this day of , 20___

(SEAL) (SEAL)
(Principal) (Surety)

By: By:
(Signature) (Signature)

END OF SECTION



SECTION 00360 - SUBCONTRACTOR REPORT

CBJ FISHERIES TERMINAL DOCK REPLACEMENT SUBCONTRACTOR REPORT
Contract No. DH13-438 Page 00360-1

LIST OF SUBCONTRACTORS (AS 36.30.115)

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the
performance of this contract on the fifth business day following the Posting Notice of Bids. If the fifth
day falls on a weekend or holiday, the report is due by close of business on the next business Day
following the weekend or holiday. The Subcontractor Report list must include each Subcontractor's name,
address, location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration
under AS 08.18. If no Subcontractors are to be utilized in the performance of the WORK, write in ink
or type "NONE" on line (1) below.

1 AK Contractor
SUBCONTRACTOR License No. 1 Contact Name Type of Contract

 if
ADDRESS 2AK Business 2 Phone No. Work Amount DBE

License No.

1. 1 $

2

2. 1 $

2

3. 1 $

2

4. 1 $

2

I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,
were valid at the time Bids were opened for this Project.

CONTRACTOR, Authorized Signature

CONTRACTOR, Printed Name

COMPANY
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A. A Bidder may replace a listed Subcontractor if the Subcontractor:

1. fails to comply with AS 08.18;
2. files for bankruptcy or becomes insolvent;
3. fails to execute a contract with the Bidder involving performance of the WORK for

which the Subcontractor was listed and the Bidder acted in good faith;
4. fails to obtain bonding;
5. fails to obtain insurance acceptable to the OWNER;
6. fails to perform the contract with the Bidder involving work for which the Subcontractor

was listed;
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal

affirmative action requirements;
8. refuses to agree or abide with the Bidder's labor agreement; or
9. is determined by the OWNER not to be responsible.

10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100
– Instructions to Bidders.

B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion
of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform
that WORK.

C. A Bidder who attempts to circumvent the requirements of this section by listing as a
Subcontractor another contractor who, in turn, sublets the majority of the WORK required under
the contract violates this section.

D. If a contract is awarded to a Bidder who violates this section, the OWNER may:

1. cancel the contract; or
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not

exceed 10 percent of the value of the subcontract at issue.

E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to
perform WORK with a value of greater than one-half of one percent of the intended award
amount, or $2,000, whichever is less.

F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in this section may be found to be not a responsible Bidder and may be required to
forfeit the Bid security. The OWNER will then consider the next lowest Bidder for award of the
contract.

END OF SECTION



SECTION 00500 - AGREEMENT

CBJ FISHERIES TERMINAL DOCK REPLACEMENT AGREEMENT
Contract No. DH13-438 Page 00500-1

THIS AGREEMENT is between THE CITY AND BOROUGH OF JUNEAU (hereinafter called OWNER)
and (hereinafter called CONTRACTOR)
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows:

ARTICLE 1.  WORK.

CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the
OWNER’s Bid Documents entitled Contract No. DH13-438, CBJ Fisheries Terminal Dock Replacement.

The WORK is generally described as follows: This Project consists of various quantities of
mobilization/demobilization, demolition and disposal, upland grading, approach dock, backwall, salvaged
gangway installation, electrical and lighting system, signage and miscellaneous associated appurtenances.

The WORK to be paid under this contract shall include the following: Total Bid as shown in Section 00310 -
Bid Schedule.

ARTICLE 2.  CONTRACT COMPLETION TIME.

The WORK must me completed 65 days after Notice to Proceed is issued.

ARTICLE 3.  DATE OF AGREEMENT

The date of this Agreement will be the date of the last signature on page three of this section.

ARTICLE 4.  LIQUIDATED DAMAGES.

OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein,
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty)
the CONTRACTOR shall pay the OWNER $1,000 for each Day that expires after the completion time
specified in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable
estimate based on all facts known as of the date of this Agreement.

ARTICLE 5.  CONTRACT PRICE.

OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents
in the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and complete
payment for all WORK to be done in this contract for: Contract No. DH13-438, CBJ Fisheries Terminal
Dock Replacement, those Unit Price   amounts as set forth in the Bid Schedule in the Contract Documents for
this Project.

The total amount of this contract shall be ($                            ),
except as adjusted in accordance with the provisions of the Bid Documents.
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ARTICLE 6.  PAYMENT PROCEDURES.

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General
Conditions.

Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90)
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and
acceptance of the Project by the OWNER.

ARTICLE 7.  CONTRACT DOCUMENTS.

The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following
sections of the Contract Documents:

 Table of Contents (pages 00005-1 to 00005-2, inclusive)
 Notice Inviting Bids (pages 00030-1 to 00030-3, inclusive).
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive).
 Bid (pages 00300-1 to 00300-2, inclusive).
 Bid Schedule (pages 00310-1, inclusive).
 Bid Bond (page 00320-1, inclusive) or Bid Security.
 Subcontractor Report (pages 00360-1 to 00360-2, inclusive).
 Performance Bond (pages 00610-1 to 00610-2, inclusive).
 Payment Bond (pages 00620-1 to 00620-2, inclusive).
 Insurance Certificate(s).
 General Conditions (pages 00700-1 to 00700-48, inclusive).
 Supplementary General Conditions (pages 00800-1 to 00800-5, inclusive).
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1).
 Permits, (page 00852-1 to 00852-10).
 Technical Specifications as listed in the Table of Contents.
 Standard Specifications for Civil Engineering Projects and Subdivision Improvements

December 2003 with current Errata Sheets.
 Drawings consisting of 6 sheets, as listed in the Table of Contents.
 Addenda numbers to , inclusive.
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not

attached hereto.

There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions.

ARTICLE 8.  MISCELLANEOUS.

Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings
indicated in the General Conditions.
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CBJ FISHERIES TERMINAL DOCK REPLACEMENT AGREEMENT
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ARTICLE 8.  MISCELLANEOUS.  (Cont’d.)

No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on
another party hereto without the written consent of the party sought to be bound; and specifically but without
limitation monies that may become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from
any duty or responsibility under the Contract Documents.

OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants,
agreements and obligations contained in the Contract Documents.  This Agreement shall be governed by the
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.

IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the
date listed below by OWNER.

OWNER: CONTRACTOR:

City and Borough of Juneau
(Company Name)

(Signature) (Signature)

By: Carl Uchytil, PE, Port Director By:
(Printed Name) (Printed Name, Authority or Title)

Date: CONTRACTOR Signature Date:

OWNER’s address for giving notices: CONTRACTOR’s address for giving notices:

155 South Seward Street

Juneau, Alaska   99801

907-586-0292          907-586-0295
(Telephone) (Fax) (Telephone)                   (Fax)

(E-mail address)

Contractor License No.
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CERTIFICATE
(if Corporation)

STATE OF )
) SS:

COUNTY OF )

I HEREBY CERTIFY that a meeting of the Board of Directors of the

a corporation existing under the laws of

the State of , held on , 20____, the following resolution
was duly passed and adopted:

“RESOLVED, that , as President
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed
of this Corporation.”

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the

corporation this day of , 20____.

Secretary

(SEAL)
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CERTIFICATE
(if Partnership)

STATE OF )
) SS:

COUNTY OF )

I HEREBY CERTIFY that a meeting of the Partners of the

a partnership existing under the laws of the State

of , held on , 20 , the following resolution was duly
passed and adopted:

"RESOLVED, that , as of the Partnership, be and is
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and
this partnership and that the execution thereof, attested by the shall be
the official act and deed of this Partnership."

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand this , day of ,
20______.

Secretary

(SEAL)
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CERTIFICATE
(if Joint Venture)

STATE OF )
) SS:

COUNTY OF )

I HEREBY CERTIFY that a meeting of the Principals of the

a joint venture existing under the laws of the

State of , held on , 20 , the following resolution was duly passed and
adopted:

"RESOLVED, that , as of the
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the

shall be the official act and deed of this Joint Venture."

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand this , day of
, 20 .

Secretary

(SEAL)

END OF SECTION



SECTION 00610 - PERFORMANCE BOND
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KNOW ALL PERSONS BY THESE PRESENTS: That we
(Name of Contractor)

a
(Corporation, Partnership, Individual)

hereinafter called "Principal" and
(Surety)

of , State of hereinafter called the "Surety," are held and

firmly bound to the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called "OWNER,"
(Owner)                          (City and State)

for the penal sum of

dollars ($ ) in lawful money of the
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective
date) _________________________, a copy of which is hereto attached and made a part hereof for the
construction of:

CBJ Fisheries Terminal Dock Replacement

Contract No. DH13-438

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any
extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall
satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the
OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburseand
repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this
obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.
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CBJ Fisheries Terminal Dock Replacement

Contract No. DH13-438

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of
which shall be deemed an original.

CONTRACTOR:

By:
(Signature)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

SURETY:

By: Date Issued:
(Signature of Attorney-in-Fact)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

(Affix SURETY'S SEAL)

NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.

END OF SECTION
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KNOW ALL PERSONS BY THESE PRESENTS: That we
(Name of Contractor)

a
(Corporation, Partnership, Individual)

hereinafter called "Principal" and
(Surety)

of , State of hereinafter called the "Surety," are held and

firmly bound to the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called "OWNER,"
(Owner)                          (City and State)

for the penal sum of

dollars ($ ) in lawful money of the
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective
date) ________________________, a copy of which is hereto attached and made a part hereof for the
construction of:

CBJ Fisheries Terminal Dock Replacement

Contract No. DH13-438

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms,
Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK
provided for in such contract, and any authorized extension or modification thereof, including all amounts due
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void;
otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.
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CBJ Fisheries Terminal Dock Replacement

Contract No. DH13-438

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of
which shall be deemed an original.

CONTRACTOR:

By:
(Signature)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

SURETY:

By: Date Issued:
(Signature of Attorney-in-Fact)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

(Affix SURETY'S SEAL)

NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.

END OF SECTION
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ARTICLE 1 DEFINITIONS

Wherever used in these General Conditions or in the Contract Documents the following terms have the
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary
dictionary definition.

Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions,
or revisions to the Contract Documents.

Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be
performed; other documents are attached to the Agreement and made a part thereof as provided therein.

Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR
to request progress or final payment and which is to be accompanied by such supporting documentation as is
required by the Contract Documents.

Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos
fibers into the air above current action levels established by the United States Occupational Safety and Health
Administration.

Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for
the WORK.

Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to
inability or refusal of the CONTRACTOR to perform its contract.

CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering
Department, as OWNER, who is responsible for administration of the contract.

Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract
Price or the Contract Time, issued on or after the Effective Date of the Agreement.

Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed
pursuant to the provisions of the Contract Documents.

Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and
conditions of the Contract Documents.

Contract Time - The number of successive calendar Days stated in the Contract Documents for the completion
of the WORK.

CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the
OWNER has executed the Agreement.
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Day - A calendar day of 24 hours measured from midnight to the next midnight.

Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's
recommendation of final payment.

Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate
the character, location, nature, extent, and scope of the WORK and which have been prepared by the
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this
paragraph.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two
parties to sign and deliver.

Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as such
in the Contract Documents.

ENGINEER - The ENGINEER is the firm or person(s) selected by the City and Borough of Juneau (CBJ) to
perform the duties of project inspection and management. CBJ will inform the CONTRACTOR of the identity
of the ENGINEER at or before the Notice to Proceed.

Field Order - A written order issued by the ENGINEER which may or may not involve a change in the
WORK.

General Requirements - Division 1 of the Technical Specifications.

Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid
Waste Disposal Act (42 USC Section 9603) as amended from time to time.

Holidays - The CBJ legal holidays occur on:

1. New Year's Day - January 1
2. Martin Luther King's Birthday - Third Monday in January
3. President's Day - Third Monday in February
4. Seward's Day - Last Monday in March
5. Memorial Day - Last Monday in May
6. Independence Day - July 4
7. Labor Day - First Monday in September
8. Alaska Day - October 18
9. Veteran's Day - November 11
10. Thanksgiving Day - Fourth Thursday and the following Friday in November
11. Christmas Day – December 25

If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays.
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for
conformance to the Contract Documents. Any reference to the Resident Project Representative in this
document shall mean the Inspector.

Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances,
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction.

Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice".

Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed
prior to Substantial Completion of all the WORK.

Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the
apparent successful bidder has complied with all conditions for award of the contract.

Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with
the County Recorder. This filing starts the 30-day lien filing period on the WORK.

Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract
Time.

Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that
upon compliance by the apparent successful bidder with the requirements listed therein, within the time
specified, the OWNER will enter into an Agreement.

OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or
employees.

Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for
which it is intended prior to Substantial Completion of all the WORK.

PCB's - Polychlorinated biphenyls.

PERMITTEE – See definition for CONTRACTOR.

Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil,
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes
and crude oils.

Project - The total construction of which the WORK to be provided under the Contract Documents may be the
whole, or a part as indicated elsewhere in the Contract Documents.
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of
1954 (42 USC Section 2011 et seq.) as amended from time to time.

Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to illustrate
some portion of WORK.

Specifications - Same definition as  "Technical Specifications" hereinafter.

Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are not
paid for their WORK, which secures payment from construction funds possessed by the OWNER. For public
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights.

Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project.

Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the
WORK at the site.

Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms
"substantially complete" and "substantially completed" as applied to any WORK refer to substantial
completion thereof.

Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions,
deletions, or revisions to these General Conditions.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor.

Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General
Requirements and written technical descriptions of products and execution of the WORK.

Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other
such facilities or attachments, and any encasements containing such facilities which have been installed
underground to furnish any of the following services or materials: water, sewage and drainage removal,
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television,
traffic, or other control systems.

WORK, Work - The entire completed construction or the various separately identifiable parts thereof required
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and
furnishing and incorporating materials and equipment into the construction, and performing or furnishing
services and furnishing documents, all as required by the Contract Documents.
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ARTICLE 2 PRELIMINARY MATTERS

2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the
signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in
accordance with the Contract Documents.

2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number
of copies of the Contract Documents specified in the Supplementary General Conditions.

2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start
to run on the commencement date stated in the Notice to Proceed.

2.4 STARTING THE WORK

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site
prior to said commencement date.

B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and
compare the Contract Documents and check and verify pertinent figures shown thereon and
all applicable field measurements. The CONTRACTOR shall promptly report in writing to
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover
and shall obtain a written interpretation or clarification from the ENGINEER before
proceeding with any WORK affected thereby.

C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for
under Section 01300 - CONTRACTOR Submittals in the General Requirements.

2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-
Construction Conference. This conference will be attended by the ENGINEER and others as
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in
the General Requirements, Section 01010 - Summary of WORK in the General Requirements.

2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first
Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others as
appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the
General Requirements. As a minimum the CONTRACTOR's representatives should include the
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be
held so that the submittals can be finalized prior to the submittal of the first application for payment.
No application for payment will be processed until CONTRACTOR submittals are finalized.
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.1 INTENT

A. The Contract Documents comprise the entire Agreement between the OWNER and the
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a
whole in accordance with Alaska Law.

B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be
constructed in accordance with the Contract Documents. Any work, materials, or equipment
that may reasonably be inferred from the Contract Documents as being required to produce
the intended result shall be supplied whether or not specifically called for. When words or
phrases which have a well-known technical or construction industry or trade meaning are used
to describe work, materials, or equipment such words or phrases shall be interpreted in
accordance with that meaning, unless a definition has been provided in Article 1 of the
General Conditions. Reference to standard specifications, manuals, or codes of any technical
society, organization, or association, or to the Laws or Regulations of any governmental
authority, whether such reference be specific or by implication, shall mean the latest standard
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids,
except as may be otherwise specifically stated. However, no provision of any referenced
standard specification, manual, or code (whether or not specifically incorporated by reference
in the Contract Documents) shall be effective to change the duties and responsibilities of the
OWNER, the CONTRACTOR, or the ENGINEER or any of their consultants, agents, or
employees from those set forth in the Contract Documents.

C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error,
ambiguity or discrepancy within the Contract Documents or between the Contract Documents
and any provision of any such Law or Regulation applicable to the performance of the WORK
or of any such standard, specification, manual or code or of any instruction of any Supplier
referred to in paragraph 6.5, the CONTRACTOR shall report it to the ENGINEER in writing
at once, and the CONTRACTOR shall not proceed with the WORK affected thereby (except
in an emergency as authorized by the ENGINEER) until a clarification field order, or Change
Order to the Contract Documents has been issued.

3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract
Documents, the order of precedence shall be as follows:

1. Permits from other agencies as may be required by law, excepting the definition of
“PERMITEE” in these permits.

2. Field Orders
3. Change Orders
4. ENGINEER’s written interpretations and clarifications.
5. Agreement
6. Addenda
7. CONTRACTOR's Bid (Bid Form)
8. Supplementary General Conditions
9. Notice Inviting Bids
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10. Instructions to Bidders
11. General Conditions
12. Technical Specifications
13. Drawings

B. With reference to the Drawings the order of precedence is as follows:

1. Figures govern over scaled dimensions
2. Detail Drawings govern over general Drawings
3. Addenda/ Change Order drawings govern over Contract Drawings
4. Contract Drawings govern over standard drawings

3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The ContractDocuments may
be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK).

3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any
other person or organization performing any of the WORK under a contract with the OWNER shall
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or
other documents used on the WORK, and they shall not reuse any of them on the extensions of the
Project or any other project without written consent of the OWNER.

ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE
POINTS

4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents,
the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of the CONTRACTOR. Easements for
permanent structures or permanent changes in existing facilities will be obtained and paid for by the
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto
that may be required for temporary construction facilities or storage of materials and equipment;
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of
the OWNER until a written temporary construction easement, lease or other appropriate agreement has
been executed by the CONTRACTOR and the property owner, and a copy of said agreement
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of
any such properties.

4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the
Supplementary General Conditions for identification of those reports of explorations and tests
of sub-surface conditions at the site that have been utilized by the ENGINEER in the
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of
the technical data contained in such reports, however, reports are not to be considered
complete or comprehensive and nontechnical data, interpretations, and opinions contained in
such reports are not to be relied on by the CONTRACTOR. The CONTRACTOR is
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responsible for any further explorations or tests that may be necessary and any interpretation,
interpolation, or extrapolation that it makes of any information shown in such reports.

B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary
General Conditions for identification of those drawings of physical conditions in or relating to
existing surface and subsurface structures (except Underground Utilities referred to in
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely
upon the accuracy of the technical data contained in such drawings, however, nontechnical
data, interpretations, and opinions contained in such drawings are not to be relied on by the
CONTRACTOR. The CONTRACTOR is also responsible for any interpretation,
interpolation, or extrapolation that it makes of any information shown in such drawings.

4.3 DIFFERING SITE CONDITIONS

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in
writing of any:

1. Material that the CONTRACTOR believes may be material that is hazardous waste, as
defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any
other substance or material posing a threat to human or to the environment.

2. Subsurface or latent physical conditions at the site differing from those indicated.
3. Unknown physical conditions at the site of any unusual nature, different materially

from those ordinarily encountered and generally recognized as inherent in WORK of
the character provided for in the contract.

B. The OWNER shall promptly investigate the conditions, and if it finds that the conditions do
materially so differ, or do involve hazardous waste, and cause a decrease or increase in the
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK
shall issue a Change Order under the procedures described in the contract.

C. In the event that a dispute arises between the OWNER and the CONTRACTOR whether the
conditions materially differ, or involved hazardous waste or other materials listed above, or
cause a decrease or increase in the CONTRACTOR's cost of, or time required for,
performance of any part of the WORK, the CONTRACTOR shall not be excused from any
scheduled completion date provided for by the contract, but shall proceed with all WORK to
be performed under the contract. The CONTRACTOR shall retain any and all rights provided
either by contract or by Law which pertain to the resolution of disputes and protests between
the contracting parties.

4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES

A. Indicated. The information and data indicated in the Contract Documents with respect to
existing Underground Utilities at or contiguous to the site are based on information and data
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or
by others. Unless it is expressly provided in the Supplementary General Conditions and/or
Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or
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completeness of any such information or data, and the CONTRACTOR shall have full
responsibility for reviewing and checking all such information and data, for locating all
Underground Utilities indicated in the Contract Documents, for coordination of the WORK
with the owners of such Underground Utilities during construction, for the safety and
protection thereof and repairing any damage thereto resulting from the WORK, the cost of
which will be considered as having been included in the Contract Price.

B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site
which was not indicated in the Contract Documents and which the CONTRACTOR could not
reasonably have been expected to be aware of, the CONTRACTOR shall identify the owner
of such Underground Utility and give written notice thereof to that owner and shall notify the
ENGINEER in accordance with the requirements of the Supplementary General Conditions
and Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements.

4.5 REFERENCE POINTS

A. The ENGINEER will provide one bench mark, near or on the site of the WORK, and will
provide two points near or on the site to establish a base line for use by the CONTRACTOR
for alignment control. Unless otherwise specified in the General Requirements, the
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper
execution of the WORK.

B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in
case of their removal or destruction by its own employees or by its Subcontractor's employees,
the CONTRACTOR shall be responsible for the accurate replacement of such reference
points by personnel qualified under the Alaska Statute governing the licensing of Architects,
Engineers, and Land Surveyors.

4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified
material available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate
less than charged other customers. CONTRACTORs are not required to use material from the
CBJ/State pit and the CBJ makes no guarantee as to the quantity or quality of the available
material. For this Project, the price shall be $1.90 per ton.

B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good
standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a
mining plan for approval. CONTRACTORs using the pit must comply with Allowable Use
Permit USE 98-00047. Failure to meet these requirements, if so subject, shall be sufficient
reason to deny use of the CBJ/State pit as a gravel source. To determine if your company is
subject to these requirements, contact the CBJ Engineering Department, Gravel Pit
Management, at (907) 586-0800.

C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual
Mining Plan prepared by a professional engineer registered in the State of Alaska.  The
Individual Mining Plan must be reviewed and approved by the CBJ, prior to commencing
operations within the pit. CONTRACTORs shall also secure a Performance Bond to ensure
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compliance with contract provisions, including any Individual Mining Plan stipulations. The
bond shall remain in full force and effect until a release is obtained from the CBJ.

D. If CONTRACTOR operations for a project do not exceed 500 tons of material, the
CONTRACTOR will not be required to provide an Individual Mining Plan prepared by an
engineer.  However, the CONTRACTOR must submit an Individual Mining Plan that is in
compliance with Allowable Use Permit USE 98-00047 for gravel extraction within the
CBJ/State pit. The CONTRACTOR must contact the CBJ Engineering Department for
conditions for the extraction.

E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of
materials within the pit. Crushing and washing of material will not be allowed.
CONTRACTORs shall account for placement of materials removed from the pit. The CBJ
may require CONTRACTORs to cross-check weight tickets, submit to an audit, or participate
in other measures required by the CBJ to ensure accountability. Unprocessed overburden
removed from the pit will not be weighed. All other material mined will be weighed at the
CBJ scale. CONTRACTORs will be responsible for loading and/or screening their own
material. If asphalt pavement is removed as part of the WORK, CONTRACTORs shall
dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ
Project Manager.

F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60
days after removal of all materials from the pit and prior to requesting and/or receiving final
payment. Upon completion of each excavation CONTRACTORs shall notify the CBJ, in
writing, in sufficient time to perform a field-compliance examination prior to vacating the pit.
Any significant deviation from the stipulations of the Individual Mining Plan identified during
the field inspection shall be corrected by the CONTRACTOR prior to release of the bond. A
signed release from CBJ will be required prior to releasing the CONTRACTOR's bond.

G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of
the material at the location designated as the Asphalt Storage Facility, or as directed by the
ENGINEER.

H. The CBJ/State pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00
p.m., Monday through Friday, from April 1 through October 15 of the year.
CONTRACTORS may obtain gravel on weekends, or during the off-season, by applying for a
separate agreement with the City and Borough of Juneau Engineering Department. The
CONTRACTOR will be responsible for any additional costs incurred during weekend or off-
season operations at the gravel pit.

I. All Contractors/Equipment Operators using the CBJ/State Pit shall be in compliance with
Federal Mine Safety and Health Administration regulations for quarry and gravel operations.

ARTICLE 5 BONDS AND INSURANCE

5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS

A. The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on
forms provided by the CBJ for the penal sums of 100% of the amount of the Bid award. The
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surety on each bond may be any corporation or partnership authorized to do business in the
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12
months after the date of final payment and until all obligations and liens under this contract
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the
Contract Documents except as provided otherwise by Laws or Regulations, and shall be
executed by such sureties as are named in the current list of "Companies Holding Certificates
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent
must be accompanied by a certified copy of such agent's authority to act.

B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the WORK is
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and
Surety, which must be acceptable to the OWNER.

C. All Bonds required by the Contract Documents to be purchased and maintained by
CONTRACTOR shall be obtained from surety companies that are duly licensed or authorized
in the State of Alaska to issue Bonds for the limits so required. Such surety companies shall
also meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions. The City Engineer may, on behalf of the OWNER, notify
the surety of any potential default or liability.

5.2 INSURANCE

A. The CONTRACTOR shall purchase and maintain the insurance required under this
paragraph. Such insurance shall include the specific coverages set out herein and be written
for not less than the limits of liability and coverages provided in the Supplementary General
Conditions, or required by law, whichever are greater. All insurance shall be maintained
continuously during the life of the Agreement up to the date of Final Completion and at all
times thereafter when the CONTRACTOR may be correcting, removing, or replacing
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities
under this Agreement shall not be deemed limited in any way to the insurance coverage
required.

B. All insurance required by the Contract Documents to be purchased and maintained by the
CONTRACTOR shall be obtained from insurance companies that are duly licensed or
authorized in the State of Alaska to issue insurance policies for the limits and coverages so
required. Such insurance companies shall have a current Best's Rating of at least an "A"
(Excellent) general policy holder's rating and a Class VII financial size category and shall also
meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions.

C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount,
class of operations covered, effective dates and dates of expiration of policies. All of the
policies of insurance so required to be purchased and maintained (or the certificates or other
evidence thereof) shall contain a provision or endorsement that the coverage afforded will not
be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written
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notice has been given to the OWNER by certified mail. All such insurance required herein
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its
Consultants and subconsultants and their officers, directors, agents, and employees as
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain
the following insurance:

1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the
CONTRACTOR against all claims under applicable state workers’ compensation laws.
The CONTRACTOR shall also be protected against claims for injury, disease, or death
of employees which, for any reason, may not fall within the provisions of a Workers’
Compensation law. This policy shall include an “all states” endorsement. The
CONTRACTOR shall require each Subcontractor similarly to provide Workers’
Compensation Insurance for all of the latter's employees to be engaged in such WORK
unless such employees are covered by the protection afforded by the CONTRACTOR's
Workers’ Compensation Insurance. In case any class of employees is not protected,
under the Workers’ Compensation Statute, the CONTRACTOR shall provide and shall
cause each Subcontractor to provide adequate employer's liability insurance for the
protection of such of its employees as are not otherwise protected.

2. Commercial General Liability. This insurance shall be written in comprehensive form
and shall protect the CONTRACTOR against all claims arising from injuries to persons
other than its employees or damage to property of the OWNER or others arising out of
any act or omission of the CONTRACTOR or its agents, employees, or Subcontractors.
The policy shall contain no exclusions for any operations within the scope of this
contract.

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive
form and shall protect the CONTRACTOR against all claims for injuries to members of
the public and damage to property of others arising from the use of motor vehicles, and
shall cover operation on or off the site of all motor vehicles licensed for highway use,
whether they are owned, non-owned, or hired. Coverage for hired motor vehicles
should include endorsement covering liability assumed under this Agreement.

4. Subcontractor's Commercial General Liability Insurance and Commercial Automobile
Liability Insurance. The CONTRACTOR shall either require each of its Subcontractors
to procure and to maintain Subcontractor’s Commercial General Liability and Property
Damage Insurance and Vehicle Liability Insurance of the type and in the amounts
specified in the Supplementary General Conditions or insure the activities of its
Subcontractors in the CONTRACTOR’s own policy, in like amount.

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in
completed value form, and shall protect the CONTRACTOR, the OWNER, and the
ENGINEER, against risks of damage to buildings, structures, and materials and
equipment. The amount of such insurance shall be not less than the insurable value of
the WORK at completion. Builder's risk insurance shall provide for losses to be payable
to the CONTRACTOR and the OWNER, as their interests may appear. The policy
shall contain a provision that in the event of payment for any loss under the coverage
provided, the insurance company shall have no rights of recovery against the
CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall
insure against all risks of direct physical loss or damage to property from any external
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cause including flood and earthquake. Allowable exclusions, if any, shall be as
specified in the Supplementary General Conditions.

ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES

6.1 SUPERVISION AND SUPERINTENDENCE

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and
efficiently, devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the WORK in accordance with the Contract Documents. The
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences,
and procedures of construction and safety precautions and programs incidental thereto. The
CONTRACTOR shall be responsible to see that the completed WORK complies accurately
with the Contract Documents.

B. The CONTRACTOR shall designate in writing and keep on the WORK site at all times
during its progress a technically qualified, English-speaking superintendent, who is an
employee of the CONTRACTOR and who shall not be replaced without written notice to the
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's
representative at the site and shall have authority to act on behalf of the CONTRACTOR. All
communications given to the superintendent shall be as binding as if given to the
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER
through the ENGINEER and the ENGINEER only.

C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times
while WORK is in progress. Failure to observe this requirement shall be considered
suspension of the WORK by the CONTRACTOR until such time as such superintendent is
again present at the site.

6.2 LABOR, MATERIALS, AND EQUIPMENT

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay
out the WORK and perform construction as required by the Contract Documents. The
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any
temporary works as may be required. The CONTRACTOR shall at all times maintain good
discipline and order at the site. Except in connection with the safety or protection of persons
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in
the Contract Documents, all WORK at the site shall be performed during regular working
hours, and the CONTRACTOR will not permit overtime work or the performance of work on
Saturday, Sunday, or any legal holiday without the OWNER's written consent. The
CONTRACTOR shall apply for this consent through the ENGINEER.

B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no
additional compensation for overtime work, i.e., work in excess of 8 hours in any one
calendar day or 40 hours in any one calendar week, even though such overtime work may be
required under emergency conditions and may be ordered by the ENGINEER in writing.
Additional compensation will be paid the CONTRACTOR for overtime work only in the
event extra work is ordered by the ENGINEER and the Change Order specifically authorizes
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the use of overtime work and then only to such extent as overtime wages are regularly being
paid by the CONTRACTOR for overtime work of a similar nature in the same locality.

C. All costs of inspection and testing performed during overtime work by the CONTRACTOR
which is allowed solely for the convenience of the CONTRACTOR shall be borne by the
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such
inspection and testing from any partial payments otherwise due to the CONTRACTOR.

D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and
assume full responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water,
sanitary facilities, and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up, and completion of the WORK.

E. All materials and equipment to be incorporated into the WORK shall be of good quality and
new, except as otherwise provided in the Contract Documents. All warranties and guarantees
specifically called for by the Specifications shall expressly run to the benefit of the OWNER.
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence
(including reports of required tests) as to the kind and quality of materials and equipment. All
materials and equipment shall be applied, installed, connected, erected, used, cleaned, and
conditioned in accordance with the instructions of the applicable Supplier except as otherwise
provided in the Contract Documents; but no provisions of any such instructions will be
effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, or
employees, any duty or authority to supervise or direct the furnishing or performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraphs 9.9C and 9.9D.

F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting
the several classes of WORK to full completion in the manner and time set forth in and
required by these specifications. All workers shall have sufficient skill and experience to
perform property the WORK assigned to them. Workers engaged in special WORK, or skilled
WORK, shall have sufficient experience in such WORK and in the operation of the
equipment required to perform all WORK, properly and satisfactorily.

G. Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion of
the ENGINEER, does not perform the WORK in a proper and skillful manner, or is
intemperate or disorderly shall, at the written request of the ENGINEER, be removed
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be
employed again in any portion of the WORK without the approval of the ENGINEER. Should
the CONTRACTOR fail to remove such person or persons as required above, or fail to
furnish suitable and sufficient personnel for the proper prosecution of the WORK, the
ENGINEER may suspend the WORK by written notice until such orders are complied with.

6.3 ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the
progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section
01300 - CONTRACTOR Submittals in the General Requirements.
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6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes
or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals
in the General Requirements.

6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.

A. The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts
and omissions of its Subcontractors and their employees to the same extent as
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing
contained in this Paragraph shall create any contractual relationship between any
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any
liability or obligation under the prime contract.

B. The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e.,
without subcontracting).  The 40% requirement shall be understood to mean that the
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40%
of the awarded contract amount.  The 40% requirement will be calculated based upon the total
of the subcontract amounts submitted for contract award, and any other information requested
by the OWNER from the apparent low bidder.

6.6 PERMITS

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR
shall obtain and pay for all construction permits and licenses from the agencies having
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. The
enforcement of such requirements under this contract shall not be made the basis for claims
for additional compensation. The OWNER shall assist the CONTRACTOR, when necessary,
in obtaining such permits and licenses. The CONTRACTOR shall pay all governmental
charges and inspection fees necessary for the prosecution of the WORK, which are applicable
at the time of opening of Bids. The CONTRACTOR shall pay all charges of utility owners for
connections to the WORK.

B. These Contract Documents may require that the WORK be performed within the conditions
and/or requirements of local, state and/or federal permits. These permits may be bound within
the Contract Documents, included within the Contract Documents by reference, or included as
part of the WORK, as designated in this Section. The CONTRACTOR is responsible for
completing the WORK required for compliance with all permit requirements; this WORK is
incidental to other items in the Contract Documents. Any reference to the PERMITTEE in the
permits shall mean the CONTRACTOR. If any permits were acquired by the OWNER, this
action was done to expedite the start of construction. If the CONTRACTOR does not
complete the WORK within the specified permit window, the CONTRACTOR shall be
responsible for the permit extension, and for completing any additional requirements placed
upon the permit.

C. The OWNER shall apply for, and obtain, the necessary building permit for this Project,
however, the CONTRACTOR is responsible for scheduling and coordinating all necessary
inspections. The CBJ Inspection number is 586-1703. All other provisions of this Section
remain in effect.
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6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and
assume all costs incident to the use in the performance of the WORK or the incorporation in the
WORK of any invention, design, process, product, software or device which is the subject of patent
rights or copyrights held by others. If a particular invention, design, process, product, or device is
specified in the Contract Documents for use in the performance of the WORK and if to the actual
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court
costs) arising out of any infringement of patent rights or copyrights incident to the use in the
performance of the WORK or resulting from the incorporation in the WORK of any invention, design,
process, product, or device not specified in the Contract Documents, and shall defend all such claims
in connection with any alleged infringement of such rights.

6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state,
and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any
discrepancy or inconsistency should be discovered in this contract in relation to any such law,
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the
ENGINEER, and their officers, agents, and employees against all claims or liability arising from
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR
to comply with all other provisions of federal, state, and local laws and regulations.
The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are
related to the cost or pricing data for this contract, all related Change Orders, and/or contract
modifications.

6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to
be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the
Project which are applicable during the performance of the WORK.

6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of
materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any
claim be made against the OWNER or the ENGINEER by any such owner or occupant because of the
performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such other party
by agreement or otherwise resolve the claim through litigation. The CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the OWNER and the
ENGINEER harmless from and against all claims, damages, losses, and expenses (including, but not
limited to, fees of engineers attorneys, and other professionals and court costs) arising directly,
indirectly, or consequentially out of any action, legal or equitable, brought by any such owner or
occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, and the officers,
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directors, employees and agents of each and any of them to the extent caused by or based upon the
CONTRACTOR's performance of the WORK.

6.11 SAFETY AND PROTECTION

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all
safety precautions and programs in connection with the WORK. The CONTRACTOR shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all employees on the WORK and other persons and organizations who may be affected
thereby;

2. all the WORK and materials and equipment to be incorporated therein, whether in
storage on or off the site; and

3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, and utilities not designated for removal, relocation, or
replacement in the course of construction.

B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred
to herein or not) of any public body having jurisdiction for the safety of persons or property or
to protect them from damage, injury, or loss and shall erect and maintain all necessary
safeguards for such safety and protection. The CONTRACTOR shall notify owners of
adjacent property and utilities when prosecution of the WORK may affect them, and shall
cooperate with them in the protection, removal, relocation, and replacement of their property.

C. The CONTRACTOR shall designate a qualified and experienced safety representative at the
site whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and program.

D. Materials that contain hazardous substances or mixtures may be required on the WORK. A
Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer
of any hazardous product used.

E. Material usage shall be accomplished with strict adherence to all safety requirements and all
manufacturer's warnings and application instructions listed on the Material Safety Data Sheet
and on the product container label.

F. The CONTRACTOR shall be responsible for coordinating communications on any exchange
of Material Safety Data Sheets or other hazardous material information that is required to be
made available to, or exchanged between, or among, employers at the site in accordance with
Laws or Regulations.

G. The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its
intended usage to be unsafe. This notification must be given to the ENGINEER prior to the
product being ordered, or if provided by some other party, prior to the product being
incorporated in the WORK.
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6.12 SHOP DRAWINGS AND SAMPLES

A. After checking and verifying all field measurements and after complying with applicable
procedures specified in the General Requirements, the CONTRACTOR shall submit to the
ENGINEER for review, all Shop Drawings in accordance with Section 01300 -
CONTRACTOR Submittals in the General Requirements.

B. The CONTRACTOR shall also submit to the ENGINEER for review all samples in
accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements.

C. Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined
and verified all quantities, dimensions, specified performance criteria, installation
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and
with the requirements of the WORK and the Contract Documents.

6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the
progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed or
postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and the
OWNER may otherwise agree in writing.

6.14 INDEMNIFICATION

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall
indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-
consultants and the officers, directors, employees, and agents of each and any of them, against
and from all claims and liability arising under, by reason of or incidentally to the contract or
any performance of the WORK, but not from the sole negligence or willful misconduct of the
OWNER, and the ENGINEER. Such indemnification by the CONTRACTOR shall include
but not be limited to the following:

1. Liability or claims resulting directly or indirectly from the negligence or carelessness of
the CONTRACTOR, its employees, or agents in the performance of the WORK, or in
guarding or maintaining the same, or from any improper materials, implements, or
appliances used in its construction, or by or on account of any act or omission of the
CONTRACTOR, its employees, agents, or third parties;

2. Liability or claims arising directly or indirectly from bodily injury, occupational
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own
employees engaged in the WORK resulting in actions brought by or on behalf of such
employees against the OWNER, and the ENGINEER;

3. Liability or claims arising directly or indirectly from or based on the violation of any
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its
employees, or agents;

4. Liability or claims arising directly or indirectly from the use or manufacture by the
CONTRACTOR, its employees, or agents in the performance of this contract of any
copyrighted or non-copyrighted composition, secret process, patented or non-patented
invention, computer software, article, or appliance, unless otherwise specifically
stipulated in this contract.
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5. Liability or claims arising directly or indirectly from the breach of any warranties,
whether express or implied, made to the OWNER or any other parties by the
CONTRACTOR, its employees, or agents;

6. Liabilities or claims arising directly or indirectly from the willful or criminal
misconduct of the CONTRACTOR, its employees, or agents; and,

7. Liabilities or claims arising directly or indirectly from any breach of the obligations
assumed herein by the CONTRACTOR.

B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and
expenses, (including but not limited to fees and charges of engineers, attorneys, and other
professionals and court costs including all costs of appeals) incurred by said OWNER, and the
ENGINEER in enforcing the provisions of this Paragraph 6.14.

C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by
any limitation of the amount or type of damages, compensation, or benefits payable by or for
the CONTRACTOR or any such Subcontractor or other person or organization under
workers' compensation acts, disability benefit acts, or other employee benefit acts.

6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating
total manpower for each construction trade, major equipment on site, each Subcontractor's manpower,
weather conditions, etc., involved in the performance of the WORK. The daily report shall be
completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER at the
conclusion of each workday. The report should comment on the daily progress and status of the
WORK within each major component of the WORK. These components will be decided by the
ENGINEER.  CONTRACTOR shall record the name, affiliation, time of arrival and departure, and
reason for visit for all visitors to the location of the WORK.

6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or
otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER.
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and
to its assignee or transferee, growing out of such termination.

6.17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. It is
understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the
CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in the
bid documents. All cost must be agreed to prior to any related actions, and will be considered
incidental to the project cost. Billing to the CONTRACTOR will be direct from the CBJ Water
Utilities Division.

6.18 OPERATING WATER SYSTEM VALVES

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to
operate any valve on any in-service section of the CBJ water system. The request must be
submitted at least 24-hours prior to operating any valves. The CBJ Water Utilities Division
reserves the right to approve or deny the request. The request shall specifically identify each
valve to be operated, the time of operation, and the operation to be performed. The
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CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled
operation before operating any valve.

B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to
the City or any other party, caused by unauthorized operation of any valve of the CBJ water
system.

6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is
unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a
determination that such operation during hours not otherwise permitted hereunder is necessary and
will not result in unreasonable disturbance to surrounding residents.

ARTICLE 7 OTHER WORK

7.1 RELATED WORK AT SITE

A. The OWNER may perform other work related to the Project at the site by the OWNER's own
forces, have other work performed by utility owners, or let other direct contracts therefor
which may contain General Conditions similar to these. If the fact that such other work is to
be performed was not noted in the Contract Documents, written notice thereof will be given to
the CONTRACTOR prior to starting any such other work.

B. The CONTRACTOR shall afford each other contractor who is a party to such a direct
contract and each utility owner (or the OWNER, if the OWNER is performing the additional
work with the OWNER's employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the execution of
such work, and shall properly connect and coordinate the WORK with theirs. The
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required
to make its several parts come together properly and integrate with such other work. The
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise
altering their work and will only cut or alter their work with the written consent of the
ENGINEER and the others whose work will be affected.

C. If the proper execution or results of any part of the CONTRACTOR's work depends upon the
work of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall
inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in such
other work that render it unavailable or unsuitable for such proper execution and results. The
CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an
acceptance of the other work as fit and proper for integration with the CONTRACTOR's work
except for latent or nonapparent defects and deficiencies in the other work.

7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the
Project at the site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in the
Supplementary General Conditions, and the specific matters to be covered by such authority and
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responsibility will be itemized and the extent of such authority and responsibilities will be provided in
the Supplementary General Conditions.

ARTICLE 8 OWNER'S RESPONSIBILITIES

8.1 COMMUNICATIONS

A. The OWNER shall issue all its communications to the CONTRACTOR through the
ENGINEER.

B. The CONTRACTOR shall issue all its communications to the OWNER through the
ENGINEER.

8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs
14.5, 14.8, 14.9 and 14.10.

8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and
easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.

8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F.

8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and
approvals is set forth in Paragraph 13.3.

8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend
WORK, see Paragraphs 13.4 and 15.1.

8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to
terminate services of the CONTRACTOR.

ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION

9.1 OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the
construction period. The duties and responsibilities and the limitations of authority of the ENGINEER
as the OWNER's representative during construction are set forth in the Contract Documents.

9.2 VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the
progress and quality of the WORK and to determine, in general, if the WORK is proceeding in
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not,
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress,
supervise, direct, or have control over the CONTRACTOR's WORK.

9.3 PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing the
performance of the WORK. The duties, responsibilities, and limitations of authority are as follows:

A. Duties, Responsibilities and Limitations of Authority of Inspector
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General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the
supervision of the ENGINEER and will confer with the ENGINEER regarding its actions.
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only
with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only
be through or with the full knowledge of the CONTRACTOR. Written communication with
the OWNER will be only through or as directed by the ENGINEER.

Duties and Responsibilities. The Inspector may:

1. Review the progress schedule, list of Shop Drawing submittals and schedule of values
prepared by the CONTRACTOR and consult with the ENGINEER concerning their
acceptability.

2. Attend pre-construction conferences. Arrange a schedule of progress meetings and
other job conferences as required in consultation with the ENGINEER and notify those
expected to attend in advance. Attend meetings and maintain and circulate copies of
minutes thereof.

3. Serve as the ENGINEER's liaison with the CONTRACTOR, working principally
through the CONTRACTOR's superintendent and assist said superintendent in
understanding the intent of the Contract Documents. Assist the ENGINEER in serving
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's
operations affect the OWNER's on-site operations.

4. As requested by the ENGINEER, assist in obtaining from the OWNER additional
details or information, when required at the site for proper execution of the WORK.

5. Receive and record date of receipt of Shop Drawings and samples, receive samples
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of
their availability for examination.

6. Conduct on-site observations of the WORK in progress to assist the ENGINEER in
determining if the WORK is proceeding in accordance with the Contract Documents.

7. Report to the ENGINEER whenever the Inspector believes that any WORK is
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or
does not meet the requirements of any inspection, tests or approval required to be made
or has been damaged prior to final payment; and advise the ENGINEER when the
Inspector believes WORK should be corrected or rejected or should be uncovered for
observation, or requires special testing, inspection, or approval.

8. Verify that the tests, equipment, and systems startups and operating and maintenance
instruction are conducted as required by the Contract Documents and in presence of the
required personnel, and that the CONTRACTOR maintains adequate records thereof;
observe, record and report to the ENGINEER appropriate details relative to the test
procedures and start-ups.

9. Accompany visiting inspectors representing public or other agencies having jurisdiction
over the WORK, record the outcome of these inspections, and report to the
ENGINEER.

10. Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of
the Contract Documents.

11. Consider and evaluate the CONTRACTOR's suggestions for modifications in the
Contract Documents and report them with recommendations to the ENGINEER.

12. Maintain at the job site orderly files for correspondence, reports of job conferences,
Shop Drawings and sample submittals, reproductions of original Contract Documents
including all addenda, Change Orders, field orders, additional Drawings issued
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subsequent to the execution of the contract, the ENGINEER's clarifications and
interpretations of the Contract Documents, progress reports, and other related
documents.

13. Keep a diary or log book, recording hours on the job site, weather conditions, data
relative to questions of extras or deductions, list all project visitors, daily activities,
decisions, observations in general, and specific observations in more detail as in the
case of performing and observing test procedures. Send copies to the ENGINEER.

14. Record names, addresses, and telephone numbers of the CONTRACTOR,
Subcontractors, and major suppliers of materials and equipment.

15. Furnish the ENGINEER with periodic reports as required of progress of the WORK
and the CONTRACTOR's compliance with the accepted progress schedule and
schedule of CONTRACTOR submittals.

16. Consult with the ENGINEER in advance of scheduled major tests, inspections, or start
of important phases of the WORK.

17. Report immediately to the ENGINEER upon the occurrence of any accident.
18. Review applications for payment with the CONTRACTOR for compliance with the

established procedure for their submittal and forward them with recommendations to
the ENGINEER, noting particularly their relation to the schedule of values, WORK
completed, and materials and equipment delivered at the site but not incorporated in the
WORK.

19. During the course of the WORK, verify that certificates, maintenance and operation
manuals, and other data required to be assembled and furnished by the
CONTRACTOR are applicable to the items actually installed; and deliver this material
to the ENGINEER for its review and forwarding to the OWNER prior to final
acceptance of the WORK.

20. Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of
Completion, as applicable, review the CONTRACTOR's punch list items requiring
completion or correction and add any items that CONTRACTOR has omitted.

21. Conduct final inspection in the company of the ENGINEER, the OWNER, and the
CONTRACTOR, and prepare a final punch list of items to be completed or corrected.

22. Verify that all items on the punch list have been completed or corrected and make
recommendations to the ENGINEER concerning acceptance.

Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector:

1. Shall not authorize any deviation from the Contract Documents or approve any
substitute material or equipment.

2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract
Documents.

3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors
or CONTRACTOR's superintendent, or expedite the WORK.

4. Shall not advise on or issue directions relative to any aspect of the means, methods,
techniques, sequences, or procedures of construction unless such is specifically called
for in the Contract Documents.

5. Shall not advise on or issue directions as to safety precautions and programs in
connection with the WORK.

9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable
promptness such written clarifications or interpretations of the requirements of the Contract
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Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary,
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract
Documents.

9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK
from the requirements of the Contract Documents. These may be accomplished by a Field Order and
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field
Order justifies an increase in the Contract Price or an extension of the Contract Time, the
CONTRACTOR may make a claim therefor as provided in Article 11 or 12.

9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the
ENGINEER believes to be defective and will also have authority to require special inspection or
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated,
installed, or completed.

9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS

A. In accordance with the procedures set forth in the General Requirements, the ENGINEER
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or
"or equal" items, etc., in order to determine if the items covered by the submittals will, after
installation or incorporation in the WORK, conform to the requirements of the Contract
Documents and be compatible with the design concept of the completed project as a
functioning whole as indicated by the Contract Documents. The ENGINEER's review will not
extend to means, methods, techniques, sequences or procedures of construction or to safety
precautions or programs incident thereto.

B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 11,
and 12.

C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment,
see Article 14.

9.8 DECISIONS ON DISPUTES

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters
relating to the acceptability of the WORK; the interpretation of the requirements of the
Contract Documents pertaining to the performance of the WORK; and those claims under
Articles 11 and 12 in respect to changes in the Contract Price or Contract Time will be
referred initially to the ENGINEER in writing with a request for formal decision in
accordance with this paragraph, which the ENGINEER will render in writing within 30 days
of receipt of the request. Written notice of each such claim, dispute, and other matter will be
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30
days) after the occurrence of the event giving rise thereto. Written supporting data will be
submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER
allows an additional period of time to ascertain more accurate data in support of the claim.
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B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or
other matter (except any which have been waived by the making or acceptance of final
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the
OWNER or the CONTRACTOR of such rights or remedies as either may otherwise have
under the Contract Documents or by Law or Regulations in respect of any such claim, dispute,
or other matter.

9.9 LIMITATION ON ENGINEER'S RESPONSIBILITIES

A. Neither the ENGINEER's authority to act under this Article or other provisions of the
Contract Documents nor any decision made by the ENGINEER in good faith either to
exercise or not exercise such authority shall give rise to any duty or responsibility of the
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of
them, or any other person or organization performing any of the WORK.

B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as
allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the
adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of
like effect or import are used to describe a requirement, direction, review, or judgment of the
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or
judgment will be solely to evaluate the WORK for compliance with the requirements of the
Contract Documents, and conformance with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents, unless there is a specific
statement indicating otherwise. The use of any such term or adjective shall not be effective to
assign to the ENGINEER any duty or authority to supervise or direct the performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.9C or 9.9D.

C. The ENGINEER will not supervise, direct, control, or have authority over or be responsible
for the CONTRACTOR's means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of the
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to perform
the WORK in accordance with the Contract Documents.

D. The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor
of any Subcontractor, supplier, or any other person or organization performing any of the
WORK.
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ARTICLE 10 CHANGES IN THE WORK

10.1 GENERAL

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any
time or from time to time, order additions, deletions, or revisions in the WORK; these will be
authorized by a written Field Order and/or a Change Order issued by the ENGINEER.

B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract
Price, or an extension or shortening in the Contract Time as the result of a Field Order, a
claim may be made as provided in Articles 11 and 12.

C. If the OWNER and CONTRACTOR agree on the value of any work, or the amount of
Contract Time that should be allowed as a result of a Field Order, upon receiving written
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact
on and delays to the work pending the issuance of a Change Order.

D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an
increase or decrease in the Contract Price or an extension or shortening of the Contract Time
that should be allowed as a result of a Field Order, the ENGINEER can direct the
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 12.

E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an
extension of the Contract Time with respect to any work performed that is not required by the
Contract Documents as amended, modified, supplemented by Change Order, except in the
case of an emergency and except in the case of uncovering work as provided in Paragraph
13.3G.

F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering:

1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph
10.1A;

2. changes required because of acceptance of Defective WORK under Paragraph 13.7;
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or
4. changes in the Contract Price or Contract Times which embody the substance of any

written decision rendered by the ENGINEER pursuant to Paragraph 9.8.

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each
applicable Bond shall be adjusted accordingly.

10.2 ALLOWABLE QUANTITY VARIATIONS

A. In the event of an increase or decrease in Bid item quantity of a unit price contract, the total
amount of WORK actually done or materials or equipment furnished shall be paid for
according to the unit price established for such WORK under the Contract Documents,
wherever such unit price has been established; provided, that an adjustment in the Contract
Price may be made for changes which result in an increase or decrease in excess of 25% of
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the estimated quantity of any major item of the WORK. Major Item is defined as any bid item
amount that is ten percent (10%) or more of the total contract amount.

B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is
named in the Contract Documents to cover such eliminated work, the price of the eliminated
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the
OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said
price shall be determined in accordance with the provisions of Article 11.

ARTICLE 11 CHANGE OF CONTRACT PRICE

11.1 GENERAL

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken
by the CONTRACTOR to complete the WORK shall be at its expense without change in the
Contract Price.

B. The Contract Price may only be changed by a Change Order.  Any claim for an increase in the
Contract Price shall be based on written notice delivered by the CONTRACTOR to the
ENGINEER promptly (but in no event later than 7 days) after the start of the occurrence or
the event giving rise to the claim and stating the general nature of the claim. Notice of the
amount of the claim with supporting data shall be delivered within 14 days after such
occurrence (unless the ENGINEER allows an additional period of time to ascertain more
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's
written statement that the amount claimed covers all known amounts (direct, indirect, and
consequential) to which the CONTRACTOR is entitled as a result of said occurrence or
event. All claims for adjustment in the Contract Price shall be determined by the ENGINEER
in accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise
agree on the amount involved. No claim for an adjustment in the Contract Price will be valid
if not submitted in accordance with this Paragraph 11.1B.

C. The value of any WORK covered by a Change Order or of any claim for an increase or
decrease in the Contract Price shall be determined in one of the following ways:

1. Where the WORK involved is covered by unit prices contained in the Contract
Documents, by application of unit prices to the quantities of the items involved.

2. By mutual acceptance of a lump sum, which may include an allowance for overhead
and profit not necessarily in accordance with Paragraph 11.4.

3. On the basis of the cost of WORK (determined as provided in Paragraphs 11.3) plus a
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph
11.4).

11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER
for damages for any injury to WORK, materials, or equipment, resulting from the action of the
elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all reasonable
efforts to protect the materials, equipment and work, the CONTRACTOR may be granted a reasonable
extension of Contract Time to make proper repairs, renewals, and replacements of the work, materials,
or equipment.
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11.3 COST OF WORK (BASED ON TIME AND MATERIALS)

A. General. The term "cost of work" means the sum of all costs necessarily incurred and paid by
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in
amounts no higher than those prevailing in the locality of the Project; shall include only the
following items, and shall not include any of the costs itemized in Paragraph 11.5
EXCLUDED COSTS.

B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of
workers performing the extra work at the time the extra work is done, plus employer payments
of payroll taxes, worker’s compensation insurance, liability insurance, health and welfare,
pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or
local laws, as well as assessments or benefits required by lawful collective bargaining
agreements. Labor costs for equipment operators and helpers shall be paid only when such
costs are not included in the invoice for equipment rental. The labor costs for forepersons
shall be proportioned to all of their assigned work and only that applicable to extra work shall
be paid. Non-direct labor costs including superintendence shall be considered part of the
mark-up set out in paragraph 11.4.

C. Materials. The cost of materials reported shall be at invoice or lowest current price at which
materials are locally available and delivered to the job in the quantities involved, plus the cost
of freight, delivery and storage, subject to the following:

1. Trade discounts available to the purchaser shall be credited to the OWNER
notwithstanding the fact that such discounts may not have been taken by the
CONTRACTOR.

2. For materials secured by other than a direct purchase and direct billing to the purchaser,
the cost shall be deemed to be the price paid to the actual supplier as determined by the
ENGINEER. Mark-up except for actual costs incurred in the handling of such materials
will not be allowed.

3. Payment for materials from sources owned wholly or in part by the purchaser shall not
exceed the price paid by the purchaser for similar materials from said sources on extra
work items or the current wholesale price for such materials delivered to the work site,
whichever price is lower.

4. If in the opinion of the ENGINEER the cost of material is excessive, or the
CONTRACTOR does not furnish satisfactory evidence of the cost of such material,
then the cost shall be deemed to be the lowest current wholesale price for the quantity
concerned delivered to the work site less trade discount. The OWNER reserves the
right to furnish materials for the extra work and no claim shall be allowed by the
CONTRACTOR for costs and profit on such materials.

D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed
for such equipment specified in the Supplementary General Conditions. Such rental rate will
be used to compute payments for equipment whether the equipment is under the
CONTRACTOR's control through direct ownership, leasing, renting, or another method of
acquisition. The rental rate to be applied for use of each item of equipment shall be the rate
resulting in the least total cost to the OWNER for the total period of use. If it is deemed
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necessary by the CONTRACTOR to use equipment not listed in the publication specified in
the Supplementary General Conditions, an equitable rental rate for the equipment will be
established by the ENGINEER. The CONTRACTOR may furnish cost data which might
assist the ENGINEER in the establishment of the rental rate.

1. All equipment shall, in the opinion of the ENGINEER, be in good working condition
and suitable for the purpose for which the equipment is to be used.

2. Before construction equipment is used on the extra work, the CONTRACTOR shall
plainly stencil or stamp an identifying number thereon at a conspicuous location, and
shall furnish to the ENGINEER, in duplicate, a description of the equipment and its
identifying number.

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved
modifications shall be used to classify equipment for the determination of applicable
rental rates. Equipment which has no direct power unit shall be powered by a unit of at
least the minimum rating recommended by the manufacturer.

4. Individual pieces of equipment or tools having a replacement value of $200 or less,
whether or not consumed by use, shall be considered to be small tools and no payment
will be made therefor.

5. Rental time will not be allowed while equipment is inoperative due to breakdowns.
6. Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will

be paid for the use of equipment at the rental rate listed for such equipment specified in
the current edition of the following reference publication: "Rental Rate Blue Book" as
published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444.

E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall
be the time the equipment is in productive operation on the extra work being performed and,
in addition, shall include the time required to move the equipment to the location of the extra
work and return it to the original location or to another location requiring no more time than
that required to return it to its original location; except, that moving time will not be paid if
the equipment is used on other than the extra work, even though located at the site of the extra
work. Loading and transporting costs will be allowed, in lieu of moving time, when the
equipment is moved by means other than its own power, except that no payment will be made
for loading and transporting costs when the equipment is used at the site of the extra work on
other than the extra work. The following shall be used in computing the rental time of
equipment on the work site.

1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall
be considered to be 1/2-hour of operation, and any part of an hour in excess of 30
minutes will be considered one hour of operation.

2. When daily rates are listed, any part of a day less than 4 hours operation shall be
considered to be 1/2-day of operation. When owner-operated equipment is used to
perform extra work to be paid for on a time and materials basis, the CONTRACTOR
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5),
following.

3. Payment for the equipment will be made in accordance with the provisions in
Paragraph 11.3D, herein.

4. Payment for the cost of labor and subsistence or travel allowance will be made at the
rates paid by the CONTRACTOR to other workers operating similar equipment already
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on the work site, or in the absence of such labor, established by collective bargaining
agreements for the type of worker and location of the extra work, whether or not the
operator is actually covered by such an agreement. A labor surcharge will be added to
the cost of labor described herein in accordance with the provisions of Paragraph
11.3B, herein, which surcharge shall constitute full compensation for payments
imposed by state and federal laws and all other payments made to or on behalf of
workers other than actual wages.

5. To the direct cost of equipment rental and labor, computed as provided herein, will be
added the allowances for equipment rental and labor as provided in Paragraph 11.4,
herein.

F. Specialty Work. Specialty work is defined as that work characterized by extraordinary
complexity, sophistication, or innovation or a combination of the foregoing attributes which
are unique to the construction industry. The following shall apply in making estimates for
payment for specialty work:

1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in the
Supplementary General Conditions. Specialty work shall be performed by an entity
especially skilled in the work to be performed. After validation of invoices and
determination of market values by the ENGINEER, invoices for specialty work based
upon the current fair market value thereof may be accepted without complete
itemization of labor, material, and equipment rental costs.

2. When the CONTRACTOR is required to perform work necessitating special
fabrication or machining process in a fabrication or a machine shop facility away from
the job site, the charges for that portion of the work performed at the off-site facility
may, by agreement, be accepted as specialty work and accordingly, the invoices for the
work may be accepted without detailed itemization.

3. All invoices for specialty work will be adjusted by deducting all trade discounts offered
or available, whether the discounts were taken or not. In lieu of the allowances for
overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent will
be added to invoices for specialty work.

G. Sureties. All work performed hereunder shall be subject to all of the provisions of the
Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto
as under the original Agreement. Copies of all amendments to surety bonds or supplemental
surety bonds shall be submitted to the OWNER for review prior to the performance of any
work hereunder.

11.4 CONTRACTOR'S FEE

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary
cost as determined by the ENGINEER, plus allowances for overhead and profit. The
allowance for overhead and profit shall include full compensation for superintendence, bond
and insurance premiums, taxes, field office expense, extended overhead, home office
overhead, and all other items of expense or cost not included in the cost of labor, materials, or
equipment provided for under Paragraph 11.3. The allowance for overhead and profit will be
made in accordance with the following schedule:
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Actual Overhead and Profit Allowance
Labor....................................................................................................15 percent
Materials ..............................................................................................10 percent
Equipment............................................................................................10 percent

To the sum of the costs and mark-ups provided for in this Article, one percent shall be added
as compensation for bonding.

B. It is understood that labor, materials, and equipment may be furnished by the
CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any
part of the extra work is performed by a Subcontractor, the allowance specified herein shall be
applied to the labor, materials, and equipment costs of the Subcontractor, to which the
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work.
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase above
the Subcontractor's total cost which includes the allowances for overhead and profit specified
herein may be applied one time only.

11.5 EXCLUDED COSTS. The term "Cost of the Work" shall not include any of the following:

A. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of
partnership and sole proprietorships), general managers, engineers, estimators, attorneys'
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's
principal or a branch office for general administration of the work, or not specifically covered by
paragraph 11.3, all of which are to be considered administrative costs covered by the
CONTRACTOR's fee.

B. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office
at the site.

C. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital
employed for the WORK and charges against CONTRACTOR for delinquent payments.

D. Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required
by the Contract Documents to purchase and maintain the same (except for the cost of premiums
covered by paragraph 11.4 above).

E. Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, including but
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly
supplied and making good any damage to property.

F. Other overhead or general expense costs of any kind and the cost of any item not specifically and
expressly included in paragraph 11.4.
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ARTICLE 12 CHANGE OF CONTRACT TIME

12.1 GENERAL

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of
the Contract Time (or Milestones) shall be based on written notice delivered by the
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the
occurrence of the event giving rise to the claim and stating the general nature of the claim.
Notice of the extent of the claim with supporting data shall be delivered within 60 days after
such occurrence (unless the ENGINEER allows an additional period of time to ascertain more
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's
written statement that the adjustment claimed is the entire adjustment to which the
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event.
All claims for adjustment in the Contract Time shall be determined by the ENGINEER in
accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot otherwise
agree. No claim for an adjustment in the Contract Time will be valid if not submitted in
accordance with the requirements of this Paragraph 12.1A. An increase in Contract Time does
not mean that the Contractor is due an increase in Contract Price. Only compensable time
extensions will result in an increase in Contract Price.

B. All time limits stated in the Contract Documents are of the essence of the Agreement.

C. Where CONTRACTOR is prevented from completing any part of the WORK within the
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the
critical path of the project due to such delay if a claim is made therefor as provided in
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented
weather conditions or acts of God. Delays attributable to and within the control of a
Subcontractor or Supplier shall be deemed to be delays within the control of
CONTRACTOR.

D. Where CONTRACTOR is prevented from completing any part of the WORK within the
Contract Times (or Milestones) due to delay beyond the control of both OWNER and
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to
any surety for or employee or agent of any of them, for damages arising out of or resulting
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the
control of both parties including but not limited to fires, floods, epidemics abnormal weather
conditions, acts of God or acts or neglect by utility owners or other contractors performing
other work as contemplated by Article 7.

12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by
the ENGINEER because of delays in completion of the  WORK due to unusually severe weather,
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the
ENGINEER in writing of the cause of delay and request an extension of Contract Time. The
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ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension.
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent
State or Federal agency

ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER
and the ENGINEER that all work will be in accordance with the Contract Documents and will not be
defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted
as provided in this Article 13.

13.2 ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other
representatives and personnel of OWNER, independent testing laboratories and governmental
agencies with jurisdictional interests will have access to the WORK at reasonable times for their
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for
such access and advise them of CONTRACTOR's site safety procedures and programs so that they
may comply therewith as applicable.

13.3 TESTS AND INSPECTIONS

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for
all required inspections, tests, or approvals, and shall cooperate with inspection and testing
personnel to facilitate required inspections or tests.

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require
any WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay
all costs in connection therewith. The CONTRACTOR shall also be responsible for and shall
pay all costs in connection with any inspection or testing required in connection with the
OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment proposed
as a substitution or (or-equal) to be incorporated in the WORK, or of materials or equipment
submitted for review prior to the CONTRACTOR's purchase thereof for incorporation in the
WORK. The cost of all inspections, tests, and approvals in addition to the above which are
required by the Contract Documents shall be paid by the OWNER (unless otherwise
specified).

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER
deems necessary to see that the WORK is being accomplished in accordance with the
requirements of the Contract Documents. Unless otherwise specified in the Supplementary
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In
the event such inspections or tests reveal non-compliance with the requirements of the
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting.
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in
accordance with the Contract Documents.
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D. All inspections, tests, or approvals other than those required by Laws or Regulations of any
public body having jurisdiction shall be performed by organizations acceptable to the
ENGINEER and the CONTRACTOR.

E. If any WORK (including the work of others) that is to be inspected, tested, or approved is
covered without written concurrence of the ENGINEER, it must, if requested by the
ENGINEER, be uncovered for observation. Such uncovering shall be at the
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely
notice of the CONTRACTOR's intention to perform such test or to cover the same and the
ENGINEER has not acted with reasonable promptness in response to such notice.

F. If any WORK is covered contrary to the written request of the ENGINEER, it must, if
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered
at the CONTRACTOR's expense.

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by the
ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's
request, shall uncover, expose, or otherwise make available for observation, inspection, or
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all
necessary labor, material, and equipment. If it is found that such WORK is defective, the
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction,
including but not limited to fees and charges of engineers, attorneys, and other professionals.
However, if such WORK is not found to be defective, the CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing, and reconstruction;
and, if the parties are unable to agree as to the amount or extent thereof, the CONTRACTOR
may make a claim therefor as provided in Articles 11 and 12.

13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to
perform work in such a way that the completed WORK will conform to the Contract Documents, the
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the
CONTRACTOR or any other party.

13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the
CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, installed,
or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the site and
replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and
consequential costs and damages of such correction or removal, including but not limited to fees and
charges of engineers, attorneys, and other professionals made necessary thereby.
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13.6 ONE YEAR CORRECTION PERIOD

A. If within one year after the date of Substantial Completion or such longer period of time as
may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee
required by the Contract Documents or by any specific provision of the Contract Documents,
any work is found to be defective, the CONTRACTOR shall promptly, without cost to the
OWNER and in accordance with OWNER's written notification, (i) correct such Defective
WORK, or, if it has been rejected by the OWNER, remove it from the site and replace it with
non-defective work, and (ii) satisfactorily correct or remove and replace any damage to other
work of others resulting therefrom. If the CONTRACTOR does not promptly comply with
such notification, or in an emergency where delay would cause serious risk of loss or damage,
the OWNER may have the Defective WORK corrected or the rejected WORK removed and
replaced, and all direct, indirect, and consequential costs and damages of such removal and
replacement including but not limited to fees and charges of engineers, attorneys and other
professionals will be paid by the CONTRACTOR.

B. Where Defective WORK (and damage to other WORK resulting therefrom) has been
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder
with respect to such WORK will be extended for an additional period of one year after such
correction or removal and replacement has been satisfactorily completed.

13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and
replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so.
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the
OWNER's evaluation of and determination to accept such defective work. If any such acceptance
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an
appropriate decrease in the Contract Price.

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION

14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump
sum price breakdown established as provided in the General Requirements shall serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable to the
ENGINEER.

14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on
the number of units completed.

14.3 APPLICATION FOR PROGRESS PAYMENT

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall
submit to the ENGINEER for review, an Application for Payment filled out and signed by the
CONTRACTOR covering the WORK completed as of the date of the Application and
accompanied by such supporting documentation as is required by the Contract Documents.

B. The Application for Payment shall identify, as a sub-total, the amount of the
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site
which have not yet been incorporated in the WORK, and less a deductive adjustment for
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materials installed which were not previously incorporated in the WORK, but for which
payment was allowed under the provisions for payment for Materials Stored at the Site, but
not yet incorporated in the WORK.

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which
shall be deducted the total amount of all previous payments made to the CONTRACTOR.
Progress payments will be paid in full in accordance with Article 14 of the General
Conditions until 90% of the Contract Price has been paid.  The remaining 10% of the
Contract Price amount may be withheld until:

1. final inspection has been made;
2. completion of the Project; and
3. acceptance of the Project by the OWNER.

D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of
the value of such materials as set forth in the Supplementary General Conditions.  Said
amount shall be based upon the value of all acceptable materials and equipment not
incorporated in the WORK but delivered and suitably stored at the site or at another location
agreed to in writing; provided, each such individual item has a value of more than $5,000.00
and will become a permanent part of the WORK. The Application for Payment shall also be
accompanied by an invoice (including shipping), a certification that the materials meet the
applicable contract specifications, and any evidence required by the OWNER that the
materials and equipment are covered by appropriate property insurance and other
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the
OWNER.  Payment for materials will not constitute final acceptance.  It shall be the
CONTRACTOR’s responsibility to protect the material from damage, theft, loss, or peril
while in storage.  Unless otherwise prescribed by law, the Value of Materials Stored at the
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for
those items.

14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title
to all work, materials, and equipment covered by an Application for Payment, whether incorporated in
the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all
liens.

14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT

A. The ENGINEER will, within 7 days after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the Application to the OWNER,
or return the Application to the CONTRACTOR indicating in writing the ENGINEER's
reasons for refusing to recommend payment. In the later case, the CONTRACTOR may make
the necessary corrections and resubmit the Application. If the ENGINEER still disagrees with
a portion of the Application, it will submit the Application recommending the undisputed
portion of the Application to the OWNER for payment and provide reasons for
recommending non-payment of the disputed amount. Thirty days after presentation of the
Application for Payment with the ENGINEER's recommendation, the amount recommended
will (subject to the provisions of Paragraph 14.5B) become due and when due will be paid by
the OWNER to the CONTRACTOR.
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B. The OWNER may refuse to make payment of the full amount recommended by the
ENGINEER because claims have been made against the OWNER on account of the
CONTRACTOR's performance of the WORK or Liens have been filed in connection with the
WORK or there are other items entitling the OWNER to a credit against the amount
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days
(with a copy to the ENGINEER) stating the reasons for such action.

14.6 PARTIAL UTILIZATION

A. The OWNER shall have the right to utilize or place into service any item of equipment or
other usable portion of the WORK prior to completion of the WORK. Whenever the OWNER
plans to exercise said right, the CONTRACTOR will be notified in writing by the OWNER,
identifying the specific portion or portions of the WORK to be so utilized or otherwise placed
into service.

B. It shall be understood by the CONTRACTOR that until such written notification is issued, all
responsibility for care and maintenance of all of the WORK shall be borne by the
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER will
accept responsibility for the protection and maintenance of all such items or portions of the
WORK described in the written notice.

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK,
regardless of whether a portion thereof has been partially utilized by the OWNER and the
CONTRACTOR's one year correction period shall commence only after the date of
Substantial Completion for the WORK.

14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its
intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion.
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not
consider the WORK substantially complete, or the list of remaining work items to be comprehensive,
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER and
CONTRACTOR, which shall fix the date of Substantial Completion.

14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the
remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as
provided in the General Requirements) and other documents, all as required by the Contract
Documents, and after the ENGINEER has indicated that the WORK is acceptable, the
CONTRACTOR may make application for final payment following the procedure for progress
payments. The final Application for Payment shall be accompanied by all documentation called for in
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory
to the OWNER) of all liens arising out of or filed in connection with the WORK.
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14.9 FINAL PAYMENT AND ACCEPTANCE

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final
inspection, and the ENGINEER's review of the final Application for Payment and
accompanying documentation, all as required by the Contract Documents, the ENGINEER is
satisfied that the WORK has been completed and the CONTRACTOR's other obligations
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after
receipt of the final Application for Payment, indicate in writing the ENGINEER's
recommendation of payment and present the Application to the OWNER for payment.

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make
final payment to the CONTRACTOR of the amount remaining after deducting all prior
payments and all amounts to be kept or retained under the provisions of the Contract
Documents, including the following items:

1. Liquidated damages, as applicable.
2. Two times the value of outstanding items of correction work or punch list items yet

uncompleted or uncorrected, as applicable. All such work shall be completed or
corrected to the satisfaction of the OWNER within the time stated on the Notice of
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to all
monies withheld by the OWNER to cover the value of all such uncompleted or
uncorrected items.

14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS

A. After executing the necessary documents to initiate the lien period, and not more than 45 days
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will
release to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less
any deductions to cover pending claims against the OWNER pursuant to Paragraph 14.5B.

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall
have 30 days to complete any outstanding items of correction work remaining to be completed
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon
expiration of the 45 days, referred to in Paragraph 14.10A, the amounts withheld pursuant to
the provisions of Paragraph 14.9B herein, for all remaining work items will be returned to the
CONTRACTOR; provided, that said work has been completed or corrected to the satisfaction
of the OWNER within said 30 days. Otherwise, the CONTRACTOR does hereby waive any
and all claims for all monies withheld by the OWNER under the Contract to cover 2 times the
value of such remaining uncompleted or uncorrected items.

14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and
complete the WORK in accordance with the Contract Documents shall be absolute. Neither
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract Documents,
nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act of acceptance
by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample submittal, will
constitute an acceptance of work not in accordance with the Contract Documents or a release of the
CONTRACTOR's obligation to perform the WORK in accordance with the Contract Documents.
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14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last
progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable,
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice
of Completion.

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION

15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any
time and without cause, suspend the WORK or any portion thereof for a period of not more than 90
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to
any suspension if the CONTRACTOR makes an approved claim therefor as provided in Articles 11
and 12.

15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT)

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the
CONTRACTOR an opportunity to remedy the conditions constituting the default. It shall be
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to
provide materials or quality of work meeting the requirements of the Contract Documents; (3)
disregard or violate provisions of the Contract Documents or ENGINEER's instructions; (4)
fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to
provide a qualified superintendent, competent workers, or materials or equipment meeting the
requirements of the Contract Documents. If the CONTRACTOR fails to remedy the
conditions constituting default within the time allowed, the OWNER may then issue the
Notice of Termination.

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the
OWNER may take possession of the WORK and may complete the WORK by whatever
method or means the OWNER may select. The cost of completing the WORK shall be
deducted from the balance which would have been due the CONTRACTOR had the
Agreement not been terminated and the WORK completed in accordance with the Contract
Documents. If such cost exceeds the balance which would have been due, the
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the
balance which would have been due, the CONTRACTOR shall not have claim to the
difference.

15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may
terminate the Agreement at any time if it is found that reasons beyond the control of either the
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for
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the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement
is terminated which would be needed in the WORK and which meet the requirements of the Contract
Documents. The value of work performed and the cost of materials and equipment delivered to the
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 and
14.9.

15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the
Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or
negligence of the CONTRACTOR, and notice to resume work or to terminate the Agreement has not
been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the
CONTRACTOR any monies due him in accordance with the terms of the Contract Documents and
within 60 days after presentation to the OWNER by the CONTRACTOR of a request therefor, unless
within said 10-day period the OWNER shall have remedied the condition upon which the payment
delay was based. In the event of such termination, the CONTRACTOR shall have no claims against
the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, and as
determined in accordance with the requirements of said paragraph.

ARTICLE 16 MISCELLANEOUS

16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the individual or to a
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent
by registered or certified mail, postage prepaid, to the last business address known to the giver of the
notice.

16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone,
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in the
excavation. The CONTRACTOR will be paid for the excavation of such material at the
corresponding contract unit price. No additional payment will be made for utilizing the
material from excavation as borrow, or select borrow.

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of
that portion of the excavated material so removed and used which was needed for use on the
project. No charge for the materials so used will be made against the CONTRACTOR except
that the CONTRACTOR shall be responsible for payment of any royalties required.

C. The CONTRACTOR shall not excavate or remove any material from within the Project
location which is not within the grading limits, as indicated by the slope and grade lines,
without written authorization from the ENGINEER.

D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in
excess of the quantities required for performance of this contract, including any waste
material produced as a by-product, the CBJ may retain possession of such materials without
obligation to reimburse the CONTRACTOR for the cost of their production. When such
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materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This
provision shall not preclude the CBJ from arranging with the CONTRACTOR to produce
material over and above the contract needs, payment for which shall be by written agreement
between the CBJ and the CONTRACTOR.

E. Unless otherwise provided, the material from any existing old structure may be used
temporarily by the CONTRACTOR in the erection of the new structure. Such material shall
not be cut or otherwise damaged except with the approval of the ENGINEER.

16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional
compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books
to the extent they are relevant. This right shall include the right to examine books, records, documents,
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and
for which the claim has been submitted. The right to audit shall include the right to inspect the
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be
exercisable through such representatives as the OWNER deems desirable during the
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR
shall make available to the OWNER for auditing, all relevant accounting records and documents, and
other financial data, and upon request, shall submit true copies of requested records to the OWNER.

16.4 ARCHEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation
encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or
specimens shall be further disturbed or removed from the ground and no further operations shall be
performed at the site until so directed. Should the ENGINEER order suspension of the
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract
change document.

16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or
adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be
interfered with and the existing navigable depths will not be impaired, except as allowed by permit
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable.

16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan,
gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER,
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with
the above provisions of the contract.
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16.7 SUITS OF LAW CONCERNING THE WORK

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's
surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of Alaska.

B. If one of the questions at issue is the satisfactory performance of the work by the
CONTRACTOR and should the appropriate court of law judge the work of the
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is
agreed that the OWNER may deduct such expense from any sum or sums then, or any that
become due the CONTRACTOR under the contract.

16.8 CERTIFIED PAYROLLS

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract
for the OWNER shall file a certified payroll with the Alaska Department of Labor before
Friday of each week that covers the preceding week (Section 14-2-4 ACLA 1949; am Section
4 ch 142 SLA 1972).

B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may
be submitted, provided it contains the information required by AS 36.05.040 and a statement
that the CONTRACTOR is complying with AS 36.10.010.

C. A contractor or subcontractor, who performs work on public construction in the State, as
defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010).

16.9 PREVAILING WAGE RATES

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less than
once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of the
contractual relationship between the CONTRACTOR or Subcontractors and laborers,
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the
CONTRACTOR in a prominent, easily accessible place at the site of the WORK.

B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate
or wages less than the established rate, the OWNER may, by written notice, terminate the
CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and
sureties will be held liable to the OWNER for excess costs for completing the WORK.
(Section 2 ch 52 SLA 1959).

C. Listing Contractor's Who Violate Contracts, AS 36.05.090. In addition, a list giving the
names of persons who have disregarded the rights of their employees shall be distributed to all
departments of State government and all political subdivisions. No person appearing on this
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list, and no firm, corporation, partnership or association in which the person has an interest,
may work as a CONTRACTOR or Subcontractor on a public construction contract for the
State, or a political subdivision of the state, until three years after the date of publication of
the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA).

16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the
CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage
and Hour Act, Section 23.10.060.

16.11 COST REDUCTION INCENTIVE

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or
other requirements of this contract for the sole purpose of reducing the total cost of
construction. The cost reduction proposal shall not impair in any manner the essential
functions or characteristics of the project, including but not limited to, service life, economy
of operation, ease of maintenance, desired appearance or design and safety standards.

B. The cost reduction proposal shall contain the following information:

1. Description of both the existing contract requirements for performing the WORK and
the proposed changes.

2. An itemization of the contract requirements that must be changed if the proposal is
adopted.

3. A detailed estimate of the time required and the cost of performing the WORK under
both the existing contract and the proposed change.

4. A statement of the date by which the CONTRACTOR must receive the decision from
the OWNER on the cost reduction proposal.

5. The contract items of WORK effected by the proposed changes including any quantity
variations.

6. A description and estimate of costs the OWNER may incur in implementing the
proposed changes, such as test and evaluation and operating and support costs.

7. A prediction of any effects the proposed change would have on future operations and
maintenance costs to the OWNER.

C. The provisions of this section shall not be construed to require the OWNER to consider any
cost reduction proposal which may be submitted; nor will the OWNER be liable to the
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or
for delays to the work attributable to the consideration or implementation of any such
proposal.

D. If a cost reduction proposal is similar to a change in the plans or specifications for the project
under consideration by the OWNER at the time the proposal is submitted, the OWNER will
not accept such proposal and reserves the right to make such changes without compensation
to the CONTRACTOR under the provisions of this section.

E. The CONTRACTOR shall continue to perform the work in accordance with the requirements
of the contract until an executed Change Order incorporating the cost reduction proposal has
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been issued. If any executed Change Order has not been issued by the date upon which the
CONTRACTOR's cost reduction proposal specifies that a decision should be made by the
OWNER, in writing, the cost reduction proposal shall be considered rejected.

F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of
the estimated net savings in Contract Time and construction costs resulting from the adoption
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's
decision on the cost reduction proposal, there is no further consideration. The OWNER
reserves the right to make final determination.

G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such
acceptance will be made by a contract Change Order, which specifically states that the change
is executed pursuant to this cost reduction proposal section.  Such Change Order shall
incorporate the changes in the plans and specifications which are necessary to permit the cost
reduction proposal or such part of it as has been accepted to be put into effect and shall
include any conditions upon which the OWNER's approval is based, if such approval is
conditional. The Change Order shall also describe the estimated net savings in the cost of
performing the work attributable to the cost reduction proposal, and shall further provide that
the contract cost be adjusted by crediting the OWNER with the estimated net savings amount.

H. Acceptance of the cost reduction proposal and performance of the work does not extend the
time of completion of the contract, unless specifically provided in the Change Order
authorizing the use of the submitted proposal. Should the adoption of the cost reduction
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an
amount equal to the time savings realized.

I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost
reduction proposal shall constitute full compensation for the performance of WORK. No
claims for additional costs as a result of the changes specified in the cost reduction proposal
shall be allowed.

J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for
general use on any contract administered when it is determined suitable for such application.
Cost reduction proposals identical, similar, or previously submitted will not be accepted for
consideration if acceptance and compensation has previously been approved. The OWNER
reserves the right to use all or part of any cost reduction proposal without obligation or
compensation of any kind to the CONTRACTOR.

K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance
requirements for the project, to include the cost reduction WORK.

END OF SECTION
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GENERAL. These Supplementary General Conditions make additions, deletions, or revisions to the General
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force
and effect.  Terms used in these Supplementary General Conditions which are defined in the General
Conditions have the meanings assigned to them in the General Conditions.

SGC 1  DEFINITIONS. Remove the definition for Contract Documents and replace with the following:

Contract Documents – The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms
(including the Bid, Bid Schedule(s), Subcontractor Report, Bid Bond, and all required certificates and
affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General
Conditions, Alaska Labor Standards, Reporting, and Prevailing Wage Rate Determination, Special Provisions,
Standard Specifications, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders
executed pursuant to the provisions of the Contract Documents.

SGC 2.2  COPIES OF DOCUMENTS. Add the following:

The OWNER shall furnish to the CONTRACTOR up to ten (10) copies of the Contract Documents which will
include bound reduced Drawings.  The CBJ Contracts Office shall contact the CONTRACTOR after issuance
of Notice of Intent to Award to determine how many copies are needed.  Additional quantities of the Contract
Documents will be furnished at reproduction cost.

SGC 3.2  ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS. Remove No. 12. Technical
Specifications and No. 13.  Drawings, and add the following:

12. Special Provisions Section
13. Standard Specifications for Civil Engineering Projects and Subdivision Improvements

December 2003 Edition with current Errata Sheets.
14. Drawings.

SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the
following:

C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field
measurements and visual inspection of the existing structures and surface conditions.

SGC - 4.6  USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT. Add the following.

The CBJ/State Lemon Creek Gravel Pit is not available for this Project.

SGC 5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS. The Contractor shall furnish
Performance and Payment Bonds in the amount of 100% of the Bid.

SGC 5.2 INSURANCE AMOUNTS. The limits of liability for the insurance required by Paragraph 5.2 of
the General Conditions shall provide coverage for not less than the following amounts or greater where
required by Laws and Regulations. All certificates of insurance supplied to the OWNER shall state that the
OWNER is named as “Additional Insured for any and all work performed for the City & Borough of
Juneau.” The Additional Insured requirement does not apply to Workers Compensation insurance. NOTE:
This requirement has changed. The OWNER no longer requires certificates of insurance referencing project
names and contract numbers.
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A. Workers’ Compensation:  (under Paragraph 5.2C.1 of the General Conditions) as in accordance with
AS 23.30.045: (Additional Insured requirements not necessary for Workers’ Compensation coverage.)

1. State:  Statutory
2. Applicable Federal (e.g., Longshore):  Statutory

Note: If the WORK called for in the Contract Documents involves work in or on any
navigable waters, the CONTRACTOR shall provide Workers’ Compensation coverage which
shall include coverage under the Longshore and Harbor Workers’ Compensation Act, the
Jones Act, and any other coverage required under Federal or State laws pertaining to workers
in or on navigable waters.

3. Employers Liability
Bodily Injury by Accident: $100,000.00  Each Accident
Bodily Injury by Disease: $100,000.00  Each Employee
Bodily Injury by Disease: $500,000.00  Policy Limit

a. CONTRACTOR agrees to waive all rights of subrogation against the OWNER for
WORK performed under contract.

b. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the
prosecution of the WORK, “Other States” endorsement shall be required as a
condition of the contract.

B. Commercial General Liability:  (under Paragraph 5.2C.2 of the General Conditions):

1. General Policy $1,000,000.00 Each Occurrence
$2,000,000.00 Annual Aggregate

2. Products/Completed Operations $1,000,000.00 Each Occurrence
$2,000,000.00 Annual Aggregate

3. Personal Injury $1,000,000.00 Each Occurrence

C. Commercial Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) including
Owned, Hired, and Non-Owned Vehicles:

Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00

The CONTRACTOR shall require each Subcontractor similarly to provide Commercial Automobile
Liability Insurance for all of the latter's employees to be engaged in such WORK unless such
employees are covered by the protection afforded by the CONTRACTOR's Commercial Automobile
Liability Insurance.

D. Builder’s Risk:  (under Paragraph 5.2C.5 of the General Conditions) in an amount equal to the
completed value of the BID.

E. Hazardous Materials:  As a condition of the Contract award, CONTRACTOR shall provide evidence of
insurance coverage for Contractor’s Pollution Liability as applicable to the WORK covered by
abatement Subcontractor(s).  Such coverage shall include operations addressing the removal and
disposal of all hazardous materials with no exclusions for asbestos. Minimum limits shall be
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$1,000,000. The policy shall not contain any exclusion relating to hazardous materials.  Form of such
policies shall be acceptable to the OWNER.

F. Marine Protection and Indemnity: $1,000,000 per Accident or Occurrence.  Divers must have
appropriate certifications

G. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not
contributory to any other insurance available to the OWNER.

H. Should any of the policies described above be cancelled before the expiration date thereof, notice will
be delivered in accordance with the policy provisions.

SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS. Add the following:

The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., without
subcontracting).  The 40% requirement shall be understood to mean that the CONTRACTOR shall perform,
with its own organization, WORK amounting to at least 40% of the original contract amount.  The 40%
requirement will be calculated based upon the total of the subcontract amounts submitted for Contract Award,
and any other information requested by the OWNER from the apparent low Bidder.

SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following
paragraph:

C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from
the OWNER, if that payment was made for Work performed by the Subcontractor and/or materials
received.  Failure to pay Subcontractors within 30 days of receiving payment from which Subcontractor
and/or Supplier is to be paid may result in the OWNER initiating debarment proceedings as prescribed
in the City and Borough of Juneau Purchasing Code.

SGC 6.6 PERMITS Add the following paragraph:

D. Contractor is responsible for obtaining a Hot Works permit from the CBJ Permit Center, if performing
work which requires such a permit. Work requiring a Hot Works Permit includes but is not limited to
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, thermal spraying,
thawing pipe, installation of torch-applied roof systems or any other similar activity.

SGC 14.3  APPLICATION FOR PROGRESS PAYMENT. Paragraph D.

D. The Value of Materials Stored at the site shall be an amount equal to 85%.

SGC 14.9  FINAL PAYMENT AND ACCEPTANCE. Add the following paragraph:

C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and
Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the
CONTRACTOR and all Subcontractors that have worked on the Project.  This clearance shall indicate
that all Employment Security Taxes have been paid. A sample form for this purpose is at the end of this
section. The CONTRACTOR shall also submit a “NOTICE OF COMPLETION OF PUBLIC
WORKS” signed by ADOL.
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SGC 16.8 CERTIFIED PAYROLLS. Change paragraph A. to read:

A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the
OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska
Labor Standards, Reporting, and Prevailing Wage Rate Determination.



SECTION 00800 - SUPPLEMENTARY GENERAL CONDITIONS

CBJ FISHERIES TERMINAL SUPPLEMENTARY GENERAL CONDITIONS
DOCK REPLACEMENT Page 00800-5
Contract No. DH13-438

Employment Security Tax Clearance

Date:

To: Alaska Department of Labor
Juneau Field Tax Office
PH 907-465-2787
FAX 907-465-2374

From:

Subject: CBJ Fisheries Terminal Dock Replacement
Contract No. DH13-438

Timeframe of Contract

Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor:
(List only one CONTRACTOR or Subcontractor per page.)

Name Address

Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability
clearance and release to make final payment for WORK performed under the subject contract.
Please send your response to:

Jennifer Mannix, Contract Administrator
Engineering Department
155 S. Seward Street
Juneau, Alaska  99801
FAX 907-586-4530

(  )  Tax Clearance is granted.
(  )  Tax Clearance is NOT granted.

Remarks:

Signature Date

Title

END OF SECTION
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND
PREVAILING WAGE RATE DETERMINATION

State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of
Alaska, Department of Labor inclusive, are made a part of this contract by reference.

The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance
with current regulations.

Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app.
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified
payrolls to Jennifer Mannix at the email address below. If Contractor elects to submit paper copies, they should
be submitted to the physical addresses below.

Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the
Wage and Hour Section (contact information below).

Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.

As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.

Contact Information:

Wage and Hour Section Gary Gillette, Port Engineer
State of Alaska City and Borough of Juneau

Department of Labor and Workforce Development Docks and Harbors
Labor Standards and Safety Division 155 S. Seward Street

Wage and Hour Administration and Juneau, AK  99801
P.O. Box 11149 (907) 586-0292

Juneau, AK  99811-1149 gary_gillette@ci.juneau.ak.us
907-465-4842

http://labor.state.ak.us/lss/home.htm

END OF SECTION
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SECTION 00852 - PERMITS

PART 1 - GENERAL

1.1 INDEX OF PERMITS

A. Department of the Army, U.S. Army Engineer District, Alaska, File Number POA-2012-958,
February 20, 2013.

PART 2 – PRODUCTS (Not Used)

PART 3 – EXECUTION (Not Used)

END OF SECTION
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PART 1 – GENERAL

1.1 GENERAL

A. The WORK to be performed under this contract shall consist of furnishing all plant, tools,
equipment, materials, supplies, manufactured articles, labor, transportation and services,
including fuel, power, water, and essential communications, and performing all WORK,
or other operations required for the fulfillment of the contract in strict accordance with
the Contract Documents.  The WORK shall be complete, and all work, materials, and
services not expressly indicated or called for in the Contract Documents which may be
necessary for the complete and proper construction of the WORK in good faith shall be
provided by the CONTRACTOR as though originally so indicated, at no increase in cost
to the OWNER.

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. Base Bid WORK consists of various quantities of mobilization/demobilization,
demolition and disposal, upland grading, approach dock, backwall, salvaged gangway
installation, electrical and lighting system, signage and miscellaneous associated
appurtenances.

1.3 SITE OF THE WORK

A. The site of the WORK is located in Juneau, Alaska between Harris and Aurora Harbors.

1.4 BEGINNING AND COMPLETION OF THE WORK

A. Time is the essence of the contract.  All WORK shall be completed in accordance with
the following schedule:

WORK DESCRIPTION COMPLETION DATE

Completion of WORK The WORK must me completed
65 days after Notice to Proceed
is issued.

1.5 CONTRACT METHOD

A. The WORK hereunder will be constructed under a unit-price contract.

1.6 CONTRACTOR USE OF PROJECT SITE

A. The CONTRACTOR's use of the Project site shall be limited to its construction
operations, including on-site storage of materials. The CONTRACTOR shall coordinate
with the Harbormaster for confirmation of final staging area limits.

1.7 OWNER USE OF THE PROJECT SITE

A. The OWNER may utilize all or part of the existing site during the entire period of
construction for the conduct of the OWNER's normal operations.  The CONTRACTOR
shall cooperate and coordinate with the ENGINEER to facilitate the OWNER's
operations and to minimize interference with the CONTRACTOR's operations at the
same time.  In any event, the OWNER shall be allowed access to the Project site during
the period of construction.
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1.8 PROJECT MEETINGS

A. Pre-Construction Conference

1. Prior to the commencement of WORK at the site, a Pre-Construction Conference
will be held at a mutually agreed time and place which shall be attended by the
CONTRACTOR's Project manager, its superintendent, and its Subcontractors as
the CONTRACTOR deems appropriate.  Other attendants will be:

a. ENGINEER and the Inspector.
b. Representatives of OWNER.
c. Governmental representatives as appropriate.
d. Others as requested by CONTRACTOR, OWNER, or ENGINEER.

2. Unless previously submitted to the ENGINEER, the CONTRACTOR shall bring
one copy each of the following:

a. Plan of Operation.
b. Project Overview Bar Chart Schedule.
c. Procurement schedule of major equipment and

materials and items requiring long lead time.
d. Shop Drawing/Sample/Substitute or "Or Equal"

submittal schedule.
e. Name and telephone number of CONTRACTOR's

Project Supervisor.

3. The purpose of the Pre-Construction Conference is to designate responsible
personnel and establish a working relationship.  Matters requiring coordination
will be discussed and procedures for handling such matters established.  The
complete agenda will be furnished to the CONTRACTOR prior to the meeting
date.

The CONTRACTOR should be prepared to discuss all of the items listed below:

a. Status of CONTRACTOR's insurance and bonds.
b. CONTRACTOR's tentative schedules.
c. Transmittal, review, and distribution of CONTRACTOR's submittals.
d. Processing applications for payment.
e. Maintaining record documents.
f. Critical WORK sequencing.
g. Field decisions and Change Orders.
h. Use of Project site, office and storage areas, security,

housekeeping, and OWNER's needs.
i. Major equipment deliveries and priorities.
j. CONTRACTOR's assignments for safety and first aid.

4. The OWNER will preside at the Pre-Construction Conference and will arrange
for keeping and distributing the minutes to all persons in attendance.

5. The CONTRACTOR and its Subcontractors should plan on the conference taking
no less than 2 hours.  The items listed in paragraph 3 will be covered as well as
reviewing the plans and specifications, in extensive detail, with the ENGINEER
and the OWNER.
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B. Progress Meetings

1 The CONTRACTOR shall schedule and hold regular on-site progress meetings at
least monthly and at other times as requested by the ENGINEER, or as required
by progress of the WORK.  The CONTRACTOR, ENGINEER, and all
subcontractors active on the site must attend each meeting.  CONTRACTOR
may at its discretion request attendance by representatives of its suppliers,
manufacturers, and other subcontractors.

2. The ENGINEER shall preside at the meetings and will arrange for keeping and
distributing the minutes.  The purpose of the meetings will be to review the
progress of the WORK, maintain coordination of efforts, discuss changes in
scheduling, and resolve other problems which may develop.  During each
meeting, the CONTRACTOR is required to present any issues which may impact
its work, with a view to resolve these issues expeditiously.

1.9 DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS.  The following words
have the meaning defined in the Technical Portions of the WORK:

Furnish - means to supply and deliver to the site, to unload and unpack ready for assembly,
installation, testing, and start-up.

Indicated - is a word used to direct the CONTRACTOR to information contained on the
drawings or in the Specifications.  Terms such as "shown," "noted," "scheduled," and "specified"
also may be used to assist in locating information but no limitation of location is implied or
intended.

Install - defines operations at the site including assembly, erection, placing, anchoring, applying,
shaping to dimension, finishing, curing, protecting, and cleaning, ready for the OWNER's use.

Installer - a person or firm engaged by the CONTRACTOR or its subcontract or any
subcontractor for the performance of installation, erection, or application work at the site.
Installers must be expert in the operations they are engaged to perform.

Provide - is defined as furnish and install, ready for the intended use.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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PART 1 - PART 1-GENERAL 
 
1.1 SCOPE  
 

A. Payment for the various items of the Bid Schedule, as further specified herein, shall 
include all compensation to be received by the CONTRACTOR for furnishing all tools, 
equipment, supplies, and manufactured articles, and for all labor, operations, and 
incidentals appurtenant to the items of WORK being described, as necessary to complete 
the various items of the WORK all in accordance with the requirements of the Contract 
Documents, including all appurtenances thereto, and including all costs of PERMITS and 
cost of compliance with the regulations of public agencies having  jurisdiction, including 
Safety and Health Requirements of the Occupational Safety and Health Administration of 
the U.S. Department of Labor (OSHA). 

 
B. No separate payment will be made for any pay item that is not specifically set forth in the 

Bid Schedule, and all costs therefore shall be included in the prices named in the Bid 
Schedule for the various appurtenant items of WORK. 

 
C. In addition to other incidental items of WORK listed elsewhere in the contract, the 

following items shall also be considered as incidental to other items of WORK under this 
contract: 
 
1. Removal and replacement of survey monuments and markers disturbed during 

construction, whether shown on the Plans or not. 
2. Re-vegetating areas disturbed during construction. 
3. Erosion, siltation and pollution control in accordance with local, state and federal 

standards.  
4. Maintenance of all services through the Project area, including water, storm, 

garbage pickup, mail delivery, other deliveries and emergency vehicles. 
5. All traffic control, including flaggers; construction and maintenance of all public 

safety barriers, and preparation of satisfactory Traffic Control Plans. 
6. Miscellaneous connecting and attachment hardware as required to install new 

equipment. 
7. Transport, shipping and delivery of all materials to the project site, undamaged and 

in new condition. 
8. Minor grading of fill materials as required to fit field conditions, to maintain 

positive surface drainage and to feather/blend into adjacent, existing grades/slopes. 
9. Temporary shoring of trenches or bracing of existing facilities as required for 

constructing any/all improvements. 
 
1.2 MOBILIZATION (Pay Item No. 1505.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Mobilization will be based upon the completion of the 
entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents. 

 
B. Payment for Mobilization will be made at the amount shown on the Bid Schedule under 

Pay Item No. 1505.1, which payment will constitute full compensation for all WORK 
described in Section 01505 - Mobilization, as shown on the Plans and as directed by the 
ENGINEER. 
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C. Partial payments will be made as the WORK progresses as follows: 
 

1. When 5% of the total original contract amount is earned from other pay items, 50% 
of the amount bid for Mobilization, or 5% of the original contract amount, 
whichever is lesser, will be paid. 

2. When 10% of the total original contract amount is earned from other pay items, 
100% of the amount bid for Mobilization, or 10% of the original Contract amount, 
whichever is lesser, will be paid. 

3. Upon completion of all WORK on the Project, payment of any amount bid for 
Mobilization in excess of 10% of the total original contract amount will be paid. 

 
1.3 DEMOLITION AND DISPOSAL (Pay Item No. 2060.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Demolition and Disposal shall be based upon the 
completion of the entire WORK as a Lump Sum Pay Unit, complete, including removal 
of all existing timber piles, timber bracing, misc. fasteners, etc. as shown on the Plans and 
in accordance with the requirements of the Contract Documents. 

 
B. Payment for Demolition and Disposal will be made at the amount named in the Bid 

Schedule under Pay Item No. 2060.1, which payment will constitute full compensation 
for all WORK described in Section 02060 - Demolition and Disposal, as shown on the 
Plans and as directed by the ENGINEER. 

 
 
1.4 APPROACH DOCK (Pay Item No. 2726.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Approach Dock shall be based upon the completion of the 
entire WORK as a Lump Sum Pay Unit, complete, including all earthwork, support piles, 
pile caps, stringers, decking, bullrail, handrail, backwall, bracing, connection angles and 
brackets, all associated hardware and miscellaneous appurtenances, as shown on the 
Plans and in accordance with the requirements of the Contract Documents. 

 
B. Payment for Approach Dock shall be made at the amount named in the Bid Schedule 

under Pay Item No. 2726.1, which payment will constitute full compensation for all 
WORK described in Section 02726 – Approach Dock, as shown on the Plans and as 
directed by the ENGINEER. 

 
 
1.5 INSTALL SALVAGED GANGWAY, (Pay Item No. 2894.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Install Salvaged Gangway shall be based upon the 
completion of the entire WORK as a Lump Sum Pay Unit, complete, including transport 
and delivery of gangway, gangway modifications/repairs, installation, guide rail 
installation, fabrication and installation of gangway connection weldment, and all 
associated hardware and miscellaneous appurtenances, as shown on the Plans and in 
accordance with the requirements of the Contract Documents. 

 
B. Payment for Install Salvaged Gangway shall be made at the amount named in the Bid 

Schedule under Pay Item No. 2894.2, which payment will constitute full payment for all 
WORK described in Section 02894 - Gangway, as shown on the Plans and as directed by 
the ENGINEER. 

 
PART 2 -  
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PART 3 - PART 2 - PRODUCTS (Not Used) 
 

PART 4 - PART 3 - EXECUTION (Not Used) 
 

 END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DEFINITION 
 

A. "Cutting and Patching" is defined to include the cutting and patching of nominally 
completed and previously existing concrete, steel, wood and miscellaneous metal 
structures; piping and pavement, in order to accommodate the coordination of WORK, or 
the installation of other facilities or structures or to uncover other facilities and structures 
for access or inspection, or to obtain samples for testing, or for similar purposes. 

 
1.2 REQUIREMENTS OF STRUCTURAL WORK 
 

A. Structural WORK shall not be cut and patched in a manner resulting in a reduction of 
load-carrying capacity or load/deflection ratio. 

 
B. Prior to cutting and patching the following categories of WORK, the CONTRACTOR 

shall obtain the ENGINEER's approval to proceed with: 
 

1. Structural steel. 
2. Miscellaneous structural metals, including equipment supports, stair systems and 

similar categories of work.  
3. Structural concrete. 
4. Foundation construction, including piles. 
5. Timber and primary wood framing and bullrails. 
6. Bearing and retaining walls. 
7. Structural decking. 
8. Pressurized piping, vessels and equipment. 
9. Asphalt pavement, concrete or asphalt curb/gutter, and concrete sidewalk. 
10. Concrete or timber floats 

 
1.3 OPERATIONAL AND SAFETY LIMITATIONS 
 

A. The CONTRACTOR shall not cut and patch operational elements and safety-related 
components in a manner resulting in a reduction of capacities to perform in the manner 
intended or resulting in decreased operational life, increased maintenance, or decreased 
safety. 

 
B. Prior to cutting and patching the following categories of WORK, the CONTRACTOR 

shall obtain the ENGINEER's approval to proceed with: 

1. Sheeting, shoring and cross bracing 
2. Operating systems and equipment 
3. Water, moisture, vapor, air, smoke barriers, membranes and flashing 
4. Noise and vibration control elements and systems 
5. Control, communication, conveying and electrical wiring systems 

 
1.4 VISUAL REQUIREMENTS 
 

A. The CONTRACTOR shall not cut and patch WORK which is exposed on the exterior or 
exposed in occupied spaces, in a manner resulting in a reduction of visual qualities or 
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resulting in substantial evidence of the cut and patch work, both as judged solely by the 
ENGINEER.  The CONTRACTOR shall remove and replace WORK judged by the 
ENGINEER to have been cut and patched in a visually unsatisfactory manner. 

 
1.5 APPROVALS 
 

A. Where prior approval of cutting and patching is required, the CONTRACTOR shall 
submit the request and obtain approval prior to performing the WORK.  The request 
should include a description of why cutting and patching cannot reasonably be avoided; 
how it will be performed; how structural elements (if any) will be reinforced; products to 
be used; firms and tradespeople who will perform the WORK; approximate dates of the 
WORK; and anticipated results in terms of structural, operational, and visual variations 
from the original WORK. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS USED IN CUTTING AND PATCHING 
 

A. Except as otherwise indicated, the CONTRACTOR shall provide materials for cutting 
and patching which will result in equal-or-better WORK than the WORK being cut and 
patched, in terms of performance characteristics and including visual effects where 
applicable.  The CONTRACTOR shall use material identical with the original materials 
where feasible. 

 
B. Materials shall comply with the requirements of the Technical Specifications wherever 

applicable. 
 
PART 3 - EXECUTION 
 
3.1 PREPARATION 
 

A The CONTRACTOR shall provide adequate temporary support for WORK to be cut to 
prevent failure. 

 
B. The CONTRACTOR shall provide adequate protection of other WORK during cutting 

and patching. 
 
3.2 INSTALLATION 
 

A. The CONTRACTOR shall employ skilled tradespeople to perform cutting and patching.  
Except as otherwise indicated, the CONTRACTOR shall proceed with cutting and 
patching at the earliest feasible time and perform the WORK promptly. 

 
B. The CONTRACTOR shall use methods least likely to damage WORK to be retained and 

WORK adjoining. 

1. In general, where physical cutting action is required, the CONTRACTOR shall 
cut WORK with sawing and grinding tools, not with hammering and chopping 
tools.  Openings through concrete work shall be core-drilled and all final edges 
shall be ground smooth to prevent wear. 



SECTION 01045 - CUTTING AND PATCHING 

CBJ FISHERIES TERMINAL DOCK REPLACEMENT     CUTTING AND PATCHING 
Contract No. DH13-438 Page 01045-3  

2. Comply with the requirements of Technical Specifications wherever applicable. 
3. Comply with the requirements of applicable sections of Division 2 where cutting 

and patching requires excavation and backfill. 
 

C. The CONTRACTOR shall patch with seams which are as invisible as possible and 
comply with specified tolerances for the WORK. 

 
D. The CONTRACTOR shall restore exposed seams of patched area; and, where necessary, 

extend finish restoration onto retained WORK adjoining, in a manner which will 
eliminate evidence of patching. 

 
 

 END OF SECTION  
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Titles of Sections and Paragraphs:  Captions accompanying specification sections and 
paragraphs are for convenience of reference only, and do not form a part of the 
Specifications. 

 
B. Applicable Publications:  Whenever in these Specifications references are made to 

published specifications, codes, standards, or other requirements, it shall be understood 
that wherever no date is specified, only the latest specifications, standards, or 
requirements of the respective issuing agencies which have been published as of the date 
that the WORK is advertised for Bids, shall apply; except to the extent that said standards 
or requirements may be in conflict with applicable Laws, ordinances, or governing codes.  
No requirements set forth herein or shown on the Drawings shall be waived because of 
any provision of, or omission from, said standards or requirements. 

 
C. Specialists, Assignments:  In certain instances, specification text requires (or implies) that 

specific work is to be assigned to specialists or expert entities, who must be engaged for 
the performance of that work.  Such assignments shall be recognized as special 
requirements over which the CONTRACTOR has no choice or option.  These 
requirements shall not be interpreted so as to conflict with the enforcement of building 
codes and similar regulations governing the WORK; also they are not intended to 
interfere with local union jurisdiction settlements and similar conventions.  Such 
assignments are intended to establish which party or entity involved in a specific unit of 
work is recognized as "expert" for the indicated construction processes or operations.  
Nevertheless, the final responsibility for fulfillment of the entire set of contract 
requirements remains with the CONTRACTOR. 

 
1.2 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Without limiting the generality of other requirements of the Specifications, all WORK 
specified herein shall conform to or exceed the requirements of applicable codes and the 
applicable requirements of the following documents. 

 
B. References herein to "Building Code" or "Uniform Building Code" shall mean Uniform 

Building Code of the International Conference of Building Officials (ICBO).   
  
C. Similarly, references to "Mechanical Code" or "Uniform Mechanical Code," "Plumbing 

Code" or "Uniform Plumbing Code," "Fire Code" or "Uniform Fire Code,” shall mean 
Uniform Mechanical Code, Uniform Plumbing Code and Uniform Fire Code of the 
International Conference of the Building Officials (ICBO).   "Electric Code" or "National 
Electric Code (NEC)" shall mean the National Electric Code of the National Fire 
Protection Association (NFPA).  The latest edition of the codes as approved by the 
Municipal Code and used by the local agency as of the date that the WORK is advertised 
for Bids, as adopted by the agency having jurisdiction, shall apply to the WORK herein, 
including all addenda, modifications, amendments, or other lawful changes thereto. 

 
D. In case of conflict between codes, reference standards, Drawings and the other Contract 

Documents, the most stringent requirements shall govern.  All conflicts shall be brought 
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to the attention of the ENGINEER for clarification and directions prior to ordering or 
providing any materials or furnishing labor.  The CONTRACTOR shall Bid for the most 
stringent requirements. 

 
E. The CONTRACTOR shall construct the WORK specified herein in accordance with the 

requirements of the Contract Documents and the referenced portions of those referenced 
codes, standards, and specifications listed herein. 

 
F. Applicable Standard Specifications:  References in Contract Sections 02801 -Asphalt 

Concrete Pavement to Standard Specifications shall mean the Alaska Department of 
Transportation and Public Facilities "Standard Specifications for Highway Construction - 
1998" and any supplements or amendments thereto. 

 
G. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 

1926, Construction Safety and Health Regulations, Code of Federal Regulations (OSHA), 
including all changes and amendments thereto. 

 
H. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational 

Safety and Health Standards, Code of Federal Regulations (OSHA), including all changes 
and amendments thereto. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 

 END OF SECTION 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Whenever Submittals are required hereunder, all such Submittals by the CONTRACTOR 
shall be submitted to the ENGINEER.  

 
B. Within 14 days after the date of commencement as stated in the Notice of Award/Notice 

to Proceed, the CONTRACTOR shall submit the following items to the ENGINEER for 
review: 

 
1. A preliminary schedule of Shop Drawing, Sample and proposed Substitutes or 

“Or-Equal” Submittals. 
2. A list of all PERMITS and licenses the CONTRACTOR shall obtain indicating 

the agency required to grant the permit and the expected date of submittal for the 
permit and the required date for receipt of the permit. 

3. A complete progress schedule for all phases of the project. 
4. All required Material Safety Data Sheets. 
5. A staging and traffic maintenance plan, as required. 
6. A plan for temporary erosion control and pollution control, as required. 
7. A letter designating the CONTRACTOR’s Superintendent, defining that 

person’s responsibility and authority, and providing a specimen of his signature. 
8. A letter designating the CONTRACTOR’s safety representative and the EEO 

Officer and the person’s responsibility and authority. 
 
1.2 SHOP DRAWING SUBMITTAL 
 

A. Wherever called for in the Contract Documents, or where required by the ENGINEER, 
the CONTRACTOR shall furnish to the ENGINEER, for review, 8 copies of each Shop 
Drawing Submittal.  The term “ Shop Drawings” as used herein shall be understood to 
include detail design calculations, Shop Drawings, fabrication and installation Drawings, 
erection Drawings, lists, graphs, operating instructions, catalog sheets, data sheets, and 
similar items. 

 
B. All Shop Drawing Submittals shall be accompanied by the ENGINEER’s standard 

submittal transmittal form.  The form may be obtained in quantity from the ENGINEER.  
Any submittal not accompanied by such a form, or where all applicable items on the 
form are not completed, will be returned for resubmittal.   

 
C.  Normally, a separate transmittal form shall be used for each specific item or class of 

material or equipment for which a submittal is required.  Transmittal of a submittal of 
various items using a single transmittal form will be permitted only when the items taken 
together constitute a manufacturer’s “package” or are so functionally related that 
expediency indicates review of the group or package as a whole.   A multiple-page 
submittal shall be collated into sets, and each set shall be stapled or bound, as 
appropriate, prior to transmittal to the ENGINEER. 
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D.  Except as otherwise provided herein, the ENGINEER will return prints of each submittal 
to the CONTRACTOR with its comments noted thereon, within 30 calendar days 
following their receipt by the ENGINEER.  It is considered reasonable that the 
CONTRACTOR shall make a complete and acceptable submittal to the ENGINEER by 
the second submission of a submittal item.  The OWNER reserves the right to withhold 
monies due to the CONTRACTOR to cover additional costs of the ENGINEER review 
beyond the second submittal.  The ENGINEER’s maximum review period for each 
submittal including all re-submittals will be 30 days per submission.  In other words, for 
a submittal that requires two re-submittals before it is complete, the maximum review 
period for that submittal could be 90 days. 

 
E. If 3 copies of a submittal are returned to the CONTRACTOR marked “NO 

EXCEPTIONS TAKEN,” formal revision and resubmission of said submittal will not be 
required. 

 
F. If 3 copies of a submittal are returned to the CONTRACTOR marked “MAKE 

CORRECTIONS NOTED,” formal revision and resubmission of said submittal is not 
required. 

 
G. If one copy of the submittal is returned to the CONTRACTOR marked “AMEND-

RESUBMIT,” the CONTRACTOR shall revise said submittal and shall resubmit the 
required number of copies of said revised submittal to the ENGINEER.  

 
H. If one copy of the submittal is returned to the CONTRACTOR marked “REJECTED-

RESUBMIT,” the CONTRACTOR shall revise said submittal and shall resubmit the 
required number of copies of said revised submittal to the ENGINEER. 

 
I. Fabrication of an item may be commenced only after the ENGINEER has reviewed the 

pertinent submittal and returned copies to the CONTRACTOR marked either “NO 
EXCEPTIONS TAKEN” or “MAKE CORRECTIONS NOTED.”  Corrections indicated 
on submittal shall be considered as changes necessary to meet the requirements of the 
Contract Documents and shall not be taken as the basis for changes to the Contract 
requirements.  Only a Change Order can alter the contract price, time, or requirements. 

 
J. All CONTRACTOR shop drawing Submittals shall be carefully reviewed by an 

authorized representative of the CONTRACTOR, prior to submission to the 
ENGINEER.  Each submittal shall be dated, signed, and certified by the 
CONTRACTOR, as being correct and in strict conformance with the Contract 
Documents.  In the case of Shop Drawings, each sheet shall be so dated, signed, and 
certified.  No consideration for review by the ENGINEER of any CONTRACTOR 
submittal will be made for any items which have not been so certified by the 
CONTRACTOR.  All non-certified Submittals will be returned to the CONTRACTOR 
without action taken by the ENGINEER, and any delays caused thereby shall be the total 
responsibility of the CONTRACTOR. 

 
K. The ENGINEER’s review of CONTRACTOR shop drawing Submittals shall not relieve 

the CONTRACTOR of the entire responsibility for the correctness of details and 
dimensions.  The CONTRACTOR shall assume all responsibility and risk for any misfits 
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due to any errors in CONTRACTOR Submittals.  The CONTRACTOR shall be 
responsible for the dimensions and the design of adequate connections and details. 

 
L. Electronic transmission may be acceptable for some submittals if agreed to by the 

ENGINEER. 
 

1.3 SAMPLES SUBMITTAL 
 

A. Whenever in the Specifications samples are required, the CONTRACTOR shall submit 
not less than 2 samples of each item or material to the ENGINEER for acceptance at no 
additional cost to the OWNER. 

 
B. Samples, as required herein, shall be submitted for acceptance a minimum of 21 days 

prior to ordering such material for delivery to the job site, and shall be submitted in an 
orderly sequence so that dependent materials or equipment can be assembled and 
reviewed without causing delays in the WORK. 

 
C. All samples shall be individually and indelibly labeled or tagged, indicating thereon all 

specified physical characteristics and Supplier’s names for identification and submitted 
to the ENGINEER for acceptance.  Upon receiving acceptance of the ENGINEER, one 
set of the samples will be stamped and dated by the ENGINEER and returned to the 
CONTRACTOR, and one set of samples will be retained by the ENGINEER, and one set 
of samples shall remain at the job site until completion of the WORK. 

 
D. Unless clearly stated otherwise, it is assumed that all colors and textures of specified 

items presented in sample submittal are from the manufacturer’s standard colors and 
standard materials, products, or equipment lines.  If the samples represent non-standard 
colors, materials, products or equipment lines, and their selection will require an increase 
in contract time or price, the CONTRACTOR will clearly indicate this on the transmittal 
page of the submittal. 

 
1.4 TECHNICAL MANUAL SUBMITTAL 
 

A. Using the outline provided in the Equipment Maintenance Summary Sheet (copy of 
which may be obtained from the ENGINEER), the CONTRACTOR shall include in the 
technical manuals for each item of mechanical, electrical, and instrumentation 
equipment, the following: 

 
1. Complete operating instructions, including location of controls, special tools or 

other equipment required, related instrumentation, and other equipment needed 
for operation. 

2. Lubrication schedules, including the lubricant SAE grade and type, temperature 
range of lubricants, and including frequency of required lubrication. 

3. Preventive maintenance procedures and schedules. 
4. Parts lists, by generic title and identification number, complete, with exploded 

views of each assembly. 
5. Disassembly and reassembly instructions. 
6. Name and location of nearest Supplier and spare parts warehouse. 
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7. Recommended troubleshooting and startup procedures. 
8. Reproducible prints of the record Drawings, including diagrams and schematics, 

as required under the electrical and instrumentation portions of these 
Specifications. 

9. Tabulation of proper settings for all pressure relief valves, (low/high) pressure 
switches and other related equipment protection devices. 

10. Detailed test procedures to determine performance efficiency of equipment. 
11. List of all electrical relay settings including alarm and contact settings. 

 
B. The CONTRACTOR shall furnish to the ENGINEER 5 identical sets of technical 

manuals.  Each set shall consist of one or more volumes, each of which shall be bound 
in a standard size, 3-ring, loose-leaf vinyl plastic hard cover binder suitable for 
bookshelf storage.  Binder ring size shall not exceed 2.5 inches.  A table of contents 
shall be provided which indicates all equipment in the technical manuals. 

 
C. All technical manuals shall be submitted in final form to the ENGINEER not later than 

the 75 percent of construction completion date.  All discrepancies found by the 
ENGINEER in the technical manuals shall be corrected by the CONTRACTOR within 
30 days from the date of written notification by the ENGINEER. 

 
D. Incomplete or unacceptable technical manuals at the 75 percent construction completion 

point shall constitute sufficient justification to withhold payment for WORK completed 
beyond that period in accordance with Paragraph “Technical Manual Submittal” of 
Section 01700, “Project Closeout.” 

 
1.5 SPARE PARTS LIST SUBMITTAL 
 

A. The CONTRACTOR shall furnish to the ENGINEER 5 identical sets of spare parts 
information for all mechanical, electrical, and instrumentation equipment.  The spare 
parts list shall include the current list price of each spare part.  The spare parts list shall 
be limited to those spare parts which each manufacturer recommends be maintained by 
the OWNER in inventory at the plant site.  Each manufacturer or Supplier shall indicate 
the name, address, and telephone number of its nearest outlet of spare parts to facilitate 
the OWNER in ordering.  The CONTRACTOR shall cross-reference all spare parts lists 
to the equipment numbers designated in the Contract Documents.  The spare parts lists 
shall be bound in standard size, 3-ring, loose leaf, vinyl plastic hard cover binders 
suitable for bookshelf storage.  Binder ring size shall not exceed 2.5 inches. 

 
1.6 RECORD DRAWINGS SUBMITTALS 
 

A. The CONTRACTOR shall keep and maintain, at the job site, one record set of Drawings.  
On these, it shall mark all Project conditions, locations, configurations, and any other 
changes or deviations which may vary from the details represented on the original 
contract Drawings, including buried or concealed construction and utility features which 
are revealed during the course of construction.  Special attention shall be given to 
recording the horizontal and vertical location of all buried utilities that differ from the 
locations indicated, or which were not indicated on the contract Drawings.  Said record 
Drawings shall be supplemented by any detailed sketches as necessary or directed to 
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indicate, fully, the WORK as actually constructed.  These master record Drawings, of the 
CONTRACTOR’s representation of as-built conditions, including all revisions made 
necessary by addenda, Change Orders, and the like shall be maintained up-to-date during 
the progress of the WORK. 

 
B. In the case of those Drawings which depict the detail requirement for equipment to be 

assembled and wired in the factory, such as motor control centers and the like, the record 
Drawings shall be updated by indicating those portions which are superseded by Change 
Order Drawings or final Shop Drawings, and by including appropriate reference 
information describing the Change Orders by number and the Shop Drawings by 
manufacturer, drawing, and revision numbers. 

 
C. Record Drawings shall be accessible to the ENGINEER at all times during the 

construction period and shall be delivered to the ENGINEER on the 20th working day of 
every third month after the month in which the Notice to Proceed is given as well as 
upon completion of the WORK. 

 
D. Final payment will not be acted upon until the CONTRACTOR-prepared record 

Drawings have been delivered to the ENGINEER. 
 
1.7 PROGRESS SCHEDULES 
 

A. The progress schedule shall be in Bar Chart or Critical Path Method (CPM) form, as 
required by the ENGINEER. 

B. The progress schedule shall show the order in which the CONTRACTOR proposes to 
carry out the WORK and the contemplated date on which the CONTRACTOR and their 
Subcontractors will start and finish each of the salient features of the work, including any 
scheduled periods of shutdown.  The schedule shall also indicate any anticipated periods 
of multiple-shift work. 

C. Upon substantial changes to the CONTRACTOR’s progress schedule of WORK or upon 
request of the ENGINEER, the CONTRACTOR shall submit a revised progress 
schedule(s) in the form required.  Such revised schedule(s) shall conform with the 
Contract Time and take into account delays which may have been encountered in the 
performance of the WORK.  In submitting a revised schedule, the CONTRACTOR shall 
state specifically the reason for the revision and the adjustments made in his schedule or 
methods of operation to ensure the completion of all the WORK within the Contract 
Time. 

 
1.8 PROPOSED SUBSTITUTES OR “OR-EQUAL” ITEM SUBMITTAL 
 

A. Whenever materials or equipment are specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the naming 
of the item is intended to establish the type, function, and quality required.  If the name is 
followed by the words “or-equal” indicating that a substitution is permitted, materials or 
equipment of other Suppliers may be accepted by the ENGINEER if sufficient 
information is submitted by the CONTRACTOR to allow the ENGINEER to determine 
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that the material or equipment proposed is equivalent or equal to that named, subject to 
the following requirements: 

 
1. The burden of proof as to the type, function, and quality of any such substitute 

material or equipment shall be upon the CONTRACTOR. 
2. The ENGINEER will be the sole judge as to the type, function, and quality of 

any such substitute material or equipment and the ENGINEER’s decision shall 
be final. 

3. The ENGINEER may require the CONTRACTOR, to furnish at the 
CONTRACTOR’s expense, additional data about the proposed substitute. 

4. The OWNER may require the CONTRACTOR to furnish at the 
CONTRACTOR’s expense a special performance guarantee or other surety with 
respect to any substitute. 

5. Acceptance by the ENGINEER of a substitute item proposed by the 
CONTRACTOR shall not relieve the CONTRACTOR of the responsibility for 
full compliance with the Contract Documents and for adequacy of the substitute 
item. 

6. The CONTRACTOR shall be responsible for resultant changes and all additional 
costs which the accepted substitution requires in the CONTRACTOR’s WORK, 
the WORK of its Subcontractors and of other contractors, and shall effect such 
changes without cost to the OWNER.  This shall include the cost for redesign 
and claims of other contractors affected by the resulting change. 

 
B. The procedure for review by the ENGINEER will include the following: 
 

1. If the CONTRACTOR wishes to furnish or use a substitute item of material or 
equipment, the CONTRACTOR shall make written application to the 
ENGINEER on the “Substitution Request Form” for acceptance thereof. 

2. Unless otherwise provided by law or authorized in writing by the ENGINEER, 
the “Substitution Request Form(s)” shall be submitted within the 21-day period 
after Notice of Award. 

3. Wherever a proposed substitute material or equipment has not been submitted 
within said 21-day period, or wherever the submission of a proposed substitute 
material or equipment has been judged to be unacceptable by the ENGINEER, 
the CONTRACTOR shall provide material or equipment named in the Contract 
Documents. 

4. The CONTRACTOR shall certify that the proposed substitute will perform 
adequately the functions and achieve the results called for by the general design, 
be similar and of equal substance to that specified, and be suited to the same use 
as that specified. 

5. The ENGINEER will be allowed a reasonable time within which to evaluate 
each proposed substitute.  In no case will this reasonable time period be less than 
30 days. 

6. As applicable, no shop drawing Submittals will be made for a substitute item nor 
will any substitute item be ordered, installed, or utilized without the 
ENGINEER’s prior written acceptance of the CONTRACTOR’s “Substitution 
Request Form” which will be evidenced by a Change Order. 
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7. The ENGINEER will record the time required by the ENGINEER in evaluating 
substitutions proposed by the CONTRACTOR and in making changes in the 
Contract Documents occasioned thereby.  Whether or not the ENGINEER 
accepts a proposed substitute, the CONTRACTOR shall reimburse the OWNER 
for the charges of the ENGINEER for evaluating each proposed substitute. 

 
C. The CONTRACTOR’s application using the “Substitution Request Forms” shall contain 

the following statements and/or information which shall be considered by the 
ENGINEER in evaluating the proposed substitution: 

 
1. The evaluation and acceptance of the proposed substitute will not prejudice the 

CONTRACTOR’s achievement of substantial completion on time. 
2. Whether or not acceptance of the substitute for use in the WORK will require a 

change in any of the Contract Documents to adopt the design to the proposed 
substitute. 

3. Whether or not incorporation or use of the substitute in connection with the 
WORK is subject to payment of any license fee or royalty. 

4. All variations of the proposed substitute for that specified will be identified. 
5. Available maintenance, repair, and replacement service and its estimated cost 

will be indicated. 
6. Itemized estimate of all costs that will result directly or indirectly from 

acceptance of such substitute, including cost of redesign and claims of other 
contractors affected by the resulting change. 

 
1.9 MATERIAL CERTIFICATON SUBMITTAL 
 

A. The ENGINEER may permit the use, prior to sampling, inspection and testing, of certain 
materials or assemblies when accompanied by manufacturer’s material certifications 
stating that such materials or assemblies fully comply with the requirements of the 
Contract.  The certification shall be signed by the manufacturer, and will specifically 
reference the material’s compliance with the AASHTO, ASTM and/or CBJ Standards 
specified in the applicable Contract Documents. 

B. Material Certifications shall be submitted to the ENGINEER prior to incorporating the 
item into the WORK. 

C. Materials or assemblies used on the basis of material certifications may be sampled, 
inspected and/or tested at any time, and if found not in conformity with these 
Specifications, will be subject to rejection whether in place or not. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 
 

(SUBSTITUTION REQUEST FORM – next page) 
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CBJ Docks and Harbors Department 
SUBSTITUTION REQUEST FORM 

 
 
TO:    Project:   
Contract No.    
OWNER:   
 
SPECIFIED ITEM: 
 
        
Section  Page  Paragraph Description 
 
The undersigned requests consideration of the following: 
 
PROPOSED SUBSTITUTION:   
Attached data includes product description, Specifications, Drawings, photographs, performance and test 
data adequate for evaluation of the request.  Applicable portions of the data are clearly identified. 
 
The undersigned states that the following paragraphs, unless modified on attachments are correct: 
 
1. The proposed substitution does not affect dimensions shown on Drawings and will not require a 

change in any of the Contract Documents. 
 
2. The undersigned will pay for changes to the design, including engineering design, detailing, and 

construction costs caused by the requested substitution which is estimated to be $ . 
 
3. The proposed substitution will have no adverse affect on other contractors, the construction 

schedule (specifically the date of substantial completion), or specified warranty requirements. 
 
4. Maintenance and service parts will be locally available for the proposed substitution. 
 
5. The incorporation or use of the substitute in connection with the WORK is not subject to payment 

of any license fee or royalty. 
 
The undersigned further states that the function, appearance, and quality of the proposed substitution are 
equivalent or superior to the Specified item. 
 
Submitted by CONTRACTOR:    Reviewed by ARCHITECT/ENGINEER  
Signature     Accepted  Accepted as Noted 
Firm:     Not Accepted  Received Too Late 
By:   Date:   
Title:   Telephone:   
Date:   
Attachments:   

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DEFINITION 
 

A. Specific quality control requirements for the WORK are indicated throughout the 
Contract Documents.  The requirements of this Section are primarily related to 
performance of the WORK beyond furnishing of manufactured products.  The term 
"Quality Control" includes inspection, sampling and testing, and associated requirements. 

 
1.2 INSPECTION AT PLACE OF MANUFACTURE 
 

A. Unless otherwise indicated, all products, materials, and equipment shall be subject to 
inspection by the ENGINEER at the place of manufacture. 

 
B. The presence of the ENGINEER at the place of manufacturer, however, shall not relieve 

the CONTRACTOR of the responsibility for furnishing products, materials, and 
equipment which comply with all requirements of the Contract Documents.  Compliance 
is a duty of the CONTRACTOR, and said duty shall not be avoided by any act or 
omission on the part of the ENGINEER. 

 
1.3 SAMPLING AND TESTING 
 

A. Unless otherwise indicated, all sampling and testing shall be in accordance with the 
methods prescribed in the current standards of the ASTM, ATM, and AASHTO as 
applicable to the class and nature of the article or materials considered; however, the 
OWNER reserves the right to use any generally-accepted system of sampling and testing 
which, in the opinion of the ENGINEER will insure the OWNER that the quality of the 
workmanship is in full accord with the Contract Documents. 

 
B. Any waiver by the OWNER of any specific testing or other quality assurance measures, 

whether or not such waiver is accompanied by a guarantee of substantial performance as 
a relief from the specified testing or other quality assurance requirements as originally 
specified, and whether or not such guarantee is accompanied by a performance bond to 
assure execution of any necessary corrective or remedial WORK, shall not be construed 
as a waiver of any requirements of the Contract Documents. 

 
C. Notwithstanding the existence of such waiver, the ENGINEER reserves the right to make 

independent investigations and tests, and failure of any portion of the WORK to meet any 
of the requirements of the Contract Documents, shall be reasonable cause for the 
ENGINEER to require the removal or correction and reconstruction of any such work in 
accordance with the General Conditions. 

 
1.4 INSPECTION AND TESTING LABORATORY SERVICE 
 

A. Inspection and testing laboratory service shall comply with the following: 
 

1. OWNER will appoint, employ, and pay for services of an independent firm to 
perform inspection and testing or will perform inspection and testing itself unless 
specific quality control testing is required by the CONTRACTOR under these 
specifications. 
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2. The ENGINEER will perform inspections as specified in individual specification 
sections, unless specified otherwise. 

3. Reports will be submitted by the independent firm to the ENGINEER in 
duplicate, indicating observations and results of tests and indicating compliance 
or non-compliance with Contract Documents. 

4. The CONTRACTOR shall cooperate with the ENGINEER or independent firm 
and furnish samples of materials, design mix, equipment, tools, storage and 
assistance as requested. 

5. The CONTRACTOR shall notify ENGINEER 24 hours prior to the expected 
time for operations requiring inspection and laboratory testing services. 

6. Retesting required because of non-conformance to specified requirements shall 
be performed by the same independent firm on instructions by the ENGINEER. 
The CONTRACTOR shall bear all costs from such retesting at no additional cost 
to the OWNER. 

7. For samples and tests required for CONTRACTOR'S use, the CONTRACTOR 
shall make arrangements with an independent firm for payment and scheduling 
of testing.  The cost of sampling and testing for the CONTRACTOR'S use shall 
be included in the Contract Price. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3  - EXECUTION 
 
3.1 INSTALLATION 
 

A. Inspection:  The CONTRACTOR shall inspect materials or equipment upon the arrival 
on the job site and immediately prior to installation, and reject damaged and defective 
items. 

 
B. Measurements:  The CONTRACTOR shall verify measurements and dimensions of the 

WORK, as an integral step of starting each installation. 
 
C. Manufacturer's Instructions:  Where installations include manufactured products, the 

CONTRACTOR shall comply with manufacturer's applicable instructions and 
recommendations for installation, to whatever extent these are more explicit or more 
stringent than applicable requirements indicated in Contract Documents. 

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Mobilization shall include furnishing and erecting temporary buildings, and other 
construction facilities; and implementing security requirements; all as required for the 
proper performance and completion of the WORK.  Mobilization shall include the 
following principal items: 

1. Moving on to the site of all CONTRACTOR's plant and equipment required for 
operations. 

2. Providing all on-site communication facilities, including radios and cellular 
phones. 

3. Obtaining all required PERMITS. 
4. Having all OSHA required notices and establishment of safety programs. 
5. Having the CONTRACTOR's superintendent at the job site full time. 
6. Submitting initial submittals. 
7. Installation of Project sign in accordance with CBJ Standard Detail 127A as 

appropriate. Sign graphics will be provided by the OWNER.  All other materials 
and installation shall be provided by the CONTRACTOR. 

 
1.2 PAYMENT FOR MOBILIZATION  
 

A. The CONTRACTOR's attention is directed to the condition that no payment for 
Mobilization, or any part thereof will be approved for payment under the contract until all 
Mobilization items listed above have been completed as specified. 

 
B. As soon as practicable after receipt of the Notice to Proceed, the CONTRACTOR shall 

submit a breakdown to the ENGINEER for approval, which shall show the estimated 
value of each major component of Mobilization. When approved by the ENGINEER, the 
breakdown will be the basis for initial progress payments in which Mobilization is 
included. 

 
PART 2 – PRODUCTS (Not Used) 
 
PART 3 – EXECUTION (Not Used) 
 

 
 END OF SECTION  
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PART 1 - GENERAL 
 
1.1 SECURITY PROGRAM 
 

A. The CONTRACTOR shall: 
 

1. Protect WORK, existing premises and OWNER’s operations from theft, 
vandalism, and unauthorized entry. 

2. Coordinate security with OWNER’s operations at job mobilization. 
3. Maintain program throughout construction period until OWNER’s occupancy. 

  
1.2 ENTRY CONTROL  
 

A. The CONTRACTOR shall: 
 

1. Control entry of persons and vehicles onto Project construction site and existing 
facilities.   

2. Allow entry on the construction site only to authorized persons with proper 
identification. 

3. Coordinate access of OWNER’s personnel to site in coordination with 
CONTRACTOR’s security forces. 

 
B. OWNER will control entrance of persons and vehicles related to OWNER’s operations. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 
 

END OF SECTION  
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PART  1 - GENERAL 
 
1.1 GENERAL 
 

A. The CONTRACTOR shall protect all existing utilities and improvements not designated 
for removal and shall restore damaged or temporarily relocated utilities and 
improvements to a condition equal to or better than they were prior to such damage or 
temporary relocation, all in accordance with requirements of the Contract Documents. 

 
B. All utility locates shall be the responsibility of the CONTRACTOR.  CALL DIAL 

BEFORE YOU DIG AT 586-1333 for locates of all underground utilities within the 
WORK limits prior to any WORK. 

 
C. The CONTRACTOR shall verify the exact locations and depths of all utilities and the 

CONTRACTOR shall make exploratory excavations of all utilities that may interfere 
with the WORK.  All such exploratory excavations shall be performed as soon as 
practicable after award of the contract and, in any event, a sufficient time in advance of 
construction to avoid possible delays to the CONTRACTOR's WORK.  Any utility or 
service in conflict with the WORK will be reburied by the CONTRACTOR prior 
beginning the WORK to avoid damage.   

 
D. The number of exploratory excavations required shall be that number which is sufficient 

to determine the alignment and grade of the utility. 
 
1.2 RIGHTS-OF-WAY 
 

A. The CONTRACTOR shall not do any work that would affect any oil, gas, sewer, or water 
pipeline; any telephone, cable television, telegraph, or electric transmission line; any 
fence; or any other structure, nor shall the CONTRACTOR enter upon the rights-of-way 
involved until notified by the ENGINEER that the OWNER has secured authority 
therefore from the proper party.  After authority has been obtained, the CONTRACTOR 
shall give said party due notice of its intention to begin work, if required by said party, 
and shall remove, shore, support or otherwise protect such pipeline, transmission line, 
ditch, fence, or structure or replace the same.  When two or more contracts are being 
executed at one time on the same or adjacent land in such manner that work on one 
contract may interfere with that on another, the OWNER shall determine the sequence 
and order of the WORK.  When the territory of one contract is the necessary or 
convenient means of access for the execution of another contract, such privilege of access 
or any other reasonable privilege may be granted by the OWNER to the CONTRACTOR 
so desiring, to the extent, amount, in the manner, and at the times permitted. 

 
B. No such decision as to the method or time of conducting the WORK or the use of 

territory shall be made the basis of any claim for delay or damage, except as provided for 
temporary suspension of the WORK in Article 15 of the General Conditions of the 
contract. 

 
1.3 PROTECTION OF SURVEY MONUMENTS, STREET AND/OR ROADWAY MARKERS  
 

A. The CONTRACTOR shall not destroy, remove, or otherwise disturb any existing survey 
markers or other existing street or roadway markers without proper authorization.  No 
pavement breaking or excavation shall be started until all survey or other permanent 
marker points that will be disturbed by the construction operations have been properly 
referenced.  All survey monuments, markers or points disturbed by the CONTRACTOR 
shall be accurately re-established, at the CONTRACTOR's expense unless provided for  
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 elsewhere in the contract, after all street or roadway resurfacing has been completed.  Re-
establishment of all survey monuments shall be by a Registered Alaskan Land Surveyor. 

 
1.4 RESTORATION OF PAVEMENT 
 

A. General:  All paved areas, including asphalt concrete berms, cut or damaged during 
construction shall be replaced with similar materials and of equal thickness to match the 
existing adjacent undisturbed areas, except where specific resurfacing requirements have 
been called for in the Contract Documents or in the requirements of the agency issuing 
the permit. All temporary and permanent pavement shall conform to the requirements of 
the affected pavement OWNER.  All pavements which are subject to partial removal 
shall be neatly saw cut in straight lines. 

 
B. Temporary Resurfacing:  Wherever required by the public authorities having jurisdiction, 

the CONTRACTOR shall place temporary surfacing promptly after backfilling and shall 
maintain such surfacing for the period of time fixed by said authorities before proceeding 
with the final restoration of improvements. 

 
C. Permanent Resurfacing:  In order to obtain a satisfactory junction with adjacent surfaces, 

the CONTRACTOR shall saw cut back and trim the edge so as to provide a clean, sound, 
vertical joint before permanent replacement of an excavated or damaged portion of 
pavement.  Damaged edges of pavement along excavations and elsewhere shall be 
trimmed back by saw cutting in straight lines.  All pavement restoration and other 
facilities restoration shall be constructed to finish grades compatible with adjacent 
undisturbed pavement. 

 
D. Restoration of Sidewalks or Private Driveways:  Wherever sidewalks or private roads 

have been removed for purposes of construction, the CONTRACTOR shall place suitable 
temporary sidewalks or roadways promptly after backfilling and shall maintain them in 
satisfactory condition for the period of time fixed by the authorities having jurisdiction 
over the affected portions before proceeding with the final restoration or, if no such 
period of times is so fixed, the CONTRACTOR shall maintain said temporary sidewalks 
or roadways until the final restoration thereof has been made. 

 
1.5 EXISTING UTILITIES AND IMPROVEMENTS 
 

A. General:  The CONTRACTOR shall protect all Underground Utilities and other 
improvements which may be impaired during construction operations.  It shall be the 
CONTRACTOR's responsibility to ascertain the actual location of all existing utilities 
and other improvements that will be encountered in its construction operations, and to see 
that such utilities or other improvements are adequately protected from damage due to 
such operations.  The CONTRACTOR shall take all possible precautions for the 
protection of unforeseen utility lines to provide for uninterrupted service and to provide 
such special protection as may be necessary. 

 
B. Utilities to be Moved:  In case it shall be necessary to move the property of any public 

utility or franchise holder, such utility company or franchise holder will, upon request of 
the CONTRACTOR, be notified by the OWNER to move such property within a 
specified reasonable time.  When utility lines that are to be removed are encountered 
within the area of operations, the CONTRACTOR shall notify the ENGINEER a 
sufficient time in advance for the necessary measures to be taken to prevent interruption 
of service. 

 
C. Where the proper completion of the WORK requires the temporary or permanent removal 

and/or relocation of an existing utility or other improvement which is indicated, the 
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CONTRACTOR shall remove and, without unnecessary delay, temporarily replace or 
relocate such utility or improvement in a manner satisfactory to the ENGINEER and the 
OWNER of the facility.  In all cases of such temporary removal or relocation, restoration 
to former location shall be accomplished by the CONTRACTOR in a manner that will 
restore or replace the utility or improvement as nearly as possible to its former locations 
and to as good or better condition than found prior to removal. 

 
D. OWNER's Right of Access:  The right is reserved to the OWNER and to the OWNERS 

of public utilities and franchises to enter at any time upon any public street, alley, 
right-of-way, or easement for the purpose of making changes in their property made 
necessary by the WORK of this contract. 

 
E. Underground Utilities Indicated:  Existing utility lines that are indicated or the locations 

of which are made known to the CONTRACTOR prior to excavation and that are to be 
retained, and all utility lines that are constructed during excavation operations shall be 
protected from damage during excavation and backfilling and, if damaged, shall be 
immediately repaired or replaced by the CONTRACTOR. 

 
F. Underground Utilities Not Indicated:  In the event that the CONTRACTOR damages any 

existing utility lines that are not indicated or the locations of which are not made known 
to the CONTRACTOR prior to excavation, a written report thereof shall be made 
immediately to the ENGINEER.  If directed by the ENGINEER, repairs shall be made by 
the CONTRACTOR under the provisions for changes and extra WORK contained in 
Articles 10, 11, and 12 of the General Conditions. 

 
G. All costs of locating, repairing damage not due to failure of the CONTRACTOR to 

exercise reasonable care, and removing or relocating such utility facilities not shown in 
the Contract Documents with reasonable accuracy, and for equipment on the project 
which was actually working on that portion of the WORK which was interrupted or idled 
by removal or relocation of such utility facilities, and which was necessarily idled during 
such WORK will be paid for as extra WORK in accordance with the provisions of 
Articles 10, 11, and 12 of the General Conditions. 

 
H. Approval of Repairs:  All repairs to a damaged utility or improvement are subject to 

inspection and approval by an authorized representative of the utility or improvement 
OWNER before being concealed by backfill or other WORK. 

 
I. Maintaining in Service:  All oil and gasoline pipelines, power, and telephone, cable 

television or the communication cable ducts, gas and water mains, irrigation lines, sewer 
lines, storm drain lines, poles, and overhead power and communication wires and cables 
encountered along the line of the WORK shall remain continuously in service during all 
the operations under the Contract, unless other arrangements satisfactory to the 
ENGINEER are made with the OWNER of said pipelines, duct, main, irrigation line, 
sewer, storm drain, pole, or wire or cable.  The CONTRACTOR shall be responsible for 
and shall repair all damage due to its operations, and the provisions of this Section shall 
not be abated even in the event such damage occurs after backfilling or is not discovered 
until after completion of the backfilling. 

       
1.6 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS 
 

A. General:  The CONTRACTOR shall exercise all necessary precautions so as not to 
damage or destroy any trees or shrubs, including those lying within street rights-of-way 
and project limits, and shall not trim or remove any trees unless such trees have been 
approved for trimming or removal by the jurisdictional agency or OWNER.  All existing 
trees and shrubs which are damaged during construction shall be trimmed or replaced by 
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the CONTRACTOR or a certified tree company under permit from the jurisdictional 
agency and/or the OWNER. Tree trimming and replacement shall be accomplished in 
accordance with the following paragraphs. 

 
B. Trimming:  Symmetry of the tree shall be preserved; no stubs or splits or torn branches 

left; clean cuts shall be made close to the trunk or large branch.  Spikes shall not be used 
for climbing live trees.  All cuts over 1-1/2 inches in diameter shall be coated with an 
asphaltic emulsion material. 

 
C. Replacement:  The CONTRACTOR shall immediately notify the jurisdictional agency 

and/or the OWNER if any tree is damaged by the CONTRACTOR's operations.  If, in the 
opinion of said agency or the OWNER, the damage is such that replacement is necessary, 
the CONTRACTOR shall replace the tree at its own expense.  The tree shall be of a like 
size and variety as the tree damaged, or, the CONTRACTOR shall pay to the OWNER of 
said tree a compensatory payment acceptable to the tree OWNER, subject to the approval 
of the jurisdictional agency or OWNER. 

 
1.7 PROTECTION OF EXISTING STRUCTURES 
 

A. Compaction Equipment and Operations:  The CONTRACTOR shall restrict its 
compaction operations as necessary to assure no damage occurs to adjacent buildings.  
This may require the use of smaller compaction equipment than is usually employed for 
trench backfill and roadway embankment compaction operations when in the vicinity of 
buildings sensitive to vibrating or other impact-type activities.  It shall be the 
CONTRACTOR's responsibility to determine in which areas of the project the 
compaction operations must be restricted, to avoid damage to existing buildings.  The 
CONTRACTOR is advised that some structures on the project, especially those founded 
on steep or unstable ground, and are especially sensitive to vibrations caused by heavy 
construction equipment.  The foregoing restrictions on the size of, and magnitude of 
impact energy exerted by, compaction equipment will in no way relieve the 
CONTRACTOR from the compaction requirements as specified in other Sections of the 
Contract. 

B. The CONTRACTOR shall notify all affected businesses and other residents in advance of 
any operations that will cause vibrations that may damage belongings within the 
buildings.  All property damage caused by the CONTRACTOR’s operations shall be 
repaired or replaced at CONTRACTOR’s expense. 

 
PART 2  PRODUCTS – (Not Used) 
 
PART 3  EXECUTION - (Not Used) 
 

 
 END OF SECTION  
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PART 1 - GENERAL 
 
1.1 HIGHWAY LIMITATIONS.  The CONTRACTOR shall make its own investigation of the 

condition of available public and private roads and of clearances, restrictions, bridge load limits, 
and other limitations affecting transportation and ingress and egress to the site of the WORK.  It 
shall be the CONTRACTOR's responsibility to construct and maintain any haul roads required 
for its construction operations. 

 
1.2 TEMPORARY CROSSINGS 
 

A. General:  Continuous, unobstructed, safe, and adequate pedestrian and vehicular access 
shall be provided to fire hydrants, commercial and industrial establishments, private 
residences, churches, schools, parking lots, service stations, motels, fire and police 
stations, and hospitals.  Safe and adequate public transportation stops and pedestrian 
crossings at intervals not exceeding 200 feet shall be provided.  The CONTRACTOR 
shall cooperate with parties involved in the delivery of mail and removal of trash and 
garbage so as to maintain existing schedules for such services.  Vehicular access to 
residential driveways shall be maintained to the property line except when necessary 
construction precludes such access for reasonable periods of time, as approved by the 
ENGINEER. 

 
B. Temporary Bridges:  Wherever necessary, the CONTRACTOR shall provide suitable 

temporary bridges or steel plates over unfilled excavations, except in such cases as the 
CONTRACTOR shall secure the written consent of the individuals or authorities 
concerned to omit such temporary bridges or steel plates, which written consent shall be 
delivered to the ENGINEER prior to excavation.  All such bridges or steel plates shall be 
maintained in service until access is provided across the backfilled excavation.  
Temporary bridges or steel plates for street and highway crossing shall conform to the 
requirements of the authority having jurisdiction in each case, and the CONTRACTOR 
shall adopt designs furnished by said authority for such bridges or steel plates, or shall 
submit designs to said authority for approval, as may be required. 

 
1.3 MAINTENANCE OF TRAFFIC 
 

A. General:  Unless otherwise provided, the roadway undergoing improvements shall be 
kept open to all traffic by the CONTRACTOR.  Nothing herein shall be construed to 
entitle the CONTRACTOR to the exclusive use of any public street, alleyway, or parking 
area during the performance of the WORK hereunder, and it shall so conduct its 
operations as not to interfere unnecessarily with the authorized work of utility companies 
or other agencies in such streets, alleyways, or parking areas.  The CONTRACTOR shall 
provide unimpeded access through the Project limits for emergency vehicles and make 
every effort to provide minimum delay to United States Postal Service vehicles and 
garbage collection vehicles.    

 
B. Statter Harbor is used by the public.  Traffic control devices, warning signs and public 

notification are required to avoid all risks to the public that uses the roadway.  Provide 
the ENGINEER with CONTRACTOR’s traffic control plan meeting DOT&PF approval.   

 
C. The CONTRACTOR shall submit three (3) approved copies of a traffic control plan to 

the ENGINEER for approval a minimum of two (2) weeks prior to construction.  The 
ENGINEER reserves the right to observe these traffic control Plans in use and to make 
any changes as field conditions warrant.  Any changes shall supersede these Plans and be 
done solely at the CONTRACTOR's expense. 

 
D. No street shall be closed to the public without first obtaining permission of the 



SECTION 01550 - SITE ACCESS AND STORAGE 

 
CBJ FISHERIES TERMINAL DOCK REPLACMENT     SITE ACCESS 
Contract No. DH13-438 AND STORAGE 
 Page 01550-2 

ENGINEER and proper governmental authority.  Where so provided on the Plans or 
otherwise approved by the ENGINEER, the CONTRACTOR may by-pass traffic over a 
detour route.  When no longer required, the detour shall be removed and the approached 
obliterated.  

E. Where excavation is being performed in primary streets or highways, one lane in each 
direction shall be kept open to traffic at all times unless otherwise indicated.  Toe boards 
shall be provided to retain excavated material if required by the ENGINEER or the 
agency having jurisdiction over the street or highway.  Fire hydrants on or adjacent to the 
WORK shall be kept accessible to fire-fighting equipment at all times.  Temporary 
provisions shall be made by the CONTRACTOR to assure the use of sidewalks and the 
proper functioning of all gutters, storm drain inlets, and other drainage facilities. 

 
F. The CONTRACTOR's equipment shall stop at all points of intersection with the traveling 

public unless satisfactory traffic control measures, approved in writing by the 
ENGINEER, are installed and maintained at CONTRACTOR's expense. 

 
G. When the CONTRACTOR is required to maintain traffic through grading, roadway 

excavation and embankment areas, the construction shall be conducted in such a manner 
as to provide a reasonably smooth and even surface satisfactory for use by public traffic 
at all times.  The surface of the roadbed shall be properly crowned for drainage.  In 
advance of other grading operations, sufficient fill shall be placed at culverts and bridges 
to permit traffic to cross unimpeded.  Part width construction techniques shall be 
employed when the traffic is routed through roadway cuts or over embankments under 
construction.  The material shall be excavated or placed in layers and the construction 
activities shall be alternated from one side to the other, with traffic routed over the side 
opposite the one under construction.   

 
H. During the removal and laying of culvert pipe, a maximum time of one hour of road 

closure may be permitted, providing the removal and laying of the culvert pipe cannot be 
completed for one-half width of the roadway and provided that a detour cannot be 
constructed around the culvert being laid.  Closure shall be scheduled so as not to delay 
buses and peak hour traffic.  The CONTRACTOR shall post, at the site of the closure 
within view of the waiting public traffic, the time the closure started and the time the road 
will again be open to traffic.  The CONTRACTOR shall notify the Fire and Police 
Departments of such closures prior to commencement of WORK. 

 
I. At intervals of 48 hours and 24 hours prior to start up of construction operations, and at 

weekly intervals during the construction period, the CONTRACTOR shall advertise in 
the JUNEAU EMPIRE and have broadcast on all local radio stations the precise location, 
time of commencement, and proposed completion date of the WORK scheduled for the 
following week which will require detouring or otherwise effect public traffic.  Detours 
shall be described in sufficient detail to efficiently inform the traveling public of the 
modified traffic pattern.  The cost of these advertisements shall be considered incidental 
to other contract Bid items.  The CONTRACTOR will notify the property owners 24 
hours prior to commencement of WORK. 

 
J. When, in the opinion of the ENGINEER, conditions are such that the safety and/or 

convenience of the traveling public is adversely affected, the CONTRACTOR will be 
immediately notified in writing.  The notice will state the defect(s) and the corrective 
action(s) required.  In the event that the CONTRACTOR neglects to take immediate 
corrective action, the ENGINEER may suspend all WORK on the project until 
satisfactory corrective action is performed.  In the event the CONTRACTOR does not 
take corrective action within 24 hours, the ENGINEER may order such WORK as 
deemed necessary for public convince and safety accomplished by outside forces.  The 
cost of this WORK shall be deducted from any monies due or that may become due under 
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the terms or the Contract. 
 
K. The CONTRACTOR shall bear all expense of maintaining the traffic over the section of 

road undergoing improvement, including dust control and snow plowing, and of 
constructing and maintaining such approaches, crossings, intersections, and other features 
as may be necessary, without direct compensation, except as provided below: 

 
1. Special Detours.  When the proposal contains a Bid item for detours, the payment 

for such item shall cover all cost of constructing and maintaining such detour or 
detours, including the construction of any and all temporary bridges and 
accessory features and the removal of the same, and obliteration of the detour 
road.  Right-of-way for temporary highways or bridges will be furnished by the 
OWNER. 

2. Maintenance of Traffic during Suspension of WORK.  The CONTRACTOR 
shall make passable and shall open to traffic such portions of the Project and 
temporary roadways as may be agreed upon between the CONTRACTOR and 
the ENGINEER for the temporary accommodation of necessary traffic during the 
anticipated period of suspension.  If the suspension is seasonal (winter 
shutdown), thereafter, and until an issuance of an order for the resumption of 
construction operations, the maintenance of the temporary route of line of travel 
agreed upon will be the responsibility of the OWNER.  Prior to the OWNER 
accepting the Project for winter shutdown, the CONTRACTOR shall do all 
WORK necessary to provide a roadway surface and subgrade that will not 
require the OWNER to perform additional maintenance WORK during the 
shutdown period, except for purpose of snow removal.  If the WORK is 
suspended due to unfavorable weather, failure of the CONTRACTOR to correct 
conditions unsafe for the workers or the general public, failure to carry out 
provisions of the contract, or for failure to carry out orders of the ENGINEER, all 
costs for maintenance of traffic during the suspended period shall be borne by the 
CONTRACTOR.  When WORK is resumed, the CONTRACTOR shall replace 
or renew any WORK or materials lost or damaged because of temporary use of 
the project; shall remove, to the extent directed by the ENGINEER, any WORK 
or materials used in the temporary maintenance; and shall complete the Project as 
though its prosecution had been continuous and without interference. 

 
L. Traffic Control:  All locations requiring redirection or stopping of the traveling public 

shall be properly signed and/or flagged by the CONTRACTOR.  For the protection of 
traffic in public or private streets and ways, the CONTRACTOR shall provide, flaggers 
and provide, place, and maintain all necessary barricades, traffic cones, warning signs, 
lights, and other safety devices in accordance with the requirements of the "Manual of 
Uniform Traffic Control Devices, Part VI - Traffic Controls for Street and Highway 
Construction and Maintenance Operations," (MUTCD) published by U.S. Department of 
Transportation, Federal Highway Administration (ANSI D6.1) with the current State of 
Alaska supplements. 

 
M. The CONTRACTOR shall take all necessary precautions for the protection of the WORK 

and the safety of the public.  All barricades and obstructions shall be illuminated at night, 
and all lights shall be kept burning from sunset until sunrise.  The CONTRACTOR shall 
station such guards or flaggers and shall conform to such special safety Regulations 
relating to traffic control as may be required by the public authorities within their 
respective jurisdictions.  All signs, signals, and barricades shall conform to the 
requirements of Subpart G, Part 1926, of the OSHA Safety and Health Standards for 
Construction. 

 
N. Special pedestrian detours are often necessary in areas adjacent to new construction or 
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demolition of existing structures.  The ENGINEER shall determine when walkways are 
required.  Plans for walkways must be approved by the ENGINEER. 

 
 
O. The CONTRACTOR shall remove traffic control devices when no longer needed, repair 

all damage caused by installation of the devices, and shall remove post settings and 
backfill the resulting holes to match grade. 

 
P. Temporary Street Closure:  If closure of any street is required during construction, the 

CONTRACTOR shall apply in writing to the City ENGINEER and any other 
jurisdictional agency at least 30 days in advance of the required closure and again at 48 
hours.  A Detour and Traffic Control Plan shall accompany the application. 

 
Q. The CONTRACTOR shall notify the Police and Fire Departments and any other affected 

agency of all planned street closures.  Notification shall consist of giving the time of 
commencement and proposed date of completion of WORK and names of street, 
schedule of operations, and routes of detours.  Such notification shall be given at least 48 
hours before such closure is to take effect. 

 
R. Temporary Driveway Closure:  The CONTRACTOR shall maintain access to all 

residential, commercial and street approaches.  Any temporary closures shall require 
prior approval by the ENGINEER.  The CONTRACTOR shall notify the OWNER or 
occupant (if not owner-occupied) of the closure of the driveways to be closed more than 
one (1) eight-hour work day at least three (3) working days prior to the closure.  The 
CONTRACTOR shall minimize the inconvenience and minimize the time period that the 
driveways will be closed. The CONTRACTOR shall fully explain to the owner/occupant 
how long the WORK will take and when closure is to start. 

 
S. On-Site Cellular Phones:  The CONTRACTOR shall maintain one active cellular phone 

at the project site at all times with the phone number provided to the CBJ Fire, Police and 
Engineering Departments.  The cellular phone shall be carried by the person in charge of 
the field operations.  The CONTRACTOR shall provide and allow the use of the 
CONTRACTOR's radio frequency to facilitate communication between the 
CONTRACTOR and the ENGINEER.  

 
1.4 CONTRACTOR'S WORK AND STORAGE AREA 
 

A. The CONTRACTOR shall make its own arrangements for any necessary off-site storage 
or shop areas necessary for the proper execution of the WORK. 

 
B. Should the CONTRACTOR find it necessary to use any additional land for its camp or 

for other purposes during the construction of the WORK, it shall provide for the use of 
such lands at its own expense. 

 
C. The CONTRACTOR shall construct and use a separate storage area for hazardous 

materials used in constructing the WORK. 
 

1. For the purpose of this paragraph, hazardous materials to be stored in the separate 
area are all products labeled with any of the following terms:  Warning, 
Caution, Poisonous, Toxic, Flammable, Corrosive, Reactive, or Explosive.  In 
addition, whether or not so labeled, the following materials shall be stored in the 
separate area:  diesel fuel, gasoline, new and used motor oil, hydraulic fluid, 
cement, paints and paint thinners, two-part epoxy coatings, sealants, asphaltic 
products, glues, solvents, wood preservatives, sand blast materials, and spill 
absorbent. 



SECTION 01550 - SITE ACCESS AND STORAGE 

 
CBJ FISHERIES TERMINAL DOCK REPLACMENT     SITE ACCESS 
Contract No. DH13-438 AND STORAGE 
 Page 01550-5 

2. The CONTRACTOR shall develop and submit to the ENGINEER a plan for 
storing and disposing of the materials above. 

3. The CONTRACTOR shall obtain and submit to the ENGINEER a single EPA 
number for wastes generated at the site. 

4. The separate storage area shall meet all the requirements of all authorities having 
jurisdiction over the storage of hazardous materials. 

5. The separate storage area shall be inspected by the ENGINEER prior to 
construction of the area, upon completion of construction of the area, and upon 
cleanup and removal of the area. 

6. All hazardous materials which are delivered in containers shall be stored in the 
original containers until use.  Hazardous materials which are delivered in bulk 
shall be stored in containers which meet the requirements of authorities having 
jurisdiction. 

 
1.5 PARKING 
 

A. The CONTRACTOR shall direct its employees to park in areas as directed by the 
ENGINEER. 

 
B. Traffic and parking areas shall be maintained in a sound condition, free of excavated 

material, construction equipment, mud, and construction materials.  The CONTRACTOR 
shall repair breaks, potholes, low areas which collect standing water, and other 
deficiencies. 

 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DUST ABATEMENT.  The CONTRACTOR shall furnish all labor, equipment, and means 

required and shall carry out effective measures wherever and as often as necessary to prevent its 
operation from producing dust in amounts damaging to property, cultivated vegetation, or 
domestic animals, or causing a nuisance to persons living in or occupying buildings in the 
vicinity.  The CONTRACTOR shall be responsible for any damage resulting from any dust 
originating from its operations.  The dust abatement measures shall be continued until the 
CONTRACTOR is relieved of further responsibility by the ENGINEER. 

 
1.2 RUBBISH CONTROL.  During the progress of the WORK, the CONTRACTOR shall keep the 

site of the WORK and other areas used by it in a neat and clean condition, and free from any 
accumulation of rubbish.  The CONTRACTOR shall dispose of all rubbish and waste materials of 
any nature occurring at the WORK site, and shall establish regular intervals of collection and 
disposal of such materials and waste.  The CONTRACTOR shall also keep its haul roads free 
from dirt, rubbish, and unnecessary obstructions resulting from its operations.  Disposal of all 
rubbish and surplus materials shall be off the site of construction in accordance with local codes 
and ordinances governing locations and methods of disposal, and in conformance with all 
applicable safety laws, and to the particular requirements of Part 1926 of the OSHA Safety and 
Health Standards for Construction. 

 
1.3 SANITATION 
 

A. Toilet Facilities:  Fixed or portable chemical toilets shall be provided wherever needed 
for the use of employees.  Toilets at construction job sites shall conform to the 
requirements of Part 1926 of the OSHA Standards for Construction. 
 

B. Sanitary and Other Organic Wastes:  The CONTRACTOR shall establish a regular daily 
collection of all sanitary and organic wastes.  All wastes and refuse from sanitary 
facilities provided by the CONTRACTOR or organic material wastes from any other 
source related to the CONTRACTOR's operations shall be disposed of away from the site 
in a manner satisfactory to the ENGINEER and in accordance with all laws and 
regulations pertaining thereto. 

 
1.4 CHEMICALS.  All chemicals used during project construction or furnished for project operation, 

whether defoliant, soil sterilant, herbicide, pesticide, disinfectant, polymer, reactant or of other 
classification, shall show approval of either the U.S. Environmental Protection Agency or the 
U.S. Department of Agriculture.  Use of all such chemicals and disposal of residues shall be in 
strict accordance with the printed instructions of the manufacturer.  In addition, see the 
requirements set forth in paragraph 6.11 of the General Conditions. 

 
1.5 CULTURAL RESOURCES 
 

A. The CONTRACTOR's attention is directed to the National Historic Preservation Act of 
1966 (16 U.S.C. 470) and 36 CFR 800 which provides for the preservation of potential 
historical architectural, archaeological, or cultural resources (hereinafter called "cultural 
resources"). 

 
B. The CONTRACTOR shall conform to the applicable requirements of the National 

Historic Preservation Act of 1966 as it relates to the preservation of cultural resources. 
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C. In the event potential cultural resources are discovered during subsurface excavations at 

the site of construction, stop work immediately and notify the ENGINEER. 
 
1.6 EAGLE NESTING TREES 
 

A. Eagle nesting trees are known to exist in the Juneau area.  Those known to exist are 
shown on the Plans.  The CONTRACTOR has the responsibility for adherence to the 
Bald Eagle Protection Act (16 U.S.C. 668-668d) which prohibits molesting or disturbing 
bald eagles, their nests, eggs, or young. 

 
B. Guidelines for compliance to the Bald Eagle Protection Act are supervised by the U.S. 

Department of the Interior, Fish and Wildlife Service, Raptor Management Studies, P.O. 
Box 021287, Juneau, Alaska 99802-1287, phone (907) 586-7243.  The contact person is 
Mike Jacobson, Eagle Management Specialist. 

 
1.7 NOISE ORDINANCE 
 
 A. The CONTRACTOR shall comply with the CBJ, Section 42.20.095, Noise Ordinance, 

paragraph (b) Construction of buildings and projects.  This ordinance states that it is 
unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power 
hoist, or similar heavy construction equipment, before 7:00 a.m. or after 10:00 p.m., 
Monday through Friday, or before 9:00 a.m. or after 10:00 p.m., Saturday and Sunday, 
unless a permit shall first be obtained from the City and Borough building official.  Such 
permit shall be issued by the building official only upon a determination that such 
operation during hours not otherwise permitted under this section is necessary and will 
not result in unreasonable disturbance to surrounding residents.  The CONTRACTOR 
may obtain the current CBJ Noise Ordinance by calling City Hall at 907 586 0270. 

 
1.8 SILTATION AND TURBIDITY DURING PILE INSTALLATIONS 
 
 A. The CONTRACTOR shall install a silt containment boom to surround all pile installation 

equipment and operations during socketing or pin-pile installations. 
 
 B. Maintain and relocate silt containment boom as required to control turbidity. 
 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 

 END OF SECTION   
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PART 1 - GENERAL 
 
1.1 THE REQUIREMENT 
 

A. The CONTRACTOR shall provide for erosion control during construction.  All 
sedimentation from on-site drainage shall be caught on-site. 

 
B. The WORK under this Section includes providing all labor, materials, tools and 

equipment necessary to construct and maintain erosion control works; including but not 
limited to, silt fences, settling ponds, hay or straw bale check dams, ditches, etc. 

 
C. The WORK also includes the CONTRACTOR preparing a Stormwater Pollution 

Prevention Plan (SWPPP) in accordance with current EPA guidelines and obtaining an 
NPDES permit from EPA for the Auke Bay Loading Facility.  The CONTRACTOR shall 
file a Notice of Intent (NOI) with the EPA and provide a copy to the DEC and CBJ. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS.  Materials shall be suitable for the intended use and perform effectively to control 

silt and surface erosion.  All materials shall remain the property of the CONTRACTOR. 
 
PART 3 - EXECUTION 
 
3.1 GENERAL 
 

A. The CONTRACTOR shall install temporary erosion control structures as necessary 
and/or as directed by the ENGINEER.  They shall be maintained in effective operating 
condition at all times.  Settling ponds and silt fences shall be cleaned whenever they have 
become half-filled with silt or debris, and other items shall be cleaned, repaired, or 
replaced as necessary. 

 
B. Temporary erosion control structures shall remain in place until replaced by permanent 

erosion control WORK, or until the ENGINEER approves their removal. 
 
C. All temporary erosion control WORK shall be incidental to the other items in the 

Contract.  The CONTRACTOR shall be responsible for all permits required near streams 
and water bodies and, therefore, shall be responsible for the quality of the run- off water 
from the Project site and for any fine and penalties resulting from the construction 
operation. 

 
D. The CONTRACTOR shall submit an erosion control plan to the ENGINEER, prior to 

beginning any WORK at the Project site.  No WORK at the Project site will be permitted 
until approval of this plan has been obtained from the governing agency or agencies. 

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. The word "Products," as used herein, is defined to include purchased items for 
incorporation into the WORK, regardless of whether specifically purchased for project or 
taken from CONTRACTOR's stock of previously purchased products.  The word 
"Materials," is defined as products which must be substantially cut, shaped, worked, 
mixed, finished, refined, or otherwise fabricated, processed, installed, or applied to form 
units of work.  The word "Equipment" is defined as products with operational parts, 
regardless of whether motorized or manually operated, and particularly including 
products with service connections (wiring, piping, and other like items).  Definitions in 
this paragraph are not intended to negate the meaning of other terms used in Contract 
Documents, including "specialties," "systems," "structure," "finishes," "accessories," 
"furnishings," special construction," and similar terms, which are self-explanatory and 
have recognized meanings in the construction industry. 

 
B. Neither "Products" nor "Materials" nor "Equipment" includes machinery and equipment 

used for preparation, fabrication, conveying and erection of the WORK. 
 
1.2 QUALITY ASSURANCE 
 

A. Source Limitations:  To the greatest extent possible for each unit of WORK, the 
CONTRACTOR shall provide products, materials, or equipment of a singular generic 
kind from a single source. 

 
B. Compatibility of Options:  Where more than one choice is available as options for 

CONTRACTOR's selection of a product, material, or equipment, the CONTRACTOR 
shall select an option which is compatible with other products, materials, or equipment 
already selected. Compatibility is a basic general requirement of product/material 
selections. 

 
1.3 PRODUCT DELIVERY/STORAGE/HANDLING.  The CONTRACTOR shall deliver, handle, 

and store products in accordance with manufacturer's written recommendations and by methods 
and means which will prevent damage, deterioration, and loss including theft. Delivery schedules 
shall be controlled to minimize long-term storage of products at site and overcrowding of 
construction spaces.  In particular, the CONTRACTOR shall ensure minimum holding or storage 
times for products recognized to be flammable, hazardous, easily damaged, or sensitive to 
deterioration, theft, and other sources of loss. 

 
1.4 TRANSPORTATION AND HANDLING 
 

A. Products shall be transported by methods to avoid product damage and shall be delivered 
in undamaged condition in manufacturer's unopened containers or packaging. 

 
B. The CONTRACTOR shall provide equipment and personnel to handle products, 

materials, and equipment by methods to prevent soiling and damage. 
 
C. The CONTRACTOR shall provide additional protection during handling to prevent 

marring and otherwise damaging products, packaging, and surrounding surfaces. 



SECTION 01600 - MATERIALS AND EQUIPMENT 

 
CBJ FISHERIES TERMINAL DOCK REPLACEMENT     MATERIALS 
Contract No. DH13-438 AND EQUIPMENT 
 Page 01600-2 

 
1.5 STORAGE AND PROTECTION 
 

A. Products shall be stored in accordance with manufacturer's written instructions, with seals 
and labels intact and legible.  Sensitive products shall be stored in weather-tight climate 
controlled enclosures and temperature and humidity ranges shall be maintained within 
tolerances required by manufacturer's written instructions. 

 
B. For exterior storage of fabricated products, they shall be placed on sloped supports above 

ground.  Products subject to deterioration shall be covered with impervious sheet 
covering; ventilation shall be provided to avoid condensation. 

 
C. Loose granular materials shall be stored on solid surfaces in a well-drained area and shall 

be prevented from mixing with foreign matter. 
 
D. Storage shall be arranged in a manner to provide access for maintenance and inspection.  

The CONTRACTOR shall periodically inspect to assure products are undamaged and are 
maintained under required conditions. 

 
1.6 MAINTENANCE OF STORAGE 
 

A. Stored products shall be periodically inspected on a scheduled basis. The 
CONTRACTOR shall maintain a log of inspections and shall make said log available to 
the ENGINEER on request. 
 

B. The CONTRACTOR shall verify that storage facilities comply with manufacturer's 
product storage requirements. 
 

C. The CONTRACTOR shall verify that manufacturer-required environmental conditions 
are maintained continually. 
 

D. The CONTRACTOR shall verify that surfaces of products exposed to the elements are 
not adversely affected and that any weathering of finishes does not occur. 
 

E. For mechanical and electrical equipment, the CONTRACTOR shall provide a copy of the 
manufacturer's service instructions with each item and the exterior of the package shall 
contain notice that instructions are included. 
 

F. Products shall be serviced on a regularly scheduled basis, and a log of services shall be 
maintained and submitted as a record document prior to acceptance by the OWNER in 
accordance with the Contract Documents. 
 

PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 FINAL CLEAN-UP.  The CONTRACTOR shall promptly remove from the vicinity of the 

completed work, all rubbish, unused materials, concrete forms, construction equipment, and 
temporary structures and facilities used during construction.  Final acceptance of the WORK by 
the OWNER will be withheld until the CONTRACTOR has satisfactorily complied with the 
foregoing requirements for final clean-up of the project site. 

 
1.2 CLOSEOUT TIMETABLE.  The CONTRACTOR shall establish dates for equipment testing, 

acceptance periods, and on-site instructional periods (as required under the Contract).  Such dates 
shall be established not less than one week prior to beginning any of the foregoing items, to allow 
the OWNER, the ENGINEER, and their authorized representatives sufficient time to schedule 
attendance at such activities. 

 
1.3 FINAL SUBMITTALS.  The CONTRACTOR, prior to requesting final payment, shall obtain 

and submit the following items to the ENGINEER for transmittal to the OWNER: 

1. Written guarantees, where required. 
2. Maintenance stock items; spare parts, special tools, where required. 
3. Completed record drawings. 
4. Certificates of inspection and acceptance by governing agencies having jurisdiction. 
5. Releases from all parties who are entitled to claims against the subject Project, property, 

or improvement pursuant to the provisions of law. 
6. Completed Certificate of Compliance and Release for all contractors involved in the 

WORK.  Submit the original signed document to Port Engineer. 
 
1.4 MAINTENANCE AND GUARANTEE 
 

A. The CONTRACTOR shall comply with the maintenance and guarantee requirements 
contained in Article 13 of the General Conditions. 

 
B. Replacement of earth fill or backfill, where it has settled below the required finish 

elevations, shall be considered as a part of such required repair work, and any repair or 
resurfacing constructed by the CONTRACTOR which becomes necessary by reason of 
such settlement shall likewise be considered as a part of such required repair work unless 
the CONTRACTOR shall have obtained a statement in writing from the affected private 
owner or public agency releasing the OWNER from further responsibility in connection 
with such repair or resurfacing. 

 
C. The CONTRACTOR shall make all repairs and replacements promptly upon receipt of 

written order from the OWNER.  If the CONTRACTOR fails to make such repairs or 
replacements promptly, the OWNER reserves the right to do the WORK and the 
CONTRACTOR and his surety shall be liable to the OWNER for the cost thereof. 

 
1.5 BOND.  The CONTRACTOR shall provide a bond to guarantee performance of the provisions 

contained in Paragraph "Maintenance and Guarantee" above, and Article 13 of the General 
Conditions. 
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PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION.  The WORK under this Section includes providing all supervision, labor, 

materials, tools and equipment necessary for final clean-up and restoration of all areas disturbed 
by construction activities, to a condition equal to, or better than, before construction started.  This 
does not include clean-up or restoration incidental to, or directly provided for by, other 
construction items. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS.  Any materials required shall conform to the appropriate Section of these 

Specifications. 
 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. The CONTRACTOR shall clean up all sites disturbed during construction of the project.  
This includes removal of all construction equipment, disposal of all excess materials, 
disposal of all rubbish and debris, removal of all temporary structures, and grading of the 
sites so that no standing water is evident. 

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION.  WORK under this Section shall include all labor, materials, tools and 

equipment necessary for the demolition and proper offsite disposal of all items as designated 
herein and as shown on the Plans.  The CONTRACTOR shall provide an appropriate disposal site 
for all items designated to be disposed.  Demolition and disposal methods shall meet all local, 
state and federal regulations.  

 
PART 2 - PRODUCTS (Not Used). 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION AND PREPARATION 
 

A. Examine conditions on site with ENGINEER and OWNER prior to commencement of 
WORK 

 
B. Conduct demolition to minimize interference with adjacent structures and interruption to 

public services. 
 
C. Cease operations immediately if adjacent structures appear to be in danger and notify 

ENGINEER.  Do not resume operations until directed by ENGINEER. 
 
 
3.2 DEMOLITION AND DISPOSAL  

 
B. The CONTRACTOR shall remove and dispose of any remaining existing timber 

approach dock components, in their entirety including all timbers, piles, and 
miscellaneous fasteners within the specified area.  Dock piles shall be removed and 
disposed of in their entirety. 

 
F. Demolish and dispose all other incidental and miscellaneous items as required to 

complete this project.  
  
F. The CONTRACTOR shall make every effort to remove piles in their entirety.  In the 

event that piles cannot be completely removed, the CONTRACTOR shall notify the 
ENGINEER and proceed as directed by the ENGINEER.  

 
G. Place construction signs and barricades, as required, to prevent public entry into Work 

area. 
 
H. Repair any damage to existing facilities designated to remain. 

 
 END OF SECTION 
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PART 1- GENERAL 
 
1.1 GENERAL 
 
 A. The WORK under this section includes providing all labor, materials, tools and 

equipment necessary for the excavation and backfill required for installation of pipelines, 
and other appurtenances; and for ground surface restoration, including pavement. 

  
PART 2- PRODUCTS 
 
2.1 TRENCH EXCAVATION 
 
 A. Trench excavation shall consist of all material, of whatever nature, excavated from 

trenches or below structures within the limits described indicated in the Plans. 
 
2.2 BEDDING 
 
 A. Stone for this WORK shall be hard angular quarry stones, having a percentage of wear of 

not more than 50 at 500 revolutions as determined by ASTM C535. 
 
 B. Bedding, Class A, shall be crushed rock material aggregate, free of muck, frozen 

material, lumps, organic material, trash, lumber or other debris, conforming to the 
following gradation:  

 
SIEVE SIZE % PASSING BY WEIGHT 

1 1/2-Inch 100 

3/8 35-65 

No. 4 20-35 

No. 200 0-6 

 
 C. Bedding, Class B, shall be crushed rock material, free of muck, frozen material, lumps, 

organic material, trash, lumber or other debris, conforming to the following gradation: 
 

SIEVE SIZE % PASSING BY WEIGHT 

3-Inch 100 

1-Inch 35-75 

No. 4 20-35 

No. 200 0-6 

 
2.3 BACKFILL 
 
 A. Backfill is defined as material placed above the level of bedding material.  Backfill 

material consists of native material excavated from the trench that is determined by the 
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ENGINEER to be suitable as backfill.  Backfill material used within road prisms shall be 
granular material, non-frost susceptible, that is free of rocks larger than six inches, muck, 
frozen material, lumps, organic material, trash, lumber, or other debris. All backfill 
material available from trench excavation shall be utilized prior to the use of imported 
backfill. 

 
2.4 IMPORTED BACKFILL 
 

A. Imported Backfill shall consist of imported material meeting the following requirements: 
 

SIEVE SIZE % PASSING BY WEIGHT 

6-Inch 100 
4-Inch 70 – 100 
2-Inch 40 – 80 
No. 4 20 – 40 

No. 200* 0 – 4 
*Gradation shall be determined on that portion passing the 3-inch screen. 
 
Material and installation costs of imported backfill shall be incidental to trenching.  
 

2.5 AGGREGATE BASE 
 
 A. Aggregate base shall conform to Grading C-1 of Section 02204-Base Course. 
 
2.6 PORTLAND CEMENT CONCRETE 
 
 A. Portland cement concrete shall conform to that specified in Section 03301-Structural 

Concrete. 
 
PART 3- EXECUTION 
 
3.1 EXCAVATION 
 
 A. Prior to excavating trenches, all necessary clearing and grubbing shall be completed in 

accordance with the provisions of Section 02201-Clearing and Grubbing. 
 
 B. Excavation for trenches shall conform to the lines and grades shown on the Plans.  The 

CONTRACTOR shall also do any grading or other measures necessary to prevent surface 
water from entering the trench. 

 
 C. Excavation of any and all material more than two feet below the invert of a pipe or 

structure or as shown on the Plans shall be done only when ordered in writing by the 
ENGINEER.  The material so excavated will be handled in the manner described below. 

 
 D. All excavated material suitable for use as backfill shall be piled in an orderly manner 

separately from unsuitable material, at a sufficient distance from the edge to prevent 
material from sloughing or sliding back into the trench; except that when the trench is in 
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a traveled roadway the ENGINEER may require removal and temporary storage of 
excavated material elsewhere. 

 
 E. Material unsuitable for use as backfill shall be hauled to the overburden disposal site off 

the project, unless otherwise directed in writing by the ENGINEER.  The 
CONTRACTOR is responsible for securing waste disposal sites if none are indicated on 
the plans.  The CONTRACTOR shall obtain the written permission of the landowner for 
use of all disposal sites, and shall either obtain any required permits or assure that they 
have been obtained by others.  If requested by the ENGINEER, the CONTRACTOR 
shall furnish the permit numbers of all required permits for the disposal sites.  The cost of 
securing such sites shall be borne by the CONTRACTOR. 

 
 F. If the CONTRACTOR fails to comply with the provisions of any city ordinance or permit 

pertaining to waste disposal or disposal sites; the OWNER shall have the right, after 
giving 30 days written notice, to bring the disposal sites into compliance and collect the 
cost of the WORK from the CONTRACTOR, either directly or by withholding monies 
otherwise due under the Contract. 

 
 G. No more than 150 feet of trench shall be open in advance of laying of pipe, and not more 

than ten feet of trench shall remain open at the end of each working period.  When the 
trench is in a traveled roadway, it shall be completely backfilled, in accordance with the 
Specifications, and opened to traffic at the end of each working period. 

 
 H. If explosives are used, the CONTRACTOR shall obtain all necessary permits and comply 

with all pertinent regulations.  All utility companies shall be informed a minimum of 48 
hours prior to the use of explosives in the vicinity of their facilities. 

 
 I. The CONTRACTOR shall protect and preserve all existing pavement throughout the 

entire construction period.  No tracked equipment may be operated on any pavement 
without first protecting the pavement with pavement pads approved by the ENGINEER.  
All pavement which is damaged in any manner by the CONTRACTOR's operations shall 
be restored to original or better condition at the CONTRACTOR's expense.   

 
 J. Where required to prevent caving of the trench, or by any safety law or regulation, the 

CONTRACTOR shall furnish and install bracing and/or sheeting to protect the 
excavation.  This bracing and/or sheeting shall be removed as trench backfill progresses. 

 
 K. The CONTRACTOR shall remove and dispose of all water entering the excavation.  

Disposal of water shall be done in a manner to prevent damage or nuisance to adjacent 
property, and in accordance with all applicable laws and regulations.  Pumps shall be 
adequate to maintain a dry trench during the bedding, pipe installation, and initial backfill 
to an elevation at least one foot above the top of pipe.  No backfill may be placed in 
standing water under any circumstance, except when the plans and/or Specifications 
specifically permit installation of HDPE water pipe in a wet trench. 

 
 L. Excavations for manholes and similar structures shall be per OSHA standards and large 

enough to provide proper working room.  Any over depth excavation shall be backfilled 
with concrete or other approved material at the CONTRACTOR's expense. 

 
 M. The CONTRACTOR shall provide temporary support of existing structures, as necessary 
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to protect the structures from settlement or other disturbances caused by construction 
activities.  All structures disturbed by the CONTRACTOR's activities shall be returned to 
original condition, or better. 

 
 N. Trench excavation shall be completed above the tideline to the extent possible. In areas 

where the waterline vertical alignment calls for trench excavation below the high tide line 
the Contractor shall coordinate Work according to tidal schedules such that Work is not 
conducted within the water. The CONTRACTOR recognizes all in-water work 
restrictions and shall adhere to the requirements set-forth by applicable agencies 
regarding such restrictions.  

 
3.2 BEDDING 
 
 A. Bedding shall be placed in conformance with the lines and grades shown on the Plans and 

to the limits depicted in the Standard Details.  Before placing any bedding material, the 
bottom of the trench shall be hand-raked ahead of the pipe laying operation to remove 
stones and lumps which will interfere with smooth and complete bedding of the pipe.  
The specified bedding material shall then be placed in layer(s) the full width of the 
trench, each layer not exceeding eight inches in thickness loose measure, and compacted 
to 95% of maximum density as determined by AASHTO T 180 D, until the elevation of 
the plan grade for the pipe invert is attained.  The pipe bed shall then be fine-graded by 
hand and compacted as above.  Bell holes shall be hand dug at the location of the joints 
and shall be of sufficient size to allow proper making of the joint and to prevent the collar 
or bell of the pipe from bearing on the bottom of the trench. 

 
 B. After the pipe has been laid and approved for covering, the specified bedding material 

shall be placed evenly on both sides of the pipe for the full width of the trench.  Approval 
for covering does not imply final acceptance of the pipe, or relieve the CONTRACTOR 
in any way of responsibility to complete the project in conformance with the plans and 
Specifications.  Bedding material shall be placed in layers.  The thickness, loose measure, 
of the first layer shall be either one-half the outside diameter of the pipe plus two inches 
or eight inches, whichever is least.  This layer shall be compacted as specified above to 
provide solid support to the underside of the pipe.  For pipe ten inches and smaller 
nominal diameter, the next layer shall be of the thickness required to complete placement 
of the bedding to a plane six inches above the pipe, after compaction as specified above. 

 
 C. For pipe twelve inches and larger, the bedding material shall be placed and compacted in 

layers not more than eight inches in thickness, loose measure, up to a plane six inches 
above the top of the pipe. 

 
 D. The initial density test at any location will be paid for by the OWNER.  If the initial test 

shows that the material compaction is not as specified, the CONTRACTOR shall modify 
the compaction methods used, as approved by the ENGINEER, and have the material 
retested until the tests show that the compaction meets the specification requirements.  
All tests, after the initial test at any given location, shall be paid for by the 
CONTRACTOR. 

 
3.3 BACKFILL 
 
 A. The trench shall be backfilled above the bedding material, as shown on the Plans, or in 
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the Standard Details, with approved material saved from trench excavation.  If there is 
not sufficient approved material from the excavation, the backfilling of the trench shall be 
completed utilizing suitable material from roadway excavation, or imported backfill.  The 
backfill and/or suitable material from roadway excavation shall be compacted to 95% of 
maximum density, as determined by AASHTO T 180-D.  Lifts shall not exceed the lift 8 
inches in thickness in loose measure unless otherwise directed by the Engineer.  After 
backfilling of the trench is completed, any excess material from trench excavation shall 
be hauled to a CONTRACTOR furnished disposal site off the project. 

 
 B. Where trenches cross roadways, streets or driveways, backfilling shall be done 

immediately following excavation and laying of the pipe.  All crossings shall be 
backfilled, compacted, and open to traffic at the end of each day’s WORK.  Major road 
crossings shall be excavated and backfilled in half widths of the traveled way so that at 
least one-half of the roadway is open to controlled traffic at all times during the WORK.  
All WORK performed within a right-of-way shall be done in conformance with the 
appropriate permits issued by the respective agency having jurisdiction over the 
right-of-way. 
 

 C. At least 24 hours prior to commencing backfilling operations, the CONTRACTOR shall 
notify the ENGINEER of the proposed method of compaction.  No method will be 
approved until the CONTRACTOR has demonstrated, under actual field conditions, that 
such method will produce the degree of compaction required. 

 
 D. The initial density test at any location will be paid for by the OWNER.  If the initial test 

shows that the material compaction is not as specified, the CONTRACTOR shall modify 
the compaction methods used, as approved by the ENGINEER, and have the material 
retested until the tests show that the compaction meets the specification requirements.  
All tests, after the initial test at any given location, shall be paid for by the 
CONTRACTOR. 

 
3.4 AGGREGATE BASE 
 
 A. Aggregate base shall be placed in layers not exceeding six inches compacted depth, 

extending the full width of the trench and compacted to 95% of maximum density as 
determined by AASHTO T 180 D.  The thickness of the top layer shall be such that, after 
compaction, the surface shall be at the elevation shown in the plans or Standard 
Drawings.  Care shall be taken to assure proper compaction near the sides of the trench, 
and to avoid segregation. 

 
3.5 ASPHALT CONCRETE PAVEMENT 
 

A. Pavement to be removed shall be neatly saw cut full depth along straight lines.  Only 
such pavement shall be removed as is necessary to excavate for the appurtenances, but 
the pavement shall be cut a sufficient distance outside the excavation to prevent damage 
to adjacent pavement by lifting or tearing the mat.  All removed pavement shall be 
disposed of at the asphalt disposal stockpile in the CBJ/State Lemon Creek Gravel Pit.   

 
B. After trench backfilling is complete, the edges of existing pavement shall be neatly saw 

cut vertically as shown on the Plans.  All loose, cracked or undermined sections of 
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existing pavement shall be removed.  A tack coat shall be placed on the existing 
pavement edge just prior to placing new pavement.   

 
C. Pavement shall be replaced in accordance with Section 02801 - Asphalt Concrete 

Pavement, and as shown on the Plans and Standard Details.  Pavement shall be placed in 
all streets and highways as soon as possible after completion of backfilling.  All trenched 
highway crossings shall be patched within five days from the date each trench is first 
opened, unless otherwise shown in the Contract Documents, or approved by the 
ENGINEEER.  When weather conditions, unavailability of material, or time preclude 
placing permanent pavement with five days, temporary pavement shall be installed.  
Temporary paving will consist of at least a two inch thick layer of a pre-mixed, asphaltic 
surfacing material, and shall be installed and maintained flush with the existing surface 
until the permanent pavement is in place.  Temporary pavement shall be removed prior to 
placing permanent pavement.   

 
D. There shall be zero grade change perpendicular to the trench. 

 
E. Permanently seal any cracks at joints with hot bitumenum after the permanent asphalt is 

in place.  The CONTRACTOR shall repair all failed seals at joints during the 12 months 
after the date of final payment. 

 
3.6 PORTLAND CEMENT CONCRETE 
 

A. Portland cement concrete shall be replaced in accordance with Section 03301 – Structural 
Concrete and the details shown on the Plans or in Standard Details. 

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK under this Section includes providing all labor, materials, tools and equipment 
necessary for furnishing and placing one or more layers of aggregate base or leveling 
course on a prepared surface to the lines and grades shown on the Plans. 

 
 
PART 2 - PRODUCTS 
 
2.1 MATERIAL 
 

A. Aggregate base course shall consist of crushed gravel or crushed stone, conforming to the 
quality requirements of AASHTO M 147.  The aggregate shall be free from lumps, balls of 
clay, or other objectionable matter, and shall be durable and sound. 

 
1. Base course shall be sampled according to "WAQTC FOP for AASHTO T2 – Sampling 

Aggregates" as described in the Alaska Test Methods Manual, ATM 301 published by the 
Alaska Department of Transportation and Public Facilities. 
 

2. Coarse aggregate (that material retained on the No. 4 sieve) shall be crushed stone and 
shall consist of sound, tough, durable rock of uniform quality. Rock shall be free of schist 
that cleaves along preferred foliation planes. Rock shall be free of platy mineral grains.  
Metamorphosed rock shall be free of slaty cleavage. All material shall be free from clay 
balls, vegetable matter or other deleterious matters. Coarse aggregate shall not be coated 
with dirt or other finely divided mineral matter.  All aggregates shall be free of roots and 
wood. In addition, coarse aggregate shall meet the following requirements:   

 
Property Value Test Method 
L.A. Wear, % 25 max. AASHTO T 96 
Degradation Value 45 min. ATM 313 
Fracture, % 70 min. WAQTC FOP for 

AASHTO TP 61 
Plastic Index 6 max. WAQTC FOP for 

AASHTO T 90 
Sodium Sulfate Loss, % 9 max. AASHTO T 104 
 

3. Aggregate shall not exceed eight (8) percent thin -elongated pieces as determined by 
ATM 306. 

4. Fine Aggregate: Fine aggregate (passing the No. 4 sieve) shall meet the quality 
requirements of AASHTO M 29. 
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B. Base course material shall conform to one of the following gradations as specified: 
 

                     BASE COURSE GRADATIONS 
                   (Percent passing by weight) 

Sieve 
Designation A B C C-1 D D-1 E E-1 

4 100        
2 85-100    100       

1 1/2    100     
1   100 70-100                          100   

3/4    60-90          100 70-100 100  
3/8    45-75  50-80  100 

No. 4 30-70 30-70 40-75 30-60 45-80 35-50  45-80 
No. 8    22-52  20-35  32-80 
No. 10   25-55  30-65    
No. 40    8-30  8-30   
No. 200 10Max. 3-10 4-10 0-6 4-12 0-6 0-6      0-6 

 
 C. For gradings C, D, & E at least 50% by weight of the particles retained on the No. 4 sieve 

shall have at least one fractured face as determined by WAQTC FOP for AASHTO TP 
61 as described in ATM 305. 

 
 D. For gradings A, C-1, D-1 & E-1, at least 70% by weight of the particles retained on a No. 

4 sieve shall have at least one fractured face as determined by WAQTC FOP for 
AASHTO TP 61 as described in ATM 305. 

 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. Prior to placement of the base course, the underlying surface shall be prepared by dressing, 
shaping, wetting or drying, and compacting of the underlying material to a minimum 
density of 95% as determined by AASHTO T 180-D or as specified under Section 02202 – 
Excavation And Embankment.  Surfaces shall be cleaned of all foreign substances and 
debris. 

 
B. Any ruts or soft yielding spots that may appear shall be corrected by loosening and 

removing unsatisfactory material and adding approved material as required, reshaping, and 
recompacting the affected areas to the lines and grades indicated on the Plans.  If required 
by the ENGINEER, the CONTRACTOR shall proof load questionable areas with a loaded 
truck or other piece of equipment approved by the ENGINEER. 

 
C. Blue tops shall be set to the top of base course.  They shall be set by the CONTRACTOR at 

breaks in grade and on even grade at intervals not to exceed 50'. 
 
D. Base course material shall be deposited and spread in a uniform layer to the required 

grades, and to such loose depth that when compacted to the density required, the thickness 
will be as indicated on the plans.  Portions of the layer which become segregated shall be 
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removed and replaced with a satisfactory mixture, or shall be remixed to the required 
gradation. 

 
E. The maximum compacted thickness of any one layer shall not exceed six (6) inches.  If the 

required compacted depth exceeds six (6) inches, the base shall be constructed in two (2) or 
more layers of approximately equal thickness.  Each layer shall be shaped and compacted 
before the succeeding layer is placed. 

 
F. Base course shall be compacted to at least 95% of its maximum density as determined by 

AASHTO T 180-D.  
 
G. Blading, rolling, and tamping shall continue until the surface is smooth and free from 

waves and irregularities.  If at any time the mixture is excessively moistened, it shall be 
aerated by means of blade graders, harrows, or other approved equipment, until the 
moisture content is such that the surface can be recompacted and finished as above. 

 
H. The finished surface of the base course, when tested using a 10-foot straightedge, shall not 

show any deviation in excess of 3/8-inch between two contact points.  The finish surface 
shall not vary more than 1/2-inch from established grade.  Additionally, the algebraic 
average of all deviations from established grade of the finish base course surface elevations 
taken at 50-foot intervals shall be less than 0.02-foot. 

 
I. The initial density test at any location will be paid for by the OWNER.  If the initial test 

shows that the material compaction is not as specified, the CONTRACTOR shall modify 
the compaction methods used, as approved by the ENGINEER, and have the material 
retested until the tests show that the compaction meets the specification requirements.  All 
tests, after the initial test at any given location, shall be paid for by the CONTRACTOR. 

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1  DESCRIPTION 
 

A. The WORK under this Section includes providing all labor, materials, tools and 
equipment necessary to perform all surveying and staking necessary for the completion of 
the Project in conformance with the Plans and Specifications, including all calculations 
required to accomplish the WORK. 

 
B. The WORK shall include the staking, referencing and all other actions as may be 

required to preserve or restore land monuments and property corners which are situated 
within the Project area, and to establish monuments as shown on the Plans. 

 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. All surveying involving property lines or monuments shall be done by, or under the 
direction of, a Registered Land Surveyor licensed to practice in the State of Alaska. 

 
B. The OWNER will supply information relative to the approximate locations of 

monuments and corners, but final responsibility for locations, referencing, and restoration 
shall rest with the CONTRACTOR. 

 
C. In the event the CONTRACTOR does not replace the survey monuments and property 

corners disturbed by the CONTRACTOR's operations, the OWNER may, after first 
notifying the CONTRACTOR, replace the monuments in question and the cost of such 
replacements shall be deducted from payments to the CONTRACTOR. 

 
D. The CONTRACTOR shall provide the OWNER with a copy of all surveyor's notes, if 

requested by the ENGINEER, prior to each Pay Request, which payment for Pay Item 
No. 2702.1, Construction Surveying, is increased from the previous Pay Request.   

 
E. The CONTRACTOR shall provide the OWNER with a copy of all surveyors’ notes, prior 

to the request for final payment, and include the information on the record drawings. 
 
F. The CONTRACTOR shall obtain all information necessary for as-built plan production 

from actual measurements and observations made by the CONTRACTOR’s own 
personnel, including Subcontractors, and submit this information to the ENGINEER. 

 
G. The CONTRACTOR shall use competent, qualified personnel and suitable equipment for 

the layout WORK required and shall furnish all stakes, templates, straightedges and other 
devices necessary for establishing, checking and maintaining the required points, lines 
and grades. 

 
H. The CONTRACTOR shall perform all staking necessary to delineate clearing and/or 

grubbing limits; all cross sections necessary for determination of excavation, 
embankment, including preliminary, intermediate and/or re-measure cross sections as 
may be required; all slope staking; all staking and all staking of culverts and drainage 
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structures, including the necessary checking to establish the proper location and grade to 
best fit the conditions on site; the setting of such finishing stakes as may be required; the 
staking, referencing and other actions as may be required to preserve or restore land 
monuments and property corners; and all other staking necessary to complete the project. 

 
I. The CONTRACTOR’s field books shall be available for inspection by the ENGINEER at 

any time. 
 
J. The ENGINEER may randomly spot-check the CONTRACTOR’s surveys, staking, and 

computations at the ENGINEER’s discretion.  After the survey, or staking, has been 
completed, the CONTRACTOR shall provide the ENGINEER with a minimum of 72 
hours notice prior to performing any WORK, and shall furnish the appropriate data as 
required to allow for such random spot-checking.  The OWNER assumes no 
responsibility for the accuracy of the WORK. 

 
K. The ENGINEER may make minor adjustments in grades and locations of improvements 

based on the staking information provided by the CONTRACTOR.  The CONTRACTOR 
shall adjust the grade stakes as required to accommodate minor changes at no additional 
cost to the OWNER.   

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION  
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary for fabrication and construction of the complete approach dock including 
backwall, transition angle, all support piles, bracing, pile caps, stringers, decking, bullrail, 
railing, light pole bracket, miscellaneous steel and connection hardware and all other 
related Work in accordance with requirements of the Contract Documents and as 
indicated on the Plans. 

 
1.2 REFERENCES 
 

A. AWPA (American Wood Preservers Association), 2002 Standards 

B. WWPA (Western Wood Products Association) Western Lumber Grading Rules, 1998 

C. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of 
Steel Construction (ASD). 

D. ASTM (American Society of Testing Materials) Specifications 

 
1.3 SUBMITTALS 
 

A. Timber Fabrication Shop Drawings for all fabricated timber items.  
 
B. Timber Grading and Pressure Treatment Certification for all timbers utilized for 

fabrication of dock components. 
 

C. Timber Treatment product for field treatment of timbers. Submit product specifications 
from the manufacturer for field treating of both ACZA treated timbers and creosote 
treated timbers. 

 
D. Structural Steel Submittals per Section 05120 – Metal Fabrication.  Steel fabrication 

drawings must be approved by the ENGINEER prior to cutting, drilling and treatment of 
timbers.  CONTRACTOR shall coordinate shop drawing submittals between float 
fabricator and steel fabricator so as to submit both timber and steel fabrication shop 
drawings simultaneously. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS - All materials for approach dock components shall conform to the Contract 

Documents and as shown on the Plans.  Purchase orders shall contain all necessary information to 
ensure that materials purchased will comply with the fore mentioned documents.  The fabricator 
shall inspect all materials, upon arrival, for conformance with the purchase orders, and the 
fabricator shall confirm that mill certificates and test reports are provided and that they correctly 
identify the materials delivered.  If a supplier proposes a substitute for any material, the proposed 
substitution shall be submitted to the ENGINEER for approval prior to commencing any work 
involving use of the proposed substitute material.  Supplier shall supply specified materials if the 
proposed substitution is not approved by the ENGINEER. 
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A. All glued-laminated members shall be manufactured with Coast Region Douglas Fir that 
conforms to AITC Standard No. 117-87 specifications and shall be manufactured in 
balanced combinations having equal design values for both the positive and negative 
bending.  The glued-laminated members shall have an industrial finish, shall be for 
exterior use and have design values equal to or exceeding the following when loaded 
perpendicular to the widest faces of the laminations.   

 
Combination: 24F-V8 
Bending (Fb) = 2,400 psi 
Horizontal Shear (Fv) = 265 psi 
Modulus of Elasticity (E) = 1,800,000 psi 
 
Unless otherwise noted, all glued-laminated timbers shall be pressure treated with 
creosote per AWPA C-28 to a minimum retention of 12 pounds per cubic foot.  
Fabrication and drilling of timber shall be completed as much as possible before pressure 
treatment.  Field drilled holes, cuts and minor damaged areas shall be field treated per 
AWPA M-4, with an ENGINEER approved treatment product.  Glued-laminated timber 
ends that have been field cut after treatment shall be scatter nailed with 3-inch copper 
nails at 2 inches on-center each way in addition to field treatment.  Bolt holes shall be 1/8 
inch oversized. 

 
B. All sawn timber shall be surfaced four sides (S4S), unless otherwise noted on the Plans, 

and conform to No. 1 and better Coastal Region Douglas Fir, according to WCLIB 
Grading Rules.  No individual timber shall fall outside the specified grade.  Each piece of 
lumber shall be stamped with a grade mark, which identifies the grading and certification, 
and shall be so marked as to be legible after pressure treatment.  All sawn timber shall be 
pressure treated.  Sawn timber located above waterline shall be pressure treated with 
ACZA per AWPA C-2 to a net dry salt retention of not less than 0.6 pounds per cubic 
foot.  Fabrication and drilling of timber shall be done as much as possible before pressure 
treatment.  Field drilled holes, cuts and minor damaged areas shall be field treated per 
AWPA M-4, with an ENGINEER approved treatment product.  Bolt holes shall be 1/8 
inch oversized.   

 
Deck timbers shall be S1S2E.  Gap widths between installed deck timbers shall be a 
minimum of 1/8-inch and a maximum of 3/8-inch.  As much as possible, deck timbers 
shall be evenly spaced.  CONTRACTOR shall determine total number of deck boards 
required to achieve the spacing requirements indicated above, and shall layout deck 
boards along entire length of approach dock prior to nailing of timbers.  Aesthetics are 
important for deck timbers; consequently, CONTRACTOR shall ensure deck material 
has minimal amount of wane.  Deck timbers containing wane shall be installed with wane 
facing down and top face rough cut per specifications. 

 
C. Fabricated metal weldments and miscellaneous steel plates and shapes shall be ASTM 

A36, galvanized per ASTM A123 or A153, and comply with Section 05120 - Metal 
Fabrication. 

 
D. Bolts and miscellaneous hardware shall comply with Section 05120 – Metal Fabrication. 
 
E. All materials shall conform to good workmanship, acceptable industry standards and 

manufacturer’s recommendations. 
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2.2 FIELD TREATMENT COMPOUNDS 
 

A. Treatment compounds for holes and cuts to treated timber shall be one of the following: 
Copper napthenate solutions in concentrations as specified by AWPA M-4 and/or mastic 
applied per manufacturer’s instructions. 

 
B. Mastic shall be coal tar mastic complying with ASTM D450. 

 
2.3 DELIVERY, STORAGE, AND PROTECTION 
 

A. All timber shall be protected during transportation to and from treatment facilities.  There 
shall be no mechanical damage to timbers from steel banding, handling, etc. Timber shall 
be stored above ground on pallets, platforms or other supports. 
 

B. All other materials shall be protected during shipping and handling.  Materials shall be 
stored above ground on pallets, platforms or other supports, and be protected from 
excessive exposure to moisture prior to fabrication. 

 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. Field confirm all existing conditions and measurements required to complete work prior 
to construction. 

 
B. Provide temporary support as required to existing structural elements designated to 

remain during erection of new materials. 
 
C. Confirm final assembly of timber elements and gangway attachment with ENGINEER 

prior to construction. 
 
D. Construction methods and products not specifically mentioned in these Contract 

Documents shall be utilized using reasonable care and the highest quality construction 
practices.  Final inspection and acceptance of all work and products not specifically 
mentioned in these Contract Documents shall be made by the ENGINEER.  Approval 
shall be based upon conformance to the Contract Documents, quality of workmanship, 
applicable industry standards, and pertinent manufacturer’s recommendations. 

 
E. Field treat all holes and cuts made after pressure treatment and all timber damaged prior 

to final acceptance per AWPA M-4  and in accordance with Contract Documents. 
 
F. Install fill behind Approach Dock back wall per Section 02204 – Base Course.  Backwall 

fill and grading to match existing surface elevations shall be considered incidental to the 
Approach Dock bid item. 

 
G. Installation of the gangway and gangway connection weldment shall be executed in 

accordance with the Plans. 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary for modification, transport, delivery and installation of the existing, salvaged 
gangway, gangway connection weldment, modified gangway gusset plates, reinstalled 
guide rails and float transition plate in accordance with the requirements of the Contract 
Documents and as indicated on the Plans. 

 
1.2 REFERENCES 
 

A. ASTM (American Society of Testing Materials) Specifications 
 

B. SSPC (Society for Protective Coatings) Specifications  
 
1.3 SUBMITTALS 
 

A. Fabrication Shop Drawings for all fabricated steel items, prior to fabrication, per Section 
05120 – Metal Fabrication.  

 
B. Structural Steel Submittals per Section 05120 – Metal Fabrication. 

 
C. Welding Procedures and Welder Certifications per Section 05120 – Metal Fabrication. 

 
D. Rubber Pads - Submit manufacturer’s published literature for specific product, including 

manufacturer’s specifications, physical characteristics, performance and dimensional 
tolerance data. 

 
E. Anchoring adhesive grout – Submit manufacturer’s published literature for gangway 

guide rail bolt grout.  
 

1.4 QUALITY ASSURANCE  
 

A. Quality Assurance requirements shall be per Section 05120 – Metal Fabrication. 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS  
 

A. All materials for gangway components shall conform to the Contract Documents and 
Plans.  Purchase orders shall contain all necessary information to verify that materials 
purchased comply with the fore mentioned documents.  The Fabricator shall inspect all 
materials, upon arrival, for conformance with the purchase orders.  The Fabricator shall 
confirm that mill certificates and test reports are provided, and that they correctly 
identify the materials delivered.  If a supplier proposes a substitute for any material, the 
proposed substitution shall be submitted to the ENGINEER for approval prior to 
commencing any WORK involving use of the proposed substitute material.  Supplier 
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must be prepared to supply materials as identified on the design documents if the 
proposal for a substitution is not approved by the ENGINEER. 
 

B. Miscellaneous steel plates and shapes shall be ASTM A36, galvanized per ASTM A123 
or A153, and comply with Section 05120 – Metal Fabrication. 

 
C. All bolts, piano hinge connection rods, and miscellaneous hardware shall comply with 

Section 05120 – Metal Fabrication 
 
D. All Ultra High Molecular Weight (UHMW) Polyethylene components shall be 

manufactured from virgin polyethylene material, be U.V. stabilized and shall be partially 
cross-linked. UHMW components shall be black in color, unless otherwise noted.  
Transition plate nosings shall be yellow in color. 

 
E. All materials shall conform to good workmanship, acceptable industry standards and 

manufacturer’s recommendations. 
 

2.2 DELIVERY, STORAGE, AND PROTECTION 
  

A. Delivery, Storage, and Protection shall be per Section 05120 – Metal Fabrication. 
 
PART 3 – EXECUTION 
 
3.1 FABRICATION 
 

A. The complete gangway connection weldment and modified hinge gusset plates shall be 
fabricated and constructed in conformance with the Contract Documents and as shown 
on the Plans.  Any materials damaged during transport and delivery and/or during 
handling and fabrication operations shall be repaired or replaced by the Fabricator, at the 
discretion of the ENGINEER, and at no additional cost to the OWNER. 
 

B. The CONTRACTOR shall verify dimensions of existing salvaged gangway to ensure 
proper fit of gangway connection weldment lugs. 

 
C. Fabricator shall coordinate with all material suppliers to ensure that fit-up and 

fabrication of all gangway components comply with the Plans and Specifications. 
 
3.2 MODIFICATIONS 

 
A. Prior to installing new hinge gusset plates, the CONTRACTOR shall prepare faying 

surface of existing gusset plate surfaces to the following standard: “SSPC-SP11 – Power 
Tool Cleaning to Bare Metal” prior to installing new hinge gusset plates. 

 
3.3  TRANSPORT AND DELIVERY 
 

A. The CONTRACTOR shall assume full responsibility for any damage or losses resulting 
from the handling or transporting of the gangway and all associated components during 
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loading, shipping, transport and delivery to the project site as well as the subsequent 
handling required on site for installation. 
 

B. Damage that occurs during transport and delivery and/or during other handling 
operations prior to final acceptance shall be repaired or replaced by the 
CONTRACTOR at the discretion of the ENGINEER, and at no additional cost to the 
OWNER. 

 
C. The salvaged gangway is located at CBJ’s “Little Rock Dump” which is located 

approximately 3 miles south of the project location.  The CONTRACTOR shall arrange 
access to the locked site with the OWNER at least 24 hours prior to planned site access. 

 
3.4 INSTALLATION 
 

A. The complete gangway connection weldment shall be installed as indicated on the Plans 
and/or to the highest industry standards if not fully shown on the Plans.  

 
B. Verify final location for guide assembly at bottom of gangway through several extreme 

tide cycles before final anchoring to float.  Confirm final location of guide assembly with 
ENGINEER.  Following complete installation of gangway and all other associated 
WORK, CONTRACTOR shall lubricate gangway skids, as directed by the ENGINEER, 
with an ENGINEER approved, graphite-based lubricant. 

 
C. CONTRACTOR shall anchor existing guide rails to concrete float after final location is 

approved by ENGINEER using countersunk flat head bolts set into field drilled holes in 
float module, and grouted in place using a structural adhesive, Simpson Strong-Tie AT, 
or approved equal. 

 
D. Construction methods and products not specifically mentioned in these Contract 

Documents shall be utilized using reasonable care and the highest quality construction 
practices.  Final inspection and acceptance of all WORK and products not specifically 
mentioned in these Contract Documents shall be made by the ENGINEER.  Approval 
shall be based upon conformance to the Contract Documents, quality of workmanship, 
applicable industry standards, and pertinent manufacturer’s recommendations. 
 

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary to furnish and install all approach dock support piles and all other related 
Work in accordance with requirements of the Contract Documents and as indicated on 
the Plans. 

 
1.2 REFERENCES 
 

A. AWPA (American Wood Preservers Association), 2002 Standards 
 
B. WWPA (Western Wood Products Association) Western Lumber Grading Rules, 1998 
 
C. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of 

Steel Construction (ASD). 
 
D. ASTM (American Society of Testing Materials) Specifications 

  
1.3 SUBMITTALS 
 

A.  Pile Installation Plan: Provide narrative and illustrations as required to fully describe 
complete installation plan.  The plan shall address, as a minimum, all equipment, labor, 
temporary pile support and template systems, survey control, sequence and method of 
installation.  

 
B.  Timber Grading and Pressure Treatment Certification for all timbers utilized for 

construction of dock. 
 

C.  Timber Treatment product for field treatment of timbers. Submit product specifications 
from the manufacturer for field treatment of piles. 

 
D.  Manufacturer’s information on pile hammers intended for use, complete with satisfactory 

data to ensure properly suited for installation of wood piles. 
 
E.  Manufacturer’s information on stainless steel banding intended for wrapping pile tops 

after pile driving. 
 

PART 2 – PRODUCTS   
 
2.1 MATERIALS - All materials shall conform to the Contract Documents and as shown on the 

Plans.  Purchase orders shall contain all necessary information to ensure that materials purchased 
will comply with the fore mentioned documents.  The fabricator shall inspect all materials, upon 
arrival, for conformance with the purchase orders, and the fabricator shall confirm that test 
reports are provided and that they correctly identify the materials delivered.  If a supplier 
proposes a substitute for any material, the proposed substitution shall be submitted to the 
ENGINEER for approval prior to commencing any work involving use of the proposed substitute 
material.  Supplier shall supply specified materials if the proposed substitution is not approved 
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by the ENGINEER. 
 

A. Round Timber Piles: Piles shall be Southern Pine or Coastal Douglas Fir and shall conform 
to ASTM D 25, unused, clean peeled, uniformly tapered, one piece from butt to tip. 

1. Approach Dock Support Piles: Minimum diameter of 10 inches with a tip 
circumference of at least 31 inches. 

 
B. Pressure Treatment: Pressure treatment for timber piles shall be in accordance with AWPA 

U1 – 02, use category UC5A for Marine Use in Northern Waters and WWPI Best 
Management Practices for the Use of Treated Wood in Aquatic Environments. 

1. Treat piles by the full-cell pressure process to a minimum creosote retention of 20 
pcf.  

C. Field applied preservative: Treat cuts, holes, and other penetrations in accordance with 
AWPA M4 and these Contract Documents. 

1. Copper Naphthenate: Shall be Woodline “Creocote” wood preservative, color 
black or ENGINEER approved equal. 

2. Mastic Sealer: Use “Koppers Bitumastic Super Service Black”, “Chevron Wet 
Plastic Cement”,  “ATCO 1714 Plastic Fibre Seal”, “Seal Tight 158 Rubber 
Asphalt Sealer”, or ENGINEER approved equal. 

3. Self-adhering roofing underlayment: “Grace Ice & Water Shield” or ENGINEER 
approved equal. 

  
PART 3 – EXECUTION  
 
3.1 INSTALLATION 

 
A. The CONTRACTOR shall submit a plan for pile driving.  The plan shall include pile 

hammer type and driving method for all pile types, as well as manufacturers’ 
recommendations and information on hammer cushion.  The CONTRACTOR shall not 
mobilize hammers and related equipment prior to receiving written approval of the plan.  
The CONTRACTOR should allow one week for review of the plan by the ENGINEER.  
All driving methods shall meet the requirements of the PERMITS issued for this project. 
 

B. An impact hammer shall be utilized for final driving and acceptance of all bearing piles. 
The impact hammer shall have a minimum rated energy of 10,000 ft-lbs. The 
CONTRACTOR shall have suitable equipment on site to extract piles that do not meet 
the location tolerances specified.  Any hammer that causes damage to the piles during 
driving operations shall be substituted with an acceptable, alternate hammer at no 
additional expense to the OWNER.  Impact hammers shall be supplied with new cap 
block cushions, which shall be changed at the manufacturer’s recommended cycle.  
 

C. Piles shall be installed within 0.5% of specified vertical alignment and within 1 inch of 
specified location at cutoff.  Misaligned or mislocated piles shall be extracted by the 
CONTRACTOR and shall be reinstalled at no additional cost to the OWNER.  The 
CONTRACTOR shall have suitable equipment on site to extract piles that do not meet 
the location tolerances specified. 
 



SECTION 02896 – TIMBER PILES 

 
CBJ FISHERIES TERMINAL DOCK REPLACEMENT               TIMBER PILES 
Contract No. DH13-438              Page 02461-3               

D. All pile installations shall be conducted with the OWNER’S REPRESENTATIVE 
present.  The CONTRACTOR shall assist the OWNER’S REPRESENTATIVE in 
monitoring the pile driving.  The CONTRACTOR shall mark each pile with one-foot 
increments, with every five-foot increment numbered.  The marks shall be visible and 
readable from all sides of the pile. 

 
E. The CONTRACTOR shall remove existing riprap armor rock from pile location prior to 

driving.  All piles shall be driven to a minimum embedment of 15 feet, measured from 
the top of the existing ground surface exposed after clearing riprap.  Replace riprap 
around pile after driving.  This work shall be considered incidental to pile installation. 

 
F. The CONTRACTOR shall install steel banding to pile top to prevent splitting where 

hard driving is anticipated or encountered. 
 
G. Install timber bracing at locations and elevations as shown on the Plans.  Install spike 

grids between pile and timber bracing per spike grid manufacturer specifications.  
Installing spike grids by tightening the associated bolts shall not be allowed. 

 
H. Piles shall be driven tip first (small end down) to the minimum embedment identified 

above.  The CONTRACTOR should drive piles to cutoff elevation to avoid cutting 
treated timber pile.  In cases where piles become damaged through driving, or the pile 
cannot be driven to the cutoff elevation, the CONTRACTOR may cut the pile to 
elevation.  The CONTRACTOR shall remove cutoffs from the site and legally dispose. 
  

3.2 PRESERVATIVE TREATMENT 
 
A. Piles cut off to elevation identified on the Plans shall be field treated by repeated 

(minimum of 3) heavy application of preservative by the CONTRACTOR until visible 
evidence of further penetration has ceased.  The top of pile shall then be sealed with a 
heavy application of mastic sealer.  After application of mastic sealer, the pile top shall 
be wrapped in self-adhering roof underlayment that extends at least 2” below the cutoff 
elevation.  Underlayment shall be mechanically fastened to pile by use of a stainless steel 
band, submit for approval. 

 
B. The CONTRACTOR shall bore holes for round drift-bolts and dowels with a bit 1/16 

inch smaller in diameter than the bolt or dowel to be used.  The CONTRACTOR shall 
bore holes for machine bolts 1/16 inch wider than the bolt.  Holes bored in the field shall 
be field treated by flooding the hole with preservative for at least 5 minutes to ensure 
complete penetration.  Repeat this procedure (minimum of 3 times) until visible evidence 
of further penetration has ceased.  After preservative treatment, CONTRACTOR shall 
coat both hole interior surface and bolt or dowel completely with mastic sealer, and 
install per the Contract Documents.  The CONTRACTOR shall schedule hole boring 
operations to prevent unsealed holes from becoming submerged by the tide.   The 
CONTRACTOR shall submit a plan for flooding horizontal bolt holes prior to the start 
of construction.  

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION.   
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary to fabricate and install all structural steel and aluminum items in accordance 
with the requirements of the Contract Documents and as shown on the Plans.  

 
1.2 REFERENCES 
 

A. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of Steel 
Construction - Allowable Stress Design (ASD). 

 
B. ASTM (American Society of Testing Materials) Specifications 
 
C. ASTM A36/A36M - Structural Steel. 
 
D. ASTM A6 – General Requirements for Rolled Steel Plates, Shapes, Sheet piling, and 

Bars for Structural Use. 
 
E. ASTM A108 – Steel Bars, Carbon Cold-Finished, Standard Quality. 
 
F. ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products. 
 
G. ASTM A153 - Zinc Coating (Hot Dip) on Iron and Steel Hardware. 
 
H. ASTM A325 - High Strength Bolts for Structural Steel Joints. 
 
I. ASTM A500 - Cold-Formed Welded and Seamless Carbon Steel Structural Tubing in 

Round and Shapes. 
 
J. ASTM A53 – Steel Pipe. 
 
K. ASTM F593 – Stainless Steel Bolts, Hex Cap Screws, and Studs. 
 
L. ASTM F594 – Stainless Steel Nuts. 
 
M. AWS D1.1 - Structural Welding Code - Steel. 
 
N. The Aluminum Association – Aluminum Design Manual: Specifications and Guidelines 

for Aluminum Structures. 
 
O. ASTM B209 – Standard Specifications for Aluminum and Aluminum-Alloy Sheet and 

Plate. 
 
P. ASTM B210 – Standard Specifications for Aluminum and Aluminum-Alloy Drawn 

Seamless Tube. 
 
Q. ASTM B221 – Standard Specifications for Aluminum and Aluminum-Alloy Bar, Rod, 

Wire, Profiles and Tubes. 
 
R. ASTM B241 – Standard Specifications for Aluminum and Aluminum-Alloy Seamless 
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Pipe and Seamless Tube. 
 
S. ASTM B308 – Standard Specifications for Aluminum and Aluminum-Alloy 6061-T6 

Standard Structural Profiles. 
 
T. AWS D1.2 - Structural Welding Code - Aluminum. 
 

1.3 SUBMITTALS  
 

A. Fabrication Shop Drawings of all fabricated steel and aluminum items prior to fabrication. 
 

1. Indicate welds by standard AWS symbols, distinguishing between shop and field welds, 
and show size, length and type of each weld. 

2. Include details of cuts, connections, splices, camber, holes, and other pertinent data. 
3. Indicate type, size and length of bolts, distinguishing between shop and field bolts.  

Identify high-strength bolted slip-critical, direct-tension, or tensioned shear/bearing 
connections. 

 
B. Manufacturer's Mill Certificate: Steel certification for all steel used shall include 

chemistry, yield strength, and mill numbers. 
 
C. Galvanizing Certifications. 
 
D. Galvanizing Repair Method and Materials. 
 
E. Welding Procedures. 
 
F. Welders Certificates: Certify welders employed in the work, verifying AWS 

qualification. 
 
G. Provide fabrication shop QA/QC Plan for review by ENGINEER.  Provide qualification 

data for firms and/or persons to demonstrate their capabilities and experience.  Include 
lists of projects with project names and addresses, and names and addresses of engineers, 
architects and owners. 

 
1.4 QUALITY ASSURANCE 
 

A. Fabricate and install structural steel in accordance with AISC Code of Standard Practice. 
 
B. Fabricate and install aluminum in accordance with Aluminum Association Aluminum Design 

Manual. 
 

C. Quality Assurance.  The metal fabricator must have an ongoing quality assurance 
program approved by a qualified, independent source.  At the option of the ENGINEER, 
the fabricator shall submit a copy of their operational quality assurance program, and 
shall not begin fabrication until the ENGINEER has approved this quality assurance 
program.  The objectives of the quality assurance program are as follows: 

 
1. Completed products shall conform completely to all governing codes and 

specifications stipulated in the Design Contract Documents, and Plans. 
 
2. Quality Assurance Program is an integral part of the ongoing manufacturing 
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activities of the Fabricator. 
 
 Although periodic inspections will be carried out by the ENGINEER, the purpose of these 

inspections is to note general conformance to the design documents.  It is still the responsibility of 
the fabricator to produce a quality product, in complete conformance with the design documents, 
and to document and correct any non-conformance.  All documentation, including that submitted, 
shall be kept on file by the fabricator, for review, if requested by the OWNER or ENGINEER. 

 
D. Fabrication Facility.  The fabrication facility shall provide the proper environment and 

physical conditions necessary for welding, cutting, and general metal fabrication.  The 
facility shall provide adequate work space, equipment, level surfaces, and protection from 
wind, moisture and freezing.  The fabricator shall have the capability to carry out the 
following work in-house or on a contract basis: 

 
• Design of lifting and erection devices not shown on the drawings. 
• Preparation of shop fabrication drawings. 
• Receiving, checking and storing of materials for metal fabrication. 
• Dimensional checking and verification. 
• Resolution of non-conformities. 
• Documentation of all stages of work with capability of tracing all major 

components. 
• Finishing, repairing, storing and shipping. 

 
E. Fabricator Qualifications: Fabricator must have completed metal fabrication work similar in 

material, design, and extent to that indicated for this Project, and with a record of successful in-
service performance. 

F. Welding Standards: Comply with applicable provisions of AWS D1.1 Structural Welding 
Code - Steel, current edition, and AWS D1.2 Structural Welding Code – Aluminum, 
current edition. 

1. Present evidence that each welder has satisfactorily passed AWS qualification 
tests for welding processes involved and, if pertinent, has undergone 
recertification. 

2. Submit welding procedures in accordance with AWS Structural Welding Codes. 
 
1.5 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials to Fabricator’s shop in such quantities and at such times to ensure 
continuity of installation. 

B. Store materials to permit easy access for inspection and identification. Materials shall be 
protected during shipping and handling.  Materials shall be stored above ground on 
pallets, platforms or other supports.  Materials shall be kept clean and properly drained.  
Girders and beams shall be placed upright and shored.  Long members shall be 
adequately supported on skids to prevent damage from deflection. 

C. Store fasteners in a protected place.  Clean and re-lubricate bolts and nuts that become 
dry or rusty before use. 
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D. Do not store materials or assembled structures in a manner that might cause distortion or 
damage to members or supporting structures.  Repair or replace damaged materials or 
structures as directed. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS - All materials for metal fabrication shall conform to the Design Contract 

Documents and as shown on the Design Plans.  Purchase orders shall contain all necessary 
information to verify that materials purchased comply with the fore mentioned documents.  The 
Fabricator shall inspect all materials, upon arrival, for conformance with the purchase orders.  
The Fabricator shall confirm that mill certificates and test reports are provided and that they 
correctly identify the materials delivered.  If a supplier proposes a substitute for any material, the 
proposed substitution shall be submitted to the ENGINEER for approval prior to commencing 
any WORK involving use of the proposed substitute material.  Supplier must be prepared to 
supply materials as identified on the design documents if the proposal for a substitution is not 
approved by the ENGINEER. 

 
A. Miscellaneous steel shapes and all plate steel shall be ASTM A36, hot-dip galvanized, 

unless otherwise noted. 
 
B. Square and rectangular HSS shall be ASTM A500, Grade B, hot-dip galvanized, unless 

otherwise noted. 
 
C. Pipe less than 12-inch diameter shall be ASTM A53, Grade B, Type E or S, hot-dip 

galvanized, unless otherwise noted.  Pipe greater than 12-inch diameter shall conform to 
Section 02896 Steel Pipe Piles. 

 
D. Bolts and Miscellaneous Hardware:  Unless otherwise noted, all bolts shall be ASTM 

A307, hot-dip galvanized.  Washers are required under both the head and nut of all bolts, 
unless otherwise noted.  All nuts and washers shall be hot-dip galvanized.  Plate washers, 
with a diameter equivalent to a malleable iron washer, shall be used in all areas where the 
bolt head or nut bear against wood, except under economy head bolts.  All bolts called 
out as ASTM A325 shall be hot-dip galvanized.  A325 bolts shall be installed per AISC 
turn-of-nut method, or other ENGINEER approved method, unless otherwise indicated 
on the Plans. 

 
All bolts, nuts, washers, screws, and miscellaneous hardware called out as Stainless Steel 
shall be Type 316 Stainless Steel conforming to ASTM F593 and F594 as applicable.     
 
All nails shall be hot-dip galvanized. 

 
E. Aluminum shall conform to 6061-T6, unless otherwise noted.  Aluminum pipe and round 

bar shall be 6063-T6. 
 
 
2.2 METAL COATINGS 
 

A. Unless otherwise noted, all steel shall be hot-dip galvanized in accordance with ASTM 
A123 or A153 as appropriate. 

 
B. All other metal coatings shall be per Section 09900 – Coatings. 
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PART 3 - EXECUTION 
 
3.1 METAL FABRICATION  
 

A. Shop Inspection:  The CONTRACTOR shall furnish the ENGINEER with 30 days notice of the 
beginning of WORK at the mill or in the shop so that special fabrication inspections may be 
scheduled by the ENGINEER.   

 
B. Fabricate and assemble components in a shop, to greatest extent possible.  Workmanship 

and finish shall be equal to the best industry standards and in accordance with the 
requirements of AWS, AISC, and The Aluminum Association, as applicable. 

 
1. Mark and match-mark materials for field assembly. 
2. Fabricate for delivery in a sequence that will expedite erection and minimize 

field handling. 
3. Thermal Cutting: Perform thermal cutting by machine to greatest extent possible. 
4. Holes: Drill holes perpendicular to metal surfaces; do not flame-cut holes or 

enlarge holes by burning. 
5. Aluminum Fabrication: Edges shall be cut true, smooth and free of burrs.  Flame 

cutting is not permitted.  Corner edges shall be ground smooth.  Holes shall be 
drilled or punched.  Weld spatter and flash marks shall be removed and ground 
smooth.  Mill stamps and markings shall be removed from all exposed surfaces. 

 
C. Structural material, either plain or fabricated, shall be stored at the fabricating shop above 

ground, on platforms, skids or other supports.  It shall be kept free from dirt, grease or 
other foreign matter, and shall be protected, as far as practical, from corrosion. 

 
D. All holes required for steel hot-dip galvanizing shall be clearly identified on the Shop 

Fabrication Drawings for ENGINEER review and approval.  Fabricator shall coordinate 
with Galvanizer to determine size and quantity of holes required.  Some, or all of the 
holes, may be required to be fully repaired per AWS D 1.1, at the discretion of the 
ENGINEER. 

 
3.2 METAL ERECTION 
 

A. General:  The CONTRACTOR shall provide and later remove all falsework, temporary 
shoring, and bracing necessary for erection and to complete assembly.  All such devices 
shall be properly designed and constructed by the CONTRACTOR to meet anticipated 
construction and handling loads. 

 
B. Handling and Storing of Materials:  Material to be stored shall be placed on skids above 

the ground.  It shall be kept clean and properly drained.  Girders and beams shall be 
placed upright and shored.  Handling and erection procedures shall be conducted in a 
manner to avoid over stressing any structural element.  Stress and deflection calculations 
shall be provided by the CONTRACTOR, as deemed necessary by the ENGINEER, for 
any erection procedure. 

 
C. Method and Equipment: Before starting the WORK of erection, the CONTRACTOR 

shall inform the ENGINEER fully as to the method of erection proposed, and the amount 
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and character of equipment proposed to be used.  Approval by the ENGINEER shall not 
be considered as relieving the CONTRACTOR of the responsibility for the safety of his 
method and equipment, or from carrying out the WORK in full accordance with the Plans 
and Specifications. 

 
D. Assembling:  Metal parts shall be accurately assembled as shown on the Plans, following 

applicable Industry Standards, Codes, erection drawings and fabricators’ match-marks.  
Excessive force or manipulation of parts shall not be allowed as determined by the 
ENGINEER.  The material shall be carefully handled so that no parts will be bent, 
broken, or otherwise damaged.  Hammering, which will injure or distort the members 
will not be permitted.  Bearing surfaces shall be cleaned before the members are 
assembled.  

 
E. Bolt Holes and Bolting:  Bolt holes and bolting shall follow the requirements as stated on 

the Plans and as indicated by applicable Industry Standards and Codes.  Any steel to steel 
connections noted to be considered “slip-critical” shall be installed by the “turn-of-nut” 
tightening method per AISC.  In addition to the requirements of AISC, bolting of slip-
critical joints shall proceed in the following manner: 

 
1. The joint shall be fitted up and aligned with drift pins. 
2. Sufficient force shall be applied so as to bring the faying surfaces of steel into 

close contact.  If high strength bolts are used for this purpose (i.e. used to pull 
steel into position), they shall be clearly marked for identification, and not used 
in the final connection. 

3. High strength bolts shall be installed and brought up to snug-tight condition, such 
as can be produced by a few blows of an impact wrench, or by an ordinary spud 
wrench. 

4. High strength bolts shall then be tightened by turn-of-nut method, progressing 
from the most rigid part of the joint toward the free edges. 

5. Bolts used to pull steel into position (mentioned above) shall then be removed, 
replaced with high strength bolts, and tightened as described above. 

6. The impact wrench used for bolt tightening shall be of adequate capacity so as to provide the required 
tightening in approximately 10 seconds. 

7. Bolt lengths shall be such that 0” to ¼” of the bolt shall extend past the end of the 
nut after tightening. 

 
F. Welding: All welding shall be in accordance with AWS D1.1 or AWS D1.2, current edition, as 

applicable.  All welders shall be qualified per AWS for the type of welding anticipated.  Welds 
will be spot tested by the ENGINEER by VT, MT, or UT and any welds which fail shall be 
repaired at the CONTRACTOR’s expense, which will also include all costs for retesting.  No 
welding through galvanized coatings will be permitted.  The galvanizing within one inch of the 
weld shall be removed and repaired, after welding, according to these Specifications.  All weld 
filler metal shall have chemistry similar to the base metal and shall have a minimum Charpy 
Impact Test Value of 20 ft-lbs. at –20 degrees F and have chemistry similar to the base metal.  
Filler metals shall only be used in welding positions recommended by the manufacturer.  Welding 
materials shall be stored, and the condition maintained, according to AWS. 

 
G. Galvanize Repair:  Galvanizing and thermal sprayed metalizing coatings damaged due to 

fabrication, welding, material handling or occurring during installation shall be repaired 
by using the following hot-applied repair stick method: 
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1.  Repair sticks shall be zinc-cadmium alloys (melting point 518° - 527°F) such as 
“Rev-Galv”, or zinc-tin-lead alloys (melting point 446° - 500°F) such as “Galv-
Weld”, “Zilt”, and “Galv-over”.  The zinc-tin -lead alloys shall comply with U.S. 
Federal Specification O-G-93 and contain fluxing agents. 

2.  Remove welding slag by chipping hammer and clean weld or damaged area by 
vigorous wire brushing. 

3.  Preheat the region to be repaired by means of an oxyacetylene torch or other 
convenient method to between 600°F and 750°F.  The alloys do not spread well 
at temperatures lower than 600°F.  Also as temperatures rise above 600°F 
increasing amounts of dross form. 

4.  Wire brush surface again. 
5.  Apply coating by rubbing bar of the alloy over the heated surface while it is hot 

enough to melt the alloy. 
6.  Spread the molten alloy by briskly wire brushing or rubbing with a flat edge strip 

of steel or palette knife.  Minimum thickness of applied zinc stick material shall 
be 12 mils. 

7.  Remove flux residues by wiping with a damp cloth or rinsing with water. 
8.  Brush apply two top coats of zinc rich paint, ZRC or equal (cold galvanize 

repair). 
 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK in this section shall include all labor, materials, tools and equipment necessary 
for surface preparation and application of all metal coatings, and all other miscellaneous 
associated work, in accordance with the requirements of the Contract Documents and as 
shown on the Plans. 

 
1.2 REFERENCES 
 

A. ASTM (American Society of Testing Materials) Specifications 
 
B. ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products. 
 
C. ASTM A153 - Zinc Coating (Hot Dip) on Iron and Steel Hardware. 
 
D. SSPC (Steel Structures Painting Council) - Steel Structures Painting Manual. 

 
E. SSPC Guide No. 23 for Thermal Spray Metallic Coating. 
 

1.3 SUBMITTALS 
 

A. Product Data: Provide product data and/or technical specifications including 
manufacturer’s instructions for surface preparation, required environmental conditions, etc., 
for all metal coating products. 

 
B. Samples: Submit (2) samples demonstrating color and texture for each proposed metal 

coating product. 
 
C. Coating Repair Methods and Materials: CONTRACTOR’S proposed repair methods, 

procedures and materials for all metal coatings damaged as a result of shipping, handling, 
welding or by other means. 

 
D. CONTRACTOR shall submit a Quality Plan for preparation and application of metal 

coatings for all project components specified to be coated.  Quality Plan shall address 
solvent cleaning, blasting, surface profile standards, stripe coat and primer coat application, 
finish coat applications, coating thickness measurement and documentation, adhesion pull 
test procedures, independent inspection and documentation, as well as handling and 
transport methods. 

 
 
PART 2 - PRODUCTS 
 
2.1 GALVANIZING 

 
A. All steel components shall be hot-dip galvanized, unless otherwise noted.  Galvanizing 

shall be per ASTM A123 or A153, as appropriate.     
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2.2 THERMAL SPRAY METALLIC COATING 
 

A. Shall conform to SSPC Guide No. 23. 
 
B. Thermal Spray Metallic Coating shall be with 85%zinc/15%aluminum to a minimum dry 

coating thickness of 12 mils. 
 

2.3 NON-SKID 
 

A. Metal surfaces specified to be Non-Skid shall be thermal arc-sprayed with TH604 and/or 
TH605, as manufactured by Thermion, to achieve a very aggressive surface profile.  Blast 
surface and prep as required by Non-Skid coating manufacturer, prior to Non-Skid coating 
application.  The following items shall have Non-Skid coatings: 

 
1) All surfaces identified on the Plans to have non-skid surface. 

 
 
PART 3 - EXECUTION 
 
3.1 PREPARATION AND APPLICATION 
 

A. Galvanizing shall be per ASTM A123 or A153, as appropriate.  Galvanizing shall be 
performed after fabrication, and all holes required for galvanizing shall be repaired per 
AWS D1.1, and in accordance with Sub-Section 3.2, unless otherwise approved by the 
ENGINEER. 

 
B. Preparation and application of Thermal Spray Metallic Coatings shall conform to SSPC 

Guide No. 23, having a minimum dry film coating thickness of 12 mils.  Thermal Spray 
Metallic Coating damaged from shipping, handling, welding or by other means shall be 
repaired in accordance with Sub-Section 3.2. 

 
C. Metal surfaces specified to be Non-Skid shall be prepared per coating manufacturer’s 

recommendations and submitted Quality Plan.  Coating thickness shall be 10 mils 
minimum.  Seal and top coat per manufacturer’s recommendations. 

  
3.2  COATING REPAIRS 

 
A. CONTRACTOR shall submit metal coating repair methods and procedures for review and 

approval by the ENGINEER, prior to fabrication or mobilization of any equipment and 
materials.  Galvanized and/or Thermal Spray Metallic Coatings damaged due to fabrication, 
welding, material handling or occurring during installation shall be repaired using the 
following hot-applied repair per Section 05120, Subsection 3.2, paragraph G. 

 
  

END OF SECTION 
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