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OBTAINING CONTRACT DOCUMENTS. The Contract Documents are entitled:

TAKU DOCK RECONFIGURATION
Contract No. DH13-437

The City and Borough of Juneau (CBJ) is soliciting bids from qualified contractors for the TAKU DOCK
RECONFIGURATION project. The Contract Documents may be obtained at the City & Borough of
Juneau (CBJ) Engineering Department, 3rd Floor Marine View Center, upon payment of $50
(non-refundable) for each set of Contract Documents (including Technical Specifications and Drawings)
or may be downloaded for free at the CBJ Engineering Department webpage at:
www.juneau.org/engineering

PRE-BID CONFERENCE. Prospective Bidders are encouraged to attend a pre-Bid conference to
discuss the proposed WORK, which will be conducted by the OWNER, at 10:00 a.m. on May 15, 2013,
in the CBJ Engineering Department Conference Room, 3rd Floor, Marine View Center.  The object of the
conference is to acquaint Bidders with the project and bid documents.

DESCRIPTION OF WORK. This WORK for this project consists of all activities necessary to
construct the Taku Dock reconfiguration project as shown in the contract documents. The WORK is
generally described as all activities necessary to demolish a portion of the existing Taku Dock, drive piles
and expand existing dock, install concrete deck, install new fender piles, reinstall ladders, relocate
existing crane, connect electrical power to the relocated crane, and other related work as shown on the
plans.

SITE OF WORK. The site of the WORK is at the existing Taku Dock in downtown Juneau, Alaska,
near the Intermediate Vessel Float.

COMPLETION OF WORK. The OWNER will open the work site to the CONTRACTOR by October
15, 2013. All work under the contract documents shall be substantially completed by February 1, 2014
with final completion by February 15, 2014.

DEADLINE FOR BIDS: Sealed bids must be received by Docks and Harbors prior to 2:00 p.m.,
Alaska Time on May 29, 2013 or such later time as may be announced by addendum at any time prior to
the deadline. Bids will be time and date stamped by Docks and Harbors, which will establish the official
time of receipt of bids.  Bids will be opened at 2:15 p.m. on May 29, 2013, in the 3rd Floor Conference
Room at the Marine View Center, 230 South Franklin Street, Juneau, Alaska, unless otherwise specified.

Bid documents delivered in person or by courier service must be delivered to:

PHYSICAL LOCATION:
Port Director’s Office
CBJ Docks and Harbors
76 Egan Drive, Second Floor
Juneau, AK  99801

Bid documents delivered by the U.S. Postal Service must be mailed to:

MAILING ADDRESS:
Port Director
CBJ, Docks and Harbors
155 South Seward Street
Juneau, AK  99801
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Please affix the label below to outer envelope in the lower left hand corner.

IMPORTANT NOTICE TO BIDDER
To submit your Bid:
1. Print your company name and address on the upper left corner

of your envelope.
2. Complete this label and place it on the lower left corner

of your envelope.
S
E
A
L
E
D

BID NUMBER:
DH13-437

SUBJECT:
Taku Dock Reconfiguration

DEADLINE DATE:
________________________
PRIOR TO 2:00PM ALASKA
TIME

B
I
D

Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be
accepted and will be returned.

BIDDING, CONTRACT, or TECHNICAL QUESTIONS. All communications relative to this
WORK, prior to opening Bids, shall be directed to the following:

Jennifer Mannix, Contract Administrator
CBJ Engineering Department, 3rd Floor, Marine View Center

Email:  jennifer_mannix@ci.juneau.ak.us
Telephone: (907) 586-0873 Fax: (907) 586-4530

BID SECURITY. Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the
amount of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that
the Bidder, if its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered
unless one of the forms of Bidder's security is enclosed with it.

CONTRACTOR'S LICENSE. All contractors are required to have a current Alaska Contractor's
License, prior to submitting a Bid, and a current Alaska Business License prior to award.

BID TO REMAIN OPEN. The Bidder shall guarantee the Bid for a period of 90 Days from the date of
Bid opening.  Any component of the Bid including additive alternates may be awarded anytime during the
90 Days.

OWNER'S RIGHTS RESERVED. The OWNER reserves the right to reject any or all Bids, to waive
any informality in a Bid, and to make award to the lowest responsive, responsible Bidder as it may best
serve the interests of the OWNER.

OWNER:  City and Borough of Juneau

By:
Carl Uchytil, P.E., Port Director Date

END OF SECTION

Carl_Uchytil
Typewritten text
7 May 2013
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1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids,
which are defined in the General Conditions, have the meanings assigned to them in the General
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct
from a sub-bidder, who submits a Bid to a Bidder.

2.0 INTERPRETATIONS AND ADDENDA.

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations
or clarifications considered necessary by the Engineering Contracts Administrator in
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all
parties recorded by the Engineering Contracts Administrator, or OWNER, as having
received the Contract Documents. Questions received less than seven Days prior to the
Deadline for Bids may not be answered. Only questions answered by formal written
Addendum will be binding. Oral and other interpretations or clarifications will be without
legal effect.

B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed
advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants,
addenda may be posted to the CBJ Engineering Department website.  In any event,
notification of addendum issuance will be faxed to planholders.  Hard copies are available
upon request.  The OWNER will make all reasonable attempts to ensure that all
planholders receive notification of Addenda, however, it is strongly recommended by the
OWNER that bidders independently confirm the contents, number, and dates of each
Addendum prior to submitting a Bid.

3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or
association under the same or different names will not be considered.  If the OWNER believes that
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the
Bidders, all Bids will be rejected.

4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be
considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not
limited in its responsibility analysis to the following factors:

A. Evidence of bid rigging or collusion;

B. Fraud or dishonesty in the performance of previous contracts;

C. Record of integrity;

D. More than one bid for the same work from an individual, firm, or corporation under the
same or different name;

E. Unsatisfactory performance on previous or current contracts;

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous
contracts;
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G. Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the
bidder’s prompt completion of additional work, if awarded;

H. Failure to reimburse the OWNER for monies owed on any previous contracts;

I. Default under previous contracts;

J. Failure to comply with any qualification requirements of the OWNER; special standards
for responsibility, if applicable, will be specified.  These special standards establish
minimum standards or experience required for a responsible Bidder on a specific contract;

K. Engaging in any activity that constitutes a cause for debarment or suspension under the
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment;

L. Lack of skill, ability, financial resources, or equipment required to perform the contract; or

M. Lack of legal capacity to contract.

N. Bidders must be registered as required by law and in good standing for all amounts owed
to the OWNER per Paragraph 21.0 of this Section.

O. Failure to submit a complete Subcontractor Report as required in section Section 00360 –
Subcontractor Report.

Nothing contained in this section deprives the OWNER of its discretion in determining the lowest
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit
information documenting its ability and competency to perform the WORK, according to general
standards of responsibility and any special standards which may apply.  It is Bidder’s responsibility
to submit sufficient, relevant, and adequate information. OWNER will make its determination of
responsibility and has no obligation to request clarification or supplementary information.

5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered
non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are:

A. If a Bid is received by the CBJ Port Director after the Deadline for Bids.

B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof;
or if the form is altered or any part thereof is detached; or if the Bid is improperly signed.

C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any
kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning,
or in conflict with the OWNER’s Bid document.

D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the
right to accept or reject any award, or to enter into a contract pursuant to an award.  This
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any
one Bidder at any one Bid opening, provided that any selection of awards will be made by
the OWNER.
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E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of
authorized alternate pay items.

F. If the Bidder has not acknowledged receipt of each Addendum.

G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid.

H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount
of a reasonable Bid) to the potential detriment of the OWNER.

I. If a Bid modification does not conform to Article 15.0 of this Section.

6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the
responsibility of each Bidder before submitting a Bid:

A. To examine thoroughly the Contract Documents, and other related data identified in the
Bidding documents (including "technical data" referred to below):

1. To visit the site to become familiar with and to satisfy the Bidder as to the general
and local conditions that may affect cost, progress, or performance, of the WORK,

2. To consider federal, state and local laws and regulations that may affect cost,
progress, or performance of the WORK,

3. To study and carefully correlate the Bidder's observations with the Contract
Documents, and other related data; and

4. To notify the ENGINEER of all conflicts, errors, or discrepancies in or between the
Contract Documents and such other related data.

7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR
IDENTIFICATION OF:

A. Those reports of explorations and tests of subsurface conditions at the site which have been
utilized by the Engineer of Record in the preparation of the Contract Documents. The
Bidder may rely upon the accuracy of the technical data contained in such reports,
however, the interpretation of such technical data, including any interpolation or
extrapolation thereof, together with non-technical data, interpretations, and opinions
contained therein or the completeness thereof is the responsibility of the Bidder.

B. Those Drawings of physical conditions in or relating to existing surface and subsurface
conditions (except underground utilities) which are at or contiguous to the site have been
utilized by the Engineer of Record in the preparation of the Contract Documents.  The
Bidder may rely upon the accuracy of the technical data contained in such Drawings,
however, the interpretation of such technical data, including any interpolation or
extrapolation thereof, together with nontechnical data, interpretations, and opinions
contained in such Drawings or the completeness thereof is the responsibility of the Bidder.

C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder
on request if said reports and Drawings are not bound herein.  Those reports and Drawings
are not part of the Contract Documents, but the technical data contained therein upon
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the
Supplementary General Conditions, are incorporated herein by reference.



SECTION 00100 - INSTRUCTIONS TO BIDDERS

TAKU DOCK RECONFIGURATION INSTRUCTIONS TO BIDDERS
CBJ Contract No. DH13-437 Page 00100-4

D. Information and data reflected in the Contract Documents with respect to underground
utilities at or contiguous to the site is based upon information and data furnished to the
OWNER and the Engineer of Record by the owners of such underground utilities or others,
and the OWNER does not assume responsibility for the accuracy or completeness thereof
unless it is expressly provided otherwise in the Supplementary General Conditions, or in
Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements.

E. Provisions concerning responsibilities for the adequacy of data furnished to prospective
Bidders on subsurface conditions, underground utilities and other physical conditions, and
possible changes in the Contract Documents due to differing conditions appear in
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions.

F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any
additional examinations, investigations, explorations, tests, and studies and obtain any
additional information and data which pertain to the physical conditions (surface,
subsurface, and underground utilities) at or contiguous to the site or otherwise which may
affect cost, progress, or performance of the WORK and which the Bidder deems necessary
to determine its Bid for performing the WORK in accordance with the time, price, and
other terms and conditions of the Contract Documents.

G. On request in advance, the OWNER will provide each Bidder access to the site to conduct
such explorations and tests as each Bidder deems necessary for submission of a Bid.
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon
completion of such explorations.

H. The lands upon which the WORK is to be performed, rights-of-way and easements for
access thereto and other lands designated for use by the CONTRACTOR in performing the
WORK are identified in the Contract Documents.  All additional lands and access thereto
required for temporary construction facilities or storage of materials and equipment are to
be provided by the CONTRACTOR.  Easements for permanent structures or permanent
changes in existing structures are to be obtained and paid for by the OWNER unless
otherwise provided in the Contract Documents.

I. The submission of a Bid will constitute an incontrovertible representation by the Bidder
that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination
of Contract Documents and Site" herein, that without exception the Bid is premised upon
performing the WORK required by the Contract Documents and such means, methods,
techniques, sequences, or procedures of construction as may be indicated in or required by
the Contract Documents, and that the Contract Documents are sufficient in scope and detail
to indicate and convey understanding of all terms and conditions for performance of the
WORK.

8.0 BID FORM.

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet
provided, or on legible and complete copies thereof, and shall contain the following:
Sections 00300, 00310, the required Bid Security, and any other documents required in
Section 00300 – Bid.

B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed.
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C. Bids by corporations must be executed in the corporate name by the president, a
vice-president (or other corporate officer).  The corporate address and state of
incorporation must appear below the signature.

D. Bids by partnerships must be executed in the partnership name and be signed by a
managing partner, and the official address of the partnership must appear below the
signature.

E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature.

F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which
shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid
non-responsive and may cause its rejection.

G. The address to which communications regarding the Bid are to be directed must be shown.

9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of
the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER
does not expressly or by implication agree that the actual amount of WORK, or material, will
correspond therewith, and reserves the right after award to increase or decrease the amount of any
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item,
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety,
or to add additional Bid items up to and including an aggregate total amount not to exceed 25
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the
WORK).

10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  The procedure for the submittal of substitute or
"or-equal" products is specified in Section 01300 - Submittals.

11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in
Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the
name and address of the Bidder and shall also include the label included in Section 00030 – Notice
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid

12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified,
or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any,
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be
accompanied by a legible Power of Attorney.
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13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or
cashier’s) accompanying such of the Bids as are not considered in making the award. All other Bid
securities will be held until the Agreement has been executed. Following execution of the
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids they
accompanied and Bid security bonds will be appropriately discarded.

14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the
Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly,
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid
on the individual items, the prices Bid on the individual items shall govern and the total for the
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.

15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS.

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-0295),
provided that such modification is received by the Port Director no later than the deadline
for bids. Modifications will be time and date stamped by the Port Director, which will
establish the official time of receipt of the modification. The modification must not reveal
the bid price but should be in the form of an addition or subtraction or other modification
so that the final prices will not be known until the sealed bid is opened.

The Bid modifications shall be provided on the Bid Modification Form located at the
end of this Section.  Submittal of any other form by the vendor may deem the
modification unacceptable by the OWNER A mail or fax modification should not
reveal the Bid price but should provide the addition or subtraction or other
modification so that the final prices will not be known by the City and Borough until
the sealed Bid is opened. Submitted Modification forms shall include the modification
to the unit price or lump sum amount of each pay item modified.

FAX DISCLAIMER: It is the responsibility of the bidder to submit modifications in a
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole
risk. The Purchasing Division will attempt to keep the fax machine in good working
order but will not be responsible for bid modifications that are late due to mechanical
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax
machine, even if bidder submits a transmission report or provides other confirmation
indicating that the bidder transmitted a bid modification prior to the deadline. The City
will not be responsible for its failure to receive the modification whether such failure is
caused by equipment or human error, or otherwise.  Bidders are therefore strongly
encouraged to confirm receipt of their bid modification with the Port Director (907-586-
0292) prior to deadline.

B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will
render it unauthorized and cause its rejection as being non-responsive.  The completed
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be
considered unless called for.
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16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the
Bidder by means of a written request, signed by the Bidder or its properly authorized
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting
Bids for receipt of Bids.

17.0 AWARD OF CONTRACT.

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment
described in the Drawings or specified in the Technical Specifications and will be made to
the lowest responsive, responsible Bidder whose Bid complies with all the requirements
prescribed.  Unless otherwise specified, any such award will be made within the period
stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise
indicated, a single award will be made for all the Bid items in an individual Bid Schedule.

B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the
OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination
with one or more Alternates selected by the OWNER.  In either case, award shall be made
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be
awarded.

18.0 EXECUTION OF AGREEMENT.

A. All Bids of value greater than $100,000 must be approved by the CBJ Assembly.  After the
CBJ Assembly has approved the award and after the Bid protest period, the OWNER will
issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award is
made shall execute a written Agreement with the OWNER on the Agreement form, Section
00500, collect insurance, and shall furnish all certificates and Bonds required by the
Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to
Award letter.

B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the
stipulated requirements in connection therewith shall be just cause for annulment of the
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder
refuses or fails to execute the Agreement, the OWNER may award the contract to the
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be
likewise forfeited to the OWNER.

19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages, if any, are set forth in Section
00500 - Agreement.

20.0 FILING A PROTEST.

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at
(907) 586-5258 for a copy of the ordinance.
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B. Late protests shall not be considered by the CBJ Port Director.

21.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT:
Contractors must be in good standing with the CBJ prior to award, and prior to any
contract renewals, and in any event no later than seven business days following
notification by the CBJ of intent to award. Good standing means: all amounts owed to
the CBJ are current and the Contractor is not delinquent with respect to any taxes, fees,
assessment, or other monies due and owed the CBJ, or a Confession of Judgment has
been executed and the Contractor is in compliance with the terms of any stipulation
associated with the Confession of Judgment, including being current as to any installment
payments due; and Contractor is current in all CBJ reporting obligations (such as sales
tax registration and reporting and business personal property declarations). Failure to
meet these requirements may be cause for rejection of your bid. To determine if your
business is in good standing, or for further information, contact the CBJ Finance
Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s
Office at (907)586-0930 for business personal property issues, or Collections Division at
(907) 586-5268 for all other accounts.

22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with
meeting any local, state, and/or federal permit and licensing requirements.
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CITY AND BOROUGH OF JUNEAU
PORT DIRECTOR’S OFFICE

FAX NO. 907-586-0295

BID MODIFICATION FORM

Modification Number:  ______

Note: All modifications shall be made to the original bid amount(s).  If more than one
Modification form is submitted by any one bidder, changes from all Modification
forms submitted will be combined and applied to the original bid. Changes to the
modified Bid amounts will be calculated by the OWNER.

PAY ITEM
NO. PAY ITEM DESCRIPTION

UNIT PRICE
CHANGE – Leave

Blank For Lump Sum
Pay Items

(indicate +/-)

TOTAL INCREASE
OR DECREASE

(indicate +/-)

Total Increase or Decrease $

Name of Bidding Firm

Responsible Party Signature

Printed Name (must be an authorized signatory for Bidding Firm)

END OF SECTION
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BID TO: THE CITY AND BOROUGH OF JUNEAU

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with
the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents
entitled

Taku Dock Reconfiguration
Contract No. DH13-437

2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation
those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the
Bid Security.

3. This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise required
by law.  Bidder will enter into an Agreement within the time and in the manner required in the “Notice
Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, Payment
Bond, Performance Bond, and any other documents as may be required by the Contract Documents.

4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site,
locality where the WORK is to be performed, the legal requirements (federal, state and local laws,
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the
WORK and has made such independent investigations as Bidder deems necessary.

5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or
corporation and is not submitted in conformity with any agreement or rules of any group, association,
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over
any other Bidder or over OWNER.

6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in
this Bid Form, said Bidder further agrees to complete the WORK required under the Contract
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid
Schedule.

7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt
of all of which is hereby acknowledged by the Undersigned):

Addenda No. Date Issued Addenda No. Date Issued

Give number and date of each Addenda above.  Failure to acknowledge receipt of all Addenda may
cause the Bid to be non-responsive and may cause its rejection.
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8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in
the space provided below.

9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING
AT THE TIME OF THE BID OPENING:

 Bid, Section 00300 (includes Addenda receipt statement)
 Completed Bid Schedule, Section 00310
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice

Inviting Bids, Section 00030)

10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. on
the fifth business day following the date of the Posting Notice.

 Subcontractor Report, Section 00360

The apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in Section 00360 – Subcontractor Report may be found to be not a responsible Bidder and
may be required to forfeit the Bid security.  The OWNER may then consider the next lowest Bidder
for award of the contract.

11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the
“Notice of Intent to Award” letter, the following executed documents:
 Agreement Forms, Section 00500
 Performance Bond, Section 00610
 Payment Bond, Section 00620
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800

END OF SECTION

Dated: Bidder:
(Company Name)

Alaska
CONTRACTOR's By:
Business License No: (Signature)

Alaska Printed Name:
CONTRACTOR's
License No: Title:

Telephone No: Address:
(Street or P.O. Box)

Fax No:
(City, State, Zip)

E-mail:
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BASE BID

Pay
Item
No.

Pay Item Description Pay Unit Approximate
Quantity

Unit Price Amount

Dollars Cents Dollars Cents

1505.1 Mobilization Lump Sum All Req’d Lump Sum $

2060.1 Demolition, Salvage and Disposal Lump Sum All Req’d Lump Sum $

2501.1 Dock Drains Lump Sum All Req’d Lump Sum $

2726.1 Timber Dock Lump Sum All Req’d Lump Sum $

2896.1 Steel Pipe Piles Each 15 $

2896.2 Fender Piles Each 19 $

2896.3 Mooring Pile Lump Sum All Req’d Lump Sum $

3301.1 Concrete Deck Lump Sum All Req’d Lump Sum $

5120.1 Steel Pile Caps Lump Sum All Req’d Lump Sum $

5120.2 Batter Pile Connections Lump Sum All Req’d Lump Sum $

5120.3 Dock Ladders Lump Sum All Req’d Lump Sum $

11200.1 Relocate Existing Dock Crane Lump Sum All Req’d Lump Sum $

16000.1 Electrical Lump Sum All Req’d Lump Sum $

TOTAL BASE BID AMOUNT IN FIGURES: $

TOTAL BASE BID AMOUNT
IN WORDS: _______________________________________________________________________________

BIDDER:



TAKU DOCK RECONFIGURATION BID BOND
Contract No. DH13-437 Page 00320-1

SECTION 00320 - BID BOND

KNOW ALL PERSONS BY THESE PRESENTS, that

as Principal, and

as Surety, are held and firmly bound unto THE CITY AND BOROUGH OF JUNEAU hereinafter called

"OWNER," in the sum of

dollars, (not less than five percent of the total amount of the Bid)  for the
payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under
the Bid Schedule of the OWNER's Contract Documents entitled

TAKU DOCK RECONFIGURATION
Contract No. DH13-437

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit,
including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this day of , 20___

(SEAL) (SEAL)
(Principal) (Surety)

By: By:
(Signature) (Signature)
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LIST OF SUBCONTRACTORS (AS 36.30.115)

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the
performance of this contract on the fifth business day following the Posting Notice of Bids. If the fifth
day falls on a weekend or holiday, the report is due by close of business on the next business Day
following the weekend or holiday. The Subcontractor Report list must include each Subcontractor's name,
address, location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration
under AS 08.18. If no Subcontractors are to be utilized in the performance of the WORK, write in ink
or type "NONE" on line (1) below.

1 AK Contractor
SUBCONTRACTOR License No. 1 Contact Name Type of Contract

 if
ADDRESS 2AK Business 2 Phone No. Work Amount DBE

License No.

1. 1 $

2

2. 1 $

2

3. 1 $

2

4. 1 $

2

I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,
were valid at the time Bids were opened for this Project.

CONTRACTOR, Authorized Signature

CONTRACTOR, Printed Name

COMPANY
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A. A Bidder may replace a listed Subcontractor if the Subcontractor:

1. fails to comply with AS 08.18;
2. files for bankruptcy or becomes insolvent;
3. fails to execute a contract with the Bidder involving performance of the WORK for

which the Subcontractor  was listed and the Bidder acted in good faith;
4. fails to obtain bonding;
5. fails to obtain insurance acceptable to the OWNER;
6. fails to perform the contract with the Bidder involving work for which the Subcontractor

was listed;
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal

affirmative action requirements;
8. refuses to agree or abide with the Bidder's labor agreement; or
9. is determined by the OWNER not to be responsible.

10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100
– Instructions to Bidders.

B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion
of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform
that WORK.

C. A Bidder who attempts to circumvent the requirements of this section by listing as a
Subcontractor another contractor who, in turn, sublets the majority of the WORK required under
the contract violates this section.

D. If a contract is awarded to a Bidder who violates this section, the OWNER may:

1. cancel the contract; or
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not

exceed 10 percent of the value of the subcontract at issue.

E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to
perform WORK with a value of greater than one-half of one percent of the intended award
amount, or $2,000, whichever is less.

F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in this section may be found to be not a responsible Bidder and may be required to
forfeit the Bid security. The OWNER will then consider the next lowest Bidder for award of the
contract.

END OF SECTION
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THIS AGREEMENT is between THE CITY AND BOROUGH OF JUNEAU (hereinafter called OWNER)
and (hereinafter called CONTRACTOR)
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows:

ARTICLE 1.  WORK.

CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the
OWNER’S Contract Documents entitled.

TAKU DOCK RECONFIGURATION
Contract No. DH13-437

The WORK is generally described as all activities necessary to demolish a portion of the existing Taku Dock,
drive piles and expand existing dock, install concrete deck, install new fender piles, reinstall ladders, relocate
existing crane, connect electrical power to the relocated crane, and other related work as shown on the plans.

The WORK to be paid under this contract shall include the following: Total Bid as shown in Section 00310 -
Bid Schedule.

ARTICLE 2.  CONTRACT COMPLETION TIME.

The WORK completion schedule is: The OWNER will open the site to the CONTRACTOR by October 15,
2013. Substantial completion of WORK is required by February 1, 2014 and final completion of all WORK is
required by February 15, 2014.

ARTICLE 3.  DATE OF AGREEMENT

The date of this Agreement will be the date of the last signature on page three of this section.

ARTICLE 4.  LIQUIDATED DAMAGES.

OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein,
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also
recognize the delays, expense, and difficulties involved in proving in a legal preceding the actual damages
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty)
the CONTRACTOR shall pay the OWNER $2,000 for each Day that expires after the Substantial Completion
time specified in Article 2 herein. The amount of liquidated damages specified above is agreed to be a
reasonable estimate based on all facts known as of the date of this Agreement.

ARTICLE 5.  CONTRACT PRICE.

OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents
in the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and complete
payment for all WORK to be done in this contract for: Contract No. DH13-437 TAKU DOCK
RECONFIGURATION, those Unit Price amounts as set forth in the Bid Schedule in the Contract Documents
for this Project.
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The total amount of this contract shall be ($                            ),
except as adjusted in accordance with the provisions of the Contract Documents.

ARTICLE 6.  PAYMENT PROCEDURES.

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General
Conditions.

Progress payments will be paid in full in accordance with Article 14 of the General Conditionsuntil ninety (90)
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and
acceptance of the Project by the OWNER.

ARTICLE 7.  CONTRACT DOCUMENTS.

The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following
sections of the Contract Documents:

 Table of Contents (pages 00005-1 to 00005-2, inclusive)
 Notice Inviting Bids (pages 00030-1 to 00030-2, inclusive).
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive).
 Bid (pages 00300-1 to 00300-2, inclusive).
 Bid Schedule (pages 00310-1, inclusive).
 Bid Bond (page 00320-1, inclusive) or Bid Security.
 Subcontractor Report (pages 00360-1 to 00360-2, inclusive).
 Performance Bond (pages 00610-1 to 00610-2, inclusive).
 Payment Bond (pages 00620-1 to 00620-2, inclusive).
 Insurance Certificate(s).
 General Conditions (pages 00700-1 to 00700-48, inclusive).
 Supplementary General Conditions (pages 00800-1 to 00800-4, inclusive).
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1).
 Permits (page 00852-1 and all inclusive documents).
 Technical Specifications as listed in the Table of Contents.
 Drawings consisting of 17 sheets, as listed in the Table of Contents.
 Addenda numbers to , inclusive.
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not

attached hereto.

There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions.

ARTICLE 8.  MISCELLANEOUS.

Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings
indicated in the General Conditions.
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No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on
another party hereto without the written consent of the party sought to be bound; and specifically but without
limitation monies that may become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from
any duty or responsibility under the Contract Documents.

OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants,
agreements and obligations contained in the Contract Documents.  This Agreement shall be governed by the
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.

IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the
date listed below by OWNER.

OWNER: CONTRACTOR:

City and Borough of Juneau
(Company Name)

(Signature) (Signature)

By: Carl Uchytil, P.E. Port Director By:
(Printed Name) (Printed Name, Authority or Title)

Date: Date:

OWNER’s address for giving notices: CONTRACTOR’s address for giving notices:

155 South Seward Street

Juneau, Alaska   99801

907-586-0292         907-586-0295
(Telephone)                          (Fax) (Telephone)                   (Fax)

(E-mail address)

Contractor License No.
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CERTIFICATE
(if Corporation)

STATE OF )
) SS:

COUNTY OF )

I HEREBY CERTIFY that a meeting of the Board of Directors of the

a corporation existing under the laws of

the State of , held on , 20____, the following resolution
was duly passed and adopted:

“RESOLVED, that , as President
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed
of this Corporation.”

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the

corporation this day of , 20____.

Secretary

(SEAL)
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CERTIFICATE
(if Partnership)

STATE OF )
) SS:

COUNTY OF )

I HEREBY CERTIFY that a meeting of the Partners of the

a partnership existing under the laws of the State

of , held on , 20 , the following resolution was duly
passed and adopted:

"RESOLVED, that , as of the Partnership, be and is
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and
this partnership and that the execution thereof, attested by the shall be
the official act and deed of this Partnership."

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand this , day of ,
20______.

Secretary

(SEAL)
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CERTIFICATE
(if Joint Venture)

STATE OF )
) SS:

COUNTY OF )

I HEREBY CERTIFY that a meeting of the Principals of the

a joint venture existing under the laws of the

State of , held on , 20 , the following resolution was duly passed and
adopted:

"RESOLVED, that , as of the
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the

shall be the official act and deed of this Joint Venture."

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand this , day of
, 20 .

Secretary

(SEAL)
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KNOW ALL PERSONS BY THESE PRESENTS: That we
(Name of Contractor)

a
(Corporation, Partnership, Individual)

hereinafter called "Principal" and
(Surety)

of , State of hereinafter called the "Surety," are held and

firmly bound to the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called "OWNER,"
(Owner)                          (City and State)

for the penal sum of

dollars ($ ) in lawful money of the
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is _________________________, a copy
of which is hereto attached and made a part hereof for the construction of:

TAKU DOCK RECONFIGURATION
Contract No. DH13-437

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any
extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall
satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the
OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse and
repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this
obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.
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TAKU DOCK RECONFIGURATION
Contract No. DH13-437

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of
which shall be deemed an original.

CONTRACTOR:

By:
(Signature)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

SURETY:

By: Date Issued:
(Signature of Attorney-in-Fact)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

(Affix SURETY'S SEAL)

NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.
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KNOW ALL PERSONS BY THESE PRESENTS: That we
(Name of Contractor)

a
(Corporation, Partnership, Individual)

hereinafter called "Principal" and
(Surety)

of , State of hereinafter called the "Surety," are held and

firmly bound to the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called "OWNER,"
(Owner)                          (City and State)

for the penal sum of

dollars ($ ) in lawful money of the
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is ________________________, a copy
of which is hereto attached and made a part hereof for the construction of:

TAKU DOCK RECONFIGURATION
Contract No. DH13-437

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms,
Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK
provided for in such contract, and any authorized extension or modification thereof, including all amounts due
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void;
otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.
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TAKU DOCK RECONFIGURATION
Contract No. DH13-437

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of
which shall be deemed an original.

CONTRACTOR:

By:
(Signature)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

SURETY:

By: Date Issued:
(Signature of Attorney-in-Fact)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

(Affix SURETY'S SEAL)

NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.
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ARTICLE 1 DEFINITIONS

Wherever used in these General Conditions or in the other Contract Documents the following terms have the
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary
dictionary definition.

Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions,
or revisions to the Contract Documents.

Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be
performed; other documents are attached to the Agreement and made a part thereof as provided therein.

Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR
to request progress or final payment and which is to be accompanied by such supporting documentation as is
required by the Contract Documents.

Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos
fibers into the air above current action levels established by the United States Occupational Safety and Health
Administration.

Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for
the WORK.

Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to
inability or refusal of the CONTRACTOR to perform its contract.

CBJ Project Manager - The authorized representative of the City and Borough of Juneau Harbor Department,
as OWNER, who is responsible for administration of the contract.

Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract
Price or the Contract Time, issued on or after the Effective Date of the Agreement.

Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed
pursuant to the provisions of the Contract Documents.

Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and
conditions of the Contract Documents.

Contract Time - The number of successive calendar days stated in the Contract Documents for the completion
of the WORK.

CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the
OWNER has executed the Agreement.
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Day - A calendar day of 24 hours measured from midnight to the next midnight.

Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's
recommendation of final payment.

Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate
the character, location, nature, extent, and scope of the WORK and which have been prepared by the
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this
paragraph.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two
parties to sign and deliver.

Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as such
in the Contract Documents.

ENGINEER - The ENGINEER is the firm or person(s) selected by the City and Borough of Juneau (CBJ) to
perform the duties of project inspection and management. CBJ will inform the CONTRACTOR of the identity
of the ENGINEER at or before the Notice to Proceed.

Field Order - A written order issued by the ENGINEER which may or may not involve a change in the
WORK.

General Requirements - Division 1 of the Technical Specifications.

Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid
Waste Disposal Act (42 USC Section 9603) as amended from time to time.

Holidays - The CBJ legal holidays occur on:

1. New Year's Day - January 1
2. Martin Luther King's Birthday - Third Monday in January
3. President's Day - Third Monday in February
4. Seward's Day - Last Monday in March
5. Memorial Day - Last Monday in May
6. Independence Day - July 4
7. Labor Day - First Monday in September
8. Alaska Day - October 18
9. Veteran's Day - November 11
10. Thanksgiving Day - Fourth Thursday and the following Friday in November
11. Christmas Day – December 25

If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays.
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for
conformance to the Contract Documents. Any reference to the Resident Project Representative in this
document shall mean the Inspector.

Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances,
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction.

Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice".

Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed
prior to Substantial Completion of all the WORK.

Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that
upon compliance by the apparent successful bidder with the requirements listed therein, within the time
specified, the OWNER will enter into an Agreement.

Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the
apparent successful bidder has complied with all conditions for award of the contract.

Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with
the County Recorder. This filing starts the 30 day lien filing period on the WORK.

Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract
Time.

OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or
employees.

Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for
which it is intended prior to Substantial Completion of all the WORK.

PCB's - Polychlorinated biphenyls.

PERMITTEE – CONTRACTOR.

Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil,
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes
and crude oils.

Project - The total construction of which the WORK to be provided under the Contract Documents may be the
whole, or a part as indicated elsewhere in the Contract Documents.
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of
1954 (42 USC Section 2011 et seq.) as amended from time to time.

Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to illustrate
some portion of WORK.

Specifications - (Same definition as for Technical Specifications hereinafter).

Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are not
paid for their WORK, which secures payment from construction funds possessed by the OWNER. For public
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights.

Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project.

Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the
WORK at the site.

Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms
"substantially complete" and "substantially completed" as applied to any WORK refer to substantial
completion thereof.

Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions,
deletions, or revisions to these General Conditions.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor.

Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General
Requirements and written technical descriptions of products and execution of the WORK.

Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other
such facilities or attachments, and any encasements containing such facilities which have been installed
underground to furnish any of the following services or materials: water, sewage and drainage removal,
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television,
traffic, or other control systems.

WORK - The entire completed construction or the various separately identifiable parts thereof required to be
furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and
furnishing and incorporating materials and equipment into the construction, and performing or furnishing
services and furnishing documents, all as required by the Contract Documents.



SECTION 00700 - GENERAL CONDITIONS

TAKU DOCK RECONFIGURATION REV (3/03)
Contract No. DH13-437 GENERAL CONDITIONS

Page 00700-9

ARTICLE 2 PRELIMINARY MATTERS

2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the
signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in
accordance with the Contract Documents.

2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number
of copies of the Contract Documents specified in the Supplementary General Conditions.

2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start
to run on the commencement date stated in the Notice to Proceed.

2.4 STARTING THE WORK

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site
prior to said commencement date.

B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and
compare the Contract Documents and check and verify pertinent figures shown thereon and
all applicable field measurements. The CONTRACTOR shall promptly report in writing to
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover
and shall obtain a written interpretation or clarification from the ENGINEER before
proceeding with any WORK affected thereby.

C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for
under Section 01300 - CONTRACTOR Submittals in the General Requirements.

2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-
Construction Conference. This conference will be attended by the ENGINEER and others as
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in
the General Requirements, Section 01010 - Summary of WORK in the General Requirements.

2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first
Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others as
appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the
General Requirements. As a minimum the CONTRACTOR's representatives should include the
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be
held so that the submittals can be finalized prior to the submittal of the first application for payment.
No application for payment will be processed until CONTRACTOR submittals are finalized.
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.1 INTENT

A. The Contract Documents comprise the entire Agreement between the OWNER and the
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a
whole in accordance with Alaska Law.

B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be
constructed in accordance with the Contract Documents. Any work, materials, or equipment
that may reasonably be inferred from the Contract Documents as being required to produce
the intended result shall be supplied whether or not specifically called for. When words or
phrases which have a well-known technical or construction industry or trade meaning are used
to describe work, materials, or equipment such words or phrases shall be interpreted in
accordance with that meaning, unless a definition has been provided in Article 1 of the
General Conditions. Reference to standard specifications, manuals, or codes of any technical
society, organization, or association, or to the Laws or Regulations of any governmental
authority, whether such reference be specific or by implication, shall mean the latest standard
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids,
except as may be otherwise specifically stated. However, no provision of any referenced
standard specification, manual, or code (whether or not specifically incorporated by reference
in the Contract Documents) shall be effective to change the duties and responsibilities of the
OWNER, the CONTRACTOR, or the ENGINEER or any of their consultants, agents, or
employees from those set forth in the Contract Documents.

C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error,
ambiguity or discrepancy within the Contract Documents or between the Contract Documents
and any provision of any such Law or Regulation applicable to the performance of the WORK
or of any such standard, specification, manual or code or of any instruction of any Supplier
referred to in paragraph 6.5, the CONTRACTOR shall report it to the ENGINEER in writing
at once, and the CONTRACTOR shall not proceed with the WORK affected thereby (except
in an emergency as authorized by the ENGINEER) until a clarification field order, or Change
Order to the Contract Documents has been issued.

3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract
Documents, the order of precedence shall be as follows:

1. Permits from other agencies as may be required by law, excepting the definition of
“PERMITEE” in these permits.

2. Field Orders
3. Change Orders
4. ENGINEER’s written interpretations and clarifications.
5. Agreement
6. Addenda
7. CONTRACTOR's Bid (Bid Form)
8. Supplementary General Conditions
9. Notice Inviting Bids



SECTION 00700 - GENERAL CONDITIONS

TAKU DOCK RECONFIGURATION REV (3/03)
Contract No. DH13-437 GENERAL CONDITIONS

Page 00700-11

10. Instructions to Bidders
11. General Conditions
12. Technical Specifications
13. Drawings

B. With reference to the Drawings the order of precedence is as follows:

1. Figures govern over scaled dimensions
2. Detail Drawings govern over general Drawings
3. Addenda/ Change Order drawings govern over Contract Drawings
4. Contract Drawings govern over standard drawings

3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may
be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK).

3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any
other person or organization performing any of the WORK under a contract with the OWNER shall
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or
other documents used on the WORK, and they shall not reuse any of them on the extensions of the
Project or any other project without written consent of the OWNER.

ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE
POINTS

4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents,
the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of the CONTRACTOR. Easements for
permanent structures or permanent changes in existing facilities will be obtained and paid for by the
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto
that may be required for temporary construction facilities or storage of materials and equipment;
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of
the OWNER until a written temporary construction easement, lease or other appropriate agreement has
been executed by the CONTRACTOR and the property owner, and a copy of said agreement
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of
any such properties.

4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the
Supplementary General Conditions for identification of those reports of explorations and tests
of sub-surface conditions at the site that have been utilized by the ENGINEER in the
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of
the technical data contained in such reports, however, reports are not to be considered
complete or comprehensive and nontechnical data, interpretations, and opinions contained in
such reports are not to be relied on by the CONTRACTOR. The CONTRACTOR is
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responsible for any further explorations or tests that may be necessary and any interpretation,
interpolation, or extrapolation that it makes of any information shown in such reports.

B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary
General Conditions for identification of those drawings of physical conditions in or relating to
existing surface and subsurface structures (except Underground Utilities referred to in
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely
upon the accuracy of the technical data contained in such drawings, however, nontechnical
data, interpretations, and opinions contained in such drawings are not to be relied on by the
CONTRACTOR. The CONTRACTOR is also responsible for any interpretation,
interpolation, or extrapolation that it makes of any information shown in such drawings.

4.3 DIFFERING SITE CONDITIONS

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in
writing of any:

1. Material that the CONTRACTOR believes may be material that is hazardous waste, as
defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any
other substance or material posing a threat to human or to the environment.

2. Subsurface or latent physical conditions at the site differing from those indicated.
3. Unknown physical conditions at the site of any unusual nature, different materially

from those ordinarily encountered and generally recognized as inherent in WORK of
the character provided for in the contract.

B. The OWNER shall promptly investigate the conditions, and if it finds that the conditions do
materially so differ, or do involve hazardous waste, and cause a decrease or increase in the
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK
shall issue a Change Order under the procedures described in the contract.

C. In the event that a dispute arises between the OWNER and the CONTRACTOR whether the
conditions materially differ, or involved hazardous waste or other materials listed above, or
cause a decrease or increase in the CONTRACTOR's cost of, or time required for,
performance of any part of the WORK, the CONTRACTOR shall not be excused from any
scheduled completion date provided for by the contract, but shall proceed with all WORK to
be performed under the contract. The CONTRACTOR shall retain any and all rights provided
either by contract or by Law which pertain to the resolution of disputes and protests between
the contracting parties.

4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES

A. Indicated. The information and data indicated in the Contract Documents with respect to
existing Underground Utilities at or contiguous to the site are based on information and data
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or
by others. Unless it is expressly provided in the Supplementary General Conditions and/or
Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or
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completeness of any such information or data, and the CONTRACTOR shall have full
responsibility for reviewing and checking all such information and data, for locating all
Underground Utilities indicated in the Contract Documents, for coordination of the WORK
with the owners of such Underground Utilities during construction, for the safety and
protection thereof and repairing any damage thereto resulting from the WORK, the cost of
which will be considered as having been included in the Contract Price.

B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site
which was not indicated in the Contract Documents and which the CONTRACTOR could not
reasonably have been expected to be aware of, the CONTRACTOR shall identify the owner
of such Underground Utility and give written notice thereof to that owner and shall notify the
ENGINEER in accordance with the requirements of the Supplementary General Conditions
and Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements.

4.5 REFERENCE POINTS

A. The ENGINEER will provide one bench mark, near or on the site of the WORK, and will
provide two points near or on the site to establish a base line for use by the CONTRACTOR
for alignment control. Unless otherwise specified in the General Requirements, the
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper
execution of the WORK.

B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in
case of their removal or destruction by its own employees or by its Subcontractor's employees,
the CONTRACTOR shall be responsible for the accurate replacement of such reference
points by personnel qualified under the Alaska Statute governing the licensing of Architects,
Engineers, and Land Surveyors.

4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified
material available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate
less than charged other customers. CONTRACTORs are not required to use material from the
CBJ/State pit and the CBJ makes no guarantee as to the quantity or quality of the available
material. For this Project, the price shall be $1.90 per ton.

B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good
standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a
mining plan for approval. CONTRACTORs using the pit must comply with Allowable Use
Permit USE 98-00047. Failure to meet these requirements, if so subject, shall be sufficient
reason to deny use of the CBJ/State pit as a gravel source. To determine if your company is
subject to these requirements, contact the CBJ Engineering Department, Gravel Pit
Management, at (907) 586-0800.

C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual
Mining Plan prepared by a professional engineer registered in the State of Alaska.  The
Individual Mining Plan must be reviewed and approved by the CBJ, prior to commencing
operations within the pit. CONTRACTORs shall also secure a Performance Bond to ensure
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compliance with contract provisions, including any Individual Mining Plan stipulations. The
bond shall remain in full force and effect until a release is obtained from the CBJ.

D. If CONTRACTOR operations for a project do not exceed 500 tons of material, the
CONTRACTOR will not be required to provide an Individual Mining Plan prepared by an
engineer.  However, the CONTRACTOR must submit an Individual Mining Plan that is in
compliance with Allowable Use Permit USE 98-00047 for gravel extraction within the
CBJ/State pit. The CONTRACTOR must contact the CBJ Engineering Department for
conditions for the extraction.

E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of
materials within the pit. Crushing and washing of material will not be allowed.
CONTRACTORs shall account for placement of materials removed from the pit. The CBJ
may require CONTRACTORs to cross-check weight tickets, submit to an audit, or participate
in other measures required by the CBJ to ensure accountability. Unprocessed overburden
removed from the pit will not be weighed. All other material mined will be weighed at the
CBJ scale. CONTRACTORs will be responsible for loading and/or screening their own
material. If asphalt pavement is removed as part of the WORK, CONTRACTORs shall
dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ
Project Manager.

F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60
days after removal of all materials from the pit and prior to requesting and/or receiving final
payment. Upon completion of each excavation CONTRACTORs shall notify the CBJ, in
writing, in sufficient time to perform a field-compliance examination prior to vacating the pit.
Any significant deviation from the stipulations of the Individual Mining Plan identified during
the field inspection shall be corrected by the CONTRACTOR prior to release of the bond. A
signed release from CBJ will be required prior to releasing the CONTRACTOR's bond.

G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of
the material at the location designated as the Asphalt Storage Facility, or as directed by the
ENGINEER.

H. The CBJ/State pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00
p.m., Monday through Friday, from April 1 through October 15 of the year.
CONTRACTORS may obtain gravel on weekends, or during the off-season, by applying for a
separate agreement with the City and Borough of Juneau Engineering Department. The
CONTRACTOR will be responsible for any additional costs incurred during weekend or off-
season operations at the gravel pit.

I. All Contractors/Equipment Operators using the CBJ/State Pit shall be in compliance with
Federal Mine Safety and Health Administration regulations for quarry and gravel operations.

ARTICLE 5 BONDS AND INSURANCE

5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS

A. The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on
forms provided by the CBJ for the penal sums of 100% of the amount of the Bid award. The
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surety on each bond may be any corporation or partnership authorized to do business in the
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12
months after the date of final payment and until all obligations and liens under this contract
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the
Contract Documents except as provided otherwise by Laws or Regulations, and shall be
executed by such sureties as are named in the current list of "Companies Holding Certificates
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent
must be accompanied by a certified copy of such agent's authority to act.

B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the WORK is
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and
Surety, which must be acceptable to the OWNER.

C. All Bonds required by the Contract Documents to be purchased and maintained by
CONTRACTOR shall be obtained from surety companies that are duly licensed or authorized
in the State of Alaska to issue Bonds for the limits so required. Such surety companies shall
also meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions. The City Engineer may, on behalf of the OWNER, notify
the surety of any potential default or liability.

5.2 INSURANCE

A. The CONTRACTOR shall purchase and maintain the insurance required under this
paragraph. Such insurance shall include the specific coverages set out herein and be written
for not less than the limits of liability and coverages provided in the Supplementary General
Conditions, or required by law, whichever are greater. All insurance shall be maintained
continuously during the life of the Agreement up to the date of Final Completion and at all
times thereafter when the CONTRACTOR may be correcting, removing, or replacing
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities
under this Agreement shall not be deemed limited in any way to the insurance coverage
required.

B. All insurance required by the Contract Documents to be purchased and maintained by the
CONTRACTOR shall be obtained from insurance companies that are duly licensed or
authorized in the State of Alaska to issue insurance policies for the limits and coverages so
required. Such insurance companies shall have a current Best's Rating of at least an "A"
(Excellent) general policy holder's rating and a Class VII financial size category and shall also
meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions.

C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount,
class of operations covered, effective dates and dates of expiration of policies. All of the
policies of insurance so required to be purchased and maintained (or the certificates or other
evidence thereof) shall contain a provision or endorsement that the coverage afforded will not
be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written
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notice has been given to the OWNER by certified mail. All such insurance required herein
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its
Consultants and subconsultants and their officers, directors, agents, and employees as
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain
the following insurance:

1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the
CONTRACTOR against all claims under applicable state workers’ compensation laws.
The CONTRACTOR shall also be protected against claims for injury, disease, or death
of employees which, for any reason, may not fall within the provisions of a Workers’
Compensation law. This policy shall include an “all states” endorsement. The
CONTRACTOR shall require each Subcontractor similarly to provide Workers’
Compensation Insurance for all of the latter's employees to be engaged in such WORK
unless such employees are covered by the protection afforded by the CONTRACTOR's
Workers’ Compensation Insurance. In case any class of employees is not protected,
under the Workers’ Compensation Statute, the CONTRACTOR shall provide and shall
cause each Subcontractor to provide adequate employer's liability insurance for the
protection of such of its employees as are not otherwise protected.

2. Commercial General Liability. This insurance shall be written in comprehensive form
and shall protect the CONTRACTOR against all claims arising from injuries to persons
other than its employees or damage to property of the OWNER or others arising out of
any act or omission of the CONTRACTOR or its agents, employees, or Subcontractors.
The policy shall contain no exclusions for any operations within the scope of this
contract.

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive
form and shall protect the CONTRACTOR against all claims for injuries to members of
the public and damage to property of others arising from the use of motor vehicles, and
shall cover operation on or off the site of all motor vehicles licensed for highway use,
whether they are owned, non-owned, or hired. Coverage for hired motor vehicles
should include endorsement covering liability assumed under this Agreement.

4. Subcontractor's Commercial General Liability Insurance and Commercial Automobile
Liability Insurance. The CONTRACTOR shall either require each of its Subcontractors
to procure and to maintain Subcontractor’s Commercial General Liability and Property
Damage Insurance and Vehicle Liability Insurance of the type and in the amounts
specified in the Supplementary General Conditions or insure the activities of its
Subcontractors in the CONTRACTOR’s own policy, in like amount.

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in
completed value form, and shall protect the CONTRACTOR, the OWNER, and the
ENGINEER, against risks of damage to buildings, structures, and materials and
equipment. The amount of such insurance shall be not less than the insurable value of
the WORK at completion. Builder's risk insurance shall provide for losses to be payable
to the CONTRACTOR and the OWNER, as their interests may appear. The policy
shall contain a provision that in the event of payment for any loss under the coverage
provided, the insurance company shall have no rights of recovery against the
CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall
insure against all risks of direct physical loss or damage to property from any external
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cause including flood and earthquake. Allowable exclusions, if any, shall be as
specified in the Supplementary General Conditions.

ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES

6.1 SUPERVISION AND SUPERINTENDENCE

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and
efficiently, devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the WORK in accordance with the Contract Documents. The
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences,
and procedures of construction and safety precautions and programs incidental thereto. The
CONTRACTOR shall be responsible to see that the completed WORK complies accurately
with the Contract Documents.

B. The CONTRACTOR shall designate in writing and keep on the WORK site at all times
during its progress a technically qualified, English-speaking superintendent, who is an
employee of the CONTRACTOR and who shall not be replaced without written notice to the
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's
representative at the site and shall have authority to act on behalf of the CONTRACTOR. All
communications given to the superintendent shall be as binding as if given to the
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER
through the ENGINEER and the ENGINEER only.

C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times
while WORK is in progress. Failure to observe this requirement shall be considered
suspension of the WORK by the CONTRACTOR until such time as such superintendent is
again present at the site.

6.2 LABOR, MATERIALS, AND EQUIPMENT

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay
out the WORK and perform construction as required by the Contract Documents. The
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any
temporary works as may be required. The CONTRACTOR shall at all times maintain good
discipline and order at the site. Except in connection with the safety or protection of persons
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in
the Contract Documents, all WORK at the site shall be performed during regular working
hours, and the CONTRACTOR will not permit overtime work or the performance of work on
Saturday, Sunday, or any legal holiday without the OWNER's written consent. The
CONTRACTOR shall apply for this consent through the ENGINEER.

B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no
additional compensation for overtime work, i.e., work in excess of 8 hours in any one
calendar day or 40 hours in any one calendar week, even though such overtime work may be
required under emergency conditions and may be ordered by the ENGINEER in writing.
Additional compensation will be paid the CONTRACTOR for overtime work only in the
event extra work is ordered by the ENGINEER and the Change Order specifically authorizes
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the use of overtime work and then only to such extent as overtime wages are regularly being
paid by the CONTRACTOR for overtime work of a similar nature in the same locality.

C. All costs of inspection and testing performed during overtime work by the CONTRACTOR
which is allowed solely for the convenience of the CONTRACTOR shall be borne by the
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such
inspection and testing from any partial payments otherwise due to the CONTRACTOR.

D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and
assume full responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water,
sanitary facilities, and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up, and completion of the WORK.

E. All materials and equipment to be incorporated into the WORK shall be of good quality and
new, except as otherwise provided in the Contract Documents. All warranties and guarantees
specifically called for by the Specifications shall expressly run to the benefit of the OWNER.
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence
(including reports of required tests) as to the kind and quality of materials and equipment. All
materials and equipment shall be applied, installed, connected, erected, used, cleaned, and
conditioned in accordance with the instructions of the applicable Supplier except as otherwise
provided in the Contract Documents; but no provisions of any such instructions will be
effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, or
employees, any duty or authority to supervise or direct the furnishing or performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraphs 9.9C and 9.9D.

F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting
the several classes of WORK to full completion in the manner and time set forth in and
required by these specifications. All workers shall have sufficient skill and experience to
perform property the WORK assigned to them. Workers engaged in special WORK, or skilled
WORK, shall have sufficient experience in such WORK and in the operation of the
equipment required to perform all WORK, properly and satisfactorily.

G. Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion of
the ENGINEER, does not perform the WORK in a proper and skillful manner, or is
intemperate or disorderly shall, at the written request of the ENGINEER, be removed
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be
employed again in any portion of the WORK without the approval of the ENGINEER. Should
the CONTRACTOR fail to remove such person or persons as required above, or fail to
furnish suitable and sufficient personnel for the proper prosecution of the WORK, the
ENGINEER may suspend the WORK by written notice until such orders are complied with.

6.3 ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the
progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section
01300 - CONTRACTOR Submittals in the General Requirements.
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6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes
or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals
in the General Requirements.

6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.

A. The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts
and omissions of its Subcontractors and their employees to the same extent as
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing
contained in this Paragraph shall create any contractual relationship between any
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any
liability or obligation under the prime contract.

B. The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e.,
without subcontracting).  The 40% requirement shall be understood to mean that the
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40%
of the awarded contract amount.  The 40% requirement will be calculated based upon the total
of the subcontract amounts submitted for contract award, and any other information requested
by the OWNER from the apparent low bidder.

6.6 PERMITS

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR
shall obtain and pay for all construction permits and licenses from the agencies having
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. The
enforcement of such requirements under this contract shall not be made the basis for claims
for additional compensation. The OWNER shall assist the CONTRACTOR, when necessary,
in obtaining such permits and licenses. The CONTRACTOR shall pay all governmental
charges and inspection fees necessary for the prosecution of the WORK, which are applicable
at the time of opening of Bids. The CONTRACTOR shall pay all charges of utility owners for
connections to the WORK.

B. These Contract Documents may require that the WORK be performed within the conditions
and/or requirements of local, state and/or federal permits. These permits may be bound within
the Contract Documents, included within the Contract Documents by reference, or included as
part of the WORK, as designated in this Section. The CONTRACTOR is responsible for
completing the WORK required for compliance with all permit requirements; this WORK is
incidental to other items in the Contract Documents. Any reference to the "permittee" in the
permits shall mean the CONTRACTOR. If any permits were acquired by the OWNER, this
action was done to expedite the start of construction. If the CONTRACTOR does not
complete the WORK within the specified permit window, the CONTRACTOR shall be
responsible for the permit extension, and for completing any additional requirements placed
upon the permit.

C. These Contract Documents may require that the WORK be performed within the conditions
and/or requirements of local, state and/or federal permits. These permits may be bound within
the Contract Documents, included within the Contract Documents by reference, or included as
part of the WORK, as designated in Section 00700, Article 6.6 - PERMITS. The
CONTRACTOR is responsible for completing the WORK required for compliance with all



SECTION 00700 - GENERAL CONDITIONS

TAKU DOCK RECONFIGURATION REV (3/03)
Contract No. DH13-437 GENERAL CONDITIONS

Page 00700-20

permit requirements; this WORK is incidental to other items in the Contract Documents. Any
reference to the "permittee" in the permits shall mean the CONTRACTOR. If any permits
were acquired by the OWNER, this action was done to expedite the start of construction. If
the CONTRACTOR does not complete the WORK within the specified permit window, the
CONTRACTOR shall be responsible for the permit extension, and for completing any
additional requirements placed upon the permit.

D. The OWNER shall apply for, and obtain, the necessary building permit for this project,
however, the CONTRACTOR is responsible for scheduling and coordinating all necessary
inspections. The CBJ Inspection number is 586-1703. All other provisions of this Section
remain in effect.

6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and
assume all costs incident to the use in the performance of the WORK or the incorporation in the
WORK of any invention, design, process, product, software or device which is the subject of patent
rights or copyrights held by others. If a particular invention, design, process, product, or device is
specified in the Contract Documents for use in the performance of the WORK and if to the actual
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court
costs) arising out of any infringement of patent rights or copyrights incident to the use in the
performance of the WORK or resulting from the incorporation in the WORK of any invention, design,
process, product, or device not specified in the Contract Documents, and shall defend all such claims
in connection with any alleged infringement of such rights.

6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state,
and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any
discrepancy or inconsistency should be discovered in this contract in relation to any such law,
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the
ENGINEER, and their officers, agents, and employees against all claims or liability arising from
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR
to comply with all other provisions of federal, state, and local laws and regulations.
The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are
related to the cost or pricing data for this contract, all related Change Orders, and/or contract
modifications.

6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to
be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the
Project which are applicable during the performance of the WORK.

6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of
materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by
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Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any
claim be made against the OWNER or the ENGINEER by any such owner or occupant because of the
performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such other party
by agreement or otherwise resolve the claim through litigation. The CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the OWNER and the
ENGINEER harmless from and against all claims, damages, losses, and expenses (including, but not
limited to, fees of engineers attorneys, and other professionals and court costs) arising directly,
indirectly, or consequentially out of any action, legal or equitable, brought by any such owner or
occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, and the officers,
directors, employees and agents of each and any of them to the extent caused by or based upon the
CONTRACTOR's performance of the WORK.

6.11 SAFETY AND PROTECTION

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all
safety precautions and programs in connection with the WORK. The CONTRACTOR shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all employees on the WORK and other persons and organizations who may be affected
thereby;

2. all the WORK and materials and equipment to be incorporated therein, whether in
storage on or off the site; and

3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, and utilities not designated for removal, relocation, or
replacement in the course of construction.

B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred
to herein or not) of any public body having jurisdiction for the safety of persons or property or
to protect them from damage, injury, or loss and shall erect and maintain all necessary
safeguards for such safety and protection. The CONTRACTOR shall notify owners of
adjacent property and utilities when prosecution of the WORK may affect them, and shall
cooperate with them in the protection, removal, relocation, and replacement of their property.

C. The CONTRACTOR shall designate a qualified and experienced safety representative at the
site whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and program.

D. Materials that contain hazardous substances or mixtures may be required on the WORK. A
Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer
of any hazardous product used.

E. Material usage shall be accomplished with strict adherence to all safety requirements and all
manufacturer's warnings and application instructions listed on the Material Safety Data Sheet
and on the product container label.
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F. The CONTRACTOR shall be responsible for coordinating communications on any exchange
of Material Safety Data Sheets or other hazardous material information that is required to be
made available to, or exchanged between, or among, employers at the site in accordance with
Laws or Regulations.

G. The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its
intended usage to be unsafe. This notification must be given to the ENGINEER prior to the
product being ordered, or if provided by some other party, prior to the product being
incorporated in the WORK.

6.12 SHOP DRAWINGS AND SAMPLES

A. After checking and verifying all field measurements and after complying with applicable
procedures specified in the General Requirements, the CONTRACTOR shall submit to the
ENGINEER for review, all Shop Drawings in accordance with Section 01300 -
CONTRACTOR Submittals in the General Requirements.

B. The CONTRACTOR shall also submit to the ENGINEER for review all samples in
accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements.

C. Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined
and verified all quantities, dimensions, specified performance criteria, installation
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and
with the requirements of the WORK and the Contract Documents.

6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the
progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed or
postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and the
OWNER may otherwise agree in writing.

6.14 INDEMNIFICATION

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall
indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-
consultants and the officers, directors, employees, and agents of each and any of them, against
and from all claims and liability arising under, by reason of or incidentally to the contract or
any performance of the WORK, but not from the sole negligence or willful misconduct of the
OWNER, and the ENGINEER. Such indemnification by the CONTRACTOR shall include
but not be limited to the following:

1. Liability or claims resulting directly or indirectly from the negligence or carelessness of
the CONTRACTOR, its employees, or agents in the performance of the WORK, or in
guarding or maintaining the same, or from any improper materials, implements, or
appliances used in its construction, or by or on account of any act or omission of the
CONTRACTOR, its employees, agents, or third parties;

2. Liability or claims arising directly or indirectly from bodily injury, occupational
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own
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employees engaged in the WORK resulting in actions brought by or on behalf of such
employees against the OWNER, and the ENGINEER;

3. Liability or claims arising directly or indirectly from or based on the violation of any
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its
employees, or agents;

4. Liability or claims arising directly or indirectly from the use or manufacture by the
CONTRACTOR, its employees, or agents in the performance of this contract of any
copyrighted or non-copyrighted composition, secret process, patented or non-patented
invention, computer software, article, or appliance, unless otherwise specifically
stipulated in this contract.

5. Liability or claims arising directly or indirectly from the breach of any warranties,
whether express or implied, made to the OWNER or any other parties by the
CONTRACTOR, its employees, or agents;

6. Liabilities or claims arising directly or indirectly from the willful or criminal
misconduct of the CONTRACTOR, its employees, or agents; and,

7. Liabilities or claims arising directly or indirectly from any breach of the obligations
assumed herein by the CONTRACTOR.

B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and
expenses, (including but not limited to fees and charges of engineers, attorneys, and other
professionals and court costs including all costs of appeals) incurred by said OWNER, and the
ENGINEER in enforcing the provisions of this Paragraph 6.14.

C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by
any limitation of the amount or type of damages, compensation, or benefits payable by or for
the CONTRACTOR or any such Subcontractor or other person or organization under
workers' compensation acts, disability benefit acts, or other employee benefit acts.

6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating
total manpower for each construction trade, major equipment on site, each Subcontractor's manpower,
weather conditions, etc., involved in the performance of the WORK. The daily report shall be
completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER at the
conclusion of each work day. The report should comment on the daily progress and status of the
WORK within each major component of the WORK. These components will be decided by the
ENGINEER.

6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or
otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER.
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and
to its assignee or transferee, growing out of such termination.

6.17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. It is
understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the
CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in the
bid documents. All cost must be agreed to prior to any related actions, and will be considered
incidental to the project cost. Billing to the CONTRACTOR will be direct from the CBJ Water
Utilities Division.
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6.18 OPERATING WATER SYSTEM VALVES

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to
operate any valve on any in-service section of the CBJ water system. The request must be
submitted at least 24-hours prior to operating any valves. The CBJ Water Utilities Division
reserves the right to approve or deny the request. The request shall specifically identify each
valve to be operated, the time of operation, and the operation to be performed. The
CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled
operation before operating any valve.

B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to
the City or any other party, caused by unauthorized operation of any valve of the CBJ water
system.

6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is
unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a
determination that such operation during hours not otherwise permitted hereunder is necessary and
will not result in unreasonable disturbance to surrounding residents.

ARTICLE 7 OTHER WORK

7.1 RELATED WORK AT SITE

A. The OWNER may perform other work related to the Project at the site by the OWNER's own
forces, have other work performed by utility owners, or let other direct contracts therefor
which may contain General Conditions similar to these. If the fact that such other work is to
be performed was not noted in the Contract Documents, written notice thereof will be given to
the CONTRACTOR prior to starting any such other work.

B. The CONTRACTOR shall afford each other contractor who is a party to such a direct
contract and each utility owner (or the OWNER, if the OWNER is performing the additional
work with the OWNER's employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the execution of
such work, and shall properly connect and coordinate the WORK with theirs. The
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required
to make its several parts come together properly and integrate with such other work. The
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise
altering their work and will only cut or alter their work with the written consent of the
ENGINEER and the others whose work will be affected.

C. If the proper execution or results of any part of the CONTRACTOR's WORK depends upon
the work of any such other contractor or utility owner (or OWNER), the CONTRACTOR
shall inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in
such other work that render it unavailable or unsuitable for such proper execution and results.
The CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an
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acceptance of the other work as fit and proper for integration with the CONTRACTOR's
WORK except for latent or nonapparent defects and deficiencies in the other work.

7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the
Project at the site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in the
Supplementary General Conditions, and the specific matters to be covered by such authority and
responsibility will be itemized and the extent of such authority and responsibilities will be provided in
the Supplementary General Conditions.

ARTICLE 8 OWNER'S RESPONSIBILITIES

8.1 COMMUNICATIONS

A. The OWNER shall issue all its communications to the CONTRACTOR through the
ENGINEER.

B. The CONTRACTOR shall issue all its communications to the OWNER through the
ENGINEER.

8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs
14.5, 14.8, 14.9 and 14.10.

8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and
easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.

8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F.

8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and
approvals is set forth in Paragraph 13.3.

8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend
WORK, see Paragraphs 13.4 and 15.1.

8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to
terminate services of the CONTRACTOR.

ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION

9.1 OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the
construction period. The duties and responsibilities and the limitations of authority of the ENGINEER
as the OWNER's representative during construction are set forth in the Contract Documents.

9.2 VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the
progress and quality of the WORK and to determine, in general, if the WORK is proceeding in
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not,
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress,
supervise, direct, or have control over the CONTRACTOR's WORK.
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9.3 PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing the
performance of the WORK. The duties, responsibilities, and limitations of authority are as follows:

A. Duties, Responsibilities and Limitations of Authority of Inspector

General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the
supervision of the ENGINEER and will confer with the ENGINEER regarding its actions.
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only
with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only
be through or with the full knowledge of the CONTRACTOR. Written communication with
the OWNER will be only through or as directed by the ENGINEER.

Duties and Responsibilities. The Inspector will:

1. Review the progress schedule, list of Shop Drawing submittals and schedule of values
prepared by the CONTRACTOR and consult with the ENGINEER concerning their
acceptability.

2. Attend pre-construction conferences. Arrange a schedule of progress meetings and
other job conferences as required in consultation with the ENGINEER and notify those
expected to attend in advance. Attend meetings and maintain and circulate copies of
minutes thereof.

3. Serve as the ENGINEER's liaison with the CONTRACTOR, working principally
through the CONTRACTOR's superintendent and assist said superintendent in
understanding the intent of the Contract Documents. Assist the ENGINEER in serving
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's
operations affect the OWNER's on-site operations.

4. As requested by the ENGINEER, assist in obtaining from the OWNER additional
details or information, when required at the site for proper execution of the WORK.

5. Receive and record date of receipt of Shop Drawings and samples, receive samples
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of
their availability for examination.

6. Conduct on-site observations of the WORK in progress to assist the ENGINEER in
determining if the WORK is proceeding in accordance with the Contract Documents.

7. Report to the ENGINEER whenever the Inspector believes that any WORK is
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or
does not meet the requirements of any inspection, tests or approval required to be made
or has been damaged prior to final payment; and advise the ENGINEER when the
Inspector believes WORK should be corrected or rejected or should be uncovered for
observation, or requires special testing, inspection, or approval.

8. Verify that the tests, equipment, and systems startups and operating and maintenance
instruction are conducted as required by the Contract Documents and in presence of the
required personnel, and that the CONTRACTOR maintains adequate records thereof;
observe, record and report to the ENGINEER appropriate details relative to the test
procedures and start-ups.

9. Accompany visiting inspectors representing public or other agencies having jurisdiction
over the WORK, record the outcome of these inspections, and report to the
ENGINEER.
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10. Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of
the Contract Documents.

11. Consider and evaluate the CONTRACTOR's suggestions for modifications in the
Contract Documents and report them with recommendations to the ENGINEER.

12. Maintain at the job site orderly files for correspondence, reports of job conferences,
Shop Drawings and sample submittals, reproductions of original Contract Documents
including all addenda, Change Orders, field orders, additional Drawings issued
subsequent to the execution of the contract, the ENGINEER's clarifications and
interpretations of the Contract Documents, progress reports, and other related
documents.

13. Keep a diary or log book, recording hours on the job site, weather conditions, data
relative to questions of extras or deductions, list all project visitors, daily activities,
decisions, observations in general, and specific observations in more detail as in the
case of performing and observing test procedures. Send copies to the ENGINEER.

14. Record names, addresses, and telephone numbers of the CONTRACTOR,
Subcontractors, and major suppliers of materials and equipment.

15. Furnish the ENGINEER with periodic reports as required of progress of the WORK
and the CONTRACTOR's compliance with the accepted progress schedule and
schedule of CONTRACTOR submittals.

16. Consult with the ENGINEER in advance of scheduled major tests, inspections, or start
of important phases of the WORK.

17. Report immediately to the ENGINEER upon the occurrence of any accident.
18. Review applications for payment with the CONTRACTOR for compliance with the

established procedure for their submittal and forward them with recommendations to
the ENGINEER, noting particularly their relation to the schedule of values, WORK
completed, and materials and equipment delivered at the site but not incorporated in the
WORK.

19. During the course of the WORK, verify that certificates, maintenance and operation
manuals, and other data required to be assembled and furnished by the
CONTRACTOR are applicable to the items actually installed; and deliver this material
to the ENGINEER for its review and forwarding to the OWNER prior to final
acceptance of the WORK.

20. Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of
completion, as applicable, review the CONTRACTOR's punch list items requiring
completion or correction and add any items that CONTRACTOR has omitted.

21. Conduct final inspection in the company of the ENGINEER, the OWNER, and the
CONTRACTOR, and prepare a final punch list of items to be completed or corrected.

22. Verify that all items on the punch list have been completed or corrected and make
recommendations to the ENGINEER concerning acceptance.

Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector:

1. Shall not authorize any deviation from the Contract Documents or approve any
substitute material or equipment.

2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract
Documents.

3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors
or CONTRACTOR's superintendent, or expedite the WORK.
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4. Shall not advise on or issue directions relative to any aspect of the means, methods,
techniques, sequences, or procedures of construction unless such is specifically called
for in the Contract Documents.

5. Shall not advise on or issue directions as to safety precautions and programs in
connection with the WORK.

9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable
promptness such written clarifications or interpretations of the requirements of the Contract
Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary,
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract
Documents.

9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK
from the requirements of the Contract Documents. These may be accomplished by a Field Order and
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field
Order justifies an increase in the Contract Price or an extension of the Contract Time, the
CONTRACTOR may make a claim therefor as provided in Article 11 or 12.

9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the
ENGINEER believes to be defective and will also have authority to require special inspection or
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated,
installed, or completed.

9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS

A. In accordance with the procedures set forth in the General Requirements, the ENGINEER
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or
"or equal" items, etc., in order to determine if the items covered by the submittals will, after
installation or incorporation in the WORK, conform to the requirements of the Contract
Documents and be compatible with the design concept of the completed project as a
functioning whole as indicated by the Contract Documents. The ENGINEER's review will not
extend to means, methods, techniques, sequences or procedures of construction or to safety
precautions or programs incident thereto.

B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 11,
and 12.

C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment,
see Article 14.

9.8 DECISIONS ON DISPUTES

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters
relating to the acceptability of the WORK; the interpretation of the requirements of the
Contract Documents pertaining to the performance of the WORK; and those claims under
Articles 11 and 12 in respect to changes in the Contract Price or Contract Time will be
referred initially to the ENGINEER in writing with a request for formal decision in
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accordance with this paragraph, which the ENGINEER will render in writing within 30 days
of receipt of the request. Written notice of each such claim, dispute, and other matter will be
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30
days) after the occurrence of the event giving rise thereto. Written supporting data will be
submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER
allows an additional period of time to ascertain more accurate data in support of the claim.

B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or
other matter (except any which have been waived by the making or acceptance of final
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the
OWNER or the CONTRACTOR) of such rights or remedies as either may otherwise have
under the Contract Documents or by Law or Regulations in respect of any such claim, dispute,
or other matter.

9.9 LIMITATION ON ENGINEER'S RESPONSIBILITIES

A. Neither the ENGINEER's authority to act under this Article or other provisions of the
Contract Documents nor any decision made by the ENGINEER in good faith either to
exercise or not exercise such authority shall give rise to any duty or responsibility of the
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of
them, or any other person or organization performing any of the WORK.

B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as
allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the
adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of
like effect or import are used to describe a requirement, direction, review, or judgment of the
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or
judgment will be solely to evaluate the WORK for compliance with the requirements of the
Contract Documents, and conformance with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents, unless there is a specific
statement indicating otherwise. The use of any such term or adjective shall not be effective to
assign to the ENGINEER any duty or authority to supervise or direct the performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.9C or 9.9D.

C. The ENGINEER will not supervise, direct, control, or have authority over or be responsible
for the CONTRACTOR's means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of the
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to perform
the WORK in accordance with the Contract Documents.

D. The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor
of any Subcontractor, supplier, or any other person or organization performing any of the
WORK.
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ARTICLE 10 CHANGES IN THE WORK

10.1 GENERAL

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any
time or from time to time, order additions, deletions, or revisions in the WORK; these will be
authorized by a written Field Order and/or a Change Order issued by the ENGINEER.

B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract
Price, or an extension or shortening in the Contract Time as the result of a Field Order, a
claim may be made as provided in Articles 11 and 12.

C. If the OWNER and CONTRACTOR agree on the value of any work, or the amount of
Contract Time that should be allowed as a result of a Field Order, upon receiving written
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact
on and delays to the work pending the issuance of a Change Order.

D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an
increase or decrease in the Contract Price or an extension or shortening of the Contract Time
that should be allowed as a result of a Field Order, the ENGINEER can direct the
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 12.

E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an
extension of the Contract Time with respect to any work performed that is not required by the
Contract Documents as amended, modified, supplemented by Change Order, except in the
case of an emergency and except in the case of uncovering work as provided in Paragraph
13.3G.

F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering:

1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph
10.1A;

2. changes required because of acceptance of Defective WORK under Paragraph 13.7;
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or
4. changes in the Contract Price or Contract Times which embody the substance of any

written decision rendered by the ENGINEER pursuant to Paragraph 9.8.

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each
applicable Bond shall be adjusted accordingly.

10.2 ALLOWABLE QUANTITY VARIATIONS

A. In the event of an increase or decrease in Bid item quantity of a unit price contract, the total
amount of WORK actually done or materials or equipment furnished shall be paid for
according to the unit price established for such WORK under the Contract Documents,
wherever such unit price has been established; provided, that an adjustment in the Contract
Price may be made for changes which result in an increase or decrease in excess of 25% of
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the estimated quantity of any major item of the WORK. Major Item is defined as any bid item
amount that is ten percent (10%) or more of the total contract amount.

B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is
named in the Contract Documents to cover such eliminated work, the price of the eliminated
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the
OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said
price shall be determined in accordance with the provisions of Article 11.

ARTICLE 11 CHANGE OF CONTRACT PRICE

11.1 GENERAL

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken
by the CONTRACTOR to complete the WORK shall be at its expense without change in the
Contract Price.

B. The Contract Price may only be changed by a Change Order.  Any claim for an increase in the
Contract Price shall be based on written notice delivered by the CONTRACTOR to the
ENGINEER promptly (but in no event later than 7 days) after the start of the occurrence or
the event giving rise to the claim and stating the general nature of the claim. Notice of the
amount of the claim with supporting data shall be delivered within 14 days after such
occurrence (unless the ENGINEER allows an additional period of time to ascertain more
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's
written statement that the amount claimed covers all known amounts (direct, indirect, and
consequential) to which the CONTRACTOR is entitled as a result of said occurrence or
event. All claims for adjustment in the Contract Price shall be determined by the ENGINEER
in accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise
agree on the amount involved. No claim for an adjustment in the Contract Price will be valid
if not submitted in accordance with this Paragraph 11.1B.

C. The value of any work covered by a Change Order or of any claim for an increase or decrease
in the Contract Price shall be determined in one of the following ways:

1. Where the work involved is covered by unit prices contained in the Contract
Documents, by application of unit prices to the quantities of the items involved.

2. By mutual acceptance of a lump sum, which may include an allowance for overhead
and profit not necessarily in accordance with Paragraph 11.4.

3. On the basis of the cost of work (determined as provided in Paragraphs 11.3) plus a
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph
11.4).

11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER
for damages for any injury to WORK, materials, or equipment, resulting from the action of the
elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all reasonable
efforts to protect the materials, equipment and work, the CONTRACTOR may be granted a reasonable
extension of Contract Time to make proper repairs, renewals, and replacements of the work, materials,
or equipment.
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11.3 COST OF WORK (BASED ON TIME AND MATERIALS)

A. General. The term "cost of work" means the sum of all costs necessarily incurred and paid by
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in
amounts no higher than those prevailing in the locality of the Project; shall include only the
following items, and shall not include any of the costs itemized in Paragraph 11.5
EXCLUDED COSTS.

B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of
workers performing the extra work at the time the extra work is done, plus employer payments
of payroll taxes, worker’s compensation insurance, liability insurance, health and welfare,
pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or
local laws, as well as assessments or benefits required by lawful collective bargaining
agreements. Labor costs for equipment operators and helpers shall be paid only when such
costs are not included in the invoice for equipment rental. The labor costs for forepersons
shall be proportioned to all of their assigned work and only that applicable to extra work shall
be paid. Non-direct labor costs including superintendence shall be considered part of the
mark-up set out in paragraph 11.4.

C. Materials. The cost of materials reported shall be at invoice or lowest current price at which
materials are locally available and delivered to the job in the quantities involved, plus the cost
of freight, delivery and storage, subject to the following:

1. Trade discounts available to the purchaser shall be credited to the OWNER
notwithstanding the fact that such discounts may not have been taken by the
CONTRACTOR.

2. For materials secured by other than a direct purchase and direct billing to the purchaser,
the cost shall be deemed to be the price paid to the actual supplier as determined by the
ENGINEER. Mark-up except for actual costs incurred in the handling of such materials
will not be allowed.

3. Payment for materials from sources owned wholly or in part by the purchaser shall not
exceed the price paid by the purchaser for similar materials from said sources on extra
work items or the current wholesale price for such materials delivered to the work site,
whichever price is lower.

4. If in the opinion of the ENGINEER the cost of material is excessive, or the
CONTRACTOR does not furnish satisfactory evidence of the cost of such material,
then the cost shall be deemed to be the lowest current wholesale price for the quantity
concerned delivered to the work site less trade discount. The OWNER reserves the
right to furnish materials for the extra work and no claim shall be allowed by the
CONTRACTOR for costs and profit on such materials.

D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed
for such equipment specified in the Supplementary General Conditions. Such rental rate will
be used to compute payments for equipment whether the equipment is under the
CONTRACTOR's control through direct ownership, leasing, renting, or another method of
acquisition. The rental rate to be applied for use of each item of equipment shall be the rate
resulting in the least total cost to the OWNER for the total period of use. If it is deemed
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necessary by the CONTRACTOR to use equipment not listed in the publication specified in
the Supplementary General Conditions, an equitable rental rate for the equipment will be
established by the ENGINEER. The CONTRACTOR may furnish cost data which might
assist the ENGINEER in the establishment of the rental rate.

1. All equipment shall, in the opinion of the ENGINEER, be in good working condition
and suitable for the purpose for which the equipment is to be used.

2. Before construction equipment is used on the extra work, the CONTRACTOR shall
plainly stencil or stamp an identifying number thereon at a conspicuous location, and
shall furnish to the ENGINEER, in duplicate, a description of the equipment and its
identifying number.

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved
modifications shall be used to classify equipment for the determination of applicable
rental rates. Equipment which has no direct power unit shall be powered by a unit of at
least the minimum rating recommended by the manufacturer.

4. Individual pieces of equipment or tools having a replacement value of $200 or less,
whether or not consumed by use, shall be considered to be small tools and no payment
will be made therefor.

5. Rental time will not be allowed while equipment is inoperative due to breakdowns.
6. Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will

be paid for the use of equipment at the rental rate listed for such equipment specified in
the current edition of the following reference publication: "Rental Rate Blue Book" as
published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444.

E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall
be the time the equipment is in productive operation on the extra work being performed and,
in addition, shall include the time required to move the equipment to the location of the extra
work and return it to the original location or to another location requiring no more time than
that required to return it to its original location; except, that moving time will not be paid if
the equipment is used on other than the extra work, even though located at the site of the extra
work. Loading and transporting costs will be allowed, in lieu of moving time, when the
equipment is moved by means other than its own power, except that no payment will be made
for loading and transporting costs when the equipment is used at the site of the extra work on
other than the extra work. The following shall be used in computing the rental time of
equipment on the work site.

1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall
be considered to be 1/2-hour of operation, and any part of an hour in excess of 30
minutes will be considered one hour of operation.

2. When daily rates are listed, any part of a day less than 4 hours operation shall be
considered to be 1/2-day of operation. When owner-operated equipment is used to
perform extra work to be paid for on a time and materials basis, the CONTRACTOR
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5),
following.

3. Payment for the equipment will be made in accordance with the provisions in
Paragraph 11.3D, herein.

4. Payment for the cost of labor and subsistence or travel allowance will be made at the
rates paid by the CONTRACTOR to other workers operating similar equipment already
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on the work site, or in the absence of such labor, established by collective bargaining
agreements for the type of worker and location of the extra work, whether or not the
operator is actually covered by such an agreement. A labor surcharge will be added to
the cost of labor described herein in accordance with the provisions of Paragraph
11.3B, herein, which surcharge shall constitute full compensation for payments
imposed by state and federal laws and all other payments made to or on behalf of
workers other than actual wages.

5. To the direct cost of equipment rental and labor, computed as provided herein, will be
added the allowances for equipment rental and labor as provided in Paragraph 11.4,
herein.

F. Specialty Work. Specialty work is defined as that work characterized by extraordinary
complexity, sophistication, or innovation or a combination of the foregoing attributes which
are unique to the construction industry. The following shall apply in making estimates for
payment for specialty work:

1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in the
Supplementary General Conditions. Specialty work shall be performed by an entity
especially skilled in the work to be performed. After validation of invoices and
determination of market values by the ENGINEER, invoices for specialty work based
upon the current fair market value thereof may be accepted without complete
itemization of labor, material, and equipment rental costs.

2. When the CONTRACTOR is required to perform work necessitating special
fabrication or machining process in a fabrication or a machine shop facility away from
the job site, the charges for that portion of the work performed at the off-site facility
may, by agreement, be accepted as specialty work and accordingly, the invoices for the
work may be accepted without detailed itemization.

3. All invoices for specialty work will be adjusted by deducting all trade discounts offered
or available, whether the discounts were taken or not. In lieu of the allowances for
overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent will
be added to invoices for specialty work.

G. Sureties. All work performed hereunder shall be subject to all of the provisions of the
Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto
as under the original Agreement. Copies of all amendments to surety bonds or supplemental
surety bonds shall be submitted to the OWNER for review prior to the performance of any
work hereunder.

11.4 CONTRACTOR'S FEE

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary
cost as determined by the ENGINEER, plus allowances for overhead and profit. The
allowance for overhead and profit shall include full compensation for superintendence, bond
and insurance premiums, taxes, field office expense, extended overhead, home office
overhead, and all other items of expense or cost not included in the cost of labor, materials, or
equipment provided for under Paragraph 11.3. The allowance for overhead and profit will be
made in accordance with the following schedule:
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Actual Overhead and Profit Allowance
Labor....................................................................................................15 percent
Materials ..............................................................................................10 percent
Equipment............................................................................................10 percent

To the sum of the costs and mark-ups provided for in this Article, one percent shall be added
as compensation for bonding.

B. It is understood that labor, materials, and equipment may be furnished by the
CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any
part of the extra work is performed by a Subcontractor, the allowance specified herein shall be
applied to the labor, materials, and equipment costs of the Subcontractor, to which the
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work.
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase above
the Subcontractor's total cost which includes the allowances for overhead and profit specified
herein may be applied one time only.

11.5 EXCLUDED COSTS. The term Cost of the Work shall not include any of the following:

A. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of
partnership and sole proprietorships), general managers, engineers, estimators, attorneys'
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's
principal or a branch office for general administration of the work, or not specifically covered by
paragraph 11.3, all of which are to be considered administrative costs covered by the
CONTRACTOR's fee.

B. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office
at the site.

C. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital
employed for the Work and charges against CONTRACTOR for delinquent payments.

D. Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required
by the Contract Documents to purchase and maintain the same (except for the cost of premiums
covered by paragraph 11.4 above).

E. Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, including but
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly
supplied and making good any damage to property.

F. Other overhead or general expense costs of any kind and the cost of any item not specifically and
expressly included in paragraph 11.4.
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ARTICLE 12 CHANGE OF CONTRACT TIME

12.1 GENERAL

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of
the Contract Time (or Milestones) shall be based on written notice delivered by the
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the
occurrence of the event giving rise to the claim and stating the general nature of the claim.
Notice of the extent of the claim with supporting data shall be delivered within 60 days after
such occurrence (unless the ENGINEER allows an additional period of time to ascertain more
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR'S
written statement that the adjustment claimed is the entire adjustment to which the
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event.
All claims for adjustment in the Contract Time shall be determined by the ENGINEER in
accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot otherwise
agree. No claim for an adjustment in the Contract Time will be valid if not submitted in
accordance with the requirements of this Paragraph 12.1A. An increase in Contract Time does
not mean that the Contractor is due an increase in Contract Price. Only Compensable time
extensions will result in an increase in Contract Price.

B. All time limits stated in the Contract Documents are of the essence of the Agreement.

C. Where CONTRACTOR is prevented from completing any part of the Work within the
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the
critical path of the project due to such delay if a claim is made therefor as provided in
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented
weather conditions or acts of God. Delays attributable to and within the control of a
Subcontractor or Supplier shall be deemed to be delays within the control of
CONTRACTOR.

D. Where CONTRACTOR is prevented from completing any part of the WORK within the
Contract Times (or Milestones) due to delay beyond the control of both OWNER and
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to
any surety for or employee or agent of any of them, for damages arising out of or resulting
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the
control of both parties including but not limited to fires, floods, epidemics abnormal weather
conditions, acts of God or acts or neglect by utility owners or other contractors performing
other work as contemplated by Article 7.

12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by
the ENGINEER because of delays in completion of the  WORK due to unusually severe weather,
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the
ENGINEER in writing of the cause of delay and request an extension of Contract Time. The
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ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension.
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent
State or Federal agency

ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER
and the ENGINEER that all work will be in accordance with the Contract Documents and will not be
defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted
as provided in this Article 13.

13.2 ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other
representatives and personnel of OWNER, independent testing laboratories and governmental
agencies with jurisdictional interests will have access to the Work at reasonable times for their
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for
such access and advise them of CONTRACTOR's site safety procedures and programs so that they
may comply therewith as applicable.

13.3 TESTS AND INSPECTIONS

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for
all required inspections, tests, or approvals, and shall cooperate with inspection and testing
personnel to facilitate required inspections or tests.

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require
any WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay
all costs in connection therewith. The CONTRACTOR shall also be responsible for and shall
pay all costs in connection with any inspection or testing required in connection with the
OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment proposed
as a substitution or (or-equal) to be incorporated in the WORK, or of materials or equipment
submitted for review prior to the CONTRACTOR's purchase thereof for incorporation in the
WORK. The cost of all inspections, tests, and approvals in addition to the above which are
required by the Contract Documents shall be paid by the OWNER (unless otherwise
specified).

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER
deems necessary to see that the WORK is being accomplished in accordance with the
requirements of the Contract Documents. Unless otherwise specified in the Supplementary
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In
the event such inspections or tests reveal non-compliance with the requirements of the
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting.
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in
accordance with the Contract Documents.
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D. All inspections, tests, or approvals other than those required by Laws or Regulations of any
public body having jurisdiction shall be performed by organizations acceptable to the
ENGINEER and the CONTRACTOR.

E. If any work (including the work of others) that is to be inspected, tested, or approved is
covered without written concurrence of the ENGINEER, it must, if requested by the
ENGINEER, be uncovered for observation. Such uncovering shall be at the
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely
notice of the CONTRACTOR's intention to perform such test or to cover the same and the
ENGINEER has not acted with reasonable promptness in response to such notice.

F. If any WORK is covered contrary to the written request of the ENGINEER, it must, if
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered
at the CONTRACTOR's expense.

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by the
ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's
request, shall uncover, expose, or otherwise make available for observation, inspection, or
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all
necessary labor, material, and equipment. If it is found that such work is defective, the
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction,
including but not limited to fees and charges of engineers, attorneys, and other professionals.
However, if such work is not found to be defective, the CONTRACTOR shall be allowed an
increase in the Contract Price or an extension of the Contract Time, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing, and reconstruction;
and, if the parties are unable to agree as to the amount or extent thereof, the CONTRACTOR
may make a claim therefor as provided in Articles 11 and 12.

13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to
perform work in such a way that the completed WORK will conform to the Contract Documents, the
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the
CONTRACTOR or any other party.

13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the
CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, installed,
or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the site and
replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and
consequential costs and damages of such correction or removal, including but not limited to fees and
charges of engineers, attorneys, and other professionals made necessary thereby.
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13.6 ONE YEAR CORRECTION PERIOD

A. If within one year after the date of Substantial Completion or such longer period of time as
may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee
required by the Contract Documents or by any specific provision of the Contract Documents,
any work is found to be defective, the CONTRACTOR shall promptly, without cost to the
OWNER and in accordance with OWNER's written notification, (i) correct such Defective
WORK, or, if it has been rejected by the OWNER, remove it from the site and replace it with
non-defective work, and (ii) satisfactorily correct or remove and replace any damage to other
work of others resulting therefrom. If the CONTRACTOR does not promptly comply with
such notification, or in an emergency where delay would cause serious risk of loss or damage,
the OWNER may have the Defective WORK corrected or the rejected WORK removed and
replaced, and all direct, indirect, and consequential costs and damages of such removal and
replacement including but not limited to fees and charges of engineers, attorneys and other
professionals will be paid by the CONTRACTOR.

B. Where Defective WORK (and damage to other WORK resulting therefrom) has been
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder
with respect to such WORK will be extended for an additional period of one year after such
correction or removal and replacement has been satisfactorily completed.

13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and
replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so.
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the
OWNER's evaluation of and determination to accept such defective work. If any such acceptance
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an
appropriate decrease in the Contract Price.

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION

14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump
sum price breakdown established as provided in the General Requirements shall serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable to the
ENGINEER.

14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on
the number of units completed.

14.3 APPLICATION FOR PROGRESS PAYMENT

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall
submit to the ENGINEER for review, an Application for Payment filled out and signed by the
CONTRACTOR covering the WORK completed as of the date of the Application and
accompanied by such supporting documentation as is required by the Contract Documents.

B. The Application for Payment shall identify, as a sub-total, the amount of the
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site
which have not yet been incorporated in the WORK, and less a deductive adjustment for



SECTION 00700 - GENERAL CONDITIONS

TAKU DOCK RECONFIGURATION REV (3/03)
Contract No. DH13-437 GENERAL CONDITIONS

Page 00700-40

materials installed which were not previously incorporated in the WORK, but for which
payment was allowed under the provisions for payment for Materials Stored at the Site, but
not yet incorporated in the WORK.

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which
shall be deducted the total amount of all previous payments made to the CONTRACTOR.
Progress payments will be paid in full in accordance with Article 14 of the General
Conditions until 90% of the Contract Price has been paid.  The remaining 10% of the
Contract Price amount may be withheld until:

1. final inspection has been made;
2. completion of the project; and
3. acceptance of the project by the OWNER.

D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of
the value of such materials as set forth in the Supplementary General Conditions.  Said
amount shall be based upon the value of all acceptable materials and equipment not
incorporated in the WORK but delivered and suitably stored at the site or at another location
agreed to in writing; provided, each such individual item has a value of more than $5,000.00
and will become a permanent part of the WORK. The Application for Payment shall also be
accompanied by an invoice (including shipping), a certification that the materials meet the
applicable contract specifications, and any evidence required by the OWNER that the
materials and equipment are covered by appropriate property insurance and other
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the
OWNER.  Payment for materials will not constitute final acceptance.  It shall be the
CONTRACTOR’s responsibility to protect the material from damage, theft, loss, or peril
while in storage.  Unless otherwise prescribed by law, the Value of Materials Stored at the
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for
those items.

14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title
to all work, materials, and equipment covered by an Application for Payment, whether incorporated in
the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all
liens.

14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT

A. The ENGINEER will, within 7 days after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the Application to the OWNER,
or return the Application to the CONTRACTOR indicating in writing the ENGINEER's
reasons for refusing to recommend payment. In the later case, the CONTRACTOR may make
the necessary corrections and resubmit the Application. If the ENGINEER still disagrees with
a portion of the Application, it will submit the Application recommending the undisputed
portion of the Application to the OWNER for payment and provide reasons for
recommending non-payment of the disputed amount. Thirty days after presentation of the
Application for Payment with the ENGINEER's recommendation, the amount recommended
will (subject to the provisions of Paragraph 14.5B) become due and when due will be paid by
the OWNER to the CONTRACTOR.
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B. The OWNER may refuse to make payment of the full amount recommended by the
ENGINEER because claims have been made against the OWNER on account of the
CONTRACTOR's performance of the WORK or Liens have been filed in connection with the
WORK or there are other items entitling the OWNER to a credit against the amount
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days
(with a copy to the ENGINEER) stating the reasons for such action.

14.6 PARTIAL UTILIZATION

A. The OWNER shall have the right to utilize or place into service any item of equipment or
other usable portion of the WORK prior to completion of the WORK. Whenever the OWNER
plans to exercise said right, the CONTRACTOR will be notified in writing by the OWNER,
identifying the specific portion or portions of the WORK to be so utilized or otherwise placed
into service.

B. It shall be understood by the CONTRACTOR that until such written notification is issued, all
responsibility for care and maintenance of all of the WORK shall be borne by the
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER will
accept responsibility for the protection and maintenance of all such items or portions of the
WORK described in the written notice.

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK,
regardless of whether a portion thereof has been partially utilized by the OWNER and the
CONTRACTOR's one year correction period shall commence only after the date of
Substantial Completion for the WORK.

14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its
intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion.
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not
consider the WORK substantially complete, or the list of remaining work items to be comprehensive,
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER and
CONTRACTOR, which shall fix the date of Substantial Completion.

14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the
remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as
provided in the General Requirements) and other documents, all as required by the Contract
Documents, and after the ENGINEER has indicated that the WORK is acceptable, the
CONTRACTOR may make application for final payment following the procedure for progress
payments. The final Application for Payment shall be accompanied by all documentation called for in
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory
to the OWNER) of all liens arising out of or filed in connection with the WORK.
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14.9 FINAL PAYMENT AND ACCEPTANCE

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final
inspection, and the ENGINEER's review of the final Application for Payment and
accompanying documentation, all as required by the Contract Documents, the ENGINEER is
satisfied that the WORK has been completed and the CONTRACTOR's other obligations
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after
receipt of the final Application for Payment, indicate in writing the ENGINEER's
recommendation of payment and present the Application to the OWNER for payment.

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make
final payment to the CONTRACTOR of the amount remaining after deducting all prior
payments and all amounts to be kept or retained under the provisions of the Contract
Documents, including the following items:

1. Liquidated damages, as applicable.
2. Two times the value of outstanding items of correction work or punch list items yet

uncompleted or uncorrected, as applicable. All such work shall be completed or
corrected to the satisfaction of the OWNER within the time stated on the Notice of
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to all
monies withheld by the OWNER to cover the value of all such uncompleted or
uncorrected items.

14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS

A. After executing the necessary documents to initiate the lien period, and not more than 45 days
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will
release to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less
any deductions to cover pending claims against the OWNER pursuant to Paragraph 14.5B.

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall
have 30 days to complete any outstanding items of correction work remaining to be completed
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon
expiration of the 45 days, referred to in Paragraph 14.10A, the amounts withheld pursuant to
the provisions of Paragraph 14.9B herein, for all remaining work items will be returned to the
CONTRACTOR; provided, that said work has been completed or corrected to the satisfaction
of the OWNER within said 30 days. Otherwise, the CONTRACTOR does hereby waive any
and all claims for all monies withheld by the OWNER under the Contract to cover 2 times the
value of such remaining uncompleted or uncorrected items.

14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and
complete the WORK in accordance with the Contract Documents shall be absolute. Neither
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract Documents,
nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act of acceptance
by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample submittal, will
constitute an acceptance of work not in accordance with the Contract Documents or a release of the
CONTRACTOR's obligation to perform the WORK in accordance with the Contract Documents.
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14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last
progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable,
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice
of Completion.

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION

15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any
time and without cause, suspend the WORK or any portion thereof for a period of not more than 90
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to
any suspension if the CONTRACTOR makes an approved claim therefor as provided in Articles 11
and 12.

15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT)

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the
CONTRACTOR an opportunity to remedy the conditions constituting the default. It shall be
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to
provide materials or quality of work meeting the requirements of the Contract Documents; (3)
disregard or violate provisions of the Contract Documents or ENGINEER's instructions; (4)
fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to
provide a qualified superintendent, competent workers, or materials or equipment meeting the
requirements of the Contract Documents. If the CONTRACTOR fails to remedy the
conditions constituting default within the time allowed, the OWNER may then issue the
Notice of Termination.

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the
OWNER may take possession of the WORK and may complete the WORK by whatever
method or means the OWNER may select. The cost of completing the WORK shall be
deducted from the balance which would have been due the CONTRACTOR had the
Agreement not been terminated and the WORK completed in accordance with the Contract
Documents. If such cost exceeds the balance which would have been due, the
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the
balance which would have been due, the CONTRACTOR shall not have claim to the
difference.

15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may
terminate the Agreement at any time if it is found that reasons beyond the control of either the
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for



SECTION 00700 - GENERAL CONDITIONS

TAKU DOCK RECONFIGURATION REV (3/03)
Contract No. DH13-437 GENERAL CONDITIONS

Page 00700-44

the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement
is terminated which would be needed in the WORK and which meet the requirements of the Contract
Documents. The value of work performed and the cost of materials and equipment delivered to the
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 and
14.9.

15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the
Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or
negligence of the CONTRACTOR, and notice to resume work or to terminate the Agreement has not
been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the
CONTRACTOR any monies due him in accordance with the terms of the Contract Documents and
within 60 days after presentation to the OWNER by the CONTRACTOR of a request therefor, unless
within said 10-day period the OWNER shall have remedied the condition upon which the payment
delay was based. In the event of such termination, the CONTRACTOR shall have no claims against
the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, and as
determined in accordance with the requirements of said paragraph.

ARTICLE 16 MISCELLANEOUS

16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the individual or to a
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent
by registered or certified mail, postage prepaid, to the last business address known to the giver of the
notice.

16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone,
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in the
excavation. The CONTRACTOR will be paid for the excavation of such material at the
corresponding contract unit price. No additional payment will be made for utilizing the
material from excavation as borrow, or select borrow.

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of
that portion of the excavated material so removed and used which was needed for use on the
project. No charge for the materials so used will be made against the CONTRACTOR except
that the CONTRACTOR shall be responsible for payment of any royalties required.

C. The CONTRACTOR shall not excavate or remove any material from within the Project
location which is not within the grading limits, as indicated by the slope and grade lines,
without written authorization from the ENGINEER.

D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in
excess of the quantities required for performance of this contract, including any waste
material produced as a by-product, the CBJ may retain possession of such materials without
obligation to reimburse the CONTRACTOR for the cost of their production. When such
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materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This
provision shall not preclude the CBJ from arranging with the CONTRACTOR to produce
material over and above the contract needs, payment for which shall be by written agreement
between the CBJ and the CONTRACTOR.

E. Unless otherwise provided, the material from any existing old structure may be used
temporarily by the CONTRACTOR in the erection of the new structure. Such material shall
not be cut or otherwise damaged except with the approval of the ENGINEER.

16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional
compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books
to the extent they are relevant. This right shall include the right to examine books, records, documents,
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and
for which the claim has been submitted. The right to audit shall include the right to inspect the
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be
exercisable through such representatives as the OWNER deems desirable during the
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR
shall make available to the OWNER for auditing, all relevant accounting records and documents, and
other financial data, and upon request, shall submit true copies of requested records to the OWNER.

16.4 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation
encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or
specimens shall be further disturbed or removed from the ground and no further operations shall be
performed at the site until so directed. Should the ENGINEER order suspension of the
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract
change document.

16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or
adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be
interfered with and the existing navigable depths will not be impaired, except as allowed by permit
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable.

16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan,
gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER,
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with
the above provisions of the contract.
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16.7 SUITS OF LAW CONCERNING THE WORK

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's
surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of Alaska.

B. If one of the questions at issue is the satisfactory performance of the work by the
CONTRACTOR and should the appropriate court of law judge the work of the
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is
agreed that the OWNER may deduct such expense from any sum or sums then, or any that
become due the CONTRACTOR under the contract.

16.8 CERTIFIED PAYROLLS

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract
for the OWNER shall file a certified payroll with the Alaska Department of Labor before
Friday of each week that covers the preceding week (Section 14-2-4 ACLA 1949; am Section
4 ch 142 SLA 1972).

B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may
be submitted, provided it contains the information required by AS 36.05.040 and a statement
that the CONTRACTOR is complying with AS 36.10.010.

C. A CONTRACTOR or Subcontractor, who performs work on public construction in the State,
as defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010).

16.9 PREVAILING WAGE RATES

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less than
once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of the
contractual relationship between the CONTRACTOR or Subcontractors and laborers,
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the
CONTRACTOR in a prominent, easily accessible place at the site of the WORK.

B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate
or wages less than the established rate, the OWNER may, by written notice, terminate the
CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and
sureties will be held liable to the OWNER for excess costs for completing the WORK.
(Section 2 ch 52 SLA 1959).

C. Listing CONTRACTOR's Who Violate Contracts, AS 36.05.090. In addition, a list giving the
names of persons who have disregarded the rights of their employees shall be distributed to all
departments of State government and all political subdivisions. No person appearing on this
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list, and no firm, corporation, partnership or association in which the person has an interest,
may work as a CONTRACTOR or Subcontractor on a public construction contract for the
State, or a political subdivision of the state, until three years after the date of publication of
the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA).

16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the
CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage
and Hour Act, Section 23.10.060.

16.11 COST REDUCTION INCENTIVE

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or
other requirements of this contract for the sole purpose of reducing the total cost of
construction. The cost reduction proposal shall not impair in any manner the essential
functions or characteristics of the project, including but not limited to, service life, economy
of operation, ease of maintenance, desired appearance or design and safety standards.

B. The cost reduction proposal shall contain the following information:

1. Description of both the existing contract requirements for performing the WORK and
the proposed changes.

2. An itemization of the contract requirements that must be changed if the proposal is
adopted.

3. A detailed estimate of the time required and the cost of performing the WORK under
both the existing contract and the proposed change.

4. A statement of the date by which the CONTRACTOR must receive the decision from
the OWNER on the cost reduction proposal.

5. The contract items of WORK effected by the proposed changes including any quantity
variations.

6. A description and estimate of costs the OWNER may incur in implementing the
proposed changes, such as test and evaluation and operating and support costs.

7. A prediction of any effects the proposed change would have on future operations and
maintenance costs to the OWNER.

C. The provisions of this section shall not be construed to require the OWNER to consider any
cost reduction proposal which may be submitted; nor will the OWNER be liable to the
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or
for delays to the work attributable to the consideration or implementation of any such
proposal.

D. If a cost reduction proposal is similar to a change in the plans or specifications for the project
under consideration by the OWNER at the time the proposal is submitted, the OWNER will
not accept such proposal and reserves the right to make such changes without compensation
to the CONTRACTOR under the provisions of this section.

E. The CONTRACTOR shall continue to perform the work in accordance with the requirements
of the contract until an executed Change Order incorporating the cost reduction proposal has
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been issued. If any executed Change Order has not been issued by the date upon which the
CONTRACTOR's cost reduction proposal specifies that a decision should be made by the
OWNER, in writing, the cost reduction proposal shall be considered rejected.

F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of
the estimated net savings in Contract Time and construction costs resulting from the adoption
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's
decision on the cost reduction proposal, there is no further consideration. The OWNER
reserves the right to make final determination.

G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such
acceptance will be made by a contract Change Order, which specifically states that the change
is executed pursuant to this cost reduction proposal section.  Such Change Order shall
incorporate the changes in the plans and specifications which are necessary to permit the cost
reduction proposal or such part of it as has been accepted to be put into effect and shall
include any conditions upon which the OWNER's approval is based, if such approval is
conditional. The Change Order shall also describe the estimated net savings in the cost of
performing the work attributable to the cost reduction proposal, and shall further provide that
the contract cost be adjusted by crediting the OWNER with the estimated net savings amount.

H. Acceptance of the cost reduction proposal and performance of the work does not extend the
time of completion of the contract, unless specifically provided in the Change Order
authorizing the use of the submitted proposal. Should the adoption of the cost reduction
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an
amount equal to the time savings realized.

I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost
reduction proposal shall constitute full compensation for the performance of WORK. No
claims for additional costs as a result of the changes specified in the cost reduction proposal
shall be allowed.

J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for
general use on any contract administered when it is determined suitable for such application.
Cost reduction proposals identical, similar, or previously submitted will not be accepted for
consideration if acceptance and compensation has previously been approved. The OWNER
reserves the right to use all or part of any cost reduction proposal without obligation or
compensation of any kind to the CONTRACTOR.

K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance
requirements for the project, to include the cost reduction WORK.

END OF SECTION
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GENERAL. These Supplementary General Conditions make additions, deletions, or revisions to the General
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force
and effect.  Terms used in these Supplementary General Conditions which are defined in the General
Conditions have the meanings assigned to them in the General Conditions.

SGC 2.2  COPIES OF DOCUMENTS. Add the following:

The OWNER shall furnish to the CONTRACTOR 10 copies of the Contract Documents which may include
bound reduced Drawings.  (Note: Full size drawings (22”x36”) are not available for this project.) Additional
quantities of the Contract Documents will be furnished at reproduction cost.

SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the
following:

C. In the preparation of the Contract Documents, the Engineer of Record has relied upon:

1. The following report of exploration and tests of subsurface conditions at the site of the
WORK:

a. November 2007 GEOTECHNICAL REPORT prepared by PND Engineers, Inc.

b. Copies of the report may be examined at the office of the CBJ Port Director during
regular business hours.  As provided in paragraph 4.2 of the General Conditions and
as identified and established above, the CONTRACTOR may rely upon the accuracy
of the technical data contained in this report, which is incorporated into the Contract
Documents by reference.  However, the interpretation of such technical data,
including any interpolation or extrapolation thereof, together with non-technical data,
interpretations and opinions contained in such reports or drawings, which are not a
part of Contract Documents, or the completeness thereof is the responsibility of the
CONTRACTOR.

2. Field measurements and visual inspection of the existing structures and surface conditions.

SGC - 4.6  USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT. Add the following.

The CBJ/State Lemon Creek Gravel Pit is not available for this Project.

SGC 5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS. The Contractor shall furnish
Performance and Payment Bonds in the amount of 100% of the Bid.

SGC 5.2  INSURANCE AMOUNTS. The limits of liability for the insurance required by Paragraph 5.2 of
the General Conditions shall provide coverage for not less than the following amounts or greater where
required by Laws and Regulations:

A. Workers’ Compensation:  (under Paragraph 5.2C.1 of the General Conditions) as in accordance with
AS 23.30.045:

1. State:  Statutory
2. Applicable Federal (e.g., Longshore):  Statutory
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Note: If the WORK called for in the Contract Documents involves work in or on any
navigable waters, the CONTRACTOR shall provide Workers’ Compensation coverage which
shall include coverage under the Longshore and Harbor Workers’ Compensation Act, the
Jones Act, and any other coverage required under Federal or State laws pertaining to workers
in or on navigable waters.

3. Employers Liability
Bodily Injury by Accident: $100,000.00  Each Accident
Bodily Injury by Disease: $100,000.00  Each Employee
Bodily Injury by Disease: $500,000.00  Policy Limit

a. CONTRACTOR agrees to waive all rights of subrogation against the OWNER and
ENGINEER for work performed under Contract.

b. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the
prosecution of the WORK, “Other States” endorsement shall be required as a
condition of the Contract.

B. Commercial General Liability:  (under Paragraph 5.2C.2 of the General Conditions):

1. Combined Single Limit

a. General Policy $1,000,000.00 Each Occurrence
$2,000,000.00 Annual Aggregate

b. Products/Completed Operations $1,000,000.00 Each Occurrence
$2,000,000.00 Annual Aggregate

c. Personal Injury $1,000,000.00 Each Occurrence

C. Commercial Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) including
Owned, Hired, and Non-Owned Vehicles:

Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00

The CONTRACTOR shall require each Subcontractor similarly to provide commercial Automobile
Liability Insurance for all of the latter’s employees to be engaged in such WORK unless such
employees are covered by the protection afforded by the CONTRACTOR’s Commercial Automobile
Liability Insurance.

D. BUILDERS RISK is not required for this project.

E. Marine Protection and Indemnity:  $1,000,000.00 per Accident or Occurrence.  Divers must have
appropriate certifications.

F. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not
contributory to any other insurance available to the OWNER or the ENGINEER.

G. All policies will provide for 30 Days written notice prior to any cancellation or nonrenewal of insurance
policies required under Contract.  “Will endeavor” and “but failure to mail such notice shall impose no
obligation or liability of any kind upon the Company, its agents or representatives” wording will be
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deleted from certificates.

H. The City and Borough of Juneau shall be named as an “Additional Insured” under all liability
coverages listed in this Section, except for workers’ compensation insurance.

SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following
paragraph:

C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from
the OWNER, if payment was made for Work performed by the Subcontractor and/or materials
received.  Failure to pay Subcontractors within 30 days of receiving payment from which
Subcontractor and/or Supplier is to be paid may result in the OWNER initiating debarment
proceedings as prescribed in the City and Borough of Juneau Purchasing Code.

SGC 14.9 FINAL PAYMENT AND ACCEPTANCE. Add the following paragraph:

B. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor (ADOL)
and provide the OWNER with clearance from the ADOL for the CONTRACTOR and all
Subcontractors that have worked on the Project.  This clearance shall indicate that all Employment
Security Taxes have been paid. A sample letter for this purpose is at the end of this section.

SGC 16.8 CERTIFIED PAYROLLS. Change paragraph A. to read:

A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the
OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska
Labor Standards, Reporting, and Prevailing Wage Rate Determination.
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Employment Security Tax Clearance

Date:

To: Alaska Department of Labor
Juneau Field Tax Office
FAX 907-465-2374

From:

Subject: TAKU DOCK RECONFIGURATION
Contract No. DH13-437

Timeframe of Contract

Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor:
(List only one CONTRACTOR or Subcontractor per page)

Name Address

Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability clearance and
release to make final payment for WORK performed under the subject contract.  Please send your response
to:

Carl Uchytil, P.E., Port Director
Docks and Harbors Department
155 S. Seward Street
Juneau, Alaska  99801
FAX 907-586-0295

(  )  Tax Clearance is granted.
(  )  Tax Clearance is NOT granted.

Remarks:

Signature Date

Title

END OF SECTION
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND
PREVAILING WAGE RATE DETERMINATION

State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of
Alaska, Department of Labor inclusive, are made a part of this contract by reference.

The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance
with current regulations.

Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app.
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified
payrolls to Jennifer Mannix at the email address below. If Contractor elects to submit paper copies, they should
be submitted to the physical addresses below.

Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the
Wage and Hour Section (contact information below).

Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.

As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.

Contact Information:

Wage and Hour Section Gary Gillette, Port Engineer
State of Alaska City and Borough of Juneau

Department of Labor and Workforce Development Docks and Harbors
Labor Standards and Safety Division 155 S. Seward Street

Wage and Hour Administration and Juneau, AK  99801
P.O. Box 11149 (907) 586-0292

Juneau, AK  99811-1149 gary_gillette@ci.juneau.ak.us
907-465-4842

http://labor.state.ak.us/lss/home.htm

END OF SECTION
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PART 1 – GENERAL

INDEX OF PERMITS

1. U.S. Army Corps of Engineers, Department of the Army Permit: POA-2011-924 (Gastineau
Channel)

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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MHW = 15.4'
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STRUCTURE SUMMARY (NORTH BERTH)

STRUCTURE SIZE PILE # PILE DIA.

APPROACH DOCK 6,200 SF 24 24"

VEHICLE TRANSFER BRIDGE 20' x 148' 5 24'

BRIDGE LANDING 30' x 65' 0 0

CONCRETE FLOATING DOCK 50' x 400' 14 48"

MOORING & BREASTING

DOLPHINS
6 EA 38 48"
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JANUARY 2013

TO IMPROVE ACCESS, SECURITY, BERTHING
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STRUCTURE SUMMARY (SOUTH BERTH)

STRUCTURE SIZE PILE # PILE DIA.

APPROACH DOCK 7,800 SF 26 24"

VEHICLE TRANSFER BRIDGE 20' x 148' 5 24"

BRIDGE LANDING 30' x 65' 0 0

CONCRETE FLOATING DOCK 50' x 300' 14 48"

MOORING AND BREASTING

DOLPHINS
7 EA 47 48"

NAVIGATIONAL BOOM 410 LF 5 48"
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DEMOLITION SUMMARY

STRUCTURE SIZE NO. OF PILES PILE Ø

TRANSFER BRIDGE 2,600 SF 12 (STEEL)
12" (8)

24" (4)

SOUTH FERRY DOCK 7,250 SF 120 (TIMBER) 12"

DOLPHINS & ASSOC. CATWALKS 6 EA @ 300LF 22 VARIES
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STRUCTURE SUMMARY (RETAINING WALL AND TAKU

SMOKERIES DOCK)

STRUCTURE SIZE # OF PILES PILE ø

CONCRETE RETAINING WALL

AND FILL

75 LF X

1'-3" WIDE
9 24"

NEW DOCK ADDITION 11,000 SF 2, 34 16", 12.75"

CONCRETE MOORAGE

FLOAT
16' X 200' 6 20"

GANGWAY
8' X 120' 0 0

NEW WORK DECK ADDITION 1,200 SF 15, 1 16", 24"

NEW GANGWAY

NEW CONCRETE

MOORAGE FLOAT

NEW WORK DECK
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NEW DOCK ADDITION,

APPROX. 11,000 SF
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SUMMARY OF FILL QUANTITIES
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PROJECT

QTY
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RIP RAP 50 CY 50 CY 50 CY

EXCAVATION 100 CY 0 CY 0 CY
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EXISTING DOCK

TO REMAIN
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ELEV. +25' ±
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STEEL DECK

BRIDGE LANDING

PEDESTRIAN

GUARDRAIL

STEEL VEHICLE

TRANSFER BRIDGE

FOAM FILLED

MARINE FENDER

REMOVABLE

COMBINATION

VEHICULAR AND

PEDESTRIAN BARRIER

50'

FLOATING

CONCRETE

DOCK

FREEBOARD

8'-0"

CATWALK

TOP OF PILE

ELEV. +24'±

APPROX.

BEDROCK

STEEL PIPE

PILE, TYP.

APPROX.

GROUNDLINE

QUICK RELEASE MOORING

HOOK NOT SHOWN

DOLPHIN CAP

STEEL PIPE

FENDER PILE, TYP.

DROP ON FENDER

FRAME

FOAM FILLED

MARINE FENDER

MHHW

ELEV. +15.4'
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STEEL PIPE

PILE, TYP.

STEEL PILE

CAP

TOP OF DOCK

ELEV. +27'±
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0' TO 100'±
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APPROX.

BEDROCK

APPROX.
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RECONFIGURATION

PROPOSED MODIFICATIONS

PURPOSE:

JANUARY 2013

TO IMPROVE ACCESS, SECURITY, BERTHING

CAPACITY AND SAFETY AT THE CBJ DOWNTOWN

CRUISE SHIP DOCKS.
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HTL = 20.8'
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SECTION AT TIMBER WALL

NTS

SECTION G-G

RETAINING WALL

FOUNDATION PLAN

+18.0' MLLW

+16.0' MLLW

SHOT ROCK

BACKFILL

SHOT ROCK

BACKFILL

EXISTING TIMBER PILE

EXISTING TIMBER WALL

CONCRETE

RETAINING WALL

CONCRETE

DECK

TIMBER

DECK

EXISTING

GROUND

24" GALVANIZED

STEEL PILE PIPE

RIP RAP

EXISTING CONCRETE

RETAINING WALL

STEEL PILES, TYP.

CONCRETE RETAINING

WALL

END OF CONCRETE

RETAINING WALL

26'-2"

38'-2"

9'-4"

1'-3"
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CBJ DOWNTOWN

CRUISE SHIP DOCKS

RECONFIGURATION

PROPOSED MODIFICATIONS

PURPOSE:

JANUARY 2013

TO IMPROVE ACCESS, SECURITY, BERTHING

CAPACITY AND SAFETY AT THE CBJ DOWNTOWN

CRUISE SHIP DOCKS.

MLLW = 0.0 FT

HTL = 20.8'

MHW = 15.4'

MLLW = 0.0'
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CBJ DOWNTOWN

CRUISE SHIP DOCKS

RECONFIGURATION

PROPOSED MODIFICATIONS

PURPOSE:

JANUARY 2013

TO IMPROVE ACCESS, SECURITY, BERTHING

CAPACITY AND SAFETY AT THE CBJ DOWNTOWN

CRUISE SHIP DOCKS.

MLLW = 0.0 FT

HTL = 20.8'
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STEEL PIPE

PILE, TYP.

GROUNDLINE

BEDROCK

PILE TIP

AS REQ'D

DRILLED AND

GROUTED PIPE

PIN PILE

DRILLED AND

GROUTED ROD

DRILLED SOCKET

SIMILAR IN

SIZE TO PILE

STEEL PIPE PILE TIPS FOR THIS PROJECT

WILL BE INSTALLED PER ONE OF THE

METHODS DEPICTED ON THIS SHEET. ACTUAL

METHOD TO BE DETERMINED AS SUBSURFACE

CONDITIONS BECOME KNOWN. ALL PILES

DRIVEN TO IMPACT HAMMER REFUSAL

CBJ DOWNTOWN

CRUISE SHIP DOCKS

RECONFIGURATION

PROPOSED MODIFICATIONS

PURPOSE:
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TO IMPROVE ACCESS, SECURITY, BERTHING

CAPACITY AND SAFETY AT THE CBJ DOWNTOWN

CRUISE SHIP DOCKS.
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PILE SOCKET
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PIPE NAVIGATION BOOM
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PIPE
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NAVIGATION
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NOTIFICATION OF ADMINISTRATIVE APPEAL OPTIONS AND PROCESS AND  

REQUEST FOR APPEAL 
 
Applicant: City & Borough of Juneau File Number: POA-2011-924-M1 Date:  April 4, 2013 
Attached is: See Section below 
XX INITIAL PROFFERED PERMIT (Standard Permit or Letter of Permission) A 
 PROFFERED PERMIT (Standard Permit or Letter of Permission) B 
 PERMIT DENIAL C 
 APPROVED JURISDICTIONAL DETERMINATION D 
 PRELIMINARY JURISDICTIONAL DETERMINATION E 
THIS REQUEST FOR APPEAL FORM MUST BE RECEIVED BY:  June 3, 2013 

SECTION I - The following identifies your rights and options regarding an administrative appeal of the above decision.  Additional 
information may be found at http://www.usace.army.mil/CECW/Pages/reg_materials.aspx or Corps regulations at 33 CFR Part 331. 
A:  INITIAL PROFFERED PERMIT:   You may accept or object to the permit. 

 
• ACCEPT:  If you received a Standard Permit, you may sign the permit document and return it to the District Engineer for final 

authorization.  If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized.  Your 
signature on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights 
to appeal the permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit. 

 
• OBJECT:  If you object to the permit (Standard or LOP) because of certain terms and conditions therein, you may request that 

the permit be modified accordingly.  You must complete Section II of this form and return the form to the District Engineer.  
Your objections must be received by the District Engineer within 60 days of the date of this notice, or you will forfeit your right 
to appeal the permit in the future.  Upon receipt of your letter, the District Engineer will evaluate your objections and may:  
(a) modify the permit to address all of your concerns, (b) modify the permit to address some of your objections, or, (c) not 
modify the permit, having determined that the permit should be issued as previously written.  After evaluating your objections, 
the District Engineer will send you a proffered permit for your reconsideration, as indicated in Section B below. 

 
B:  PROFFERED PERMIT:  You may accept or appeal the permit 
 
• ACCEPT:  If you received a Standard Permit, you may sign the permit document and return it to the District Engineer for final 

authorization.  If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized.  Your 
signature on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights 
to appeal the permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit. 

 
• APPEAL:  If you choose to decline the proffered permit (Standard or LOP) because of certain terms and conditions therein, you 

may appeal the declined permit under the Corps of Engineers Administrative Appeal Process by completing Section II of this 
form and sending the form to the Division Engineer.  This form must be received by the Division Engineer within 60 days of the 
date of this notice. 

 
C:  PERMIT DENIAL:  You may appeal the denial of a permit under the Corps of Engineers Administrative Appeal Process by 
completing Section II of this form and sending the form to the Division Engineer.  This form must be received by the Division 
Engineer within 60 days of the date of this notice. 
 
D:  APPROVED JURISDICTIONAL DETERMINATION (JD):  You may accept or appeal the approved JD or provide new 
information. 
 
• ACCEPT:  You do not need to notify the Corps to accept an approved JD.  Failure to notify the Corps within 60 days of the date 

of this notice means that you accept the approved JD in its entirety, and waive all rights to appeal the approved JD. 
 
• APPEAL:  If you disagree with the approved JD, you may appeal the approved JD under the Corps of Engineers Administrative 

Appeal Process by completing Section II of this form and sending the form to the Division Engineer.  This form must be 
received by the Division Engineer within 60 days of the date of this notice. 

 
E:  PRELIMINARY JURISDICTIONAL DETERMINATION:  You do not need to respond to the Corps regarding the Preliminary 
JD.  The Preliminary JD is not appealable.  If you wish, you may request an approved JD (which may be appealed), by contacting 
the Corps district for further instruction.  Also, you may provide new information for further consideration by the Corps to 
reevaluate the JD. 
 
  



SECTION II - REQUEST FOR APPEAL or OBJECTIONS TO AN INITIAL PROFFERED PERMIT 
REASONS FOR APPEAL OR OBJECTIONS:  (Describe your reasons for appealing the decision or your objections to an initial 
proffered permit in clear concise statements.  You may attach additional information to this form to clarify where your reasons or 
objections are addressed in the administrative record.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ADDITIONAL INFORMATION:  The appeal is limited to a review of the administrative record, the Corps memorandum for the 
record of the appeal conference or meeting, and any supplemental information that the review officer has determined is needed to 
clarify the administrative record.  Neither the appellant nor the Corps may add new information or analyses to the record.  However, 
you may provide additional information to clarify the location of information that is already in the administrative record.   
 
In order for a Request For Appeal to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria 
for appeal under 33 CFR Part 331.5, and that it has been received by the Division Office within 60 days of the date of the Notice of 
Appeal Process.  It is not necessary to submit a Request For Appeal form to the Division office if you do not object to the decision. 
POINT OF CONTACT FOR QUESTIONS OR INFORMATION: 
If you have questions regarding this decision and/or the appeal 
process you may contact: 
 
Randal P. Vigil 
Alaska District Corps of Engineers 
Juneau Regulatory Field Office (CEPOA-E-J) 
8800 Glacier Highway, Suite 106 
Juneau, Alaska 99801-8079  
(907) 790-4491 
 

If you only have questions regarding the appeal process you may 
also contact: 
 
Commander 
USAED, Pacific Ocean Division 
ATTN:  CEPOD-PDC/Cindy Barger 
Building 525 
Fort Shafter, HI  96858-5440 
 
To submit this form, mail to the address above 
 

RIGHT OF ENTRY:  Your signature below grants the right of entry to Corps of Engineers personnel, and any government 
consultants, to conduct investigations of the project site during the course of the appeal process.  You will be provided a 15-day 
notice of any site investigation, and will have the opportunity to participate in all site investigations. 
 
_______________________________                                                            
Signature of appellant or agent. 

Date: Telephone number: 

 



SECTION 01010 - SUMMARY OF WORK 

PART 1 – GENERAL 
 
1.1 GENERAL 
 

A. The WORK to be performed under this contract shall consist of furnishing all plant, tools, 
equipment, materials, supplies, manufactured articles, labor, transportation and services, 
including fuel, power, water, and essential communications, and performing all WORK, 
or other operations required for the fulfillment of the contract in strict accordance with 
the Contract Documents.  The WORK shall be complete, and all work, materials, and 
services not expressly indicated or called for in the Contract Documents which may be 
necessary for the complete and proper construction of the WORK in good faith shall be 
provided by the CONTRACTOR as though originally so indicated, at no increase in cost 
to the OWNER. 

 
1.2 WORK COVERED BY CONTRACT DOCUMENTS   
 

A. WORK consists of all activities necessary to construct the Cruise Ship Terminal Staging 
Area Improvements as shown in the contract documents.  The work includes demolition, 
excavation, salvage, shot rock borrow, base course, geotextile, concrete sidewalk, curb 
and gutter, asphalt concrete pavement, storm drain system, waterline services, sanitary 
sewer utilities, concrete retaining wall, dock and dock substructure, steel piles, anodes, 
landscaping and electrical utilities.  

 
 
1.3 SITE OF THE WORK   
 

A. The site of the WORK is at the South Ferry Dock in downtown Juneau, Alaska, near the 
Mt. Roberts Tram Facility. 

 
1.4 BEGINNING AND COMPLETION OF THE WORK   
 

A. Time is the essence of the contract.  In accordance with the provisions of Article 2 of 
SECTION 00500 - AGREEMENT, the CONTRACTOR shall begin the WORK on the 
date specified in the written Notice to Proceed from the OWNER, and shall complete all 
the WORK in accordance with the following schedule: 

 
 WORK DESCRIPTION      COMPLETION DATE 

                    
Substantial Completion      February 1, 2014 

 
All WORK under the Contract Documents   February 15, 2014 

 
             

1.5 CONTRACT METHOD   
 

A. The WORK hereunder will be constructed under a unit-price Contract. 
 
 

1.6 WORK By Others 
 

A. The CONTRACTOR’s attention is directed to the fact that WORK may be conducted at 
the site by other contractors during the performance of the WORK under this Contract.  
The CONTRACTOR shall conduct its operations so as to cause a minimum of 
interference with the WORK of such other Contractors, and shall cooperate fully with 
such Contractors to provide continued safe access to their respective portions of the site, 
as required to perform WORK under their respective contracts. 

 
B. Interference With WORK On Utilities:  The CONTRACTOR shall cooperate fully with 

all utility forces of the OWNER or forces of other public or private agencies engaged in 
the relocation, altering, or otherwise rearranging of any facilities which interfere with the 
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SECTION 01010 - SUMMARY OF WORK 

progress of the WORK, and shall schedule the WORK so as to minimize interference 
with said relocation, altering, or other rearranging of facilities. 

 
1.7 CONTRACTOR USE OF PROJECT SITE   
 

A. The CONTRACTOR's use of the Project site shall be limited to its construction 
operations, including on-site storage of materials.   

 
 
1.8 OWNER USE OF THE PROJECT SITE   
 

A. The OWNER may utilize all or part of the existing site during the entire period of 
construction for the conduct of the OWNER's normal operations.  The CONTRACTOR 
shall cooperate and coordinate with the ENGINEER to facilitate the OWNER's 
operations and to minimize interference with the CONTRACTOR's operations at the 
same time.  In any event, the OWNER shall be allowed access to the Project site during 
the period of construction. 

 
1.9 PROJECT MEETINGS 
 

A. Pre-Construction Conference 
 

1. Prior to the commencement of WORK at the site, a Pre-Construction Conference 
will be held at a mutually agreed time and place which shall be attended by the 
CONTRACTOR's Project manager, its superintendent, and its Subcontractors as 
the CONTRACTOR deems appropriate.  Other attendants will be: 

 
a. ENGINEER and the Inspector. 
b. Representatives of OWNER. 
c. Governmental representatives as appropriate. 
d. Others as requested by CONTRACTOR, OWNER, or ENGINEER. 

 
2. Unless previously submitted to the ENGINEER, the CONTRACTOR shall bring 

one copy each of the following: 
 

a. Plan of Operation. 
b. Project Overview Bar Chart Schedule. 
c. Procurement schedule of major equipment and 
 materials and items requiring long lead time. 
d. Shop Drawing/Sample/Substitute or "Or Equal" 
 submittal schedule. 
e. Name and telephone number of CONTRACTOR's 
 Project Supervisor. 

 
3. The purpose of the Pre-Construction Conference is to designate responsible 

personnel and establish a working relationship.  Matters requiring coordination 
will be discussed and procedures for handling such matters established.  The 
complete agenda will be furnished to the CONTRACTOR prior to the meeting 
date.   

 
 The CONTRACTOR should be prepared to discuss all of the items listed below: 

 
a. Status of CONTRACTOR's insurance and bonds. 
b. CONTRACTOR's tentative schedules. 
c. Transmittal, review, and distribution of CONTRACTOR's Submittals. 
d. Processing applications for payment. 
e. Maintaining record documents. 
f. Critical Work sequencing. 
g. Field decisions and Change Orders. 
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h. Use of Project site, office and storage areas, security, 
 housekeeping, and OWNER's needs. 
i. Major equipment deliveries and priorities. 
j. CONTRACTOR's assignments for safety and first aid. 

 
4. The OWNER will preside at the Pre-Construction Conference and will arrange 

for keeping and distributing the minutes to all persons in attendance. 
 
5. The CONTRACTOR and its Subcontractors should plan on the conference taking 

no less than 2 full working days.  The first day will cover the items listed in 
paragraph 3, and the following day(s) will be spent on reviewing the Plans and 
Specifications, in extensive detail, with the ENGINEER and the OWNER. 

 
B. Progress Meetings 

 
1 The CONTRACTOR shall schedule and hold regular on-site progress meetings at 

least weekly and at other times as requested by the ENGINEER, or as required 
by progress of the WORK.  The CONTRACTOR, ENGINEER, and all 
Subcontractors active on the site must attend each meeting.  CONTRACTOR 
may at its discretion request attendance by representatives of its Suppliers, 
Manufacturers, and other Subcontractors. 

 
2. The ENGINEER shall preside at the meetings and will arrange for keeping and 

distributing the minutes.  The purpose of the meetings will be to review the 
progress of the WORK, maintain coordination of efforts, discuss changes in 
scheduling, and resolve other problems which may develop.  During each 
meeting, the CONTRACTOR is required to present any issues which may impact 
its WORK, with a view to resolve these issues expeditiously. 

 
1.10 DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS.  The following words 

have the meaning defined in the Technical Portions of the WORK: 
 

Furnish - means to supply and deliver to the site, to unload and unpack ready for assembly, 
installation, testing, and start-up. 

 
Indicated - is a word used to direct the CONTRACTOR to information contained on the 
drawings or in the Specifications.  Terms such as "shown," "noted," "scheduled," and "specified" 
also may be used to assist in locating information but no limitation of location is implied or 
intended. 

 
Install - defines operations at the site including assembly, erection, placing, anchoring, applying, 
shaping to dimension, finishing, curing, protecting, and cleaning, ready for the OWNER's use. 
 

 Installer - a person or firm engaged by the CONTRACTOR or its Subcontract or any 
Subcontractor  for the performance of installation, erection, or application work at the site.  
Installers must be expert in the operations they are engaged to perform. 

 
 Provide - is defined as furnish and install, ready for the intended use. 
 
PART 2 - PRODUCTS (Not Used) 
 
 
PART 3 - EXECUTION (Not Used) 
 
 

END OF SECTION 
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SECTION 01045 - CUTTING AND PATCHING 

PART 1 - GENERAL 
 
1.1 DEFINITION 
 

A. "Cutting and Patching" is defined to include the cutting and patching of nominally 
completed and previously existing concrete, steel, wood and miscellaneous metal 
structures; piping and pavement, in order to accommodate the coordination of WORK, or 
the installation of other facilities or structures or to uncover other facilities and structures 
for access or inspection, or to obtain samples for testing, or for similar purposes. 

 
1.2 REQUIREMENTS OF STRUCTURAL WORK 
 

A. Structural WORK shall not be cut and patched in a manner resulting in a reduction of 
load-carrying capacity or load/deflection ratio. 

 
B. Prior to cutting and patching the following categories of WORK, the CONTRACTOR 

shall obtain the ENGINEER's approval to proceed with: 
 

1. Structural steel 
2. Miscellaneous structural metals, including equipment supports, ladders and 

similar categories of work  
3. Structural concrete 
4. Foundation construction including piles 
5. Timber and primary wood framing and bullrails 
6. Bearing and retaining walls 
7. Structural decking 
8. Pressurized piping, vessels and equipment 

 
1.3 OPERATIONAL AND SAFETY LIMITATIONS 
 

A. The CONTRACTOR shall not cut and patch operational elements and safety-related 
components in a manner resulting in a reduction of capacities to perform in the manner 
intended or resulting in decreased operational life, increased maintenance, or decreased 
safety. 

 
B. Prior to cutting and patching the following categories of WORK, the CONTRACTOR 

shall obtain the ENGINEER's approval to proceed with: 

1. Sheeting, shoring and cross bracing 
2. Operating systems and equipment 
3. Water, moisture, vapor, air, smoke barriers, membranes and flashing 
4. Noise and vibration control elements and systems 
5. Control, communication, conveying and electrical wiring systems 

 
1.4 VISUAL REQUIREMENTS 
 

A. The CONTRACTOR shall not cut and patch WORK which is exposed on the exterior or 
exposed in occupied spaces, in a manner resulting in a reduction of visual qualities or 
resulting in substantial evidence of the cut and patch work, both as judged solely by the 
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PART 1 - GENERAL

1.1 SCOPE

A. Payment for the various items of the Bid Schedule, as further specified herein, shall
include all compensation to be received by the CONTRACTOR for furnishing all tools,
equipment, supplies, and manufactured articles, and for all labor, operations, and
incidentals appurtenant to the items of WORK being described, as necessary to complete
the various items of the WORK all in accordance with the requirements of the Contract
Documents, including all appurtenances thereto, and including all costs of permits and
cost of compliance with the regulations of public agencies having jurisdiction, including
Safety and Health Requirements of the Occupational Safety and Health Administration of
the U.S. Department of Labor (OSHA).

B. No separate payment will be made for any pay item that is not specifically set forth in the
Bid Schedule, and all costs therefore shall be included in the prices named in the Bid
Schedule for the various appurtenant items of WORK.

C. In addition to other incidental items of WORK listed elsewhere in the contract, the
following items shall also be considered as incidental to other items of WORK under this
contract:
1. Removal and replacement of survey monuments and markers disturbed during

construction, whether shown on the Plans or not.
2. Re-vegetating areas disturbed during construction.
3. Erosion and pollution control including preparation of a SWPPP and NOI in

accordance with local, state and federal standards.
4. All fittings and dissimilar pipe connections for storm pipes.
5. Temporary shoring or bracing of existing facilities as required for constructing

any/all improvements.
6. Maintenance of all services through the Project area, including water, storm,

garbage pickup, mail delivery, other deliveries and emergency vehicles.
7. All traffic control, including flaggers and preparation of satisfactory Traffic

Control Plans.
8. Minor grading of fill materials as required to match existing grades and maintain

positive surface drainage.
9. Minor changes in grades to fit field conditions.
10. Miscellaneous connecting and attachment hardware as required for installing new

equipment.

1.2 MOBILIZATION (Pay Item Nos. 1505.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Mobilization will be based upon the completion of the
entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the
requirements of the Contract Documents.

B. Payment for Mobilization will be made at the amount shown on the Bid Schedule under
Pay Item No. 1505.1, which payment will constitute full compensation for all WORK
described in Section 01505 - Mobilization, as shown on the Plans and as directed by the
ENGINEER.
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C. Partial payments will be made as the WORK progresses as follows:

1. When 5% of the total original contract amount is earned from other pay items,
50% of the amount bid for Mobilization, or 5% of the original contract amount,
whichever is lesser, will be paid.

2. When 10% of the total original contract amount is earned from other pay items,
100% of the amount bid for Mobilization, or 10% of the original Contract
amount, whichever is lesser, will be paid.

3. Upon completion of all WORK on the Project, payment of any amount bid for
Mobilization in excess of 10% of the total original contract amount will be paid.

1.3 DEMOLITION, SALVAGE AND DISPOSAL (Base Bid Pay Item No. 2060.1) PRICE BASED
ON LUMP SUM

A. Measurement for payment for Demolition and Disposal will be based upon the
completion of the entire WORK as a Lump Sum, Pay Unit, including cleaning of the
seafloor for pile driving operations, removal of existing timber deck, removing existing
timber bullrail, removing and salvaging existing ladders, removal of existing chocks and
fender piles, trimming and removing ends of stringers, trimming and modifying existing
pile cap, railing and other items shown on the contract documents in accordance with the
requirements of the Contract Documents.

B. Payment for Demolition, Salvage and Disposal will be made at the amount named in the
Bid Schedule under Pay Item No. 2060.1, which payment will constitute full
compensation for all WORK described in Section 02060 – Demolition, Salvage and
Disposal, as shown on the Plans and as directed by the ENGINEER.

1.4 DOCK DRAINS (Base Bid Pay Item Nos. 2501.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Dock Drains will be based upon the completion of the
entire WORK as a Lump Sum, Pay Unit, including drain grates, drain pipe, pipe hangers,
pipe sway braces, pipe fittings, deck drain assembly, all associated hardware, solvents,
adhesives and other items shown on the contract documents in accordance with the
requirements of the Contract Documents.

B. Payment for Demolition, Dock Drains will be made at the amount named in the Bid
Schedule under Pay Item No. 2501.1, which payment will constitute full compensation
for all WORK described in Section 0501 – Storm Drain Piping, as shown on the Plans
and as directed by the ENGINEER.

1.5 TIMBER DOCK (Base Bid Pay Item No. 2726.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Timber Dock shall be based on completion of the entire
Work as a Lump Sum Pay Unit including, stringers, plywood, decking, bullrail, railing
and hardware in accordance with the requirements of the Contract Documents and the
Standard Details.



SECTION 01025 - MEASUREMENT AND PAYMENT

TAKU DOCK RECONFIGURATION MEASUREMENT AND PAYMENT
Contract No. DH13-437 Page 01025-3

B. Payment for Timber Dock shall be made at the amount named in the Bid Schedule under
Pay Item No. 2726.1, which payment shall constitute full compensation for all WORK
described in Section 02726 – Timber Dock as shown on the plans and as directed by the
ENGINEER.

1.6 STEEL PIPE PILE (Base Bid Pay Item No. 2896.1) PRICE BASED ON PRICE BASED ON
QUANTITY, PER EACH

A. Measurement for payment for Steel Pipe Pile shall be per each, complete in place,
including steel pile and reinforced pile tip furnished and installed. Steel Pipe Pile shall be
furnished by the CONTRACTOR in the lengths indicated on the Plans.

B. Payment for Steel Pipe Pile shall be made at the Unit Price named in the Bid Schedule
under Pay Item No. 2896.1, which payment will constitute full compensation for all
WORK described in Section 02896 – Steel Pipe Piles, as shown on the Plans and as
directed by the ENGINEER.

1.7 FENDER PILE (Base Bid Pay Item No. 2896.2) PRICE BASED ON PRICE BASED ON
QUANTITY, PER EACH

A. Measurement for payment for Fender Pile shall be per each, complete in place, including
steel pile, connection plates and hardware, cap plate, HDPE Sleeve, sleeve keeper plate
and reinforced pile tip, furnished and installed. Fender Pile shall be furnished by the
CONTRACTOR in the lengths indicated on the Plans.

B. Payment for Fender Pile shall be made at the Unit Price named in the Bid Schedule under
Pay Item No. 2896.2, which payment will constitute full compensation for all WORK
described in Section 02896 – Steel Pipe Piles, as shown on the Plans and as directed by
the ENGINEER.

1.8 MOORING PILE (Base Bid Pay Item No. 2896.3) PRICE BASED ON LUMP SUM

A. Measurement for payment for Mooring Pile shall be based upon the completion of the
entire WORK as a Lump Sum Pay Unit, including all steel pipe pile, steel pile tip, HDPE
sleeve, sleeve keeper plate and PVC cap. Mooring Pile shall be furnished by the
CONTRACTOR in the length indicated on the Plans.

B. Payment for Mooring Pile shall be made at the amount named in the Bid Schedule under
Pay Item No. 2896.3, which payment will constitute full compensation for all WORK
described in Section 02896 – Steel Pipe Piles, as shown on the Plans and as directed by
the ENGINEER.

1.9 CONCRETE DECK (Pay Item No. 3301.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Concrete Deck shall be based upon the completion of the
entire WORK as a Lump Sum Pay Unit, including all formwork and reinforcement
complete in place and in accordance with the requirements of the Contract Documents.
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B. Payment for Concrete Deck shall be made at the amount named in the Bid Schedule
under Pay Item No. 3301.1, which payment shall constitute full compensation for all
WORK described in Section 03301 – Structural Concrete, as shown in the plans and as
directed by the ENGINEER.

1.10 STEEL PILE CAPS (Pay Item No. 5120.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Steel Pile Caps shall be based upon the completion of the
entire WORK as a Lump Sum Pay Unit, including all structural steel fabrications, field
welding, field bolting, and galvanizing repairs complete in place and in accordance with
the requirements of the Contract Documents.

B. Payment for Steel Pile Caps shall be made at the amount named in the Bid Schedule
under Pay Item No. 5120.1, which payment shall constitute full compensation for all
WORK described in Section 5120 – Metal Fabrication, as shown in the plans and as
directed by the ENGINEER.

1.11 BATTER PILE CONNECTIONS (Pay Item No. 5120.2) PRICE BASED ON LUMP SUM

A. Measurement for payment for Batter Pile Connections shall be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, including all steel fabrications,
field welding and galvanizing repair, complete in place and in accordance with the
requirements of the Contract Documents.

B. Payment for Batter Pile Connections shall be made at the amount named in the Bid
Schedule under Pay Item No. 5120.2, which payment shall constitute full compensation
for all WORK described in Section 5120 Metal Fabrication, as shown in the plans and as
directed by the ENGINEER.

1.12 DOCK LADDERS (Pay Item No. 5120.3) PRICE BASED ON LUMP SUM

A. Measurement for payment for Dock Ladders shall be based upon the completion of the
entire WORK as a Lump Sum Pay Unit, including all reinstallation of ladders, steel
fabrication, field welding and galvanizing repair, complete in place and in accordance
with the requirements of the Contract Documents.

B. Payment for Dock Ladders shall be made at the amount named in the Bid Schedule under
Pay Item No. 5120.3, which payment shall constitute full compensation for all WORK
described in Section 5120 Metal Fabrication, as shown in the plans and as directed by the
ENGINEER.

1.13 RELOCATE EXISTING DOCK CRANE (Pay Item No. 11200.1) PRICE BASED ON LUMP
SUM

A. Measurement for payment for Relocate Existing Dock Crane shall be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, including all steel fabrications,
field welding, galvanizing repair, ensuring crane is operational and any training of
personnel,  complete in place and in accordance with the requirements of the Contract
Documents.
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B. Payment for Relocate Existing Dock Crane shall be made at the amount named in the Bid
Schedule under Pay Item No. 11200.1, which payment shall constitute full compensation
for all WORK described in Section 11200 Hydraulic Crane, as shown in the plans and as
directed by the ENGINEER.

1.14 ELECTRICAL (Base Bid Pay Item No. 16000.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Electrical shall be based upon the completion of the entire
WORK as a Lump Sum Pay Unit, complete in place and in accordance with the
requirements of the Contract Documents.

B. Payment for Electrical shall be made at the amount named in the Bid Schedule under Pay
Item No. 16000.1, which payment shall constitute full compensation for all WORK
described in the electrical specifications on the Plans, and as directed by the ENGINEER.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION



SECTION 01045 - CUTTING AND PATCHING 

ENGINEER.  The CONTRACTOR shall remove and replace WORK judged by the 
ENGINEER to have been cut and patched in a visually unsatisfactory manner. 

 
1.5 APPROVALS 
 

A. Where prior approval of cutting and patching is required, the CONTRACTOR shall 
submit the request and obtain approval prior to performing the WORK.  The request 
should include a description of why cutting and patching cannot reasonably be avoided; 
how it will be performed; how structural elements (if any) will be reinforced; products to 
be used; firms and tradespeople who will perform the WORK; approximate dates of the 
WORK; and anticipated results in terms of structural, operational, and visual variations 
from the original WORK. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS USED IN CUTTING AND PATCHING 
 

A. Except as otherwise indicated, the CONTRACTOR shall provide materials for cutting 
and patching which will result in equal-or-better WORK than the WORK being cut and 
patched, in terms of performance characteristics and including visual effects where 
applicable.  The CONTRACTOR shall use material identical with the original materials 
where feasible. 

 
B. Materials shall comply with the requirements of the Technical Specifications wherever 

applicable. 
 
PART 3 - EXECUTION 
 
3.1 PREPARATION 
 

A The CONTRACTOR shall provide adequate temporary support for WORK to be cut to 
prevent failure. 

 
B. The CONTRACTOR shall provide adequate protection of other WORK during cutting 

and patching. 
 
3.2 INSTALLATION 
 

A. The CONTRACTOR shall employ skilled tradespeople to perform cutting and patching.  
Except as otherwise indicated, the CONTRACTOR shall proceed with cutting and 
patching at the earliest feasible time and perform the WORK promptly. 

 
B. The CONTRACTOR shall use methods least likely to damage WORK to be retained and 

WORK adjoining. 

1. In general, where physical cutting action is required, the CONTRACTOR shall 
cut WORK with sawing and grinding tools, not with hammering and chopping 
tools.  Openings through concrete work shall be core-drilled and all final edges 
shall be ground smooth to prevent wear. 

2. Comply with the requirements of Technical Specifications wherever applicable. 
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C. The CONTRACTOR shall patch with seams which are as invisible as possible and 
comply with specified tolerances for the WORK. 

 
D. The CONTRACTOR shall restore exposed seams of patched area; and, where necessary, 

extend finish restoration onto retained WORK adjoining, in a manner which will 
eliminate evidence of patching. 

 
 

 END OF SECTION  
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SECTION 01070 - ACRONYMS OF INSTITUTIONS 

 
PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Wherever in these Specifications references are made to the standards, specifications, or 
other published data of the various international, national, regional, or local 
organizations, such organizations may be referred to by their acronym or abbreviation 
only.  As a guide to the user of these Specifications, the following acronyms which may 
appear in these Specifications shall have the meanings indicated herein. 

 
1.2 ACRONYMS 
 

AAMA Architectural Aluminum Manufacturer's Association 
AAR Association of American Railroads 
AASHTO American Association of State Highway and Transportation Officials 
AATCC American Association of Textile Chemists and Colorists 
ACI  American Concrete Institute 
AFBMA Anti-Friction Bearing Manufacturer's Association, Inc. 
AGA  American Gas Association 
AGMA  American Gear Manufacturer's Association 
AHAM  Association of Home Appliance Manufacturers 
AI  The Asphalt Institute 
AIA  American Institute of Architects 
AISC  American Institute of Steel Construction 
AISI  American Iron and Steel Institute 
AITC  American Institute of Timber Construction 
AMCA  Air Moving and Conditioning Association 
ANS  American Nuclear Society 
ANSI  American National Standards Institute, Inc. 
APA  American Plywood Association 
API  American Petroleum Institute 
APWA  American Public Works Association 
ASA  Acoustical Society of America 
ASAE  American Society of Agricultural Engineers 
ASCE  American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating, and Air Conditioning 

Engineers 
ASLE  American Society of Lubricating Engineers 
ASME  American Society of Mechanical Engineers 
ASQC  American Society for Quality Control 
ASSE  American Society of Sanitary Engineers 
ASTM  American Society for Testing and Materials 
ATM  Alaska Test Methods 
AWPA  American Wood Preservers Association 
AWPI  American Wood Preservers Institute 
AWS  American Welding Society 
AWWA American Water Works Association 
BBC  Basic Building Code, Building Officials and Code Administrators 

International 
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BHMA  Builders Hardware Manufacturer's Association 
CBM  Certified Ballast Manufacturers 
CEMA  Conveyors Equipment Manufacturer's Association 
CGA  Compressed Gas Association 
CLFMI  Chain Link Fence Manufacturer's Institute 
CMA  Concrete Masonry Association 
CRSI  Concrete Reinforcing Steel Institute 
DCDMA Diamond Core Drill Manufacturer's Association 
EIA  Electronic Industries Association 
ETL  Electrical Test Laboratories 
FPL Forest Products Laboratory 
HI  Hydronics Institute 
ICBO  International Conference of Building Officials 
IEEE  Institute of Electrical and Electronics Engineers 
IES  Illuminating Engineering Society 
IME  Institute of Makers of Explosives 
IOS  International Organization for Standardization 
IP  Institute of Petroleum (London) 
IPC  Institute of Printed Circuits 
IPCEA  Insulated Power Cable Engineers Association 
ISA  Instrument Society of America 
ITE  Institute of Traffic Engineers 
MBMA  Metal Building Manufacturer's Association 
MPTA  Mechanical Power Transmission Association 
MTI  Marine Testing Institute 
NAAMM National Association of Architectural Metal Manufacturer's 
NACE  National Association of Corrosion Engineers 
NBS  National Bureau of Standards 
NCCLS  National Committee for Clinical Laboratory Standards 
NEC  National Electrical Code 
NEMA  National Electrical Manufacturer's Association 
NFPA  National Fire Protection Association 
NFPA  National Forest Products Association 
NLGI  National Lubricating Grease Institute 
NMA  National Microfilm Association 
NWMA National Woodwork Manufacturers Association 
OSHA  Occupational Safety and Health Administration 
PCA  Portland Cement Association 
RIS  Redwood Inspection Service 
RVIA  Recreational Vehicle Industry Association 
RWMA  Resistance Welder Manufacturer's Association 
SAE  Society of Automotive Engineers 
SAMA  Scientific Apparatus Makers Association 
SMA  Screen Manufacturers Association 
SMACCNA Sheet Metal and Air Conditioning Contractors National Association 
SPIB  Southern Pine Inspection Bureau 
SPR  Simplified Practice Recommendation 
SSA  Swedish Standards Association 
SSBC  Southern Standard Building Code, Southern Building Code Congress 
SSPC  Steel Structures Painting Council 
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SSPWC Standard Specifications for Public Works Construction 
TAPPI  Technical Association of the Pulp and Paper Industry 
TFI  The Fertilizer Institute 
UBC  Uniform Building Code 
UL  Underwriters Laboratories, Inc. 
WCLIB  West Coast Lumber Inspection Bureau 
WCRSI  Western Concrete Reinforcing Steel Institute 
WIC  Woodwork Institute of California 
WRI  Wire Reinforcement Institute, Inc. 
WWPA  Western Wood Products Association 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 

  
END OF SECTION 
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SECTION 01090 - REFERENCE STANDARDS 

PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Titles of Sections and Paragraphs:  Captions accompanying specification sections and 
paragraphs are for convenience of reference only, and do not form a part of the 
Specifications. 

 
B. Applicable Publications:  Whenever in these Specifications references are made to 

published specifications, codes, standards, or other requirements, it shall be understood 
that wherever no date is specified, only the latest specifications, standards, or 
requirements of the respective issuing agencies which have been published as of the date 
that the WORK is advertised for Bids, shall apply; except to the extent that said standards 
or requirements may be in conflict with applicable Laws, ordinances, or governing codes.  
No requirements set forth herein or shown on the Drawings shall be waived because of 
any provision of, or omission from, said standards or requirements. 

 
C. Specialists, Assignments:  In certain instances, specification text requires (or implies) that 

specific work is to be assigned to specialists or expert entities, who must be engaged for 
the performance of that work.  Such assignments shall be recognized as special 
requirements over which the CONTRACTOR has no choice or option.  These 
requirements shall not be interpreted so as to conflict with the enforcement of building 
codes and similar regulations governing the WORK; also they are not intended to 
interfere with local union jurisdiction settlements and similar conventions.  Such 
assignments are intended to establish which party or entity involved in a specific unit of 
work is recognized as "expert" for the indicated construction processes or operations.  
Nevertheless, the final responsibility for fulfillment of the entire set of contract 
requirements remains with the CONTRACTOR. 

 
1.2 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Without limiting the generality of other requirements of the Specifications, all WORK 
specified herein shall conform to or exceed the requirements of applicable codes and the 
applicable requirements of the following documents. 

 
B. References herein to "Building Code" or "Uniform Building Code" shall mean Uniform 

Building Code of the International Conference of Building Officials (ICBO).   
  
C. Similarly, references to "Mechanical Code" or "Uniform Mechanical Code," "Plumbing 

Code" or "Uniform Plumbing Code," "Fire Code" or "Uniform Fire Code,” shall mean 
Uniform Mechanical Code, Uniform Plumbing Code and Uniform Fire Code of the 
International Conference of the Building Officials (ICBO).   "Electric Code" or "National 
Electric Code (NEC)" shall mean the National Electric Code of the National Fire 
Protection Association (NFPA).  The latest edition of the codes as approved by the 
Municipal Code and used by the local agency as of the date that the WORK is advertised 
for Bids, as adopted by the agency having jurisdiction, shall apply to the WORK herein, 
including all addenda, modifications, amendments, or other lawful changes thereto. 

 
D. In case of conflict between codes, reference standards, Drawings and the other Contract 

Documents, the most stringent requirements shall govern.  All conflicts shall be brought 
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to the attention of the ENGINEER for clarification and directions prior to ordering or 
providing any materials or furnishing labor.  The CONTRACTOR shall Bid for the most 
stringent requirements. 

 
E. The CONTRACTOR shall construct the WORK specified herein in accordance with the 

requirements of the Contract Documents and the referenced portions of those referenced 
codes, standards, and specifications listed herein. 

 
F. Applicable Standard Specifications:  References in Contract Sections 02801 -Asphalt 

Concrete Pavement to Standard Specifications shall mean the Alaska Department of 
Transportation and Public Facilities "Standard Specifications for Highway Construction - 
1998" and any supplements or amendments thereto. 

 
G. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 

1926, Construction Safety and Health Regulations, Code of Federal Regulations (OSHA), 
including all changes and amendments thereto. 

 
H. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational 

Safety and Health Standards, Code of Federal Regulations (OSHA), including all changes 
and amendments thereto. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 

 END OF SECTION 
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SECTION 01300 – CONTRACTOR SUBMITTALS 
 

PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Whenever Submittals are required hereunder, all such Submittals by the CONTRACTOR 
shall be submitted to the ENGINEER.  

 
B. Within 14 days after the date of commencement as stated in the Notice of Award/Notice 

to Proceed, the CONTRACTOR shall submit the following items to the ENGINEER for 
review: 

 
1. A preliminary schedule of Shop Drawing, Sample and proposed Substitutes or 

“Or-Equal” Submittals. 
2. A list of all PERMITS and licenses the CONTRACTOR shall obtain indicating 

the agency required to grant the permit and the expected date of submittal for the 
permit and the required date for receipt of the permit. 

3. A complete progress schedule for all phases of the project. 
4. All required Material Safety Data Sheets. 
5. A staging and traffic maintenance plan, as required. 
6. A plan for temporary erosion control and pollution control, as required. 
7. A letter designating the CONTRACTOR’s Superintendent, defining that 

person’s responsibility and authority, and providing a specimen of his signature. 
8. A letter designating the CONTRACTOR’s safety representative and the EEO 

Officer and the person’s responsibility and authority. 
 
1.2 SHOP DRAWING SUBMITTAL 
 

A. Wherever called for in the Contract Documents, or where required by the ENGINEER, 
the CONTRACTOR shall furnish to the ENGINEER, for review, 8 copies of each Shop 
Drawing Submittal.  The term “ Shop Drawings” as used herein shall be understood to 
include detail design calculations, Shop Drawings, fabrication and installation Drawings, 
erection Drawings, lists, graphs, operating instructions, catalog sheets, data sheets, and 
similar items. 

 
B. All Shop Drawing Submittals shall be accompanied by the ENGINEER’s standard 

submittal transmittal form.  The form may be obtained in quantity from the ENGINEER.  
Any submittal not accompanied by such a form, or where all applicable items on the 
form are not completed, will be returned for resubmittal.   

 
C.  Normally, a separate transmittal form shall be used for each specific item or class of 

material or equipment for which a submittal is required.  Transmittal of a submittal of 
various items using a single transmittal form will be permitted only when the items taken 
together constitute a manufacturer’s “package” or are so functionally related that 
expediency indicates review of the group or package as a whole.   A multiple-page 
submittal shall be collated into sets, and each set shall be stapled or bound, as 
appropriate, prior to transmittal to the ENGINEER. 
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D.  Except as otherwise provided herein, the ENGINEER will return prints of each submittal 
to the CONTRACTOR with its comments noted thereon, within 30 calendar days 
following their receipt by the ENGINEER.  It is considered reasonable that the 
CONTRACTOR shall make a complete and acceptable submittal to the ENGINEER by 
the second submission of a submittal item.  The OWNER reserves the right to withhold 
monies due to the CONTRACTOR to cover additional costs of the ENGINEER review 
beyond the second submittal.  The ENGINEER’s maximum review period for each 
submittal including all re-submittals will be 30 days per submission.  In other words, for 
a submittal that requires two re-submittals before it is complete, the maximum review 
period for that submittal could be 90 days. 

 
E. If 3 copies of a submittal are returned to the CONTRACTOR marked “NO 

EXCEPTIONS TAKEN,” formal revision and resubmission of said submittal will not be 
required. 

 
F. If 3 copies of a submittal are returned to the CONTRACTOR marked “MAKE 

CORRECTIONS NOTED,” formal revision and resubmission of said submittal is not 
required. 

 
G. If one copy of the submittal is returned to the CONTRACTOR marked “AMEND-

RESUBMIT,” the CONTRACTOR shall revise said submittal and shall resubmit the 
required number of copies of said revised submittal to the ENGINEER.  

 
H. If one copy of the submittal is returned to the CONTRACTOR marked “REJECTED-

RESUBMIT,” the CONTRACTOR shall revise said submittal and shall resubmit the 
required number of copies of said revised submittal to the ENGINEER. 

 
I. Fabrication of an item may be commenced only after the ENGINEER has reviewed the 

pertinent submittal and returned copies to the CONTRACTOR marked either “NO 
EXCEPTIONS TAKEN” or “MAKE CORRECTIONS NOTED.”  Corrections indicated 
on submittal shall be considered as changes necessary to meet the requirements of the 
Contract Documents and shall not be taken as the basis for changes to the Contract 
requirements.  Only a Change Order can alter the contract price, time, or requirements. 

 
J. All CONTRACTOR shop drawing Submittals shall be carefully reviewed by an 

authorized representative of the CONTRACTOR, prior to submission to the 
ENGINEER.  Each submittal shall be dated, signed, and certified by the 
CONTRACTOR, as being correct and in strict conformance with the Contract 
Documents.  In the case of Shop Drawings, each sheet shall be so dated, signed, and 
certified.  No consideration for review by the ENGINEER of any CONTRACTOR 
submittal will be made for any items which have not been so certified by the 
CONTRACTOR.  All non-certified Submittals will be returned to the CONTRACTOR 
without action taken by the ENGINEER, and any delays caused thereby shall be the total 
responsibility of the CONTRACTOR. 

 
K. The ENGINEER’s review of CONTRACTOR shop drawing Submittals shall not relieve 

the CONTRACTOR of the entire responsibility for the correctness of details and 
dimensions.  The CONTRACTOR shall assume all responsibility and risk for any misfits 
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due to any errors in CONTRACTOR Submittals.  The CONTRACTOR shall be 
responsible for the dimensions and the design of adequate connections and details. 

 
L. Electronic transmission may be acceptable for some submittals if agreed to by the 

ENGINEER. 
 

1.3 SAMPLES SUBMITTAL 
 

A. Whenever in the Specifications samples are required, the CONTRACTOR shall submit 
not less than 3 samples of each item or material to the ENGINEER for acceptance at no 
additional cost to the OWNER. 

 
B. Samples, as required herein, shall be submitted for acceptance a minimum of 21 days 

prior to ordering such material for delivery to the job site, and shall be submitted in an 
orderly sequence so that dependent materials or equipment can be assembled and 
reviewed without causing delays in the WORK. 

 
C. All samples shall be individually and indelibly labeled or tagged, indicating thereon all 

specified physical characteristics and Supplier’s names for identification and submitted 
to the ENGINEER for acceptance.  Upon receiving acceptance of the ENGINEER, one 
set of the samples will be stamped and dated by the ENGINEER and returned to the 
CONTRACTOR, and one set of samples will be retained by the ENGINEER, and one set 
of samples shall remain at the job site until completion of the WORK. 

 
D. Unless clearly stated otherwise, it is assumed that all colors and textures of specified 

items presented in sample submittal are from the manufacturer’s standard colors and 
standard materials, products, or equipment lines.  If the samples represent non-standard 
colors, materials, products or equipment lines, and their selection will require an increase 
in contract time or price, the CONTRACTOR will clearly indicate this on the transmittal 
page of the submittal. 

 
1.4 TECHNICAL MANUAL SUBMITTAL 
 

A. Using the outline provided in the Equipment Maintenance Summary Sheet (copy of 
which may be obtained from the ENGINEER), the CONTRACTOR shall include in the 
technical manuals for each item of mechanical, electrical, and instrumentation 
equipment, the following: 

 
1. Complete operating instructions, including location of controls, special tools or 

other equipment required, related instrumentation, and other equipment needed 
for operation. 

2. Lubrication schedules, including the lubricant SAE grade and type, temperature 
range of lubricants, and including frequency of required lubrication. 

3. Preventive maintenance procedures and schedules. 
4. Parts lists, by generic title and identification number, complete, with exploded 

views of each assembly. 
5. Disassembly and reassembly instructions. 
6. Name and location of nearest Supplier and spare parts warehouse. 
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7. Recommended troubleshooting and startup procedures. 
8. Reproducible prints of the record Drawings, including diagrams and schematics, 

as required under the electrical and instrumentation portions of these 
Specifications. 

9. Tabulation of proper settings for all pressure relief valves, (low/high) pressure 
switches and other related equipment protection devices. 

10. Detailed test procedures to determine performance efficiency of equipment. 
11. List of all electrical relay settings including alarm and contact settings. 

 
B. The CONTRACTOR shall furnish to the ENGINEER 5 identical sets of technical 

manuals.  Each set shall consist of one or more volumes, each of which shall be bound 
in a standard size, 3-ring, loose-leaf vinyl plastic hard cover binder suitable for 
bookshelf storage.  Binder ring size shall not exceed 2.5 inches.  A table of contents 
shall be provided which indicates all equipment in the technical manuals. 

 
C. All technical manuals shall be submitted in final form to the ENGINEER not later than 

the 75 percent of construction completion date.  All discrepancies found by the 
ENGINEER in the technical manuals shall be corrected by the CONTRACTOR within 
30 days from the date of written notification by the ENGINEER. 

 
D. Incomplete or unacceptable technical manuals at the 75 percent construction completion 

point shall constitute sufficient justification to withhold payment for WORK completed 
beyond that period in accordance with Paragraph “Technical Manual Submittal” of 
Section 01700, “Project Closeout.” 

 
1.5 SPARE PARTS LIST SUBMITTAL 
 

A. The CONTRACTOR shall furnish to the ENGINEER 5 identical sets of spare parts 
information for all mechanical, electrical, and instrumentation equipment.  The spare 
parts list shall include the current list price of each spare part.  The spare parts list shall 
be limited to those spare parts which each manufacturer recommends be maintained by 
the OWNER in inventory at the plant site.  Each manufacturer or Supplier shall indicate 
the name, address, and telephone number of its nearest outlet of spare parts to facilitate 
the OWNER in ordering.  The CONTRACTOR shall cross-reference all spare parts lists 
to the equipment numbers designated in the Contract Documents.  The spare parts lists 
shall be bound in standard size, 3-ring, loose leaf, vinyl plastic hard cover binders 
suitable for bookshelf storage.  Binder ring size shall not exceed 2.5 inches. 

 
1.6 RECORD DRAWINGS SUBMITTALS 
 

A. The CONTRACTOR shall keep and maintain, at the job site, one record set of Drawings.  
On these, it shall mark all Project conditions, locations, configurations, and any other 
changes or deviations which may vary from the details represented on the original 
contract Drawings, including buried or concealed construction and utility features which 
are revealed during the course of construction.  Special attention shall be given to 
recording the horizontal and vertical location of all buried utilities that differ from the 
locations indicated, or which were not indicated on the contract Drawings.  Said record 
Drawings shall be supplemented by any detailed sketches as necessary or directed to 
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indicate, fully, the WORK as actually constructed.  These master record Drawings, of the 
CONTRACTOR’s representation of as-built conditions, including all revisions made 
necessary by addenda, Change Orders, and the like shall be maintained up-to-date during 
the progress of the WORK. 

 
B. In the case of those Drawings which depict the detail requirement for equipment to be 

assembled and wired in the factory, such as motor control centers and the like, the record 
Drawings shall be updated by indicating those portions which are superseded by Change 
Order Drawings or final Shop Drawings, and by including appropriate reference 
information describing the Change Orders by number and the Shop Drawings by 
manufacturer, drawing, and revision numbers. 

 
C. Record Drawings shall be accessible to the ENGINEER at all times during the 

construction period and shall be delivered to the ENGINEER on the 20th working day of 
every third month after the month in which the Notice to Proceed is given as well as 
upon completion of the WORK. 

 
D. Final payment will not be acted upon until the CONTRACTOR-prepared record 

Drawings have been delivered to the ENGINEER. 
 
1.7 PROGRESS SCHEDULES 
 

A. The progress schedule shall be in Bar Chart or Critical Path Method (CPM) form, as 
required by the ENGINEER. 

B. The progress schedule shall show the order in which the CONTRACTOR proposes to 
carry out the WORK and the contemplated date on which the CONTRACTOR and their 
Subcontractors will start and finish each of the salient features of the work, including any 
scheduled periods of shutdown.  The schedule shall also indicate any anticipated periods 
of multiple-shift work. 

C. Upon substantial changes to the CONTRACTOR’s progress schedule of WORK or upon 
request of the ENGINEER, the CONTRACTOR shall submit a revised progress 
schedule(s) in the form required.  Such revised schedule(s) shall conform with the 
Contract Time and take into account delays which may have been encountered in the 
performance of the WORK.  In submitting a revised schedule, the CONTRACTOR shall 
state specifically the reason for the revision and the adjustments made in his schedule or 
methods of operation to ensure the completion of all the WORK within the Contract 
Time. 

 
1.8 PROPOSED SUBSTITUTES OR “OR-EQUAL” ITEM SUBMITTAL 
 

A. Whenever materials or equipment are specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the naming 
of the item is intended to establish the type, function, and quality required.  If the name is 
followed by the words “or-equal” indicating that a substitution is permitted, materials or 
equipment of other Suppliers may be accepted by the ENGINEER if sufficient 
information is submitted by the CONTRACTOR to allow the ENGINEER to determine 
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that the material or equipment proposed is equivalent or equal to that named, subject to 
the following requirements: 

 
1. The burden of proof as to the type, function, and quality of any such substitute 

material or equipment shall be upon the CONTRACTOR. 
2. The ENGINEER will be the sole judge as to the type, function, and quality of 

any such substitute material or equipment and the ENGINEER’s decision shall 
be final. 

3. The ENGINEER may require the CONTRACTOR, to furnish at the 
CONTRACTOR’s expense, additional data about the proposed substitute. 

4. The OWNER may require the CONTRACTOR to furnish at the 
CONTRACTOR’s expense a special performance guarantee or other surety with 
respect to any substitute. 

5. Acceptance by the ENGINEER of a substitute item proposed by the 
CONTRACTOR shall not relieve the CONTRACTOR of the responsibility for 
full compliance with the Contract Documents and for adequacy of the substitute 
item. 

6. The CONTRACTOR shall be responsible for resultant changes and all additional 
costs which the accepted substitution requires in the CONTRACTOR’s WORK, 
the WORK of its Subcontractors and of other contractors, and shall effect such 
changes without cost to the OWNER.  This shall include the cost for redesign 
and claims of other contractors affected by the resulting change. 

 
B. The procedure for review by the ENGINEER will include the following: 
 

1. If the CONTRACTOR wishes to furnish or use a substitute item of material or 
equipment, the CONTRACTOR shall make written application to the 
ENGINEER on the “Substitution Request Form” for acceptance thereof. 

2. Unless otherwise provided by law or authorized in writing by the ENGINEER, 
the “Substitution Request Form(s)” shall be submitted within the 21-day period 
after Notice of Award. 

3. Wherever a proposed substitute material or equipment has not been submitted 
within said 21-day period, or wherever the submission of a proposed substitute 
material or equipment has been judged to be unacceptable by the ENGINEER, 
the CONTRACTOR shall provide material or equipment named in the Contract 
Documents. 

4. The CONTRACTOR shall certify that the proposed substitute will perform 
adequately the functions and achieve the results called for by the general design, 
be similar and of equal substance to that specified, and be suited to the same use 
as that specified. 

5. The ENGINEER will be allowed a reasonable time within which to evaluate 
each proposed substitute.  In no case will this reasonable time period be less than 
30 days. 

6. As applicable, no shop drawing Submittals will be made for a substitute item nor 
will any substitute item be ordered, installed, or utilized without the 
ENGINEER’s prior written acceptance of the CONTRACTOR’s “Substitution 
Request Form” which will be evidenced by a Change Order. 
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7. The ENGINEER will record the time required by the ENGINEER in evaluating 
substitutions proposed by the CONTRACTOR and in making changes in the 
Contract Documents occasioned thereby.  Whether or not the ENGINEER 
accepts a proposed substitute, the CONTRACTOR shall reimburse the OWNER 
for the charges of the ENGINEER for evaluating each proposed substitute. 

 
C. The CONTRACTOR’s application using the “Substitution Request Forms” shall contain 

the following statements and/or information which shall be considered by the 
ENGINEER in evaluating the proposed substitution: 

 
1. The evaluation and acceptance of the proposed substitute will not prejudice the 

CONTRACTOR’s achievement of substantial completion on time. 
2. Whether or not acceptance of the substitute for use in the WORK will require a 

change in any of the Contract Documents to adopt the design to the proposed 
substitute. 

3. Whether or not incorporation or use of the substitute in connection with the 
WORK is subject to payment of any license fee or royalty. 

4. All variations of the proposed substitute for that specified will be identified. 
5. Available maintenance, repair, and replacement service and its estimated cost 

will be indicated. 
6. Itemized estimate of all costs that will result directly or indirectly from 

acceptance of such substitute, including cost of redesign and claims of other 
contractors affected by the resulting change. 

 
1.9 MATERIAL CERTIFICATON SUBMITTAL 
 

A. The ENGINEER may permit the use, prior to sampling, inspection and testing, of certain 
materials or assemblies when accompanied by manufacturer’s material certifications 
stating that such materials or assemblies fully comply with the requirements of the 
Contract.  The certification shall be signed by the manufacturer, and will specifically 
reference the material’s compliance with the AASHTO, ASTM and/or CBJ Standards 
specified in the applicable Contract Documents. 

B. Material Certifications shall be submitted to the ENGINEER prior to incorporating the 
item into the WORK. 

C. Materials or assemblies used on the basis of material certifications may be sampled, 
inspected and/or tested at any time, and if found not in conformity with these 
Specifications, will be subject to rejection whether in place or not. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 
 

(SUBSTITUTION REQUEST FORM – next page) 
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CBJ Engineering Department 
SUBSTITUTION REQUEST FORM 

 
 
TO:    Project:   
Contract No.    
OWNER:   
 
SPECIFIED ITEM: 
 
        
Section  Page  Paragraph Description 
 
The undersigned requests consideration of the following: 
 
PROPOSED SUBSTITUTION:   
Attached data includes product description, Specifications, Drawings, photographs, performance and test 
data adequate for evaluation of the request.  Applicable portions of the data are clearly identified. 
 
The undersigned states that the following paragraphs, unless modified on attachments are correct: 
 
1. The proposed substitution does not affect dimensions shown on Drawings and will not require a 

change in any of the Contract Documents. 
 
2. The undersigned will pay for changes to the design, including engineering design, detailing, and 

construction costs caused by the requested substitution which is estimated to be $ . 
 
3. The proposed substitution will have no adverse affect on other contractors, the construction 

schedule (specifically the date of substantial completion), or specified warranty requirements. 
 
4. Maintenance and service parts will be locally available for the proposed substitution. 
 
5. The incorporation or use of the substitute in connection with the WORK is not subject to payment 

of any license fee or royalty. 
 
The undersigned further states that the function, appearance, and quality of the proposed substitution are 
equivalent or superior to the Specified item. 
 
Submitted by CONTRACTOR:    Reviewed by ARCHITECT/ENGINEER  
Signature     Accepted  Accepted as Noted 
Firm:     Not Accepted  Received Too Late 
By:   Date:   
Title:   Telephone:   
Date:   
Attachments:   

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DEFINITION 
 

A. Specific quality control requirements for the WORK are indicated throughout the 
Contract Documents.  The requirements of this Section are primarily related to 
performance of the WORK beyond furnishing of manufactured products.  The term 
"Quality Control" includes inspection, sampling and testing, and associated requirements. 

 
1.2 INSPECTION AT PLACE OF MANUFACTURE 
 

A. Unless otherwise indicated, all products, materials, and equipment shall be subject to 
inspection by the ENGINEER at the place of manufacture. 

 
B. The presence of the ENGINEER at the place of manufacturer, however, shall not relieve 

the CONTRACTOR of the responsibility for furnishing products, materials, and 
equipment which comply with all requirements of the Contract Documents.  Compliance 
is a duty of the CONTRACTOR, and said duty shall not be avoided by any act or 
omission on the part of the ENGINEER. 

 
1.3 SAMPLING AND TESTING 
 

A. Unless otherwise indicated, all sampling and testing shall be in accordance with the 
methods prescribed in the current standards of the ASTM, ATM, and AASHTO as 
applicable to the class and nature of the article or materials considered; however, the 
OWNER reserves the right to use any generally-accepted system of sampling and testing 
which, in the opinion of the ENGINEER will insure the OWNER that the quality of the 
workmanship is in full accord with the Contract Documents. 

 
B. Any waiver by the OWNER of any specific testing or other quality assurance measures, 

whether or not such waiver is accompanied by a guarantee of substantial performance as 
a relief from the specified testing or other quality assurance requirements as originally 
specified, and whether or not such guarantee is accompanied by a performance bond to 
assure execution of any necessary corrective or remedial WORK, shall not be construed 
as a waiver of any requirements of the Contract Documents. 

 
C. Notwithstanding the existence of such waiver, the ENGINEER reserves the right to make 

independent investigations and tests, and failure of any portion of the WORK to meet any 
of the requirements of the Contract Documents, shall be reasonable cause for the 
ENGINEER to require the removal or correction and reconstruction of any such work in 
accordance with the General Conditions. 

 
1.4 INSPECTION AND TESTING LABORATORY SERVICE 
 

A. Inspection and testing laboratory service shall comply with the following: 
 

1. OWNER will appoint, employ, and pay for services of an independent firm to 
perform inspection and testing or will perform inspection and testing itself unless 
specific quality control testing is required by the CONTRACTOR under these 
specifications. 

TAKU DOCK RECONFIGURATION QUALITY CONTROL 
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2. The ENGINEER will perform inspections as specified in individual specification 
sections, unless specified otherwise. 

3. Reports will be submitted by the independent firm to the ENGINEER in 
duplicate, indicating observations and results of tests and indicating compliance 
or non-compliance with Contract Documents. 

4. The CONTRACTOR shall cooperate with the ENGINEER or independent firm 
and furnish samples of materials, design mix, equipment, tools, storage and 
assistance as requested. 

5. The CONTRACTOR shall notify ENGINEER 24 hours prior to the expected 
time for operations requiring inspection and laboratory testing services. 

6. Retesting required because of non-conformance to specified requirements shall 
be performed by the same independent firm on instructions by the ENGINEER. 
The CONTRACTOR shall bear all costs from such retesting at no additional cost 
to the OWNER. 

7. For samples and tests required for CONTRACTOR'S use, the CONTRACTOR 
shall make arrangements with an independent firm for payment and scheduling 
of testing.  The cost of sampling and testing for the CONTRACTOR'S use shall 
be included in the Contract Price. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 
 

A. Inspection:  The CONTRACTOR shall inspect materials or equipment upon the arrival 
on the job site and immediately prior to installation, and reject damaged and defective 
items. 

 
B. Measurements:  The CONTRACTOR shall verify measurements and dimensions of the 

WORK, as an integral step of starting each installation. 
 
C. Manufacturer's Instructions:  Where installations include manufactured products, the 

CONTRACTOR shall comply with manufacturer's applicable instructions and 
recommendations for installation, to whatever extent these are more explicit or more 
stringent than applicable requirements indicated in Contract Documents. 

 
 

END OF SECTION 
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SECTION 01505 - MOBILIZATION 

PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Mobilization shall include the obtaining of all PERMITS; moving onto the site of all 
plant and equipment; furnishing and erecting plants, temporary buildings, and other 
construction facilities; and implementing security requirements; all as required for the 
proper performance and completion of the WORK.  Mobilization shall include the 
following principal items: 

1. Moving on to the site of all CONTRACTOR's plant and equipment required for 
operations. 

2. Providing all on-site communication facilities, including radios and cellular 
phones. 

3. Obtaining all required PERMITS. 
4. Having all OSHA required notices and establishment of safety programs. 
5. Having the CONTRACTOR's superintendent at the job site full time. 
6. Submitting initial submittals. 
7. Installation of CBJ Project sign in accordance with CBJ Standard Detail 127A. 

Sign graphics will be provided by the OWNER.  All other materials and 
installation shall be provided by the CONTRACTOR. 

 
1.2 PAYMENT FOR MOBILIZATION  
 

A. The CONTRACTOR's attention is directed to the condition that no payment for 
Mobilization, or any part thereof will be approved for payment under the contract until all 
Mobilization items listed above have been completed as specified. 

 
B. As soon as practicable after receipt of the Notice to Proceed, the CONTRACTOR shall 

submit a breakdown to the ENGINEER for approval, which shall show the estimated 
value of each major component of Mobilization. When approved by the ENGINEER, the 
breakdown will be the basis for initial progress payments in which Mobilization is 
included. 

 
PART 2 – PRODUCTS (Not Used) 
 
PART 3 – EXECUTION (Not Used) 
 

 
 END OF SECTION  
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SECTION 01520 - SECURITY 

PART 1 - GENERAL 
 
1.1 SECURITY PROGRAM 
 

A. The CONTRACTOR shall: 
 

1. Protect WORK, existing premises and OWNER’s operations from theft, 
vandalism, and unauthorized entry. 

2. Coordinate security with OWNER’s operations at job mobilization. 
3. Maintain program throughout construction period until OWNER’s occupancy. 

  
1.2 ENTRY CONTROL  
 

A. The CONTRACTOR shall: 
 

1. Control entry of persons and vehicles onto Project construction site and existing 
facilities.   

2. Allow entry on the construction site only to authorized persons with proper 
identification. 

3. Coordinate access of OWNER’s personnel to site in coordination with 
CONTRACTOR’s security forces. 

 
B. OWNER will control entrance of persons and vehicles related to OWNER’s operations. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 
 

END OF SECTION  
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SECTION 01530 - PROTECTION AND RESTORATION OF EXISTING FACILITIES 

PART  1 - GENERAL 
 
1.1 GENERAL 
 

A. The CONTRACTOR shall protect all existing utilities and improvements not designated 
for removal and shall restore damaged or temporarily relocated utilities and 
improvements to a condition equal to or better than they were prior to such damage or 
temporary relocation, all in accordance with requirements of the Contract Documents. 

 
B. All utility locates shall be the responsibility of the CONTRACTOR.  CALL DIAL 

BEFORE YOU DIG AT 586-1333 for locates of all underground utilities within the 
WORK limits prior to any WORK. 

 
C. The CONTRACTOR shall verify the exact locations and depths of all utilities and the 

CONTRACTOR shall make exploratory excavations of all utilities that may interfere 
with the WORK.  All such exploratory excavations shall be performed as soon as 
practicable after award of the contract and, in any event, a sufficient time in advance of 
construction to avoid possible delays to the CONTRACTOR's WORK.  Any utility or 
service in conflict with the WORK will be reburied by the CONTRACTOR prior 
beginning the WORK to avoid damage.   

 
D. The number of exploratory excavations required shall be that number which is sufficient 

to determine the alignment and grade of the utility. 
 
1.2 RIGHTS-OF-WAY 
 

A. The CONTRACTOR shall not do any work that would affect any oil, gas, sewer, or water 
pipeline; any telephone, cable television, telegraph, or electric transmission line; any 
fence; or any other structure, nor shall the CONTRACTOR enter upon the rights-of-way 
involved until notified by the ENGINEER that the OWNER has secured authority 
therefore from the proper party.  After authority has been obtained, the CONTRACTOR 
shall give said party due notice of its intention to begin work, if required by said party, 
and shall remove, shore, support or otherwise protect such pipeline, transmission line, 
ditch, fence, or structure or replace the same.  When two or more contracts are being 
executed at one time on the same or adjacent land in such manner that work on one 
contract may interfere with that on another, the OWNER shall determine the sequence 
and order of the WORK.  When the territory of one contract is the necessary or 
convenient means of access for the execution of another contract, such privilege of access 
or any other reasonable privilege may be granted by the OWNER to the CONTRACTOR 
so desiring, to the extent, amount, in the manner, and at the times permitted. 

 
B. No such decision as to the method or time of conducting the WORK or the use of 

territory shall be made the basis of any claim for delay or damage, except as provided for 
temporary suspension of the WORK in Article 15 of the General Conditions of the 
contract. 

 
1.3 PROTECTION OF SURVEY MONUMENTS, STREET AND/OR ROADWAY MARKERS  
 

A. The CONTRACTOR shall not destroy, remove, or otherwise disturb any existing survey 
markers or other existing street or roadway markers without proper authorization.  No 
pavement breaking or excavation shall be started until all survey or other permanent 
marker points that will be disturbed by the construction operations have been properly 
referenced.  All survey monuments, markers or points disturbed by the CONTRACTOR 
shall be accurately re-established, at the CONTRACTOR's expense unless provided for  
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 elsewhere in the contract, after all street or roadway resurfacing has been completed.  Re-
establishment of all survey monuments shall be by a Registered Alaskan Land Surveyor. 

 
1.4 RESTORATION OF PAVEMENT 
 

A. General:  All paved areas, including asphalt concrete berms, cut or damaged during 
construction shall be replaced with similar materials and of equal thickness to match the 
existing adjacent undisturbed areas, except where specific resurfacing requirements have 
been called for in the Contract Documents or in the requirements of the agency issuing 
the permit. All temporary and permanent pavement shall conform to the requirements of 
the affected pavement OWNER.  All pavements which are subject to partial removal 
shall be neatly saw cut in straight lines. 

 
B. Temporary Resurfacing:  Wherever required by the public authorities having jurisdiction, 

the CONTRACTOR shall place temporary surfacing promptly after backfilling and shall 
maintain such surfacing for the period of time fixed by said authorities before proceeding 
with the final restoration of improvements. 

 
C. Permanent Resurfacing:  In order to obtain a satisfactory junction with adjacent surfaces, 

the CONTRACTOR shall saw cut back and trim the edge so as to provide a clean, sound, 
vertical joint before permanent replacement of an excavated or damaged portion of 
pavement.  Damaged edges of pavement along excavations and elsewhere shall be 
trimmed back by saw cutting in straight lines.  All pavement restoration and other 
facilities restoration shall be constructed to finish grades compatible with adjacent 
undisturbed pavement. 

 
D. Restoration of Sidewalks or Private Driveways:  Wherever sidewalks or private roads 

have been removed for purposes of construction, the CONTRACTOR shall place suitable 
temporary sidewalks or roadways promptly after backfilling and shall maintain them in 
satisfactory condition for the period of time fixed by the authorities having jurisdiction 
over the affected portions before proceeding with the final restoration or, if no such 
period of times is so fixed, the CONTRACTOR shall maintain said temporary sidewalks 
or roadways until the final restoration thereof has been made. 

 
1.5 EXISTING UTILITIES AND IMPROVEMENTS 
 

A. General:  The CONTRACTOR shall protect all Underground Utilities and other 
improvements which may be impaired during construction operations.  It shall be the 
CONTRACTOR's responsibility to ascertain the actual location of all existing utilities 
and other improvements that will be encountered in its construction operations, and to see 
that such utilities or other improvements are adequately protected from damage due to 
such operations.  The CONTRACTOR shall take all possible precautions for the 
protection of unforeseen utility lines to provide for uninterrupted service and to provide 
such special protection as may be necessary. 

 
B. Utilities to be Moved:  In case it shall be necessary to move the property of any public 

utility or franchise holder, such utility company or franchise holder will, upon request of 
the CONTRACTOR, be notified by the OWNER to move such property within a 
specified reasonable time.  When utility lines that are to be removed are encountered 
within the area of operations, the CONTRACTOR shall notify the ENGINEER a 
sufficient time in advance for the necessary measures to be taken to prevent interruption 
of service. 

 
C. Where the proper completion of the WORK requires the temporary or permanent removal 

and/or relocation of an existing utility or other improvement which is indicated, the 
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CONTRACTOR shall remove and, without unnecessary delay, temporarily replace or 
relocate such utility or improvement in a manner satisfactory to the ENGINEER and the 
OWNER of the facility.  In all cases of such temporary removal or relocation, restoration 
to former location shall be accomplished by the CONTRACTOR in a manner that will 
restore or replace the utility or improvement as nearly as possible to its former locations 
and to as good or better condition than found prior to removal. 

 
D. OWNER's Right of Access:  The right is reserved to the OWNER and to the OWNERS 

of public utilities and franchises to enter at any time upon any public street, alley, 
right-of-way, or easement for the purpose of making changes in their property made 
necessary by the WORK of this contract. 

 
E. Underground Utilities Indicated:  Existing utility lines that are indicated or the locations 

of which are made known to the CONTRACTOR prior to excavation and that are to be 
retained, and all utility lines that are constructed during excavation operations shall be 
protected from damage during excavation and backfilling and, if damaged, shall be 
immediately repaired or replaced by the CONTRACTOR. 

 
F. Underground Utilities Not Indicated:  In the event that the CONTRACTOR damages any 

existing utility lines that are not indicated or the locations of which are not made known 
to the CONTRACTOR prior to excavation, a written report thereof shall be made 
immediately to the ENGINEER.  If directed by the ENGINEER, repairs shall be made by 
the CONTRACTOR under the provisions for changes and extra WORK contained in 
Articles 10, 11, and 12 of the General Conditions. 

 
G. All costs of locating, repairing damage not due to failure of the CONTRACTOR to 

exercise reasonable care, and removing or relocating such utility facilities not shown in 
the Contract Documents with reasonable accuracy, and for equipment on the project 
which was actually working on that portion of the WORK which was interrupted or idled 
by removal or relocation of such utility facilities, and which was necessarily idled during 
such WORK will be paid for as extra WORK in accordance with the provisions of 
Articles 10, 11, and 12 of the General Conditions. 

 
H. Approval of Repairs:  All repairs to a damaged utility or improvement are subject to 

inspection and approval by an authorized representative of the utility or improvement 
OWNER before being concealed by backfill or other WORK. 

 
I. Maintaining in Service:  All oil and gasoline pipelines, power, and telephone, cable 

television or the communication cable ducts, gas and water mains, irrigation lines, sewer 
lines, storm drain lines, poles, and overhead power and communication wires and cables 
encountered along the line of the WORK shall remain continuously in service during all 
the operations under the Contract, unless other arrangements satisfactory to the 
ENGINEER are made with the OWNER of said pipelines, duct, main, irrigation line, 
sewer, storm drain, pole, or wire or cable.  The CONTRACTOR shall be responsible for 
and shall repair all damage due to its operations, and the provisions of this Section shall 
not be abated even in the event such damage occurs after backfilling or is not discovered 
until after completion of the backfilling. 

       
1.6 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS 
 

A. General:  The CONTRACTOR shall exercise all necessary precautions so as not to 
damage or destroy any trees or shrubs, including those lying within street rights-of-way 
and project limits, and shall not trim or remove any trees unless such trees have been 
approved for trimming or removal by the jurisdictional agency or OWNER.  All existing 
trees and shrubs which are damaged during construction shall be trimmed or replaced by 
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the CONTRACTOR or a certified tree company under permit from the jurisdictional 
agency and/or the OWNER. Tree trimming and replacement shall be accomplished in 
accordance with the following paragraphs. 

 
B. Trimming:  Symmetry of the tree shall be preserved; no stubs or splits or torn branches 

left; clean cuts shall be made close to the trunk or large branch.  Spikes shall not be used 
for climbing live trees.  All cuts over 1-1/2 inches in diameter shall be coated with an 
asphaltic emulsion material. 

 
C. Replacement:  The CONTRACTOR shall immediately notify the jurisdictional agency 

and/or the OWNER if any tree is damaged by the CONTRACTOR's operations.  If, in the 
opinion of said agency or the OWNER, the damage is such that replacement is necessary, 
the CONTRACTOR shall replace the tree at its own expense.  The tree shall be of a like 
size and variety as the tree damaged, or, the CONTRACTOR shall pay to the OWNER of 
said tree a compensatory payment acceptable to the tree OWNER, subject to the approval 
of the jurisdictional agency or OWNER. 

 
1.7 PROTECTION OF EXISTING STRUCTURES 
 

A. Compaction Equipment and Operations:  The CONTRACTOR shall restrict its 
compaction operations as necessary to assure no damage occurs to adjacent buildings.  
This may require the use of smaller compaction equipment than is usually employed for 
trench backfill and roadway embankment compaction operations when in the vicinity of 
buildings sensitive to vibrating or other impact-type activities.  It shall be the 
CONTRACTOR's responsibility to determine in which areas of the project the 
compaction operations must be restricted, to avoid damage to existing buildings.  The 
CONTRACTOR is advised that some structures on the project, especially those founded 
on steep or unstable ground, and are especially sensitive to vibrations caused by heavy 
construction equipment.  The foregoing restrictions on the size of, and magnitude of 
impact energy exerted by, compaction equipment will in no way relieve the 
CONTRACTOR from the compaction requirements as specified in other Sections of the 
Contract. 

B. The CONTRACTOR shall notify all affected businesses and other residents in advance of 
any operations that will cause vibrations that may damage belongings within the 
buildings.  All property damage caused by the CONTRACTOR’s operations shall be 
repaired or replaced at CONTRACTOR’s expense. 

 
PART 2  PRODUCTS – (Not Used) 
 
PART 3  EXECUTION - (Not Used) 
 

 
 END OF SECTION  
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SECTION 01550 - SITE ACCESS AND STORAGE 

PART 1 - GENERAL 
 
1.1 HIGHWAY LIMITATIONS.  The CONTRACTOR shall make its own investigation of the 

condition of available public and private roads and of clearances, restrictions, bridge load limits, 
and other limitations affecting transportation and ingress and egress to the site of the WORK.  It 
shall be the CONTRACTOR's responsibility to construct and maintain any haul roads required 
for its construction operations. 

 
1.2 TEMPORARY CROSSINGS 
 

A. General:  Continuous, unobstructed, safe, and adequate pedestrian and vehicular access 
shall be provided to fire hydrants, commercial and industrial establishments, private 
residences, churches, schools, parking lots, service stations, motels, fire and police 
stations, and hospitals.  Safe and adequate public transportation stops and pedestrian 
crossings at intervals not exceeding 200 feet shall be provided.  The CONTRACTOR 
shall cooperate with parties involved in the delivery of mail and removal of trash and 
garbage so as to maintain existing schedules for such services.  Vehicular access to 
residential driveways shall be maintained to the property line except when necessary 
construction precludes such access for reasonable periods of time, as approved by the 
ENGINEER. 

 
B. Temporary Bridges:  Wherever necessary, the CONTRACTOR shall provide suitable 

temporary bridges or steel plates over unfilled excavations, except in such cases as the 
CONTRACTOR shall secure the written consent of the individuals or authorities 
concerned to omit such temporary bridges or steel plates, which written consent shall be 
delivered to the ENGINEER prior to excavation.  All such bridges or steel plates shall be 
maintained in service until access is provided across the backfilled excavation.  
Temporary bridges or steel plates for street and highway crossing shall conform to the 
requirements of the authority having jurisdiction in each case, and the CONTRACTOR 
shall adopt designs furnished by said authority for such bridges or steel plates, or shall 
submit designs to said authority for approval, as may be required. 

 
1.3 MAINTENANCE OF TRAFFIC 
 

A. General:  Unless otherwise provided, the roadway undergoing improvements shall be 
kept open to all traffic by the CONTRACTOR.  Nothing herein shall be construed to 
entitle the CONTRACTOR to the exclusive use of any public street, alleyway, or parking 
area during the performance of the WORK hereunder, and it shall so conduct its 
operations as not to interfere unnecessarily with the authorized work of utility companies 
or other agencies in such streets, alleyways, or parking areas.  The CONTRACTOR shall 
provide unimpeded access through the Project limits for emergency vehicles and make 
every effort to provide minimum delay to United States Postal Service vehicles and 
garbage collection vehicles.    

 
B. Glacier Highway is used by the public.  Traffic control devices, warning signs and public 

notification are required to avoid all risks to the public that uses the roadway.  Provide 
the ENGINEER with CONTRACTOR’s traffic control plan meeting DOT&PF approval.  
The CONTRACTOR shall not impede the Alaska Marine Highway ferry terminal access 
during ferry service.   

 
C. The CONTRACTOR shall submit three (3) DOT&PF approved copies of a traffic control 

plan to the ENGINEER for approval a minimum of two (2) weeks prior to construction.  
The ENGINEER reserves the right to observe these traffic control Plans in use and to 
make any changes as field conditions warrant.  Any changes shall supersede these Plans 
and be done solely at the CONTRACTOR's expense. 
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D. No street shall be closed to the public without first obtaining permission of the 

ENGINEER and proper governmental authority.  Where so provided on the Plans or 
otherwise approved by the ENGINEER, the CONTRACTOR may by-pass traffic over a 
detour route.  When no longer required, the detour shall be removed and the approached 
obliterated.  

 
E. Where excavation is being performed in primary streets or highways, one lane in each 

direction shall be kept open to traffic at all times unless otherwise indicated.  Toe boards 
shall be provided to retain excavated material if required by the ENGINEER or the 
agency having jurisdiction over the street or highway.  Fire hydrants on or adjacent to the 
WORK shall be kept accessible to fire-fighting equipment at all times.  Temporary 
provisions shall be made by the CONTRACTOR to assure the use of sidewalks and the 
proper functioning of all gutters, storm drain inlets, and other drainage facilities. 

 
F. The CONTRACTOR's equipment shall stop at all points of intersection with the traveling 

public unless satisfactory traffic control measures, approved in writing by the 
ENGINEER, are installed and maintained at CONTRACTOR's expense. 

 
G. When the CONTRACTOR is required to maintain traffic through grading, roadway 

excavation and embankment areas, the construction shall be conducted in such a manner 
as to provide a reasonably smooth and even surface satisfactory for use by public traffic 
at all times.  The surface of the roadbed shall be properly crowned for drainage.  In 
advance of other grading operations, sufficient fill shall be placed at culverts and bridges 
to permit traffic to cross unimpeded.  Part width construction techniques shall be 
employed when the traffic is routed through roadway cuts or over embankments under 
construction.  The material shall be excavated or placed in layers and the construction 
activities shall be alternated from one side to the other, with traffic routed over the side 
opposite the one under construction.   

 
H. During the removal and laying of culvert pipe, a maximum time of one hour of road 

closure may be permitted, providing the removal and laying of the culvert pipe cannot be 
completed for one-half width of the roadway and provided that a detour cannot be 
constructed around the culvert being laid.  Closure shall be scheduled so as not to delay 
buses and peak hour traffic.  The CONTRACTOR shall post, at the site of the closure 
within view of the waiting public traffic, the time the closure started and the time the road 
will again be open to traffic.  The CONTRACTOR shall notify the Fire and Police 
Departments of such closures prior to commencement of WORK. 

 
I. At intervals of 48 hours and 24 hours prior to start up of construction operations, and at 

weekly intervals during the construction period, the CONTRACTOR shall advertise in 
the JUNEAU EMPIRE and have broadcast on all local radio stations the precise location, 
time of commencement, and proposed completion date of the WORK scheduled for the 
following week which will require detouring or otherwise effect public traffic.  Detours 
shall be described in sufficient detail to efficiently inform the traveling public of the 
modified traffic pattern.  The cost of these advertisements shall be considered incidental 
to other contract Bid items.  The CONTRACTOR will notify the property owners 24 
hours prior to commencement of WORK. 

 
J. When, in the opinion of the ENGINEER, conditions are such that the safety and/or 

convenience of the traveling public is adversely affected, the CONTRACTOR will be 
immediately notified in writing.  The notice will state the defect(s) and the corrective 
action(s) required.  In the event that the CONTRACTOR neglects to take immediate 
corrective action, the ENGINEER may suspend all WORK on the project until 
satisfactory corrective action is performed.  In the event the CONTRACTOR does not 
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take corrective action within 24 hours, the ENGINEER may order such WORK as 
deemed necessary for public convince and safety accomplished by outside forces.  The 
cost of this WORK shall be deducted from any monies due or that may become due under 
the terms or the Contract. 

 
K. The CONTRACTOR shall bear all expense of maintaining the traffic over the section of 

road undergoing improvement, including dust control and snow plowing, and of 
constructing and maintaining such approaches, crossings, intersections, and other features 
as may be necessary, without direct compensation, except as provided below: 

 
1. Special Detours.  When the proposal contains a Bid item for detours, the payment 

for such item shall cover all cost of constructing and maintaining such detour or 
detours, including the construction of any and all temporary bridges and 
accessory features and the removal of the same, and obliteration of the detour 
road.  Right-of-way for temporary highways or bridges will be furnished by the 
OWNER. 

2. Maintenance of Traffic during Suspension of WORK.  The CONTRACTOR 
shall make passable and shall open to traffic such portions of the Project and 
temporary roadways as may be agreed upon between the CONTRACTOR and 
the ENGINEER for the temporary accommodation of necessary traffic during the 
anticipated period of suspension.  If the suspension is seasonal (winter 
shutdown), thereafter, and until an issuance of an order for the resumption of 
construction operations, the maintenance of the temporary route of line of travel 
agreed upon will be the responsibility of the OWNER.  Prior to the OWNER 
accepting the Project for winter shutdown, the CONTRACTOR shall do all 
WORK necessary to provide a roadway surface and subgrade that will not 
require the OWNER to perform additional maintenance WORK during the 
shutdown period, except for purpose of snow removal.  If the WORK is 
suspended due to unfavorable weather, failure of the CONTRACTOR to correct 
conditions unsafe for the workers or the general public, failure to carry out 
provisions of the contract, or for failure to carry out orders of the ENGINEER, all 
costs for maintenance of traffic during the suspended period shall be borne by the 
CONTRACTOR.  When WORK is resumed, the CONTRACTOR shall replace 
or renew any WORK or materials lost or damaged because of temporary use of 
the project; shall remove, to the extent directed by the ENGINEER, any WORK 
or materials used in the temporary maintenance; and shall complete the Project as 
though its prosecution had been continuous and without interference. 

 
L. Traffic Control:  All locations requiring redirection or stopping of the traveling public 

shall be properly signed and/or flagged by the CONTRACTOR.  For the protection of 
traffic in public or private streets and ways, the CONTRACTOR shall provide, flaggers 
and provide, place, and maintain all necessary barricades, traffic cones, warning signs, 
lights, and other safety devices in accordance with the requirements of the "Manual of 
Uniform Traffic Control Devices, Part VI - Traffic Controls for Street and Highway 
Construction and Maintenance Operations," (MUTCD) published by U.S. Department of 
Transportation, Federal Highway Administration (ANSI D6.1) with the current State of 
Alaska supplements. 

 
M. The CONTRACTOR shall take all necessary precautions for the protection of the WORK 

and the safety of the public.  All barricades and obstructions shall be illuminated at night, 
and all lights shall be kept burning from sunset until sunrise.  The CONTRACTOR shall 
station such guards or flaggers and shall conform to such special safety Regulations 
relating to traffic control as may be required by the public authorities within their 
respective jurisdictions.  All signs, signals, and barricades shall conform to the 
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requirements of Subpart G, Part 1926, of the OSHA Safety and Health Standards for 
Construction. 

 
N. Special pedestrian detours are often necessary in areas adjacent to new construction or 

demolition of existing structures.  The ENGINEER shall determine when walkways are 
required.  Plans for walkways must be approved by the ENGINEER. 

 
 
O. The CONTRACTOR shall remove traffic control devices when no longer needed, repair 

all damage caused by installation of the devices, and shall remove post settings and 
backfill the resulting holes to match grade. 

 
P. Temporary Street Closure:  If closure of any street is required during construction, the 

CONTRACTOR shall apply in writing to the City ENGINEER and any other 
jurisdictional agency at least 30 days in advance of the required closure and again at 48 
hours.  A Detour and Traffic Control Plan shall accompany the application. 

 
Q. The CONTRACTOR shall notify the Police and Fire Departments and any other affected 

agency of all planned street closures.  Notification shall consist of giving the time of 
commencement and proposed date of completion of WORK and names of street, 
schedule of operations, and routes of detours.  Such notification shall be given at least 48 
hours before such closure is to take effect. 

 
R. Temporary Driveway Closure:  The CONTRACTOR shall maintain access to all 

residential, commercial and street approaches.  Any temporary closures shall require 
prior approval by the ENGINEER.  The CONTRACTOR shall notify the OWNER or 
occupant (if not owner-occupied) of the closure of the driveways to be closed more than 
one (1) eight-hour work day at least three (3) working days prior to the closure.  The 
CONTRACTOR shall minimize the inconvenience and minimize the time period that the 
driveways will be closed. The CONTRACTOR shall fully explain to the owner/occupant 
how long the WORK will take and when closure is to start. 

 
S. On-Site Cellular Phones:  The CONTRACTOR shall maintain one active cellular phone 

at the project site at all times with the phone number provided to the CBJ Fire, Police and 
Engineering Departments.  The cellular phone shall be carried by the person in charge of 
the field operations.  The CONTRACTOR shall provide and allow the use of the 
CONTRACTOR's radio frequency to facilitate communication between the 
CONTRACTOR and the ENGINEER.  

 
1.4 CONTRACTOR'S WORK AND STORAGE AREA 
 

A. The CONTRACTOR shall make its own arrangements for any necessary off-site storage 
or shop areas necessary for the proper execution of the WORK. 

 
B. Should the CONTRACTOR find it necessary to use any additional land for its camp or 

for other purposes during the construction of the WORK, it shall provide for the use of 
such lands at its own expense. 

 
C. The CONTRACTOR shall construct and use a separate storage area for hazardous 

materials used in constructing the WORK. 
 

1. For the purpose of this paragraph, hazardous materials to be stored in the separate 
area are all products labeled with any of the following terms:  Warning, 
Caution, Poisonous, Toxic, Flammable, Corrosive, Reactive, or Explosive.  In 
addition, whether or not so labeled, the following materials shall be stored in the 
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SECTION 01550 - SITE ACCESS AND STORAGE 

separate area:  diesel fuel, gasoline, new and used motor oil, hydraulic fluid, 
cement, paints and paint thinners, two-part epoxy coatings, sealants, asphaltic 
products, glues, solvents, wood preservatives, sand blast materials, and spill 
absorbent. 

2. The CONTRACTOR shall develop and submit to the ENGINEER a plan for 
storing and disposing of the materials above. 

3. The CONTRACTOR shall obtain and submit to the ENGINEER a single EPA 
number for wastes generated at the site. 

4. The separate storage area shall meet all the requirements of all authorities having 
jurisdiction over the storage of hazardous materials. 

5. The separate storage area shall be inspected by the ENGINEER prior to 
construction of the area, upon completion of construction of the area, and upon 
cleanup and removal of the area. 

6. All hazardous materials which are delivered in containers shall be stored in the 
original containers until use.  Hazardous materials which are delivered in bulk 
shall be stored in containers which meet the requirements of authorities having 
jurisdiction. 

 
1.5 PARKING 
 

A. The CONTRACTOR shall direct its employees to park in areas as directed by the 
ENGINEER. 

 
B. Traffic and parking areas shall be maintained in a sound condition, free of excavated 

material, construction equipment, mud, and construction materials.  The CONTRACTOR 
shall repair breaks, potholes, low areas which collect standing water, and other 
deficiencies. 

 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 

END OF SECTION 
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SECTION 01560 - TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 
 
1.1 DUST ABATEMENT.  The CONTRACTOR shall furnish all labor, equipment, and means 

required and shall carry out effective measures wherever and as often as necessary to prevent its 
operation from producing dust in amounts damaging to property, cultivated vegetation, or 
domestic animals, or causing a nuisance to persons living in or occupying buildings in the 
vicinity.  The CONTRACTOR shall be responsible for any damage resulting from any dust 
originating from its operations.  The dust abatement measures shall be continued until the 
CONTRACTOR is relieved of further responsibility by the ENGINEER. 

 
1.2 RUBBISH CONTROL.  During the progress of the WORK, the CONTRACTOR shall keep the 

site of the WORK and other areas used by it in a neat and clean condition, and free from any 
accumulation of rubbish.  The CONTRACTOR shall dispose of all rubbish and waste materials of 
any nature occurring at the WORK site, and shall establish regular intervals of collection and 
disposal of such materials and waste.  The CONTRACTOR shall also keep its haul roads free 
from dirt, rubbish, and unnecessary obstructions resulting from its operations.  Disposal of all 
rubbish and surplus materials shall be off the site of construction in accordance with local codes 
and ordinances governing locations and methods of disposal, and in conformance with all 
applicable safety laws, and to the particular requirements of Part 1926 of the OSHA Safety and 
Health Standards for Construction. 

 
1.3 SANITATION 
 

A. Toilet Facilities:  Fixed or portable chemical toilets shall be provided wherever needed 
for the use of employees.  Toilets at construction job sites shall conform to the 
requirements of Part 1926 of the OSHA Standards for Construction. 
 

B. Sanitary and Other Organic Wastes:  The CONTRACTOR shall establish a regular daily 
collection of all sanitary and organic wastes.  All wastes and refuse from sanitary 
facilities provided by the CONTRACTOR or organic material wastes from any other 
source related to the CONTRACTOR's operations shall be disposed of away from the site 
in a manner satisfactory to the ENGINEER and in accordance with all laws and 
regulations pertaining thereto. 

 
1.4 CHEMICALS.  All chemicals used during project construction or furnished for project operation, 

whether defoliant, soil sterilant, herbicide, pesticide, disinfectant, polymer, reactant or of other 
classification, shall show approval of either the U.S. Environmental Protection Agency or the 
U.S. Department of Agriculture.  Use of all such chemicals and disposal of residues shall be in 
strict accordance with the printed instructions of the manufacturer.  In addition, see the 
requirements set forth in paragraph 6.11 of the General Conditions. 

 
1.5 CULTURAL RESOURCES 
 

A. The CONTRACTOR's attention is directed to the National Historic Preservation Act of 
1966 (16 U.S.C. 470) and 36 CFR 800 which provides for the preservation of potential 
historical architectural, archaeological, or cultural resources (hereinafter called "cultural 
resources"). 

 
B. The CONTRACTOR shall conform to the applicable requirements of the National 

Historic Preservation Act of 1966 as it relates to the preservation of cultural resources. 
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SECTION 01560 - TEMPORARY ENVIRONMENTAL CONTROLS 

 
C. In the event potential cultural resources are discovered during subsurface excavations at 

the site of construction, stop work immediately and notify the ENGINEER. 
 
1.6 EAGLE NESTING TREES 
 

A. Eagle nesting trees are known to exist in the Juneau area.  Those known to exist are 
shown on the Plans.  The CONTRACTOR has the responsibility for adherence to the 
Bald Eagle Protection Act (16 U.S.C. 668-668d) which prohibits molesting or disturbing 
bald eagles, their nests, eggs, or young. 

 
B. Guidelines for compliance to the Bald Eagle Protection Act are supervised by the U.S. 

Department of the Interior, Fish and Wildlife Service, Raptor Management Studies, P.O. 
Box 021287, Juneau, Alaska 99802-1287, phone (907) 586-7243.  The contact person is 
Mike Jacobson, Eagle Management Specialist. 

 
1.7 NOISE ORDINANCE 
 
 A. The CONTRACTOR shall comply with the CBJ, Section 42.20.095, Noise Ordinance, 

paragraph (b) Construction of buildings and projects.  This ordinance states that it is 
unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power 
hoist, or similar heavy construction equipment, before 7:00 a.m. or after 10:00 p.m., 
Monday through Friday, or before 9:00 a.m. or after 10:00 p.m., Saturday and Sunday, 
unless a permit shall first be obtained from the City and Borough building official.  Such 
permit shall be issued by the building official only upon a determination that such 
operation during hours not otherwise permitted under this section is necessary and will 
not result in unreasonable disturbance to surrounding residents.  The CONTRACTOR 
may obtain the current CBJ Noise Ordinance by calling City Hall at 907 586 0270. 

 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 

 END OF SECTION   
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SECTION 01570 - EROSION CONTROL 

PART 1 - GENERAL 
 
1.1 THE REQUIREMENT 
 

A. The CONTRACTOR shall provide for erosion control during construction.  All 
sedimentation from on-site drainage shall be caught on-site. 

 
B. The WORK under this Section includes providing all labor, materials, tools and 

equipment necessary to construct and maintain erosion control works; including but not 
limited to, silt fences, settling ponds, hay or straw bale check dams, ditches, etc. 

 
C. The WORK also includes the CONTRACTOR preparing a Stormwater Pollution 

Prevention Plan (SWPPP) in accordance with current EPA guidelines and obtaining an 
NPDES permit from EPA for the Auke Bay Loading Facility.  The CONTRACTOR shall 
file a Notice of Intent (NOI) with the EPA and provide a copy to the DEC and CBJ. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS.  Materials shall be suitable for the intended use and perform effectively to control 

silt and surface erosion.  All materials shall remain the property of the CONTRACTOR. 
 
PART 3 - EXECUTION 
 
3.1 GENERAL 
 

A. The CONTRACTOR shall install temporary erosion control structures as necessary 
and/or as directed by the ENGINEER.  They shall be maintained in effective operating 
condition at all times.  Settling ponds and silt fences shall be cleaned whenever they have 
become half-filled with silt or debris, and other items shall be cleaned, repaired, or 
replaced as necessary. 

 
B. Temporary erosion control structures shall remain in place until replaced by permanent 

erosion control WORK, or until the ENGINEER approves their removal. 
 
C. All temporary erosion control WORK shall be incidental to the other items in the 

Contract.  The CONTRACTOR shall be responsible for all permits required near streams 
and water bodies and, therefore, shall be responsible for the quality of the run- off water 
from the Project site and for any fine and penalties resulting from the construction 
operation. 

 
D. The CONTRACTOR shall submit an erosion control plan to the ENGINEER, prior to 

beginning any WORK at the Project site.  No WORK at the Project site will be permitted 
until approval of this plan has been obtained from the governing agency or agencies. 

 
 

END OF SECTION 
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SECTION 01600 - MATERIALS AND EQUIPMENT 

PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. The word "Products," as used herein, is defined to include purchased items for 
incorporation into the WORK, regardless of whether specifically purchased for project or 
taken from CONTRACTOR's stock of previously purchased products.  The word 
"Materials," is defined as products which must be substantially cut, shaped, worked, 
mixed, finished, refined, or otherwise fabricated, processed, installed, or applied to form 
units of work.  The word "Equipment" is defined as products with operational parts, 
regardless of whether motorized or manually operated, and particularly including 
products with service connections (wiring, piping, and other like items).  Definitions in 
this paragraph are not intended to negate the meaning of other terms used in Contract 
Documents, including "specialties," "systems," "structure," "finishes," "accessories," 
"furnishings," special construction," and similar terms, which are self-explanatory and 
have recognized meanings in the construction industry. 

 
B. Neither "Products" nor "Materials" nor "Equipment" includes machinery and equipment 

used for preparation, fabrication, conveying and erection of the WORK. 
 
1.2 QUALITY ASSURANCE 
 

A. Source Limitations:  To the greatest extent possible for each unit of WORK, the 
CONTRACTOR shall provide products, materials, or equipment of a singular generic 
kind from a single source. 

 
B. Compatibility of Options:  Where more than one choice is available as options for 

CONTRACTOR's selection of a product, material, or equipment, the CONTRACTOR 
shall select an option which is compatible with other products, materials, or equipment 
already selected. Compatibility is a basic general requirement of product/material 
selections. 

 
1.3 PRODUCT DELIVERY/STORAGE/HANDLING.  The CONTRACTOR shall deliver, handle, 

and store products in accordance with manufacturer's written recommendations and by methods 
and means which will prevent damage, deterioration, and loss including theft. Delivery schedules 
shall be controlled to minimize long-term storage of products at site and overcrowding of 
construction spaces.  In particular, the CONTRACTOR shall ensure minimum holding or storage 
times for products recognized to be flammable, hazardous, easily damaged, or sensitive to 
deterioration, theft, and other sources of loss. 

 
1.4 TRANSPORTATION AND HANDLING 
 

A. Products shall be transported by methods to avoid product damage and shall be delivered 
in undamaged condition in manufacturer's unopened containers or packaging. 

 
B. The CONTRACTOR shall provide equipment and personnel to handle products, 

materials, and equipment by methods to prevent soiling and damage. 
 
C. The CONTRACTOR shall provide additional protection during handling to prevent 

marring and otherwise damaging products, packaging, and surrounding surfaces. 

TAKU DOCK RECONFIGURATION MATERIALS AND EQUIPMENT 
Contract No. DH13-437 Page 01600-1 



SECTION 01600 - MATERIALS AND EQUIPMENT 

1.5 STORAGE AND PROTECTION 
 

A. Products shall be stored in accordance with manufacturer's written instructions, with seals 
and labels intact and legible.  Sensitive products shall be stored in weather-tight climate 
controlled enclosures and temperature and humidity ranges shall be maintained within 
tolerances required by manufacturer's written instructions. 

 
B. For exterior storage of fabricated products, they shall be placed on sloped supports above 

ground.  Products subject to deterioration shall be covered with impervious sheet 
covering; ventilation shall be provided to avoid condensation. 

 
C. Loose granular materials shall be stored on solid surfaces in a well-drained area and shall 

be prevented from mixing with foreign matter. 
 
D. Storage shall be arranged in a manner to provide access for maintenance and inspection.  

The CONTRACTOR shall periodically inspect to assure products are undamaged and are 
maintained under required conditions. 

 
1.6 MAINTENANCE OF STORAGE 
 

A. Stored products shall be periodically inspected on a scheduled basis. The 
CONTRACTOR shall maintain a log of inspections and shall make said log available to 
the ENGINEER on request. 
 

B. The CONTRACTOR shall verify that storage facilities comply with manufacturer's 
product storage requirements. 
 

C. The CONTRACTOR shall verify that manufacturer-required environmental conditions 
are maintained continually. 
 

D. The CONTRACTOR shall verify that surfaces of products exposed to the elements are 
not adversely affected and that any weathering of finishes does not occur. 
 

E. For mechanical and electrical equipment, the CONTRACTOR shall provide a copy of the 
manufacturer's service instructions with each item and the exterior of the package shall 
contain notice that instructions are included. 
 

F. Products shall be serviced on a regularly scheduled basis, and a log of services shall be 
maintained and submitted as a record document prior to acceptance by the OWNER in 
accordance with the Contract Documents. 
 

PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 

END OF SECTION 

TAKU DOCK RECONFIGURATION MATERIALS AND EQUIPMENT 
Contract No. DH13-437 Page 01600-2 



SECTION 01700 - PROJECT CLOSE-OUT 

PART 1 – GENERAL 
 
1.1 FINAL CLEAN-UP.  The CONTRACTOR shall promptly remove from the vicinity of the 

completed work, all rubbish, unused materials, concrete forms, construction equipment, and 
temporary structures and facilities used during construction.  Final acceptance of the WORK by 
the OWNER will be withheld until the CONTRACTOR has satisfactorily complied with the 
foregoing requirements for final clean-up of the project site. 

 
1.2 CLOSEOUT TIMETABLE.  The CONTRACTOR shall establish dates for equipment testing, 

acceptance periods, and on-site instructional periods (as required under the Contract).  Such dates 
shall be established not less than one week prior to beginning any of the foregoing items, to allow 
the OWNER, the ENGINEER, and their authorized representatives sufficient time to schedule 
attendance at such activities. 

 
1.3 FINAL SUBMITTALS.  The CONTRACTOR, prior to requesting final payment, shall obtain 

and submit the following items to the ENGINEER for transmittal to the OWNER: 

1. Written guarantees, where required. 
2. Maintenance stock items; spare parts, special tools, where required. 
3. Completed record drawings. 
4. Certificates of inspection and acceptance by governing agencies having jurisdiction. 
5. Releases from all parties who are entitled to claims against the subject Project, property, 

or improvement pursuant to the provisions of law. 
6. Completed Certificate of Compliance and Release for all contractors involved in the 

WORK.  Submit the original signed document to John Stone, Port Director. 
 
1.4 MAINTENANCE AND GUARANTEE 
 

A. The CONTRACTOR shall comply with the maintenance and guarantee requirements 
contained in Article 13 of the General Conditions. 

 
B. Replacement of earth fill or backfill, where it has settled below the required finish 

elevations, shall be considered as a part of such required repair work, and any repair or 
resurfacing constructed by the CONTRACTOR which becomes necessary by reason of 
such settlement shall likewise be considered as a part of such required repair work unless 
the CONTRACTOR shall have obtained a statement in writing from the affected private 
owner or public agency releasing the OWNER from further responsibility in connection 
with such repair or resurfacing. 

 
C. The CONTRACTOR shall make all repairs and replacements promptly upon receipt of 

written order from the OWNER.  If the CONTRACTOR fails to make such repairs or 
replacements promptly, the OWNER reserves the right to do the WORK and the 
CONTRACTOR and his surety shall be liable to the OWNER for the cost thereof. 

 
1.5 BOND.  The CONTRACTOR shall provide a bond to guarantee performance of the provisions 

contained in Paragraph "Maintenance and Guarantee" above, and Article 13 of the General 
Conditions. 
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SECTION 01700 - PROJECT CLOSE-OUT 

PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 

 
 

END OF SECTION 
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SECTION 01704 - FINAL CLEAN-UP AND SITE RESTORATION 

PART 1 - GENERAL 
 
1.1 DESCRIPTION.  The WORK under this Section includes providing all supervision, labor, 

materials, tools and equipment necessary for final clean-up and restoration of all areas disturbed 
by construction activities, to a condition equal to, or better than, before construction started.  This 
does not include clean-up or restoration incidental to, or directly provided for by, other 
construction items. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS.  Any materials required shall conform to the appropriate Section of these 

Specifications. 
 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. The CONTRACTOR shall clean up all sites disturbed during construction of the project.  
This includes removal of all construction equipment, disposal of all excess materials, 
disposal of all rubbish and debris, removal of all temporary structures, and grading of the 
sites so that no standing water is evident. 

 
B. If the CONTRACTOR has obtained material from the CBJ/State Lemon Creek Gravel Pit 

or City/State Stabler Point Rock Quarry, the excavated area shall be cleaned up and any 
stipulations required by the Individual Mining Plan shall be completed.  The overhead 
charge for materials shall be paid to CBJ prior to the CONTRACTOR requesting and/or 
receiving Final Payment. 

 
 

END OF SECTION 
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SECTION 02060 – DEMOLITION, SALVAGE AND DISPOSAL  

PART 1 - GENERAL 
 
1.1 DESCRIPTION.  WORK under this Section shall include all labor, materials, tools and 

equipment necessary for the demolition, salvage and proper offsite disposal or storage of all items 
as designated herein and as shown on the plans or as otherwise required to complete the WORK.  
The CONTRACTOR shall provide an appropriate disposal site for all items designated to be 
disposed.  Demolition and disposal methods shall meet all local, state and federal regulations.  

 
1.2  SUBMITTALS.   

A. Provide public notification in local newspaper and on local radio to notify public of 
 anticipated interruptions to South Franklin St. Provide copy of all public notices to the 
 ENGINEER for review prior to placing notices. 
 

B. Traffic control plan approved by the AKDOT&PF in accordance with the permit in these 
 Contract Documents. 

 
PART 2 - PRODUCTS (Not Used). 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION AND PREPARATION 
 

A. Examine conditions on site with ENGINEER prior to commencement of WORK.   
 
B. Conduct demolition to minimize interference with adjacent structures and interruption to 

public services. 
 
C. Cease operations immediately if adjacent structures appear to be in danger and notify 

ENGINEER.  Do not resume operations until directed by ENGINEER. 
 
3.2 DEMOLITION, SALVAGE AND DISPOSAL 

 
A. Demolition salvage and disposal shall be performed in accordance with all applicable 

CBJ codes and standards and shall be completed as shown on the Plans. 
 

B. Conduct demolition activities in an organized manner ensuring demolished materials 
remain on site no more than 1 business day. 

 
C. The CONTRACTOR is responsible to secure waste disposal sites, including obtaining 

written permission of the owner and any required permits, if none are indicated on the 
plans.  The cost of securing such sites shall be borne by the CONTRACTOR.  If 
requested by the ENGINEER, the CONTRACTOR shall furnish the permit numbers of 
all required permits for disposal sites. 
 

D. Stockpile salvaged materials onsite. Take measures to ensure stockpiled materials are 
safe and secure. 

 
E. Repair any damaged structures or materials designated to remain. 
 

END OF SECTION 
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SECTION 02501 - STORM SEWER PIPE 

PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 
 A. The WORK under this Section includes providing all labor, materials, tools and equipment 

necessary for furnishing and installing pipe culverts in accordance with these Specifications 
and in reasonably close conformity with the lines and grades shown on the plans or 
established by the ENGINEER. 

 
1.2 SUBMITTALS 
 

A. Storm Sewer Pipe: Material certifications. 
 
PART 2 - PRODUCTS 
 
2.1 2.1 PVC PIPE CONDUIT 
 

A. All PVC Schedule 80 pipe shall be manufactured from a Type I, Grade I Polyvinyl Chloride 
(PVC) compound with a Cell Classification of 12454 per ASTM D1784.  Before any PVC 
pipe is used on this Project, the CONTRACTOR shall supply certifications, signed by an 
authorized agent of the seller or manufacturer, stating that the material has been sampled, 
tested, and inspected in accordance with ASTM D1785, Schedule 80. 

 
B. The pipe shall have integral wall bell and spigot joints conforming to ASTM D 3212. The 

bell shall consist of an integral wall section with a solid cross section elastomeric ring, 
factory assembled, securely locked in place to prevent displacement. 
 

C. Fittings shall conform with ASTM D2467. 
 

D. Pipe solvent shall conform to ASTM D2672 
 

E. Pipe primer shall conform to ASTM F656 
 

F. Flexible watertight connections, approved by the ENGINEER, shall be used at PVC pipe 
connections to manholes and other rigid structures. 

 
PART 3 - EXECUTION 
 
3.1 GENERAL 
 
 A. Fabricate PVC pipe using tools designed for PVC piping.  Power saws, beveling tools, 

deburring tools, strap wrenches, and joining devices specifically designed for PVC piping 
should be used.  Use chain vises with jaws for plastic pipe.  Tools that damage the pipe 
should not be used.  

  
 B. Cut pipe using saws with the appropriate cutting speed for PVC pipe.  Use fine tooth blades 

(16 to 18 teeth per inch) with little or no set (maximum 0.025 inch).  Cut pipe square and 
smooth.  Use a miter box or similar guide if cutting by hand.  Bevel the cut ends with a hand 
file.  Deburr the interior with a de-burring tool or knife.  Remove dust and chips from 
interior.  Protect pipe from nicks and scratches during cutting by covering with canvas or 
similar material.  Do not use wheel type pipe cutters. 
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SECTION 02501 - STORM SEWER PIPE 

 C.  Join pipe using primer and solvent cement in accordance with manufacturer’s instructions.  
Keep pipe interior clean and free from contamination during fabrication and installation.  Do 
not compress, distort, cut or abrade the piping during pipe installation.  Do not allow pipe to 
rub against abrasive surfaces.    

 
 D. The pipe shall be joined and placed in hangers and anchored with diagonal braces as shown 

on the plans.  Place a hanger within 2 feet of any bend or joint fitting.   
 
 E. Installation of all pipe shall conform to the manufacturers' recommended procedures.  These 

Specifications and the plans shall take precedence over the manufacturers' recommendations 
in the event of conflict, if more restrictive. 

 
END OF SECTION 
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SECTION 02702 - CONSTRUCTION SURVEYING
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PART 1 - GENERAL

1.1 DESCRIPTION

A. The WORK under this Section includes providing all labor, materials, tools and equipment
necessary to perform all surveying and staking necessary for the completion of the project in
conformance with the plans and specifications, including all calculations required to accomplish
the work.

1.2 SUBMITTALS

A. All information necessary for as-built plan production from actual measurements and
observations made by the CONTRACTOR’s own work force, including subcontractors,

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 CONSTRUCTION

A. All surveying involving property lines or monuments shall be done by, or under the direction of, a
Registered Land Surveyor licensed to practice in the State of Alaska.

B. The OWNER will supply information relative to the approximate locations of monuments and
corners, but final responsibility for locations, referencing, and restoration shall rest with the
CONTRACTOR.

C. In the event the CONTRACTOR does not replace the survey monuments and property corners
disturbed by the CONTRACTOR's operations, the OWNER may, after first notifying the
CONTRACTOR, replace the monuments in question and the cost of such replacements shall be
deducted from payments to the CONTRACTOR.

D. The CONTRACTOR shall provide the OWNER with a copy of all surveyors’ notes, if requested
by the ENGINEER.

E. The CONTRACTOR shall provide the OWNER with a copy of all surveyors’ notes, prior to the
request for final payment, and include the information on the record drawings.

F. The CONTRACTOR shall obtain all information necessary for as-built plan production from
actual measurements and observations made by the CONTRACTOR’s own work force, including
subcontractors, and submit this information to the ENGINEER.

G. The CONTRACTOR shall use competent, qualified personnel and suitable equipment for the
layout work required and shall furnish all stakes, templates, straightedges and other devices
necessary for establishing, checking and maintaining the required points, lines and grades.

H. The CONTRACTOR shall perform all staking necessary to delineate clearing and/or grubbing
limits; all cross sections necessary for determination of excavation, embankment, including
preliminary, intermediate and/or re-measure cross sections as may be required; all slope staking;
all staking; all staking of culverts and drainage structures, including the necessary checking to
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establish the proper location and grade to best fit the conditions on site; the setting of such
finishing stakes as may be required; the staking of right-of-way; the staking, referencing and
other actions as may be required to preserve or restore land monuments and property corners; and
all other staking necessary to complete the project.

I. The CONTRACTOR’s field books shall be available for inspection by the ENGINEER at any
time.

J. The ENGINEER may randomly spot-check the CONTRACTOR’s surveys, staking, and
computations at the ENGINEER’s discretion.  After the survey, or staking, has been completed,
the CONTRACTOR shall provide the ENGINEER with a minimum of 72 hours notice prior to
performing any work, and shall furnish the appropriate data as required to allow for such random
spot-checking.  The OWNER assumes no responsibility for the accuracy of the work.

K. The ENGINEER may make minor adjustments in grades and locations of improvements based on
the staking information provided by the CONTRACTOR.  The CONTRACTOR shall adjust the
grade stakes as required to accommodate minor changes at no additional cost to the OWNER.

END OF SECTION



SECTION 02726 –TIMBER DOCK  

PART 1 - GENERAL 
 
1.1 DESCRIPTION.  The WORK under this Section shall include all labor, materials, tools and 

equipment necessary to construct a new pile supported approach dock and associated 
modifications to the existing approach dock as shown in the Plans. 

 
1.2 REFERENCES 
 

A. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of 
Steel Construction (ASD). 
 

B. ANSI 117 American National Standard, Standard Specifications for Structural Glued 
Laminated Timber of Softwood Species 
 

C. ANSI 405 American National Standard, Standard for Adhesives for use in Structural 
Glued Laminated Timber 
 

D. ANSI A190.1 American National Standard for Wood Products, Structural Glued 
Laminated Timber 
 

E. APA – PS1 American Plywood Association, Product Standard 1. 
 

F. ASTM (American Society of Testing and Materials) Specifications 
 

G. AWPA (American Wood Preservers Association), 2002 Standards 
 

 
1.3 SUBMITTALS   
 

A. Structural Steel Submittals per Section 05120 – Metal Fabrication.  Steel fabrication 
drawings must be approved by the ENGINEER prior to cutting, drilling and treatment of 
timbers.   

 
B. Timber Fabrication Shop Drawings for all fabricated timber items. 
 
B. Timber Grading and Pressure Treatment Certification. 

 
PART 2 - PRODUCTS 
 
2.1 TIMBER 
 

A. Timbers (decking, bullrail, handrail & miscellaneous members) shall be S4S sawn 
lumber, Douglas Fir No. 1 grade or better, as graded in accordance with Standard 
Number 17 “Grading Rules for West Coast Lumber” as published by the West Coast 
Lumber Inspection Bureau.  Timbers shall be pressure treated, after fabrication, with 
ACZA in accordance with AWPA C18 to a net retention of 0.6 pounds per cubic foot.  
Fabrication and drilling of timber shall be done as much as possible before pressure 
treatment. 
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SECTION 02726 –TIMBER DOCK  

B. Glued-laminated timber stringers shall be manufactured with Coast Region Douglas Fir 
that conforms to ANSI A190.1, ANSI405 and ANSI 117 and shall be manufactured in 
balanced combinations having equal design values for both the positive and negative 
bending.  The glulam members shall have an industrial finish, shall be for exterior use 
and have design values equal to or exceeding the following when loaded perpendicular to 
the widest faces of the laminations.   

 
Bending (Fb) = 2,400 p.s.i. 
Horizontal Shear (Fv) = 165 p.s.i. 
Modulus of Elasticity (E) = 1,700,000 p.s.i. 

 
Unless otherwise noted, all glued-laminated timbers shall be pressure treated with 
creosote per AWPA C-28 to a minimum retention of 12 pounds per cubic foot. 
Fabrication and drilling of timber shall be completed as much as possible before pressure 
treatment.  Field drilled holes, cuts and minor damaged areas shall be field treated per 
AWPA M-4, with an ENGINEER approved treatment product.  Glued-laminated timber 
ends that have been field cut after treatment shall be scatter nailed with 3-inch copper 
nails at 2 inches on-center each way in addition to field treatment.  Bolt holes shall be 1/8 
inch oversized.   
 

2.2 HARDWARE 
 
A. Bolts shall conform to ASTM A307 and shall be galvanized in accordance with ASTM 

A153.   
 
B. Nuts shall conform to ASTM A563 and shall be galvanized in accordance with ASTM 

A153, unless otherwise specified.  
 
C. Washers shall be round malleable iron washers unless otherwise specified and galvanized 

in accordance with ASTM A153.  Round malleable iron washers shall have an outside 
diameter at least 4 times the diameter of the bolt with which it is used.  

 
D. Steel shapes and plates shall conform to ASTM A36 and shall be galvanized after 

fabrication in accordance with ASTM A123.  Plates and shapes shall be fabricated in 
accordance with AISC Code of Standard Practice.   

 
E. Nails shall be hot dipped galvanized common nails conforming to Federal Specification 

FF-N-105B, unless otherwise specified. 
 
2.3 FIELD TREATMENT COMPOUNDS 
 

A. Treatment compounds for holes and cuts to treated timber shall be one of the following: 
Copper napthenate solutions in concentrations as specified by AWPA M-4 or mastic 
applied per manufacturer’s instructions. 

 
B. Mastic shall be coal tar mastic complying with ASTM D450. 

 
2.4 STRUCTURAL STEEL 
 

A. All structural steel shall comply with Section 05120 Metal Fabrication.  
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2.5 STEEL DOCK SUPPORT PILES 
 

A. All steel dock support piles shall comply with Section 02896 Steel Pipe Piles.  
 
2.6 PLYWOOD 
 

A. All plywood shall be Exterior Grade plywood in conformance with APA PS1 and 
pressure preservative treated in accordance with AWPA C-22 with ACZA to a net 
retention of 0.60 pounds per cubic foot.   

 
 
PART 3 - EXECUTION 
 
3.1 Field confirm all existing conditions and measurements required to complete WORK prior to 

installation.  Notify ENGINEER of any discrepancies prior to installation. 
 
3.2 Confirm final assembly of timber elements with ENGINEER prior to construction. 
 
3.3 Minor and incidental modifications may be directed by the ENGINEER to field fit new 

construction to existing. 
 
3.4 GENERAL   
 

A. Employ competent bridge carpenters.  Framing must be true and exact.  Set the heads of 
nails and spikes flush with the wood surface.  Workmanship on all metal parts must 
conform to specified requirements. 

  
B. Stack all lumber and timber at the worksite to prevent warping.  Open-stack untreated 

material at least 12 inches above the ground surface so that the pile will shed water.  
When required, cover untreated timber to protect it from the weather.  Close-stack treated 
timber above the ground on blocks or lagging.  Clear weeds and rubbish underneath and 
around all stacks. 

 
C. Locate all non-removable erection marks on fabricated timber so they are hidden from 

view in the completed work. 
 

D. Do not drag or drop timber members.  Use web-belting slings and chokers to handle 
timber members.  Protect corners with protection angles or blocking at pickup points. 

 
E. The estimated quantity of treated timber shown on the Plans is approximate only and no 

guarantee is made that it is the exact quantity to be furnished.  Glued-laminated timber 
quantities shown on the Plans indicate gross quantities of timber, based on nominal 
dimensions and actual lengths before final planning of the laminated member. 

 
3.5 TREATED TIMBER 
 

A. Fabricate timber (including all cutting, shaping, and boring) before treatment.  Handle 
timber carefully without dropping, breaking the outer fibers, or bruising or penetrating 
the surface with tools.  In coastal waters, avoid cutting and boring below the high-water 
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mark.  Carefully trim all abrasions and treat all cuts in treated piles according to AWPA 
standard M 4. 

 
3.6 HOLES FOR BOLTS, DOWELS, RODS, AND LAG SCREWS   
 

A. Bore holes for round drift-bolts and dowels with a bit 1/16 inch smaller in diameter than 
the bolt or dowel to be used.  Bore holes for square drift-bolts or dowels equal to one side 
of the bolt or dowel.  Bore holes for machine bolts 1/16 inch wider than the bolt.  Bore 
holes for lag screws with a bit not larger than the body of the screw at the root of the 
thread.  Bore holes for deck dowels in glued-laminated timber deck panels ½ inch deeper 
than the dowel embedment and no more than 1/16 inch oversize. 

 
3.7 BOLTS AND WASHERS 
 

A. Use washers of the type and size specified to protect wood from bolt heads and nuts.  Use 
cast-iron washers with a thickness equal to the diameter of the bolt and with a diameter 4 
times its thickness.  Where indicated use malleable or plate washers with diameter or side 
dimensions of the square equal to 4 times the diameter of the bolt, and thickness equal to 
½ the diameter of the bolt.  Use cast-iron washers when the timber is in contact with the 
earth.  Check or burr all nuts with a pointed tool after final tightening to prevent turning. 

 
3.8 COUNTERSINKING 
 

A. Countersink bolts where smooth faces are required.  Paint recesses formed for 
countersinking, except in railing, with pentachlorophenol or creosote oil.  After bolts or 
screws are in place, fill the recesses with hot pitch or mastic sealer.  Countersink 
fasteners for attaching glu-lam deck panels to their supporting members below the top 
surface of the deck.  After installation, fill all fastener recesses in the top surface of the 
deck with mastic sealer. 

 
3.9 FRAMING 
 

A. Cut all lumber and timber accurately and frame to a close fit so that the joints bear weight 
evenly over all contact surfaces without shimming. 

 
 
3.10 STRINGERS  
 

A. Size stringers at bearings and place them in position so that knots near edges are in the 
top portions of the stringer. 

  
3.11 Provide temporary support as required to existing structural elements designated to remain during 

erection of new materials. 
 

 
END OF SECTION 
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SECTION 02896 - STEEL PIPE PILES 

PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary to furnish and install all,  boarding float anchor piles, guide piles, and all pile 
driving tips, fiberglass caps, all miscellaneous appurtenances and hardware, and all other 
related WORK in accordance with the requirements of the Contract Documents and as 
shown on the Plans.   

 
1.2 REFERENCES 
 

A. ASTM A252 - Welded and Seamless Steel Pipe Piles 
 
B. ASTM A139 – Electric-Fusion (Arc)-Welded Steel Pipe 
 
C. Steel Structures Painting Council (SSPC) - Steel Structures Painting Manual 
 
D. ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products 
 
E. AWS D1.1 - Structural Welding Code - Steel 

 
1.3 SUBMITTALS 
 

A. Manufacturer's Mill Certificate: Steel Certification including chemistry, yield strength, 
and mill numbers. 

 
B. Shop Drawings for all fabricated items per Section 05120 – Metal Fabrication. 
 
C. Welding Procedures: All weld metal proposed to be used in the shop or in the field shall 

be submitted and approved for use prior to construction.  The submittal shall contain all 
required information and the manufacturer’s recommendations for the use of the product 
on this project.  

 
D. Welder Certificates: Certify welders employed in the WORK with AWS qualifications 

within the previous 12 months. 
 
E. Pile Installation Plan: Provide narrative and illustrations to fully describe complete 

installation plan.  The plan shall address, as a minimum, all equipment, labor, temporary 
pile support and template systems, survey control, sequence and method of installation.  
The CONTRACTOR shall not mobilize hammers and related equipment prior to 
receiving written approval, from the ENGINEER, for the Pile Installation Plan. 

 
F. Manufacturer’s information on all pile hammers intended for use, complete with 

satisfactory data to ensure properly suited for installation of pipe piles. 
 
G. Galvanizing certificates verifying that coated material conforms to Specifications. 
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H. High Density Polyethylene (HDPE) Pipe:  Submit Shop Drawings for all fabricated 
HDPE components, along with manufacturer’s material specifications and dimensional 
tolerance data. 

 
I. Fiberglass Pile Caps: Submit manufacture product data sheet along with proposed 

attachment method. 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. All steel pipe piles shall be seamless or straight seam pipe conforming to ASTM A252, 
Grade 3, with ASTM A36 chemistry.  Carbon Equivalency shall not exceed 0.45.  Spiral 
weld pipe may be used provided it conforms to ASTM A139, Grade E with the following 
modifications: 

   
2. Referenced Documents – Add the following: 2.2 American Welding Standards. 
5. Manufacturing – Add the following:  
5.2 All butt welds shall conform to AWS D1.1. Material shall be without coil butt 

splices. 
5.3 All coils for fabrication shall be “pre-slit” prior to forming, unless otherwise 

approved by the ENGINEER. 
6. Chemical Composition – Add the following: 
6.1 …. In addition, the Carbon element shall be limited to 0.26% maximum as 

shown in Table 1. 
6.2 Steel Carbon Equivalent shall not exceed 0.45% as calculated by AWS D1.1 

Appendix XI. 
12. Hydrostatic Test – Delete this item and all references in this section. 
14. Number of Production Specimens – Substitute the following: 
14.2 One reduced-section production weld test specimen specified in 19.5 shall be 

taken from a length of pipe from each lot of 1,000 feet, or fraction thereof, of 
each size and wall thickness. 

16. Permissible Variation in Weight and Dimension – Add the following: 
16.5 Butt Weld Offset – Butt weld offset shall not exceed the limitations of AWS 

weld procedure, nor a maximum of 10% of the pipe wall thickness, nor 3/32 of 
an inch. 

19. Finish – Modify as follows: 
19.1 Repair by Welding – Delete and replace with the following: Defects in the weld 

shall be repaired or the piece rejected at the option of the manufacturer.  Repairs 
of this nature shall be made completely removing the defect, cleaning the cavity, 
and then rewelding. 

 
B. All steel pipe piles shall be hot-dip galvanized, full length, in accordance with ASTM 

A123, unless otherwise noted on the Plans. 
 
C. All steel pipe piles shall be furnished, complete with pile tips, in the lengths indicated on 

the Plans.  Piles shall be delivered full length or field spliced in accordance with 
approved welding and galvanizing repair procedures. 
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D. High Density Polyethylene (HDPE) pipe sleeves shall conform to ASTM F714 and shall  
comply with the following requirements:   

 
1. Guide Piles: HDPE Sleeve inside diameter shall be a minimum of 16.75 inches and 

a maximum of 17.00 inches.  Minimum wall thickness shall be 1.375 inches. 
 
2. The pipe shall be homogeneous throughout and free of visible cracks, holes, 

foreign inclusions or other injurious defects.  It shall be uniform in color, opacity, 
density, and other physical properties.  HDPE pipe sleeves shall be U.V. stabilized 
with 2% carbon black. 

 
E. Miscellaneous steel plates, shapes and fabricated metal assemblies and weldments shall 

be ASTM A36, hot-dip galvanized per ASTM A123 or A153, and shall conform to the 
requirements of Section 05120-Metal Fabrication. 

 
F. Fiberglass Pile Caps shall be new, shall be single piece, with a minimum 1:1 pitch and 

shall be installed per manufacturer’s recommendations for 100 mph wind conditions.  
Color shall be white.  Damage to top of piles due to driving shall be repaired, per 
specified galvanizing repair procedures, prior to installation of fiberglass caps. 

 
PART 3 - EXECUTION 
 
3.1 PREPARATION AND PROTECTION OF COATINGS 
 

A. The CONTRACTOR shall become familiar with the site conditions prior to bid.  
 
B. Galvanized coatings damaged due to fabrication, welding, material handling or occurring 

during installation shall be repaired per Section 05120 – Metal Fabrication. 
 

3.2 INSTALLATION 
 

A. The CONTRACTOR shall submit a plan for pile driving.  The plan shall include pile 
hammer type and driving method for all pile types, as well as manufacturers’ 
recommendations and information on hammer cushion.  The CONTRACTOR shall not 
mobilize hammers and related equipment prior to receiving written approval of the plan.  
The CONTRACTOR should allow one week for review of the plan by the ENGINEER.  
All driving methods shall meet the requirements of the PERMITS issued for this project. 

 
B. Piles shall be driven to the minimum capacity and or embedment as indicated on the 

Plans.  Acceptance of a driven pile and determination of pile refusal shall be made solely 
by the ENGINEER.  Any hammer that causes damage to the piles during driving 
operations shall be substituted with an acceptable, alternate hammer at no additional 
expense to the OWNER.  Impact hammers shall be supplied with new cap block 
cushions, which shall be changed at the manufacturer’s recommended cycle.  

 
C. Piles shall be installed within 0.5% of specified vertical alignment and within 1 inch of 

specified location at cutoff.  Misaligned or mislocated piles shall be extracted by the 
CONTRACTOR and shall be reinstalled at no additional cost to the OWNER.  The 
CONTRACTOR shall have suitable equipment on site to extract piles that do not meet 
the location tolerances specified. 
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D. All pile installations shall be conducted with the ENGINEER present.  The 

CONTRACTOR shall assist the ENGINEER in monitoring the pile driving.  The 
CONTRACTOR shall mark each pile with one-foot increments, with every five-foot 
increment numbered.  The marks shall be visible and readable from all sides of the pile. 

 
E. The CONTRACTOR shall furnish and install new fiberglass caps in accordance with the 

manufacturer’s recommendations for each as indicated on the Drawings.  
 
F. All steel pipe pile cutoffs greater than five feet in length shall become the property of the 

OWNER.  The CONTRACTOR shall remove the pipe from the project site and shall 
neatly stack the pipe, as approved by the OWNER, at a location within five miles of the 
site. 

 
END OF SECTION 
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SECTION 03301 - STRUCTURAL CONCRETE 

PART 1 - GENERAL 
 
1.1 DESCRIPTION.  The WORK under this Section includes providing all labor, materials, tools and 

equipment necessary for furnishing and installing Portland cement concrete for structures in 
conformance with the Drawings and Specifications. 

 
PART 2 - PRODUCTS 
 
2.1 PORTLAND CEMENT 
 

A. Portland cement shall conform to the requirements of AASHTO M 85. 
 
B. Unless otherwise permitted by the ENGINEER, the product of only one mill of any one 

brand and type of Portland cement shall be used on the Project. 
 
2.2 FINE AGGREGATE.  Fine aggregate for Portland cement concrete shall conform to the 

requirements of AASHTO M 6 with the following exceptions: 
 

Delete section on deleterious substances and substitute the following: 
 

The amount of deleterious substances shall not exceed the following limits: 
Friable particles percent by weight ......................................................................... 5 max. 
Coal and Lignite, percent by weight using a liquid of 1.95 specific gravity.  Only material that is 
brownish- black shall be considered as coal or lignite  ........................................... 0.5 max. 

 Material passing the No. 200 sieve, percent by weight  ......................................... 3.0 max. 
 
 Delete paragraph 4.2 of AASHTO M 6. 
 
2.3 COARSE AGGREGATE.  Coarse aggregate for Portland cement concrete shall conform to the 

requirements of AASHTO M 80, Class A, with the following exceptions: 
 
 Delete section on deleterious substances and substitute the following: 
 
 The amount of deleterious substances shall not exceed the following limits: 

Coal and Lignite, percent by weight (only material that is brownish-black or black shall be 
considered coal or lignite.) ....................................................................................... 1.0 max. 

 Material passing the No. 200 sieve .......................................................................... 1.0 max. 
 Thin-elongated pieces, percent by weight. 
 (Length greater than 5 times average thickness) ...................................................... 15 max. 
 Sticks and roots, percent by weight ......................................................................... 0.10 max. 
 Friable Particles, percent by weight ......................................................................... 0.25 max. 
 Maximum loss from AASHTO T 96 shall be 50 percent. 
 Maximum loss from AASHTO T 104 shall be 12 percent. 
 

Add the following:  AASHTO T-104 shall be performed using sodium sulfate solution. 
 
2.4 CURING MATERIAL 
 

A. Curing material shall conform to the following requirements as specified: 
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1. Burlap Cloth made from Jute Kenaf AASHTO M 182 
2. Sheet Material for Curing Concrete AASHTO M 171 

 
B. Liquid membrane-forming compounds shall not be used. 

 
2.5 AIR ENTRAINING AGENTS.  Air-entraining admixtures shall conform to the requirements of 

AASHTO M 154. 
 
2.6 MIXING WATER.  Unless otherwise permitted in writing by the ENGINEER, all water shall be 

obtained from the CBJ potable water system. 
 
2.7 REINFORCING STEEL.  Unless specified otherwise, reinforcing shall conform to AASHTO M 

31, and be of the grade designated on the plans or in the Specifications.  Welded wire fabric shall 
conform to AASHTO M 55.  Epoxy coated reinforcing bars shall conform to AASHTO M 284. 
Submit material certifications for all reinforcing steel. 

 
2.8 SHIPPING AND STORAGE OF CEMENT 
 

A. Cement may be shipped from pretested approved bins.  The cement shall be well 
protected from rain and moisture, and any cement damaged by moisture or which fails to 
meet any of the specified requirements shall be rejected and removed from the WORK. 

   
B. Cement stored by the CONTRACTOR for a period longer than 60 days in other than 

sealed bins or silos shall be retested before being used.  Cement of different brands, 
types, or from different mills shall be stored separately. 

 
2.9 COMPOSITION OF CONCRETE 
 

A. All Portland cement concrete shall be ready-mix, provided by an approved plant regularly 
engaged in the production of concrete, unless otherwise authorized in writing by the 
ENGINEER.  Ready-mix concrete shall conform to the requirements of AASHTO M 
157. 
 

B. The CONTRACTOR shall furnish the mix design to the ENGINEER for approval.  The 
mix design shall be suitable for its intended use.  Concrete shall be designed using an 
absolute volume analysis.  The CONTRACTOR shall be responsible for having each mix 
laboratory tested.  Prior to the start of production of any mix design, the CONTRACTOR 
shall submit test results and certifications for all materials, detailed mix design data and 
results of laboratory tests to the ENGINEER for approval.  Approval by the ENGINEER 
will be based on apparent conformity to these specifications.  It shall remain the 
CONTRACTOR's responsibility during production to produce concrete conforming to 
the mix design and the minimum acceptance criteria in the contract.  When requested by 
the ENGINEER, the CONTRACTOR shall submit samples of all materials for 
verification testing.  Production shall not commence until the mix design is approved by 
the ENGINEER. 
 

C. Unless otherwise specified the design mix shall meet the following: 
 

 Minimum cement content 6 1/2 sacks (611 lb.) per C.Y. 
 Maximum water/cement ratio 0.45 

TAKU DOCK RECONFIGURATION STRUCTURAL CONCRETE 
Contract No. DH13-437 Page 03301-2  



SECTION 03301 - STRUCTURAL CONCRETE 

 28 day compressive strength (f'c) as indicated on plans. 
 Slump 3" + 1" 
 Entrained Air 4 to 7% 
 Coarse Aggregate AASHTO M 43, Gradation No. 67 
 Cement factors are based on 94-pound sacks 

 
D. The CONTRACTOR shall be responsible for producing and placing specification 

concrete with a cement content within a tolerance of 2%. 
 
E. The use of superplasticizers in the concrete mix to improve the workability of mixes with 

low water cement ratios will require prior written approval by the ENGINEER. 
 
F. The CONTRACTOR may, subject to prior approval in writing, use alternative sizes of 

coarse aggregate as shown in Table 1 of AASHTO M 43.  If the use of an alternative size 
of coarse aggregate produces concrete which exceeds the permissible water-cement ratio 
above, thereby requiring additional cement above that specified, no compensation will be 
made to the CONTRACTOR for the additional cement. 

 
2.10 SAMPLING AND TESTING 
 

A. Field tests of all materials will be made by the ENGINEER when deemed necessary, in 
accordance with the applicable Specifications.  When the results of the field tests indicate 
the material does not conform to the requirements of the Specifications, the re-tests 
required by the ENGINEER shall be at the expense of the CONTRACTOR. 

 
B. Materials that fail to meet contract requirements, as indicated by laboratory tests, shall 

not be used in the WORK.  The CONTRACTOR shall remove all defective materials 
from the site. 

 
C. Types and sizes of concrete specimens shall be in accordance with ASTM C 31.  

Additional slump tests and/or test cylinders may be required at the discretion of the 
ENGINEER.  Should the analysis of any test cylinder not meet the preceding 
requirements of Article 2.10, Composition of Concrete, its representative concrete shall 
be removed and replaced at the CONTRACTOR's expense. 

 
D. Three copies of all test reports shall be furnished to the ENGINEER. 

 
2.11 COLD WEATHER CONCRETE 
 

A. Concrete shall not be placed when the descending air temperature in the shade, away 
from artificial heat, falls below 40° F nor resumed before the ascending air temperature 
reaches 35°F, without specific written authorization.  When the air temperature falls 
below 40° F, or is, in the opinion of the ENGINEER, likely to do so within a 24 hour 
period after placing concrete, the CONTRACTOR shall have ready on the job materials 
and equipment required to heat mixing water and aggregate and to protect freshly placed 
concrete from freezing. 
 

B. Concrete placed at air temperatures below 40°F shall have a temperature not less than 
50°F nor greater than 70°F when placed in the forms.  These temperatures shall be 

TAKU DOCK RECONFIGURATION STRUCTURAL CONCRETE 
Contract No. DH13-437 Page 03301-3  



SECTION 03301 - STRUCTURAL CONCRETE 

obtained by heating the mixing water and/or aggregate.  Mixing water shall not be heated 
to more than 160°F. 
 

C. Binned aggregates containing ice or in a frozen condition will not be permitted nor will 
aggregates which have been heated directly by gas or oil flame or heated on sheet metal 
over an open fire.  When aggregates are heated in bins, only steam-coil or water-coil 
heating will be permitted, except that other methods, when approved, may be used.  If 
live steam is used to thaw frozen aggregate piles, drainage times comparable to those 
applicable for washed aggregates shall apply. 
 

D. When the temperature of either the water or aggregate exceeds 100° F, they shall be 
mixed together so that the temperature of the mix does not exceed 80° F at the time the 
cement is added. 
 

E. Any additives must have prior approval of the ENGINEER before being used. 
 

F. The use of calcium chloride is prohibited. 
 

G. When placing concrete in cold weather, the following precautions shall be taken in 
addition to the above requirements: 
 
1. Heat shall be applied to forms and reinforcing steel before placing concrete as 

required to remove all frost, ice, and snow from all surfaces which will be in 
contact with fresh concrete. 

2. When fresh concrete is to be placed in contact with hardened concrete, the 
surface of the previous pour shall be warmed to at least 35°F, thoroughly wet, 
and free water removed before fresh concrete is placed. 

3. Freshly placed concrete shall be maintained at a temperature of not less than 
70°F for 3 days or not less than 50°F for 5 days, when Type I or II cement is 
used, and not less than 70°F for 2 days or not less than 50°F for 3 days, when 
Type III cement is used.  The above requirements are not intended to apply 
during the normal summer construction season when air temperatures of 40°F or 
higher can reasonably be anticipated during the two-week period immediately 
following concrete placement, or until the concrete is no longer in danger from 
freezing. 

 
H. When temperatures below 20°F are not expected during the curing period and, in the 

opinion of the ENGINEER, no other adverse conditions, such as high winds, are 
expected, concrete temperatures may be maintained in thick concrete sections by 
retention of heat of hydration by means of adequately insulated forms. 

 
I. When, in the opinion of the ENGINEER, greater protection is required to maintain the 

specified temperature, the fresh concrete shall be completely enclosed and an adequate 
heat source provided.  Such enclosure and heat source shall be so designed that 
evaporation of moisture from the concrete during curing is prevented.  Precautions shall 
be taken to protect the structure from overheating and fire. 
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J. At the end of the required curing period protection may be removed, but in such a manner 
that the drop in temperature of any portion of the concrete will be gradual and not exceed 
30°F in the first 24 hours. 

 
K. For concrete placed within cofferdams and cured by flooding with water, the above 

conditions may be waived provided that the water in contact with the concrete is not 
permitted to freeze.  Dewatering shall not be carried out until the ENGINEER determines 
that the concrete has cured sufficiently to withstand freezing temperatures and hydrostatic 
pressure. 

 
L. The CONTRACTOR shall be wholly responsible for the protection of the concrete during 

cold weather operations.  Any concrete injured by frost action or overheating shall be 
removed and replaced at the CONTRACTOR's expense. 

 
2.12 FORMS 
 
 

A. Forms shall be so designed and constructed that they may be removed without injuring 
the concrete. 
 

B. Unless otherwise specified, forms for exposed surfaces shall be made of plywood, 
hard-pressed fiberboard, sized and dressed tongue-and-groove lumber, or metal in which 
all bolt and rivet holes are countersunk, so that a plane, smooth surface of the desired 
contour is obtained.  Rough lumber may be used for surfaces that will not be exposed in 
the finished structure.  All lumber shall be free from knotholes, loose knots, cracks, splits, 
warps, or other defects affecting the strength or appearance of the finished structure.  All 
forms shall be mortar tight, free of bulge and warp, and shall be cleaned thoroughly 
before reuse. 
 

C. In designing forms and falsework, concrete shall be regarded as a liquid.   
 

D. Deflection of plywood, studs, and walers shall not exceed 1/360 of the span between 
supports. 

 
E. Forms shall be so designed that placement and finishing of the concrete will not impose 

loads on the structure resulting in adverse deflections or distortions. 
 
F. The forms shall be so designed that portions covering concrete that is required to be 

finished may be removed without disturbing other portions that are to be removed later.  
As far as practicable, form marks shall conform to the general lines of the structure. 

 
G. When possible, forms shall be daylighted at intervals not greater than 10 feet vertically, 

the openings being sufficient to permit free access to the forms for the purpose of 
inspecting, and working. 

 
H. Metal ties or anchorages within the forms shall be so constructed as to permit their 

removal to a depth of at least 1 inch from the face without injury to the concrete.  All 
fittings for metal ties shall be of such design that, upon their removal, the cavities which 
are left will be of the smallest possible size. 
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I. All exposed edges 90° or sharper shall be chamfered 3/4 inch unless otherwise noted.  
Chamfering of forms for re-entrant angles shall be required only when specifically 
indicated on the Plans. 

 
J. Forms shall be inspected immediately prior to the placing of concrete.  Dimensions shall 

be checked carefully and any bulging or warping shall be remedied and all debris and 
standing water within the forms shall be removed.  Special attention shall be paid to ties 
and bracing and where forms appear to be braced insufficiently or built unsatisfactorily, 
either before or during placing of the concrete, the ENGINEER shall order the WORK 
stopped until the defects have been corrected. 

 
K. Forms shall be constructed true to line and grade.  Clean-out ports shall be provided at 

construction joints. 
 
L. The construction of concrete slabs with permanent steel forms shall conform to the 

requirements of this specification and as shown on the plans.  Removable forms may be 
substituted for permanent metal forms with no adjustment in prices. 

 
M. All forms shall be installed in accordance with approved fabrication and erection plans. 
 
N. Form sheets shall not be permitted to rest directly on the top of the stringer or floor beam 

flanges.  Sheets shall be securely fastened to form supports and shall have a minimum 
bearing one inch in length at each end.  Form supports shall be placed in direct contact 
with the flange or stringer or floor beam.  All attachments shall be made by permissible 
welds, bolts, clips or other approved means. 

 
O. All porous forms shall be treated with non-staining form oil or saturated with water 

immediately before placing concrete. 
 
P. Falsework shall be built to carry the loads without appreciable settlement.  Falsework that 

cannot be founded on solid footings must be supported by ample falsework piling.  
Falsework shall be designed to sustain all imposed loads. 

 
Q. Detail drawings of the falsework shall be submitted for review, but such review shall not 

relieve the CONTRACTOR of any responsibility under the contract for the successful 
completion of the structure. 

 
R. Forms and falsework shall not be removed without the consent of the ENGINEER.  The 

ENGINEER's consent shall not relieve the CONTRACTOR of responsibility for the 
safety of the WORK.  Blocks and bracing shall be removed at the time the forms are 
removed and in no case shall any portion of the wood forms be left in the concrete. 

 
S. To facilitate finishing, forms used on ornamental work, railings, parapets, and exposed 

vertical surfaces shall be removed in not less than 12 nor more than 48 hours, depending 
upon weather conditions.  The side forms for arch rings, columns, and piers shall be 
removed before the members of the structure which they support are placed, so that the 
quality of the concrete may be inspected.  All such side forms shall be removed before 
the removal of shoring from beneath beams and girders. 
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T. In warm weather, falsework and forms shall remain in place under slabs, beams, girders 
and arches for 14 days after the day of last pour when Type I or Type II cement is used, 
or for 7 days when Type III cement is used.  Forms for slabs having clear spans or 
cantilever spans of less than 10 feet may be removed after 7 days when Type I or Type II 
cement is used, or after 4 days when Type III cement is used.  In cold weather, the length 
of time that forms and falsework are to remain in place shall be as approved. 

 
U. Falsework supporting the deck of  rigid  frame structures shall not be removed until fills 

have been placed behind the vertical legs. 
 
V. No superstructure load shall be placed upon finished concrete until the ENGINEER so 

directs, but the minimum time allowed for the curing of structural concrete in the 
substructure before any load of the superstructure is placed thereon shall be 7 days when 
Type I or Type II cement is used and 2 days when Type III cement is used. 

 
2.13 SEALER 

 
A. Slab sealer shall be a penetrating sealer, CHEM CRETE PAVIX CCC100 or approved 

equal.   
 
PART 3 - EXECUTION 
 
3.1 GENERAL 
 

A. All concrete shall be placed before it has taken its initial set and, in any case, within 30 
minutes after mixing.  Concrete shall be placed in such manner as to avoid segregation of 
coarse or fine portions of the mixture, and shall be spread in horizontal layers when 
practicable.  Special care shall be exercised in the bottom of slabs and girders to assure 
the working of the concrete around nests of reinforcing steel, so as to eliminate rock 
pockets or air bubbles.  Enough rods, spades, tampers and vibrators shall be provided to 
compact each batch before the succeeding one is dumped and to prevent the formation of 
joints between batches.   

 
Extra vibrating shall be done along all faces to obtain smooth surfaces.  Care shall be 
taken to prevent mortar from splattering on forms and reinforcing steel and from drying 
ahead of the final covering with concrete. 

 
B. Concrete shall not be placed in slabs or other sections requiring finishing on the top 

surface when precipitation is occurring or when in the opinion of the ENGINEER 
precipitation is likely before completion of the finishing, unless the CONTRACTOR 
shall have ready on the job all materials and equipment necessary to protect the concrete 
and allow finishing operations to be completed. 

 
C. Troughs, pipes, or short chutes used as aids in placing concrete shall be arranged and 

used in such a manner that the ingredients of the concrete do not become separated.  
Where steep slopes are required, troughs and chutes shall be equipped with baffle boards 
or shall be in short lengths that reverse the direction of movement.  All chutes, troughs, 
and pipe shall be kept clean and free of hardened concrete by flushing thoroughly with 
water after each run.  Water used for flushing shall be discharged clear of the concrete in 
place.  Troughs and chutes shall be of steel or plastic or shall be lined with steel or plastic 
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and shall extend as nearly as possible to the point of deposit.  The use of aluminum for 
pipes, chutes or tremies is prohibited.  When discharge must be intermittent, a hopper or 
other device for regulating the discharge shall be provided. 

 
D. Dropping the concrete a distance of more than 5-feet or depositing a large quantity at any 

point and running or working it along the forms will not be permitted.  The placing of 
concrete shall be so regulated that the pressures caused by wet concrete shall not exceed 
those used in the design of the forms. 

 
E. High frequency internal vibrators of either the pneumatic, electrical, or hydraulic type 

shall be used for compacting concrete in all structures.  The number of vibrators used 
shall be ample to consolidate the fresh concrete within 15 minutes of placing in the 
forms.  In all cases, the CONTRACTOR shall provide at least two concrete vibrators for 
each individual placement operation (one may be a standby), which shall conform to the 
requirements of these specifications.  Prior to the placement of any concrete, the 
CONTRACTOR shall demonstrate that the 2 vibrators are in good working order and 
repair and ready for use. 

 
F. The vibrators shall be an approved type, with a minimum frequency of 5,000 cycles per 

minute and shall be capable of visibly affecting a properly designed mixture with a 1-inch 
slump for a distance of at least 18-inches from the vibrator. 

 
G. Vibrators shall not be held against forms or reinforcing steel nor shall they be used for 

flowing the concrete or spreading it into place.  Vibrators shall be so manipulated as to 
produce concrete that is free of voids, is of proper texture on exposed faces, and of 
maximum consolidation.  Vibrators shall not be held so long in one place as to result in 
segregation of concrete or formation of laitance on the surface. 

 
H. Concrete shall be placed continuously throughout each section of the structure or between 

indicated joints.  If, in an emergency, it is necessary to stop placing concrete before a 
section is completed, bulkheads shall be placed as the ENGINEER may direct and the 
resulting joint shall be treated as a construction joint. 

 
I. The presence of areas of excessive honeycomb may be considered sufficient cause for 

rejection of a structure.  Upon written notice that a given structure has been rejected, the 
rejected WORK shall be removed and rebuilt, in part or wholly as specified, at the 
CONTRACTOR's expense. 

 
3.2 PUMPING CONCRETE 
 

A. Concrete may be placed by pumping if the CONTRACTOR demonstrates that the 
pumping equipment to be used will effectively handle the particular class of concrete 
with the slump and air content specified and that it is so arranged that no vibrations result 
that might damage freshly placed concrete.  The operation of the pump shall be such that 
a continuous stream of concrete without air pockets is produced.   

 
B. When pumping is completed, the concrete remaining in the pipeline, if it is to be used, 

shall be ejected in such a manner that there will be no contamination of the concrete or 
separation of the ingredients.  After this operation, the entire equipment shall be 
thoroughly cleaned.  Slump tests shall be taken at the discharge end of the pipe. 
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3.3 SLABS  
 

A. Slabs and girders having spans of 30 feet or less shall be cast in one continuous 
operation. 

 
 
3.4 CONSTRUCTION JOINTS 
 

A. Construction joints shall be located where shown on the plans or as permitted by the 
ENGINEER.  Construction joints shall be perpendicular to the principal lines of stress 
and in general shall be located at points of minimum shear. 
 

B. At horizontal construction joints, gage strips 1-1/2 inches thick shall be placed inside the 
forms along all exposed faces to give the joints straight lines.  Before placing fresh 
concrete, the surfaces of construction joints shall be washed and scrubbed with a wire 
broom, drenched with water until saturated, and kept saturated until the new concrete is 
placed. 
 

C. Immediately prior to placing new concrete the forms shall be drawn tight against the 
concrete already in place.  Concrete in substructures shall be placed in such manner that 
all horizontal construction joints will be truly horizontal and, if possible, in locations such 
that they will not be exposed to view in the finished structure.  Where vertical 
construction joints are necessary, reinforcing bars shall extend across the joint in such a 
manner as to make the structure monolithic.  Special care shall be taken to avoid 
construction joints through large surfaces which are to be treated architecturally. 
 

D. All construction joints shall be provided with concrete shear keys at least 1-1/2 inches 
deep and 1/3 of the concrete thickness in width, unless otherwise shown on the Plans. 

 
 
3.5 ANCHOR BOLTS 
 

A. Anchor bolt assemblies conforming to the details shown shall be accurately secured in 
the forms in the positions shown on the plans, before any concrete is placed in the forms.  
The positions shall be checked and any adjustments made as soon as the concrete has 
been placed. 

 
B. When pipe sleeves or pre-cast holes are provided, no water shall be allowed to freeze in 

the cavity.  If frost causes cracks in the concrete, the entire placement shall be removed 
and replaced at the CONTRACTOR's expense.  When anchor bolts are installed in pipe 
sleeves or pre-cast holes, the cavity shall be completely filled with grout at the time the 
grout pads are constructed or at the time the bearing assemblies or masonry plates are 
placed. 

 
3.6 DRAINAGE AND WEEP HOLES 
 

A. Drainage holes and weep holes shall be constructed as indicated on the plans or as 
required. 
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B. Weep holes through concrete shall be formed.  If wooden forms are used, they shall be 
removed after the concrete is cured.  If subsurface drainage is not shown on the plans, 
weep holes shall be provided in retaining walls and abutment walls where the height of 
the wall is over 5-feet measured from the top of the footing.  Weep holes shall be 4 
inches in diameter and shall be spaced not more than 15-feet apart.  The outlet end of 
weep holes shall be placed just above the finish ground line at the face of wall, or as 
directed. 

 
3.7 PIPES, CONDUITS, AND DUCTS.  Pipes, conduits, and ducts that are to be encased in concrete 

shall be installed in the forms by the CONTRACTOR before the concrete is placed.  Unless 
otherwise indicated, they shall be standard, lightweight cast-iron water pipe or wrought iron.  
They shall be held rigidly so they will not be displaced during concrete placement. 

 
3.8 FINISHING CONCRETE SURFACES.  All concrete surfaces exposed in the completed WORK 

shall receive an Ordinary Finish, as described below, unless otherwise noted on the Plans or in 
other Specification sections. 

 
3.9 ORDINARY FINISH 
 

A. An Ordinary Finish is defined as the finish left on a surface after the removal of the 
forms, the filling of all holes left by form ties, and the repairing of all defects.  The 
surface shall be true and even, free from stone pockets and depressions or projections.  
All surfaces that cannot be satisfactorily repaired shall be given a Rubbed Finish. 

  
B. The concrete in caps and tops of walls shall be struck off with a straightedge and floated 

to true grade.  The use of mortar topping for concrete surfaces shall in no case be 
permitted. 

 
C. As soon as the forms are removed, metal devices that have been used for holding the 

forms in place, and which pass through the body of the concrete, shall be removed or cut 
back at least 1 inch beneath the surface of the concrete.  Fins of mortar and all 
irregularities caused by form joints shall be removed. 

 
D. All small holes, depressions, and voids, that show upon the removal of forms, shall be 

filled with cement mortar mixed in the same proportions as that used in the body of the 
WORK.  In patching larger holes and honeycombs, all coarse or broken material shall be 
chipped away until a dense uniform surface of concrete exposing solid coarse aggregate 
is obtained.  Feathered edges shall be cut away to form faces perpendicular to the surface.  
All surfaces of the cavity shall be saturated thoroughly with water, after which a thin 
layer of neat cement mortar shall be applied.  The cavity shall then be filled with stiff 
mortar composed of 1 part of Portland cement to two parts of sand, which shall be 
thoroughly tamped into place.  The mortar shall be pre-shrunk by mixing it 
approximately 20 minutes before using.  The length of time may be varied in accordance 
with brand of cement used, temperature, humidity, and other local conditions.  The 
surface of this mortar shall be floated with a wooden float before initial set takes place 
and shall be neat in appearance.  The patch shall be kept wet for a period of five days. 

 
E. For patching large or deep areas, coarse aggregate shall be added to the patching material.  

All mortar for patching on surfaces which will be exposed to view in the completed 
structure shall be color matched to the concrete.  Test patches for color matching shall be 
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conducted on concrete that will be hidden from view in the completed WORK and shall 
be subject to approval. 

 
3.10 RUBBED FINISH 
 

A. When forms can be removed while the concrete is still green, the surface shall be pointed 
and wetted and then rubbed with a wooden float until all irregularities and form marks 
are removed and the surface is covered with a lather composed of cement and water.  If 
permitted, a thin grout composed of one part cement and one part fine sand may be used 
in the rubbing.  This lather shall be allowed to set for at least five days.  The surface shall 
then be smoothed by being rubbed lightly with a fine Carborundum stone. 

 
B. If the concrete has hardened before being rubbed, a medium coarse Carborundum stone 

shall be used to finish the surface.  Such WORK shall not be done until at least 4 days 
after placing and it shall be done in the following manner.  A thin grout composed of 1 
part cement and 1 part fine sand shall be spread over a small area of the surface and 
rubbed immediately with the stone until all form marks and irregularities are removed 
and the surface is covered with a lather, after which the surface shall be finished as 
described above for green concrete. 

 
C. The surface shall be smooth in texture and uniform in appearance.  The building up of 

depressions will not be permitted. 
 
D. If, through the use of first-class form materials and the exercise of special care, concrete 

surfaces are obtained that are satisfactory, the CONTRACTOR may be relieved entirely 
or in part from the requirement for rubbing. 

 
3.11 CONCRETE DECKS 
 

A. A smooth riding surface of uniform texture, true to the required grade and cross section, 
shall be obtained on all decks.  The CONTRACTOR may use hand tools or finishing 
machines, or a combination of both, conforming to the requirements specified herein for 
finishing deck concrete. 
 

B. Finishing of concrete placed in decks shall consist essentially of striking off the surface 
of the concrete as placed and floating with longitudinal floats the surface so struck off. 
 

C. The placing of concrete in decks will not be permitted until the ENGINEER is satisfied 
that the rate of producing and placing concrete will be sufficient to complete the proposed 
placing and finishing operations within the scheduled time, that experienced finishing 
machine operators and concrete finishers are employed to finish the deck, and all 
necessary finishing tools and equipment are on hand at the site of the WORK and in 
satisfactory condition for use. 
 

D. Finishing machines shall be set up sufficiently in advance of use to permit inspection 
during the daylight hours before each placement.  Before any fresh concrete is deposited 
on the deck, the finishing machine shall be moved on its rails across the length of the 
scheduled placement and the clearance between the strike off and deck reinforcing steel 
shall be checked to ensure that the required minimum concrete cover will be maintained 
with due consideration for deflections. 
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E. Unless adequate lighting facilities are provided by the CONTRACTOR, the placing of 

concrete in bridge decks shall cease at such time that finishing operations can be 
completed during daylight hours. 
 

F. Rails for support and operation of finishing machines and headers for hand-operated 
strike off devices shall be completely in place and firmly secured for the scheduled length 
of concrete placement before placing of concrete will be permitted.  Rails for finishing 
machines shall extend beyond both ends of the scheduled length of concrete placement a 
sufficient distance that will permit the float of the finishing machine to fully clear the 
concrete to be placed.  Rails or headers shall be adjustable for elevation and shall be set 
to elevations with allowance for anticipated settlement, camber, and deflection of 
falsework, as required to obtain a bridge roadway deck true to the required grade and 
cross section. 
 

G. Rails or headers shall be of a type and shall be so installed that no springing or deflection 
will occur under the weight of the finishing equipment, and shall be so located that 
finishing equipment may operate without interruption over the entire bridge roadway 
deck being finished. 
 

H. Details for supporting finishing machine rails shall be submitted and must be approved 
before any deck slab concrete is placed. 
 

I. The rate of placing concrete shall be limited to that which can be finished before the 
beginning of initial set, except that concrete for the deck surface shall not be placed more 
than 10 feet ahead of strike off. 
 

J. After the concrete has been placed and consolidated, the surface of the concrete shall be 
carefully struck off by means of a hand-operated strike board, operating on headers, or by 
a finishing machine operating on rails.  A uniform deck surface true to the required grade 
and cross section shall be obtained. 
 

K. Following strike off, the surface of the concrete shall be floated longitudinally.  In the 
event strike off is performed by means of a hand-operated strike board, two separate 
hand-operated float boards for longitudinal floating shall be provided.  The first float 
shall be placed in operation as soon as the condition of the concrete will permit and the 
second float shall be operated as far back of the first float as the workability of the 
concrete will permit. 
 

L. In the event the strike off is performed with a finishing machine, longitudinal floating of 
the concrete shall be performed by means of a hand-operated float board or a finishing 
machine equipped with a longitudinal float.  The longitudinal float on the finishing 
machine shall have a length of not less than 8 feet nor more than 12 feet. 
 

M. Any finishing machine having a wheel base six feet or less used for strike off shall be 
followed by two separate hand-operated float boards for longitudinal floating.  All the 
provisions in this section pertaining to hand-operated float boards shall apply to the two 
separate float boards for longitudinal floating. 
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N. Longitudinal floats, either hand-operated or machine-operated, shall be used with the 
long axis of the float parallel to the centerline of the bridge roadway.  The float shall be 
operated with a combined longitudinal and transverse motion planing off the high areas 
and floating the material removed into the low areas.  Each pass of the float shall lap the 
previous pass by 1/2 the length of the float.  Floating shall be continued until a smooth 
riding surface is obtained.  The driving surface of the concrete shall have a heavy broom 
finish.  Decks to receive waterproof membranes shall be float finished. 
 

O. Hand-operated float boards shall be from 12 feet to 16 feet long, ribbed and trussed as 
necessary to provide a rigid float, and shall be equipped with adjustable handles at each 
end.  The float shall be wood, not less than 1 inch thick and from 4-inches to 8-inches 
wide.  Adjusting screws spaced at not to exceed 24-inches on centers shall be provided 
between the float and the rib.  The float board shall be true and free of twist. 
 

P. Hand-operated float boards shall be operated from transverse finishing bridges.  The 
finishing bridges shall span completely the roadway area being floated and a sufficient 
number of finishing bridges shall be provided to permit operation of the floats without 
undue delay.  Not less than two transverse finishing bridges shall be provided when 
hand-operated float boards are used.  When a finishing machine is used for longitudinal 
floating one finishing bridge equivalent to the transverse finishing bridge specified herein 
shall be furnished for use by the ENGINEER. 
 

Q. All finishing bridges shall be of rigid construction. 
 

R. Immediately following completion of the deck finishing operations, the concrete in the 
deck shall be cured as specified in Article 3.12, Curing Concrete, of this Section. 
 

S. The finished surface of the concrete shall be tested by means of a straightedge 10 feet 
long.  The surface shall not vary more than 0.01 foot from the lower edge of the 
straightedge, except bridge decks receiving asphalt wearing courses shall not vary more 
than 0.02 foot from the lower edge of the straightedge.  All high areas in the hardened 
surface in excess of 0.01 foot as indicated by testing shall be removed by abrasive means.  
After grinding by abrasive means has been performed, the surface of the concrete shall 
not be smooth or polished.  Ground areas shall be of uniform texture and shall present 
neat and approximately rectangular patterns. 
 

T. Devices for supporting finishing machine rails shall be of such design that those portions 
which are to remain embedded in the concrete deck will be covered by a minimum of two 
inches of concrete when finishing is completed. 

 
3.12 CURING CONCRETE 
 

A. Water Curing 
 

1. All concrete surfaces shall be kept wet for at least seven days after placing if 
Type I or II cement has been used or for three days if Type III cement has been 
used.  Concrete shall be covered with wet burlap, cotton mats, or other materials 
meeting the requirements of AASHTO M 171 immediately after final finishing 
of the surface.  These materials shall remain in place for the full curing period or 
they may be removed when the concrete has hardened sufficiently to prevent 
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marring and the surface immediately covered with sand, earth, straw, or similar 
materials. 

 
2. In either case the materials shall be kept thoroughly wet for the entire curing 

period.  All other surfaces, if not protected by forms, shall be kept thoroughly 
wet, either by sprinkling or by the use of wet burlap, cotton mats, or other 
suitable fabric, until the end of the curing period.  If wood forms are allowed to 
remain in place during the curing period, they shall be kept moist at all times to 
prevent opening at joints. 

 
 
3.13 DECK SEALER 
 

A. Apply deck sealer in accordance with manufacturer’s instructions 
 
B. Remove all sealers from the surface.  Concrete shall be sound and clean.  Rinse surface 

with water followed by compressed air to remove all dust and loose particles. 
 
C. Apply only to concrete that is above 40 degrees F.  Heat concrete as necessary to 

maintain temperature of deck above 40 degrees F. 
 

3.19 CLEANING UP.  Upon completion of the structure and before final acceptance, the 
CONTRACTOR shall remove all falsework.   

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION.    
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary to fabricate and install all structural steel items in accordance with the 
requirements of the Contract Documents and as shown on the Plans.  

 
1.2 REFERENCES 
 

A. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of 
Steel Construction - Allowable Stress Design (ASD). 

 
B. ASTM (American Society of Testing Materials) Specifications 
 
C. ASTM A36/A36M - Structural Steel. 
 
D. ASTM A6 – General Requirements for Rolled Steel Plates, Shapes, Sheet piling, and 

Bars for Structural Use. 
 
E. ASTM A108 – Steel Bars, Carbon Cold-Finished, Standard Quality. 
 
F. ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products. 
 
G. ASTM A153 - Zinc Coating (Hot Dip) on Iron and Steel Hardware. 
 
H. ASTM A325 - High Strength Bolts for Structural Steel Joints. 
 
I. ASTM A500 - Cold-Formed Welded and Seamless Carbon Steel Structural Tubing in 

Round and Shapes. 
 
J. ASTM A53 – Steel Pipe. 
 
K. ASTM F593 – Stainless Steel Bolts, Hex Cap Screws, and Studs. 
 
L. ASTM F594 – Stainless Steel Nuts. 
 
M. AWS D1.1 - Structural Welding Code - Steel. 
 
 

1.3 SUBMITTALS  
 

A. Fabrication Shop Drawings of all fabricated steel and aluminum items prior to 
fabrication. 

 
1. Indicate welds by standard AWS symbols, distinguishing between shop and field 

welds, and show size, length and type of each weld. 
2. Include details of cuts, connections, splices, camber, holes, and other pertinent 

data. 
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3. Indicate type, size and length of bolts, distinguishing between shop and field 
bolts.  Identify high-strength bolted slip-critical, direct-tension, or tensioned 
shear/bearing connections. 

 
B. Manufacturer's Mill Certificate: Steel certification for all steel used shall include 

chemistry, yield strength, and mill numbers. 
 
C. Galvanizing Certifications. 
 
D. Galvanizing Repair Method and Materials. 
 
E. Welding Procedures. 
 
F. Welders Certificates: Certify welders employed in the work, verifying AWS qualification 

within the previous 12 months. 
 
G. Provide fabrication shop QA/QC Plan for review by ENGINEER.  Provide qualification 

data for firms and/or persons to demonstrate their capabilities and experience.  Include 
lists of projects with project names and addresses, and names and addresses of engineers, 
architects and owners. 

 
1.4 QUALITY ASSURANCE 
 

A. Fabricate and install structural steel in accordance with AISC Code of Standard Practice. 
 

B. Quality Assurance.  The metal fabricator must have an ongoing quality assurance 
program approved by a qualified, independent source.  At the option of the ENGINEER, 
the fabricator shall submit a copy of their operational quality assurance program, and 
shall not begin fabrication until the ENGINEER has approved this quality assurance 
program.  The objectives of the quality assurance program are as follows: 

 
1. Completed products shall conform completely to all governing codes and 

specifications stipulated in the Design Contract Documents, and Plans. 
 
2. Quality Assurance Program is an integral part of the ongoing manufacturing 

activities of the Fabricator. 
 
 Although periodic inspections will be carried out by the ENGINEER, the purpose of 

these inspections is to note general conformance to the design documents.  It is still the 
responsibility of the fabricator to produce a quality product, in complete conformance 
with the design documents, and to document and correct any non-conformance.  All 
documentation, including that submitted, shall be kept on file by the fabricator, for 
review, if requested by the OWNER or ENGINEER. 

 
C. Fabrication Facility.  The fabrication facility shall provide the proper environment and 

physical conditions necessary for welding, cutting, and general metal fabrication.  The 
facility shall provide adequate work space, equipment, level surfaces, and protection from 
wind, moisture and freezing.  The fabricator shall have the capability to carry out the 
following work in-house or on a contract basis: 

 
• Design of lifting and erection devices not shown on the drawings. 
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• Preparation of shop fabrication drawings. 
• Receiving, checking and storing of materials for metal fabrication. 
• Dimensional checking and verification. 
• Resolution of non-conformities. 
• Documentation of all stages of work with capability of tracing all major 

components. 
• Finishing, repairing, storing and shipping. 

 
D. Fabricator Qualifications: Fabricator must have completed metal fabrication work similar 

in material, design, and extent to that indicated for this Project, and with a record of 
successful in-service performance. 

E. Welding Standards: Comply with applicable provisions of AWS D1.1 Structural Welding 
Code - Steel, current edition, and AWS D1.2 Structural Welding Code – Aluminum, 
current edition. 

1. Present evidence that each welder has satisfactorily passed AWS qualification 
tests for welding processes involved and, if pertinent, has undergone 
recertification. 

2. Submit welding procedures in accordance with AWS Structural Welding Codes. 
 
1.5 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials to Fabricator’s shop in such quantities and at such times to ensure 
continuity of installation. 

B. Store materials to permit easy access for inspection and identification. Materials shall be 
protected during shipping and handling.  Materials shall be stored above ground on 
pallets, platforms or other supports.  Materials shall be kept clean and properly drained.   

C. Store fasteners in a protected place.  Clean and re-lubricate bolts and nuts that become 
dry or rusty before use. 

 
D. Do not store materials or assembled structures in a manner that might cause distortion or 

damage to members or supporting structures.  Repair or replace damaged materials or 
structures as directed. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS - All materials for metal fabrication shall conform to the Design Contract 

Documents and as shown on the Design Plans.  Purchase orders shall contain all necessary 
information to verify that materials purchased comply with the fore mentioned documents.  The 
Fabricator shall inspect all materials, upon arrival, for conformance with the purchase orders.  
The Fabricator shall confirm that mill certificates and test reports are provided and that they 
correctly identify the materials delivered.  If a supplier proposes a substitute for any material, the 
proposed substitution shall be submitted to the ENGINEER for approval prior to commencing 
any WORK involving use of the proposed substitute material.  Supplier must be prepared to 
supply materials as identified on the design documents if the proposal for a substitution is not 
approved by the ENGINEER. 
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A. Miscellaneous steel shapes and all plate steel shall be ASTM A36, hot-dip galvanized, 
unless otherwise noted. 

 
B. Square and rectangular HSS shall be ASTM A500, Grade B, hot-dip galvanized, unless 

otherwise noted. 
 
C. Pipe less than 12-inch diameter shall be ASTM A53, Grade B, Type E or S, hot-dip  

galvanized, unless otherwise noted.  Pipe greater than 12-inch diameter shall conform to 
Section 02896 Steel Pipe Piles. 

 
D. Charpy V-notch toughness requirements are mandatory for materials used for main load 

carrying member components subject to tensile stress 
 
E. Bolts and Miscellaneous Hardware:  Unless otherwise noted, all bolts shall be ASTM 

A307, hot-dip galvanized.  Washers are required under both the head and nut of all bolts, 
unless otherwise noted.  All nuts and washers shall be hot-dip galvanized.  Plate washers, 
with a diameter equivalent to a malleable iron washer, shall be used in all areas where the 
bolt head or nut bear against wood, except under economy head bolts.   
 
All bolts called out as ASTM A325 shall be hot-dip galvanized.  A325 bolts shall be 
installed per AISC turn-of-nut method, unless otherwise indicated on the Plans.  All 
galvanized nuts shall be lubricated with a lubricant containing a visible dye so a visual 
check can be made following installation.   
 
All nails shall be hot-dip galvanized. 

 
 
2.2 METAL COATINGS 
 

A. Unless otherwise noted, all steel shall be hot-dip galvanized in accordance with ASTM 
A123 or A153 as appropriate. 

 
PART 3 - EXECUTION 
 
3.1 METAL FABRICATION  
 

A. Shop Inspection:  The CONTRACTOR shall furnish the ENGINEER with 30 days notice 
of the beginning of WORK at the mill or in the shop so that special fabrication 
inspections may be scheduled by the ENGINEER.   

 
B. Fabricate and assemble components in a shop, to greatest extent possible.  Workmanship 

and finish shall be equal to the best industry standards and in accordance with the 
requirements of AWS, and AISC. 

 
1. Mark and match-mark materials for field assembly. 
2. Fabricate for delivery in a sequence that will expedite erection and minimize 

field handling. 
3. Thermal Cutting: Perform thermal cutting by machine to greatest extent possible. 
4. Holes: Drill holes perpendicular to metal surfaces; do not flame-cut holes or 

enlarge holes by burning. 
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C. Structural material, either plain or fabricated, shall be stored at the fabricating shop above 
ground, on platforms, skids or other supports.  It shall be kept free from dirt, grease or 
other foreign matter, and shall be protected, as far as practical, from corrosion. 

 
D. All holes required for steel hot-dip galvanizing shall be clearly identified on the Shop 

Fabrication Drawings for ENGINEER review and approval.  Fabricator shall coordinate 
with Galvanizer to determine size and quantity of holes required.  Some, or all of the 
holes, may be required to be fully repaired per AWS D 1.1, at the discretion of the 
ENGINEER. 

 
3.2 METAL ERECTION 
 

A. General:  The CONTRACTOR shall provide and later remove all falsework, temporary 
shoring, and bracing necessary for erection and to complete assembly.  All such devices 
shall be properly designed and constructed by the CONTRACTOR to meet anticipated 
construction and handling loads. 

 
B. Handling and Storing of Materials:  Material to be stored shall be placed on skids above 

the ground.  It shall be kept clean and properly drained.  Girders and beams shall be 
placed upright and shored.  Handling and erection procedures shall be conducted in a 
manner to avoid over stressing any structural element.  Stress and deflection calculations 
shall be provided by the CONTRACTOR, as deemed necessary by the ENGINEER, for 
any erection procedure. 

 
C. Method and Equipment: Before starting the WORK of erection, the CONTRACTOR 

shall inform the ENGINEER fully as to the method of erection proposed, and the amount 
and character of equipment proposed to be used.  Approval by the ENGINEER shall not 
be considered as relieving the CONTRACTOR of the responsibility for the safety of his 
method and equipment, or from carrying out the WORK in full accordance with the Plans 
and Specifications. 

 
D. Assembling:  Metal parts shall be accurately assembled as shown on the Plans, following 

applicable Industry Standards, Codes, erection drawings and fabricators’ match-marks.  
Excessive force or manipulation of parts shall not be allowed as determined by the 
ENGINEER.  The material shall be carefully handled so that no parts will be bent, 
broken, or otherwise damaged.  Hammering, which will injure or distort the members 
will not be permitted.  Bearing surfaces shall be cleaned before the members are 
assembled.  

 
E. Bolt Holes and Bolting:  Bolt holes and bolting shall follow the requirements as stated on 

the Plans and as indicated by applicable Industry Standards and Codes.  Any steel to steel 
connections noted to be considered “slip-critical” shall be installed by the “turn-of-nut” 
tightening method per AISC.  In addition to the requirements of AISC, bolting of slip-
critical joints shall proceed in the following manner: 

 
1. The joint shall be fitted up and aligned with drift pins. 
2. Sufficient force shall be applied so as to bring the faying surfaces of steel into 

close contact.  If high strength bolts are used for this purpose (i.e. used to pull 
steel into position), they shall be clearly marked for identification, and not used 
in the final connection. 
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3. High strength bolts shall be installed and brought up to snug-tight condition, such 
as can be produced by a few blows of an impact wrench, or by an ordinary spud 
wrench. 

4. High strength bolts shall then be tightened by turn-of-nut method, progressing 
from the most rigid part of the joint toward the free edges. 

5. Bolts used to pull steel into position (mentioned above) shall then be removed, 
replaced with high strength bolts, and tightened as described above. 

6. The impact wrench used for bolt tightening shall be of adequate capacity so as to 
provide the required tightening in approximately 10 seconds. 

7. Bolt lengths shall be such that 0” to ¼” of the bolt shall extend past the end of the 
nut after tightening. 

 
F. Welding: All welding shall be in accordance with AWS D1.1 or AWS D1.2, current 

edition, as applicable.  All welders shall be qualified per AWS for the type of welding 
anticipated.  Welds will be spot tested by the ENGINEER by VT, MT, or UT and any 
welds which fail shall be repaired at the CONTRACTOR’s expense, which will also 
include all costs for retesting.  No welding through galvanized coatings will be permitted.  
The galvanizing within one inch of the weld shall be removed and repaired, after 
welding, according to these Specifications.  All weld filler metal shall have chemistry 
similar to the base metal and shall have a minimum Charpy Impact Test Value of 20 ft-
lbs. at –20 degrees F and have chemistry similar to the base metal.  Filler metals shall 
only be used in welding positions recommended by the manufacturer.  Welding materials 
shall be stored, and the condition maintained, according to AWS. 

 
G. Galvanize Repair:  Galvanizing and thermal sprayed metalizing coatings damaged due to 

fabrication, welding, material handling or occurring during installation shall be repaired 
by using the following hot-applied repair stick method: 

 
1.  Repair sticks shall be zinc-cadmium alloys (melting point 518° - 527°F) such as 

“Rev-Galv”, or zinc-tin-lead alloys (melting point 446° - 500°F) such as “Galv-
Weld”, “Zilt”, and “Galv-over”.  The zinc-tin -lead alloys shall comply with U.S. 
Federal Specification O-G-93 and contain fluxing agents. 

2.  Remove welding slag by chipping hammer and clean weld or damaged area by 
vigorous wire brushing. 

3.  Preheat the region to be repaired by means of an oxyacetylene torch or other 
convenient method to between 600°F and 750°F.  The alloys do not spread well 
at temperatures lower than 600°F.  Also as temperatures rise above 600°F 
increasing amounts of dross form. 

4.  Wire brush surface again. 
5.  Apply coating by rubbing bar of the alloy over the heated surface while it is hot 

enough to melt the alloy. 
6.  Spread the molten alloy by briskly wire brushing or rubbing with a flat edge strip 

of steel or palette knife.  Minimum thickness of applied zinc stick material shall 
be 12 mils. 

7.  Remove flux residues by wiping with a damp cloth or rinsing with water. 
8.  Brush apply two top coats of zinc rich paint, ZRC or equal (cold galvanize 

repair). 
 
 

END OF SECTION 
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TAKU DOCK RECONFIGURATION HYDRAULIC CRANE
Contract No. DH13-437 Page 11200-1

PART 1 - GENERAL

1.1 DESCRIPTION

A. The WORK in this Section shall include all labor, materials, tools, and equipment
necessary for relocating an existing crane and all other associated WORK, in accordance
with the requirements of the Contract Documents and as shown on the Plans.

PART 2 - PRODUCTS

Not Used

PART 3 – EXECUTION

3.1 DELIVERY, STORAGE, AND PROTECTION

A. The existing crane shall be secured and protected during construction and relocation.
There shall be no mechanical damage to the cranes from handling or transportation.

C. The CONTRACTOR shall assume full responsibility for any damages or losses resulting
from the handling or transporting of the crane and/or any crane components during
relocation and re-installation.

D. Any crane and/or crane components damaged shall be repaired or replaced by the
CONTRACTOR, at the discretion of the ENGINEER, and at no additional cost to the
OWNER.

3.2 INSTALLATION

A. The CONTRACTOR shall install, power and ensure proper operation of the crane in
accordance with requirements of the Contract Documents, as shown on the Plans.
CONTRACTOR shall coordinate with OWNER and user to determine location and
orientation of crane controls.

END OF SECTION
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