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OBTAINING CONTRACT DOCUMENTS.  The Contract Documents are entitled: 
 
 Mendenhall River School  

Security Camera and Lighting Installation 
 CBJ Contract No. E15-241 
 
The Contract Documents may be obtained at the City & Borough of Juneau (CBJ) Engineering Department, 
3rd Floor Marine View Center, upon payment of $20 (non-refundable) for each set of Contract Documents 
(including Technical Specifications and Drawings) or may be downloaded for free at the CBJ Engineering 
Department webpage at: www.juneau.org/engineering 
 
PRE-BID CONFERENCE.  Prospective Bidders are encouraged to attend a Pre-Bid conference of the 
proposed WORK, which will be conducted by the OWNER and ARCHITECT, at 10:00 a.m. on June 4, 2015 
in the City and Borough of Juneau Engineering Conference Room, 3rd Floor, Marine View Center.  The object 
of the conference is to acquaint Bidders with the bid documents and site conditions.  
  
DESCRIPTION OF WORK.  Contractor shall provide installation of a video surveillance system and new 
light fixtures at the Mendenhall River Community School.  Contractor shall provide all labor and materials 
including cameras, light fixtures, conduit, wiring, power, installation of fire stopping material at all wall 
penetrations, data network equipment, data cabling, software, cutting, patching and painting at walls, floors, 
ceilings, camera aiming, start up and commissioning, school staff training, and all other work necessary to 
provide an operational video surveillance system and new light fixtures as shown on the drawings and per the 
project specifications.  Contractor shall provide spare parts as shown on the drawings. 
 
COMPLETION OF WORK.   
 
 Work Description Completion Date 
 
Substantial Completion On or Before October 1, 2015 
Final Completion October 14, 2015 

 
DEADLINE FOR BIDS: Sealed bids must be received by the Purchasing Division prior to 2:00 p.m., 
Alaska Time on June 16, 2015, or such later time as may be announced by addendum at any time prior to the 
deadline. Bids will be time and date stamped by the Purchasing Division, which will establish the official time 
of receipt of bids.  Bids will be opened immediately thereafter in the Assembly Chambers of the Municipal 
Building, 155 S. Seward Street, unless otherwise specified. 
 
Bid documents delivered in person or by courier service must be delivered to: 
 
    PHYSICAL LOCATION: 
    City and Borough of Juneau, Purchasing Division 
    105 Municipal Way, Room 300 
    Juneau, AK  99801 
 
Bid documents delivered by the U.S. Postal Service must be mailed to: 
 

MAILING ADDRESS: 
City and Borough of Juneau, Purchasing Division 
155 South Seward Street 
Juneau, AK  99801 

 

http://www.juneau.org/engineering


SECTION 00030 - NOTICE INVITING BIDS 

MENDENHALL RIVER SCHOOL SECURITY NOTICE INVITING BIDS 
CAMERA AND LIGHTING INSTALLATION  Page 00030-2 
CBJ Contract No. E15-241  

Please affix the label below to outer envelope in the lower left hand corner. 
 

IMPORTANT NOTICE TO BIDDER 
To submit your Bid: 
1. Print your company name and address on the upper left corner of 

your envelope. 
2. Complete this label and place it on the lower left corner 
       of your envelope. 
  S 
  E 
  A 
  L 
  E 
  D 
 

BID NUMBER: 
E15-241 
 
SUBJECT: 
Mendenhall River School Security 
Camera and Lighting Installation 
 
DEADLINE DATE: 
________________________ 
PRIOR TO 2:00PM ALASKA 
TIME 

 
B 
I 
D 
 
 

 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be 
accepted and will be returned. 
 
SITE OF WORK.  The site of the WORK is Mendenhall River Community School at 9001 Mendenhall Loop 
Road, Juneau, Alaska. 
 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this WORK, 
prior to opening Bids, shall be directed to the following: 
 

Greg Smith, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

greg.smith@juneau.org 
Telephone: (907) 586-0873 

Fax: (907) 586-4530 
 
BID SECURITY.  Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount 
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if 
its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one of the 
forms of Bidder's security is enclosed with it. 
 
CONTRACTOR'S LICENSE.  All contractors are required to have a current Alaska Contractor's License, 
prior to submitting a Bid, and a current Alaska Business License prior to award.  
 
BID TO REMAIN OPEN.  The Bidder shall guarantee the Bid for a period of 60 Days from the date of Bid 
opening.  Any component of the Bid may be awarded anytime during the 60 Days. 
 
OWNER'S RIGHTS RESERVED.  The OWNER reserves the right to reject any or all Bids, to waive any 
informality in a Bid, and to make award to the lowest responsive, responsible Bidder as it may best serve the 
interests of the OWNER. 
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1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids, 
which are defined in the General Conditions, have the meanings assigned to them in the General 
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct 
from a sub-bidder, who submits a Bid to a Bidder. 

 
2.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations 
or clarifications considered necessary by the Engineering Contracts Administrator in 
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all 
parties recorded by the Engineering Contracts Administrator, or OWNER, as having 
received the Contract Documents. Questions received less than seven Days prior to the 
Deadline for Bids may not be answered. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications will be without 
legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants, 
addenda may be posted to the CBJ Engineering Department website.  In any event, 
notification of addendum issuance will be faxed to planholders.  Hard copies are available 
upon request.  The OWNER will make all reasonable attempts to ensure that all 
planholders receive notification of Addenda, however, it is strongly recommended by the 
OWNER that bidders independently confirm the contents, number, and dates of each 
Addendum prior to submitting a Bid.   

 
3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or 

association under the same or different names will not be considered.  If the OWNER believes that 
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such 
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the 
Bidders, all Bids will be rejected. 

 
4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be 

considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The 
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not 
limited in its responsibility analysis to the following factors: 

 
A. Evidence of bid rigging or collusion; 

 
B. Fraud or dishonesty in the performance of previous contracts; 

 
C. Record of integrity; 

 
D. More than one bid for the same work from an individual, firm, or corporation under the 

same or different name; 
 

E. Unsatisfactory performance on previous or current contracts; 
 

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 
contracts; 
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G. Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the 
bidder’s prompt completion of additional work, if awarded; 
 

H. Failure to reimburse the OWNER for monies owed on any previous contracts; 
 

I. Default under previous contracts;    
 

J. Failure to comply with any qualification requirements of the OWNER; special standards 
for responsibility, if applicable, will be specified.  These special standards establish 
minimum standards or experience required for a responsible Bidder on a specific contract; 
 

K. Engaging in any activity that constitutes a cause for debarment or suspension under the 
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment; 
 

L. Lack of skill, ability, financial resources, or equipment required to perform the contract; or 
 

M. Lack of legal capacity to contract. 
 

N. Bidders must be registered as required by law and in good standing for all amounts owned 
to the OWNER per Paragraph 21.0 of this Section. 
 

O. Failure to submit a complete Subcontractor Report as required in section Section 00360 – 
Subcontractor Report. 

 
Nothing contained in this section deprives the OWNER of its discretion in determining the lowest 
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit 
information documenting its ability and competency to perform the WORK, according to general 
standards of responsibility and any special standards which may apply.  It is Bidder’s responsibility 
to submit sufficient, relevant, and adequate information.  OWNER will make its determination of 
responsibility and has no obligation to request clarification or supplementary information. 

 
5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered 

non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are: 

 
A. If a Bid is received by the CBJ Purchasing Division after the Deadline for Bids. 
 
B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof; 

or if the form is altered or any part thereof is detached; or if the Bid is improperly signed. 
 
C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning, 
or in conflict with the OWNER’s Bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the 

right to  accept or reject any award, or to enter into a contract pursuant to an award.  This 
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any 
one Bidder at any one Bid opening, provided that any selection of awards will be made by 
the OWNER. 

 
E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of 

authorized alternate pay items. 
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F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid. 
 
H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount 

of a reasonable Bid) to the potential detriment of the OWNER. 
 
I. If a Bid modification does not conform to Article 15.0 of this Section. 

 
6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a Bid: 
 

A. To examine thoroughly the Contract Documents, and other related data identified in the   
Bidding documents (including "technical data" referred to below): 

 
1. To visit the site to become familiar with and to satisfy the Bidder as to the general 

and local conditions that may affect cost, progress, or performance, of the WORK, 
2. To consider federal, state and local laws and regulations that may affect cost, 

progress, or performance of the WORK, 
3. To study and carefully correlate the Bidder's observations with the Contract 

Documents, and other related data; and 
4. To notify the ARCHITECT of all conflicts, errors, or discrepancies in or between 

the Contract Documents and such other related data. 
 
7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR 

IDENTIFICATION OF: 
 

A. Those reports of explorations and tests of subsurface conditions at the site which have been 
utilized by the Architect of Record in the preparation of the Contract Documents. The 
Bidder may rely upon the accuracy of the technical data contained in such reports, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with non-technical data, interpretations, and opinions 
contained therein or the completeness thereof is the responsibility of the Bidder. 

 
B. Those Drawings of physical conditions in or relating to existing surface and subsurface 

conditions (except underground utilities) which are at or contiguous to the site have been 
utilized by the Architect of Record in the preparation of the Contract Documents.  The 
Bidder may rely upon the accuracy of the technical data contained in such Drawings, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with nontechnical data, interpretations, and opinions 
contained in such Drawings or the completeness thereof is the responsibility of the Bidder. 

 
C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder 

on request if said reports and Drawings are not bound herein.  Those reports and Drawings 
are not part of the Contract Documents, but the technical data contained therein upon 
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the 
Supplementary General Conditions, are incorporated herein by reference. 

 
D. Information and data reflected in the Contract Documents with respect to underground 

utilities at or contiguous to the site is based upon information and data furnished to the 
OWNER and the Architect of Record by the owners of such underground utilities or 
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others, and the OWNER does not assume responsibility for the accuracy or completeness 
thereof unless it is expressly provided otherwise in the Supplementary General Conditions, 
or in Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
E. Provisions concerning responsibilities for the adequacy of data furnished to prospective 

Bidders on subsurface conditions, underground utilities and other physical conditions, and 
possible changes in the Contract Documents due to differing conditions appear in 
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions. 

 
F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any 

additional examinations, investigations, explorations, tests, and studies and obtain any 
additional information and data which pertain to the physical conditions (surface, 
subsurface, and underground utilities) at or contiguous to the site or otherwise which may 
affect cost, progress, or performance of the WORK and which the Bidder deems necessary 
to determine its Bid for performing the WORK in accordance with the time, price, and 
other terms and conditions of the Contract Documents. 

 
G. On request in advance, the OWNER will provide each Bidder access to the site to conduct 

such explorations and tests as each Bidder deems necessary for submission of a Bid.  
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon 
completion of such explorations. 

 
H. The lands upon which the WORK is to be performed, rights-of-way and easements for 

access thereto and other lands designated for use by the CONTRACTOR in performing the 
WORK are identified in the Contract Documents.  All additional lands and access thereto 
required for temporary construction facilities or storage of materials and equipment are to 
be provided by the CONTRACTOR.  Easements for permanent structures or permanent 
changes in existing structures are to be obtained and paid for by the OWNER unless 
otherwise provided in the Contract Documents. 

 
I. The submission of a Bid will constitute an incontrovertible representation by the Bidder 

that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination 
of Contract Documents and Site" herein, that without exception the Bid is premised upon 
performing the WORK required by the Contract Documents and such means, methods, 
techniques, sequences, or procedures of construction as may be indicated in or required by 
the Contract Documents, and that the Contract Documents are sufficient in scope and detail 
to indicate and convey understanding of all terms and conditions for performance of the 
WORK. 

 
8.0 BID FORM. 
 

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet 
provided, or on legible and complete copies thereof, and shall contain the following:  
Sections 00300, 00310, the required Bid Security, and any other documents required in 
Section 00300 – Bid.  

 
B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed. 
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C. Bids by corporations must be executed in the corporate name by the president, a 
vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature. 

 
F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 

shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid 
non-responsive and may cause its rejection. 

 
G. The address to which communications regarding the Bid are to be directed must be shown. 

 
9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of 

the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER 
does not expressly or by implication agree that the actual amount of WORK, or material, will 
correspond therewith, and reserves the right after award to increase or decrease the amount of any 
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item, 
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety, 
or to add additional Bid items up to and including an aggregate total amount not to exceed 25 
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the 
WORK). 

 
10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  The procedure for the submittal of substitute or 

"or-equal" products is specified in Section 01300 – Submittal Procedures.   
 
11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in 

Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is 
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The 
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the 
name and address of the Bidder and shall also include the label included in Section 00030 – Notice 
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid 

 
12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified, 

or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.  
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any, 
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or 
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if 
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary 
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and 
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal 
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited 
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use 
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be 
accompanied by a legible Power of Attorney. 
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13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or 
cashier’s) accompanying such of the Bids as are not considered in making the award. All other 
Bid securities will be held until the Agreement has been executed. Following execution of the 
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids 
they accompanied and Bid security bonds will be appropriately discarded. 

 
14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the 

Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the 
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid 
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the 
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly, 
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a 
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid 
on the individual items, the prices Bid on the individual items shall govern and the total for the 
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.  

 
15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS. 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561), 
provided that such modification is received by the Purchasing Division no later than the 
deadline for bids. Modifications will be time and date stamped by the Purchasing 
Division, which will establish the official time of receipt of the modification. The 
modification must not reveal the bid price but should be in the form of an addition or 
subtraction or other modification so that the final prices will not be known until the 
sealed bid is opened.   

 
The Bid modifications shall be provided on the Bid Modification Form located at the 
end of this Section.  Submittal of any other form by the vendor may deem the 
modification unacceptable by the OWNER.  A mail or fax modification should not 
reveal the Bid price but should provide the addition or subtraction or other 
modification so that the final prices will not be known by the City and Borough until 
the sealed Bid is opened.  Submitted Modification forms shall include the modification 
to the unit price or lump sum amount of each pay item modified.   
 
FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in a 
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole 
risk. The Purchasing Division will attempt to keep the fax machine in good working 
order but will not be responsible for bid modifications that are late due to mechanical 
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax 
machine, even if bidder submits a transmission report or provides other confirmation 
indicating that the bidder transmitted a bid modification prior to the deadline. The City 
will not be responsible for its failure to receive the modification whether such failure is 
caused by equipment or human error, or otherwise.  Bidders are therefore strongly 
encouraged to confirm receipt of their bid modification with the Purchasing Division 
(907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will 

render it unauthorized and cause its rejection as being non-responsive.  The completed 
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All 
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be 
considered unless called for. 
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16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the 
Bidder by means of a written request, signed by the Bidder or its properly authorized 
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting 
Bids for receipt of Bids.  

 
17.0 AWARD OF CONTRACT.  
 

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment 
described in the Drawings or specified in the Technical Specifications and will be made to 
the lowest responsive, responsible Bidder whose Bid complies with all the requirements 
prescribed.  Unless otherwise specified, any such award will be made within the period 
stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise 
indicated, a single award will be made for all the Bid items in an individual Bid Schedule. 

 
B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the 

OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination 
with one or more Alternates selected by the OWNER.  In either case, award shall be made 
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be 
awarded.   

 
18.0 EXECUTION OF AGREEMENT. 
 

A. All Bids of value greater than $1,000,000 must be approved by the CBJ Assembly.  After 
the CBJ Assembly has approved the award and after the Bid protest period, the OWNER 
will issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award 
is made shall execute a written Agreement with the OWNER on the Agreement form, 
Section 00500, collect insurance, and shall furnish all certificates and Bonds required by 
the Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to 
Award letter. 

 
B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the 

stipulated requirements in connection therewith shall be just cause for annulment of the 
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder 
refuses or fails to execute the Agreement, the OWNER may award the contract to the 
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to 
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or 
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be 
likewise forfeited to the OWNER. 

 
19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section 

00500 - Agreement. 
 
20.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and 
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance 
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF 
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ 
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at 
(907) 586-5258 for a copy of the ordinance. 
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B. Late protests shall not be considered by the CBJ Purchasing Officer. 
 
C. This project is funded with Alaska Department of Education and Early Development funds; 

per 4 AAC 31.080 (c), the written Bid protest shall be filed within 10 Calendar Days after 
the Notice of Intended Award of the contract has been issued. The written protest shall, at a 
minimum, contain the following: 

 
 the name, address and telephone number of the interested party filing the protest; 
 the signature of the interested party; 
 identification of the proposed award at issue; 
 statement of legal or factual ground for protest; 
 copies of all relevant documents; 
 protest fee. 
 

21.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT: 
Contractors must be in good standing with the CBJ prior to award, and prior to any contract 
renewals, and in any event no later than seven business days following notification by the CBJ of 
intent to award.  Good standing means: all amounts owed to the CBJ are current and the 
Contractor is not delinquent with respect to any taxes, fees, assessment, or other monies due and 
owed the CBJ, or a Confession of Judgment has been executed and the Contractor is in 
compliance with the terms of any stipulation associated with the Confession of Judgment, 
including being current as to any installment payments due; and Contractor is current in all CBJ 
reporting obligations (such as sales tax registration and reporting and business personal property 
declarations). Failure to meet these requirements may be cause for rejection of your bid.  To 
determine if your business is in good standing, or for further information, contact the CBJ 
Finance Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s 
Office at (907)586-0930 for business personal property issues, or Collections Division at (907) 
586-5268 for all other accounts. 

 
22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with 

meeting any local, state, and/or federal permit and licensing requirements. 
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 CITY AND BOROUGH OF JUNEAU 
PURCHASING DIVISION 

FAX NO. 907-586-4561 
 
 

BID MODIFICATION FORM 
 
 

Modification Number:  ______ 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one 

Modification form is submitted by any one bidder, changes from all Modification 
forms submitted will be combined and applied to the original bid.  Changes to the 
modified Bid amounts will be calculated by the OWNER. 

 

PAY ITEM 
NO. PAY ITEM DESCRIPTION 

MODIFICATIONS 
TO UNIT PRICE OR 

LUMP SUM 
(indicate  +/-) 

   
   
   
   
   
   
   
   
   
   
   
   

 
Total Increase or Decrease:  $        

  
      

Name of Bidding Firm 
 

Responsible Party Signature  
 
 
Printed Name (must be an authorized signatory for Bidding Firm) 

  
END OF SECTION 
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BID TO: THE CITY AND BOROUGH OF JUNEAU 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

the OWNER in the form included in the Contract Documents (as defined in Article 7 of Section 00500 
- Agreement) to perform the WORK as specified or indicated in said Contract Documents entitled 

Mendenhall River School Security 
Camera and Lighting Installation 

CBJ Contract No. E15-241 
2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation 

those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the 
Bid Security. 

 
3. This Bid will remain open for the period of time stated in the “Notice Inviting Bids” unless otherwise 

required by law.  Bidder will enter into an Agreement within the time and in the manner required in 
the “Notice Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, 
Payment Bond, Performance Bond, and any other documents as may be required by the Contract 
Documents. 

 
4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site, 

locality where the WORK is to be performed, the legal requirements (federal, state and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the 
WORK and has made such independent investigations as Bidder deems necessary. 

           
5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder 
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to 
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over 
any other Bidder or over OWNER. 

 
6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in 

this Bid Form, said Bidder further agrees to complete the WORK required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid 
Schedule. 

 
7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt 

of all of which is hereby acknowledged by the Undersigned): 
 

  Addenda No.  Date Issued 
 
 

 

 
 

 

 
 

 

      Addenda No.   Date Issued 
 
 

 

 
 

 

 
 

 

 
Give number and date of each addenda above.  Failure to acknowledge receipt of all Addenda may 
cause the Bid to be non-responsive and may cause its rejection. 
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8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing his/her signature 
in the space provided below. 

 

9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING 
AT THE TIME OF THE DEADLINE FOR BIDS: 

 
 Bid, Section 00300 (includes addenda receipt statement) 
 Completed Bid Schedule, Section 00310 
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice 

Inviting Bids, Section 00030) 
 
10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. 

on the fifth business day following the date of the Posting Notice.   
 

 Subcontractor Report, Section 00360 
 
 The apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in Section 00360 – Subcontractor Report will be found to be not a responsible Bidder and 
may be required to forfeit the Bid security.  The OWNER will then consider the next lowest Bidder for 
award of the contract. 

 
11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the 

“Notice of Intent to Award” letter, the following executed documents: 
 

 Agreement Forms, Section 00500 
 Performance Bond, Section 00610 
 Payment Bond, Section 00620 
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800 

 
 

END OF SECTION 

 
Dated:   Bidder:        
    (Company Name) 
Alaska 
CONTRACTOR's  By:        
Business License No:      (Signature) 
     
Alaska  Printed Name:        
CONTRACTOR's  
License No:   Title:        
     
Telephone No:   Address:        
    (Street or P.O. Box) 
Fax No:         
    (City, State, Zip) 
Email:     ____________________________________          
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Bid Schedule for construction of E15-241 Mendenhall River School Security Camera & Lighting 
Installation, in accordance with the Contract Documents. 
  
 
 
BASE BID - Furnish all labor, equipment and materials for Contractor shall provide installation of a video 
surveillance system and new light fixtures at the Mendenhall River Community School.  Contractor shall 
provide all labor and materials including cameras, light fixtures, conduit, wiring, power, installation of fire 
stopping material at all wall penetrations, data network equipment, data cabling, software, cutting, patching 
and painting at walls, floors, ceilings, camera aiming, start up and commissioning, school staff training, and all 
other work necessary to provide an operational video surveillance system and new light fixtures as shown on 
the drawings and per the project specifications.  Contractor shall provide spare parts as shown on the drawings 
and perform all WORK as described in these Contract Documents. 
 
 
 
 
BASE BID $        
  (Price in Figures) 
 
 
 
 
 
 
 
                                                         
  
 
 
 
 
 
Date:      Bidder:          

(Company Name) 
 
 

 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS, that                                                                
                                                as Principal, and                                                                                 

as Surety, are held and firmly bound unto  THE CITY AND BOROUGH OF JUNEAU  hereinafter called 
"OWNER," in the sum of                                                                                                                     
                                                                dollars, (not less than five percent of the total amount of the Bid)  for 
the payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under 
the Bid Schedule of the OWNER's Contract Documents entitled 

 
Mendenhall River School Security 
Camera and Lighting Installation 

CBJ Contract No. E15-241 
 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and 
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written 
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates 
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be 
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by 
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, 
including a reasonable attorney's fee to be fixed by the court. 
 
 
SIGNED AND SEALED, this                       day of                                      , 20______. 
 

 

(SEAL)____________________________ (SEAL)______________________________  
 (Principal)   (Surety) 

By:_______________________________ By:______________________________ 
 (Signature)   (Signature) 
 
 
 

 
 

END OF SECTION 
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LIST OF SUBCONTRACTORS (AS 36.30.115) 
 

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the 
performance of this contract on the fifth business day following the Posting Notice of Bids.  If the fifth day 
falls on a weekend or holiday, the report is due by close of business on the next business Day following the 
weekend or holiday. The Subcontractor Report list must include each Subcontractor's name, address, location, 
evidence of valid Alaska Business License, and valid Alaska Contractor's Registration under AS 08.18.  If no 
Subcontractors are to be utilized in the performance of the WORK, write in ink or type "NONE" on line (1) 
below 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of Contract      

 if 
          ADDRESS 2AK Business 2 Phone No.   Work   Amount   DBE 

  License No. 
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
 
I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,  
were valid at the time Bids were opened for this Project. 
 
    
CONTRACTOR, Authorized Signature 
 
    
CONTRACTOR, Printed Name 
 
    
COMPANY
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A. A Bidder may replace a listed Subcontractor if the Subcontractor: 
 

1. fails to comply with AS 08.18; 
2. files for bankruptcy or becomes insolvent; 
3. fails to execute a contract with the Bidder involving performance of the WORK for 

which the Subcontractor  was listed and the Bidder acted in good faith; 
4. fails to obtain bonding; 
5. fails to obtain insurance acceptable to the OWNER; 
6. fails to perform the contract with the Bidder involving work for which the Subcontractor 

was listed; 
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal 

affirmative action requirements; 
8. refuses to agree or abide with the Bidder's labor agreement; or 
9. is determined by the OWNER not to be responsible. 

10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100 
– Instructions to Bidders. 

 
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK 
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform 
that WORK. 

 
C. A Bidder who attempts to circumvent the requirements of this section by listing as a 

Subcontractor another contractor who, in turn, sublets the majority of the WORK required under 
the contract violates this section. 

 
D. If a contract is awarded to a Bidder who violates this section, the OWNER may: 
 

1. cancel the contract; or 
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not 

exceed 10 percent of the value of the subcontract at issue. 
 
E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to 

perform WORK with a value of greater than one-half of one percent of the intended award 
amount, or $2,000, whichever is less.   

 
F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in this section may be found to be not a responsible Bidder and may be required to 
forfeit the Bid security.  The OWNER will then consider the next lowest Bidder for award of the 
contract. 

 
 
 
 

END OF SECTION 



SECTION 00500 - AGREEMENT 

MENDENHALL RIVER SCHOOL SECURITY AGREEMENT 
CAMERA AND LIGHTING INSTALLATION  Page 00500-1 
CBJ Contract No. E15-241  

THIS AGREEMENT is between  THE CITY AND BOROUGH OF JUNEAU  (hereinafter called OWNER) 
and                                                                                                                (hereinafter called CONTRACTOR) 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 
 
ARTICLE 1.  WORK. 
 
CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the 
OWNERS Contract Documents Contract E15-241, Mendenhall River School Security Camera and 
Lighting Installation. 
 
The WORK is generally described as follows:    Contractor shall provide installation of a video surveillance 
system and new light fixtures at the Mendenhall River Community School.  Contractor shall provide all labor 
and materials including cameras, light fixtures, conduit, wiring, power, installation of fire stopping material at 
all wall penetrations, data network equipment, data cabling, software, cutting, patching and painting at walls, 
floors, ceilings, camera aiming, start up and commissioning, school staff training, and all other work necessary 
to provide an operational video surveillance system and new light fixtures as shown on the drawings and per 
the project specifications.  Contractor shall provide spare parts as shown on the drawings and miscellaneous 
related WORK. 
 
The WORK to be paid under this contract shall include the following:  Total Bid as shown in Section 00310 - 
Bid Schedule.  
 
ARTICLE 2.  CONTRACT COMPLETION TIME. 
 
The WORK must be completed as follows:   
 
 Work Description Completion Date 
 
Substantial Completion On or Before October 1, 2015 
Final Completion October 14, 2015 

 
 
ARTICLE 3.  DATE OF AGREEMENT 
 
The date of this agreement will be the date of the last signature on page three of this section. 
 
ARTICLE 4.  LIQUIDATED DAMAGES. 
 
OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the 
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein, 
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also 
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages 
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such 
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
the CONTRACTOR shall pay the OWNER $500 for each Day that expires after the completion time(s) 
specified in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable 
estimate based on all facts known as of the date of this Agreement. 
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ARTICLE 5.  CONTRACT PRICE. 
 
OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents 
in current funds the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and 
complete payment for all WORK to be done in this contract for:  CBJ Contract E15-241, Mendenhall River 
School Security Camera and Lighting Installation, those Lump Sum amounts as set forth in the Bid 
Schedule in the Contract Documents for this Project. 
 
The total amount of this contract shall be                                                               ($                            ), except 
as adjusted in accordance with the provisions of the Contract Documents. 
 
ARTICLE 6.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ARCHITECT as provided in the General 
Conditions. 
 
Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90) 
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be 
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and 
acceptance of the Project by the OWNER. 
 
ARTICLE 7.  CONTRACT DOCUMENTS. 
 
The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR 
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following 
sections of the Contract Documents: 
 
 Table of Contents (pages 00030-1 to 00030-2, inclusive). 
 Notice Inviting Bids (pages 00030-1 to 00030-3, inclusive). 
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive). 
 Bid (pages 00300-1 to 00300-2, inclusive). 
 Bid Schedule (pages 00310-1, inclusive). 
 Bid Bond (page 00320-1, inclusive) or Bid Security. 
 Subcontractor Report (pages 00360-1 to 00360-2, inclusive). 
 Performance Bond (pages 00610-1 to 00610-2, inclusive). 
 Payment Bond (pages 00620-1 to 00620-2, inclusive). 
 Insurance Certificate(s). 
 General Conditions (pages 00700-1 to 00700-45, inclusive). 
 Supplementary General Conditions (pages 00800-1 to 00800-6, inclusive). 
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1). 
 Technical Specifications as listed in the Table of Contents. 
 Drawings consisting of 10 sheets, as listed in the Table of Contents. 
 Addenda numbers                     to                    , inclusive. 
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not 

attached hereto. 
 
There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only 
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions. 
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ARTICLE 8.  MISCELLANEOUS. 
 
Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings 
indicated in the General Conditions. 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent 
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to 
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under the Contract Documents. 
 
OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to 
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, 
agreements and obligations contained in the Contract Documents. This Agreement shall be governed by the 
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.   
 
 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the 
date listed below signed by OWNER.   
 
OWNER: CONTRACTOR: 
 
                City and Borough of Juneau     
   (Company Name) 
 
    
  (Signature)   (Signature) 
 
By: Kimberly A. Kiefer, City & Borough Manager  By:    
 (Printed Name)   (Printed Name, Authority or Title) 
 
Date:  Date:    

  (CONTRACTOR Signature Date) 
 

  
OWNER’s address for giving notices:  CONTRACTOR’s address for giving notices: 
 
      155 South Seward Street      
 
      Juneau, Alaska   99801      
 
      907-586-0873          907-586-4530    
         (Telephone)                          (Fax)                  (Telephone)                   (Fax) 
 
     
                             (E-mail address) 
 
  CONTRACTOR License No.    
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 CERTIFICATE 
 (if Corporation) 
 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Board of Directors of the                                           
 

                                                                                               a corporation existing under the laws of  
 
the State of                                         , held on                                    , 20____, the following resolution 
was duly passed and adopted: 
 

“RESOLVED, that                                                                                   , as                      President 
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the 
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed 
of this Corporation.” 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the  
 

corporation this                day of                                     , 20____. 
 
 
 
 

                                                   
Secretary 

 
 
(SEAL) 
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CERTIFICATE 
(if Partnership) 

 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 

I HEREBY CERTIFY that a meeting of the Partners of the                                                          
 

                                                                                  a partnership existing under the laws of the State  
 
of                                             , held on                                   , 20       , the following resolution was duly 
passed and adopted: 
 

"RESOLVED, that                                         , as                                  of the Partnership, be and is 
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and 
this partnership and that the execution thereof, attested by the                                            shall be 
the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this             , day of                             , 

20______. 
 
 
 
                                                    
    Secretary                                      
 
 
(SEAL) 
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CERTIFICATE 

(if Joint Venture) 
 
 
 
 
STATE OF  ) 

) SS: 
COUNTY OF  ) 
 
 

I HEREBY CERTIFY that a meeting of the Principals of the                                                       
 

                                                                                        a joint venture existing under the laws of the  
 
State of                         , held on                         , 20       , the following resolution was duly passed and 
adopted: 
 

"RESOLVED, that                                                      , as                                                   of the 
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the       
                                                shall be the official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this              , day of 

                        , 20       . 
 
 
 
                                                     
 Secretary                                       
 
 
 
(SEAL)  
 
 
 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we    
                                                                                                  (Name of CONTRACTOR)      

a      
                                                               (Corporation, Partnership, Individual) 
 

hereinafter called "Principal" and    
 (Surety)  
of                                 , State of                                    hereinafter called the "Surety", are held and firmly bound 
 

to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER",  for the penal sum  
     (Owner)` (City and State) 
 

of        dollars ($                                   ) in 
lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, 
our heirs, executors, administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered into a 
certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective date) 
___________________, a copy of which is hereto attached and made a part hereof for the construction of: 

 
Mendenhall River School Security Camera and Lighting Installation 

CBJ Contract No. E15-241 
 

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any extensions 
thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall satisfy all claims 
and demands incurred under such contract, and shall fully indemnify and save harmless the OWNER from all costs 
and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the OWNER all 
outlay and expense which the OWNER may incur in making good any default, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and it 
does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the contract 
or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge the 
right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Mendenhall River School Security Camera & Lighting Installation 
CBJ Contract No. E15-241 

 
IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of which 

shall be deemed an original. 
 
 
CONTRACTOR: 
 
 
By:      
 (Signature) 
 
    
 (Printed Name)   
 
   
 (Company Name)    
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:      
 (Signature of Attorney-in-Fact) 
 
   
 (Printed Name)  
 
   
 (Company Name)  
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
(Affix SURETY'S SEAL) 
 
 
NOTE: If CONTRACTOR  is Partnership, all Partners must execute bond. 
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KNOW ALL PERSONS BY THESE PRESENTS:  That we    

                                                                                                           (Name of CONTRACTOR)  

    a   
                                                                             (Corporation, Partnership, Individual)  

hereinafter called "Principal" and      
                                                                                            (Surety) 

of   , State of     hereinafter called the “Surety,” are held and  
 
firmly bound to the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called “OWNER,” for the      
                                     (Owner)                     (City and State) 

penal sum of                                                                                                                                              Dollars 
($                                                  ) in lawful money of the United States, for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and 
severally, firmly by these presents. 

 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the CONTRACTOR has entered 

into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) ________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 
 

Mendenhall River School Security Camera and Lighting Installation 
CBJ Contract No. E15-241 

 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK 
provided for in such contract, and any authorized extension or modification thereof, including all amounts due 
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or 
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all 
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Mendenhall River School Security Camera & Lighting Installation 
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IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 
which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:      
 (Signature) 
 
    
 (Printed Name)   
 
   
 (Company Name)    
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:      
 (Signature of Attorney-in-Fact) 
 
   
 (Printed Name)  
 
   
 (Company Name)  
 
   
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
(Affix SURETY'S SEAL) 
 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
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ARTICLE 1 DEFINITIONS 
 
Wherever used in these General Conditions or in the Contract Documents the following terms have the 
meanings indicated which are applicable to both the singular and plural thereof. Where a word is capitalized in 
the definitions and is found not capitalized in the Contract Documents it has the ordinary dictionary definition. 
 
Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions, 
or revisions to the Contract Documents. 
 
Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be 
performed; other documents are attached to the Agreement and made a part thereof as provided therein. 
 
Application for Payment - The form furnished by the ARCHITECT which is to be used by the 
CONTRACTOR to request progress or final payment and which is to be accompanied by such supporting 
documentation as is required by the Contract Documents. 
 
ARCHITECT - The ARCHITECT is the firm or person(s) selected by the City and Borough of Juneau (CBJ) 
to perform the duties of project inspection and management.  CBJ will inform the CONTRACTOR of the 
identity of the ARCHITECT at or before the Notice to Proceed. 
 
Architect of Record – The individual, partnership, corporation, joint-venture or other legal entity legally 
responsible for preparation of Design and Construction Documents for the project. 
 
Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 
 
Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for 
the WORK. 
 
Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to 
inability or refusal of the CONTRACTOR to perform its contract. 
 
CBJ - City and Borough of Juneau 
 
CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering 
Department, as OWNER, who is responsible for administration of the contract. 
 
Change Order - A document recommended by the ARCHITECT, which is signed by the CONTRACTOR and 
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract 
Price or the Contract Time, issued on or after the Effective Date of the Agreement. 
 
Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates 
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, Field Orders and Change Orders 
executed pursuant to the provisions of the Contract Documents. 
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Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and 
conditions of the Contract Documents. 
 
Contract Time - The number of successive calendar Days or the specific date stated in the Contract Documents 
for the completion of the WORK. 
 
CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the 
OWNER has executed the Agreement. 
 
Day - A calendar day of 24 hours measured from midnight to the next midnight. 
 
Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval 
referred to in the Contract Documents; or WORK that has been damaged prior to the ARCHITECT's 
recommendation of final payment. 
 
Drawings - The drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate the 
character, location, nature, extent, and scope of the WORK and which have been prepared by the Architect of 
Record and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this 
paragraph. 
 
Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no 
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two 
parties to sign and deliver. 
 
Field Order - A written order issued by the ARCHITECT which may or may not involve a change in the 
WORK. 
 
General Requirements - Division 1 of the Technical Specifications. 
 
Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 
Waste Disposal Act (42 USC Section 9603) as amended from time to time. 
 
Holidays - The CBJ legal holidays occur on: 
 

A. New Year's Day - January 1 
B. Martin Luther King's Birthday - Third Monday in January 
C. President's Day - Third Monday in February 
D. Seward's Day - Last Monday in March 
E. Memorial Day - Last Monday in May 
F. Independence Day - July 4 
G. Labor Day - First Monday in September 
H. Alaska Day - October 18 
I. Veteran's Day - November 11 
J. Thanksgiving Day - Fourth Thursday and the following Friday in November 
K. Christmas Day - December 25. 

 



SECTION 00700 - GENERAL CONDITIONS 

MENDENHALL RIVER SCHOOL SECURITY GENERAL CONDITIONS 
CAMERA AND LIGHTING INSTALLATION 
CBJ Contract No. E15-241 Page 00700-7 

If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the 
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays. 
 
Inspector - The authorized representative of the ARCHITECT assigned to make detailed inspections for 
conformance to the Contract Documents. Any reference to the Resident Project Representative in this 
document shall mean the Inspector. 
 
Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances, 
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction. 
 
Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an 
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice". 
 
Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date 
of a portion of the work, or a period of time within which the portion of the work should be performed prior to 
Substantial Completion of all the WORK. 
 
Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that 
upon compliance by the apparent successful bidder with the requirements listed therein, within the time 
specified, the OWNER will enter into an Agreement. 
 
Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the 
apparent successful bidder has complied with all conditions for award of the contract. 
 
Notice of Completion - A form signed by the ARCHITECT and the CONTRACTOR recommending to the 
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After 
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER.  This filing 
starts the 30 day lien filing period on the WORK. 
 
Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the 
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract 
Time. 
 
OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or 
employees. 
 
Partial Utilization - Use by the OWNER of a substantially completed part of the WORK for the purpose for 
which it is intended prior to Substantial Completion of all the WORK. 
 
PCB's - Polychlorinated biphenyls. 
 
Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes 
and crude oils. 
 
Project - The total construction of which the WORK to be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract Documents. 
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 
1954 (42 USC Section 2011 et seq.) as amended from time to time. 
 
Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which are specifically prepared 
by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ARCHITECT, to illustrate some 
portion of the WORK.  
 
Specifications - Same definition as for "Technical Specifications" hereinafter. 
 
Stop Notice - A legal remedy for subcontractors and suppliers who contribute to public works, but who are not 
paid for their work, which secures payment from construction funds possessed by the OWNER. For public 
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights. 
 
Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with Architect of Record, or with any of its Consultants to furnish services with respect to the Project. 
 
Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the 
WORK at the site. 
 
Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the 
ARCHITECT as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance 
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if 
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms 
"substantially complete" and "substantially completed" as applied to any WORK refer to Substantial 
Completion thereof. 
 
Supplementary General Conditions - The part of the Contract Documents which make additions, deletions, or 
revisions to these General Conditions. 
 
Supplier - A manufacturer, fabricator, supplier, distributor, material man, or vendor. 
 
Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General 
Requirements and written technical descriptions of products and execution of the WORK. 
 
Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or attachments, and any encasements containing such facilities which have been installed 
underground to furnish any of the following services or materials: water, sewage and drainage removal, 
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, 
traffic, or other control systems. 
 
WORK, Work - The entire completed construction or the various separately identifiable parts thereof required 
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and 
furnishing and incorporating materials and equipment into the construction, and performing or furnishing 
services and furnishing documents, all as required by the Contract Documents. 
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ARTICLE 2 PRELIMINARY MATTERS 
 
2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the 

signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such 
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in 
accordance with the Contract Documents. 

 
2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number 

of copies of the Contract Documents specified in the Supplementary General Conditions. 
 
2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start 

to run on the commencement date stated in the Notice to Proceed.  If no date is stated, Contract Time 
shall commence upon the date of the Notice to Proceed is issued. 

 
2.4 STARTING THE WORK 
 

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the commencement date 
stated in the Notice to Proceed, but no WORK shall be done at the site prior to said commencement 
date. 

 
B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and compare 

the Contract Documents and check and verify pertinent figures shown thereon and all applicable field 
measurements. The CONTRACTOR shall promptly report in writing to the ARCHITECT any 
conflict, error, or discrepancy which the CONTRACTOR may discover and shall obtain a written 
interpretation or clarification from the ARCHITECT before proceeding with any WORK affected 
thereby. 

 
C. The CONTRACTOR shall submit to the ARCHITECT for review those documents called for under 

Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-

Construction Conference. This conference will be attended by the ARCHITECT and others as 
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in 
the General Requirements, Section 01010 - Summary of Work. 

 
2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first 

Application for Payment a conference attended by the CONTRACTOR, the ARCHITECT and others 
as appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the 
General Requirements. As a minimum the CONTRACTOR's representatives should include it's 
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less 
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be 
held so that the submittals can be finalized prior to the submittal of the first Application for Payment.  
No Application for Payment will be processed until CONTRACTOR submittals are finalized. 
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
3.1 INTENT 
 

A. The Contract Documents comprise the entire agreement between the OWNER and the 
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a whole in 
accordance with Alaska Law. 

 
B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be 

constructed in accordance with the Contract Documents. Any WORK, materials, or equipment that 
may reasonably be inferred from the Contract Documents as being required to produce the intended 
result shall be supplied whether or not specifically called for. When words or phrases which have a 
well-known technical or construction industry or trade meaning are used to describe WORK, 
materials, or equipment such words or phrases shall be interpreted in accordance with that meaning, 
unless a definition has been provided in Article 1 of the General Conditions. Reference to standard 
specifications, manuals, or codes of any technical society, organization, or association, or to the Laws 
or Regulations of any governmental authority, whether such reference be specific or by implication, 
shall mean the latest standard specification, manual, code, or Laws or Regulations in effect at the time 
of opening of Bids, except as may be otherwise specifically stated. However, no provision of any 
referenced standard specification, manual, or code (whether or not specifically incorporated by 
reference in the Contract Documents) shall be effective to change the duties and responsibilities of the 
ARCHITECT, OWNER, the CONTRACTOR, or the Architect of Record or any of their consultants, 
agents, or employees from those set forth in the Contract Documents. 

 
C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error, ambiguity or 

discrepancy within the Contract Documents or between the Contract Documents and any provision of 
any such Law or Regulation applicable to the performance of the WORK or of any such standard, 
specification, manual or code or of any instruction of any Supplier referred to in paragraph 6.5, the 
CONTRACTOR shall report it to the ARCHITECT in writing at once, and the CONTRACTOR shall 
not proceed with the WORK affected thereby (except in an emergency as authorized by the 
ARCHITECT) until a clarification Field Order, or Change Order to the Contract Documents has been 
issued. 

 
3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS 
 

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract Documents, the 
order of precedence shall be as follows: 

 
 1. Permits from other agencies as may be required by law, excepting the definition of "Permittee" 

in these permits. 
 2. Field Orders 
 3. Change Orders 
 4. ARCHITECT’s written interpretations and clarifications. 
 5. Agreement 
 6. Addenda 
 7. CONTRACTOR's Bid (Bid Form) 
 8. Supplementary General Conditions  
 9. Notice Inviting Bids 
10. Instructions to Bidders 
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11. General Conditions 
12. Technical Specifications 
13 Drawings 

 
B. With reference to the Drawings the order of precedence is as follows: 

 
1. Figures govern over scaled dimensions 
2. Detail drawings govern over general drawings 
3. Addenda/Change Order drawings govern over contract Drawings 
4. Contract Drawings govern over standard details 

 
3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may 

be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and 
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK). 

 
3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any 

other person or organization performing any of the WORK under a contract with the OWNER shall 
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or 
other documents used on the WORK, and they shall not reuse any of them on the extensions of the 
Project or any other project without written consent of the OWNER. 

 
ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE 
POINTS 
 
4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents, 

the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto, 
and such other lands which are designated for the use of the CONTRACTOR. Easements for 
permanent structures or permanent changes in existing facilities will be obtained and paid for by the 
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract 
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or 
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto 
that may be required for temporary construction facilities or storage of materials and equipment; 
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of 
the OWNER until a written temporary construction easement, lease or other appropriate agreement has 
been executed by the CONTRACTOR and the property owner, and a copy of said agreement 
furnished to the ARCHITECT prior to said use; and, neither the OWNER nor the ARCHITECT shall 
be liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use 
of any such properties. 

 
4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES 
 

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the Supplementary 
General Conditions for identification of those reports of explorations and tests of sub-surface 
conditions at the site that have been utilized by the Architect of Record in the preparation of the 
Contract Documents. The CONTRACTOR may rely upon the accuracy of the technical data contained 
in such reports, however, reports are not to be considered complete or comprehensive and 
nontechnical data, interpretations, and opinions contained in such reports are not to be relied on by the 
CONTRACTOR. The CONTRACTOR is responsible for any further explorations or tests that may be 
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necessary and any interpretation, interpolation, or extrapolation that it makes of any information 
shown in such reports. 

 
B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary General 

Conditions for identification of those drawings of physical conditions in or relating to existing surface 
and subsurface structures (except Underground Utilities referred to in Paragraph 4.4 herein) which are 
at or contiguous to the site that have been utilized by the Architect of Record in the preparation of the 
Contract Documents. The CONTRACTOR may rely upon the accuracy of the technical data contained 
in such drawings, however, nontechnical data, interpretations, and opinions contained in such 
drawings are not to be relied on by the CONTRACTOR. The CONTRACTOR is also responsible for 
any interpretation, interpolation, or extrapolation that it makes of any information shown in such 
drawings. 

 
4.3 DIFFERING SITE CONDITIONS 
 

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days thereafter) and 
before the following conditions are disturbed, notify the ARCHITECT, in writing of any: 

 
1. Material that the CONTRACTOR believes may be material that is hazardous waste, as defined 

in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any other substance 
or material posing a threat to human or to the environment. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 
3. Unknown physical conditions at the site of any unusual nature, different materially from those 

ordinarily encountered and generally recognized as inherent in WORK of the character provided 
for in the contract. 

 
B. The ARCHITECT shall promptly investigate the conditions, and if it finds that the conditions do 

materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK shall issue a 
Change Order under the procedures described in the contract. 

 
C. In the event that a dispute arises between the ARCHITECT and the CONTRACTOR whether the 

conditions materially differ, or involved hazardous waste or other materials listed above, or cause a 
decrease or increase in the CONTRACTOR's cost of, or time required for, performance of any part of 
the WORK, the CONTRACTOR shall not be excused from any scheduled completion date provided 
for by the contract, but shall proceed with all WORK to be performed under the contract. The 
CONTRACTOR shall retain any and all rights provided either by contract or by Law which pertain to 
the resolution of disputes and protests between the contracting parties. 

 
4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES 
 

A. Indicated. The information and data indicated in the Contract Documents with respect to existing 
Underground Utilities at or contiguous to the site are based on information and data furnished to the 
OWNER or the Architect of Record by the owners of such Underground Utilities or by others. Unless 
it is expressly provided in the Supplementary General Conditions and/or Section 01530 - Protection 
and Restoration of Existing Facilities, the OWNER and the Architect of Record shall not be 
responsible for the accuracy or completeness of any such information or data, and the 
CONTRACTOR shall have full responsibility for reviewing and checking all such information and 
data, for locating all Underground Utilities indicated in the Contract Documents, for coordination of 



SECTION 00700 - GENERAL CONDITIONS 

MENDENHALL RIVER SCHOOL SECURITY GENERAL CONDITIONS 
CAMERA AND LIGHTING INSTALLATION 
CBJ Contract No. E15-241 Page 00700-13 

the WORK with the owners of such Underground Utilities during construction, for the safety and 
protection thereof and repairing any damage thereto resulting from the WORK, the cost of which will 
be considered as having been included in the Contract Price. 

 
B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site which 

was not indicated in the Contract Documents and which the CONTRACTOR could not reasonably 
have been expected to be aware of, the CONTRACTOR shall identify the owner of such Underground 
Utility and give written notice thereof to that owner and shall notify the ARCHITECT in accordance 
with the requirements of the Supplementary General Conditions and Section 01530 - Protection and 
Restoration of Existing Facilities of the General Requirements. 

 
4.5 REFERENCE POINTS 
 

A. The ARCHITECT will provide one bench mark, near or on the site of the WORK, and will provide 
two points near or on the site to establish a base line for use by the CONTRACTOR for alignment 
control. Unless otherwise specified in the General Requirements, the CONTRACTOR shall furnish all 
other lines, grades, and bench marks required for proper execution of the WORK. 

 
B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in case of 

their removal or destruction by its own employees or by its subcontractor's employees, the 
CONTRACTOR shall be responsible for the accurate replacement of such reference points by 
personnel qualified under the Alaska Statute governing the licensing of architects, engineers, and land 
surveyors. 

 
4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT 
 

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified material 
available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate less than charged 
other customers. CONTRACTORs are not required to use material from the CBJ/State pit and the CBJ 
makes no guarantee as to the quantity or quality of the available material. For this Project, the price 
shall be $1.90 per ton. 

 
B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good standing 

for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a mining plan for 
approval. CONTRACTORs using the pit must comply with Allowable Use Permit USE 98-00047. 
Failure to meet these requirements, if so subject, shall be sufficient reason to deny use of the 
CBJ/State pit as a gravel source. To determine if your company is subject to these requirements, 
contact the CBJ Engineering Department, Gravel Pit Management, at (907) 586-0883. 

 
C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual Mining 

Plan prepared by a professional engineer registered in the State of Alaska.  The Individual Mining 
Plan must be reviewed and approved by the CBJ, prior to commencing operations within the pit. 
CONTRACTORs shall also secure a Performance Bond to ensure compliance with contract 
provisions, including any Individual Mining Plan stipulations. The bond shall remain in full force and 
effect until a release is obtained from the CBJ. 

  
D. If CONTRACTOR operations for a Project do not exceed 500 tons of material, the CONTRACTOR 

will not be required to provide an Individual Mining Plan prepared by an engineer, however, the 
CONTRACTOR must submit an Individual Mining Plan that is in compliance with Allowable Use 
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Permit USE 98-00047 for gravel extraction within the CBJ/State pit. The CONTRACTOR must 
contact the CBJ Engineering Department for conditions for the extraction. 

 
E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of materials 

within the pit. Crushing and washing of material will not be allowed. CONTRACTORs shall account 
for placement of materials removed from the pit. The CBJ may require CONTRACTORs to cross-
check weight tickets, submit to an audit, or participate in other measures required by the CBJ to ensure 
accountability. Unprocessed overburden removed from the pit will not be weighed. All other material 
mined will be weighed at the CBJ scale. CONTRACTORs will be responsible for loading and/or 
screening their own material. If asphalt pavement is removed as part of the WORK, CONTRACTORs 
shall dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ 
Gravel Pit Manager, (907) 586-0883. 

 
F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60 days after 

removal of all materials from the pit and prior to requesting and/or receiving final payment. Upon 
completion of each excavation CONTRACTORs shall notify the CBJ, in writing, in sufficient time to 
perform a field-compliance examination prior to vacating the pit. Any significant deviation from the 
stipulations of the Individual Mining Plan identified during the field inspection shall be corrected by 
the CONTRACTOR prior to release of the bond. A signed release from CBJ will be required prior to 
releasing the CONTRACTOR's bond. 

 
G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of the 

material at the location designated as the Asphalt Storage Facility, or as directed by the ARCHITECT.  
 

H. The CBJ/State Pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00 p.m., 
Monday through Friday, from April 1 through October 15 of the year. CONTRACTORs may obtain 
gravel on weekends, or during the off-season, by applying for a separate agreement with the City and 
Borough of Juneau Engineering Department. The CONTRACTOR will be responsible for any 
additional costs incurred during weekend or off-season operations at the gravel pit. 

 
I. All CONTRACTORs/equipment operators using the CBJ/State Pit shall be in compliance with 

Federal Mine Safety and Health Administration regulations for quarry and gravel operations. 
 
ARTICLE 5 BONDS AND INSURANCE 
 
5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS 
 

A. The CONTRACTOR shall furnish Performance and Payment Bonds, each in the amount set forth in 
the Supplementary General Conditions as security for the faithful performance and payment of all the 
CONTRACTOR's obligations under the Contract Documents. These bonds shall remain in effect at 
least until one year after the date of Substantial Completion except as otherwise provided by Law or 
Regulation or by the Contract Documents. The CONTRACTOR shall also furnish such other Bonds as 
are required by the Supplementary General Conditions. All Bonds shall be in the form prescribed by 
the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed 
by such sureties as are named in the current list of "Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in 
Circular 570 (amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. 
Treasury Department. All Bonds signed by an agent must be accompanied by a certified copy of such 
agent's authority to act. 
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B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes insolvent 

or its right to do business is terminated in any state where any part of the WORK is located, the 
CONTRACTOR shall within 7 days thereafter substitute another Bond and Surety, which must be 
acceptable to the OWNER. 

 
C. All Bonds required by the Contract Documents to be purchased and maintained by CONTRACTOR 

shall be obtained from surety companies that are duly licensed or authorized in the State of Alaska to 
issue Bonds for the limits so required. Such surety companies shall also meet such additional 
requirements and qualifications as may be provided in the Supplementary General Conditions. 

 
5.2 INSURANCE  
 

A. The CONTRACTOR shall purchase and maintain the insurance required under this paragraph. Such 
insurance shall include the specific coverages set out herein and be written for not less than the limits 
of liability and coverages provided in the Supplementary General Conditions, or required by law, 
whichever are greater. All insurance shall be maintained continuously during the life of the Agreement 
up to the date of Final Completion and at all times thereafter when the CONTRACTOR may be 
correcting, removing, or replacing Defective WORK in accordance with Paragraph 13.6, but the 
CONTRACTOR's liabilities under this Agreement shall not be deemed limited in any way to the 
insurance coverage required. 

 
B. All insurance required by the Contract Documents to be purchased and maintained by the 

CONTRACTOR shall be obtained from insurance companies that are duly licensed or authorized in 
the State of Alaska to issue insurance policies for the limits and coverages so required. Such insurance 
companies shall have a current Best's Rating of at least an "A" (Excellent) general policy holder's 
rating and a Class VII financial size category and shall also meet such additional requirements and 
qualifications as may be provided in the Supplementary General Conditions. 

 
C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, class of 

operations covered, effective dates and dates of expiration of policies. All of the policies of insurance 
so required to be purchased and maintained (or the certificates or other evidence thereof) shall contain 
a provision or endorsement that the coverage afforded will not be cancelled, reduced in coverage, or 
renewal refused until at least 30 days' prior written notice has been given to the OWNER by certified 
mail. All such insurance required herein (except for Workers’ Compensation and Employer's Liability) 
shall name the OWNER, its Consultants and subconsultants and their officers, directors, agents, and 
employees as "additional insureds" under the policies. The CONTRACTOR shall purchase and 
maintain the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 

CONTRACTOR against all claims under applicable state workers’ compensation laws. The 
CONTRACTOR shall also be protected against claims for injury, disease, or death of 
employees which, for any reason, may not fall within the provisions of a Workers’ 
Compensation law. This policy shall include an “all states” endorsement. The CONTRACTOR 
shall require each Subcontractor similarly to provide Workers’ Compensation Insurance for all 
of the latter's employees to be engaged in such work unless such employees are covered by the 
protection afforded by the CONTRACTOR's Workers’ Compensation Insurance. In case any 
class of employees is not protected, under the Workers’ Compensation Statute, the 
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CONTRACTOR shall provide and shall cause each subcontractor to provide adequate 
employer's liability insurance for the protection of such of its employees as are not otherwise 
protected. 

2. Commercial General Liability. This insurance shall be written in comprehensive form and shall 
protect the CONTRACTOR against all claims arising from injuries to persons other than its 
employees or damage to property of the OWNER or others arising out of any act or omission of 
the CONTRACTOR or its agents, employees, or Subcontractors. The policy shall contain no 
exclusions for any operations within the scope of this contract. 

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive form 
and shall protect the CONTRACTOR against all claims for injuries to members of the public 
and damage to property of others arising from the use of motor vehicles, and shall cover 
operation on or off the site of all motor vehicles licensed for highway use, whether they are 
owned, non-owned, or hired. Coverage for hired motor vehicles should include endorsement 
covering liability assumed under this contract. 

4. Subcontractor's Public Liability and Property Damage Insurance and Vehicle Liability 
Insurance. The CONTRACTOR shall either require each of its Subcontractors to procure and to 
maintain Subcontractor’s Commercial General Liability and Property Damage Insurance and 
Vehicle Liability Insurance of the type and in the amounts specified in the Supplementary 
General Conditions or insure the activities of its subcontractors in the CONTRACTOR’s own 
policy, in like amount. 

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in completed 
value form, and shall protect the CONTRACTOR, the OWNER, and the ARCHITECT, against 
risks of damage to buildings, structures, and materials and equipment. The amount of such 
insurance shall be not less than the insurable value of the WORK at completion. Builder's risk 
insurance shall provide for losses to be payable to the CONTRACTOR and the OWNER, as 
their interests may appear. The policy shall contain a provision that in the event of payment for 
any loss under the coverage provided, the insurance company shall have no rights of recovery 
against the CONTRACTOR, the OWNER, and the ARCHITECT. The Builder’s Risk policy 
shall insure against all risks of direct physical loss or damage to property from any external 
cause including flood and earthquake. Allowable exclusions, if any, shall be as specified in the 
Supplementary General Conditions. 

 
ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES 
 
6.1 SUPERVISION AND SUPERINTENDENCE 
 

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary to perform 
the WORK in accordance with the Contract Documents. The CONTRACTOR shall be solely 
responsible for the means, methods, techniques, sequences, and procedures of construction and safety 
precautions and programs incidental thereto. The CONTRACTOR shall be responsible to see that the 
completed WORK complies accurately with the Contract Documents. 

 
B. The CONTRACTOR shall designate in writing and keep on the work site at all times during its 

progress a technically qualified, English-speaking superintendent, who is an employee of the 
CONTRACTOR and who shall not be replaced without written notice to the OWNER and the 
ARCHITECT. The superintendent will be the CONTRACTOR's representative at the site and shall 
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have authority to act on behalf of the CONTRACTOR. All communications given to the 
superintendent shall be as binding as if given to the CONTRACTOR. The CONTRACTOR shall issue 
all its communications to the OWNER through the ARCHITECT and the ARCHITECT only. 

 
C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times while 

WORK is in progress. Failure to observe this requirement shall be considered suspension of the 
WORK by the CONTRACTOR until such time as such superintendent is again present at the site. 

 
6.2 LABOR, MATERIALS, AND EQUIPMENT 
 

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay out the 
WORK and perform construction as required by the Contract Documents. The CONTRACTOR shall 
furnish, erect, maintain, and remove the construction plant and any temporary works as may be 
required. The CONTRACTOR shall at all times maintain good discipline and order at the site. Except 
in connection with the safety or protection of persons or the WORK or property at the site or adjacent 
thereto, and except as otherwise indicated in the Contract Documents, all WORK at the site shall be 
performed during regular working hours, and the CONTRACTOR will not permit overtime WORK or 
the performance of WORK on Saturday, Sunday, or any legal holiday without the OWNER's written 
consent. The CONTRACTOR shall apply for this consent through the ARCHITECT. 

 
B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no additional 

compensation for overtime WORK, i.e., work in excess of 8 hours in any one calendar day or 40 hours 
in any one calendar week, even though such overtime WORK may be required under emergency 
conditions and may be ordered by the ARCHITECT in writing. Additional compensation will be paid 
the CONTRACTOR for overtime WORK only in the event extra WORK is ordered by the 
ARCHITECT and the Change Order specifically authorizes the use of overtime WORK and then only 
to such extent as overtime wages are regularly being paid by the CONTRACTOR for overtime 
WORK of a similar nature in the same locality. 

 
C. All costs of inspection and testing performed during overtime WORK by the CONTRACTOR which 

is allowed solely for the convenience of the CONTRACTOR shall be borne by the CONTRACTOR. 
The ARCHITECT shall have the authority to deduct the cost of all such inspection and testing from 
any partial payments otherwise due to the CONTRACTOR. 

 
D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and assume 

full responsibility for all materials, equipment, labor, transportation, construction equipment and 
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, and all other 
facilities and incidentals necessary for the furnishing, performance, testing, start-up, and completion of 
the WORK. 

 
E. All materials and equipment to be incorporated into the WORK shall be of good quality and new, 

except as otherwise provided in the Contract Documents. All warranties and guarantees specifically 
called for by the Specifications shall expressly run to the benefit of the OWNER. If required by the 
ARCHITECT, the CONTRACTOR shall furnish satisfactory evidence (including reports of required 
tests) as to the kind and quality of materials and equipment. All materials and equipment shall be 
applied, installed, connected, erected, used, cleaned, and conditioned in accordance with the 
instructions of the applicable Supplier except as otherwise provided in the Contract Documents; but no 
provisions of any such instructions will be effective to assign to the ARCHITECT, or any of the 
Architect's of Record consultants, agents, or employees, any duty or authority to supervise or direct the 
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furnishing or performance of the WORK or any duty or authority to undertake responsibility contrary 
to the provisions of Paragraphs 9.9C and 9.9D. 

 
F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting the 

several classes of WORK to full completion in the manner and time set forth in and required by these 
specifications. All workers shall have sufficient skill and experience to properly perform the WORK 
assigned to them. Workers engaged in special WORK, or skilled WORK, shall have sufficient 
experience in such WORK and in the operation of the equipment required to perform all WORK, 
properly and satisfactorily. 

 
G. Any person employed by the CONTRACTOR or by any SUBCONTRACTOR who, in the opinion of 

the ARCHITECT, does not perform the WORK in a proper and skillful manner, or is intemperate or 
disorderly shall, at the written request of the ARCHITECT, be removed forthwith by the 
CONTRACTOR or Subcontractor employing such person, and shall not be employed again in any 
portion of the WORK without the approval of the ARCHITECT. Should the CONTRACTOR fail to 
remove such person or persons as required above, or fail to furnish suitable and sufficient personnel 
for the proper prosecution of the WORK, the ARCHITECT may suspend the WORK by written notice 
until such orders are complied with. 

 
6.3 ADJUSTING PROGRESS SCHEDULE.  The CONTRACTOR shall submit monthly updates of the 

progress schedule to the ARCHITECT for acceptance in accordance with the provisions in Section 
01300 - CONTRACTOR Submittals in the General Requirements. 

 
6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS.  The CONTRACTOR shall submit proposed substitutes 

or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals 
in the General Requirements. 

 
6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  The CONTRACTOR shall 

be responsible to the OWNER and the ARCHITECT of Record for the acts and omissions of its 
subcontractors and their employees to the same extent as CONTRACTOR is responsible for the acts 
and omissions of its own employees. Nothing contained in this Paragraph shall create any contractual 
relationship between any subcontractor and the OWNER or the ARCHTIECT nor relieve the 
CONTRACTOR of any liability or obligation under the contract. 

 
6.6 PERMITS  
 

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR shall 
obtain and pay for all construction permits and licenses from the agencies having jurisdiction, 
including the furnishing of insurance and Bonds if required by such agencies. The enforcement of 
such requirements under this contract shall not be made the basis for claims for additional 
compensation. The OWNER shall assist the CONTRACTOR, when necessary, in obtaining such 
permits and licenses. The CONTRACTOR shall pay all governmental charges and inspection fees 
necessary for the prosecution of the WORK, which are applicable at the time of opening of Bids. The 
CONTRACTOR shall pay all charges of utility owners for connections to the WORK. 

 
B. These Contract Documents may require that the WORK be performed within the conditions and/or 

requirements of local, state and/or federal permits. These permits may be bound within the Contract 
Documents, included within the Contract Documents by reference, or included as part of the WORK, 
as designated in this Section. The CONTRACTOR is responsible for completing the WORK required 
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for compliance with all permit requirements; this WORK is incidental to other items in the Contract 
Documents. Any reference to the PERMITTEE in the permits shall mean the CONTRACTOR. If any 
permits were acquired by the OWNER, this action was done to expedite the start of construction. If the 
CONTRACTOR does not complete the WORK within the specified permit window, the 
CONTRACTOR shall be responsible for the permit extension, and for completing any additional 
requirements placed upon the permit. 

 
6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and 

assume all costs incident to the use in the performance of the WORK or the incorporation in the 
WORK of any invention, design, process, product, software or device which is the subject of patent 
rights or copyrights held by others. If a particular invention, design, process, product, or device is 
specified in the Contract Documents for use in the performance of the WORK and if to the actual 
knowledge of the OWNER or the Architect of Record its use is subject to patent rights or copyrights 
calling for the payment of any license fee or royalty to others, the existence of such rights shall be 
disclosed by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend 
and hold harmless the OWNER and the Architect of Record and anyone directly or indirectly 
employed by either of them from and against all claims, damages, losses, and expenses (including 
attorneys’ fees and court costs) arising out of any infringement of patent rights or copyrights incident 
to the use in the performance of the WORK or resulting from the incorporation in the WORK of any 
invention, design, process, product, or device not specified in the Contract Documents, and shall 
defend all such claims in connection with any alleged infringement of such rights. 

 
6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state, 

and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or 
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any 
discrepancy or inconsistency should be discovered in this contract in relation to any such law, 
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the 
ARCHITECT. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the 
Architect of Record, and their officers, agents, and employees against all claims or liability arising 
from violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or 
by its employees, Subcontractors, or third parties. Any particular law or regulation specified or 
referred to elsewhere in the Contract Documents shall not in any way limit the obligation of the 
CONTRACTOR to comply with all other provisions of federal, state, and local laws and regulations. 

 
6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to 

be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the WORK. 

 
6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of 

materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas 
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by 
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall 
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof 
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any 
claim be made against the OWNER or the Architect of Record by any such owner or occupant because 
of the performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such 
other party by agreement or otherwise resolve the claim through litigation.  The CONTRACTOR 
shall, to the fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the 
OWNER and the Architect of Record harmless from and against all claims, damages, losses, and 
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expenses (including, but not limited to, fees of Architect’s of Records attorneys, and other 
professionals and court costs) arising directly, indirectly, or consequentially out of any action, legal or 
equitable, brought by any such owner or occupant against the OWNER, the Architect of Record, their 
consultants, sub-consultants, and the officers, directors, employees and agents of each and any of them 
to the extent caused by or based upon the CONTRACTOR's performance of the WORK. 

 
6.11 SAFETY AND PROTECTION 
 

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the WORK. The CONTRACTOR shall take all 
necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, 
injury or loss to: 

 
1. all employees on the WORK and other persons and organizations who may be affected thereby; 
2. all the WORK and materials and equipment to be incorporated therein, whether in storage on or 

off the site; and 
3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, 

roadways, structures, and utilities not designated for removal, relocation, or replacement in the 
course of construction. 

 
B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred to 

herein or not) of any public body having jurisdiction for the safety of persons or property or to protect 
them from damage, injury, or loss and shall erect and maintain all necessary safeguards for such safety 
and protection. The CONTRACTOR shall notify owners of adjacent property and utilities when 
prosecution of the WORK may affect them, and shall cooperate with them in the protection, removal, 
relocation, and replacement of their property. 

 
C. The CONTRACTOR shall designate a qualified and experienced safety representative at the site 

whose duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and program. 

 
D. Materials that contain hazardous substances or mixtures may be required on the WORK. A Material 

Safety Data Sheet (MSDS) shall be requested by the CONTRACTOR from the manufacturer of any 
hazardous product used. 

 
E. Material usage shall be accomplished with strict adherence to all safety requirements and all 

manufacturer's warnings and application instructions listed on the Material Safety Data Sheet and on 
the product container label. 

 
F. The CONTRACTOR shall be responsible for coordinating communications on any exchange of 

Material Safety Data Sheets or other hazardous material information that is required to be made 
available to, or exchanged between, or among, employers at the site in accordance with Laws or 
Regulations. 

 
G. The CONTRACTOR shall notify the ARCHITECT if it considers a specified product or its intended 

usage to be unsafe. This notification must be given to the ARCHITECT prior to the product being 
ordered, or if provided by some other party, prior to the product being incorporated in the WORK. 
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6.12  SHOP DRAWINGS AND SAMPLES 
 

A. After checking and verifying all field measurements and after complying with applicable procedures 
specified in the General Requirements, the CONTRACTOR shall submit to the ARCHITECT for 
review, all Shop Drawings in accordance with Section 01300 - CONTRACTOR Submittals in the 
General Requirements. 

 
B. The CONTRACTOR shall also submit to the ARCHITECT for review all samples in accordance with 

Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
C. Before submittal of each Shop Drawing or sample, the CONTRACTOR shall have determined and 

verified all quantities, dimensions, specified performance criteria, installation requirements, materials, 
catalog numbers, and similar data with respect thereto and reviewed or coordinated each Shop 
Drawing or sample with other Shop Drawings and samples and with the requirements of the WORK 
and the Contract Documents. 

 
6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the 

progress schedule during all disputes or disagreements with the OWNER. No WORK shall be delayed 
or postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and 
the OWNER may otherwise agree in writing. 

 
6.14 INDEMNIFICATION 
 

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall indemnify, 
defend, and hold harmless the OWNER, the Architect of Record, their consultants, sub-consultants 
and the officers, directors, employees, and agents of each and any of them, against and from all claims 
and liability arising under, by reason of or incidentally to the contract or any performance of the 
WORK, but not from the sole negligence or willful misconduct of the OWNER, and the Architect of 
Record. Such indemnification by the CONTRACTOR shall include but not be limited to the 
following: 

 
1. Liability or claims resulting directly or indirectly from the negligence or carelessness of the 

CONTRACTOR, its employees, or agents in the performance of the WORK, or in guarding or 
maintaining the same, or from any improper materials, implements, or appliances used in its 
construction, or by or on account of any act or omission of the CONTRACTOR, its employees, 
agents, or third parties; 

2. Liability or claims arising directly or indirectly from bodily injury, occupational sickness or 
disease, or death of the CONTRACTOR’s or Subcontractor’s own employees engaged in the 
WORK resulting in actions brought by or on behalf of such employees against the OWNER, or 
the Architect of Record; 

3. Liability or claims arising directly or indirectly from or based on the violation of any law, 
ordinance, regulation, order, or decree, whether by the CONTRACTOR, its employees, or 
agents; 

4. Liability or claims arising directly or indirectly from the use or manufacture by the 
CONTRACTOR, its employees, or agents in the performance of this contract of any 
copyrighted or non-copyrighted composition, secret process, patented or non-patented invention, 
computer software, article, or appliance, unless otherwise specifically stipulated in this contract. 
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5. Liability or claims arising directly or indirectly from the breach of any warranties, whether 
express or implied, made to the ARCHITECT, OWNER or any other parties by the 
CONTRACTOR, its employees, or agents; 

6. Liabilities or claims arising directly or indirectly from the willful or criminal misconduct of the 
CONTRACTOR, its employees, or agents; and,  

7. Liabilities or claims arising directly or indirectly from any breach of the obligations assumed 
herein by the CONTRACTOR. 

 
B. The CONTRACTOR shall reimburse the OWNER and the Architect of Record for all costs and 

expenses, (including but not limited to fees and charges of Architects of Record, attorneys, and other 
professionals and court costs including all costs of appeals) incurred by the OWNER, and the 
Architect of Record in enforcing the provisions of this Paragraph 6.14. 

 
C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by any 

limitation of the amount or type of damages, compensation, or benefits payable by or for the 
CONTRACTOR or any such Subcontractor or other person or organization under workers' 
compensation acts, disability benefit acts, or other employee benefit acts. 

 
6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating 

total manpower for each construction trade, major equipment on site, each Subcontractor's manpower, 
weather conditions, etc., involved in the performance of the WORK. The daily report shall be 
completed on forms provided by the ARCHITECT and shall be submitted to the ARCHITECT at the 
conclusion of each WORK day. The report should comment on the daily progress and status of the 
WORK within each major component of the WORK. These components will be decided by the 
ARCHITECT.   The CONTRACTOR shall record the name, affiliation, time of arrival and departure, 
and reason for visit for all visitors to the location of the WORK.   

 
6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or 

otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or 
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the 
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER. 
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and 
to its assignee or transferee, growing out of such termination. 

 
6.17  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES.  It is 

understood that any turn-on, or turn-off line locates and any other WORK or assistance necessary by 
the CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in 
the bid documents. All cost must be agreed to prior to any related actions, and will be considered 
incidental to the Project cost. Billing to the CONTRACTOR will be direct from the CBJ Water 
Utilities Division. 

 
6.18  OPERATING WATER SYSTEM VALVES 
 

A. The CONTRACTOR shall submit a written request, to the ARCHITECT, for approval to operate any 
valve on any in-service section of the CBJ water system.  The request must be submitted at least 24-
hours prior to operating any valves.  The CBJ Water Utilities Division reserves the right to approve or 
deny the request. The request shall specifically identify each valve to be operated, the time of 
operation, and the operation to be performed.  The CONTRACTOR shall obtain the written approval 
of the ARCHITECT for any scheduled operation before operating any valve.  
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B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to the 

OWNER or any other party, caused by unauthorized operation of any valve of the CBJ water system. 
 
6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is 

unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar 
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before 
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the 
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a 
determination that such operation during hours not otherwise permitted hereunder is necessary and 
will not result in unreasonable disturbance to surrounding residents. 

 
ARTICLE 7 OTHER WORK 
 
7.1 RELATED WORK AT SITE 
 

A. The OWNER may perform other work related to the Project at the site by the OWNER's own forces, 
have other work performed by utility owners, or let other direct contracts therefor which may contain 
General Conditions similar to these. If the fact that such other work is to be performed was not noted 
in the Contract Documents, written notice thereof will be given to the CONTRACTOR prior to 
starting any such other work. 

 
B. The CONTRACTOR shall afford each other contractor who is a party to such a direct contract and 

each utility owner (or the OWNER, if the OWNER is performing the additional work with the 
OWNER's employees) proper and safe access to the site and a reasonable opportunity for the 
introduction and storage of materials and equipment and the execution of such work, and shall 
properly connect and coordinate with their WORK. The CONTRACTOR shall do all cutting, fitting, 
and patching of the WORK that may be required to make its several parts come together properly and 
integrate with such other work. The CONTRACTOR shall not endanger any work of others by cutting, 
excavating, or otherwise altering their work and will only cut or alter their work with the written 
consent of the ARCHITECT and the others whose work will be affected. 

 
C. If the proper execution or results of any part of the CONTRACTOR's WORK depends upon the work 

of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall inspect and 
report to the ARCHITECT in writing any delays, defects, or deficiencies in such other work that 
render it unavailable or unsuitable for such proper execution and results. The CONTRACTOR's 
failure to report such delays, defects, or deficiencies will constitute an acceptance of the other work as 
fit and proper for integration with the CONTRACTOR's WORK except for latent or nonapparent 
defects and deficiencies in the other work. 

 
7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the 

Project at the site, the person or organization who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified in the 
Supplementary General Conditions, and the specific matters to be covered by such authority and 
responsibility will be itemized and the extent of such authority and responsibilities will be provided in 
the Supplementary General Conditions. 
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ARTICLE 8 OWNER'S RESPONSIBILITIES 
 
8.1 COMMUNICATIONS 
 

A. The OWNER shall issue all its communications to the CONTRACTOR through the ARCHITECT. 
 
B. The CONTRACTOR shall issue all its communications to the OWNER through the ARCHITECT. 
 

8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs 
14.5, 14.8, 14.9 and 14.10. 

 
8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and 

easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.  
 
8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F. 
 
8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and 

approvals is set forth in Paragraph 13.3. 
 
8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend 

WORK, see Paragraphs 13.4 and 15.1.  
 
8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to 

terminate services of the CONTRACTOR. 
 
ARTICLE 9 ARCHITECT'S STATUS DURING CONSTRUCTION 
 
9.1 OWNER'S REPRESENTATIVE. The ARCHITECT will be the OWNER's representative during the 

construction period. The duties and responsibilities and the limitations of authority of the 
ARCHITECT as the OWNER's representative during construction are set forth in the Contract 
Documents. 

 
9.2 VISITS TO SITE. The ARCHITECT will make visits to the site during construction to observe the 

progress and quality of the WORK and to determine, in general, if the WORK is proceeding in 
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the 
quality or quantity of the WORK will not be required of the ARCHITECT. The ARCHITECT will 
not, during such visits, or as a result of such observations of the CONTRACTOR's WORK in 
progress, supervise, direct, or have control over the CONTRACTOR's WORK. 

 
9.3 PROJECT REPRESENTATION. The ARCHITECT may furnish an Inspector to assist in observing 

the performance of the WORK. The duties, responsibilities, and limitations of authority of any such 
Inspector and assistants will be as provided in the Supplementary General Conditions. 

 
9.4 CLARIFICATIONS AND INTERPRETATIONS. The ARCHITECT will issue with reasonable 

promptness such written clarifications or interpretations of the requirements of the Contract 
Documents (in the form of Drawings or otherwise) as the ARCHITECT may determine necessary, 
which shall be consistent with or reasonably inferable from the overall intent of the Contract 
Documents. 

 



SECTION 00700 - GENERAL CONDITIONS 

MENDENHALL RIVER SCHOOL SECURITY GENERAL CONDITIONS 
CAMERA AND LIGHTING INSTALLATION 
CBJ Contract No. E15-241 Page 00700-25 

9.5 AUTHORIZED VARIATIONS IN WORK. The ARCHITECT may authorize variations in the 
WORK from the requirements of the Contract Documents. These may be accomplished by a Field 
Order and will require the CONTRACTOR to perform the WORK involved in a manner that 
minimizes the impact to the WORK and the contract completion date. If the CONTRACTOR believes 
that a Field Order justifies an increase in the Contract Price or an extension of the Contract Time, the 
CONTRACTOR may make a claim therefor as provided in Article 11 or 12. 

 
9.6 REJECTING OR ACCEPTING DEFECTIVE WORK. The ARCHITECT will have authority to reject 

or accept WORK which the ARCHITECT believes to be defective and will also have authority to 
require special inspection or testing of the WORK as provided in Paragraph 13.3G, whether or not the 
WORK is fabricated, installed, or completed. 

 
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS 
 

A. In accordance with the procedures set forth in the General Requirements, the ARCHITECT will 
review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or "or equal" 
items, etc., in order to determine if the items covered by the submittals will, after installation or 
incorporation in the WORK, conform to the requirements of the Contract Documents and be 
compatible with the design concept of the completed Project as a functioning whole as indicated by 
the Contract Documents. The ARCHITECT's review will not extend to means, methods, techniques, 
sequences or procedures of construction or to safety precautions or programs incident thereto. 

 
B. In connection with the ARCHITECT's responsibilities as to Change Orders, see Articles 10, 11, and 

12. 
 
C. In connection with the ARCHITECT's responsibilities in respect of Applications for Payment, see 

Article 14. 
 
9.8 DECISIONS ON DISPUTES 
 

A. The ARCHITECT will be the initial interpreter of the requirements of the Contract Documents and 
judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters relating to the 
acceptability of the WORK; the interpretation of the requirements of the Contract Documents 
pertaining to the performance of the WORK; and those claims under Articles 11 and 12 in respect to 
changes in the Contract Price or Contract Time will be referred initially to the ARCHITECT in writing 
with a request for formal decision in accordance with this paragraph, which the ARCHITECT will 
render in writing within 30 days of receipt of the request. Written notice of each such claim, dispute, 
and other matter will be delivered by the CONTRACTOR to the ARCHITECT promptly (but in no 
event later than 30 days) after the occurrence of the event giving rise thereto. Written supporting data 
will be submitted to the ARCHITECT within 60 days after such occurrence unless the ARCHITECT 
allows an additional period of time to ascertain more accurate data in support of the claim. 

 
B. The rendering of a decision by the ARCHITECT with respect to any such claim, dispute, or other 

matter (except any which have been waived by the making or acceptance of final payment as provided 
in Paragraph 14.12) will be a condition precedent to any exercise by the OWNER or the 
CONTRACTOR of such rights or remedies as either may otherwise have under the Contract 
Documents or by Law or Regulations in respect of any such claim, dispute, or other matter. 
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9.9 LIMITATION ON ARCHITECT'S RESPONSIBILITIES  
 

A. Neither the ARCHITECT's authority to act under this Article or other provisions of the Contract 
Documents nor any decision made by the ARCHITECT in good faith either to exercise or not exercise 
such authority shall give rise to any duty or responsibility of the ARCHITECT to the CONTRACTOR, 
any Subcontractor, any Supplier, any surety for any of them, or any other person or organization 
performing any of the WORK. 

 
B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as 

allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the adjectives 
"reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of like effect or import 
are used to describe a requirement, direction, review, or judgment of the ARCHITECT as to the 
WORK, it is intended that such requirement, direction, review, or judgment will be solely to evaluate 
the WORK for compliance with the requirements of the Contract Documents, and conformance with 
the design concept of the completed Project as a functioning whole as indicated by the Contract 
Documents, unless there is a specific statement indicating otherwise. The use of any such term or 
adjective shall not be effective to assign to the ARCHITECT any duty or authority to supervise or 
direct the performance of the WORK or any duty or authority to undertake responsibility contrary to 
the provisions of Paragraph 9.9C or 9.9D. 

 
C. The ARCHITECT will not supervise, direct, control, or have authority over or be responsible for the 

CONTRACTOR's means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of the CONTRACTOR to comply with 
Laws and Regulations, applicable to the performance of the WORK. The ARCHITECT will not be 
responsible for the CONTRACTOR's failure to perform the WORK in accordance with the Contract 
Documents. 

 
D. The ARCHITECT will not be responsible for the acts or omissions of the CONTRACTOR nor of any 

Subcontractor, Supplier, or any other person or organization performing any of the WORK. 
 
ARTICLE 10 CHANGES IN THE WORK 
 
10.1 GENERAL 
 

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any time or 
from time to time, order additions, deletions, or revisions in the WORK; these will be authorized by a 
written Field Order and/or a Change Order issued by the ARCHITECT. 

 
B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract Price, or an 

extension or shortening in the Contract Time as the result of a Field Order, a claim may be made as 
provided in Articles 11 and 12. 

 
C. If the OWNER and CONTRACTOR agree on the value of any WORK, or the amount of Contract 

Time that should be allowed as a result of a Field Order, upon receiving written notice from the 
ARCHITECT, the CONTRACTOR shall proceed so as to minimize the impact on and delays to the 
WORK pending the issuance of a Change Order. 

 
D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an increase or 

decrease in the Contract Price or an extension or shortening of the Contract Time that should be 
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allowed as a result of a Field Order, the ARCHITECT can direct the CONTRACTOR to proceed on 
the basis of Time and Materials so as to minimize the impact on and delays to the WORK, and a claim 
may be made therefor as provided in Articles 11 and 12. 

 
E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an extension of the 

Contract Time with respect to any WORK performed that is not required by the Contract Documents 
as amended, modified, supplemented by Change Order, except in the case of an emergency and except 
in the case of uncovering WORK as provided in Paragraph 13.3G. 

 
 

F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering: 
 

1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph 10.1A; 
2. changes required because of acceptance of Defective WORK under Paragraph 13.7; 
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or 
4. changes in the Contract Price or Contract Time which embody the substance of any written 

decision rendered by the ARCHITECT pursuant to Paragraph 9.8. 
 

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the giving of 
any such notice will be the CONTRACTOR's responsibility, and the amount of each applicable Bond 
shall be adjusted accordingly. 

 
10.2 ALLOWABLE QUANTITY VARIATIONS 
 

A. In the event of an increase or decrease in bid item quantity of a unit price contract, the total amount of 
WORK actually done or materials or equipment furnished shall be paid for according to the unit price 
established for such WORK under the Contract Documents, wherever such unit price has been 
established; provided, that an adjustment in the Contract Price may be made for changes which result 
in an increase or decrease in excess of 25% of the estimated quantity of any major item of the WORK. 
Major Item is defined as any bid item amount that is ten percent (10%) or more of the total contract 
amount. 

 
B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is named in 

the Contract Documents to cover such eliminated WORK, the price of the eliminated WORK shall be 
agreed upon in writing by the OWNER and the CONTRACTOR. If the OWNER and the 
CONTRACTOR fail to agree upon the price of the eliminated WORK, said price shall be determined 
in accordance with the provisions of Article 11. 

 
ARTICLE 11 CHANGE OF CONTRACT PRICE 
 
11.1 GENERAL 
 

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for performing 
the WORK. All duties, responsibilities, and obligations assigned to or undertaken by the 
CONTRACTOR to complete the WORK shall be at its expense without change in the Contract Price. 

 
B. The Contract Price may only be changed by a Change Order. Any claim for an increase in the Contract 

Price shall be based on written notice delivered by the CONTRACTOR to the ARCHITECT promptly 
(but in no event later than 30 days) after the start of the occurrence or the event giving rise to the claim 
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and stating the general nature of the claim. Notice of the amount of the claim with supporting data 
shall be delivered within 60 days after such occurrence (unless the ARCHITECT allows an additional 
period of time to ascertain more accurate data in support of the claim) and shall be accompanied by the 
CONTRACTOR's written statement that the amount claimed covers all known amounts (direct, 
indirect, and consequential) to which the CONTRACTOR is entitled as a result of said occurrence or 
event. All claims for adjustment in the Contract Price shall be determined by the ARCHITECT in 
accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise agree on 
the amount involved. No claim for an adjustment in the Contract Price will be valid if not submitted in 
accordance with this Paragraph 11.1B. 

 
C. The value of any WORK covered by a Change Order or of any claim for an increase or decrease in the 

Contract Price shall be determined in one of the following ways: 
 

1. Where the WORK involved is covered by unit prices contained in the Contract Documents, by 
application of unit prices to the quantities of the items involved. 

2. By mutual acceptance of a lump sum, which may include an allowance for overhead and profit 
not necessarily in accordance with Paragraph 11.4. 

3. On the basis of the "Cost of WORK" (determined as provided in Paragraphs 11.3) plus a 
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph 11.4). 

 
11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER 

for damages for any injury to WORK, materials, or equipment, resulting from the action of the 
elements. If, however, in the opinion of the ARCHITECT, the CONTRACTOR has made all 
reasonable efforts to protect the materials, equipment and WORK, the CONTRACTOR may be 
granted a reasonable extension of Contract Time to make proper repairs, renewals, and replacements 
of the WORK, materials, or equipment. 

 
11.3 COST OF WORK (BASED ON TIME AND MATERIALS) 
 

A. General. The term "Cost of WORK" means the sum of all costs necessarily incurred and paid by the 
CONTRACTOR for labor, materials, and equipment in the proper performance of extra WORK. 
Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in amounts no 
higher than those prevailing in the locality of the Project; shall include only the following items, and 
shall not include any of the costs itemized in Paragraph 11.5 EXCLUDED COSTS.  

 
B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of workers 

performing the extra WORK at the time the extra WORK is done, plus employer payments of payroll 
taxes, worker’s compensation insurance, liability insurance, health and welfare, pension, vacation, 
apprenticeship funds, and other direct costs resulting from Federal, State or local laws, as well as 
assessments or benefits required by lawful collective bargaining agreements. Labor costs for 
equipment operators and helpers shall be paid only when such costs are not included in the invoice for 
equipment rental. The labor costs for forepersons shall be proportioned to all of their assigned WORK 
and only that applicable to extra WORK shall be paid. Non-direct labor costs including 
superintendence shall be considered part of the mark-up set out in paragraph 11.4. 

 
C. Materials. The cost of materials reported shall be at invoice or lowest current price at which materials 

are locally available and delivered to the job in the quantities involved, plus the cost of freight, 
delivery and storage, subject to the following: 
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1. Trade discounts available to the purchaser shall be credited to the OWNER notwithstanding the 
fact that such discounts may not have been taken by the CONTRACTOR. 

2. For materials secured by other than a direct purchase and direct billing to the purchaser, the cost 
shall be deemed to be the price paid to the actual supplier as determined by the ARCHITECT. 
Mark-up except for actual costs incurred in the handling of such materials will not be allowed. 

3. Payment for materials from sources owned wholly or in part by the purchaser shall not exceed 
the price paid by the purchaser for similar materials from said sources on extra WORK items or 
the current wholesale price for such materials delivered to the WORK site, whichever price is 
lower. 

4. If in the opinion of the ARCHITECT the cost of material is excessive, or the CONTRACTOR 
does not furnish satisfactory evidence of the cost of such material, then the cost shall be deemed 
to be the lowest current wholesale price for the quantity concerned delivered to the WORK site 
less trade discount. The OWNER reserves the right to furnish materials for the extra WORK 
and no claim shall be allowed by the CONTRACTOR for costs and profit on such materials. 

 
D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed for such 

equipment specified in the Supplementary General Conditions. Such rental rate will be used to 
compute payments for equipment whether the equipment is under the CONTRACTOR's control 
through direct ownership, leasing, renting, or another method of acquisition. The rental rate to be 
applied for use of each item of equipment shall be the rate resulting in the least total cost to the 
OWNER for the total period of use. If it is deemed necessary by the CONTRACTOR to use 
equipment not listed in the publication specified in the Supplementary General Conditions, an 
equitable rental rate for the equipment will be established by the ARCHITECT. The CONTRACTOR 
may furnish cost data which might assist the ARCHITECT in the establishment of the rental rate. 

 
1. All equipment shall, in the opinion of the ARCHITECT, be in good working condition and 

suitable for the purpose for which the equipment is to be used. 
2. Before construction equipment is used on the extra WORK, the CONTRACTOR shall plainly 

stencil or stamp an identifying number thereon at a conspicuous location, and shall furnish to 
the ARCHITECT, in duplicate, a description of the equipment and its identifying number. 

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved modifications 
shall be used to classify equipment for the determination of applicable rental rates. Equipment 
which has no direct power unit shall be powered by a unit of at least the minimum rating 
recommended by the manufacturer. 

4. Individual pieces of equipment or tools having a replacement value of $200 or less, whether or 
not consumed by use, shall be considered to be small tools and no payment will be made 
therefor. 

5. Rental time will not be allowed while equipment is inoperative due to breakdowns. 
6. Equipment.  Unless otherwise agreed to in writing, the CONTRACTOR will be paid for the use 

of equipment at the rental rate listed for such equipment specified in the current edition of the 
following reference publication: “Rental Rate Blue Book” available on-line at 
http://www.equipmentwatch.com/rrbb.htm or contact Equipment Watch at  (800) 669-3282. 

 
E. Equipment on the WORK Site. The rental time to be paid for equipment on the WORK site shall be 

the time the equipment is in productive operation on the extra WORK being performed and, in 
addition, shall include the time required to move the equipment to the location of the extra WORK and 
return it to the original location or to another location requiring no more time than that required to 
return it to its original location; except, that moving time will not be paid if the equipment is used on 
other than the extra WORK, even though located at the site of the extra WORK. Loading and 

http://www.equipmentwatch.com/rrbb.htm
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transporting costs will be allowed, in lieu of moving time, when the equipment is moved by means 
other than its own power, except that no payment will be made for loading and transporting costs 
when the equipment is used at the site of the extra WORK on other than the extra WORK. The 
following shall be used in computing the rental time of equipment on the WORK site. 

 
1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall be 

considered to be 1/2-hour of operation, and any part of an hour in excess of 30 minutes will be 
considered one hour of operation. 

2. When daily rates are listed, any part of a day less than 4 hours operation shall be considered to 
be 1/2-day of operation. When owner-operated equipment is used to perform extra WORK to be 
paid for on a time and materials basis, the CONTRACTOR will be paid for the equipment and 
operator, as set forth in Paragraphs (3), (4), and (5), following. 

3. Payment for the equipment will be made in accordance with the provisions in Paragraph 11.3D, 
herein. 

4. Payment for the cost of labor and subsistence or travel allowance will be made at the rates paid 
by the CONTRACTOR to other workers operating similar equipment already on the WORK 
site, or in the absence of such labor, established by collective bargaining agreements for the type 
of worker and location of the extra WORK, whether or not the operator is actually covered by 
such an agreement. A labor surcharge will be added to the cost of labor described herein in 
accordance with the provisions of Paragraph 11.3B, herein, which surcharge shall constitute full 
compensation for payments imposed by state and federal laws and all other payments made to or 
on behalf of workers other than actual wages. 

5. To the direct cost of equipment rental and labor, computed as provided herein, will be added the 
allowances for equipment rental and labor as provided in Paragraph 11.4, herein. 

 
F. Specialty WORK. Specialty WORK is defined as that WORK characterized by extraordinary 

complexity, sophistication, or innovation or a combination of the foregoing attributes which are unique 
to the construction industry. The following shall apply in making estimates for payment for specialty 
WORK: 

 
1. Any bid item of WORK to be classified as Specialty WORK shall be listed as such in the 

Supplementary General Conditions. Specialty WORK shall be performed by an entity especially 
skilled in the work to be performed. After validation of invoices and determination of market 
values by the ARCHITECT, invoices for Specialty WORK based upon the current fair market 
value thereof may be accepted without complete itemization of labor, material, and equipment 
rental costs. 

2. When the CONTRACTOR is required to perform WORK necessitating special fabrication or 
machining process in a fabrication or a machine shop facility away from the job site, the charges 
for that portion of the WORK performed at the off-site facility may, by agreement, be accepted 
as Specialty WORK and accordingly, the invoices for the WORK may be accepted without 
detailed itemization. 

3. All invoices for specialty WORK will be adjusted by deducting all trade discounts offered or 
available, whether the discounts were taken or not. In lieu of the allowances for overhead and 
profit specified in Paragraph 11.4, herein, an allowance of 5 percent will be added to invoices 
for specialty WORK. 

 
G. Sureties. All WORK performed hereunder shall be subject to all of the provisions of the Contract 

Documents and the CONTRACTOR's sureties shall be bound with reference thereto as under the 



SECTION 00700 - GENERAL CONDITIONS 

MENDENHALL RIVER SCHOOL SECURITY GENERAL CONDITIONS 
CAMERA AND LIGHTING INSTALLATION 
CBJ Contract No. E15-241 Page 00700-31 

original Agreement. Copies of all amendments to surety Bonds or supplemental surety Bonds shall be 
submitted to the OWNER for review prior to the performance of any WORK hereunder. 

 
11.4 CONTRACTOR'S FEE 
 

A. Extra WORK ordered on the basis of time and materials will be paid for at the actual necessary cost as 
determined by the ARCHITECT, plus allowances for overhead and profit. The allowance for overhead 
and profit shall include full compensation for superintendence, Bond and insurance premiums, taxes, 
field office expense, extended overhead, home office overhead, and all other items of expense or cost 
not included in the cost of labor, materials, or equipment provided for under Paragraph 11.3. The 
allowance for overhead and profit will be made in accordance with the following schedule: 

 
Actual Overhead and Profit Allowance 
 
Labor .................................................................................................................................. 15 percent 
Materials ............................................................................................................................. 10 percent 
Equipment .......................................................................................................................... 10 percent 
 
To the sum of the costs and mark-ups provided for in this Article, one (1) percent shall be added as 
compensation for Bonds. 

 
B. It is understood that labor, materials, and equipment may be furnished by the CONTRACTOR or by 

the Subcontractor on behalf of the CONTRACTOR. When all or any part of the extra WORK is 
performed by a Subcontractor, the allowance specified herein shall be applied to the labor, materials, 
and equipment costs of the Subcontractor, to which the CONTRACTOR may add five (5) percent of 
the Subcontractor's total cost for the extra WORK. Regardless of the number of hierarchical tiers of 
Subcontractors, the five (5) percent increase above the Subcontractor's total cost which includes the 
allowances for overhead and profit specified herein may be applied one time only. 

 
11.5 EXCLUDED COSTS. 
 

A. The term "Cost of the WORK" shall not include any of the following: 
 

1. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of 
partnership and sole proprietorships), general managers, architects, estimators, attorneys' 
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and 
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's 
principal or a branch office for general administration of the WORK, or not specifically covered 
by paragraph 11.3, all of which are to be considered administrative costs covered by the 
CONTRACTOR's fee. 

2. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office 
at the site. 

3. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital 
employed for the WORK and charges against CONTRACTOR for delinquent payments. 

4. Cost of premiums for all Bonds and for all insurance whether or not CONTRACTOR is 
required by the Contract Documents to purchase and maintain the same (except for the cost of 
premiums covered by paragraph 11.4 above). 

5. Costs due to the negligence of CONTRACTOR, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, including but 
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not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 

6. Other overhead or general expense costs of any kind and the cost of any item not specifically 
and expressly included in paragraph 11.4. 

 
 
ARTICLE 12 CHANGE OF CONTRACT TIME 
 
12.1 GENERAL 
 

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of the 
Contract Time (or Milestones) shall be based on written notice delivered by the CONTRACTOR to 
the ARCHITECT promptly (but in no event later than 30 days) after the occurrence of the event giving 
rise to the claim and stating the general nature of the claim. Notice of the extent of the claim with 
supporting data shall be delivered within 60 days after such occurrence (unless the ARCHITECT 
allows an additional period of time to ascertain more accurate data in support of the claim) and shall 
be accompanied by the CONTRACTOR's written statement that the adjustment claimed is the entire 
adjustment to which the CONTRACTOR has reason to believe it is entitled as a result of the 
occurrence of said event. All claims for adjustment in the Contract Time shall be determined by the 
ARCHITECT in accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot 
otherwise agree. No claim for an adjustment in the Contract Time will be valid if not submitted in 
accordance with the requirements of this paragraph. An increase in Contract Time does not mean that 
the CONTRACTOR is due an increase in Contract Price. Only Compensable time extensions will 
result in an increase in Contract Price. 

 
B. All time limits stated in the Contract Documents are of the essence of the Agreement. 
 
C. Where CONTRACTOR is prevented from completing any part of the WORK within the Contract 

Times (or Milestones) due to delay beyond the control of CONTRACTOR, the Contract Times (or 
Milestones) will be extended in an amount equal to the time lost on the critical path of the Project due 
to such delay if a claim is made therefor as provided in paragraph 12.1. Delays beyond the control of 
CONTRACTOR shall include, but not be limited to, acts or neglect by OWNER, acts or neglect of 
utility owners or other contractors performing other work as contemplated by Article 7, fires, floods, 
epidemics, unprecedented weather conditions or acts of God. Delays attributable to and within the 
control of a Subcontractor or Supplier shall be deemed to be delays within the control of 
CONTRACTOR. 

 
D. Where CONTRACTOR is prevented from completing any part of the WORK within the Contract 

Times (or Milestones) due to delay beyond the control of both OWNER and CONTRACTOR, an 
extension of the Contract Times (or Milestones) in an amount equal to the time lost on the critical path 
of the Project due to such delay shall be CONTRACTOR's sole and exclusive remedy for such delay. 
In no event shall the OWNER be liable to CONTRACTOR, any Subcontractor, any Supplier, or any 
other person or organization, or to any surety for or employee or agent of any of them, for damages 
arising out of or resulting from (i) delays caused by or within the control of CONTRACTOR, or (ii) 
delays beyond the control of both parties including but not limited to fires, floods, epidemics abnormal 
weather conditions, acts of God or acts or neglect by utility owners or other contractors performing 
other work as contemplated by Article 7. 
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12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract time may be extended by the 
ARCHITECT because of delays in completion of the WORK due to unusually severe weather, 
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the 
ARCHITECT in writing of the cause of delay and request an extension of contract time. The 
ARCHITECT will ascertain the facts and the extent of the delay and extend the time for completing 
the WORK when, in the ARCHITECT’s judgment, the findings of fact justify such an extension.  
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a 
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent 
state or federal agency. 

 
ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION, 
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 
 
13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER 

and the ARCHITECT that all WORK will be in accordance with the Contract Documents and will not 
be defective. Prompt notice of defects known to the OWNER or ARCHITECT shall be given to the 
CONTRACTOR. All Defective WORK, whether or not in place, may be rejected, corrected, or 
accepted as provided in this Article 13. 

 
13.2 ACCESS TO WORK. The OWNER, ARCHITECT, Architect of Record, their consultants, sub-

consultants, other representatives and personnel of OWNER, independent testing laboratories and 
governmental agencies with jurisdictional interests will have access to the WORK at reasonable times 
for their observation, inspecting and testing. CONTRACTOR shall provide them proper and safe 
conditions for such access and advise them of CONTRACTOR's site safety procedures and programs 
so that they may comply therewith as applicable. 

 
13.3 INSPECTIONS AND TESTS 
 

A. The CONTRACTOR shall give the ARCHITECT timely notice of readiness of the WORK for all 
required inspections, tests, or approvals, and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

 
B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require any 

WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay all costs in 
connection therewith. The CONTRACTOR shall also be responsible for and shall pay all costs in 
connection with any inspection or testing required in connection with the OWNER's or the 
ARCHITECT's acceptance of a Supplier of materials or equipment proposed as a substitution or (or-
equal) to be incorporated in the WORK, or of materials or equipment submitted for review prior to the 
CONTRACTOR's purchase thereof for incorporation in the WORK. The cost of all inspections, tests, 
and approvals in addition to the above which are required by the Contract Documents shall be paid by 
the OWNER (unless otherwise specified). 

 
C. The ARCHITECT will make, or have made, such inspections and tests as the ARCHITECT deems 

necessary to see that the WORK is being accomplished in accordance with the requirements of the 
Contract Documents. Unless otherwise specified in the Supplementary General Conditions, the cost of 
such inspection and testing will be borne by the OWNER. In the event such inspections or tests reveal 
non-compliance with the requirements of the Contract Documents, the CONTRACTOR shall bear the 
cost of corrective measures deemed necessary by the ARCHITECT, as well as the cost of subsequent 
re-inspection and retesting. Neither observations by the ARCHITECT nor inspections, tests, or 
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approvals by others shall relieve the CONTRACTOR from the CONTRACTOR's obligation to 
perform the WORK in accordance with the Contract Documents. 

 
D. All inspections, tests, or approvals other than those required by Laws or Regulations of any public 

body having jurisdiction shall be performed by organizations acceptable to the ARCHITECT and the 
CONTRACTOR. 

 
E. If any WORK (including the work of others anticipated under paragraph 7.1) that is to be inspected, 

tested, or approved is covered without written concurrence of the ARCHITECT, it must, if requested 
by the ARCHITECT, be uncovered for observation. Such uncovering shall be at the 
CONTRACTOR's expense unless the CONTRACTOR has given the ARCHITECT timely notice of 
the CONTRACTOR's intention to perform such test or to cover the same and the ARCHITECT has 
not acted with reasonable promptness in response to such notice. 

 
F. If any WORK is covered contrary to the written request of the ARCHITECT, it must, if requested by 

the ARCHITECT, be uncovered for the ARCHITECT's observation and recovered at the 
CONTRACTOR's expense. 

 
G. If the ARCHITECT considers it necessary or advisable that covered WORK be observed by the 

ARCHITECT or inspected or tested by others, the CONTRACTOR, at the ARCHITECT's request, 
shall uncover, expose, or otherwise make available for observation, inspection, or testing as the 
ARCHITECT may require, that portion of the WORK in question, furnishing all necessary labor, 
material, and equipment. If it is found that such WORK is defective, the CONTRACTOR shall bear 
all direct, indirect, and consequential costs and damages of such uncovering, exposure, observation, 
inspection, and testing and of satisfactory reconstruction, including but not limited to fees and charges 
of Architects of Record, attorneys, and other professionals. However, if such WORK is not found to 
be defective, the CONTRACTOR shall be allowed an increase in the Contract Price or an extension of 
the Contract Time, or both, directly attributable to such uncovering, exposure, observation, inspection, 
testing, and reconstruction; and, if the parties are unable to agree as to the amount or extent thereof, 
the CONTRACTOR may make a claim therefor as provided in Articles 11 and 12. 

 
13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to 

perform WORK in such a way that the completed WORK will conform to the Contract Documents, 
the OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the 
cause for such order has been eliminated; however, this right of the OWNER to stop the WORK shall 
not give rise to any duty on the part of the OWNER to exercise this right for the benefit of the 
CONTRACTOR or any other party.   

 
13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ARCHITECT, the 

CONTRACTOR shall promptly, either correct all Defective WORK, whether or not fabricated, 
installed, or completed, or, if the WORK has been rejected by the ARCHITECT, remove it from the 
site and replace it with non-defective WORK. The CONTRACTOR shall bear all direct, indirect and 
consequential costs and damages of such correction or removal, including but not limited to fees and 
charges of Architects of Record, attorneys, and other professionals made necessary thereby.   

 
13.6 ONE YEAR CORRECTION PERIOD 
 

A. If within one year after the date of Substantial Completion or such longer period of time as may be 
prescribed by Laws or Regulations or by the terms of any applicable special guarantee required by the 
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Contract Documents or by any specific provision of the Contract Documents, any WORK is found to 
be defective, the CONTRACTOR shall promptly, without cost to the OWNER and in accordance with 
OWNER's written notification, (i) correct such Defective WORK, or, if it has been rejected by the 
OWNER, remove it from the site and replace it with non-defective WORK, and (ii) satisfactorily 
correct or remove and replace any damage to other work of others resulting therefrom. If the 
CONTRACTOR does not promptly comply with such notification, or in an emergency where delay 
would cause serious risk of loss or damage, the OWNER may have the Defective WORK corrected or 
the rejected WORK removed and replaced, and all direct, indirect, and consequential costs and 
damages of such removal and replacement including but not limited to fees and charges of Architects 
of Record, attorneys and other professionals will be paid by the CONTRACTOR. 

 
B. Where Defective WORK (and damage to other WORK resulting therefrom) has been corrected, 

removed or replaced under this paragraph 13.6, the correction period hereunder with respect to such 
WORK will be extended for an additional period of one year after such correction or removal and 
replacement has been satisfactorily completed. 

 
13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and 

replacement of Defective WORK, the OWNER prefers to accept the WORK, the OWNER may do so. 
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the 
OWNER's evaluation of and determination to accept such Defective WORK. If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an 
appropriate decrease in the Contract Price. 

 
ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
 
14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The Schedule of Values or lump 

sum price breakdown established as provided in the General Requirements shall serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to the 
ARCHITECT. 

 
14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price WORK will be based on 

the number of units completed. 
 
14.3 APPLICATION FOR PROGRESS PAYMENT 
 

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall submit to 
the ARCHITECT for review, an Application for Payment filled out and signed by the 
CONTRACTOR covering the WORK completed as of the date of the Application and accompanied 
by such supporting documentation as is required by the Contract Documents. 

 
B. The Application for Payment shall identify, as a sub-total, the amount of the CONTRACTOR's Total 

Earnings to Date, plus the Value of Materials Stored at the Site which have not yet been incorporated 
in the WORK, and less a deductive adjustment for materials installed which were not previously 
incorporated in the WORK, but for which payment was allowed under the provisions for payment for 
Materials Stored at the Site, but not yet incorporated in the WORK. 

 
C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which shall be 

deducted the total amount of all previous payments made to the CONTRACTOR. Progress payments 



SECTION 00700 - GENERAL CONDITIONS 

MENDENHALL RIVER SCHOOL SECURITY GENERAL CONDITIONS 
CAMERA AND LIGHTING INSTALLATION 
CBJ Contract No. E15-241 Page 00700-36 

will be paid in full in accordance with Article 14 of the General Conditions until 90% of the contract 
amount has been paid.  The remaining 10% of the contract amount shall be retained until: 

 
1. final inspection has been made; 
2. completion of the project; 
3. acceptance of the project by the OWNER and; 
4. the OWNER has received notification from the Alaska Department of Labor that the 

CONTRACTOR has no outstanding wage/hour violations. 
 

D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of the value 
of such materials as set forth in the Supplementary General Conditions. Said amount shall be based 
upon the value of all acceptable materials and equipment not incorporated in the WORK but delivered 
and suitably stored at the Project site or at another location agreed to in writing; provided, each such 
individual item has a value of more than $5000 and will become a permanent part of the WORK. The 
Application for Payment shall also be accompanied by a bill of sale, invoice, or other documentation 
warranting that the CONTRACTOR has received the materials and equipment free and clear of all 
liens, charges, security interests, and encumbrances (which are hereinafter in these General Conditions 
referred to as "Liens") and evidence that the materials and equipment are covered by appropriate 
property insurance and other arrangements to protect the OWNER's interest therein, all of which will 
be satisfactory to the OWNER. 

 
14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title 

to all WORK, materials, and equipment covered by an Application for Payment, whether incorporated 
in the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all 
liens. 

 
14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT 
 

A. The ARCHITECT will, within seven (7) days after receipt of each Application for Payment, either 
indicate in writing a recommendation of payment and present the Application to the OWNER, or 
return the Application to the CONTRACTOR indicating in writing the ARCHITECT's reasons for 
refusing to recommend payment. In the later case, the CONTRACTOR may make the necessary 
corrections and resubmit the Application. If the ARCHITECT still disagrees with a portion of the 
Application, it will submit the Application recommending the undisputed portion of the Application to 
the OWNER for review and provide reasons for recommending non-payment of the disputed amount. 
Thirty days after presentation of the Application for Payment with the ARCHITECT's 
recommendation, the amount recommended will (subject to the provisions of Paragraph 14.5B) 
become due and when due will be paid by the OWNER to the CONTRACTOR. 

 
B. The OWNER may refuse to make payment of the full amount recommended by the ARCHITECT 

because claims have been made against the OWNER on account of the CONTRACTOR's 
performance of the WORK or Liens have been filed in connection with the WORK or there are other 
items entitling the OWNER to a credit against the amount recommended, but the OWNER must give 
the CONTRACTOR written notice within seven (7) days (with a copy to the ARCHITECT) stating 
the reasons for such action. 
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14.6 PARTIAL UTILIZATION  
 

A. The OWNER shall have the right to utilize or place into service any item of equipment or other usable 
portion of the WORK prior to completion of the WORK. Whenever the OWNER plans to exercise 
said right, the CONTRACTOR will be notified in writing by the OWNER, identifying the specific 
portion or portions of the WORK to be so utilized or otherwise placed into service. 

 
B. It shall be understood by the CONTRACTOR that until such written notification is issued, all 

responsibility for care and maintenance of all of the WORK shall be borne by the CONTRACTOR. 
Upon issuance of said written notice of partial utilization, the OWNER will accept responsibility for 
the protection and maintenance of all such items or portions of the WORK described in the written 
notice. 

 
C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK, 

regardless of whether a portion thereof has been partially utilized by the OWNER and the 
CONTRACTOR's one year correction period shall commence only after the date of Substantial 
Completion for the WORK. 

  
14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its 

intended use the CONTRACTOR shall notify the OWNER and the ARCHITECT in writing that the 
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all WORK 
items that remain to be completed and a request that the ARCHITECT prepare a Notice of 
Completion. Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the 
ARCHITECT shall make an inspection of the WORK to determine the status of completion. If the 
ARCHITECT does not consider the WORK substantially complete, or the list of remaining WORK 
items to be comprehensive, the ARCHITECT will notify the CONTRACTOR in writing giving the 
reasons thereof.  If the ARCHITECT considers the WORK substantially complete, the ARCHITECT 
will prepare and deliver to the OWNER, for its execution and recording, the Notice of Completion 
signed by the ARCHITECT and CONTRACTOR, which shall fix the date of Substantial Completion. 

 
14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the 

remaining WORK items referred to in Paragraph 14.7 and delivered all maintenance and operating 
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as 
provided in the General Requirements) and other documents, all as required by the Contract 
Documents, and after the ARCHITECT has indicated that the WORK is acceptable, the 
CONTRACTOR may make application for final payment following the procedure for progress 
payments. The final Application for Payment shall be accompanied by all documentation called for in 
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory 
to the OWNER) of all liens arising out of or filed in connection with the WORK. 

 
14.9 FINAL PAYMENT AND ACCEPTANCE  
 

A. If, on the basis of the ARCHITECT's observation of the WORK during construction and final 
inspection, and the ARCHITECT's review of the final Application for Payment and accompanying 
documentation, all as required by the Contract Documents, the ARCHITECT is satisfied that the 
WORK has been completed and the CONTRACTOR's other obligations under the Contract 
Documents have been fulfilled, the ARCHITECT will, within 14 days after receipt of the final 
Application for Payment, indicate in writing the ARCHITECT's recommendation of payment and 
present the Application to the OWNER for payment. 



SECTION 00700 - GENERAL CONDITIONS 

MENDENHALL RIVER SCHOOL SECURITY GENERAL CONDITIONS 
CAMERA AND LIGHTING INSTALLATION 
CBJ Contract No. E15-241 Page 00700-38 

 
B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make final 

payment to the CONTRACTOR of the amount remaining after deducting all prior payments and all 
amounts to be kept or retained under the provisions of the Contract Documents, including the 
following items: 

 
1. Liquidated damages, as applicable. 
2. Two times the value of outstanding items of correction WORK or punch list items yet 

uncompleted or uncorrected, as applicable. All such WORK shall be completed or corrected to 
the satisfaction of the OWNER within the time stated on the Notice of Completion, otherwise 
the CONTRACTOR does hereby waive any and all claims to all monies withheld by the 
OWNER to cover the value of all such uncompleted or uncorrected items. 

 
14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS 
 

A. After executing the necessary documents to initiate the lien period, and not more than 45 days 
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will release 
to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less any deductions to 
cover pending claims against the OWNER pursuant to Paragraph 14.5B. 

 
B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall have 30 

days to complete any outstanding items of correction WORK remaining to be completed or corrected 
as listed on a final punch list made a part of the Notice of Completion. Upon expiration of the 45 days, 
referred to in Paragraph 14.10A, the amounts withheld pursuant to the provisions of Paragraph 14.9B 
herein, for all remaining WORK items will be returned to the CONTRACTOR; provided, that said 
WORK has been completed or corrected to the satisfaction of the OWNER within said 30 days. 
Otherwise, the CONTRACTOR does hereby waive any and all claims for all monies withheld by the 
OWNER under the contract to cover 2 times the value of such remaining uncompleted or uncorrected 
items.  

 
14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and 

complete the WORK in accordance with the Contract Documents shall be absolute. Neither 
recommendation of any progress or final payment by the ARCHITECT, nor the issuance of a Notice 
of Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract 
Documents, nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act 
of acceptance by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample 
submittal, will constitute an acceptance of WORK not in accordance with the Contract Documents or a 
release of the CONTRACTOR's obligation to perform the WORK in accordance with the Contract 
Documents. 

 
14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last 

progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable, 
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred 
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability 
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of 
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against 
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of 
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice 
of Completion. 
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ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
 
15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ARCHITECT, may, at 

any time and without cause, suspend the WORK or any portion thereof for a period of not more than 
90 days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK 
on receipt from the ARCHITECT of a notice of resumption of WORK. The CONTRACTOR shall be 
allowed an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to any suspension if the CONTRACTOR makes an approved claim therefor as provided in 
Articles 11 and 12. 

 
15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT) 
 

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice to the 
CONTRACTOR of OWNER's intent to terminate the Agreement and provide the CONTRACTOR an 
opportunity to remedy the conditions constituting the default. It shall be considered a default by the 
CONTRACTOR whenever CONTRACTOR shall: (1) declare bankruptcy, become insolvent, or 
assign its assets for the benefit of its creditors; (2) fail to provide materials or quality of WORK 
meeting the requirements of the Contract Documents; (3) disregard or violate provisions of the 
Contract Documents or ARCHITECT's instructions; (4) fail to prosecute the WORK according to the 
approved progress schedule; or, (5) fail to provide a qualified superintendent, competent workers, or 
materials or equipment meeting the requirements of the Contract Documents. If the CONTRACTOR 
fails to remedy the conditions constituting default within the time allowed, the OWNER may then 
issue the Notice of Termination. 

 
B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the OWNER 

may take possession of the WORK and may complete the WORK by whatever method or means the 
OWNER may select. The cost of completing the WORK shall be deducted from the balance which 
would have been due the CONTRACTOR had the Agreement not been terminated and the WORK 
completed in accordance with the Contract Documents. If such cost exceeds the balance which would 
have been due, the CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less 
than the balance which would have been due, the CONTRACTOR shall not have claim to the 
difference. 

 
15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may 

terminate the Agreement at any time if it is found that reasons beyond the control of either the 
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the 
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for 
the value of WORK performed up to the date the Agreement is terminated; and, (2) for the cost of 
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement 
is terminated, which would be needed in the WORK and which meet the requirements of the Contract 
Documents. The value of WORK performed and the cost of materials and equipment delivered to the 
site, as mentioned above, shall be determined by the ARCHITECT in accordance with the procedure 
prescribed for the making of the final Application for Payment and payment under Paragraphs 14.8 
and 14.9. 

 
15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the 

Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended 
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or 
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negligence of the CONTRACTOR, and notice to resume WORK or to terminate the Agreement has 
not been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the 
CONTRACTOR any monies due to the CONTRACTOR in accordance with the terms of the Contract 
Documents and within 60 days after presentation to the OWNER by the CONTRACTOR of a request 
therefor, unless within said 10-day period the OWNER shall have remedied the condition upon which 
the payment delay was based. In the event of such termination, the CONTRACTOR shall have no 
claims against the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, 
and as determined in accordance with the requirements of said paragraph. 

 
 
ARTICLE 16 MISCELLANEOUS 
 
16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written 

notice, it will be deemed to have been validly given if delivered in person to the individual or to a 
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent 
by registered or certified mail, postage prepaid, to the last business address known to the giver of the 
notice. 

 
16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK 
 

A. The CONTRACTOR may use on the Project, with ARCHITECT's approval, such stone, gravel, sand, 
or other material determined suitable by the ARCHITECT, as may be found in the excavation. The 
CONTRACTOR will be paid for the excavation of such material at the corresponding contract unit 
price. No additional payment will be made for utilizing the material from excavation as borrow, or 
select borrow. 

 
B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of that 

portion of the excavated material so removed and used which was needed for use on the Project. No 
charge for the materials so used will be made against the CONTRACTOR except that the 
CONTRACTOR shall be responsible for payment of any royalties required. 

 
C. The CONTRACTOR shall not excavate or remove any material from within the Project location 

which is not within the grading limits, as indicated by the slope and grade lines, without written 
authorization from the ARCHITECT. 

 
D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in excess 

of the quantities required for performance of this contract, including any waste material produced as a 
by-product, the CBJ may retain possession of such materials without obligation to reimburse the 
CONTRACTOR for the cost of their production. When such materials are in a stockpile, the 
ARCHITECT may require: that it remain in stockpile; the CONTRACTOR level such stockpile(s); or 
that the CONTRACTOR remove such materials and restore the premises to a satisfactory condition at 
the CONTRACTOR's expense. This provision shall not preclude the CBJ from arranging with the 
CONTRACTOR to produce material over and above the contract needs, payment for which shall be 
by written agreement between the CBJ and the CONTRACTOR. 

 
E. Unless otherwise provided, the material from any existing old structure may be used temporarily by 

the CONTRACTOR in the erection of the new structure. Such material shall not be cut or otherwise 
damaged except with the approval of the ARCHITECT. 
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16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional 
compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis 
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books 
to the extent they are relevant. This right shall include the right to examine books, records, documents, 
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct 
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and 
for which the claim has been submitted. The right to audit shall include the right to inspect the 
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of 
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts 
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be 
exercisable through such representatives as the OWNER deems desirable during the 
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR 
shall make available to the OWNER for auditing, all relevant accounting records and documents, and 
other financial data, and upon request, shall submit true copies of requested records to the OWNER. 

 
16.4 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation 

encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as 
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the 
CONTRACTOR shall cease operations immediately and notify the ARCHITECT. No artifacts or 
specimens shall be further disturbed or removed from the ground and no further operations shall be 
performed at the site until so directed. Should the ARCHITECT order suspension of the 
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the 
CONTRACTOR to perform extra WORK, such order(s) shall be covered by an appropriate contract 
change document. 

 
16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All WORK over, on, or 

adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be 
interfered with and the existing navigable depths will not be impaired, except as allowed by permit 
issued by the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable. 

 
16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan, 

gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER, 
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or 
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of 
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall 
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with 
the above provisions of the contract. 

 
16.7 SUITS OF LAW CONCERNING THE WORK 
 

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's surety) 
against the OWNER, or by the OWNER against the CONTRACTOR (or the CONTRACTOR's 
surety), the suit of law shall be tried in the First Judicial District of Alaska. 

 
B. If one of the questions at issue is the satisfactory performance of the WORK by the CONTRACTOR 

and should the appropriate court of law judge the WORK of the CONTRACTOR to be unsatisfactory, 
then the CONTRACTOR (or the CONTRACTOR's surety) shall reimburse the OWNER for all legal 
and all other expenses (as may be allowed and set by the court) incurred by the OWNER because of 
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the suit of the law and, further, it is agreed that the OWNER may deduct such expense from any sum 
or sums then, or any that become due the CONTRACTOR under the contract. 

 
16.8 CERTIFIED PAYROLLS 
 

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract for the 
OWNER shall file a Certified Payroll with the Alaska Department of Labor every two weeks. 
Before the second Friday, each CONTRACTOR and Subcontractor must file Certified Payrolls 
with Statements of Compliance for the previous two weeks.   (Section 14-2-4 ACLA 1949; am 
Section 4 ch 142 SLA 1972). 

 
B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may be 

submitted, provided it contains the information required by AS 36.05.040 and a statement that the 
CONTRACTOR is complying with AS 36.10.010. 

 
C. Any CONTRACTOR or Subcontractor, who performs work on public construction in the State, as 

defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as issued by 
the Alaska Department of Labor before the end of the pay period. (AS 36.05.010). 

 
16.9 PREVAILING WAGE RATES 
 

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The CONTRACTOR, or 
Subcontractors, shall pay all employees unconditionally and not less than once a week. Wages may not 
be less than those stated in Paragraph 16.8C, regardless of the contractual relationship between the 
CONTRACTOR or Subcontractors and laborers, mechanics, or field surveyors. The scale of wages to 
be paid shall be posted by the CONTRACTOR in a prominent, easily accessible place at the site of the 
WORK. 

 
B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field surveyor 

employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate or wages less 
than the established rate, the OWNER may, by written notice, terminate the CONTRACTOR or 
Subcontractors right to proceed with the WORK. The OWNER may prosecute the WORK to 
completion by contract or otherwise, and the CONTRACTOR and sureties will be held liable to the 
OWNER for excess costs for completing the WORK. (Section 2 ch 52 SLA 1959). 

 
C. Listing CONTRACTORS Who Violate contracts, AS 36.05.090. In addition, a list giving the names 

of persons who have disregarded the rights of their employees shall be distributed to all departments of 
State government and all political subdivisions. No person appearing on this list, and no firm, 
corporation, partnership or association in which the person has an interest, may WORK as a 
CONTRACTOR or Subcontractor on a public construction contract for the State, or a political 
subdivision of the state, until three years after the date of publication of the list. (Section 3 ch 52 SLA 
1959; am Section 9 ch 142 SLA). 

 
16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the 

CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to 
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage 
and Hour Act, Section 23.10.060. 
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16.11 COST REDUCTION INCENTIVE 
 

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may submit to 
the ARCHITECT in writing, proposals for modifying the plans, specifications, or other requirements 
of this contract for the sole purpose of reducing the total cost of construction. The cost reduction 
proposal shall not impair in any manner the essential functions or characteristics of the project, 
including but not limited to, service life, economy of operation, ease of maintenance, desired 
appearance or design and safety standards. 

 
B. The cost reduction proposal shall contain the following information: 
 

1. Description of both the existing contract requirements for performing the WORK and the 
proposed changes. 

2. An itemization of the contract requirements that must be changed if the proposal is adopted. 
3. A detailed estimate of the time required and the cost of performing the WORK under both the 

existing contract and the proposed change. 
4. A statement of the date by which the CONTRACTOR must receive the decision from the 

OWNER on the cost reduction proposal. 
5. The contract items of WORK effected by the proposed changes including any quantity 

variations. 
6. A description and estimate of costs the OWNER may incur in implementing the proposed 

changes, such as test and evaluation and operating and support costs. 
7. A prediction of any effects the proposed change would have on future operations and 

maintenance costs to the OWNER. 
 

C. The provisions of this section shall not be construed to require the OWNER to consider any cost 
reduction proposal which may be submitted; nor will the OWNER be liable to the CONTRACTOR 
for failure to accept or act upon any cost reduction proposal submitted, or for delays to the WORK 
attributable to the consideration or implementation of any such proposal. 

 
D. If a cost reduction proposal is similar to a change in the plans or Specifications for the Project under 

consideration by the OWNER at the time the proposal is submitted, the OWNER will not accept such 
proposal and reserves the right to make such changes without compensation to the CONTRACTOR 
under the provisions of this section. 

 
E. The CONTRACTOR shall continue to perform the WORK in accordance with the requirements of the 

contract until an executed Change Order incorporating the cost reduction proposal has been issued. If 
any executed Change Order has not been issued by the date upon which the CONTRACTOR's cost 
reduction proposal specifies that a decision should be made by the OWNER, in writing, the cost 
reduction proposal shall be considered rejected. 

 
F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of the 

estimated net savings in Contract Time and construction costs resulting from the adoption of all or any 
part of such proposal. Should the CONTRACTOR disagree with OWNER's decision on the cost 
reduction proposal, there is no further consideration. The OWNER reserves the right to make final 
determination. 

 
G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such acceptance will 

be made by a Contract Change Order, which specifically states that the change is executed pursuant to 
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this cost reduction proposal section. Such Change Order shall incorporate the changes in the plans and 
Specifications which are necessary to permit the cost reduction proposal or such part of it as has been 
accepted to be put into effect and shall include any conditions upon which the OWNER's approval is 
based, if such approval is conditional. The Change Order shall also describe the estimated net savings 
in the cost of performing the WORK attributable to the cost reduction proposal, and shall further 
provide that the contract cost be adjusted by crediting the OWNER with the estimated net savings 
amount. 

 
H. Acceptance of the cost reduction proposal and performance of the WORK does not extend the time of 

completion of the contract, unless specifically provided in the Change Order authorizing the use of the 
submitted proposal. Should the adoption of the cost reduction proposal result in a Contract Time 
savings, the total Contract Time shall be reduced by an amount equal to the time savings realized. 

 
I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost reduction 

proposal shall constitute full compensation for the performance of WORK.  No claims for additional 
costs as a result of the changes specified in the cost reduction proposal shall be allowed. 

 
J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for general 

use on any contract administered when it is determined suitable for such application. Cost reduction 
proposals identical, similar, or previously submitted will not be accepted for consideration if 
acceptance and compensation has previously been approved. The OWNER reserves the right to use all 
or part of any cost reduction proposal without obligation or compensation of any kind to the 
CONTRACTOR. 

 
K. The CONTRACTOR shall bear the costs, if any, to revise all Bonds and insurance requirements for 

the Project, to include the cost reduction WORK. 
 
 
 

END OF SECTION 
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GENERAL.  These Supplementary General Conditions make additions, deletions, or revisions to the General 
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force 
and effect.  Terms used in these Supplementary General Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions. 
 
SGC 2.2  COPIES OF DOCUMENTS.  Add the following: 
 
The OWNER shall furnish to the CONTRACTOR up to ten (10) copies of the Contract Documents which may 
include bound reduced Drawings.  The CBJ Contracts Office shall contact the CONTRACTOR after issuance 
of Notice of Intent to Award to determine how many copies are needed.  Additional quantities of the Contract 
Documents  will be furnished at reproduction cost. 
 
SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the 
following: 
 
C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field 

measurements and visual inspection of the existing structures and surface conditions. 
 
SGC 5.1  PERFORMANCE, PAYMENT, AND OTHER BONDS.  The Contractor shall furnish 
Performance and Payment Bonds in the amount of 100% of the Bid. 
 
SGC 5.2  INSURANCE AMOUNTS.  The limits of liability for the insurance required by Paragraph 5.2 of 
the General Conditions shall provide coverage for not less than the following amounts or greater where 
required by Laws and Regulations.  All certificates of insurance supplied to the OWNER shall state that the 
OWNER is named as “Additional Insured for any and all work performed for the City & Borough of 
Juneau.” The Additional Insured requirement does not apply to Workers Compensation insurance.  NOTE: 
This requirement has changed. The OWNER no longer requires certificates of insurance referencing project 
names and contract numbers. 
 
A. Workers’ Compensation:  Under Paragraph 5.2C.1 of the General Conditions as in accordance with AS 

23.30.045:  (Additional Insured requirements not necessary for Workers’ Compensation coverage.) 
 

1. State:  Statutory 
2. Applicable Federal (e.g., Longshore): Statutory 

 
Note:  If the WORK called for in the Contract Documents involves work in or on any 
navigable waters, the CONTRACTOR shall provide Workers' Compensation coverage which 
shall include coverage under the Longshore and Harbor Workers' Compensation Act, the 
Jones Act, and any other coverage required under Federal or State laws pertaining to workers 
in or on navigable waters.   

 
3. Employer's Liability 

 
Bodily Injury by Accident: $100,000.00  Each Accident 
Bodily Injury by Disease: $100,000.00  Each Employee 
Bodily Injury by Disease: $500,000.00  Policy Limit 

 
a. CONTRACTOR agrees to waive all rights of subrogation against the OWNER of 

Record for work performed under contract. 
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b. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the 
prosecution of the WORK, "Other States" endorsement shall be required as a 
condition of the contract. 

 
B. Commercial General Liability:  (under Paragraph 5.2C.2 of the General Conditions): 
 

1. General Policy $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
2. Products/Completed Operations $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
3. Personal Injury $1,000,000.00 Each Occurrence 

 
C. Comprehensive Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) including 

Owned, Hired, and Non-Owned Vehicles: 
 

1.   Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00 
 
The CONTRACTOR shall require each Subcontractor similarly to provide Commercial Automobile 
Liability Insurance for all of the latter's employees to be engaged in such WORK unless such 
employees are covered by the protection afforded by the CONTRACTOR's Commercial Automobile 
Liability Insurance. 
 

D. Builders risk does not apply to this Project. 
 
E. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not 

contributory to any other insurance available to the OWNER. 
 

F. Should any of the policies described above be cancelled before the expiration date thereof, notice will 
be delivered in accordance with the policy provisions. 

 
SGC 6.1  SUPERVISION AND SUPERINTENDENCE.  Add the following: 
 
D. The CONTRACTOR's superintendent shall attend a weekly progress meeting at the site with the 

OWNER and/or the ARCHITECT at a time to be mutually agreed upon.  The CONTRACTOR’s 
superintendent shall have an operating cellular phone on hand at all times that WORK is performed. 

 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  Add the following: 
 
The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., without 
subcontracting).  The 40% requirement shall be understood to mean that the CONTRACTOR shall perform, 
with its own organization, WORK amounting to at least 40% of the original contract amount.  The 40% 
requirement will be calculated based upon the total of the subcontract amounts submitted for Contract Award, 
and any other information requested by the OWNER from the apparent low Bidder. 
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SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following 
paragraph: 
 
C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from 

the OWNER, if that payment was made for Work performed by the Subcontractor and/or materials 
received.  Failure to pay Subcontractors within 30 days of receiving payment from which 
Subcontractor and/or Supplier is to be paid may result in the OWNER initiating debarment 
proceedings as prescribed in the City and Borough of Juneau Purchasing Code. The 30 day City and 
Borough of Juneau requirement does not supersede AS 36.90.210. 

 
SGC 6.6  PERMITS.  Add the following: 
 
C. The OWNER shall apply for, and obtain, the necessary building permit for this Project; however, the 

CONTRACTOR is responsible for scheduling and coordinating all necessary inspections.  The CBJ 
Inspection number is 586-1703.  All other provisions of this section remain in effect. 

 
D. Contractor is responsible for obtaining a Hot Works permit from the CBJ Permit Center, if performing 

work which requires such a permit. Work requiring a Hot Works Permit includes but is not limited to 
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, thermal spraying, 
thawing pipe, installation of torch-applied roof systems or any other similar activity. 

 
SGC 6.8  LAWS AND REGULATIONS.  Add the following: 
 
The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are related to 
the cost or pricing data for this contract, all related Change Orders, and/or contract modifications. 
 
SGC 6.15  CONTRACTOR'S DAILY REPORTS.  Add the following:  
 
“Weekly summary reports may be completed in lieu of daily reports.” 
 
Add the following SCG 6.19: 
 
SGC 6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS.  Construction of Buildings and 
Projects.  It is unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or 
similar heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before 
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the City and 
Borough Building Official. Such permit shall be issued by the Building Official only upon a determination that 
such operation during hours not otherwise permitted hereunder is necessary and will not result in unreasonable 
disturbance to surrounding residents. 
 
• The CONTRACTOR will be assessed a monetary penalty for the actual cost impacts to the 

Mendenhall River Community School  caused by disruption, delays, and or loss of functional 
operation of the School in this contract, and replacement of damaged equipment or property as the 
result of the CONTRACTOR’S Work activities.  This includes but is not limited to:  Water leaks into 
the building as a result of the CONTRACTOR’S work, excessive noise, fumes, or mechanical, 
electrical, sprinkler or life safety interruption to occupants during or after normal work hours. 

 
• It is strongly recommended that Bidders perform site visits to view existing conditions at interior 

and exteriors at Mendenhall River Community School. Coordinate access in advance with Curtis 
Blackwell, Juneau School District (JSD) Facilities Supervisor,  Ph:  907-463-1750, 
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curtis.blackwell@juneauschools.org 
• For IT questions please contact:  Christopher Murray – Juneau School District (JSD) IT Tech. 

Supervisor, Ph: 907-523-1797, christopher.murray@juneauschools.org 
 

• Some rooms may be occupied during the Work during summer vacation 2015.  Activities include 
sports camps, or other group activities or gym rentals.   Contractor shall coordinate locations where 
work will occur with JSD to avoid conflicts at all times.  The JSD will provide a summer calendar at 
the Pre-Construction meeting.  All dates are subject to change without notice. 

 
SGC 9.3  PROJECT REPRESENTATION.  Add the following: 
 
DUTIES, RESPONSIBILITIES AND LIMITATIONS OF AUTHORITY OF INSPECTOR 
 
General.  The Inspector will act as directed by and under the supervision of the ARCHITECT and will confer 
with the ARCHITECT regarding its actions.  The Inspector's dealings in matters pertaining to the on-site 
WORK shall, in general, be only with the ARCHITECT and the CONTRACTOR, and dealings with 
Subcontractors shall only be through or with the full knowledge of the CONTRACTOR.  Written 
communication with the OWNER will be only through or as directed by the ARCHITECT.  The ARCHITECT 
may further delegate the responsibilities and authorities associated with this Project, when such delegation is in 
writing and notice thereof is provided to the CONTRACTOR. 

 
SGC 11.1  GENERAL.  Paragraph B.   In the second sentence change the number of days from 30 Days to 7 
Days.  In the third sentence change the number of days from 60 Days to 14 Days. 
 
SCG 14.3  APPLICATION FOR PROGRESS PAYMENT.   Delete Paragraph C and replace with the 
following: 
 
C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which shall be 

deducted the total amount of all previous payments made to the CONTRACTOR. Progress payments will 
be paid in full in accordance with Article 14 of the General Conditions until 90% of the Contract Price has 
been paid.  The remaining 10% of the contract amount may be withheld until: 

 
1. final inspection has been made; 
2. completion of the Project; and 
3. acceptance of the Project by the OWNER. 

 
SCG 14.3  APPLICATION FOR PROGRESS PAYMENT.  Paragraph D. 
 

E. The Value of Materials Stored at the site shall be the amount of 85%.  
 
SGC 14.9  FINAL PAYMENT AND ACCEPTANCE.  Add the following paragraph: 
 
C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and 

Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the 
CONTRACTOR and all Subcontractors that have worked on the Project.  This clearance shall indicate 
that all Employment Security Taxes have been paid. The following page is a sample form for this 
purpose.  The CONTRACTOR also shall submit a “NOTICE OF COMPLETION OF PUBLIC 
WORKS” signed by ADOL. 

 
 

mailto:christopher.murray@juneauschools.org
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SGC 16.8 CERTIFIED PAYROLLS.  Change paragraph A. to read:   
 
A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the 

OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska 
Labor Standards, Reporting, and Prevailing Wage Rate Determination.  
 

Add the following SGC 17: 
 
SGC 17  GENERAL INFORMATION.  This Project is currently funded by the City and Borough of Juneau, 
Alaska School District. 
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Employment Security Tax Clearance 
 
Date:        
 
 
To:  Alaska Department of Labor 
  Juneau Field Tax Office 
  907-465-2787 
  FAX 907-465-2374 
 
From:        
 
 
Subject: Mendenhall River School Security Camera and Lighting Installation 
  Contract No. E15-241 
 
 
Timeframe of Contract      
 
 
Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor:  
(List only one CONTRACTOR or Subcontractor list per page.) 
       
 
              
Name      Address 
 
 
Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability clearance and 
release to make final payment for WORK performed under the subject contract.  Please send your response 
to: 
 
Greg Smith, Contract Administrator 
Contracts Division 
Engineering Department 
155 S. Seward Street 
Juneau, Alaska  99801 
FAX 907-586-4530 
 
(  )  Tax Clearance is granted. 
(  )  Tax Clearance is NOT granted. 
 
Remarks:              
 
              
Signature         Date 
          
Title 

END OF SECTION 
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND 
PREVAILING WAGE RATE DETERMINATION 

 
 
State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and 
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of 
Alaska, Department of Labor inclusive, are made a part of this contract by reference. 
 
The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance 
with current regulations. 
 
Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be 
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app. 
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified 
payrolls to Greg Smith at the email address below. If Contractor elects to submit paper copies, they should be 
submitted to the physical addresses below.   
 
Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their 
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the 
Wage and Hour Section (contact information below). 
 
Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR 
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.  
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.  
 
As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF 
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.   
 
Contact Information:  
 
 Wage and Hour Section Greg Smith, Contract Administrator 
 State of Alaska City and Borough of Juneau 
Department of Labor and Workforce Development 155 S. Seward Street 
 Labor Standards and Safety Division and  Juneau, AK  99801 
 Wage and Hour Administration (907) 586-0873 
 P.O. Box 11149 Greg.Smith@juneau.org 
 Juneau, AK  99811-1149 
 907-465-4842 
 http://labor.state.ak.us/lss/home.htm 
 
 
 

END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL 
 

A. The WORK to be performed under this contract shall consist of furnishing all tools, equipment, 
materials, supplies, and furnishing all labor, transportation and services, and performing all WORK 
required for the fulfillment of the Contract in strict accordance with the Contract Documents. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The WORK covered in the Contract Documents includes, but is not limited to:  
 
Contractor shall provide installation of a video surveillance system and new light fixtures at the 
Mendenhall River Community School.  Contractor shall provide all labor and materials including 
cameras, light fixtures, conduit, wiring, power, installation of fire stopping material at all wall 
penetrations, data network equipment, data cabling, software, cutting, patching and painting at 
walls, floors, ceilings, camera aiming, start up and commissioning, school staff training, and all 
other work necessary to provide an operational video surveillance system and new light fixtures as 
shown on the drawings and per the project specifications.  Contractor shall provide spare parts as 
shown on the drawings. 

 
B.   The physical address: 
 

Mendenhall River Community School - Address: 9001 Mendenhall Loop Road, Juneau, Alaska. 
School office phone:  (907)-463-1799 

 
Juneau School District Facilities:  10014 Crazy Horse Drive, Juneau, Alaska. 
Phone (907) 523-1700 
Contact:  Curtiss Blackwell, Project Inspector, JSD 

 
1.3 CONTRACT METHOD 
 

A. The WORK hereunder shall be constructed under a lump sum contract.  

1.4  WORK BY OTHERS 
 

A. The CONTRACTOR's attention is directed to the fact that WORK may be conducted at the site by 
other contractors or the JSD Maintenance Staff during the performance of the WORK under this 
contract.  The CONTRACTOR shall conduct its operations so as to cause a minimum of 
interference with the work of such other contractors, and shall cooperate fully with such contractors 
to provide continued safe access to their respective portions of the site, as required to perform work 
under their respective contracts. 

1.5 CONTRACTOR USE OF PROJECT SITE 
 

A. The CONTRACTOR's use of the Project site shall be limited to the interior of  schools classrooms, 
hallways, vestibules,  computer closets, electrical chases, above ceiling areas, exterior light poles 
and playground site, and exterior perimeter of the building and roof parapets.  A limited area for 
storage of materials and staging will be provided to the CONTRACTOR. The Contractor shall not 
impede or interfere with scheduled activities, JSD maintenance staff, or JSD school staff.  
Coordinate all work activities with the Project Manager, JSD Facilities Supervisor, and the Principal 
or supervisory staff in charge at each school as necessary.  
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B. CONTRACTOR shall allow for all Juneau School District (JSD) staff, student or on-site activity use 

and occupancy throughout the construction period. CONTRACTOR shall develop a detailed plan to 
allow use of the building at all times. CONTRACTOR shall develop a schedule detailing when and 
where specific areas of the building will not be able to be used by the OWNER to enable the 
OWNER to move equipment so as not to be blocked by construction activities.  Such plan and 
schedules shall be approved by the PROJECT MANAGER, JSD school principal, JSD Facilities 
Supervisor with one week before the work activities. Changes and updates to the approved plan 
shall be requested by the CONTRACTOR at least 48 hours ahead of the specific change. The 
CONTRACTOR shall meet weekly with the Project Manager on site to detail a one week look ahead 
detailing upcoming work items and their locations, and submit a schedule in writing for review and 
approval.  

1.6 OWNER USE OF THE PROJECT SITE 
 

A.    JSD will utilize the existing site during the entire period of construction for the conduct of the JSD 
normal operations.  The CONTRACTOR shall cooperate and coordinate with the PROJECT 
MANAGER to facilitate JSD’S operations and to minimize interference with the CONTRACTOR's 
operations at the same time. 

1.7 PUBLIC USE OF THE PROJECT SITE 
 

A. CONTRACTOR shall keep driveways, entrances, and driving lanes clear and available to JSD 
vehicles, staff, the OWNER and the public throughout the Project.  Provide safety flaggers, traffic 
cones, safety cordons or barricades as required to maintain the safety of the Public.  

 
1.8 PROJECT MEETINGS 

 
A. Pre-Construction Conference 

 
1. Prior to the commencement of WORK, a Pre-Construction Conference will be held at a 

mutually agreed time and place, and shall be attended by the CONTRACTOR's Project 
Supervisor, its Superintendent, and its Subcontractors as the CONTRACTOR or ENGINEER 
deems appropriate.  Other attendees shall be: 

 
a. The JSD’S Facilities Superintendent, Curtiss Blackwell  ph: 463-1750 
b. The CBJ Engr. Project Manager, Steve Tada ph: 321-5928 
c. The Electrical Engineer (Mark Morris- Morris Engrs.) ph: 321-3354 
d. School principal or other school staff as desired. 

 
2. Unless previously submitted to the PROJECT MANAGER, the CONTRACTOR shall bring to 

the Pre-Construction Conference one copy each of the following: 
 

a. Samples, Product Data, and proposed Substitutes or “Or-Equal” items. 
b. A Plan of Operation. 
c. A Schedule of Values. 
d. A complete Project Schedule that details a proposed sequencing of all WORK. 
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e. A list of all permits and licenses the CONTRACTOR shall obtain indicating the agency 
required to grant the permit and the expected date of submittal for the permit and 
required date for receipt of the permit.  OWNER shall apply and pay for the necessary 
Building Permit. CONTRACTOR shall call for all inspections and fulfill code 
conditions relative to the WORK. 

f. Material Safety Data Sheets on products proposed for use in the WORK. 
g. A traffic and parking maintenance plan.  
h. A letter designating the CONTRACTOR's Superintendent, defining that person's 

responsibility and authority. 
i. A letter designating the CONTRACTOR's Safety Representative, defining that person's 

responsibility and authority. 
j. A plan for pollution control and disposal of pollutants. 
k. A procurement schedule of major equipment and materials and items requiring long 

lead time in excess of 30 days. 
 

3. The purpose of the Pre-Construction Conference is to designate responsible personnel, 
establish working relationships and protocols, and mutually prepare for clear organization of 
the construction project.  Matters requiring coordination will be discussed and procedures for 
handling such matters established.  

 
B. Construction Progress Meetings 
 

1. Progress meetings shall be held every two weeks throughout the construction period to 
discuss CONTRACTOR’s and written two week schedule of work, and review progress to 
date.  They shall be held at a mutually agreed upon location and time. The CONTRACTOR’S 
Superintendent and representatives from each active Subcontractor shall be present with the 
Engineer. The JSD Facilities Superintendent, Curtiss Blackwell shall attend all progress 
meetings, record activities and actions of the meetings, and distribute minutes to the 
CONTRACTOR. 

 
  

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 SCOPE 
 

A. Payment for the items of the Bid Schedule, as further specified herein, shall include all 
compensation to be received by the CONTRACTOR for furnishing all tools, equipment, supplies, 
and manufactured articles, and for all labor, operations, and incidentals appurtenant to the items of 
WORK being described, as necessary to complete the various items of the WORK all in accordance 
with the requirements of the Contract Documents.  

 
B. In addition to other incidental items of WORK listed elsewhere in the contract documents, the 

following items shall also be considered as incidental to other Items of WORK under this contract: 
 

1. Maintenance of all services through Project area, including water, sewer, storm, garbage 
pickup, mail delivery, other deliveries and emergency vehicles. 

2. The cost of all permits, except that the CBJ shall pay for the Building Permit. 
3. The cost of compliance with the regulations of all relevant agencies. 

1.2 PRICE BASED ON COMBINED LUMP SUM  
 

A. A lump sum payment will be paid upon completion of the WORK in accordance with the 
requirements of the Contract. 

 
1.3 SCHEDULE OF VALUES 
 

A. The Schedule of Values shall be developed in parallel with the CPM Schedule activities and logic.  
The steps shall be as follows: 

 
1. The CONTRACTOR shall submit a preliminary Schedule of Values for the major 

components of the WORK at the Preconstruction Conference.  The listing shall include, at a 
minimum, the proposed value for each Specification Section in Divisions 2 to 16 inclusive, 
and each alternate bid item. 

2. The CONTRACTOR and ENGINEER shall meet and jointly review the Schedule of Values 
and make any adjustments in value allocations necessary, if in the opinion of the ENGINEER, 
allocation adjustments are necessary to establish fair and reasonable allocation of values for 
the major WORK components.  Front end loading is not permitted.  The ENGINEER may 
require inclusion of other major WORK components not included in the above listing if, in 
the opinion of the ENGINEER, such additional components are appropriate.  This review and 
any necessary revisions shall be completed within 15 days from the date of Notice to Proceed. 

3. The CONTRACTOR and ENGINEER may mutually agree to make adjustments to the 
original Schedule of Values because of inequities discovered in the original accepted detailed 
Schedule of Values. 
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1.4 PROGRESS PAYMENTS 
 

A. CONTRACTOR may request Progress Payments in accordance with the approved Schedule of 
Values at intervals no greater than monthly, in accordance with the General Conditions. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL 
 

A. Titles of Sections and Paragraphs:  Captions accompanying Specification sections and paragraphs 
are for convenience of reference only, and do not form a part of the Specifications. 

 
B. Applicable Publications:  Whenever in these Specifications references are made to published 

Specifications, codes, standards, or other requirements, it shall be understood that wherever no date 
is specified, only the latest Specifications, standards, or requirements of the respective issuing 
agencies which have been published as of the date that the WORK is advertised for bids, shall 
apply; except to the extent that said standards or requirements may be in conflict with applicable 
laws, ordinances, or governing codes.  No requirements set forth herein or shown on the Drawings 
shall be waived because of any provision of, or omission from, said standards or requirements. 

 
C. Specialists, Assignments:  In certain instances, Specification text requires (or implies) that specific 

WORK is to be assigned to specialists or expert entities, who must be engaged for the performance 
of that WORK.  Such assignments shall be recognized as special requirements over which the 
CONTRACTOR has no choice or option.  These requirements shall not be interpreted so as to 
conflict with the enforcement of building codes and similar regulations governing the WORK; also 
they are not intended to interfere with local union jurisdiction settlements and similar conventions. 
Such assignments are intended to establish which party or entity involved in a specific unit of 
WORK is recognized as "expert" for the indicated construction processes or operations.  
Nevertheless, the final responsibility for fulfillment of the entire set of contract requirements 
remains with the CONTRACTOR. 

1.2 ABBREVIATIONS AND NAMES 
 

A. Where such acronyms or abbreviations are used in the Specifications or other Contract Documents, 
they mean the recognized name of the trade association, standards-generating organization, authority 
having jurisdiction, or other entity applicable to the context of the text provision.  

1.3 PERMITS, LICENSES, AND CERTIFICATES 

A. Upon request by the ENGINEER, the CONTRACTOR shall submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, and similar documents, correspondence, and records established in 
conjunction with compliance with standards and regulations bearing on performance of the WORK. 

1.4 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Without limiting the generality of other requirements of the Specifications, all WORK specified 
herein shall conform to or exceed the requirements of applicable codes and the applicable 
requirements of the following documents. 
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B. References herein to "Building Code" or "International Building Code" shall mean International 
Building Code of the International Code Council (ICC).   

 
C. Similarly, references to "Mechanical Code" or "Uniform Mechanical Code," "Plumbing Code" or 

"Uniform Plumbing Code," "Fire Code" or "Uniform Fire Code," shall mean Uniform Mechanical 
Code, Uniform Plumbing Code and Uniform Fire Code of the International Conference of the 
Building Officials (ICBO).  "Electric Code" or "National Electric Code (NEC)" shall mean the 
National Electric Code of the National Fire Protection Association (NFPA).  The latest edition of the 
codes as approved by the Municipal Code and used by the local agency as of the date that the 
WORK is advertised for bids, as adopted by the agency having jurisdiction, shall apply to the 
WORK herein, including all addenda, modifications, amendments, or other lawful changes thereto. 

 
D. In case of conflict between codes, reference standards, drawings and the other Contract Documents, 

the most stringent requirements shall govern.  All conflicts shall be brought to the attention of the 
ENGINEER for clarification and directions prior to ordering or providing any materials or 
furnishing labor.  The CONTRACTOR shall bid for the most stringent requirements. 

 
E. The CONTRACTOR shall construct the WORK specified herein in accordance with the 

requirements of the Contract Documents and the referenced portions of those referenced codes, 
standards, and Specifications listed herein. 

 
F. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 1926, 

Construction Safety and Health Regulations, Code of Federal Regulations (OSHA), including all 
changes and amendments thereto. 

 
G. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational Safety and 

Health Standards, Code of Federal Regulations (OSHA), including all changes and amendments 
thereto. 

1.5 DEFINITIONS 
 

A. The basic contract definitions are included in Section 00700 - General Conditions.  The following 
definitions have the meaning defined in the Technical Portions of the WORK: 

 
Approve - Used in conjunction with action on submittals, applications, and requests, is limited to the 
ENGINEER's duties and responsibilities as stated in the Conditions of the Contract. 
 
Directed - Terms such as "directed," "requested," "authorized," "selected," "approved," "required," 
and "permitted" mean "directed by the ENGINEER," "requested by the ENGINEER", and similar 
phrases. 
 
Experienced - Means having a minimum of five previous Projects similar in size to this Project, and 
being familiar with precautions required and with requirements of the authority having jurisdiction. 
 
Furnish - means to supply and deliver to the site, to unload and unpack ready for assembly, 
installation, testing, and start-up. 
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Indicated - is a word used to direct the CONTRACTOR to information contained on the drawings or 
in the Specifications.  Terms such as "shown," "noted," "scheduled," and "specified" also may be 
used to assist in locating information but no limitation of location is implied or intended. 
 
Install - defines operations at the site including assembly, erection, placing, anchoring, applying, 
shaping to dimension, finishing, curing, protecting, and cleaning, ready for the OWNER's use. 
 
Installer -  A CONTRACTOR or an entity engaged by the CONTRACTOR, as an employee or 
Subcontractor for performance of a particular construction activity, including installation, erection, 
application, and similar operations.  Installers are required to be experienced in the operations they 
are engaged to perform. 
 
Project Site - The space available for construction activities, either exclusively or with others 
performing other construction on the Project.  The extent of the Project Site is shown on the 
Drawings and may or may not be identical with the description of the land upon which the Project is 
to be built. 
 
Provide - is defined as furnish and install, ready for the intended use. 
 
Regulation - Includes laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the WORK. 
 
Testing Laboratories -   An independent entity engaged to perform specific inspections or tests at the 
Project Site or elsewhere, and to report on and, if required, to interpret results of those inspections or 
tests. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL 
 

A. Wherever submittals are required hereunder, all such submittals by the CONTRACTOR shall be 
submitted to the ENGINEER. 

 
B. Prior to the Pre-Construction Conference, the CONTRACTOR shall submit the following items to 

the ENGINEER for review: 
 

1. A submittal schedule for Shop Drawings, Samples, Product Data, and proposed Substitutes or 
"Or-Equal" items. 

2. A Schedule of Values. 
3. A complete progress schedule for all phases of the Project. 
4. A list of all permits and licenses the CONTRACTOR shall obtain indicating the agency 

required to grant the permit and the expected date of submittal for the permit and required 
date for receipt of the permit.  CBJ shall apply for the Building Permit. 

5. Material Safety Data Sheets on products used on the Project. 
6. A traffic maintenance plan, as required. 
7. A letter designating the CONTRACTOR's Superintendent, defining that person's 

responsibility and authority. 
8. A letter designating the CONTRACTOR's safety representative and the EEO Officer and that 

person's responsibility and authority. 
 

C. No payments shall be made to the CONTRACTOR until the above-listed items are submitted in 
their entirety, as determined by the ENGINEER. 

 
D. The CONTRACTOR shall coordinate submittal preparation with performance of construction 

activities, and with purchasing or fabrication, delivery, other submittals and related activities.  
Transmit in advance of performance of related activities to avoid delay.  Coordinate transmittal of 
different submittals for related elements so processing will not be delayed by the need to review 
concurrently for coordination.  The ENGINEER reserves the right to withhold action on a submittal 
requiring coordination until related submittals are received.  No extension of time will be authorized 
because of failure to transmit submittals sufficiently in advance of the WORK to permit processing. 

 
E. The CONTRACTOR shall distribute copies of the Construction Schedule, Schedule of Values, and 

the Submittal Schedule to the ENGINEER, Subcontractors, and other parties required to comply 
with scheduled dates.  Post copies in the temporary field office.  When revisions are made, distribute 
to the same parties and post in the same locations.  Revise and update each Schedule after each 
meeting or activity, where revisions have been made.  Issue the updated Schedules concurrently with 
report of each meeting. 
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1.2 SUBMITTAL PROCESS 
 
A. Wherever called for in the Contract Documents, or where required by the ENGINEER, the 

CONTRACTOR shall furnish to the ENGINEER, for review, one complete set of submittals 
electronically in .PDF format, with selected options clearly marked for review.  

 
B. All submittals shall be accompanied by the CONTRACTOR's standard submittal transmittal form.  

Any submittal not accompanied by such a form, or where all applicable items on the form are not 
completed, will be returned for resubmittal. 

 
C. Normally, a separate transmittal form shall be used for each specific item or class of material or 

equipment for which a submittal is required.  Submittal of various items using a single transmittal 
form will be permitted only when the items taken together constitute a manufacturer's "package" or 
are so functionally related that expediency indicates review of the group or package as a whole. A 
multiple-page submittal shall be collated into sets, and each set shall be stapled or bound, as 
appropriate, prior to transmittal to the ENGINEER. 

 
D. Except as may otherwise be provided herein, the ENGINEER will return prints of each submittal to 

the CONTRACTOR with its comments noted thereon, within 14 calendar days following their 
receipt by the ENGINEER.  It is considered reasonable that the CONTRACTOR shall make a 
complete and acceptable submittal to the ENGINEER by the second submission of a submittal item. 
 The OWNER reserves the right to withhold monies due the CONTRACTOR to cover additional 
costs of the ENGINEER to review beyond the second submittal.  The ENGINEER's maximum 
review period for each submittal including all re-submittals will be 14 days per submission.  

 
E. If 1 electronic copy of a submittal is returned to the CONTRACTOR marked "NO EXCEPTIONS 

TAKEN," formal revision and resubmission of said submittal will not be required. 
 
F. If 1 electronic copy of a submittal is returned to the CONTRACTOR marked "MAKE 

CORRECTIONS NOTED," formal revision shall be made, and resubmission of said submittal will 
not be required. 

 
G. If 1 electric copy of the submittal is returned to the CONTRACTOR marked "REVISE AND 

RESUBMIT," the CONTRACTOR shall revise said submittal and resubmit 1 electronic copy of 
said revised submittal to the ENGINEER. 

 
H. If one copy of the electronic submittal is returned to the CONTRACTOR marked “REJECTED” the 

CONTRACTOR shall revise said submittal and resubmit the electronic copy of said revised 
submittal to the ENGINEER. 

 
I. Fabrication of an item may be commenced only after the ENGINEER has reviewed the pertinent 

submittal and returned the electronic copy  to the CONTRACTOR marked either "NO 
EXCEPTIONS TAKEN" or "MAKE CORRECTIONS NOTED."  Corrections indicated on 
submittal shall be considered as changes necessary to meet the requirements of the Contract 
Documents and shall not be taken as the basis for changes to the Contract requirements.  Only a 
change order can alter the contract price, time, or requirements. 
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J. All CONTRACTOR submittals shall be carefully reviewed by an authorized representative of the 
CONTRACTOR, prior to submission to the ENGINEER.  Each electronic submittal shall be dated, 
signed, and certified by the CONTRACTOR, as being correct and in strict conformance with the 
Contract Documents.  No consideration for review by the ENGINEER of any CONTRACTOR 
submittal will be made for any items which have not been so certified by the CONTRACTOR.  All 
non-certified submittals will be returned to the CONTRACTOR without action taken by the 
ENGINEER, and any delays caused thereby shall be the total responsibility of the CONTRACTOR. 

 
K. The ENGINEER's review of CONTRACTOR submittals shall not relieve the CONTRACTOR of 

the entire responsibility for the correctness of details and dimensions. The CONTRACTOR shall 
assume all responsibility and risk for any misfits due to any errors in CONTRACTOR submittals.  
The CONTRACTOR shall be responsible for the dimensions and the design of adequate 
connections and details. 

1.3 SUBMITTAL SCHEDULE 
 

A. The CONTRACTOR shall coordinate the Submittal Schedule with the list of subcontracts, Schedule 
of Values and list of products as well as the Construction Schedule.  Prepare the Submittal Schedule 
in chronological order.  Identify all submittals required for the completion of the Work.  Provide the 
following information in the Submittal Schedule: 

 
1. Scheduled date for the first submittal. 
2. Related Section number. 
3. Name of Subcontractor. 
4. Description of the construction element covered. 
5. Anticipated date of the ENGINEER's final release or approval. 

1.4 SAMPLE SUBMITTALS 
 

A. Whenever in the Specifications samples are required, the CONTRACTOR shall submit not less than 
3 samples of each such item or material to the ENGINEER for acceptance at no additional cost to 
the OWNER. 

 
B. Samples, as required herein, shall be submitted for acceptance a minimum of 14 days prior to 

ordering such material for delivery to the job site, and shall be submitted in an orderly sequence so 
that dependent materials or equipment can be assembled and reviewed without causing delays in the 
WORK. 

 
C. The CONTRACTOR shall submit full-size samples, cured and finished as specified, and identical to 

the product proposed.  Mount, display, or package samples to facilitate review.  Include the 
following: 

 
1. Generic description. 
2. Source. 
3. Product name or name of manufacturer. 
4. Compliance with recognized standards. 
5. Availability and delivery time. 
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6. Submit samples for review of kind, color, pattern, and texture, for a final check of these 
characteristics, and a comparison of these characteristics between the final submittal and the 
component as delivered and installed.  Where variations are inherent in the product, submit 
multiple units that show limits of the variations. 

7. Preliminary Submittals.  Where samples are for selection of characteristics from a range of 
choices, submit a full set of choices for the product.  Preliminary submittals will be reviewed 
and returned indicating selection and other action. 

8. Submittals.  Except for samples illustrating assembly details, quality of WORK, fabrication 
techniques, connections, operation and similar characteristics, submit 3 sets; one will be 
returned marked with the action taken.  Maintain a sample set at the Project site, for quality 
comparisons.   Sample sets may be used to obtain final acceptance of the construction 
associated with each set. 

9. Prepare additional sets for Subcontractors, manufacturers, fabricators, installers, and others as 
required for performance.  Show distribution on transmittal forms. 

 
D. All samples shall be individually and indelibly labeled or tagged, indicating thereon all specified 

physical characteristics and Supplier's names for identification and submitted to the ENGINEER for 
acceptance.  Upon receiving acceptance of the ENGINEER, one set of the samples will be stamped 
and dated by the ENGINEER and returned to the CONTRACTOR, and one set of samples will be 
retained by the ENGINEER, and one set of samples shall remain at the job site until completion of 
the WORK. 

 
E. Unless clearly stated otherwise, it is assumed that all colors and textures of specified items presented 

in sample submittal are from the manufacturer's standard colors and standard materials, products, or 
equipment lines.  If the samples represent non-standard colors, materials, products or equipment 
lines, and their selection will require an increase in Contract Time or Price, the CONTRACTOR 
will clearly indicate this on the transmittal page of the submittal. 

1.5 PRODUCT DATA SUBMITTALS 
 

A. The CONTRACTOR shall collect all the Product Data into a single submittal for each element or 
system.  Mark each copy to show applicable choices and options.  Where Product Data includes 
information on several products, some of which are not required, mark copies to indicate the 
applicable information.  Include the following information: 

 
1. Manufacturer's printed recommendations. 
2. Compliance with recognized trade association standards. 
3. Compliance with recognized testing agency standards. 
4. Application of testing agency labels and seals. 
5. Notation of dimensions verified by field measurement. 
6. Notation of coordination requirements. 
7. Preliminary Submittal:  Submit a preliminary single-copy where selection of options is 

required. 
8. Furnish copies of final submittal to installers, and others required for performance of 

construction activities.  Show distribution on transmittal forms.  Do not proceed with 
installation until an approved copy of Product Data is in the installer's possession.  Do not 
permit use of unmarked copies of  Product Data in connection with construction. 
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1.6 PROPOSED SUBSTITUTE OR "OR EQUAL" ITEM SUBMITTALS 
 

A. Whenever materials or equipment are specified or described in the Contract Documents by using the 
name of a proprietary item or the name of a particular Supplier, the naming of the item is intended to 
establish the type, function, and quality required.  If the name is followed by the words "or-equal" 
indicating that a substitution is permitted, materials or equipment of other Suppliers may be 
accepted by the ENGINEER if sufficient information is submitted by the CONTRACTOR to allow 
the ENGINEER to determine that the material or equipment proposed is equivalent or equal to that 
named, subject to the following requirements: 

 
1. The burden of proof as to the type, function, and quality of any such substitute material or 

equipment shall be upon the CONTRACTOR. 
2. The ENGINEER will be the sole judge as to the type, function, and quality of any such 

substitute material or equipment and the ENGINEER's decision shall be final. 
3. The ENGINEER may require the CONTRACTOR, to furnish at the CONTRACTOR's 

expense, additional data about the proposed substitute. 
4. The OWNER may require the CONTRACTOR to furnish at the CONTRACTOR's expense a 

special performance guarantee or other surety with respect to any substitute. 
5. Acceptance by the ENGINEER of a substitute item proposed by the CONTRACTOR shall 

not relieve the CONTRACTOR of the responsibility for full compliance with the Contract 
Documents and for adequacy of the substitute item. 

6. The CONTRACTOR shall be responsible for resultant changes and all additional costs which 
the accepted substitution requires in the CONTRACTOR's WORK, the WORK of its 
Subcontractors and of other contractors, and shall effect such changes without cost to the 
OWNER.  This shall include the cost for redesign and claims of other contractor(s) affected 
by the resulting change. 

 
B. The procedure for review by the ENGINEER will include the following: 

 
1. If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment, the 

CONTRACTOR shall make written application to the ENGINEER on the "Substitution 
Request Form" for acceptance thereof. 

2. Unless otherwise provided by law or authorized in writing by the ENGINEER, the 
"Substitution Request Form(s)" shall be submitted within the 14-day period after Notice of 
Award/Notice To Proceed. 

3. Wherever a proposed substitute material or equipment has not been submitted within said 
14-day period, or wherever the submission of a proposed substitute material or equipment has 
been judged to be unacceptable by the ENGINEER, the CONTRACTOR shall provide 
material or equipment named in the Contract Documents. 

4. The CONTRACTOR shall certify that the proposed substitute will perform adequately the 
functions and achieve the results called for by the general design, be similar and of equal 
substance to that specified, and be suited to the same use as that specified. 

5. The ENGINEER will be allowed a reasonable time within which to evaluate each proposed 
substitute.  In no case will this reasonable time period be less than14 days. 

6. As applicable, no shop Drawing submittals will be made for a substitute item nor will any 
substitute item be ordered, installed, or utilized without the ENGINEER's prior written 
acceptance of the CONTRACTOR's "Substitution Request Form" which will be evidenced by 
a Change Order. 
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C. The CONTRACTOR's application using the "Substitution Request Forms" shall contain the 
following statements and/or information which shall be considered by the ENGINEER in evaluating 
the proposed substitution when one or more of the following conditions are satisfied, as determined 
by the ENGINEER; otherwise, requests will be returned without action except to record non-
compliance with these requirements. 

 
1. Extensive revisions to the Contract Documents are not required. 
2. Proposed changes are in keeping with the general intent of the Contract Documents. 
3. The request is timely, fully documented, and properly submitted. 
4. The request is directly related to an “or equal” clause or similar language in the Contract 

Documents. 
5. The specified product or method of construction cannot be provided within the contract time. 

The request will not be considered if the product or method cannot be provided as a result of 
the CONTRACTOR’s failure to pursue the WORK promptly, or to coordinate activities 
properly. 

6. The specified product or method of construction cannot receive necessary approval by a 
governing authority, and the requested substitution can be approved. 

7. A substantial advantage is offered to the OWNER, in terms of cost, time, energy conservation, 
or other considerations of merit, after deducting off-setting responsibilities the OWNER may 
be required to bear.  Additional responsibilities for the OWNER may include additional 
compensation to the ENGINEER of Record for redesign and evaluation services, increased 
cost of other construction by the OWNER, or separate contractors, and similar considerations. 

8. The specified product or method of construction cannot be provided in a manner that is 
compatible with other materials, and where the CONTRACTOR certifies that the substitution 
will overcome the incompatibility. 

9. The specified product or method of construction cannot be coordinated with other materials, 
and where the CONTRACTOR certifies that the proposed substitution can be coordinated. 

10. The specified product or method of construction cannot provide a warranty required by the 
contract documents and where the CONTRACTOR certifies that the proposed substitution 
provide the required warranty. 

11. The evaluation and acceptance of the proposed substitute will not prejudice the 
CONTRACTOR's achievement of substantial completion on time. 

12. Available maintenance, repair, and replacement service and its estimated cost will be 
indicated. 

13. Whether or not incorporation or use of the substitute in connection with the WORK is subject 
to payment of any license fee or royalty. 

14. Itemized estimate of all costs that will result directly or indirectly from acceptance of such 
substitute, including cost of redesign and claims of other contractors affected by the resulting 
change. 

 
D. The CONTRACTOR’s submittal and ENGINEER’s acceptance of Shop Drawings, Product Data or 

Samples that relate to construction activities not complying with the contract documents does not 
constitute an acceptable or valid request for substitution, nor does it constitute approval. 

1.7 SCHEDULE OF VALUES 
 

A. For Lump Sum Pay Unit contracts, the CONTRACTOR shall submit a Schedule of Values to the 
ENGINEER.  The Schedule of Values shall list the cost breakdown of the Lump Sum Pay Unit 
contract and shall be coordinated with the construction schedule. 
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1. Correlate line items in the Schedule of Values with other schedules and forms. 
2. Use the Contract Document's Table of Contents as a guide to establish the format for the 

Schedule of Values.   

1.8 PROGRESS SCHEDULE 
 

A. The progress schedule shall be in Bar Chart or WRITTEN TWO WEEK PREVIEW OF WORK 
form, presented by the Contractor’s superintendent at each weekly progress meeting.  

 
B. The progress schedule shall show the order in which the CONTRACTOR proposes to carry out the 

WORK and the contemplated date on which the CONTRACTOR and its Subcontractors will start 
and finish each of the salient features of the WORK, including any scheduled periods of shutdown.  
The schedule shall also indicate any anticipated periods of multiple-shift work. 

 
C. Upon substantial changes to the CONTRACTOR's progress schedule of WORK or upon request of 

the ENGINEER, the CONTRACTOR shall submit a revised progress schedule(s) in the form 
required.  Such revised schedule(s) shall conform with the Contract Time and take into account 
delays which may have been encountered in the performance of the WORK.  In submitting a revised 
schedule, the CONTRACTOR shall state specifically the reason for the revision and the adjustments 
made in the schedule or methods of operation to ensure the completion of all the WORK within the 
Contract Time.   

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 
 
 (Substitution Request Form – Next Page) 
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CBJ Engineering Department 
SUBSTITUTION REQUEST FORM 

 
TO:       Project: MENDENHALL RIVER SCHOOL SECURITY    

             CAMERA AND LIGHITING INSTALLATION  
 
Contract No. E15-241 
 
SPECIFIED ITEM:              
 
               
Section Page Paragraph Description 
 
The undersigned requests consideration of the following:   PROPOSED SUBSTITUTION:  
 
 
 
Attached data includes product description, Specifications, Drawings, photographs, performance and test data 
adequate for evaluation of the request. Applicable portions of the data are clearly identified. 
 
The undersigned states that the following paragraphs, unless modified on attachments, are correct: 
 
1. The proposed substitution does not affect dimensions shown on Drawings and will not require a change 

in any of the Contract Documents. 
2. The undersigned will pay for changes to the design, including engineering design, detailing, and 

construction costs caused by the requested substitution which is estimated to be $                            . 
3. The proposed substitution will have no adverse affect on other contractors, the construction schedule 

(specifically the date of substantial completion), or specified warranty requirements. 
4. Maintenance and service parts will be locally available for the proposed substitution. 
5. The incorporation or use of the substitute in connection with the WORK is not subject to payment of any 

license fee or royalty. 
 
The undersigned further states that the function, appearance, and quality of the Proposed Substitution are 
equivalent or superior to the specified item. 
 
 
Submitted by CONTRACTOR (date):  ENGINEER Review (date):    
Signature:   By:        
Print Name:  Decision by CBJ:  
Firm:  ____Accepted ____Accepted as Noted 
Title:    ____Not Accepted ____Received Too Late 
Telephone:   
Attachments:  Signature:       
 
 
The use of this substitution is not authorized until accepted by the ENGINEER. 
   

END OF SECTION 
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PART 1 - GENERAL 

1.1 THE REQUIREMENT 
 

A. This Section defines the process whereby the Schedule of Values (Lump Sum Pay Unit price 
breakdown) shall be developed.  Monthly progress payment amounts shall be determined from the 
monthly progress updates of the CPM Schedule activities. 

1.3 SCHEDULE OF VALUES 
 

A. The CONTRACTOR shall submit a preliminary Schedule of Values for the major components of 
the WORK at the Preconstruction Conference as specified and referenced in Section 01010 -
Summary of WORK.  The listing shall include, at a minimum, the proposed value for the major 
WORK components: 

1.4 CHANGES TO SCHEDULE OF VALUES 
 

A. Changes to the CPM Schedule which add activities not included in the original schedule but 
included in the original WORK (schedule omissions) shall have values assigned as approved by the 
ENGINEER.  Other activity values shall be reduced to provide equal value adjustment increases for 
added activities as approved by the ENGINEER. 

 
B. In the event that the CONTRACTOR and ENGINEER agree to make adjustments to the original 

Schedule of Values because of inequities discovered in the original accepted detailed Schedule of 
Values, increases and equal decreases to values for activities may be made. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 
 

1.1 REQUIREMENTS INCLUDED. 
 
 A. Procedures for preparation and submittal of construction progress schedules and periodic schedule 

updating. 

1.2 FORMAT 
 

A. Prepare schedules as a horizontal bar chart with separate bar for each major portion of WORK or 
operations, identifying first work day of each week.  Separately from the written two week preview of 
Work presented at Weekly Progress Meetings, the CONTRACTOR shall update the project schedule in 
horizontal bar chart format as often as directed by the Juneau School District Maintenance Superintendent, 
Curtiss Blackwell, or the ENGINEER.   

 
B. Pay Requests may be held by the Owner until an updated schedule is received, reviewed and 

Approved.  
 

C. Sequence of listings shall reflect the chronological order of the start of each item of WORK and 
encompass those items as noted in the table of contents of this Project manual. 

 
D. Scale and spacing shall be such as to provide for notations and revisions. 

 
E. Minimum sheet size of 11 x 17 inches, unless approved otherwise by the ENGINEER. 

 

1.3 CONTENT 
 

A. Show complete sequence of construction by activity, with dates for beginning and completion of each 
element of construction. 

 
B. Identify each item by Specification section number. 

 
C. Identify WORK of separate stages and other logically grouped activities. 

 
D. Provide sub-schedules to define critical portions of entire schedule. 

 
E. Show accumulated percentage of completion of each item, and total percentage of WORK completed, as 

of the mid and final days of each month. 
 

F. Provide separate schedules of submittal dates for Shop Drawings, product data, and samples, including 
products specified under alternate bids, and dates reviewed submittals will be required from the Project 
ENGINEER.  Show decision dates for selection of finishes and options, where appropriate. 

 
G. Show delivery dates for materials and products. 

 
H. Coordinate and display cost allocation requirements of Section 01301 - Schedule of Values, prior to the 

CONTRACTOR’s initial application for payment. 
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1.4 REVISIONS TO SCHEDULES 
 

A. Indicate progress of each activity to date of submittal, and projected completion date of each activity. 
 

B. Identify activities modified since previous submittal, major changes in scope, and other identifiable 
changes. 

 
C. Provide narrative report to define problem areas, anticipated delays, and impact on schedule. Report 

corrective action taken, or proposed, and its effect including the effect of changes on schedules of separate 
Subcontractors. 

 
D. When submitting a revised schedule, CONTRACTOR shall state specifically the reason for the revision 

and the adjustments made in the schedule or methods of operation to ensure the completion of all the 
WORK within the Contract time. 

 

1.5 SUBMITTALS 
 

A. Prior to the Pre-Construction Meeting submit two sets of initial schedules in accordance with Section 
01300 - CONTRACTOR Submittals. After review, resubmit required revised data within ten days, 
modified to accommodate revisions recommended by the Project ENGINEER. 

 
B. Submit progress schedules reflecting the progress to date and anticipated in the future with each 

Application for Payment.  Upon substantial changes to the CONTRACTOR's progress schedule of 
WORK, or upon request of the Project ENGINEER, the CONTRACTOR shall submit the revised progress 
schedule(s) in the form required. 

 
C. Submit under transmittal letter specified in Section 01300 - CONTRACTOR Submittals. 

 

1.6 DISTRIBUTION 
 

A. Distribute copies of reviewed schedules to job site file, Subcontractors, suppliers, and other concerned 
entities. 

 
B. Instruct recipients to promptly report, in writing, problems anticipated by projections shown in schedules. 

 
 
PART 2 - PRODUCTS  (Not Used) 
 

PART 3 - EXECUTION  (Not Used) 
 
 

END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL REQUIREMENTS 
 
A.  Testing and inspecting services are required to verify compliance with requirements specified or 

indicated in the Contract Documents.   
 

1. Where quality-control services are indicated as CONTRACTOR's responsibility, engage 
a qualified testing agency to perform these services. 

 
2. Retesting and Reinspecting:  CONTRACTOR shall pay for additional testing and 

inspecting required as a result of tests and inspections provided by the OWNER 
indicating noncompliance with requirements. 

B. Special Tests and Inspections:  OWNER will engage a qualified special inspector to conduct 
special tests and inspections required by authorities having jurisdiction. 

C. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 

 
 
PART 2 - PRODUCTS (Not Used) 
 
 
PART 3- EXECUTION (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL 
 

A. Mobilization shall include obtaining all permits; moving all plant and equipment onto the site; 
furnishing and erecting plants, temporary buildings, and other construction facilities; implementing 
security requirements, all as required for the proper performance and completion of the WORK. 
Mobilization shall include the following principal items: 
 
1. Moving all the CONTRACTOR's plant and equipment required for operations onto the site. 
2. Providing all on-site communication facilities, including radios and cellular phones. 
4. Having all OSHA required notices and establishment of safety programs. 
5. Having the CONTRACTOR's superintendent at the jobsite full time. 
6. Submitting initial submittals. 

1.2 PAYMENT FOR MOBILIZATION  
 

A. The CONTRACTOR's attention is directed to the condition that no payment for Mobilization, or 
any part thereof, will be approved for payment under the Contract until all Mobilization items listed 
above have been completed as specified. 

 
B. As soon as practicable, after receipt of Notice to Proceed, the CONTRACTOR shall submit a 

breakdown showing the estimated value of each major component of Mobilization to JSD 
Maintenance Superintendent, Curtiss Blackwell for approval.  When approved by the JSD Facilities 
Superintendent, the breakdown will be the basis for initial progress payments in which Mobilization 
is included. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL REQUIREMENTS 
 

A. Types.  The types of utility services required for general temporary use at the Project site include the 
following: 

 
Electric power service 
 

1.2 JOB CONDITIONS 
 

A. Scheduled Uses.  The CONTRACTOR shall, in conjunction with establishment of the job progress 
schedule, establish a schedule for implementation and termination of service for each temporary 
utility or facility, at the earliest feasible time, and when acceptable to the OWNER and the 
ENGINEER, change over from use of temporary utility service to permanent service. 

PART 2 - PRODUCTS 

2.1 MATERIALS 
 
A. The CONTRACTOR shall provide either new or used materials and equipment, which are in 

substantially undamaged condition and without significant deterioration and which are recognized in 
the construction industry, by compliance with appropriate standards, as being suitable for intended 
use in each case.  Where a portion of temporary utility is provided for CONTRACTOR by utility 
company, the CONTRACTOR shall provide remainder with matching and compatible materials and 
equipment and comply with recommendations of utility company. 

PART 3 - EXECUTION 

3.1 INSTALLATION OF TEMPORARY UTILITY SERVICES 
 

 
A. Approval of Electrical Connections.  All temporary connections for electricity shall be subject to 

approval of the ENGINEER and the power company representative, and shall be removed in like 
manner at the CONTRACTOR's expense prior to final acceptance of the WORK. 

 
B. Separation of Circuits.  Unless otherwise permitted by the ENGINEER, circuits separate from 

lighting circuits shall be used for all power purposes. 
 
C. Construction Wiring.  All wiring for temporary electric light and power shall be properly installed 

and maintained and shall be securely fastened in place.  All electrical facilities shall conform to the 
requirements of Subpart K of the OSHA Safety and Health Standards for Construction. 
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3.2 INSTALLATION OF POWER DISTRIBUTION SYSTEM 
 
 
A. Temporary Power Distribution.  The CONTRACTOR shall provide a weatherproof, grounded, 

temporary power distribution system sufficient to accommodate performance of entire WORK of 
Project. 

3.3 INSTALLATION OF LIGHTING – NOT USED 
 

 
3.4  WATER SUPPLY – NOT USED 
 
 
3.5 INSTALLATION OF SANITARY FACILITIES 
 

A. Toilet Facilities. Use of restrooms at MENDENHALL RIVER SCHOOL be available for 
Contractor’s use on a keep clean basis.  Useage may be suspended if not kept in a clean condition 
after use by the Contractor.  

3.6 INSTALLATION OF FIRE PROTECTION – NOT USED 

3.7  INSTALLATION OF COMMUNICATIONS 
 

A. Telephone Services.  The CONTRACTOR shall provide and cell phone service for the duration of 
the Construction.   

 

 
 
 
 
 
 
 
 

END OF SECTION 
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PART 1 - GENERAL 

1.1 SECURITY PROGRAM 
 

A. The CONTRACTOR shall: 
 

1. Protect WORK from theft, vandalism, and unauthorized entry. 
2. Initiate program at job mobilization and maintain program throughout construction period 

until final acceptance of WORK. 
 

B. The CONTRACTOR shall secure all hazardous materials and building supplies from public access 
throughout the construction period. 

 
C. The CONTRACTOR shall clean and protect the site and asphalt to eliminate the possibility of 

damage to all vehicles from sharp debris, nails, fasteners, or any other materials resulting from the 
WORK.  A monetary penalty for actual costs incurred to for repair resulting for any such damage. 

 
D. The CONTRACTOR shall maintain the safety of all users of the schools during the work in all areas 

where the work occurs.  
 

E. The CONTRACTOR shall perform a full clean up after work areas daily to the satisfaction of the 
Owner and the JSD staff or faculty.  

 
F. The CONTRACTOR shall submit a safety plan, and provide written notification of the 

CONTRACTOR’S Safety officer during the Work. (See Section 01300  Contractor Submittals.) 
 

G. The CONTRACTOR shall submit identical binders containing Materials Safety Data Sheets 
(MSDS)  -2 for JSD Maintenance, 1 in possession of the Contractor’s Superintendent, and 1 at the 
MENDENHALL RIVER COMMUNITYSCHOOL office. 

PART 2 - PRODUCTS  (Not Used)  

PART 3 - EXECUTION  (Not Used)  

END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL 
 

A. The CONTRACTOR shall protect all existing utilities and improvements not designated for removal 
and shall restore damaged or temporarily relocated utilities and improvements to a condition equal to 
or better than they were prior to such damage or temporary relocation, all in accordance with 
requirements of the Contract Documents. 

 
B. The CONTRACTOR shall verify the exact locations and depths of all utilities shown and the 

CONTRACTOR shall make exploratory excavations of all utilities that may interfere with the 
WORK.  All such exploratory excavations shall be performed as soon as practicable after award of 
the contract and, in any event, a sufficient time in advance of construction to avoid possible delays 
to the CONTRACTOR's WORK.  When such exploratory excavations show the utility location as 
shown to be in error, the CONTRACTOR shall so notify the ENGINEER AND JSD FACILITIES 
SUPERINTENDENT, CURTISS BLACKWELL. 

 
C. The number of exploratory excavations required shall be that number which is sufficient to 

determine the alignment and grade of the utility. 

1.2 RIGHTS-OF-WAY 
 

A. The CONTRACTOR shall not do any WORK that would affect any oil, gas, sewer, or water 
pipeline; any telephone, telegraph, or electric transmission line; any fence; or any other structure, 
nor shall the CONTRACTOR enter upon the rights-of-way involved until notified by the 
ENGINEER AND JSD FACILITIES SUPERINTENDENT, CURTISS BLACKWELL that the 
JSD, has secured authority therefore from the proper party.  After authority has been obtained, the 
CONTRACTOR shall give said party due notice of its intention to begin WORK, if required by said 
party, and shall remove, shore, support or otherwise protect such pipeline, transmission line, ditch, 
fence, or structure or replace the same.  When two or more contracts are being executed at one time 
on the same or adjacent land in such manner that work on one contract may interfere with that on 
another, the OWNER shall determine the sequence and order of the WORK.  When the territory of 
one contract is the necessary or convenient means of access for the execution of another contract, 
such privilege of access or any other reasonable privilege may be granted by the OWNER to the 
CONTRACTOR so desiring, to the extent, amount, in the manner, and at the times permitted. 

 
B. No such decision as to the method or time of conducting the WORK or the use of territory shall be 

made the basis of any claim for delay or damage, except as provided for temporary suspension of the 
WORK in Article 15 of the General Conditions of the Contract. 
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1.3 PROTECTION OF SURVEY MONUMENTS, STREET, AND/OR ROADWAY MARKERS 
 

A. The CONTRACTOR shall not destroy, remove, or otherwise disturb any existing survey markers or 
other existing street or roadway markers without proper authorization.  No pavement breaking or 
excavation shall be started until all survey or other permanent marker points that will be disturbed by the 
construction operations have been properly referenced.  All survey monuments, markers or points 
disturbed by the CONTRACTOR shall be accurately re-established, at the CONTRACTOR's expense 
unless provided for elsewhere in the Contract, after all street or roadway resurfacing has been 
completed.  Re-establishment of all survey monuments shall be by a registered Alaskan Land Surveyor. 

1.4 RESTORATION OF PAVEMENT 
 

A. General:  All paved areas including asphaltic concrete berms cut or damaged during construction 
shall be replaced with similar materials and of equal thickness to match the existing adjacent 
undisturbed areas, except where specific resurfacing requirements have been called for in the 
Contract Documents or in the requirements of the agency issuing the permit. All temporary and 
permanent pavement shall conform to the requirements of the affected pavement owner.  All 
pavements which are subject to partial removal shall be neatly saw cut in straight lines. 

 
B. Temporary Resurfacing:  Wherever required by the public authorities having jurisdiction, the 

CONTRACTOR shall place temporary surfacing promptly after backfilling and shall maintain such 
surfacing for the period of time fixed by said authorities before proceeding with the final restoration 
of improvements. 

 
C. Permanent Resurfacing:  In order to obtain a satisfactory junction with adjacent surfaces, the 

CONTRACTOR shall saw cut back and trim the edge so as to provide a clean, sound, vertical joint 
before permanent replacement of an excavated or damaged portion of pavement.  Damaged edges of 
pavement along excavations and elsewhere shall be trimmed back by saw cutting in straight lines.  
All pavement restoration and other facilities restoration shall be constructed to finish grades 
compatible with adjacent undisturbed pavement. 

 
D. Restoration of Sidewalks or Private Driveways:  Wherever sidewalks or private roads have been 

removed for purposes of construction, the CONTRACTOR shall place suitable temporary sidewalks 
or roadways promptly after backfilling and shall maintain them in satisfactory condition for the 
period of time fixed by the authorities having jurisdiction over the affected portions before 
proceeding with the final restoration or, if no such period of times is so fixed, the CONTRACTOR 
shall maintain said temporary sidewalks or roadways until the final restoration thereof has been 
made. 

1.5 EXISTING UTILITIES AND IMPROVEMENTS 
 

A. General:  The CONTRACTOR shall protect all Underground Utilities and other improvements 
which may be impaired during construction operations.  It shall be the CONTRACTOR's 
responsibility to ascertain the actual location of all existing utilities and other improvements that will 
be encountered in its construction operations, and to see that such utilities or other improvements are 
adequately protected from damage due to such operations.  The CONTRACTOR shall take all 
possible precautions for the protection of unforeseen utility lines to provide for uninterrupted service 
and to provide such special protection as may be necessary. 
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B. Utilities to be Moved:  In case it shall be necessary to move the property of any public utility or 

franchise holder, such utility company or franchise holder will, upon request of the 
CONTRACTOR, be notified by the OWNER to move such property within a specified reasonable 
time.  When utility lines that are to be removed are encountered within the area of operations, the 
CONTRACTOR shall notify the ENGINEER AND JSD FACILITIES SUPERINTENDENT, 
CURTISS BLACKWELL a sufficient time in advance for the necessary measures to be taken to 
prevent interruption of service. 

 
C. Where the proper completion of the WORK requires the temporary or permanent removal and/or 

relocation of an existing utility or other improvement which is indicated, the CONTRACTOR shall 
remove and, without unnecessary delay, temporarily replace or relocate such utility or improvement 
in a manner satisfactory to the ENGINEER AND JSD FACILITIES SUPERINTENDENT, 
CURTISS BLACKWELL and the owner of the facility.  In all cases of such temporary removal or 
relocation, restoration to former location shall be accomplished by the CONTRACTOR in a manner 
that will restore or replace the utility or improvement as nearly as possible to its former locations and 
to as good or better condition than found prior to removal. 

 
D. OWNER's Right of Access:  The right is reserved to the OWNER and to the owners of public 

utilities and franchises to enter at any time upon any public street, alley, right-of-way, or easement 
for the purpose of making changes in their property made necessary by the WORK of this Contract. 

 
E. Underground Utilities Indicated:  Existing utility lines that are indicated or the locations of which 

are made known to the CONTRACTOR prior to excavation and that are to be retained, and all 
utility lines that are constructed during excavation operations shall be protected from damage during 
excavation and backfilling and, if damaged, shall be immediately repaired or replaced by the 
CONTRACTOR. 

 
F. Underground Utilities Not Indicated:  In the event that the CONTRACTOR damages any existing 

utility lines that are not indicated or the locations of which are not made known to the 
CONTRACTOR prior to excavation, a written report thereof shall be made immediately to the 
ENGINEER AND JSD FACILITIES SUPERINTENDENT, CURTISS BLACKWELL.  If directed 
by the ENGINEER AND JSD FACILITIES SUPERINTENDENT, CURTISS BLACKWELL, 
repairs shall be made by the CONTRACTOR under the provisions for changes and extra WORK 
contained in Articles 10, 11, and 12 of the General Conditions. 

 
G. All costs of locating, repairing damage not due to failure of the CONTRACTOR to exercise 

reasonable care, and removing or relocating such utility facilities not shown in the Contract 
Documents with reasonable accuracy, and for equipment on the Project which was actually working 
on that portion of the WORK which was interrupted or idled by removal or relocation of such utility 
facilities, and which was necessarily idled during such WORK will be paid for as extra WORK in 
accordance with the provisions of Articles 10, 11, and 12 of the General Conditions. 

 
H. Approval of Repairs:  All repairs to a damaged utility or improvement are subject to inspection and 

approval by an authorized representative of the utility or improvement owner before being concealed 
by backfill or other work. 

 
 



SECTION 01530 - PROTECTION AND RESTORATION OF EXISTING FACILITIES 

MENDENHALL RIVER SCHOOL SECURITY PROTECTION AND RESTORATION 
CAMERA AND LIGHTING INSTALLATION  OF EXISTING FACILITIES 
CBJ Contract No. E15-241 Page 01530-4 
 

I. Maintaining in Service:  All oil and gasoline pipelines, power, and telephone or the communication 
cable ducts, gas and water mains, irrigation lines, sewer lines, storm drain lines, poles, and overhead 
power and communication wires and cables encountered along the line of the WORK shall remain 
continuously in service during all the operations under the Contract, unless other arrangements 
satisfactory to the ENGINEER AND JSD FACILITIES SUPERINTENDENT, CURTISS 
BLACKWELL are made with the owner of said pipelines, duct, main, irrigation line, sewer, storm 
drain, pole, or wire or cable.  The CONTRACTOR shall be responsible for and shall repair all 
damage due to its operations, and the provisions of this Section shall not be abated even in the event 
such damage occurs after backfilling or is not discovered until after completion of the backfilling. 

1.6 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS 
 

A. General:  The CONTRACTOR shall exercise all necessary precautions so as not to damage or 
destroy any trees or shrubs, including those lying within street rights-of-way and Project limits, and 
shall not trim or remove any trees unless such trees have been approved for trimming or removal by 
the jurisdictional agency or OWNER.  All existing trees and shrubs which are damaged during 
construction shall be trimmed or replaced by the CONTRACTOR or a certified tree company under 
permit from the jurisdictional agency and/or the OWNER. Tree trimming and replacement shall be 
accomplished in accordance with the following paragraphs: 

 
1. Trimming:  Symmetry of the tree shall be preserved; no stubs or splits or torn branches left; 

clean cuts shall be made close to the trunk or large branch.  Spikes shall not be used for 
climbing live trees.  All cuts over 1-1/2 inches in diameter shall be coated with an asphaltic 
emulsion material. 

2. Replacement:  The CONTRACTOR shall immediately notify the jurisdictional agency 
and/or the OWNER if any tree is damaged by the CONTRACTOR's operations.  If, in the 
opinion of said agency or the OWNER, the damage is such that replacement is necessary, 
the CONTRACTOR shall replace the tree at its own expense.  The tree shall be of a like 
size and variety as the tree damaged, or, the CONTRACTOR shall pay to the owner of said 
tree a compensatory payment acceptable to the tree owner, subject to the approval of the 
jurisdictional agency or OWNER. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 CONTRACTOR'S WORK AND STORAGE AREA 
 

A. The CONTRACTOR shall be allowed limited areas for on-site storage necessary for the proper 
execution of the WORK.  Such areas will be authorized by the OWNER and Juneau School District 
at the Pre-Construction conference. 

 
B. The CONTRACTOR shall construct and use a separate storage area for hazardous materials used in 

constructing the WORK 

1.2 CONTRACTOR'S WORK AND STORAGE AREA 
 

A. The CONTRACTOR shall be allowed limited areas for non-hazardous on-site storage necessary for 
the proper execution of the WORK.  Such areas will be authorized by the OWNER at the Pre-
Construction conference. 

 
B. Should the CONTRACTOR find it necessary to use any additional land for its camp or for other 

purposes during the construction of the WORK, it shall provide for the use of such lands at its own 
expense. 

 
C. The CONTRACTOR shall not store materials, tools, or equipment in areas to be occupied by the 

public unless specifically authorized by the PROJECT MANAGER. 

1.3 PARKING 
 

A. The CONTRACTOR shall direct its employees to park in areas at the site as directed by the project 
manager, Juneau School District facilities  superintendent, Curtiss Blackwell  or the JDHS School 
Principal.  

 
B. Traffic and parking areas available to the public shall be maintained in a sound condition, free of 

excavated material, construction equipment, mud, and construction materials.  The CONTRACTOR 
shall repair breaks, potholes, low areas which collect standing water, and other deficiencies that are 
the result of the CONTRACTOR's WORK. 

PART - 2  PRODUCTS  (Not Used)  

PART 3 - EXECUTION  (Not Used)  

END OF SECTION 
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PART 1 - GENERAL 

1.1 RUBBISH CONTROL 
 

A. During the progress of the WORK, the CONTRACTOR shall keep the site of the WORK and other 
areas used by it in a neat and clean condition, and free from any accumulation of rubbish.  The 
CONTRACTOR shall dispose of all rubbish and waste materials of any nature occurring at the 
WORK site, and shall establish regular intervals of collection and disposal of such materials and 
waste.  The CONTRACTOR shall also keep its haul roads free from dirt, rubbish, and unnecessary 
obstructions resulting from its operations.  Disposal of all rubbish and surplus materials shall be off 
the site of construction in accordance with local codes and ordinances governing locations and 
methods of disposal, and in conformance with all applicable safety laws, and to the particular 
requirements of Part 1926 of the OSHA Safety and Health Standards for Construction. 

1.2 SANITATION-  Restroom facilities at MENDENDHALL RIVER SCHOOL  will be available for 
Contractor’s use on a Keep Clean basis.  Usage will be revoked if not kept clean by the Contractor’s 
workers. 

1.3 CHEMICALS 
 

A. All chemicals used during Project construction or furnished for Project operation, whether defoliant, 
soil sterilant, herbicide, pesticide, disinfectant, polymer, reactant or of other classification, shall 
show approval of either the U.S. Environmental Protection Agency or the U.S. Department of 
Agriculture.  Use of all such chemicals and disposal of residues shall be in strict accordance with the 
printed instructions of the manufacturer.  In addition, see the requirements set forth in paragraph 
6.11 of the General Conditions. 

 

PART 2 - PRODUCTS  (Not Used)  

PART 3 - EXECUTION  (Not Used)  

END OF SECTION 



SECTION 01600 - MATERIALS AND EQUIPMENT 

MENDENHALL RIVER SCHOOL SECURITY    MATERIALS AND EQUIPMENT 
CAMERA AND LIGHTING INSTALLATION                                                  01600-1 
CBJ Contract No. E15-241 
 

PART 1 - GENERAL 

1.1 GENERAL 
 

A. The word "Products," as used herein, is defined to include purchased items for incorporation into the 
WORK, regardless of whether specifically purchased for Project or taken from CONTRACTOR's 
stock of previously purchased products. The word "Materials," is defined as products which must be 
substantially cut, shaped, worked, mixed, finished, refined, or otherwise fabricated, processed, 
installed, or applied to form units of work. The word "Equipment" is defined as products with 
operational parts, regardless of whether motorized or manually operated, and particularly including 
products with service connections (wiring, piping, and other like items). Definitions in this 
paragraph are not intended to negate the meaning of other terms used in Contract Documents, 
including "specialties," "systems," "structure," "finishes," "accessories," "furnishings," special 
construction," and similar terms, which are self-explanatory and have recognized meanings in the 
construction industry. 

 
B. Neither "Products" nor "Materials" nor "Equipment" includes machinery and equipment used for 

preparation, fabrication, conveying and erection of the WORK. 

1.2 QUALITY ASSURANCE 
 

A. Source Limitations: To the greatest extent possible for each unit of work, the CONTRACTOR shall 
provide products, materials, or equipment of a singular generic kind from a single source. 

 
B. Compatibility of Options: Where more than one choice is available as options for CONTRACTOR's 

selection of a product, material, or equipment, the CONTRACTOR shall select an option which is 
compatible with other products, materials, or equipment already selected. Compatibility is a basic 
general requirement of product/material selections. 

1.3 PRODUCT DELIVERY-STORAGE-HANDLING 
 

A. The CONTRACTOR shall deliver, handle, and store products in accordance with manufacturer's 
written recommendations and by methods and means which will prevent damage, deterioration, and 
loss including theft. Delivery schedules shall be controlled to minimize long-term storage of 
products at site and overcrowding of construction spaces. In particular, the CONTRACTOR shall 
ensure minimum holding or storage times for products recognized to be flammable, hazardous, 
easily damaged, or sensitive to deterioration, theft, and other sources of loss. 

1.4 TRANSPORTATION AND HANDLING 
 

A. Products shall be transported by methods to avoid product damage and shall be delivered in 
undamaged condition in manufacturer's unopened containers or packaging. 
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B. The CONTRACTOR shall provide equipment and personnel to handle products, materials, and 
equipment by methods to prevent soiling and damage. 

 
C. The CONTRACTOR shall provide additional protection during handling to prevent marring and 

otherwise damaging products, packaging, and surrounding surfaces. 

1.5 STORAGE AND PROTECTION 
 

A. Products shall be stored in accordance with manufacturer's written instructions, with seals and labels 
intact and legible. Sensitive products shall be stored in weather-tight climate controlled enclosures 
and temperature and humidity ranges shall be maintained within tolerances required by 
manufacturer's written instructions. 

 
B. For exterior storage of fabricated products, they shall be placed on sloped supports above ground. 

Products subject to deterioration shall be covered with impervious sheet covering; ventilation shall 
be provided to avoid condensation. 

 
C. Loose granular materials shall be stored on solid surfaces in a well-drained area and shall be 

prevented from mixing with foreign matter. 
 
D. Storage shall be arranged to provide access for inspection. The CONTRACTOR shall periodically 

inspect to assure products are undamaged and are maintained under required conditions. 
 

E. Storage shall be arranged in a manner to provide access for maintenance of stored items and for 
inspection. 

1.6 MAINTENANCE OF STORAGE 
 

A. Stored products shall be periodically inspected on a scheduled basis. The CONTRACTOR shall 
maintain a log of inspections and shall make said log available on request. 

 
B. The CONTRACTOR shall verify that storage facilities comply with manufacturer's product storage 

requirements. 
 
C. The CONTRACTOR shall verify that manufacturer-required environmental conditions are 

maintained continually. 
 
D. The CONTRACTOR shall verify that surfaces of products exposed to the elements are not adversely 

affected and that any weathering of finishes does not occur. 
 
E. For mechanical and electrical equipment, the CONTRACTOR shall provide a copy of the 

manufacturer's service instructions with each item and the exterior of the package shall contain notice 
that instructions are included. 

 
F. Products shall be serviced on a regularly scheduled basis, and a log of services shall be maintained 

and submitted as a record document prior to acceptance by the JSD in accordance with the Contract 
Documents. 
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1.7 PROPOSED SUBSTITUTES OR "OR-EQUAL" ITEM SUBMITTAL 
 

A. Whenever materials or equipment are specified or described in the Contract Documents by using the 
name of a proprietary item or the name of a particular Supplier, the naming of the item is intended to 
establish the type, function, and quality required. If the name is followed by the words "or-equal" 
indicating that a substitution is permitted, materials or equipment of other Suppliers may be 
accepted by the ENGINEER  if sufficient information is submitted by the CONTRACTOR to allow 
the ENGINEER  to determine that the material or equipment proposed is equivalent or equal to that 
named, subject to the following requirements: 

 
1. The burden of proof as to the type, function, and quality of any such substitute material or 

equipment shall be upon the CONTRACTOR. 
2. The ENGINEER  will be the sole judge as to the type, function, and quality of any such 

substitute material or equipment and the ENGINEER 's decision shall be final. 
3. The ENGINEER  may require the CONTRACTOR to furnish at the CONTRACTOR's 

expense additional data about the proposed substitute. 
4. The JSD may require the CONTRACTOR to furnish at the CONTRACTOR's expense a 

special performance guarantee or other surety with respect to any substitute. 
5. Acceptance by the ENGINEER  of a substitute item proposed by the CONTRACTOR shall 

not relieve the CONTRACTOR of the responsibility for full compliance with the Contract 
Documents and for adequacy of the substitute item. 

6. The CONTRACTOR shall be responsible for resultant changes and all additional costs which 
the accepted substitution requires in the CONTRACTOR's WORK, the WORK of its 
Subcontractors and of other contractors, and shall effect such changes without cost to the JSD.  

 
B. The procedure for review by the ENGINEER  will include the following: 

 
1. If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment, the 

CONTRACTOR shall make written application to the ENGINEER  on the "Substitution 
Request Form" for acceptance thereof. 

2. Unless otherwise provided by law or authorized in writing by the ENGINEER , the 
"Substitution Request Form(s)" shall be submitted within the 35-day period after award of the 
contract. 

3. Wherever a proposed substitute material or equipment has not been submitted within said 
35-day period, or wherever the submission of a proposed substitute material or equipment has 
been judged to be unacceptable by the ENGINEER , the CONTRACTOR shall provide 
material or equipment named in the Contract Documents. 

4. The CONTRACTOR shall certify that the proposed substitute will perform adequately the 
functions and achieve the results called for by the general design, be similar and of equal 
substance to that specified, and be suited to the same use as that specified. 

5. The ENGINEER  will be allowed a reasonable time within which to evaluate each proposed 
substitute. In no case will this reasonable time period be less than 30 days. 

6. As applicable, no shop drawing submittals will be made for a substitute item nor will any 
substitute item be ordered, installed, or utilized without the ENGINEER 's prior written 
acceptance of the CONTRACTOR's "Substitution Request Form" which will be evidenced by 
a Change Order. 
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7. The ENGINEER  will record the time required by the ENGINEER  in evaluating substitutions 
proposed by the CONTRACTOR and in making changes in the Contract Documents 
occasioned thereby. Whether or not the ENGINEER  accepts a proposed substitute, the 
CONTRACTOR shall reimburse the JSD for the charges of the ENGINEER  for evaluating 
each proposed substitute. 

 
C. The CONTRACTOR's application using the "Substitution Request Forms" shall contain the 

following statements and/or information which shall be considered by the ENGINEER  in 
evaluating the proposed substitution: 

 
1. The evaluation and acceptance of the proposed substitute will not prejudice the 

CONTRACTOR's achievement of substantial completion on time. 
2. Whether or not acceptance of the substitute for use in the WORK will require a change in any 

of the Contract Documents to adopt the design to the proposed substitute. 
3. Whether or not incorporation or use of the substitute in connection with the WORK is subject 

to payment of any license fee or royalty. 
4. All variations of the proposed substitute for that specified will be identified. 
5. Available maintenance, repair, and replacement service and its estimated cost will be 

indicated. 
6. Itemized estimate of all costs that will result directly or indirectly from acceptance of such 

substitute, including cost of redesign and claims of other contractors affected by the resulting 
change. 

PART 2 - PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.1 CLOSEOUT TIMETABLE 
 

A. The CONTRACTOR shall establish dates for equipment testing, acceptance periods, and on-site 
instructional periods (as required under the contract).  Such dates shall be established not less than 
one week prior to beginning any of the foregoing items, to allow the JSD, the ENGINEER , and 
their authorized representatives sufficient time to schedule attendance at such activities.   

1.2 SUBSTANTIAL COMPLETION 
 

A. Before requesting inspection for certification of Substantial Completion, complete the following: 
 
1. In the Application for Payment that coincides with the date Substantial Completion is 

claimed, show 100 percent completion for the portion of the WORK claimed substantially 
complete. 

2. Submit specific warranties, workmanship bonds, maintenance agreements, final certifications 
and similar documents. 

3. Submit record Drawings, maintenance manuals, damage or settlement survey, property 
survey, and similar record information. 

4. Changeover permanent locks and transmit keys to the JSD. 
5. Complete start-up testing of systems, and instruction of CBJ Maintenance personnel.  Remove 

temporary facilities from the site, along with construction tools, mock-ups, and similar 
elements. 

6. Complete final clean-up.  Touch-up and repair and restore marred exposed finishes. 

1.3 INSPECTION PROCEDURES 
 

A. Upon receipt of a request for inspection for Substantial Completion, the ENGINEER  will proceed 
and advise the CONTRACTOR of unfilled requirements.  The ENGINEER and JSD FACILITIES 
SUPERINTENDENT, CURTISS BLACKWELL  will prepare the Certificate of Substantial 
Completion following inspection, or advise the CONTRACTOR of construction that must be 
completed or corrected before the certificate will be issued. 

 
B. The ENGINEER  will reinspect the WORK upon receipt of notice by the CONTRACTOR that the 

WORK has been completed, except items whose completion has been delayed because of 
circumstances acceptable to the ENGINEER . If reinspection is requested and the CONTRACTOR 
has not completed all punch list items, the cost of that inspection will be paid by the 
CONTRACTOR.  Upon completion of reinspection, the ENGINEER  will prepare a certificate of 
final acceptance, or advise the CONTRACTOR of WORK that is incomplete or of obligations that 
have not been fulfilled but are required for final acceptance.  If necessary, reinspection will be 
repeated.  

 
C. The ENGINEER and JSD FACILITIES SUPERINTENDENT, CURTISS BLACKWELL will 

repeat inspection when requested and assured by the CONTRACTOR that the WORK has been 
substantially completed. 



SECTION 01700 - PROJECT CLOSEOUT 

MENDENHALL RIVER SCHOOL SECURITY PROJECT CLOSEOUT 
CAMERA AND LIGHTING INSTALLATION Page 01700-2 
CBJ Contract No. E15-241 

 
D. Results of the completed inspection will form the basis of requirements for final acceptance. 

1.4 FINAL ACCEPTANCE 
 

A. Before requesting inspection for certification of final acceptance and final payment, complete and 
submit the following: 

 
1. Submit final payment request. 
2. Submit a final Change Order request. 
3. Submit a copy of the final inspection list stating that each item has been completed or 

otherwise resolved for acceptance. 
4. Submit final meter readings for utilities, a record of stored fuel, and similar data as of 

Substantial Completion. 
5. Submit consent of surety to final payment. 
6. Submit evidence of continuing insurance coverage complying with insurance requirements. 
7. Submit those items listed under Article 1.5 of this section as they apply. 
8. Written guarantees, where required. 
9. Maintenance stock items; spare parts; special tools, where required. 
10. Certificates of inspection and acceptance by local governing agencies having jurisdiction. 
11. Releases from all parties who are entitled to claims against the subject Project, property, or 

improvement pursuant to the provisions of law. 
12. Completed Certificate of Compliance and Release for the CONTRACTOR involved in the 

WORK.  This form is included at the end of this section.  
13. Final Subcontractor list complete with final subcontract amounts and include all equipment 

rentals (with operators).   
14. Before final payment can be made, the CONTRACTOR shall supply a copy of the "Notice of 

Completion of Public Works" form approved by Wage and Hour Administration of the Labor 
Standards and Safety Division of the Alaska Department of Labor and Workforce 
Development.   

15. Submit original Items 12 and 13 and a copy of Item 14 to Greg Smith, CBJ Engineering 
Contract Administrator.  

16. Keys, labeled to location and use. 
17. List of extra materials required by contract documents and information of where items are 

stored. 
18. Alaska Department of Labor tax clearance letter from Section 00800. 

1.5 FINAL SUBMITTALS 
 

A. Record Document Submittals:  Do not use Record Documents for construction purposes; protect 
from loss in a secure location; provide access to Record Documents for the ENGINEER 's reference. 

 
B. Record Drawings:  Maintain a clean, undamaged set of blue or blackline prints of Contract 

Drawings and Shop Drawings (this includes ENGINEER ural, Structural/Civil, Mechanical and 
Electrical).  Mark-up these Drawings to show the actual installation.  Mark whichever Drawing is 
most capable of showing conditions accurately.  Give particular attention to concealed elements that 
would be difficult to measure and record at a later date.  Organize record Drawing sheets into 
manageable sets, bind with durable paper cover sheets, and print suitable titles, dates and other 
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identification on the cover.  Record Drawings shall be kept current with the WORK's progress and 
will be checked prior to each payment. 

 
C. Record Specifications:  Maintain one copy of the Contract Documents, including Addenda.  Mark to 

show variations in actual WORK performed in comparison with the specifications and 
modifications. Give particular attention to substitutions, selection of options and similar information 
on elements that are concealed or cannot be readily discerned later by direct observation.  Note 
related record Drawing information and product data.  Upon completion of the WORK, submit 
record Specifications to the ENGINEER  for the JSD's records. 

 
D. Maintenance Manuals:  Organize maintenance data into sets of manageable size.  Bind in individual 

heavy-duty 2-inch (maximum), 3-ring vinyl-covered binders, with pocket folders for folded sheet  
information.  Mark identification on front and spine of each binder.  Include the following 
information: 

 
1. Emergency instructions. 
2. Spare parts list. 
3. Copies of warranties. 
4. Recommended "turn around" cycles. 
5. Inspection procedures. 
6. Shop Drawings and product data. 

 
E. Operating and Maintenance Instructions:  Arrange for the installer of equipment that requires regular 

maintenance to meet with CBJ personnel to provide instruction in proper operation and 
maintenance.  Include a detailed review of maintenance manuals, agreements, warranties and bonds. 
As part of instruction for operating equipment, demonstrate all necessary safety procedures. 

 
F. Before final payment can be made, the CONTRACTOR shall supply a copy of the “Notice of 

Completion of Public Works” form approved by Wage and Hour Administration of the Labor 
Standards and Safety Division of the Alaska Department of Labor and Workforce Development. 

 
G. Before final payment the CONTRACTOR shall provide the JSD with clearance from the Alaska 

Department of Labor and Workforce Development for the CONRACTOR and all Subcontractors 
that have worked on the Project. This clearance shall indicate that all Employment Security Taxes 
have been paid. A sample form for this purpose is at the end of section 00800 – Supplementary 
General Conditions.  

1.6 MAINTENANCE AND GUARANTEE 
 

A. The CONTRACTOR shall comply with the maintenance and guarantee requirements contained in 
Article 13 of the General Conditions. 

 
B. Replacement of earth fill or backfill, where it has settled below the required finish elevations, shall 

be considered as a part of such required repair work, and any repair or resurfacing constructed by the 
CONTRACTOR which becomes necessary by reason of such settlement shall likewise be 
considered as a part of such required repair work unless the CONTRACTOR shall have obtained a 
statement in writing from the affected private JSD or public agency releasing the JSD from further 
responsibility in connection with such repair or resurfacing. 
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C. The CONTRACTOR shall make all repairs and replacements promptly upon receipt of written order 

from the JSD.  If the CONTRACTOR fails to make such repairs or replacements promptly, the JSD 
reserves the right to do the WORK and the CONTRACTOR and its surety shall be liable to the JSD 
for the cost thereof. 

PART 2 - MATERIALS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 
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COMPLIANCE CERTIFICATE AND RELEASE FORM 
 
PROJECT: MENDENHALL RIVER SCHOOL SECURITY CAMERA & LIGHTING INSTALLATION  
CONTRACT NO: E15-241 
 
The CONTRACTOR must complete and submit this to the Contract Administrator.  The CONTRACTOR shall complete 
this form with respect to the entire contract. 
 
Completed forms must be submitted upon completion of the Project.  All requirements and submittals must be met before 
final payment will be made to the CONTRACTOR. 
 
I certify that the following and any referenced attachments are true: 
 

- All WORK has been performed, materials supplied, and requirements met in accordance with the applicable 
plans, specifications, and Contract Documents. 

 
- All suppliers and Subcontractors have been paid in full with no claims for labor, materials, or other services 

outstanding.  If all Subcontractors and suppliers are not paid in full, please explain on a separate sheet. 
 

- All employees have been paid not less that the current prevailing wage rates set by the State of Alaska (or U.S. 
Department of Labor, as applicable). 

 
- All equal employment opportunity, certified payroll and other reports have been filed in accordance with the 

prime contract. 
 

- The attachment list of Subcontractors is complete (required from CONTRACTORs).  The City Engineer was 
advised and approved of all Subcontractors before WORK was performed and has approved any substitutions 
of Subcontractors. 

 
- All DBE firms listed as a precondition of the prime contract award must have performed a commercially useful 

function in order for the work to count to a DBE goal.  All DBE firms performed the WORK stated and have 
received at least the amount claimed for credit in the Contract Documents. 

 
- All DBE Subcontractors must attach a signed statement of the payment amount received, the nature of WORK 

performed, whether any balance is outstanding, and indicate that no rebates are involved. 
 

- If the amount paid is less than the amount originally claimed for DBE credit, the CONTRACTOR has attached 
approval from the City Engineer for underutilization. 

 
I understand it is unlawful to misrepresent information in order to receive a payment which would otherwise be withheld 
if these conditions were not met.  I am an authorized agent of this firm and sign this freely and voluntarily.  The 
foregoing statements are true and apply to the following project contractor. 
 
                                                                                                         Capacity:  CONTRACTOR  
Firm Name 
 
        
Signed                                                           Printed Name and Title                                                Date             
 
Return completed form to: Greg Smith, Contract Administrator, City and Borough of Juneau, 155 South Seward Street, 
Juneau, AK 99801. Call (907) 586-0873, Smith.Greg@juneau.org, if we can be of further assistance or if you have any 
questions. 
 

END OF SECTION 
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PART 1 – GENERAL 

1.1 DESCRIPTION 
 

A. The WORK under this Section includes providing all supervision, labor, materials, tools and 
equipment necessary for final clean-up and restoration of all areas disturbed by construction 
activities, to a condition equal to, or better than, before construction started. This does not include 
clean-up or restoration incidental to, or directly provided for by other construction items. 

PART 2 - PRODUCTS 

2.1 MATERIALS 
 

A. Any materials required shall conform to the appropriate Section of these Specifications. 

PART 3 – EXECUTION 

3.1  GENERAL 
 

A. The CONTRACTOR shall promptly remove from the vicinity of the completed WORK and all sites 
disturbed by the construction, all rubbish and debris, unused materials, concrete forms, construction 
equipment, and temporary structures and facilities used during construction and shall grade the sites 
so that no standing water is evident. Final acceptance of the WORK by the OWNER will be 
withheld until the CONTRACTOR has satisfactorily complied with the foregoing requirements for 
final clean-up of the Project site. 

 
3.2 FINAL CLEANING OF BUILDINGS 

 
A. The CONTRACTOR shall employ experienced workers for final cleaning. Clean each surface to the 

condition expected in a commercial building cleaning and maintenance program. Complete the 
following before requesting inspection for certification of Substantial Completion: 
1. Remove labels that are not permanent labels. 
2. Clean transparent materials. Remove glazing compound. Replace chipped or broken glass. 
3. Clean exposed hard-surfaced finishes to a dust-free condition, free of stains, films and similar 

foreign substances. Restore reflective surfaces to their original reflective condition. Leave 
concrete floors broom clean. Vacuum carpeted surfaces. 

4. Wipe surfaces of mechanical and electrical equipment. Remove excess lubrication. Clean 
plumbing fixtures to a sanitary condition. Clean light fixtures and lamps. 

5. Clean the site of rubbish, litter and other foreign substances. Sweep paved areas, remove 
stains, spills and other foreign deposits.  

6. Remove temporary protection and facilities. 
7. Comply with regulations of authorities having jurisdiction and safety standards for cleaning. 

Remove waste materials from the site and dispose of in a lawful manner. 
 

END OF SECTION 
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PART 1 - GENERAL 

1.1 DEFINITION 
 

A. "Cutting-and-Patching" is defined to include the cutting and patching of nominally completed and 
previously existing concrete, steel, wood and miscellaneous metal structures; piping and pavement, 
in order to accommodate the coordination of WORK, or the installation of other facilities or 
structures or to uncover other facilities and structures for access or inspection, or to obtain samples 
for testing, or for similar purposes. 

1.2 OPERATIONAL AND SAFETY LIMITATIONS 
 

A. The CONTRACTOR shall not cut and patch operational elements and safety-related components in 
a manner resulting in a reduction of capacities to perform in the manner intended or resulting in 
decreased operational life, increased maintenance, or decreased safety. 

 
B. Prior to cutting and patching the following categories of WORK, the CONTRACTOR shall obtain 

the ENGINEER's approval to proceed with: 
 

1. Sheeting, shoring and cross bracing 
2. Operating systems and equipment 
3. Water, moisture, vapor, air, smoke barriers, membranes and flashings 
4. Noise and vibration control elements and systems 
5. Control, communication, conveying and electrical wiring systems 

1.3 VISUAL REQUIREMENTS 
 

A. The CONTRACTOR shall not cut and patch WORK which is exposed on the exterior or exposed in 
occupied spaces, in a manner resulting in a reduction of visual qualities or resulting in substantial 
evidence of the cut and patch WORK, both as judged solely by the ENGINEER.  The 
CONTRACTOR shall remove and replace WORK judged by the ENGINEER and JSD 
FACILITIES SUPERINTENDENT, CURTISS BLACKWELL to have been cut and patched in a 
visually unsatisfactory manner. 

1.4 APPROVALS 
 

A. Where prior approval of cutting and patching is required, the CONTRACTOR shall submit the 
request well in advance of time WORK will be performed.  The request should include a description 
of why cutting and patching cannot reasonably be avoided, how it will be performed, how structural 
elements (if any) will be reinforced, products to be used, firms and tradesmen to perform the 
WORK, approximate dates of the WORK, and anticipated results in terms of structural, operational, 
and visual variations from the original WORK. 

 
B. The CONTRACTOR shall also request approval to proceed prior to starting WORK of this Section. 
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PART 2 - PRODUCTS 

2.1 MATERIALS USED IN CUTTING AND PATCHING 
 

A. Except as otherwise indicated, the CONTRACTOR shall provide materials for cutting and patching 
which will result in equal-or-better WORK than the WORK being cut and patched, in terms of 
performance characteristics and including visual effects where applicable.  The CONTRACTOR 
shall use material identical with the original materials where feasible. 

 
B. Materials shall comply with the requirements of the Technical Specifications wherever applicable. 
 
C. Materials and detail standards used in fire-stopping of penetrations shall comply with all applicable 

national and local codes.  Submittals will be required for Review and Approval by the ENGINEER 
prior to installation. 

PART 3 - EXECUTION 

3.1 PREPARATION 
 

A. The CONTRACTOR shall provide adequate temporary support for WORK to be cut to prevent 
failure. 

 
B. The CONTRACTOR shall provide adequate protection of other WORK during cutting and 

patching. 

3.2 INSTALLATION 
 

A. The CONTRACTOR shall employ skilled tradespeople to perform cutting and patching.  Except as 
otherwise indicated, the CONTRACTOR shall proceed with cutting and patching at the earliest 
feasible time and perform the WORK promptly. 

 
B. The CONTRACTOR shall use methods least likely to damage WORK to be retained and WORK 

adjoining. 
 

C. The CONTRACTOR shall patch with seams which are as invisible as possible and comply with 
specified tolerances for the WORK. 

 
D. The CONTRACTOR shall restore exposed seams of patched area; and, where necessary, extend 

finish restoration onto retained WORK adjoining, in a manner which will eliminate evidence of 
patching. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Demolition and removal of selected portions of a building. 
2. Repair procedures for selective demolition operations. 

B. Related Sections include the following: 

1. Section 01010 - Summary of Work for use of the premises. 
2. Section 01731 - Cutting and Patching for cutting and patching procedures for selective 

demolition operations. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 
indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Detach items from existing construction and deliver them to JSD ready 
for reuse. 

C. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and 
reinstall them where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be removed and that are not 
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain JSD's property, demolished materials shall become CONTRACTOR's 
property and shall be removed from Project site. 

1.5 SUBMITTALS 

A. Proposed Dust-Control and Noise-Control Measures:  Submit statement or drawing that 
indicates the measures proposed for use, proposed locations, and proposed time frame for their 
operation.  Identify options if proposed measures are later determined to be inadequate. 

B. Schedule of Selective Demolition Activities:  Indicate the following: 
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C.  

1. Detailed sequence of selective demolition and removal WORK, with starting and ending 
dates for each activity.  Ensure JSD's on-site operations are uninterrupted. 

2. Interruption of utility services. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Use of elevator and stairs. 
5. Locations of temporary partitions and means of egress. 
6. Coordination of JSD's continuing occupancy of portions of existing building and of JSD's 

partial occupancy of completed WORK. 

D. Predemolition Photographs or Videotape:  Show existing conditions of adjoining construction 
and site improvements, including finish surfaces, that might be misconstrued as damage caused 
by selective demolition operations.  Submit before WORK begins. 

E. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility 
licensed to accept hazardous wastes. 

1.6 QUALITY ASSURANCE 

A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 
similar in material and extent to that indicated for this Project. 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

C. Standards:  Comply with ANSI A10.6 and NFPA 241. 

D. Predemolition Conference:  Conduct conference at Project site to comply with requirements in 
Division 1.  Review methods and procedures related to selective demolition including, but not 
limited to, the following: 

1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review structural load limitations of existing structure. 
3. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 
delays. 

4. Review requirements of WORK performed by other trades that rely on substrates 
exposed by selective demolition operations. 

1.7 PROJECT CONDITIONS 

A. JSD will occupy portions of building immediately adjacent to selective demolition area.  
Conduct selective demolition so JSD's operations will not be disrupted.  Provide not less than 
48 hours notice to JSD of activities that will affect JSD's operations. 

B. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. 

1. Do not close or obstruct walkways, corridors, or other occupied or used facilities without 
written permission from authorities having jurisdiction. 
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C. JSD assumes no responsibility for condition of areas to be selectively demolished. 

1. Conditions existing at time of inspection for bidding purpose will be maintained by JSD 
as far as practical. 

2. Before selective demolition, JSD will remove the following items: 

a. Loose furnishings and equipment in rooms affected by selective demolition. 

D. Storage or sale of removed items or materials on-site will not be permitted. 

E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

PART 2 - PRODUCTS 

2.1 REPAIR MATERIALS 

A. Use repair materials identical to existing materials. 

1. If identical materials are unavailable or cannot be used for exposed surfaces, use 
materials that visually match existing adjacent surfaces to the fullest extent possible. 

2. Use materials whose installed performance equals or surpasses that of existing materials. 

B. Comply with material and installation requirements specified in individual Specification 
Sections. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped. 

B. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required. 

C. Inventory and record the condition of items to be removed and salvaged. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with 
intended function or design are encountered, investigate and measure the nature and 
extent of conflict.  Promptly submit a written report to the ENGINEER.  

E. Perform surveys as the WORK progresses to detect hazards resulting from selective demolition 
activities. 
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3.2 UTILITY SERVICES 

A. Existing Utilities:  Maintain services indicated to remain and protect them against damage 
during selective demolition operations. 

B. Do not interrupt existing utilities serving occupied or operating facilities unless authorized in 
writing by JSD and authorities having jurisdiction.  Provide temporary services during 
interruptions to existing utilities, as acceptable to JSD and to authorities having jurisdiction. 

1. Provide at least 72 hours notice to JSD if shutdown of service is required during 
changeover. 

C. Utility Requirements:  Locate, identify, disconnect, and seal or cap off indicated utilities serving 
areas to be selectively demolished. 

1. Arrange to shut off indicated utilities with utility companies. 
2. If utility services are required to be removed, relocated, or abandoned, before proceeding 

with selective demolition provide temporary utilities that bypass area of selective 
demolition and that maintain continuity of service to other parts of building. 

3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal 
remaining portion of pipe or conduit after bypassing. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition area and 
to and from occupied portions of building. 

2. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 
exposed during selective demolition operations. 

3. Cover and protect furniture, furnishings, and equipment that have not been removed. 

C. Temporary Shoring:  Provide and maintain interior shoring, bracing, or structural support to 
preserve stability and prevent movement, settlement, or collapse of construction to remain, and 
to prevent unexpected or uncontrolled movement or collapse of construction being demolished. 

3.4 POLLUTION CONTROLS 

A. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 
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B. Cleaning:  Clean adjacent structures and improvements of dust, dirt, and debris caused by 
selective demolition operations.  Return adjacent areas to condition existing before selective 
demolition operations began. 

3.5 SELECTIVE DEMOLITION 

A. General:  Demolish and remove existing construction only to the extent required by new 
construction and as indicated.  Use methods required to complete the WORK within limitations 
of governing regulations and as follows: 

1. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use 
cutting methods least likely to damage construction to remain or adjoining construction.  
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 
remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

3. Do not use cutting torches. 
4. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site. 
5. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 
6. Dispose of demolished items and materials promptly. 
7. Return elements of construction and surfaces that are to remain to condition existing 

before selective demolition operations began. 

B. Existing Facilities:  Comply with JSD’s requirements for using and protecting elevators, stairs, 
walkways, loading docks, building entries and other building facilities during selective 
demolition operations. 

C. Removed and Salvaged Items:  Comply with the following: 

1. Transport items to JSD's storage area designated by JSD Facilities Superintendent, 
Curtiss Blackwell.  

2. Protect items from damage during transport and storage. 

D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by ENGINEER, items may be removed to a 
suitable, protected storage location during selective demolition and cleaned and reinstalled in 
their original locations after selective demolition operations are complete. 

3.6 PATCHING AND REPAIRS 

A. General:  Promptly repair damage to adjacent construction caused by selective demolition 
operations. 

B. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for 
new materials. 

C. Finishes:  Restore exposed finishes of patched areas and extend restoration into adjoining 
construction in a manner that eliminates evidence of patching and refinishing. 
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3.7 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Promptly dispose of demolished materials.  Do not allow demolished materials to 
accumulate on-site. 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off JSD's property and legally dispose of them. 

END OF SECTION 
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SECTION 16050 – BASIC ELECTRICAL MATERIALS AND METHODS 
 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 

 
1.2 SUMMARY 

 
A. This Section includes the following electrical materials and methods: 
 

1. Supporting devices for electrical components. 
2. Concrete equipment bases. 
3. Electrical identification. 
4. Electrical demolition. 
5. Cutting and patching for electrical construction. 
6. Touchup painting. 

 
 
1.3 SUBMITTALS 

 
A. General:  Submit each item in this Article according to the Conditions of Section 01300 

– CONTRACTOR Submittals. 
 
B. Provide catalog cut sheets providing product data for each type of product specified.  

Note specifically what component is being submitted when more than one model or 
version is shown on the cut sheet.  Where there is more than one of each type of 
component (circuit breaker), label the top of each cut sheet with the specific component 
that the cut sheet applies to. 

 
C. Provide Shop Drawings detailing fabrication and installation of supports and anchorage 

for electrical items where work deviates from installation details shown on the drawings.  
Show all components of a system and how they relate to each other during installation.  
Include details of mounting brackets, wiring interconnections, etc. 

 
D. Provide a detailed wiring schematic diagram for the camera system similar to what is 

shown on sheet E9.  Each cable feeding a camera shall be labeled with the camera 
number and any other numbering convention that seems logical for the school.  This 
needs to be done so the JSD can understand what cables they are looking at when lifting 
the cover on a junction box, or looking at a cable above a ceiling.  Where cables are run 
exposed or in a wire way, the cables shall be labeled every 10 feet. 
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1.4 QUALITY ASSURANCE 
 

A. Comply with NFPA 70 for components and installation. 
 
B. Listing and Labeling:  Provide products specified in this Section that are listed and 

labeled. 
 

1. The Terms "Listed and Labeled":  As defined in the National Electrical Code, 
Article 100. 

2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized Testing 
Laboratory" (NRTL) as defined in OSHA Regulation 1910.7. 

 
 
1.5 SEQUENCING AND SCHEDULING 

 
A. Coordinate electrical equipment installation with other trades. 
 
B. Arrange for chases, slots, and openings in building structure during progress of 

construction to allow for electrical installations. 
 
C. Coordinate installing required supporting devices and set sleeves in poured-in-place 

concrete and other structural components as they are constructed. 
 
D. Sequence, coordinate, and integrate installing electrical materials and equipment for 

efficient flow of the WORK.   
 
E. Coordinate connecting electrical systems with exterior underground utilities and 

services.  Comply with requirements of governing regulations, utility requirements, and 
controlling agencies. 

 
F. Coordinate installing electrical identification after completion of finishing where 

identification is applied to field-finished surfaces. 
 

 
PART 2 - PRODUCTS 
 
 
2.1 SUPPORTING DEVICES 

 
A. Channel and angle support systems, hangers, anchors, sleeves, brackets, fabricated items, 

and fasteners are designed to provide secure support from the building structure for 
electrical components. 

 
1. Material:  Steel, except as otherwise indicated, protected from corrosion with 

zinc coating or with treatment of equivalent corrosion resistance using approved 
alternative finish or inherent material characteristics. 

2. Metal Items for Use Outdoors or in Damp Locations:  Hot-dip galvanized steel, 
or type 316L stainless steel, except as otherwise indicated. 
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B. Steel channel supports have 9/16-inch (14-mm) diameter holes at a maximum of 8 inches 

(203 mm) o.c., in at least 1 surface. 
 

1. Fittings and accessories mate and match with channels and are from the same 
manufacturer. 

 
C. Nonmetallic Channel and Angle Systems:  Structural-grade, factory-formed, fiberglass-

resin channels and angles with 9/16-inch (14-mm) diameter holes at a maximum of 8 
inches (203 mm) o.c., in at least 1 surface. 

 
1. Fittings and accessories mate and match with channels or angles and are from 

the same manufacturer. 
2. Fitting and Accessory Material:  Same as channels and angles, except metal 

items may be stainless steel. 
 
D. Raceway and Cable Supports:  Manufactured clevis hangers, riser clamps, straps, 

threaded C-clamps with retainers, ceiling trapeze hangers, wall brackets, and spring steel 
clamps or "click"- type hangers. 

 
E. Sheet-Metal Sleeves:  0.0276-inch (0.7-mm) or heavier galvanized sheet steel, round 

tube, closed with welded longitudinal joint. 
 
F. Pipe Sleeves:  ASTM A 53, Type E, Grade A, Schedule 40, galvanized steel, plain ends. 
 
G. Cable Supports for Vertical Conduit:  Factory-fabricated assembly consisting of threaded 

body and insulating wedging plug for nonarmored electrical cables in riser conduits.  
Plugs have number and size of conductor gripping holes as required to suit individual 
risers.  Body constructed of malleable iron casting with hot-dip galvanized finish. 

 
H. Expansion Anchors:  Red Head, Hilti, or equal.  Stainless steel.  When mounting devices 

to concrete, use Hilti products designed for that purpose. 
 
I. Toggle Bolts:  All-steel springhead type. 
 
J. Powder-Driven Threaded Studs:  Heat-treated steel. 

 
 
2.2 ELECTRICAL IDENTIFICATION 

 
A. Manufacturer's Standard Products:  Where more than one type is listed for a specified 

application, selection is Installer's option, but provide single type for each application 
category.  Use colors prescribed by ANSI A13.1, NFPA 70, and these Specifications. 

 
B. Raceway and Cable Labels:  Conform to ANSI A13.1, Table 3, for minimum size of 

letters for legend and minimum length of color field for each raceway or cable size. 
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1. Type:  Preprinted, flexible, self-adhesive, vinyl.  Legend is overlaminated with a 
clear, weather- and chemical-resistant coating. 

2. Color:  Black legend on orange field. 
3. Legend:  Indicates voltage. 
 

C. Colored Adhesive Marking Tape for Raceways, Wires, and Cables:  Self-adhesive vinyl 
tape not less than 3 mils thick by 1 inch wide (0.08 mm thick by 25 mm wide). 

 
D. Underground Line Warning Tape:  Permanent, bright-colored, detectable, continuous-

printed, vinyl tape with the following features: 
 

1. Size:  Not less than 4 mils thick by 6 inches wide. 
2. Compounded for permanent direct-burial service. 
3. Embedded continuous metallic strip or core. 
4. Printed legend that indicates type of underground line. 

 
E. Tape Markers:  Vinyl or vinyl-cloth, self-adhesive, wraparound type with preprinted 

numbers and letters. 
 
F. Color-Coding Cable Ties:  Type 6/6 nylon, self-locking type.  Colors to suit coding 

scheme. 
 
G. Engraved, Plastic-Laminated Labels, Signs, and Instruction Plates:  Engraving stock, 

melamine plastic laminate punched for mechanical fasteners 1/16-inch (1.6-mm) 
minimum thick for signs up to 20 sq. in. (129 sq. cm), 1/8 inch (3.2 mm) thick for larger 
sizes.  Engraved legend in black letters on white face. 

 
H. Fasteners for Plastic-Laminated and Metal Signs:  Self-tapping stainless-steel screws or 

No. 10/32 stainless-steel machine screws with nuts and flat and lock washers. 
 

 
2.3 TOUCHUP PAINT 

 
A. For Equipment:  Provided by equipment manufacturer and selected to match equipment 

finish. 
 
B. For Nonequipment Surfaces:  Matching type and color of undamaged, existing adjacent 

finish. 
 
C. For Galvanized Surfaces:  Zinc-rich paint recommended by item manufacturer. 
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PART 3 - EXECUTION 
 
 
3.1 EQUIPMENT INSTALLATION REQUIREMENTS 

 
A. Install components and equipment to provide the maximum possible headroom where 

mounting heights or other location criteria are not indicated. 
 
B. Install items level, plumb, and parallel and perpendicular to other building systems and 

components, except where otherwise indicated. 
 
C. Install equipment to facilitate service, maintenance, and repair or replacement of 

components.  Connect for ease of disconnecting, with minimum interference with other 
installations. 

 
D. Give right of way to raceways and piping systems installed at a required slope. 
 
E. Coordinate with all other trades to install electrical equipment without being in conflict 

with other work.  Where devices or equipment is in conflict, work out a solution that 
accommodates both trades and coordinate solution with owner’s representative.  Do not 
change the design without the engineer’s approval. 

  
F. Keep all equipment in a dry, heated, secure storage area prior to installation.  After 

installation, all interior equipment shall be kept dry and above 55 degrees Farenheit.  If 
the building can not be kept that warm, do not install any equipment with 
microprocessors, any access control equipment, any fire alarm equipment, any video 
equipment, or any telephone/data/television equipment. 

 
G. Label the cover of all interior junction boxes with the circuit nos. of the wiring they 

contain.  Label all conductors and cables in exterior junction boxes with the camera no. 
and description of the circuit i.e., video system. 

 
 
3.2 ELECTRICAL SUPPORTING METHODS 

 
A. Damp Locations and Outdoors:  Hot-dip galvanized materials or nonmetallic, U-channel 

system components.  Consider the exterior of the building a damp location.   
 
B. Support Clamps for PVC Raceways:  Click-type clamp system. 
 
C. Conform to manufacturer's recommendations for selecting supports. 
 
D. Strength of Supports:  Adequate to carry all present and future loads, times a safety 

factor of at least 4; 200-lb- (90-kg-) minimum design load. 
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3.3 INSTALLATION 
 

A. Install devices to securely and permanently fasten and support electrical components. 
 
B. Raceway Supports:  Comply with NFPA 70 and the following requirements: 

 
1. Conform to manufacturer's recommendations for selecting and installing 

supports. 
2. Install individual and multiple raceway hangers and riser clamps to support 

raceways.  Provide U bolts, clamps, attachments, and other hardware necessary 
for hanger assembly and for securing hanger rods and conduits. 

3. Support parallel runs of horizontal raceways together on trapeze- or bracket-type 
hangers. 

4. Spare Capacity:  Size supports for multiple conduits so capacity can be increased 
by a 25 percent minimum in the future. 

5. Support individual horizontal raceways with separate, malleable iron pipe 
hangers or clamps. 

6. Hanger Rods:  1/4-inch (6-mm) diameter or larger threaded steel, except as 
otherwise indicated. 

7. Spring Steel Fasteners:  Specifically designed for supporting single conduits or 
tubing.  May be used in lieu of malleable iron hangers for 1-1/2-inch (38-mm) 
and smaller raceways serving lighting and receptacle branch circuits above 
suspended ceilings and for fastening raceways to channel and slotted angle 
supports. 

8. In vertical runs, arrange support so the load produced by the weight of the 
raceway and the enclosed conductors is carried entirely by the conduit supports, 
with no weight load on raceway terminals. 

 
C. Vertical Conductor Supports:  Install simultaneously with conductors. 
 
D. Miscellaneous Supports:  Install metal channel racks for mounting cabinets, panelboards, 

disconnects, control enclosures, pull boxes, junction boxes, transformers, and other 
devices except where components are mounted directly to structural features of adequate 
strength. 

 
E. Sleeves:  Install for cable and raceway penetrations of concrete slabs and walls, except 

where core-drilled holes are used.  Install for cable and raceway penetrations of masonry 
and fire-rated gypsum walls and of all other fire-rated floor and wall assemblies.  Install 
sleeves during erection of concrete and masonry walls. 

 
F. Fastening:  Unless otherwise indicated, securely fasten electrical items and their 

supporting hardware to the building structure.  Perform fastening according to the 
following: 

 
1. Fasten by means of wood screws or screw-type nails on wood; toggle bolts on 

hollow masonry units; concrete inserts or expansion bolts on concrete or solid 
masonry; and by machine screws, welded threaded studs, or spring-tension 
clamps on steel. 
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2. Threaded studs driven by a powder charge and provided with lock washers and 
nuts may be used instead of expansion bolts, machine screws, or wood screws. 

3. Drill holes in concrete beams so holes more than 1-1/2 inches (38 mm) deep do 
not cut main reinforcing bars. 

4. Drill holes in concrete so holes more than 3/4 inch (19 mm) deep do not cut main 
reinforcing bars. 

5. Fill and seal holes drilled in concrete and not used. 
6. Select fasteners so the load applied to any fastener does not exceed 25 percent of 

the proof-test load. 
 
G. Install identification devices where required. 

 
1. Install labels where indicated and at locations for best convenience of viewing 

without interference with operation and maintenance of equipment. 
2. Coordinate names, abbreviations, colors, and other designations used for 

electrical identification with corresponding designations indicated on the 
contract documents or required by codes and standards.  Use consistent 
designations throughout the Project. 

3. Self-Adhesive Identification Products:  Clean surfaces of dust, loose material, 
and oily films before applying.  

4. Tag or label power circuits for future connection and circuits in raceways and 
enclosures with other circuits.  Identify source and circuit numbers in each 
cabinet, pull box, junction box, and outlet box.  Color coding may be used for 
voltage and phase indication. 

5. Identify Paths of Underground Electrical Lines:  During trench backfilling, for 
exterior underground power, control, signal, and communication lines, install 
continuous underground plastic line marker located directly above power and 
communication lines.  Locate 6 to 8 inches (150 to 200 mm) below finished 
grade.  Where multiple lines installed in a common trench or concrete envelope 
do not exceed an overall width of 16 inches (400 mm), use a single line marker. 

6. For panelboards, provide framed, typed circuit schedules with explicit 
description and identification of items controlled by each individual breaker. 

 
H. Store all material and equipment in a dry, heated area until it is installed.  Keep all 

material dry and if it has printed circuit boards or any other electronic components, 
(cameras, DVR, computer, etc.) keep it in a dry heated location after it is installed. 

 
 
3.4 DEMOLITION 
 

A. Where electrical WORK to remain is damaged or disturbed in the course of the WORK, 
remove damaged portions and install new products of equal capacity, quality, and 
functionality. 

 
B. Keep all existing electrical systems on the project site fully operational during the course 

of the WORK  
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3.5 CUTTING AND PATCHING 
 

A. Cut, channel, chase, and drill floors, walls, partitions, ceilings, and other surfaces 
necessary for electrical installations.  Perform cutting by skilled mechanics of the trades 
involved. 

 
B. Repair disturbed surfaces to match adjacent undisturbed surfaces.  Paint all repaired 

surfaces to match existing.   
 

3.6 TOUCH-UP PAINTING 
 

A. Thoroughly clean damaged areas and provide primer, intermediate, and finish coats to 
suit the degree of damage at each location. 

 
B. Follow paint manufacturer's written instructions for surface preparation and for timing 

and application of successive coats. 
 
C. Paint all conduit and surface raceway to match surface it is mounted to. Paint all support 

structures, blocking, and other exposed materials used to mount cameras to match 
surfaces it is mounted to. 

 
 

END OF SECTION 
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SECTION 16120 – CONDUCTORS AND CABLES 
 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 

 
1.2 SUMMARY 

 
A. This Section includes building wires and cables and associated connectors, splices, and 

terminations for wiring systems rated 600 V and less. 
 
 
1.3 SUBMITTALS 

 
A. Field Test Reports:  Indicate and interpret test results for compliance with performance 

requirements. 
B. Catalog Cut Sheets:  Provide product data on all equipment including installation 

instructions. 
C. Shop Drawings:  Provide numbering scheme on a set of floor plans with all devices 

shown and on elevation drawings showing the patch panels with appropriate numbering 
at each jack in panel. 

 
 
1.4 QUALITY ASSURANCE 

 
A. Listing and Labeling:  Provide wires and cables specified in this Section that are listed 

and labeled. 
 
1. The Terms "Listed" and "Labeled":  As defined in NFPA 70, Article 100. 
2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized Testing 

Laboratory" as defined in OSHA Regulation 1910.7. 
 
B. Comply with NFPA 70, IBC, NESC, and all local, state, and federal regulations. 
 
C. All telephone and data communications cabling, materials, and installation practices 

shall comply with the applicable sections of the following Telecommunications Industry 
Standards: 

  
1. ANSI/TIA/EIA-568-B.1-2001, Commercial Building Telecommunications 

Cabling Standard, Part 1: General Requirements. 
2. ANSI/TIA/EIA-568-B.2-2001, Commercial Building Telecommunications 

Cabling Standard, Part 2: Balanced Twisted-Pair Cabling Components. 
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3. ANSI/TIA/EIA-568-B.2-1-2002, Commercial Building Telecommunications 
Cabling Standard, Part 2: Balanced Twisted-Pair Cabling Components. 

4. ANSI/TIA/EIA-568-B.3-2000, Commercial Building Telecommunications 
Cabling Standard, Part 3: Optical Fiber Cabling Components Standard. 

5. ANSI/TIA/EIA-569-A-2001 (Including 5 addendums), Commercial Building 
Standards for Telecommunications Pathways and Spaces 

6. ANSI/EIA/TIA-570-1991, Residential and Light Commercial 
Telecommunications Wiring Standard 

7. ANSI/TIA/EIA-606-1993, The Administration Standard for the 
Telecommunications infrastructure of Commercial Building 

8. ANSI/TIA/EIA-607-1994, Commercial Building Grounding and Bonding 
Requirements for Telecommunications. 

 
 Provide CAT 6 cabling, plenum rated for all cameras. 
 
1.5 DELIVERY, STORAGE, AND HANDLING 

 
A. Deliver wires and cables according to NEMA WC 26. 
 

 
1.6 COORDINATION 

 
A. Coordinate layout and installation of cables with other installations. 
 
B. Revise locations and elevations from those indicated, as required to suit field conditions 

and as approved by ENGINEER. 
 
 
PART 2 - PRODUCTS 
 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the following: 
 
1. Wires and Cables: 

 
a. American Insulated Wire Corp.  
b. Leviton Manufacturing Co. 
c. Carol Cable Co., Inc. 
d. Southwire Company. 
e. Superior Essex (communications) 

 
2. Connectors for Wires and Cables: 

 
a. AMP Incorporated. 
b. General Signal; O-Z/Gedney Unit. 
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c. Monogram Co.; AFC. 
d. Square D Co.; Anderson. 
e. 3M Company; Electrical Products Division. 
f. Leviton (communications) 

 
 
2.2 BUILDING WIRES AND CABLES 

 
A. UL-listed building wires and cables with conductor material, insulation type, cable 

construction, and rating as specified in Part 3 "Wire and Insulation Applications" Article. 
 
B. Rubber Insulation Material:  Comply with NEMA WC 3. 
 
C. Thermoplastic Insulation Material:  Comply with NEMA WC 5. 
 
D. Cross-Linked Polyethylene Insulation Material:  Comply with NEMA WC 7. 
 
E. Ethylene Propylene Rubber Insulation Material:  Comply with NEMA WC 8. 
 
F. Conductor Material:  Copper. 
 
G. Stranding:  Solid conductor for No. 12 AWG and smaller; stranded conductor for larger than 

No. 12 AWG. 
 
H. Portable Cord: UL listed, sunlight, water, and weather resistant cord with oil-resistant 

thermoset jacket. 600V rated. See plans for conductor quantities per cable. Designed for hard 
usage with portable tools, small motors and power extensions. Suitable for outdoor 
applications. 

 
I. Telephone and data low voltage circuits: Category 6, plenum rated, unshielded twisted pair  

(UTP) or shielded twisted pair cable (see plans) in low smoke, flame retardant PVC outer 
jacket. All products herein must be Category 6 compliant and shall be installed following 
manufacturers’ recommendations for installation and application.   

 
J. Telecommunications patch cords: All patch cords shall be factory assembled patch cords with 

factory made ends.  All patch cords shall meet the performance characteristics of the telephone 
and data low voltage circuits described herein. The quantity of patch cords shall be per the 
plans. Patch cord length shall be equal to the minimum factory produced length that will allow 
cross connection and interconnection to be accomplished by the Agency without hindrance 
while allowing minimum bend radius, adequate strain relief, and proper cable management to 
be maintained at all times. 

 
 
2.3 CONNECTORS AND SPLICES 

 
A. UL-listed, factory-fabricated wiring connectors of size, ampacity rating, material, type, and 

class for application and service indicated.  Comply with Project's installation requirements and 
as specified in Part 3 "Wire and Insulation Applications" Article. 
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B. Telephone and data communcations cable connectors: Category 6 rated connectors that comply 

with all TIA/EIA-568-8 requirements. Assorted colors. Provide models and colors for 
connectors as specified in plans. 

 
 
PART 3 - EXECUTION 
 
 
3.1 EXAMINATION 

 
A. Examine raceways and building finishes to receive wires and cables for compliance with 

requirements for installation tolerances and other conditions affecting performance of wires and 
cables.  Do not proceed with installation until unsatisfactory conditions have been corrected. 

 
 
3.2 WIRE AND INSULATION APPLICATIONS 

 
 
A. Exterior and underground:  Type RHW or XHHW, in raceway.  CAT 6 rated for direct burial. 
 
D. Branch Circuits:  Type THWN, in raceway. 
 
E. Class 1 Control Circuits:  Type THWN, in raceway. 
 
F. Class 2 Control Circuits:  Type THWN, in raceway. 
 
G. Telephone and data low voltage circuits: Category 6, plenum rated, unshielded twisted pair  

(UTP) cable in low smoke, flame retardant PVC outer jacket, in raceway.  
 

H. Additional cables shall be provided as specified on the drawings. 
 

 
3.3 INSTALLATION 

 
A. Install wires and cables as indicated, according to manufacturer's written instructions and 

NECA's "Standard of Installation."  All conductors and cables shall be continuous from source 
to the device they feed.  There shall be no splices in the conductor or cable unless shown 
otherwise.  Do not exceed the bending radius of any conductor or cable, replace the conductors 
and or cables whose bending radius has been exceeded.   

 
B. Remove existing wires from raceway before pulling in new wires and cables. 
 
C. Pull Conductors:  Use manufacturer-approved pulling compound or lubricant where necessary; 

compound used must not deteriorate conductor or insulation.  Do not exceed manufacturer's 
recommended maximum pulling tensions and sidewall pressure values. 
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D. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will 
not damage cables or raceway. 

 
E. Support cables according to Division 16 Section 16050 - Basic Electrical Materials And 

Methods.  Any cable that has a vertical drop exceeding six feet shall be supported by a stainless 
steel cable grip. 

 
F. Identify wires and cables according to Division 16 Section 16050 - Basic Electrical Materials 

And Methods. Label all data cables at both ends and every 10 feet where run exposed or in 
surface raceway or in surface wireway.  Where data cables are run in conduit, label cables in 
each junction box, conduit body and at both ends.  

 
I. All telecommunications cabling shall be run continuous from the specified work area jacks at 

the peripheral (drop) end to the specified patch panel.  In accordance with the ANSI/TIA/EIA-
568-A-5 standard, no UTP run shall exceed ninety (90) meters in length from the specified jack 
on the peripheral end to the specified patch panel.  A minimum of 5' of slack shall be left 
loosely wound (1'-2' diameter) above each specified work area jack to facilitate future 
termination changes.  Coil the cable above the suspended ceiling on a j-hook, before cable 
enters conduit in wall. 

 
J. All telecommunications installed cables, jacks, and connectors will be clearly labeled and 

documented to identify each cable connection. The network switch shall utilize a neat, long 
lasting computer generated stick-on label such as those printed on the Brady XC plus printer 
system.  Computer generated tags shall be installed on all of the cables serving the work area in 
order to provide ready identification of all cables in the event that the surface markings are lost 
or mutilated.  The labeling scheme shall be per the owner’s requirements.  Coordinate with JSD 
IT dept and obtain labeling numbering scheme before starting project.  Provide numbering 
scheme on a set of floor plans with all devices shown and on elevation drawings showing the 
network switch with appropriate numbering at each jack in the switch.  Provide these shop 
drawings prior to ordering materials.   

 
K. Run all cabling parallel and perpendicular to all walls, floors, and ceilings.  When bringing 

cabling into equipment racks or onto mounting boards, train cables in groups, routing it parallel 
and perpendicular to equipment racks and mounting boards.  Use cable management equipment 
to bundle all cables.  There shall be no loose or dangling cables.  Use cable ties every 12 inches 
to bundle cables where it is not possible to use cable management equipment. 

 
L. Provide fire stopping in all wall penetrations.  Use HILTI fire stopping materials rated for four 

hours or equal. 
 

 
3.4 CONNECTIONS 

 
A. Conductor Splices:  No splices in branch circuits except at device locations. In underground 

circuits, the only splices shall be in the electrical enclosures on the light poles or in the 
electrical service equipment, panels, or wall/post mounted enclosures.  Do not splice in exterior 
in ground junction boxes.  If this happens, the conductors shall be replaced and the splices 
made in a light pole or service equipment, panel, or above ground enclosures. 
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B. Install splices and tapes that possess equivalent or better mechanical strength and insulation 

ratings than conductors being spliced. 
 
C. Use splice and tap connectors compatible with conductor material. 
 
D. Wiring at Outlets:  Install conductor at each outlet, with at least 12 inches (300 mm) of slack. 
 
E. Connect outlets and components to wiring and to ground as indicated and instructed by 

manufacturer. 
 
F. Tighten electrical connectors and terminals according to manufacturer's published torque-

tightening values.  If manufacturer's torque values are not indicated, use those specified in 
UL 486A and UL 486B. 

 
3.5 FIELD QUALITY CONTROL 

 
A. Testing:  On installation of wires and cables and before electrical circuitry has been energized, 

demonstrate product capability and compliance with requirements. 
 
1. Procedures:  Perform each visual and mechanical inspection.  

 
B. Correct malfunctioning conductors and cables at Project site, where possible, and retest to 

demonstrate compliance; otherwise, remove and replace with new units and retest. 
 
C. Telephone and data communications cable testing: All UTP cabling will be certified to meet 

and or exceed the Category 6 specifications as set forth in TIA/EIA-568-B.1 Section 11, using a 
level II-E field tester pre-approved by the Agency’s contract administrator. Certifications shall 
include the following parameters for each pair of each cable installed: 

 
 1.  Wire map (pin to pin connectivity) 
 2.  Length (in feet) 
 3.  Attenuation 
 4.  Near End Crosstalk (NEXT) 
 5.  Far End Crosstalk (FEXT) 
 6.  ELFEXT 
 7.  Attenuation/Crosstalk Ratio  (ACR) 
 8.  Return Loss 
 9.  Propogation Delay 
 10. Delay Skew 
 11. Test equipment shall provide an electronic and printed record of these tests. 
    
 Owner reserves the right to hire an independent testing company to spot check the test results. 

If the results vary more than 10% from the results provided by the Contractor, the Contractor 
will be required to prove his results are correct or retest the entire system. 

 
END OF SECTION 
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SECTION 16130 – RACEWAYS AND BOXES 
 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 

 
1.2 SUMMARY 

 
A. This Section includes raceways, fittings, boxes, enclosures, and cabinets for electrical wiring. 

 
1. Raceways include the following: 

 
a. RMC. 
b. IMC. 
c. EMT. 
d. FMC. 
e. LFNC. 
f. RNC. 

  
2. Boxes, enclosures, and cabinets include the following: 

 
a. Device boxes. 
b. Outlet boxes. 
c. Pull and junction boxes. 
d. Cabinets and hinged-cover enclosures. 

 
B. Related Sections include the following: 
 

1. Division 16 Section 16050 - Basic Electrical Materials And Methods for raceways and 
box supports. 

2. Division 16 Section 16140 – Wiring Devices for devices installed in boxes and for floor-
box service fittings. 

 
 
1.3 DEFINITIONS 

 
A. EMT:  Electrical metallic tubing. 
 
B. FMC:  Flexible metal conduit. 
 
C. IMC:  Intermediate metal conduit. 
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D. LFNC:  Liquidtight flexible nonmetallic conduit. 
 
E. RMC:  Rigid metal conduit. 
 
F. RNC:  Rigid nonmetallic conduit. 
 

 
1.4 SUBMITTALS 

 
A. Product Data:  For raceways and fittings, boxes, hinged-cover enclosures, and cabinets. 

Product data to include, but not limited to materials, finishes, approvals, load ratings, and 
dimensional information. 

 
 
1.5 QUALITY ASSURANCE 

 
A. Listing and Labeling:  Provide raceways and boxes specified in this Section that are listed and 

labeled. 
 
1. The Terms "Listed" and "Labeled":  As defined in NFPA 70, Article 100. 
2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized Testing 

Laboratory" as defined in OSHA Regulation 1910.7. 
 

B. Comply with NECA's "Standard of Installation." 
 
C. Comply with NFPA 70. 
 
D. Comply with ANSI/ TIA/ EIA 568A - Commercial Building Telecommunications Cabling 

Standard, and ANSI/ TIA/ EIA 569 - Commercial Building Standard for Telecommunications 
Pathways and Spaces  

 
 
1.6 COORDINATION 

 
A. Coordinate layout and installation of raceways and boxes with other construction elements to 

ensure adequate headroom, working clearance, and access. 
 

 
PART 2 - PRODUCTS 
 
 
2.1 MANUFACTURER 

 
A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the following: 
 
1. Metal Conduit and Tubing: 
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a. Carol Cable Co., Inc. 
b. Grinnell Co.; Allied Tube and Conduit Div. 
c. Monogram Co.; AFC. 
d. Triangle PWC, Inc. 

 
2. Nonmetallic Conduit and Tubing: 

 
a. Duraline. 
b. STI Firestopper 

 
3. Conduit Bodies and Fittings: 

 
a. American Electric; Construction Materials Group. 
b. Crouse-Hinds; Div. of Cooper Industries. 
c. Emerson Electric Co.; Appleton Electric Co. 
d. Hubbell, Inc.; Killark Electric Manufacturing Co. 
e. Lamson & Sessions; Carlon Electrical Products. 
f. O-Z/Gedney; Unit of General Signal. 
g. ETCO Speciality Products, Inc. 

 
4. Boxes, Enclosures, and Cabinets: 

 
a. Butler Manufacturing Co.; Walker Division. 
b. Crouse-Hinds; Div. of Cooper Industries. 
c. Hoffman Engineering Co.; Federal-Hoffman, Inc. 
d. O-Z/Gedney; Unit of General Signal. 
e. Robroy Industries, Inc.; Electrical Division. 
f. Thomas & Betts Corp. 

 
 5.  Cable Hook Systems: 
 
   a.     Cooper B-Line 
   b.     Other 
 
 

2.2 METAL CONDUIT AND TUBING 
 
A. Rigid Steel Conduit:  ANSI C80.1.  Use only malleable iron conduit bodies, no aluminum 

conduit bodies. 
 
B. IMC:  ANSI C80.6. 
 
C. EMT and Fittings:  ANSI C80.3. 
 

1. Fittings:  Set-screw or compression type. 
 

D. FMC:  Zinc-coated steel. 
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E. Fittings:  NEMA FB 1; compatible with conduit/tubing materials. 
 

 
2.3 NONMETALLIC CONDUIT AND TUBING 

 
A. RNC: Schedule 40 PVC per NEMA TC 2 or HDPE Conduit per ASTM D2447-95.  The HDPE 

conduit shall have a wall thickness of at least 0.154 inches + 0.020 inches.  The conduit shall 
be cooled to room temperature after manufacture and prior to being rolled on a spool.  Provide 
a conduit straightening mechanism to remove the “reel memory” from the conduit prior to 
installation.  Instead of using a conduit straightening mechanism, the conduit shall be spooled 
out on the ground and allowed to “relax” for at least 24 hours prior to being placed in the 
trench.  If the conduit still has peaks and valleys, it shall be straightenend. 

 
B. RNC Fittings:  Double E-Loc Couplings.  The couplings shall be friction-fit, water-tight with 

an elastomeric seal inside a Schedule 80 PVC shell.  The seal shall be grooved to enhance the 
friction fit.  The couplings shall have a gripper ring and lock nut on each end.  The couplings 
shall provide an air tight, water tight splice.  All other fittings for HDPE conduit such as 
elbows, threaded connectors and adapters to flexible conduit, etc. shall be rigid steel conduit.  
Transitions from HDPE to rigid steel conduit fittings shall be performed using rigid steel 
conduit and Double E-Loc couplings.  Provide Double E-Loc couplings by ETCO Speciality 
Products, Inc. or an approved equal.  Use  rigid steel elbows when using PVC conduit. 

 
C. Fire Stopping Systems:  UL Listed fire stopping sealants as part of a UL listed system for 

providing a four fire hour rating for all penetrations of all walls. 
 
 

2.4 OUTLET AND DEVICE BOXES 
 
A. Sheet Metal Boxes:  NEMA OS 1. 
 
B. Cast-Metal Boxes:  NEMA FB 1, Type FD, cast box with gasketed cover. 
 
C. Nonmetallic Boxes:  NEMA OS 2. 

 
 
2.5 PULL AND JUNCTION BOXES 

 
A. Small Sheet Metal Boxes:  NEMA OS 1. 
 
B. Cast-Metal Boxes:  NEMA FB 1, cast aluminum with gasketed cover. 
 
C. All boxes installed outside of the building interior shall be hot-dipped galvanized cast steel 

boxes or stainless steel boxes. 
 

 
2.6 ENCLOSURES AND CABINETS 

 
A. Hinged-Cover Enclosures:  NEMA 250, Type 1, with continuous hinge cover and flush latch. 
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1. Metal Enclosures:  Steel, finished inside and out with manufacturer's standard enamel. 

 
B. Cabinets:  Inside building.  NEMA 250, Type 1, galvanized steel box with removable interior 

panel and removable front, finished inside and out with manufacturer's standard enamel.  
Hinged door in front cover with flush latch and concealed hinge.  Key latch to match 
panelboards.  Include metal barriers to separate wiring of different systems and voltage, and 
include accessory feet where required for freestanding equipment. 

 
C. Exterior: NEMA 4X.  All enclosures and cabinets mounted outside the building interior shall 

be NEMA 4X type 316L stainless steel. 
 
 

2.7 CABLE HOOK SYSTEMS 
 

 A. Cable hooks shall have a flat bottom and provide a minimum of 1-5/8 inch cable bearing 
surface. 

 
 B. Cable hooks shall have 90-degree radiused edges to prevent damage while installing cables. 
 
 C. Cable hooks shall be designed so the mounting hardware is recessed to prevent cable damage. 
 
 D. Cable hooks shall have a stainless steel cable latch retainer to provide containment of cables 

within the hook.  The retainer shall be removable and reusable. 
 
 E. Cable hooks shall be factory assembled for direct attachment to walls, hanger rods, beam 

flanges, purlins, strut, floor posts, etc. to meet project site conditions. 
 
 F. Factory assembled multi-tiered cable hooks shall be used where required to provide separate 

cabling compartments, or where additional capacity is needed. 
 
 G. Cable hooks for non-corrosive areas shall be pre-galvanized steel, ASTM A653.  
 
 H. Cable hooks for corrosive areas shall be stainless steel, AISI Type 304. 

 
 
PART 3 - EXECUTION 
 
 
3.1 EXAMINATION 

 
A. Examine surfaces to receive raceways, boxes, enclosures, and cabinets for compliance with 

installation tolerances and other conditions affecting performance of raceway installation.  Do 
not proceed with installation until unsatisfactory conditions have been corrected. 
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3.2 WIRING METHODS 
 
A. Outdoors:  Use the following wiring methods: 

 
1. Exposed:  Rigid steel. 
2. Concealed:  Rigid steel. 
3. Underground, Single Run:  RNC or Rigid Steel. 
4. Underground, Grouped:  RNC or Rigid Steel 
5. Underground, spare conduit:  Rigid Steel. 
6. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 

Electric Solenoid, or Motor-Driven Equipment):  LFNC. 
7. Boxes and Enclosures:  NEMA 4X, unless noted otherwise. 
8. Under concrete slab: RNC or Rigid Steel. 
 

B. Indoors:  Use the following wiring methods: 
 
1. Exposed:  EMT or IMC. 
2. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 

Electric Solenoid, or Motor-Driven Equipment):  FMC; except in wet or damp locations, 
use LFNC. 

3. Damp or Wet Locations:  Rigid steel conduit. 
4. Boxes and Enclosures:  NEMA 250, Type 1, except as follows: 

 
a. Damp or Wet Locations:  NEMA 250, Type 4, stainless steel or hot-dipped 

galvanized steel. 
b. Classified areas:  Explosion proof boxes, malleable iron or cast steel, hot-dipped 

galvanized. 
 

 
3.3 INSTALLATION 

 
A. Install raceways, boxes, enclosures, and cabinets as indicated, according to manufacturer's 

written instructions.  Seal all penetrations in walls, partitions, etc with fire stopping for a four 
hour fire rating.  This applies to all walls, partitions, etc., not just fire rated walls. 

 
B. Minimum Raceway Size:  1/2-inch trade size (DN16). 
 
C. All conduit may be surface mounted in mechanical rooms, storage rooms, and on building 

exterior. 
 
D. Keep raceways at least 6 inches (150 mm) away from parallel runs of flues and steam or hot-

water pipes.  Install horizontal raceway runs above water and steam piping. 
 
E. Install raceways level and square and at proper elevations.  Provide adequate headroom. 
 
F. Complete raceway installation before starting conductor installation. 
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G. Support raceways as specified in Division 16 Section 16050 Basic Electrical Material And 
Methods. 

 
H. Use temporary closures to prevent foreign matter from entering raceways. 
 
J. Make bends and offsets so ID is not reduced.  Keep legs of bends in the same plane and 

straight legs of offsets parallel, unless otherwise indicated. 
 
K. Use raceway fittings compatible with raceways and suitable for use and location.  For 

intermediate steel conduit, use threaded rigid steel conduit fittings, unless otherwise indicated. 
 

L. Install exposed raceways parallel to or at right angles to nearby surfaces or structural members, 
and follow the surface contours as much as practical. 

 
1. Run parallel or banked raceways together, on common supports where practical. 
2. Make bends in parallel or banked runs from same centerline to make bends parallel.  Use 

factory elbows only where elbows can be installed parallel; otherwise, provide field 
bends for parallel raceways. 

 
M. Join raceways with fittings designed and approved for the purpose and make joints tight. 
 

1. Make raceway terminations tight.  Use bonding bushings or wedges at connections 
subject to vibration.  Use bonding jumpers where joints cannot be made tight. 

2. Use insulating bushings to protect conductors. 
 

N. Tighten set screws of threadless fittings with suitable tools. 
 
O. Terminations:  Where raceways are terminated with locknuts and bushings, align raceways to 

enter squarely and install locknuts with dished part against the box.  Where terminations are 
not secure with 1 locknut, use 2 locknuts:  1 inside and 1 outside the box. 

 
P. Where raceways are terminated with threaded hubs, screw raceways or fittings tightly into the 

hub so the end bears against the wire protection shoulder.  Where chase nipples are used, align 
raceways so the coupling is square to the box and tighten the chase nipple so no threads are 
exposed. 

 
Q. Install pull wires in empty raceways.  Use No. 14 AWG zinc-coated steel or monofilament 

plastic line with not less than 200-lb (90-kg) tensile strength.  Leave at least 12 inches (300 
mm) of slack at each end of the pull wire. 

 
R. Telephone and Signal System Raceways, 2-Inch Trade Size (DN53) and Smaller:  In addition 

to the above requirements, install raceways in maximum lengths of 150 feet (45 m) and with a 
maximum of two 90-degree bends or equivalent.  Separate lengths with pull or junction boxes 
where necessary to comply with these requirements. 
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S. Install raceway sealing fittings according to manufacturer's written instructions.  Locate fittings 
at suitable, approved, and accessible locations and fill them with UL-listed sealing compound.  
For concealed raceways, install each fitting in a flush steel box with a blank cover plate having 
a finish similar to that of adjacent plates or surfaces.  Install raceway sealing fittings at the 
following points: 

 
1. Where conduits pass from warm to cold locations, such as the boundaries of refrigerated 

spaces. 
2. Where otherwise required by NFPA 70. 

 
 

3.4 PROTECTION 
 
A. Provide final protection and maintain conditions, in a manner acceptable to manufacturer and 

Installer, that ensure coatings, finishes, and cabinets are without damage or deterioration at the 
time of Substantial Completion. 

 
1. Repair damage to galvanized finishes with zinc-rich paint recommended by 

manufacturer. 
2. Repair damage to paint finishes with matching touchup coating recommended by 

manufacturer. 
 
3.5 CLEANING 

 
A. On completion of installation, including outlet fittings and devices, inspect exposed finish.  

Remove burrs, dirt, and construction debris and repair damaged finish, including chips, 
scratches, and abrasions. 

 
 

END OF SECTION 
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SECTION 16140 – WIRING DEVICES 
 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 
 
1.2 SUMMARY 

 
A. This Section includes receptacles, connectors, switches, and finish plates. 

 
 
1.3 SUBMITTALS 

   
A. Product Data:  For each product specified. 

 
 
1.4 QUALITY ASSURANCE 

 
A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in 

NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction. 
 
B. Comply with NEMA WD 1. 
 
C. Comply with NFPA 70. 

 
 
PART 2 - PRODUCTS 
 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the WORK include, but are not limited 
to, the following: 

 
1. Wiring Devices: 

 
a. Bryant Electric, Inc. 
b. GE Company; GE Wiring Devices. 
c. Hubbell, Inc.; Wiring Devices Div. 
d. Leviton Manufacturing Co., Inc. 
e. Pass & Seymour/Legrand; Wiring Devices Div. 
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2.2 RECEPTACLES 

 
A. Straight-Blade and Locking Receptacles:  Industrial Specification grade.  120 volt, 20 

amp rated, min. Ivory 
 
2.3 WALL PLATES 

 
A. Single and combination types match corresponding wiring devices. 

 
1. Material for mechanical rooms:  Galvanized steel. 
2. Material for all other spaces:  Stainless steel. 

 
B. Telephone and data receptacles. 
 

1.  Category 6 modular jack devices, 8-position, 8-conductor modular jacks,   
  terminated to 110 type IDC connections for the installation of UTP cable. 
2.  Units shall be labeled in accordance with both wiring designations T568A/B,  
  See details for cable connections and labeling. 
3. Provide and install faceplates for mounting telecommunication outlet connector 

modules described elsewhere in the specifications.  Single-gang faceplate  or 
double-gang faceplate, as required and as indicated on the plans. 

4.  Provide and install blank inserts as needed. 
5.  Label communication faceplates in accordance with both wiring designations  
  T568A/B. 
6.  Ivory. 
 

 
PART 3 - EXECUTION 
 
 
3.1 INSTALLATION 

 
A. Install devices and assemblies plumb and secure. 
 
B. Install wall plates when painting is complete. 
 
C. Arrangement of Devices:  Unless otherwise indicated, mount flush, with long dimension 

vertical, and grounding terminal of receptacles on top.  Group adjacent switches under 
single, multigang wall plates. 

 
D. Protect devices and assemblies during painting. 
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3.2 IDENTIFICATION 
 

A. Comply with Division 16 Section 16050 – Basic Electrical Material And Methods. 
 
1. Switches:  Where three or more switches are ganged, and elsewhere as indicated, 

identify each switch with approved legend engraved on wall plate. 
2. Receptacles:  Identify panelboard and circuit number from which served.  Engrave 

all cover plates with panel designation and circuit number feeding the receptacle. 
 

 
3.3 CONNECTIONS 

 
A. Connect wiring device grounding terminal to branch-circuit equipment grounding 

conductor. 
 
B. Tighten electrical connectors and terminals according to manufacturers published torque-

tightening values.  If manufacturers torque values are not indicated, use those specified 
in UL 486A and UL 486B. 

 
 
3.4 FIELD QUALITY CONTROL 

 
A. Test wiring devices for proper polarity and ground continuity.  Operate each device at 

least six times. 
 
B. Replace damaged or defective components. 

 
 
3.5 CLEANING 

 
A. Internally clean devices, device outlet boxes, and enclosures.  Replace stained or 

improperly painted wall plates or devices. 
 

 
END OF SECTION 
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SECTION 16452 – GROUNDING 
 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 

 
1.2 SUMMARY 

 
A. This Section includes grounding of electrical systems and equipment and basic 

requirements for grounding for protection of life, equipment, circuits, and systems.  
Grounding requirements specified in this Section may be supplemented in other Sections 
of these Specifications. 

 
B. Related Sections:  The following Sections contain requirements that relate to this 

Section: 
 
1. Division 16  Section 16120 – Conductors And Cables. 

 
 
1.3 SUBMITTALS 

 
A. General:  Submit each item in this Article according to the Conditions of the Contract 

and Division 1 Specification Sections. 
 
B. Product Data for grounding rods, connectors and connection materials, and grounding 

fittings. 
 
 

1.4 QUALITY ASSURANCE 
 

A. Comply with NFPA 70. 
 
B. Comply with UL 467. 
 
C. Listing and Labeling:  Provide products specified in this Section that are listed and 

labeled. 
 
1. The Terms "Listed" and "Labeled":  As defined in the National Electrical Code, 

Article 100. 
2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized Testing 

Laboratory" (NRTL) as defined in OSHA Regulation 1910.7. 
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PART 2 - PRODUCTS 
 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 
the following: 
 
1. Ideal Industries, Inc. 
2. Burndy 
3. O-Z/Gedney Co. 
4. Thomas & Betts, Electrical. 

 
 
2.2 GROUNDING AND BONDING PRODUCTS 

 
A. Governing Requirements:  Where types, sizes, ratings, and quantities indicated are in 

excess of National Electrical Code (NEC) requirements, the more stringent requirements 
and the greater size, rating, and quantity indications govern. 

 
 
2.3 WIRE AND CABLE GROUNDING CONDUCTORS 

 
A. Comply with Division 16 Section 16120 – Conductors And Cables.  Conform to NEC 

Table 8, except as otherwise indicated, for conductor properties, including stranding. 
 
1. Material:  copper.  Use only copper wire.  

 
B. Equipment Grounding Conductors:  Insulated with green color insulation. 
 
C. Grounding-Electrode Conductors:  Stranded cable. 
 
D. Underground Conductors:  Bare, tinned, stranded, except as otherwise indicated. 
 
E. Bare Copper Conductors:  Conform to the following: 

 
1. Solid Conductors:  ASTM B 3. 

 
 
2.4 MISCELLANEOUS CONDUCTORS 

 
A. Grounding Bus:  Bare, annealed-copper bars of rectangular cross section. 
 
B. Braided Bonding Jumpers:  Copper tape, braided No. 30 AWG bare copper wire, 

terminated with copper ferrules. 
 



MENDENHALL RIVER SCHOOL SECURITY  GROUNDING 
CAMERA AND LIGHTING INSTALLATION   
CBJ Contract No. E15-241  16452 - 3 
 

C. Bonding Straps:  Soft copper, 0.05 inch (1 mm) thick and 2 inches (50 mm) wide, except 
as indicated. 

 
2.5 CONNECTOR PRODUCTS 

 
A. Pressure Connectors:  High-conductivity-plated units. 
 
B. Bolted Clamps:  Heavy-duty type. 
 
C. Exothermic-Welded Connections:  Provided in kit form and selected per manufacturer's 

written instructions for specific types, sizes, and combinations of conductors and 
connected items. 

 
 
2.6 GROUNDING ELECTRODES AND TEST WELLS 

 
A. Grounding Rods:  Sectional type; copper-clad steel. 

 
1. Size:  3/4 inch by 120 inches (19 by 3000 mm). 

 
 
PART 3 - EXECUTION 
 
 
3.1 APPLICATION 

 
A. Equipment Grounding Conductors:  Comply with NEC Article 250 for types, sizes, and 

quantities of equipment grounding conductors, except where specific types, larger sizes, 
or more conductors than required by NEC are indicated. 
 
1. Install equipment grounding conductor with circuit conductors for the items below 

in addition to those required by Code: 
 
a. Branch circuits. 
b. Lighting circuits. 
c. Receptacle circuits. 
d. Flexible raceway runs. 
e. Armored and metal-clad cable runs. 
f. All circuits in conduit including low voltage. 

 
2.  Nonmetallic Raceways:  Install an equipment grounding conductor in nonmetallic 

raceways unless they are designated for telephone or data cables. 
 
B. Signal and Communication Systems:  For telephone, alarm, voice and data, and other 

communication systems, provide a No. 12 AWG minimum insulated grounding 
conductor in raceway from grounding-electrode system to each service location, terminal 
cabinet, wiring closet (telephone terminal board),  racks, cabinets, and central equipment 
location. 
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1. Service and Central Equipment Locations and Wiring Closets:  Terminate 

grounding conductor on a grounding bus. 
2. Terminal Cabinets:  Terminate grounding conductor on cabinet grounding 

terminal. 
 

C. Other System Requirements: Furnish ground terminal block for each rack and cabinet 
section. Rack shall be grounded using #12 AWG stranded, insulated copper conductor. 
Furnish all required bonding material (racks and runway) and hardware. Refer to 
ANSI/TIA/EIA-607-1994, Commercial Building Grounding and Bonding Requirements 
for Telecommunications, for details. 

 
 
3.2 INSTALLATION 

 
A. General:  Ground electrical systems and equipment according to NEC requirements, 

except where Drawings or Specifications exceed NEC requirements. 
 
B. Grounding Rods:  Locate a minimum of 1-rod length from each other and at least the 

same distance from any other grounding electrode. 
 
1. Drive until tops are 2 inches (50 mm) below finished floor or final grade, except 

as otherwise indicated. 
2. Interconnect with grounding-electrode conductors.  Use exothermic welds, except 

at test wells and as otherwise indicated.  Make these connections without 
damaging copper coating or exposing steel. 

 
C. Grounding Conductors:  Route along the shortest and straightest paths possible, except 

as otherwise indicated.  Avoid obstructing access or placing conductors where they may 
be subjected to strain, impact, or damage. 

 
 
3.3 CONNECTIONS 

 
A. General:  Make connections so possibility of galvanic action or electrolysis is minimized.  

Select connectors, connection hardware, conductors, and connection methods so metals 
in direct contact will be galvanically compatible. 
 
1. Use electroplated or hot-tin-coated materials to assure high conductivity and to 

make contact points closer in order of galvanic series. 
2. Make connections with clean, bare metal at points of contact. 
3. Make aluminum-to-steel connections with stainless-steel separators and 

mechanical clamps. 
4. Make aluminum-to-galvanized steel connections with tin-plated copper jumpers 

and mechanical clamps. 
5. Coat and seal connections having dissimilar metals with inert material to prevent 

future penetration of moisture to contact surfaces. 
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B. Equipment Grounding-Wire Terminations:  For No. 8 AWG and larger, use pressure-
type grounding lugs.  No. 10 AWG and smaller grounding conductors may be terminated 
with winged pressure-type connectors. 

 
C. Noncontact Metal Raceway Terminations:  Where metallic raceways terminate at metal 

housings without mechanical and electrical connection to housing, terminate each 
conduit with a grounding bushing.  Connect grounding bushings with a bare grounding 
conductor to grounding bus or terminal in housing.  Bond electrically noncontinuous 
conduits at both entrances and exits with grounding bushings and bare grounding 
conductors, except as otherwise indicated. 

 
D. Tighten screws and bolts for grounding and bonding connectors and terminals according 

to manufacturer's published torque-tightening values.  Where these requirements are not 
available, use those specified in UL 486A and UL 486B. 

 
E. Compression-Type Connections:  Use hydraulic compression tools to provide correct 

circumferential pressure for compression connectors.  Use tools and dies recommended 
by manufacturer of connectors.  Provide embossing die code or other standard method to 
make a visible indication that a connector has been adequately compressed on grounding 
conductor.  Use compression connections for all connections to re-bar.  Connection to 
ground rods may be compression or exothermic welded connection. 

 
F. Moisture Protection:  Where insulated grounding conductors are connected to grounding 

rods or grounding buses, insulate entire area of connection and seal against moisture 
penetration of insulation and cable. 

 
3.4 ADJUSTING AND CLEANING 

 
A. Restore surface features, including vegetation, at areas disturbed by work of this Section.  

Reestablish original grades, except as otherwise indicated.  Where sod has been 
removed, replace it as soon as possible after backfilling is completed.  Restore areas 
disturbed by trenching, storing of dirt, cable laying, and other activities to their original 
condition.  Include topsoiling, fertilizing, liming, seeding, sodding, sprigging, and 
mulching.  Maintain restored surfaces.  Restore disturbed paving as indicated. 

 
 

END OF SECTION 
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SECTION 16476 – DISCONNECT SWITCHES AND CIRCUIT BREAKERS 
 
 

PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 
 
1.2 SUMMARY 

 
A. This Section includes individually mounted switches and circuit breakers used for the 

following: 
 
1. Branch circuits. 

 
B. Related Sections:  The following Sections contain requirements that relate to this 

Section: 
 
1. Division 16 Section 16140 - Wiring Devices for attachment plugs and receptacles, 

and snap switches used for disconnect switches. 
 
1.3 SUBMITTALS 

 
A. General:  Submit each item in this Article according to the Conditions of the Contract 

and Division 1 Specification Sections. 
 
B. Product Data for disconnect switches, circuit breakers, and accessories specified in this 

Section. 
 
C. Maintenance data for tripping devices to include in the operation and maintenance 

manual specified in Division 1. 
 
 

1.4 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain disconnect switches and circuit breakers from one source 
and by a single manufacturer. 

 
B. Comply with NFPA 70 for components and installation. 
 
C. Listing and Labeling:  Provide disconnect switches and circuit breakers specified in this 

Section that are listed and labeled. 
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1. The Terms "Listed" and "Labeled":  As defined in the National Electrical Code, 
Article 100. 

2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized Testing 
Laboratory" (NRTL) as defined in OSHA Regulation 1910.7. 

 
 
PART 2 - PRODUCTS 
 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering disconnect switches and circuit breakers that may be incorporated into the Work 
include, but are not limited to, the following: 

 
1. Molded-Case Circuit Breakers: 

 
a. American Circuit Breaker Corp. 
b. Eaton Corp.; Cutler-Hammer Products. 
c. General Electric Co.; Electrical Distribution and Control Division. 
d. Klockner-Moeller. 
e. Siemens Energy & Automation, Inc. 
f. Square D Co. 
g. Westinghouse Electric Corp.; Distribution & Control Business Unit. 

 
 
2.2 DISCONNECT SWITCHES 

 
A. Enclosed, Nonfusible Switch:  NEMA KS 1, Type Heavy Duty (HD), with lockable 

handle rated at 600V. 
 
B. Enclosed, Fusible Switch, 800 A and Smaller:  NEMA KS 1, Type HD, clips to 

accommodate specified fuses, enclosure consistent with environment where located, 
handle lockable with 2 padlocks, and interlocked with cover in CLOSED position.  
Provide with dual element, time delay class RK1 fuses; Bus LowPeak or equal. 

 
C. Enclosure:  NEMA KS 1, Type 1, unless otherwise specified or required to meet 

environmental conditions of installed location. 
 
1. Outdoor Locations:  Type 4X, Stainless Steel, 316L. 
2. Other Wet or Damp Indoor Locations:  Type 4X, Stainless Steel. 
 

 
2.3 ENCLOSED CIRCUIT BREAKERS 

 
A. Enclosed, Molded-Case Circuit Breaker:  NEMA AB 1, with lockable handle.   
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B. Characteristics:  Frame size, trip rating, number of poles, and auxiliary devices as 
indicated and interrupting rating to meet available fault current.  See Single Line 
Diagram for required fault current rating.  Meet rating of device feeding circuit breaker. 

 
C. Application Listing:  Appropriate for application, including switching fluorescent 

lighting loads or heating, air-conditioning, and refrigerating equipment. 
 
D. Circuit Breakers, 200 A and Larger:  Trip units interchangeable within frame size. 
 
E. Circuit Breakers, 400 A and Larger:  Field-adjustable, short-time and continuous-current 

settings. 
 
F. Current-Limiting Trips:  Where indicated, let-through ratings less than NEMA FU 1, 

Class RK-5. 
 
G. Current Limiters:  Where indicated, integral fuse listed for circuit breaker. 
 
H. Molded-Case Switch:  Where indicated, molded-case circuit breaker without trip units. 
 
I. Lugs:  Mechanical lugs and power-distribution connectors for number, size, and material 

of conductors indicated. 
 
J. Shunt Trip:  Where indicated. 
 
K. Accessories:  As indicated. 
 
L. Enclosure:  NEMA AB 1, Type 1, unless otherwise specified or required to meet 

environmental conditions of installed location. 
 
1. Outdoor Locations:  Type 4X, 316L Stainless steel. 
2. Other Wet or Damp Indoor Locations:  Type 4X 316L Stainless steel. 

 
 
PART 3 - EXECUTION 
 
 
3.1 INSTALLATION 

 
A. Install disconnect switches and circuit breakers in locations as indicated, according to 

manufacturer's written instructions. 
 
B. Install disconnect switches and circuit breakers level and plumb. 
 
C. Install wiring between disconnect switches, circuit breakers, control, and indication 

devices. 
 
D. Connect disconnect switches and circuit breakers and components to wiring system and 

to ground as indicated and instructed by manufacturer. 
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1. Tighten electrical connectors and terminals according to manufacturer's published 
torque-tightening values.  Where manufacturer's torque values are not indicated, 
use those specified in UL 486A and UL 486B. 

 
E. Identify each disconnect switch and circuit breaker according to requirements specified 

in Division 16 Section 16050 - Basic Electrical Materials And Methods. 
 

 
3.2 FIELD QUALITY CONTROL 

 
A. Testing:  After installing disconnect switches and circuit breakers and after electrical 

circuitry has been energized, demonstrate product capability and compliance with 
requirements. 
 
1. Procedures:  Perform each visual and mechanical inspection and electrical test 

stated in NETA ATS, Section 7.5 for disconnect switches and Section 7.6 for 
molded-case circuit breakers.  Certify compliance with test parameters. 

 
B. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, remove and replace with new units and retest. 
 
 
3.3 ADJUSTING 

 
A. Set field-adjustable disconnect switches and circuit-breaker trip ranges as indicated. 

 
 
3.4 CLEANING 

 
A. After completing system installation, including outlet fittings and devices, inspect 

exposed finish.  Remove burrs, dirt, and construction debris and repair damaged finish 
including chips, scratches, and abrasions. 

 
 

END OF SECTION 
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SECTION 16510 – INTERIOR LIGHTING 
 
 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings applicable sections of the specifications, apply to this Section. 
 

 
1.2 SUMMARY 

 
A. This Section includes interior lighting fixtures, lighting fixtures mounted on exterior building 

surfaces, lamps, ballasts, emergency lighting units, and accessories. 
 

 
1.3 SUBMITTALS 

 
A. Product Data:  For each type of lighting fixture indicated, arranged in order of fixture 

designation.  Include data on features, accessories, and the following: 
 

1. Dimensions of fixtures. 
2. Certified results of independent laboratory tests for fixtures and lamps for electrical 

ratings and photometric data. 
3. Certified results of laboratory tests for fixtures and lamps for photometric performance. 
4. Emergency lighting unit battery and charger. 
5. Fluorescent and high-intensity-discharge ballasts. 
6. Types of lamps. 
 

B. Field Test Reports. 
 
 

1.4 QUALITY ASSURANCE 
 
A. Fixtures, Emergency Lighting Units, and Accessories:  Listed and labeled as defined in 

NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction. 
 
B. Comply with NFPA 70. 
 
C. FM Compliance:  Fixtures for hazardous locations shall be listed and labeled for indicated 

class and division of hazard by FM. 
 
 

1.5 COORDINATION 
 
A. Fixtures, Mounting Hardware, and Trim:  Coordinate layout and installation of lighting fixtures 

with ceiling system and other construction. 
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1.6 WARRANTY 
 
A. General Warranty:  Special warranty specified in this Article shall not deprive Owner of other 

rights Owner may have under other provisions of the Contract Documents and shall be in 
addition to, and run concurrent with, other warranties made by Contractor under requirements 
of the Contract Documents. 

 
B. Replace all luminaires, or associated equipment that fails to operate properly within one year 

from date of final completion. 
 

 
PART 2 - PRODUCTS 
 
 
2.1 MANUFACTURERS 

 
A. Available Products:  Subject to compliance with requirements, products that may be 

incorporated into the Work include, but are not limited to, the products indicated in the Interior 
Lighting Fixture Schedule at the end of Part 3. 

 
B. Products:  Subject to compliance with requirements, provide one of the products indicated for 

each designation in the Luminaire Schedule shown on the drawings. 
 

 
2.2 FIXTURES AND FIXTURE COMPONENTS, GENERAL 

 
A. Metal Parts:  Free from burrs, sharp corners, and edges. 
 
B. Sheet Metal Components:  Aluminium, unless otherwise indicated.  Form and support to 

prevent warping and sagging. 
 
C. Doors, Frames, and Other Internal Access:  Smooth operating, free from light leakage under 

operating conditions, and arranged to permit relamping without use of tools.  Arrange doors, 
frames, lenses, diffusers, and other pieces to prevent accidental falling during relamping and 
when secured in operating position. 

 
D. Reflecting Surfaces:  Minimum reflectance as follows, unless otherwise indicated: 
 

1. White Surfaces:  85 percent. 
2. Specular Surfaces:  83 percent. 
3. Diffusing Specular Surfaces:  75 percent. 
4. Laminated Silver Metalized Film:  90 percent. 

 
E. Lenses, Diffusers, Covers, and Globes:  Opal concave diffuser, unless otherwise indicated. 
 

1. Plastic:  High resistance to yellowing and other changes due to aging, exposure to heat, 
and ultraviolet radiation. 

2. Lens: Non-directional light creates no visible outline of light sources. 
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2.3 LED Driver 
 
A. General Requirements:  Unless otherwise indicated, features include the following: 

 
1. 0-10V Dimming Driver 120/277V. 
2. 83 lumens per watt luminaire efficiency. 
3. Luminaire shall provide 4,800 lumens in a 50˚ up/50˚ down distribution.  The up 

distribution shall be a batwing style with peak lumens at 30˚ above horizontal in a 
symmetric distribution with equivalent photometry as the specified luminaire.  The down 
distribution photometry shall be equivalent to the specified luminaire.  A substitute 
luminaire has to meet or exceed the average foot candle, max/min, and average max/min 
photometric performance with a 10’-6” AFF mounting height in a corridor with a 14’ 
ceiling, 10’ wide with a 0.8, 0.5, and 0.3 reflectances ceiling, wall, floor and a 0.85 total 
LLF.  The surface mount luminaire shall have a 5602 lumen output and equivalent 
photometrics to the specified luminare. 

 
 
2.4 LAMPS 

 
A. LED Color Temperature and Minimum Color-Rendering Index:  4200 K and 80 CRI, unless 

otherwise indicated. 
 

 
2.5 FIXTURE SUPPORT COMPONENTS 

 
A. Comply with Division 16 Section 16050 Basic Electrical Materials and Methods, for channel- 

and angle-iron supports and nonmetallic channel and angle supports. 
 
 

2.6 FINISHES 
 
A. Fixtures:  Manufacturer's standard, unless otherwise indicated. 

 
1. Paint Finish:  Applied over corrosion-resistant treatment or primer, free of defects. 
2. Metallic Finish:  Corrosion resistant. 
 
 

2.7 EMERGENCY LIGHTING UNIT BATTERY AND CHARGER 
 

A. Provide LED emergency battery pack and charger capable of running one lamp at 800 lumens 
for 90 minutes. 
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PART 3 - EXECUTION 
 
 
3.1 INSTALLATION 

 
A. Fixtures:  Set level, plumb, and square with ceiling and walls, and secure according to 

manufacturer's written instructions and approved submittal materials.  
 

 
3.2 CONNECTIONS 

 
A. Ground equipment. 

 
1. Tighten electrical connectors and terminals according to manufacturer's published 

torque-tightening values.  If manufacturer's torque values are not indicated, use those 
specified in UL 486A and UL 486B. 
 
 

3.3 FIELD QUALITY CONTROL 
 

A. Inspect each installed fixture for damage.  Replace damaged fixtures and components. 
 
B. Advance Notice:  Give dates and times for field tests. 
 
C. Provide instruments to make and record test results. 
 
D. Tests:  As follows: 

 
1. Verify normal operation of each fixture after installation. 
2. Emergency Lighting:  Interrupt electrical supply to demonstrate proper operation. 
3. Verify normal transfer to battery source and retransfer to normal. 
4. Report results in writing. 

 
E. Malfunctioning Fixtures and Components:  Replace or repair, then retest.  Repeat 

procedure until units operate properly. 
 
F. Corrosive Fixtures:  Replace during warranty period. 

 
 
3.4 CLEANING AND ADJUSTING 

 
A. Clean fixtures internally and externally after installation.  Use methods and materials 

recommended by manufacturer. 
 
B. Adjust aimable fixtures to provide required light intensities. 

 
 

END OF SECTION  
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SECTION 16780 – VIDEO SECURITY SYSTEM 
 
 
PART 1- GENERAL 
 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

 
 
1.2 SUMMARY 
 
 A. This Section includes fixed position camera systems.  Provide the system as shown on the 

drawings and described in the specifications with no substitutions. 
 
 
1.3 SYSTEM DESCRIPTION 
 
 A. Provide a digital video security system with fixed cameras where indicated on the plans.  
 
 
1.4 SUBMITTALS 
 
 A. General: Submit each item in this Article according to the Conditions of the Contract and  
  Division 1 Specification Sections. 
 
 B. Product Data:  For each component specified, including detailed manufacturer’s 

specifications. Include data on features, ratings, and performance. Include dimensioned 
plan and elevation views of components and enclosures. Show access and work-space 
requirements. 

 
 C. Wiring Diagrams: Detailing internal and interconnecting wiring for power, signal, and 

control systems and differentiating clearly between manufacturer-installed and field-
installed wiring. 

 
 D. Maintenance Data:  For camera systems to include in the maintenance manuals specified 

in Division 1. Include the following: 
  1. Detailed operating instructions. 
  2. Routine maintenance instructions. 
  3. Lists of recommended spare parts and replacement components from the 

 manufacturer. 
 
 E. Warranties:  Special warranties specified in this Section. 
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1.5 QUALITY ASSURANCE 
 
 A. Installer Qualifications: Engage an experienced Installer who is an authorized 

representative of the manufacturer. Installer shall be certified by the manufacturer of the 
camera system. 

 
 B. Manufacturer Qualifications: Engage firms with 10 years minimum experience in 

manufacturing systems and equipment similar to those indicated for this Project and that 
have a record of successful in-service performance.  

 
 C. Listing and Labeling:  
 
  1. The Terms "Listed" and "Labeled":  As defined in the National Electrical Code, 

Article 100. 
  2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized  Testing 

Laboratory" as defined in OSHA Regulation 1910.7. 
  3. Comply with FCC regulations, including Parts 15, 17, 25, and 76. 
 
 D. Comply with NFPA 70. 
 
 
1.6 WARRANTY 
 
 A. General Warranty:  The special warranty specified in this Article shall not deprive the 

OWNER of other rights the OWNER may have under other provisions of the Contract 
Documents and shall be in addition to, and run concurrent with, other warranties made by 
the CONTRACTOR under requirements of the Contract Documents. 

 
 B. Special Warranty:  A written warranty, executed by manufacturer and signed by both the 

manufacturer and Installer, agreeing to repair or replace components of the camera 
systems that fail in materials or workmanship within the specified warranty period. 

 
  1. Warranty Period:  1 year from date of Substantial Completion. 
 
 
PART 2- PRODUCTS 
 
 
2.0  GENERAL 
 
 A. All equipment and materials used shall be standard components that are regularly 

 manufactured and used in the manufacturer’s system. 
 
 B. All systems and components shall have been thoroughly tested and proven in actual use.  

Exposed parts for cameras and housings to be used outdoors shall be stainless steel or 
aluminum.  No painted steel. 

  
 C. All systems and components shall be provided with the availability of a toll-free (U.S. 

 and Canada), 24-hour technical assistance from the manufacturer. The technical 
 assistance shall allow for immediate technical assistance for either the dealer/installer or 
 the end user at no charge for as long as the product is installed. 
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 D. The manufacturer on warranty and non-warranty items shall guarantee the repair and 

 replacement of parts. 
2.1 MANUFACTURERS 
 
 A. Manufacturers:  
 
  1. Pelco, Div. of Schneider Electric. 
   
 
2.2 DIGITAL VIDEO RECORDER 
 

 Provide the DVR shown on the drawings with all necessary options, accessories, mounts, 
licenses, etc.  Substitutions will be considered for Vicon camera systems.  Contractor will 
be required to follow the substitution process described in section 01300-
CONTRACTOR SUBMITTALS.  No camera system equipment (cameras, mounts, 
domes, video recorders, user interface, etc.) may be made by another manufacturer other 
than PELCO or Vicon (for which substitutions will be considered). 

 
 
2.3 CAMERA SYSTEM 
 

 Provide the cameras shown on the drawings will all necessary options, accessories, 
attachments, mounts, licenses, etc.  Substitutions will be considered for Vicon camera 
systems.  Contractor will be required to follow the substitution process described in 
section 01300-CONTRACTOR SUBMITTALS.  No camera system equipment (cameras, 
mounts, domes, video recorders, user interface, etc.) may be made by another 
manufacturer other than PELCO or Vicon (for which substitutions will be considered). 

 
 
2.4 NETWORK SWITCH 
 

The network switch shall provide 24-port 10/100, 10/100/1000 ports and Power over Ethernet. 
 
A. The network switch shall meet or exceed the following design and performance 

specifications: 
 

1. Connections 
a. 100BASE-TX:  24 RJ-45 
b. 1000BASE-T :  4  RJ-45 
c. Cabling:  CAT 6  

2. Power over Ethernet 
a. Power per port:  15 Watts min. 
b. Power output all ports: 180 Watt min. 

3. Switching Capacity:  12.8 Gbps, Non-Blocking 
4. Mounting:  19” rack mountable 
5. Operating Temp:  320 to 1040F 
5. Power:  120 VAC 
6. Standards: 

a. IEEE801.3 10BASE-T Ethernet 
b. IEEE802.3u 100BASE0TX Fast Ethernet, 
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c. IEEE802.3ab 1000BASE-T Gigabit Ethernet 
d. IEEE802.3z Gigabit Ethernet, 
e. IEEE802.3x Flow Control 
f. IEEE802.3 ad LACP 
g. IEEE802.3af POE 
h. IEEE802.1d STP 
i. IEEE802.1Q/p VLAN 
j. IEEE802.1w Rapid STP 
k. IEEE802.1s Multiple STP 
l. IEEE802.1x Port Access Authentication 

7. Provide LINKSYS SFE2000P or approved equal. 
 

  
2.5 OTHER COMPONENTS 
   

Other components of the video security system not described elsewhere in the specification 
include: equipment rack, cable connectors, camera mounting kits, rack accessories. Provide 
components that are compatible with the approved video cameras and digital video recorder 
manufacturer and authorized by the manufacturer where applicable.  Aftermarket housings, etc., 
may not be acceptable if they do not provide the functionality, weather proof capabilities, heater, 
blower, etc. of the specified units. Provide products identified in the plans or approved equal. 

   
    
2.5 MANUFACTURER’S WARRANTY 
 
 Repair or replacement of defective parts shall be for a period of one (1) year from the date of 

substantial completion, including continuous motion modes. 
 
 
2.6 CERTIFICATIONS AND RATINGS 
 

A. CE and FCC, Class B (models with color cameras only) 
B. UL Listed 
C. UL Listed to Canadian safety standards 
D. Meets NEMA Type 4X and IP66 standards 
E. Tested in accordance with MIL-STD 810D as follows: 

  1. Shock test; Section 516.4 
  2. Humidity test; Sections 520.1 and 507.3 

3. Vibration test; Section 514.4 
F. ASTM Shipping Standard 
G. ISTA Shipping Standard 

 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 
 A. Examine conditions for compliance with requirements for installation tolerances, power 

characteristics, and other conditions affecting performance of camera systems.  Do not 
proceed with installation until unsatisfactory conditions have been corrected. 
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B. Install cameras in the locations indicated on the Plans. 
 

C. Provide an experienced, certified installer to set up each camera and the digital video 
recorder.  Coordinate with the owner to set up the camera’s pan, tilt, and zoom at each 
location.   

 
D. Program the DVR to provide all of its features to the owner.  Program all functionality 

and features of the system.  Coordinate with owner to determine video retention times, 
resolution, and images per second.  Program record on motion per owner requirements.  
Provide all software and additional equipment required to provide an operational system.  
Aim and adjust camera positioning as necessary. 

 
E. Provide at least 8 hours of training to owner’s staff on basic setup, troubleshooting, 

programming and other standard training topics. 
 

F. Set up the system per the owner’s requirements two weeks prior to substantial 
completion.  Adjust the cameras, motion detection parameters, and other features and 
functions per the owner’s requests and to eliminate false alarms during this two week 
period.   

 
END OF SECTION 
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	1.3 DEFINITIONS
	A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless indicated to be removed and salvaged or removed and reinstalled.
	B. Remove and Salvage:  Detach items from existing construction and deliver them to JSD ready for reuse.
	C. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and reinstall them where indicated.
	D. Existing to Remain:  Existing items of construction that are not to be removed and that are not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

	1.4 MATERIALS OWNERSHIP
	A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to remain JSD's property, demolished materials shall become CONTRACTOR's property and shall be removed from Project site.

	1.5 SUBMITTALS
	A. Proposed Dust-Control and Noise-Control Measures:  Submit statement or drawing that indicates the measures proposed for use, proposed locations, and proposed time frame for their operation.  Identify options if proposed measures are later determine...
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	C.
	1. Detailed sequence of selective demolition and removal WORK, with starting and ending dates for each activity.  Ensure JSD's on-site operations are uninterrupted.
	2. Interruption of utility services.
	3. Coordination for shutoff, capping, and continuation of utility services.
	4. Use of elevator and stairs.
	5. Locations of temporary partitions and means of egress.
	6. Coordination of JSD's continuing occupancy of portions of existing building and of JSD's partial occupancy of completed WORK.

	D. Predemolition Photographs or Videotape:  Show existing conditions of adjoining construction and site improvements, including finish surfaces, that might be misconstrued as damage caused by selective demolition operations.  Submit before WORK begins.
	E. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed to accept hazardous wastes.

	1.6 QUALITY ASSURANCE
	A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work similar in material and extent to that indicated for this Project.
	B. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning selective demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Standards:  Comply with ANSI A10.6 and NFPA 241.
	D. Predemolition Conference:  Conduct conference at Project site to comply with requirements in Division 1.  Review methods and procedures related to selective demolition including, but not limited to, the following:
	1. Inspect and discuss condition of construction to be selectively demolished.
	2. Review structural load limitations of existing structure.
	3. Review and finalize selective demolition schedule and verify availability of materials, demolition personnel, equipment, and facilities needed to make progress and avoid delays.
	4. Review requirements of WORK performed by other trades that rely on substrates exposed by selective demolition operations.


	1.7 PROJECT CONDITIONS
	A. JSD will occupy portions of building immediately adjacent to selective demolition area.  Conduct selective demolition so JSD's operations will not be disrupted.  Provide not less than 48 hours notice to JSD of activities that will affect JSD's oper...
	B. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.
	1. Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from authorities having jurisdiction.

	C. JSD assumes no responsibility for condition of areas to be selectively demolished.
	1. Conditions existing at time of inspection for bidding purpose will be maintained by JSD as far as practical.
	2. Before selective demolition, JSD will remove the following items:
	a. Loose furnishings and equipment in rooms affected by selective demolition.


	D. Storage or sale of removed items or materials on-site will not be permitted.
	E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.
	1. Maintain fire-protection facilities in service during selective demolition operations.



	PART 2 -  PRODUCTS
	2.1 REPAIR MATERIALS
	A. Use repair materials identical to existing materials.
	1. If identical materials are unavailable or cannot be used for exposed surfaces, use materials that visually match existing adjacent surfaces to the fullest extent possible.
	2. Use materials whose installed performance equals or surpasses that of existing materials.

	B. Comply with material and installation requirements specified in individual Specification Sections.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Verify that utilities have been disconnected and capped.
	B. Survey existing conditions and correlate with requirements indicated to determine extent of selective demolition required.
	C. Inventory and record the condition of items to be removed and salvaged.
	D. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a written report to the ENGINEER.
	E. Perform surveys as the WORK progresses to detect hazards resulting from selective demolition activities.

	3.2 UTILITY SERVICES
	A. Existing Utilities:  Maintain services indicated to remain and protect them against damage during selective demolition operations.
	B. Do not interrupt existing utilities serving occupied or operating facilities unless authorized in writing by JSD and authorities having jurisdiction.  Provide temporary services during interruptions to existing utilities, as acceptable to JSD and t...
	1. Provide at least 72 hours notice to JSD if shutdown of service is required during changeover.

	C. Utility Requirements:  Locate, identify, disconnect, and seal or cap off indicated utilities serving areas to be selectively demolished.
	1. Arrange to shut off indicated utilities with utility companies.
	2. If utility services are required to be removed, relocated, or abandoned, before proceeding with selective demolition provide temporary utilities that bypass area of selective demolition and that maintain continuity of service to other parts of buil...
	3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit after bypassing.


	3.3 PREPARATION
	A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent facilities to remain.
	1. Provide protection to ensure safe passage of people around selective demolition area and to and from occupied portions of building.
	2. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are exposed during selective demolition operations.
	3. Cover and protect furniture, furnishings, and equipment that have not been removed.

	C. Temporary Shoring:  Provide and maintain interior shoring, bracing, or structural support to preserve stability and prevent movement, settlement, or collapse of construction to remain, and to prevent unexpected or uncontrolled movement or collapse ...

	3.4 POLLUTION CONTROLS
	A. Disposal:  Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	B. Cleaning:  Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations.  Return adjacent areas to condition existing before selective demolition operations began.

	3.5 SELECTIVE DEMOLITION
	A. General:  Demolish and remove existing construction only to the extent required by new construction and as indicated.  Use methods required to complete the WORK within limitations of governing regulations and as follows:
	1. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting methods least likely to damage construction to remain or adjoining construction.  Use hand tools or small power tools designed for sawing or grinding, not ha...
	2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
	3. Do not use cutting torches.
	4. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly dispose of off-site.
	5. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
	6. Dispose of demolished items and materials promptly.
	7. Return elements of construction and surfaces that are to remain to condition existing before selective demolition operations began.

	B. Existing Facilities:  Comply with JSD’s requirements for using and protecting elevators, stairs, walkways, loading docks, building entries and other building facilities during selective demolition operations.
	C. Removed and Salvaged Items:  Comply with the following:
	1. Transport items to JSD's storage area designated by JSD Facilities Superintendent, Curtiss Blackwell.
	2. Protect items from damage during transport and storage.

	D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling during selective demolition.  When permitted by ENGINEER, items may be removed to a suitable, protected storage location during selective demolition and ...

	3.6 PATCHING AND REPAIRS
	A. General:  Promptly repair damage to adjacent construction caused by selective demolition operations.
	B. Repairs:  Where repairs to existing surfaces are required, patch to produce surfaces suitable for new materials.
	C. Finishes:  Restore exposed finishes of patched areas and extend restoration into adjoining construction in a manner that eliminates evidence of patching and refinishing.

	3.7 DISPOSAL OF DEMOLISHED MATERIALS
	A. General:  Promptly dispose of demolished materials.  Do not allow demolished materials to accumulate on-site.
	B. Burning:  Do not burn demolished materials.
	C. Disposal:  Transport demolished materials off JSD's property and legally dispose of them.
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