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OBTAINING CONTRACT DOCUMENTS.  The Contract Documents are entitled: 
 
 Whittier Street Reconstruction 
 Contract No. E16-151 
 
The Contract Documents may be obtained at the City & Borough of Juneau (CBJ) Engineering Department, 
3rd Floor Marine View Center, upon payment of $35 (non-refundable) for each set of Contract Documents 
(including Technical Specifications and Drawings) or may be downloaded for free at the CBJ Engineering 
Department webpage at: www.juneau.org/engineering 
 
PRE-BID CONFERENCE.  Prospective Bidders are encouraged to attend a pre-Bid conference to discuss the 
proposed WORK, which will be conducted by the OWNER, at 10:00 a.m. on February 3, 2016, in the CBJ 
Engineering Department Conference Room, 3rd Floor, Marine View Center.  The object of the conference is to 
acquaint Bidders with the project and bid documents. Conference call capability will be available for the Pre-
Bid meeting. Proposers intending to participate via conference call shall notify the Contracts Office of the CBJ 
Engineering Contracts Division, at (907) 586-0490, or Contracts@juneau.org  by 4:30 p.m., February 2, 2016. 
 
DESCRIPTION OF WORK.  This Project consists of reconstruction of Whittier Street from Willoughby 
Avenue through the intersection of Egan Drive, the installation of an 10-inch HDPE water main pipe along 
Whittier Street and an 8”HDPE water service pipe to the Prospector Hotel, new underground storm drainage, 
replacement of the street embankments to a 24-inch depth, new asphalt pavement, concrete curb and gutter, 
and miscellaneous related WORK. 

 
COMPLETION OF WORK.  The WORK must be completed by July 1, 2016. 
 
 
DEADLINE FOR BIDS: Sealed bids must be received by the Purchasing Division prior to 2:00 p.m., 
Alaska Time on February 9, 2016, or such later time as may be announced by addendum at any time prior to 
the deadline. Bids will be time and date stamped by the Purchasing Division, which will establish the official 
time of receipt of bids.  Bids will be opened immediately thereafter in the Assembly Chambers of the 
Municipal Building, 155 S. Seward Street, unless otherwise specified. 
 
Bid documents delivered in person or by courier service must be delivered to: 
 
    PHYSICAL LOCATION: 
    City and Borough of Juneau, Purchasing Division 
    105 Municipal Way, Room 300 
    Juneau, AK  99801 
 
Bid documents delivered by the U.S. Postal Service must be mailed to: 
 

MAILING ADDRESS: 
City and Borough of Juneau, Purchasing Division 
155 South Seward Street 
Juneau, AK  99801 

 
 
 
 
 
 

http://www.juneau.org/engineering
mailto:Contracts@juneau.org
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Please affix the label below to outer envelope in the lower left hand corner. 
 

IMPORTANT NOTICE TO BIDDER 
To submit your Bid: 
1. Print your company name and address on the upper left corner of 

your envelope. 
2. Complete this label and place it on the lower left corner 
       of your envelope. 
   
  S 
  E 
  A 
  L 
  E 
  D 
 

BID NUMBER: 
E16-151 
 
SUBJECT: 
WHITTIER STREET 
RECONSTRUCTION 
 
DEADLINE DATE: 
________________________ 
PRIOR TO 2:00PM ALASKA TIME 

 
 

B 
I 
D 
 
 

 
 
 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be 
accepted and will be returned. 
 
SITE OF WORK.  The site of the WORK is on Whittier Street in downtown Juneau, Alaska. 
 
 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this WORK, 
prior to opening Bids, shall be directed to the following: 
 

Greg Smith, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

Email:  greg.smith@juneau.org 
Telephone: (907) 586-0873 

Fax: (907) 586-4530 
 
BID SECURITY.  Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount 
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if 
its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one of the 
forms of Bidder's security is enclosed with it. 
 
CONTRACTOR'S LICENSE.  All contractors are required to have a current Alaska Contractor's License, 
prior to submitting a Bid, and a current Alaska Business License prior to award. 
 
BID TO REMAIN OPEN.  The Bidder shall guarantee the Bid for a period of 60 Days from the date of Bid 
opening.  Any component of the Bid may be awarded anytime during the 60 Days. 
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1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids, 
which are defined in the General Conditions, have the meanings assigned to them in the General 
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct 
from a sub-bidder, who submits a Bid to a Bidder. 

 
2.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations 
or clarifications considered necessary by the Engineering Contracts Administrator in 
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all 
parties recorded by the Engineering Contracts Administrator, or OWNER, as having 
received the Contract Documents. Questions received less than seven Days prior to the 
Deadline for Bids may not be answered. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications will be without 
legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants, 
addenda may be posted to the CBJ Engineering Department website.  In any event, 
notification of addendum issuance will be faxed to planholders.  Hard copies are available 
upon request.  The OWNER will make all reasonable attempts to ensure that all 
planholders receive notification of Addenda, however, it is strongly recommended by the 
OWNER that bidders independently confirm the contents, number, and dates of each 
Addendum prior to submitting a Bid.   

 
3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or 

association under the same or different names will not be considered.  If the OWNER believes that 
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such 
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the 
Bidders, all Bids will be rejected. 

 
4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be 

considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The 
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not 
limited in its responsibility analysis to the following factors: 

 
A. Evidence of bid rigging or collusion; 

 
B. Fraud or dishonesty in the performance of previous contracts; 

 
C. Record of integrity; 

 
D. More than one bid for the same work from an individual, firm, or corporation under the 

same or different name; 
 

E. Unsatisfactory performance on previous or current contracts; 
 

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 
contracts; 
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G. Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the 
bidder’s prompt completion of additional work, if awarded; 
 

H. Failure to reimburse the OWNER for monies owed on any previous contracts; 
 

I. Default under previous contracts;    
 

J. Failure to comply with any qualification requirements of the OWNER; special standards 
for responsibility, if applicable, will be specified.  These special standards establish 
minimum standards or experience required for a responsible Bidder on a specific contract; 
 

K. Engaging in any activity that constitutes a cause for debarment or suspension under the 
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment; 
 

L. Lack of skill, ability, financial resources, or equipment required to perform the contract; or 
 

M. Lack of legal capacity to contract. 
 

N. Bidders must be registered as required by law and in good standing for all amounts owed 
to the OWNER per Paragraph 21.0 of this Section. 
 

O. Failure to submit a complete Subcontractor Report as required in section Section 00360 – 
Subcontractor Report. 

 
Nothing contained in this section deprives the OWNER of its discretion in determining the lowest 
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit 
information documenting its ability and competency to perform the WORK, according to general 
standards of responsibility and any special standards which may apply.  It is Bidder’s responsibility 
to submit sufficient, relevant, and adequate information.  OWNER will make its determination of 
responsibility and has no obligation to request clarification or supplementary information. 

 
5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered 

non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are: 

 
A. If a Bid is received by the CBJ Purchasing Division after the Deadline for Bids. 
 
B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof; 

or if the form is altered or any part thereof is detached; or if the Bid is improperly signed. 
 
C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning, 
or in conflict with the OWNER’s Bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the 

right to accept or reject any award, or to enter into a contract pursuant to an award.  This 
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any 
one Bidder at any one Bid opening, provided that any selection of awards will be made by 
the OWNER. 

 
 



SECTION 00100 - INSTRUCTIONS TO BIDDERS 

WHITTIER STREET RECONSTRUCTION   INSTRUCTIONS TO BIDDERS 
CBJ Contract No. E16-151 Page 00100-3  

E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of 
authorized alternate pay items. 

 
F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid. 
 
H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount 

of a reasonable Bid) to the potential detriment of the OWNER. 
 
I. If a Bid modification does not conform to Article 15.0 of this Section. 

 
6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a Bid: 
 

A. To examine thoroughly the Contract Documents, and other related data identified in the 
Bidding documents (including "technical data" referred to below): 

 
1. To visit the site to become familiar with and to satisfy the Bidder as to the general 

and local conditions that may affect cost, progress, or performance, of the WORK, 
2. To consider federal, state and local laws and regulations that may affect cost, 

progress, or performance of the WORK, 
3. To study and carefully correlate the Bidder's observations with the Contract 

Documents, and other related data; and 
4. To notify the ENGINEER of all conflicts, errors, or discrepancies in or between the 

Contract Documents and such other related data. 
 
7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR 

IDENTIFICATION OF: 
 

A. Those reports of explorations and tests of subsurface conditions at the site which have been 
utilized by the Engineer of Record in the preparation of the Contract Documents. The 
Bidder may rely upon the accuracy of the technical data contained in such reports, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with non-technical data, interpretations, and opinions 
contained therein or the completeness thereof is the responsibility of the Bidder. 

 
B. Those Drawings of physical conditions in or relating to existing surface and subsurface 

conditions (except underground utilities) which are at or contiguous to the site have been 
utilized by the Engineer of Record in the preparation of the Contract Documents.  The 
Bidder may rely upon the accuracy of the technical data contained in such Drawings, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with nontechnical data, interpretations, and opinions 
contained in such Drawings or the completeness thereof is the responsibility of the Bidder. 

 
C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder 

on request if said reports and Drawings are not bound herein.  Those reports and Drawings 
are not part of the Contract Documents, but the technical data contained therein upon 
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the 
Supplementary General Conditions, are incorporated herein by reference. 
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D. Information and data reflected in the Contract Documents with respect to underground 
utilities at or contiguous to the site is based upon information and data furnished to the 
OWNER and the Engineer of Record by the owners of such underground utilities or others, 
and the OWNER does not assume responsibility for the accuracy or completeness thereof 
unless it is expressly provided otherwise in the Supplementary General Conditions, or in 
Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
E. Provisions concerning responsibilities for the adequacy of data furnished to prospective 

Bidders on subsurface conditions, underground utilities and other physical conditions, and 
possible changes in the Contract Documents due to differing conditions appear in 
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions. 

 
F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any 

additional examinations, investigations, explorations, tests, and studies and obtain any 
additional information and data which pertain to the physical conditions (surface, 
subsurface, and underground utilities) at or contiguous to the site or otherwise which may 
affect cost, progress, or performance of the WORK and which the Bidder deems necessary 
to determine its Bid for performing the WORK in accordance with the time, price, and 
other terms and conditions of the Contract Documents. 

 
G. On request in advance, the OWNER will provide each Bidder access to the site to conduct 

such explorations and tests as each Bidder deems necessary for submission of a Bid.  
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon 
completion of such explorations. 

 
H. The lands upon which the WORK is to be performed, rights-of-way and easements for 

access thereto and other lands designated for use by the CONTRACTOR in performing the 
WORK are identified in the Contract Documents.  All additional lands and access thereto 
required for temporary construction facilities or storage of materials and equipment are to 
be provided by the CONTRACTOR.  Easements for permanent structures or permanent 
changes in existing structures are to be obtained and paid for by the OWNER unless 
otherwise provided in the Contract Documents. 

 
I. The submission of a Bid will constitute an incontrovertible representation by the Bidder 

that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination 
of Contract Documents and Site" herein, that without exception the Bid is premised upon 
performing the WORK required by the Contract Documents and such means, methods, 
techniques, sequences, or procedures of construction as may be indicated in or required by 
the Contract Documents, and that the Contract Documents are sufficient in scope and detail 
to indicate and convey understanding of all terms and conditions for performance of the 
WORK. 

 
8.0 BID FORM. 
 

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet 
provided, or on legible and complete copies thereof, and shall contain the following:  
Sections 00300, 00310, the required Bid Security, and any other documents required in 
Section 00300 – Bid.  

 
B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed. 
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C. Bids by corporations must be executed in the corporate name by the president, a 

vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature. 

 
F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 

shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid 
non-responsive and may cause its rejection. 

 
G. The address to which communications regarding the Bid are to be directed must be shown. 

 
9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of 

the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER 
does not expressly or by implication agree that the actual amount of WORK, or material, will 
correspond therewith, and reserves the right after award to increase or decrease the amount of any 
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item, 
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety, 
or to add additional Bid items up to and including an aggregate total amount not to exceed 25 
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the 
WORK). 

 
10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  The procedure for the submittal of substitute or 

"or-equal" products is specified in Section 01300 – Contractor Submittals. 
 
11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in 

Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is 
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The 
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the 
name and address of the Bidder and shall also include the label included in Section 00030 – Notice 
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid 

 
12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified, 

or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.  
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any, 
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or 
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if 
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary 
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and 
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal 
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited 
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use 
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be 
accompanied by a legible Power of Attorney. 
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13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or 
cashier’s) accompanying such of the Bids as are not considered in making the award. All other 
Bid securities will be held until the Agreement has been executed. Following execution of the 
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids 
they accompanied and Bid security bonds will be appropriately discarded. 

 
14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the 

Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the 
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid 
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the 
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly, 
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a 
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid 
on the individual items, the prices Bid on the individual items shall govern and the total for the 
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.  

 
15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS. 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561), 
provided that such modification is received by the Purchasing Division no later than the 
deadline for bids. Modifications will be time and date stamped by the Purchasing 
Division, which will establish the official time of receipt of the modification. The 
modification must not reveal the bid price but should be in the form of an addition or 
subtraction or other modification so that the final prices will not be known until the 
sealed bid is opened.   

 
The Bid modifications shall be provided on the Bid Modification Form located at the 
end of this Section.  Submittal of any other form by the vendor may deem the 
modification unacceptable by the OWNER  A mail or fax modification should not 
reveal the Bid price but should provide the addition or subtraction or other 
modification so that the final prices will not be known by the City and Borough until 
the sealed Bid is opened.  Submitted Modification forms shall include the modification 
to the unit price or lump sum amount of each pay item modified.   
 
FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in a 
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole 
risk. The Purchasing Division will attempt to keep the fax machine in good working 
order but will not be responsible for bid modifications that are late due to mechanical 
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax 
machine, even if bidder submits a transmission report or provides other confirmation 
indicating that the bidder transmitted a bid modification prior to the deadline. The City 
will not be responsible for its failure to receive the modification whether such failure is 
caused by equipment or human error, or otherwise.  Bidders are therefore strongly 
encouraged to confirm receipt of their bid modification with the Purchasing Division 
(907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will 

render it unauthorized and cause its rejection as being non-responsive.  The completed 
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All 
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be 
considered unless called for. 
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16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the 
Bidder by means of a written request, signed by the Bidder or its properly authorized 
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting 
Bids for receipt of Bids.  

 
17.0 AWARD OF CONTRACT.  
 

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment 
described in the Drawings or specified in the Technical Specifications and will be made to 
the lowest responsive, responsible Bidder whose Bid complies with all the requirements 
prescribed.  Unless otherwise specified, any such award will be made within the period 
stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise 
indicated, a single award will be made for all the Bid items in an individual Bid Schedule. 

 
B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the 

OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination 
with one or more Alternates selected by the OWNER.  In either case, award shall be made 
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be 
awarded.   
 

18.0 EXECUTION OF AGREEMENT. 
 

A. All Bids of value greater than $1,000,000 must be approved by the CBJ Assembly.  After 
the CBJ Assembly has approved the award and after the Bid protest period, the OWNER 
will issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award 
is made shall execute a written Agreement with the OWNER on the Agreement form, 
Section 00500, collect insurance, and shall furnish all certificates and Bonds required by 
the Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to 
Award letter. 

 
B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the 

stipulated requirements in connection therewith shall be just cause for annulment of the 
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder 
refuses or fails to execute the Agreement, the OWNER may award the contract to the 
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to 
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or 
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be 
likewise forfeited to the OWNER. 

 
19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section 

00500 - Agreement. 
 
20.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and 
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance 
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF 
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ 
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at 
(907) 586-5258 for a copy of the ordinance. 
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B. Late protests shall not be considered by the CBJ Purchasing Officer. 
 

 
21.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT: 

Contractors must be in good standing with the CBJ prior to award, and prior to any contract 
renewals, and in any event no later than seven business days following notification by the CBJ of 
intent to award.  Good standing means: all amounts owed to the CBJ are current and the 
Contractor is not delinquent with respect to any taxes, fees, assessment, or other monies due and 
owed the CBJ, or a Confession of Judgment has been executed and the Contractor is in 
compliance with the terms of any stipulation associated with the Confession of Judgment, 
including being current as to any installment payments due; and Contractor is current in all CBJ 
reporting obligations (such as sales tax registration and reporting and business personal property 
declarations). Failure to meet these requirements may be cause for rejection of your bid.  To 
determine if your business is in good standing, or for further information, contact the CBJ 
Finance Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s 
Office at (907)586-0930 for business personal property issues, or Collections Division at (907) 
586-5268 for all other accounts. 

 
 
22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with 

meeting any local, state, and/or federal permit and licensing requirements. 
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Modification Number:  ______      Modification Page ____ of ____ 
 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one 

Modification form is submitted by any one bidder, changes from all Modification forms 
submitted will be combined and applied to the original bid.  Changes to the modified Bid 
amounts will be calculated by the OWNER.  Bidder may use multiple modification 
pages if required.   

 
 

PAY ITEM 
NO. PAY ITEM DESCRIPTION 

MODIFICATIONS 
TO UNIT PRICE OR 

LUMP SUM 
(indicate  +/-) 

   
   
   
   
   

 
   
 
 

  Total Bid Increase or Decrease:  $      _ 
 

 
  

       

Name of Bidding Firm 
3.  

Responsible Party Signature  
 
 
Printed Name (must be an authorized signatory for Bidding Firm) 

 
 
 

END OF SECTION 

 CITY AND BOROUGH OF JUNEAU 
PURCHASING DIVISION 

FAX NO. 907-586-4561 
 
 

BID MODIFICATION FORM 
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        BID TO: THE CITY AND BOROUGH OF JUNEAU 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section 
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents 
entitled 

 
Whittier Street Reconstruction 

Contract No. E16-151 
 
2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation 

those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the 
Bid Security. 

 
3. This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise required 

by law.  Bidder will enter into an Agreement within the time and in the manner required in the “Notice 
Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, Payment 
Bond, Performance Bond, and any other documents as may be required by the Contract Documents. 

 
4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site, 

locality where the WORK is to be performed, the legal requirements (federal, state and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the 
WORK and has made such independent investigations as Bidder deems necessary. 

 
5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder 
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to 
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over 
any other Bidder or over OWNER. 

 
6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in 

this Bid Form, said Bidder further agrees to complete the WORK required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid 
Schedule. 

 
7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt 

of all of which is hereby acknowledged by the Undersigned): 
 

  Addenda No.  Date Issued 
 
 

 

 
 

 

 
 

 

      Addenda No.   Date Issued 
 
 

 

 
 

 

 
 

 

 
Give number and date of each Addenda above.  Failure to acknowledge receipt of all Addenda may 
cause the Bid to be non-responsive and may cause its rejection. 
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8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in 
the space provided below. 

 
9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING 

AT THE TIME OF THE DEADLINE FOR BIDS: 
 

 

 Bid, Section 00300 (includes Addenda receipt statement) 
 Completed Bid Schedule, Section 00310 
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice 

Inviting Bids, Section 00030) 
 

10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. on 
the fifth business day following the date of the Posting Notice.   

 

 Subcontractor Report, Section 00360 
 
 The apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in Section 00360 – Subcontractor Report may be found to be not a responsible Bidder and 
may be required to forfeit the Bid security.  The OWNER may then consider the next lowest Bidder 
for award of the contract. 

 
11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the 

“Notice of Intent to Award” letter, the following executed documents: 
 

 Agreement Forms, Section 00500 
 Performance Bond, Section 00610 
 Payment Bond, Section 00620 
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800 

 
 

END OF SECTION 

 
 
Dated:   Bidder:        
    (Company Name) 
Alaska 
CONTRACTOR's  By:        
Business License No:      (Signature) 
     
Alaska  Printed Name:        
CONTRACTOR's  
License No:   Title:        
     
Telephone No:   Address:        
    (Street or P.O. Box) 
Fax No:          
    (City, State, Zip) 
E-mail:    
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BID SCHEDULE
00310-1

PAY 
ITEM 
NO.

PAY ITEM DESCRIPTION PAY
UNIT

APPROX.
QUANTITY DOLLARS CENTS DOLLARS CENTS

1505.1 Mobilization Lump Sum All Req'd Lump Sum

1550.1 Traffic Control Lump Sum All Req'd Lump Sum

1570.1 Erosion and Sediment Control Lump Sum All Req'd Lump Sum

2202.1 Excavation CY 2,143

2202.2 Shot Rock Borrow CY 1,580

2202.3 Mining Area Restoration & Road Cleaning Guarantee Contingent Sum All Req'd Contingent Sum $2,500 00

2203.1 Imported Backfill CY 200

2203.2 Trench Liner LF 1,600

2204.1 2-Inch Minus Shot Rock w/Base Course CY 680

2401.1 Locate Sewer Services Lump Sum All Req'd Lump Sum

2401.2 Sanitary Sewer Service Lateral, 6-Inch Lump Sum All Req'd Lump Sum

2402.1 Adjust Sanitary Manhole to Grade EA 2

2402.2 Sanitary Sewer Manhole, Type 1 EA 1

2501.1 4 & 6-Inch Pipe Culvert LF 200

2501.2 12-Inch Pipe Culvert LF 390.9

2501.3 18-Inch Pipe Culvert LF 389.8

2501.4 12-Inch CPP HP Culvert LF 112.5

2501.5 CPP Saddle Tee EA 2

2502.1 Storm Drain Manhole, Type 1 EA 3

2502.2 Catch Basin, Type III EA 4

2502.3 Catch Basin, Type IV EA 2

2601.1 6-Inch HDPE Water Service EA 5

2601.2 8-Inch HDPE Prospector Hotel Water Service Lump Sum All Req'd Lump Sum

2601.3 10-Inch HDPE Water Pipe LF 840.0

2602.1 10-Inch Gate Valve EA 2

2603.1 Fire Hydrant Assembly w/Guard Posts EA 1

2607.1 Pipe Insulation Bds 20

2702.1 Construction Surveying Lump Sum All Req'd Lump Sum

2703.1 Remove and Reset Monument w/New Case EA 4

2709.1 Topsoil CY 80

2710.1 Seeding Lump Sum All Req'd Lump Sum

2714.1 Stabilization Fabric SY 1,000

2716.1 Remove and Dispose of Storm and Sanitary Sewer Pipe Lump Sum All Req'd Lump Sum

2716.2 Fill 8" Water and Pipe With Slurry Lump Sum All Req'd Lump Sum

2717.1 Storm and Sanitary Sewer Structure Removal Lump Sum All Req'd Lump Sum

2718.1 Sign Assemblies Lump Sum All Req'd Lump Sum

2720.1 Painted Traffic Markings Lump Sum All Req'd Lump Sum

UNIT PRICE AMOUNT
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PAY 
ITEM 
NO.

PAY ITEM DESCRIPTION PAY
UNIT

APPROX.
QUANTITY DOLLARS CENTS DOLLARS CENTS

UNIT PRICE AMOUNT

2722.1 Electrical Conductor Relocation EA 10

2801.1 A.C. Pavement, Type II-A, Class B Ton 683.2

2806.1 Remove Existing Asphalt Surfacing SY 3,273

2870.1 Trash Can EA 1

3303.1 Concrete Sidewalk and Driveway 4 and 6-Inches Thick SY 935.6

3303.2 Detectable Tile SF 62

3303.3 Curb and Gutter, Type I LF 1,257.9

3304.1 Removal of Concrete Sidewalks and Driveway SY 1,071.3

3304.2 Removal of Curb and Gutter LF 1,203.2

16000.1 Lighting Lump Sum All Req'd Lump Sum

$

COMPANY NAME:

TOTAL BID:
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SECTION 00320 - BID BOND 
 
 
 

KNOW ALL PERSONS BY THESE PRESENTS, that    

    as Principal, and   

as Surety, are held and firmly bound unto  THE CITY AND BOROUGH OF JUNEAU  hereinafter called 
"OWNER," in the sum of    

     dollars, (not less than five percent of the total amount of the Bid)  for the 
payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under 
the Bid Schedule of the OWNER's Contract Documents entitled. 

 
 

 Whittier Street Reconstruction 
 Contract No. E16-151 
 
 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and 
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written 
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates 
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be 
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by 
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, 
including a reasonable attorney's fee to be fixed by the court. 
 
 
SIGNED AND SEALED, this                       day of                                      , 20___ 
 

 

(SEAL)  (SEAL)   
 (Principal) (Surety) 
 
 
By:   By:   
  (Signature) (Signature) 
 
 
 
 
 
 
 
 
 

END OF SECTION 



SECTION 00360 - SUBCONTRACTOR REPORT 

WHITTIER STREET RECONSTRUCTION SUBCONTRACTOR REPORT 
Contract No. E16-151 Page 00360-1 

LIST OF SUBCONTRACTORS (AS 36.30.115) 
 

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the 
performance of this contract on the fifth business day following the Posting Notice of Bids.  If the fifth 
day falls on a weekend or holiday, the report is due by close of business on the next business Day 
following the weekend or holiday. The Subcontractor Report list must include each Subcontractor's name, 
address, location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration 
under AS 08.18.  If no Subcontractors are to be utilized in the performance of the WORK, write in ink 
or type "NONE" on line (1) below. 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of Contract      

 if 
          ADDRESS 2AK Business 2 Phone No.   Work   Amount   DBE 

  License No. 
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
 
I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,  
were valid at the time Bids were opened for this Project. 
 
 
    
CONTRACTOR, Authorized Signature 
 
    
CONTRACTOR, Printed Name 
 
    
COMPANY
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A. A Bidder may replace a listed Subcontractor if the Subcontractor: 
 

1. fails to comply with AS 08.18; 
2. files for bankruptcy or becomes insolvent; 
3. fails to execute a contract with the Bidder involving performance of the WORK for 

which the Subcontractor  was listed and the Bidder acted in good faith; 
4. fails to obtain bonding; 
5. fails to obtain insurance acceptable to the OWNER; 
6. fails to perform the contract with the Bidder involving work for which the Subcontractor 

was listed; 
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal 

affirmative action requirements; 
8. refuses to agree or abide with the Bidder's labor agreement; or 
9. is determined by the OWNER not to be responsible. 

10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100 
– Instructions to Bidders. 

 
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK 
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform 
that WORK. 

 
C. A Bidder who attempts to circumvent the requirements of this section by listing as a 

Subcontractor another contractor who, in turn, sublets the majority of the WORK required under 
the contract violates this section. 

 
D. If a contract is awarded to a Bidder who violates this section, the OWNER may: 
 

1. cancel the contract; or 
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not 

exceed 10 percent of the value of the subcontract at issue. 
 
E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to 

perform WORK with a value of greater than one-half of one percent of the intended award 
amount, or $2,000, whichever is less.   

 
F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in this section may be found to be not a responsible Bidder and may be required to 
forfeit the Bid security.  The OWNER will then consider the next lowest Bidder for award of the 
contract. 

 
 

END OF SECTION 
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THIS AGREEMENT is between  THE CITY AND BOROUGH OF JUNEAU  (hereinafter called OWNER) 
and                                                                                                                (hereinafter called CONTRACTOR) 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 
 
ARTICLE 1.  WORK. 
 
CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the 
OWNER’s Bid Documents entitled Contract No. E16-151 Whittier Street Reconstruction. 
 
The WORK is generally described as follows:   This Project consists of reconstruction of Whittier Street from 
Willoughby Avenue through the intersection of Egan Drive, the installation of an 10-inch HDPE water main 
pipe along Whittier Street and an 8”HDPE water service pipe to the Prospector Hotel, new underground storm 
drainage, replacement of the street embankments to a 24-inch depth, new asphalt pavement, concrete curb and 
gutter, and miscellaneous related WORK. 
 
The WORK to be paid under this contract shall include the following:  Total Bid as shown in Section 00310 - 
Bid Schedule.  
 
ARTICLE 2.  CONTRACT COMPLETION TIME. 
 
The WORK must be completed by July 1, 2016. 
 
ARTICLE 3.  DATE OF AGREEMENT 
 
The date of this Agreement will be the date of the last signature on page three of this section. 
 
ARTICLE 4.  LIQUIDATED DAMAGES. 
 
OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the 
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein, 
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also 
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages 
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such 
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
the CONTRACTOR shall pay the OWNER $500  for each Day that expires after the completion time specified 
in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable estimate 
based on all facts known as of the date of this Agreement.   
 
ARTICLE 5.  CONTRACT PRICE. 
 
OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents 
in the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and complete 
payment for all WORK to be done in this contract for: Contract No. E16-151 Whittier Street 
Reconstruction, those Unit Price amounts as set forth in the Bid Schedule in the Contract Documents for this 
Project. 
 
The total amount of this contract shall be                                                                        ($                            ), 
except as adjusted in accordance with the provisions of the Bid Documents. 
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ARTICLE 6.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General 
Conditions. 
 
Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90) 
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be 
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and 
acceptance of the Project by the OWNER. 
 
ARTICLE 7.  CONTRACT DOCUMENTS. 
 
The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR 
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following 
sections of the Contract Documents: 
 
 Table of Contents (pages 00005-1 to 00005-2, inclusive) 
 Notice Inviting Bids (pages 00030-1 to 00030-3, inclusive). 
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive). 
 Bid (pages 00300-1 to 00300-2, inclusive). 
 Bid Schedule (pages 00310-1, to 00310-2, inclusive). 
 Bid Bond (page 00320-1, inclusive) or Bid Security. 
 Subcontractor Report (pages 00360-1 to 00360-2, inclusive). 
 Performance Bond (pages 00610-1 to 00610-2, inclusive). 
 Payment Bond (pages 00620-1 to 00620-2, inclusive). 
 Insurance Certificate(s). 
 General Conditions (pages 00700-1 to 00700-48, inclusive). 
 Supplementary General Conditions (pages 00800-1 to 00800-7, inclusive). 
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1). 
 Permits, (to be determined). 
 Standard Details (page 00853-1). 
 Special Provisions (pages 1 to 71 inclusive) 
 Standard Specifications for Civil Engineering Projects and Subdivision Improvements  
      December 2003 with current Errata Sheets. 
 Drawings consisting of 24 sheets, as listed in the Table of Contents. 
 Addenda numbers           to        , inclusive. 
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not 

attached hereto. 
 
There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only 
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions. 
 
ARTICLE 8.  MISCELLANEOUS. 
 
Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings 
indicated in the General Conditions. 
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ARTICLE 8.  MISCELLANEOUS.  (Cont’d.) 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent 
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to 
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under the Contract Documents. 
 
OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to 
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, 
agreements and obligations contained in the Contract Documents.  This Agreement shall be governed by the 
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.   
 
 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the 
date listed below by OWNER.   
 
 
OWNER: CONTRACTOR: 
 
 
                City and Borough of Juneau     
   (Company Name) 
 
    
  (Signature)   (Signature) 
 
By:  Kimberly A. Kiefer, City & Borough Manager  By:    
 (Printed Name)   (Printed Name, Authority or Title) 
 
Date:  CONTRACTOR Signature Date:    

 
 
  

OWNER’s address for giving notices:  CONTRACTOR’s address for giving notices: 
 
      155 South Seward Street      
 
      Juneau, Alaska   99801      
 
      907-586-0873          907-586-4530    
         (Telephone)                          (Fax)                  (Telephone)                   (Fax) 
 
     
                           (E-mail address) 
 
 
  Contractor License No.    
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 CERTIFICATE 
 (if Corporation) 
 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Board of Directors of the                                           
 

                                                                                               a corporation existing under the laws of  
 
the State of                                         , held on                                    , 20____, the following resolution 
was duly passed and adopted: 
 

“RESOLVED, that                                                                                   , as                      President 
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the 
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed 
of this Corporation.” 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the  
 

corporation this                day of                                     , 20____. 
 
 
 
 

   
Secretary 

 
 
(SEAL) 
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CERTIFICATE 
(if Partnership) 

 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 

I HEREBY CERTIFY that a meeting of the Partners of the                                                          
 

                                                                                  a partnership existing under the laws of the State  
 
of                                             , held on                                   , 20       , the following resolution was duly 
passed and adopted: 
 

"RESOLVED, that                                         , as                                  of the Partnership, be and is 
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and 
this partnership and that the execution thereof, attested by the                                            shall be 
the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this             , day of                             , 

20______. 
 
 
 

   
Secretary 

 
 
 
(SEAL) 
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CERTIFICATE 

(if Joint Venture) 
 
 
 
 
STATE OF  ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Principals of the                                                       
 

                                                                                        a joint venture existing under the laws of the  
 
State of                         , held on                         , 20       , the following resolution was duly passed and 
adopted: 
 

"RESOLVED, that                                                      , as                                                   of the 
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the 
                                                  shall be the official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this              , day of 

                        , 20       . 
 
 
 

   
Secretary 

 
 
(SEAL)  
 
 
 
 
 
 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) _________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 

 
Whittier Street Reconstruction 

CBJ Contract No. E16-151 
 

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any 
extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall 
satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the 
OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse and 
repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Whittier Street Reconstruction 
CBJ Contract No. E16-151 

 
 

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 
which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Mailing Address) 
 
    
 (City, State, Zip Code) 
 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) ________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 
 

Whittier Street Reconstruction 
CBJ Contract No. E16-151 

 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK 
provided for in such contract, and any authorized extension or modification thereof, including all amounts due 
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or 
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all 
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Whittier Street Reconstruction 
CBJ Contract No. E16-151 

 
IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 

which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Mailing Address)  
 
    
 (City, State, Zip Code) 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 
 

END OF SECTION 
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ARTICLE 1 DEFINITIONS 
 
Wherever used in these General Conditions or in the Contract Documents the following terms have the 
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is 
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary 
dictionary definition. 
 
Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions, 
or revisions to the Contract Documents. 
 
Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be 
performed; other documents are attached to the Agreement and made a part thereof as provided therein. 
 
Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR 
to request progress or final payment and which is to be accompanied by such supporting documentation as is 
required by the Contract Documents. 
 
Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 
 
Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for 
the WORK. 
 
Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to 
inability or refusal of the CONTRACTOR to perform its contract. 
 
CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering 
Department, as OWNER, who is responsible for administration of the contract. 
 
Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and 
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract 
Price or the Contract Time, issued on or after the Effective Date of the Agreement. 
 
Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates 
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed 
pursuant to the provisions of the Contract Documents. 
 
Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and 
conditions of the Contract Documents. 
 
Contract Time - The number of successive calendar Days stated in the Contract Documents for the completion 
of the WORK. 
 
CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the 
OWNER has executed the Agreement. 
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Day - A calendar day of 24 hours measured from midnight to the next midnight. 
 
Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval 
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's 
recommendation of final payment. 
 
Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate 
the character, location, nature, extent, and scope of the WORK and which have been prepared by the 
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this 
paragraph. 
 
Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no 
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two 
parties to sign and deliver. 
 
Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as such 
in the Contract Documents. 
 
ENGINEER - The ENGINEER is the firm or person(s) selected by the City and Borough of Juneau (CBJ) to 
perform the duties of project inspection and management. CBJ will inform the CONTRACTOR of the identity 
of the ENGINEER at or before the Notice to Proceed. 
 
Field Order - A written order issued by the ENGINEER which may or may not involve a change in the 
WORK. 
 
General Requirements - Division 1 of the Technical Specifications. 
 
Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 
Waste Disposal Act (42 USC Section 9603) as amended from time to time. 
 
Holidays - The CBJ legal holidays occur on: 
 

1. New Year's Day - January 1 
2. Martin Luther King's Birthday - Third Monday in January 
3. President's Day - Third Monday in February 
4. Seward's Day - Last Monday in March 
5. Memorial Day - Last Monday in May 
6. Independence Day - July 4 
7. Labor Day - First Monday in September 
8. Alaska Day - October 18 
9. Veteran's Day - November 11 
10. Thanksgiving Day - Fourth Thursday and the following Friday in November 
11. Christmas Day – December 25 

 
If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the 
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays. 
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for 
conformance to the Contract Documents. Any reference to the Resident Project Representative in this 
document shall mean the Inspector. 
 
Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances, 
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction. 
 
Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an 
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice". 
 
Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date 
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed 
prior to Substantial Completion of all the WORK. 
 
Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the 
apparent successful bidder has complied with all conditions for award of the contract. 
 
Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the 
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After 
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with 
the County Recorder. This filing starts the 30-day lien filing period on the WORK. 
 
Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the 
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract 
Time.   
 
Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that 
upon compliance by the apparent successful bidder with the requirements listed therein, within the time 
specified, the OWNER will enter into an Agreement. 
 
OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or 
employees. 
 
Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for 
which it is intended prior to Substantial Completion of all the WORK. 
 
PCB's - Polychlorinated biphenyls. 
 
PERMITTEE – See definition for CONTRACTOR. 
 
Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes 
and crude oils. 
 
Project - The total construction of which the WORK to be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract Documents. 
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 
1954 (42 USC Section 2011 et seq.) as amended from time to time. 
 
Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically 
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to illustrate 
some portion of WORK.  
 
Specifications - Same definition as  "Technical Specifications" hereinafter. 
 
Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are not 
paid for their WORK, which secures payment from construction funds possessed by the OWNER. For public 
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights. 
 
Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project. 
 
Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the 
WORK at the site. 
 
Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the 
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance 
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if 
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms 
"substantially complete" and "substantially completed" as applied to any WORK refer to substantial 
completion thereof. 
 
Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions, 
deletions, or revisions to these General Conditions. 
 
Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor. 
 
Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General 
Requirements and written technical descriptions of products and execution of the WORK. 
 
Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or attachments, and any encasements containing such facilities which have been installed 
underground to furnish any of the following services or materials: water, sewage and drainage removal, 
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, 
traffic, or other control systems. 
 
WORK, Work - The entire completed construction or the various separately identifiable parts thereof required 
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and 
furnishing and incorporating materials and equipment into the construction, and performing or furnishing 
services and furnishing documents, all as required by the Contract Documents. 
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ARTICLE 2 PRELIMINARY MATTERS 
 
2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the 

signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such 
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in 
accordance with the Contract Documents. 

 
2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number 

of copies of the Contract Documents specified in the Supplementary General Conditions. 
 
2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start 

to run on the commencement date stated in the Notice to Proceed. 
 
2.4 STARTING THE WORK 
 

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the 
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site 
prior to said commencement date. 

 
B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and 

compare the Contract Documents and check and verify pertinent figures shown thereon and 
all applicable field measurements. The CONTRACTOR shall promptly report in writing to 
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover 
and shall obtain a written interpretation or clarification from the ENGINEER before 
proceeding with any WORK affected thereby. 

 
C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for 

under Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-

Construction Conference. This conference will be attended by the ENGINEER and others as 
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in 
the General Requirements, Section 01010 - Summary of WORK in the General Requirements. 

 
2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first 

Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others as 
appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the 
General Requirements. As a minimum the CONTRACTOR's representatives should include the 
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less 
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be 
held so that the submittals can be finalized prior to the submittal of the first application for payment. 
No application for payment will be processed until CONTRACTOR submittals are finalized. 
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
3.1 INTENT 
 

A. The Contract Documents comprise the entire Agreement between the OWNER and the 
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a 
whole in accordance with Alaska Law. 

 
B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be 

constructed in accordance with the Contract Documents. Any work, materials, or equipment 
that may reasonably be inferred from the Contract Documents as being required to produce 
the intended result shall be supplied whether or not specifically called for. When words or 
phrases which have a well-known technical or construction industry or trade meaning are used 
to describe work, materials, or equipment such words or phrases shall be interpreted in 
accordance with that meaning, unless a definition has been provided in Article 1 of the 
General Conditions. Reference to standard specifications, manuals, or codes of any technical 
society, organization, or association, or to the Laws or Regulations of any governmental 
authority, whether such reference be specific or by implication, shall mean the latest standard 
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids, 
except as may be otherwise specifically stated. However, no provision of any referenced 
standard specification, manual, or code (whether or not specifically incorporated by reference 
in the Contract Documents) shall be effective to change the duties and responsibilities of the 
OWNER, the CONTRACTOR, or the ENGINEER or any of their consultants, agents, or 
employees from those set forth in the Contract Documents. 

 
C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error, 

ambiguity or discrepancy within the Contract Documents or between the Contract Documents 
and any provision of any such Law or Regulation applicable to the performance of the WORK 
or of any such standard, specification, manual or code or of any instruction of any Supplier 
referred to in paragraph 6.5, the CONTRACTOR shall report it to the ENGINEER in writing 
at once, and the CONTRACTOR shall not proceed with the WORK affected thereby (except 
in an emergency as authorized by the ENGINEER) until a clarification field order, or Change 
Order to the Contract Documents has been issued. 

 
3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS 
 

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract 
Documents, the order of precedence shall be as follows: 

 
 1. Permits from other agencies as may be required by law, excepting the definition of 

“PERMITEE” in these permits. 
 2. Field Orders 
 3. Change Orders 
 4. ENGINEER’s written interpretations and clarifications. 
 5. Agreement 
 6. Addenda 
 7. CONTRACTOR's Bid (Bid Form) 
 8. Supplementary General Conditions  
 9. Notice Inviting Bids 
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10. Instructions to Bidders 
11. General Conditions 
12. Technical Specifications 
13. Drawings 

 
B. With reference to the Drawings the order of precedence is as follows: 

 
1. Figures govern over scaled dimensions 
2. Detail Drawings govern over general Drawings 
3. Addenda/ Change Order drawings govern over Contract Drawings 
4. Contract Drawings govern over standard drawings 

 
3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may 

be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and 
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK). 

 
3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any 

other person or organization performing any of the WORK under a contract with the OWNER shall 
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or 
other documents used on the WORK, and they shall not reuse any of them on the extensions of the 
Project or any other project without written consent of the OWNER. 

 
ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE 
POINTS 
 
4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents, 

the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto, 
and such other lands which are designated for the use of the CONTRACTOR. Easements for 
permanent structures or permanent changes in existing facilities will be obtained and paid for by the 
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract 
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or 
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto 
that may be required for temporary construction facilities or storage of materials and equipment; 
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of 
the OWNER until a written temporary construction easement, lease or other appropriate agreement has 
been executed by the CONTRACTOR and the property owner, and a copy of said agreement 
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be 
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of 
any such properties. 

 
4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES 
 

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the 
Supplementary General Conditions for identification of those reports of explorations and tests 
of sub-surface conditions at the site that have been utilized by the ENGINEER in the 
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of 
the technical data contained in such reports, however, reports are not to be considered 
complete or comprehensive and nontechnical data, interpretations, and opinions contained in 
such reports are not to be relied on by the CONTRACTOR. The CONTRACTOR is 
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responsible for any further explorations or tests that may be necessary and any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such reports. 

 
B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary 

General Conditions for identification of those drawings of physical conditions in or relating to 
existing surface and subsurface structures (except Underground Utilities referred to in 
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the 
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely 
upon the accuracy of the technical data contained in such drawings, however, nontechnical 
data, interpretations, and opinions contained in such drawings are not to be relied on by the 
CONTRACTOR. The CONTRACTOR is also responsible for any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such drawings. 

 
4.3 DIFFERING SITE CONDITIONS 
 

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days 
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in 
writing of any: 

 
1. Material that the CONTRACTOR believes may be material that is hazardous waste, as 

defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any 
other substance or material posing a threat to human or to the environment. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 
3. Unknown physical conditions at the site of any unusual nature, different materially 

from those ordinarily encountered and generally recognized as inherent in WORK of 
the character provided for in the contract. 

 
B. The OWNER shall promptly investigate the conditions, and if it finds that the conditions do 

materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK 
shall issue a Change Order under the procedures described in the contract. 

 
C. In the event that a dispute arises between the OWNER and the CONTRACTOR whether the 

conditions materially differ, or involved hazardous waste or other materials listed above, or 
cause a decrease or increase in the CONTRACTOR's cost of, or time required for, 
performance of any part of the WORK, the CONTRACTOR shall not be excused from any 
scheduled completion date provided for by the contract, but shall proceed with all WORK to 
be performed under the contract. The CONTRACTOR shall retain any and all rights provided 
either by contract or by Law which pertain to the resolution of disputes and protests between 
the contracting parties. 

 
4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES 
 

A. Indicated. The information and data indicated in the Contract Documents with respect to 
existing Underground Utilities at or contiguous to the site are based on information and data 
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or 
by others. Unless it is expressly provided in the Supplementary General Conditions and/or 
Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or 
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completeness of any such information or data, and the CONTRACTOR shall have full 
responsibility for reviewing and checking all such information and data, for locating all 
Underground Utilities indicated in the Contract Documents, for coordination of the WORK 
with the owners of such Underground Utilities during construction, for the safety and 
protection thereof and repairing any damage thereto resulting from the WORK, the cost of 
which will be considered as having been included in the Contract Price. 

 
B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site 

which was not indicated in the Contract Documents and which the CONTRACTOR could not 
reasonably have been expected to be aware of, the CONTRACTOR shall identify the owner 
of such Underground Utility and give written notice thereof to that owner and shall notify the 
ENGINEER in accordance with the requirements of the Supplementary General Conditions 
and Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
4.5 REFERENCE POINTS 
 

A. The ENGINEER will provide one bench mark, near or on the site of the WORK, and will 
provide two points near or on the site to establish a base line for use by the CONTRACTOR 
for alignment control. Unless otherwise specified in the General Requirements, the 
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper 
execution of the WORK. 

 
B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in 

case of their removal or destruction by its own employees or by its Subcontractor's employees, 
the CONTRACTOR shall be responsible for the accurate replacement of such reference 
points by personnel qualified under the Alaska Statute governing the licensing of Architects, 
Engineers, and Land Surveyors. 

 
4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT 
 

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified 
material available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate 
less than charged other customers. CONTRACTORs are not required to use material from the 
CBJ/State pit and the CBJ makes no guarantee as to the quantity or quality of the available 
material. For this Project, the price shall be $1.90 per ton. 

 
B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good 

standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a 
mining plan for approval. CONTRACTORs using the pit must comply with Allowable Use 
Permit USE 98-00047. Failure to meet these requirements, if so subject, shall be sufficient 
reason to deny use of the CBJ/State pit as a gravel source. To determine if your company is 
subject to these requirements, contact the CBJ Engineering Department, Gravel Pit 
Management, at (907) 586-0800.  

 
C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual 

Mining Plan prepared by a professional engineer registered in the State of Alaska.  The 
Individual Mining Plan must be reviewed and approved by the CBJ, prior to commencing 
operations within the pit. CONTRACTORs shall also secure a Performance Bond to ensure 
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compliance with contract provisions, including any Individual Mining Plan stipulations. The 
bond shall remain in full force and effect until a release is obtained from the CBJ. 

  
D. If CONTRACTOR operations for a project do not exceed 500 tons of material, the 

CONTRACTOR will not be required to provide an Individual Mining Plan prepared by an 
engineer.  However, the CONTRACTOR must submit an Individual Mining Plan that is in 
compliance with Allowable Use Permit USE 98-00047 for gravel extraction within the 
CBJ/State pit. The CONTRACTOR must contact the CBJ Engineering Department for 
conditions for the extraction. 

 
E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of 

materials within the pit. Crushing and washing of material will not be allowed. 
CONTRACTORs shall account for placement of materials removed from the pit. The CBJ 
may require CONTRACTORs to cross-check weight tickets, submit to an audit, or participate 
in other measures required by the CBJ to ensure accountability. Unprocessed overburden 
removed from the pit will not be weighed. All other material mined will be weighed at the 
CBJ scale. CONTRACTORs will be responsible for loading and/or screening their own 
material. If asphalt pavement is removed as part of the WORK, CONTRACTORs shall 
dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ 
Project Manager. 

 
F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60 

days after removal of all materials from the pit and prior to requesting and/or receiving final 
payment. Upon completion of each excavation CONTRACTORs shall notify the CBJ, in 
writing, in sufficient time to perform a field-compliance examination prior to vacating the pit. 
Any significant deviation from the stipulations of the Individual Mining Plan identified during 
the field inspection shall be corrected by the CONTRACTOR prior to release of the bond. A 
signed release from CBJ will be required prior to releasing the CONTRACTOR's bond. 

 
G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of 

the material at the location designated as the Asphalt Storage Facility, or as directed by the 
ENGINEER.  

 
H. The CBJ/State pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00 

p.m., Monday through Friday, from April 1 through October 15 of the year. 
CONTRACTORS may obtain gravel on weekends, or during the off-season, by applying for a 
separate agreement with the City and Borough of Juneau Engineering Department. The 
CONTRACTOR will be responsible for any additional costs incurred during weekend or off-
season operations at the gravel pit. 

 
I. All Contractors/Equipment Operators using the CBJ/State Pit shall be in compliance with 

Federal Mine Safety and Health Administration regulations for quarry and gravel operations. 
 
ARTICLE 5 BONDS AND INSURANCE 
 
5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS 
 

A. The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on 
forms provided by the CBJ for the penal sums of 100% of the amount of the Bid award. The 
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surety on each bond may be any corporation or partnership authorized to do business in the 
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12 
months after the date of final payment and until all obligations and liens under this contract 
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required 
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the 
Contract Documents except as provided otherwise by Laws or Regulations, and shall be 
executed by such sureties as are named in the current list of "Companies Holding Certificates 
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of 
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent 
must be accompanied by a certified copy of such agent's authority to act. 

 
B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes 

insolvent or its right to do business is terminated in any state where any part of the WORK is 
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and 
Surety, which must be acceptable to the OWNER. 

 
C. All Bonds required by the Contract Documents to be purchased and maintained by 

CONTRACTOR shall be obtained from surety companies that are duly licensed or authorized 
in the State of Alaska to issue Bonds for the limits so required. Such surety companies shall 
also meet such additional requirements and qualifications as may be provided in the 
Supplementary General Conditions. The City Engineer may, on behalf of the OWNER, notify 
the surety of any potential default or liability. 

 
5.2 INSURANCE  
 

A. The CONTRACTOR shall purchase and maintain the insurance required under this 
paragraph. Such insurance shall include the specific coverages set out herein and be written 
for not less than the limits of liability and coverages provided in the Supplementary General 
Conditions, or required by law, whichever are greater. All insurance shall be maintained 
continuously during the life of the Agreement up to the date of Final Completion and at all 
times thereafter when the CONTRACTOR may be correcting, removing, or replacing 
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities 
under this Agreement shall not be deemed limited in any way to the insurance coverage 
required. 

 
B. All insurance required by the Contract Documents to be purchased and maintained by the 

CONTRACTOR shall be obtained from insurance companies that are duly licensed or 
authorized in the State of Alaska to issue insurance policies for the limits and coverages so 
required. Such insurance companies shall have a current Best's Rating of at least an "A" 
(Excellent) general policy holder's rating and a Class VII financial size category and shall also 
meet such additional requirements and qualifications as may be provided in the 
Supplementary General Conditions. 

 
C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, 

class of operations covered, effective dates and dates of expiration of policies. All of the 
policies of insurance so required to be purchased and maintained (or the certificates or other 
evidence thereof) shall contain a provision or endorsement that the coverage afforded will not 
be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written 
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notice has been given to the OWNER by certified mail. All such insurance required herein 
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its 
Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain 
the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 

CONTRACTOR against all claims under applicable state workers’ compensation laws. 
The CONTRACTOR shall also be protected against claims for injury, disease, or death 
of employees which, for any reason, may not fall within the provisions of a Workers’ 
Compensation law. This policy shall include an “all states” endorsement. The 
CONTRACTOR shall require each Subcontractor similarly to provide Workers’ 
Compensation Insurance for all of the latter's employees to be engaged in such WORK 
unless such employees are covered by the protection afforded by the CONTRACTOR's 
Workers’ Compensation Insurance. In case any class of employees is not protected, 
under the Workers’ Compensation Statute, the CONTRACTOR shall provide and shall 
cause each Subcontractor to provide adequate employer's liability insurance for the 
protection of such of its employees as are not otherwise protected. 

2. Commercial General Liability. This insurance shall be written in comprehensive form 
and shall protect the CONTRACTOR against all claims arising from injuries to persons 
other than its employees or damage to property of the OWNER or others arising out of 
any act or omission of the CONTRACTOR or its agents, employees, or Subcontractors. 
The policy shall contain no exclusions for any operations within the scope of this 
contract. 

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive 
form and shall protect the CONTRACTOR against all claims for injuries to members of 
the public and damage to property of others arising from the use of motor vehicles, and 
shall cover operation on or off the site of all motor vehicles licensed for highway use, 
whether they are owned, non-owned, or hired. Coverage for hired motor vehicles 
should include endorsement covering liability assumed under this Agreement. 

4. Subcontractor's Commercial General Liability Insurance and Commercial Automobile 
Liability Insurance. The CONTRACTOR shall either require each of its Subcontractors 
to procure and to maintain Subcontractor’s Commercial General Liability and Property 
Damage Insurance and Vehicle Liability Insurance of the type and in the amounts 
specified in the Supplementary General Conditions or insure the activities of its 
Subcontractors in the CONTRACTOR’s own policy, in like amount. 

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in 
completed value form, and shall protect the CONTRACTOR, the OWNER, and the 
ENGINEER, against risks of damage to buildings, structures, and materials and 
equipment. The amount of such insurance shall be not less than the insurable value of 
the WORK at completion. Builder's risk insurance shall provide for losses to be payable 
to the CONTRACTOR and the OWNER, as their interests may appear. The policy 
shall contain a provision that in the event of payment for any loss under the coverage 
provided, the insurance company shall have no rights of recovery against the 
CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall 
insure against all risks of direct physical loss or damage to property from any external 
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cause including flood and earthquake. Allowable exclusions, if any, shall be as 
specified in the Supplementary General Conditions. 

 
ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES 
 
6.1 SUPERVISION AND SUPERINTENDENCE 
 

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and 
efficiently, devoting such attention thereto and applying such skills and expertise as may be 
necessary to perform the WORK in accordance with the Contract Documents. The 
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences, 
and procedures of construction and safety precautions and programs incidental thereto. The 
CONTRACTOR shall be responsible to see that the completed WORK complies accurately 
with the Contract Documents. 

 
B. The CONTRACTOR shall designate in writing and keep on the WORK site at all times 

during its progress a technically qualified, English-speaking superintendent, who is an 
employee of the CONTRACTOR and who shall not be replaced without written notice to the 
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's 
representative at the site and shall have authority to act on behalf of the CONTRACTOR. All 
communications given to the superintendent shall be as binding as if given to the 
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER 
through the ENGINEER and the ENGINEER only. 

 
C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times 

while WORK is in progress. Failure to observe this requirement shall be considered 
suspension of the WORK by the CONTRACTOR until such time as such superintendent is 
again present at the site. 

 
6.2 LABOR, MATERIALS, AND EQUIPMENT 
 

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay 
out the WORK and perform construction as required by the Contract Documents. The 
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any 
temporary works as may be required. The CONTRACTOR shall at all times maintain good 
discipline and order at the site. Except in connection with the safety or protection of persons 
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in  
the Contract Documents, all WORK at the site shall be performed during regular working 
hours, and the CONTRACTOR will not permit overtime work or the performance of work on 
Saturday, Sunday, or any legal holiday without the OWNER's written consent. The 
CONTRACTOR shall apply for this consent through the ENGINEER. 

 
B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no 

additional compensation for overtime work, i.e., work in excess of 8 hours in any one 
calendar day or 40 hours in any one calendar week, even though such overtime work may be 
required under emergency conditions and may be ordered by the ENGINEER in writing. 
Additional compensation will be paid the CONTRACTOR for overtime work only in the 
event extra work is ordered by the ENGINEER and the Change Order specifically authorizes 
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the use of overtime work and then only to such extent as overtime wages are regularly being 
paid by the CONTRACTOR for overtime work of a similar nature in the same locality. 

 
C. All costs of inspection and testing performed during overtime work by the CONTRACTOR 

which is allowed solely for the convenience of the CONTRACTOR shall be borne by the 
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such 
inspection and testing from any partial payments otherwise due to the CONTRACTOR. 
 

D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and 
assume full responsibility for all materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, and all other facilities and incidentals necessary for the furnishing, 
performance, testing, start-up, and completion of the WORK. 

 
E. All materials and equipment to be incorporated into the WORK shall be of good quality and 

new, except as otherwise provided in the Contract Documents. All warranties and guarantees 
specifically called for by the Specifications shall expressly run to the benefit of the OWNER. 
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence 
(including reports of required tests) as to the kind and quality of materials and equipment. All 
materials and equipment shall be applied, installed, connected, erected, used, cleaned, and 
conditioned in accordance with the instructions of the applicable Supplier except as otherwise 
provided in the Contract Documents; but no provisions of any such instructions will be 
effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, or 
employees, any duty or authority to supervise or direct the furnishing or performance of the 
WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraphs 9.9C and 9.9D. 
 

F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting 
the several classes of WORK to full completion in the manner and time set forth in and 
required by these specifications. All workers shall have sufficient skill and experience to 
perform property the WORK assigned to them. Workers engaged in special WORK, or skilled 
WORK, shall have sufficient experience in such WORK and in the operation of the 
equipment required to perform all WORK, properly and satisfactorily. 

 
G. Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion of 

the ENGINEER, does not perform the WORK in a proper and skillful manner, or is 
intemperate or disorderly shall, at the written request of the ENGINEER, be removed 
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be 
employed again in any portion of the WORK without the approval of the ENGINEER. Should 
the CONTRACTOR fail to remove such person or persons as required above, or fail to 
furnish suitable and sufficient personnel for the proper prosecution of the WORK, the 
ENGINEER may suspend the WORK by written notice until such orders are complied with. 

 
6.3 ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the 

progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section 
01300 - CONTRACTOR Submittals in the General Requirements. 
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6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes 
or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals 
in the General Requirements. 

 
6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  
 

A. The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts 
and omissions of its Subcontractors and their employees to the same extent as 
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing 
contained in this Paragraph shall create any contractual relationship between any 
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any 
liability or obligation under the prime contract.  

 
B. The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., 

without subcontracting).  The 40% requirement shall be understood to mean that the 
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40% 
of the awarded contract amount.  The 40% requirement will be calculated based upon the total 
of the subcontract amounts submitted for contract award, and any other information requested 
by the OWNER from the apparent low bidder. 

 
6.6 PERMITS  
 

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR 
shall obtain and pay for all construction permits and licenses from the agencies having 
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. The 
enforcement of such requirements under this contract shall not be made the basis for claims 
for additional compensation. The OWNER shall assist the CONTRACTOR, when necessary, 
in obtaining such permits and licenses. The CONTRACTOR shall pay all governmental 
charges and inspection fees necessary for the prosecution of the WORK, which are applicable 
at the time of opening of Bids. The CONTRACTOR shall pay all charges of utility owners for 
connections to the WORK. 

 
B. These Contract Documents may require that the WORK be performed within the conditions 

and/or requirements of local, state and/or federal permits. These permits may be bound within 
the Contract Documents, included within the Contract Documents by reference, or included as 
part of the WORK, as designated in this Section. The CONTRACTOR is responsible for 
completing the WORK required for compliance with all permit requirements; this WORK is 
incidental to other items in the Contract Documents. Any reference to the PERMITTEE in the 
permits shall mean the CONTRACTOR. If any permits were acquired by the OWNER, this 
action was done to expedite the start of construction. If the CONTRACTOR does not 
complete the WORK within the specified permit window, the CONTRACTOR shall be 
responsible for the permit extension, and for completing any additional requirements placed 
upon the permit. 

 
C. The OWNER shall apply for, and obtain, the necessary building permit for this Project, 

however, the CONTRACTOR is responsible for scheduling and coordinating all necessary 
inspections. The CBJ Inspection number is 586-1703. All other provisions of this Section 
remain in effect. 
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6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and 
assume all costs incident to the use in the performance of the WORK or the incorporation in the 
WORK of any invention, design, process, product, software or device which is the subject of patent 
rights or copyrights held by others. If a particular invention, design, process, product, or device is 
specified in the Contract Documents for use in the performance of the WORK and if to the actual 
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling 
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold 
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of 
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court 
costs) arising out of any infringement of patent rights or copyrights incident to the use in the 
performance of the WORK or resulting from the incorporation in the WORK of any invention, design, 
process, product, or device not specified in the Contract Documents, and shall defend all such claims 
in connection with any alleged infringement of such rights. 

 
6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state, 

and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or 
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any 
discrepancy or inconsistency should be discovered in this contract in relation to any such law, 
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the 
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the 
ENGINEER, and their officers, agents, and employees against all claims or liability arising from 
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its 
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to 
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR 
to comply with all other provisions of federal, state, and local laws and regulations.  
The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are 
related to the cost or pricing data for this contract, all related Change Orders, and/or contract 
modifications. 

 
6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to 

be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the WORK. 

 
6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of 

materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas 
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by 
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall 
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof 
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any 
claim be made against the OWNER or the ENGINEER by any such owner or occupant because of the 
performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such other party 
by agreement or otherwise resolve the claim through litigation. The CONTRACTOR shall, to the 
fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the OWNER and the 
ENGINEER harmless from and against all claims, damages, losses, and expenses (including, but not 
limited to, fees of engineers attorneys, and other professionals and court costs) arising directly, 
indirectly, or consequentially out of any action, legal or equitable, brought by any such owner or 
occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, and the officers, 
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directors, employees and agents of each and any of them to the extent caused by or based upon the 
CONTRACTOR's performance of the WORK. 

 
6.11 SAFETY AND PROTECTION 
 

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the WORK. The CONTRACTOR shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

 
1. all employees on the WORK and other persons and organizations who may be affected 

thereby; 
2. all the WORK and materials and equipment to be incorporated therein, whether in 

storage on or off the site; and 
3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation, or 
replacement in the course of construction. 

 
B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred 

to herein or not) of any public body having jurisdiction for the safety of persons or property or 
to protect them from damage, injury, or loss and shall erect and maintain all necessary 
safeguards for such safety and protection. The CONTRACTOR shall notify owners of 
adjacent property and utilities when prosecution of the WORK may affect them, and shall 
cooperate with them in the protection, removal, relocation, and replacement of their property. 

 
C. The CONTRACTOR shall designate a qualified and experienced safety representative at the 

site whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and program. 

 
D. Materials that contain hazardous substances or mixtures may be required on the WORK. A 

Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer 
of any hazardous product used. 

 
E. Material usage shall be accomplished with strict adherence to all safety requirements and all 

manufacturer's warnings and application instructions listed on the Material Safety Data Sheet 
and on the product container label. 

 
F. The CONTRACTOR shall be responsible for coordinating communications on any exchange 

of Material Safety Data Sheets or other hazardous material information that is required to be 
made available to, or exchanged between, or among, employers at the site in accordance with 
Laws or Regulations. 

 
G. The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its 

intended usage to be unsafe. This notification must be given to the ENGINEER prior to the 
product being ordered, or if provided by some other party, prior to the product being 
incorporated in the WORK. 
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6.12 SHOP DRAWINGS AND SAMPLES 
 

A. After checking and verifying all field measurements and after complying with applicable 
procedures specified in the General Requirements, the CONTRACTOR shall submit to the 
ENGINEER for review, all Shop Drawings in accordance with Section 01300 - 
CONTRACTOR Submittals in the General Requirements. 

 
B. The CONTRACTOR shall also submit to the ENGINEER for review all samples in 

accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
C. Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined 

and verified all quantities, dimensions, specified performance criteria, installation 
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed 
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and 
with the requirements of the WORK and the Contract Documents. 

 
6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the 

progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed or 
postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and the 
OWNER may otherwise agree in writing. 

 
6.14  INDEMNIFICATION 
 

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall 
indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-
consultants and the officers, directors, employees, and agents of each and any of them, against 
and from all claims and liability arising under, by reason of or incidentally to the contract or 
any performance of the WORK, but not from the sole negligence or willful misconduct of the 
OWNER, and the ENGINEER. Such indemnification by the CONTRACTOR shall include 
but not be limited to the following: 

 
1. Liability or claims resulting directly or indirectly from the negligence or carelessness of 

the CONTRACTOR, its employees, or agents in the performance of the WORK, or in 
guarding or maintaining the same, or from any improper materials, implements, or 
appliances used in its construction, or by or on account of any act or omission of the 
CONTRACTOR, its employees, agents, or third parties; 

2. Liability or claims arising directly or indirectly from bodily injury, occupational 
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own 
employees engaged in the WORK resulting in actions brought by or on behalf of such 
employees against the OWNER, and the ENGINEER; 

3. Liability or claims arising directly or indirectly from or based on the violation of any 
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its 
employees, or agents; 

4. Liability or claims arising directly or indirectly from the use or manufacture by the 
CONTRACTOR, its employees, or agents in the performance of this contract of any 
copyrighted or non-copyrighted composition, secret process, patented or non-patented 
invention, computer software, article, or appliance, unless otherwise specifically 
stipulated in this contract. 
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5. Liability or claims arising directly or indirectly from the breach of any warranties, 
whether express or implied, made to the OWNER or any other parties by the 
CONTRACTOR, its employees, or agents; 

6. Liabilities or claims arising directly or indirectly from the willful or criminal 
misconduct of the CONTRACTOR, its employees, or agents; and,  

7. Liabilities or claims arising directly or indirectly from any breach of the obligations 
assumed herein by the CONTRACTOR. 

 
B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and 

expenses, (including but not limited to fees and charges of engineers, attorneys, and other 
professionals and court costs including all costs of appeals) incurred by said OWNER, and the 
ENGINEER in enforcing the provisions of this Paragraph 6.14. 

 
C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by 

any limitation of the amount or type of damages, compensation, or benefits payable by or for 
the CONTRACTOR or any such Subcontractor or other person or organization under 
workers' compensation acts, disability benefit acts, or other employee benefit acts. 

 
6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating 

total manpower for each construction trade, major equipment on site, each Subcontractor's manpower, 
weather conditions, etc., involved in the performance of the WORK. The daily report shall be 
completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER at the 
conclusion of each workday. The report should comment on the daily progress and status of the 
WORK within each major component of the WORK. These components will be decided by the 
ENGINEER.  CONTRACTOR shall record the name, affiliation, time of arrival and departure, and 
reason for visit for all visitors to the location of the WORK. 

 
6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or 

otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or 
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the 
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER. 
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and 
to its assignee or transferee, growing out of such termination. 

 
6.17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. It is 

understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the 
CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in the 
bid documents. All cost must be agreed to prior to any related actions, and will be considered 
incidental to the project cost. Billing to the CONTRACTOR will be direct from the CBJ Water 
Utilities Division. 

 
6.18 OPERATING WATER SYSTEM VALVES 
 

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to 
operate any valve on any in-service section of the CBJ water system. The request must be 
submitted at least 24-hours prior to operating any valves. The CBJ Water Utilities Division 
reserves the right to approve or deny the request. The request shall specifically identify each 
valve to be operated, the time of operation, and the operation to be performed. The 
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CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled 
operation before operating any valve.  

 
B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to 

the City or any other party, caused by unauthorized operation of any valve of the CBJ water 
system. 

 
6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is 

unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar 
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before 
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the 
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a 
determination that such operation during hours not otherwise permitted hereunder is necessary and 
will not result in unreasonable disturbance to surrounding residents. 

 
ARTICLE 7 OTHER WORK 
 
7.1 RELATED WORK AT SITE 
 

A. The OWNER may perform other work related to the Project at the site by the OWNER's own 
forces, have other work performed by utility owners, or let other direct contracts therefor 
which may contain General Conditions similar to these. If the fact that such other work is to 
be performed was not noted in the Contract Documents, written notice thereof will be given to 
the CONTRACTOR prior to starting any such other work. 

 
B. The CONTRACTOR shall afford each other contractor who is a party to such a direct 

contract and each utility owner (or the OWNER, if the OWNER is performing the additional 
work with the OWNER's employees) proper and safe access to the site and a reasonable 
opportunity for the introduction and storage of materials and equipment and the execution of 
such work, and shall properly connect and coordinate the WORK with theirs. The 
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required 
to make its several parts come together properly and integrate with such other work. The 
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise 
altering their work and will only cut or alter their work with the written consent of the 
ENGINEER and the others whose work will be affected. 

 
C.  If the proper execution or results of any part of the CONTRACTOR's work depends upon the 

work of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall 
inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in such 
other work that render it unavailable or unsuitable for such proper execution and results. The 
CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an 
acceptance of the other work as fit and proper for integration with the CONTRACTOR's work 
except for latent or nonapparent defects and deficiencies in the other work. 

 
7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the 

Project at the site, the person or organization who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified in the 
Supplementary General Conditions, and the specific matters to be covered by such authority and 
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responsibility will be itemized and the extent of such authority and responsibilities will be provided in 
the Supplementary General Conditions. 

 
ARTICLE 8 OWNER'S RESPONSIBILITIES 
 
8.1 COMMUNICATIONS 
 

A. The OWNER shall issue all its communications to the CONTRACTOR through the 
ENGINEER. 

 
B. The CONTRACTOR shall issue all its communications to the OWNER through the 

ENGINEER. 
 
8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs 

14.5, 14.8, 14.9 and 14.10. 
 
8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and 

easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.  
 
8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F. 
 
8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and 

approvals is set forth in Paragraph 13.3. 
 
8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend 

WORK, see Paragraphs 13.4 and 15.1.  
 
8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to 

terminate services of the CONTRACTOR. 
 
ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION 
 
9.1 OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the 

construction period. The duties and responsibilities and the limitations of authority of the ENGINEER 
as the OWNER's representative during construction are set forth in the Contract Documents. 

 
9.2 VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the 

progress and quality of the WORK and to determine, in general, if the WORK is proceeding in 
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the 
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not, 
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress, 
supervise, direct, or have control over the CONTRACTOR's WORK. 

 
9.3 PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing the 

performance of the WORK. The duties, responsibilities, and limitations of authority are as follows: 
 

A. Duties, Responsibilities and Limitations of Authority of Inspector 
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General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the 
supervision of the ENGINEER and will confer with the ENGINEER regarding its actions. 
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only 
with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only 
be through or with the full knowledge of the CONTRACTOR. Written communication with 
the OWNER will be only through or as directed by the ENGINEER. 

 
Duties and Responsibilities. The Inspector may: 

 
1. Review the progress schedule, list of Shop Drawing submittals and schedule of values 

prepared by the CONTRACTOR and consult with the ENGINEER concerning their 
acceptability. 

2. Attend pre-construction conferences. Arrange a schedule of progress meetings and 
other job conferences as required in consultation with the ENGINEER and notify those 
expected to attend in advance. Attend meetings and maintain and circulate copies of 
minutes thereof. 

3. Serve as the ENGINEER's liaison with the CONTRACTOR, working principally 
through the CONTRACTOR's superintendent and assist said superintendent in 
understanding the intent of the Contract Documents. Assist the ENGINEER in serving 
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's 
operations affect the OWNER's on-site operations. 

4. As requested by the ENGINEER, assist in obtaining from the OWNER additional 
details or information, when required at the site for proper execution of the WORK. 

5. Receive and record date of receipt of Shop Drawings and samples, receive samples 
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of 
their availability for examination. 

6. Conduct on-site observations of the WORK in progress to assist the ENGINEER in 
determining if the WORK is proceeding in accordance with the Contract Documents. 

7. Report to the ENGINEER whenever the Inspector believes that any WORK is 
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, tests or approval required to be made 
or has been damaged prior to final payment; and advise the ENGINEER when the 
Inspector believes WORK should be corrected or rejected or should be uncovered for 
observation, or requires special testing, inspection, or approval. 

8. Verify that the tests, equipment, and systems startups and operating and maintenance 
instruction are conducted as required by the Contract Documents and in presence of the 
required personnel, and that the CONTRACTOR maintains adequate records thereof; 
observe, record and report to the ENGINEER appropriate details relative to the test 
procedures and start-ups. 

9. Accompany visiting inspectors representing public or other agencies having jurisdiction 
over the WORK, record the outcome of these inspections, and report to the 
ENGINEER. 

10. Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of 
the Contract Documents. 

11. Consider and evaluate the CONTRACTOR's suggestions for modifications in the 
Contract Documents and report them with recommendations to the ENGINEER. 

12. Maintain at the job site orderly files for correspondence, reports of job conferences, 
Shop Drawings and sample submittals, reproductions of original Contract Documents 
including all addenda, Change Orders, field orders, additional Drawings issued 
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subsequent to the execution of the contract, the ENGINEER's clarifications and 
interpretations of the Contract Documents, progress reports, and other related 
documents. 

13. Keep a diary or log book, recording hours on the job site, weather conditions, data 
relative to questions of extras or deductions, list all project visitors, daily activities, 
decisions, observations in general, and specific observations in more detail as in the 
case of performing and observing test procedures. Send copies to the ENGINEER. 

14. Record names, addresses, and telephone numbers of the CONTRACTOR, 
Subcontractors, and major suppliers of materials and equipment. 

15. Furnish the ENGINEER with periodic reports as required of progress of the WORK 
and the CONTRACTOR's compliance with the accepted progress schedule and 
schedule of CONTRACTOR submittals. 

16. Consult with the ENGINEER in advance of scheduled major tests, inspections, or start 
of important phases of the WORK. 

17. Report immediately to the ENGINEER upon the occurrence of any accident. 
18. Review applications for payment with the CONTRACTOR for compliance with the 

established procedure for their submittal and forward them with recommendations to 
the ENGINEER, noting particularly their relation to the schedule of values, WORK 
completed, and materials and equipment delivered at the site but not incorporated in the 
WORK. 

19. During the course of the WORK, verify that certificates, maintenance and operation 
manuals, and other data required to be assembled and furnished by the 
CONTRACTOR are applicable to the items actually installed; and deliver this material 
to the ENGINEER for its review and forwarding to the OWNER prior to final 
acceptance of the WORK. 

20. Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of 
Completion, as applicable, review the CONTRACTOR's punch list items requiring 
completion or correction and add any items that CONTRACTOR has omitted. 

21. Conduct final inspection in the company of the ENGINEER, the OWNER, and the 
CONTRACTOR, and prepare a final punch list of items to be completed or corrected. 

22. Verify that all items on the punch list have been completed or corrected and make 
recommendations to the ENGINEER concerning acceptance. 

 
Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector: 

 
1. Shall not authorize any deviation from the Contract Documents or approve any 

substitute material or equipment. 
2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract 

Documents. 
3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors 

or CONTRACTOR's superintendent, or expedite the WORK. 
4. Shall not advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences, or procedures of construction unless such is specifically called 
for in the Contract Documents. 

5. Shall not advise on or issue directions as to safety precautions and programs in 
connection with the WORK. 

 
9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable 

promptness such written clarifications or interpretations of the requirements of the Contract 
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Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary, 
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract 
Documents. 

 
9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK 

from the requirements of the Contract Documents. These may be accomplished by a Field Order and 
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the 
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field 
Order justifies an increase in the Contract Price or an extension of the Contract Time, the 
CONTRACTOR may make a claim therefor as provided in Article 11 or 12. 

 
9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the 

ENGINEER believes to be defective and will also have authority to require special inspection or 
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated, 
installed, or completed. 

 
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS 
 

A. In accordance with the procedures set forth in the General Requirements, the ENGINEER 
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or 
"or equal" items, etc., in order to determine if the items covered by the submittals will, after 
installation or incorporation in the WORK, conform to the requirements of the Contract 
Documents and be compatible with the design concept of the completed project as a 
functioning whole as indicated by the Contract Documents. The ENGINEER's review will not 
extend to means, methods, techniques, sequences or procedures of construction or to safety 
precautions or programs incident thereto. 

 
B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 11, 

and 12. 
 
C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment, 

see Article 14. 
 
9.8 DECISIONS ON DISPUTES 
 

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents 
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters 
relating to the acceptability of the WORK; the interpretation of the requirements of the 
Contract Documents pertaining to the performance of the WORK; and those claims under 
Articles 11 and 12 in respect to changes in the Contract Price or Contract Time will be 
referred initially to the ENGINEER in writing with a request for formal decision in 
accordance with this paragraph, which the ENGINEER will render in writing within 30 days 
of receipt of the request. Written notice of each such claim, dispute, and other matter will be 
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30 
days) after the occurrence of the event giving rise thereto. Written supporting data will be 
submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER 
allows an additional period of time to ascertain more accurate data in support of the claim. 
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B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or 
other matter (except any which have been waived by the making or acceptance of final 
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the 
OWNER or the CONTRACTOR of such rights or remedies as either may otherwise have 
under the Contract Documents or by Law or Regulations in respect of any such claim, dispute, 
or other matter. 

 
9.9 LIMITATION ON ENGINEER'S RESPONSIBILITIES  
 

A. Neither the ENGINEER's authority to act under this Article or other provisions of the 
Contract Documents nor any decision made by the ENGINEER in good faith either to 
exercise or not exercise such authority shall give rise to any duty or responsibility of the 
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of 
them, or any other person or organization performing any of the WORK. 

 
B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as 

allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the 
adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of 
like effect or import are used to describe a requirement, direction, review, or judgment of the 
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or 
judgment will be solely to evaluate the WORK for compliance with the requirements of the 
Contract Documents, and conformance with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents, unless there is a specific 
statement indicating otherwise. The use of any such term or adjective shall not be effective to 
assign to the ENGINEER any duty or authority to supervise or direct the performance of the 
WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraph 9.9C or 9.9D. 

 
C. The ENGINEER will not supervise, direct, control, or have authority over or be responsible 

for the CONTRACTOR's means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of the 
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the 
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to perform 
the WORK in accordance with the Contract Documents. 

 
D. The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor 

of any Subcontractor, supplier, or any other person or organization performing any of the 
WORK. 
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ARTICLE 10 CHANGES IN THE WORK 
 
10.1 GENERAL 
 

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any 
time or from time to time, order additions, deletions, or revisions in the WORK; these will be 
authorized by a written Field Order and/or a Change Order issued by the ENGINEER. 

 
B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract 

Price, or an extension or shortening in the Contract Time as the result of a Field Order, a 
claim may be made as provided in Articles 11 and 12. 
 

C. If the OWNER and CONTRACTOR agree on the value of any work, or the amount of 
Contract Time that should be allowed as a result of a Field Order, upon receiving written 
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact 
on and delays to the work pending the issuance of a Change Order. 

 
D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an 

increase or decrease in the Contract Price or an extension or shortening of the Contract Time 
that should be allowed as a result of a Field Order, the ENGINEER can direct the 
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact 
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 12. 

 
E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an 

extension of the Contract Time with respect to any work performed that is not required by the 
Contract Documents as amended, modified, supplemented by Change Order, except in the 
case of an emergency and except in the case of uncovering work as provided in Paragraph 
13.3G. 

 
F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering: 

 
1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph 

10.1A; 
2. changes required because of acceptance of Defective WORK under Paragraph 13.7; 
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or 
4. changes in the Contract Price or Contract Times which embody the substance of any 

written decision rendered by the ENGINEER pursuant to Paragraph 9.8. 
 

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the 
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each 
applicable Bond shall be adjusted accordingly. 

 
10.2 ALLOWABLE QUANTITY VARIATIONS 
 

A. In the event of an increase or decrease in Bid item quantity of a unit price contract, the total 
amount of WORK actually done or materials or equipment furnished shall be paid for 
according to the unit price established for such WORK under the Contract Documents, 
wherever such unit price has been established; provided, that an adjustment in the Contract 
Price may be made for changes which result in an increase or decrease in excess of 25% of 
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the estimated quantity of any major item of the WORK. Major Item is defined as any bid item 
amount that is ten percent (10%) or more of the total contract amount. 

 
B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is 

named in the Contract Documents to cover such eliminated work, the price of the eliminated 
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the 
OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said 
price shall be determined in accordance with the provisions of Article 11. 

 
ARTICLE 11 CHANGE OF CONTRACT PRICE 
 
11.1 GENERAL 
 

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for 
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken 
by the CONTRACTOR to complete the WORK shall be at its expense without change in the 
Contract Price. 

 
B. The Contract Price may only be changed by a Change Order.  Any claim for an increase in the 

Contract Price shall be based on written notice delivered by the CONTRACTOR to the 
ENGINEER promptly (but in no event later than 7 days) after the start of the occurrence or 
the event giving rise to the claim and stating the general nature of the claim. Notice of the 
amount of the claim with supporting data shall be delivered within 14 days after such 
occurrence (unless the ENGINEER allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's 
written statement that the amount claimed covers all known amounts (direct, indirect, and 
consequential) to which the CONTRACTOR is entitled as a result of said occurrence or 
event. All claims for adjustment in the Contract Price shall be determined by the ENGINEER 
in accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise 
agree on the amount involved. No claim for an adjustment in the Contract Price will be valid 
if not submitted in accordance with this Paragraph 11.1B. 

 
C. The value of any WORK covered by a Change Order or of any claim for an increase or 

decrease in the Contract Price shall be determined in one of the following ways: 
 

1. Where the WORK involved is covered by unit prices contained in the Contract 
Documents, by application of unit prices to the quantities of the items involved. 

2. By mutual acceptance of a lump sum, which may include an allowance for overhead 
and profit not necessarily in accordance with Paragraph 11.4. 

3. On the basis of the cost of WORK (determined as provided in Paragraphs 11.3) plus a 
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph 
11.4). 

 
11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER 

for damages for any injury to WORK, materials, or equipment, resulting from the action of the 
elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all reasonable 
efforts to protect the materials, equipment and work, the CONTRACTOR may be granted a reasonable 
extension of Contract Time to make proper repairs, renewals, and replacements of the work, materials, 
or equipment. 
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11.3 COST OF WORK (BASED ON TIME AND MATERIALS) 
 

A. General. The term "cost of work" means the sum of all costs necessarily incurred and paid by 
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra 
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in 
amounts no higher than those prevailing in the locality of the Project; shall include only the 
following items, and shall not include any of the costs itemized in Paragraph 11.5 
EXCLUDED COSTS.  

 
B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of 

workers performing the extra work at the time the extra work is done, plus employer payments 
of payroll taxes, worker’s compensation insurance, liability insurance, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or 
local laws, as well as assessments or benefits required by lawful collective bargaining 
agreements. Labor costs for equipment operators and helpers shall be paid only when such 
costs are not included in the invoice for equipment rental. The labor costs for forepersons 
shall be proportioned to all of their assigned work and only that applicable to extra work shall 
be paid. Non-direct labor costs including superintendence shall be considered part of the 
mark-up set out in paragraph 11.4. 

 
C. Materials. The cost of materials reported shall be at invoice or lowest current price at which 

materials are locally available and delivered to the job in the quantities involved, plus the cost 
of freight, delivery and storage, subject to the following: 

 
1. Trade discounts available to the purchaser shall be credited to the OWNER 

notwithstanding the fact that such discounts may not have been taken by the 
CONTRACTOR. 

2. For materials secured by other than a direct purchase and direct billing to the purchaser, 
the cost shall be deemed to be the price paid to the actual supplier as determined by the 
ENGINEER. Mark-up except for actual costs incurred in the handling of such materials 
will not be allowed. 

3. Payment for materials from sources owned wholly or in part by the purchaser shall not 
exceed the price paid by the purchaser for similar materials from said sources on extra 
work items or the current wholesale price for such materials delivered to the work site, 
whichever price is lower. 

4. If in the opinion of the ENGINEER the cost of material is excessive, or the 
CONTRACTOR does not furnish satisfactory evidence of the cost of such material, 
then the cost shall be deemed to be the lowest current wholesale price for the quantity 
concerned delivered to the work site less trade discount. The OWNER reserves the 
right to furnish materials for the extra work and no claim shall be allowed by the 
CONTRACTOR for costs and profit on such materials. 

 
D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed 

for such equipment specified in the Supplementary General Conditions. Such rental rate will 
be used to compute payments for equipment whether the equipment is under the 
CONTRACTOR's control through direct ownership, leasing, renting, or another method of 
acquisition. The rental rate to be applied for use of each item of equipment shall be the rate 
resulting in the least total cost to the OWNER for the total period of use. If it is deemed 
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necessary by the CONTRACTOR to use equipment not listed in the publication specified in 
the Supplementary General Conditions, an equitable rental rate for the equipment will be 
established by the ENGINEER. The CONTRACTOR may furnish cost data which might 
assist the ENGINEER in the establishment of the rental rate.  

 
1. All equipment shall, in the opinion of the ENGINEER, be in good working condition 

and suitable for the purpose for which the equipment is to be used. 
2. Before construction equipment is used on the extra work, the CONTRACTOR shall 

plainly stencil or stamp an identifying number thereon at a conspicuous location, and 
shall furnish to the ENGINEER, in duplicate, a description of the equipment and its 
identifying number. 

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved 
modifications shall be used to classify equipment for the determination of applicable 
rental rates. Equipment which has no direct power unit shall be powered by a unit of at 
least the minimum rating recommended by the manufacturer. 

4. Individual pieces of equipment or tools having a replacement value of $200 or less, 
whether or not consumed by use, shall be considered to be small tools and no payment 
will be made therefor. 

5. Rental time will not be allowed while equipment is inoperative due to breakdowns. 
6. Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will 

be paid for the use of equipment at the rental rate listed for such equipment specified in 
the current edition of the following reference publication: "Rental Rate Blue Book" as 
published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290 
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444. 

 
E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall 

be the time the equipment is in productive operation on the extra work being performed and, 
in addition, shall include the time required to move the equipment to the location of the extra 
work and return it to the original location or to another location requiring no more time than 
that required to return it to its original location; except, that moving time will not be paid if 
the equipment is used on other than the extra work, even though located at the site of the extra 
work. Loading and transporting costs will be allowed, in lieu of moving time, when the 
equipment is moved by means other than its own power, except that no payment will be made 
for loading and transporting costs when the equipment is used at the site of the extra work on 
other than the extra work. The following shall be used in computing the rental time of 
equipment on the work site. 

 
1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall 

be considered to be 1/2-hour of operation, and any part of an hour in excess of 30 
minutes will be considered one hour of operation. 

2. When daily rates are listed, any part of a day less than 4 hours operation shall be 
considered to be 1/2-day of operation. When owner-operated equipment is used to 
perform extra work to be paid for on a time and materials basis, the CONTRACTOR 
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5), 
following. 

3. Payment for the equipment will be made in accordance with the provisions in 
Paragraph 11.3D, herein. 

4. Payment for the cost of labor and subsistence or travel allowance will be made at the 
rates paid by the CONTRACTOR to other workers operating similar equipment already 
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on the work site, or in the absence of such labor, established by collective bargaining 
agreements for the type of worker and location of the extra work, whether or not the 
operator is actually covered by such an agreement. A labor surcharge will be added to 
the cost of labor described herein in accordance with the provisions of Paragraph 
11.3B, herein, which surcharge shall constitute full compensation for payments 
imposed by state and federal laws and all other payments made to or on behalf of 
workers other than actual wages. 

5. To the direct cost of equipment rental and labor, computed as provided herein, will be 
added the allowances for equipment rental and labor as provided in Paragraph 11.4, 
herein. 

 
F. Specialty Work. Specialty work is defined as that work characterized by extraordinary 

complexity, sophistication, or innovation or a combination of the foregoing attributes which 
are unique to the construction industry. The following shall apply in making estimates for 
payment for specialty work: 

 
1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in the 

Supplementary General Conditions. Specialty work shall be performed by an entity 
especially skilled in the work to be performed. After validation of invoices and 
determination of market values by the ENGINEER, invoices for specialty work based 
upon the current fair market value thereof may be accepted without complete 
itemization of labor, material, and equipment rental costs. 

2. When the CONTRACTOR is required to perform work necessitating special 
fabrication or machining process in a fabrication or a machine shop facility away from 
the job site, the charges for that portion of the work performed at the off-site facility 
may, by agreement, be accepted as specialty work and accordingly, the invoices for the 
work may be accepted without detailed itemization. 

3. All invoices for specialty work will be adjusted by deducting all trade discounts offered 
or available, whether the discounts were taken or not. In lieu of the allowances for 
overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent will 
be added to invoices for specialty work. 

 
G. Sureties. All work performed hereunder shall be subject to all of the provisions of the 

Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto 
as under the original Agreement. Copies of all amendments to surety bonds or supplemental 
surety bonds shall be submitted to the OWNER for review prior to the performance of any 
work hereunder. 

 
11.4 CONTRACTOR'S FEE 
 

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary 
cost as determined by the ENGINEER, plus allowances for overhead and profit. The 
allowance for overhead and profit shall include full compensation for superintendence, bond 
and insurance premiums, taxes, field office expense, extended overhead, home office 
overhead, and all other items of expense or cost not included in the cost of labor, materials, or 
equipment provided for under Paragraph 11.3. The allowance for overhead and profit will be 
made in accordance with the following schedule: 
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Actual Overhead and Profit Allowance 
Labor....................................................................................................15 percent 
Materials ..............................................................................................10 percent 
Equipment............................................................................................10 percent 

 

To the sum of the costs and mark-ups provided for in this Article, one percent shall be added 
as compensation for bonding. 

 
B. It is understood that labor, materials, and equipment may be furnished by the 

CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any 
part of the extra work is performed by a Subcontractor, the allowance specified herein shall be 
applied to the labor, materials, and equipment costs of the Subcontractor, to which the 
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work. 
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase above 
the Subcontractor's total cost which includes the allowances for overhead and profit specified 
herein may be applied one time only. 

 
11.5 EXCLUDED COSTS. The term "Cost of the Work" shall not include any of the following: 
 

A. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of 
partnership and sole proprietorships), general managers, engineers, estimators, attorneys' 
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and 
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's 
principal or a branch office for general administration of the work, or not specifically covered by 
paragraph 11.3, all of which are to be considered administrative costs covered by the 
CONTRACTOR's fee. 

 
B. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office 

at the site. 
 
C. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital 

employed for the WORK and charges against CONTRACTOR for delinquent payments. 
 
D. Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required 

by the Contract Documents to purchase and maintain the same (except for the cost of premiums 
covered by paragraph 11.4 above). 

 
E. Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, including but 
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 

 
F. Other overhead or general expense costs of any kind and the cost of any item not specifically and 

expressly included in paragraph 11.4. 
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ARTICLE 12 CHANGE OF CONTRACT TIME 
 
12.1 GENERAL 
 

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of 
the Contract Time (or Milestones) shall be based on written notice delivered by the 
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the 
occurrence of the event giving rise to the claim and stating the general nature of the claim. 
Notice of the extent of the claim with supporting data shall be delivered within 60 days after 
such occurrence (unless the ENGINEER allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's 
written statement that the adjustment claimed is the entire adjustment to which the 
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event. 
All claims for adjustment in the Contract Time shall be determined by the ENGINEER in 
accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot otherwise 
agree. No claim for an adjustment in the Contract Time will be valid if not submitted in 
accordance with the requirements of this Paragraph 12.1A. An increase in Contract Time does 
not mean that the Contractor is due an increase in Contract Price. Only compensable time 
extensions will result in an increase in Contract Price. 
 

B. All time limits stated in the Contract Documents are of the essence of the Agreement. 
 

C. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the 
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the 
critical path of the project due to such delay if a claim is made therefor as provided in 
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be 
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors 
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented 
weather conditions or acts of God. Delays attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be delays within the control of 
CONTRACTOR. 
 

D. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of both OWNER and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to 
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's 
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to 
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to 
any surety for or employee or agent of any of them, for damages arising out of or resulting 
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the 
control of both parties including but not limited to fires, floods, epidemics abnormal weather 
conditions, acts of God or acts or neglect by utility owners or other contractors performing 
other work as contemplated by Article 7. 

 
12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by 

the ENGINEER because of delays in completion of the  WORK due to unusually severe weather, 
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the 
ENGINEER in writing of the cause of delay and request an extension of Contract Time. The 
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ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the 
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension. 
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a 
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent 
State or Federal agency 

 
ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION, 
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 
 
13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER 

and the ENGINEER that all work will be in accordance with the Contract Documents and will not be 
defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the 
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted 
as provided in this Article 13. 

 
13.2 ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other 

representatives and personnel of OWNER, independent testing laboratories and governmental 
agencies with jurisdictional interests will have access to the WORK at reasonable times for their 
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for 
such access and advise them of CONTRACTOR's site safety procedures and programs so that they 
may comply therewith as applicable. 

 
13.3 TESTS AND INSPECTIONS 
 

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for 
all required inspections, tests, or approvals, and shall cooperate with inspection and testing 
personnel to facilitate required inspections or tests. 
 

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require 
any WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay 
all costs in connection therewith. The CONTRACTOR shall also be responsible for and shall 
pay all costs in connection with any inspection or testing required in connection with the 
OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment proposed 
as a substitution or (or-equal) to be incorporated in the WORK, or of materials or equipment 
submitted for review prior to the CONTRACTOR's purchase thereof for incorporation in the 
WORK. The cost of all inspections, tests, and approvals in addition to the above which are 
required by the Contract Documents shall be paid by the OWNER (unless otherwise 
specified). 
 

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER 
deems necessary to see that the WORK is being accomplished in accordance with the 
requirements of the Contract Documents. Unless otherwise specified in the Supplementary 
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In 
the event such inspections or tests reveal non-compliance with the requirements of the 
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed 
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting. 
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall 
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in 
accordance with the Contract Documents. 
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D. All inspections, tests, or approvals other than those required by Laws or Regulations of any 

public body having jurisdiction shall be performed by organizations acceptable to the 
ENGINEER and the CONTRACTOR. 

 
E. If any WORK (including the work of others) that is to be inspected, tested, or approved is 

covered without written concurrence of the ENGINEER, it must, if requested by the 
ENGINEER, be uncovered for observation. Such uncovering shall be at the 
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely 
notice of the CONTRACTOR's intention to perform such test or to cover the same and the 
ENGINEER has not acted with reasonable promptness in response to such notice. 
 

F. If any WORK is covered contrary to the written request of the ENGINEER, it must, if 
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered 
at the CONTRACTOR's expense. 
 

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by the 
ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's 
request, shall uncover, expose, or otherwise make available for observation, inspection, or 
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all 
necessary labor, material, and equipment. If it is found that such WORK is defective, the 
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such 
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction, 
including but not limited to fees and charges of engineers, attorneys, and other professionals. 
However, if such WORK is not found to be defective, the CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, and reconstruction; 
and, if the parties are unable to agree as to the amount or extent thereof, the CONTRACTOR 
may make a claim therefor as provided in Articles 11 and 12. 

 
13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to 

perform work in such a way that the completed WORK will conform to the Contract Documents, the 
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause 
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not 
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the 
CONTRACTOR or any other party. 

 
13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the 

CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, installed, 
or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the site and 
replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and 
consequential costs and damages of such correction or removal, including but not limited to fees and 
charges of engineers, attorneys, and other professionals made necessary thereby. 
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13.6 ONE YEAR CORRECTION PERIOD 
 

A. If within one year after the date of Substantial Completion or such longer period of time as 
may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee 
required by the Contract Documents or by any specific provision of the Contract Documents, 
any work is found to be defective, the CONTRACTOR shall promptly, without cost to the 
OWNER and in accordance with OWNER's written notification, (i) correct such Defective 
WORK, or, if it has been rejected by the OWNER, remove it from the site and replace it with 
non-defective work, and (ii) satisfactorily correct or remove and replace any damage to other 
work of others resulting therefrom. If the CONTRACTOR does not promptly comply with 
such notification, or in an emergency where delay would cause serious risk of loss or damage, 
the OWNER may have the Defective WORK corrected or the rejected WORK removed and 
replaced, and all direct, indirect, and consequential costs and damages of such removal and 
replacement including but not limited to fees and charges of engineers, attorneys and other 
professionals will be paid by the CONTRACTOR. 
 

B. Where Defective WORK (and damage to other WORK resulting therefrom) has been 
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder 
with respect to such WORK will be extended for an additional period of one year after such 
correction or removal and replacement has been satisfactorily completed. 

 
13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and 

replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so. 
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the 
OWNER's evaluation of and determination to accept such defective work. If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an 
appropriate decrease in the Contract Price. 

 
ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
 
14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump 

sum price breakdown established as provided in the General Requirements shall serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to the 
ENGINEER. 

 
14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on 

the number of units completed. 
 
14.3 APPLICATION FOR PROGRESS PAYMENT 
 

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall 
submit to the ENGINEER for review, an Application for Payment filled out and signed by the 
CONTRACTOR covering the WORK completed as of the date of the Application and 
accompanied by such supporting documentation as is required by the Contract Documents. 
 

B. The Application for Payment shall identify, as a sub-total, the amount of the 
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site 
which have not yet been incorporated in the WORK, and less a deductive adjustment for 
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materials installed which were not previously incorporated in the WORK, but for which 
payment was allowed under the provisions for payment for Materials Stored at the Site, but 
not yet incorporated in the WORK. 
 

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which 
shall be deducted the total amount of all previous payments made to the CONTRACTOR. 
Progress payments will be paid in full in accordance with Article 14 of the General 
Conditions until 90% of the Contract Price has been paid.  The remaining 10% of the 
Contract Price amount may be withheld until: 

 
1. final inspection has been made; 
2. completion of the Project; and 
3. acceptance of the Project by the OWNER. 

 
D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of 

the value of such materials as set forth in the Supplementary General Conditions.  Said 
amount shall be based upon the value of all acceptable materials and equipment not 
incorporated in the WORK but delivered and suitably stored at the site or at another location 
agreed to in writing; provided, each such individual item has a value of more than $5,000.00 
and will become a permanent part of the WORK. The Application for Payment shall also be 
accompanied by an invoice (including shipping), a certification that the materials meet the 
applicable contract specifications, and any evidence required by the OWNER that the 
materials and equipment are covered by appropriate property insurance and other 
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the 
OWNER.  Payment for materials will not constitute final acceptance.  It shall be the 
CONTRACTOR’s responsibility to protect the material from damage, theft, loss, or peril 
while in storage.  Unless otherwise prescribed by law, the Value of Materials Stored at the 
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for 
those items. 

 
14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title 

to all work, materials, and equipment covered by an Application for Payment, whether incorporated in 
the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all 
liens. 

 
14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT 
 

A. The ENGINEER will, within 7 days after receipt of each Application for Payment, either 
indicate in writing a recommendation of payment and present the Application to the OWNER, 
or return the Application to the CONTRACTOR indicating in writing the ENGINEER's 
reasons for refusing to recommend payment. In the later case, the CONTRACTOR may make 
the necessary corrections and resubmit the Application. If the ENGINEER still disagrees with 
a portion of the Application, it will submit the Application recommending the undisputed 
portion of the Application to the OWNER for payment and provide reasons for 
recommending non-payment of the disputed amount. Thirty days after presentation of the 
Application for Payment with the ENGINEER's recommendation, the amount recommended 
will (subject to the provisions of Paragraph 14.5B) become due and when due will be paid by 
the OWNER to the CONTRACTOR. 
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B. The OWNER may refuse to make payment of the full amount recommended by the 
ENGINEER because claims have been made against the OWNER on account of the 
CONTRACTOR's performance of the WORK or Liens have been filed in connection with the 
WORK or there are other items entitling the OWNER to a credit against the amount 
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days 
(with a copy to the ENGINEER) stating the reasons for such action. 

 
14.6 PARTIAL UTILIZATION  
 

A. The OWNER shall have the right to utilize or place into service any item of equipment or 
other usable portion of the WORK prior to completion of the WORK. Whenever the OWNER 
plans to exercise said right, the CONTRACTOR will be notified in writing by the OWNER, 
identifying the specific portion or portions of the WORK to be so utilized or otherwise placed 
into service. 
 

B. It shall be understood by the CONTRACTOR that until such written notification is issued, all 
responsibility for care and maintenance of all of the WORK shall be borne by the 
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER will 
accept responsibility for the protection and maintenance of all such items or portions of the 
WORK described in the written notice. 
 

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK, 
regardless of whether a portion thereof has been partially utilized by the OWNER and the 
CONTRACTOR's one year correction period shall commence only after the date of 
Substantial Completion for the WORK. 

  
14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its 

intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the 
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work 
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion. 
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall 
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not 
consider the WORK substantially complete, or the list of remaining work items to be comprehensive, 
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the 
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to 
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER and 
CONTRACTOR, which shall fix the date of Substantial Completion. 

 
14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the 

remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating 
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as 
provided in the General Requirements) and other documents, all as required by the Contract 
Documents, and after the ENGINEER has indicated that the WORK is acceptable, the 
CONTRACTOR may make application for final payment following the procedure for progress 
payments. The final Application for Payment shall be accompanied by all documentation called for in 
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory 
to the OWNER) of all liens arising out of or filed in connection with the WORK. 
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14.9 FINAL PAYMENT AND ACCEPTANCE  
 

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final 
inspection, and the ENGINEER's review of the final Application for Payment and 
accompanying documentation, all as required by the Contract Documents, the ENGINEER is 
satisfied that the WORK has been completed and the CONTRACTOR's other obligations 
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after 
receipt of the final Application for Payment, indicate in writing the ENGINEER's 
recommendation of payment and present the Application to the OWNER for payment. 
 

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make 
final payment to the CONTRACTOR of the amount remaining after deducting all prior 
payments and all amounts to be kept or retained under the provisions of the Contract 
Documents, including the following items: 

 
1. Liquidated damages, as applicable. 
2. Two times the value of outstanding items of correction work or punch list items yet 

uncompleted or uncorrected, as applicable. All such work shall be completed or 
corrected to the satisfaction of the OWNER within the time stated on the Notice of 
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to all 
monies withheld by the OWNER to cover the value of all such uncompleted or 
uncorrected items. 

 
14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS 
 

A. After executing the necessary documents to initiate the lien period, and not more than 45 days 
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will 
release to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less 
any deductions to cover pending claims against the OWNER pursuant to Paragraph 14.5B. 
 

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall 
have 30 days to complete any outstanding items of correction work remaining to be completed 
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon 
expiration of the 45 days, referred to in Paragraph 14.10A, the amounts withheld pursuant to 
the provisions of Paragraph 14.9B herein, for all remaining work items will be returned to the 
CONTRACTOR; provided, that said work has been completed or corrected to the satisfaction 
of the OWNER within said 30 days. Otherwise, the CONTRACTOR does hereby waive any 
and all claims for all monies withheld by the OWNER under the Contract to cover 2 times the 
value of such remaining uncompleted or uncorrected items.  

 
14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and 

complete the WORK in accordance with the Contract Documents shall be absolute. Neither 
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of 
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract Documents, 
nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act of acceptance 
by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample submittal, will 
constitute an acceptance of work not in accordance with the Contract Documents or a release of the 
CONTRACTOR's obligation to perform the WORK in accordance with the Contract Documents. 
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14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last 
progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable, 
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred 
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability 
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of 
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against 
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of 
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice 
of Completion. 

 
ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
 
15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any 

time and without cause, suspend the WORK or any portion thereof for a period of not more than 90 
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on 
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to 
any suspension if the CONTRACTOR makes an approved claim therefor as provided in Articles 11 
and 12. 

 
15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT) 
 

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice 
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the 
CONTRACTOR an opportunity to remedy the conditions constituting the default. It shall be 
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare 
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to 
provide materials or quality of work meeting the requirements of the Contract Documents; (3) 
disregard or violate provisions of the Contract Documents or ENGINEER's instructions; (4) 
fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to 
provide a qualified superintendent, competent workers, or materials or equipment meeting the 
requirements of the Contract Documents. If the CONTRACTOR fails to remedy the 
conditions constituting default within the time allowed, the OWNER may then issue the 
Notice of Termination. 
 

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the 
OWNER may take possession of the WORK and may complete the WORK by whatever 
method or means the OWNER may select. The cost of completing the WORK shall be 
deducted from the balance which would have been due the CONTRACTOR had the 
Agreement not been terminated and the WORK completed in accordance with the Contract 
Documents. If such cost exceeds the balance which would have been due, the 
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the 
balance which would have been due, the CONTRACTOR shall not have claim to the 
difference. 

 
15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may 

terminate the Agreement at any time if it is found that reasons beyond the control of either the 
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the 
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for 
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the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of 
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement 
is terminated which would be needed in the WORK and which meet the requirements of the Contract 
Documents. The value of work performed and the cost of materials and equipment delivered to the 
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure 
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 and 
14.9. 

 
15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the 

Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended 
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or 
negligence of the CONTRACTOR, and notice to resume work or to terminate the Agreement has not 
been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the 
CONTRACTOR any monies due him in accordance with the terms of the Contract Documents and 
within 60 days after presentation to the OWNER by the CONTRACTOR of a request therefor, unless 
within said 10-day period the OWNER shall have remedied the condition upon which the payment 
delay was based. In the event of such termination, the CONTRACTOR shall have no claims against 
the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, and as 
determined in accordance with the requirements of said paragraph. 

 
ARTICLE 16 MISCELLANEOUS 
 
16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written 

notice, it will be deemed to have been validly given if delivered in person to the individual or to a 
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent 
by registered or certified mail, postage prepaid, to the last business address known to the giver of the 
notice. 

 
16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK 
 

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone, 
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in the 
excavation. The CONTRACTOR will be paid for the excavation of such material at the 
corresponding contract unit price. No additional payment will be made for utilizing the 
material from excavation as borrow, or select borrow. 
 

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of 
that portion of the excavated material so removed and used which was needed for use on the 
project. No charge for the materials so used will be made against the CONTRACTOR except 
that the CONTRACTOR shall be responsible for payment of any royalties required. 
 

C. The CONTRACTOR shall not excavate or remove any material from within the Project 
location which is not within the grading limits, as indicated by the slope and grade lines, 
without written authorization from the ENGINEER. 

 
D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in 

excess of the quantities required for performance of this contract, including any waste 
material produced as a by-product, the CBJ may retain possession of such materials without 
obligation to reimburse the CONTRACTOR for the cost of their production. When such 
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materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the 
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials 
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This 
provision shall not preclude the CBJ from arranging with the CONTRACTOR to produce 
material over and above the contract needs, payment for which shall be by written agreement 
between the CBJ and the CONTRACTOR. 

 
E. Unless otherwise provided, the material from any existing old structure may be used 

temporarily by the CONTRACTOR in the erection of the new structure. Such material shall 
not be cut or otherwise damaged except with the approval of the ENGINEER. 

 
16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional 

compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis 
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books 
to the extent they are relevant. This right shall include the right to examine books, records, documents, 
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct 
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and 
for which the claim has been submitted. The right to audit shall include the right to inspect the 
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of 
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts 
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be 
exercisable through such representatives as the OWNER deems desirable during the 
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR 
shall make available to the OWNER for auditing, all relevant accounting records and documents, and 
other financial data, and upon request, shall submit true copies of requested records to the OWNER. 

 
16.4 ARCHEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation 

encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as 
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the 
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or 
specimens shall be further disturbed or removed from the ground and no further operations shall be 
performed at the site until so directed. Should the ENGINEER order suspension of the 
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the 
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract 
change document. 

 
16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or 

adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be 
interfered with and the existing navigable depths will not be impaired, except as allowed by permit 
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable. 

 
16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan, 

gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER, 
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or 
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of 
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall 
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with 
the above provisions of the contract. 
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16.7 SUITS OF LAW CONCERNING THE WORK 
 

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's 
surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the 
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of Alaska. 
 

B. If one of the questions at issue is the satisfactory performance of the work by the 
CONTRACTOR and should the appropriate court of law judge the work of the 
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's 
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed 
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is 
agreed that the OWNER may deduct such expense from any sum or sums then, or any that 
become due the CONTRACTOR under the contract. 

 
16.8 CERTIFIED PAYROLLS 
 

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract 
for the OWNER shall file a certified payroll with the Alaska Department of Labor before 
Friday of each week that covers the preceding week (Section 14-2-4 ACLA 1949; am Section 
4 ch 142 SLA 1972). 
 

B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may 
be submitted, provided it contains the information required by AS 36.05.040 and a statement 
that the CONTRACTOR is complying with AS 36.10.010. 
 

C. A contractor or subcontractor, who performs work on public construction in the State, as 
defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as 
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010). 

 
16.9 PREVAILING WAGE RATES 
 

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The 
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less than 
once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of the 
contractual relationship between the CONTRACTOR or Subcontractors and laborers, 
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the 
CONTRACTOR in a prominent, easily accessible place at the site of the WORK. 
 

B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field 
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate 
or wages less than the established rate, the OWNER may, by written notice, terminate the 
CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may 
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and 
sureties will be held liable to the OWNER for excess costs for completing the WORK. 
(Section 2 ch 52 SLA 1959). 
 

C. Listing Contractor's Who Violate Contracts, AS 36.05.090. In addition, a list giving the 
names of persons who have disregarded the rights of their employees shall be distributed to all 
departments of State government and all political subdivisions. No person appearing on this 
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list, and no firm, corporation, partnership or association in which the person has an interest, 
may work as a CONTRACTOR or Subcontractor on a public construction contract for the 
State, or a political subdivision of the state, until three years after the date of publication of 
the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA). 

 
16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the 

CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to 
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage 
and Hour Act, Section 23.10.060. 

 
16.11 COST REDUCTION INCENTIVE 
 

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may 
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or 
other requirements of this contract for the sole purpose of reducing the total cost of 
construction. The cost reduction proposal shall not impair in any manner the essential 
functions or characteristics of the project, including but not limited to, service life, economy 
of operation, ease of maintenance, desired appearance or design and safety standards. 
 

B. The cost reduction proposal shall contain the following information: 
 
1. Description of both the existing contract requirements for performing the WORK and 

the proposed changes. 
2. An itemization of the contract requirements that must be changed if the proposal is 

adopted. 
3. A detailed estimate of the time required and the cost of performing the WORK under 

both the existing contract and the proposed change. 
4. A statement of the date by which the CONTRACTOR must receive the decision from 

the OWNER on the cost reduction proposal. 
5. The contract items of WORK effected by the proposed changes including any quantity 

variations. 
6. A description and estimate of costs the OWNER may incur in implementing the 

proposed changes, such as test and evaluation and operating and support costs. 
7. A prediction of any effects the proposed change would have on future operations and 

maintenance costs to the OWNER. 
 

C. The provisions of this section shall not be construed to require the OWNER to consider any 
cost reduction proposal which may be submitted; nor will the OWNER be liable to the 
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or 
for delays to the work attributable to the consideration or implementation of any such 
proposal. 

 
D. If a cost reduction proposal is similar to a change in the plans or specifications for the project 

under consideration by the OWNER at the time the proposal is submitted, the OWNER will 
not accept such proposal and reserves the right to make such changes without compensation 
to the CONTRACTOR under the provisions of this section. 

 
E. The CONTRACTOR shall continue to perform the work in accordance with the requirements 

of the contract until an executed Change Order incorporating the cost reduction proposal has 
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been issued. If any executed Change Order has not been issued by the date upon which the 
CONTRACTOR's cost reduction proposal specifies that a decision should be made by the 
OWNER, in writing, the cost reduction proposal shall be considered rejected. 

 
F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of 

the estimated net savings in Contract Time and construction costs resulting from the adoption 
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's 
decision on the cost reduction proposal, there is no further consideration. The OWNER 
reserves the right to make final determination. 

 
G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such 

acceptance will be made by a contract Change Order, which specifically states that the change 
is executed pursuant to this cost reduction proposal section.  Such Change Order shall 
incorporate the changes in the plans and specifications which are necessary to permit the cost 
reduction proposal or such part of it as has been accepted to be put into effect and shall 
include any conditions upon which the OWNER's approval is based, if such approval is 
conditional. The Change Order shall also describe the estimated net savings in the cost of 
performing the work attributable to the cost reduction proposal, and shall further provide that 
the contract cost be adjusted by crediting the OWNER with the estimated net savings amount. 

 
H. Acceptance of the cost reduction proposal and performance of the work does not extend the 

time of completion of the contract, unless specifically provided in the Change Order 
authorizing the use of the submitted proposal. Should the adoption of the cost reduction 
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an 
amount equal to the time savings realized. 

 
I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost 

reduction proposal shall constitute full compensation for the performance of WORK. No 
claims for additional costs as a result of the changes specified in the cost reduction proposal 
shall be allowed. 

 
J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for 

general use on any contract administered when it is determined suitable for such application. 
Cost reduction proposals identical, similar, or previously submitted will not be accepted for 
consideration if acceptance and compensation has previously been approved. The OWNER 
reserves the right to use all or part of any cost reduction proposal without obligation or 
compensation of any kind to the CONTRACTOR. 

 
K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance 

requirements for the project, to include the cost reduction WORK. 
 
 

END OF SECTION 
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GENERAL.  These Supplementary General Conditions make additions, deletions, or revisions to the General 
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force 
and effect.  Terms used in these Supplementary General Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions. 
 
SGC 1  DEFINITIONS.  Remove the definition for Contract Documents and replace with the following: 
 
Contract Documents – The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Subcontractor Report, Bid Bond, and all required certificates and 
affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Alaska Labor Standards, Reporting, and Prevailing Wage Rate Determination, Special Provisions, 
Standard Specifications, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders 
executed pursuant to the provisions of the Contract Documents. 
 
SGC 2.2  COPIES OF DOCUMENTS.  Add the following: 
 
The OWNER shall furnish to the CONTRACTOR up to ten (10) copies of the Contract Documents which will 
include bound reduced Drawings.  The CBJ Contracts Office shall contact the CONTRACTOR after issuance 
of Notice of Intent to Award to determine how many copies are needed.  Additional quantities of the Contract 
Documents will be furnished at reproduction cost. 
 
SGC 3.2  ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS. Remove No. 12. Technical 
Specifications and No. 13.  Drawings, and add the following: 
 

12. Special Provisions Section 
13. Standard Specifications for Civil Engineering Projects and Subdivision Improvements 

December 2003 Edition with current Errata Sheets.  
14. Drawings. 

 
SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the 
following: 
 
C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field 

measurements and visual inspection of the existing structures and surface conditions. 
 
SGC - 4.6  USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT.   Add the following. 
 
The CBJ/State Lemon Creek Gravel Pit is available for this Project.    
 
SGC - 4.6  USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT.   
 
Wherever the land use permits are referenced, delete and replace with the permit number USE2008-00061. 
 
 Delete the last sentence of Paragraph A and replace with the following: “Contact Alan Steffert, CBJ 

Material Source Manager, at (907) 586-0481 for the current material rates.” 
 

 Delete paragraph C., and replace with the following paragraph C.  
 

C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual 
Mining Plan prepared by a professional engineer registered in the State of Alaska.  The Individual 
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Mining Plan must be reviewed and approved by the CBJ, prior to commencing operations within 
the pit.  CONTRACTORs shall also secure a Performance Bond to ensure compliance with 
contract provisions, including any Individual Mining Plan stipulations.  The bond shall remain in 
full force and effect until a release is obtained from the CBJ.  A $10,000 cash processing 
restoration bond is required prior to screening or primary crushing operations.  

 
 Add the following paragraph:  

 
J. Contractors choosing to mine material from CBJ material sources are also subject to the 

conditions contained in each site’s Multi Sector General Permit for Stormwater Discharges 
associated with industrial activities (MSGP) and the Storm Water Pollution Prevention Plan 
(SWPPP).  

 
Add the following SGC 4.7: 
 
SGC 4.7  USE OF CITY/STATE STABLER'S POINT ROCK QUARRY.  Add the following: 
 
The CBJ/State Stabler's Point Rock Quarry may be for this Project.    
 
Add the following SGC 4.7: 
 
SGC 4.7  USE OF CITY/STATE STABLER'S POINT ROCK QUARRY.   
 
A. On City and Borough of Juneau construction projects, the CBJ may make unclassified material 

available to the CONTRACTOR, from the City/State Stabler's Point rock quarry, at a rate less than 
charged other customers.  The CONTRACTOR is not required to use material from the CBJ/State 
quarry and the CBJ makes no guarantee as to the quantity or quality of material.  Contact Alan 
Steffert, CBJ Material Source Manager, at (907) 586-0481 for the current material rates. 
 

B. The CONTRACTOR proposing to use material from the City/State quarry is required to be in good 
standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a mining 
plan for approval.  The CONTRACTOR using the quarry must comply with Conditional Use Permit 
USE2011-00017.  Failure to meet these requirements, if so subject, shall be sufficient reason to deny 
use of the City/State Stabler's Point rock quarry as a rock source.  To determine if your company is 
subject to these requirements, contact the CBJ Engineering Department, Rock Quarry Management, at 
(907) 586-0481. 

 
C. The CONTRACTOR deciding to use material from the CBJ/State Stabler's Point rock quarry shall 

provide an Individual Mining Plan prepared by a professional engineer registered in the State of 
Alaska.  The Individual Mining Plan must be reviewed and approved by the CBJ, prior to 
commencing operations with the pit.  The CONTRACTOR shall also secure a Performance Bond to 
ensure compliance with contract provisions, including any Individual Mining Plan stipulations.  The 
bond shall remain in full force and effect until a release is obtained from the CBJ.  A $10,000.00 cash 
processing restoration bond is required prior to screening or primary crushing operations. 

 
D. The CONTRACTOR must submit an Individual Mining Plan that is in compliance with Conditional 

Use Permit No. USE 2011-00017 for rock extraction with the City/State Stabler's Point rock quarry.  
The CONTRACTOR must contact the CBJ Engineering Department for conditions for the extraction. 
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E. The CONTRACTOR shall account for placement of materials removed from the quarry.  The CBJ 
may require the CONTRACTOR to cross-check weight tickets, submit to an audit, or participate in 
other measures required by the CBJ to ensure accountability.  Unprocessed overburden removed from 
the quarry will not be weighed.  All other material mined will be measured by truck load or survey. 
The CONTRACTOR will be responsible for loading, screening and sorting their own material.  
Primary screening may be allowed in the quarry.  Primary crushing may be allowed according to the 
conditions of the Conditional Use Permit No USE2011-00017. 

 
F. The rock quarry overhead charge shall be paid to the CBJ within 60 days after removing material from 

the quarry and prior to requesting and/or receiving final payment.  Upon completion of the excavation 
the CONTRACTOR shall notify the CBJ, in writing, in sufficient time to perform a field-compliance 
examination prior to vacating the quarry.  Any significant deviation from the stipulations of the 
Individual Mining Plan identified during the field inspection shall be corrected by the 
CONTRACTOR prior to release of the bond.  A signed release from CBJ will be required prior to 
releasing the CONTRACTOR's bond. 

 
G. The City/State Stabler's Point rock quarry is a by-project operation.  The hours of operation are 

stipulated in Conditional Use Permit No. USE2011-00017. 
 
H. All Contractors/Equipment Operators using the CBJ/State Stabler's Point rock quarry shall be in 

compliance with Federal Mine Safety and Health Administration regulations for quarry and gravel 
operations. 

 
I. Contractors choosing to mine material from CBJ material sources are also subject to the conditions 

contained in each site’s Multi Sector General Permit for Stormwater Discharges associated with 
industrial activities (MSGP) and the Storm Water Pollution Prevention Plan (SWPPP).  

 
SGC 5.1  PERFORMANCE, PAYMENT, AND OTHER BONDS.  The Contractor shall furnish 
Performance and Payment Bonds in the amount of 100% of the Bid. 
 
SGC 5.2  INSURANCE AMOUNTS.  The limits of liability for the insurance required by Paragraph 5.2 of 
the General Conditions shall provide coverage for not less than the following amounts or greater where 
required by Laws and Regulations.  All certificates of insurance supplied to the OWNER shall state that the 
OWNER is named as “Additional Insured for any and all work performed for the City & Borough of 
Juneau.” The Additional Insured requirement does not apply to Workers Compensation insurance. NOTE: 
This requirement has changed. The OWNER no longer requires certificates of insurance referencing project 
names and contract numbers. 
 
Delete paragraph C and Replace with the following paragraph C: 
 
C.  The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, class of 
operations covered, effective dates and dates of expiration of policies. Failure of CBJ to demand such 
certificate or other evidence of full compliance with these insurance requirements or failure of CBJ to identify 
a deficiency from evidence that is provided shall not be construed as a waiver of the obligation of the 
Contractor to maintain the insurance required by this contract. The coverage afforded will not be cancelled, 
reduced in coverage, or renewal refused until at least 30 days' prior written notice has been given to the 
OWNER by the CONTRACTOR.  . All such insurance required herein (except for Workers’ Compensation 
and Employer's Liability) shall name the OWNER, its Consultants and subconsultants and their officers, 
directors, agents, and employees as "additional insureds" under the policies. The CONTRACTOR shall 
purchase and maintain the following insurance: 
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1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 
CONTRACTOR against all claims under applicable state workers’ compensation laws. The 
CONTRACTOR shall also be protected against claims for injury, disease, or death of 
employees which, for any reason, may not fall within the provisions of a Workers’ 
Compensation law. The CONTRACTOR shall require each Subcontractor similarly to provide 
Workers’ Compensation Insurance for all of the latter's employees to be engaged in such work 
unless such employees are covered by the protection afforded by the CONTRACTOR's 
Workers’ Compensation Insurance. In case any class of employees is not protected, under the 
Workers’ Compensation Statute, the CONTRACTOR shall provide and shall cause each 
subcontractor to provide adequate employer's liability insurance for the protection of such of its 
employees as are not otherwise protected. 

 
A. Workers’ Compensation:  (under Paragraph 5.2C.1 of the General Conditions) as in accordance with 

AS 23.30.045:  (Additional Insured requirements not necessary for Workers’ Compensation coverage.) 
 

1. State:  Statutory 
2. Applicable Federal (e.g., Longshore):  Statutory 

 
Note: If the WORK called for in the Contract Documents involves work in or on any 
navigable waters, the CONTRACTOR shall provide Workers’ Compensation coverage which 
shall include coverage under the Longshore and Harbor Workers’ Compensation Act, the 
Jones Act, and any other coverage required under Federal or State laws pertaining to workers 
in or on navigable waters. 
 

3. Employers Liability 
Bodily Injury by Accident: $100,000.00  Each Accident   
Bodily Injury by Disease: $100,000.00  Each Employee  
Bodily Injury by Disease: $500,000.00  Policy Limit      

 
a. CONTRACTOR agrees to waive all rights of subrogation against the OWNER for 

WORK performed under contract. 
b. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the 

prosecution of the WORK, “Other States” endorsement shall be required as a 
condition of the contract. 

 
B. Commercial General Liability:  (under Paragraph 5.2C.2 of the General Conditions): 
 

1. General Policy $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
2. Products/Completed Operations $1,000,000.00 Each Occurrence 
  $2,000,000.00 Annual Aggregate 
 
3. Personal Injury $1,000,000.00 Each Occurrence 

 
C. Commercial Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) including 

Owned, Hired, and Non-Owned Vehicles: 
 

Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00 
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The CONTRACTOR shall require each Subcontractor similarly to provide Commercial Automobile 
Liability Insurance for all of the latter's employees to be engaged in such WORK unless such 
employees are covered by the protection afforded by the CONTRACTOR's Commercial Automobile 
Liability Insurance. 

 
D.        BUILDERS RISK is not required for this project. 
 
E. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not 

contributory to any other insurance available to the OWNER. 
 

F. Should any of the policies described above be cancelled before the expiration date thereof, notice will 
be delivered in accordance with the policy provisions. 

 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  Add the following: 
 
The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., without 
subcontracting).  The 40% requirement shall be understood to mean that the CONTRACTOR shall perform, 
with its own organization, WORK amounting to at least 40% of the original contract amount.  The 40% 
requirement will be calculated based upon the total of the subcontract amounts submitted for Contract Award, 
and any other information requested by the OWNER from the apparent low Bidder. 
 
SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following 
paragraph: 
 
C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from 

the OWNER, if that payment was made for Work performed by the Subcontractor and/or materials 
received.  Failure to pay Subcontractors within 30 days of receiving payment from which Subcontractor 
and/or Supplier is to be paid may result in the OWNER initiating debarment proceedings as prescribed 
in the City and Borough of Juneau Purchasing Code. The 30 day City and Borough of Juneau 
requirement does not supersede AS 36.90.210. 

 
SGC 6.6 PERMITS, Add the following paragraph: 
 
D. Contractor is responsible for obtaining a Hot Works permit from the CBJ Permit Center, if performing 

work which requires such a permit. Work requiring a Hot Works Permit includes but is not limited to 
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, thermal spraying, 
thawing pipe, installation of torch-applied roof systems or any other similar activity. 

 
SGC 14.3  APPLICATION FOR PROGRESS PAYMENT.  Paragraph D.   
 
D. The Value of Materials Stored at the site shall be an amount equal to 85%. 
 
SGC 14.9  FINAL PAYMENT AND ACCEPTANCE.  Add the following paragraph: 
 
C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and 

Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the 
CONTRACTOR and all Subcontractors that have worked on the Project.  This clearance shall indicate 
that all Employment Security Taxes have been paid. A sample form for this purpose is at the end of this 
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section.  The CONTRACTOR shall also submit a “NOTICE OF COMPLETION OF PUBLIC 
WORKS” signed by ADOL. 

 
SGC 16.8 CERTIFIED PAYROLLS.  Change paragraph A. to read:   
 
A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the 

OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska 
Labor Standards, Reporting, and Prevailing Wage Rate Determination.   
 

Add the following SGC 17: 
 
SGC 17  GENERAL INFORMATION.  This Project is currently funded by the City and Borough of Juneau, 
Alaska Sales Tax and Wastewater.  
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Employment Security Tax Clearance 
 

 
Date:        
 
 
To:  Alaska Department of Labor 
  Juneau Field Tax Office 
  PH 907-465-2787 
  FAX 907-465-2374 
 
From:        
 
 
Subject: Whitter Street Reconstruction    

Contract No. E16-151 
 
Timeframe of Contract      
 
Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor: 
(List only one CONTRACTOR or Subcontractor per page.) 
       
 
             
Name      Address 
 
 
Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability 
clearance and release to make final payment for WORK performed under the subject contract.  
Please send your response to: 
 
 
Greg Smith, Contract Administrator 
Engineering Department 
155 S. Seward Street 
Juneau, Alaska  99801 
FAX 907-586-4530 
 
(  )  Tax Clearance is granted. 
(  )  Tax Clearance is NOT granted. 
 
Remarks:              
 
              
Signature         Date 
 
          
Title 
 

END OF SECTION 
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND 
PREVAILING WAGE RATE DETERMINATION 

 
 
State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and 
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of 
Alaska, Department of Labor inclusive, are made a part of this contract by reference. 
 
The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance 
with current regulations. 
 
Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be 
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app. 
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified 
payrolls to Greg Smith at the email address below. If Contractor elects to submit paper copies, they should be 
submitted to the physical addresses below.   
 
Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their 
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the 
Wage and Hour Section (contact information below). 
 
Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR 
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.  
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.  
 
As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF 
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.   
 
Contact Information:  
 
 Wage and Hour Section Greg Smith, Contract Administrator 
 State of Alaska City and Borough of Juneau 
Department of Labor and Workforce Development 155 S. Seward Street 
 Labor Standards and Safety Division and Juneau, AK  99801 
 Wage and Hour Administration (907) 586-0873 
 P.O. Box 11149 Greg.Smith@juneau.org 
 Juneau, AK  99811-1149 
 907-465-4842 
 http://labor.state.ak.us/lss/home.htm 
  
 

END OF SECTION 
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SECTION 00853 - STANDARD DETAILS 
 
 
PART 1 - GENERAL 
 
1.1 STANDARD DETAILS 
 

A. Whenever references are made to the Standard Drawings or Standard Details in these 
plans or Specifications the intent is to refer to the current City and Borough of Juneau 
Standard Details (currently the 4th Edition dated August 2011), copies of which may be 
purchased from the CBJ Engineering Department. 

 
B. City and Borough of Juneau Standard Details which specifically apply to this Project 

include but are not limited to the following: 
 
LIST OF DETAILS  
STANDARD 

   DETAIL 
       NO.       NAME OF DETAIL 
  105   DRIVEWAY CURBCUT 

106   ACCESSIBLE SIDEWALK RAMP 
111A   CONCRETE SIDEWALK, TYPE I CURB & GUTTER 
113   UNDERDRAIN 
119A   JUNCTION BOX TYPE 1 & TYPE 1A 

  127A   SIGN ASSEMBLY SINGLE-POST 
127B   SIGN ASSEMBLY DOUBLE-POST  

  203   SANITARY SEWER MANHOLE TYPES I & II 
205   MANHOLE HEIGHTS 

  206A   STANDARD MANHOLE COVER & FRAME  
  209   MANHOLE CONNECTION DETAILS 
  210   SANITARY SEWER SADDLE TEE 
  213   SANITARY SEWER SERVICE LATERAL 
  218   COUPLING FOR DISSIMILAR SANITARY SEWER PIPES 

303 STORM DRAIN MANHOLE TYPES I & II 
304A   TYPE III CATCH BASIN 
304B   TYPE IV CATCH BASIN 
306   STORM DRAIN MANHOLE COVER & FRAME 
307   STORM DRAIN SERVICE LATERAL 
308   CURB INLET FRAME, GRATE & HOOD 
309   LOCAL DEPRESSION AT CATCH BASIN 
403   FIRE HYDRANT 
404   HYDRANT GUARD POSTS 
405    HYDRANT PAD   

  407   MAINLINE VALVE    
  412   RIGID INSULATION 
  414A   DOWNWARD CONCAVE THRUST BLOCK 

414B   HORIZONTAL AND CONCAVE UPWARD THRUST 
BLOCKS 

PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 

 
END OF SECTION 
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WHITTIER STREET RECONSTRUCTION,   
Juneau, Alaska 

 
CBJ Contract No. E16-151 
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Juneau, AK  99801 

(907) 780-3533 
FAX (907) 780-3535 
nhobbs@dowl.com 
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The Standard Specifications for Civil Engineering Projects and Subdivision Improvements 
December 2003 Edition, with Current Errata Sheets, as published by the City and Borough of 
Juneau, is part of these Contract Documents and shall pertain to all phases of the contract. The 
Standard Specifications for Civil Engineering Projects and Subdivision Improvements December 
2003 Edition is available for a fee from the City and Borough of Juneau Engineering Contracts 
Office, (907) 586-0490, or you may view them online at: www.juneau.org/engineering.    
 
 

Special Provisions - Table of Contents 
 
Section No. Section Title Page 

No. 
01010 Summary of Work 2 
01025 Measurement and Payment 5 
01550 Site Access and Storage 23 
01570 Erosion and Sediment Control 23 
02202 Excavation and Embankment 23 
02203 Trenching 24 
02204 Base Course 24 
02401 Sanitary Sewer Pipe 24 
02402 Sanitary Sewer Manholes and Cleanouts 24 
02501 Storm Sewer Pipe 25 
02502 Storm Sewer Manholes, Inlets and Catch Basins 25 
02601 Water Pipe 25 
02605 Water Services 27 
02709 Topsoil  28 
02716 Storm Drainage Pipe Removal and Filling of Water and Sanitary Pipe 28 
02718 Sign Assembly 28 
02722 Electric Utilities 28 
02801 Asphalt Concrete Pavement 29 
02870 Site Furnishings 31 
03303 Sidewalk, Curb and Gutter 34 
16050 Basic Electrical Materials and Methods 35 
16120 Conductors and Cables 41 
16130 Raceways and Boxes 45 
16140 Wiring Devices 50 
16452 Grounding 52 
16470 Panelboards 56 
16476 Disconnect Switches and Circuit Breakers 60 
16521 Exterior Lighting 64 

 

http://www.juneau.org/engineering
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Add the following Section: 
 

SECTION 01010 - SUMMARY OF WORK 
 

PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. The WORK to be performed under this contract shall consist of furnishing all 
plant, tools, equipment, materials, supplies, manufactured articles and furnishing 
all labor, transportation and services, including all fuel, power, water and 
essential communications and performing all WORK, or other operations 
required for the fulfillment of the contract in strict accordance with the Contract 
Documents.  The WORK shall be complete, and all WORK, materials, and 
services, not expressly indicated or called for in the Contract Documents which 
may be necessary for the complete and proper construction of the WORK in 
good faith shall be provided by the CONTRACTOR as though originally so 
indicated, at no increase in cost to the OWNER. 

 
1.2 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The WORK covered in the Contract Documents generally includes: 
Reconstruction of Whittier Street from Willoughby Avenue through the 
intersection of Egan Drive, the installation of an 10-inch HDPE water main pipe 
along Whittier Street and an 8”HDPE water service pipe to the Prospector Hotel, 
new underground storm drainage, replacement of the street embankments to a 24-
inch depth, new asphalt pavement, concrete curb and gutter, and miscellaneous 
related WORK. 

 
B. SITE OF WORK.  The site of the WORK is on Whittier Street in downtown 

Juneau, Alaska. 
 
1.3 WORK BY OTHERS 
 

A. The CONTRACTOR’s attention is directed to the fact that work may be 
conducted at the site by other contractors during the performance of the WORK 
under this contract. The CONTRACTOR shall conduct its operations so as to 
cause a minimum of interference with the WORK of such other contractors, and 
shall cooperate fully with such contractors to provide continued safe access to 
their respective portions of the site, as required to perform work under their 
respective contracts. 

 
B. Interference with Work on Utilities. The CONTRACTOR shall cooperate fully 

with all utility forces of the OWNER or private agencies engaged in the 
relocation, altering, or otherwise rearranging of any facilities which interfere with 
the progress of the WORK, and shall schedule the WORK so as to minimize 
interference with said relocation, altering, or other rearranging of facilities. 
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1.4 CONTRACTOR USE OF PROJECT SITE 
 

A. The CONTRACTOR’s use of the Project site shall include construction 
operations and storage of materials, fabrication facilities, and field offices only in 
those areas identified on the Drawings. 
 

1.5 OWNER USE OF THE PROJECT SITE 
 
A. The OWNER may utilize all or part of the existing site during the entire period of 

construction for the conduct of the OWNER’s normal operations. The 
CONTRACTOR shall cooperate and coordinate with the ENGINEER to 
facilitate the OWNER’s operations and to minimize interference with the 
CONTRACTOR’s operation at the same time. In any event, the OWNER shall be 
allowed access to the Project site during the period of construction. 

 
1.6 PROJECT MEETINGS 
 

A. Pre-Construction Conference 
 

1. Prior to the commencement of WORK at the site, a Pre-Construction 
Conference will be held at a mutually agreed time and place which shall 
be attended by the CONTRACTOR’s Project Manager, its 
superintendent, and its Subcontractors as the CONTRACTOR deems 
appropriate. Other attendants will be: 
a. ENGINEER and Inspector. 
b. Representatives of OWNER. 
c. Governmental representatives as appropriate. 
d. Others as requested by CONTRACTOR, OWNER, or 

ENGINEER. 
2. Unless previously submitted to the ENGINEER, the CONTRACTOR 

shall bring to the Pre-Construction Conference one copy each of the 
following:  
a. Plan of Operation. 
b. Project Overview Bar Chart Schedule. 
c. Procurement schedule of major equipment and materials and 

items requiring long lead time. 
d. Shop Drawing/Sample/Substitute or “Or Equal” submittal 

schedule. 
e. Name and telephone number of CONTRACTOR’s Project 

Supervisor. 
f. Erosion Control Plan with Storm Water Pollution Prevention 

Plan. 
3. The purpose of the Pre-Construction Conference is to designate 

responsible personnel and establish a working relationship. Matters 
requiring coordination will be discussed and procedure for handling such 
matters established. The complete agenda will be furnished to the 
CONTRACTOR prior to the meeting date.  The CONTRACTOR should 
be prepared to discuss all of the items listed below: 
a. Status of CONTRACTOR’s insurance and bonds.  
b. CONTRACTOR’s tentative schedules. 
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c. Transmittal, review, and distribution of CONTRACTOR’s 
submittals. 

d. Processing applications for payment. 
e. Maintaining record documents. 
f. Critical WORK sequencing. 
g. Field decisions and Change Orders. 
h. Use of Project site, office and storage areas, security, 

housekeeping, and OWNER’s needs. 
i. Major equipment deliveries and priorities. 
j. CONTRACTOR’s assignments for safety and first aid. 

4. The OWNER will preside at the Pre-Construction Conference and will 
arrange for keeping and distributing the minutes to all persons in 
attendance. 

5. The CONTRACTOR and its Subcontractors should plan on the 
conference taking no longer than three hours.  Items listed in paragraph 3 
will be covered as well as a review of the Drawings and Specifications 
with the ENGINEER and OWNER. 

 
B. Progress Meetings 

 
1. The CONTRACTOR shall schedule and hold regular on-site progress 

meetings at least weekly and at other times as requested by the 
ENGINEER, or as required by the progress of the WORK. The 
CONTRACTOR, ENGINEER, and all Subcontractors active on the site 
must attend each meeting. CONTRACTOR may at its discretion request 
attendance by representatives of its Suppliers, manufacturers, and other 
Subcontractors.  

2. The ENGINEER shall conduct the meeting and will arrange for 
recording and distributing the minutes. The purpose of the meetings will 
be to review the progress of the WORK, maintain coordination of efforts, 
discuss changes in scheduling, and resolve other problems which may 
develop.  During each meeting, the CONTRACTOR is required to 
present any issues which may impact the WORK, with a view toward 
resolving these issues expeditiously. 

 
1.7 DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS 
 

A. The following words have the meaning defined in the Technical Portions of the 
WORK: 

 
1. Furnish - means to supply and deliver to the site, to unload and unpack 

ready for assembly, installation, testing, and start-up. 
2. Indicated - is a word used to direct the CONTRACTOR to information 

contained on the drawings or in the Specifications. Terms such as 
“shown”, “noted”,” “scheduled”, and “specified” also may be used to 
assist in locating information but no limitation of location is implied or 
intended. 

3. Install - defines operations at the site including assembly, erection, 
placing, anchoring, applying, shaping to dimension, finishing, curing, 
protecting, and cleaning, ready for the OWNER’s use. 
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4. Installer - a person or firm engaged by the CONTRACTOR or its 
subcontract, or any Subcontractor, for the performance of installation, 
erection, or application WORK at the site. Installers must be expert in the 
operations they are engaged to perform. 

5. Provide- is defined as furnish and install, ready for the intended use. 
 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 

END OF SECTION 
 
Add the following Section: 
 

SECTION 01025 – MEASUREMENT AND PAYMENT 
 
PART 1 - GENERAL 
 
1.1 SCOPE 
 

A. Payment for the various items of the Bid Schedule, as further specified herein, 
shall include all compensation to be received by the CONTRACTOR for 
furnishing all tools, equipment, supplies, and manufactured articles, and for all 
labor, operations, and incidentals appurtenant to the items for WORK being 
described, as necessary to complete the various items of the WORK all in 
accordance with the requirements of the Contract Documents, including all 
appurtenances thereto, and including all costs of permits and cost of compliance 
with the regulations of public agencies having jurisdiction, including Safety and 
Health Requirements of Occupational Safety and Health Administration of the 
U.S. Department of Labor (OSHA) and Occupational Safety and Health 
Standards of the Alaska Department of Labor, Division of Labor Standards and 
Safety. 

 
B. No separate payment will be made for any Pay Item that is not specifically set 

forth in the Bid Schedule, and all costs therefore shall be included in the prices 
named in the Bid Schedule for the various appurtenant items of WORK. 

 
C. In addition to the other incidental items of WORK listed elsewhere in the 

contract, the following items shall also be considered as incidental to the WORK: 
 

1. Maintenance of all services through the Project area including power, 
water, storm and sanitary sewers, garbage pickup, mail delivery, and 
emergency vehicles. 

2. Repair or replacement of existing adjacent facilities including piping, 
landscaping, steel, timber, concrete and asphalt items, if damaged by the 
CONTRACTOR. 

3. Final clean-up and site restoration. 
4. All WORK necessary for coordination of work to be accomplished by 

the private utility companies and property owners within the Project 
limits. 
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5. Removal and replacement of survey monuments and markers disturbed 
during construction, whether shown on the Drawings or not. 

6. Watering of the roadway as necessary for dust control. 
7. Removal and disposal of the existing sign assemblies within the Project 

limits not shown to remain, or as indicated in the Sign Assembly Table 
on the Drawings. 

8. All fittings (except CPP and CMP saddle tees) required for storm, water 
and sanitary sewer pipes. 

9. Restrained joints required for the water pipe. 
10. Usable material from excavation placed in the roadway under the shot 

rock borrow. 
11. Crack sealing all joints following paving operations. 
12. Removal and salvage of fire hydrants.  
13. Plugging of abandoned pipes to be left in place. 
14. Remove and dispose of junction boxes and cutting and plugging of 

conduits. 
15. Installing, maintaining, and removing temporary water systems as 

required. 
16. Removal and disposal of chain link fence at the Juneau Arts and Culture 

Center. 
17. Installation of the owner provided Project Sign Assembly. 
18. Adjusting existing electric and telephone vault frames to grade. 
19. Exploratory potholing to verify depth of shallow conduit in two places 

adjacent to Thibodeau’s Liquor. 
 

1.2 MOBILIZATION (Pay Item No. 1505.1) PRICE BASED ON LUMP SUM PAY UNIT 
 

A. Measurement for payment for Mobilization will be based upon the completion of 
the entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents. 

 
B. Payment for Mobilization will be made at the amount shown on the Bid Schedule 

under Pay Item No. 1505.1, which payment will constitute full compensation for 
all WORK described in Section 01505 - Mobilization, as shown on the Drawings 
and as directed by the ENGINEER. 

 
C. Partial payments will be made as the WORK progresses as follows: 
 

1. When 5% of the total original contract amount is earned from other Pay 
Items, 50% of the amount bid for Mobilization, or 5% of the original 
contract amount, whichever is lesser, will be paid. 

2. When 10% of the total original contract amount is earned from other Pay 
Items, 100% of the amount bid for Mobilization, or 10% of the original 
contract amount, whichever is lesser, will be paid. 

3. Upon completion of all WORK on the Project, payment of any amount 
bid for Mobilization in excess of 10% of the total contract amount will 
be paid. 
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1.3 TRAFFIC CONTROL (Pay Item No. 1550.1) PRICE BASED ON LUMP SUM PAY 
UNIT 
 
A. Measurement for payment for Traffic Control will be based upon the completion 

of the entire WORK as a Lump Sum Pay Unit, complete, all in accordance with 
the requirements of the Contract Documents. 
 

B. WORK will include, but is not limited to, the preparation and implementation of 
all temporary traffic control plans and detours within the Whittier Street corridor, 
as well as on Egan Drive, Willoughby Avenue and other streets as required. 

 
C. Payment for Traffic Control will be made at the amount shown on the Bid 

Schedule under Pay Item No. 1550.1, which payment will constitute full 
compensation for all WORK described in Section 01550 – Site Access and 
Storage, as shown on the Drawings, and as directed by the ENGINEER. 
 

1.4 EROSION AND SEDIMENT CONTROL (Pay Item No. 1570.1) PRICE BASED ON 
LUMP SUM PAY UNIT 

 
A. Measurement for payment for Erosion and Sediment Control will be based upon 

the completion of the entire WORK as a Lump Sum Pay Unit, complete, all in 
accordance with the requirements of the Contract Documents. 

 
B. WORK under this Pay Item includes all requirements described in Section 

01570, including but not limited obtaining all necessary permits for storm water 
control as required by Alaska Department of Conservation and the 
Environmental Protection Agency. This includes furnishing, installing and 
maintaining all measures required by these permits. 

 
C. Payment for Erosion and Sediment Control will be made at the amount shown on 

the Bid Schedule under Pay Item No. 1570.1, which payment will constitute full 
compensation for all WORK described in Section 01570 – Erosion and Sediment 
Control, as shown on the Drawings and as directed by the ENGINEER. 

 
2.1 EXCAVATION (Pay Item No. 2202.1) PRICE BASED ON QUANTITY, CUBIC 

YARD 
 

A. Measurement for payment for Excavation will be based on the number of cubic 
yards of unclassified material actually excavated, as determined by the average 
end area method. Where impractical to measure by the average end area method, 
the ENGINEER may approve other acceptable methods involving three-
dimensional measurements.  Excavation outside of the subcut limits indicated in 
the Drawings, or directed by the ENGINEER will not be measured for payment. 

 
B. No deduction in the measurement for Excavation will be made for the trenching 

required for pipe and structure installations above the bottom of, or within the 
subcut limits as shown on the Typical Sections. 

 
C. Measurement for payment may be selected by the CONTRACTOR from one of 

the following methods: 
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1. From actual cross sections taken by the CONTRACTOR’s surveyor 
(following pavement and concrete curbing, slabs or sidewalk removal 
where present), with the lower limits determined by a line 18” below 
finish street and sidewalk elevations, as indicated on the Typical 
Sections, or as directed by the ENGINEER. 

2. The CONTRACTOR may review and utilize the ENGINEER's design 
earthwork quantity computations in lieu of providing its own quantity 
determinations. 

 
D. The following will not be measured for direct payment; the cost of such WORK 

will be considered incidental to other WORK under the contract: 
 

1. Overburden and other spoil material from borrow sources. 
2. Removal of water by aeration of material to obtain required moisture 

content. 
3. Any volumes of water or other liquid material. 
4. Material used for the purpose other than directed. 
5. Roadbed material scarified in place and not removed. 
6. Material excavated when benching. 
7. Slide or slipout material attributable to the carelessness of the 

CONTRACTOR. 
8. The volume of conserved materials stockpiled at the option of the 

CONTRACTOR. 
9. Placement of usable, or otherwise suitable material from excavation, as 

determined by the ENGINEER, into the new roadway and sidewalk as 
embankment or selected embankment, or as embankment for any areas 
outside the roadway subcut within the project limits. 

 
E. Payment for Excavation will be made at the Unit Price named in the Bid 

Schedule under Pay Item No. 2202.1, which payment will constitute full 
compensation for all WORK described in Section 02202 - Excavation and 
Embankment, as shown on the Drawings and as directed by the ENGINEER. 

 
2.2 SHOT ROCK BORROW (Pay Item No. 2202.2) PRICE BASED ON QUANTITY, 

CUBIC YARD 
 

A. Measurement for payment for Shot Rock Borrow will be based on the number of 
cubic yards of material in place as determined by the average end area method, 
and will be determined on a neatline basis.  Where impractical to measure by the 
average end area method, the ENGINEER may approve other acceptable 
methods involving three-dimensional measurements.  Embankment outside of the 
lines, grades and cross sections indicated in the Drawings or as directed by the 
ENGINEER will be deducted from borrow quantities for pay purposes. 

 
B. No Shot Rock Borrow shall be measured for payment below a line 24 inches 

below finish grade. 
 
C. Payment for Selected Borrow will be made at the Unit Price named in the Bid 

Schedule under Pay Item No. 2202.2, which payment will constitute full 
compensation for all WORK described in Section 02202 - Excavation and 
Embankment, as shown on the Drawings as and as directed by the ENGINEER. 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 9 

2.3 MINING AREA RESTORATION AND ROAD CLEANING GUARANTEE (Pay Item 
No. 2202.3) PRICE BASED ON CONTINGENT SUM PAY UNIT 

 
A. Measurement for this Item will be made as a Contingent Sum Pay Unit for 

completion of Mining Area Restoration and Road Cleaning. 
 
B. The CONTRACTOR shall be responsible for removal of dirt, mud, rocks and 

other debris from CBJ and State Right-of-Ways accumulated from the hauling 
and quarry operations. It is the intent that the traveled public way be kept as clean 
as practical to minimize dust and to avoid unsafe traffic conditions. If the 
CONTRACTOR fails to perform necessary road cleaning, the CBJ may hire 
outside forces to perform the work and deduct the cost from this contingent sum 
item. 

 
C. The CONTRACTOR shall be responsible for restoration of their mining area in 

accordance to the conditions of the material source used and mining plan 
submitted.  If the CONTRACTOR fails to perform the required mining area 
restoration, the CBJ may hire outside forces to perform the work and deduct the 
cost from this contingent sum item. 

 
D. Release of final payment for Mining Area Restoration and Road Cleaning 

Guarantee will be made upon determination of completeness by the ENGINEER 
after deduction of OWNER incurred costs for necessary road cleaning and/or 
mining area restoration not completed by the CONTRACTOR. 
 

E. Payment for Mining Area Restoration and Road Cleaning Guarantee will be 
made at the amount named in the Bid Schedule under Pay Item No. 2202.3, 
which payment will constitute full compensation for all WORK described in 
section 02202 – Excavation and Embankment, as shown on the Drawings and as 
directed by the ENGINEER. 

 
2.4 IMPORTED BACKFILL (Pay Item No. 2203.1) PRICE BASED ON QUANTITY, 

CUBIC YARD 
 
A. Imported back fill will be measured by the cubic yard in final position on the 

basis of neat-lines as follows: 
 

1. Width shall be nominal diameter of pipe to be installed plus two-feet. 
2. Depth shall be actual depth of imported material required, as determined by 

the ENGINEER. 
3. Length shall be measured along the centerline of the trench within the limits 

shown on the Drawings, or as authorized by the ENGINEER. 
 

B. Imported Backfill will not be measured for payment unless and until all available 
backfill material obtained from excavation has been utilized as specified. 

 
C. Payment for Imported Backfill will be made at the Unit Price named in the Bid 

Schedule under Pay Item No. 2203.1, which payment will constitute full payment 
for all WORK described in Section 02203 – Trenching, as shown on the 
Drawings and as directed by the ENGINEER. 
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2.5 TRENCH LINER (Pay Item No. 2203.2) PRICE BASED ON QUANTITY, LINEAL 
FOOT 
 
A. Measurement of Trench Liner will be made along the slope of the pipe in linear 

feet.  
 

B. All WORK required to line the cross-section of the trench continuously with 
filter cloth up to the bottom of the roadway subcut as shown on the Drawings 
shall be considered incidental to this Pay Item.  

 
C. Payment for Trench Liner will be made at the Unit Price named in the Bid 

Schedule under Pay Item No. 2203.2, which payment will constitute full payment 
for all WORK described in Section 02203 – Trenching, and Section 02714 - 
Filter Cloth as shown on the Drawings and as directed by the ENGINEER. 

 
2.6 2-INCH MINUS SHOT ROCK w/BASE COURSE (Pay Item No. 2204.1) PRICE 

BASED ON QUANTITY, CUBIC YARD 
 

A. 2-Inch Minus Shot Rock w/Base Course will be measured by the number of 
cubic yards of material in place as determined by the average end area method, 
and will be determined on a neatline basis. Where impractical to measure by the 
average end area method, the ENGINEER may approve other acceptable 
methods involving three-dimensional measurements. Material outside of the 
lines, grades and cross sections indicated in the Drawings, or as directed by the 
ENGINEER, will be deducted from 2-Inch Minus Shot Rock w/Base Course 
quantities for pay purposes.  

 
B. Base Course, Grading D-1, may be used under the driveways and curbing as a 

substitute for 2-Inch Minus Shot Rock w/Base Course as a no cost change.  This 
material will be measured for payment under Pay Item No. 2204.1. 

 
C. Water needed for compaction and added to the base material on the grade will be 

considered incidental. 
 
D. 2-Inch Minus Shot Rock will be placed and compacted into a layer 4- inches to 

5-inches thick, and covered with Base Course, to a total thickness of 6-inches for 
the area between curb lines. The thickness of these materials under the asphalt 
driveways shall be 2-inches to 3-inches of 2-Inch Minus Shot Rock and covered 
with Base Course to a total thickness of 4-inches. Both of these materials will be 
measured for payment under this Pay Item. 2-Inch Minus Shot Rock shall meet 
the requirements of Section 02202 – Excavation and Embankment. 

 
E. Payment for 2-Inch Minus Shot Rock w/Base Course, will be made at the Unit 

Price named in the Bid Schedule under Pay Item No. 2204.1, which payment will 
constitute full compensation for all WORK described in Section 02204 – Base 
Course, as shown on the Drawings and as directed by the ENGINEER. 
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2.7 LOCATE SEWER SERVICES (Pay Item Nos. 2401.1) PRICE BASED ON LUMP SUM 
PAY UNIT 

 
A. Measurement for payment for Locate Sewer Services will be based upon the 

completion of the entire WORK as a Lump Sum Pay Unit, complete, all in 
accordance with the requirements of the Contract Documents. 

 
B. WORK under this Item includes all excavation and backfill, and other WORK 

necessary to determine the location of all existing sewer services prior to 
installation of the water and storm drain piping, so that the water and storm drain 
pipe can be graded to avoid conflict with the sewer services, and so that visual 
observations can be made by the ENGINEER that the sewer service pipes are 
undamaged throughout the trenching and backfilling operations.  

 
C. This WORK is also required so that all sewer service locations are known prior 

to compaction of the bottom of subcut and placement and compaction of shot 
rock borrow, to ensure that the sewer service pipes are not damaged. 

 
D. Payment for Locate Sewer Services will be made at the amount named in the Bid 

Schedule under pay Item No. 2401.1, which payment will constitute full 
compensation for all WORK described in Section 02401 – Sanitary Sewer Pipe, 
as shown on the Drawings and as directed by the ENGINEER. 

 
2.8 SANITARY SEWER SERVICE LATERAL, 6-INCH (Pay Item No. 2401.2) PRICE 

BASED ON LUMP SUM PAY UNIT 
 
A. Measurement for payment for Sanitary Sewer Service Lateral will be based upon 

the completion of the entire WORK as a Lump Sum Pay Unit, complete, all in 
accordance with the requirements of the Contract Documents. 
 

B. WORK under this pay item includes all WORK to replace the Public Safety 
service at approximate STA “W” 14+56 LT. 

 
C. WORK will include pipe, cleanout and cast iron frame and cover, fittings, and 

adapters as required to connect to the 10”AC sewer main and the existing service, 
trench excavation, bedding, backfill, sheeting and bracing, dewatering, cleaning, 
and all other items necessary for a complete installation. 

 
D. Payment for Sanitary Sewer Service Lateral, 6-Inch will be made at the amount 

named in the Bid Schedule under Pay Item No. 2401.2, which payment will 
constitute full compensation for all WORK described in Section 02401 – 
Sanitary Sewer Pipe, as shown on the Drawings and as directed by the 
ENGINEER. 

 
2.9 ADJUST SANITARY MANHOLE TO GRADE (Pay Item No. 2402.1) PRICE BASED 

ON QUANTITY, EACH 
 

A. Adjust Sanitary Manhole to Grade will be measured per each, complete in place, 
including new frame and cover, new adjusting rings, new recycled rubber rings, 
and all earthwork. 
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B. WORK under this Item includes SSMH-2, and SSMH-3. 
 

C. Payment for Adjust Sanitary Manhole to Grade will be made at the Unit Price 
named in the Bid Schedule under Pay Item No. 2402.1, which payment will 
constitute full compensation for all WORK described in Section  02402–Sanitary 
Sewer Manholes and Cleanouts, as shown on the Drawings, and as directed by 
the ENGINEER. 

 
2.10 SANITARY SEWER MANHOLE, TYPE I (Pay Item No. 2402.2) PRICE BASED ON 

QUANTITY, EACH 
 
A. Sanitary Sewer Manhole, Type I will be measured per each, complete in place, 

all in accordance with the Contract Documents. 
 
B. All WORK required to re-connect to the existing sanitary sewer pipes will be 

considered incidental to this Pay Item. 
 
C. Payment for Sanitary Sewer Manhole, Type I will be made at the Unit Price 

named in the Bid Schedule under Pay Item No. 2402.2, which payment will 
constitute full compensation for all WORK described in Section 02402 - Sanitary 
Sewer Manholes and Cleanouts, as shown on the Drawings and as directed by the 
ENGINEER. 

 
2.11 [   ]-INCH PIPE CULVERT (Pay Item Nos. 2501.1, 2501.2 and 2501.3) PRICE BASED 

ON QUANTITY, LINEAR FOOT 
 

A. Culverts Pipes, including all coupling bands, bends and other items necessary for 
the proper joining of the culvert pipe sections, will be measured by the staked 
length in linear feet. 

 
B. Pipes for storm drains shall be measured by the staked length, from center to 

center of structures or to ends of pipe if no structure is present.  No deduction 
shall be made for footage through inlets, catch basins or manholes. 

 
C. Plugging the existing culvert pipes to be abandoned and left in place will be 

considered incidental to the WORK under the Contract. 
 
D. Branch connections, coupling adapters and bends will be included in the linear 

foot measurement for conduit. 
 
E. Trench excavation, bedding, backfill and imported backfill will not be measured 

for payment, but will be considered incidental to other WORK. 
 
F. Payment for 4 & 6-Inch Pipe Culvert will be made at the Unit Price named in the 

Bid Schedule under Pay Item Nos. 2501.1, which payment will constitute full 
compensation for all WORK described in Section 02501 - Storm Sewer Pipe, as 
shown on the Drawings and as directed by the ENGINEER. 

 
G. Payment for 12-Inch Pipe Culvert will be made at the Unit Price named in the 

Bid Schedule under Pay Item Nos. 2501.2, which payment will constitute full 
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compensation for all WORK described in Section 02501 - Storm Sewer Pipe, as 
shown on the Drawings and as directed by the ENGINEER. 

 
H. Payment for 18-Inch Pipe Culvert will be made at the Unit Price named in the 

Bid Schedule under Pay Item Nos. 2501.3, which payment will constitute full 
compensation for all WORK described in Section 02501 - Storm Sewer Pipe, as 
shown on the Drawings and as directed by the ENGINEER. 

 
2.12 12-INCH CPP HP CULVERT (Pay Item No. 2501.4) PRICE BASED ON QUANTITY, 

LINEAR FOOT 
 

A. Culvert Pipes, including all coupling bands, bends and other items necessary for 
the proper joining of the culvert pipe sections, will be measured by the staked 
length in linear feet. 

 
B. Pipes for storm drains shall be measured by the staked length, from center to 

center of structures or to ends of pipe if no structure is present.  No deduction 
shall be made for footage through inlets, catch basins or manholes. 

 
C. Plugging the existing culvert pipes to be abandoned and left in place will be 

considered incidental to the WORK under the Contract. 
 
D. Branch connections, coupling adapters and bends will be included in the linear 

foot measurement for conduit. 
 
D. Trench excavation, bedding, backfill and imported backfill will not be measured 

for payment, but will be considered incidental to other WORK. 
 
E. Payment for 12-Inch CPP HP Culvert will be made at the Unit Price named in the 

Bid Schedule under Pay Item Nos. 2501.4, which payment will constitute full 
compensation for all WORK described in Section 02501 - Storm Sewer Pipe, as 
shown on the Drawings and as directed by the ENGINEER. 

 
2.13 CPP SADDLE TEE (Pay Item No. 2501.5) PRICE BASED ON QUANTITY, EACH 
 
 A. CPP Saddle Tees will be measured per each, complete in place. 
 
 B. This Pay Item will include those CPP Saddle Tees shown on the Drawings, and 

also will be used to connect to the storm drain mains at locations as required to 
intercept unknown underground drainage pipes and flows. 

 
 C. Only those CPP Saddle Tees actually required, as shown on the Drawings, and as 

determined by the ENGINEER, will be measured for payment. 
 

F. Payment for CPP Saddle Tee will be made at the Unit Price named in the Bid 
Schedule under Pay Item No. 2501.5, which payment will constitute full 
compensation for all WORK described in Section 02501 – Storm Sewer Pipe, as 
shown on the Drawings and as directed by the ENGINEER. 
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2.14 STORM DRAIN MANHOLE, TYPE I (Pay Item Nos. 2502.1) PRICE BASED ON 
QUANTITY, EACH 

 
A. Storm Drain Manholes will be measured per each, complete in place, including 

all earthwork, frames and covers. 
 

B. Payment for Storm Drain Manhole, Type I, will be made at the Unit Price named 
in the Bid Schedule under Pay Item No. 2502.1, which payment will constitute 
full compensation for all WORK described in Section 02502 – Storm Sewer 
Manholes, Inlets and Catch Basins, as shown on the Drawings, and as directed by 
the ENGINEER. 

 
2.15 CATCH BASIN, TYPE [  ] (Pay Item Nos. 2502.2 and 2502.3) PRICE BASED ON 

QUANTITY, EACH 
 

A. Catch Basins will be measured per each, complete in place, including all 
earthwork, frames and grates or covers. 

 
B. Payment for Catch Basin, Type III will be made at the Unit Price named in the 

Bid Schedule under Pay Item No. 2502.2, which payment will constitute full 
compensation for all WORK described in Section 02502 - Storm Sewer 
Manholes, Inlets and Catch Basins, as shown on the Drawings and as directed by 
the ENGINEER. 

 
C. Payment for Catch Basin, Type IV, will be made at the Unit Price named in the 

Bid Schedule under Pay Item No. 2502.3, which payment will constitute full 
compensation for all WORK described in Section 02502 - Storm Sewer 
Manholes, Inlets and Catch Basins, as shown on the Drawings and as directed by 
the ENGINEER. 

 
2.16 6-INCH HDPE WATER SERVICE (Pay Item No. 2601.1) PRICE BASED ON 

QUANTITY, EACH 
 
A. Measurement for payment of 6-Inch HDPE Water Service will be based on the 

actual number of 6-Inch Water Service assemblies satisfactorily installed, 
complete in place.  

 
B. The 6-Inch HDPE Water Service shall include restrained joints, 6-inch gate 

valve, valve box, tee, trace wire, thrust blocks, marking tape and all necessary 
excavation and backfill. 

 
C. Payment for 6-Inch HDPE Water Service will be made at the Unit Price named in 

the Bid Schedule under Pay Item No. 2601.1, which payment will constitute full 
compensation for all WORK described in Section 02601 – Water Pipe, and 
Section 02605 – Water Services, as shown on the Drawings and as directed by 
the ENGINEER. 

 
 
 
 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 15 

2.17 8-INCH HDPE PROSPECTOR HOTEL WATER SERVICE (Pay Item No. 2601.2) 
PRICE BASED ON LUMP SUM PRICE UNIT 
 
A. Measurement for payment of 8-Inch HDPE Prospector Hotel Water Service will 

be based upon the completion of the entire WORK as a Lump Sum Pay Unit, 
complete, all in accordance with the requirements of the Contract Documents. 

 
B. The WORK shall include all restrained joints, tee, 8-inch gate valve, trace wire, 

thrust blocks, marking tape and all necessary excavation and backfill. 
 

C. The WORK shall also include removal and disposal of approximately 104 lineal 
feet of wood wall at the back of sidewalk along the KTOO parking lot. 
 

D. Removal of concrete sidewalk, A.C. Pavement, 2-Inch Minus Shot Rock w/Base 
Course, Topsoil, Seeding, and associated Traffic Control will be measured for 
payment under their respective Pay Items. 
 

C. Payment for 8-Inch HDPE Prospector Hotel Water Service will be made at the 
Unit Price named in the Bid Schedule under Pay Item No. 2601.2, which 
payment will constitute full compensation for all WORK described in Section 
02601 – Water Pipe, and Section 02605 – Water Services, as shown on the 
Drawings and as directed by the ENGINEER. 

 
2.18 10-INCH HDPE WATER PIPE (Pay Item No. 2601.3) PRICE BASED ON QUANTITY, 

LINEAR FOOT 
 

A. Measurement of water pipe will be made along the slope of the pipe from the 
centers of fittings and valves in linear feet. No deduction in length will be made 
for valves and fittings. All fittings, except valves, required for satisfactory 
installation of water pipe will be considered incidental to the water pipe pay 
items. 

 
B. All trench excavation, bedding, backfill, sheeting and bracing, dewatering, 

cleaning and testing, temporary water system and all other items necessary for a 
complete installation, will not be measured for payment, but will be considered 
incidental to other WORK. 

 
C. Payment for 10-Inch HDPE Water Pipe will be made at the Unit Price named in 

the Bid Schedule under Pay Item No. 2601.3, which payment will constitute full 
compensation for all WORK described in Section 02601 - Water Pipe, as shown 
on the Drawings and as directed by the ENGINEER. 

 
2.19 10-INCH GATE VALVE (Pay Item No. 2602.1) PRICE BASED ON QUANTITY, 

EACH 
 

A. Measurement for payment of gate valves and valve boxes will be based on the 
actual quantity, each, of such valves and boxes furnished and installed in 
accordance with the requirements of the Contract Documents. 

 
B. Payment for 10-Inch Gate Valve will be made at the Unit Price named in the Bid 

Schedule under Pay Item Nos. 2602.1, which payment will constitute full 
compensation for all WORK described in Section 02602 - Valves, as shown on 
the Drawings and as directed by the ENGINEER. 

 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 16 

2.20 FIRE HYDRANT ASSEMBLY w/GUARD POSTS (Pay Item No. 2603.1) PRICE 
BASED ON QUANTITY, EACH 

 
A. Measurement for payment of Fire Hydrant Assembly will be the actual number 

of fire hydrant assemblies satisfactorily installed, complete in place.  
 
B. A Fire Hydrant Assembly includes the fire hydrant, the tee or required fitting at 

the mainline water pipe, barrel extension (if required), thrust block, six-inch gate 
valve, valve box, joint restraints, tracer wires, warning tapes, and any other 
required fittings, including pipe, to connect the hydrant leg from the mainline 
water pipe to the fire hydrant or from the stubbed water pipe to the fire hydrant as 
shown on the Drawings. 

 
C. The guard posts (2 each per hydrant) will be considered incidental to other 

WORK under this Item. 
 
D. Hydrant access pads shall include trench excavation, backfill, sideslope grading, 

and base course grading d-1 and be considered incidental to other WORK under 
the Contract. Refer to standard detail 405. 

 
E. Salvage of existing fire hydrants will be considered incidental to other WORK 

under the Contract. 
 
F. Payment for Fire Hydrant Assembly will be made at the Unit Price named in the 

Bid Schedule under Pay Item No. 2603.1, which payment will constitute full 
compensation for all WORK described in Section 02603 - Fire Hydrants, as 
shown on the Drawings and as directed by the ENGINEER. 

 
2.21 PIPE INSULATION (Pay Item Nos. 2607.1) PRICE BASED ON QUANTITY, BOARD  
 

A. Measurement for payment of pipe insulation will be the actual number of 2" x 2' 
x 8' boards installed. 

 
B. Payment for Pipe Insulation will be made at the Unit Price named in the Bid 

Schedule under Pay Item No. 2607.1, which payment will constitute full 
compensation for all WORK described in Section 02607 - Pipe Insulation, as 
shown on the Drawings and as directed by the ENGINEER. 

 
2.22  CONSTRUCTION SURVEYING (Pay Item No. 2702.1) PRICE BASED ON LUMP 

SUM PAY UNIT 
 

A. Measurement for payment of Construction Surveying will be based upon the 
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in 
accordance with the requirements of the Contract Documents. 

 
B. The WORK required to remove and reset all survey monuments and other survey 

markers disturbed by construction activities will be considered incidental to other 
WORK. 

 
C. Payment for Construction Surveying will be made at the Unit Price named in the 

Bid Schedule under Pay Item No. 2702.1, which payment will constitute full 
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compensation for all WORK described in Section 02702 - Construction 
Surveying, as shown on the Drawings and as directed by the ENGINEER. 

 
2.23 REMOVE AND RESET MONUMENT w/NEW CASE (Pay Item No. 2703.1) PRICE 

BASED ON QUANTITY, EACH 
 

A. Measurement for payment for removal and resetting of monuments with new 
cases will be based on the actual quantity, each, of such monuments removed and 
reset with new cases, in accordance with the requirements of the Contract 
Documents. 

 
B.  Only the monuments at STA 10+43.3 24.9 LT, STA 11+13.6 11.8 RT, STA 

15+76.6 4.5 RT, and STA 18+01.8, 8.4 RT will be included under this Pay Item. 
Removal and resetting of all other survey monuments will be considered 
incidental to other WORK. 

 
C. Payment for Remove and Reset Monument w/New Case will be made at the Unit 

Price named in the Bid Schedule under Pay Item No. 2703.1, which payment will 
constitute full compensation for all WORK described in Section 02703 – 
Monuments, as shown on the Drawings and as directed by the ENGINEER. 

 
2.24 TOPSOIL (Pay Item No. 2709.1) PRICE BASED ON QUANTITY, CUBIC YARD 
 

A. Topsoil will be measured for payment by the cubic yard on the basis of truck 
measure for all WORK performed in the contract under Section 02709 - Topsoil, 
completed and accepted. 

 
B. Topsoil found to be in excess of 4-inches thick, in place and to final grade, will 

be deducted from the quantity measured by truck measure based on depths 
measured at randomly selected locations. Deductions will be computed on the 
basis of the average end area method. 

 
C. Final grading of Topsoil shall be incidental to this Pay Item. 
 
D. Payment for Topsoil will be made at the Unit Price named in the Bid Schedule 

under Pay Item Nos. 2709.1, which payment will constitute full compensation for 
all WORK described in Section 02709 - Topsoil, as shown on the Drawings and 
as directed by the ENGINEER. 

 
2.25 SEEDING (Pay Item No. 2710.1) PRICE BASED ON LUMP SUM PAY UNIT 
 

A. Measurement for payment of Seeding will be based upon the completion of the 
entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents. 

 
B. Payment for Seeding will be made at the Unit Price named in the Bid Schedule 

under Pay Item No. 2710.1, which payment will constitute full compensation for 
all WORK described in Section 02710 - Seeding, as shown on the Drawings and 
as directed by the ENGINEER. 
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2.26 STABILIZATION FABRIC (Pay Item No. 2714.1) PRICE BASED ON QUANTITY, 
SQUARE YARD 

 
A. Stabilization Fabric will be measured for payment by the actual square yards of 

stabilization fabric in place, in accordance with the Contract Documents. 
 

B. Payment for Stabilization Fabric will be made at the Unit Price named in the Bid 
Schedule under Pay Item No. 2714.1, which payment will constitute full 
compensation for all WORK described in Section 02714 – Stabilization Fabric, 
as shown on the Drawings and as directed by the ENGINEER. 

 
2.27 REMOVE AND DISPOSE OF STORM  AND SANITARY SEWER PIPE (Pay Item No. 

2716.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Remove and Dispose of Storm Pipe and Sanitary 
Sewer Pipe will be based upon the completion of the entire WORK as a Lump 
Sum Pay Unit, complete, all in accordance with the requirements of the Contract 
Documents. 

 
B. Payment for Remove and Dispose of Storm and Sanitary Sewer Pipe will be 

made at the Unit Price named in the Bid Schedule under Pay Item No. 2716.1, 
which payment will constitute full compensation for all WORK described in 
Section 02716 – Water, Storm and Sanitary Pipe Removal, as shown on the 
Drawings and as directed by the ENGINEER. 

 
2.28 FILL 8” WATER AND SEWER PIPE WITH SLURRY (Pay Item No. 2716.2) PRICE 

BASED ON LUMP SUM 
 

A. Measurement for payment for Fill 8” Water and Sewer Pipe with Slurry will be 
based upon the completion of the entire WORK as a Lump Sum Pay Unit, 
complete, all in accordance with the requirements of the Contract Documents. 

 
B. WORK under this Item includes filling the existing pipes with slurry or approved 

alternative. WORK includes Whittier water main, Egan Drive water main from 
Whittier to the Prospector Hotel, and the sanitary sewer main between the 
manholes to be removed at STA 14+55 RT and STA 16+00 RT. 

 
C. WORK will also include decommissioning the existing fire hydrant at 

approximate STA “W” 18+40, 225’ RT. 
 
D. Payment for Fill 8” Water and Sewer Pipe with Slurry will be made at the Unit 

Price named in the Bid Schedule under Pay Item No. 2716.1, which payment will 
constitute full compensation for all WORK described in Section 02716 – Water, 
Storm and Sanitary Pipe Removal, as shown on the Drawings and as directed by 
the ENGINEER 

 
2.29 STORM AND SANITARY SEWER STRUCTURE REMOVAL (Pay Item No. 2717.1) 

PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Storm and Sanitary Structure Removal will be 
based upon the completion of the entire WORK as a Lump Sum Pay Unit, 
complete, all in accordance with the requirements of the Contract Documents. 
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B. Payment for Storm and Sanitary Sewer Structure Removal will be made at the 
Unit Price named in the Bid Schedule under Pay Item No. 2717.1, which 
payment will constitute full compensation for all WORK described in Section 
02717 –Storm and Sanitary Structure Removal, as shown on the Drawings, and 
as directed by the ENGINEER. 

 
2.30 SIGN ASSEMBLIES (Pay Item No. 2718.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for Sign Assemblies will be based upon the completion of the 
entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents. 

 
B. WORK under this Pay Item includes providing new sign assembly materials, and 

relocating existing signs in accordance with the Contract Documents.  
 
C. Removal and disposal of existing signs not to be reused will be considered 

incidental to other WORK under this Section. 
 
D. Payment for Sign Assembly will be made at the Unit Price named in the Bid 

Schedule under Pay Item No. 2718.1, which payment will constitute full 
compensation for all WORK described in Section 02718 - Sign Assembly, as 
shown on the Drawings, and as directed by the ENGINEER. 

 
2.31 PAINTED TRAFFIC MARKINGS (Pay Item No. 2720.1) PRICE BASED ON LUMP 

SUM 
 
A. Measurement for payment for Painted Traffic Markings will based upon the 

completion of the entire WORK as a Lump Sum Pay Unit, complete, all in 
accordance with the requirements of the Contract Documents. 

 
B. WORK under this Pay Item includes the painted traffic markings as shown on the 

Drawings.  
 
C. Payment for Painted Traffic Markings will be made at the amount shown in the Bid 

Schedule under Pay Item No. 2720.1, which payment will constitute full 
compensation for all WORK described in Section 02720 – Painted Traffic Markings, 
as shown on the Drawings and as directed by the ENGINEER. 

 
2.32 ELECTRICAL CONDUCTOR RELOCATION (Pay Item No. 2722.1) PRICE BASED 

ON QUANTITY, EACH 
 

A. Measurement for Electrical Conductor Relocation will be the actual number of 
power, telephone or cable television conductors or conduits actually relocated 
and functional, as described in Section 02722 – electrical Utilities, and as 
directed by the ENGINEER. 

 
B. Only those power, telephone or cable television conductors or conduits actually 

found to be in direct conflict with the water pipe, and approved by the 
ENGINEER for relocation, will be measured for payment. 
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C. WORK under this Pay Item will include all power, cable or telephone conductors 
or conduits three (3) inches or less in diameter. 

 
D. Electrical conductors that run along the pipe trench, and are not in direct conflict 

with the culvert pipe, but require that they must be pulled aside to clear the 
trenching and pipe installation operations will be considered incidental to other 
WORK under the Contract. 

 
E. Payment for Electrical Conductor Relocation will be made at the Unit Price 

named in the Bid Schedule under Pay Item No. 2722.1, which payment will 
constitute full compensation for all WORK described in Section 02722 – 
Electrical Utilities, as shown on the Drawings and as directed by the 
ENGINEER. 

 
2.33 A.C. PAVEMENT, TYPE II-A, CLASS B (Pay Item No. 2801.1) PRICE BASED ON 

QUANTITY, TON 
 

A. Asphalt Concrete Pavement will be measured for payment by the ton. 
 
B. No measurement will be made for asphalt concrete pavement that exceeds 12% 

more than the neatline quantity, as determined by the nominal design thickness 
multiplied by the actual area paved, with a conversion factor of 119 lb per square 
yard per inch of thickness. 

 
C. All resealing of joints with existing pavement, including those resealed after the 

pavement has cooled to ambient temperatures, will not be measured for payment, 
but will be considered incidental to other WORK under the contract. 

 
D. Tack Coat applied to existing joint surfaces and along edge of gutters prior to 

placement of A.C. pavement, will be considered incidental to other WORK. 
 
E. Asphalt Pavement required for reconstructed collars around manholes and water 

valves, if any, will be considered incidental to other WORK under this Section. 
 
F. Fire Hydrant access pads are included for payment under Asphalt Concrete 

Pavement. 
 
G. Payment under this Pay Item may include deductions in final price if, after 

testing, the asphalt pavement does not meet the required specification. 
Deductions are further described in Section 02801 – Asphalt Concrete Pavement, 
Part 3 – Execution, Article 3.13, Acceptance     Sampling and Testing, Paragraph 
K. 

 
H. Payment for A.C. Pavement, Type II-A, Class B, will be made at the Unit Price 

named in the Bid Schedule under Pay Item No. 2801.1, which payment will 
constitute full compensation after quality deductions are, if applicable for all 
WORK described in Section 02801 - Asphalt Concrete Pavement, as shown on 
the Drawings and as directed by the ENGINEER. 

 
2.34 REMOVE EXISTING ASPHALT SURFACING (Pay Item No. 2806.1) PRICE BASED 

ON QUANTITY, SQUARE YARDS 
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A. Removing asphalt surfacing, including leveling course, will be measured for 

payment per square yard, complete, except that no measurement will be made for 
removing asphaltic surfacing less than one-inch-thick. 

 
B. Removal of existing asphalt surfacing will be measured per top square yard, 

which will include the full thickness of all layers of existing asphalt, including 
leveling courses and underlying pavement. Concrete slabs located in the street 
areas, if any, will be included under Pay Item No. 2806.1. 

C. Payment for Remove Existing Asphalt Surfacing will be made at the Unit Price 
named in the Bid Schedule under Pay Item No. 2806.1, which payment will 
constitute full compensation for all WORK described in Section 02806 - Remove 
Existing Asphalt Surfacing, as shown on the Drawings and as directed by the 
ENGINEER. 

 
2.35 TRASH CAN (Pay Item No. 2870.1) PRICE BASED ON QUANTITY, EACH 
 

A. Measurement for Trash Can will be the actual number of trash cans installed as 
described in Section 02870 – Sight Furnishings, and as directed by the 
ENGINEER. 
 

B. Payment for Trash Can will be made at the amount named in the Bid Schedule 
under Pay Item 2870.1, which payment will constitute full compensation for all 
WORK in Section 02870 – Site Furnishings, and Section 03301 – Structural 
Concrete, as shown on the Drawings and as directed by the ENGINEER. 

 
3.1 CONCRETE SIDEWALK AND DRIVEWAY, 4 AND 6-INCHES THICK (Pay Item 

No. 3303.1) PRICE BASED ON QUANTITY, SQUARE YARD 
 

A. Measurement of concrete sidewalks will be based on the actual square yards 
complete in place and accepted. 
 

B. No deduction will be made for concrete sidewalk areas where the plans call for 
detectable tile. 

 
C. Payment for Concrete Sidewalk and Driveway, 4 and 6-Inches Thick, will be 

made at the amount named in the Bid Schedule under Pay Item No. 3303.1, 
which payment will constitute full compensation for all WORK described in 
Section 03303 – Sidewalk, Curb and Gutter, as shown on the Drawings and as 
directed by the ENGINEER. 

 
3.2 DETECTABLE TILE (Pay Item No. 3303.2) PRICE BASED ON QUANTITY, 

SQUARE FOOT 
 

A. Measurement of Detectable Tile will be based on the square foot, complete in 
place and accepted. 

 
B. Measurements will be made to the outside dimensions of the detectable tiles. The 

concrete adjacent to and underneath will be measured for payment under Pay 
Item No. 3301.1. 
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C. Payment for Detectable Tile will be made at the Unit Price named in the Bid 
Schedule under Pay Item No. 3303.2, which payment will constitute full 
compensation for all WORK described in Section 03303 – Sidewalk, Curb and 
Gutter, as shown on the Drawings and as directed by the ENGINEER. 

 
3.3 CURB AND GUTTER, TYPE I (Pay Item No. 3303.3) PRICE BASED ON 

QUANTITY, LINEAR FOOT  
 

A. Curb and Gutter, Type I, will be measured for payment per linear foot actually 
installed, complete in place as shown on the Contract Documents.   
Measurements will be made along the face of the curb and will be continuous 
across catch basins. 
 

B. The planter walls at approximate STA “W” 11+00 RT will be measured for 
payment under this Pay Item. 

 
C. Payment for Curb and Gutter, Type I, will be made at the Unit Price named in the 

Bid Schedule under Pay Item No. 3303.3, which payment will constitute full 
compensation for all work described in Section 03303 - Sidewalk, Curb and 
Gutter, as shown on the Drawings, and as directed by the ENGINEER. 

 
3.4 REMOVAL OF CONCRETE SIDEWALK AND DRIVEWAY (Pay Item No. 3304.1) 

PRICE BASED ON QUANTITY, SQUARE YARD 
 

E. Removal of Concrete Sidewalk and Driveway will be measured for payment by 
the actual square yards of concrete slab originally in place, removed and disposed 
of, in accordance with the Contract Documents. 
 

B. Payment for Removal of Concrete Sidewalk and Driveway will be made at the 
Unit Price named in the Bid Schedule under Pay Item No. 3304.1, which 
payment will constitute full compensation for all WORK described in Section 
03304 - Remove Existing Sidewalk, Concrete Slab or Curb and Gutter, as shown 
on the Drawings and as directed by the ENGINEER. 

 
3.5 REMOVAL OF CURB AND GUTTER (Pay Item No. 3304.2) PRICE BASED ON 

QUANTITY, LINEAR FOOT 
 

A. Removal of Curb and Gutter will be measured by the actual linear foot of 
concrete curb and gutter originally in place, removed and disposed of in 
accordance with the Contract Documents. 

 
B. Payment for Removal of Curb and Gutter will be made at the Unit Price named 

in the Bid Schedule under Pay Item No. 3304.2, which payment will constitute 
full compensation for all WORK described in Section 03304 – Remove Existing 
Sidewalk, Concrete Slab or Curb and Gutter, as shown on the Drawings and as 
directed by the ENGINEER. 

 
16.0 LIGHTING (Pay Item No. 16000.1) PRICE BASED ON LUMP SUM 
 

A. Measurement for payment for Lighting will based upon the completion of the 
entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents. 

 
B. WORK under this Pay Item includes the lighting as shown on the Drawings.  
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C. Payment for Lighting will be made at the amount shown in the Bid Schedule 

under Pay Item No. 16000.1, which payment will constitute full compensation 
for all WORK described in Section 16050 – Basic Electrical Materials and 
Methods, Section 16120 – Conductors and Cables, Section 16130 – Raceways 
and Boxes, Section 16140 – Wiring Devices, Section 16452 Grounding, Section 
16470 – Panelboards, Section 16476 – Disconnect Switches and Circuit 
Breakers, and Section 16521 – Exterior Lighting, as shown on the Drawings and 
as directed by the ENGINEER. 

 
PART 2 – PRODUCTS (Not Used) 
 
PART 3 – EXECUTION (Not Used) 
 

END OF SECTION 
 
 
SECTION 01550 – SITE ACCESS AND STORAGE, PART 1 – GENERAL, Article 1.3, 
MAINTENANCE OF TRAFFIC, revise paragraph M. to read:  
 

M. Provide pedestrian detours as necessary in areas adjacent to new construction 
following demolition of existing surfacing and other structures. The 
CONTRACTOR shall provide smooth, graded pathways free of mud, muck, and 
other materials that will be objectionable to people in street shoes. The pathways 
shall be a minimum of 36-inches-wide, and shall be clearly marked with staking, 
warning ribbons, or other methods to guide pedestrians through the construction 
areas and to adjacent walkways and properties, if applicable. Pedestrian access 
shall be maintained to the main entrance of each facility adjacent to the project 
area.  

 
SECTION 01550 – SITE ACCESS AND STORAGE, PART 1 – GENERAL, Article 1.3, 
MAINTENANCE OF TRAFFIC, paragraph S., add the following: 
 

5. All construction operations, including the asphalt paving operations, 
shall be conducted in a manner that results in no more than a five (5) 
minute stoppage of vehicular traffic from passing through the project 
area.  A maximum of one five (5) minute stoppage of vehicular traffic 
will be allowed per hour.  Pedestrian traffic through the project area shall 
be available along at least one side of the street at all times. 

 
SECTION 01570 – EROSION AND SEDIMENT CONTROL, PART 1 – GENERAL, Article 
1.1, THE REQUIREMENT, add the following paragraph:  
 

D. The area of disturbance for this project is less than 1 acre.  
 
 
SECTION 02202 – EXCAVATION AND EMBANKMENT, PART 3 – EXECUTION, Article 
3.4, EMBANKMENT CONSTRUCTED FROM ROCK FRAGMENTS, add the following 
paragraph: 
 

F. The shot rock borrow shall be brought to its full depth and capped with a 3-inch 
minimum thickness of 2-inch minus shot rock within a maximum of ten (10) 
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days following the initial placement of the shot rock borrow into the subcut area. 
The 2-inch minus shot rock shall be placed to a minimum width of 18-feet and 
shall be placed to within 10-feet of the ends of the shot rock borrow segment. 

 
SECTION 02203 – TRENCHING, PART 2 - MATERIALS, Article 2.2, BEDDING, replace 
paragraph A with the following and add the following paragraph: 
 

A. Pea gravel, or similar product, shall not be used for bedding. 
 

D. Class A bedding material shall be used for all water pipe. Class B bedding 
material shall be used for all storm pipe installed on this Project. 

 
SECTION 02204 – BASE COURSE, PART 2 – PRODUCTS Article 2.1, MATERIALS, add the 
following paragraphs: 
 

E. Base course for this project shall have a maximum Nordic Abrasion Value of 18, 
as determined by ATM 312, and shall meet the gradation requirements for 
grading D-1. 

 
F. Related Section – Section 02202 – EXCAVATION AND EMBANKMENT, 

Article 2.8, 2-INCH MINUS SHOT ROCK 
 
SECTION 02401 – SANITARY SEWER PIPE, PART 3 – EXECUTION, Article 3.1, 
CONSTRUCTION, replace paragraph O with the following: 
 

O. Locate Sewer Services shall require that the CONTRACTOR verify the location 
and depth of each sewer service where crossings occur with the new water and 
storm drain pipes.  These verifications will require that the sewer service pipe to 
be excavated at these crossings so a visual check can be made that no damage 
occurs during trenching and backfilling operations. 

 
1. The CONTRACTOR shall notify the ENGINEER when each crossing 

will occur with sufficient time for the ENGINEER to be present during 
the excavation operations. 

2. Some sewer services may be found to be at or close to the roadway and 
sidewalk subcut levels.  The CONTRACTOR shall take all measures 
necessary to ensure no damage occurs to the sewer services or the main 
line piping during its operations. 

3. The location of each service shall be referenced so that the service pipe 
alignment can be marked along the ground prior to subcutting operations.  
The CONTRACTOR shall spray paint these alignments prior to proof 
compacting the subgrade. 

4. All sewer service piping damaged as a result of the CONTRACTOR’S 
operations shall be repaired at the CONTRACTOR’S expense. 

 
SECTION 02402 – SANITARY SEWER MANHOLES AND CLEANOUTS, PART 3 - 
EXECUTION, Article 3.1 CONSTRUCTION, add the following paragraphs: 

 
P. ADJUST SANITARY MANHOLE TO GRADE shall include new concrete 

adjusting rings, recycled rubber adjusting rings, new frame and cover, and 
adjustment to grade. 
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1. The manholes included under this Pay Item are SSMH-2, and SSMH-3. 
 
 

SECTION 02501 – STORM SEWER PIPE, PART 2 – PRODUCTS, add the following Article: 
 
2.9 CORRUGATED POLYETHYLENE PIPE HIGH PERFORMANCE 
 

A. Corrugated polyethylene pipe high performance (CPP HP) shall have a smooth 
interior and annular exterior corrugations, meeting ASTM F2736 requirements, a 
Manning’s “n” value for use in design of 0.012, and a minimum pipe stiffness of 
46 pii when tested in accordance with ASTM D2412.  
 

B. Water tightness shall meet the requirements of ASTM F1417 or ASTM F2487. 
 
C. Pipe shall be joined with gasketed integral bell and spigot joint meeting the 

requirements of ASTM F2736.  Joints shall be watertight according to the 
requirements of ASTM D3212.  Spigot shall have two gaskets meeting the 
requirements of ASTM F477.  Gaskets shall be installed by the pipe 
manufacturer and covered with a removable, protective wrap to ensure the 
gaskets are free of debris.  A joint lubricant available from the manufacturer shall 
be used on the gasket and bell during assembly.  The pipe shall have a reinforced 
bell with polymer composite band installed by the manufacturer. 

 
D. Fittings shall conform to ASTM F2736.  Bell and spigot connections shall utilize 

a spun-on welded or integral bell and spigot with gaskets meeting ASTM F477.  
Fitting gaskets shall meet the watertight joint performance of ASTM D3212. 

 
SECTION 02501 – STORM SEWER PIPE, PART 3 – CONSTRUCTION, add the following 
paragraph: 
 

P. All storm sewer pipe sections constructed from CPP HP shall be pressure tested 
in accordance with SECTION 02401, Article 3.2. 

 
SECTION 02502 – STORM SEWER MANHOLES, INLETS AND CATCH BASINS, PART 2 
– PRODUCTS, Article 2.5, PRECAST CONCRETE UNITS add the following paragraph: 
 

E. Revise STANDARD 304A – TYPE III CATCH BASIN, as follows: 
 

1. Minimum wall and bottom thickness shall be 4”. 
2. Minimum outside dimensions shall be 30” by 34”. 

 
SECTION 02601 – WATER PIPE, PART 2 – PRODUCTS, Article 2.1 – PIPE, add the 
following paragraph: 
 

B. High-Density Polyethylene (HDPE) pipe shall be produced with approved 
bimodal PE 3408 / PE 100 / PE 4710 listed resins.  The resin shall be DOW 
Continuum DGDC 2480K, High Density Polyethylene – PE 100 / PE 4710, or 
approved equal.  The pipe shall have a minimum pressure rating of 160 pounds 
per square inch, and a Standard Dimension Ratio (SDR) of 13.5. All HDPE water 
pipe shall have a standard iron pipe size (IPS) outside diameter. 
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1. The pipe and fitting material shall have a cell classification of 445574 in 

accordance with ASTM D3350. 
2. Compounds shall have a PPI recommended Design Basis (HDB of 1,600 

psi at 68°F (20°C).  Compounds shall have a PI recommended HDB of 
1,000 psi at 176°F (80°C).   

3. Slow Crack Growth Resistance shall be measured in accordance with 
ASTM F1473 (PENT).  The minimum required time to failure shall be 
4,000 hours. 

4. The material shall be listed by the N.S.F. for potable water service. 
5. In-plant blending shall not be allowed. 
6. Butt fusion of the pipe and fittings shall be performed in accordance with 

the manufacturer’s recommendations as to equipment and technique. The 
fusion operation shall be performed by an individual who has 
demonstrated the ability to fuse polyethylene pipe in a manner 
recommended by the pipe supplier. The individual performing the fusing 
procedure must hold a current certification for fusing HDPE as stated in 
Title 49.1 DOT Certification. 

7. All HDPE pipe shall be installed with No. 10 AWG solid, steel core soft 
drawn high strength tracer wire, 684 lb. tensile break load, 30 mil high 
molecular weight high density polyethylene jacket complying with 
ASTM-D-1248, 30 volt rating. 

 
SECTION 02601 – WATER PIPE, PART 3 – EXECUTION, Article 3.2 – INSTALLATION, 
add the following paragraph: 

 
Q. HDPE pipe shall be joined in continuous lengths on the jobsite above ground. 

The joining method shall be the butt fusion method and shall be performed in 
strict accordance with the manufacturer’s recommendations. 
 
1. Flange and mechanical joint adapters shall be attached to the HDPE pipe 

and fittings using butt fusion. Align and center the flange or mechanical 
joint adapter relative to the pipe. Flanges and mechanical joint adapters 
shall be square with the receiving valve or other flange before tightening 
of bolts. Bolts shall not be used to draw the flanges into alignment. Bolt 
threads shall be lubricated and flat washers shall be used under flange 
nuts. Bolts shall be tightened in accordance with the manufacturer’s 
recommendations. All bolts and associated hardware shall be stainless 
steel. The tightening torque shall be as indicated by the manufacturer. 
Gasket material shall conform to NSF 61.  

2. The CONTRACTOR shall have the option of using HDPE piping for the 
water pipe on this project.  Fire hydrant legs shall be ductile iron pipe. 
All water services shall be 1-inch copper. 

3. Install tracer wire per manufacturer’s recommendations. Tracer wire 
shall be installed in continuous lengths with no splices. Terminate each 
end of tracer wire at a valve box, or furnish and install a valve box top 
section and cap for termination. Terminate tracer wire at ground surface 
and provide a minimum of five (5) feet of additional wire neatly coiled 
within valve box. The trace wire shall be tested for continuity following 
all backfilling operations to top of shot rock borrow. 

 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 27 

 
 
SECTION 02601 – WATER PIPE, PART 3 – EXECUTION, Article 3.5 – HYDROSTATIC 
TESTING, add the following paragraph: 

 
J. For HDPE pipe, testing procedures shall conform to ASTM F2164.  The 

hydrostatic pressure shall be a minimum of 150 psi or 1 1/2 times the operating 
pressure of the water pipe measured at the highest elevation of the newly 
installed water pipe, whichever is greater, unless otherwise directed by the 
ENGINEER.  Acceptance pressure testing shall be done with all service lines 
installed, corporation stops open, and pressure against the closed gate valves. 

 
1. Check for leaks or significant pressure drops. Correct all leaks and 

significant pressure drops that require more makeup water than 
allowable, and retest pipe. 

 
SECTION 02601 – WATER PIPE, PART 3 – EXECUTION, add the following Articles: 
 
3.8 CONNECTIONS TO EXISTING PIPES 
 

A. Water pipes shall be capped at a point within 5-feet of the connection points to 
existing water pipes for testing purposes. No added valves will be considered for 
payment. Any added valves shall be at the CONTRACTOR’s expense. 

 
B. The water pipe connections to the existing water pipes, will be visually checked 

for leakage by the ENGINEER, and shall be swabbed with disinfectant from the 
new valves to the connection point. 

 
SECTION 02605 – WATER SERVICES, PART 3 – EXECUTION, Article 3.1, 
CONSTRUCTION.  Add the following paragraphs: 
 

G. The service saddles shall be HDPE fusion fittings designed for use with the 
HDPE pipe and heat-fused to the main line pipe. 
 

H. All HDPE service pipe shall be installed with the same no.10 AWG tracer wire 
specified for the water main. The tracer wire shall be attached to the pipe at or 
below the spring line of the pipe and connected to the mainline trace wire with 
Snake Bite corrosion proof wire connectors by Copperhead Industries, LLC, or 
approved equal. Trace wire shall be extended to the top of the valve box at the 
property line and extended a minimum of 12 inches through a ¾” hole in the 
valve box top similar to the water service standard drawing for thaw wires.  

 
I. With the exception of the Prospector Hotel, all water service interruptions shall 

be performed after 5PM and before 6AM. Only one water service interruption 
will be permitted for the Prospector Hotel and it shall be made between the hours 
of 2PM and 5PM. Notice to the affected properties shall be provided a minimum 
of 48 hours in advance of all water service interruptions.  
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SECTION 02709 – TOPSOIL, PART 2 – PRODUCTS, Article 2.1, MATERIALS, revise the 
first sentence of paragraph C. to read: 
 

C. Topsoil shall contain not less than 5%, or more than 20% organic matter by 
weight, as determined by loss-on-ignition of over-dried samples in accordance 
with ASTM T-6. 

 
SECTION 02716 – REMOVAL AND DISPOSAL OF CULVERT PIPE, delete in its entirety 
and replace with the following Section: 
 
SECTION 02716 - STORM DRAINAGE PIPE REMOVAL and FILLING OF WATER 
and SANITARY PIPE 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION. The WORK under this Section includes providing all labor, tools and 

equipment necessary for removal and disposal of existing storm drainage and water pipe 
and filling of water pipe within the Project limits designated for removal. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION 
 

A. GENERAL. All 8” water main pipe, sanitary sewer pipe, and storm drainage 
pipe, larger than 6-inches, shown on the Drawings for removal shall be either 
removed and backfilled with suitable material to match the adjacent ground 
surface, or filled with slurry. Usable material from excavation shall be used as 
backfill. Disposal of the pipe shall be in accordance with these Specifications. 

 
END OF SECTION 

 
 
SECTION 02718 – SIGN ASSEMBLY, PART 3 - EXECUTION, Article 3.1, GENERAL, add 
the following: 
 

H. Sign assemblies shall be installed as detailed in the Sign Assembly Table on the 
Drawings. 

 
Add the following Section: 
 

SECTION 02722 – ELECTRICAL UTILITIES 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK under this Section includes subcontracting or otherwise arranging 
with AEL&P, ACS Telephone, or GCI Cable Network for any work with the 
power, telephone and television services, respectively, for the WORK shown on 
the Drawings or described in this Section. 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 29 

 
PART 2 – PRODUCTS 
 
2.1 MATERIALS 
 

A. Materials shall be as specified by the owner of the private utility service 
company.  

 
B. Materials shall conform to the requirements of the National Electrical Code. 

 
PART 3 – EXECUTION 
 
3.1 CONSTRUCTION 
 

A. Construction shall be in accordance with the agreement arranged by the 
CONTRACTOR with the owner of the utility service being relocated, except that 
the Drawings and Specifications shall take precedence in the event of a conflict. 

 
B. All WORK with the electrical utilities shall conform to the requirements and 

standards established by the private utilities companies, and shall meet all 
applicable codes and regulations. 

 
C. The WORK under this Section does not include excavating, backfilling, or any 

other work under, around, or along electrical utilities that are not in direct 
conflict with other work. 

 
3.2 ELECTRICAL CONDUCTOR RELOCATION 
 

A. The WORK under this Item include only those electrical conduit or conductor 
relocations required due to a direct conflict with new piping or structures, and 
that are 4-inches or less in diameter. 

 
END OF SECTION 

 
 

SECTION 02801 – ASPHALT CONCRETE PAVEMENT, PART 1 – GENERAL, Article 1.1, 
DESCRIPTION, revise paragraph B as follows: 
 

B. Asphaltic concrete mix for this Project shall be Type II-A, Class B. See Table 
02801-1 and Table 02801-2. 

 
SECTION 02801 – ASPHALT CONCRETE PAVEMENT, PART 1 – GENERAL, Article 1.1, 
DESCRIPTION, revise TABLE 02801-1, ASPHALTIC CONCRETE MIX REQUIREMENTS, 
as follows: 
 
  Design Parameters   Class A   Class B 
  Voids in total mix, percent  2.5 – 4.0  2.5 – 4.0% 
  Percent oil content   6.0 – 6.8  6.0 – 6.8% 
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SECTION 02801 – ASPHALT CONCRETE PAVEMENT, PART 2 – PRODUCTS, Article 2.1, 
COMPOSITION OF ASPHALT CONCRETE MIXTURES – JOB MIX DESIGN, paragraph C., 
delete subparagraph 6 and replace with the following: 
 

6. The mix design shall be 50 blow Marshall Method. 
 

SECTION 02801 – ASPHALT CONCRETE PAVEMENT, PART 2 – PRODUCTS, Article 2.3, 
ASPHALT MATERIALS, revise paragraph B as follows: 
 

B. Asphalt cement shall be designated PG58-28. 
 
 
SECTION 02801 – ASPHALT CONCRETE PAVEMENT, PART 3 – EXECUTION, Article 
3.13, Acceptance Sampling and Testing, add the following paragraphs: 
 

K. For each lot of asphalt pavement produced, at least two (2) samples shall be 
taken by the CONTRACTOR for purposes of acceptance testing by the OWNER. 
The CONTRACTOR shall split the sample with the OWNER to retain a portion 
for their use. The sample shall be taken according to proper sampling methods, 
from the asphalt pavement on the grade. 

 
1. Based on the averaged results of the acceptance testing, a deduction from 

the asphalt pavement pay item may be made at the following amounts: 
#200 Sieve:  the greater of either 1.0% the contract price for asphalt 
pavement placed within the sampled lot or $500 per each 0.1% outside 
the job mix design tolerance, not exceeding 6% maximum, of the percent 
passing the #200 sieve.  

2. Asphalt Content: the greater of either 1.0% the contract price for asphalt  
pavement placed within the sampled lot or $500 per each 0.1% outside 
the allowable job mix design asphalt content tolerance. The allowable 
asphalt content tolerance for this Contract shall be +/- 0.4% of the target 
job mix design asphalt content and shall not exceed the asphalt oil 
content limits specified in this Contract.  

3. The pay deductions for exceeding the job mix design tolerances does not 
constitute acceptance of a mix that does not meet the specifications. 
Further acceptance testing will be performed to determine if the asphalt 
pavement specifications have been met. No payment for asphalt 
pavement will be made for asphalt pavement exceeding job mix design 
tolerances, or not meeting asphalt pavement specifications, until 
additional testing determines whether the asphalt pavement meets all 
other specifications. 

4. For the purposes of this Contract, one lot of asphalt pavement is defined 
as 500 tons, or a single day’s asphalt pavement production of at least 100 
tons. 
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Add the following Section: 
 

SECTION 02870 – SITE FURNISHINGS 
 
PART 1 – GENERAL 
 
1.1 SUMMARY 
 

A. This Section includes the following site and street furnishings: 
 

1. Trash cans 
 

B. Related Sections include the following: 
 

1. Section 03300 – Cast In Place Concrete, for installation of anchor bolts 
cast in concrete footings. 

 
C. Products furnished, but not installed under this Section, include anchor bolts to 

be cast in concrete footings. 
 

1.2 SUBMITTALS 
 

A. Product Data:  For each type of product indicated.  Include construction details, 
material descriptions, dimensions of individual components and profiles, 
finishes, field-assembly requirements, and installation details for approval. 

 
B. Samples for Initial Selection: For units with factory-applied color finishes. 

 
C. Maintenance Data: For site and street furnishings to include in maintenance 

manuals. 
 

1.3 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain each type of site and street furnishings through one 
source from a single manufacturer. 

 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 

 

A. Products:  Subject to compliance with requirements, provide one of the following 
or approved equal: 

 
1. Trash Cans: 

a. BearSaver,  
1390 S. Milliken Ave, Ontario, CA 91761 
(909) 605-1697  
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2.2 MATERIALS 
 

A. Steel:  Free from surface blemishes and complying with the following: 

1. Plates, Shapes, and Bars:  ASTM A 36/A 36M. 
2. Steel Pipe:  Standard-weight steel pipe complying with ASTM A 53, or 

electric-resistance-welded pipe complying with ASTM A 135. 
3. Tubing:  Cold-formed steel tubing complying with ASTM A 500. 
4. Mechanical Tubing:  Cold-rolled, electric-resistance-welded carbon or 

alloy steel tubing complying with ASTM A 513, or steel tubing fabricated 
from steel complying with ASTM A 569/A 569M and complying with 
dimensional tolerances in ASTM A 500; zinc coated internally and 
externally. 

5. Sheet:  Commercial steel sheet complying with ASTM A 569/A 569M. 
 

B. Aluminum:  Alloy and temper recommended by aluminum producer and finisher 
for type of use and finish indicated; free from surface blemishes and complying 
with the following: 
 
1. Rolled or Cold-Finished Bars, Rods, and Wire:  ASTM B 211. 
2. Extruded Bars, Rods, Wire, Profiles, and Tubes:  ASTM B 221. 
3. Structural Pipe and Tube:  ASTM B 429. 
4. Sheet and Plate:  ASTM B 209. 
 

C. Stainless Steel:  Free from surface blemishes and complying with the following: 
 
 1. Sheet, Strip, Plate, and Flat Bars:  ASTM A 666. 
 
D. Anchors, Fasteners, Fittings, and Hardware: Manufacturer's standard, 

noncorrodible materials; commercial quality; concealed, recessed, and capped or 
plugged.  Provide as required for site and street furnishings' assembly, mounting, 
and secure attachment. 
 

2.3 TRASH CANS 
 

A. Bear Saver, Hid-A-Bag, Model Number: HA-P, 32 gallon capacity, or approved 
equal, with standard supplied can. Unit to be accessible including lid. 

 
B. Installation Method:  Anchored to concrete pad as indicated by manufacturer. 
 
C. Steel Finish:  Powder coated. 
 
D. Color:  Black. 

 
2.5 FABRICATION 
 

A. Metal Components: Form to required shapes and sizes with true, consistent 
curves, lines, and angles.  Separate metals from dissimilar materials to prevent 
electrolytic action. 

 
B. Welded Connections: Weld connections continuously. Weld solid members with 

full-length, full-penetration welds and hollow members with full-circumference 
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welds. At exposed connections, finish surfaces smooth and blended so no 
roughness or unevenness shows after finishing and welded surface matches 
contours of adjoining surfaces. 

 
C. Pipes and Tubes: Form simple and compound curves by bending members in jigs 

to produce uniform curvature for each repetitive configuration required; maintain 
cylindrical cross section of member throughout entire bend without buckling, 
twisting, cracking, or otherwise deforming exposed surfaces of handrail and 
railing components. 

 
D. Steel and Iron Components: Galvanized, galvanized and color coated, or color 

coated. Bare metal steel or iron components are not permitted. 
 
E. Exposed Surfaces: Polished, sanded, or otherwise finished; smooth all surfaces, 

free from burrs, barbs, splinters, and sharpness; all edges and ends rolled, 
rounded, or capped. 

 
F. Factory Assembly: Assemble components in the factory to the greatest extent 

possible to minimize field assembly. Clearly mark units for assembly in the field. 
 

2.6 FINISHES, GENERAL 
 

A. Comply with NAAMM's "Metal Finishes Manual for Landscape Architectural 
and Metal Products" for recommendations for applying and designating finishes. 

 
B. Appearance of Finished Work: Variations in appearance of abutting or adjacent 

pieces are acceptable if they are within one-half of the range of approved 
Samples. Noticeable variations in the same piece are not acceptable. Variations 
in appearance of other components are acceptable if they are within the range of 
approved Samples and are assembled or installed to minimize contrast. 

 
2.7 STEEL AND GALVANIZED STEEL FINISHES 
 

A. Baked-Enamel, Powder-Coat Finish: Manufacturer's standard, baked, polyester-
TGIC, powder-coat finish complying with finish manufacturer's written 
instructions for surface preparation, including pretreatment, application, baking, 
and minimum dry film thickness. 

 
2.8 STAINLESS-STEEL FINISHES 
 

A. Remove tool and die marks and stretch lines or blend into finish. 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 

A. Examine areas and conditions, with Installer present, for compliance with 
requirements for correct and level finished grade, mounting surfaces, installation 
tolerances, and other conditions affecting performance. 
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B. Proceed with installation only after unsatisfactory conditions have been 
corrected. 

 
3.2 INSTALLATION, GENERAL 
 

A. Comply with manufacturer's written installation instructions, unless more 
stringent requirements are indicated. Complete field assembly of site and street 
furnishings, where required. 

 
B. Unless otherwise indicated, install site and street furnishings after landscaping 

and paving have been completed. 
 
C. Engineer to approve location of furnishings prior to installation. Install site and 

street furnishings level, plumb, true, and securely anchored at locations indicated 
on Drawings. Where indicated on drawings, orient furnishings with paving 
patterns.   

 
3.3 CLEANING 
 

A. After completing site and street furnishing installation, inspect components.  
Remove spots, dirt, and debris. Repair damaged finishes to match original finish 
or replace component. 

 
END OF SECTION 

 
 
SECTION 03303 – SIDEWALK, CURB AND GUTTER, PART 2 - PRODUCTS, Article 2.1, 
MATERIALS, revise paragraph B. to read: 
 

B. Synthetic fibers shall be used for reinforcement with curb and gutter, concrete 
hydrant pads, and concrete sidewalk replacements, except a 6-foot length of No. 
4 reinforcing bar shall be centered across catch basins centered in the curb. 
Except as described above, reinforcing steel or wire mesh shall not be used 
unless approved by the ENGINEER.  Curbs, gutters and sidewalk shall utilize a 
fibrillated product, Fibermesh 300, or approved equal. Application rates shall be 
at least 1.5 pounds per cubic yard of concrete. Fibermesh shall be as 
manufactured by “SI Concrete Systems,” or approved equal. 

 
SECTION 03303 – SIDEWALK, CURB AND GUTTER, PART 2 - PRODUCTS, Article 2.1, 
MATERIALS, add the following paragraph: 
 

C. Detectable tiles shall be federal yellow “Cast In Place System” from Armor Tile, 
or approved equal. 

 
SECTION 03303 – SIDEWALK, CURB AND GUTTER, PART 3 – EXECUTION, Article 3.1, 
METHODS OF CONSTRUCTION, add the following paragraphs: 
 

K.         All forms for segments between PC’s and PT’s with a radius less than 100' shall 
be arced to match the required curvature. No straight forms will be permitted for 
use within any curved segments with a radius of less than 100'. Straight forms 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 35 

used for any arced segment with a radius of more than 100' shall not exceed 10' 
in length. 

 
L.  The CONTRACTOR shall protect all newly placed concrete from damage of any 

kind to prevent disfigurement during the curing period. Damaged concrete shall 
be repaired or replaced to the ENGINEER’s satisfaction at no additional cost. 

 
Add the following Section: 
 

SECTION 16050 - BASIC ELECTRICAL MATERIALS AND METHODS 
 

PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 
 A.  Drawings and general provisions of the contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 
 
 A. This Section includes the following electrical materials and methods: 
 
  1. Supporting devices for electrical components. 
  2. Concrete equipment bases. 
  3. Electrical identification. 
  4. Electrical demolition. 
  5. Cutting and patching for electrical construction. 
  6. Touchup painting. 
  7. Meter sockets. 
 
1.3 SUBMITTALS 
 
 A.  General:  Submit each item in this Article according to the Conditions of Section 

01300 – CONTRACTOR Submittals. 
 
 B.  Provide catalog cut sheets providing product data for each type of product 

specified.  Note specifically what component is being submitted when more than 
one model or version is shown on the cut sheet. Where there is more than one of 
each type of component (circuit breaker), label the top of each cut sheet with the 
specific component that the cut sheet applies to. 

 
 C.  Provide Shop Drawings detailing fabrication and installation of supports and 

anchorage for electrical items. Show all components of a system and how they 
relate to each other during installation. Include details of mounting brackets, 
wiring interconnections, single line diagrams, component layout diagrams for 
enclosures, materials lists for components in enclosures, wiring schematic 
diagrams with each wire numbered and each terminal numbered for wiring in 
enclosures.  

 
1.4 QUALITY ASSURANCE 
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 A. Comply with NFPA 70 for components and installation. 
 

B. Listing and Labeling: Provide products specified in this Section that are listed 
and labeled. 

 
  1. The Terms "Listed and Labeled": As defined in the National Electrical 

Code, Article 100. 
  2. Listing and Labeling Agency Qualifications: A "Nationally Recognized 

Testing Laboratory" (NRTL) as defined in OSHA Regulation 1910.7. 
 
1.5 SEQUENCING AND SCHEDULING 
 
 A. Coordinate electrical equipment installation with other trades. 
 
 B. Arrange for chases, slots, and openings in building structure during progress of 

construction to allow for electrical installations. 
 
 C. Coordinate installing required supporting devices and set sleeves in poured-in-

place concrete and other structural components as they are constructed. 
 
 D. Sequence, coordinate, and integrate installing electrical materials and equipment 

for efficient flow of the WORK.   
 
 E. Coordinate connecting electrical systems with exterior underground utilities and 

services.  Comply with requirements of governing regulations, utility 
requirements, and controlling agencies. 

 
 F.  Coordinate installing electrical identification after completion of finishing where 

identification is applied to field-finished surfaces. 
 
PART 2 - PRODUCTS 
 
2.1 SUPPORTING DEVICES 
 
 A.  Channel and angle support systems, hangers, anchors, sleeves, brackets, 

fabricated items, and fasteners are designed to provide secure support from the 
building structure for electrical components. 

 
   1. Material: Steel, except as otherwise indicated, protected from corrosion 

with zinc coating or with treatment of equivalent corrosion resistance 
using approved alternative finish or inherent material characteristics. 

  2. Metal Items for Use Outdoors: Hot-dip galvanized steel, or type 316L 
stainless steel, except as otherwise indicated. 

 
 B.  Steel channel supports have 9/16-inch (14-mm) diameter holes at a maximum of 

8 inches (203 mm) o.c., in at least 1 surface. 
    
   1. Fittings and accessories mate and match with channels and are from the 

same manufacturer. 
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 C.  Nonmetallic Channel and Angle Systems: Structural-grade, factory-formed, 
fiberglass-resin channels and angles with 9/16-inch (14-mm) diameter holes at a 
maximum of 8 inches (203 mm) o.c., in at least 1 surface. 

 
  1. Fittings and accessories mate and match with channels or angles and are 

from the same manufacturer. 
  2. Fitting and Accessory Material: Same as channels and angles, except 

metal items may be stainless steel. 
 
 D.  Raceway and Cable Supports: Manufactured clevis hangers, riser clamps, straps, 

threaded C-clamps with retainers, ceiling trapeze hangers, wall brackets, and 
spring steel clamps or "click"- type hangers. 

 
 E.  Sheet-Metal Sleeves: 0.0276-inch (0.7-mm) or heavier galvanized sheet steel, 

round tube, closed with welded longitudinal joint. 
 

F. Pipe Sleeves: ASTM A 53, Type E, Grade A, Schedule 40, galvanized steel, 
plain ends. 

 
 G.  Cable Supports for Vertical Conduit: Factory-fabricated assembly consisting of 

threaded body and insulating wedging plug for non-armored electrical cables in 
riser conduits.  Plugs have number and size of conductor gripping holes as 
required to suit individual risers.  Body constructed of malleable iron casting 
with hot-dip galvanized finish. 

 
 H.  Expansion Anchors: Red Head, Hilti, or equal. Stainless steel. 
 
 I.  Toggle Bolts: All-steel springhead type. 
 
 J.  Powder-Driven Threaded Studs: Heat-treated steel. 
 
2.2 ELECTRICAL IDENTIFICATION 
 
 A. Manufacturer's Standard Products: Where more than one type is listed for a 

specified application, selection is Installer's option, but provide single type for 
each application category. Use colors prescribed by ANSI A13.1, NFPA 70, and 
these Specifications. 

 
 B. Raceway and Cable Labels: Conform to ANSI A13.1, Table 3, for minimum size 

of letters for legend and minimum length of color field for each raceway or cable 
size. 

 
   1. Type: Preprinted, flexible, self-adhesive, vinyl. Legend is over laminated 

with a clear, weather- and chemical-resistant coating. 
   2. Color: Black legend on orange field. 
   3. Legend: Indicates voltage. 
 
 C. Colored Adhesive Marking Tape for Raceways, Wires, and Cables: Self-adhesive 

vinyl tape not less than 3 mils thick by 1 inch wide (0.08 mm thick by 25 mm 
wide). 
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 D. Underground Line Warning Tape: Permanent, bright-colored, continuous-
printed, detectable vinyl tape with the following features: 

 
   1. Size: Not less than 4-mils-thick by 6-inches-wide (0.102 mm thick by 

152 mm wide). 
   2. Compounded for permanent direct-burial service. 
   3. Embedded continuous metallic strip or core. 
   4. Printed legend that indicates type of underground line. 
   
 E. Tape Markers: Vinyl or vinyl-cloth, self-adhesive, wraparound type with 

preprinted numbers and letters. 
 
 F.  Color-Coding Cable Ties: Type 6/6 nylon, self-locking type. Colors to suit 

coding scheme. 
 
 G. Engraved, Plastic-Laminated Labels, Signs, and Instruction Plates: Engraving 

stock, melamine plastic laminate punched for mechanical fasteners 1/16-inch 
(1.6-mm) minimum thick for signs up to 20 sq. in. (129 sq. cm), 1/8 inch (3.2 
mm) thick for larger sizes. Engraved legend in black letters on white face. 

 
 H. Fasteners for Plastic-Laminated and Metal Signs: Self-tapping stainless-steel 

screws or No. 10/32 stainless-steel machine screws with nuts and flat and lock 
washers. 

 
2.3 TOUCHUP PAINT 
 
 A. For Equipment: Provided by equipment manufacturer and selected to match 

equipment finish. 
 
 B. For Non-equipment Surfaces: Matching type and color of undamaged, existing 

adjacent finish. 
 
 C. For Galvanized Surfaces: Zinc-rich paint recommended by item manufacturer. 
 
PART 3 - EXECUTION 
 
3.1 EQUIPMENT INSTALLATION REQUIREMENTS 
 
 A. Install components and equipment to provide the maximum possible headroom 

where mounting heights or other location criteria are not indicated. 
 
 B. Install items level, plumb, and parallel and perpendicular to other building 

systems and components, except where otherwise indicated. 
 
 C. Install equipment to facilitate service, maintenance, and repair or replacement of 

components. Connect for ease of disconnecting, with minimum interference with 
other installations. 

 
 D. Give right of way to raceways and piping systems installed at a required slope. 
 
3.2 ELECTRICAL SUPPORTING METHODS 
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 A. Damp Locations and Outdoors: Hot-dip galvanized materials or nonmetallic, U-

channel system components. Consider the exterior of the building a damp 
location.   

 
 B. Support Clamps for PVC Raceways: Click-type clamp system. 
 
 C. Conform to manufacturer's recommendations for selecting supports. 
 
 D. Strength of Supports: Adequate to carry all present and future loads, times a 

safety factor of at least 4; 200-lb- (90-kg-) minimum design load. 
 
3.3 INSTALLATION 
 
 A. Install devices to securely and permanently fasten and support electrical 

components. 
 
 B. Raceway Supports: Comply with NFPA 70 and the following requirements: 
 

1. Conform to manufacturer's recommendations for selecting and installing 
supports. 

  2. Install individual and multiple raceway hangers and riser clamps to 
support raceways.  Provide U bolts, clamps, attachments, and other 
hardware necessary for hanger assembly and for securing hanger rods 
and conduits. 

  3. Support parallel runs of horizontal raceways together on trapeze- or 
bracket-type hangers. 

  4. Spare Capacity:  Size supports for multiple conduits so capacity can be 
increased by a 25 percent minimum in the future. 

  5. Support individual horizontal raceways with separate, malleable iron 
pipe hangers or clamps. 

  6. Hanger Rods:  1/4-inch (6-mm) diameter or larger threaded steel, except 
as otherwise indicated. 

  7. Spring Steel Fasteners:  Specifically designed for supporting single 
conduits or tubing.  May be used in lieu of malleable iron hangers for 1-
1/2-inch (38-mm) and smaller raceways serving lighting and receptacle 
branch circuits above suspended ceilings and for fastening raceways to 
channel and slotted angle supports. 

  8. In vertical runs, arrange support so the load produced by the weight of 
the raceway and the enclosed conductors is carried entirely by the 
conduit supports, with no weight load on raceway terminals. 

 
 C. Vertical Conductor Supports: Install simultaneously with conductors. 
 
 D. Miscellaneous Supports: Install metal channel racks for mounting cabinets, 

panelboards, disconnects, control enclosures, pull boxes, junction boxes, 
transformers, and other devices except where components are mounted directly 
to structural features of adequate strength. 

 
 E. Sleeves: Install for cable and raceway penetrations of concrete slabs and walls, 

except where core-drilled holes are used.  Install for cable and raceway 
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penetrations of masonry and fire-rated gypsum walls and of all other fire-rated 
floor and wall assemblies. Install sleeves during erection of concrete and 
masonry walls. 

  
 F. Fastening: Unless otherwise indicated, securely fasten electrical items and their 

supporting hardware to the building structure.  Perform fastening according to the 
following: 

 
  1. Fasten by means of wood screws or screw-type nails on wood; toggle 

bolts on hollow masonry units; concrete inserts or expansion bolts on 
concrete or solid masonry; and by machine screws, welded threaded 
studs, or spring-tension clamps on steel. 

  2. Threaded studs driven by a powder charge and provided with lock 
washers and nuts may be used instead of expansion bolts, machine 
screws, or wood screws. 

  3. Drill holes in concrete beams so holes more than 1-1/2 inches (38 mm) 
deep do not cut main reinforcing bars. 

  4. Drill holes in concrete so holes more than 3/4 inch (19 mm) deep do not 
cut main reinforcing bars. 

  5. Fill and seal holes drilled in concrete and not used. 
  6. Select fasteners so the load applied to any fastener does not exceed 25 

percent of the proof-test load. 
 
 G. Install identification devices where required and as follows: 
 
  1. Install labels where indicated and at locations for best convenience of 

viewing without interference with operation and maintenance of 
equipment. 

  2. Coordinate names, abbreviations, colors, and other designations used for 
electrical identification with corresponding designations indicated on the 
Contract Documents or required by codes and standards. Use consistent 
designations throughout the Project. 

  3. Self-Adhesive Identification Products: Clean surfaces of dust, loose 
material, and oily films before applying.  

  4. Tag or label power circuits for future connection and circuits in raceways 
and enclosures with other circuits. Identify source and circuit numbers in 
each cabinet, pull box, junction box, and outlet box.  Color coding may 
be used for voltage and phase indication. 

  5. Identify Paths of Underground Electrical Lines: During trench 
backfilling, for exterior underground power, control, signal, and 
communication lines, install continuous underground plastic line marker 
located directly above power and communication lines.  Locate 6 to 8 
inches (150 to 200 mm) below finished grade.  Where multiple lines 
installed in a common trench or concrete envelope do not exceed an 
overall width of 16 inches (400 mm), use a single line marker. 

  6. For panelboards, provide framed, typed circuit schedules with explicit 
description and identification of items controlled by each individual 
breaker. 
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H. Store all material and equipment in a dry, heated area until it is installed. Keep all 
material dry and if it has printed circuit boards or any other electronic 
components, keep it in a dry heated location after it is installed. 

 
 
 
3.4 DEMOLITION 
 

 A. Where electrical WORK to remain is damaged or disturbed in the course of the 
WORK, remove damaged portions and install new products of equal capacity, 
quality, and functionality. 

 
 B. Keep all existing electrical systems on the Project site fully operational during 

the course of the WORK. 
 

3.5 CUTTING AND PATCHING 
 

 A. Cut, channel, chase, and drill floors, walls, partitions, ceilings, and other surfaces 
necessary for electrical installations. Perform cutting by skilled mechanics of the 
trades involved. 

 
 B. Repair disturbed surfaces to match adjacent undisturbed surfaces. 
 

3.6 TOUCH-UP PAINTING 
 
 A. Thoroughly clean damaged areas and provide primer, intermediate, and finish 

coats to suit the degree of damage at each location. 
 
 B. Follow paint manufacturer's written instructions for surface preparation and for 

timing and application of successive coats. 
 
 C. Paint all exposed conduit to match building exterior where conduit is run up the 

side of a building or across a building. 
 

END OF SECTION 
 
Add the following Section: 
 

SECTION 16120 - CONDUCTORS AND CABLES 
 

PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 
 A. Drawings and general provisions of the contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 
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 A. This Section includes building wires and cables and associated connectors, 
splices, and terminations for wiring systems rated 600 V and less. 

 
1.3 SUBMITTALS 
 
 A. Catalog cut sheets for all products used. 
 
1.4 QUALITY ASSURANCE 
 
 A. Testing Agency Qualifications: In addition to requirements specified in 

Division 1 Section "Quality Control," an independent testing agency shall meet 
OSHA criteria for accreditation of testing laboratories, Title 29, Part 1907; or 
shall be a full-member company of the International Electrical Testing 
Association. 

 
   1. Testing Agency's Field Supervisor: Person currently certified by the 

International Electrical Testing Association or the National Institute for 
Certification in Engineering Technologies, to supervise on-site testing 
specified in Part 3. 

 
 B. Listing and Labeling:  Provide wires and cables specified in this Section that are 

listed and labeled. 
 
   1. The Terms "Listed" and "Labeled":  As defined in NFPA 70, Article 100. 
   2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized 

Testing Laboratory" as defined in OSHA Regulation 1910.7. 
 
 C. Comply with NFPA 70. 
 
1.5 DELIVERY, STORAGE, AND HANDLING 
 
 A. Deliver wires and cables according to NEMA WC 26. 
 
1.6 COORDINATION 
 
 A. Coordinate layout and installation of cables with other installations. 
 

 B. Revise locations and elevations from those indicated, as required to suit field 
conditions and as approved by ENGINEER. 

 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 
 
 A. Available Manufacturers: Subject to compliance with requirements, 

manufacturers offering products that may be incorporated into the WORK 
include, but are not limited to, the following: 

 
  1. Wires and Cables: 
    a. American Insulated Wire Corp.; Leviton Manufacturing Co. 
    b. Carol Cable Co., Inc. 
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    c. Southwire Company. 
  2. Connectors for Wires and Cables: 
    a. AMP Incorporated. 
    b. General Signal; O-Z/Gedney Unit. 
    c. Monogram Co.; AFC. 
    d. Square D Co.; Anderson. 
    e. 3M Company; Electrical Products Division. 
 
2.2 BUILDING WIRES AND CABLES 
 

 A. UL-listed building wires and cables with conductor material, insulation type, 
cable construction, and rating as specified in Part 3 "Wire and Insulation 
Applications" Article. 

 
 B. Rubber Insulation Material: Comply with NEMA WC 3. 
 
 C. Thermoplastic Insulation Material: Comply with NEMA WC 5. 
 
 D. Cross-Linked Polyethylene Insulation Material: Comply with NEMA WC 7. 
 
 E. Ethylene Propylene Rubber Insulation Material: Comply with NEMA WC 8. 
 
 F. Conductor Material: Copper. 
 
 G. Stranding:  Solid conductor for No. 10 AWG and smaller; stranded conductor for 

larger than No. 10 AWG. 
 
2.3 CONNECTORS AND SPLICES 
 
 A. UL-listed, factory-fabricated wiring connectors of size, ampacity rating, material, 

type, and class for application and service indicated. Comply with Project's 
installation requirements and as specified in Part 3 "Wire and Insulation 
Applications" Article. 

 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 
 A. Examine raceways and building finishes to receive wires and cables for 

compliance with requirements for installation tolerances and other conditions 
affecting performance of wires and cables. Do not proceed with installation until 
unsatisfactory conditions have been corrected. 

 
3.2 WIRE AND INSULATION APPLICATIONS 
 
 A. Underground: Type RHW or XHHW, in raceway.  Provide cable where shown. 
 
 B. Feeders: Type XHHW, in raceway. 
 
 C. Branch Circuits: Type XHHW, in raceway. 
 
 D. Class 1 Control Circuits: Type XHHW, in raceway. 
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 E. Class 2 Control Circuits:  Type XHHW, in raceway. 

 
3.3 INSTALLATION 
 
 A. Install wires and cables as indicated, according to manufacturer's written 

instructions and NECA's "Standard of Installation." 
 
 B. Remove existing wires from raceway before pulling in new wires and cables. 
 
 C. Pull Conductors: Use manufacturer-approved pulling compound or lubricant 

where necessary; compound used must not deteriorate conductor or insulation. 
Do not exceed manufacturer's recommended maximum pulling tensions and 
sidewall pressure values. 

 
 D. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable 

grips that will not damage cables or raceway. 
 
 E. Support cables according to Division 16 Section 16050 - Basic Electrical 

Materials and Methods.  
 
 F. Identify wires and cables according to Division 16 Section 16050 - Basic 

Electrical Materials and Methods.  
 
3.4 CONNECTIONS 
 
 A. Conductor Splices:  Keep to minimum.  In underground circuits, the only splices 

shall be in the electrical service equipment, panels, or wall mounted enclosures. 
 
 B. Install splices and tapes that possess equivalent or better mechanical strength and 

insulation ratings than conductors being spliced. 
 
 C. Use splice and tap connectors compatible with conductor material. 
 
 D. Wiring at Outlets:  Install conductor at each outlet, with at least 12 inches (300 

mm) of slack. 
 
 E. Connect outlets and components to wiring and to ground as indicated and 

instructed by manufacturer. 
 
 F. Tighten electrical connectors and terminals according to manufacturer's 

published torque-tightening values.  If manufacturer's torque values are not 
indicated, use those specified in UL 486A and UL 486B. 

 
3.5 FIELD QUALITY CONTROL 
 

 A. Testing:  On installation of wires and cables and before electrical circuitry has 
been energized, demonstrate product capability and compliance with 
requirements. 

 
 1. Procedures:  Perform each visual and mechanical inspection.  



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 45 

  
 B. Correct malfunctioning conductors and cables at Project site, where possible, and 

retest to demonstrate compliance; otherwise, remove and replace with new units 
and retest. 

 
END OF SECTION 

 
Add the following Section: 

 
SECTION 16130 - RACEWAYS AND BOXES 

 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
 A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 

 
 A. This Section includes raceways, fittings, boxes, enclosures, and cabinets for 

electrical wiring. 
 

 1.  Raceways include the following: 
  a.  RMC. 
  b.  IMC. 
  c. EMT. 
  d.  FMC. 
  e.  LFNC. 
  f.  RNC. 

 2.  Boxes, enclosures, and cabinets include the following: 
  a.  Device boxes. 
  b.  Outlet boxes. 
  c.  Pull and junction boxes. 
  d.  Cabinets and hinged-cover enclosures. 

 
 B. Related Sections include the following: 
 

 1. Division 16 Section 16050 - Basic Electrical Materials and Methods for 
raceways and box supports. 

 
1.3 DEFINITIONS 

 
 A. EMT:  Electrical metallic tubing. 

 
 B. FMC:  Flexible metal conduit. 
 
 C. IMC:  Intermediate metal conduit. 
 
 D. LFNC:  Liquidtight flexible nonmetallic conduit. 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 46 

 
 E. RMC:  Rigid metal conduit. 
 
 F.  RNC:  Rigid nonmetallic conduit. 

 
 
1.4 SUBMITTALS 

 
 A. Product Data: For raceways and fittings, boxes, hinged-cover enclosures, and 

cabinets. 
 
1.5 QUALITY ASSURANCE 

 
 A. Listing and Labeling: Provide raceways and boxes specified in this Section that 

are listed and labeled. 
 
 1. The Terms "Listed" and "Labeled":  As defined in NFPA 70, Article 100. 
 2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized 

Testing Laboratory" as defined in OSHA Regulation 1910.7. 
 

 B. Comply with NECA's "Standard of Installation." 
 
 C. Comply with NFPA 70. 
 

1.6 COORDINATION 
 
 A. Coordinate layout and installation of raceways and boxes with other construction 

elements to ensure adequate headroom, working clearance, and access. 
 

PART 2 - PRODUCTS 
 
2.1 MANUFACTURER 

 
 A. Available Manufacturers: Subject to compliance with requirements, 

manufacturers offering products that may be incorporated into the WORK 
include, but are not limited to, the following: 

 
 1.  Metal Conduit and Tubing: 

  a.  Carol Cable Co., Inc. 
  b.  Grinnell Co.; Allied Tube and Conduit Div. 
  c.  Monogram Co.; AFC. 
  d.  Triangle PWC, Inc. 

 2.  Nonmetallic Conduit and Tubing: 
  a.  Duraline. 

 3. Conduit Bodies and Fittings: 
  a.  American Electric; Construction Materials Group. 
  b.  Crouse-Hinds; Div. of Cooper Industries. 
  c.  Emerson Electric Co.; Appleton Electric Co. 
  d.  Hubbell, Inc.; Killark Electric Manufacturing Co. 
  e.  Lamson & Sessions; Carlon Electrical Products. 

    f. O-Z/Gedney; Unit of General Signal. 
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    g. ETCO Speciality Products, Inc. 
 4.  Boxes, Enclosures, and Cabinets: 

  a.  Butler Manufacturing Co.; Walker Division. 
  b.  Crouse-Hinds; Div. of Cooper Industries. 
  c.  Hoffman Engineering Co.; Federal-Hoffman, Inc. 
  d.  O-Z/Gedney; Unit of General Signal. 
  e.  Robroy Industries, Inc.; Electrical Division. 
  f.  Thomas & Betts Corp. 

 
2.2 METAL CONDUIT AND TUBING 

 
 A. Rigid Steel Conduit:  ANSI C80.1. 
 
 B. IMC:  ANSI C80.6. 
 
 C. EMT and Fittings:  ANSI C80.3. 
 

 1.  Fittings:  Set-screw or compression type. 
 

 D. FMC:  Zinc-coated steel. 
 
 E. Fittings:  NEMA FB 1; compatible with conduit/tubing materials. 

 
2.3 NONMETALLIC CONDUIT AND TUBING 

 
 A. RNC: Schedule 40 PVC per NEMA TC 2 or HDPE Conduit per ASTM D2447-

95. The HDPE conduit shall have a wall thickness of at least 0.154 inches + 
0.020 inches. The conduit shall be cooled to room temperature after manufacture 
and prior to being rolled on a spool. Provide a conduit straightening mechanism 
to remove the “reel memory” from the conduit prior to installation. Instead of 
using a conduit straightening mechanism, the conduit shall be spooled out on the 
ground and allowed to “relax” for at least 24 hours prior to being placed in the 
trench. If the conduit still has peaks and valleys, it shall be straightened. 

 
 B. RNC Fittings: Double E-Loc Couplings.  The couplings shall be friction-fit, 

water-tight with an elastomeric seal inside a Schedule 80 PVC shell. The seal 
shall be grooved to enhance the friction fit. The couplings shall have a gripper 
ring and lock nut on each end.  The couplings shall provide an air-tight, water 
tight splice. All other fittings for HDPE conduit such as elbows, threaded 
connectors and adapters to flexible conduit, etc. shall be rigid steel conduit. 
Transitions from HDPE to rigid steel conduit fittings shall be performed using 
rigid steel conduit and Double E-Loc couplings. Provide Double E-Loc couplings 
by ETCO Specialty Products, Inc. or an approved equal. Use rigid steel elbows 
when using PVC conduit. 

 
2.4 OUTLET AND DEVICE BOXES 

 
 A. Sheet Metal Boxes:  NEMA OS 1. 
 
 B. Cast-Metal Boxes:  NEMA FB 1, Type FD, cast box with gasket cover. 
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 C. Nonmetallic Boxes:  NEMA OS 2. 
 

2.5 PULL AND JUNCTION BOXES 
 
 A. Small Sheet Metal Boxes:  NEMA OS 1. 
 

  B. Cast-Metal Boxes:  NEMA FB 1, malleable iron with gasket cover. 
 
 C. All boxes installed outside of any building interior shall be hot-dipped galvanized 

cast steel boxes. 
 
2.6 ENCLOSURES AND CABINETS 

 
 A. Hinged-Cover Enclosures:  NEMA 250, Type 1, with continuous hinge cover and 

flush latch. 
 

 1. Metal Enclosures:  Steel, finished inside and out with manufacturer's 
standard enamel. 

 
 B. Exterior: NEMA 4X.  All enclosures and cabinets mounted outside shall be 

NEMA 4X, 316 stainless steel, unless otherwise noted. 
 

PART 3 - EXECUTION 
 
3.1 EXAMINATION 

 
 A. Examine surfaces to receive raceways, boxes, enclosures, and cabinets for 

compliance with installation tolerances and other conditions affecting 
performance of raceway installation.  Do not proceed with installation until 
unsatisfactory conditions have been corrected. 

 
3.2 WIRING METHODS 

 
 A. Outdoors: Use the following wiring methods: 

 
1. Exposed: Rigid steel. 
2. Underground, Single Run: Rigid Steel within 10 feet of a building or 

other above ground structure.  Schedule 40 PVC may be used under the 
street at least 10 feet from any building. 

3. Boxes and Enclosures: NEMA 250, Type 4, stainless steel or hot dipped 
galvanized. 

 
3.3 INSTALLATION 

 
 A. Install raceways, boxes, enclosures, and cabinets as indicated, according to 

manufacturer's written instructions. 
 
 B. Complete raceway installation before starting conductor installation. 
 
 C. Support raceways as specified in Division 16 Section 16050 - Basic Electrical 

Material and Methods. 
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 D. Use temporary closures to prevent foreign matter from entering raceways. 
 
 E. Protect stub-ups from damage where conduits rise through slabs. Arrange so 

curved portion of bends is not visible above the finished slab. 
 
 F. Make bends and offsets so ID is not reduced. Keep legs of bends in the same 

plane and straight legs of offsets parallel, unless otherwise indicated. 
 
 G. Use raceway fittings compatible with raceways and suitable for use and location. 

For intermediate steel conduit, use threaded rigid steel conduit fittings, unless 
otherwise indicated. 

 
 H. Install exposed raceways parallel to or at right angles to nearby surfaces or 

structural members, and follow the surface contours as much as practical. 
 

 1. Run parallel or banked raceways together, on common supports where 
practical. 

 2. Make bends in parallel or banked runs from same centerline to make 
bends parallel. Use factory elbows only where elbows can be installed 
parallel; otherwise, provide field bends for parallel raceways. 

 
I. Join raceways with fittings designed and approved for the purpose and make 

joints tight. 
 

 1. Make raceway terminations tight. Use bonding bushings or wedges at 
connections subject to vibration. Use bonding jumpers where joints 
cannot be made tight. 

2. Use insulating bushings to protect conductors. 
 
 J.  Tighten set screws of threadless fittings with suitable tools. 
 
 K. Terminations: Where raceways are terminated with locknuts and bushings, align 

raceways to enter squarely and install locknuts with dished part against the box.  
Where terminations are not secure with 1 locknut, use 2 locknuts:  1 inside and 1 
outside the box. 

 
 L. Where raceways are terminated with threaded hubs, screw raceways or fittings 

tightly into the hub so the end bears against the wire protection shoulder. Where 
chase nipples are used, align raceways so the coupling is square to the box and 
tighten the chase nipple so no threads are exposed. 

 
 M. Install pull wires in empty raceways. Use No. 14 AWG zinc-coated steel or 

monofilament plastic line with not less than 200-lb (90-kg) tensile strength. 
Leave at least 12 inches (300 mm) of slack at each end of the pull wire. 

 
3.4 PROTECTION 

 
 A. Provide final protection and maintain conditions, in a manner acceptable to 

manufacturer and Installer that ensure coatings, finishes, and cabinets are without 
damage or deterioration at the time of Substantial Completion. 
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 1. Repair damage to galvanized finishes with zinc-rich paint recommended 

by manufacturer. 
 2. Repair damage to paint finishes with matching touchup coating 

recommended by manufacturer. 
 

3.5 CLEANING 
 
 A. On completion of installation, including outlet fittings and devices, inspect 

exposed 
finish.  Remove burrs, dirt, and construction debris and repair damaged finish, 
including chips, scratches, and abrasions. 

 
END OF SECTION 

 
Add the following Section: 

 
SECTION 16140 – WIRING DEVICES 

 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 

 
A. This Section includes receptacles, connectors, switches, and finish plates. 

 
1.3 SUBMITTALS 

 
A. Product Data:  For each product specified. 

 
1.4 QUALITY ASSURANCE 

 
A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined 

in NFPA 70, Article 100, by a testing agency acceptable to authorities having 
jurisdiction. 

 
B. Comply with NEMA WD 1. 
 
C. Comply with NFPA 70. 

 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 
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A. Available Manufacturers:  Subject to compliance with requirements, 
manufacturers offering products that may be incorporated into the WORK 
include, but are not limited to, the following: 

 
1. Wiring Devices: 

a. Bryant Electric, Inc. 
b. GE Company; GE Wiring Devices. 
c. Hubbell, Inc.; Wiring Devices Div. 
d. Leviton Manufacturing Co., Inc. 
e. Pass & Seymour/Legrand; Wiring Devices Div. 

 
2.2 RECEPTACLES 

 
A. Straight-Blade and Locking Receptacles:  Heavy-Duty grade.  120 volt, 20 amp 

rated, min. 
 
2.3 SWITCHES 

 
A. Snap Switches:  Heavy-duty, quiet type.  120 volt, 20 amp rated, min. 

 
2.4 WALL PLATES 

 
A. Single and combination types match corresponding wiring devices. 

 
1. Material:  Galvanized steel or stainless steel. 

 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 

 
A. Install devices and assemblies plumb and secure. 
 
B. Install wall plates when painting is complete. 
 
C. Arrangement of Devices:  Unless otherwise indicated, mount flush, with long 

dimension vertical, and grounding terminal of receptacles on top.  Group 
adjacent switches under single, multi-gang wall plates. 

 
D. Protect devices and assemblies during painting. 
 

3.2 IDENTIFICATION 
 

A. Comply with Division 16 Section 16050 – Basic Electrical Material and 
Methods. 
 
1. Switches:  Where three or more switches are ganged, and elsewhere as 

indicated, identify each switch with approved legend engraved on wall 
plate. 

2. Receptacles:  Identify panelboard and circuit number from which served.  
Use machine-printed, pressure-sensitive, abrasion-resistant label tape on 
face of plate and durable wire markers or tags within outlet boxes. 
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3.3 CONNECTIONS 

 
A. Connect wiring device grounding terminal to branch-circuit equipment grounding 

conductor. 
 
B. Tighten electrical connectors and terminals according to manufacturer’s 

published torque-tightening values.  If manufacturer’s torque values are not 
indicated, use those specified in UL 486A and UL 486B. 

 
3.4 FIELD QUALITY CONTROL 

 
A. Test wiring devices for proper polarity and ground continuity.  Operate each 

device at least six times. 
 
B. Replace damaged or defective components. 

 
3.5 CLEANING 

 
A. Internally clean devices, device outlet boxes, and enclosures.  Replace stained or 

improperly painted wall plates or devices. 
 

 
END OF SECTION 

 
Add the following Section: 
 

SECTION 16452 - GROUNDING 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 

 
A. This Section includes grounding of electrical systems and equipment and basic 

requirements for grounding for protection of life, equipment, circuits, and 
systems.  Grounding requirements specified in this Section may be supplemented 
in other Sections of these Specifications. 

 
B. Related Sections: The following Sections contain requirements that relate to this 

Section: 
 
1. Division 16 Section 16120 – Conductors and Cables. 

 
1.3 SUBMITTALS 
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A. General:  Submit each item in this Article according to the Conditions of the 
contract and Division 1 Specification Sections. 

 
B. Product Data for grounding rods, connectors and connection materials, and 

grounding fittings. 
 
1.4 QUALITY ASSURANCE 

 
A. Comply with NFPA 70. 
 
B. Comply with UL 467. 
 
C. Listing and Labeling: Provide products specified in this Section that are listed 

and labeled. 
 
1. The Terms "Listed" and "Labeled": As defined in the National Electrical 

Code, Article 100. 
2. Listing and Labeling Agency Qualifications: A "Nationally Recognized 

Testing Laboratory" (NRTL) as defined in OSHA Regulation 1910.7. 
 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers: Subject to compliance with requirements, 

manufacturers offering products that may be incorporated into the Work include, 
but are not limited to, the following: 

 
1. Ideal Industries, Inc. 
2. Burndy. 
3. O-Z/Gedney Co. 
4. Thomas & Betts, Electrical. 

 
2.2 GROUNDING AND BONDING PRODUCTS 

 
A. Governing Requirements: Where types, sizes, ratings, and quantities indicated 

are in excess of National Electrical Code (NEC) requirements, the more stringent 
requirements and the greater size, rating, and quantity indications govern. 

 
2.3 WIRE AND CABLE GROUNDING CONDUCTORS 

 
A. Comply with Division 16 Section 16120 – Conductors and Cables. Conform to 

NEC Table 8, except as otherwise indicated, for conductor properties, including 
stranding. 
 
1. Material:  copper. Use only copper wire.  

 
B. Equipment Grounding Conductors: Insulated with green color insulation. 
 
C. Grounding-Electrode Conductors: Stranded cable. 
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D. Underground Conductors: Bare, tinned, stranded, except as otherwise indicated. 
 
E. Bare Copper Conductors: Conform to the following: 
 

1. Solid Conductors: ASTM B 3. 
 
2.4 MISCELLANEOUS CONDUCTORS 

 
A. Grounding Bus: Bare, annealed-copper bars of rectangular cross section. 
 
B. Braided Bonding Jumpers: Copper tape, braided No. 30 AWG bare copper wire, 

terminated with copper ferrules. 
 
C. Bonding Straps:  Soft copper, 0.05 inch (1 mm) thick and 2 inches (50 mm) wide, 

except as indicated. 
 
2.5 CONNECTOR PRODUCTS 

 
A. Pressure Connectors: High-conductivity-plated units. 
 
B. Bolted Clamps: Heavy-duty type. 
 
C. Exothermic-Welded Connections: Provided in kit form and selected per 

manufacturer's written instructions for specific types, sizes, and combinations of 
conductors and connected items. 

 
2.6 GROUNDING ELECTRODES AND TEST WELLS 

 
A. Grounding Rods:  Sectional type; copper-clad steel. 

 
1. Size:  3/4 inch by 120 inches (19 by 3000 mm). 

 
PART 3 - EXECUTION 
 
3.1 APPLICATION 

 
A. Equipment Grounding Conductors: Comply with NEC Article 250 for types, 

sizes, and quantities of equipment grounding conductors, except where specific 
types, larger sizes, or more conductors than required by NEC are indicated. 
 
1. Install equipment grounding conductor with circuit conductors for the 

items below in addition to those required by Code: 
a. Feeders and branch circuits. 
b. Lighting circuits. 

2.  Nonmetallic Raceways:  Install an equipment grounding conductor in 
nonmetallic raceways unless they are designated for telephone or data 
cables. 

 
B. Separately Derived Systems: Where NEC requires grounding, ground according 

to NEC Paragraph 250-26. 
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C. Metal Poles Supporting Outdoor Lighting Fixtures: Ground pole to a grounding 
electrode in addition to separate equipment grounding conductor run with supply 
branch circuit. 

 
 

 
3.2 INSTALLATION 

 
A. General: Ground electrical systems and equipment according to NEC 

requirements, except where Drawings or Specifications exceed NEC 
requirements. 

 
B. Grounding Rods: Locate a minimum of 1-rod length from each other and at least 

the same distance from any other grounding electrode. 
 
1. Drive until tops are 2 inches (50 mm) below finished floor or final grade, 

except as otherwise indicated. 
2. Interconnect with grounding-electrode conductors. Use exothermic welds, 

except at test wells and as otherwise indicated. Make these connections 
without damaging copper coating or exposing steel. 

 
C. Grounding Conductors: Route along the shortest and straightest paths possible, 

except as otherwise indicated. Avoid obstructing access or placing conductors 
where they may be subjected to strain, impact, or damage. 

 
D. Underground Grounding Conductors: Use bare copper wire. Bury at least 24 

inches (600 mm) below grade. 
 

3.3 CONNECTIONS 
 

A. General: Make connections so possibility of galvanic action or electrolysis is 
minimized.  Select connectors, connection hardware, conductors, and connection 
methods so metals in direct contact will be galvanically compatible. 
 
1. Use electroplated or hot-tin-coated materials to assure high conductivity 

and to make contact points closer in order of galvanic series. 
2. Make connections with clean, bare metal at points of contact. 
3. Make aluminum-to-steel connections with stainless-steel separators and 

mechanical clamps. 
4. Make aluminum-to-galvanized steel connections with tin-plated copper 

jumpers and mechanical clamps. 
5. Coat and seal connections having dissimilar metals with inert material to 

prevent future penetration of moisture to contact surfaces. 
 
B. Exothermic-Welded Connections: Use for connections to structural steel and for 

underground connections, except those at test wells. Comply with manufacturer's 
written instructions. Welds that are puffed up or that show convex surfaces 
indicating improper cleaning are not acceptable. 
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C. Equipment Grounding-Wire Terminations: For No. 8 AWG and larger, use 
pressure-type grounding lugs. No. 10 AWG and smaller grounding conductors 
may be terminated with winged pressure-type connectors. 

 
D. Non-contact Metal Raceway Terminations: Where metallic raceways terminate at 

metal housings without mechanical and electrical connection to housing, 
terminate each conduit with a grounding bushing. Connect grounding bushings 
with a bare grounding conductor to grounding bus or terminal in housing. Bond 
electrically non-continuous conduits at both entrances and exits with grounding 
bushings and bare grounding conductors, except as otherwise indicated. 

 
E. Tighten screws and bolts for grounding and bonding connectors and terminals 

according to manufacturer's published torque-tightening values. Where these 
requirements are not available use those specified in UL 486A and UL 486B. 

 
F. Compression-Type Connections: Use hydraulic compression tools to provide 

correct circumferential pressure for compression connectors. Use tools and dies 
recommended by manufacturer of connectors. Provide embossing die code or 
other standard method to make a visible indication that a connector has been 
adequately compressed on grounding conductor. 

 
G. Moisture Protection: Where insulated grounding conductors are connected to 

grounding rods or grounding buses, insulate entire area of connection and seal 
against moisture penetration of insulation and cable. 

 
3.4 ADJUSTING AND CLEANING 

 
A. Restore surface features, including vegetation, at areas disturbed by work of this 

Section.  Reestablish original grades, except as otherwise indicated. Where sod 
has been removed, replace it as soon as possible after backfilling is completed. 
Restore areas disturbed by trenching, storing of dirt, cable laying, and other 
activities to their original condition.  Include topsoiling, fertilizing, liming, 
seeding, sodding, sprigging, and mulching.  Maintain restored surfaces.  Restore 
disturbed paving as indicated. 

 
END OF SECTION 

 
Add the following Section: 
 

SECTION 16470 – PANELBOARDS 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 
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A. This Section includes lighting and power panelboards and associated auxiliary 
equipment rated 600 V and less. 

 
B. Related Sections include the following: 

 
1. Division 16 Section 16050 – Basic Electrical Materials and Methods for 

general materials, installation, and labeling methods. 
 

1.3 SUBMITTALS 
 

A. Product Data:  For each type of panelboard, accessory item, and component 
specified. 

 
B. Panelboard Schedules:  For installation in panelboards. Submit final versions 

after load balancing. 
 
C. Maintenance Data:  For panelboard components to include in the maintenance 

manuals specified in Division 1.  Include manufacturer's written instructions for 
testing circuit breakers. 

 
1.4 QUALITY ASSURANCE 

 
A. Listing and Labeling:  Provide products specified in this Section that are listed 

and labeled. 
 
1. The Terms "Listed" and "Labeled":  As defined in the National Electrical 

Code, Article 100. 
2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized 

Testing Laboratory" as defined in OSHA Regulation 1910.7. 
 
B. Comply with NFPA 70. 
 
C. Comply with NEMA PB 1. 
 

1.5 EXTRA MATERIALS 
 

A. Keys:  6 spares of each type for panelboard cabinet lock. 
 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers:  Subject to compliance with requirements, 

manufacturers offering products that may be incorporated into the Work include, 
but are not limited to, the following: 

 
1. Eaton Corp.; Westinghouse & Cutler-Hammer Products. 
2. General Electric Co.; Electrical Distribution & Control Div. 
3. Siemens Energy & Automation, Inc. 
4. Square D Co. 

 
2.2 PANELBOARD FABRICATION 
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A. Enclosures:  Flush- or surface-mounted cabinets as indicated.  NEMA PB 1, 

Type 1, unless otherwise indicated to meet environmental conditions at installed 
location. 
 
1. Outdoor Locations:  NEMA 250, Type 4X, 316 stainless steel. 
2. Other Wet or Damp Indoor Locations:  NEMA 250, Type 4X, 316 

stainless steel. 
 
B. Front:  Secured to box with concealed trim clamps, unless otherwise indicated.  

Front for surface-mounted panelboards shall be same dimensions as box. Fronts 
for flush panelboards shall overlap box, unless otherwise indicated. 

 
C. Directory Frame:  Metal, mounted inside each panelboard door. 
 
D. Bus:  Hard drawn copper of 98 percent conductivity. 
 
E. Main and Neutral Lugs:  Compression type. 
 
F. Equipment Ground Bus: Adequate for feeder and branch-circuit equipment 

ground conductors.  Bonded to box. 
 
G. Service Equipment Approval:  Listed for use as service equipment. 
 
H. Future Devices: Equip with mounting brackets, bus connections, and necessary 

appurtenances, for the overcurrent protective device ampere ratings indicated for 
future installation of devices. 

 
2.3 BRANCH-CIRCUIT PANELBOARDS 

 
A. Branch Overcurrent Protective Devices:  Bolt-on circuit breakers, replaceable 

without disturbing adjacent units. 
 
B. Doors:  In panelboard front, with concealed hinges.  Secure with flush catch and 

tumbler lock, all keyed alike. 
 
2.4 DISTRIBUTION PANELBOARDS 

 
A. Doors:  In panelboard front, except omit in fusible-switch panelboard, unless 

otherwise indicated.  Secure door with vault-type latch with tumbler lock, all 
keyed alike. 

 
B. Branch-Circuit Breakers:  Where overcurrent protective devices are indicated to 

be circuit breakers, use bolt-on circuit breakers, except circuit breakers 225-A 
frame size and greater may be plug-in type where individual positive-locking 
device requires mechanical release for removal. 

 
2.5 OVERCURRENT PROTECTIVE DEVICES 

 
A. Molded-Case Circuit Breaker:  NEMA AB 1, handle lockable. 
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1. Characteristics:  Frame size, trip rating, number of poles, and auxiliary 
devices as indicated and interrupting capacity rating to meet available fault 
current. 

2. Application Listing:  Appropriate for application, including Type SWD for 
switching fluorescent lighting loads and Type HACR for heating, air-
conditioning, and refrigerating equipment. 

3. Circuit Breakers, 200 A and Larger:  Trip units interchangeable within 
frame size. 

4. Circuit Breakers, 400 A and Larger:  Field-adjustable short-time and 
continuous current settings. 

5. Current-Limiting Trips: Where indicated, let-through ratings less than 
NEMA FU 1, Class RK-5. 

6. Current Limiters:  Where indicated, integral fuse listed for circuit breaker. 
7. Lugs:  Mechanical lugs and power-distribution connectors for number, 

size, and material of conductors indicated. 
8. Shunt Trip:  Where indicated. 

 
2.6 ACCESSORY COMPONENTS AND FEATURES 

 
A. Accessory Set:  Include tools and miscellaneous items as required for overcurrent 

protective device test, inspection, maintenance, and operation. 
 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 

 
A. Install panelboards and accessory items according to NEMA PB 1.1. 
 
B. Mounting Heights:  Top of trim 74 inches (1880 mm) above finished floor, 

unless otherwise indicated. 
 
C. Mounting:  Plumb and rigid without distortion of box. Mount flush panelboards 

uniformly flush with wall finish. 
 
D. Circuit Directory:  Type directory to indicate installed circuit loads after 

balancing panelboard loads.  Obtain approval before installing. 
 
E. Install filler plates in unused spaces. 
 
F. Wiring in Panelboard Gutters:  Arrange conductors into groups, and bundle and 

wrap with wire ties after completing load balancing. 
 
3.2 IDENTIFICATION 

 
A. Identify field-installed wiring and components and provide warning signs as 

specified in Division 16 Section 16050 – Basic Electrical Materials and Methods. 
 
B. Panelboard Nameplates:  Label each panelboard with engraved laminated-plastic 

or metal nameplates mounted with corrosion-resistant screws. 
 
3.3 GROUNDING 
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A. Make equipment grounding connections for panelboards as indicated. 
 

3.4 CONNECTIONS 
 

A. Tighten electrical connectors and terminals, including grounding connections, 
according to manufacturer's published torque-tightening values.  Where 
manufacturer's torque values are not indicated, use those specified in UL 486A 
and UL 486B. 

 
3.5 FIELD QUALITY CONTROL 

 
A. Prepare for acceptance tests as follows: 

 
1. Make insulation-resistance tests of each panelboard bus, component, and 

connecting supply, feeder, and control circuits. 
2. Make continuity tests of each circuit. 

 
B. Testing:  After installing panelboards and after electrical circuitry has been 

energized, demonstrate product capability and compliance with requirements. 
 
1. Procedures:  Perform each visual and mechanical inspection and electrical 

test stated in NETA ATS, Section 7.5 for switches and Section 7.6 for 
molded-case circuit breakers.  Certify compliance with test parameters. 

2. Correct malfunctioning units on-site, where possible, and retest to 
demonstrate compliance; otherwise, remove and replace with new units, 
and retest. 

 
3.6 ADJUSTING 

 
A. Set field-adjustable switches and circuit-breaker trip ranges as indicated. 

 
3.7 CLEANING 

 
A. On completion of installation, inspect interior and exterior of panelboards.  

Remove paint splatters and other spots, dirt, and debris.  Touch up scratches and 
mars of finish to match original finish. 

 
END OF SECTION 

 
Add the following section: 
 

SECTION 16476 – DISCONNECT SWITCHES AND CIRCUIT BREAKERS 
 

PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 
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1.2 SUMMARY 

 
A. This Section includes individually mounted switches and circuit breakers used 

for the following: 
 
1. Service disconnect switches. 
2. Feeder and equipment disconnect switches. 
3. Feeder branch-circuit protection. 

 
B. Related Sections:  The following Sections contain requirements that relate to this 

Section: 
 
1. Division 16 Section 16140 - Wiring Devices for attachment plugs and 

receptacles, and snap switches used for disconnect switches. 
 
1.3 SUBMITTALS 

 
A. General:  Submit each item in this Article according to the Conditions of the 

Contract and Division 1 Specification Sections. 
 
B. Product Data for disconnect switches, circuit breakers, and accessories specified 

in this Section. 
 
C. Maintenance data for tripping devices to include in the operation and 

maintenance manual specified in Division 1. 
 

1.4 QUALITY ASSURANCE 
 

A. Source Limitations:  Obtain disconnect switches and circuit breakers from one 
source and by a single manufacturer. 

 
B. Comply with NFPA 70 for components and installation. 
 
C. Listing and Labeling:  Provide disconnect switches and circuit breakers specified 

in this Section that are listed and labeled. 
 
1. The Terms "Listed" and "Labeled":  As defined in the National Electrical 

Code, Article 100. 
2. Listing and Labeling Agency Qualifications:  A "Nationally Recognized 

Testing Laboratory" (NRTL) as defined in OSHA Regulation 1910.7. 
 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers:  Subject to compliance with requirements, 

manufacturers offering disconnect switches and circuit breakers that may be 
incorporated into the Work include, but are not limited to, the following: 

 
1. Molded-Case Circuit Breakers: 
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a. American Circuit Breaker Corp. 
b. Eaton Corp.; Cutler-Hammer Products. 
c. General Electric Co.; Electrical Distribution and Control 

Division. 
d. Klockner-Moeller. 
e. Siemens Energy & Automation, Inc. 
f. Square D Co. 
g. Westinghouse Electric Corp.; Distribution & Control Business 

Unit. 
 
2.2 DISCONNECT SWITCHES 

 
A. Enclosed, Nonfusible Switch:  NEMA KS 1, Type HD, with lockable handle. 
 
B. Enclosed, Fusible Switch, 800 A and Smaller:  NEMA KS 1, Type HD, clips to 

accommodate specified fuses, enclosure consistent with environment where 
located, handle lockable with 2 padlocks, and interlocked with cover in CLOSED 
position. 

 
C. Enclosure:  NEMA KS 1, Type 1, unless otherwise specified or required to meet 

environmental conditions of installed location. 
 

 1. Outdoor Locations:  Type 4X. 
2. Other Wet or Damp Indoor Locations:  Type 4. 

 
2.3 ENCLOSED CIRCUIT BREAKERS 

 
A. Enclosed, Molded-Case Circuit Breaker:  NEMA AB 1, with lockable handle. 
 
B. Characteristics:  Frame size, trip rating, number of poles, and auxiliary devices as 

indicated and interrupting rating to meet available fault current. 
 
C. Application Listing:  Appropriate for application, including switching fluorescent 

lighting loads or heating, air-conditioning, and refrigerating equipment. 
 
D. Circuit Breakers, 200 A and Larger:  Trip units interchangeable within frame 

size. 
 
E. Circuit Breakers, 400 A and Larger:  Field-adjustable, short-time and continuous-

current settings. 
 
F. Current-Limiting Trips:  Where indicated, let-through ratings less than 

NEMA FU 1, Class RK-5. 
 
G. Current Limiters:  Where indicated, integral fuse listed for circuit breaker. 
 
H. Molded-Case Switch:  Where indicated, molded-case circuit breaker without trip 

units. 
 
I. Lugs:  Mechanical lugs and power-distribution connectors for number, size, and 

material of conductors indicated. 
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J. Shunt Trip:  Where indicated. 
 
K. Accessories:  As indicated. 
 
L. Enclosure:  NEMA AB 1, Type 1, unless otherwise specified or required to meet 

environmental conditions of installed location. 
1. Outdoor Locations:  Type 4X. 
2. Other Wet or Damp Indoor Locations:  Type 4. 

 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 

 
A. Install disconnect switches and circuit breakers in locations as indicated, 

according to manufacturer's written instructions. 
 
B. Install disconnect switches and circuit breakers level and plumb. 
 
C. Install wiring between disconnect switches, circuit breakers, control, and 

indication devices. 
 
D. Connect disconnect switches and circuit breakers and components to wiring 

system and to ground as indicated and instructed by manufacturer. 
 
1. Tighten electrical connectors and terminals according to manufacturer's 

published torque-tightening values.  Where manufacturer's torque values 
are not indicated, use those specified in UL 486A and UL 486B. 

 
E. Identify each disconnect switch and circuit breaker according to requirements 

specified in Division 16 Section 16050 - Basic Electrical Materials and Methods. 
 

3.2 FIELD QUALITY CONTROL 
 

A. Testing:  After installing disconnect switches and circuit breakers and after 
electrical circuitry has been energized, demonstrate product capability and 
compliance with requirements. 
 
1. Procedures:  Perform each visual and mechanical inspection and electrical 

test stated in NETA ATS, Section 7.5 for disconnect switches and Section 
7.6 for molded-case circuit breakers.  Certify compliance with test 
parameters. 

 
B. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, remove and replace with new units and retest. 
 
3.3 ADJUSTING 

 
A. Set field-adjustable disconnect switches and circuit-breaker trip ranges as 

indicated. 
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3.4 CLEANING 
 

A. After completing system installation, including outlet fittings and devices, 
inspect exposed finish.  Remove burrs, dirt, and construction debris and repair 
damaged finish including chips, scratches, and abrasions. 

 
END OF SECTION 

 
Add the following section: 
 

SECTION 16521 - EXTERIOR LIGHTING 
 

PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 
 A. Drawings and general provisions of the contract, including General and 

Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

 
1.2 SUMMARY 
 
 A. This Section includes exterior lighting units with luminaries, lamps, ballasts, 

drivers, poles/support structures, and accessories. 
 
1.3 DEFINITIONS 
 

 A. Lighting Unit: A luminaire or an assembly of luminaires complete with a 
common support, including pole, post, foundation, or other structure, and 
mounting and support accessories. 

 
 B. Luminaire (Light Fixture): A complete lighting device consisting of lamp(s) and 

ballast(s), drivers, when applicable, together with parts designed to distribute 
light, to position and protect lamps, and to connect lamps to power supply. 

 
1.4 SUBMITTALS 
 
 A. Product Data:  For each type of lighting unit indicated, arranged in order of 

lighting unit designation.  Include data on features, accessories, finishes, and the 
following: 

 
   1. Materials and dimensions of luminaires and poles. 
   2. Certified results of independent laboratory tests for fixtures and lamps 

for electrical ratings and photometric data. 
  3. High-intensity-discharge luminaire ballasts or LED output drivers. 

   4. Provide information on the candela and lumen output along the vertical 
axis for each luminaire to show compliance with the requirements on the 
Drawings. 

   
 B. Shop Drawings: Anchor-bolt templates keyed to specific poles and certified by 

manufacturer.  Shop Drawings of the poles for use by the pole fabricator.   
 



SPECIAL PROVISIONS 

WHITTIER STREET RECONSTRUCTION  SPECIAL PROVISIONS 
Contract No. E16-151  Page 65 

 C. If an alternate foundation system is proposed by the CONTRACTOR, submit 
shop drawings and design calculations for the foundation system. 

 
 D. Product Certificates: Signed by manufacturers of lighting units certifying that 

products comply with requirements. 
 
 E. Field Test Reports: Indicate and interpret test results for compliance with 

performance requirements. 
 
1.5 QUALITY ASSURANCE 
 
 A. Luminaires and Accessories: Listed and labeled as defined in NFPA 70, 

Article 100, for their indicated use, location, and installation conditions by a 
testing agency acceptable to authorities having jurisdiction. 

 
 B. Comply with ANSI C2. 
 
 C. Comply with NFPA 70. 
 
 D. FM Compliance:  Units for hazardous locations shall be listed and labeled for 

indicated class and division of hazard by FM. 
 
 E. Provide UL listed luminaries. 
 
1.6 DELIVERY, STORAGE, AND HANDLING OF POLES 
 
 A. Retain factory-applied pole wrappings on metal poles until just before pole 

installation.  For all poles, handle with web fabric straps. 
 
1.7 WARRANTY 
 
 A. General Warranty: Special warranty specified in this Article shall not deprive 

OWNER of other rights OWNER may have under other provisions of the 
Contract Documents and shall be in addition to, and run concurrent with, other 
warranties made by CONTRACTOR under requirements of the Contract 
Documents. Provide a general warranty for all materials and workmanship for a 
period of three years from the date of Substantial Completion. 

 
 B. Special Warranty: Written warranty, signed by manufacturer and Installer 

agreeing to replace external parts of luminaires and poles exhibiting a failure of 
finish as specified below.  This warranty is in addition to, and not a limitation of, 
other rights and remedies OWNER may have under requirements of the Contract 
Documents. 

 
   1. Protection of Metal from Corrosion: Warranty against perforation or 

erosion of finish due to weathering. 
   2. Color Retention: Warranty against fading, staining, and chalking due to 

effects of weather and solar radiation. 
   3. Warranty Period: Manufacturer's standard, but not less than five years 

from date of Substantial Completion. 
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1.8 EXTRA MATERIALS 
 
 A. Furnish extra materials described below that match products installed and that are 

packaged with protective covering for storage and identified with labels 
describing contents. 

 
   1. Lamps: Provide one spare lamp for each luminaire. 
   2. Glass and Plastic Lenses, Covers, and Other Optical Parts: 1 for every 

100 of each type and rating installed. Furnish at least one of each type. 
   3. Ballasts/Drivers: 1 for every 100 of each type and rating installed.  

Furnish at least one of each type. 
   4. Reflectors, Glare Shields, Globes and Guards: 1 for every 20 of each 

type and rating installed.  Furnish at least one of each type. 
 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 
 
 A. Available Products: Subject to compliance with requirements, products that may 

be incorporated into the Work include, but are not limited to, the products 
indicated on the Drawings. 

 
2.2 LUMINAIRES 
 
 A. Comply with IESNA RP-8 for parameters of lateral light distribution patterns 

indicated for luminaires. 
 
 B. Metal Parts:  Free from burrs, sharp corners, and edges. 
 
 C. Sheet Metal Components: Corrosion-resistant aluminum, unless otherwise 

indicated.  Form and support to prevent warping and sagging. 
 
 D. Housings:  Rigidly formed, weather- and light-tight enclosures that will not warp, 

sag, or deform in use.  Provide filter/breather for enclosed luminaires. 
 
 E. Doors, Frames, and Other Internal Access: Smooth operating, free from light 

leakage under operating conditions, and arranged to permit re-lamping without 
use of tools.  Arrange doors, frames, lenses, diffusers, and other pieces to prevent 
accidental falling during re-lamping and when secured in operating position. 
Provide for door removal for cleaning or replacing lens. Arrange to disconnect 
ballast when door opens. 

 
 F. Exposed Hardware Material: Stainless steel. 
 
 G. Plastic Parts: No plastic parts. 
 
 H. Reflecting Surfaces: Minimum reflectance as follows, unless otherwise indicated: 
    

1. White Surfaces: 85 percent. 
   2. Specular Surfaces: 83 percent. 
   3. Diffusing Specular Surfaces: 75 percent. 
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 I.  Lenses and Refractors: Materials as indicated. Use heat- and aging-resistant, 

resilient gaskets to seal and cushion lens and refractor in luminaire doors. 
 
 J.  Photoelectric Relays: As follows: 
 
  1. Contact Relays: Single throw, arranged to fail in the on position and 

factory set to turn light unit on at 1.5 to 3 fc (16 to 32 lx) and off at 4.5 to 
10 fc (48 to 108 lx) with 15-second minimum time delay. 

  2. Relay Mounting: In electrical enclosures. 
 
 K. LED Drivers: LED lamp drivers shall meet or exceed the following 

requirements: 
 

1. Voltage range: 120-277V, (+/- 10%).  
2. Current: not over 10% of what is required for specified power, (+/- 5%).  
3. Frequency: 50/60 Hz.  
4. Power Factor: >90% at full load.  
5. THD: <20% at full load.  
6. Load regulation:   +/- 1% from no load to full load.  
7. Output ripple: <10%.  
8. Case temperature:  rated for -40º through +80º.  
9. Circuit Protection: Self-limited short circuit protection and overload 

protected.  
10. Fusing: Primary fused. 
11. Life Rating: Not less than 50,000 hours. 
12. Driver Current Output: Maximum 525mA. 

 
L. LED Lamps: High bright white, individual LED lamps. Quantity per the Plans. 

LED lamps shall meet the requirements listed below, see Plans for further 
requirements. 

 
1. Initial delivered lumens – thermal losses should be less than 10% when 

operated at a steady state at an average ambient operating temperature of 
25°C, and optical losses should be less than 15%.  

2. Average Delivered Lumens – Average delivered lumens over 50,000 
hours should be minimum of 85% of initial delivered lumens. 

3. Light Distribution – Specify light distribution required per the Plans and 
IESNA luminaire classification (LCS). Luminaire to have independent 
photometric test reports. 

 
 M. Additional Requirements: As shown on the Drawings. 
 
2.3 LUMINAIRE SUPPORT COMPONENTS 
 
 A. Description: Comply with AASHTO LTS-3 for pole or other support structures, 

brackets, arms, appurtenances, base, and anchorage and foundation. Wind loads 
shall be in accordance with UBC-1997. 

 
 B. Wind-Load Strength of Total Support Assembly: Adequate to carry support 

assembly plus luminaires at indicated heights above grade without failure, 
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permanent deflection with a basic wind speed of 110 mph and with the 
application of the relevant height, exposure, gust factor, and pressure 
coefficients. Support assembly includes pole or other support structures, brackets, 
arms, appurtenances, base, and anchorage and foundation. 

 
   1. Strength Analysis: For each pole type and luminaire combination, 

multiply the actual equivalent projected area of luminaires and brackets 
by a factor of 1.1 to obtain the equivalent projected area to be used in 
pole selection strength analysis. 

 
 C. Finish: Match finish of pole/support structure for arm, bracket, and tenon mount 

materials. 
 
 D. Mountings, Fasteners, and Appurtenances: Corrosion-resistant items compatible 

with support components. 
 

1. Materials: Will not cause galvanic action at contact points. 
2. Mountings: Correctly position luminaire to provide indicated light 

distribution. 
3. Anchor Bolts, Nuts, and Washers: Hot-dip galvanized after fabrication 

unless stainless-steel items are indicated. 
4. Anchor-Bolt Template: Plywood or steel. 

 
 E. Pole/Support Structure Bases: See Drawings. 
 
 F. Provide aluminum poles designed to withstand the wind rating with a finish as 

specified below.  Color to match luminaire. 
 
 G. Concrete for Pole Foundations: See electrical Drawings and the applicable 

Specification sections for all concrete & backfill WORK. 
 
2.4 FINISHES 
 
 A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal 

Products" for recommendations for applying and designating finishes. 
 
 B. Aluminum: Finish designations prefixed by AA comply with the system 

established by the Aluminum Association for designating aluminum finishes. 
 

1. Provide a zinc enriched polyester primer and then a AAMA 2604 Super 
Polyester top coat for a long lasting and durable barrier against salt spray 
environments.  The products shall be applied according to applicable 
industry standards, recommendations, and manufacturer 
recommendations. 

2. Color fading shall not exceed more than 5 units as measured by the 
Hunter L*A*B color difference set forth in ASTM D523 using 60 degree 
readings. 

3. Coatings shall retain a minimum of 60% of its original gloss as measured 
in accordance with ASTM D523. 
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4. Coatings shall not chalk in excess of the standard number 8 rating for 
colors and number 6 for whites illustrated in the ANSI D4214 test 
method A. 

 
 
 
 
 C. Steel: Grind welds and polish surfaces to a smooth, even finish. 
 
   1. Galvanized Finish: Hot-dip galvanize after fabrication to comply with 

ASTM A 123. 
   2. Surface Preparation: Clean surfaces to comply with SSPC-SP 1, "Solvent 

Cleaning," to remove dirt, oil, grease, and other contaminants that could 
impair paint bond. Remove mill scale and rust, if present, from uncoated 
steel, complying with SSPC-SP 5/NACE No. 1, "White Metal Blast 
Cleaning," or SSPC-SP 8, "Pickling." 

   3. Interior: Apply one coat of bituminous paint on interior of pole, or 
otherwise treat to prevent corrosion. 

 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 
 
 A. Concrete Foundations: Construct according to Drawings. 

 
 B. Install poles as follows: 
 
   1. Install the poles per the manufacturer’s recommendations. Also conform 

to the following requirements as applicable. 
   2. Use web fabric slings (not chain or cable) to raise and set poles. 
   3. If anchor bolts are used, mount pole to foundation with leveling nuts, and 

tighten top nuts to torque level recommended by pole manufacturer. 
   4. Secure poles level, plumb, and square. 
   5. Grout void between pole base and foundation. Use non-shrinking or 

expanding concrete grout firmly packed in entire void space. 
   6. Use a short piece of 1/2-inch- (13-mm-) diameter pipe to make a drain 

hole through grout.  Arrange to drain condensation from interior of pole. 
 
 C. Luminaire Attachment:  Fasten to indicated structural supports. 
 
 D. Luminaire Attachment with Adjustable Features or Aiming: Attach luminaires 

and supports to allow aiming for indicated light distribution. 
 
 E. Lamp luminaires with indicated lamps according to manufacturer's written 

instructions.  Replace malfunctioning lamps. 
 
 F.  Utility Coordination: Coordinate with local power utility to perform work as 

described in the plans. Utility work to be paid for by OWNER. 
 
3.2 CONNECTIONS 
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 A. Ground equipment. 
 
   1. Tighten electrical connectors and terminals according to manufacturer's 

published torque-tightening values. If manufacturer's torque values are 
not indicated, use those specified in UL 486A and UL 486B. 

 
 B. Ground metal poles/support structures according to Division 16 Section 16452 – 

Grounding. 
 
   1. Nonmetallic Poles: Ground metallic components of lighting units and 

foundations. Connect luminaires to grounding system with No. 6 AWG 
conductor. 

 
3.3 FIELD QUALITY CONTROL 
 
 A. Inspect each installed unit for damage. Replace damaged units. 
 
 B. Advance Notice: Give dates and times for field tests. 
 
 C. Provide instruments to make and record test results. 
 
 D. Tests and Observations: Verify normal operation of lighting units after installing 

luminaires and energizing circuits with normal power source, and as follows: 
 
  1. Measure light intensities at night if specific illumination performance is 

indicated.  Use photometers with calibration referenced to NIST 
standards. 

  2. Check intensity and uniformity of illumination. 
  3. Check excessively noisy ballasts. 
 
 E. Prepare a written report of tests, inspections, observations and verifications 

indicating and interpreting results. 
 
 F. Malfunctioning Fixtures and Components: Replace or repair, then retest. Repeat 

procedure until units operate properly. 
 
3.4 CLEANING AND ADJUSTING 
 

A. Clean units after installation. Use methods and materials recommended by 
manufacturer. 

 
 B. Adjust luminaires and luminaires with adjustable lamp position to provide 

required light distributions and intensities. 
 

END OF SECTION 
 

END OF SPECIAL PROVISIONS 
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	Whittier Street Special Provisions
	PART 1 - GENERAL
	A. Pre-Construction Conference
	A. The following words have the meaning defined in the Technical Portions of the WORK:
	1. Furnish - means to supply and deliver to the site, to unload and unpack ready for assembly, installation, testing, and start-up.
	2. Indicated - is a word used to direct the CONTRACTOR to information contained on the drawings or in the Specifications. Terms such as “shown”, “noted”,” “scheduled”, and “specified” also may be used to assist in locating information but no limitatio...
	3. Install - defines operations at the site including assembly, erection, placing, anchoring, applying, shaping to dimension, finishing, curing, protecting, and cleaning, ready for the OWNER’s use.
	4. Installer - a person or firm engaged by the CONTRACTOR or its subcontract, or any Subcontractor, for the performance of installation, erection, or application WORK at the site. Installers must be expert in the operations they are engaged to perform.
	5. Provide- is defined as furnish and install, ready for the intended use.
	SECTION 01025 – MEASUREMENT AND PAYMENT

	PART 1 - GENERAL
	PART 1 - GENERAL
	PART 3 - EXECUTION
	SECTION 02870 – SITE FURNISHINGS
	1.1 SUMMARY
	A. This Section includes the following site and street furnishings:
	B. Related Sections include the following:
	C. Products furnished, but not installed under this Section, include anchor bolts to be cast in concrete footings.

	1.2 SUBMITTALS
	A. Product Data:  For each type of product indicated.  Include construction details, material descriptions, dimensions of individual components and profiles, finishes, field-assembly requirements, and installation details for approval.
	B. Samples for Initial Selection: For units with factory-applied color finishes.
	C. Maintenance Data: For site and street furnishings to include in maintenance manuals.

	1.3 QUALITY ASSURANCE
	A. Source Limitations:  Obtain each type of site and street furnishings through one source from a single manufacturer.

	2.1 MANUFACTURERS
	A. Products:  Subject to compliance with requirements, provide one of the following or approved equal:
	1. Trash Cans:


	2.2 MATERIALS
	A. Steel:  Free from surface blemishes and complying with the following:
	1. Plates, Shapes, and Bars:  ASTM A 36/A 36M.

	B. Aluminum:  Alloy and temper recommended by aluminum producer and finisher for type of use and finish indicated; free from surface blemishes and complying with the following:
	1. Rolled or Cold-Finished Bars, Rods, and Wire:  31TASTM B 21131T43T.
	2. Extruded Bars, Rods, Wire, Profiles, and Tubes:  31TASTM B 22131T43T.
	3. Structural Pipe and Tube:  ASTM B 429.
	4. Sheet and Plate:  31TASTM B 209.

	C. Stainless Steel:  Free from surface blemishes and complying with the following:
	1. Sheet, Strip, Plate, and Flat Bars:  ASTM A 666.
	D. Anchors, Fasteners, Fittings, and Hardware: Manufacturer's standard, noncorrodible materials; commercial quality; concealed, recessed, and capped or plugged.  Provide as required for site and street furnishings' assembly, mounting, and secure attac...

	2.3 TRASH CANS
	A. Bear Saver, Hid-A-Bag, Model Number: HA-P, 32 gallon capacity, or approved equal, with standard supplied can. Unit to be accessible including lid.
	B. Installation Method:  Anchored to concrete pad as indicated by manufacturer.
	C. Steel Finish:  Powder coated.
	D. Color:  Black.

	2.5 FABRICATION
	A. Metal Components: Form to required shapes and sizes with true, consistent curves, lines, and angles.  Separate metals from dissimilar materials to prevent electrolytic action.
	B. Welded Connections: Weld connections continuously. Weld solid members with full-length, full-penetration welds and hollow members with full-circumference welds. At exposed connections, finish surfaces smooth and blended so no roughness or unevennes...
	C. Pipes and Tubes: Form simple and compound curves by bending members in jigs to produce uniform curvature for each repetitive configuration required; maintain cylindrical cross section of member throughout entire bend without buckling, twisting, cra...
	D. Steel and Iron Components: Galvanized, galvanized and color coated, or color coated. Bare metal steel or iron components are not permitted.
	E. Exposed Surfaces: Polished, sanded, or otherwise finished; smooth all surfaces, free from burrs, barbs, splinters, and sharpness; all edges and ends rolled, rounded, or capped.
	F. Factory Assembly: Assemble components in the factory to the greatest extent possible to minimize field assembly. Clearly mark units for assembly in the field.

	2.6 FINISHES, GENERAL
	A. Comply with NAAMM's "Metal Finishes Manual for Landscape Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Appearance of Finished Work: Variations in appearance of abutting or adjacent pieces are acceptable if they are within one-half of the range of approved Samples. Noticeable variations in the same piece are not acceptable. Variations in appearance o...

	2.7 STEEL AND GALVANIZED STEEL FINISHES
	A. Baked-Enamel, Powder-Coat Finish: Manufacturer's standard, baked, polyester-TGIC, powder-coat finish complying with finish manufacturer's written instructions for surface preparation, including pretreatment, application, baking, and minimum dry fil...
	2.8 STAINLESS-STEEL FINISHES
	A. Remove tool and die marks and stretch lines or blend into finish.

	3.1 EXAMINATION
	A. Examine areas and conditions, with Installer present, for compliance with requirements for correct and level finished grade, mounting surfaces, installation tolerances, and other conditions affecting performance.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION, GENERAL
	A. Comply with manufacturer's written installation instructions, unless more stringent requirements are indicated. Complete field assembly of site and street furnishings, where required.
	B. Unless otherwise indicated, install site and street furnishings after landscaping and paving have been completed.
	C. Engineer to approve location of furnishings prior to installation. Install site and street furnishings level, plumb, true, and securely anchored at locations indicated on Drawings. Where indicated on drawings, orient furnishings with paving pattern...

	3.3 CLEANING
	A. After completing site and street furnishing installation, inspect components.  Remove spots, dirt, and debris. Repair damaged finishes to match original finish or replace component.
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