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SECTION 00030 NOTICE INVITING BIDS

OBTAINING CONTRACT DOCUMENTS. The Contract Documents are entitled:

Dunn Street Paving
Contract No. E16-010

The Contract Documents may be obtained at the City & Borough of Juneau (CBJ) Engineering Department,
3rd Floor Marine View Center, upon payment of $50 (non-refundable) for each set of Contract Documents
(including Technical Specifications and Drawings) or may be downloaded for free at the CBJ Engineering
Department webpage at: www.juneau.org/engineering

PRE-BID CONFERENCE. Prospective Bidders are encouraged to attend a pre-Bid conference to discuss the
proposed WORK, which will be conducted by the OWNER, at 10:00 a.m. on January 17, 2017, in the CBJ
Engineering Department Conference Room, 3™ Floor, Marine View Center. The object of the conference is to
acquaint Bidders with the project and bid documents.

DESCRIPTION OF WORK. This Project consists of reconstruction of the entire length of Dunn Street with
work including but not limited to excavation, shot rock borrow placement, 2-inch shot rock with D-1 base,
storm drain improvements, replacement of water main with 8-inch HDPE pipe, new water services and curb
boxes, installation of new sanitary sewer service cleanouts on all existing sewer services, sanitary sewer
manhole reconstruction, asphalt pavement, curb gutter and asphalt sidewalk and other and miscellaneous
related WORK.

COMPLETION OF WORK. The WORK must be completed by July 28, 2017. Once Construction
activities begin, excluding surveying, all WORK must be completed within six (6) weeks.

DEADLINE FOR BIDDER QUESTIONS: January 20, 2017.

DEADLINE FOR BIDS: Sealed bids must be received by the Purchasing Division prior to 2:00 p.m.,
Alaska Time on January 27, 2017, or such later time as may be announced by addendum at any time prior to
the deadline. Bids will be time and date stamped by the Purchasing Division, which will establish the official
time of receipt of bids. Bids will be opened immediately thereafter in the Assembly Chambers of the
Municipal Building, 155 S. Seward Street, unless otherwise specified.

Bid documents delivered in person or by courier service must be delivered to:

PHYSICAL LOCATION:

City and Borough of Juneau, Purchasing Division
105 Municipal Way, Room 300

Juneau, AK 99801

Bid documents delivered by U.S. Postal Service must be mailed to:

MAILING ADDRESS:

City and Borough of Juneau, Purchasing Division
155 South Seward Street

Juneau, AK 99801
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SECTION 00030 NOTICE INVITING BIDS

Please affix the label below to outer envelope in the lower left hand corner.

IMPORTANT NOTICE TO BIDDER

To submit your Bid:

1. Print your company name and address on the upper left corner of
your envelope.

2. Complete this label and place it on the lower left corner
of your envelope.

S BID NUMBER:

E E16-010 B
A |
L SUBJECT: D
E DUNN STREET PAVING

D

DEADLINE DATE:

PRIOR TO 2:00PM ALASKA
TIME

Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be
accepted and will be returned.

SITE OF WORK. The site of the WORK is Dunn Street in the Mendenhall Valley of Juneau, Alaska.

BIDDING, CONTRACT, or TECHNICAL QUESTIONS. All communications relative to this WORK,
prior to opening Bids, shall be directed to the following:

Greg Smith, Contract Administrator
CBJ Engineering Department, 3 Floor, Marine View Center
Email: greg.smith@juneau.org
Telephone: (907) 586-0873
Fax: (907) 586-4530

BID SECURITY. Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if
its Bid is accepted, will promptly execute the Agreement. A Bid shall not be considered unless one of the
forms of Bidder's security is enclosed with it.

CONTRACTOR'S LICENSE. All contractors are required to have a current Alaska Contractor's License,
prior to submitting a Bid, and a current Alaska Business License prior to award.

BID TO REMAIN OPEN. The Bidder shall guarantee the Bid for a period of 90 Days from the date of Bid
opening. Any component of the Bid may be awarded anytime during the 90 Days.
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SECTION 00030 NOTICE INVITING BIDS

OWNER'S RIGHTS RESERVED. The OWNER reserves the right to reject any or all Bids, to waive any
informality in a Bid, and to make award to the lowest responsive, responsible Bidder as it may best serve the
interests of the OWNER.

OWNER: City and Borough of Juneau

o (oren Somtis slon

Greg Smith, Contract Administrator Date

END OF SECTION
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

1.0 DEFINED TERMS. Terms used in these Instructions to Bidders and the Notice Inviting Bids,
which are defined in the General Conditions, have the meanings assigned to them in the General
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct
from a sub-bidder, who submits a Bid to a Bidder.

2.0 INTERPRETATIONS AND ADDENDA.

A INTERPRETATIONS. All questions about the meaning or intent of the Contract
Documents are to be directed to the Engineering Contracts Administrator. Interpretations
or clarifications considered necessary by the Engineering Contracts Administrator in
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all
parties recorded by the Engineering Contracts Administrator, or OWNER, as having
received the Contract Documents. Questions received less than seven Days prior to the
Deadline for Bids may not be answered. Only questions answered by formal written
Addendum will be binding. Oral and other interpretations or clarifications will be without
legal effect.

B. ADDENDA. Addenda may be issued to modify the Contract Documents as deemed
advisable by the OWNER. Addenda may be faxed or, if addendum format warrants,
addenda may be posted to the CBJ Engineering Department website. In any event,
notification of addendum issuance will be faxed to planholders. Hard copies are available
upon request. The OWNER will make all reasonable attempts to ensure that all
planholders receive notification of Addenda, however, it is strongly recommended by the
OWNER that bidders independently confirm the contents, number, and dates of each
Addendum prior to submitting a Bid.

3.0 FAIR COMPETITION. More than one Bid from an individual, firm, partnership, corporation, or
association under the same or different names will not be considered. If the OWNER believes that
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such
Bidder is interested will be rejected. If the OWNER believes that collusion exists among the
Bidders, all Bids will be rejected.

4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be
considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not
limited in its responsibility analysis to the following factors:

A Evidence of bid rigging or collusion;

B. Fraud or dishonesty in the performance of previous contracts;

C. Record of integrity;

D. More than one bid for the same work from an individual, firm, or corporation under the
same or different name;

E. Unsatisfactory performance on previous or current contracts;

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous
contracts;
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the
bidder’s prompt completion of additional work, if awarded,;

Failure to reimburse the OWNER for monies owed on any previous contracts;

Default under previous contracts;

Failure to comply with any qualification requirements of the OWNER; special standards
for responsibility, if applicable, will be specified. These special standards establish

minimum standards or experience required for a responsible Bidder on a specific contract;

Engaging in any activity that constitutes a cause for debarment or suspension under the
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment;

Lack of skill, ability, financial resources, or equipment required to perform the contract; or
Lack of legal capacity to contract.

Bidders must be registered as required by law and in good standing for all amounts owed
to the OWNER per Paragraph 21.0 of this Section.

Failure to submit a complete Subcontractor Report as required in section Section 00360 —
Subcontractor Report.

Nothing contained in this section deprives the OWNER of its discretion in determining the lowest
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit
information documenting its ability and competency to perform the WORK, according to general
standards of responsibility and any special standards which may apply. It is Bidder’s responsibility
to submit sufficient, relevant, and adequate information. OWNER will make its determination of
responsibility and has no obligation to request clarification or supplementary information.

5.0 NON-RESPONSIVE BIDS. Only responsive Bids will be considered. Bids may be considered
non-responsive and may be rejected. Some of the reasons a Bid may be rejected for being non-
responsive are:

A. IfaBid is received by the CBJ Purchasing Division after the Deadline for Bids.

B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof;
or if the form is altered or any part thereof is detached; or if the Bid is improperly signed.

C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any
kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning,
or in conflict with the OWNER’s Bid document.

D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the
right to accept or reject any award, or to enter into a contract pursuant to an award. This
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any
one Bidder at any one Bid opening, provided that any selection of awards will be made by
the OWNER.
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

If the Bid does not contain a Unit Price for each pay item listed, except in the case of
authorized alternate pay items.

If the Bidder has not acknowledged receipt of each Addendum.
If the Bidder fails to furnish an acceptable Bid guaranty with the Bid.

If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount
of a reasonable Bid) to the potential detriment of the OWNER.

If a Bid modification does not conform to Article 15.0 of this Section.

6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE. It is the
responsibility of each Bidder before submitting a Bid:

A

To examine thoroughly the Contract Documents, and other related data identified in the

Bidding documents (including "technical data" referred to below):

1.  To visit the site to become familiar with and to satisfy the Bidder as to the general
and local conditions that may affect cost, progress, or performance, of the WORK,

2. To consider federal, state and local laws and regulations that may affect cost,
progress, or performance of the WORK,

3. To study and carefully correlate the Bidder's observations with the Contract
Documents, and other related data; and

4. To notify the ENGINEER of all conflicts, errors, or discrepancies in or between the
Contract Documents and such other related data.

7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR
IDENTIFICATION OF:

A

Those reports of explorations and tests of subsurface conditions at the site which have been
utilized by the Engineer of Record in the preparation of the Contract Documents. The
Bidder may rely upon the accuracy of the technical data contained in such reports,
however, the interpretation of such technical data, including any interpolation or
extrapolation thereof, together with non-technical data, interpretations, and opinions
contained therein or the completeness thereof is the responsibility of the Bidder.

Those Drawings of physical conditions in or relating to existing surface and subsurface
conditions (except underground utilities) which are at or contiguous to the site have been
utilized by the Engineer of Record in the preparation of the Contract Documents. The
Bidder may rely upon the accuracy of the technical data contained in such Drawings,
however, the interpretation of such technical data, including any interpolation or
extrapolation thereof, together with nontechnical data, interpretations, and opinions
contained in such Drawings or the completeness thereof is the responsibility of the Bidder.

Copies of such reports and Drawings will be made available by the OWNER to any Bidder
on request if said reports and Drawings are not bound herein. Those reports and Drawings
are not part of the Contract Documents, but the technical data contained therein upon
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the
Supplementary General Conditions, are incorporated herein by reference.
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

Information and data reflected in the Contract Documents with respect to underground
utilities at or contiguous to the site is based upon information and data furnished to the
OWNER and the Engineer of Record by the owners of such underground utilities or others,
and the OWNER does not assume responsibility for the accuracy or completeness thereof
unless it is expressly provided otherwise in the Supplementary General Conditions, or in
Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements.

Provisions concerning responsibilities for the adequacy of data furnished to prospective
Bidders on subsurface conditions, underground utilities and other physical conditions, and
possible changes in the Contract Documents due to differing conditions appear in
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions.

Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any
additional examinations, investigations, explorations, tests, and studies and obtain any
additional information and data which pertain to the physical conditions (surface,
subsurface, and underground utilities) at or contiguous to the site or otherwise which may
affect cost, progress, or performance of the WORK and which the Bidder deems necessary
to determine its Bid for performing the WORK in accordance with the time, price, and
other terms and conditions of the Contract Documents.

On request in advance, the OWNER will provide each Bidder access to the site to conduct
such explorations and tests as each Bidder deems necessary for submission of a Bid.
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon
completion of such explorations.

The lands upon which the WORK is to be performed, rights-of-way and easements for
access thereto and other lands designated for use by the CONTRACTOR in performing the
WORK are identified in the Contract Documents. All additional lands and access thereto
required for temporary construction facilities or storage of materials and equipment are to
be provided by the CONTRACTOR. Easements for permanent structures or permanent
changes in existing structures are to be obtained and paid for by the OWNER unless
otherwise provided in the Contract Documents.

The submission of a Bid will constitute an incontrovertible representation by the Bidder
that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination
of Contract Documents and Site" herein, that without exception the Bid is premised upon
performing the WORK required by the Contract Documents and such means, methods,
techniques, sequences, or procedures of construction as may be indicated in or required by
the Contract Documents, and that the Contract Documents are sufficient in scope and detail
to indicate and convey understanding of all terms and conditions for performance of the
WORK.

8.0 BIDFORM.

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet
provided, or on legible and complete copies thereof, and shall contain the following:
Sections 00300, 00310, the required Bid Security, and any other documents required in
Section 00300 — Bid.
B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed.
DUNN STREET PAVING INSTRUCTIONS TO BIDDERS
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12.0

SECTION 00100 - INSTRUCTIONS TO BIDDERS

C. Bids by corporations must be executed in the corporate name by the president, a
vice-president (or other corporate officer). The corporate address and state of
incorporation must appear below the signature.

D. Bids by partnerships must be executed in the partnership name and be signed by a
managing partner, and the official address of the partnership must appear below the
signature.

E. The Bidder’s Bid must be signed. All names must be printed or typed below the signature.

F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which

shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid
non-responsive and may cause its rejection.

G. The address to which communications regarding the Bid are to be directed must be shown.

QUANTITIES OF WORK. The quantities of WORK, or material, stated in Unit Price items of
the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER
does not expressly or by implication agree that the actual amount of WORK, or material, will
correspond therewith, and reserves the right after award to increase or decrease the amount of any
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item,
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety,
or to add additional Bid items up to and including an aggregate total amount not to exceed 25
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the
WORK).

SUBSTITUTE OR "OR-EQUAL" ITEMS. Substitution requests are not accepted during the
bidding process. The procedure for the submittal of substitute or "or-equal” products is specified in
Section 01300 — Contractor Submittals.

SUBMISSION OF BIDS. The Bid shall be delivered by the time and to the place stipulated in
Section 00030 - Notice Inviting Bids. It is the Bidder's sole responsibility to see that its Bid is
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the
name and address of the Bidder and shall also include the label included in Section 00030 — Notice
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid

BID SECURITY, BONDS, AND INSURANCE. Each Bid shall be accompanied by a certified,
or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any,
which total to the maximum amount for which the CONTRACT could be awarded. Said check or
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and
insurance amounts shall be as stated in the Supplementary General Conditions. In case of refusal
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited
to the OWNER. If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use
the Bid Bond form bound herein, or one conforming substantially to it in form. Bid Bonds must be
accompanied by a legible Power of Attorney.

DUNN STREET PAVING INSTRUCTIONS TO BIDDERS
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or
cashier’s) accompanying such of the Bids as are not considered in making the award. All other
Bid securities will be held until the Agreement has been executed. Following execution of the
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids
they accompanied and Bid security bonds will be appropriately discarded.

DISCREPANCIES IN BIDS. In the event there is more than one Pay Item in a Bid Schedule, the
Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the
Bid non-responsive and cause its rejection. In the event there are Unit Price Pay Items in a Bid
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly,
and the Bidder shall be bound by said correction. In the event there is more than one Pay Iltem in a
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid
on the individual items, the prices Bid on the individual items shall govern and the total for the
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.

BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS.

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561),
provided that such modification is received by the Purchasing Division no later than the
deadline for bids. Modifications will be time and date stamped by the Purchasing
Division, which will establish the official time of receipt of the modification. The
modification must not reveal the bid price but should be in the form of an addition or
subtraction or other modification so that the final prices will not be known until the
sealed bid is opened.

The Bid modifications shall be provided on the Bid Modification Form located at the
end of this Section. Submittal of any other form by the vendor may deem the
modification unacceptable by the OWNER A mail or fax modification should not
reveal the Bid price but should provide the addition or subtraction or other
modification so that the final prices will not be known by the City and Borough until
the sealed Bid is opened. Submitted Modification forms shall include the modification
to the unit price or lump sum amount of each pay item modified.

FAX DISCLAIMER: It is the responsibility of the bidder to submit modifications in a
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole
risk. The Purchasing Division will attempt to keep the fax machine in good working
order but will not be responsible for bid modifications that are late due to mechanical
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax
machine, even if bidder submits a transmission report or provides other confirmation
indicating that the bidder transmitted a bid modification prior to the deadline. The City
will not be responsible for its failure to receive the modification whether such failure is
caused by equipment or human error, or otherwise. Bidders are therefore strongly
encouraged to confirm receipt of their bid modification with the Purchasing Division
(907-586-5258) prior to deadline.

B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will
render it unauthorized and cause its rejection as being non-responsive. The completed
Bid forms shall be without interlineations, alterations, or erasures in the printed text. All
changes shall be initialed by the person signing the Bid. Alternative Bids will not be
considered unless called for.
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

WITHDRAWAL OF BID. Prior to the Deadline for Bids, the Bid may be withdrawn by the
Bidder by means of a written request, signed by the Bidder or its properly authorized
representative. Such written request must be delivered to the place stipulated in the Notice Inviting
Bids for receipt of Bids.

AWARD OF CONTRACT.

A

Award of a contract, if it is awarded, will be on the basis of materials and equipment
described in the Drawings or specified in the Technical Specifications and will be made to
the lowest responsive, responsible Bidder whose Bid complies with all the requirements
prescribed. Unless otherwise specified, any such award will be made within the period
stated in the Notice Inviting Bids that the Bids are to remain open. Unless otherwise
indicated, a single award will be made for all the Bid items in an individual Bid Schedule.

If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the
OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination
with one or more Alternates selected by the OWNER. In either case, award shall be made
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be
awarded.

EXECUTION OF AGREEMENT.

A

All Bids of value greater than $1,000,000 must be approved by the CBJ Assembly. After
the CBJ Assembly has approved the award and after the Bid protest period, the OWNER
will issue a Notice of Intent to Award to the approved Bidder. The Bidder to whom award
is made shall execute a written Agreement with the OWNER on the Agreement form,
Section 00500, collect insurance, and shall furnish all certificates and Bonds required by
the Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to
Award letter.

Failure or refusal to enter into the Agreement as herein provided or to conform to any of the
stipulated requirements in connection therewith shall be just cause for annulment of the
award and forfeiture of the Bid security. If the lowest responsive, responsible Bidder
refuses or fails to execute the Agreement, the OWNER may award the contract to the
second lowest responsive, responsible Bidder. If the second lowest responsive, responsible
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to
the third lowest responsive, responsible Bidder. On the failure or refusal of such second or
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be
likewise forfeited to the OWNER.

LIQUIDATED DAMAGES. Provisions for liquidated damages if any, are set forth in Section
00500 - Agreement.

FILING A PROTEST.

A

A Bidder may protest the proposed award of a competitive sealed Bid by the City and
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF
PROTEST. The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ
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21.0

SECTION 00100 - INSTRUCTIONS TO BIDDERS

website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at
(907) 586-5258 for a copy of the ordinance.

B. Late protests shall not be considered by the CBJ Purchasing Officer.

CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT:
Contractors must be in good standing with the CBJ prior to award, and prior to any contract
renewals, and in any event no later than seven business days following notification by the CBJ of
intent to award. Good standing means: all amounts owed to the CBJ are current and the
Contractor is not delinquent with respect to any taxes, fees, assessment, or other monies due and
owed the CBJ, or a Confession of Judgment has been executed and the Contractor is in
compliance with the terms of any stipulation associated with the Confession of Judgment,
including being current as to any instaliment payments due; and Contractor is current in all CBJ
reporting obligations (such as sales tax registration and reporting and business personal property
declarations). Failure to meet these requirements may be cause for rejection of your bid. To
determine if your business is in good standing, or for further information, contact the CBJ
Finance Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s
Office at (907)586-0930 for business personal property issues, or Collections Division at (907)
586-5268 for all other accounts.

22.0 PERMITS AND LICENSES. The CONTRACTOR is responsible for all WORK associated with

meeting any local, state, and/or federal permit and licensing requirements.
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

CITY AND BOROUGH OF JUNEAU
PURCHASING DIVISION
FAX NO. 907-586-4561

BID MODIFICATION FORM
Modification Number: Modification Page _ of

Note: All modifications shall be made to the original bid amount(s). If more than one
Modification form is submitted by any one bidder, changes from all Modification forms
submitted will be combined and applied to the original bid. Changes to the modified Bid
amounts will be calculated by the OWNER. Bidder may use multiple modification
pages if required.

MODIFICATIONS
PAY ITEM TO UNIT PRICE OR
NO. PAY ITEM DESCRIPTION LUMP SUM

(indicate +/-)

Base Bid Total Increase or Decrease: $

Name of Bidding Firm

Responsible Party Signature

Printed Name (must be an authorized signatory for Bidding Firm)

END OF SECTION
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SECTION 00300 - BID

BID TO: THE CITY AND BOROUGH OF JUNEAU

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with
the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents

entitled
Dun Street Paving
Contract No. E16-010
2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation
those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the
Bid Security.
3. This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise required

by law. Bidder will enter into an Agreement within the time and in the manner required in the “Notice
Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, Payment
Bond, Performance Bond, and any other documents as may be required by the Contract Documents.

4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site,
locality where the WORK is to be performed, the legal requirements (federal, state and local laws,
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the
WORK and has made such independent investigations as Bidder deems necessary.

5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or
corporation and is not submitted in conformity with any agreement or rules of any group, association,
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over
any other Bidder or over OWNER.

6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in
this Bid Form, said Bidder further agrees to complete the WORK required under the Contract
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid
Schedule.

7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt
of all of which is hereby acknowledged by the Undersigned):

Addenda No. Date Issued Addenda No. Date Issued

Give number and date of each Addenda above. Failure to acknowledge receipt of all Addenda may
cause the Bid to be non-responsive and may cause its rejection.

DUNN STREET PAVING BID
Contract No. E16-010 Page 00300-1



SECTION 00300 - BID

8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in
the space provided below.
Dated: Bidder:
(Company Name)
Alaska
CONTRACTOR's By:
Business License No: (Signature)
Alaska Printed Name:
CONTRACTOR's
License No: Title:
Telephone No: Address:
(Street or P.O. Box)
Fax No:
(City, State, Zip)
E-mail:
9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING

AT THE TIME OF THE DEADLINE FOR BIDS:

» Bid, Section 00300 (includes Addenda receipt statement)

» Completed Bid Schedule, Section 00310

» Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice
Inviting Bids, Section 00030)

10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. on
the fifth business day following the date of the Posting Notice.

» Subcontractor Report, Section 00360

The apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in Section 00360 — Subcontractor Report may be found to be not a responsible Bidder and
may be required to forfeit the Bid security. The OWNER may then consider the next lowest Bidder
for award of the contract.

11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the
“Notice of Intent to Award” letter, the following executed documents:

» Agreement Forms, Section 00500

» Performance Bond, Section 00610

» Payment Bond, Section 00620

» Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800

END OF SECTION
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SECTION 00310 - BID SCHEDULE

UNIT PRICE AMOUNT
II:’I"EI\\(/I PAY ITEM DESCRIPTION PAY APPROX.
NO. UNIT QUANTITY [ DOLLARS | CENTS || DOLLARS [CENTS
1505.1|Mobilization Lump Sum All Req'd LUMP SUM
1570.1|Erosion and Sediment Control Lump Sum All Req'd LUMP SUM
2202.1|Excavation CYy 1,040
2202.2|Shot Rock Borrow CcYy 500
2202.3|Sideslopes and Ditch Grading Lump Sum All Req'd LUMP SUM
TOonumgent
2202.4|Road Cleaning Guarantee Sum AllRegq'd || CONTINGENT| SUM $2,000 [00
2204.1|2-Inch Minus Shot Rock with Base Course CcYy 375
2401.1|Sanitary Sewer Pipe, 8-Inch PVC LF 72
2401.2|Sewer Service Cleanouts Each 8
2401.3|Service Connections and Laterals Each 1
2401.4[Locate Sanitary Sewer Services Lump Sum All Req'd LUMP SUM
2401.5|Connect to Existing Sanitary Sewer Pipe Each 1
2402.1|Reconstruct Sanitary Sewer Manhole Each 3
2501.1|4 & 6-Inch Pipe Culvert LF 8
2501.2|12-Inch Pipe Culvert LF 356
2501.3|12-Inch Pipe CCP HP Culvert (HP) LF 58
2501.4|6-Inch Underdrain LF 63
2502.1|Storm Drain Manhole, Type | Each 1
2502.2|Oil-Water Separator Storm Drain Manhole, Type | Each 1
2502.3|Catch Basin, Type IV Each 2
2502.4|Catch Basin, Type IlI Each 3
2601.1|6-Inch HDPE Water Service Each 1
2601.2|8-Inch HDPE Water Pipe LF 350
2601.3| Temporary Water System Lump Sum All Req'd LUMP SUM
2602.1|8-Inch Gate Valve Each 1
2603.1|Fire Hydrant Assembly Each 1
2605.1|2-Inch Water Services Each 10
2605.2|Locate Water Services Lump Sum All Req'd LUMP SUM

COMPANY NAME:

DUNN STREET PAVING
Contract No. E16-010

BID SCHEDULE
Page 00310-1




SECTION 00310 - BID SCHEDULE

UNIT PRICE AMOUNT
II:’I"EI\\(/I PAY ITEM DESCRIPTION PAY APPROX.
NO. UNIT QUANTITY [ DOLLARS | CENTS || DOLLARS [CENTS
2607.1|Pipe Insulation Board 50
2609.1|Corrosion Protection Each 2
2702.1|Construction Surveying Lump Sum All Req'd LUMP SUM
2716.1|Storm and Sanitary Sewer Pipe Removal Lump Sum All Reqd LUMP SUM
2716.2|Fill Water Pipe with Slurry Lump Sum All Req'd LUMP SUM
2718.1|Sign Assembly Each 2
2720.1|Painted Traffic Markings Lump Sum All Req'd LUMP SUM
2722.1|Relocate Electrical Conductor Each 6
2801.1|A.C. Pavement, Type II-A, Class B Ton 151
2801.2|A.C. Pavement for Sidewalks and Driveways Ton 64
2806.1|Remove Existing Asphalt Surfacing SY 191
3302.1|Concrete Area Drains Each 3
Concrete Access Pad, 6-Inches Thick, with Detectable
3303.1(Tiles SY 7
3303.2|Curb & Gutter, Type | LF 376
3303.3|Concrete Mailbox Curb LF 22
16000.1|Street Lighting Lump Sum All Reqd LUMP SUM
TOTALBID $

COMPANY NAME:

DUNN STREET PAVING
Contract No. E16-010

BID SCHEDULE

Page 00310-2




SECTION 00320 - BID BOND

KNOW ALL PERSONS BY THESE PRESENTS, that
as Principal, and

as Surety, are held and firmly bound unto THE CITY AND BOROUGH OF JUNEAU_hereinafter called
"OWNER," in the sum of

dollars, (not less than five percent of the total amount of the Bid) for the
payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under
the Bid Schedule of the OWNER's Contract Documents entitled.

Dunn Street Paving
Contract No. E16-010

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be
null and void, otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit,
including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this day of , 20
(SEAL) (SEAL)

(Principal) (Surety)
By: By:

(Signature) (Signature)

END OF SECTION

DUNN STREET PAVING BID BOND
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SECTION 00360 - SUBCONTRACTOR REPORT

LIST OF SUBCONTRACTORS (AS 36.30.115)

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the
performance of this contract on the fifth business day following the Posting Notice of Bids. If the fifth
day falls on a weekend or holiday, the report is due by close of business on the next business Day
following the weekend or holiday. The Subcontractor Report list must include each Subcontractor's name,
address, location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration
under AS 08.18. If no Subcontractors are to be utilized in the performance of the WORK, write in ink
or type ""NONE"" on line (1) below.

L AK Contractor
SUBCONTRACTOR License No. 1 Contact Name Type of Contract
v if
ADDRESS 2AK Business 2 Phone No. Work Amount DBE
License No.

I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,
were valid at the time Bids were opened for this Project.

CONTRACTOR, Authorized Signature

CONTRACTOR, Printed Name

COMPANY

DUNN STREET PAVING SUBCONTRACTOR REPORT
Contract No. E16-010 Page 00360-1



SECTION 00360 - SUBCONTRACTOR REPORT

A. A Bidder may replace a listed Subcontractor if the Subcontractor:

=

fails to comply with AS 08.18;

files for bankruptcy or becomes insolvent;

3. fails to execute a contract with the Bidder involving performance of the WORK for
which the Subcontractor was listed and the Bidder acted in good faith;

N

4. fails to obtain bonding;
5. fails to obtain insurance acceptable to the OWNER,;
6. fails to perform the contract with the Bidder involving work for which the Subcontractor
was listed:;
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal
affirmative action requirements;
8. refuses to agree or abide with the Bidder's labor agreement; or
9. is determined by the OWNER not to be responsible.
10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100
— Instructions to Bidders.
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform
that WORK.

C. A Bidder who attempts to circumvent the requirements of this section by listing as a
Subcontractor another contractor who, in turn, sublets the majority of the WORK required under
the contract violates this section.

D. If a contract is awarded to a Bidder who violates this section, the OWNER may:
1. cancel the contract; or
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not

exceed 10 percent of the value of the subcontract at issue.

E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to
perform WORK with a value of greater than one-half of one percent of the intended award
amount, or $2,000, whichever is less.

F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in this section may be found to be not a responsible Bidder and may be required to
forfeit the Bid security. The OWNER will then consider the next lowest Bidder for award of the
contract.

END OF SECTION
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SECTION 00500 - AGREEMENT

THIS AGREEMENT is between THE CITY AND BOROUGH OF JUNEAU (hereinafter called OWNER)
and (hereinafter called CONTRACTOR)
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows:

ARTICLE 1. WORK.

CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the
OWNER’s Bid Documents entitled Contract No. E16-010, Dunn Street Paving.

The WORK is generally described as follows: Reconstruction of the entire length of Dunn Street with work
including but not limited to excavation, shot rock borrow placement, 2-inch shot rock with D-1 base, storm
drain improvements, replacement of water main with 8-inch HDPE pipe, new water services and curb boxes,
installation of new sanitary sewer service cleanouts on all existing sewer services, sanitary sewer manhole
reconstruction, asphalt pavement, curb gutter and asphalt sidewalk and other and miscellaneous related
WORK.

The WORK to be paid under this contract shall include the following: Total Bid as shown in Section 00310 -
Bid Schedule.

ARTICLE 2. CONTRACT COMPLETION TIME.

The WORK must be completed by July 28, 2017. Once Construction activities begin, excluding surveying, all
WORK must be completed within six (6) weeks.

ARTICLE 3. DATE OF AGREEMENT
The date of this Agreement will be the date of the last signature on page three of this section.
ARTICLE 4. LIQUIDATED DAMAGES.

OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein,
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages
suffered by the OWNER if the WORK is not completed on time. Accordingly, instead of requiring any such
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty)
the CONTRACTOR shall pay the OWNER $500 for each Day that expires after the completion time specified
in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable estimate
based on all facts known as of the date of this Agreement.

ARTICLE 5. CONTRACT PRICE.

OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents
in the amount set forth in the Bid Schedule. The CONTRACTOR agrees to accept as full and complete
payment for all WORK to be done in this contract for: Contract No. E16-010, Dunn Street Paving, those
Unit Price amounts as set forth in the Bid Schedule in the Contract Documents for this Project.

The total amount of this contract shall be ($ ),
except as adjusted in accordance with the provisions of the Bid Documents.

DUNN STREET PAVING AGREEMENT
Contract No. E16-010 Page 00500-1



SECTION 00500 - AGREEMENT

ARTICLE 6. PAYMENT PROCEDURES.

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General
Conditions. Applications for Payment will be processed by the ENGINEER as provided in the General
Conditions.

Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90)
percent of the Contract Price has been paid. The remaining ten (10) percent of the Contract Price may be
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and
acceptance of the Project by the OWNER.

ARTICLE 7. CONTRACT DOCUMENTS.
The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR

concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following
sections of the Contract Documents:

» Table of Contents (pages 00005-1 to 00005-2, inclusive)

» Notice Inviting Bids (pages 00030-1 to 00030-3, inclusive).

» Instructions to Bidders (pages 00100-1 to 00100-9, inclusive).

» Bid (pages 00300-1 to 00300-2, inclusive).

» Bid Schedule (pages 00310-1 to 00310-2, inclusive).

» Bid Bond (page 00320-1, inclusive) or Bid Security.

» Subcontractor Report (pages 00360-1 to 00360-2, inclusive).

» Performance Bond (pages 00610-1 to 00610-2, inclusive).

» Payment Bond (pages 00620-1 to 00620-2, inclusive).

» Insurance Certificate(s).

» General Conditions (pages 00700-1 to 00700-48, inclusive).

» Supplementary General Conditions (pages 00800-1 to 00800-5, inclusive).

» Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1).

» Permits, (page 00852-1).

» Standard Details (page 00853-1).

» Special Provisions (pages 1 to 35, inclusive)

» Standard Specifications for Civil Engineering Projects and Subdivision Improvements
December 2003 with current Errata Sheets.

» Drawings consisting of 12 sheets, as listed in the Table of Contents.

» Addendanumbers _ to___,inclusive.

» Change Orders which may be delivered or issued after the Date of the Agreement and which are not

attached hereto.

There are no Contract Documents other than those listed in this Article 7. The Contract Documents may only
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions.

ARTICLE 8. MISCELLANEOUS.

Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings
indicated in the General Conditions.

DUNN STREET PAVING AGREEMENT
Contract No. E16-010 Page 00500-2



SECTION 00500 - AGREEMENT

ARTICLE 8. MISCELLANEOUS. (Cont’d.)

No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on
another party hereto without the written consent of the party sought to be bound; and specifically but without
limitation monies that may become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from
any duty or responsibility under the Contract Documents.

OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants,

agreements and obligations contained in the Contract Documents. This Agreement shall be governed by the
laws of the State of Alaska. Jurisdiction shall be in the State of Alaska, First Judicial District.

IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the
date listed below by OWNER.

OWNER: CONTRACTOR:

City and Borough of Juneau

(Company Name)
(Signature) (Signature)
By: Duncan Rorie Watt, City & Borough Manager By:
(Printed Name) (Printed Name, Authority or Title)
Date: CONTRACTOR Signature Date:
OWNER'’s address for giving notices: CONTRACTOR’s address for giving notices:
155 South Seward Street
Juneau, Alaska 99801
907-586-0873 907-586-4530
(Telephone) (Fax) (Telephone) (Fax)

(E-mail address)

Contractor License No.

DUNN STREET PAVING AGREEMENT
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SECTION 00500 - AGREEMENT

CERTIFICATE
(if Corporation)

STATE OF )
) SS:
COUNTY OF )

| HEREBY CERTIFY that a meeting of the Board of Directors of the

a corporation existing under the laws of

the State of , held on , 20 , the following resolution
was duly passed and adopted:

“RESOLVED, that , as President
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed
of this Corporation.”

| further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOQF, | have hereunto set my hand and affixed the official seal of the

corporation this day of , 20
Secretary
(SEAL)
DUNN STREET PAVING AGREEMENT
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SECTION 00500 - AGREEMENT

CERTIFICATE
(if Partnership)

STATE OF )
) SS:
COUNTY OF )

| HEREBY CERTIFY that a meeting of the Partners of the

a partnership existing under the laws of the State

of , held on , 20___, the following resolution was duly
passed and adopted:

"RESOLVED, that , as of the Partnership, be and is
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and
this partnership and that the execution thereof, attested by the shall be

the official act and deed of this Partnership."

| further certify that said resolution is now in full force and effect.

IN WITNESS WHEREQF, | have hereunto set my hand this , day of :
20
Secretary
(SEAL)
DUNN STREET PAVING AGREEMENT
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SECTION 00500 - AGREEMENT

CERTIFICATE
(if Joint Venture)

STATE OF )

COUNTY OF )

| HEREBY CERTIFY that a meeting of the Principals of the

a joint venture existing under the laws of the

State of , held on , 20___, the following resolution was duly passed and
adopted:

"RESOLVED, that , as of the

Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND

BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the
shall be the official act and deed of this Joint VVenture."

| further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOQF, | have hereunto set my hand this , day of
, 20

Secretary

(SEAL)

END OF SECTION

DUNN STREET PAVING AGREEMENT
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SECTION 00610 - PERFORMANCE BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we

(Name of Contractor)
a

(Corporation, Partnership, Individual)

hereinafter called "Principal” and

(Surety)
of , State of hereinafter called the "Surety," are held and
firmly bound to _the CITY AND BOROUGH of JUNEAU, ALASKA _hereinafter called "OWNER,"
(Owner) (City and State)
for the penal sum of
dollars ($ ) in lawful money of the

United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective
date) , a copy of which is hereto attached and made a part hereof for the
construction of:

Dunn Street Paving
CBJ Contract No. E16-010

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any
extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall
satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the
OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse and
repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this
obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.

DUNN STREET PAVING PERFORMANCE BOND
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SECTION 00610 - PERFORMANCE BOND

Dunn Street Paving
CBJ Contract No. E16-010

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of
which shall be deemed an original.

CONTRACTOR:

By:

(Signature)

(Printed Name)

(Company Name)

(Mailing Address)

(City, State, Zip Code)

SURETY:
By: Date Issued:
(Signature of Attorney-in-Fact)
(Printed Name)
(Company Name)
(Mailing Address)
(City, State, Zip Code)
(Affix SURETY'S SEAL)
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.
END OF SECTION
DUNN STREET PAVING PERFORMANCE BOND
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SECTION 00620 - PAYMENT BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we

(Name of Contractor)
a

(Corporation, Partnership, Individual)

hereinafter called "Principal" and

(Surety)
of , State of hereinafter called the "Surety," are held and
firmly bound to _the CITY AND BOROUGH of JUNEAU, ALASKA hereinafter called "OWNER,"
(Owner) (City and State)
for the penal sum of
dollars ($ ) in lawful money of the

United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective
date) , a copy of which is hereto attached and made a part hereof for the
construction of:

Dunn Street Paving
CBJ Contract No. E16-010

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms,
Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK
provided for in such contract, and any authorized extension or modification thereof, including all amounts due
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void;
otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.

DUNN STREET PAVING PAYMENT BOND
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SECTION 00620 - PAYMENT BOND

Dunn Street Paving

CBJ Contract No. E16-010

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of

which shall be deemed an original.

CONTRACTOR:

By:

(Signature)

(Printed Name)

(Company Name)

(Mailing Address)

(City, State, Zip Code)

SURETY:
By: Date Issued:
(Signature of Attorney-in-Fact)
(Printed Name)
(Company Name)
(Mailing Address)
(City, State, Zip Code)
(Affix SURETY'S SEAL)
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.

DUNN STREET PAVING
Contract No. E16-010

END OF SECTION

PAYMENT BOND
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SECTION 00700 - GENERAL CONDITIONS

TABLE OF CONTENTS
(Revised 03-2003)
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ARTICLE 1 DEFINITIONS

Wherever used in these General Conditions or in the Contract Documents the following terms have the
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary
dictionary definition.

Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions,
or revisions to the Contract Documents.

Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be
performed; other documents are attached to the Agreement and made a part thereof as provided therein.

Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR
to request progress or final payment and which is to be accompanied by such supporting documentation as is
required by the Contract Documents.

Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos
fibers into the air above current action levels established by the United States Occupational Safety and Health
Administration.

Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for
the WORK.

Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to
inability or refusal of the CONTRACTOR to perform its contract.

CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering
Department, as OWNER, who is responsible for administration of the contract.

Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract
Price or the Contract Time, issued on or after the Effective Date of the Agreement.

Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed
pursuant to the provisions of the Contract Documents.

Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and
conditions of the Contract Documents.

Contract Time - The number of successive calendar Days stated in the Contract Documents for the completion
of the WORK.

CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the
OWNER has executed the Agreement.
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Day - A calendar day of 24 hours measured from midnight to the next midnight.

Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's
recommendation of final payment.

Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate
the character, location, nature, extent, and scope of the WORK and which have been prepared by the
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this
paragraph.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two
parties to sign and deliver.

Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as such
in the Contract Documents.

ENGINEER - The ENGINEER is the firm or person(s) selected by the City and Borough of Juneau (CBJ) to
perform the duties of project inspection and management. CBJ will inform the CONTRACTOR of the identity
of the ENGINEER at or before the Notice to Proceed.

Field Order - A written order issued by the ENGINEER which may or may not involve a change in the
WORK.

General Requirements - Division 1 of the Technical Specifications.

Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid
Waste Disposal Act (42 USC Section 9603) as amended from time to time.

Holidays - The CBJ legal holidays occur on:

New Year's Day - January 1

Martin Luther King's Birthday - Third Monday in January
President's Day - Third Monday in February

Seward's Day - Last Monday in March

Memorial Day - Last Monday in May

Independence Day - July 4

Labor Day - First Monday in September

Alaska Day - October 18

. Veteran's Day - November 11

0. Thanksgiving Day - Fourth Thursday and the following Friday in November
1. Christmas Day — December 25

HRBOOoNoORrWNE

If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays.
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for
conformance to the Contract Documents. Any reference to the Resident Project Representative in this
document shall mean the Inspector.

Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances,
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction.

Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an
obligation. When referred to in these Contract Documents, "Mechanic's Lien™ or "lien” means "Stop Notice".

Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed
prior to Substantial Completion of all the WORK.

Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the
apparent successful bidder has complied with all conditions for award of the contract.

Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with
the County Recorder. This filing starts the 30-day lien filing period on the WORK.

Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract
Time.

Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that
upon compliance by the apparent successful bidder with the requirements listed therein, within the time
specified, the OWNER will enter into an Agreement.

OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or
employees.

Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for
which it is intended prior to Substantial Completion of all the WORK.

PCB's - Polychlorinated biphenyls.

PERMITTEE - See definition for CONTRACTOR.

Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil,
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes

and crude oils.

Project - The total construction of which the WORK to be provided under the Contract Documents may be the
whole, or a part as indicated elsewhere in the Contract Documents.
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of
1954 (42 USC Section 2011 et seq.) as amended from time to time.

Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to illustrate
some portion of WORK.

Specifications - Same definition as "Technical Specifications" hereinafter.

Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are not
paid for their WORK, which secures payment from construction funds possessed by the OWNER. For public
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights.

Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project.

Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the
WORK at the site.

Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms
"substantially complete™ and "substantially completed” as applied to any WORK refer to substantial
completion thereof.

Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions,
deletions, or revisions to these General Conditions.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor.

Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General
Requirements and written technical descriptions of products and execution of the WORK.

Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other
such facilities or attachments, and any encasements containing such facilities which have been installed
underground to furnish any of the following services or materials: water, sewage and drainage removal,
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television,
traffic, or other control systems.

WORK, Work - The entire completed construction or the various separately identifiable parts thereof required
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and
furnishing and incorporating materials and equipment into the construction, and performing or furnishing
services and furnishing documents, all as required by the Contract Documents.
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ARTICLE 2 PRELIMINARY MATTERS

2.1

2.2

2.3

2.4

25

2.6

DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the
signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in
accordance with the Contract Documents.

COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number
of copies of the Contract Documents specified in the Supplementary General Conditions.

COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start
to run on the commencement date stated in the Notice to Proceed.

STARTING THE WORK

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site
prior to said commencement date.

B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and
compare the Contract Documents and check and verify pertinent figures shown thereon and
all applicable field measurements. The CONTRACTOR shall promptly report in writing to
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover
and shall obtain a written interpretation or clarification from the ENGINEER before
proceeding with any WORK affected thereby.

C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for
under Section 01300 - CONTRACTOR Submittals in the General Requirements.

PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-
Construction Conference. This conference will be attended by the ENGINEER and others as
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in
the General Requirements, Section 01010 - Summary of WORK in the General Requirements.

FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first
Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others as
appropriate will be held to finalize the initiall CONTRACTOR submittals in accordance with the
General Requirements. As a minimum the CONTRACTOR's representatives should include the
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be
held so that the submittals can be finalized prior to the submittal of the first application for payment.
No application for payment will be processed until CONTRACTOR submittals are finalized.
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.1

3.2

INTENT

A.

The Contract Documents comprise the entire Agreement between the OWNER and the
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a
whole in accordance with Alaska Law.

It is the intent of the Contract Documents to describe the WORK, functionally complete, to be
constructed in accordance with the Contract Documents. Any work, materials, or equipment
that may reasonably be inferred from the Contract Documents as being required to produce
the intended result shall be supplied whether or not specifically called for. When words or
phrases which have a well-known technical or construction industry or trade meaning are used
to describe work, materials, or equipment such words or phrases shall be interpreted in
accordance with that meaning, unless a definition has been provided in Article 1 of the
General Conditions. Reference to standard specifications, manuals, or codes of any technical
society, organization, or association, or to the Laws or Regulations of any governmental
authority, whether such reference be specific or by implication, shall mean the latest standard
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids,
except as may be otherwise specifically stated. However, no provision of any referenced
standard specification, manual, or code (whether or not specifically incorporated by reference
in the Contract Documents) shall be effective to change the duties and responsibilities of the
OWNER, the CONTRACTOR, or the ENGINEER or any of their consultants, agents, or
employees from those set forth in the Contract Documents.

If, during the performance of the WORK, CONTRACTOR discovers any conflict, error,
ambiguity or discrepancy within the Contract Documents or between the Contract Documents
and any provision of any such Law or Regulation applicable to the performance of the WORK
or of any such standard, specification, manual or code or of any instruction of any Supplier
referred to in paragraph 6.5, the CONTRACTOR shall report it to the ENGINEER in writing
atonce, and the CONTRACTOR shall not proceed with the WORK affected thereby (except
in an emergency as authorized by the ENGINEER) until a clarification field order, or Change
Order to the Contract Documents has been issued.

ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS

A.

In resolving conflicts resulting from, errors, or discrepancies in any of the Contract
Documents, the order of precedence shall be as follows:

1. Permits from other agencies as may be required by law, excepting the definition of
“PERMITEE” in these permits.

Field Orders

Change Orders

ENGINEER’s written interpretations and clarifications.

Agreement

Addenda

CONTRACTOR's Bid (Bid Form)

Supplementary General Conditions

Notice Inviting Bids

©OND OIS WN
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10. Instructions to Bidders
11. General Conditions
12. Technical Specifications

13. Drawings
B. With reference to the Drawings the order of precedence is as follows:
1. Figures govern over scaled dimensions
2. Detail Drawings govern over general Drawings
3. Addenda/ Change Order drawings govern over Contract Drawings
4.  Contract Drawings govern over standard drawings

AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may
be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK).

REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any
other person or organization performing any of the WORK under a contract with the OWNER shall
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or
other documents used on the WORK, and they shall not reuse any of them on the extensions of the
Project or any other project without written consent of the OWNER.

ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE
POINTS

41

4.2

AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents,
the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of the CONTRACTOR. Easements for
permanent structures or permanent changes in existing facilities will be obtained and paid for by the
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto
that may be required for temporary construction facilities or storage of materials and equipment;
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of
the OWNER until a written temporary construction easement, lease or other appropriate agreement has
been executed by the CONTRACTOR and the property owner, and a copy of said agreement
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of
any such properties.

PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the
Supplementary General Conditions for identification of those reports of explorations and tests
of sub-surface conditions at the site that have been utilized by the ENGINEER in the
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of
the technical data contained in such reports, however, reports are not to be considered
complete or comprehensive and nontechnical data, interpretations, and opinions contained in
such reports are not to be relied on by the CONTRACTOR. The CONTRACTOR is
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responsible for any further explorations or tests that may be necessary and any interpretation,
interpolation, or extrapolation that it makes of any information shown in such reports.

Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary
General Conditions for identification of those drawings of physical conditions in or relating to
existing surface and subsurface structures (except Underground Utilities referred to in
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely
upon the accuracy of the technical data contained in such drawings, however, nontechnical
data, interpretations, and opinions contained in such drawings are not to be relied on by the
CONTRACTOR. The CONTRACTOR is also responsible for any interpretation,
interpolation, or extrapolation that it makes of any information shown in such drawings.

4.3 DIFFERING SITE CONDITIONS

A.

The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in
writing of any:

1.  Material that the CONTRACTOR believes may be material that is hazardous waste, as
defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any
other substance or material posing a threat to human or to the environment.

2.  Subsurface or latent physical conditions at the site differing from those indicated.

3. Unknown physical conditions at the site of any unusual nature, different materially
from those ordinarily encountered and generally recognized as inherent in WORK of
the character provided for in the contract.

The OWNER shall promptly investigate the conditions, and if it finds that the conditions do
materially so differ, or do involve hazardous waste, and cause a decrease or increase in the
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK
shall issue a Change Order under the procedures described in the contract.

In the event that a dispute arises between the OWNER and the CONTRACTOR whether the
conditions materially differ, or involved hazardous waste or other materials listed above, or
cause a decrease or increase in the CONTRACTOR's cost of, or time required for,
performance of any part of the WORK, the CONTRACTOR shall not be excused from any
scheduled completion date provided for by the contract, but shall proceed with all WORK to
be performed under the contract. The CONTRACTOR shall retain any and all rights provided
either by contract or by Law which pertain to the resolution of disputes and protests between
the contracting parties.

4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES

A.

Indicated. The information and data indicated in the Contract Documents with respect to
existing Underground Utilities at or contiguous to the site are based on information and data
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or
by others. Unless it is expressly provided in the Supplementary General Conditions and/or
Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or
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completeness of any such information or data, and the CONTRACTOR shall have full
responsibility for reviewing and checking all such information and data, for locating all
Underground Utilities indicated in the Contract Documents, for coordination of the WORK
with the owners of such Underground Utilities during construction, for the safety and
protection thereof and repairing any damage thereto resulting from the WORK, the cost of
which will be considered as having been included in the Contract Price.

Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site
which was not indicated in the Contract Documents and which the CONTRACTOR could not
reasonably have been expected to be aware of, the CONTRACTOR shall identify the owner
of such Underground Utility and give written notice thereof to that owner and shall notify the
ENGINEER in accordance with the requirements of the Supplementary General Conditions
and Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements.

4.5 REFERENCE POINTS

A.

The ENGINEER will provide one bench mark, near or on the site of the WORK, and will
provide two points near or on the site to establish a base line for use by the CONTRACTOR
for alignment control. Unless otherwise specified in the General Requirements, the
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper
execution of the WORK.

The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in
case of their removal or destruction by its own employees or by its Subcontractor's employees,
the CONTRACTOR shall be responsible for the accurate replacement of such reference
points by personnel qualified under the Alaska Statute governing the licensing of Architects,
Engineers, and Land Surveyors.

4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT

A.

On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified
material available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at arate
less than charged other customers. CONTRACTORs are not required to use material from the
CBJ/State pit and the CBJ makes no guarantee as to the quantity or quality of the available
material. For this Project, contact Alec Venechuk, CBJ Material Source Manager, at (907)
586-0874 for the current material rates.

CONTRACTORS proposing to use gravel from the CBJ/State pit are required to be in good
standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a
mining plan for approval. CONTRACTORS using the pit must comply with Allowable Use
Permit USE 2008-00061. Failure to meet these requirements, if so subject, shall be sufficient
reason to deny use of the CBJ/State pit as a gravel source. To determine if your company is
subject to these requirements, contact the CBJ Engineering Department, Gravel Pit
Management, at (907) 586-0874.

CONTRACTORSs deciding to use material from the CBJ/State pit shall provide an Individual
Mining Plan prepared by a professional engineer registered in the State of Alaska. The
Individual Mining Plan must be reviewed and approved by the CBJ, prior to commencing
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operations within the pit. CONTRACTORs shall also secure a Performance Bond to ensure
compliance with contract provisions, including any Individual Mining Plan stipulations. The
bond shall remain in full force and effect until a release is obtained from the CBJ.

D. If CONTRACTOR operations for a project do not exceed 500 tons of material, the
CONTRACTOR will not be required to provide an Individual Mining Plan prepared by an
engineer. However, the CONTRACTOR must submit an Individual Mining Plan that is in
compliance with Allowable Use Permit USE 2008-00061 for gravel extraction within the
CBJ/State pit. The CONTRACTOR must contact the CBJ Engineering Department for
conditions for the extraction.

E. CONTRACTORSs using the CBJ material may do primary dry separation (screening) of
materials within the pit. Crushing and washing of material will not be allowed.
CONTRACTORS shall account for placement of materials removed from the pit. The CBJ
may require CONTRACTORS to cross-check weight tickets, submit to an audit, or participate
in other measures required by the CBJ to ensure accountability. Unprocessed overburden
removed from the pit will not be weighed. All other material mined will be weighed at the
CBJ scale. CONTRACTORs will be responsible for loading and/or screening their own
material. If asphalt pavement is removed as part of the WORK, CONTRACTORs shall
dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ
Project Manager.

F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60
days after removal of all materials from the pit and prior to requesting and/or receiving final
payment. Upon completion of each excavation CONTRACTORSs shall notify the CBJ, in
writing, in sufficient time to perform a field-compliance examination prior to vacating the pit.
Any significant deviation from the stipulations of the Individual Mining Plan identified during
the field inspection shall be corrected by the CONTRACTOR prior to release of the bond. A
signed release from CBJ will be required prior to releasing the CONTRACTOR's bond.

G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of
the material at the location designated as the Asphalt Storage Facility, or as directed by the
ENGINEER.

H. The CBJ/State pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00

p.m., Monday through Friday, from April 1 through October 15 of the vyear.
CONTRACTORS may obtain gravel on weekends, or during the off-season, by applying for a
separate agreement with the City and Borough of Juneau Engineering Department. The
CONTRACTOR will be responsible for any additional costs incurred during weekend or off-
season operations at the gravel pit.

I All Contractors/Equipment Operators using the CBJ/State Pit shall be in compliance with
Federal Mine Safety and Health Administration regulations for quarry and gravel operations.
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ARTICLE 5 BONDS AND INSURANCE

5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS

A.

The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on
forms provided by the CBJ for the penal sums of 100% of the amount of the Bid award. The
surety on each bond may be any corporation or partnership authorized to do business in the
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12
months after the date of final payment and until all obligations and liens under this contract
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the
Contract Documents except as provided otherwise by Laws or Regulations, and shall be
executed by such sureties as are named in the current list of "Companies Holding Certificates
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent
must be accompanied by a certified copy of such agent's authority to act.

If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the WORK is
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and
Surety, which must be acceptable to the OWNER.

All Bonds required by the Contract Documents to be purchased and maintained by
CONTRACTOR shall be obtained from surety companies that are duly licensed or authorized
in the State of Alaska to issue Bonds for the limits so required. Such surety companies shall
also meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions. The City Engineer may, on behalf of the OWNER, notify
the surety of any potential default or liability.

5.2 INSURANCE

A.

The CONTRACTOR shall purchase and maintain the insurance required under this
paragraph. Such insurance shall include the specific coverages set out herein and be written
for not less than the limits of liability and coverages provided in the Supplementary General
Conditions, or required by law, whichever are greater. All insurance shall be maintained
continuously during the life of the Agreement up to the date of Final Completion and at all
times thereafter when the CONTRACTOR may be correcting, removing, or replacing
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities
under this Agreement shall not be deemed limited in any way to the insurance coverage
required.

All insurance required by the Contract Documents to be purchased and maintained by the
CONTRACTOR shall be obtained from insurance companies that are duly licensed or
authorized in the State of Alaska to issue insurance policies for the limits and coverages so
required. Such insurance companies shall have a current Best's Rating of at least an "A"
(Excellent) general policy holder's rating and a Class VIl financial size category and shall also
meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions.
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C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount,
class of operations covered, effective dates and dates of expiration of policies. All of the
policies of insurance so required to be purchased and maintained (or the certificates or other
evidence thereof) shall contain a provision or endorsement that the coverage afforded will not
be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written
notice has been given to the OWNER by certified mail. All such insurance required herein
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its
Consultants and subconsultants and their officers, directors, agents, and employees as
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain
the following insurance:

1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the
CONTRACTOR against all claims under applicable state workers’ compensation laws.
The CONTRACTOR shall also be protected against claims for injury, disease, or death
of employees which, for any reason, may not fall within the provisions of a Workers’
Compensation law. This policy shall include an “all states” endorsement. The
CONTRACTOR shall require each Subcontractor similarly to provide Workers’
Compensation Insurance for all of the latter's employees to be engaged in such WORK
unless such employees are covered by the protection afforded by the CONTRACTOR's
Workers” Compensation Insurance. In case any class of employees is not protected,
under the Workers” Compensation Statute, the CONTRACTOR shall provide and shall
cause each Subcontractor to provide adequate employer's liability insurance for the
protection of such of its employees as are not otherwise protected.

2. Commercial General Liability. This insurance shall be written in comprehensive form
and shall protect the CONTRACTOR against all claims arising from injuries to persons
other than its employees or damage to property of the OWNER or others arising out of
any act or omission of the CONTRACTOR or its agents, employees, or Subcontractors.
The policy shall contain no exclusions for any operations within the scope of this
contract.

3.  Comprehensive Automobile Liability. This insurance shall be written in comprehensive
form and shall protect the CONTRACTOR against all claims for injuries to members of
the public and damage to property of others arising from the use of motor vehicles, and
shall cover operation on or off the site of all motor vehicles licensed for highway use,
whether they are owned, non-owned, or hired. Coverage for hired motor vehicles
should include endorsement covering liability assumed under this Agreement.

4.  Subcontractor's Commercial General Liability Insurance and Commercial Automobile
Liability Insurance. The CONTRACTOR shall either require each of its Subcontractors
to procure and to maintain Subcontractor’s Commercial General Liability and Property
Damage Insurance and Vehicle Liability Insurance of the type and in the amounts
specified in the Supplementary General Conditions or insure the activities of its
Subcontractors in the CONTRACTOR’s own policy, in like amount.

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in
completed value form, and shall protect the CONTRACTOR, the OWNER, and the
ENGINEER, against risks of damage to buildings, structures, and materials and
equipment. The amount of such insurance shall be not less than the insurable value of
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the WORK at completion. Builder's risk insurance shall provide for losses to be payable
to the CONTRACTOR and the OWNER, as their interests may appear. The policy
shall contain a provision that in the event of payment for any loss under the coverage
provided, the insurance company shall have no rights of recovery against the
CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall
insure against all risks of direct physical loss or damage to property from any external
cause including flood and earthquake. Allowable exclusions, if any, shall be as
specified in the Supplementary General Conditions.

ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES

6.1 SUPERVISION AND SUPERINTENDENCE

A.

The CONTRACTOR shall supervise, inspect, and direct the WORK competently and
efficiently, devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the WORK in accordance with the Contract Documents. The
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences,
and procedures of construction and safety precautions and programs incidental thereto. The
CONTRACTOR shall be responsible to see that the completed WORK complies accurately
with the Contract Documents.

The CONTRACTOR shall designate in writing and keep on the WORK site at all times
during its progress a technically qualified, English-speaking superintendent, who is an
employee of the CONTRACTOR and who shall not be replaced without written notice to the
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's
representative at the site and shall have authority to act on behalf of the CONTRACTOR. Al
communications given to the superintendent shall be as binding as if given to the
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER
through the ENGINEER and the ENGINEER only.

The CONTRACTOR's superintendent shall be present at the site of the WORK at all times
while WORK is in progress. Failure to observe this requirement shall be considered
suspension of the WORK by the CONTRACTOR until such time as such superintendent is
again present at the site.

6.2 LABOR, MATERIALS, AND EQUIPMENT

A.

The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay
out the WORK and perform construction as required by the Contract Documents. The
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any
temporary works as may be required. The CONTRACTOR shall at all times maintain good
discipline and order at the site. Except in connection with the safety or protection of persons
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in
the Contract Documents, all WORK at the site shall be performed during regular working
hours, and the CONTRACTOR will not permit overtime work or the performance of work on
Saturday, Sunday, or any legal holiday without the OWNER's written consent. The
CONTRACTOR shall apply for this consent through the ENGINEER.
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B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no
additional compensation for overtime work, i.e., work in excess of 8 hours in any one
calendar day or 40 hours in any one calendar week, even though such overtime work may be
required under emergency conditions and may be ordered by the ENGINEER in writing.
Additional compensation will be paid the CONTRACTOR for overtime work only in the
event extra work is ordered by the ENGINEER and the Change Order specifically authorizes
the use of overtime work and then only to such extent as overtime wages are regularly being
paid by the CONTRACTOR for overtime work of a similar nature in the same locality.

C. All costs of inspection and testing performed during overtime work by the CONTRACTOR
which is allowed solely for the convenience of the CONTRACTOR shall be borne by the
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such
inspection and testing from any partial payments otherwise due to the CONTRACTOR.

D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and
assume full responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water,
sanitary facilities, and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up, and completion of the WORK.

E. All materials and equipment to be incorporated into the WORK shall be of good quality and
new, except as otherwise provided in the Contract Documents. All warranties and guarantees
specifically called for by the Specifications shall expressly run to the benefit of the OWNER.
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence
(including reports of required tests) as to the kind and quality of materials and equipment. All
materials and equipment shall be applied, installed, connected, erected, used, cleaned, and
conditioned in accordance with the instructions of the applicable Supplier except as otherwise
provided in the Contract Documents; but no provisions of any such instructions will be
effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, or
employees, any duty or authority to supervise or direct the furnishing or performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraphs 9.9C and 9.9D.

F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting
the several classes of WORK to full completion in the manner and time set forth in and
required by these specifications. All workers shall have sufficient skill and experience to
perform property the WORK assigned to them. Workers engaged in special WORK, or skilled
WORK, shall have sufficient experience in such WORK and in the operation of the
equipment required to perform all WORK, properly and satisfactorily.

G. Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion of
the ENGINEER, does not perform the WORK in a proper and skillful manner, or is
intemperate or disorderly shall, at the written request of the ENGINEER, be removed
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be
employed again in any portion of the WORK without the approval of the ENGINEER. Should
the CONTRACTOR fail to remove such person or persons as required above, or fail to
furnish suitable and sufficient personnel for the proper prosecution of the WORK, the
ENGINEER may suspend the WORK by written notice until such orders are complied with.
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ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the
progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section
01300 - CONTRACTOR Submittals in the General Requirements.

SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes
or "or-equal” items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals
in the General Requirements.

CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.

A.

The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts
and omissions of its Subcontractors and their employees to the same extent as
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing
contained in this Paragraph shall create any contractual relationship between any
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any
liability or obligation under the prime contract.

The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e.,
without subcontracting). The 40% requirement shall be understood to mean that the
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40%
of the awarded contract amount. The 40% requirement will be calculated based upon the total
of the subcontract amounts submitted for contract award, and any other information requested
by the OWNER from the apparent low bidder.

PERMITS

A.

Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR
shall obtain and pay for all construction permits and licenses from the agencies having
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. The
enforcement of such requirements under this contract shall not be made the basis for claims
for additional compensation. The OWNER shall assist the CONTRACTOR, when necessary,
in obtaining such permits and licenses. The CONTRACTOR shall pay all governmental
charges and inspection fees necessary for the prosecution of the WORK, which are applicable
at the time of opening of Bids. The CONTRACTOR shall pay all charges of utility owners for
connections to the WORK.

These Contract Documents may require that the WORK be performed within the conditions
and/or requirements of local, state and/or federal permits. These permits may be bound within
the Contract Documents, included within the Contract Documents by reference, or included as
part of the WORK, as designated in this Section. The CONTRACTOR is responsible for
completing the WORK required for compliance with all permit requirements; this WORK is
incidental to other items in the Contract Documents. Any reference to the PERMITTEE in the
permits shall mean the CONTRACTOR. If any permits were acquired by the OWNER, this
action was done to expedite the start of construction. If the CONTRACTOR does not
complete the WORK within the specified permit window, the CONTRACTOR shall be
responsible for the permit extension, and for completing any additional requirements placed
upon the permit.
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C. The OWNER shall apply for, and obtain, the necessary building permit for this Project,
however, the CONTRACTOR is responsible for scheduling and coordinating all necessary
inspections. The CBJ Inspection number is 586-1703. All other provisions of this Section
remain in effect.

PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and
assume all costs incident to the use in the performance of the WORK or the incorporation in the
WORK of any invention, design, process, product, software or device which is the subject of patent
rights or copyrights held by others. If a particular invention, design, process, product, or device is
specified in the Contract Documents for use in the performance of the WORK and if to the actual
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court
costs) arising out of any infringement of patent rights or copyrights incident to the use in the
performance of the WORK or resulting from the incorporation in the WORK of any invention, design,
process, product, or device not specified in the Contract Documents, and shall defend all such claims
in connection with any alleged infringement of such rights.

LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state,
and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any
discrepancy or inconsistency should be discovered in this contract in relation to any such law,
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the
ENGINEER, and their officers, agents, and employees against all claims or liability arising from
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR
to comply with all other provisions of federal, state, and local laws and regulations.

The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are
related to the cost or pricing data for this contract, all related Change Orders, and/or contract
modifications.

TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to
be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the
Project which are applicable during the performance of the WORK.

USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of
materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any
claim be made against the OWNER or the ENGINEER by any such owner or occupant because of the
performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such other party
by agreement or otherwise resolve the claim through litigation. The CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the OWNER and the
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ENGINEER harmless from and against all claims, damages, losses, and expenses (including, but not
limited to, fees of engineers attorneys, and other professionals and court costs) arising directly,
indirectly, or consequentially out of any action, legal or equitable, brought by any such owner or
occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, and the officers,
directors, employees and agents of each and any of them to the extent caused by or based upon the
CONTRACTOR's performance of the WORK.

SAFETY AND PROTECTION

A.

The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all
safety precautions and programs in connection with the WORK. The CONTRACTOR shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1.  allemployees on the WORK and other persons and organizations who may be affected
thereby;

2.  all the WORK and materials and equipment to be incorporated therein, whether in
storage on or off the site; and

3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, and utilities not designated for removal, relocation, or
replacement in the course of construction.

The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred
to herein or not) of any public body having jurisdiction for the safety of persons or property or
to protect them from damage, injury, or loss and shall erect and maintain all necessary
safeguards for such safety and protection. The CONTRACTOR shall notify owners of
adjacent property and utilities when prosecution of the WORK may affect them, and shall
cooperate with them in the protection, removal, relocation, and replacement of their property.

The CONTRACTOR shall designate a qualified and experienced safety representative at the
site whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and program.

Materials that contain hazardous substances or mixtures may be required on the WORK. A
Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer
of any hazardous product used.

Material usage shall be accomplished with strict adherence to all safety requirements and all
manufacturer's warnings and application instructions listed on the Material Safety Data Sheet
and on the product container label.

The CONTRACTOR shall be responsible for coordinating communications on any exchange
of Material Safety Data Sheets or other hazardous material information that is required to be
made available to, or exchanged between, or among, employers at the site in accordance with
Laws or Regulations.

The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its
intended usage to be unsafe. This notification must be given to the ENGINEER prior to the
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product being ordered, or if provided by some other party, prior to the product being
incorporated in the WORK.

SHOP DRAWINGS AND SAMPLES

A.

After checking and verifying all field measurements and after complying with applicable
procedures specified in the General Requirements, the CONTRACTOR shall submit to the
ENGINEER for review, all Shop Drawings in accordance with Section 01300 -
CONTRACTOR Submittals in the General Requirements.

The CONTRACTOR shall also submit to the ENGINEER for review all samples in
accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements.

Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined
and verified all quantities, dimensions, specified performance criteria, installation
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and
with the requirements of the WORK and the Contract Documents.

CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the
progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed or
postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and the
OWNER may otherwise agree in writing.

INDEMNIFICATION

A.

To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall
indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-
consultants and the officers, directors, employees, and agents of each and any of them, against
and from all claims and liability arising under, by reason of or incidentally to the contract or
any performance of the WORK, but not from the sole negligence or willful misconduct of the
OWNER, and the ENGINEER. Such indemnification by the CONTRACTOR shall include
but not be limited to the following:

1. Liability or claims resulting directly or indirectly from the negligence or carelessness of
the CONTRACTOR, its employees, or agents in the performance of the WORK, or in
guarding or maintaining the same, or from any improper materials, implements, or
appliances used in its construction, or by or on account of any act or omission of the
CONTRACTOR, its employees, agents, or third parties;

2. Liability or claims arising directly or indirectly from bodily injury, occupational
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own
employees engaged in the WORK resulting in actions brought by or on behalf of such
employees against the OWNER, and the ENGINEER;

3. Liability or claims arising directly or indirectly from or based on the violation of any
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its
employees, or agents;

4. Liability or claims arising directly or indirectly from the use or manufacture by the
CONTRACTOR, its employees, or agents in the performance of this contract of any
copyrighted or non-copyrighted composition, secret process, patented or non-patented
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invention, computer software, article, or appliance, unless otherwise specifically
stipulated in this contract.

5. Liability or claims arising directly or indirectly from the breach of any warranties,
whether express or implied, made to the OWNER or any other parties by the
CONTRACTOR, its employees, or agents;

6.  Liabilities or claims arising directly or indirectly from the willful or criminal
misconduct of the CONTRACTOR, its employees, or agents; and,

7. Liabilities or claims arising directly or indirectly from any breach of the obligations
assumed herein by the CONTRACTOR.

B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and
expenses, (including but not limited to fees and charges of engineers, attorneys, and other
professionals and court costs including all costs of appeals) incurred by said OWNER, and the
ENGINEER in enforcing the provisions of this Paragraph 6.14.

C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by
any limitation of the amount or type of damages, compensation, or benefits payable by or for
the CONTRACTOR or any such Subcontractor or other person or organization under
workers' compensation acts, disability benefit acts, or other employee benefit acts.

CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating
total manpower for each construction trade, major equipment on site, each Subcontractor's manpower,
weather conditions, etc., involved in the performance of the WORK. The daily report shall be
completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER at the
conclusion of each workday. The report should comment on the daily progress and status of the
WORK within each major component of the WORK. These components will be decided by the
ENGINEER. CONTRACTOR shall record the name, affiliation, time of arrival and departure, and
reason for visit for all visitors to the location of the WORK.

ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or
otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER.
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and
to its assignee or transferee, growing out of such termination.

CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. It is

understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the

CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in the

bid documents. All cost must be agreed to prior to any related actions, and will be considered

incidental to the project cost. Billing to the CONTRACTOR will be direct from the CBJ Water

Utilities Division.

OPERATING WATER SYSTEM VALVES

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to
operate any valve on any in-service section of the CBJ water system. The request must be

submitted at least 24-hours prior to operating any valves. The CBJ Water Utilities Division
reserves the right to approve or deny the request. The request shall specifically identify each
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valve to be operated, the time of operation, and the operation to be performed. The
CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled
operation before operating any valve.

B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to
the City or any other party, caused by unauthorized operation of any valve of the CBJ water
system.

CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. Itis
unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a
determination that such operation during hours not otherwise permitted hereunder is necessary and
will not result in unreasonable disturbance to surrounding residents.

ARTICLE 7 OTHER WORK

7.1

7.2

RELATED WORK AT SITE

A. The OWNER may perform other work related to the Project at the site by the OWNER's own
forces, have other work performed by utility owners, or let other direct contracts therefor
which may contain General Conditions similar to these. If the fact that such other work is to
be performed was not noted in the Contract Documents, written notice thereof will be given to
the CONTRACTOR prior to starting any such other work.

B. The CONTRACTOR shall afford each other contractor who is a party to such a direct
contract and each utility owner (or the OWNER, if the OWNER is performing the additional
work with the OWNER's employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the execution of
such work, and shall properly connect and coordinate the WORK with theirs. The
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required
to make its several parts come together properly and integrate with such other work. The
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise
altering their work and will only cut or alter their work with the written consent of the
ENGINEER and the others whose work will be affected.

C. If the proper execution or results of any part of the CONTRACTOR's work depends upon the
work of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall
inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in such
other work that render it unavailable or unsuitable for such proper execution and results. The
CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an
acceptance of the other work as fit and proper for integration with the CONTRACTOR's work
except for latent or nonapparent defects and deficiencies in the other work.

COORDINATION. If the OWNER contracts with others for the performance of other work on the
Project at the site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in the
Supplementary General Conditions, and the specific matters to be covered by such authority and
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responsibility will be itemized and the extent of such authority and responsibilities will be provided in
the Supplementary General Conditions.

ARTICLE 8 OWNER'S RESPONSIBILITIES

8.1

8.2

8.3

8.4

8.5

8.6

8.7

COMMUNICATIONS

A. The OWNER shall issue all its communications to the CONTRACTOR through the
ENGINEER.

B. The CONTRACTOR shall issue all its communications to the OWNER through the
ENGINEER.

PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs
14.5,14.8, 14.9 and 14.10.

LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and
easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.

CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F.

INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and
approvals is set forth in Paragraph 13.3.

SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend
WORK, see Paragraphs 13.4 and 15.1.

TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to
terminate services of the CONTRACTOR.

ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION

9.1

9.2

9.3

OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the
construction period. The duties and responsibilities and the limitations of authority of the ENGINEER
as the OWNER's representative during construction are set forth in the Contract Documents.

VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the
progress and quality of the WORK and to determine, in general, if the WORK is proceeding in
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not,
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress,
supervise, direct, or have control over the CONTRACTOR's WORK.

PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing the
performance of the WORK. The duties, responsibilities, and limitations of authority are as follows:
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A. Duties, Responsibilities and Limitations of Authority of Inspector

General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the
supervision of the ENGINEER and will confer with the ENGINEER regarding its actions.
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only
with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only
be through or with the full knowledge of the CONTRACTOR. Written communication with
the OWNER will be only through or as directed by the ENGINEER.

Duties and Responsibilities. The Inspector may:

1.

10.

11.

Review the progress schedule, list of Shop Drawing submittals and schedule of values
prepared by the CONTRACTOR and consult with the ENGINEER concerning their
acceptability.

Attend pre-construction conferences. Arrange a schedule of progress meetings and
other job conferences as required in consultation with the ENGINEER and notify those
expected to attend in advance. Attend meetings and maintain and circulate copies of
minutes thereof.

Serve as the ENGINEER's liaison with the CONTRACTOR, working principally
through the CONTRACTOR's superintendent and assist said superintendent in
understanding the intent of the Contract Documents. Assist the ENGINEER in serving
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's
operations affect the OWNER's on-site operations.

As requested by the ENGINEER, assist in obtaining from the OWNER additional
details or information, when required at the site for proper execution of the WORK.
Receive and record date of receipt of Shop Drawings and samples, receive samples
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of
their availability for examination.

Conduct on-site observations of the WORK in progress to assist the ENGINEER in
determining if the WORK is proceeding in accordance with the Contract Documents.
Report to the ENGINEER whenever the Inspector believes that any WORK is
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or
does not meet the requirements of any inspection, tests or approval required to be made
or has been damaged prior to final payment; and advise the ENGINEER when the
Inspector believes WORK should be corrected or rejected or should be uncovered for
observation, or requires special testing, inspection, or approval.

Verify that the tests, equipment, and systems startups and operating and maintenance
instruction are conducted as required by the Contract Documents and in presence of the
required personnel, and that the CONTRACTOR maintains adequate records thereof;
observe, record and report to the ENGINEER appropriate details relative to the test
procedures and start-ups.

Accompany visiting inspectors representing public or other agencies having jurisdiction
over the WORK, record the outcome of these inspections, and report to the
ENGINEER.

Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of
the Contract Documents.

Consider and evaluate the CONTRACTOR's suggestions for modifications in the
Contract Documents and report them with recommendations to the ENGINEER.
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13.

14.

15.

16.

17.
18.

19.

20.

21.

22.
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Maintain at the job site orderly files for correspondence, reports of job conferences,
Shop Drawings and sample submittals, reproductions of original Contract Documents
including all addenda, Change Orders, field orders, additional Drawings issued
subsequent to the execution of the contract, the ENGINEER's clarifications and
interpretations of the Contract Documents, progress reports, and other related
documents.

Keep a diary or log book, recording hours on the job site, weather conditions, data
relative to questions of extras or deductions, list all project visitors, daily activities,
decisions, observations in general, and specific observations in more detail as in the
case of performing and observing test procedures. Send copies to the ENGINEER.
Record names, addresses, and telephone numbers of the CONTRACTOR,
Subcontractors, and major suppliers of materials and equipment.

Furnish the ENGINEER with periodic reports as required of progress of the WORK
and the CONTRACTOR's compliance with the accepted progress schedule and
schedule of CONTRACTOR submittals.

Consult with the ENGINEER in advance of scheduled major tests, inspections, or start
of important phases of the WORK.

Report immediately to the ENGINEER upon the occurrence of any accident.

Review applications for payment with the CONTRACTOR for compliance with the
established procedure for their submittal and forward them with recommendations to
the ENGINEER, noting particularly their relation to the schedule of values, WORK
completed, and materials and equipment delivered at the site but not incorporated in the
WORK.

During the course of the WORK, verify that certificates, maintenance and operation
manuals, and other data required to be assembled and furnished by the
CONTRACTOR are applicable to the items actually installed; and deliver this material
to the ENGINEER for its review and forwarding to the OWNER prior to final
acceptance of the WORK.

Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of
Completion, as applicable, review the CONTRACTOR's punch list items requiring
completion or correction and add any items that CONTRACTOR has omitted.
Conduct final inspection in the company of the ENGINEER, the OWNER, and the
CONTRACTOR, and prepare a final punch list of items to be completed or corrected.
Verify that all items on the punch list have been completed or corrected and make
recommendations to the ENGINEER concerning acceptance.

Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector:

1.  Shall not authorize any deviation from the Contract Documents or approve any
substitute material or equipment.

2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract
Documents.

3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors
or CONTRACTOR's superintendent, or expedite the WORK.

4, Shall not advise on or issue directions relative to any aspect of the means, methods,
techniques, sequences, or procedures of construction unless such is specifically called
for in the Contract Documents.

5. Shall not advise on or issue directions as to safety precautions and programs in
connection with the WORK.
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9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable
promptness such written clarifications or interpretations of the requirements of the Contract
Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary,
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract
Documents.
9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK
from the requirements of the Contract Documents. These may be accomplished by a Field Order and
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field
Order justifies an increase in the Contract Price or an extension of the Contract Time, the
CONTRACTOR may make a claim therefor as provided in Article 11 or 12.
9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the
ENGINEER believes to be defective and will also have authority to require special inspection or
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated,
installed, or completed.
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS
A. In accordance with the procedures set forth in the General Requirements, the ENGINEER
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or
"or equal” items, etc., in order to determine if the items covered by the submittals will, after
installation or incorporation in the WORK, conform to the requirements of the Contract
Documents and be compatible with the design concept of the completed project as a
functioning whole as indicated by the Contract Documents. The ENGINEER's review will not
extend to means, methods, techniques, sequences or procedures of construction or to safety
precautions or programs incident thereto.

B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 11,
and 12.

C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment,
see Article 14.

9.8 DECISIONS ON DISPUTES

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters
relating to the acceptability of the WORK; the interpretation of the requirements of the
Contract Documents pertaining to the performance of the WORK; and those claims under
Avrticles 11 and 12 in respect to changes in the Contract Price or Contract Time will be
referred initially to the ENGINEER in writing with a request for formal decision in
accordance with this paragraph, which the ENGINEER will render in writing within 30 days
of receipt of the request. Written notice of each such claim, dispute, and other matter will be
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30
days) after the occurrence of the event giving rise thereto. Written supporting data will be
DUNN STREET PAVING GENERAL CONDITIONS
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submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER
allows an additional period of time to ascertain more accurate data in support of the claim.

B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or
other matter (except any which have been waived by the making or acceptance of final
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the
OWNER or the CONTRACTOR of such rights or remedies as either may otherwise have
under the Contract Documents or by Law or Regulations in respect of any such claim, dispute,
or other matter.

9.9 LIMITATION ON ENGINEER'S RESPONSIBILITIES

A. Neither the ENGINEER's authority to act under this Article or other provisions of the
Contract Documents nor any decision made by the ENGINEER in good faith either to
exercise or not exercise such authority shall give rise to any duty or responsibility of the
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of
them, or any other person or organization performing any of the WORK.

B. Whenever in the Contract Documents the terms "as ordered,
allowed," "as reviewed," "as approved,” or terms of like effect or import are used, or the
adjectives "reasonable,"” "suitable,” "acceptable,” "proper," or "satisfactory” or adjectives of
like effect or import are used to describe a requirement, direction, review, or judgment of the
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or
judgment will be solely to evaluate the WORK for compliance with the requirements of the
Contract Documents, and conformance with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents, unless there is a specific
statement indicating otherwise. The use of any such term or adjective shall not be effective to
assign to the ENGINEER any duty or authority to supervise or direct the performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.9C or 9.9D.

as directed,"” "as required," "as

C. The ENGINEER will not supervise, direct, control, or have authority over or be responsible
for the CONTRACTOR's means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of the
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to perform
the WORK in accordance with the Contract Documents.

D. The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor
of any Subcontractor, supplier, or any other person or organization performing any of the
WORK.
ARTICLE 10 CHANGES IN THE WORK
10.1 GENERAL
A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any

time or from time to time, order additions, deletions, or revisions in the WORK; these will be
authorized by a written Field Order and/or a Change Order issued by the ENGINEER.
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If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract
Price, or an extension or shortening in the Contract Time as the result of a Field Order, a
claim may be made as provided in Articles 11 and 12.

If the OWNER and CONTRACTOR agree on the value of any work, or the amount of
Contract Time that should be allowed as a result of a Field Order, upon receiving written
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact
on and delays to the work pending the issuance of a Change Order.

If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an
increase or decrease in the Contract Price or an extension or shortening of the Contract Time
that should be allowed as a result of a Field Order, the ENGINEER can direct the
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 12.

The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an
extension of the Contract Time with respect to any work performed that is not required by the
Contract Documents as amended, modified, supplemented by Change Order, except in the
case of an emergency and except in the case of uncovering work as provided in Paragraph
13.3G.

The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering:

1.  changes in the WORK which are ordered by the OWNER pursuant to Paragraph
10.1A;

2.  changes required because of acceptance of Defective WORK under Paragraph 13.7;

3. changes in the Contract Price or Contract Time which are agreed to by the parties; or

4.  changes in the Contract Price or Contract Times which embody the substance of any
written decision rendered by the ENGINEER pursuant to Paragraph 9.8.

If notice of any change is required by the provisions of any Bond to be given to a surety, the
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each
applicable Bond shall be adjusted accordingly.

ALLOWABLE QUANTITY VARIATIONS

A

In the event of an increase or decrease in Bid item quantity of a unit price contract, the total
amount of WORK actually done or materials or equipment furnished shall be paid for
according to the unit price established for such WORK under the Contract Documents,
wherever such unit price has been established; provided, that an adjustment in the Contract
Price may be made for changes which result in an increase or decrease in excess of 25% of
the estimated quantity of any major item of the WORK. Major Item is defined as any bid item
amount that is ten percent (10%) or more of the total contract amount.

In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is
named in the Contract Documents to cover such eliminated work, the price of the eliminated
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the
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OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said
price shall be determined in accordance with the provisions of Article 11.

ARTICLE 11 CHANGE OF CONTRACT PRICE

111

11.2

11.3

GENERAL

A.

The Contract Price constitutes the total compensation payable to the CONTRACTOR for
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken
by the CONTRACTOR to complete the WORK shall be at its expense without change in the
Contract Price.

The Contract Price may only be changed by a Change Order. Any claim for an increase in the
Contract Price shall be based on written notice delivered by the CONTRACTOR to the
ENGINEER promptly (but in no event later than 7 days) after the start of the occurrence or
the event giving rise to the claim and stating the general nature of the claim. Notice of the
amount of the claim with supporting data shall be delivered within 14 days after such
occurrence (unless the ENGINEER allows an additional period of time to ascertain more
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's
written statement that the amount claimed covers all known amounts (direct, indirect, and
consequential) to which the CONTRACTOR s entitled as a result of said occurrence or
event. All claims for adjustment in the Contract Price shall be determined by the ENGINEER
in accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise
agree on the amount involved. No claim for an adjustment in the Contract Price will be valid
if not submitted in accordance with this Paragraph 11.1B.

The value of any WORK covered by a Change Order or of any claim for an increase or
decrease in the Contract Price shall be determined in one of the following ways:

1. Where the WORK involved is covered by unit prices contained in the Contract
Documents, by application of unit prices to the quantities of the items involved.

2. By mutual acceptance of a lump sum, which may include an allowance for overhead
and profit not necessarily in accordance with Paragraph 11.4.

3. Onthe basis of the cost of WORK (determined as provided in Paragraphs 11.3) plus a
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph
11.4).

COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER
for damages for any injury to WORK, materials, or equipment, resulting from the action of the
elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all reasonable
efforts to protect the materials, equipment and work, the CONTRACTOR may be granted a reasonable
extension of Contract Time to make proper repairs, renewals, and replacements of the work, materials,
or equipment.

COST OF WORK (BASED ON TIME AND MATERIALS)

A.

General. The term "cost of work" means the sum of all costs necessarily incurred and paid by
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in
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amounts no higher than those prevailing in the locality of the Project; shall include only the
following items, and shall not include any of the costs itemized in Paragraph 11.5
EXCLUDED COSTS.

B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of
workers performing the extra work at the time the extra work is done, plus employer payments
of payroll taxes, worker’s compensation insurance, liability insurance, health and welfare,
pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or
local laws, as well as assessments or benefits required by lawful collective bargaining
agreements. Labor costs for equipment operators and helpers shall be paid only when such
costs are not included in the invoice for equipment rental. The labor costs for forepersons
shall be proportioned to all of their assigned work and only that applicable to extra work shall
be paid. Non-direct labor costs including superintendence shall be considered part of the
mark-up set out in paragraph 11.4.

C. Materials. The cost of materials reported shall be at invoice or lowest current price at which
materials are locally available and delivered to the job in the quantities involved, plus the cost
of freight, delivery and storage, subject to the following:

1.  Trade discounts available to the purchaser shall be credited to the OWNER
notwithstanding the fact that such discounts may not have been taken by the
CONTRACTOR.

2. For materials secured by other than a direct purchase and direct billing to the purchaser,
the cost shall be deemed to be the price paid to the actual supplier as determined by the
ENGINEER. Mark-up except for actual costs incurred in the handling of such materials
will not be allowed.

3. Payment for materials from sources owned wholly or in part by the purchaser shall not
exceed the price paid by the purchaser for similar materials from said sources on extra
work items or the current wholesale price for such materials delivered to the work site,
whichever price is lower.

4, If in the opinion of the ENGINEER the cost of material is excessive, or the
CONTRACTOR does not furnish satisfactory evidence of the cost of such material,
then the cost shall be deemed to be the lowest current wholesale price for the quantity
concerned delivered to the work site less trade discount. The OWNER reserves the
right to furnish materials for the extra work and no claim shall be allowed by the
CONTRACTOR for costs and profit on such materials.

D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed
for such equipment specified in the Supplementary General Conditions. Such rental rate will
be used to compute payments for equipment whether the equipment is under the
CONTRACTOR's control through direct ownership, leasing, renting, or another method of
acquisition. The rental rate to be applied for use of each item of equipment shall be the rate
resulting in the least total cost to the OWNER for the total period of use. If it is deemed
necessary by the CONTRACTOR to use equipment not listed in the publication specified in
the Supplementary General Conditions, an equitable rental rate for the equipment will be
established by the ENGINEER. The CONTRACTOR may furnish cost data which might
assist the ENGINEER in the establishment of the rental rate.

DUNN STREET PAVING GENERAL CONDITIONS
Contract No. E16-010 Page 00700-32



SECTION 00700 - GENERAL CONDITIONS

1. All equipment shall, in the opinion of the ENGINEER, be in good working condition
and suitable for the purpose for which the equipment is to be used.

2. Before construction equipment is used on the extra work, the CONTRACTOR shall
plainly stencil or stamp an identifying number thereon at a conspicuous location, and
shall furnish to the ENGINEER, in duplicate, a description of the equipment and its
identifying number.

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved
modifications shall be used to classify equipment for the determination of applicable
rental rates. Equipment which has no direct power unit shall be powered by a unit of at
least the minimum rating recommended by the manufacturer.

4. Individual pieces of equipment or tools having a replacement value of $200 or less,

whether or not consumed by use, shall be considered to be small tools and no payment

will be made therefor.

Rental time will not be allowed while equipment is inoperative due to breakdowns.

6. Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will
be paid for the use of equipment at the rental rate listed for such equipment specified in
the current edition of the following reference publication: "Rental Rate Blue Book™ as
published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444.

o

E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall
be the time the equipment is in productive operation on the extra work being performed and,
in addition, shall include the time required to move the equipment to the location of the extra
work and return it to the original location or to another location requiring no more time than
that required to return it to its original location; except, that moving time will not be paid if
the equipment is used on other than the extra work, even though located at the site of the extra
work. Loading and transporting costs will be allowed, in lieu of moving time, when the
equipment is moved by means other than its own power, except that no payment will be made
for loading and transporting costs when the equipment is used at the site of the extra work on
other than the extra work. The following shall be used in computing the rental time of
equipment on the work site.

1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall
be considered to be 1/2-hour of operation, and any part of an hour in excess of 30
minutes will be considered one hour of operation.

2. When daily rates are listed, any part of a day less than 4 hours operation shall be
considered to be 1/2-day of operation. When owner-operated equipment is used to
perform extra work to be paid for on a time and materials basis, the CONTRACTOR
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5),
following.

3. Payment for the equipment will be made in accordance with the provisions in
Paragraph 11.3D, herein.

4.  Payment for the cost of labor and subsistence or travel allowance will be made at the
rates paid by the CONTRACTOR to other workers operating similar equipment already
on the work site, or in the absence of such labor, established by collective bargaining
agreements for the type of worker and location of the extra work, whether or not the
operator is actually covered by such an agreement. A labor surcharge will be added to
the cost of labor described herein in accordance with the provisions of Paragraph
11.3B, herein, which surcharge shall constitute full compensation for payments
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imposed by state and federal laws and all other payments made to or on behalf of
workers other than actual wages.

5.  Tothe direct cost of equipment rental and labor, computed as provided herein, will be
added the allowances for equipment rental and labor as provided in Paragraph 11.4,
herein.

Specialty Work. Specialty work is defined as that work characterized by extraordinary
complexity, sophistication, or innovation or a combination of the foregoing attributes which
are unique to the construction industry. The following shall apply in making estimates for
payment for specialty work:

1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in the
Supplementary General Conditions. Specialty work shall be performed by an entity
especially skilled in the work to be performed. After validation of invoices and
determination of market values by the ENGINEER, invoices for specialty work based
upon the current fair market value thereof may be accepted without complete
itemization of labor, material, and equipment rental costs.

2. When the CONTRACTOR is required to perform work necessitating special
fabrication or machining process in a fabrication or a machine shop facility away from
the job site, the charges for that portion of the work performed at the off-site facility
may, by agreement, be accepted as specialty work and accordingly, the invoices for the
work may be accepted without detailed itemization.

3. Allinvoices for specialty work will be adjusted by deducting all trade discounts offered
or available, whether the discounts were taken or not. In lieu of the allowances for
overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent will
be added to invoices for specialty work.

Sureties. All work performed hereunder shall be subject to all of the provisions of the
Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto
as under the original Agreement. Copies of all amendments to surety bonds or supplemental
surety bonds shall be submitted to the OWNER for review prior to the performance of any
work hereunder.

114 CONTRACTOR'S FEE

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary
cost as determined by the ENGINEER, plus allowances for overhead and profit. The
allowance for overhead and profit shall include full compensation for superintendence, bond
and insurance premiums, taxes, field office expense, extended overhead, home office
overhead, and all other items of expense or cost not included in the cost of labor, materials, or
equipment provided for under Paragraph 11.3. The allowance for overhead and profit will be
made in accordance with the following schedule:

Actual Overhead and Profit Allowance
. oo SRR 15 percent
MAEETTAIS ... 10 percent
[0 U] o] 11T L SRR 10 percent
To the sum of the costs and mark-ups provided for in this Article, one percent shall be added
as compensation for bonding.
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It is understood that labor, materials, and equipment may be furnished by the
CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any
part of the extra work is performed by a Subcontractor, the allowance specified herein shall be
applied to the labor, materials, and equipment costs of the Subcontractor, to which the
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work.
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase above
the Subcontractor's total cost which includes the allowances for overhead and profit specified
herein may be applied one time only.

115 EXCLUDED COSTS. The term "Cost of the Work™ shall not include any of the following:

A.

Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of
partnership and sole proprietorships), general managers, engineers, estimators, attorneys'
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's
principal or a branch office for general administration of the work, or not specifically covered by
paragraph 11.3, all of which are to be considered administrative costs covered by the
CONTRACTOR's fee.

Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office
at the site.

Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital
employed for the WORK and charges against CONTRACTOR for delinguent payments.

Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required
by the Contract Documents to purchase and maintain the same (except for the cost of premiums
covered by paragraph 11.4 above).

Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, including but
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly
supplied and making good any damage to property.

Other overhead or general expense costs of any kind and the cost of any item not specifically and
expressly included in paragraph 11.4.

ARTICLE 12 CHANGE OF CONTRACT TIME

121 GENERAL

A.

The Contract Time may only be changed by a Change Order. Any claim for an extension of
the Contract Time (or Milestones) shall be based on written notice delivered by the
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the
occurrence of the event giving rise to the claim and stating the general nature of the claim.
Notice of the extent of the claim with supporting data shall be delivered within 60 days after
such occurrence (unless the ENGINEER allows an additional period of time to ascertain more
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's
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written statement that the adjustment claimed is the entire adjustment to which the
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event.
All claims for adjustment in the Contract Time shall be determined by the ENGINEER in
accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot otherwise
agree. No claim for an adjustment in the Contract Time will be valid if not submitted in
accordance with the requirements of this Paragraph 12.1A. An increase in Contract Time does
not mean that the Contractor is due an increase in Contract Price. Only compensable time
extensions will result in an increase in Contract Price.

All time limits stated in the Contract Documents are of the essence of the Agreement.

Where CONTRACTOR is prevented from completing any part of the WORK within the
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the
critical path of the project due to such delay if a claim is made therefor as provided in
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented
weather conditions or acts of God. Delays attributable to and within the control of a
Subcontractor or Supplier shall be deemed to be delays within the control of
CONTRACTOR.

Where CONTRACTOR is prevented from completing any part of the WORK within the
Contract Times (or Milestones) due to delay beyond the control of both OWNER and
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to
any surety for or employee or agent of any of them, for damages arising out of or resulting
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the
control of both parties including but not limited to fires, floods, epidemics abnormal weather
conditions, acts of God or acts or neglect by utility owners or other contractors performing
other work as contemplated by Article 7.

EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by
the ENGINEER because of delays in completion of the WORK due to unusually severe weather,
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the
ENGINEER in writing of the cause of delay and request an extension of Contract Time. The
ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension.
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent
State or Federal agency

ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

13.1  WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER
and the ENGINEER that all work will be in accordance with the Contract Documents and will not be
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defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted
as provided in this Article 13.

13.2 ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other
representatives and personnel of OWNER, independent testing laboratories and governmental
agencies with jurisdictional interests will have access to the WORK at reasonable times for their
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for
such access and advise them of CONTRACTOR's site safety procedures and programs so that they
may comply therewith as applicable.

13.3 TESTS AND INSPECTIONS

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for
all required inspections, tests, or approvals, and shall cooperate with inspection and testing
personnel to facilitate required inspections or tests.

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require
any WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay
all costs in connection therewith. The CONTRACTOR shall also be responsible for and shall
pay all costs in connection with any inspection or testing required in connection with the
OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment proposed
as a substitution or (or-equal) to be incorporated in the WORK, or of materials or equipment
submitted for review prior to the CONTRACTOR's purchase thereof for incorporation in the
WORK. The cost of all inspections, tests, and approvals in addition to the above which are
required by the Contract Documents shall be paid by the OWNER (unless otherwise
specified).

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER
deems necessary to see that the WORK is being accomplished in accordance with the
requirements of the Contract Documents. Unless otherwise specified in the Supplementary
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In
the event such inspections or tests reveal non-compliance with the requirements of the
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting.
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in
accordance with the Contract Documents.

D. All inspections, tests, or approvals other than those required by Laws or Regulations of any
public body having jurisdiction shall be performed by organizations acceptable to the
ENGINEER and the CONTRACTOR.

E. If any WORK (including the work of others) that is to be inspected, tested, or approved is
covered without written concurrence of the ENGINEER, it must, if requested by the
ENGINEER, be uncovered for observation. Such uncovering shall be at the
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely
notice of the CONTRACTOR's intention to perform such test or to cover the same and the
ENGINEER has not acted with reasonable promptness in response to such notice.
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F. If any WORK is covered contrary to the written request of the ENGINEER, it must, if
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered
at the CONTRACTOR's expense.

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by the
ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's
request, shall uncover, expose, or otherwise make available for observation, inspection, or
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all
necessary labor, material, and equipment. If it is found that such WORK is defective, the
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction,
including but not limited to fees and charges of engineers, attorneys, and other professionals.
However, if such WORK is not found to be defective, the CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing, and reconstruction;
and, if the parties are unable to agree as to the amount or extent thereof, the CONTRACTOR
may make a claim therefor as provided in Articles 11 and 12.

OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to
perform work in such a way that the completed WORK will conform to the Contract Documents, the
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the
CONTRACTOR or any other party.

CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the
CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, installed,
or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the site and
replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and
consequential costs and damages of such correction or removal, including but not limited to fees and
charges of engineers, attorneys, and other professionals made necessary thereby.

ONE YEAR CORRECTION PERIOD

A. If within one year after the date of Substantial Completion or such longer period of time as
may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee
required by the Contract Documents or by any specific provision of the Contract Documents,
any work is found to be defective, the CONTRACTOR shall promptly, without cost to the
OWNER and in accordance with OWNER's written notification, (i) correct such Defective
WORK, or, if it has been rejected by the OWNER, remove it from the site and replace it with
non-defective work, and (ii) satisfactorily correct or remove and replace any damage to other
work of others resulting therefrom. If the CONTRACTOR does not promptly comply with
such notification, or in an emergency where delay would cause serious risk of loss or damage,
the OWNER may have the Defective WORK corrected or the rejected WORK removed and
replaced, and all direct, indirect, and consequential costs and damages of such removal and
replacement including but not limited to fees and charges of engineers, attorneys and other
professionals will be paid by the CONTRACTOR.
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B. Where Defective WORK (and damage to other WORK resulting therefrom) has been
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder
with respect to such WORK will be extended for an additional period of one year after such
correction or removal and replacement has been satisfactorily completed.

ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and
replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so.
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the
OWNER's evaluation of and determination to accept such defective work. If any such acceptance
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an
appropriate decrease in the Contract Price.

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION

141

14.2

14.3

SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump
sum price breakdown established as provided in the General Requirements shall serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable to the
ENGINEER.

UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on
the number of units completed.

APPLICATION FOR PROGRESS PAYMENT

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall
submit to the ENGINEER for review, an Application for Payment filled out and signed by the
CONTRACTOR covering the WORK completed as of the date of the Application and
accompanied by such supporting documentation as is required by the Contract Documents.

B. The Application for Payment shall identify, as a sub-total, the amount of the
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site
which have not yet been incorporated in the WORK, and less a deductive adjustment for
materials installed which were not previously incorporated in the WORK, but for which
payment was allowed under the provisions for payment for Materials Stored at the Site, but
not yet incorporated in the WORK.

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which
shall be deducted the total amount of all previous payments made to the CONTRACTOR.
Progress payments will be paid in full in accordance with Article 14 of the General
Conditions until 90% of the Contract Price has been paid. The remaining 10% of the
Contract Price amount may be withheld until:

1. final inspection has been made;
2. completion of the Project; and
3. acceptance of the Project by the OWNER.

D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of
the value of such materials as set forth in the Supplementary General Conditions. Said
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amount shall be based upon the value of all acceptable materials and equipment not
incorporated in the WORK but delivered and suitably stored at the site or at another location
agreed to in writing; provided, each such individual item has a value of more than $5,000.00
and will become a permanent part of the WORK. The Application for Payment shall also be
accompanied by an invoice (including shipping), a certification that the materials meet the
applicable contract specifications, and any evidence required by the OWNER that the
materials and equipment are covered by appropriate property insurance and other
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the
OWNER. Payment for materials will not constitute final acceptance. It shall be the
CONTRACTOR’s responsibility to protect the material from damage, theft, loss, or peril
while in storage. Unless otherwise prescribed by law, the Value of Materials Stored at the
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for
those items.

144 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title
to all work, materials, and equipment covered by an Application for Payment, whether incorporated in
the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all

liens.

145 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT

A

The ENGINEER will, within 7 days after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the Application to the OWNER,
or return the Application to the CONTRACTOR indicating in writing the ENGINEER's
reasons for refusing to recommend payment. In the later case, the CONTRACTOR may make
the necessary corrections and resubmit the Application. If the ENGINEER still disagrees with
a portion of the Application, it will submit the Application recommending the undisputed
portion of the Application to the OWNER for payment and provide reasons for
recommending non-payment of the disputed amount. Thirty days after presentation of the
Application for Payment with the ENGINEER's recommendation, the amount recommended
will (subject to the provisions of Paragraph 14.5B) become due and when due will be paid by
the OWNER to the CONTRACTOR.

The OWNER may refuse to make payment of the full amount recommended by the
ENGINEER because claims have been made against the OWNER on account of the
CONTRACTOR's performance of the WORK or Liens have been filed in connection with the
WORK or there are other items entitling the OWNER to a credit against the amount
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days
(with a copy to the ENGINEER) stating the reasons for such action.

146 PARTIAL UTILIZATION

A.

The OWNER shall have the right to utilize or place into service any item of equipment or
other usable portion of the WORK prior to completion of the WORK. Whenever the OWNER
plans to exercise said right, the CONTRACTOR will be notified in writing by the OWNER,
identifying the specific portion or portions of the WORK to be so utilized or otherwise placed
into service.
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B. It shall be understood by the CONTRACTOR that until such written notification is issued, all
responsibility for care and maintenance of all of the WORK shall be borne by the
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER will
accept responsibility for the protection and maintenance of all such items or portions of the
WORK described in the written notice.

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK,
regardless of whether a portion thereof has been partially utilized by the OWNER and the
CONTRACTOR's one year correction period shall commence only after the date of
Substantial Completion for the WORK.

SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its
intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion.
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not
consider the WORK substantially complete, or the list of remaining work items to be comprehensive,
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER and
CONTRACTOR, which shall fix the date of Substantial Completion.

FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the
remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as
provided in the General Requirements) and other documents, all as required by the Contract
Documents, and after the ENGINEER has indicated that the WORK is acceptable, the
CONTRACTOR may make application for final payment following the procedure for progress
payments. The final Application for Payment shall be accompanied by all documentation called for in
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory
to the OWNER) of all liens arising out of or filed in connection with the WORK.

FINAL PAYMENT AND ACCEPTANCE

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final
inspection, and the ENGINEER's review of the final Application for Payment and
accompanying documentation, all as required by the Contract Documents, the ENGINEER is
satisfied that the WORK has been completed and the CONTRACTOR's other obligations
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after
receipt of the final Application for Payment, indicate in writing the ENGINEER's
recommendation of payment and present the Application to the OWNER for payment.

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make
final payment to the CONTRACTOR of the amount remaining after deducting all prior
payments and all amounts to be kept or retained under the provisions of the Contract
Documents, including the following items:

1. Liquidated damages, as applicable.
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2. Two times the value of outstanding items of correction work or punch list items yet
uncompleted or uncorrected, as applicable. All such work shall be completed or
corrected to the satisfaction of the OWNER within the time stated on the Notice of
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to all
monies withheld by the OWNER to cover the value of all such uncompleted or
uncorrected items.

1410 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS

1411

14.12

A. After executing the necessary documents to initiate the lien period, and not more than 45 days
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will
release to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less
any deductions to cover pending claims against the OWNER pursuant to Paragraph 14.5B.

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall
have 30 days to complete any outstanding items of correction work remaining to be completed
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon
expiration of the 45 days, referred to in Paragraph 14.10A, the amounts withheld pursuant to
the provisions of Paragraph 14.9B herein, for all remaining work items will be returned to the
CONTRACTOR; provided, that said work has been completed or corrected to the satisfaction
of the OWNER within said 30 days. Otherwise, the CONTRACTOR does hereby waive any
and all claims for all monies withheld by the OWNER under the Contract to cover 2 times the
value of such remaining uncompleted or uncorrected items.

CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and
complete the WORK in accordance with the Contract Documents shall be absolute. Neither
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract Documents,
nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act of acceptance
by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample submittal, will
constitute an acceptance of work not in accordance with the Contract Documents or a release of the
CONTRACTOR's obligation to perform the WORK in accordance with the Contract Documents.

FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last
progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable,
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice
of Completion.

ARTICLE 15 SUSPENSION OF WORK AND TERMINATION

15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any
time and without cause, suspend the WORK or any portion thereof for a period of not more than 90
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be allowed
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an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to
any suspension if the CONTRACTOR makes an approved claim therefor as provided in Articles 11
and 12.

TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT)

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the
CONTRACTOR an opportunity to remedy the conditions constituting the default. 1t shall be
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to
provide materials or quality of work meeting the requirements of the Contract Documents; (3)
disregard or violate provisions of the Contract Documents or ENGINEER's instructions; (4)
fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to
provide a qualified superintendent, competent workers, or materials or equipment meeting the
requirements of the Contract Documents. If the CONTRACTOR fails to remedy the
conditions constituting default within the time allowed, the OWNER may then issue the
Notice of Termination.

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the
OWNER may take possession of the WORK and may complete the WORK by whatever
method or means the OWNER may select. The cost of completing the WORK shall be
deducted from the balance which would have been due the CONTRACTOR had the
Agreement not been terminated and the WORK completed in accordance with the Contract
Documents. If such cost exceeds the balance which would have been due, the
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the
balance which would have been due, the CONTRACTOR shall not have claim to the
difference.

TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may
terminate the Agreement at any time if it is found that reasons beyond the control of either the
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for
the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement
is terminated which would be needed in the WORK and which meet the requirements of the Contract
Documents. The value of work performed and the cost of materials and equipment delivered to the
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 and
14.9.

TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the
Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or
negligence of the CONTRACTOR, and notice to resume work or to terminate the Agreement has not
been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the
CONTRACTOR any monies due him in accordance with the terms of the Contract Documents and
within 60 days after presentation to the OWNER by the CONTRACTOR of a request therefor, unless
within said 10-day period the OWNER shall have remedied the condition upon which the payment
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delay was based. In the event of such termination, the CONTRACTOR shall have no claims against
the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, and as
determined in accordance with the requirements of said paragraph.

ARTICLE 16 MISCELLANEOUS

16.1  GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the individual or to a
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent
by registered or certified mail, postage prepaid, to the last business address known to the giver of the
notice.

16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone,
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in the
excavation. The CONTRACTOR will be paid for the excavation of such material at the
corresponding contract unit price. No additional payment will be made for utilizing the
material from excavation as borrow, or select borrow.

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of
that portion of the excavated material so removed and used which was needed for use on the
project. No charge for the materials so used will be made against the CONTRACTOR except
that the CONTRACTOR shall be responsible for payment of any royalties required.

C. The CONTRACTOR shall not excavate or remove any material from within the Project
location which is not within the grading limits, as indicated by the slope and grade lines,
without written authorization from the ENGINEER.

D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in
excess of the quantities required for performance of this contract, including any waste
material produced as a by-product, the CBJ may retain possession of such materials without
obligation to reimburse the CONTRACTOR for the cost of their production. When such
materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This
provision shall not preclude the CBJ from arranging with the CONTRACTOR to produce
material over and above the contract needs, payment for which shall be by written agreement
between the CBJ and the CONTRACTOR.

E. Unless otherwise provided, the material from any existing old structure may be used
temporarily by the CONTRACTOR in the erection of the new structure. Such material shall
not be cut or otherwise damaged except with the approval of the ENGINEER.

16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional
compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books
to the extent they are relevant. This right shall include the right to examine books, records, documents,
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct
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and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and
for which the claim has been submitted. The right to audit shall include the right to inspect the
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be
exercisable through such representatives as the OWNER deems desirable during the
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR
shall make available to the OWNER for auditing, all relevant accounting records and documents, and
other financial data, and upon request, shall submit true copies of requested records to the OWNER.

ARCHEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation
encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or
specimens shall be further disturbed or removed from the ground and no further operations shall be
performed at the site until so directed. Should the ENGINEER order suspension of the
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract
change document.

CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or
adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be
interfered with and the existing navigable depths will not be impaired, except as allowed by permit
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable.

GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan,
gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER,
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with
the above provisions of the contract.

SUITS OF LAW CONCERNING THE WORK

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's
surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of Alaska.

B. If one of the questions at issue is the satisfactory performance of the work by the
CONTRACTOR and should the appropriate court of law judge the work of the
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is
agreed that the OWNER may deduct such expense from any sum or sums then, or any that
become due the CONTRACTOR under the contract.
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CERTIFIED PAYROLLS

A.

All CONTRACTORSs or Subcontractor who perform work on a public construction contract
for the OWNER shall file a certified payroll with the Alaska Department of Labor before
Friday of each week that covers the preceding week (Section 14-2-4 ACLA 1949; am Section
4 ch 142 SLA 1972).

In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may
be submitted, provided it contains the information required by AS 36.05.040 and a statement
that the CONTRACTOR is complying with AS 36.10.010.

A contractor or subcontractor, who performs work on public construction in the State, as
defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010).

PREVAILING WAGE RATES

A.

Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less than
once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of the
contractual relationship between the CONTRACTOR or Subcontractors and laborers,
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the
CONTRACTOR in a prominent, easily accessible place at the site of the WORK.

Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate
or wages less than the established rate, the OWNER may, by written notice, terminate the
CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and
sureties will be held liable to the OWNER for excess costs for completing the WORK.
(Section 2 ch 52 SLA 1959).

Listing Contractor's Who Violate Contracts, AS 36.05.090. In addition, a list giving the
names of persons who have disregarded the rights of their employees shall be distributed to all
departments of State government and all political subdivisions. No person appearing on this
list, and no firm, corporation, partnership or association in which the person has an interest,
may work as a CONTRACTOR or Subcontractor on a public construction contract for the
State, or a political subdivision of the state, until three years after the date of publication of
the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA).

EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the
CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage
and Hour Act, Section 23.10.060.

COST REDUCTION INCENTIVE

A.

At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or
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other requirements of this contract for the sole purpose of reducing the total cost of
construction. The cost reduction proposal shall not impair in any manner the essential
functions or characteristics of the project, including but not limited to, service life, economy
of operation, ease of maintenance, desired appearance or design and safety standards.

B. The cost reduction proposal shall contain the following information:

1. Description of both the existing contract requirements for performing the WORK and
the proposed changes.

2. An itemization of the contract requirements that must be changed if the proposal is
adopted.

3. Adetailed estimate of the time required and the cost of performing the WORK under
both the existing contract and the proposed change.

4. A statement of the date by which the CONTRACTOR must receive the decision from
the OWNER on the cost reduction proposal.

5. The contract items of WORK effected by the proposed changes including any quantity
variations.

6. A description and estimate of costs the OWNER may incur in implementing the
proposed changes, such as test and evaluation and operating and support costs.

7. Aprediction of any effects the proposed change would have on future operations and
maintenance costs to the OWNER.

C. The provisions of this section shall not be construed to require the OWNER to consider any
cost reduction proposal which may be submitted; nor will the OWNER be liable to the
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or
for delays to the work attributable to the consideration or implementation of any such
proposal.

D. If a cost reduction proposal is similar to a change in the plans or specifications for the project
under consideration by the OWNER at the time the proposal is submitted, the OWNER will
not accept such proposal and reserves the right to make such changes without compensation
to the CONTRACTOR under the provisions of this section.

E. The CONTRACTOR shall continue to perform the work in accordance with the requirements
of the contract until an executed Change Order incorporating the cost reduction proposal has
been issued. If any executed Change Order has not been issued by the date upon which the
CONTRACTOR's cost reduction proposal specifies that a decision should be made by the
OWNER, in writing, the cost reduction proposal shall be considered rejected.

F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of
the estimated net savings in Contract Time and construction costs resulting from the adoption
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's
decision on the cost reduction proposal, there is no further consideration. The OWNER
reserves the right to make final determination.

G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such
acceptance will be made by a contract Change Order, which specifically states that the change
is executed pursuant to this cost reduction proposal section. Such Change Order shall
incorporate the changes in the plans and specifications which are necessary to permit the cost
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reduction proposal or such part of it as has been accepted to be put into effect and shall
include any conditions upon which the OWNER's approval is based, if such approval is
conditional. The Change Order shall also describe the estimated net savings in the cost of
performing the work attributable to the cost reduction proposal, and shall further provide that
the contract cost be adjusted by crediting the OWNER with the estimated net savings amount.

H. Acceptance of the cost reduction proposal and performance of the work does not extend the
time of completion of the contract, unless specifically provided in the Change Order
authorizing the use of the submitted proposal. Should the adoption of the cost reduction
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an
amount equal to the time savings realized.

I The amount specified to the CONTRACTOR in the Change Order accepted in the cost
reduction proposal shall constitute full compensation for the performance of WORK. No
claims for additional costs as a result of the changes specified in the cost reduction proposal
shall be allowed.

J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for
general use on any contract administered when it is determined suitable for such application.
Cost reduction proposals identical, similar, or previously submitted will not be accepted for
consideration if acceptance and compensation has previously been approved. The OWNER
reserves the right to use all or part of any cost reduction proposal without obligation or
compensation of any kind to the CONTRACTOR.

K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance
requirements for the project, to include the cost reduction WORK.

END OF SECTION
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GENERAL. These Supplementary General Conditions make additions, deletions, or revisions to the General
Conditions as indicated herein. All provisions which are not so added, deleted, or revised remain in full force
and effect. Terms used in these Supplementary General Conditions which are defined in the General
Conditions have the meanings assigned to them in the General Conditions.

SGC 1 DEFINITIONS. Remove the definition for Contract Documents and replace with the following:

Contract Documents — The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms
(including the Bid, Bid Schedule(s), Subcontractor Report, Bid Bond, and all required certificates and
affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General
Conditions, Alaska Labor Standards, Reporting, and Prevailing Wage Rate Determination, Special Provisions,
Standard Specifications, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders
executed pursuant to the provisions of the Contract Documents.

SGC 2.2 COPIES OF DOCUMENTS. Add the following:

The OWNER shall furnish to the CONTRACTOR up to ten (10) copiesof the Contract Documentswhich will
include bound reduced Drawings. The CBJ Contracts Office shall contact the CONTRACTOR after issuance
of Notice of Intent to Award to determine how many copiesare needed. Additional quantitiesof the Contract
Documents will be furnished at reproduction cost.

SGC 3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS. Remove No. 12. Technical
Specifications and No. 13. Drawings, and add the following:

12. Special Provisions Section

13. Standard Specifications for Civil Engineering Projects and Subdivision Improvements
December 2003 Edition with current Errata Sheets.

14. Drawings.

SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the
following:

C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field
measurements and visual inspection of the existing structures and surface conditions.

SGC -4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT. Add the following.
The CBJ/State Lemon Creek Gravel Pit is available for this Project.
SGC -4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT.
Wherever the land use permits are referenced, delete and replace with the permit number USE2008-00061.

» Delete the last sentence of Paragraph A and replace with the following: “Contact Alec Venechuck,
CBJ Material Source Manager, at (907) 586-0874 for the current material rates.”

» Delete paragraph C., and replace with the following paragraph C.

C. CONTRACTORSs deciding to use material from the CBJ/State pit shall provide an Individual
Mining Plan prepared by a professional engineer registered in the State of Alaska. The Individual
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Mining Plan must be reviewed and approved by the CBJ, prior to commencing operations within
the pit. CONTRACTORS shall also secure a Performance Bond to ensure compliance with
contract provisions, including any Individual Mining Plan stipulations. The bond shall remain in
full force and effect until a release is obtained from the CBJ. A $10,000 cash processing
restoration bond is required prior to screening or primary crushing operations.

» Add the following paragraph:

J.  Contractors choosing to mine material from CBJ material sources are also subject to the
conditions contained in each site’s Multi Sector General Permit for Stormwater Discharges
associated with industrial activities (MSGP) and the Storm Water Pollution Prevention Plan
(SWPPP).

Add the following SGC 4.7:
SGC 4.7 USE OF CITY/STATE STABLER'S POINT ROCK QUARRY. Add the following:
The CBJ/State Stabler's Point Rock Quarry is not available for this Project.

SGC 5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS. The Contractor shall furnish
Performance and Payment Bonds in the amount of 100% of the Bid.

SGC 5.2 INSURANCE AMOUNTS. The limits of liability for the insurance required by Paragraph 5.2 of
the General Conditions shall provide coverage for not less than the following amounts or greater where
required by Laws and Regulations. The CONTRACTOR must provide certification of proper insurance
coverage and amendatory endorsements or copies of the applicable policy language affecting coverage required
in this agreement to the City and Borough of Juneau. All certificates of insurance supplied to the OWNER
shall state that the OWNER is named as “Additional Insured for any and all work performed for the City
& Borough of Juneau” for the Commercial General Liability policy and any other policies, if required
in this Section.

Delete paragraph C and Replace with the following paragraph C:

C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, class of
operations covered, effective dates and dates of expiration of policies. Failure of CBJ to demand such
certificate or other evidence of full compliance with these insurance requirements or failure of CBJ to
identify a deficiency from evidence that is provided shall not be construed as a waiver of the
obligation of the Contractor to maintain the insurance required by this contract. The coverage afforded
will not be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written
notice has been given to the OWNER by the CONTRACTOR. All such insurance required herein
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its
Consultants and subconsultants and their officers, directors, agents, and employees as
"additional insureds' under the policies.

The CONTRACTOR shall purchase and maintain the following insurance:

1. Workers” Compensation and Employer’s Liability. This insurance shall protect the
CONTRACTOR against all claims under applicable state workers’ compensation laws. The
CONTRACTOR shall also be protected against claims for injury, disease, or death of
employees which, for any reason, may not fall within the provisions of a Workers’
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Compensation law. The CONTRACTOR shall require each Subcontractor similarly to
provide Workers” Compensation Insurance for all of the latter's employees to be engaged in
such work unless such employees are covered by the protection afforded by the
CONTRACTOR's Workers” Compensation Insurance. In case any class of employees is not
protected, under the Workers’ Compensation Statute, the CONTRACTOR shall provide and
shall cause each subcontractor to provide adequate employer's liability insurance for the
protection of such of its employees as are not otherwise protected. The CONTRACTOR
grants a waiver of any right to subrogation against the OWNER by virtue of the
payment of any lossunder such insurance. Thisprovision appliesregardlessof whether or
not the OWNER has received awaiver of subrogation endorsement from the insurer.

Workers’ Compensation: (under Paragraph 5.2C.1 of the General Conditions) as in
accordance with AS 23.30.045:

a. State: Statutory
b. Applicable Federal (e.g., Longshore): Statutory

Note: If the WORK called for in the Contract Documents involves work in or on any
navigable waters, the CONTRACTOR shall provide Workers” Compensation coverage which
shall include coverage under the Longshore and Harbor Workers’ Compensation Act, the
Jones Act, and any other coverage required under Federal or State laws pertaining to workers
in or on navigable waters.

a. Employers Liability

Bodily Injury by Accident: $100,000.00 Each Accident
Bodily Injury by Disease: $100,000.00 Each Employee
Bodily Injury by Disease: $500,000.00 Policy Limit

1. CONTRACTOR agrees to waive all rights of subrogation against the OWNER for
WORK performed under contract.

2. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the
prosecution of the WORK, “Other States” endorsement shall be required as a
condition of the contract.

2. Commercial General Liability (CGL), including products and completed operations, property
damage, bodily injury and personal and advertising injury, with limits no less than $1,000,000
each occurrence and $2,000,000 aggregate. (under Paragraph 5.2C.2 of the General
Conditions) Thisinsurance policy isto contain, or be endorsed to contain, additional
insured statusfor the CBJ, itsofficers, officials, employees, and volunteers. If Additiona
insured status is provided in the form of an endorsement to the Contractor’ s insurance, the
endorsement shall be at least as broad as |SO Form CG 20 10 11 85 or both CG 20 10, CG
2026, CG 20 33, or CG 20 38; and CG 20 37 formsif later revisions used).

3. Commercial Automobile Liability: (under Paragraph 5.2C.3 of the General Conditions)
including Owned, Hired, and Non-Owned Vehicles:
Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00
DUNN STREET PAVING SUPPLEMENTARY GENERAL CONDITIONS
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The CONTRACTOR shall require each Subcontractor similarly to provide Commercial
Automobile Liability Insurance for all of the latter's employees to be engaged in such WORK
unless such employees are covered by the protection afforded by the CONTRACTOR's
Commercial Automobile Liability Insurance.

Add the following paragraphs:
D. BUILDERS RISK is not required for this project.

E. All Subcontractors are required to secure and maintain the insurance coverages listed above, unless
otherwise noted.

F. If the CONTRACTOR maintains higher limits than the minimums shown above, the OWNER
requires and shall be entitled to coverage for the higher limits maintained by the CONTRACTOR.
Any available insurance proceeds in excess of the specified minimum limits of insurance and coverage
shall be available to the OWNER.

G. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not
contributory to any other insurance available to the OWNER.

H. Should any of the policies described above be cancelled before the expiration date thereof, notice will
be delivered in accordance with the policy provisions.

SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS. Add the following:

The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., without
subcontracting). The 40% requirement shall be understood to mean that the CONTRACTOR shall perform,
with its own organization, WORK amounting to at least 40% of the origina contract amount. The 40%
requirement will be calculated based upon thetotal of the subcontract amounts submitted for Contract Award,
and any other information requested by the OWNER from the apparent low Bidder.

SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following
paragraph:

C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from
the OWNER, if that payment was made for Work performed by the Subcontractor and/or materials
received. Failure to pay Subcontractors within 30 days of receiving payment from which Subcontractor
and/or Supplier is to be paid may result in the OWNER initiating debarment proceedings as prescribed
in the City and Borough of Juneau Purchasing Code. The 30 day City and Borough of Juneau
requirement does not supersede AS 36.90.210.

SGC 6.6 PERMITS, Add the following paragraphs:

D. Contractor isresponsible for obtaining aHot Works permit from the CBJ Permit Center, if performing
work which requires such apermit. Work requiring aHot Works Permit includes but isnot limited to
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, therma spraying,
thawing pipe, installation of torch-applied roof systems or any other similar activity.

E. CONTRACTOR shall submit aTraffic Control Plan and a CBJ Right-of-Way Permit Application to
CBJ Engineering Department at the pre-construction conference for approval.
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SGC 14.3 APPLICATION FOR PROGRESS PAYMENT. Paragraph D.
D. The Value of Materias Stored at the site shall be an amount equal to 85%.
SGC 14.9 FINAL PAYMENT AND ACCEPTANCE. Add the following paragraph:

C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and
Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the
CONTRACTOR and all Subcontractors that have worked on the Project. This clearance shall indicate
that all Employment Security Taxes have been paid. A sample form for this purpose is at the end of this
section. The CONTRACTOR shall also submit a “NOTICE OF COMPLETION OF PUBLIC
WORKS” signed by ADOL.

SGC 16.8 CERTIFIED PAYROLLS. Change paragraph A. to read:

A All CONTRACTORS or Subcontractors who perform work on a public construction contract for the
OWNER shall file a certified payroll with Alaska Department of Labor. See Section 00830 - Alaska
Labor Standards, Reporting, and Prevailing Wage Rate Determination.

Add the following SGC 16.12.
SGC 16.12 EQUAL EMPLOYMENT OPPORTUNITY (EEO)

The CONTRACTOR may not discriminate against any employee or applicant for employment because of race,
religion, color, national origin, age, disability, sex, marital status, changes in marital status, pregnancy or
parenthood. The CONTRACTOR shall post a notice setting out the provisions of this paragraph in a
conspicuous place available to employees and applicants for employment.

The CONTRACTOR and each Subcontractor shall statein all solicitations and advertisementsfor employees
to work on this Project, that it is an Equal Opportunity Employer and that all qualified applicantswill receive
consideration for employment without regard to race, religion, color, national origin, age, disability, sex,
marital status, changes in marital status, pregnancy or parenthood.

The CONTRACTOR shall include the provisions of this EEO articlein every contract relating to this Project
and shall requiretheinclusion of these provisionsin every agreement entered into for thisProject, so that those
provisions will be binding upon the CONTRACTOR and each Subcontractor.

Add the following SGC 17:

SGC 17 GENERAL INFORMATION. This Project is currently funded by the City and Borough of Juneau,
Alaska Areawide Sales Tax, Temporary Sales Tax, and General Fund.
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Employment Security Tax Clearance

Date:
To: Alaska Department of Labor
Juneau Field Tax Office
PH 907-465-2787
FAX 907-465-2374
From:
Subiject: Dunn Street Paving

Contract No. E16-010

Timeframe of Contract

Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor:
(List only one CONTRACTOR or Subcontractor per page.)

Name Address

Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability
clearance and release to make final payment for WORK performed under the subject contract.
Please send your response to:

Greg Smith, Contract Administrator
Engineering Department

155 S. Seward Street

Juneau, Alaska 99801

FAX 907-586-4530

() Tax Clearance is granted.
() Tax Clearance is NOT granted.

Remarks:
Signature Date
Title
END OF SECTION
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND
PREVAILING WAGE RATE DETERMINATION

State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of
Alaska, Department of Labor inclusive, are made a part of this contract by reference.

The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance
with current requlations.

Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be
submitted by mail. To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app.
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified
payrolls to Greg Smith at the email address below. If Contractor elects to submit paper copies, they should be
submitted to the physical addresses below.

Within 10 Days of ""Notice of Award/Notice to Proceed™ make a list of all Subcontractors. Include their
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the
Wage and Hour Section (contact information below).

Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.
Indicate ""Start" on your first payroll, and ""Final* on your last payroll for this Project.

As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.

Contact Information:

Wage and Hour Section Greg Smith, Contract Administrator
State of Alaska City and Borough of Juneau
Department of Labor and Workforce Development 155 S. Seward Street
Labor Standards and Safety Division and Juneau, AK 99801
Wage and Hour Administration (907) 586-0873
P.O. Box 11149 greg.smith@juneau.org

Juneau, AK 99811-1149
907-465-4842
http://labor.state.ak.us/lIss/home.htm

END OF SECTION
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https://myalaska.state.ak.us/home/app

SECTION 00852 - PERMITS

PART 1 - GENERAL
11 INDEX OF PERMITS

A. State of Alaska Department of Transportation and Public Facilities Utility Permit, Permit No.
3-296332-17-23 attached to and made part of this contract consisting of 18 sheets.

B. State of Alaska Department of Transportation and Public Facilities Utility Permit, Permit No.
3-296332-17-24 attached to and made part of this contract consisting of 5 sheets.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION

DUNN STREET PAVING PERMITS
Contract No. E16-010 Page 00852-1



THE STATE

Department of Transportation and

"ALASKA

December 15, 2016

Faul Beck

GOVERNOR BILL WALKER

City and Borough of Juneau

155 South Seward
Juneau, AK 99801

RE: Utility Permit No. 3-296332-17-24

Dear Mr, Beck

Public Facilities

SCUTH COAST REGION

DESIGN & ENGINEERING SERVICES
UTILITY PERMITTING SECTION

6860 Glacier Highway

P.O. Box 112506

Juneou Alaska 99811-2506

My Desk {907] 465-4544
marlin.peters@olaska.gov
dot.state.ak.us

Enclosed is a signed copy of Uiility Permit No. 3-296332-17-24 for the storm water upgrade from Dunn
Street. This permit is for that portion of your project located within the Cid Glacier North Right of Way

CDS route 296332

This copy is for your file, please make a copy for your construction foreman or contractor and ask
them to have it available on site during construction.

If you have any questions, orif | can be of assistance, please call me at 465-4544.

Since%j %‘{ﬁ

Martin Peters

Utility Permits Officer
Southeastern Region
Martin.peters@alaska.gov

Enclosure: Utility Permit No.

3-296332-17-24

“Keep Alaska Moving through service and infrastructure.”



25D-263 (5/86) STATE OF ALASKA

DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES

UTILITY PERMIT Permit No.3-296332-17-24

(MINOR)
Page No. 1 of 4

Approval Date: 12/14/2016
Recommended: Martin Peters

Title: Regional Utility Permits Officer
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THE STATE OF ALASKA, acting by and through the DEPARTMENT OF TRANSPORTATION AND
PUBLIC FACILITIES, hereinafier called the DEPARTMENT, grants a Minor Utility Permit to City and
Borough of Juneau of 155 South Seward, Juneau, AK 99801 , hereinafier called the PERMITTEE,
permission to construct, install and thereafter perform routine maintenance, use and operate Catch Basin
with area drain top, 12 inch CPP service connection and 18 inch CPP comnnect to existing.
hereinafter called the FACILITY, located as follows: State Route 296332, Old Glacier Highway North
Route Mileage .002 across, along or under property of the DEPARTMENT, acquired and utilized in the
operation and maintenance of a State Transportation System, at the aforementioned locations and/or
positions, and in strict conformance with plans, specifications and special provisions attached hereto and
made a part hereof, and not otherwise.

A,

In accepting this Utility Permit for the Facility, the PERMITTEE agrees to comply with the
provisions of AS 02.15.102, AS 02.15.106, AS 19.25.010, AS 19.25.200, AS 35.10.210, and AS
35.10.230; the terms, requirements and regulations as set forth in 17 AAC 15 as authorized under
Administrative Procedures Act, AS 44.62.010 - 44.62.650 and the applicable policies, directives
and orders issued by the Commissioner of the Department.

The PERMITTEE agrees to forever indemnify the State of Alaska and the DEPARTMENT, or
either of them, including its agents and contractors against, and save them harmiess from, all
liability for damage to property, or injury to or death of persons, including all costs and expenses
incident thereto arising wholly or in part from or in connection with the existence, construction,
alteration, maintenance, repair, renewal, reconstruction, operation, use or removal of the said
FACILITY as it pertains to DEPARTMENT property.

The PERMITTEE agrees to reimburse the DEPARTMENT for actual costs of inspection and
testing as required during the performance of the work proposed by the PERMITTEE. The scope
of inspection and testing shall be determined by the Regional Utilities Engineer. The costs billed
to the PERMITTEE will be the actual DEPARTMENT'S costs incurred while performing the
inspection and testing.

The DEPARTMENT, in granting the Utility Permit, reserves the right to use, occupy and enjoy its
property for a public transportation system and for public transportation purposes in such a manner
and at such times as it deems necessary, the same as if this instrument had not been executed by
the DEPARTMENT. If any such use by the DEPARTMENT shall at any time necessitate any
change in location or manner of use of said FACILITY, or any part thereof, such change or
alteration shall be made by the PERMITTEE at no cost to the DEPARTMENT in accordance with
provisions of AS 02.15.104(c) (4) or (5), AS 19.25.020 (c) (4) or (5), AS 35.10.220 (c) (4) or (5).



25D-261 (7/09) Permit No.

Page of
PIPE CARRIERS
TRANSMITTANT: Storm Water FLASH POINT: N/A
WORKING PRESSURE: ___ N/A TEMPERATURE: N/A
NUMBER OF CONDUITS (PIPES): 1
DIAMETER OF PIPE: __12-inch
TYPE AND CLASS OF PIPE: __Corrugated high density polyethylene pipe
ENCASEMENT DIAMETER AND TYPE: __N/A
VENT LOCATIONS: LEFT, RIGHT OF HIGHWAY CENTERLINE
CATHODIC PROTECTION: __None
CROSSING ANGLE: ___ 45 degrees LENGTH: ___ 21 feet
DEPTH BELOW ROAD SURFACE (MIN 48™): _ N/A
DEPTH BELOW DITCH BOTTOM (MIN 36"): _N/A
METHOD OF CROSSING INSTALLATION: BORING JACKING OPENCUT__X
LONGITUDINAL FACILITY LENGTH:
OFFSET FROM HIGHWAY CENTERLINE: _ 33’ DEPTH OF BURIAL (MIN 36"): __ 52"
METHOD OF LONGITUDINAL INSTALLATION: TRENCHING ' PLOWING

CONSTRUCTION CODE(S) APPLICABLE: _Alaska DOT Standard Specifications for Highway Construction (current

edition)

ADDITIONAL INFORMATION:
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Utility Permit 3-296332-17-24
Page 3 of 4
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25D-263 (5/86) Permit No. 3-296332-17-24

Page No. 4 of 4

. The PERMITTEE agrees to comply with the following provisions:

1.[] A certified check in the amount of § will be submiited as a bond to be
held by the DEPARTMENT until all work and cleanup has been approved by the
DEPARTMENT.

2.0 The PERMITTEE shail commence work on or about and be completed by .

301 A traffic control plan shall be submitted for work performed within the highway right of
way.

4. [X] Work area will be properly signed to be in compliance with the DEPARTMENT
requirements,

5. [X] Flow of traffic will not be affected by any work under this permit.
6. [X] The road prism will not be affected by any work under this permit.

7. [X] Ail work covered by this permit shall be in compliance with the attached special
provisions.

8. [X] The PERMITTEE assumes all liabilities that may arise as a result of PERMITTEE's
presence within the right of way.

9. [X] This permit will be on the job site at all times during construction.

ol Bk

Permittee Prinfed Name

\ ) 7 Date: i’)/,l |‘-“ \ Lf

M Date: /. %{/ZB’/ b

Permits Officer Signature




THE STATE

Department of Transportation and

"ALASKA

December 15, 2014

Paul Beck

GOVERNOR BILL WALKER

City and Borough of Juneau

155 South Seward
Juneau, AK 99801

RE: Utility Permit No. 3-296332-17-23

Dear Mr. Beck

Public Facilities

SOUTH COAST REGION

LESIGN & ENGINEERING SERVICES
UTILITY PERMITTING SECTION

6860 Glacier Highway

P.Q. Box 112506

Juneaou Alaska 99811-2504

My Desk (907) 465-4544
marlin.pelers@alaska.gov
dot.stale.ak.us

Enclosed is a signed copy of Ulility Permit No. 3-296332-17-23 for the water main upgrade to Dunn
Street. This permit is for that portion of your project located within the Cld Glacier North Right of Way

CDS route 296332

This copy is for your file, please make a copy for your construction foreman or contractor and ask
them to have it available on site during consiruction.

if you have any questions, or if | can be of assistance, please call me at 465-4544.

Sincerely;

Martin Peters

Utility Permits Officer
Southeastern Region
Martin.peters@alaska.gov

Enclosure: Utility Permit No.

S Wl it

3-296332-17-23

“Keep Alaska Moving through service and infrasiructure.”



25D-263 (5/86) STATE OF ALASKA Permit No.
DEPARTMENT OF TRANSPORTATION 3-296332-17-23
AND PUBLIC FACILITIES

UTILITY PERMIT
(MAJOR)
Page No. 1 of 17
Approval
Recommended: Martin Peters Date: 12/14/2016
Title: Regional Permit Officer Region: Southcoast
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THE STATE OF ALASKA, acting by and through the DEPARTMENT OF TRANSPORTATION AND PUBLIC
FACILITIES, hereinafter called the DEPARTMENT, under provisions of AS 19.25.010 19.25.020, grants a
Utility Permit to City and Borough of Juneau of 155 South Seward Juneau, AK 99801 hereinafter
called the PERMITTEE, permission to construct, install and thereafter perform routine maintenance, use
and operate Upgrade Water Main Connection to HDPE hereinafter called the FACILITY, located as
follows: State Route 296332, Old Glacier Highway North Route Mileage 0.06 across, along or under
property of the DEPARTMENT, acquired and utilized in the operation and maintenance of a State
Transportation System, at the aforementioned locations and/or positions and in strict conformance with
plans, specifications and special provisions attached hereto and made a part hereof, and not otherwise.

A. In accepting this Utility Permit for the Facility, the PERMITTEE agrees to comply with the provisions
of AS 02,15.102, AS 02.15.106, AS 19.25.010, AS 19.25,200, AS 35.10.210, and AS 35.10.230; the terms,
requirements and regulations as set forth in 17 AAC 15 as authorized under Administrative Procedures
Act, AS 44.62.010 - 44.62.650 and the applicable policies, directives and orders issued by the
Commissioner of the Department.

B. The entire cost of routine maintenance operations of the FACILITY are to be paid for by the
PERMITTEE, and said FACILITY shall comply with all applicable codes.

€. The PERMITTEE's construction, installation and maintenance operations of the FACILITY shall be
accomplished with minimum interference and interruption of the use, operation and maintenance of the
DEPARTMENT's right of way and/or public facility; or as hereinafter provided in the DEPARTMENT's
Special Provisions, attached hereto and made a part hereof, and shall at all times in no way endanger the
general public in its use of the public property. Utility Permits expire if construction or installation of the
facility has not started within one year after the date of approval, unless the applicant obtains an
extension of time in writing from the department. 17AAC15.011(d)

D. The DEPARTMENT, in granting the Utility Permit, reserves the right to use, occupy and enjoy its
property for a public transportation system and for public transportation purposes in such a manner and
at such times as it deems necessary, the same as if this instrument had not been executed by the
DEPARTMENT. If any such use by the DEPARTMENT shall at any time necessitate any change in location
or manner of use of said FACILITY, or any part thereof, such change or alteration shall be made by the
PERMITTEE according to the terms of one of the two clauses set out below as identified by a check mark
before the applicable clause.

( 1) The PERMITTEE will be reimbursed in full by the DEPARTMENT for all costs incurred in
making such changes or alterations to the FACILITY that qualified under the provisions of AS
02.15.104(c), AS 19.25.020(c), or AS 35.10.220(c).

X (2 ) The PERMITTEE shall promptly remove or relocate said FACILITY at no cost to the
DEPARTMENT in accordance with the provisions of AS 02.15.104(c) (4 ) or ( 5 ), AS 19.25.020(c) (4) or
(5),A535.10.220(c) (4 )or (5).



25D-263 (5/86) Permit No. 3-296332-17-23
Page No. 2 of 17

E. On public property being utilized for right of way on highways originally established as, or converted
to, controlled access highways, ingress and egress thereto for maintenance and operation of the
FACILITY is limited to the locations as designated by the DEPARTMENT. However, the DEPARTMENT may
allow the PERMITTEE ingress and egress whenever such is necessary to effect repairs and maintenance
of the FACILITY and when no other access is available. If the DEPARTMENT determines such access is in
conflict with the use of the controlled access highway, the FACILITY wili be relocated.

F. The State of Alaska and the DEPARTMENT for the purpose of this Utility Permit, hereby disclaim any
representation of implication to the PERMITTEE that the DEPARTMENT has any title in any property other
than the interest conveyed to the DEPARTMENT for specific purposes as described by the instrument
conveying the land to the DEPARTMENT.

G. The PERMITTEE by these presents accepts notice and agrees that any expenses or damages
incurred by the PERMITTEE through the abandonment, removal, reconstruction or alteration of any public
facility, or incurred by said PERMITTEE as a result of this disclaimer shall be borne by said PERMITTEE at
no expense whatsoever to the DEPARTMENT or the State of Alaska.

H. The waiver or breach of any terms or conditions of this Utility Permit or Pravisions of the
Administrative Code, by the DEPARTMENT shall be limited to the act or acts constituting such breach, and
shall never be construed as being continuing or a permanent waiver of any such term or condition, unless
expressly agreed to in writing by the parties hereto, all of which shall remain in full force and affect as to
future acts or happenings, notwithstanding any such individual waiver or any breach thereof.

I.  Only the Commissioner of the DEPARTMENT or his delegate shall have the authority to waiver any
term or condition herein contained.

J. The PERMITTEE shall not assign or transfer any of the rights authorized by this Utility Permit except
upon notification to and approval by the DEPARTMENT.

K The PERMITTEE agrees to comply with all regulations concerning present and future use of the
public property acquired, or reimbursed by Federal-Aid funds.

L. The PERMITTEE shall give the DEPARTMENT not less than ten (10) days prior written notice, unless
otherwise agreed to by the parties hereto, of the PERMITTEE's intention to enter upon the
DEPARTMENT's property for the purpose of major maintenance, reconstruction, altering or removal of the
FACILITY, provided, however, that normal routine maintenance is excepted from this provision, and
provided further, that in any instance of sudden emergency requiring prompt and immediate action to
protect the public safety, or to mitigate damage to private or public property, no prior notification to the
DEPARTMENT will be required. The PERMITTEE shall notify the DEPARTMENT and the Alaska State
Troopers, of the location of the emergency and extent of work required by the most expeditious means of
communicaticn as soon as reasonably possible to do so, and the PERMITTEE shall take such measures as
are required to protect the health and safety of the traveling public or public facility users for the duration
of such emergency operations.

M. The PERMITTEE shall indemnify and hold harmless the State of Alaska and the DEPARTMENT, or
either of them, from all liability for damage to property, or injury to or death of persons, arising wholly or
in part from any action taken by the PERMITTEE in relation to the PERMITTEE's FACILITIES on
DEPARTMENT rights of way or other permitted locations.

N. The PERMITTEE is subject to all previous Easements and Utility Permits and any damage to any
other utiiity will be the PERMITTEE's responsibility.
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0. The PERMITTEE agrees to be responsible for the compliance with all applicable Federal, State, and
local laws, regulations, codes and ordinances.

P. The PERMITTEE agrees to be responsible for obtaining all other appropriate permits or letters of
non-cbjection needed from Federal, State and local agencies, or conflicting lessees, property owners or
utilities.

Q. The PERMITTEE may be required, within thirty (30) days after completion of any improvement
placed upon or in the premises herein, deliver to the DEPARTMENT as-built drawings showing the location
and construction specifications of said improvement.

R. This Utility Permit is issued under the provisions of applicable Alaska Statutes and Administrative
Code, effective as of the date of execution of this instrument by the DEPARTMENT,

S. The PERMITTEE agrees that the FACILITY will be constructed in accordance with the attached:
1. Plans dated 11/22/2016 consisting of the DUNN STREET PAVING

2. Specifications consisting of Department of Transportation standard drawings and
specifications with associated Alaska Statutes and City and Borough of Juneau
standard drawings and specifications.

3. Other *See Below.

which, by this reference, are made a part hereof, and in accordance with the applicable codes pertaining
to the FACILITY, and not otherwise, unless prior written authorization is obtained from the DEPARTMENT

to do so.

T. The PERMITTEE agrees to reimburse the DEPARTMENT for actual costs of inspection and testing as
required during the performance of work proposed by the PERMITTEE. The scope of inspection and
testing shall be determined by the Regional Utilities Engineer. The costs billed to the PERMITTEE will be
the actual DEPARTMENT's costs incurred while performing the inspection and testing.

U. The PERMITTEE agrees by entering on the DEPARTMENT's property to indemnify the DEPARTMENT
and its contractors of all costs tangible or intangible that would be the result of any delay in a
construction project of the DEPARTMENT caused by work done under this permit.

V., The PERMITTEE agrees to reimburse the DEPARTMENT for the length of the facility to be installed in
excess of 200 feet (as indicated on the attached plans referenced to in paragraph “S” above) which is
calculated to be 0 linear feet at $1.00 per foot = $0 (but not to exceed $10,000) payable at the time the
permit is executed by the DEPARTMENT unless arrangements have been made for the PERMITTEE to be
billed on a monthly basis.

Added Special Conditions:
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PIPE CARRIERS
TRANSMITTANT: Drinking Water FLASH POINT: N/A
WORKING PRESSURE: ___ 75psi TEMPERATURE: N/A

NUMBER OF CONDUITS (PIPES): _ 1

DIAMETER OF PIPE: 8-inch

TYPE AND CLASS OF PIPE: _High Density Polyethylene Pipe, SDR 13.5

ENCASEMENT DIAMETER AND TYPE: __N/A

VENT LOCATIONS: LEFT. RIGHT OF HIGHWAY CENTERLINE
CATHODIC PROTECTION: Galvanic Anode
CROSSING ANGLE: ___90-degrees LENGTH: _26 feet

DEPTH BELOW ROAD SURFACE (MIN 48"): __5'min,

DEPTH BELOW DITCH BOTTOM (MIN 36"): __5'min.

METHOD OF CROSSING INSTALLATION: BORING JACKING OPENCUT___ X

LONGITUDINAL FACILITY LENGTH:
OFFSET FROM HIGHWAY CENTERLINE: DEPTH OF BURIAL (MIN 36"):
METHOD OF LONGITUDINAL INSTALLATION: TRENCHING PLOWING

CONSTRUCTION CODE(S) APPLICABLE: _CB) Standard Specifications and Details (current edition)

ADDITIONAL INFORMATION:
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SPECIAL PROVISIONS
1.0 GENERAL AND ADMINISTRATION
1.1  The PERMITTEE shall have a copy of this permit at the work site at all times.

1.2 The permit, together with these Special Provisions shall take precedence over any
additional plans, exhibits, attachments, and/or schedules should discrepancies appear.

1.3  All contact between the DEPARTMENT and the PERMITTEE's Contractor shall be through
a representative of the PERMITTEE. If the PERMITTEE chooses to perform the work with other
than its own forces, a representative of the utility shall be present at all times unless otherwise
agreed to by the DEPARTMENT. Failure to comply with this provision is grounds for restricting
any further work by the PERMITTEE in the DEPARTMENT's right of way.

1.4  Any rights granted by this permit may not be assigned or transferred to another entity
without prior written approval from the DEPARTMENT. If the utility is sold to another utility or
merges with another utility, the new utility shall inform the DEPARTMENT in writing within 30
days after the date of transaction.

1.5  Any request for waiver or exception of Special Provision(s), or any request for change in
location, alignment, or construction method, shall be submitted in writing to the Regional
Utilities Engineer.

1.6  The PERMITTEE agrees to furnish the DEPARTMENT with a set of as built plans within
sixty (60) days from the completion of the work covered by this Permit.

1.7  The PERMITTEE agrees to provide design locates, at no cost to the DEPARTMENT, upon
request. If a utility locate service is not available, reference markers shall be installed and
maintained at both ends of underground highway crossings, and at angle points in the
alignment of the underground Facility. Where utilities are attached to a bridge, the PERMITTEE
will attach a plate on the conduit at each abutment describing the content of the pipe or
conductor, and the name and phone number of the owning utility.

1.8  The Regional Utilities Engineer may assign an inspector or inspectors in order to insure
compliance with the provisions of this utility permit. The inspector has the authority to suspend
all work in the event of noncompliance.

1.9  The PERMITTEE agrees to reimburse the DEPARTMENT for actual costs of inspections
during construction of the Facility. Inspection activities will include on-site review of traffic
control, highway crossings, and restoration of the right of way. Inspection may also include any
testing required to verify conformance to the DEPARTMENT's standards, and responding to
questions and/or complaints from the public or agencies. Actual direct and indirect charges
shall provide the basis for billings, which include wages, benefits, per diem, travel and vehicle

expenses, and lodging.
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1.10 This permit will expire if constructicn or installation of the Facility has not started within
one year after the date of approval, unless the PERMITTEE obtains an extension of time in
writing from the DEPARTMENT.

2.0 COORDINATION

2.1  The PERMITTEE shall notify the Department's Regional Utility Permit Officer ten (10)
days prior to beginning work:
Southeast Region
(907)465-4544
(907)465-6216 (fax)

2.2 The PERMITTEE agrees to coordinate their work with other projects, both public and
private that may occur within the project limits covered by this permit. The PERMITTEE agrees
not to interfere or hinder the work being performed by other contractors.

2.3 The PERMITTEE shail coordinate and obtain the necessary temporary driveway permits
for access to travel way from haul routes or staging areas where existing access does not exist.
Contact the Department's Right-Of-Way Section at (907) 465-2838 for the driveway permit
application or apply on line at www.dot.state.ak.us/permits

3.0 ENVIRONMENTAL

3.1  The PERMITTEE is responsible for obtaining authorization from the U.S. Army Corps of
Engineers for any ground disturbing activities in areas designated as wetlands.

3.2  If the PERMITTEE, its Contractor, or Agent discovers environmental contamination in the
right-of-way while constructing the Facility, they shall immediately stop work and notify the
Department's Regional Utility Engineer.

3.3  The PERMITTEE is not responsible for the cost of investigation, cleanup, or disposal of
any contaminated soils it discovers during work on the Facility within the Department's right-of-
way, unless;

a. The PERMITTEE, its Contractor, or Agent fails to immediately notify the
Department of the contamination, or;

b. The contamination is attributed to the PERMITTEE's Facility, or actions of the
PERMITTEE, its Contractors, or its Agents.

3.4  If the PERMITTEE, its Contractor, or Agent discovers cultural, historic or archeclogical
resources as a result of ground altering activities, all work that would disturb these resources
shall be stopped and the State Historic Preservation Office shall be contacted immediately at
(907) 269-8721.
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3.5  The PERMITTEE shall not hold the DEPARTMENT responsible for any delay, redesign,
rerouting, or additional cost due to encountering environmental contamination, or cultural,
historic, or archeological resources.

3.6  The PERMITTEE shall provide an Alaska Certified Erosion and Sediment Contro! Lead
(AK-CESCL) trained person, with the authority to direct activities required by the SWPPP, APDES
permit or other permit conditions, during all construction and maintenance activities authorized
by this permit that involve ground disturbing activities. Provide proof of current AK-CESCL
certification upon request.

3.7  The PERMITTEE, on behalf of itself and its contractors, officers, officials, employees, and
agents, shall indemnify, hold harmless, and defend at its sole cost and expense, the
DEPARTMENT, its contractors, officers, officials, employees, and agents from any and all fines,
costs, claims, damages, liquidated damages, judgments, or civil penalties assessed by the
Alaska Department of Environmental Conservation (ADEC) pursuant to AS 46.03.760(E), arising
wholly or in part from any action taken by the PERMITTEE in relation to the PERMITTEE's
Facilities on DEPATRMENTs rights of way or other permitted locations. This indemnification
provision is in addition to and shall be construed as consistent with General Provision M.

4.0 NOTIFICATION

4,1  The PERMITTEE is responsible for notifying businesses and residents that front the
project of scheduled road and driveway closures, or any work that may affect them. Property
owners shall receive the notices a minimum of 48 hours prior to commencement of the work.
Notices shall include a detailed description and map of the project, anticipated construction
schedule and contact name and number of a representative of the PERMITTEE.

4.2  The PERMITTEE shall submit weekly public information notices that identify road
closures, restrictions to traffic, and detours. Coordinate this effort with the State DOT/PF
Navigator Information Program.

5.0 TRAFFIC CONTROL

5.1  The PERMITTEE shall submit a Traffic Control Plan (TCP) to the Department for approval
a minimum of ten (10) days before beginning construction.

5.2  The PERMITTEE or the PERMITTEE's contractor shall designate a Traffic Safety
Supervisor who shall be responsible for the maintenance of traffic operations on a 24-hour
basis. This individual shall have received formal work zone traffic control training. The
Department must be supplied with the name of this individual along with written verification of
his/her credenttals as well as a 24-hour telephone number where he/she can be reached.

5.3  The PERMITTEE shall insure that flagmen are certified by either the International
Municipal Signal Association (IMSA) or the American Traffic Services Association (ATSSA).
Documentation of certification shall be provided if requested.
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5.4  The PERMITTEE shall provide traffic control devices, conforming to the latest addition of
the Manual on Uniform Traffic Control Devices published by the U.S. Department of
Transportation and Alaska Traffic Manual Supplement while constructing the Facility, or
thereafter performing routine maintenance.

5.5  All traffic control devices required by the approved Traffic Contro! Plan, including signs,
barricade, and flagmen, shall be in place prior to beginning work within the right of way.

5.6  The PERMITTEE shall remove or cover all temporary traffic control devices as soon as
practical when they are no longer needed or when work on the Facility is suspended for short
periods of time.

5.7  The PERMITTEE shall not park vehicles, equipment, or store materials on road or
pathway surfaces at any time, unless specifically allowed by the traffic control plan.

5.8  Atthe close of each work day the construction site on non-detoured roadways shall be
restored to a condition that allows two-way traffic to flow in conformance with the normal
traffic patterns in that area, unless otherwise approved by the Regional Utilities Engineer.

5.9  The PERMITTEE shall conduct periodic inspections of temporary traffic control devices
left in place during non-working hours. A 24 hour telephone contact number for the traffic
control supervisor shall be provided to the local State Troopers of Police Departments.

5. 10 Allillumination and signalization shall remain operational during the construction of the
Facility.

5.11 Reduced speed and two-way traffic shall be maintained on non-detoured roadways
between the peak traffic hours of 7:30 a.m. to 9:00 a.m. and from 4:30 p.m. to 5:30 p.m.

6.0 EXCAVATION AND BACKFILL

6.1  The PERMITTEE shall backfill and compact all trenches within road prisms and pathways
in 6-inch lifts or as accepted by the DEPARTMENT. 6-inch lifts are required if no inspector is
present. The backfill shall be of suitable non-frost susceptible, non-organic material (0-6%
passing No. 200 sieve). All excavated non-acceptable material shall be removed from the State
right-of-way or property by the PERMITTEE.

6.2  The road prism is defined to inciude the finished roadway surface and underlying
structural layers out to, and including, any unpaved shoulders, curbs, and attached pathways.

6.3  The PERMITTEE shali compact all trenches within or crossing road prisms and pathways
at a minimum of 95% of the optimum density. All compaction tests shall be at the
PERMITTEE's expense. A copy of each test will be submitted to the DEPARTMENT.
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6.4  The PERMITTEE shall backfill all trenches, bore pits, and other excavations located
outside road and pathway prisms with clean, non-organic, and compactable material meeting
the requirements of Select Material, Type C, as defined in the DEPARTMENT's Standard
Specifications for Highway Construction. Existing material is acceptable as backfill provided it
meets the requirements of Select Material, Type C.

6.5  The PERMITTEE shall remove material not suitable for use as backfill from the site, t.
The Permittee shall replace unsuitable backfill material with imported material meeting the
requirements of Select Material, Type C.

6.6  All backfill shall be compacted to existing undisturbed soil densities or better, and
graded to blend with the existing ground surface. All costs associated with removal of unusable
material and placement of import material is the responsibility of the Permittee.

6.7  The top six (6) inches of the road surface or surface under pavement shall be crushed
aggregate D-1

7.0 PAVEMENT REPLACEMENT AND TRAFFIC MARKINGS

7.1  Pavement cuts may be authorized from May 1% to September 30™ and will only be
permitted on an emergency basis from October 1% through April 30" unless the Regional
Utilities Engineer approves a request for exception. Planned pavement cuts must be repaired
by September 30th. No more than 2500 feet of pavement by project stationing can be disturbed
without final repair

7.2 All asphalt cuts shall be permanently repaired with hot asphalt. Asphalt concrete
pavement shall be Type II, Class B installed in conformance with Section 401 of the Alaska
DOT&PF Standard Specifications dated 2002. The proposed job mix design shall be submitted
for review and approval by the department.

7.3 If the edge of the pavement is damaged during this construction the permittee shall
have his contractor replace the pavement to the centerline of the roadway at least 10 feet each
side of the damaged area. If the damage is intermittent and less than 50 feet between
damaged areas the permittee shall make the repair continuous to cover the damage.

7.4  For service crossings, pre-saw the area to be excavated. After completion of the utility,
saw back the existing pavement a minimum of 1-1/2' over undisturbed earth on each side of
the trench. Install 6" of asphalt installation hot mix which shall be spread and compacted in
layers. The top layer shall not exceed a 2" compacted depth. Paint the entire area of all top-lift
longitudinal joints with a 1/8" thick band of polymerized bituminous joint adhesive prior to
placement the abutting lanes. The modified joint adhesive materials shall be Crafco Pavement
Joint Adhesive No. 34524, or an approved equal. The temperatures and application method of
the joint adhesive shall be per manufacturer’s recommendations.
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7.5  For lane replacement, pre-saw the area of pavement effected by the utility installation.
Cut the pavement so that the edges are vertical, the sides are parallel and the ends are
perpendicular to the direction of traffic. The depth of pavement to be replaced will match the
depth of the existing pavement unless otherwise specified. The pavement will be spread in
layers not to exceed 2" to the seam nearest the centerline of the roadway. Paint the entire area
of all top-lift longitudinal joints with a 1/8" thick band of polymerized bituminous joint adhesive
prior to placement the abutting lanes. The modified joint adhesive materials shall be Crafco
Pavement Joint Adhesive No. 34524, or an approved equal. The temperatures and application
method of the joint adhesive shall be per manufacturer's recommendations.

7.6  If the contract quantity is less than 1500 tons, the asphalt concrete pavement will be
accepted based upon the engineers approval of the job mix design and the placement and
compaction of the asphalt concrete to the specified depth and finished surface requirements and
tolerances. The engineer's approval of the job mix design does not relieve the PERMITTEE or their
contractor from the responsibility to produce the approved mix and is subject to field verification
testing for oil content, density and gradation. The gradation, density and asphalt content shall be
determined in accordance with section 410-4.02. If a calibrated nuclear content gauge is not
available, asphalt content of the mix may be determined by extraction in accordance with AASHTO
T-164. A minimum of two tests shall be taken for each approved mix design or as designated by
the engineer.

7.7  The finished pavement surface will be tested after final rolling at selected locations using a
16-foot straightedge. Variations of more than 3/16 inch from the testing edge between any two
contacts will be corrected.

7.8 Temporary Patches

a. A Polymer modified cold mix asphalt or concrete patch may be used as a temporary
patch subject to written approval of the Regional Utilities Engineer. The temporary patch will be
replaced as soon as hot asphalt is available. For crossings, saw back existing pavement a minimum
of 1’ over undisturbed earth on each side of the trench. Paint edges with STE-1 tack coat and install
4" of polymer-modified cold asphalt. Damage to the pavement surface at locations other than
crossings will be repaired by replacement of asphalt to the seam nearest centerline of the roadway
with 4" of polymer-modified cold asphalt. All edges are to be saw cut and painted with STE-1 tack
coat. The polymer-modified cold asphalt shall be spread and compacted in 2" lifts, each compacted
to a minimum of 94% of maximum density. Asphalt patch density shall be field controlled utilizing
a calibrated nuclear densometer at two locations per patch. Field testing results shall be certified
by a registered engineer and forwarded to DOT&PF.

b. Temporary concrete patches shail be a minimum of 6" thick with heavy synthetic
reinforcement fiber mesh additive applied to manufacturer’s specifications. Concrete shall be Class
A, six sack mix, with a slump range of 2"- 4.8"

7.9  Asphalt concrete mixture that becomes contaminated with foreign material, is segregated or
is in any way determined to be defective will be removed. Defective materials will be removed for
the full thickness of the course.
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7.10 The Permittee shall replace all damaged or removed pavement markings in kind.

8.0 DRAINAGE

8.1  The PERMITTEE shall be responsible for assuring that all water entering the
Department's storm drain facility meets the minimum criteria for water quality standards as set
forth in the Alaska Administrative Code(18 AAC 70.010-.110).

8.2  The PERMITTEE shall maintain existing drainage patterns during construction of the
Facility. Ditches will be restored to the originally designed flow lines unless otherwise agreed to
by the DEPARTMENT.

8.3  The PERMITTEE shall be responsible for all erosion control prior to slopes becoming
stabilized.

8.4  The PERMITTEE is responsible for installing and maintaining BMPs required by the
NDPES permit throughout the duration of the project.

8.5 The PERMITTEE shall notify the Department of Transportation of drainage problems
caused by the work under this Permit and will remedy the problem as directed by the
Department of Transportation.

8.6  The PERMITTEE shall replace all culverts damaged by work under this Permit with a
culvert. of the same size, or 18-inch, whichever is greater.

9.0 RIGHT OF WAY PROTECTION, MAINTENANCE, AND RESTORATION

11.1 The PERMITTEE shall cleanup within one day behind installation of the facility. The
PERMITTEE will not be allowed to trench or plow more than can be cleaned up the following
day.

11.2 The PERMITTEE or their contractor shall immediately repair any damage of existing
utilities, storm drainage or other highway structures caused as & result of construction
authorized by this permit.

11.3 Heavy tracked equipment operation will not be permitted on a paved roadway or
shoulder, unless approved in writing by the Regional Utilities Engineer. If approved, planking or
rubber tires shall be utilized between the vehicle tracks and the pavement. The PERMITTEE
shall repair damage to the pavement as a result equipment operation as directed by the

DEPARTMENT.

11.4 The PERMITTEE or his contractor will be responsible for winter and spring maintenance
of the road shoulders, ditch lines, backslopes, road surfaces, taxiways, and runways that have
not been left in a neat and clean condition, satisfactory to the Maintenance Section of the
Department of Transportation.
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11.5 The PERMITTEE shall dispose of trees, brush or other natural growth by mechanical
chipping or hauling away. Stumps and grubbing piles shall be loaded and hauied to a disposal
site outside the DEPARTMENT's right of way. Trees left for the public shall be limbed and
stacked in a location where loading does not interfere with the safe operation of the travel way.

11.6  Guardrail that is removed or damaged during construction shall be replaced in
accordance with Section 606 AKDOT&PF Standard Specifications dated 2004, and Standard

Drawings Manual.

11.7  Any Survey monument or monument accessory that will be disturbed or destroyed
during construction of the Facility shall be referenced prior to beginning work, and restored or
replaced by a Registered Land Surveyor licensed in accordance with AS 34.65.040. All
monument records shall be reviewed by the DEPARTMENT prior to filing with the District

Recorder.

11.8 Highway signs that are in conflict with construction shall be relocated on a temporary
basis and reinstalled at the original location as soon as possible. Signs that are damaged during
construction shall be replaced in kind to the DEPARTMENT's standards, and at no cost to the
DEPARTMENT.

11.9 The PERMITTEE shall replace all curbs and gutters to an existing undisturbed joint.

11.10 The PERMITTEE shall maintain all roadways, pedestrian and bicycle facllities affected by
the pavement removal in a smooth and passable condition at all times.

11.11 The PERMITTEE shall provide street sweeping to keep free of loose material all paved
portions of the roadway and haul routes open to the public, including sections of roadway off
the project where your operations have deposited loose material. Use a street sweeper that
can collect materials rather than eject them on the shoulder of the road.

11.12 The PERMITTEE shall furnish, haul, and place water for dust control and pavement
flushing. Use water trucks that can provide a high-pressure water stream to flush the
pavement and a light-water spray to control dust. If the flushing operations contaminate or fill
adjacent catch basins, clean and restore them to their original condition. Paverment flushing and
dust control is required in sections off the project where flushing is required.

11.13 Upon completion of the work within the State right-of-way or State property, the
PERMITTEE shall remove all equipment, dispose of all waste material and shall leave the
premises in & neat and clean condition satisfactory to the Department of Transportation.
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10.1 The PERMITTEE shall replace and restore all vegetation disturbed. Unless otherwise
required, re-vegetation shall consist of establishing seeded grassed slopes over the disturbed
ground. The PERMITTEE shall use all means necessary to maintain and protect the disturbed
slopes from erosion until such time as the vegetation is established.

10.2 The PERMITTEE shall replace any topsoil lost as a result of construction under this
permit.

10.3 The PERMITTEE shall re-seed all areas within the DEPARTMENT's right-of-way disturbed
by work under this permit with a seed mix approved by the DEPARTMENT.

10.4 The PERMITTEE shall re-grade all disturbed areas to blend with the existing ground
surface and re-seed after completing backfill of pipe.

10,5 If re-seeding is not complete by August 15th, then re-shaping of all disturbed areas shall
be completed by July 1st of the following year. The PERMITTEE is responsible for all erosion
control measures and cleaning of ditches and culverts.

11.0 OVERHEAD FACILITIES

11.1 New and relocated aerial facilities shall maintain a minimum vertical clearance of twenty
feet (20"} in all locations within the right of way. (17 AAC 15.201)

11.2 The PERMITTEE shall install guy guards on all down guys installed within the right of
way.

11.3 The PERMITTEE shall remove all overhead lines abandoned as the result of this Permit.

11.4 Guy/Anchor attachment shall not be located within clear zone.

.12.0 UNDERGROUND FACILITIES

12.1 The depth of burial for underground facilities constructed or installed under pavement,
roadway or runway surfaces must be at least four feet measured from the surface of the
pavement to the top of the cable, conduit, pipeline or encasement.

12.2 Underground facilities constructed under other surfaces, including unlined ditches must
be buried at least three feet, measured in any direction from the surface to the top of the cable,
conduit, pipeline or encasement.

12.3 The PERMITTEE shall place buried caution tape one foot directly above the Facility being
installed.
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12.4 The PERMITTEE shall obtain locates for any existing traffic signals, traffic interconnect
cables, street light facilities, or FAA cables prior to construction. Damages shall be repaired and
restored to working order within eight hours at the PERMITTEE's expense. Any splice must be
located within a Type II Junction Box or as directed by the DEPARTMENT.

13.0 WARRANTY

13.1 Warrant and Warranty, for the purposes of this Permit, shall mean the DEPARTMENT's
concurrence block authority on any warranty release issued by the PERMITTEE.

13.2 The PERMITTEE shall warrant the materials and workmanship of the road, and road
right-of-way, to ensure completion of the construction, including the restoration of surfacing,
slopes, slope treatment, drainage facilities, pathways, and right-of-way cleanup for the warranty
period.

13.3 The DEPARTMENT will notify the PERMITTEE of any surface deformity. The PERMITTEE
shall prepare a corrective action plan for review and approval by the DEPARTMENT. The
corrective action plan shall include:

a) A methodology to determine if the pavement surface deformation is due to
subsurface forces, such as subsidence or drainage, and;

b) A proposal for correcting the surface variation.

13.4 The PERMITTEE shall remedy promptly, without cost te the DEPARTMENT, any and all
defects in materials and workmanship resulting from defective materials and workmanship. If
the defect, in the opinion of the DEPARTMENT, is of such a nature as to demand immediate
repair, the DEPARTMENT shali have the right to take corrective action and the cost thereof shall
be borne by the PERMITTEE.

13.5 The PERMITTEE or his designee and the DEPARTMENT shall perform construction
inspection of the road. The PERMITTEE or his designee shall handle any coordination with
respect to inspection activities involving both the DEPARTMENT and PERMITTEE.

13.6 The Warranty period shall mean a period of two (2) years from the acceptance of the
road. The Warranty shall remain in effect until final inspection and acceptance by the
DEPARTMENT.

14.0 RELEASE OF WARRANTY

14.1 The PERMITTEE and the DEPARTMENT shall perform an inspection prior to the end of
the warranty period. The PERMITTEE or his designee is responsible to schedule and coordinate
with the Department the final warranty inspection. The PERMITTEE shall correct any defect in
the work revealed by the warranty inspection.
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14.2 Upon the PERMITTEE's satisfactory performance of all its obligations under this Permit,
the Department shall execute a written statement acknowledging performance and release of
the warranty obligations. Release of the warranty shall not release the PERMITTEE of all other
provisions of the permit.

14,3 Any damage to the roadway prism, fill slopes, ditches, backslopes, structures or
underground utilities determined to be a result of work authorized by this permit that becomes
apparent within two (2) years after project completion and acceptance by the DEPARTMENT
shall be repaired by the PERMITTEE

15.0 MAINTENANCE AND OPERATIONS

15.1 The PERMITTEE shall perform routine maintenance on the utility facility on a continuing
basis. Routine maintenance may be performed without prior notification of the department
however closure of a highway, pedestrian facility, pathway, sidewalk or creating a detour to
perform routine maintenance must be specifically authorized by permit. The PERMITTEE shall
apply for an annual lane closure permit to cover routine maintenance operations. Prior
authorization must be obtained from the department before performing any maintenance that
requires excavation, plowing, jacking or boring within the right of way.

15.2 The PERMITTEE may perform emergency maintenance without prior notice to the
department as long as appropriate traffic control is established and maintained. If the project
requires major reconstruction and or placement of traffic control devices for an extended period
a lane closure permit is required. If the road surface is affected by the emergency
maintenance, contact the local maintenance foreman as soon as possible and place pavement
break warning signs in advance of the site untif such time as the pavement has been repaired.

15.3 The PERMITTEE is responsible for maintenance and adjustment of manhole frames,
valve boxes, junction boxes or other structures located in the pavement or sidewalk.

154 The PERMITTEE shall apply for a new utility permit if the facility authorized by this
permit is to be reconstructed or modified substantially. If the proposed modifications are not
substantial, the PERMITTEE need only apply for an amended permit. A utility permit application
is required for all new service connections.
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In consideration of the benelits aceruing to the
Permittee by reasons  of  the loregoing
agreement, this permit is hereby accepted by the
Permittee and the Permittec hereby agrees 1o
comply with all of the terms, provisions,

conditions, stipulationg therein ¢ontained. Dated
this t% day ofwﬂi (&
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City and Borough\s/Vuneau

By:
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ACKNOWLEDGEMENT OF
COMPANY OR PERMITTEE

STATE OF ALASKA )
o JUDICIAL DISTRICT )ss

BE IT REMEMBERED that on this _/% day
of Pec 20/ (é ,before me the undersigned,
a Nolary Public ol the State of Alaska,
personally appeared

Favl Beck

and
both to me personally known and known to me
1o be the identical individuals named in and who
cxecuted the foregoing permit, and
acknowledged the said instrument to be the free
and voluntary act and deed of the above named
company for the uses and purposes therein
expressed and on oath stated that they were
authorized to execule said instrument.

IN WITNESS WHEREOQF, I have hereunto set
my hand and affixed the seal of my office the
day and year first above written.

My Commcijicmli%'ms:wzf“» e
% /P

A Notary Public
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STATE OF ALASKA
OFFICIAL SEAL
{ Martin Peters

| ;~TaRY PUBLIC  ~ut
L } In‘iss'on Expires With Office

s
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The State of Alaska, acting by and through its
Department  of  Transportation  and  Public
Facilities has caused this Utility Permit to e
exceuted onthis /7 dayof Zr .'ZOL&
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STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES

‘itle: Regional Utility Engineer
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ACKNOWLEDGEMENT OF DEPARTMENT

STATE OF ALASKA )
1 st. JUDICIAL DISTRICT)ss

BE IT REMEMBERED that on this_ /Y day
of _De¢. 20 / (», before me, the undersigned,
a Notary Public of the Siate of Alaska,
personally appeared

LT -;/'-E'{_Aq

of the Department of Transportation and Public
Facilitics known to me to be the identical
individual who executed the foregoing permit,
and he acknowledged to me that he executed the
same for and on the behalf of the State of
Alaska Department of Transportation and Public
Facilities with full authority so to do, and for
uscs and purposes therein expressed,

IN WITNESS WHEREQF, I have hereunto set

my hand and affixed the seal of my office the
_ day and year first above written.

My commission Expire e fh £

A Notary Public

e ok ke o e ol o afe o o ok e e e

STATE OF ALASKA 5
OFFICIAL SEAL £
Martin Peters

NOTARY PUBLIC
My Commission Expires

With Officc




PART 1 - GENERAL

1.1 STANDARD DETAILS

SECTION 00853 - STANDARD DETAILS

A. Whenever references are made to the Standard Drawings or Standard Details in these
Drawings or Specifications, the intent is to refer to the current City and Borough of Juneau
Standard Details (currently the 4th Edition dated August 2011), copies of which may be
purchased from the CBJ Engineering Department Contracts Office, (907) 586-0490.

B. City and Borough of Juneau Standard Details which specifically apply to this Project include
but are not limited to the following:

CBJ Standard
Detail No.

105
111A
125
126
127A
203
204
205
206A
206B
209
213
215
218
303
304A
305
307
308
309
310
403
406A
407
412
414A
414B

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

DUNN STREET PAVING
Contract No. E16-010

NAME OF DETAIL

DRIVEWAY CURB CUT

CONCRETE SIDEWALK, TYPE | CURB & GUTTER
PAVEMENT RESURFACING AND TRENCH DETAIL
CONCRETE COLLAR

SIGN ASSEMBLY SINGLE-POST

SANITARY SEWER MANHOLE TYPES | & 11
SANITARY SEWER DROP MANHOLE

MANHOLE HEIGHTS

STANDARD MANHOLE COVER & FRAME

LOCKING MANHOLE COVER & FRAME

MANHOLE CONNECTION DETAILS

SANITARY SEWER SERVICE LATERAL

SANITARY SEWER CROSSING

COUPLING FOR DISSIMILAR SANITARY SEWER PIPES
STORM DRAIN MANHOLES TYPES | & 1l

TYPE 11l CATCH BASIN

OIL-WATER SEPARATOR STORM DRAIN MANHOLE
STORM DRAIN SERVICE LATERAL

CURB INLET FRAME, GRATE & HOOD

LOCAL DEPRESSION AT CATCH BASIN

AREA DRAIN DETAIL

FIRE HYDRANT

WATER SERVICE

MAINLINE VALVE

RIGID INSULATION

DOWNWARD CONCAVE THRUST BLOCK
HORIZONTAL AND CONCAVE UPWARD THRUST BLOCK

END OF SECTION

STANDARD DETAILS
Page 00853-1



SPECIAL PROVISIONS

The Standard Specifications for Civil Engineering Projects and Subdivision Improvements December

2003 Edition, with fourteen (14) Errata Sheets, as published by the City and Borough of Juneau, is
part of these Contract Documents and shall pertain to all phases of the contract. The Standard
Specifications for Civil Engineering Projects and Subdivision Improvements December 2003 Edition

is available for a fee from the City and Borough of Juneau Engineering Contracts Office, (907) 586-
0490, or you may view them online at: www.juneau.org/engineering.

Special Provisions — Table of Contents

Section No. Section Title Page No.
01010 Summary of Work 1
01025 Measurement and Payment 5
01550 Site Access and Storage 23
02202 Excavation and Embankment 23
02203 Trenching 24
02204 Base Course 24
02401 Sanitary Sewer Pipe 24
02402 Sanitary Sewer Manholes and Cleanouts 24
02501 Storm Sewer Pipe 25
02502 Storm Sewer Manholes, Inlets and Catch Basins 26
02601 Water Pipe 26
02605 Water Services 29
02716 Storm and Sanitary Pipe Removal 30
02718 Sign Assembly 30
02720 Painted Traffic Markings 31
02722 Electrical Utilities 31
02801 Asphalt Concrete Pavement 32
03302 Concrete Structures 34
03303 Sidewalk, Curb and Gutter 34
16000 Street Light 35

Add the following Section:

SECTION 01010 - SUMMARY OF WORK

PART 1 - GENERAL
11 GENERAL

A

The WORK to be performed under this contract shall consist of furnishing all plant,
tools, equipment, materials, supplies, manufactured articles and furnishing all labor,
transportation and services, including all fuel, power, water and essential
communications and performing all WORK, or other operations required for the
fulfillment of the contract in strict accordance with the Contract Documents. The
WORK shall be complete, and all WORK, materials, and services, not expressly
indicated or called for in the Contract Documents which may be necessary for the
complete and proper construction of the WORK in good faith shall be provided by
the CONTRACTOR as though originally so indicated, at no increase in cost to the
OWNER.

DUNN STREET PAVING SPECIAL PROVISIONS
Contract No. E16-010 Page 1
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1.2

13

14

15

1.6

SPECIAL PROVISIONS

WORK COVERED BY CONTRACT DOCUMENTS

A.

The WORK covered in the Contract Documents generally includes
reconstruction of the entire length of Dunn Street with work including but not
limited to excavation, shot rock borrow placement, 2-inch shot rock with D-1
base, storm drain improvements, replacement of water main with 8-inch HDPE
pipe, new water services and curb boxes, installation of new sanitary sewer
service cleanouts on all existing sewer services, sanitary sewer manhole
reconstruction, asphalt pavement, curb and gutter and asphalt sidewalk and other
miscellaneous related WORK.

SITE OF WORK. The site of the WORK is Dunn Street in the Mendenhall
Valley in Juneau, Alaska.

WORK BY OTHERS

A

The CONTRACTOR’s attention is directed to the fact that work may be
conducted at the site by other contractors during the performance of the WORK
under this contract. The CONTRACTOR shall conduct its operations so as to
cause a minimum of interference with the WORK of such other contractors, and
shall cooperate fully with such contractors to provide continued safe access to
their respective portions of the site, as required to perform work under their
respective contracts.

Interference with Work on Utilities. The CONTRACTOR shall cooperate fully
with all utility forces of the OWNER or private agencies engaged in the
relocation, altering, or otherwise rearranging of any facilities which interfere with
the progress of the WORK, and shall schedule the WORK so as to minimize
interference with said relocation, altering, or other rearranging of facilities.

CONTRACTOR USE OF PROJECT SITE

A

The CONTRACTOR’s use of the Project site shall include construction
operations and storage of materials, fabrication facilities, and field offices only in
those areas identified on the Drawings.

OWNER USE OF THE PROJECT SITE

A

The OWNER may utilize all or part of the existing site during the entire period of
construction for the conduct of the OWNER’s normal operations. The
CONTRACTOR shall cooperate and coordinate with the ENGINEER to
facilitate the OWNER’s operations and to minimize interference with the
CONTRACTOR’s operation at the same time. In any event, the OWNER shall
be allowed access to the Project site during the period of construction.

PROJECT MEETINGS

A

Pre-Construction Conference

DUNN STREET PAVING SPECIAL PROVISIONS
Contract No. E16-010 Page 2



SPECIAL PROVISIONS

1. Prior to the commencement of WORK at the site, a Pre-Construction
Conference will be held at a mutually agreed time and place which shall
be attended by the CONTRACTOR’s Project Manager, its
superintendent, and its Subcontractors as the CONTRACTOR deems
appropriate. Other attendants will be:

a. ENGINEER and Inspector.

b. Representatives of OWNER.

C. Governmental representatives as appropriate.

d. Others as requested by CONTRACTOR, OWNER, or
ENGINEER.

2. Unless previously submitted to the ENGINEER, the CONTRACTOR
shall bring to the Pre-Construction Conference one copy each of the
following:

a. Plan of Operation.

b. Project Overview Bar Chart Schedule.

c. Procurement schedule of major equipment and materials and
items requiring long lead time.

d. Shop Drawing/Sample/Substitute or “Or Equal” submittal
schedule.

e. Name and telephone number of CONTRACTOR’s Project
Supervisor.

f. Erosion Control Plan.
Traffic Control Plan and CBJ Right-of-Way permit application.

3. The purpose of the Pre-Construction Conference is to designate

responsible personnel and establish a working relationship. Matters
requiring coordination will be discussed and procedure for handling such
matters established. The complete agenda will be furnished to the
CONTRACTOR prior to the meeting date. The CONTRACTOR should
be prepared to discuss all of the items listed below:

a. Status of CONTRACTOR’s insurance and bonds.

b. CONTRACTOR'’s tentative construction schedules.

C. Transmittal, review, and distribution of CONTRACTOR’s
submittals.

d. Processing applications for payment.

e. Maintaining record documents.

f. Critical WORK sequencing and long lead items.

g. Field decisions and Change Orders.

h. Use of Project site, office and storage areas, security,
housekeeping, and OWNER’s needs.

i. Major equipment deliveries and priorities.

J. CONTRACTOR’s assignments for safety and first aid.

4. The OWNER will preside at the Pre-Construction Conference and will
arrange for keeping and distributing the minutes to all persons in
attendance.

DUNN STREET PAVING SPECIAL PROVISIONS

Contract No. E16-010 Page 3



SPECIAL PROVISIONS

The CONTRACTOR and its Subcontractors should plan on the
conference taking no longer than three hours. Items listed in paragraph 3
will be covered as well as a review of the Drawings and Specifications
with the ENGINEER and OWNER.

B. Progress Meetings

The CONTRACTOR shall schedule and hold regular on-site progress
meetings at least weekly and at other times as requested by the
ENGINEER, or as required by the progress of the WORK. The
CONTRACTOR, ENGINEER, and all Subcontractors active on the site
must attend each meeting. CONTRACTOR may at its discretion request
attendance by representatives of its Suppliers, manufacturers, and other
Subcontractors.

The ENGINEER shall conduct the meeting and will arrange for
recording and distributing the minutes. The purpose of the meetings will
be to review the progress of the WORK, maintain coordination of efforts,
discuss changes in scheduling, and resolve other problems which may
develop. During each meeting, the CONTRACTOR is required to
present any issues which may impact the WORK, with a view toward
resolving these issues expeditiously.

1.7 DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS

A. The following words have the meaning defined in the Technical Portions of the
WORK:

1.

2.

5.

Furnish - means to supply and deliver to the site, to unload and unpack
ready for assembly, installation, testing, and start-up.

Indicated - is a word used to direct the CONTRACTOR to information
contained on the drawings or in the Specifications. Terms such as
“shown”, “noted”,” “scheduled”, and “specified” also may be used to
assist in locating information but no limitation of location is implied or
intended.

Install - defines operations at the site including assembly, erection,
placing, anchoring, applying, shaping to dimension, finishing, curing,
protecting, and cleaning, ready for the OWNER’s use.

Installer - a person or firm engaged by the CONTRACTOR or its
subcontract, or any Subcontractor, for the performance of installation,
erection, or application WORK at the site. Installers must be expert in
the operations they are engaged to perform.

Provide - is defined as furnish and install, ready for the intended use.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION

DUNN STREET PAVING SPECIAL PROVISIONS

Contract No. E16-010
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SPECIAL PROVISIONS

Add the following Section:

SECTION 01025 - MEASUREMENT AND PAYMENT

PART 1 - GENERAL

11 SCOPE

A

Payment for the various items of the Bid Schedule, as further specified herein,
shall include all compensation to be received by the CONTRACTOR for
furnishing all tools, equipment, supplies, and manufactured articles, and for all
labor, operations, and incidentals appurtenant to the items for WORK being
described, as necessary to complete the various items of the WORK all in
accordance with the requirements of the Contract Documents, including all
appurtenances thereto, and including all costs of permits and cost of compliance
with the regulations of public agencies having jurisdiction, including Safety and
Health Requirements of Occupational Safety and Health Administration of the
U.S. Department of Labor (OSHA) and Occupational Safety and Health
Standards of the Alaska Department of Labor, Division of Labor Standards and
Safety.

B. No separate payment will be made for any Pay Item that is not specifically set
forth in the Bid Schedule, and all costs therefore shall be included in the prices
named in the Bid Schedule for the various appurtenant items of WORK.

C. In addition to the other incidental items of WORK listed elsewhere in the
contract, the following items shall also be considered as incidental to other items
of WORK under this contract:

1. Maintenance of all services through the Project area including power,
water, storm and sanitary sewers, garbage pickup, mail delivery and
emergency vehicles.

2. Traffic control, including flaggers, and installation and maintenance of
traffic control devices in accordance with the Manual of Uniform Traffic
Control Devices — Millennium Edition (MUTCD) and the current
AKDOT&PF supplements.

3. Repair or replacement of existing adjacent facilities including piping,
landscaping, steel, timber, concrete and asphalt items, if damaged by the
CONTRACTOR.

4. Final clean-up and site restoration.

5. All WORK necessary for coordination of work to be accomplished by
the private utility companies and property owners within the Project
limits.

6. Removal and replacement of survey monuments and markers disturbed
during construction, whether shown on the Drawings or not.

7. All fittings required for storm, water and sanitary sewer pipes.

8. Watering of the roadway as necessary for dust control.

9. Usable material from excavation placed in the roadway under the shot
rock borrow.

10. Crack sealing all joints following paving operations.

DUNN STREET PAVING SPECIAL PROVISIONS
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SPECIAL PROVISIONS

11. Restrained joints required for water pipe.

12. Restoration and grading of all disturbed areas as necessary to provide a
smooth transition to existing lot surfaces.

13. Removal and disposal of existing fire hydrant and bollards.

14. Removal and disposal of existing sign assemblies within the Project

limits not shown to remain, or as indicated in the Sign Assembly Table
on the Drawings.

15. All WORK required to notify utility users of pending utility shut downs.

16. Any clearing or grubbing required.

17. Placement and compaction of underground utility bedding material and
warning tape as required to protect existing underground utilities.

MOBILIZATION (Pay Item No. 1505.1) PRICE BASED ON LUMP SUM PAY UNIT

A

Measurement for payment for Mobilization will be based upon the completion of
the entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the
requirements of the Contract Documents.

Payment for Mobilization will be made at the amount shown on the Bid Schedule
under Pay Item No. 1505.1, which payment will constitute full compensation for
all WORK described in Section 01505 - Mobilization, as shown on the Drawings
and as directed by the ENGINEER.

Partial payments will be made as the WORK progresses as follows:

1. When 5% of the total original contract amount is earned from other Pay
Items, 50% of the amount bid for Mobilization, or 5% of the original
contract amount, whichever is lesser, will be paid.

2. When 10% of the total original contract amount is earned from other Pay
Items, 100% of the amount bid for Mobilization, or 10% of the original
contract amount, whichever is lesser, will be paid.

3. Upon completion of all WORK on the Project, payment of any amount
bid for Mobilization in excess of 10% of the total contract amount will
be paid.

EROSION AND SEDIMENT CONTROL (Pay Item No. 1570.1) PRICE BASED ON
LUMP SUM PAY UNIT

A.

Measurement for payment for Erosion and Sediment Control will be based upon
the completion of the entire WORK as a Lump Sum Pay Unit, complete, all in
accordance with the requirements of the Contract Documents.

WORK under this Pay Item includes all requirements described in Section
01570, including but not limited to obtaining all necessary permits for storm
water control as required by Alaska Department of Environmental Conservation
and the Environmental Protection Agency. This includes furnishing, installing
and maintaining all measures required by these permits. This also includes
sweeping and vacuuming of Glacier Highway.

DUNN STREET PAVING SPECIAL PROVISIONS
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SPECIAL PROVISIONS

C. Payment for Erosion and Sediment Control will be made at the amount shown in
the Bid Schedule under Pay Item No. 1570.1, which payment will constitute full
compensation for all WORK described in Section 01570 — Erosion Control, as
shown on the Drawings and as directed by the ENGINEER.

2.1 EXCAVATION (Pay Item No. 2202.1) PRICE BASED ON QUANTITY, CUBIC
YARD

A. Measurement for payment for Excavation will be based on the number of cubic
yards of unclassified material actually excavated, as determined by the average
end area method. Where impractical to measure by the average end area method,
the ENGINEER may approve other acceptable methods involving three-
dimensional measurements. Excavation outside of the subcut limits indicated in
the Drawings will not be measured for payment.

B. No deduction in the measurement for Excavation will be made for the trenching
required for pipe and structure installations above the bottom of, or within the
subcut limits as shown on the Typical Sections.

C. Measurement for payment may be selected by the CONTRACTOR from one of
the following methods:

1. From actual cross sections taken by the CONTRACTOR’s surveyor,
with the lower limits determined by the neat line subcut limits as
indicated on the Typical Sections, or as directed by the ENGINEER.

2. The CONTRACTOR may review and utilize the ENGINEER's design
earthwork quantity computations in lieu of providing its own quantity
determinations.

D. Additional trench excavation directed by the ENGIEER greater than 6-inches
below the invert of the storm drain pipe or water utility pipe will be measured for
payment under this pay item. Measurement will be based on the number of yards
actually excavated and will be limited to a depth of 2-feet.

E. The following will not be measured for direct payment; the cost of such WORK
will be considered incidental:

1. Overburden and other spoil material from borrow sources.

Removal of water by aeration of material to obtain required moisture

content.

Any volumes of water or other liquid material.

Material used for the purpose other than directed.

Roadbed material scarified in place and not removed.

Material excavated when benching.

Slide or slipout material attributable to the carelessness of the

CONTRACTOR.

8. The volume of conserved materials stockpiled at the option of the
CONTRACTOR.

N

Nogkow

DUNN STREET PAVING SPECIAL PROVISIONS
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9. Placement of usable, or otherwise suitable material from excavation, as
determined by the ENGINEER, into the new roadway and sidewalk as
embankment or selected embankment, or between the bottom of the shot
rock borrow level and the top of the underdrain level, or as embankment
for any areas outside the roadway subcut within the project limits.

Payment for Excavation will be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2202.1, which payment will constitute full
compensation for all WORK described in Section 02202 - Excavation and
Embankment, as shown on the Drawings and as directed by the ENGINEER.

SHOT ROCK BORROW (Pay Item No. 2202.2) PRICE BASED ON QUANTITY,
CUBIC YARD

A

Measurement for payment for Shot Rock Borrow will be based on the number of
cubic yards of material in place as determined by the average end area method
and will be determined on a neat line basis. Where impractical to measure by the
average end area method, the ENGINEER may approve other acceptable
methods involving three-dimensional measurements. Embankment outside of the
lines, grades and cross sections indicated in the Drawings, or directed by the
ENGINEER will be deducted from borrow quantities for pay purposes.

Prior to placing shot rock borrow, the existing material at the bottom of the
subcut shall be properly compacted using a roller or head shaker as determined
by the ENGINEER.

Payment for Shot Rock Borrow will be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2202.2, which payment will constitute full
compensation for all WORK described in Section 02202 — Excavation and
Embankment, as shown on the Drawings and as directed by the ENGINEER.

SIDESLOPES AND DITCH GRADING (Pay Item No. 2202.3) PRICE BASED ON
LUMP SUM PAY UNIT

A

Measurement for payment for Sideslopes and Ditch Grading will be based on the
completion of the entire WORK as a Lump Sum Pay Unit, complete, including
all excavation and placement of usable material from excavation into the
sideslopes and ditch swale areas, all in accordance with the requirements of the
Contract Documents.

This Pay Item will include all WORK, including excavation, backfill with
suitable material from roadway and trench excavation, and all grading outside the
roadway sub-cut limits as necessary to construct sideslopes, drainage swales, and
other graded areas as shown on the Drawings and as directed by the ENGINEER.

Payment for Sideslopes and Ditch Grading will be made at the amount shown in
the Bid Schedule under Pay Item No. 2202.3, which will constitute full
compensation for all WORK described in section 02202 — Excavation and
Embankment, as shown on the Drawings and as directed by the ENGINEER.

DUNN STREET PAVING SPECIAL PROVISIONS
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2.4 ROAD CLEANING GUARANTEE (Pay Item No. 2202.4) PRICE BASED ON
CONTINGENT SUM PAY UNIT

A Measurement for this Item will be made as a Contingent Sum Pay Unit for
completion of Road Cleaning.

B. The CONTRACTOR shall be responsible for removal of dirt, mud, rocks and
other debris from CBJ and State Right-of-Ways accumulated from the hauling
and quarry operations. It is the intent that the traveled public way be kept as
clean as practical to minimize dust and to avoid unsafe traffic conditions. If the
CONTRACTOR fails to perform necessary road cleaning, the CBJ may hire
outside forces to perform the WORK and deduct the cost from this contingent
sum item.

C. Release of final payment for Road Cleaning Guarantee will be made upon
determination of completeness by the ENGINEER after deduction of OWNER
incurred costs for necessary road cleaning not completed by the
CONTRACTOR.

D. Payment for Road Cleaning Guarantee will be made at the amount shown in the
Bid Schedule under Pay Item No. 2202.4, which payment will constitute full
compensation for all WORK described in Section 2202 — Excavation and
Embankment, as shown on the Drawings and as directed by the ENGINEER.

2.5 2-INCH MINUS SHOT ROCK w/BASE COURSE (Pay Item No. 2204.1) PRICE
BASED ON QUANTITY, CUBIC YARD

A. 2-Inch Minus Shot Rock w/Base Course will be measured by the number of
cubic yards of material in place as determined by the average end area method,
and will be determined on a neat line basis. Where impractical to measure by the
average end area method, the ENGINEER may approve other acceptable
methods involving three-dimensional measurements. Material outside of the
lines, grades and cross sections indicated in the Drawings, or as directed by the
ENGINEER, will be deducted from 2-Inch Minus Shot Rock w/Base Course
quantities for pay purposes.

B. Water needed for compaction and added to the base material on the grade will be
considered incidental.

C. 2-Inch Minus Shot Rock will be placed and compacted into a layer 7-1/2-inches
to 8-inches thick, and covered with Base Course, to a total thickness of 9-1/2-
inches for the area under the roadway pavement limits as shown in the Drawings.
Both of these materials will be measured for payment under this Pay Item. 2-
Inch Minus Shot Rock shall meet the requirements of Section 2202 — Excavation
and Embankment.

D. 2-Inch Minus Shot Rock will be placed and compacted into a layer 4-inches to 5-
inches thick, and covered with Base Course, to a total thickness of 6-inches
within the sidewalk and driveway limits as shown in the Drawings. Both of these

DUNN STREET PAVING SPECIAL PROVISIONS
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materials will be measured for payment under this Pay Item. 2-Inch Minus Shot
Rock shall meet the requirements of Section 2202-Excavation and Embankment.

Base Course, Grading D-1, used for finish grading of gravel driveways, under
hydrant pads, and curb and gutter will be measured by the cubic yard by
conversion from weight tickets, or other acceptable methods as approved by the
ENGINEER.

Payment for 2-Inch Minus Shot Rock w/Base Course will be made at the Unit
Price named in the Bid Schedule under Pay Item No. 2204.1, which payment will
constitute full compensation for all WORK described in Section 02204 — Base
Course, as shown on the Drawings and as directed by the ENGINEER.

SANITARY SEWER PIPE, 8-INCH PVC (Pay Item No. 2401.1) PRICE BASED ON
QUANTITY, LINEAR FOOT

A

Sanitary Sewer Pipe will be measured along the slope of the pipe in feet, from
center to center of manholes, from center of manholes to end of pipe, or to limits
of payment as shown on the Drawings. The aggregate laid lengths of wyes will
not be deducted from lengths of pipes so measured.

Connection to the existing manhole will not be measured for payment and will be
considered incidental to this pay item.

Payment for Sanitary Sewer Pipe, 8-Inch PVC will be made at the Unit Price
named in the Bid Schedule under Pay Item No. 2401.1, which payment will
constitute full compensation for all WORK described in Section 2401 — Sanitary
Sewer Pipe, as shown on the Drawings and as directed by the ENGINEER.

SEWER SERVICE CLEANOUTS (Pay Item No. 2401.2) PRICE BASED ON
QUANTITY, EACH

A

Sewer Service Cleanouts will be measured per each, complete in place, including
all pipe, excavation, bedding, backfill, ductile iron or cast iron frame and cover,
with “SEWER” cast on it, fittings and adapters as required to connect existing
services, sheeting, bracing, dewatering, cleaning and all other items necessary for
a complete installation.

WORK necessary to determine the actual location and depth of the existing
sewer laterals will be measured for payment under Pay Item No. 2401.4 — Locate
Sewer Services.

Payment for Sewer Service Cleanouts will be made at the Unit Price named in
the Bid Schedule under Pay Item No. 2401.2, which payment will constitute full
compensation for all WORK described in Section 2401 — Sanitary Sewer Pipe, as
shown on the Drawings and as directed by the ENGINEER.

DUNN STREET PAVING SPECIAL PROVISIONS
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SERVICE CONNECTIONS AND LATERALS (Pay Item No. 2401.3) PRICE BASED
ON QUANTITY, EACH

A

Service Connections and Laterals 6-inches and smaller will be measured per
each, complete in place, including pipe, wyes, cleanouts and ductile iron or cast
iron frame and cover, with “SEWER” cast on it, fittings, and adapters, as
required to connect to mainline sewer, trench excavation, bedding, backfill,
sewer warning ribbon, sheeting and bracing, dewatering, cleaning and testing,
and all other items necessary for a complete installation.

The determination of the connection point to the existing service pipe will be
made by the ENGINEER at the time the existing service pipe has been exposed
to view. The CONTRACTOR shall proceed with trenching towards the residence
until the ENGINEER has determined a suitable connection point is reached.

Payment for Sewer Connections and Laterals will be made at the Unit Price
named in the Bid Schedule under Pay Item No. 2401.3, which payment will
constitute full compensation for all WORK described in Section 2401 — Sanitary
Sewer Pipe, as shown on the Drawings and as directed by the ENGINEER.

LOCATE SANITARY SEWER SERVICES (Pay Item No. 2401.4) PRICE BASED ON
LUMP SUM PAY UNIT

A.

Measurement for payment for Locate Sanitary Sewer Services will be based upon
the completion of the entire WORK as a Lump Sum Pay Unit, complete, all in
accordance with the requirements of the Contract Documents.

WORK under this Item includes all excavation and backfill, and other WORK
necessary to determine the location of all existing sewer services prior to
installation of the water and storm drain piping so that the water and storm drain
pipe can be graded to avoid conflict with the sewer services, and so that visual
observations can be made by the ENGINEER that the sewer service pipes are
undamaged throughout the trenching and backfilling operations.

Payment for Locate Sanitary Sewer Services will be made at the amount shown
in the Bid Schedule under Pay Item No. 2401.4, which payment will constitute
full compensation for all WORK described in Section 02401 — Sanitary Sewer
Pipe, as shown on the Drawings and as directed by the ENGINEER.

CONNECT TO EXISTING SANITARY SEWER PIPE (Pay Item NO. 2401.5) PRICE
BASED ON QUANTITY, EACH

A.

Connect to Existing Sanitary Sewer Pipe will be measured per each, complete in
place, including excavation, backfill, bedding, sheeting and bracing, dewatering,
cleaning, pipe, LSS-1 repair band, fittings, and adapters as required to connect
the new sanitary sewer main to the existing sewer main in the locations shown on
the Drawings and in accordance with the Contract Documents.

DUNN STREET PAVING SPECIAL PROVISIONS
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Payment for Connect to Existing Sanitary Sewer Pipe will be made at the Unit
Price named in the Bid Schedule under Pay Item No. 2401.5, which payment will
constitute full compensation for all WORK described in Section 2401 — Sanitary
Sewer Pipe, as shown on the Drawings and as directed by the ENGINEER.

RECONSTRUCT SANITARY SEWER MANHOLE (Pay Item No. 2402.1) PRICE
BASED ON QUANTITY, EACH

A.

Reconstruct Sanitary Sewer Manhole will be measured per each, complete in
place including new 24” or 30” frame and cover, recycled rubber grade ring
adjustments, new concrete offset cone, new manhole concrete barrel section,
water proofing, removal and replacement of manhole ladder steps, removal and
disposal of existing sewer manhole sections, adjusting to final grade, sewer drop
inlet installation on MH K-22, concrete collar, if required, and all earthwork as
shown on the drawings and as directed by the ENGINEER.

WORK under this item includes MH-K20, MH-K22 and MH-K?22.1.

Payment for Reconstruct Sanitary Sewer Manhole will be made at the Unit Price
named in the Bid Schedule under Pay Item No. 2402.1, which payment will
constitute full compensation for all WORK described in Section 02402 —
Sanitary Sewer Manholes and Cleanouts, as shown on the Drawings and as
directed by the ENGINEER.

[ ]FINCH PIPE CULVERT (Pay Item Nos. 2501.1 and 2501.2) PRICE BASED ON
QUANTITY, LINEAR FOOT

A

Culverts Pipes, including all coupling bands, bends and other items necessary for
the proper joining of the culvert pipe sections, will be measured by the staked
length in linear feet.

Pipes for storm drains shall be measured by the staked length, from center to
center of structures or to ends of pipe if no structure is present. No deduction
shall be made for footage through inlets, catch basins, or manholes.

Branch connections, coupling adapters and bends will be included in the linear
foot measurement for conduit.

Trench excavation, bedding, backfill and imported backfill will not be measured
for payment, but will be considered incidental.

Payment for 4 and 6-Inch Pipe Culvert will be made at the Unit Price named in
the Bid Schedule under Pay Item No. 2501.1, which payment will constitute full
compensation for all WORK described in Section 02501 — Storm Sewer Pipe, as
shown on the Drawings and as directed by the ENGINEER

Payment for 12-Inch Pipe Culvert will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 2501.2, which payment will constitute full
compensation for all WORK described in Section 02501 — Storm Sewer Pipe, as
shown on the Drawings and as directed by the ENGINEER.

DUNN STREET PAVING SPECIAL PROVISIONS
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2.13  12-INCH CPP HP CULVERT (Pay Item No. 2501.3) PRICE BASED ON QUANTITY,

LINEAR FOOT

A. Culvert Pipes, including all coupling bands, bends and other items necessary for
the proper joining of the culvert pipe sections, will be measured by the staked
length in linear feet.

B. Pipes for storm drains shall be measured by the staked length, from center to
center of structures or to ends of pipe if no structure is present. No deduction
shall be made for footage through inlets, catch basins or manholes.

C. Branch connections, coupling adapters and bends will be included in the linear
foot measurement for conduit.

D. Trench excavation, bedding, backfill and imported backfill will not be measured
for payment but will be considered incidental to other WORK.

E. Payment for 12-Inch CPP HP culvert will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 2501.3, which payment will be constitute full
compensation for all WORK described in Section 02501 — Storm Sewer Pipe, as
shown on the Drawings and as directed by the ENGINEER.

2.14 6-INCH UNDERDRAIN (Pay Item No. 2501.4) PRICE BASED ON QUANTITY,

LINEAR FOOT

A. Underdrain pipe, including all coupling bands and other items necessary for the
proper joining of the pipe sections, will be measured by the staked length.

B. Underdrain pipe will be measured from center of structures or ends of pipe, as
shown on the Drawings, or as directed by the ENGINEER.

C. Pipe perforations, 2-inch minus shot rock, filter cloth and end caps will not be
measured for payment, but will be considered incidental to other WORK.

D. Excavation, bedding and backfill will not be measured for payment, but will be
considered incidental to other WORK.

F. Payment for 6-Inch Underdrain will be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2501.4, which payment constitutes full
compensation for all WORK described in Section 02501 — Storm Sewer Pipe, as
shown on the Drawings and as directed by the ENGINEER.

2.15 STORM DRAIN MANHOLE, TYPE | (Pay Item No. 2502.1) PRICE BASED ON

QUANTITY, EACH

A. Storm Drain Manhole, Type | will be measured per each, complete in place,
including all earthwork, frames and grates or covers, as shown on the Drawings.

B. The WORK also includes field locating, cutting and connecting the new storm
drain structure to the existing 18” CMP located in Glacier Highway. No separate
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measurement for payment will be made for this WORK as is it will be considered
incidental to this pay item.

Payment for Storm Drain Manhole, Type | will be made at the Unit Price named
in the Bid Schedule under Pay Item No. 2502.1 which payment will constitute
full compensation for all WORK described in Section 02502 — Storm Sewer
Manholes, Inlets and Catch Basins, as shown on the Drawings and as directed by
the ENGINEER.

2.16 OIL-WATER SEPARATOR STORM DRAIN MANHOLE, TYPE | (Pay Item No.

2502.2) PRICE BASED ON QUANTITY, EACH

A. Oil-Water Separator Storm Drain Manhole, Type | will be measured per each,
complete in place, including Type | Storm Drain Manhole, pipe, fittings, clamps
and all earthwork, frames, grates or covers as shown on the Drawings.

B. Payment for Oil-Water Separator Storm Drain Manhole, Type | will be made at
the Unit Price named in the Bid Schedule under Pay ltem No. 2502.2, which
payment will constitute full compensation for all WORK described in Section
02502 — Storm Sewer Manholes, Inlets and Catch Basins, as shown on the
Drawings and as directed by the ENGINEER.

2.17 CATCH BASIN, TYPE [ ] (Pay Item Nos. 2502.3 and 2502.4) PRICE BASED ON

QUANTITY, EACH

A. Catch Basins will be measured per each, complete in place, including all
earthwork, frames, grates or covers as shown on the Drawings.

B. Payment for Catch Basin, Type IV will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 2502.3, which payment will constitute full
compensation for all WORK described in Section 02502 — Storm Sewer
Manholes, Inlets and Catch Basins, as shown on the Drawings and as directed by
the ENGINEER.

C. Payment for Catch Basin, Type Il will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 2502.4, which payment will constitute full
compensation for all WORK described in Section 02502 - Storm Sewer
Manholes, Inlets and Catch Basins, as shown on the Drawings and as directed by
the ENGINEER.

2.18 6-INCH HDPE WATER SERVICE (Pay Item No. 2601.1) PRICE BASED ON

QUANTITY, EACH

A. Measurement of 6” HDPE Water Service will be measured per each, complete in
place, including all materials, earthwork, gate valve assembly, testing for a
complete and satisfactory installation as shown on the Drawings.

B. All HDPE pipe, fittings, 6” gate valve, trench excavation, bedding, backfill,
sheeting and bracing, dewatering, cleaning and testing, tracer wire, and all other
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items necessary for a complete installation will not be measured for payment, but
will be considered incidental to other WORK under this pay item.

Payment for 6-Inch HDPE Water Service will be made at the Unit Price named in
the Bid Schedule under Pay Item No. 2601.1, which payment will constitute full
compensation for all WORK described in Section 02601 - Water Pipe, as shown
on the Drawings and as directed by the ENGINEER.

8-INCH HDPE WATER PIPE (Pay Item No. 2601.2) PRICE BASED ON QUANTITY,
LINEAR FOOT

A

Measurement of water pipe will be made along the slope of the pipe from centers
of fittings and valves in linear feet. No deduction in length will be made for
valves and fittings. All fittings, other than valves, required for satisfactory
installation of water pipe will be considered incidental to the water pipe pay
items.

All restrained joint gaskets will be considered incidental to other WORK under
this Section.

Connection to existing 6” DIP water main and 8” HDPE cap at end of new
HDPE water main will not be measured for payment and will be considered
incidental to other WORK under this Section.

All trench excavation, bedding, backfill, sheeting and bracing, dewatering,
cleaning and testing, tracer wire, and all other items necessary for a complete
installation will not be measured for payment, but will be considered incidental
to other WORK.

Payment for 8-Inch HDPE Water Pipe will be made at the Unit Price named in
the Bid Schedule under Pay Item No. 2601.2, which payment will constitute full
compensation for all WORK described in Section 02601 - Water Pipe, as shown
on the Drawings and as directed by the ENGINEER.

TEMPORARY WATER SYSTEM (Pay Item No. 2601.3) PRICE BASED ON LUMP
SUM PAY UNIT

A

Measurement for payment for Temporary Water System will be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in
accordance with the requirements of the Contract Documents.

Payment for Temporary Water System will be made at the amount shown in the
Bid Schedule under Pay Item No. 2601.2, which payment will constitute full
compensation for all WORK described in Section 02601 — Water Pipe, as shown
on the Drawings and as directed by the ENGINEER.

8-INCH GATE VALVE (Pay Item No. 2602.1) PRICE BASED ON QUANTITY, EACH

A

Measurement for payment of 8-Inch Gate Valves will be based on the actual
guantity, each, of such valves and valve boxes furnished and installed in
accordance with the requirements of the Contract Documents.

DUNN STREET PAVING SPECIAL PROVISIONS
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B. Payment for 8-Inch Gate Valve will be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2602.1, which payment will constitute full
compensation for all WORK described in Section 02602 — Valves, as shown on
the Drawings and as directed by the ENGINEER.

222 FIRE HYDRANT ASSEMBLY (Pay Item No. 2603.1) PRICE BASED ON
QUANTITY, EACH

A. Measurement for payment of Fire Hydrant Assembly will be the actual number
of fire hydrant assemblies satisfactorily installed, complete in place.

B. A Fire Hydrant Assembly includes the fire hydrant, the tee or required fitting at
the mainline water pipe, barrel extension (if required), thrust block, six-inch gate
valve, valve box, joint restraints, continuity wires, thaw wires, warning tapes, and
any other required fittings, including pipe to connect the hydrant leg from the
mainline water pipe to the fire hydrant as shown on the Drawings.

C. Trench excavation and backfill shall be considered incidental to other WORK
under the Contract.

D. Payment for Fire Hydrant Assembly will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 2603.1 which payment shall constitute full
compensation for all WORK described in Section 02603 — Fire Hydrants, as
shown on the Drawings and as directed by the ENGINEER.

2.23  2-INCH WATER SERVICES (Pay Item No. 2605.1) PRICE BASED ON QUANTITY,
EACH

A Measurement for payment for 2-Inch Water Services will be the actual number of
water services satisfactorily installed from the water pipe to the property line or
tie in location as shown on the Drawings, and as directed by the Engineer.

B. A water service includes the curb stop, service box, corporation stop, thaw wires,
service saddle, all required fittings, warning tape, service pipe, connecting to
existing water service pipe, and all WORK necessary to install the water service
to the locations shown on the Drawings. This pay item shall also include all
work for installing the the blow-off line and stop/waste valve assembly including
connecting to storm drain structure S-1.

C. Trench excavation and backfill shall be considered incidental to the water service
installation.
D. Payment for 2-Inch Water Service will be made at the Unit Price named in the

Bid Schedule under Pay Item No. 2605.1, which payment will constitute full
compensation for all WORK described in Section 02605 — Water Services, as
shown on the Drawings and as directed by the ENGINEER.
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LOCATE WATER SERVICES (Pay Item No. 2605.2) PRICE BASED ON LUMP SUM
PAY UNIT

A.

Measurement for payment for Locate Water Services will be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in
accordance with the requirements of the Contract Documents.

Some existing water service boxes have not been field located and are labeled on the
Drawings as such. WORK under this Item includes locating the existing water
services so that connections to new 2-inch water services can be made.

Payment for Locate Water Services will be made at the amount shown in the Bid
Schedule under Pay Item No. 2605.2, which payment will constitute full
compensation for all WORK described in Section 02605 — Water Services, as shown
on the Drawings and as directed by the ENGINEER.

PIPE INSULATION (Pay Item No. 2607.1) PRICE BASED ON QUANTITY, BOARD

A

Measurement for payment of Pipe Insulation will be the actual number of 2" x 2'
x 8' boards installed.

Payment for Pipe Insulation will be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2607.1, which payment will constitute full
compensation for all WORK described in Section 02607 — Pipe Insulation, as
shown on the Drawings and as directed by the ENGINEER.

CORROSION PROTECTION (Pay Item No. 2609.1) PRICE BASED ON QUANTITY,

EACH

A.

Measurement for payment for Corrosion Protection will be the actual number of
anodes satisfactorily installed as shown on the Drawings.

Installation of corrosion protection includes all material, labor, and other WORK
as described and shown on the Drawings.

Excavation and backfill shall be considered incidental to other WORK.

Payment for Corrosion Protection will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 2609.1, which payment will constitute full
compensation for all WORK described and shown on the Drawings and as
directed by the ENGINEER.

CONSTRUCTION SURVEYING (Pay Item No. 2702.1) PRICE BASED ON LUMP
SUM PAY UNIT

A

Measurement for payment of Construction Surveying will be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in
accordance with the requirements of the Contract Documents.
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The WORK required to remove and reset all survey monuments and other survey
markers disturbed by construction activities will be considered incidental to other
WORK.

Payment for Construction Surveying will be made at the amount shown in the
Bid Schedule under Pay Item No. 2702.1, which payment will constitute full
compensation for all WORK described in Section 02702 — Construction
Surveying, as shown on the Drawings and as directed by the ENGINEER.

2.28 STORM AND SANITARY SEWER PIPE REMOVAL (Pay Item No 2716.1) PRICE

BASED ON LUMP SUM PAY UNIT

A. Measurement for payment for Storm and Sanitary Sewer Pipe Removal will be
based upon the completion of the entire WORK as a Lump Sum Pay Unit,
complete, all in accordance with the requirements of the Contract Documents.

B. This WORK shall also include disposal of storm and sanitary sewer pipes that are
removed on the Project.

C. The WORK also includes the removal and disposal of existing thrust blocks,
fittings, fire hydrants, hydrant valves, water service curb stops, main line valves,
valve boxes, as shown on the Drawings.

D. Payment for Storm and Sanitary Sewer Pipe Removal will be made at the amount
shown in the Bid Schedule under Pay Item No. 2716.1, which payment will
constitute full compensation for all WORK described in Section 02716 — Storm
and Sanitary Pipe Removal, as shown on the Drawings and as directed by the
ENGINEER.

2.29  FILL WATER PIPE WITH SLURRY (Pay Item No. 2716.2) PRICE BASED ON LUMP

SUM PAY UNIT

A Measurement for payment for Fill Water Pipe with Slurry will be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in
accordance with the requirements of the Contract Documents.

B. This WORK also includes removing sections of water pipe to make connections
to allow the slurry to be filled in the existing water pipe.

C. Payment for Fill Water Pipe with Slurry will be made at the amount shown in the
Bid Schedule under Pay Item No. 2716.2, which payment will constitute full
compensation for all WORK described in Section 02716 — Water, Storm and
Sanitary Pipe Removal, as shown on the Drawings and as directed by the
ENGINEER.

2.30 SIGN ASSEMBLY (Pay Item No. 2718.1) PRICE BASED ON QUANTITY, EACH

A. Sign Assemblies will be measured per each, as described in Section 02718 — Sign
Assembly, and as shown in the Sign Assembly Table on the Drawings.

DUNN STREET PAVING SPECIAL PROVISIONS

Contract No. E16-010 Page 18



2.31

2.32

SPECIAL PROVISIONS

WORK under this Pay Item includes providing all new sign assembly materials,
except as noted in the Sign Assembly Table on the Drawings.

Removal and disposal of existing signs not to be reused will be considered
incidental to other WORK under this Section.

Payment for Sign Assembly will be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2718.1, which payment will constitute full
compensation for all WORK described in Section 02718 — Sign Assembly, as
shown on the Drawings and as directed by the ENGINEER.

PAINTED TRAFFIC MARKINGS (Pay Item No. 2720.1) PRICE BASED ON LUMP
SUM PAY UNIT

A

Measurement for payment for Painted Traffic Markings will be based on the
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in
accordance with the requirements of the Contract Documents.

Payment for Painted Traffic Markings will be made at the amount shown in the
Bid Schedule under Pay Item No. 2720.1, which payment will constitute full
compensation for all WORK described in Section 02720 — Painted Traffic
Markings, as shown on the Drawings and as directed by the ENGINEER.

RELOCATE ELECTRICAL CONDUCTOR (Pay Item No. 2722.1) PRICE BASED ON
QUANTITY, EACH

A

Measurement for payment for Relocate Electrical Conductor will be the actual
number of power, telephone or cable television conductors or conduits actually
relocated and functional, as described in Section 02722 — Electrical Utilities and
as directed by the ENGINEER.

Only those power, telephone or cable television conductors or conduits actually
found to be in direct conflict with storm drain pipe or other pipe and structures,
and approved by the ENGINEER for relocation, will be measured for payment.

WORK under this Pay Item will include all power or telephone conductors or
conduits three (3) inches or less in diameter.

Electrical conductors that run along the pipe trench, and are not in direct conflict
with the new pipe being installed, but require that they must be pulled aside to
clear the trenching and pipe installation operations will be considered incidental to
other WORK under the Contract.

All WORK necessary to install new pipe beneath an existing utility conduit or
conductor, including those that are encased in concrete, which does not intersect
the new pipe, will be considered incidental to other WORK.

Payment for Relocate Electrical Conductor will be made at the Unit Price named
in the Bid Schedule under Pay Item No. 2722.1, which payment will constitute
full compensation for all WORK described in Section 02722 — Electrical Utilities,
as shown on the Drawings and as directed by the ENGINEER.
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2.33 A.C. PAVEMENT, TYPE II-A, CLASS B (Pay Item No. 2801.1) PRICE BASED ON
QUANTITY, TON

A

B.

Asphalt Concrete Pavement, Type II-A, Class B will be measured by the ton.

The tolerance for thickness of asphalt concrete pavement under square yard
measurement shall be plus or minus one-quarter inch from design mat thickness,
as shown on the typical section. This one-quarter inch tolerance shall be the
exception only, with the average variance for the job being not more than plus or
minus one-eighth inch from the design mat thickness. All asphalt concrete
pavement placed outside the tolerance allowed will be corrected by the
CONTRACTOR at no cost to the OWNER.

No measurement will be made for asphalt concrete pavement that exceeds 12%
more than the neat line quantity, as determined by the nominal design thickness
multiplied by the actual area paved, with a conversion factor of 119.0 Ibs. per
square yard, per inch of thickness.

All resealing of joints with existing pavement, including those resealed after the
pavement has cooled to ambient temperatures, will not be measured for payment,
but will be considered incidental to other WORK under Pay Item No. 2801.1.

Tack Coat applied to existing joint surfaces and along edge of gutters prior to
placement of asphalt concrete pavement, will be considered incidental to other
WORK under this Section.

Asphalt Pavement required for reconstructed collars around manholes and water
valves, if any, will be considered incidental to other WORK under this Section.

Paving of sanitary sewer access will be measured for payment under Pay Item
No. 2801.1.

Payment under Pay Item No. 2801.1 may include deductions in the final price if,
after asphalt laboratory testing, the asphalt pavement does not meet the required
specification. Deductions are further described in Section 02801 — Asphalt
Concrete Pavement, Part 3 — Execution, Article 3.13 Acceptance Sampling and
Testing, Paragraph K.

Payment for A.C. Pavement, Type II-A, Class B, will be made at the Unit Price
named in the Bid Schedule under Pay Item No. 2801.1, which payment will
constitute full compensation for all WORK described in Section 02801 - Asphalt
Concrete Pavement, as shown on the Drawings and as directed by the
ENGINEER.

234 A.C. PAVEMENT FOR SIDEWALKS AND DRIVEWAYS (Pay Item No. 2801.2)
PRICE BASED ON QUANTITY, TON

A Asphalt Concrete Pavement for Sidewalk and Driveways will be measured by the
ton.
DUNN STREET PAVING SPECIAL PROVISIONS
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B. Asphalt concrete pavement shall be Type II-A, Class B.

C. No measurement will be made for asphalt concrete pavement that exceeds 12%
more than the neat line quantity, as determined by the nominal design thickness
multiplied by the actual area paved, with a conversion factor of 119.0 Ibs. per
square yard, per inch of thickness.

D. WORK under Pay Item No. 2801.2 includes all pavement placed outside the
roadway asphalt, for sidewalks and driveways, as shown on the Drawings.

E. All resealing of joints with existing pavement will not be measured for payment,
but will be considered incidental.

F. Payment for A.C. Pavement for Sidewalk and Driveways will be made at the
Unit Price named in the Bid Schedule under Pay Item No. 2801.2, which
payment will constitute full compensation for all WORK described in Section
02801 — Asphalt Concrete Pavement, as shown on the Drawings and as directed
by the ENGINEER.

2.35 REMOVE EXISTING ASPHALT SURFACING (Pay Item No. 2806.1) PRICE BASED
ON QUANTITY, SQUARE YARD

A. Removing Existing Asphalt Surfacing will be measured per square yard,
complete, except that no measurement will be made for removing asphaltic
surfacing less than one inch thick.

B. Removal of existing asphalt surfacing will be measured per top surface area
square yard, which will include full thickness of all layers of existing asphalt and
underlying pavement.

C. Payment for Remove Existing Asphalt Surfacing will be made at the Unit Price
named in the Bid Schedule under Pay Item No. 2806.1, which payment will
constitute full compensation for all WORK described in Section 02806 -
Remove Existing Asphalt Surfacing, as shown on the Drawings and as directed
by the ENGINEER.

3.1 CONCRETE AREA DRAINS (Pay Item No. 3302.1) PRICE BASED ON QUANTITY,
EACH

A. Concrete Area Drains will be measured per each, including all earthwork,
complete in place.

B. Payment for Concrete Area Drains will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 3302.1, which payment will constitute full
compensation for all WORK described in Section 03302 — Concrete Structures,
as shown on the Drawings and as directed by the ENGINEER.
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3.2 CONCRETE ACCESS PAD, 6-INCHES THICK, WITH DETECTABLE TILES (Pay
Item No. 3303.1) PRICE BASED ON QUANTITY, SQUARE YARD
A. Measurement of Concrete Access Pads will be based on the actual square yards
of concrete measured per each, including all earthwork, complete in place and
accepted.
B. The detectable tiles will be considered incidental to other WORK under this
Section.
C. Payment for Concrete Access Pad, 6-Inches Thick, with Detectable Tiles, will be
made at the Unit Price named in the Bid Schedule under Pay Item No. 3303.1,
which payment will constitute full compensation for all WORK described in
Section 03303 — Sidewalk, Curb and Gutter, as shown on the Drawings and as
directed by the ENGINEER.
3.3 CURB AND GUTTER, TYPE | (Pay Item No. 3303.2) PRICE BASED ON
QUANTITY, LINEAR FOOT
A. Curb and Gutter, Type I, will be measured per linear foot actually installed,
complete in place as shown on the Contract Documents. Measurements will be
made along the face of the curb and will be continuous across catch basins and
storm drain manhole inlets.
B. Payment for Curb and Gutter, Type I, will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 3303.2, which payment will constitute full
compensation for all WORK described in Section 03303 - Sidewalk, Curb and
Gutter, as shown on the Drawings and as directed by the ENGINEER.
3.4 CONCRETE MAILBOX CURB (Pay Item No. 3303.3) PRICE BASED ON
QUANTITY, LINEAR FOOT
A. Concrete Mailbox Curb will be measured per linear foot actually installed,
complete in place as shown on the Contract Documents. Measurements will be
made along the face of the curb.
B. Payment for Concrete Mailbox Curb will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 3303.3, which payment will constitute full
compensation for all WORK described in Section 03303 - Sidewalk, Curb and
Gutter, as shown on the Drawings and as directed by the ENGINEER.
3.4 STREET LIGHTING (Pay Item No. 16000.1) PRICE BASED ON LUMP SUM
A Measurement for payment for Street Lighting will be based on the completion of
the entire WORK as a Lump Sum Pay Unit, all in accordance with the
requirements of the Contract Documents.
B. Work under this Pay Item includes all excavation, trenching, backfill, conduit,
raceways, wire, light pole foundation, light pole, luminaire, meter base, main
DUNN STREET PAVING SPECIAL PROVISIONS
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disconnect and all other WORK to make a complete and functional street light
installation.

Payment for Street Lighting will be made at the amount shown in the Bid
Schedule under Pay Item No. 16000.1, which payment will constitute full
compensation for all WORK described in Section 16000 — Street Lighting, as
shown on the Drawings and as directed by the ENGINEER.

END OF SECTION

SECTION 01550 - SITE ACCESS AND STORAGE, PART 1 - GENERAL, Article 1.3,
MAINTENANCE OF TRAFFIC, revise paragraph M to read:

M.

Provide pedestrian detours as necessary in areas adjacent to new construction.
The CONTRACTOR shall provide smooth, graded pathways, free of mud, muck
and other materials that will be objectionable to people in street shoes. The
pathways shall be a minimum of 36-inches wide, and shall be clearly marked
with staking, warning ribbons, or other methods to guide pedestrians through the
construction areas and to their residence walkways, if applicable.

SECTION 01550 - SITE ACCESS AND STORAGE, PART 1 - GENERAL, Article 1.3,
MAINTENANCE OF TRAFFIC, paragraph S, add the following:

5. With the exception of paving operations, the Contractor shall maintain one
way traffic flow from Glacier Highway to and through Dunn Street at all
times in accordance with approved Traffic Control Plan. The driving lane
shall have minimum width of 10 feet. A maximum 10 minute traffic
stoppage will be allowed.

6. See Drawing C005 for Traffic Control information and a list of businesses
that use Dunn Street for access. The Contractor shall notify each property
owner and business owner of driveway closures 48 hours preceding the day
the driveway is to be closed to vehicular access. The property owner and
business owner shall be informed of the period of time the closure will be in
effect. No driveway closures will be permitted until this requirement has
been met to the satisfaction of the ENGINEER.

SECTION 02202 — EXCAVATION AND EMBANKMENT, PART 3 — EXECUTION, Atrticle
3.4, EMBANKMENT CONSTRUCTED FROM ROCK FRAGMENTS, add the following

paragraph:

F.

The shot rock borrow shall be brought to its full depth and capped with a 3-inch
minimum thickness of 2-inch minus shot rock within a maximum of ten (10)
days following the initial placement of the shot rock borrow into the subcut area
to provide motorists a smoother surface to travel upon. The 2-inch minus shot
rock shall be placed to a minimum width of 12 feet, and shall be placed to within
10-feet of the ends of the shot rock borrow segment.
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SECTION 02202 — EXCAVATION AND EMBANKMENT, PART 3 — EXECUTION, Article
3.7, 2-INCH MINUS SHOT ROCK w/BASE COURSE, add the following paragraph:

B. If base course, Grading D-1 is used as a leveling course for the curb and gutter,
all of this base course material shall be removed from the 2-inch minus shot rock
to the front face of the concrete gutter, and the additional 2-inch minus shot rock
required to bring the street area to its required full depth be placed, graded and
compacted prior to placing the top layer of base course, Grading D-1.

SECTION 02203 — TRENCHING, PART 2 - MATERIALS, Article 2.2 BEDDING, replace
paragraph A with the following:

A Pea gravel, or similar open graded product, shall not be used for bedding.
Class B bedding material shall be used for all pipe installed on this project.

SECTION 02204 — BASE COURSE, PART 2 - PRODUCTS, Article 2.1 MATERIAL, add the
following paragraph:

E. Base course for this Project shall have a maximum Nordic Abrasion Value of 18,
as determined by ATM 312, and shall meet the gradation requirements for
grading D-1.

SECTION 02401 - SANITARY SEWER PIPE, PART 3 - EXECUTION, Article 3.1,
CONSTRUCTION, replace paragraph O with the following:

0. Locate Sanitary Sewer Services shall require that the CONTRACTOR verify the
location and depth of each sewer service pipe along the proposed storm drain
mainline alignment. These verifications will require that the sewer service pipe
to be excavated at the storm drain pipe crossings so a visual check can be made
that no damage occurs during trenching and backfilling operations.

1. The CONTRACTOR shall notify the ENGINEER when each crossing will
occur with sufficient time for the ENGINEER to be present during the
excavation operations.

2. The CONTRACTOR shall take all measurements necessary to ensure no
damage occurs to the sewer services or the main line piping during its
operations.

3. All sewer service piping damaged as a result of the CONTRACTOR’s
operations shall be repaired at the CONTRACTOR’s expense.

4. Some sewer services may be found to be at, or close to the roadway and
sidewalk subcut levels. The CONTRACTOR shall take all measures
necessary to ensure no damage occurs to the sewer services, or the main line
piping during its operations.

SECTION 02402 - SANITARY SEWER MANHOLES AND CLEANOUTS, PART 3 -
EXECUTION, Article 3.1, CONSTRUCTION, add the following paragraphs:

S. The CONTRACTOR shall repair all imperfections and leaks disclosed by either
visual inspection or testing. The method of repair shall be subject to the
ENGINEER’s approval.
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Reconstruct Sanitary Sewer Manhole shall include removing existing manhole
frame and lid, new recycled rubber adjusting rings, new frame and cover,
adjustment to finish grade, and installing new manhole steps as shown on the
Drawings.

SECTION 02501 - STORM SEWER PIPE, PART 2 - PRODUCTS, add the following Article:

29

CORRUGATED POLYETHYLENE PIPE HIGH PERFORMANCE

A

Corrugated polyethylene pipe high performance (CPP HP) shall have a smooth
interior and annular exterior corrugations, meeting ASTM F2736 requirements, a
Manning’s “n” value for use in design of 0.012, and a minimum pipe stiffness of
46 psi when tested in accordance with ASTM D2412.

Water tightness shall meet the requirements of ASTM F1417 or ASTM F2487.

Pipe shall be joined with gasketed integral bell and spigot joint meeting the
requirements of ASTM F2736. Joints shall be watertight according to the
requirements of ASTM D3212. Spigot shall have two gaskets meeting the
requirements of ASTM F477. Gaskets shall be installed by the pipe
manufacturer and covered with a removable, protective wrap to ensure the
gaskets are free of debris. A joint lubricant available from the manufacturer shall
be used on the gasket and bell during assembly. The pipe shall have a reinforced
bell with polymer composite band installed by the manufacturer.

Fittings shall conform to ASTM F2736. Bell and spigot connections shall utilize
a spun-on welded or integral bell and spigot with gaskets meeting ASTM F477.
Fitting gaskets shall meet the watertight joint performance of ASTM D3212.

SECTION 02501 - STORM SEWER PIPE, PART 2 - PRODUCTS, add the following Article:

2.10

6-INCH UNDERDRAIN

A

Pipe shall be perforated, smooth interior pipe and shall meet the requirements of
Acrticle 2.6, corrugated polyethylene Pipe, of this Section.

Drainage rock shall be 2-inch minus shot rock and shall meet the requirements of
Section 02202 — Excavation and Embankment, Article 2.8, 2-Inch Minus Shot
Rock.

Filter cloth shall be Type A and shall meet the requirements of Section 02714 —
Filter Cloth.

SECTION 02501 — STORM SEWER PIPE, PART 3 — CONSTRUCTION, add the following

paragraph:
P. All storm sewer pipe sections constructed from CPP HP shall be pressure tested
in accordance with SECTION 02401, Article 3.2.
DUNN STREET PAVING SPECIAL PROVISIONS
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SECTION 02502 — STORM SEWER MANHOLES, INLETS AND CATCH BASINS, PART 2
- PRODUCTS, Atrticle 2.5, PRECAST UNITS, add the following paragraph:

E. Revise CBJ STANDARD DETAIL No. 304A — TYPE IlIl CATCH BASIN, as
follows:
1. Minimum wall and bottom thickness shall be 4”
2. Minimum outside dimensions shall be 30” x 34”.

SECTION 02502 — STORM SEWER MANHOLES, INLETS AND CATCH BASINS, PART 3
- EXECUTION, Article 3.1, CONSTRUCTION, delete paragraph P and replace with the
following:

P. All storm drain manholes and storm drain catch basin structures shall be
constructed on a pad of 2” minus shot rock a minimum 24-inches thick to provide
a stable base pad.

SECTION 02601 — WATER PIPE, PART 2 — PRODUCTS, Article 2.1 — PIPE, add the
following paragraph:

B. High-Density Polyethylene (HDPE) pipe shall be produced with approved
bimodal PE 3408 / PE 100 / PE 4710 listed resins. The resin shall be DOW
Continuum DGDC 2480K, High Density Polyethylene — PE 100 / PE 4710, or
approved equal. The pipe shall have a minimum pressure rating of 160 pounds
per square inch, and a standard dimension ratio (SDR) of 13.5. All HDPE water
pipe shall have a standard iron pipe size (IPS) outside diameter.

1. The pipe and fitting material shall have a cell classification of 445574 in
accordance with ASTM D3350.

2. Compounds shall have a PPl recommended Design Basis (HDB) of 1,600 psi
at 68°F (20°C). Compounds shall have a Pl recommended HDB of 1,000 psi
at 176°F (80°C).

3. Slow Crack Growth Resistance shall be measured in accordance with ASTM
F1473 (PENT). The minimum required time to failure shall be 4,000 hours.
HDPE pipe shall comply with AWWA Specifications C906.
The material shall be listed by the N.S.F. for potable water service.
In-plant blending shall not be allowed.
Butt fusion of the pipe and fittings shall be performed in accordance with the
manufacturer’s recommendations as to the equipment and technique. The
fusion operation shall be performed by an individual who has demonstrated
the ability to fuse polyethylene pipe in a manner recommended by the pipe
supplier. The individual performing the fusing procedure must hold a current
certification for fusing HDPE as stated in Title 49.1 DOT Certification.

8. Tracer wire for all HDPE water lines shall be suitable for direct bury
applications and shall be #10 AWG high strength copper clad steel (CCS)
with a 30-mil HDPE insulation jacket (color blue) and have a 600 pound
average tensile break load. Tracer wire is to be manufactured by Copperhead
Industries or an approved equal. All splice connections are to be constructed
using 3M DBR watertight connectors, or approved equal. DryConn
Waterproof Direct Bury Lugs as manufactured by King Innovation, or
approved equal, shall be used to splice into the main line tracer wire.

No ok
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Terminate each end of tracer wire at ground surface in a valve box top
section with cap. Provide a minimum of five (5) feet of additional wire neatly
coiled within valve box at each end.

SECTION 02601 — WATER PIPE, PART 2 — PRODUCTS, Article 2.3, FITTINGS, add the
following paragraphs:

D.

All HDPE molded fittings and fabricated fittings shall be fully pressure rated to
match the pipe SDR pressure rating to which they are made. All fittings shall be
molded or fabricated by the manufacturer. No Contractor fabricated fittings shall
be used unless approved by the ENGINEER.

The manufacturer of the HDPE pipe shall supply all HDPE fittings and
accessories as well as any adapters and/or specials required to perform the
WORK as shown on the Drawings, in these Specifications, or as directed by the
ENGINEER.

All HDPE fittings shall be installed using butt-fused fittings, thermo-fused
fittings/couplings, or flanged adapters and must be approved by the ENGINEER.
No size on size wet taps shall be permitted.

All transitions from HDPE pipe to ductile iron or cast iron shall be made per the
HDPE pipe manufacturer’s recommendations and specifications and approval of
the ENGINEER.

1. Transition from HDPE to ductile iron fittings shall utilize Butt Fusion to
Mechanical Joint adaptors with stainless steel stiffeners. The backer rings
shall be epoxy coated ductile iron.

2. Fittings and transitions shall be as manufactured by Phillips Driscopipe, Inc.,
1000 Series Pressure Pipe, Chevron Chemical Company Plexco/Spiralite
Pipe, or equal.

3. The pipe supplier must certify compliance with the above requirements.

SECTION 02601 — WATER PIPE, PART 2 — PRODUCTS, Article 2.9, TEMPORARY
WATER SYSTEM, add the following paragraphs:

B.

The use of garden hoses shall be restricted to a maximum length of 20-feet for
each residence.

No WORK shall begin with the installation of a temporary water system until all
affected residents have been notified a minimum of 24 hours in advance. At least
one member of each household shall have the installation method explained to
them, with an estimate of the duration of the use of the temporary water system.
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SECTION 02601 - WATER PIPE, PART 2 — PRODUCTS, add the following article:

2.10 TRACER WIRE FOR HDPE PIPE

C.

Trace wire for HDPE water lines shall be #10 AWG high-strength copper clad
steel (CCS) with a 30-mil HDPE insulation jacket (color blue) and shall have a
600-pound average tensile break load. Tracer wire shall be manufactured by
Copperhead Industries or an approved equal. All splice connections are to be
constructed using 3M DBR watertight connectors, or approved equal. DryConn
Waterproof Direct Bury Lugs as manufactured by King Innovation, or approved
equal, shall be used to splice into the main line tracer wire.

SECTION 02601 — WATER PIPE, PART 3 — EXECUTION, Article 3.2 — INSTALLATION,
add the following paragraphs:

Q.

HDPE pipe shall be joined in continuous lengths on the jobsite above ground.
The joining method shall be the butt fusion method and shall be performed in
strict accordance with the manufacturer’s recommendations.

1. Flange and mechanical joint adapters shall be attached to the HDPE pipe
and fittings using butt fusion. Align and center the flange or mechanical
joint adapter relative to the pipe. Flanges and mechanical joint adapters
shall be square with the receiving valve or other flange before tightening
of bolts. Bolts shall not be used to draw the flanges into alignment. Bolt
threads shall be lubricated and flat washers shall be used under flange
nuts. Bolts shall be tightened in accordance with the manufacturer’s
recommendations. All bolts and associated hardware shall be stainless
steel. The tightening torque shall be as indicated by the manufacturer.
Gasket material shall conform to NSF 61.

2. Install tracer wire per manufacture’s recommendations. Tracer wire for
HDPE pipes shall be taped to the water pipe and located on the bottom
guadrant of the pipe so as not to be damaged by excavation for water
service installations or future excavation to locate the water main. Tracer
wire shall be installed in continuous lengths with no splices. Terminate
each end of tracer wire at a valve box, or furnish and install a valve box
top section and cap for termination. For valve boxes on a valve, the
tracer wire shall run outside the valve box and be inserted into the
valve box within 12” of the top of the box through a %.” drilled
hole. Terminate tracer wire at ground surface and provide a minimum
of five (5) feet of additional wire neatly coiled within valve box. The
trace wire shall be tested for continuity following all backfilling
operations to top of shot rock borrow.

3. All water services shall be 2-inch copper or as noted on the Drawings.

The CONTRACTOR shall provide and submit to the ENGINEER for review and
approval a HDPE fusion plan prior to beginning pipe fusion. The plan shall
include:

1. CONTRACTOR’s fusion machine including make, model and year.
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2. Temperatures and pressures to be used for each size and class of HDPE pipe.
3. Fusion machine manufacturer’s procedures for pipe fusion.
4. Fusion data logger.

SECTION 02601 — WATER PIPE, PART 3 — EXECUTION, Article 3.5 - HYDROSTATIC
TESTING, add the following paragraph:

J. HDPE pipe testing procedures shall conform to ASTM F2164-13. The
hydrostatic pressure shall be a minimum of 150 psi or 1-1/2 times the operating
pressure of the water pipe measured at the highest elevation of the newly
installed water pipe, whichever is greater, unless otherwise directed by the
ENGINEER. Acceptance pressure testing shall be done with all service lines
installed, corporation stops open and pressure against the closed curb stops.

1. Check for leaks or significant pressure drops. Correct all leaks and
significant pressure drops that require more makeup water than allowable
and retest pipe.

SECTION 02601 — WATER PIPE, PART 3 - EXECUTION, add the following Article:
3.8 CONNECT TO EXISTING WATER PIPE

A. Water pipes shall be capped at a point within 5-feet of the connection points to
existing water pipes for testing purposes. No added valves will be considered for
payment. Any added valves shall be at the CONTRACTOR’s expense.

B. The water pipe connections to the existing water pipes will be visually checked
for leakage by the ENGINEER, and shall be swabbed with disinfectant from the
new valve to the connection point.

SECTION 02605 — WATER SERVICES, PART 2 - PRODUCTS, Article 2.1, WATER
SERVICES, Add the following paragraph:

H. Water service saddles for HDPE water mains shall be fusion fittings designed for
use with the HDPE pipe and heat fused to the main line pipe.

SECTION 02605 - WATER SERVICES, PART 3 - EXECUTION, Article 3.1,
CONSTRUCTION, add the following paragraphs:

G. Locate Water Services will require that the CONTRACTOR locate the existing
water services that have not been found during the design phase. These services
are shown based on existing as-builts or resident comments and are not to be
considered reliable indications of actual locations. The other services are shown
based on actual survey shots taken at the existing service boxes. These services
may not run in a straight line to the water main as shown. The CONTRACTOR
shall also verify the actual point of connection for the new water service.

H. Service saddles for HDPE pipe shall be installed in accordance with the
manufacturer’s installation guidelines.
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. All HDPE service pipe shall be installed with the same no.10 AWG tracer wire
specified for the water main. The tracer wire shall be attached to the pipe at or
below the spring line of the pipe and connected to the mainline trace wire with
Snake Bite corrosion proof wire connectors by Copperhead Industries, LLC, or
approved equal. Trace wire shall be extended to the top of the valve box at the
property line and extended a minimum of 12 inches through a %” hole in the
valve box top similar to the water service standard drawing for thaw wires.

J. Numerous businesses exist within the Dunn Street Paving limits. All water
service interruptions shall be performed after 5:00 PM and before 6:00 AM with
the exception of Zerelda’s Bistro which shall be done between the hours of 12:00
AM and 6:00 AM. Notice to the affected properties shall be provided a minimum
of 48 hours in advance of all water service interruptions.

SECTION 02716 - REMOVE AND DISPOSE OF CULVERT PIPE, delete in its entirety and
replace with the following Section:

SECTION 02716 - STORM AND SANITARY PIPE REMOVAL
PART 1 - GENERAL
11 DESCRIPTION
A. The WORK under this Section includes providing all labor, tools and equipment
necessary for removal and disposal of existing storm drainage and sanitary sewer
pipe and culvert concrete headwalls and /or trash racks within the Project limits
designated for removal as shown on the Drawings, or as directed by the
ENGINEER.
PART 2 - PRODUCTS (Not Used)
PART 3 -EXECUTION
3.1 GENERAL
A. All storm drainage and sanitary sewer pipe, 6-inches or larger, shown on the
Drawings for removal shall be removed and backfilled with suitable material to
match the adjacent ground surface. Usable material from excavation shall be used
as backfill. Disposal of the pipe shall be in accordance with these Specifications.

END OF SECTION

SECTION 02718 — SIGN ASSEMBLY, PART 3 — EXECUTION, Article 3.1, GENERAL, add
the following:

H. Sign assemblies shall be installed as detailed in the Sign Assembly Table on the
Drawings.
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SECTION 02720 — PAINTED TRAFFIC MARKINGS, PART 2 - PRODUCTS, Atrticle 2.1 —
MATERIAL, delete paragraph A and replace with the following:
A White and yellow traffic marking paint shall conform to AASHTO M248, Type
F, or current State of Alaska Department of Transportation and Public Facilities
highway requirements.
Add the following Section:
SECTION 02722 - ELECTRICAL UTILITIES
PART 1 - GENERAL
11 DESCRIPTION
A. The WORK under this Section includes subcontracting or otherwise arranging
with AEL&P, ACS or GClI for any work with the power, telephone and television
services, respectively, for the WORK shown on the Drawings or described in this
Section.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Materials shall be as specified by the owner of the private utility service
company.
B. Materials shall conform to the requirements of the National Electrical Code.

PART 3 - EXECUTION
3.1 CONSTRUCTION

A. Construction shall be in accordance with the agreement arranged by the
CONTRACTOR with the owner of the utility service being relocated, except that
the Drawings and Specifications shall take precedence in the event of a conflict.

B. All WORK with the electrical utilities shall conform to the requirements and
standards established by the private utility companies and shall meet all
applicable codes and regulations.

C. The WORK under this Section does not include excavating, backfilling, or any
other work under, around, or along electrical utilities that are not in direct
conflict with other WORK.

3.2 ELECTRICAL CONDUCTOR RELOCATIONS
A The WORK under this Item include only those electrical conduit or conductor

relocations required due to a direct conflict with new piping or structures, and
that are 3-inches or less in diameter.
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END OF SECTION

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 1 - GENERAL, Article 1.1,
DESCRIPTION, revise paragraph B as follows and add paragraph C:

B. Asphalt concrete mix for this Project for the paved street section shall be Type 1I-
A, Class B. See Table 02801-1 and Table 02801-2.

C. Asphalt concrete mix for sidewalks and driveways may be either Type 111, Class
B, or Type II-A, Class B. See Table 02801-1 and Table 02801-2.

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 1 — GENERAL, Article 1.1,
DESCRIPTION, Table 02801-1 ASPHALTIC CONCRETE MIX REQUIREMENTS revise the
table as follows:

DESIGN PARAMETERS CLASS A CLASSB
Voids in total mix, percent 25-4.0 2.5-4.0%
Percent oil content 6.0-6.8 6.0 - 6.8%

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 2 - PRODUCTS, Atrticle 2.1,
COMPOSITION OF ASPHALT CONCRETE MIXTURES - JOB MIX DESIGN, Paragraph C:
delete sub-paragraph 6 and replace with the following:

6. The mix design shall be 50 blow Marshall Method.

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 2 - PRODUCTS, Atrticle 2.3,
ASPHALT MATERIALS, Delete paragraph B and replace with the following:

B. ASPHALT CEMENT

1. Asphalt cement shall be SHRP Performance Graded Binder PG 58-28
PLUS.
2. Meet AASHTO M 320 and the following requirement:

a. Elastic Recovery (AASHTO T 301) 50% minimum.

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 3 - EXECUTION, Article
3.2, Equipment, add the following paragraph:

F. Heavy, full size, self-propelled laydown machines that will place concentrated
loading on concrete curb and gutter sufficient to cause breakage or other damage
to the concrete will not be permitted.

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 3 - EXECUTION, Article
3.8, SPREADING AND PLACING, revise paragraph H to read:

H. Manhole frame and covers and water valve boxes shall be set to final grade in
accordance to CBJ Standard 205 — MANHOLE HEIGHTS, prior to paving
operations. If the cover lugs or frame, whichever is higher, does not meet the
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required depression range following the finish paving operations, the
CONTRACTOR shall construct a transition slab with asphalt pavement overlay,
per CBJ Standard 126 — CONCRETE COLLAR, at no additional cost to the
OWNER.

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 3 - EXECUTION, Article
3.8, SPREADING AND PLACING, add the following paragraphs:

K.

Asphalt driveway replacements shall be paved at the same time as the sidewalk
paving operations are proceeding by these areas so a hot joint is obtained where
the sidewalk meets the driveway.

If roadway paving precedes sidewalk paving, provide plywood sheathing or other
suitable materials as required to prevent the sidewalk paver’s treads from directly
contacting the roadway pavement surface during sidewalk paving operations.

The edge of the pavement along the centerline shall not be allowed to drop below
200 degrees F prior to the asphalt mix from the adjacent lane being placed
against this joint.

SECTION 02801 — ASPHALT CONCRETE PAVEMENT, PART 3 - EXECUTION, Article
3.13, Acceptance Sampling and Testing, add the following paragraphs:

K.

For each lot of asphalt pavement produced, at least two (2) samples shall be
taken by the CONTRACTOR for purposes of acceptance testing by the OWNER.
The CONTRACTOR shall split the sample with the OWNER to retain a portion
for their use. The sample shall be taken according to proper sampling methods,
from the asphalt pavement on the grade.

1. Based on the averaged results of the acceptance testing, a deduction from the
asphalt pavement pay item may be made at the following amounts: #200
Sieve: the greater of either 1.0% the contract price for asphalt pavement
placed within the sampled lot or $500 per each 0.1% outside the job mix
design tolerance, not exceeding 6% maximum, of the percent passing the
#200 sieve.

2. Asphalt Content: the greater of either 1.0% the contract price for asphalt
pavement placed within the sampled lot or $500 per each 0.1% outside the
allowable job mix design asphalt content tolerance. The allowable asphalt
content tolerance for this Contract shall be +/- 0.4% of the target job mix
design asphalt content and shall not exceed the asphalt oil content limits
specified in this Contract.

3. The pay deductions for exceeding the job mix design tolerances does not
constitute acceptance of a mix that does not meet the specifications. Further
acceptance testing will be performed to determine if the asphalt pavement
specifications have been met. No payment for asphalt pavement will be made
for asphalt pavement exceeding job mix design tolerances, or not meeting
asphalt pavement specifications, until additional testing determines whether
the asphalt pavement meets all other specifications.

4. For the purposes of this Contract, one lot of asphalt pavement is defined as
500 tons, or a single day’s asphalt pavement production of at least 100 tons.
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SECTION 03302 - CONCRETE STRUCTURES, PART 3 — EXECUTION, add the following

Article:

3.4 CONCRETE AREA DRAINS

A.

The Concrete Area Drains shall conform to CBJ Standard Detail 310 — Area
Drain Detail. The CONTRACTOR shall set the form boxes loosely in place, and
then request the ENGINEER to work with the CONTRACTOR to establish the
final positioning of the forms and the finish grade lines within the forms prior to
placing concrete.

SECTION 03303 - SIDEWALK, CURB AND GUTTER, PART 2 — PRODUCTS, Article 2.1,
MATERIALS, revise paragraph B to read:

B.

Synthetic fibers shall be used for reinforcement with curb and gutter and concrete
driveway replacements, except a 6-foot length of No. 4 reinforcing bar shall be
centered across catch basins centered in the curb. Except as described above,
reinforcing steel or wire mesh shall not be used unless approved by the
ENGINEER. Curbs, gutters and driveways shall utilize a fibrillated product, 300
mm in length, such as Fibermesh 300, or approved equal. Application rate shall
be at least 1.5 pounds per cubic yard of concrete. Fibermesh shall be as
manufactured by “SI Concrete Systems”, or approved equal.

SECTION 03303 — SIDEWALK, CURB AND GUTTER, PART 3 - EXECUTION, Article 3.1,
METHODS OF CONSTRUCTION, add the following paragraphs:

K.

All forms for segments between PC’s and PT’s shall be arched to match required
curvature. No straight forms will be permitted for use within the curved
segments of curb and gutter.

The CONTRACTOR shall protect all newly placed concrete from damage of any
kind to prevent disfigurement during the curing period. Damaged concrete shall
be repaired or replaced to the ENGINEER’s satisfaction at no additional cost to
the OWNER.

SECTION 03303 - SIDEWALK, CURB AND GUTTER, PART 3 — EXECUTION, add the
following Article:

3.2 CONCRETE ACCESS RAMP, 6-INCHES THICK, WITH DETECTABLE TILES

A

Concrete sidewalk segments for access ramps shall be constructed as shown on
the Drawings. The concrete ramps shall be graded to a 2.0% maximum slope in
any direction and shall be 6-inches thick. Detectable tiles shall be
"CASTInTACT 3 Advantage” as manufactured by Masco Masons Supply, or
approved equal. Color shall be black. No substitutions will be allowed.
Installation of the detectable tiles shall be in accordance with the manufacturer’s
installation instructions.
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B. Side ramps shall be 6-inches thick concrete with a length of 6 feet or as shown on
the Drawings. The upper 6 inches at the top of each ramp shall be arced so that
the transition to the asphalt pavement sidewalk will not have a sharp break, as
directed by the ENGINEER.

Add the following Section:

16000 - STREET LIGHT
PART 1 - GENERAL

11 DESCRIPTION

A. The work specified under this section shall be completed according to the latest
edition of NFPA 70 and CBJ Standard Details.

PART 2 - PRODUCTS
2.1 MATERIALS
A. Products shall be as specified in CBJ Standard Detail 118 and by NFPA 70.

1. CREE LEDway LED Street Light model “STR-LWY-2M-HT-04-E-UL-SV-700-
R’ is an acceptable substitute luminaire.

B. Submittals shall be provided for approval per Section 01300 - CONTRACTOR
SUBMITTALS

PART 3 -EXECUTION
3.1 CONSTRUCTION

A. Street Light shall be constructed per CBJ Standard Detail 118 and NFPA 70.

B. Street Light shall be installed at the location shown on the plans. New
conductors and conduit shall be installed from the power pedestal as shown on
the plans.

C. The street light fixture shall be mounted at 30" above road surface.

D. Mast arms shall be oriented perpendicular to the roadway. Mast arm length shall
be such that the luminaire is 2” beyond the edge of roadway pavement.

END OF SECTION

END OF SPECIAL PROVISIONS
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	B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the stipulated requirements in connection therewith shall be just cause for annulment of the award and forfeiture of the Bid security.  If the lowest responsi...

	00300 Bid
	Dun Street Paving
	Contract No. E16-010
	9. UTO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING AT THE TIME OF THE DEADLINE FOR BIDSU:
	10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. on the Ufifth business dayU following the date of the Posting Notice.
	11. The successful Bidder will be required to submit, Uwithin ten Days (calendar)U after the date of the “Notice of Intent to Award” letter, the following executed documents:

	00310 Bid Schedule - final
	Sheet1

	00320 Bid Bond
	Dunn Street Paving

	00360 Subcontactor Report
	LIST OF SUBCONTRACTORS (AS 36.30.115)

	00500 Agreement
	ARTICLE 3.  DATE OF AGREEMENT
	OWNER: CONTRACTOR:

	00610 Performance Bond 
	00620 Payment Bond
	00700 General Conditions - revised 3-03
	ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE POINTS
	8. Alaska Day - October 18
	ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

	6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state, and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or employed on the WORK, the materials used in the WORK, or ...
	The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are related to the cost or pricing data for this contract, all related Change Orders, and/or contract modifications.
	1. all employees on the WORK and other persons and organizations who may be affected thereby;

	B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or other matter (except any which have been waived by the making or acceptance of final payment as provided in Paragraph 14.12) will be a condition precedent to an...
	END OF SECTION

	00800 Supplementary General Conditions
	00830 Alaska Labor Standards
	00852 Permits
	PART 1 - GENERAL
	PART 3 – EXECUTION (Not Used)

	DOT Storm Water Permit 3-296332-17-24
	DOT Water Main Permit 3-296332-17-23
	00853 Standard Details
	PART 1 - GENERAL
	PART 3 – EXECUTION (Not Used)

	Special Provisions
	Page No.
	Section Title
	PART 1 - GENERAL
	A.   Pre-Construction Conference
	A. The following words have the meaning defined in the Technical Portions of the WORK:
	1. Furnish - means to supply and deliver to the site, to unload and unpack ready for assembly, installation, testing, and start-up.
	2. Indicated - is a word used to direct the CONTRACTOR to information contained on the drawings or in the Specifications.  Terms such as “shown”, “noted”,” “scheduled”, and “specified” also may be used to assist in locating information but no limitati...
	3. Install - defines operations at the site including assembly, erection, placing, anchoring, applying, shaping to dimension, finishing, curing, protecting, and cleaning, ready for the OWNER’s use.
	4. Installer - a person or firm engaged by the CONTRACTOR or its subcontract, or any Subcontractor, for the performance of installation, erection, or application WORK at the site.  Installers must be expert in the operations they are engaged to perform.
	5. Provide - is defined as furnish and install, ready for the intended use.
	SECTION 01025 – MEASUREMENT AND PAYMENT

	PART 1 - GENERAL
	END OF SECTION
	SECTION 02716 – STORM AND SANITARY PIPE REMOVAL
	SECTION 02722 – ELECTRICAL UTILITIES

	PART 1 - GENERAL
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