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OBTAINING CONTRACT DOCUMENTS.  The Contract Documents are entitled: 
 
 Auke Bay Marine Station Float Extension 
 Contract No. DH18-068 
 
The Contract Documents may be obtained at the City & Borough of Juneau (CBJ) Engineering Department, 
3rd Floor Marine View Center, upon payment of $25 (non-refundable) for each set of Contract Documents 
(including Technical Specifications and Drawings) or may be downloaded for free at the CBJ Engineering 
Department webpage at: www.juneau.org/engineering 
 
PRE-BID CONFERENCE.  Prospective Bidders are encouraged to attend a pre-Bid conference to discuss the 
proposed WORK, which will be conducted by the OWNER, at 10:00 a.m. on May 17, 2018, in the CBJ 
Engineering Department Conference Room, 3rd Floor, Marine View Center.  The object of the conference is to 
acquaint Bidders with the project and bid documents. Conference call capability will be available for the Pre-
Bid meeting.  Proposers intending to participate via conference call shall notify the CBJ Engineering Contracts 
Division, at (907) 586-0490, or Contracts@juneau.org by 4:30 p.m., May 16, 2018. 
 
DESCRIPTION OF WORK.  The WORK generally consists of various quantities of mobilization, 
demolition and disposal, relocation of existing structures, construction surveying, salvage and reinstallation of 
existing structures, timber decked poly tube floats, anchors and chain, and other miscellaneous related 
improvements and appurtenances. 

COMPLETION OF WORK.  The WORK must be completed by 
 
 Work Description Completion Date 
 
Earliest Field Start July 1, 2018 
Substantial Completion August 1, 2018 
Final Completion ALL WORK under the Contract Document August 15, 2018 

 
DEADLINE FOR BIDDER QUESTIONS:  May 21, 2018 
 
DEADLINE FOR BIDS: Sealed bids must be received by the Port Director prior to 2:00 p.m., Alaska Time 
on May 30, 2018 or such later time as may be announced by addendum at any time prior to the deadline. Bids 
will be time and date stamped by the Port Director, which will establish the official time of receipt of bids.  .  
Bids will be opened immediately thereafter in the Assembly Chambers of the Municipal Building, 155 S. 
Seward Street, unless otherwise specified. 
 
Bid documents delivered in person or by courier service must be delivered to:  PHYSICAL LOCATION: 
                                                                        CBJ Docks and Harbors 
                                                                        Port Director’s Office 
                                                                              76 Egan Drive, 2nd Floor 
                                                                              Juneau, AK  99801 
 
Bid documents delivered by the U.S. Postal Service must be mailed to:          MAILING ADDRESS: 

                                                                    CBJ Docks and Harbors 
                                                                    Port Director 
                                                                    155 South Seward Street 
                                                                    Juneau, AK  99801 

 
 

http://www.juneau.org/engineering
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Please affix the label below to outer envelope in the lower left hand corner. 
 

IMPORTANT NOTICE TO BIDDER 
To submit your Bid: 
1. Print your company name and address on the upper left corner of 

your envelope. 
2. Complete this label and place it on the lower left corner 
       of your envelope. 
       
       S 
       E 
       A 
       L 
       E 
       D 
 

BID NUMBER:  DH18-068 
 
SUBJECT:  Auke Bay Marine 
Station Float Extension 
 
DEADLINE DATE: 
________________________ 
PRIOR TO 2:00PM ALASKA 
TIME 

 
                 

B 
I 
D 
 
 

 
 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will not be 
accepted and will be returned. 
 
SITE OF WORK.  The site of the WORK is located at Statter Harbor in Auke Bay, Alaska. 

 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this WORK, 
prior to opening Bids, shall be directed to the following: 
 

Greg Smith, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

Email:  greg.smith@juneau.org 
Telephone: (907) 586-0873 

Fax: (907) 586-4530 
 

BID SECURITY.  Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount 
of 5% percent of the Bid, payable to the City and Borough of Juneau, Alaska, as a guarantee that the Bidder, if 
its Bid is accepted, will promptly execute the Agreement.  A Bid shall not be considered unless one of the 
forms of Bidder's security is enclosed with it. 
 
CONTRACTOR'S LICENSE.  All contractors are required to have a current Alaska Contractor's License, 
prior to submitting a Bid, and a current Alaska Business License prior to award.  
 
BID TO REMAIN OPEN.  The Bidder shall guarantee the Bid for a period of 120 Days from the date of Bid 
opening.  Any component of the Bid may be awarded anytime during the 120 Days. 
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1.0 DEFINED TERMS.  Terms used in these Instructions to Bidders and the Notice Inviting Bids, 
which are defined in the General Conditions, have the meanings assigned to them in the General 
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct 
from a sub-bidder, who submits a Bid to a Bidder. 

 
2.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  Interpretations 
or clarifications considered necessary by the Engineering Contracts Administrator in 
response to such questions will be issued by Addendum, mailed, faxed, or delivered to all 
parties recorded by the Engineering Contracts Administrator, or OWNER, as having 
received the Contract Documents. Questions received less than seven Days prior to the 
Deadline for Bids may not be answered. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications will be without 
legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the OWNER.  Addenda may be faxed or, if addendum format warrants, 
addenda may be posted to the CBJ Engineering Department website.  In any event, 
notification of addendum issuance will be faxed to planholders.  Hard copies are available 
upon request.  The OWNER will make all reasonable attempts to ensure that all 
planholders receive notification of Addenda, however, it is strongly recommended by the 
OWNER that bidders independently confirm the contents, number, and dates of each 
Addendum prior to submitting a Bid.   

 
3.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, or 

association under the same or different names will not be considered.  If the OWNER believes that 
any Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such 
Bidder is interested will be rejected.  If the OWNER believes that collusion exists among the 
Bidders, all Bids will be rejected. 

 
4.0 RESPONSIBILITY OF BIDDERS. Only responsive Bids from responsible Bidders will be 

considered. A Bid submitted by a Bidder determined to be not responsible may be rejected. The 
OWNER may find a bidder to be not responsible for any one of the following reasons, but is not 
limited in its responsibility analysis to the following factors: 

 
A. Evidence of bid rigging or collusion; 

 
B. Fraud or dishonesty in the performance of previous contracts; 

 
C. Record of integrity; 

 
D. More than one bid for the same work from an individual, firm, or corporation under the 

same or different name; 
 

E. Unsatisfactory performance on previous or current contracts; 
 

F. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 
contracts; 
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G. Uncompleted work that, in the judgment of the OWNER, might hinder or prevent the 
bidder’s prompt completion of additional work, if awarded; 
 

H. Failure to reimburse the OWNER for monies owed on any previous contracts; 
 

I. Default under previous contracts;    
 

J. Failure to comply with any qualification requirements of the OWNER; special standards 
for responsibility, if applicable, will be specified.  These special standards establish 
minimum standards or experience required for a responsible Bidder on a specific contract; 
 

K. Engaging in any activity that constitutes a cause for debarment or suspension under the 
CBJ Procurement Code 53.50 or submitting a bid during a period of debarment; 
 

L. Lack of skill, ability, financial resources, or equipment required to perform the contract; or 
 

M. Lack of legal capacity to contract. 
 

N. Bidders must be registered as required by law and in good standing for all amounts owed 
to the OWNER per Paragraph 21.0 of this Section. 
 

O. Failure to submit all completed documents as required and specified on the Bid Form, 
Section 00300.  

 
Nothing contained in this section deprives the OWNER of its discretion in determining the lowest 
responsible bidder. Before a Bid is considered for award, a Bidder may be requested to submit 
information documenting its ability and competency to perform the WORK, according to general 
standards of responsibility and any special standards which may apply.  It is Bidder’s responsibility 
to submit sufficient, relevant, and adequate information.  OWNER will make its determination of 
responsibility and has no obligation to request clarification or supplementary information. 

 
5.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be considered 

non-responsive and may be rejected.  Some of the reasons a Bid may be rejected for being non-
responsive are: 

 
A. If a Bid is received by the CBJ Purchasing Division after the Deadline for Bids. 
 
B. If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof; 

or if the form is altered or any part thereof is detached; or if the Bid is improperly signed. 
 
C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, ambiguous as to its meaning, 
or in conflict with the OWNER’s Bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the 

right to accept or reject any award, or to enter into a contract pursuant to an award.  This 
does not exclude a Bid limiting the maximum gross amount of awards acceptable to any 
one Bidder at any one Bid opening, provided that any selection of awards will be made by 
the OWNER. 

 
E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of 
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authorized alternate pay items. 
 
F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid. 
 
H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the amount 

of a reasonable Bid) to the potential detriment of the OWNER. 
 
I. If a Bid modification does not conform to Article 15.0 of this Section. 

 
6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a Bid: 
 

A. To examine thoroughly the Contract Documents, and other related data identified in the 
Bidding documents (including "technical data" referred to below): 

 
1. To visit the site to become familiar with and to satisfy the Bidder as to the general 

and local conditions that may affect cost, progress, or performance, of the WORK, 
2. To consider federal, state and local laws and regulations that may affect cost, 

progress, or performance of the WORK, 
3. To study and carefully correlate the Bidder's observations with the Contract 

Documents, and other related data; and 
4. To notify the ENGINEER of all conflicts, errors, or discrepancies in or between the 

Contract Documents and such other related data. 
 
7.0 REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR 

IDENTIFICATION OF: 
 

A. Those reports of explorations and tests of subsurface conditions at the site which have been 
utilized by the Engineer of Record in the preparation of the Contract Documents. The 
Bidder may rely upon the accuracy of the technical data contained in such reports, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with non-technical data, interpretations, and opinions 
contained therein or the completeness thereof is the responsibility of the Bidder. 

 
B. Those Drawings of physical conditions in or relating to existing surface and subsurface 

conditions (except underground utilities) which are at or contiguous to the site have been 
utilized by the Engineer of Record in the preparation of the Contract Documents.  The 
Bidder may rely upon the accuracy of the technical data contained in such Drawings, 
however, the interpretation of such technical data, including any interpolation or 
extrapolation thereof, together with nontechnical data, interpretations, and opinions 
contained in such Drawings or the completeness thereof is the responsibility of the Bidder. 

 
C. Copies of such reports and Drawings will be made available by the OWNER to any Bidder 

on request if said reports and Drawings are not bound herein.  Those reports and Drawings 
are not part of the Contract Documents, but the technical data contained therein upon 
which the Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the 
Supplementary General Conditions, are incorporated herein by reference. 
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D. Information and data reflected in the Contract Documents with respect to underground 
utilities at or contiguous to the site is based upon information and data furnished to the 
OWNER and the Engineer of Record by the owners of such underground utilities or others, 
and the OWNER does not assume responsibility for the accuracy or completeness thereof 
unless it is expressly provided otherwise in the Supplementary General Conditions, or in 
Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
E. Provisions concerning responsibilities for the adequacy of data furnished to prospective 

Bidders on subsurface conditions, underground utilities and other physical conditions, and 
possible changes in the Contract Documents due to differing conditions appear in 
Paragraphs 4.2, 4.3, and 4.4 of the General Conditions. 

 
F. Before submitting a Bid, each Bidder will, at Bidder's own expense, make or obtain any 

additional examinations, investigations, explorations, tests, and studies and obtain any 
additional information and data which pertain to the physical conditions (surface, 
subsurface, and underground utilities) at or contiguous to the site or otherwise which may 
affect cost, progress, or performance of the WORK and which the Bidder deems necessary 
to determine its Bid for performing the WORK in accordance with the time, price, and 
other terms and conditions of the Contract Documents. 

 
G. On request in advance, the OWNER will provide each Bidder access to the site to conduct 

such explorations and tests as each Bidder deems necessary for submission of a Bid.  
Bidder shall fill all holes and shall clean up and restore the site to its former condition upon 
completion of such explorations. 

 
H. The lands upon which the WORK is to be performed, rights-of-way and easements for 

access thereto and other lands designated for use by the CONTRACTOR in performing the 
WORK are identified in the Contract Documents.  All additional lands and access thereto 
required for temporary construction facilities or storage of materials and equipment are to 
be provided by the CONTRACTOR.  Easements for permanent structures or permanent 
changes in existing structures are to be obtained and paid for by the OWNER unless 
otherwise provided in the Contract Documents. 

 
I. The submission of a Bid will constitute an incontrovertible representation by the Bidder 

that the Bidder has complied with every requirement of Article 6.0, "Bidder's Examination 
of Contract Documents and Site" herein, that without exception the Bid is premised upon 
performing the WORK required by the Contract Documents and such means, methods, 
techniques, sequences, or procedures of construction as may be indicated in or required by 
the Contract Documents, and that the Contract Documents are sufficient in scope and detail 
to indicate and convey understanding of all terms and conditions for performance of the 
WORK. 

 
8.0 BID FORM. 
 

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow Bid packet 
provided, or on legible and complete copies thereof, and shall contain the following:  
Sections 00300, 00310, the required Bid Security, and any other documents required in 
Section 00300 – Bid.  

 
B. All blanks on the Bid Form and Bid Schedule must be completed in ink or typed. 
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C. Bids by corporations must be executed in the corporate name by the president, a 

vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The Bidder’s Bid must be signed.  All names must be printed or typed below the signature. 

 
F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 

shall be filled in on the Bid form. Failure to acknowledge Addenda may render Bid 
non-responsive and may cause its rejection. 

 
G. The address to which communications regarding the Bid are to be directed must be shown. 

 
9.0 QUANTITIES OF WORK.  The quantities of WORK, or material, stated in Unit Price items of 

the Bid are supplied only to give an indication of the general scope of the WORK; the OWNER 
does not expressly or by implication agree that the actual amount of WORK, or material, will 
correspond therewith, and reserves the right after award to increase or decrease the amount of any 
Unit Price item of the WORK by an amount up to and including 25 percent of any Bid item, 
without a change in the Unit Price, and shall include the right to delete any Bid item in its entirety, 
or to add additional Bid items up to and including an aggregate total amount not to exceed 25 
percent of the Contract Price (see Section 00700 - General Conditions, Article 10 Changes In the 
WORK). 

 
10.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.  Substitution requests are not accepted during the 

bidding process. The procedure for the submittal of substitute or "or-equal" products is specified in 
Section 01300 – Contractor Submittals. 

 
11.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated in 

Section 00030 - Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is 
received in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The 
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner with the 
name and address of the Bidder and shall also include the label included in Section 00030 – Notice 
Inviting Bids. The Bid Security shall be enclosed in the same envelope with the Bid 

 
12.0 BID SECURITY, BONDS, AND INSURANCE.  Each Bid shall be accompanied by a certified, 

or cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price.  
The “total Bid price” is the amount of the Base Bid, plus the amount of alternate Bids, if any, 
which total to the maximum amount for which the CONTRACT could be awarded.  Said check or 
Bond shall be made payable to the OWNER and shall be given as a guarantee that the Bidder, if 
offered the WORK, will enter into an Agreement with the OWNER, and will furnish the necessary 
insurance certificates, Payment Bond, and Performance Bond; each of said Bonds, if required, and 
insurance amounts shall be as stated in the Supplementary General Conditions.  In case of refusal 
or failure to enter into said Agreement, the check or Bid Bond, as the case may be, may be forfeited 
to the OWNER.  If the Bidder elects to furnish a Bid Bond as its Bid security, the Bidder shall use 
the Bid Bond form bound herein, or one conforming substantially to it in form.  Bid Bonds must be 
accompanied by a legible Power of Attorney. 
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13.0 RETURN OF BID SECURITY. The OWNER will return all Bid security checks (certified or 
cashier’s) accompanying such of the Bids as are not considered in making the award. All other 
Bid securities will be held until the Agreement has been executed. Following execution of the 
Agreement, all other Bid security checks will be returned to the respective Bidders whose Bids 
they accompanied and Bid security bonds will be appropriately discarded. 

 
14.0 DISCREPANCIES IN BIDS.  In the event there is more than one Pay Item in a Bid Schedule, the 

Bidder shall furnish a price for all Pay Items in the schedule, and failure to do so may render the 
Bid non-responsive and cause its rejection.  In the event there are Unit Price Pay Items in a Bid 
Schedule and the “amount” indicated for a Unit Price Bid Item does not equal the product of the 
Unit Price and quantity, the Unit Price shall govern and the amount will be corrected accordingly, 
and the Bidder shall be bound by said correction.  In the event there is more than one Pay Item in a 
Bid Schedule and the total indicated for the schedule does not agree with the sum of the prices Bid 
on the individual items, the prices Bid on the individual items shall govern and the total for the 
schedule will be corrected accordingly, and the Bidder shall be bound by said correction.  

 
15.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS. 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-4561), 
provided that such modification is received by the Purchasing Division no later than the 
deadline for bids. Modifications will be time and date stamped by the Purchasing 
Division, which will establish the official time of receipt of the modification. The 
modification must not reveal the bid price but should be in the form of an addition or 
subtraction or other modification so that the final prices will not be known until the 
sealed bid is opened.   

 
The Bid modifications shall be provided on the Bid Modification Form located at the 
end of this Section.  Submittal of any other form by the vendor may deem the 
modification unacceptable by the OWNER  A mail or fax modification should not 
reveal the Bid price but should provide the addition or subtraction or other 
modification so that the final prices will not be known by the City and Borough until 
the sealed Bid is opened.  Submitted Modification forms shall include the modification 
to the unit price or lump sum amount of each pay item modified.   
 
FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in a 
timely manner. Bidders' use of a fax machine to modify their bid shall be at bidders' sole 
risk. The Purchasing Division will attempt to keep the fax machine in good working 
order but will not be responsible for bid modifications that are late due to mechanical 
failure, a busy fax machine, or any other cause arising from bidder’s use of a fax 
machine, even if bidder submits a transmission report or provides other confirmation 
indicating that the bidder transmitted a bid modification prior to the deadline. The City 
will not be responsible for its failure to receive the modification whether such failure is 
caused by equipment or human error, or otherwise.  Bidders are therefore strongly 
encouraged to confirm receipt of their bid modification with the Purchasing Division 
(907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification will 

render it unauthorized and cause its rejection as being non-responsive.  The completed 
Bid forms shall be without interlineations, alterations, or erasures in the printed text.  All 
changes shall be initialed by the person signing the Bid.  Alternative Bids will not be 
considered unless called for. 
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16.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the 

Bidder by means of a written request, signed by the Bidder or its properly authorized 
representative.  Such written request must be delivered to the place stipulated in the Notice Inviting 
Bids for receipt of Bids.  

 
17.0 AWARD OF CONTRACT.  
 

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment 
described in the Drawings or specified in the Technical Specifications and will be made to 
the lowest responsive, responsible Bidder whose Bid complies with all the requirements 
prescribed.  Unless otherwise specified, any such award will be made within the period 
stated in the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise 
indicated, a single award will be made for all the Bid items in an individual Bid Schedule. 

 
B. If the OWNER has elected to advertise this Project with a Base Bid and Alternates, the 

OWNER may elect to award the contract for the Base Bid, or the Base Bid in combination 
with one or more Alternates selected by the OWNER.  In either case, award shall be made 
to the responsive, responsible bidder offering the lowest total Bid for the WORK to be 
awarded.   

 
18.0 EXECUTION OF AGREEMENT. 
 

A. All Bids of value greater than $1,000,000 must be approved by the CBJ Assembly.  After 
the CBJ Assembly has approved the award and after the Bid protest period, the OWNER 
will issue a Notice of Intent to Award to the approved Bidder.  The Bidder to whom award 
is made shall execute a written Agreement with the OWNER on the Agreement form, 
Section 00500, collect insurance, and shall furnish all certificates and Bonds required by 
the Contract Documents within 10 Days (calendar) from the date of the Notice of Intent to 
Award letter. 

 
B. Failure or refusal to enter into the Agreement as herein provided or to conform to any of the 

stipulated requirements in connection therewith shall be just cause for annulment of the 
award and forfeiture of the Bid security.  If the lowest responsive, responsible Bidder 
refuses or fails to execute the Agreement, the OWNER may award the contract to the 
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Agreement, the OWNER may award the contract to 
the third lowest responsive, responsible Bidder.  On the failure or refusal of such second or 
third lowest Bidder to execute the Agreement, each such Bidder's Bid securities shall be 
likewise forfeited to the OWNER. 

 
19.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section 

00500 - Agreement. 
 
20.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City and 
Borough of Juneau. The protest shall be executed in accordance with CBJ Ordinance 
53.50.062 PROTESTS and CBJ Ordinance 53.50.080 ADMINISTRATION OF 
PROTEST.  The entire text of the CBJ Purchasing Ordinance can be accessed at the CBJ 
website, http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at 
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(907) 586-5258 for a copy of the ordinance. 
 

B. Late protests shall not be considered by the CBJ Purchasing Officer. 
 
21.0 CONTRACTOR’S GOOD STANDING WITH CBJ FINANCE DEPARTMENT: 

Contractors must be in good standing with the CBJ prior to award, and prior to any contract 
renewals, and in any event no later than seven business days following notification by the CBJ of 
intent to award.  Good standing means: all amounts owed to the CBJ are current and the 
Contractor is not delinquent with respect to any taxes, fees, assessment, or other monies due and 
owed the CBJ, or a Confession of Judgment has been executed and the Contractor is in 
compliance with the terms of any stipulation associated with the Confession of Judgment, 
including being current as to any installment payments due; and Contractor is current in all CBJ 
reporting obligations (such as sales tax registration and reporting and business personal property 
declarations). Failure to meet these requirements may be cause for rejection of your bid.  To 
determine if your business is in good standing, or for further information, contact the CBJ 
Finance Department’s Sales Tax Division at (907) 586-5265 for sales tax issues, Assessor’s 
Office at (907)586-0930 for business personal property issues, or Collections Division at (907) 
586-5268 for all other accounts. 

 
 
22.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated with 

meeting any local, state, and/or federal permit and licensing requirements. 
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Modification Number:  ______      Modification Page ____ of ____ 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one 

Modification form is submitted by any one bidder, changes from all Modification forms 
submitted will be combined and applied to the original bid.  Changes to the modified Bid 
amounts will be calculated by the OWNER.  Bidder may use multiple modification 
pages if required.   

 

PAY ITEM 
NO. PAY ITEM DESCRIPTION 

MODIFICATIONS 
TO UNIT PRICE OR 

LUMP SUM 
(indicate  +/-) 

   
   
   
   
   
   
   

 
    Base Bid Total Increase or Decrease:  $      _ 

 
 

 
       

Name of Bidding Firm 

Responsible Party Signature  
 
 
Printed Name (must be an authorized signatory for Bidding Firm) 

 
 

END OF SECTION 

 CITY AND BOROUGH OF JUNEAU 
PURCHASING DIVISION 

FAX NO. 907-586-4561 
 
 

BID MODIFICATION FORM 
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        BID TO: THE CITY AND BOROUGH OF JUNEAU 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section 
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents 
entitled 

 
Auke Bay Marine Station Float Extension 

Contract No. DH18-068 
 
2. Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation 

those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the 
Bid Security. 

 
3. This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise required 

by law.  Bidder will enter into an Agreement within the time and in the manner required in the “Notice 
Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, Payment 
Bond, Performance Bond, and any other documents as may be required by the Contract Documents. 

 
4. Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site, 

locality where the WORK is to be performed, the legal requirements (federal, state and local laws, 
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the 
WORK and has made such independent investigations as Bidder deems necessary. 

 
5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder 
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to 
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over 
any other Bidder or over OWNER. 

 
6. To all the foregoing, and including all Bid Schedule and information required of Bidder contained in 

this Bid Form, said Bidder further agrees to complete the WORK required under the Contract 
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full 
payment therefore the Contract Price based on the total bid price(s) named in the aforementioned Bid 
Schedule. 

 
7. Bidder has examined copies of all the Contract Documents including the following Addenda (receipt 

of all of which is hereby acknowledged by the Undersigned): 
 

  Addenda No.  Date Issued 
 
 

 

 
 

 

 
 

 

      Addenda No.   Date Issued 
 
 

 

 
 

 

 
 

 

 
Give number and date of each Addenda above.  Failure to acknowledge receipt of all Addenda may 
cause the Bid to be non-responsive and may cause its rejection. 
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8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in 
the space provided below. 

 
9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING 

AT THE TIME OF THE DEADLINE FOR BIDS: 
 

 Bid, Section 00300 (includes Addenda receipt statement) 
 Completed Bid Schedule, Section 00310 
 Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice 

Inviting Bids, Section 00030) 
 

10. The apparent low Bidder is required to complete and submit the following documents by 4:30 p.m. on 
the fifth business day following the date of the Posting Notice.   

 

 Subcontractor Report, Section 00360 
 Contractor Financial Responsibility, Section 00370 

 
 The apparent low Bidder who fails to submit the completed Subcontractor Report and Contractor 

Financial Responsibility, within the time specified in Sections 00360 – Subcontractor Report and 
00370 – Contractor Financial Responsibility, may be found to be not a responsible Bidder and may be 
required to forfeit the Bid security.  The OWNER may then consider the next lowest Bidder for award 
of the contract. 

 
 
11. The successful Bidder will be required to submit, within ten Days (calendar) after the date of the 

“Notice of Intent to Award” letter, the following executed documents: 
 

 Agreement Forms, Section 00500 
 Performance Bond, Section 00610 
 Payment Bond, Section 00620 
 Certificates of Insurance, (CONTRACTOR) Section 00700 and Section 00800 
 

END OF SECTION 

 
 
Dated:   Bidder:        
    (Company Name) 
Alaska 
CONTRACTOR's  By:        
Business License No:      (Signature) 
     
Alaska  Printed Name:        
CONTRACTOR's  
License No:   Title:        
     
Telephone No:   Address:        
    (Street or P.O. Box) 
Fax No:          
    (City, State, Zip) 
E-mail:    
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 PAY ITEM 
NO. PAY ITEM DESCRIPTION

PAY
UNIT

APPROX.
QUANTITY DOLLARS CENTS DOLLARS CENTS

1505.1 Mobilization Lump Sum All Req'd Lump Sum

2060.1 Demolition and Disposal Lump Sum All Req'd Lump Sum

2702.1 Construction Surveying Lump Sum All Req'd Lump Sum

2894.1 Gangway Lump Sum All Req'd Lump Sum

2895.1 Timber Moorage Floats Lump Sum All Req'd Lump Sum

TOTAL BID

COMPANY NAME:

UNIT PRICE AMOUNT
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SECTION 00320 - BID BOND 
 
 
 

KNOW ALL PERSONS BY THESE PRESENTS, that    

    as Principal, and   

as Surety, are held and firmly bound unto  THE CITY AND BOROUGH OF JUNEAU  hereinafter called 
"OWNER," in the sum of    

     dollars, (not less than five percent of the total amount of the Bid)  for the 
payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under 
the Bid Schedule of the OWNER's Contract Documents entitled. 

 
 

 Auke Bay Marine Station Float Extension 
 Contract No. DH18-068 
 
 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and 
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written 
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates 
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be 
null and void, otherwise it shall remain in full force and effect.  In the event suit is brought upon this bond by 
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit, 
including a reasonable attorney's fee to be fixed by the court. 
 
 
SIGNED AND SEALED, this                       day of                                      , 20___ 
 

 

(SEAL)  (SEAL)   
 (Principal) (Surety) 
 
 
By:   By:   
  (Signature) (Signature) 
 
 
 
 
 
 
 
 
 

END OF SECTION 
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LIST OF SUBCONTRACTORS (AS 36.30.115) 
 

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the 
performance of this contract on the fifth business day following the Posting Notice of Bids.  If the fifth 
day falls on a weekend or holiday, the report is due by close of business on the next business Day 
following the weekend or holiday. The Subcontractor Report list must include each Subcontractor's name, 
address, location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration 
under AS 08.18.  If no Subcontractors are to be utilized in the performance of the WORK, write in ink 
or type "NONE" on line (1) below. 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of Contract      

 if 
          ADDRESS 2AK Business 2 Phone No.   Work   Amount   DBE 

  License No. 
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
 
I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if applicable,  
were valid at the time Bids were opened for this Project. 
 
 
    
CONTRACTOR, Authorized Signature 
 
    
CONTRACTOR, Printed Name 
 
    
COMPANY
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A. A Bidder may replace a listed Subcontractor if the Subcontractor: 
 

1. fails to comply with AS 08.18; 
2. files for bankruptcy or becomes insolvent; 
3. fails to execute a contract with the Bidder involving performance of the WORK for 

which the Subcontractor  was listed and the Bidder acted in good faith; 
4. fails to obtain bonding; 
5. fails to obtain insurance acceptable to the OWNER; 
6. fails to perform the contract with the Bidder involving work for which the Subcontractor 

was listed; 
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal 

affirmative action requirements; 
8. refuses to agree or abide with the Bidder's labor agreement; or 
9. is determined by the OWNER not to be responsible. 

10. is not in “Good Standing” with the OWNER as required in Article 21.0 in Section 00100 
– Instructions to Bidders. 

 
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion 

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK 
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform 
that WORK. 

 
C. A Bidder who attempts to circumvent the requirements of this section by listing as a 

Subcontractor another contractor who, in turn, sublets the majority of the WORK required under 
the contract violates this section. 

 
D. If a contract is awarded to a Bidder who violates this section, the OWNER may: 
 

1. cancel the contract; or 
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not 

exceed 10 percent of the value of the subcontract at issue. 
 
E. On the Subcontractor Report, the apparent low Bidder must list any Subcontractors anticipated to 

perform WORK with a value of greater than one-half of one percent of the intended award 
amount, or $2,000, whichever is less.   

 
F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time 

specified in this section may be found to be not a responsible Bidder and may be required to 
forfeit the Bid security.  The OWNER will then consider the next lowest Bidder for award of the 
contract. 

 
 

END OF SECTION 
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The apparent low Bidder must complete this form and submit on the fifth business day following the 
Posting Notice of Bids. If the fifth day falls on a weekend or holiday, the report is due by close of 
business on the next business Day following the weekend or holiday.  Attach additional sheets as 
necessary to respond to questions. 

 

PROJECT:  DH18-068 Auke Bay Marine Station Float Extension 
 
As the General Contractor on this project, I intend to subcontract _____% of the total value of this 
contract. 

 
A. EXPERIENCE 
 
1. Have you ever failed to complete a contract due to insufficient resources? 

       [   ] No     [   ] Yes     If YES, explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
2. Describe arrangements you have made to finance this work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
3. Have you had previous construction contracts or subcontracts with the City and Borough of Juneau? 
[   ] Yes     [   ] No 
 
4. Describe your most recent or current contract, its completion date, and scope of work: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 

 
5. List below, and/or as an attachment to this questionnaire, other construction projects you have 

completed, dates of completion, scope of work, and total contract amount for each project completed 
in the past twelve months. 

_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________ 
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6. Per Alaska Statute 36.90.210, on previous public contracts, have you ever failed to pay a 

subcontractor within eight working days after receiving payment from the Owner (for projects 
occurring within the last 3 years)?    
 

[    ]  Yes [    ]  No  If yes, please attach a detailed explanation for each occurrence.  
 
B.     EQUIPMENT 
1. Describe below, and/or as an attachment, the equipment you have available and intend to use for this 

project. 
 

 
ITEM 

 

 
QUANTITY 

 
MAKE 

 
MODEL 

 
SIZE/CAPACITY 

PRESENT 
MARKET 

VALUE 
      
      
      
      
      
      
      
      

 
 
2. Do you propose to purchase any equipment for use on this project not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type, quantity, and approximate cost: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
 
3. Do you propose to rent any equipment for this work not listed on table B-1? 
[   ] No     [   ] Yes     If YES, describe type and quantity: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
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4. Is your bid based on firm offers for all materials necessary for this project? 
[   ] Yes     [   ] No     If NO, please explain: 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
_____________________________________________________________________________________
_____________________________________________________________________________________ 
 
 
I hereby certify that the above statements are true and complete. 

 
__________________________________________ _______________________________________ 
Contractor Signature     Name and Title of Person Signing 

 
__________________________________________ _______________________________________ 
Signature      Date 
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THIS AGREEMENT is between  THE CITY AND BOROUGH OF JUNEAU  (hereinafter called OWNER) 
and                                                                                                                (hereinafter called CONTRACTOR) 
OWNER and CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows: 
 
ARTICLE 1.  WORK. 
 
CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the 
OWNER’s Bid Documents entitled Contract No. DH18-068 Auke Bay Marine Station Float Extension. 
 
The WORK is generally described as follows:   The WORK generally consists of various quantities of 
mobilization, demolition and disposal, relocation of existing structures, construction surveying, salvage and 
reinstallation of existing structures, timber decked poly tube floats, anchors and chain, and other miscellaneous 
related improvements and appurtenances. 

The WORK to be paid under this contract shall include the following:  Total Bid as shown in Section 00310 - 
Bid Schedule.  
 
ARTICLE 2.  CONTRACT COMPLETION TIME. 
 
 Work Description Completion Date 
 
Earliest Field Start July 1, 2018 
Substantial Completion August 1, 2018 
Final Completion ALL WORK under the Contract Document August 15, 2018 

 

ARTICLE 3.  DATE OF AGREEMENT 
 
The date of this Agreement will be the date of the last signature on page three of this section. 
 
ARTICLE 4.  LIQUIDATED DAMAGES. 
 
OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the 
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein, 
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also 
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages 
suffered by the OWNER if the WORK is not completed on time.  Accordingly, instead of requiring any such 
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty) 
the CONTRACTOR shall pay the OWNER $1,320 for each Day that expires after the completion time 
specified in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable 
estimate based on all facts known as of the date of this Agreement.   
 
ARTICLE 5.  CONTRACT PRICE. 
 
OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents 
in the amount set forth in the Bid Schedule.  The CONTRACTOR agrees to accept as full and complete 
payment for all WORK to be done in this contract for: Contract No. DH18-068 Auke Bay Marine Station 
Float Extension, those Unit Price amounts as set forth in the Bid Schedule in the Contract Documents for this 
Project. 
 
The total amount of this contract shall be                                                                        ($                            ), 
except as adjusted in accordance with the provisions of the Bid Documents. 
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ARTICLE 6.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by the ENGINEER as provided in the General 
Conditions. 
 
Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90) 
percent of the Contract Price has been paid.  The remaining ten (10) percent of the Contract Price may be 
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and 
acceptance of the Project by the OWNER. 
 
ARTICLE 7.  CONTRACT DOCUMENTS. 
 
The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR 
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following 
sections of the Contract Documents: 
 
 Table of Contents (pages 00005-1 to 00005-2, inclusive) 
 Notice Inviting Bids (pages 00030-1 to 00030-3, inclusive). 
 Instructions to Bidders (pages 00100-1 to 00100-9, inclusive). 
 Bid (pages 00300-1 to 00300-2, inclusive). 
 Bid Schedule (pages 00310-1, inclusive). 
 Bid Bond (page 00320-1, inclusive) or Bid Security. 
 Subcontractor Report (pages 00360-1 to 00360-2, inclusive). 
 Contractor Financial Responsibility (pages 00370-1 to 00370-3, inclusive). 
 Performance Bond (pages 00610-1 to 00610-2, inclusive). 
 Payment Bond (pages 00620-1 to 00620-2, inclusive). 
 Insurance Certificate(s). 
 General Conditions (pages 00700-1 to 00700-48, inclusive). 
 Supplementary General Conditions (pages 00800-1 to 00800-5, inclusive). 
 Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1). 
 Permits, (page 00852-1). 
 Technical Specifications as listed in the Table of Contents.  
 Standard Specifications for Civil Engineering Projects and Subdivision Improvements  
      December 2003 with current Errata Sheets. 
 Drawings consisting of 8 sheets, as listed in the Table of Contents. 
 Addenda numbers           to        , inclusive. 
 Change Orders which may be delivered or issued after the Date of the Agreement and which are not 

attached hereto. 
 
There are no Contract Documents other than those listed in this Article 7.  The Contract Documents may only 
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions. 
 
ARTICLE 8.  MISCELLANEOUS. 
 
Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the meanings 
indicated in the General Conditions. 
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ARTICLE 8.  MISCELLANEOUS.  (Cont’d.) 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on 
another party hereto without the written consent of the party sought to be bound; and specifically but without 
limitation monies that may become due and monies that are due may not be assigned without such consent 
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to 
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under the Contract Documents. 
 
OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to 
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants, 
agreements and obligations contained in the Contract Documents.  This Agreement shall be governed by the 
laws of the State of Alaska.  Jurisdiction shall be in the State of Alaska, First Judicial District.   
 
 
IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the 
date listed below by OWNER.   
 
 
OWNER: CONTRACTOR: 
 
 
                City and Borough of Juneau     
   (Company Name) 
 
    
  (Signature)   (Signature) 
 
By:  Carl Uchytil, PE, Port Director  By:    
 (Printed Name)   (Printed Name, Authority or Title) 
 
Date:  CONTRACTOR Signature Date:    

 
 
  

OWNER’s address for giving notices:  CONTRACTOR’s address for giving notices: 
 
      155 South Seward Street      
 
      Juneau, Alaska   99801      
 
      907-586-0292          907-586-0295    
         (Telephone)                          (Fax)                  (Telephone)                   (Fax) 
 
     
                           (E-mail address) 
 
 
  Contractor License No.    
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 CERTIFICATE 
 (if Corporation) 
 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Board of Directors of the                                           
 

                                                                                               a corporation existing under the laws of  
 
the State of                                         , held on                                    , 20____, the following resolution 
was duly passed and adopted: 
 

“RESOLVED, that                                                                                   , as                      President 
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this corporation and that the execution thereof, attested by the 
Secretary of the Corporation, and with the Corporate Seal affixed, shall be the official act and deed 
of this Corporation.” 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the  
 

corporation this                day of                                     , 20____. 
 
 
 
 

   
Secretary 

 
 
(SEAL) 
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CERTIFICATE 
(if Partnership) 

 
 
 
STATE OF ) 

) SS: 
COUNTY OF ) 
 

I HEREBY CERTIFY that a meeting of the Partners of the                                                          
 

                                                                                  a partnership existing under the laws of the State  
 
of                                             , held on                                   , 20       , the following resolution was duly 
passed and adopted: 
 

"RESOLVED, that                                         , as                                  of the Partnership, be and is 
hereby authorized to execute the Agreement with the CITY AND BOROUGH OF JUNEAU and 
this partnership and that the execution thereof, attested by the                                            shall be 
the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this             , day of                             , 

20______. 
 
 
 

   
Secretary 

 
 
 
(SEAL) 
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CERTIFICATE 

(if Joint Venture) 
 
 
 
 
STATE OF  ) 

) SS: 
COUNTY OF ) 
 
 

I HEREBY CERTIFY that a meeting of the Principals of the                                                       
 

                                                                                        a joint venture existing under the laws of the  
 
State of                         , held on                         , 20       , the following resolution was duly passed and 
adopted: 
 

"RESOLVED, that                                                      , as                                                   of the 
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY AND 
BOROUGH OF JUNEAU and this joint venture and that the execution thereof, attested by the 
                                                  shall be the official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this              , day of 

                        , 20       . 
 
 
 

   
Secretary 

 
 
(SEAL)  
 
 
 
 
 
 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) _________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 

 
Auke Bay Marine Station Float Extension 

CBJ Contract No. DH18-068 
 

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any 
extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall 
satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the 
OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse and 
repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Auke Bay Marine Station Float Extension 
CBJ Contract No. DH18-068 

 
 

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 
which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Mailing Address) 
 
    
 (City, State, Zip Code) 
 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 

END OF SECTION 
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KNOW ALL PERSONS BY THESE PRESENTS: That we     
  (Name of Contractor)  

  a    
 (Corporation, Partnership, Individual) 
 
hereinafter called "Principal" and   
 (Surety)  
of   , State of   hereinafter called the "Surety," are held and 

firmly bound to   the CITY AND BOROUGH of JUNEAU, ALASKA    hereinafter called "OWNER," 
   (Owner)                          (City and State) 
for the penal sum of    
 
   dollars ($ ) in lawful money of the 
United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered 
into a certain contract with the OWNER, the effective date of which is (CBJ Contracts Office to fill in effective 
date) ________________________, a copy of which is hereto attached and made a part hereof for the 
construction of: 
 

Auke Bay Marine Station Float Extension 
CBJ Contract No. DH18-068 

 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, 

Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK 
provided for in such contract, and any authorized extension or modification thereof, including all amounts due 
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or 
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all 
labor performed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the WORK or to the Specifications. 
 

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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Auke Bay Marine Station Float Extension 
CBJ Contract No. DH18-068 

 
IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of 

which shall be deemed an original. 
 
CONTRACTOR: 
 
 
By:    
 (Signature) 
 
    
 (Printed Name)   
 
    
 (Company Name)    
 
    
 (Mailing Address) 
 
   
 (City, State, Zip Code) 
 
 
SURETY:  
 
 
By:    Date Issued:   
 (Signature of Attorney-in-Fact) 
 
    
 (Printed Name)  
 
     
 (Company Name)  
 
    
 (Mailing Address)  
 
    
 (City, State, Zip Code) 
 
(Affix SURETY'S SEAL) 
 
NOTE: If CONTRACTOR is Partnership, all Partners must execute bond. 
 
 

END OF SECTION 
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ARTICLE 1 DEFINITIONS 
 
Wherever used in these General Conditions or in the Contract Documents the following terms have the 
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is 
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary 
dictionary definition. 
 
Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions, 
or revisions to the Contract Documents. 
 
Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be 
performed; other documents are attached to the Agreement and made a part thereof as provided therein. 
 
Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR 
to request progress or final payment and which is to be accompanied by such supporting documentation as is 
required by the Contract Documents. 
 
Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos 
fibers into the air above current action levels established by the United States Occupational Safety and Health 
Administration. 
 
Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for 
the WORK. 
 
Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to 
inability or refusal of the CONTRACTOR to perform its contract. 
 
CBJ Project Manager - The authorized representative of the City and Borough of Juneau Engineering 
Department, as OWNER, who is responsible for administration of the contract. 
 
Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and 
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract 
Price or the Contract Time, issued on or after the Effective Date of the Agreement. 
 
Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates 
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed 
pursuant to the provisions of the Contract Documents. 
 
Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and 
conditions of the Contract Documents. 
 
Contract Time - The number of successive calendar Days stated in the Contract Documents for the completion 
of the WORK. 
 
CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the 
OWNER has executed the Agreement. 
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Day - A calendar day of 24 hours measured from midnight to the next midnight. 
 
Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract 
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval 
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's 
recommendation of final payment. 
 
Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate 
the character, location, nature, extent, and scope of the WORK and which have been prepared by the 
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this 
paragraph. 
 
Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no 
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two 
parties to sign and deliver. 
 
Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as such 
in the Contract Documents. 
 
ENGINEER - The ENGINEER is the firm or person(s) selected by the City and Borough of Juneau (CBJ) to 
perform the duties of project inspection and management. CBJ will inform the CONTRACTOR of the identity 
of the ENGINEER at or before the Notice to Proceed. 
 
Field Order - A written order issued by the ENGINEER which may or may not involve a change in the 
WORK. 
 
General Requirements - Division 1 of the Technical Specifications. 
 
Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 
Waste Disposal Act (42 USC Section 9603) as amended from time to time. 
 
Holidays - The CBJ legal holidays occur on: 
 

1. New Year's Day - January 1 
2. Martin Luther King's Birthday - Third Monday in January 
3. President's Day - Third Monday in February 
4. Seward's Day - Last Monday in March 
5. Memorial Day - Last Monday in May 
6. Independence Day - July 4 
7. Labor Day - First Monday in September 
8. Alaska Day - October 18 
9. Veteran's Day - November 11 
10. Thanksgiving Day - Fourth Thursday and the following Friday in November 
11. Christmas Day – December 25 

 
If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the 
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays. 
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for 
conformance to the Contract Documents. Any reference to the Resident Project Representative in this 
document shall mean the Inspector. 
 
Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances, 
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction. 
 
Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an 
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice". 
 
Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date 
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed 
prior to Substantial Completion of all the WORK. 
 
Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the 
apparent successful bidder has complied with all conditions for award of the contract. 
 
Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the 
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After 
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with 
the County Recorder. This filing starts the 30-day lien filing period on the WORK. 
 
Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the 
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract 
Time.   
 
Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that 
upon compliance by the apparent successful bidder with the requirements listed therein, within the time 
specified, the OWNER will enter into an Agreement. 
 
OWNER - The City and Borough of Juneau (CBJ), acting through its legally designated officials, officers, or 
employees. 
 
Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for 
which it is intended prior to Substantial Completion of all the WORK. 
 
PCB's - Polychlorinated biphenyls. 
 
PERMITTEE – See definition for CONTRACTOR. 
 
Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes 
and crude oils. 
 
Project - The total construction of which the WORK to be provided under the Contract Documents may be the 
whole, or a part as indicated elsewhere in the Contract Documents. 
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Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 
1954 (42 USC Section 2011 et seq.) as amended from time to time. 
 
Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically 
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to illustrate 
some portion of WORK.  
 
Specifications - Same definition as  "Technical Specifications" hereinafter. 
 
Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are not 
paid for their WORK, which secures payment from construction funds possessed by the OWNER. For public 
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights. 
 
Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project. 
 
Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct 
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the 
WORK at the site. 
 
Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the 
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance 
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if 
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms 
"substantially complete" and "substantially completed" as applied to any WORK refer to substantial 
completion thereof. 
 
Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions, 
deletions, or revisions to these General Conditions. 
 
Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor. 
 
Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General 
Requirements and written technical descriptions of products and execution of the WORK. 
 
Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or attachments, and any encasements containing such facilities which have been installed 
underground to furnish any of the following services or materials: water, sewage and drainage removal, 
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, 
traffic, or other control systems. 
 
WORK, Work - The entire completed construction or the various separately identifiable parts thereof required 
to be furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and 
furnishing and incorporating materials and equipment into the construction, and performing or furnishing 
services and furnishing documents, all as required by the Contract Documents. 
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ARTICLE 2 PRELIMINARY MATTERS 
 
2.1 DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the 

signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such 
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in 
accordance with the Contract Documents. 

 
2.2 COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number 

of copies of the Contract Documents specified in the Supplementary General Conditions. 
 
2.3 COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start 

to run on the commencement date stated in the Notice to Proceed. 
 
2.4 STARTING THE WORK 
 

A. The CONTRACTOR shall begin to perform the WORK within 10 days after the 
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site 
prior to said commencement date. 

 
B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and 

compare the Contract Documents and check and verify pertinent figures shown thereon and 
all applicable field measurements. The CONTRACTOR shall promptly report in writing to 
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover 
and shall obtain a written interpretation or clarification from the ENGINEER before 
proceeding with any WORK affected thereby. 

 
C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for 

under Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
2.5 PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-

Construction Conference. This conference will be attended by the ENGINEER and others as 
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in 
the General Requirements, Section 01010 - Summary of WORK in the General Requirements. 

 
2.6 FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first 

Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others as 
appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the 
General Requirements. As a minimum the CONTRACTOR's representatives should include the 
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less 
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be 
held so that the submittals can be finalized prior to the submittal of the first application for payment. 
No application for payment will be processed until CONTRACTOR submittals are finalized. 
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
3.1 INTENT 
 

A. The Contract Documents comprise the entire Agreement between the OWNER and the 
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a 
whole in accordance with Alaska Law. 

 
B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be 

constructed in accordance with the Contract Documents. Any work, materials, or equipment 
that may reasonably be inferred from the Contract Documents as being required to produce 
the intended result shall be supplied whether or not specifically called for. When words or 
phrases which have a well-known technical or construction industry or trade meaning are used 
to describe work, materials, or equipment such words or phrases shall be interpreted in 
accordance with that meaning, unless a definition has been provided in Article 1 of the 
General Conditions. Reference to standard specifications, manuals, or codes of any technical 
society, organization, or association, or to the Laws or Regulations of any governmental 
authority, whether such reference be specific or by implication, shall mean the latest standard 
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids, 
except as may be otherwise specifically stated. However, no provision of any referenced 
standard specification, manual, or code (whether or not specifically incorporated by reference 
in the Contract Documents) shall be effective to change the duties and responsibilities of the 
OWNER, the CONTRACTOR, or the ENGINEER or any of their consultants, agents, or 
employees from those set forth in the Contract Documents. 

 
C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error, 

ambiguity or discrepancy within the Contract Documents or between the Contract Documents 
and any provision of any such Law or Regulation applicable to the performance of the WORK 
or of any such standard, specification, manual or code or of any instruction of any Supplier 
referred to in paragraph 6.5, the CONTRACTOR shall report it to the ENGINEER in writing 
at once, and the CONTRACTOR shall not proceed with the WORK affected thereby (except 
in an emergency as authorized by the ENGINEER) until a clarification field order, or Change 
Order to the Contract Documents has been issued. 

 
3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS 
 

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract 
Documents, the order of precedence shall be as follows: 

 
 1. Permits from other agencies as may be required by law, excepting the definition of 

“PERMITEE” in these permits. 
 2. Field Orders 
 3. Change Orders 
 4. ENGINEER’s written interpretations and clarifications. 
 5. Agreement 
 6. Addenda 
 7. CONTRACTOR's Bid (Bid Form) 
 8. Supplementary General Conditions  
 9. Notice Inviting Bids 



SECTION 00700 - GENERAL CONDITIONS 

AUKE BAY MARINE STATION FLOAT EXTENSION GENERAL CONDITIONS 
Contract No. DH18-068 Page 00700-11 

10. Instructions to Bidders 
11. General Conditions 
12. Technical Specifications 
13. Drawings 

 
B. With reference to the Drawings the order of precedence is as follows: 

 
1. Figures govern over scaled dimensions 
2. Detail Drawings govern over general Drawings 
3. Addenda/ Change Order drawings govern over Contract Drawings 
4. Contract Drawings govern over standard drawings 

 
3.3 AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may 

be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and 
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK). 

 
3.4 REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any 

other person or organization performing any of the WORK under a contract with the OWNER shall 
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or 
other documents used on the WORK, and they shall not reuse any of them on the extensions of the 
Project or any other project without written consent of the OWNER. 

 
ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE 
POINTS 
 
4.1 AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents, 

the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto, 
and such other lands which are designated for the use of the CONTRACTOR. Easements for 
permanent structures or permanent changes in existing facilities will be obtained and paid for by the 
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract 
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or 
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto 
that may be required for temporary construction facilities or storage of materials and equipment; 
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of 
the OWNER until a written temporary construction easement, lease or other appropriate agreement has 
been executed by the CONTRACTOR and the property owner, and a copy of said agreement 
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be 
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of 
any such properties. 

 
4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES 
 

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the 
Supplementary General Conditions for identification of those reports of explorations and tests 
of sub-surface conditions at the site that have been utilized by the ENGINEER in the 
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of 
the technical data contained in such reports, however, reports are not to be considered 
complete or comprehensive and nontechnical data, interpretations, and opinions contained in 
such reports are not to be relied on by the CONTRACTOR. The CONTRACTOR is 
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responsible for any further explorations or tests that may be necessary and any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such reports. 

 
B. Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary 

General Conditions for identification of those drawings of physical conditions in or relating to 
existing surface and subsurface structures (except Underground Utilities referred to in 
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the 
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely 
upon the accuracy of the technical data contained in such drawings, however, nontechnical 
data, interpretations, and opinions contained in such drawings are not to be relied on by the 
CONTRACTOR. The CONTRACTOR is also responsible for any interpretation, 
interpolation, or extrapolation that it makes of any information shown in such drawings. 

 
4.3 DIFFERING SITE CONDITIONS 
 

A. The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days 
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in 
writing of any: 

 
1. Material that the CONTRACTOR believes may be material that is hazardous waste, as 

defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any 
other substance or material posing a threat to human or to the environment. 

2. Subsurface or latent physical conditions at the site differing from those indicated. 
3. Unknown physical conditions at the site of any unusual nature, different materially 

from those ordinarily encountered and generally recognized as inherent in WORK of 
the character provided for in the contract. 

 
B. The OWNER shall promptly investigate the conditions, and if it finds that the conditions do 

materially so differ, or do involve hazardous waste, and cause a decrease or increase in the 
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK 
shall issue a Change Order under the procedures described in the contract. 

 
C. In the event that a dispute arises between the OWNER and the CONTRACTOR whether the 

conditions materially differ, or involved hazardous waste or other materials listed above, or 
cause a decrease or increase in the CONTRACTOR's cost of, or time required for, 
performance of any part of the WORK, the CONTRACTOR shall not be excused from any 
scheduled completion date provided for by the contract, but shall proceed with all WORK to 
be performed under the contract. The CONTRACTOR shall retain any and all rights provided 
either by contract or by Law which pertain to the resolution of disputes and protests between 
the contracting parties. 

 
4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES 
 

A. Indicated. The information and data indicated in the Contract Documents with respect to 
existing Underground Utilities at or contiguous to the site are based on information and data 
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or 
by others. Unless it is expressly provided in the Supplementary General Conditions and/or 
Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or 
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completeness of any such information or data, and the CONTRACTOR shall have full 
responsibility for reviewing and checking all such information and data, for locating all 
Underground Utilities indicated in the Contract Documents, for coordination of the WORK 
with the owners of such Underground Utilities during construction, for the safety and 
protection thereof and repairing any damage thereto resulting from the WORK, the cost of 
which will be considered as having been included in the Contract Price. 

 
B. Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site 

which was not indicated in the Contract Documents and which the CONTRACTOR could not 
reasonably have been expected to be aware of, the CONTRACTOR shall identify the owner 
of such Underground Utility and give written notice thereof to that owner and shall notify the 
ENGINEER in accordance with the requirements of the Supplementary General Conditions 
and Section 01530 - Protection and Restoration of Existing Facilities of the General 
Requirements. 

 
4.5 REFERENCE POINTS 
 

A. The ENGINEER will provide one bench mark, near or on the site of the WORK, and will 
provide two points near or on the site to establish a base line for use by the CONTRACTOR 
for alignment control. Unless otherwise specified in the General Requirements, the 
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper 
execution of the WORK. 

 
B. The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in 

case of their removal or destruction by its own employees or by its Subcontractor's employees, 
the CONTRACTOR shall be responsible for the accurate replacement of such reference 
points by personnel qualified under the Alaska Statute governing the licensing of Architects, 
Engineers, and Land Surveyors. 

 
4.6 USE OF THE CBJ/STATE LEMON CREEK GRAVEL PIT 
 

A. On City and Borough of Juneau (CBJ) construction projects, the CBJ may make unclassified 
material available to CONTRACTORs, from the CBJ/State Lemon Creek gravel pit, at a rate 
less than charged other customers. CONTRACTORs are not required to use material from the 
CBJ/State pit and the CBJ makes no guarantee as to the quantity or quality of the available 
material. For this Project, contact Alec Venechuk, CBJ Material Source Manager, at (907) 
586-0874 for the current material rates. 

 
B. CONTRACTORs proposing to use gravel from the CBJ/State pit are required to be in good 

standing for all amounts owed to the CBJ, for previous gravel operations, prior to submitting a 
mining plan for approval. CONTRACTORs using the pit must comply with Allowable Use 
Permit USE 2008-00061. Failure to meet these requirements, if so subject, shall be sufficient 
reason to deny use of the CBJ/State pit as a gravel source. To determine if your company is 
subject to these requirements, contact the CBJ Engineering Department, Gravel Pit 
Management, at (907) 586-0874.  

 
C. CONTRACTORs deciding to use material from the CBJ/State pit shall provide an Individual 

Mining Plan prepared by a professional engineer registered in the State of Alaska.  The 
Individual Mining Plan must be reviewed and approved by the CBJ, prior to commencing 
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operations within the pit. CONTRACTORs shall also secure a Performance Bond to ensure 
compliance with contract provisions, including any Individual Mining Plan stipulations. The 
bond shall remain in full force and effect until a release is obtained from the CBJ. 

  
D. If CONTRACTOR operations for a project do not exceed 500 tons of material, the 

CONTRACTOR will not be required to provide an Individual Mining Plan prepared by an 
engineer.  However, the CONTRACTOR must submit an Individual Mining Plan that is in 
compliance with Allowable Use Permit USE 2008-00061 for gravel extraction within the 
CBJ/State pit. The CONTRACTOR must contact the CBJ Engineering Department for 
conditions for the extraction. 

 
E. CONTRACTORs using the CBJ material may do primary dry separation (screening) of 

materials within the pit. Crushing and washing of material will not be allowed. 
CONTRACTORs shall account for placement of materials removed from the pit. The CBJ 
may require CONTRACTORs to cross-check weight tickets, submit to an audit, or participate 
in other measures required by the CBJ to ensure accountability. Unprocessed overburden 
removed from the pit will not be weighed. All other material mined will be weighed at the 
CBJ scale. CONTRACTORs will be responsible for loading and/or screening their own 
material. If asphalt pavement is removed as part of the WORK, CONTRACTORs shall 
dispose of the material at a to-be-specified location within the pit area, as directed by the CBJ 
Project Manager. 

 
F. The gravel pit overhead charge shall be paid to the CBJ by the CONTRACTOR within 60 

days after removal of all materials from the pit and prior to requesting and/or receiving final 
payment. Upon completion of each excavation CONTRACTORs shall notify the CBJ, in 
writing, in sufficient time to perform a field-compliance examination prior to vacating the pit. 
Any significant deviation from the stipulations of the Individual Mining Plan identified during 
the field inspection shall be corrected by the CONTRACTOR prior to release of the bond. A 
signed release from CBJ will be required prior to releasing the CONTRACTOR's bond. 

 
G. If asphalt pavement is removed as part of this WORK, the CONTRACTOR shall dispose of 

the material at the location designated as the Asphalt Storage Facility, or as directed by the 
ENGINEER.  

 
H. The CBJ/State pit is a seasonal operation. The hours of operation are from 7:00 a.m. to 6:00 

p.m., Monday through Friday, from April 1 through October 15 of the year. 
CONTRACTORS may obtain gravel on weekends, or during the off-season, by applying for a 
separate agreement with the City and Borough of Juneau Engineering Department. The 
CONTRACTOR will be responsible for any additional costs incurred during weekend or off-
season operations at the gravel pit. 

 
I. All Contractors/Equipment Operators using the CBJ/State Pit shall be in compliance with 

Federal Mine Safety and Health Administration regulations for quarry and gravel operations. 
 
ARTICLE 5 BONDS AND INSURANCE 
 
5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS 
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A. The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on 
forms provided by the CBJ for the penal sums of 100% of the amount of the Bid award. The 
surety on each bond may be any corporation or partnership authorized to do business in the 
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12 
months after the date of final payment and until all obligations and liens under this contract 
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required 
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the 
Contract Documents except as provided otherwise by Laws or Regulations, and shall be 
executed by such sureties as are named in the current list of "Companies Holding Certificates 
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of 
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent 
must be accompanied by a certified copy of such agent's authority to act. 

 
B. If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes 

insolvent or its right to do business is terminated in any state where any part of the WORK is 
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and 
Surety, which must be acceptable to the OWNER. 

 
C. All Bonds required by the Contract Documents to be purchased and maintained by 

CONTRACTOR shall be obtained from surety companies that are duly licensed or authorized 
in the State of Alaska to issue Bonds for the limits so required. Such surety companies shall 
also meet such additional requirements and qualifications as may be provided in the 
Supplementary General Conditions. The City Engineer may, on behalf of the OWNER, notify 
the surety of any potential default or liability. 

 
5.2 INSURANCE  
 

A. The CONTRACTOR shall purchase and maintain the insurance required under this 
paragraph. Such insurance shall include the specific coverages set out herein and be written 
for not less than the limits of liability and coverages provided in the Supplementary General 
Conditions, or required by law, whichever are greater. All insurance shall be maintained 
continuously during the life of the Agreement up to the date of Final Completion and at all 
times thereafter when the CONTRACTOR may be correcting, removing, or replacing 
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities 
under this Agreement shall not be deemed limited in any way to the insurance coverage 
required. 

 
B. All insurance required by the Contract Documents to be purchased and maintained by the 

CONTRACTOR shall be obtained from insurance companies that are duly licensed or 
authorized in the State of Alaska to issue insurance policies for the limits and coverages so 
required. Such insurance companies shall have a current Best's Rating of at least an "A" 
(Excellent) general policy holder's rating and a Class VII financial size category and shall also 
meet such additional requirements and qualifications as may be provided in the 
Supplementary General Conditions. 

 
C. The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, 

class of operations covered, effective dates and dates of expiration of policies. All of the 
policies of insurance so required to be purchased and maintained (or the certificates or other 
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evidence thereof) shall contain a provision or endorsement that the coverage afforded will not 
be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written 
notice has been given to the OWNER by certified mail. All such insurance required herein 
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its 
Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain 
the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 

CONTRACTOR against all claims under applicable state workers’ compensation laws. 
The CONTRACTOR shall also be protected against claims for injury, disease, or death 
of employees which, for any reason, may not fall within the provisions of a Workers’ 
Compensation law. This policy shall include an “all states” endorsement. The 
CONTRACTOR shall require each Subcontractor similarly to provide Workers’ 
Compensation Insurance for all of the latter's employees to be engaged in such WORK 
unless such employees are covered by the protection afforded by the CONTRACTOR's 
Workers’ Compensation Insurance. In case any class of employees is not protected, 
under the Workers’ Compensation Statute, the CONTRACTOR shall provide and shall 
cause each Subcontractor to provide adequate employer's liability insurance for the 
protection of such of its employees as are not otherwise protected. 

2. Commercial General Liability. This insurance shall be written in comprehensive form 
and shall protect the CONTRACTOR against all claims arising from injuries to persons 
other than its employees or damage to property of the OWNER or others arising out of 
any act or omission of the CONTRACTOR or its agents, employees, or Subcontractors. 
The policy shall contain no exclusions for any operations within the scope of this 
contract. 

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive 
form and shall protect the CONTRACTOR against all claims for injuries to members of 
the public and damage to property of others arising from the use of motor vehicles, and 
shall cover operation on or off the site of all motor vehicles licensed for highway use, 
whether they are owned, non-owned, or hired. Coverage for hired motor vehicles 
should include endorsement covering liability assumed under this Agreement. 

4. Subcontractor's Commercial General Liability Insurance and Commercial Automobile 
Liability Insurance. The CONTRACTOR shall either require each of its Subcontractors 
to procure and to maintain Subcontractor’s Commercial General Liability and Property 
Damage Insurance and Vehicle Liability Insurance of the type and in the amounts 
specified in the Supplementary General Conditions or insure the activities of its 
Subcontractors in the CONTRACTOR’s own policy, in like amount. 

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in 
completed value form, and shall protect the CONTRACTOR, the OWNER, and the 
ENGINEER, against risks of damage to buildings, structures, and materials and 
equipment. The amount of such insurance shall be not less than the insurable value of 
the WORK at completion. Builder's risk insurance shall provide for losses to be payable 
to the CONTRACTOR and the OWNER, as their interests may appear. The policy 
shall contain a provision that in the event of payment for any loss under the coverage 
provided, the insurance company shall have no rights of recovery against the 
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CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall 
insure against all risks of direct physical loss or damage to property from any external 
cause including flood and earthquake. Allowable exclusions, if any, shall be as 
specified in the Supplementary General Conditions. 

 
ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES 
 
6.1 SUPERVISION AND SUPERINTENDENCE 
 

A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and 
efficiently, devoting such attention thereto and applying such skills and expertise as may be 
necessary to perform the WORK in accordance with the Contract Documents. The 
CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences, 
and procedures of construction and safety precautions and programs incidental thereto. The 
CONTRACTOR shall be responsible to see that the completed WORK complies accurately 
with the Contract Documents. 

 
B. The CONTRACTOR shall designate in writing and keep on the WORK site at all times 

during its progress a technically qualified, English-speaking superintendent, who is an 
employee of the CONTRACTOR and who shall not be replaced without written notice to the 
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's 
representative at the site and shall have authority to act on behalf of the CONTRACTOR. All 
communications given to the superintendent shall be as binding as if given to the 
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER 
through the ENGINEER and the ENGINEER only. 

 
C. The CONTRACTOR's superintendent shall be present at the site of the WORK at all times 

while WORK is in progress. Failure to observe this requirement shall be considered 
suspension of the WORK by the CONTRACTOR until such time as such superintendent is 
again present at the site. 

 
6.2 LABOR, MATERIALS, AND EQUIPMENT 
 

A. The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay 
out the WORK and perform construction as required by the Contract Documents. The 
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any 
temporary works as may be required. The CONTRACTOR shall at all times maintain good 
discipline and order at the site. Except in connection with the safety or protection of persons 
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in  
the Contract Documents, all WORK at the site shall be performed during regular working 
hours, and the CONTRACTOR will not permit overtime work or the performance of work on 
Saturday, Sunday, or any legal holiday without the OWNER's written consent. The 
CONTRACTOR shall apply for this consent through the ENGINEER. 

 
B. Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no 

additional compensation for overtime work, i.e., work in excess of 8 hours in any one 
calendar day or 40 hours in any one calendar week, even though such overtime work may be 
required under emergency conditions and may be ordered by the ENGINEER in writing. 
Additional compensation will be paid the CONTRACTOR for overtime work only in the 
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event extra work is ordered by the ENGINEER and the Change Order specifically authorizes 
the use of overtime work and then only to such extent as overtime wages are regularly being 
paid by the CONTRACTOR for overtime work of a similar nature in the same locality. 

 
C. All costs of inspection and testing performed during overtime work by the CONTRACTOR 

which is allowed solely for the convenience of the CONTRACTOR shall be borne by the 
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such 
inspection and testing from any partial payments otherwise due to the CONTRACTOR. 
 

D. Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and 
assume full responsibility for all materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, and all other facilities and incidentals necessary for the furnishing, 
performance, testing, start-up, and completion of the WORK. 

 
E. All materials and equipment to be incorporated into the WORK shall be of good quality and 

new, except as otherwise provided in the Contract Documents. All warranties and guarantees 
specifically called for by the Specifications shall expressly run to the benefit of the OWNER. 
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence 
(including reports of required tests) as to the kind and quality of materials and equipment. All 
materials and equipment shall be applied, installed, connected, erected, used, cleaned, and 
conditioned in accordance with the instructions of the applicable Supplier except as otherwise 
provided in the Contract Documents; but no provisions of any such instructions will be 
effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, or 
employees, any duty or authority to supervise or direct the furnishing or performance of the 
WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraphs 9.9C and 9.9D. 
 

F. The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting 
the several classes of WORK to full completion in the manner and time set forth in and 
required by these specifications. All workers shall have sufficient skill and experience to 
perform property the WORK assigned to them. Workers engaged in special WORK, or skilled 
WORK, shall have sufficient experience in such WORK and in the operation of the 
equipment required to perform all WORK, properly and satisfactorily. 

 
G. Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion of 

the ENGINEER, does not perform the WORK in a proper and skillful manner, or is 
intemperate or disorderly shall, at the written request of the ENGINEER, be removed 
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be 
employed again in any portion of the WORK without the approval of the ENGINEER. Should 
the CONTRACTOR fail to remove such person or persons as required above, or fail to 
furnish suitable and sufficient personnel for the proper prosecution of the WORK, the 
ENGINEER may suspend the WORK by written notice until such orders are complied with. 

 
6.3 ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the 

progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section 
01300 - CONTRACTOR Submittals in the General Requirements. 
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6.4 SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes 
or "or-equal" items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals 
in the General Requirements. 

 
6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.  
 

A. The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts 
and omissions of its Subcontractors and their employees to the same extent as 
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing 
contained in this Paragraph shall create any contractual relationship between any 
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any 
liability or obligation under the prime contract.  

 
B. The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e., 

without subcontracting).  The 40% requirement shall be understood to mean that the 
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40% 
of the awarded contract amount.  The 40% requirement will be calculated based upon the total 
of the subcontract amounts submitted for contract award, and any other information requested 
by the OWNER from the apparent low bidder. 

 
6.6 PERMITS  
 

A. Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR 
shall obtain and pay for all construction permits and licenses from the agencies having 
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. The 
enforcement of such requirements under this contract shall not be made the basis for claims 
for additional compensation. The OWNER shall assist the CONTRACTOR, when necessary, 
in obtaining such permits and licenses. The CONTRACTOR shall pay all governmental 
charges and inspection fees necessary for the prosecution of the WORK, which are applicable 
at the time of opening of Bids. The CONTRACTOR shall pay all charges of utility owners for 
connections to the WORK. 

 
B. These Contract Documents may require that the WORK be performed within the conditions 

and/or requirements of local, state and/or federal permits. These permits may be bound within 
the Contract Documents, included within the Contract Documents by reference, or included as 
part of the WORK, as designated in this Section. The CONTRACTOR is responsible for 
completing the WORK required for compliance with all permit requirements; this WORK is 
incidental to other items in the Contract Documents. Any reference to the PERMITTEE in the 
permits shall mean the CONTRACTOR. If any permits were acquired by the OWNER, this 
action was done to expedite the start of construction. If the CONTRACTOR does not 
complete the WORK within the specified permit window, the CONTRACTOR shall be 
responsible for the permit extension, and for completing any additional requirements placed 
upon the permit. 

 
C. The OWNER shall apply for, and obtain, the necessary building permit for this Project, 

however, the CONTRACTOR is responsible for scheduling and coordinating all necessary 
inspections. The CBJ Inspection number is 586-1703. All other provisions of this Section 
remain in effect. 
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6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and 
assume all costs incident to the use in the performance of the WORK or the incorporation in the 
WORK of any invention, design, process, product, software or device which is the subject of patent 
rights or copyrights held by others. If a particular invention, design, process, product, or device is 
specified in the Contract Documents for use in the performance of the WORK and if to the actual 
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling 
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed 
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold 
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of 
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court 
costs) arising out of any infringement of patent rights or copyrights incident to the use in the 
performance of the WORK or resulting from the incorporation in the WORK of any invention, design, 
process, product, or device not specified in the Contract Documents, and shall defend all such claims 
in connection with any alleged infringement of such rights. 

 
6.8 LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state, 

and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or 
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any 
discrepancy or inconsistency should be discovered in this contract in relation to any such law, 
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the 
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the 
ENGINEER, and their officers, agents, and employees against all claims or liability arising from 
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its 
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to 
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR 
to comply with all other provisions of federal, state, and local laws and regulations.  
The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are 
related to the cost or pricing data for this contract, all related Change Orders, and/or contract 
modifications. 

 
6.9 TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to 

be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the WORK. 

 
6.10 USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of 

materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas 
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by 
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall 
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof 
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any 
claim be made against the OWNER or the ENGINEER by any such owner or occupant because of the 
performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such other party 
by agreement or otherwise resolve the claim through litigation. The CONTRACTOR shall, to the 
fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the OWNER and the 
ENGINEER harmless from and against all claims, damages, losses, and expenses (including, but not 
limited to, fees of engineers attorneys, and other professionals and court costs) arising directly, 
indirectly, or consequentially out of any action, legal or equitable, brought by any such owner or 
occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, and the officers, 
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directors, employees and agents of each and any of them to the extent caused by or based upon the 
CONTRACTOR's performance of the WORK. 

 
6.11 SAFETY AND PROTECTION 
 

A. The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the WORK. The CONTRACTOR shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

 
1. all employees on the WORK and other persons and organizations who may be affected 

thereby; 
2. all the WORK and materials and equipment to be incorporated therein, whether in 

storage on or off the site; and 
3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation, or 
replacement in the course of construction. 

 
B. The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred 

to herein or not) of any public body having jurisdiction for the safety of persons or property or 
to protect them from damage, injury, or loss and shall erect and maintain all necessary 
safeguards for such safety and protection. The CONTRACTOR shall notify owners of 
adjacent property and utilities when prosecution of the WORK may affect them, and shall 
cooperate with them in the protection, removal, relocation, and replacement of their property. 

 
C. The CONTRACTOR shall designate a qualified and experienced safety representative at the 

site whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and program. 

 
D. Materials that contain hazardous substances or mixtures may be required on the WORK. A 

Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer 
of any hazardous product used. 

 
E. Material usage shall be accomplished with strict adherence to all safety requirements and all 

manufacturer's warnings and application instructions listed on the Material Safety Data Sheet 
and on the product container label. 

 
F. The CONTRACTOR shall be responsible for coordinating communications on any exchange 

of Material Safety Data Sheets or other hazardous material information that is required to be 
made available to, or exchanged between, or among, employers at the site in accordance with 
Laws or Regulations. 

 
G. The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its 

intended usage to be unsafe. This notification must be given to the ENGINEER prior to the 
product being ordered, or if provided by some other party, prior to the product being 
incorporated in the WORK. 
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6.12 SHOP DRAWINGS AND SAMPLES 
 

A. After checking and verifying all field measurements and after complying with applicable 
procedures specified in the General Requirements, the CONTRACTOR shall submit to the 
ENGINEER for review, all Shop Drawings in accordance with Section 01300 - 
CONTRACTOR Submittals in the General Requirements. 

 
B. The CONTRACTOR shall also submit to the ENGINEER for review all samples in 

accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements. 
 
C. Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined 

and verified all quantities, dimensions, specified performance criteria, installation 
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed 
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and 
with the requirements of the WORK and the Contract Documents. 

 
6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the 

progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed or 
postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and the 
OWNER may otherwise agree in writing. 

 
6.14  INDEMNIFICATION 
 

A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall 
indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-
consultants and the officers, directors, employees, and agents of each and any of them, against 
and from all claims and liability arising under, by reason of or incidentally to the contract or 
any performance of the WORK, but not from the sole negligence or willful misconduct of the 
OWNER, and the ENGINEER. Such indemnification by the CONTRACTOR shall include 
but not be limited to the following: 

 
1. Liability or claims resulting directly or indirectly from the negligence or carelessness of 

the CONTRACTOR, its employees, or agents in the performance of the WORK, or in 
guarding or maintaining the same, or from any improper materials, implements, or 
appliances used in its construction, or by or on account of any act or omission of the 
CONTRACTOR, its employees, agents, or third parties; 

2. Liability or claims arising directly or indirectly from bodily injury, occupational 
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own 
employees engaged in the WORK resulting in actions brought by or on behalf of such 
employees against the OWNER, and the ENGINEER; 

3. Liability or claims arising directly or indirectly from or based on the violation of any 
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its 
employees, or agents; 

4. Liability or claims arising directly or indirectly from the use or manufacture by the 
CONTRACTOR, its employees, or agents in the performance of this contract of any 
copyrighted or non-copyrighted composition, secret process, patented or non-patented 
invention, computer software, article, or appliance, unless otherwise specifically 
stipulated in this contract. 



SECTION 00700 - GENERAL CONDITIONS 

AUKE BAY MARINE STATION FLOAT EXTENSION GENERAL CONDITIONS 
Contract No. DH18-068 Page 00700-23 

5. Liability or claims arising directly or indirectly from the breach of any warranties, 
whether express or implied, made to the OWNER or any other parties by the 
CONTRACTOR, its employees, or agents; 

6. Liabilities or claims arising directly or indirectly from the willful or criminal 
misconduct of the CONTRACTOR, its employees, or agents; and,  

7. Liabilities or claims arising directly or indirectly from any breach of the obligations 
assumed herein by the CONTRACTOR. 

 
B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and 

expenses, (including but not limited to fees and charges of engineers, attorneys, and other 
professionals and court costs including all costs of appeals) incurred by said OWNER, and the 
ENGINEER in enforcing the provisions of this Paragraph 6.14. 

 
C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by 

any limitation of the amount or type of damages, compensation, or benefits payable by or for 
the CONTRACTOR or any such Subcontractor or other person or organization under 
workers' compensation acts, disability benefit acts, or other employee benefit acts. 

 
6.15 CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating 

total manpower for each construction trade, major equipment on site, each Subcontractor's manpower, 
weather conditions, etc., involved in the performance of the WORK. The daily report shall be 
completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER at the 
conclusion of each workday. The report should comment on the daily progress and status of the 
WORK within each major component of the WORK. These components will be decided by the 
ENGINEER.  CONTRACTOR shall record the name, affiliation, time of arrival and departure, and 
reason for visit for all visitors to the location of the WORK. 

 
6.16 ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or 

otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or 
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the 
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER. 
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and 
to its assignee or transferee, growing out of such termination. 

 
6.17 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. It is 

understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the 
CBJ Water Utilities Division, will be at the CONTRACTOR's expense unless otherwise stated in the 
bid documents. All cost must be agreed to prior to any related actions, and will be considered 
incidental to the project cost. Billing to the CONTRACTOR will be direct from the CBJ Water 
Utilities Division. 

 
6.18 OPERATING WATER SYSTEM VALVES 
 

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to 
operate any valve on any in-service section of the CBJ water system. The request must be 
submitted at least 24-hours prior to operating any valves. The CBJ Water Utilities Division 
reserves the right to approve or deny the request. The request shall specifically identify each 
valve to be operated, the time of operation, and the operation to be performed. The 
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CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled 
operation before operating any valve.  

 
B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to 

the City or any other party, caused by unauthorized operation of any valve of the CBJ water 
system. 

 
6.19 CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is 

unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar 
heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Friday, or before 
9:00 a.m. or after 10:00 p.m., Saturday and Sunday, unless a permit shall first be obtained from the 
City and Borough Building Official. Such permit shall be issued by the Building Official only upon a 
determination that such operation during hours not otherwise permitted hereunder is necessary and 
will not result in unreasonable disturbance to surrounding residents. 

 
ARTICLE 7 OTHER WORK 
 
7.1 RELATED WORK AT SITE 
 

A. The OWNER may perform other work related to the Project at the site by the OWNER's own 
forces, have other work performed by utility owners, or let other direct contracts therefor 
which may contain General Conditions similar to these. If the fact that such other work is to 
be performed was not noted in the Contract Documents, written notice thereof will be given to 
the CONTRACTOR prior to starting any such other work. 

 
B. The CONTRACTOR shall afford each other contractor who is a party to such a direct 

contract and each utility owner (or the OWNER, if the OWNER is performing the additional 
work with the OWNER's employees) proper and safe access to the site and a reasonable 
opportunity for the introduction and storage of materials and equipment and the execution of 
such work, and shall properly connect and coordinate the WORK with theirs. The 
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required 
to make its several parts come together properly and integrate with such other work. The 
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise 
altering their work and will only cut or alter their work with the written consent of the 
ENGINEER and the others whose work will be affected. 

 
C.  If the proper execution or results of any part of the CONTRACTOR's work depends upon the 

work of any such other contractor or utility owner (or OWNER), the CONTRACTOR shall 
inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in such 
other work that render it unavailable or unsuitable for such proper execution and results. The 
CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an 
acceptance of the other work as fit and proper for integration with the CONTRACTOR's work 
except for latent or nonapparent defects and deficiencies in the other work. 

 
7.2 COORDINATION. If the OWNER contracts with others for the performance of other work on the 

Project at the site, the person or organization who will have authority and responsibility for 
coordination of the activities among the various prime contractors will be identified in the 
Supplementary General Conditions, and the specific matters to be covered by such authority and 
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responsibility will be itemized and the extent of such authority and responsibilities will be provided in 
the Supplementary General Conditions. 

 
ARTICLE 8 OWNER'S RESPONSIBILITIES 
 
8.1 COMMUNICATIONS 
 

A. The OWNER shall issue all its communications to the CONTRACTOR through the 
ENGINEER. 

 
B. The CONTRACTOR shall issue all its communications to the OWNER through the 

ENGINEER. 
 
8.2 PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs 

14.5, 14.8, 14.9 and 14.10. 
 
8.3 LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and 

easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.  
 
8.4 CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F. 
 
8.5 INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and 

approvals is set forth in Paragraph 13.3. 
 
8.6 SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend 

WORK, see Paragraphs 13.4 and 15.1.  
 
8.7 TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to 

terminate services of the CONTRACTOR. 
 
ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION 
 
9.1 OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the 

construction period. The duties and responsibilities and the limitations of authority of the ENGINEER 
as the OWNER's representative during construction are set forth in the Contract Documents. 

 
9.2 VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the 

progress and quality of the WORK and to determine, in general, if the WORK is proceeding in 
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the 
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not, 
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress, 
supervise, direct, or have control over the CONTRACTOR's WORK. 

 
9.3 PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing the 

performance of the WORK. The duties, responsibilities, and limitations of authority are as follows: 
 

A. Duties, Responsibilities and Limitations of Authority of Inspector 
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General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the 
supervision of the ENGINEER and will confer with the ENGINEER regarding its actions. 
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only 
with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only 
be through or with the full knowledge of the CONTRACTOR. Written communication with 
the OWNER will be only through or as directed by the ENGINEER. 

 
Duties and Responsibilities. The Inspector may: 

 
1. Review the progress schedule, list of Shop Drawing submittals and schedule of values 

prepared by the CONTRACTOR and consult with the ENGINEER concerning their 
acceptability. 

2. Attend pre-construction conferences. Arrange a schedule of progress meetings and 
other job conferences as required in consultation with the ENGINEER and notify those 
expected to attend in advance. Attend meetings and maintain and circulate copies of 
minutes thereof. 

3. Serve as the ENGINEER's liaison with the CONTRACTOR, working principally 
through the CONTRACTOR's superintendent and assist said superintendent in 
understanding the intent of the Contract Documents. Assist the ENGINEER in serving 
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's 
operations affect the OWNER's on-site operations. 

4. As requested by the ENGINEER, assist in obtaining from the OWNER additional 
details or information, when required at the site for proper execution of the WORK. 

5. Receive and record date of receipt of Shop Drawings and samples, receive samples 
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of 
their availability for examination. 

6. Conduct on-site observations of the WORK in progress to assist the ENGINEER in 
determining if the WORK is proceeding in accordance with the Contract Documents. 

7. Report to the ENGINEER whenever the Inspector believes that any WORK is 
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or 
does not meet the requirements of any inspection, tests or approval required to be made 
or has been damaged prior to final payment; and advise the ENGINEER when the 
Inspector believes WORK should be corrected or rejected or should be uncovered for 
observation, or requires special testing, inspection, or approval. 

8. Verify that the tests, equipment, and systems startups and operating and maintenance 
instruction are conducted as required by the Contract Documents and in presence of the 
required personnel, and that the CONTRACTOR maintains adequate records thereof; 
observe, record and report to the ENGINEER appropriate details relative to the test 
procedures and start-ups. 

9. Accompany visiting inspectors representing public or other agencies having jurisdiction 
over the WORK, record the outcome of these inspections, and report to the 
ENGINEER. 

10. Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of 
the Contract Documents. 

11. Consider and evaluate the CONTRACTOR's suggestions for modifications in the 
Contract Documents and report them with recommendations to the ENGINEER. 

12. Maintain at the job site orderly files for correspondence, reports of job conferences, 
Shop Drawings and sample submittals, reproductions of original Contract Documents 
including all addenda, Change Orders, field orders, additional Drawings issued 
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subsequent to the execution of the contract, the ENGINEER's clarifications and 
interpretations of the Contract Documents, progress reports, and other related 
documents. 

13. Keep a diary or log book, recording hours on the job site, weather conditions, data 
relative to questions of extras or deductions, list all project visitors, daily activities, 
decisions, observations in general, and specific observations in more detail as in the 
case of performing and observing test procedures. Send copies to the ENGINEER. 

14. Record names, addresses, and telephone numbers of the CONTRACTOR, 
Subcontractors, and major suppliers of materials and equipment. 

15. Furnish the ENGINEER with periodic reports as required of progress of the WORK 
and the CONTRACTOR's compliance with the accepted progress schedule and 
schedule of CONTRACTOR submittals. 

16. Consult with the ENGINEER in advance of scheduled major tests, inspections, or start 
of important phases of the WORK. 

17. Report immediately to the ENGINEER upon the occurrence of any accident. 
18. Review applications for payment with the CONTRACTOR for compliance with the 

established procedure for their submittal and forward them with recommendations to 
the ENGINEER, noting particularly their relation to the schedule of values, WORK 
completed, and materials and equipment delivered at the site but not incorporated in the 
WORK. 

19. During the course of the WORK, verify that certificates, maintenance and operation 
manuals, and other data required to be assembled and furnished by the 
CONTRACTOR are applicable to the items actually installed; and deliver this material 
to the ENGINEER for its review and forwarding to the OWNER prior to final 
acceptance of the WORK. 

20. Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of 
Completion, as applicable, review the CONTRACTOR's punch list items requiring 
completion or correction and add any items that CONTRACTOR has omitted. 

21. Conduct final inspection in the company of the ENGINEER, the OWNER, and the 
CONTRACTOR, and prepare a final punch list of items to be completed or corrected. 

22. Verify that all items on the punch list have been completed or corrected and make 
recommendations to the ENGINEER concerning acceptance. 

 
Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector: 

 
1. Shall not authorize any deviation from the Contract Documents or approve any 

substitute material or equipment. 
2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract 

Documents. 
3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors 

or CONTRACTOR's superintendent, or expedite the WORK. 
4. Shall not advise on or issue directions relative to any aspect of the means, methods, 

techniques, sequences, or procedures of construction unless such is specifically called 
for in the Contract Documents. 

5. Shall not advise on or issue directions as to safety precautions and programs in 
connection with the WORK. 

 
9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable 

promptness such written clarifications or interpretations of the requirements of the Contract 



SECTION 00700 - GENERAL CONDITIONS 

AUKE BAY MARINE STATION FLOAT EXTENSION GENERAL CONDITIONS 
Contract No. DH18-068 Page 00700-28 

Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary, 
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract 
Documents. 

 
9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK 

from the requirements of the Contract Documents. These may be accomplished by a Field Order and 
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the 
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field 
Order justifies an increase in the Contract Price or an extension of the Contract Time, the 
CONTRACTOR may make a claim therefor as provided in Article 11 or 12. 

 
9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the 

ENGINEER believes to be defective and will also have authority to require special inspection or 
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated, 
installed, or completed. 

 
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS 
 

A. In accordance with the procedures set forth in the General Requirements, the ENGINEER 
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or 
"or equal" items, etc., in order to determine if the items covered by the submittals will, after 
installation or incorporation in the WORK, conform to the requirements of the Contract 
Documents and be compatible with the design concept of the completed project as a 
functioning whole as indicated by the Contract Documents. The ENGINEER's review will not 
extend to means, methods, techniques, sequences or procedures of construction or to safety 
precautions or programs incident thereto. 

 
B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 11, 

and 12. 
 
C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment, 

see Article 14. 
 
9.8 DECISIONS ON DISPUTES 
 

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents 
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters 
relating to the acceptability of the WORK; the interpretation of the requirements of the 
Contract Documents pertaining to the performance of the WORK; and those claims under 
Articles 11 and 12 in respect to changes in the Contract Price or Contract Time will be 
referred initially to the ENGINEER in writing with a request for formal decision in 
accordance with this paragraph, which the ENGINEER will render in writing within 30 days 
of receipt of the request. Written notice of each such claim, dispute, and other matter will be 
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30 
days) after the occurrence of the event giving rise thereto. Written supporting data will be 
submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER 
allows an additional period of time to ascertain more accurate data in support of the claim. 
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B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or 
other matter (except any which have been waived by the making or acceptance of final 
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the 
OWNER or the CONTRACTOR of such rights or remedies as either may otherwise have 
under the Contract Documents or by Law or Regulations in respect of any such claim, dispute, 
or other matter. 

 
9.9 LIMITATION ON ENGINEER'S RESPONSIBILITIES  
 

A. Neither the ENGINEER's authority to act under this Article or other provisions of the 
Contract Documents nor any decision made by the ENGINEER in good faith either to 
exercise or not exercise such authority shall give rise to any duty or responsibility of the 
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of 
them, or any other person or organization performing any of the WORK. 

 
B. Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as 

allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the 
adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory" or adjectives of 
like effect or import are used to describe a requirement, direction, review, or judgment of the 
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or 
judgment will be solely to evaluate the WORK for compliance with the requirements of the 
Contract Documents, and conformance with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents, unless there is a specific 
statement indicating otherwise. The use of any such term or adjective shall not be effective to 
assign to the ENGINEER any duty or authority to supervise or direct the performance of the 
WORK or any duty or authority to undertake responsibility contrary to the provisions of 
Paragraph 9.9C or 9.9D. 

 
C. The ENGINEER will not supervise, direct, control, or have authority over or be responsible 

for the CONTRACTOR's means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or for any failure of the 
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the 
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to perform 
the WORK in accordance with the Contract Documents. 

 
D. The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor 

of any Subcontractor, supplier, or any other person or organization performing any of the 
WORK. 
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ARTICLE 10 CHANGES IN THE WORK 
 
10.1 GENERAL 
 

A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any 
time or from time to time, order additions, deletions, or revisions in the WORK; these will be 
authorized by a written Field Order and/or a Change Order issued by the ENGINEER. 

 
B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract 

Price, or an extension or shortening in the Contract Time as the result of a Field Order, a 
claim may be made as provided in Articles 11 and 12. 
 

C. If the OWNER and CONTRACTOR agree on the value of any work, or the amount of 
Contract Time that should be allowed as a result of a Field Order, upon receiving written 
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact 
on and delays to the work pending the issuance of a Change Order. 

 
D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an 

increase or decrease in the Contract Price or an extension or shortening of the Contract Time 
that should be allowed as a result of a Field Order, the ENGINEER can direct the 
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact 
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 12. 

 
E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an 

extension of the Contract Time with respect to any work performed that is not required by the 
Contract Documents as amended, modified, supplemented by Change Order, except in the 
case of an emergency and except in the case of uncovering work as provided in Paragraph 
13.3G. 

 
F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering: 

 
1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph 

10.1A; 
2. changes required because of acceptance of Defective WORK under Paragraph 13.7; 
3. changes in the Contract Price or Contract Time which are agreed to by the parties; or 
4. changes in the Contract Price or Contract Times which embody the substance of any 

written decision rendered by the ENGINEER pursuant to Paragraph 9.8. 
 

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the 
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each 
applicable Bond shall be adjusted accordingly. 

 
10.2 ALLOWABLE QUANTITY VARIATIONS 
 

A. In the event of an increase or decrease in Bid item quantity of a unit price contract, the total 
amount of WORK actually done or materials or equipment furnished shall be paid for 
according to the unit price established for such WORK under the Contract Documents, 
wherever such unit price has been established; provided, that an adjustment in the Contract 
Price may be made for changes which result in an increase or decrease in excess of 25% of 
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the estimated quantity of any major item of the WORK. Major Item is defined as any bid item 
amount that is ten percent (10%) or more of the total contract amount. 

 
B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is 

named in the Contract Documents to cover such eliminated work, the price of the eliminated 
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the 
OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said 
price shall be determined in accordance with the provisions of Article 11. 

 
ARTICLE 11 CHANGE OF CONTRACT PRICE 
 
11.1 GENERAL 
 

A. The Contract Price constitutes the total compensation payable to the CONTRACTOR for 
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken 
by the CONTRACTOR to complete the WORK shall be at its expense without change in the 
Contract Price. 

 
B. The Contract Price may only be changed by a Change Order.  Any claim for an increase in the 

Contract Price shall be based on written notice delivered by the CONTRACTOR to the 
ENGINEER promptly (but in no event later than 7 days) after the start of the occurrence or 
the event giving rise to the claim and stating the general nature of the claim. Notice of the 
amount of the claim with supporting data shall be delivered within 14 days after such 
occurrence (unless the ENGINEER allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's 
written statement that the amount claimed covers all known amounts (direct, indirect, and 
consequential) to which the CONTRACTOR is entitled as a result of said occurrence or 
event. All claims for adjustment in the Contract Price shall be determined by the ENGINEER 
in accordance with Paragraph 9.8A if the OWNER and the CONTRACTOR cannot otherwise 
agree on the amount involved. No claim for an adjustment in the Contract Price will be valid 
if not submitted in accordance with this Paragraph 11.1B. 

 
C. The value of any WORK covered by a Change Order or of any claim for an increase or 

decrease in the Contract Price shall be determined in one of the following ways: 
 

1. Where the WORK involved is covered by unit prices contained in the Contract 
Documents, by application of unit prices to the quantities of the items involved. 

2. By mutual acceptance of a lump sum, which may include an allowance for overhead 
and profit not necessarily in accordance with Paragraph 11.4. 

3. On the basis of the cost of WORK (determined as provided in Paragraphs 11.3) plus a 
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph 
11.4). 

 
11.2 COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER 

for damages for any injury to WORK, materials, or equipment, resulting from the action of the 
elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all reasonable 
efforts to protect the materials, equipment and work, the CONTRACTOR may be granted a reasonable 
extension of Contract Time to make proper repairs, renewals, and replacements of the work, materials, 
or equipment. 
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11.3 COST OF WORK (BASED ON TIME AND MATERIALS) 
 

A. General. The term "cost of work" means the sum of all costs necessarily incurred and paid by 
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra 
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in 
amounts no higher than those prevailing in the locality of the Project; shall include only the 
following items, and shall not include any of the costs itemized in Paragraph 11.5 
EXCLUDED COSTS.  

 
B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of 

workers performing the extra work at the time the extra work is done, plus employer payments 
of payroll taxes, worker’s compensation insurance, liability insurance, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or 
local laws, as well as assessments or benefits required by lawful collective bargaining 
agreements. Labor costs for equipment operators and helpers shall be paid only when such 
costs are not included in the invoice for equipment rental. The labor costs for forepersons 
shall be proportioned to all of their assigned work and only that applicable to extra work shall 
be paid. Non-direct labor costs including superintendence shall be considered part of the 
mark-up set out in paragraph 11.4. 

 
C. Materials. The cost of materials reported shall be at invoice or lowest current price at which 

materials are locally available and delivered to the job in the quantities involved, plus the cost 
of freight, delivery and storage, subject to the following: 

 
1. Trade discounts available to the purchaser shall be credited to the OWNER 

notwithstanding the fact that such discounts may not have been taken by the 
CONTRACTOR. 

2. For materials secured by other than a direct purchase and direct billing to the purchaser, 
the cost shall be deemed to be the price paid to the actual supplier as determined by the 
ENGINEER. Mark-up except for actual costs incurred in the handling of such materials 
will not be allowed. 

3. Payment for materials from sources owned wholly or in part by the purchaser shall not 
exceed the price paid by the purchaser for similar materials from said sources on extra 
work items or the current wholesale price for such materials delivered to the work site, 
whichever price is lower. 

4. If in the opinion of the ENGINEER the cost of material is excessive, or the 
CONTRACTOR does not furnish satisfactory evidence of the cost of such material, 
then the cost shall be deemed to be the lowest current wholesale price for the quantity 
concerned delivered to the work site less trade discount. The OWNER reserves the 
right to furnish materials for the extra work and no claim shall be allowed by the 
CONTRACTOR for costs and profit on such materials. 

 
D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed 

for such equipment specified in the Supplementary General Conditions. Such rental rate will 
be used to compute payments for equipment whether the equipment is under the 
CONTRACTOR's control through direct ownership, leasing, renting, or another method of 
acquisition. The rental rate to be applied for use of each item of equipment shall be the rate 
resulting in the least total cost to the OWNER for the total period of use. If it is deemed 
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necessary by the CONTRACTOR to use equipment not listed in the publication specified in 
the Supplementary General Conditions, an equitable rental rate for the equipment will be 
established by the ENGINEER. The CONTRACTOR may furnish cost data which might 
assist the ENGINEER in the establishment of the rental rate.  

 
1. All equipment shall, in the opinion of the ENGINEER, be in good working condition 

and suitable for the purpose for which the equipment is to be used. 
2. Before construction equipment is used on the extra work, the CONTRACTOR shall 

plainly stencil or stamp an identifying number thereon at a conspicuous location, and 
shall furnish to the ENGINEER, in duplicate, a description of the equipment and its 
identifying number. 

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved 
modifications shall be used to classify equipment for the determination of applicable 
rental rates. Equipment which has no direct power unit shall be powered by a unit of at 
least the minimum rating recommended by the manufacturer. 

4. Individual pieces of equipment or tools having a replacement value of $200 or less, 
whether or not consumed by use, shall be considered to be small tools and no payment 
will be made therefor. 

5. Rental time will not be allowed while equipment is inoperative due to breakdowns. 
6. Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will 

be paid for the use of equipment at the rental rate listed for such equipment specified in 
the current edition of the following reference publication: "Rental Rate Blue Book" as 
published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290 
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444. 

 
E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall 

be the time the equipment is in productive operation on the extra work being performed and, 
in addition, shall include the time required to move the equipment to the location of the extra 
work and return it to the original location or to another location requiring no more time than 
that required to return it to its original location; except, that moving time will not be paid if 
the equipment is used on other than the extra work, even though located at the site of the extra 
work. Loading and transporting costs will be allowed, in lieu of moving time, when the 
equipment is moved by means other than its own power, except that no payment will be made 
for loading and transporting costs when the equipment is used at the site of the extra work on 
other than the extra work. The following shall be used in computing the rental time of 
equipment on the work site. 

 
1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall 

be considered to be 1/2-hour of operation, and any part of an hour in excess of 30 
minutes will be considered one hour of operation. 

2. When daily rates are listed, any part of a day less than 4 hours operation shall be 
considered to be 1/2-day of operation. When owner-operated equipment is used to 
perform extra work to be paid for on a time and materials basis, the CONTRACTOR 
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5), 
following. 

3. Payment for the equipment will be made in accordance with the provisions in 
Paragraph 11.3D, herein. 

4. Payment for the cost of labor and subsistence or travel allowance will be made at the 
rates paid by the CONTRACTOR to other workers operating similar equipment already 
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on the work site, or in the absence of such labor, established by collective bargaining 
agreements for the type of worker and location of the extra work, whether or not the 
operator is actually covered by such an agreement. A labor surcharge will be added to 
the cost of labor described herein in accordance with the provisions of Paragraph 
11.3B, herein, which surcharge shall constitute full compensation for payments 
imposed by state and federal laws and all other payments made to or on behalf of 
workers other than actual wages. 

5. To the direct cost of equipment rental and labor, computed as provided herein, will be 
added the allowances for equipment rental and labor as provided in Paragraph 11.4, 
herein. 

 
F. Specialty Work. Specialty work is defined as that work characterized by extraordinary 

complexity, sophistication, or innovation or a combination of the foregoing attributes which 
are unique to the construction industry. The following shall apply in making estimates for 
payment for specialty work: 

 
1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in the 

Supplementary General Conditions. Specialty work shall be performed by an entity 
especially skilled in the work to be performed. After validation of invoices and 
determination of market values by the ENGINEER, invoices for specialty work based 
upon the current fair market value thereof may be accepted without complete 
itemization of labor, material, and equipment rental costs. 

2. When the CONTRACTOR is required to perform work necessitating special 
fabrication or machining process in a fabrication or a machine shop facility away from 
the job site, the charges for that portion of the work performed at the off-site facility 
may, by agreement, be accepted as specialty work and accordingly, the invoices for the 
work may be accepted without detailed itemization. 

3. All invoices for specialty work will be adjusted by deducting all trade discounts offered 
or available, whether the discounts were taken or not. In lieu of the allowances for 
overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent will 
be added to invoices for specialty work. 

 
G. Sureties. All work performed hereunder shall be subject to all of the provisions of the 

Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto 
as under the original Agreement. Copies of all amendments to surety bonds or supplemental 
surety bonds shall be submitted to the OWNER for review prior to the performance of any 
work hereunder. 

 
11.4 CONTRACTOR'S FEE 
 

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary 
cost as determined by the ENGINEER, plus allowances for overhead and profit. The 
allowance for overhead and profit shall include full compensation for superintendence, bond 
and insurance premiums, taxes, field office expense, extended overhead, home office 
overhead, and all other items of expense or cost not included in the cost of labor, materials, or 
equipment provided for under Paragraph 11.3. The allowance for overhead and profit will be 
made in accordance with the following schedule: 
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Actual Overhead and Profit Allowance 
Labor....................................................................................................15 percent 
Materials ..............................................................................................10 percent 
Equipment............................................................................................10 percent 

 

To the sum of the costs and mark-ups provided for in this Article, one percent shall be added 
as compensation for bonding. 

 
B. It is understood that labor, materials, and equipment may be furnished by the 

CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any 
part of the extra work is performed by a Subcontractor, the allowance specified herein shall be 
applied to the labor, materials, and equipment costs of the Subcontractor, to which the 
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work. 
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase above 
the Subcontractor's total cost which includes the allowances for overhead and profit specified 
herein may be applied one time only. 

 
11.5 EXCLUDED COSTS. The term "Cost of the Work" shall not include any of the following: 
 

A. Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of 
partnership and sole proprietorships), general managers, engineers, estimators, attorneys' 
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and 
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's 
principal or a branch office for general administration of the work, or not specifically covered by 
paragraph 11.3, all of which are to be considered administrative costs covered by the 
CONTRACTOR's fee. 

 
B. Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office 

at the site. 
 
C. Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital 

employed for the WORK and charges against CONTRACTOR for delinquent payments. 
 
D. Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required 

by the Contract Documents to purchase and maintain the same (except for the cost of premiums 
covered by paragraph 11.4 above). 

 
E. Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, including but 
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly 
supplied and making good any damage to property. 

 
F. Other overhead or general expense costs of any kind and the cost of any item not specifically and 

expressly included in paragraph 11.4. 
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ARTICLE 12 CHANGE OF CONTRACT TIME 
 
12.1 GENERAL 
 

A. The Contract Time may only be changed by a Change Order. Any claim for an extension of 
the Contract Time (or Milestones) shall be based on written notice delivered by the 
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the 
occurrence of the event giving rise to the claim and stating the general nature of the claim. 
Notice of the extent of the claim with supporting data shall be delivered within 60 days after 
such occurrence (unless the ENGINEER allows an additional period of time to ascertain more 
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR's 
written statement that the adjustment claimed is the entire adjustment to which the 
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event. 
All claims for adjustment in the Contract Time shall be determined by the ENGINEER in 
accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot otherwise 
agree. No claim for an adjustment in the Contract Time will be valid if not submitted in 
accordance with the requirements of this Paragraph 12.1A. An increase in Contract Time does 
not mean that the Contractor is due an increase in Contract Price. Only compensable time 
extensions will result in an increase in Contract Price. 
 

B. All time limits stated in the Contract Documents are of the essence of the Agreement. 
 

C. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the 
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the 
critical path of the project due to such delay if a claim is made therefor as provided in 
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be 
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors 
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented 
weather conditions or acts of God. Delays attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be delays within the control of 
CONTRACTOR. 
 

D. Where CONTRACTOR is prevented from completing any part of the WORK within the 
Contract Times (or Milestones) due to delay beyond the control of both OWNER and 
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to 
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's 
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to 
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to 
any surety for or employee or agent of any of them, for damages arising out of or resulting 
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the 
control of both parties including but not limited to fires, floods, epidemics abnormal weather 
conditions, acts of God or acts or neglect by utility owners or other contractors performing 
other work as contemplated by Article 7. 

 
12.2 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by 

the ENGINEER because of delays in completion of the  WORK due to unusually severe weather, 
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the 
ENGINEER in writing of the cause of delay and request an extension of Contract Time. The 
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ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the 
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension. 
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a 
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent 
State or Federal agency 

 
ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION, 
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 
 
13.1 WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER 

and the ENGINEER that all work will be in accordance with the Contract Documents and will not be 
defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the 
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted 
as provided in this Article 13. 

 
13.2 ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other 

representatives and personnel of OWNER, independent testing laboratories and governmental 
agencies with jurisdictional interests will have access to the WORK at reasonable times for their 
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for 
such access and advise them of CONTRACTOR's site safety procedures and programs so that they 
may comply therewith as applicable. 

 
13.3 TESTS AND INSPECTIONS 
 

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for 
all required inspections, tests, or approvals, and shall cooperate with inspection and testing 
personnel to facilitate required inspections or tests. 
 

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require 
any WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay 
all costs in connection therewith. The CONTRACTOR shall also be responsible for and shall 
pay all costs in connection with any inspection or testing required in connection with the 
OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment proposed 
as a substitution or (or-equal) to be incorporated in the WORK, or of materials or equipment 
submitted for review prior to the CONTRACTOR's purchase thereof for incorporation in the 
WORK. The cost of all inspections, tests, and approvals in addition to the above which are 
required by the Contract Documents shall be paid by the OWNER (unless otherwise 
specified). 
 

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER 
deems necessary to see that the WORK is being accomplished in accordance with the 
requirements of the Contract Documents. Unless otherwise specified in the Supplementary 
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In 
the event such inspections or tests reveal non-compliance with the requirements of the 
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed 
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting. 
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall 
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in 
accordance with the Contract Documents. 
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D. All inspections, tests, or approvals other than those required by Laws or Regulations of any 

public body having jurisdiction shall be performed by organizations acceptable to the 
ENGINEER and the CONTRACTOR. 

 
E. If any WORK (including the work of others) that is to be inspected, tested, or approved is 

covered without written concurrence of the ENGINEER, it must, if requested by the 
ENGINEER, be uncovered for observation. Such uncovering shall be at the 
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely 
notice of the CONTRACTOR's intention to perform such test or to cover the same and the 
ENGINEER has not acted with reasonable promptness in response to such notice. 
 

F. If any WORK is covered contrary to the written request of the ENGINEER, it must, if 
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered 
at the CONTRACTOR's expense. 
 

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by the 
ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's 
request, shall uncover, expose, or otherwise make available for observation, inspection, or 
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all 
necessary labor, material, and equipment. If it is found that such WORK is defective, the 
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such 
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction, 
including but not limited to fees and charges of engineers, attorneys, and other professionals. 
However, if such WORK is not found to be defective, the CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, and reconstruction; 
and, if the parties are unable to agree as to the amount or extent thereof, the CONTRACTOR 
may make a claim therefor as provided in Articles 11 and 12. 

 
13.4 OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to 

perform work in such a way that the completed WORK will conform to the Contract Documents, the 
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause 
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not 
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the 
CONTRACTOR or any other party. 

 
13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the 

CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, installed, 
or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the site and 
replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and 
consequential costs and damages of such correction or removal, including but not limited to fees and 
charges of engineers, attorneys, and other professionals made necessary thereby. 
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13.6 ONE YEAR CORRECTION PERIOD 
 

A. If within one year after the date of Substantial Completion or such longer period of time as 
may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee 
required by the Contract Documents or by any specific provision of the Contract Documents, 
any work is found to be defective, the CONTRACTOR shall promptly, without cost to the 
OWNER and in accordance with OWNER's written notification, (i) correct such Defective 
WORK, or, if it has been rejected by the OWNER, remove it from the site and replace it with 
non-defective work, and (ii) satisfactorily correct or remove and replace any damage to other 
work of others resulting therefrom. If the CONTRACTOR does not promptly comply with 
such notification, or in an emergency where delay would cause serious risk of loss or damage, 
the OWNER may have the Defective WORK corrected or the rejected WORK removed and 
replaced, and all direct, indirect, and consequential costs and damages of such removal and 
replacement including but not limited to fees and charges of engineers, attorneys and other 
professionals will be paid by the CONTRACTOR. 
 

B. Where Defective WORK (and damage to other WORK resulting therefrom) has been 
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder 
with respect to such WORK will be extended for an additional period of one year after such 
correction or removal and replacement has been satisfactorily completed. 

 
13.7 ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and 

replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so. 
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the 
OWNER's evaluation of and determination to accept such defective work. If any such acceptance 
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an 
appropriate decrease in the Contract Price. 

 
ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION 
 
14.1 SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump 

sum price breakdown established as provided in the General Requirements shall serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to the 
ENGINEER. 

 
14.2 UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on 

the number of units completed. 
 
14.3 APPLICATION FOR PROGRESS PAYMENT 
 

A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall 
submit to the ENGINEER for review, an Application for Payment filled out and signed by the 
CONTRACTOR covering the WORK completed as of the date of the Application and 
accompanied by such supporting documentation as is required by the Contract Documents. 
 

B. The Application for Payment shall identify, as a sub-total, the amount of the 
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site 
which have not yet been incorporated in the WORK, and less a deductive adjustment for 
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materials installed which were not previously incorporated in the WORK, but for which 
payment was allowed under the provisions for payment for Materials Stored at the Site, but 
not yet incorporated in the WORK. 
 

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which 
shall be deducted the total amount of all previous payments made to the CONTRACTOR. 
Progress payments will be paid in full in accordance with Article 14 of the General 
Conditions until 90% of the Contract Price has been paid.  The remaining 10% of the 
Contract Price amount may be withheld until: 

 
1. final inspection has been made; 
2. completion of the Project; and 
3. acceptance of the Project by the OWNER. 

 
D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of 

the value of such materials as set forth in the Supplementary General Conditions.  Said 
amount shall be based upon the value of all acceptable materials and equipment not 
incorporated in the WORK but delivered and suitably stored at the site or at another location 
agreed to in writing; provided, each such individual item has a value of more than $5,000.00 
and will become a permanent part of the WORK. The Application for Payment shall also be 
accompanied by an invoice (including shipping), a certification that the materials meet the 
applicable contract specifications, and any evidence required by the OWNER that the 
materials and equipment are covered by appropriate property insurance and other 
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the 
OWNER.  Payment for materials will not constitute final acceptance.  It shall be the 
CONTRACTOR’s responsibility to protect the material from damage, theft, loss, or peril 
while in storage.  Unless otherwise prescribed by law, the Value of Materials Stored at the 
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for 
those items. 

 
14.4 CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title 

to all work, materials, and equipment covered by an Application for Payment, whether incorporated in 
the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all 
liens. 

 
14.5 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT 
 

A. The ENGINEER will, within 7 days after receipt of each Application for Payment, either 
indicate in writing a recommendation of payment and present the Application to the OWNER, 
or return the Application to the CONTRACTOR indicating in writing the ENGINEER's 
reasons for refusing to recommend payment. In the later case, the CONTRACTOR may make 
the necessary corrections and resubmit the Application. If the ENGINEER still disagrees with 
a portion of the Application, it will submit the Application recommending the undisputed 
portion of the Application to the OWNER for payment and provide reasons for 
recommending non-payment of the disputed amount. Thirty days after presentation of the 
Application for Payment with the ENGINEER's recommendation, the amount recommended 
will (subject to the provisions of Paragraph 14.5B) become due and when due will be paid by 
the OWNER to the CONTRACTOR. 
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B. The OWNER may refuse to make payment of the full amount recommended by the 
ENGINEER because claims have been made against the OWNER on account of the 
CONTRACTOR's performance of the WORK or Liens have been filed in connection with the 
WORK or there are other items entitling the OWNER to a credit against the amount 
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days 
(with a copy to the ENGINEER) stating the reasons for such action. 

 
14.6 PARTIAL UTILIZATION  
 

A. The OWNER shall have the right to utilize or place into service any item of equipment or 
other usable portion of the WORK prior to completion of the WORK. Whenever the OWNER 
plans to exercise said right, the CONTRACTOR will be notified in writing by the OWNER, 
identifying the specific portion or portions of the WORK to be so utilized or otherwise placed 
into service. 
 

B. It shall be understood by the CONTRACTOR that until such written notification is issued, all 
responsibility for care and maintenance of all of the WORK shall be borne by the 
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER will 
accept responsibility for the protection and maintenance of all such items or portions of the 
WORK described in the written notice. 
 

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK, 
regardless of whether a portion thereof has been partially utilized by the OWNER and the 
CONTRACTOR's one year correction period shall commence only after the date of 
Substantial Completion for the WORK. 

  
14.7 SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its 

intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the 
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work 
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion. 
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall 
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not 
consider the WORK substantially complete, or the list of remaining work items to be comprehensive, 
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the 
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to 
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER and 
CONTRACTOR, which shall fix the date of Substantial Completion. 

 
14.8 FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the 

remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating 
instructions, schedules, guarantees, Bonds, certificates of inspection, record as-built documents (as 
provided in the General Requirements) and other documents, all as required by the Contract 
Documents, and after the ENGINEER has indicated that the WORK is acceptable, the 
CONTRACTOR may make application for final payment following the procedure for progress 
payments. The final Application for Payment shall be accompanied by all documentation called for in 
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory 
to the OWNER) of all liens arising out of or filed in connection with the WORK. 
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14.9 FINAL PAYMENT AND ACCEPTANCE  
 

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final 
inspection, and the ENGINEER's review of the final Application for Payment and 
accompanying documentation, all as required by the Contract Documents, the ENGINEER is 
satisfied that the WORK has been completed and the CONTRACTOR's other obligations 
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after 
receipt of the final Application for Payment, indicate in writing the ENGINEER's 
recommendation of payment and present the Application to the OWNER for payment. 
 

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make 
final payment to the CONTRACTOR of the amount remaining after deducting all prior 
payments and all amounts to be kept or retained under the provisions of the Contract 
Documents, including the following items: 

 
1. Liquidated damages, as applicable. 
2. Two times the value of outstanding items of correction work or punch list items yet 

uncompleted or uncorrected, as applicable. All such work shall be completed or 
corrected to the satisfaction of the OWNER within the time stated on the Notice of 
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to all 
monies withheld by the OWNER to cover the value of all such uncompleted or 
uncorrected items. 

 
14.10 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS 
 

A. After executing the necessary documents to initiate the lien period, and not more than 45 days 
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will 
release to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less 
any deductions to cover pending claims against the OWNER pursuant to Paragraph 14.5B. 
 

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall 
have 30 days to complete any outstanding items of correction work remaining to be completed 
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon 
expiration of the 45 days, referred to in Paragraph 14.10A, the amounts withheld pursuant to 
the provisions of Paragraph 14.9B herein, for all remaining work items will be returned to the 
CONTRACTOR; provided, that said work has been completed or corrected to the satisfaction 
of the OWNER within said 30 days. Otherwise, the CONTRACTOR does hereby waive any 
and all claims for all monies withheld by the OWNER under the Contract to cover 2 times the 
value of such remaining uncompleted or uncorrected items.  

 
14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and 

complete the WORK in accordance with the Contract Documents shall be absolute. Neither 
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of 
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract Documents, 
nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act of acceptance 
by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample submittal, will 
constitute an acceptance of work not in accordance with the Contract Documents or a release of the 
CONTRACTOR's obligation to perform the WORK in accordance with the Contract Documents. 
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14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last 
progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable, 
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred 
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability 
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of 
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against 
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of 
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice 
of Completion. 

 
ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
 
15.1 SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any 

time and without cause, suspend the WORK or any portion thereof for a period of not more than 90 
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on 
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be allowed 
an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to 
any suspension if the CONTRACTOR makes an approved claim therefor as provided in Articles 11 
and 12. 

 
15.2 TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT) 
 

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice 
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the 
CONTRACTOR an opportunity to remedy the conditions constituting the default. It shall be 
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare 
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to 
provide materials or quality of work meeting the requirements of the Contract Documents; (3) 
disregard or violate provisions of the Contract Documents or ENGINEER's instructions; (4) 
fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to 
provide a qualified superintendent, competent workers, or materials or equipment meeting the 
requirements of the Contract Documents. If the CONTRACTOR fails to remedy the 
conditions constituting default within the time allowed, the OWNER may then issue the 
Notice of Termination. 
 

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the 
OWNER may take possession of the WORK and may complete the WORK by whatever 
method or means the OWNER may select. The cost of completing the WORK shall be 
deducted from the balance which would have been due the CONTRACTOR had the 
Agreement not been terminated and the WORK completed in accordance with the Contract 
Documents. If such cost exceeds the balance which would have been due, the 
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the 
balance which would have been due, the CONTRACTOR shall not have claim to the 
difference. 

 
15.3 TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may 

terminate the Agreement at any time if it is found that reasons beyond the control of either the 
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the 
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for 
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the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of 
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement 
is terminated which would be needed in the WORK and which meet the requirements of the Contract 
Documents. The value of work performed and the cost of materials and equipment delivered to the 
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure 
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 and 
14.9. 

 
15.4 TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the 

Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended 
under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or 
negligence of the CONTRACTOR, and notice to resume work or to terminate the Agreement has not 
been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the 
CONTRACTOR any monies due him in accordance with the terms of the Contract Documents and 
within 60 days after presentation to the OWNER by the CONTRACTOR of a request therefor, unless 
within said 10-day period the OWNER shall have remedied the condition upon which the payment 
delay was based. In the event of such termination, the CONTRACTOR shall have no claims against 
the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, and as 
determined in accordance with the requirements of said paragraph. 

 
ARTICLE 16 MISCELLANEOUS 
 
16.1 GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written 

notice, it will be deemed to have been validly given if delivered in person to the individual or to a 
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent 
by registered or certified mail, postage prepaid, to the last business address known to the giver of the 
notice. 

 
16.2 RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK 
 

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone, 
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in the 
excavation. The CONTRACTOR will be paid for the excavation of such material at the 
corresponding contract unit price. No additional payment will be made for utilizing the 
material from excavation as borrow, or select borrow. 
 

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of 
that portion of the excavated material so removed and used which was needed for use on the 
project. No charge for the materials so used will be made against the CONTRACTOR except 
that the CONTRACTOR shall be responsible for payment of any royalties required. 
 

C. The CONTRACTOR shall not excavate or remove any material from within the Project 
location which is not within the grading limits, as indicated by the slope and grade lines, 
without written authorization from the ENGINEER. 

 
D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in 

excess of the quantities required for performance of this contract, including any waste 
material produced as a by-product, the CBJ may retain possession of such materials without 
obligation to reimburse the CONTRACTOR for the cost of their production. When such 
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materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the 
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials 
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This 
provision shall not preclude the CBJ from arranging with the CONTRACTOR to produce 
material over and above the contract needs, payment for which shall be by written agreement 
between the CBJ and the CONTRACTOR. 

 
E. Unless otherwise provided, the material from any existing old structure may be used 

temporarily by the CONTRACTOR in the erection of the new structure. Such material shall 
not be cut or otherwise damaged except with the approval of the ENGINEER. 

 
16.3 RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional 

compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis 
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books 
to the extent they are relevant. This right shall include the right to examine books, records, documents, 
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct 
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and 
for which the claim has been submitted. The right to audit shall include the right to inspect the 
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of 
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts 
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be 
exercisable through such representatives as the OWNER deems desirable during the 
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR 
shall make available to the OWNER for auditing, all relevant accounting records and documents, and 
other financial data, and upon request, shall submit true copies of requested records to the OWNER. 

 
16.4 ARCHEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation 

encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as 
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the 
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or 
specimens shall be further disturbed or removed from the ground and no further operations shall be 
performed at the site until so directed. Should the ENGINEER order suspension of the 
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the 
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract 
change document. 

 
16.5 CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or 

adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be 
interfered with and the existing navigable depths will not be impaired, except as allowed by permit 
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable. 

 
16.6 GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan, 

gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER, 
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or 
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of 
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall 
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with 
the above provisions of the contract. 
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16.7 SUITS OF LAW CONCERNING THE WORK 
 

A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's 
surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the 
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of Alaska. 
 

B. If one of the questions at issue is the satisfactory performance of the work by the 
CONTRACTOR and should the appropriate court of law judge the work of the 
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's 
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed 
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is 
agreed that the OWNER may deduct such expense from any sum or sums then, or any that 
become due the CONTRACTOR under the contract. 

 
16.8 CERTIFIED PAYROLLS 
 

A. All CONTRACTORs or Subcontractor who perform work on a public construction contract 
for the OWNER shall file a certified payroll with the Alaska Department of Labor before 
Friday of each week that covers the preceding week (Section 14-2-4 ACLA 1949; am Section 
4 ch 142 SLA 1972). 
 

B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may 
be submitted, provided it contains the information required by AS 36.05.040 and a statement 
that the CONTRACTOR is complying with AS 36.10.010. 
 

C. A contractor or subcontractor, who performs work on public construction in the State, as 
defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as 
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010). 

 
16.9 PREVAILING WAGE RATES 
 

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The 
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less than 
once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of the 
contractual relationship between the CONTRACTOR or Subcontractors and laborers, 
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the 
CONTRACTOR in a prominent, easily accessible place at the site of the WORK. 
 

B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field 
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate 
or wages less than the established rate, the OWNER may, by written notice, terminate the 
CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may 
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and 
sureties will be held liable to the OWNER for excess costs for completing the WORK. 
(Section 2 ch 52 SLA 1959). 
 

C. Listing Contractor's Who Violate Contracts, AS 36.05.090. In addition, a list giving the 
names of persons who have disregarded the rights of their employees shall be distributed to all 
departments of State government and all political subdivisions. No person appearing on this 
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list, and no firm, corporation, partnership or association in which the person has an interest, 
may work as a CONTRACTOR or Subcontractor on a public construction contract for the 
State, or a political subdivision of the state, until three years after the date of publication of 
the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA). 

 
16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the 

CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to 
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage 
and Hour Act, Section 23.10.060. 

 
16.11 COST REDUCTION INCENTIVE 
 

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may 
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or 
other requirements of this contract for the sole purpose of reducing the total cost of 
construction. The cost reduction proposal shall not impair in any manner the essential 
functions or characteristics of the project, including but not limited to, service life, economy 
of operation, ease of maintenance, desired appearance or design and safety standards. 
 

B. The cost reduction proposal shall contain the following information: 
 
1. Description of both the existing contract requirements for performing the WORK and 

the proposed changes. 
2. An itemization of the contract requirements that must be changed if the proposal is 

adopted. 
3. A detailed estimate of the time required and the cost of performing the WORK under 

both the existing contract and the proposed change. 
4. A statement of the date by which the CONTRACTOR must receive the decision from 

the OWNER on the cost reduction proposal. 
5. The contract items of WORK effected by the proposed changes including any quantity 

variations. 
6. A description and estimate of costs the OWNER may incur in implementing the 

proposed changes, such as test and evaluation and operating and support costs. 
7. A prediction of any effects the proposed change would have on future operations and 

maintenance costs to the OWNER. 
 

C. The provisions of this section shall not be construed to require the OWNER to consider any 
cost reduction proposal which may be submitted; nor will the OWNER be liable to the 
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or 
for delays to the work attributable to the consideration or implementation of any such 
proposal. 

 
D. If a cost reduction proposal is similar to a change in the plans or specifications for the project 

under consideration by the OWNER at the time the proposal is submitted, the OWNER will 
not accept such proposal and reserves the right to make such changes without compensation 
to the CONTRACTOR under the provisions of this section. 

 
E. The CONTRACTOR shall continue to perform the work in accordance with the requirements 

of the contract until an executed Change Order incorporating the cost reduction proposal has 
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been issued. If any executed Change Order has not been issued by the date upon which the 
CONTRACTOR's cost reduction proposal specifies that a decision should be made by the 
OWNER, in writing, the cost reduction proposal shall be considered rejected. 

 
F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of 

the estimated net savings in Contract Time and construction costs resulting from the adoption 
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's 
decision on the cost reduction proposal, there is no further consideration. The OWNER 
reserves the right to make final determination. 

 
G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such 

acceptance will be made by a contract Change Order, which specifically states that the change 
is executed pursuant to this cost reduction proposal section.  Such Change Order shall 
incorporate the changes in the plans and specifications which are necessary to permit the cost 
reduction proposal or such part of it as has been accepted to be put into effect and shall 
include any conditions upon which the OWNER's approval is based, if such approval is 
conditional. The Change Order shall also describe the estimated net savings in the cost of 
performing the work attributable to the cost reduction proposal, and shall further provide that 
the contract cost be adjusted by crediting the OWNER with the estimated net savings amount. 

 
H. Acceptance of the cost reduction proposal and performance of the work does not extend the 

time of completion of the contract, unless specifically provided in the Change Order 
authorizing the use of the submitted proposal. Should the adoption of the cost reduction 
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an 
amount equal to the time savings realized. 

 
I. The amount specified to the CONTRACTOR in the Change Order accepted in the cost 

reduction proposal shall constitute full compensation for the performance of WORK. No 
claims for additional costs as a result of the changes specified in the cost reduction proposal 
shall be allowed. 

 
J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for 

general use on any contract administered when it is determined suitable for such application. 
Cost reduction proposals identical, similar, or previously submitted will not be accepted for 
consideration if acceptance and compensation has previously been approved. The OWNER 
reserves the right to use all or part of any cost reduction proposal without obligation or 
compensation of any kind to the CONTRACTOR. 

 
K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance 

requirements for the project, to include the cost reduction WORK. 
 
 

END OF SECTION 
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GENERAL.  These Supplementary General Conditions make additions, deletions, or revisions to the General 
Conditions as indicated herein.  All provisions which are not so added, deleted, or revised remain in full force 
and effect.  Terms used in these Supplementary General Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions. 
 
SGC 1  DEFINITIONS.  Remove the definition for Contract Documents and replace with the following: 
 
Contract Documents – The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms 
(including the Bid, Bid Schedule(s), Subcontractor Report, Bid Bond, and all required certificates and 
affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General 
Conditions, Alaska Labor Standards, Reporting, and Prevailing Wage Rate Determination, Special Provisions, 
Standard Specifications, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders 
executed pursuant to the provisions of the Contract Documents. 
 
SGC 2.2  COPIES OF DOCUMENTS.  Add the following: 
 
The OWNER shall furnish to the CONTRACTOR up to ten (10) copies of the Contract Documents which will 
include bound reduced Drawings.  The CBJ Contracts Office shall contact the CONTRACTOR after issuance 
of Notice of Intent to Award to determine how many copies are needed.  Additional quantities of the Contract 
Documents will be furnished at reproduction cost. 
 
SGC 3.2  ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS. Remove No. 12. Technical 
Specifications and No. 13.  Drawings, and add the following: 
 

12. Special Provisions Section 
13. Standard Specifications for Civil Engineering Projects and Subdivision Improvements 

December 2003 Edition with current Errata Sheets.  
14. Drawings. 

 
SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the 
following: 
 
C. In the preparation of the Contract Documents, the Engineer of Record has relied upon field 

measurements and visual inspection of the existing structures and surface conditions. 
 
SGC - 4.6  USE OF THE CBJ LEMON CREEK GRAVEL PIT.   Add the following. 
 
The CBJ Lemon Creek Gravel Pit is not available for this Project.    
 
SGC 5.1  PERFORMANCE, PAYMENT, AND OTHER BONDS.  The Contractor shall furnish 
Performance and Payment Bonds in the amount of 100% of the Bid. 
 
SGC 5.2  INSURANCE AMOUNTS.  The limits of liability for the insurance required by Paragraph 5.2 of 
the General Conditions shall provide coverage for not less than the following amounts or greater where 
required by Laws and Regulations.  The CONTRACTOR must provide certification of proper insurance 
coverage and amendatory endorsements or copies of the applicable policy language affecting coverage required 
in this agreement to the City and Borough of Juneau. All certificates of insurance supplied to the OWNER 
shall state that the OWNER is named as “Additional Insured for any and all work performed for the City 
& Borough of Juneau” for the Commercial General Liability policy and any other policies, if required 
in this Section.    
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Delete paragraph C and Replace with the following paragraph C: 
 
C.  The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount, class of 

operations covered, effective dates and dates of expiration of policies. Failure of CBJ to demand such 
certificate or other evidence of full compliance with these insurance requirements or failure of CBJ to 
identify a deficiency from evidence that is provided shall not be construed as a waiver of the 
obligation of the Contractor to maintain the insurance required by this contract. The coverage afforded 
will not be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written 
notice has been given to the OWNER by the CONTRACTOR. All such insurance required herein 
(except for Workers’ Compensation and Employer's Liability) shall name the OWNER, its 
Consultants and subconsultants and their officers, directors, agents, and employees as 
"additional insureds" under the policies.  

 
The CONTRACTOR shall purchase and maintain the following insurance: 

 
1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the 

CONTRACTOR against all claims under applicable state workers’ compensation laws. The 
CONTRACTOR shall also be protected against claims for injury, disease, or death of 
employees which, for any reason, may not fall within the provisions of a Workers’ 
Compensation law. The CONTRACTOR shall require each Subcontractor similarly to provide 
Workers’ Compensation Insurance for all of the latter's employees to be engaged in such work 
unless such employees are covered by the protection afforded by the CONTRACTOR's 
Workers’ Compensation Insurance. In case any class of employees is not protected, under the 
Workers’ Compensation Statute, the CONTRACTOR shall provide and shall cause each 
subcontractor to provide adequate employer's liability insurance for the protection of such of its 
employees as are not otherwise protected. The CONTRACTOR grants a waiver of any right 
to subrogation against the OWNER by virtue of the payment of any loss under such 
insurance.   This provision applies regardless of whether or not the OWNER has received a 
waiver of subrogation endorsement from the insurer.   

 
Workers’ Compensation:  (under Paragraph 5.2C.1 of the General Conditions) as in accordance 
with AS 23.30.045:   

 
a. State:  Statutory 
b. Applicable Federal (e.g., Longshore):  Statutory 

 
Note: If the WORK called for in the Contract Documents involves work in or on any 
navigable waters, the CONTRACTOR shall provide Workers’ Compensation coverage which 
shall include coverage under the Longshore and Harbor Workers’ Compensation Act, the Jones 
Act, and any other coverage required under Federal or State laws pertaining to workers in or on 
navigable waters. 

 
a. Employers Liability 

Bodily Injury by Accident: $100,000.00  Each Accident   
Bodily Injury by Disease: $100,000.00  Each Employee  
Bodily Injury by Disease: $500,000.00  Policy Limit      

 
1. CONTRACTOR agrees to waive all rights of subrogation against the OWNER for 

WORK performed under contract. 
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2. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the 
prosecution of the WORK, “Other States” endorsement shall be required as a 
condition of the contract. 

 
2. Commercial General Liability (CGL), including products and completed operations, property 

damage, bodily injury and personal and advertising injury, with limits no less than $1,000,000 
each occurrence and $2,000,000 aggregate.  (under Paragraph 5.2C.2 of the General 
Conditions) This insurance policy is to contain, or be endorsed to contain, additional 
insured status for the CBJ, its officers, officials, employees, and volunteers. If Additional 
insured status is provided in the form of an endorsement to the Contractor’s insurance, the 
endorsement shall be at least as broad as ISO Form CG 20 10 11 85 or both CG 20 10, CG 20 
26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions used). 

 
3. Commercial Automobile Liability:  (under Paragraph 5.2C.3 of the General Conditions) 

including Owned, Hired, and Non-Owned Vehicles: 
 

Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00 
 
This insurance policy is to contain, or be endorsed to contain, additional insured status 
for the CBJ, its officers, officials, employees, and volunteers The CONTRACTOR shall 
require each Subcontractor similarly to provide Commercial Automobile Liability Insurance 
for all of the latter's employees to be engaged in such WORK unless such employees are 
covered by the protection afforded by the CONTRACTOR's Commercial Automobile Liability 
Insurance. 

 
Add the following paragraphs: 
 
C. BUILDERS RISK is not required for this project. 
 
D. Marine Protection and Indemnity $2,000,000 per Accident or Occurrence including coverage for all 

crew members. Divers must have appropriate certifications.  This coverage is required for any in-water 
work performed on a marine vessel.  This coverage may be provided by the Prime Contractor or the 
Subcontractor, if the Subcontractor is contracted to do the in-water work on a marine vessel.  

 
E. All Subcontractors are required to secure and maintain the insurance coverages listed above, unless 

otherwise noted.  
 
F. If the CONTRACTOR maintains higher limits than the minimums shown above, the OWNER 

requires and shall be entitled to coverage for the higher limits maintained by the CONTRACTOR. 
Any available insurance proceeds in excess of the specified minimum limits of insurance and coverage 
shall be available to the OWNER.  

 
G. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not 

contributory to any other insurance available to the OWNER. 
 
H. Should any of the policies described above be cancelled before the expiration date thereof, notice will  

  be delivered in accordance with the policy provisions. 
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SGC 6.5 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS, Add the following 
paragraph: 
 
C. CONTRACTOR must pay Subcontractors and/or Suppliers within 30 days of receiving payment from 

the OWNER, if that payment was made for Work performed by the Subcontractor and/or materials 
received.  Failure to pay Subcontractors within 30 days of receiving payment from which Subcontractor 
and/or Supplier is to be paid may result in the OWNER initiating debarment proceedings as prescribed 
in the City and Borough of Juneau Purchasing Code. The 30 day City and Borough of Juneau 
requirement does not supersede AS 36.90.210. 

 
SGC 6.6 PERMITS, Add the following paragraph: 
 
D. Contractor is responsible for obtaining a Hot Works permit from the CBJ Permit Center, if performing 

work which requires such a permit. Work requiring a Hot Works Permit includes but is not limited to 
the following: cutting, welding, Thermit welding, brazing, soldering, grinding, thermal spraying, 
thawing pipe, installation of torch-applied roof systems or any other similar activity. 

 
SGC 14.3  APPLICATION FOR PROGRESS PAYMENT.  Paragraph D.   
 
D. The Value of Materials Stored at the site shall be an amount equal to 85%. 
 
SGC 14.9  FINAL PAYMENT AND ACCEPTANCE.  Add the following paragraph: 
 
C. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor and 

Workforce Development (ADOL) and provide the OWNER with clearance from the ADOL for the 
CONTRACTOR and all Subcontractors that have worked on the Project.  This clearance shall indicate 
that all Employment Security Taxes have been paid. A sample form for this purpose is at the end of this 
section.  The CONTRACTOR shall also submit a “NOTICE OF COMPLETION OF PUBLIC 
WORKS” signed by ADOL. 

 
SGC 16.8 CERTIFIED PAYROLLS.  Change paragraph A. to read:   
 

A. All CONTRACTORs or Subcontractors who perform work on a public construction contract for the 
OWNER shall file a certified payroll with Alaska Department of Labor.  See Section 00830 - Alaska 
Labor Standards, Reporting, and Prevailing Wage Rate Determination.   
 

Add the following SGC 16.12.   
 
SGC 16.12  EQUAL EMPLOYMENT OPPORTUNITY (EEO) 
 
The CONTRACTOR may not discriminate against any employee or applicant for employment because of race, 
religion, color, national origin, age, disability, sex, marital status, changes in marital status, pregnancy or 
parenthood. The CONTRACTOR shall post a notice setting out the provisions of this paragraph in a 
conspicuous place available to employees and applicants for employment. 
  
The CONTRACTOR and each Subcontractor shall state in all solicitations and advertisements for employees 
to work on this Project, that it is an Equal Opportunity Employer and that all qualified applicants will receive 
consideration for employment without regard to race, religion, color, national origin, age, disability, sex, 
marital status, changes in marital status, pregnancy or parenthood.  
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The CONTRACTOR shall include the provisions of this EEO article in every contract relating to this Project 
and shall require the inclusion of these provisions in every agreement entered into for this Project, so that those 
provisions will be binding upon the CONTRACTOR and each Subcontractor.  
 
Add the following SGC 17: 
 
SGC 17  GENERAL INFORMATION.  This Project is currently funded by the City and Borough of Juneau, 
Alaska Harbor Fund. 
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Employment Security Tax Clearance 
 

 
Date:        
 
 
To:  Alaska Department of Labor 
  Juneau Field Tax Office 
  PH 907-465-2787 
  FAX 907-465-2374 
 
From:        
 
 
Subject: Auke Bay Marine Station Float Extension    

Contract No. DH18-068 
 
Timeframe of Contract      
 
Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor: 
(List only one CONTRACTOR or Subcontractor per page.) 
       
 
             
Name      Address 
 
 
Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability 
clearance and release to make final payment for WORK performed under the subject contract.  
Please send your response to: 
 
 
Greg Smith, Contract Administrator 
Engineering Department 
155 S. Seward Street 
Juneau, Alaska  99801 
FAX 907-586-4530 
 
(  )  Tax Clearance is granted. 
(  )  Tax Clearance is NOT granted. 
 
Remarks:              
 
              
Signature         Date 
 
          
Title 
 

END OF SECTION 
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND 
PREVAILING WAGE RATE DETERMINATION 

 
 
State of Alaska, Department of Labor, Laborers’ and Mechanics’ Minimum Rates of Pay, AS 36.05.010 and 
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of 
Alaska, Department of Labor inclusive, are made a part of this contract by reference. 
 
The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance 
with current regulations. 
 
Correspondence regarding Title 36 requirements may be submitted electronically or paper copies can be 
submitted by mail.  To submit Title 36 documents electronically, go to https://myalaska.state.ak.us/home/app. 
If filing electronically, submit certified payrolls to ADOL at the website above and email a copy of all certified 
payrolls to Greg Smith at the email address below. If Contractor elects to submit paper copies, they should be 
submitted to the physical addresses below.   
 
Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  Include their 
name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send this list to the 
Wage and Hour Section (contact information below). 
 
Certified Payrolls must be submitted every two weeks. Before the second Friday, each CONTRACTOR 
and Subcontractor must file Certified Payrolls with Statements of Compliance for the previous two weeks.  
Indicate "Start" on your first payroll, and "Final" on your last payroll for this Project.  
 
As part of the final payment request package, CONTRACTOR must submit a “NOTICE OF 
COMPLETION OF PUBLIC WORKS” form signed by ADOL personnel.   
 
Contact Information:  
 
 Wage and Hour Section Greg Smith, Contract Administrator 
 State of Alaska City and Borough of Juneau 
Department of Labor and Workforce Development 155 S. Seward Street 
 Labor Standards and Safety Division and Juneau, AK  99801 
 Wage and Hour Administration (907) 586-0873 
 P.O. Box 11149 Greg.Smith@juneau.org 
 Juneau, AK  99811-1149 
 907-465-4842 
 http://labor.state.ak.us/lss/home.htm 
  
 

END OF SECTION 
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SECTION 00852 - PERMITS 
 
 
PART 1 - GENERAL 
 
1.1 INDEX OF PERMITS 
 
 A. Army Corps of Engineers, POA-2018-100, Auke Bay (9 Pages) 
 
 
 
 
 
 
 
 
PART 2 – PRODUCTS  (Not Used) 
 
PART 3 – EXECUTION  (Not Used) 
 
 
 
 END OF SECTION 



 

DEPARTMENT OF THE ARMY 
ALASKA DISTRICT, U.S. ARMY CORPS OF ENGINEERS 

REGULATORY DIVISION 

P.O. BOX 22270 

JUNEAU, ALASKA 99802-2270 

 

April 24, 2018 
 
Regulatory Division 
POA-2018-100 
 
 
 
City and Borough of Juneau 
Mr. Carl Uchytil 
155 South Seward Street 
Juneau, Alaska 99801 
 
Dear Mr. Uchytil: 
 
 Enclosed is the signed Letter of Permission, file number POA-2018-100, Auke Bay, 
authorizing the installation of a 100-foot by 14-foot floating dock.  The project site is 
located within Section 23, T. 40 S., R. 65 E., Copper River Meridian; USGS Quad Map 
Juneau B-2; Latitude 58.38159º N., Longitude -134.64643º W.; in Juneau, Alaska.  Also 
enclosed is a Notice of Authorization which should be posted in a prominent location near 
the authorized work. 
 
 If changes to the plans or location of the work are necessary for any reason, plans 
must be submitted to us immediately.  Federal law requires approval of any changes 
before construction begins. 
 
 Nothing in this letter excuses you from compliance with other Federal, State, or local 
statutes, ordinances, or regulations. 
 
 Additionally, we have enclosed a Notification of Administrative Appeals Options and 
Process and Request for Appeal form regarding this Department of the Army Letter of 
Permission (see section labeled “Initial Proffered Permit”).   
 
 Please contact me via email at Matthew.T.Brody@usace.army.mil, by mail at the 
address above, or by phone at (907) 790-4493, if you have questions.  For more 
information about the Regulatory Program, please visit our website at 
www.poa.usace.army.mil/Missions/Regulatory. 
 

Sincerely, 
 
 

 
Matthew Brody 
Regulatory Specialist 
 

Enclosures 



 

DEPARTMENT OF THE ARMY 
ALASKA DISTRICT, U.S. ARMY CORPS OF ENGINEERS 

REGULATORY DIVISION 

P.O. BOX 22270 

JUNEAU, ALASKA  99802-2270 

 

April 24, 2018 
 
Regulatory Division   
POA-2018-100 
 

DEPARTMENT OF THE ARMY 
LETTER OF PERMISSION 

 
Authorization is hereby granted to The City and Borough of Juneau, to: 
 
 Install a 100-foot by 14-foot floating dock stayed by 850-feet of ¾-inch galvanized 
chain attached to a two and three ton concrete anchors, one shore side rock anchor, 
and an existing steel pipe piling below the plane of the Mean High Water (+15.3 feet 
below the 0.0 foot contour mark). The work will be performed in accordance with the 
enclosed plans, sheets 1-3, dated March 12, 2018, which are incorporated in and made 
a part of this Letter of Permission. 
 
This action is based upon the recommendation of the Chief of Engineers and under the 
provisions of Section 10 of the 1899 Rivers and Harbors Act (30 Stat 1151; 33 U.S.C. 
403). 
 
This authorization is subject to the following special conditions and the enclosed general 
conditions and further information (see enclosure entitled:  GENERAL 
CONDITIONS/INFORMATION).  
 
Special Conditions: 
 

1.  Your use of the permitted activity must not interfere with the public’s right to free 
navigation on all navigable waters of the U.S. 

 
2.  You must install and maintain, at your expense, any safety lights and signals 

prescribed by the U.S. Coast Guard (USCG), through regulations or otherwise, on your 
authorized facilities.  The USCG may be reached at the following address and 
telephone number:  Commander (oan), 17th Coast Guard District, Post Office Box 
25517, Juneau, Alaska  99802, (907) 463-2272. 

 
3.  The permittee understands and agrees that, if future operations by the U.S. 

require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized 
representative, said structure or work shall cause unreasonable obstruction to the free 
navigation of the navigable waters, the permittee will be required, upon due notice from 
the Corps of Engineers, to remove, relocate, or alter the structural work or obstructions 
caused thereby, without expense to the U.S.  No claim shall be made against the U.S. 
on account of any such removal or alteration. 
 



 

Nothing in this authorization shall be construed as excusing you from compliance with 
other Federal, State, or local statutes, ordinances, or regulations which may affect the 
proposed work. 
 
BY AUTHORITY OF THE SECRETARY OF THE ARMY: 
 
 
 
 
____________________________  _________________________________________ 
 DATE FOR:  District Engineer 
  U.S. Army, Corps of Engineers 
  

April 24, 2018



 

GENERAL CONDITIONS/INFORMATION 
 
 
1.  The time limit for completing the work authorized ends five years from the date of 
this authorization.  If you find that you need more time to complete the authorized 
activity, submit your request for a time extension to this office for consideration at least 
one month before the above date is reached. 
 
2.  You must maintain the activity authorized by this permit in good condition and in 
conformance with the terms and conditions of this permit.  You are not relieved of this 
requirement if you abandon the permitted activity.  Should you wish to cease to 
maintain the authorized activity or should you desire to abandon it without a good faith 
transfer, you must obtain a modification of this permit from this office, which may 
require restoration of the area. 
 
3.  If you discover any previously unknown historic or archeological remains while 
accomplishing the activity authorized by this permit you must immediately notify this 
office of what you have found.  We will initiate the Federal and State coordination 
required to determine if the remains warrant a recovery effort or if the site is eligible for 
listing in the National Register of Historic Places. 
 
4.  If you sell the property associated with this permit, you must contact the Alaska 
District Corps of Engineers to validate the transfer of this authorization. 
 
5.  If a conditioned water quality certification has been issued for your project, you must 
comply with the conditions specified in the certification as special conditions to this 
permit. 
 
6.  You must allow representatives from this office to inspect the authorized activity at 
any time deemed necessary to ensure that it is being or has been accomplished in 
accordance with the terms and conditions of your permit. 
 
Further Information: 
 
1.  Limits of this authorization. 
 
 a.  This permit does not obviate the need to obtain other Federal, State, or local 
authorizations required by law. 
 
 b.  This permit does not grant any property rights or exclusive privileges. 
 
 c.  This permit does not authorize any injury to the property or rights of others. 
 
 d.  This permit does not authorize interference with any existing or proposed 
Federal project. 
 
2.  Limits of Federal Liability.  In issuing this permit, the Federal Government does not 
assume any liability for the following: 
 



 

 a.  Damages to the permitted project or uses thereof as a result of other permitted 
or unpermitted activities or from natural causes. 
 
 b.  Damages to the permitted project or uses thereof as a result of current or future 
activities undertaken by or on behalf of the United States in the public interest. 
 
 c.  Damages to persons, property, or to other permitted or unpermitted activities or 
structures caused by the activity authorized by this permit. 
 
 d.  Design or construction deficiencies associated with the permitted work. 
 
 e.  Damage claims associated with any future modification, suspension, or 
revocation of this permit. 
 
3.  Reliance on Applicant's Data.  The determination of this office that issuance of this 
permit is not contrary to the public interest was made in reliance on the information you 
provided. 
 
4.  Reevaluation of Permit Decision.  This office may reevaluate its decision on this 
permit at any time the circumstances warrant.  Circumstances that could require a 
reevaluation include, but are not limited to, the following: 
 
 a.  You fail to comply with the terms and conditions of this permit. 
 
 b.  The information provided by you in support of your permit application proves to 
have been false, incomplete, or inaccurate (See 3 above). 
 
 c.  Significant new information surfaces which this office did not consider in 
reaching the original public interest decision. 
 
Such a reevaluation may result in a determination that it is appropriate to use the 
suspension, modification, and revocation procedures contained in 33 CFR 325.7 or 
enforcement procedures such as those contained in 33 CFR 326.4 and 326.5.  The 
referenced enforcement procedures provide for the issuance of an administrative order 
requiring you to comply with the terms and conditions of your permit and for the 
initiation of legal action where appropriate.  You will be required to pay for any 
corrective measures ordered by this office, and if you fail to comply with such directive, 
this office may, in certain situations, (such as those specified in 33 CFR 209.170) 
accomplish the corrective measures by contract or otherwise and bill you for the cost. 
 
5.  Extensions.  General Condition #1 establishes a time limit for the completion of the 
activity authorized by this permit.  Unless there are circumstances requiring either a 
prompt completion of the authorized activity or a reevaluation of the public interest 
decision, the Corps will normally give favorable consideration to a request for an 
extension of this time limit. 
  



 

 
 

 

United States Army Corps of Engineers 
Auke Bay 
  

A permit to: Install a 100-foot by 14-foot floating dock.    
 
at:   Section 23, T. 40 S., R. 65 E., Copper River Meridian; USGS Quad Map 
Juneau B-2; Latitude 58.38159º N., Longitude -134.64643º W.; in Juneau, 
Alaska.     
 
has been issued to: The City and Borough of Juneau    
 
on: April 24, 2018   and expires on: April 30, 2023  
 
Address of Permittee:  155 South Seward Street, Juneau, Alaska 99801   
 
Permit Number: 
        _____________________ 
Under “View”, change to Print View   FOR: District Commander 
to see box to insert  POA#     Matthew Brody 
        Regulatory Specialist 
        REGULATORY DIVISION 
ENG FORM 4336, Jul 81 (33 CFR 320-330)  EDITION OF JUL 70 MAY BE USED                        (Proponent:  CECW-O) 
 

 

 

 

POA-2018-100 
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Waterway: Auke Bay 126

Proposed Activity: Add 100' float to existing facility

Section 22 Township 40 S R 65 E CRM
Lat: 58°22.9142' N Long:  134°38.7772W'
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SECTION 01010 – SUMMARY OF WORK 

AUKE BAY MARINE STATION FLOAT EXTENSION  SUMMARY OF WORK 
Contract No. DH18-068  Page 01010-1 

PART 1 -  GENERAL 

1.1 GENERAL 

A. WORK to be performed under this contract shall consist of furnishing all plant, tools, 
equipment, materials, supplies, manufactured articles, labor, transportation and services, 
including fuel, power, water, and essential communications, and performing all WORK, 
or other operations required for the fulfillment of the contract in strict accordance with 
the Contract Documents. The WORK shall be complete, and all work, materials, and 
services not expressly indicated or called for in the Contract Documents that may be 
necessary for the complete and proper construction of the WORK in good faith shall be 
provided by the CONTRACTOR as though originally so indicated, at no increase in cost 
to the OWNER. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS   

A. The WORK generally consists of various quantities of mobilization, demolition and 
disposal, relocation of existing structures, construction surveying, salvage and 
reinstallation of existing structures, timber decked poly tube floats, anchors and chain, 
and other miscellaneous related improvements and appurtenances. 

1.3 SITE OF THE WORK   

A. The site of the WORK is located at Statter Harbor in Auke Bay, Alaska. 

1.4 BEGINNING AND COMPLETION OF THE WORK   

A. Time is the essence of the contract. In accordance with the provisions of Article 2 of 
SECTION 00500 - AGREEMENT, the CONTRACTOR shall begin the WORK on the 
date specified in the written Notice to Proceed from the OWNER, and shall complete all 
the WORK in accordance with the following schedule: 

B. WORK DESCRIPTION         DATE     

1. Earliest Field Start                   July 1st, 2018 

2. Substantial Completion                 August 1st, 2018 

3. Final Completion All WORK under the Contract Document     August 15th, 2018   

1.5 CONTRACT METHOD   

A. The WORK hereunder will be constructed under a unit price Contract. 

1.6 WORK By Others 

A. The CONTRACTOR’s attention is directed to the fact that WORK may be conducted at 
the site by other contractors during the performance of the WORK under this Contract. 
The CONTRACTOR shall conduct its operations so as to cause a minimum of 
interference with the WORK of such other Contractors, and shall cooperate fully with 
such Contractors to provide continued safe access to their respective portions of the site, 
as required to perform work under their respective contracts. 
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B. Interference With WORK On Utilities:  The CONTRACTOR shall cooperate fully with 
all utility forces of the OWNER or forces of other public or private agencies engaged in 
the relocation, altering, or otherwise rearranging of any facilities which interfere with the 
progress of the WORK, and shall schedule the WORK so as to minimize interference 
with said relocation, altering, or other rearranging of facilities. 

1.7 CONTRACTOR USE OF PROJECT SITE   

A. The CONTRACTOR's use of the Project site shall be limited to its construction 
operations, including on-site storage of materials.   

B. Approximate limits of available on-site staging area is located where the poly tube floats 
are staged at the Statter Harbor Launch Ramp, having an approximate area of 200’ x 40’. 
Final limits shall be coordinated with the OWNER a minimum of two weeks in advance 
of mobilization. CONTRACTOR shall field review the condition of the staging area prior 
to bid and shall perform a photographic inventory of conditions prior to mobilization onto 
the site. Any damage caused by CONTRACTOR operations to the existing features 
within the staging areas shall be repaired to the satisfaction of the OWNER at no 
additional cost.   

C. Areas of Statter Harbor not within the scope of this project shall remain an active harbor 
occupied by harbor patrons. The CONTRACTOR shall conduct operations to minimize 
interference with the harbor operations at all times. The CONTRACTOR shall coordinate 
with the OWNER and the ENGINEER all interruptions of utility service, all required 
moorage relocations and any other WORK that may affect harbor patrons a minimum of 
48 hours in advance or longer as specified elsewhere in the Contract Documents. 

D. The CONTRACTOR shall assess the conditions and load limits of all existing pile 
supported decks, floats and other structures between the staging area and the WORK. 
CONTRACTOR operations within these areas shall be conducted in a safe manner that 
does not exceed allowable load limits. Any damage caused by CONTRACTOR 
operations shall be repaired to the satisfaction of the OWNER at no additional cost.   

1.8 OWNER USE OF THE PROJECT SITE   

A. The OWNER may utilize all or part of the existing site during the entire period of 
construction for the conduct of the OWNER's normal operations. The CONTRACTOR 
shall cooperate and coordinate with the ENGINEER to facilitate the OWNER's 
operations and to minimize interference with the CONTRACTOR's operations at the 
same time. In any event, the OWNER shall be allowed access to the Project site during 
the period of construction. 

1.9 PROJECT MEETINGS 

A. Pre-Construction Conference 

1. Prior to the commencement of WORK at the site, a Pre-Construction Conference 
will be held at a mutually agreed time and place which shall be attended by the 
CONTRACTOR's Project manager, its superintendent, and its Subcontractors as 
the CONTRACTOR deems appropriate. Other attendants will be: 

a. ENGINEER and the Inspector. 
b. Representatives of OWNER. 
c. Governmental representatives as appropriate. 
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d. Others as requested by CONTRACTOR, OWNER, or ENGINEER. 

2. Unless previously submitted to the ENGINEER, the CONTRACTOR shall bring 
one copy each of the following: 

a. Plan of Operation. 
b. Project CPM Schedule in GANTT bar chart format 
c. Project cash flow assessment. 
d. Procurement schedule of major equipment and materials and items 

requiring long lead time. 
e. Shop Drawing/Sample/Substitute or "Or Equal" submittal schedule. 
f. Name and telephone number of CONTRACTOR's Project Supervisor. 

3. The purpose of the Pre-Construction Conference is to designate responsible 
personnel and establish a working relationship. Matters requiring coordination 
will be discussed and procedures for handling such matters established. The 
complete agenda will be furnished to the CONTRACTOR prior to the meeting 
date.   

4. The CONTRACTOR should be prepared to discuss all of the items listed below: 

a. Status of CONTRACTOR's insurance and bonds. 
b. CONTRACTOR's tentative schedules. 
c. Transmittal, review, and distribution of CONTRACTOR's Submittals. 
d. Processing applications for payment. 
e. Maintaining record documents. 
f. Critical Work sequencing. 
g. Field decisions and Change Orders. 
h. Use of Project site, office and storage areas, security, housekeeping, and 

OWNER's needs. 
i. Major equipment deliveries and priorities. 
j. CONTRACTOR's assignments for safety and first aid. 

5. The OWNER will preside at the Pre-Construction Conference and will arrange 
for keeping and distributing the minutes to all persons in attendance. 

6. The CONTRACTOR and its Subcontractors should plan on the conference taking 
no less than 2 hours.  The items listed in paragraph 3 will be covered as well as 
reviewing the Plans and Specifications, in extensive detail, with the ENGINEER 
and the OWNER. 

B. Progress Meetings 

1. The CONTRACTOR shall schedule and hold regular on-site progress meetings at 
least weekly and at other times as requested by the ENGINEER, or as required 
by progress of the WORK. The CONTRACTOR, ENGINEER, and all 
Subcontractors active on the site must attend each meeting. CONTRACTOR may 
at its discretion request attendance by representatives of its Suppliers, 
Manufacturers, and other Subcontractors. 
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2. The ENGINEER shall preside at the meetings and will arrange for keeping and 
distributing the minutes. The purpose of the meetings will be to review the 
progress of the WORK, maintain coordination of efforts, discuss changes in 
scheduling, and resolve other problems that may develop. During each meeting, 
the CONTRACTOR is required to present any issues that may impact its WORK, 
with a view to resolve these issues expeditiously. 

1.10 DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS. The following words have 
the meaning defined in the Technical Portions of the WORK: 

A. Furnish: means to supply and deliver to the site, to unload and unpack ready for 
assembly, installation, testing, and start-up. 

B. Indicated: a word used to direct the CONTRACTOR to information contained on the 
drawings or in the Specifications. Terms such as "shown," "noted," "scheduled," and 
"specified" also may be used to assist in locating information but no limitation of location 
is implied or intended 

C. Install: defines operations at the site including; assembly, erection, placing, anchoring, 
applying, shaping to dimension, finishing, curing, protecting, and cleaning, that prepare 
items in the manner intended by the Contract Documents for the OWNER's use. 

D. Installer: a person or firm engaged by the CONTRACTOR or its Subcontract or any 
Subcontractor  for the performance of installation, erection, or application work at the 
site. Installers must be expert in the operations they are engaged to perform. 

E. Provide: is defined as furnish and install, ready for the intended use. 

F. “Snug-Tight”: Relative tightness of an assembly; Fit Classification - Class 4: Snug, zero 
allowance; closest fit that can be assembled by hand. Used when moving parts are not 
intended to move freely. (Per Wiley Dictionary of Civil Engineering and Construction) 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 



SECTION 01025 – MEASUREMENT AND PAYMENT 

AUKE BAY MARINE STATION FLOAT EXTENSION MEASUREMENT AND PAYMENT 
Contract No. DH18-068  Page 01025-1 

PART 1 – GENERAL 

1.1 SCOPE 

A. Payment for the various items of the Bid Schedule, as further specified herein, shall 
include all compensation to be received by the CONTRACTOR for furnishing all tools, 
equipment, supplies, and manufactured articles, and for all labor, operations, and 
incidentals appurtenant to the items of WORK being described, as necessary to complete 
the various items of the WORK all in accordance with the requirements of the Contract 
Documents, including all appurtenances thereto, and including all costs of permits and 
cost of compliance with the regulations of public agencies having jurisdiction, including 
Safety and Health Requirements of the Occupational Safety and Health Administration of 
the U.S. Department of Labor (OSHA). 

B. No separate payment will be made for any WORK item that is not specifically set forth in 
the Bid Schedule, and all costs therefore shall be included in the prices named in the Bid 
Schedule for the various appurtenant items of WORK.  

C. In addition to other incidental items of WORK listed elsewhere in the contract, the 
following items shall also be considered as incidental to other items of WORK under this 
contract: 

1. Removal and replacement of survey monuments and markers disturbed during 
construction, whether shown on the Plans or not. 

2. Re-vegetating areas disturbed during construction. 
3. Trench excavation and bedding as required for all piping, structures, and vault 

installations. 
4. Erosion and pollution control in accordance with local, state and federal standards. 
5. Temporary shoring of trenches or bracing of existing facilities as required for 

constructing any/all improvements. 
6. Maintenance of all services through the Project area, including water, storm, 

garbage pickup, mail delivery, other deliveries and emergency vehicles. 
7. All traffic control, including flaggers and preparation of satisfactory Traffic 

Control Plans. 
8. Minor grading of fill materials as required to match existing grades and maintain 

positive surface drainage. 
9. Minor changes in grades to fit field conditions. 
10. Miscellaneous connecting and attachment hardware as required installing new 

equipment. 
11. Excavating, bedding, and backfilling for all electrical equipment including 

transformers, junction boxes, vaults, and conduit. 
12. Pile splices required to make up the pile lengths shown in the pile schedule. 
13. Accommodating the OWNER’s salvage operations as required. 
14. Coordination with trash and utility services as required. 
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PART 2 – PAY ITEMS 

DIVISION 1 – GENERAL REQUIREMENTS 

1.1 MOBILIZATION (Pay Item No. 1505.1) PRICE BASED ON LUMP SUM 

A. Measurement for payment for Mobilization will be based upon the completion of the 
entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents. 

B. Payment for Mobilization shall be made at the amount shown on the Bid Schedule under 
Pay Item No. 1505.1, which payment will constitute full compensation for all WORK 
described in Section 01505 - Mobilization, as shown on the Plans and as directed by the 
ENGINEER. 

C. Partial payments will be made as the WORK progresses as follows: 

1. When 5% of the total original contract amount is earned from other pay items, 
50% of the amount bid for Mobilization, or 5% of the original contract amount, 
whichever is lesser, will be paid.   

2. When 10% of the total original contract amount is earned from other pay items, 
100% of the amount bid for Mobilization, or 10% of the original Contract 
amount, whichever is lesser, will be paid. 

3. Upon completion of all WORK on the Project, payment of any amount bid for 
Mobilization in excess of 10% of the total original contract amount will be paid. 

DIVISION 2 – SITE WORK 

2.1 DEMOLITION AND DISPOSAL (Pay Item No. 2060.1) PRICE BASED ON LUMP SUM 

A. Measurement for payment for Demolition and Disposal shall be based upon the 
completion of the entire WORK as a Lump Sum Pay Unit, complete, including all upland 
and marine related demolition and disposal, all in accordance with the Contract 
Documents and as shown on the Plans. 

B. Payment for Demolition and Disposal shall be made at the amount shown on the Bid 
Schedule under Pay Item No. 2060.1, which payment will constitute full compensation 
for all WORK described in Section 02060 - Demolition and Disposal, as shown on the 
Plans, and as directed by the ENGINEER. 

2.2 CONSTRUCTION SURVEYING (Pay Item No. 2702.1) PRICE BASED ON LUMP SUM 

A. Measurement for payment for Construction Surveying shall be based on the completion 
of the entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents.  

B. Payment for Construction Surveying shall be made at the amount shown on the Bid 
Schedule under Pay Item No. 2702.1, which payment will constitute full compensation 
for all WORK described in Section 02702 - Construction Surveying, as shown on the 
Plans, and as directed by the ENGINEER. 
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2.3 GANGWAY (Pay Item No. 2894.1) PRICE BASED ON LUMP SUM 

A. Measurement for payment for Construction Surveying shall be based on the completion 
of the entire WORK as a Lump Sum Pay Unit, complete, all in accordance with the 
requirements of the Contract Documents.  

B. Payment for Gangway shall be made at the amount shown on the Bid Schedule under Pay 
Item No. 2894.1, which payment will constitute full compensation for all WORK 
described in Section 02894 - Gangway, as shown on the Plans, and as directed by the 
ENGINEER. 

2.4 TIMBER MOORAGE FLOATS (Pay Item No. 2895.1) PRICE BASED ON LUMP SUM 

A. Measurement for payment for Timber Moorage Float shall be based on completion of the 
entire WORK as a Lump Sum Pay Unit, to fabricate, transport, delivery and installed 
complete, all in accordance with the requirements of the Contract Documents and as 
shown on the Plans. 

B. Payment for Timber Moorage Float shall be made at the amount shown on the Bid 
Schedule under Pay Item No. 2895.1, which payment will constitute full payment for all 
WORK described in Section 02895 – Timber Moorage Float, as shown on the Plans and 
as directed by the ENGINEER. 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DEFINITION 
 

A. "Cutting and Patching" is defined to include the cutting and patching of nominally 
completed and previously existing concrete, steel, wood and miscellaneous metal 
structures; piping and pavement, in order to accommodate the coordination of WORK, or 
the installation of other facilities or structures or to uncover other facilities and structures 
for access or inspection, or to obtain samples for testing, or for similar purposes. 

 
1.2 REQUIREMENTS OF STRUCTURAL WORK 
 

A. Structural WORK shall not be cut and patched in a manner resulting in a reduction of 
load-carrying capacity or load/deflection ratio. 

 
B. Prior to cutting and patching the following categories of WORK, the CONTRACTOR 

shall obtain the ENGINEER's approval to proceed with: 
 

1. Structural steel 
2. Miscellaneous structural metals, including equipment supports, stair systems and 

similar categories of work  
3. Structural concrete 
4. Foundation construction including piles 
5. Timber and primary wood framing and bullrails 
6. Bearing and retaining walls 
7. Structural decking 
8. Pressurized piping, vessels and equipment 
9. Asphalt pavement, concrete or asphalt curb/gutter, and concrete sidewalk 
10. Concrete or timber floats 

 
1.3 OPERATIONAL AND SAFETY LIMITATIONS 
 

A. The CONTRACTOR shall not cut and patch operational elements and safety-related 
components in a manner resulting in a reduction of capacities to perform in the manner 
intended or resulting in decreased operational life, increased maintenance, or decreased 
safety. 

 
B. Prior to cutting and patching the following categories of WORK, the CONTRACTOR 

shall obtain the ENGINEER's approval to proceed with: 

1. Sheeting, shoring and cross bracing 
2. Operating systems and equipment 
3. Water, moisture, vapor, air, smoke barriers, membranes and flashing 
4. Noise and vibration control elements and systems 
5. Control, communication, conveying and electrical wiring systems 

 
1.4 VISUAL REQUIREMENTS 
 

A. The CONTRACTOR shall not cut and patch WORK which is exposed on the exterior or 
exposed in occupied spaces, in a manner resulting in a reduction of visual qualities or 
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resulting in substantial evidence of the cut and patch work, both as judged solely by the 
ENGINEER.  The CONTRACTOR shall remove and replace WORK judged by the 
ENGINEER to have been cut and patched in a visually unsatisfactory manner. 

 
1.5 APPROVALS 
 

A. Where prior approval of cutting and patching is required, the CONTRACTOR shall 
submit the request and obtain approval prior to performing the WORK.  The request 
should include a description of why cutting and patching cannot reasonably be avoided; 
how it will be performed; how structural elements (if any) will be reinforced; products to 
be used; firms and tradespeople who will perform the WORK; approximate dates of the 
WORK; and anticipated results in terms of structural, operational, and visual variations 
from the original WORK. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS USED IN CUTTING AND PATCHING 
 

A. Except as otherwise indicated, the CONTRACTOR shall provide materials for cutting 
and patching which will result in equal-or-better WORK than the WORK being cut and 
patched, in terms of performance characteristics and including visual effects where 
applicable.  The CONTRACTOR shall use material identical with the original materials 
where feasible. 

 
B. Materials shall comply with the requirements of the Technical Specifications wherever 

applicable. 
 
PART 3 - EXECUTION 
 
3.1 PREPARATION 
 

A The CONTRACTOR shall provide adequate temporary support for WORK to be cut to 
prevent failure. 

 
B. The CONTRACTOR shall provide adequate protection of other WORK during cutting 

and patching. 
 
3.2 INSTALLATION 
 

A. The CONTRACTOR shall employ skilled tradespeople to perform cutting and patching.  
Except as otherwise indicated, the CONTRACTOR shall proceed with cutting and 
patching at the earliest feasible time and perform the WORK promptly. 

 
B. The CONTRACTOR shall use methods least likely to damage WORK to be retained and 

WORK adjoining. 

1. In general, where physical cutting action is required, the CONTRACTOR shall 
cut WORK with sawing and grinding tools, not with hammering and chopping 
tools.  Openings through concrete work shall be core-drilled and all final edges 
shall be ground smooth to prevent wear. 
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2. Comply with the requirements of Technical Specifications wherever applicable. 
3. Comply with the requirements of applicable sections of Division 2 where cutting 

and patching requires excavation and backfill. 
 

C. The CONTRACTOR shall patch with seams which are as invisible as possible and 
comply with specified tolerances for the WORK. 

 
D. The CONTRACTOR shall restore exposed seams of patched area; and, where necessary, 

extend finish restoration onto retained WORK adjoining, in a manner which will 
eliminate evidence of patching. 

 
 

 END OF SECTION  
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Wherever in these Specifications references are made to the standards, specifications, or 
other published data of the various international, national, regional, or local 
organizations, such organizations may be referred to by their acronym or abbreviation 
only.  As a guide to the user of these Specifications, the following acronyms which may 
appear in these Specifications shall have the meanings indicated herein. 

 
1.2 ACRONYMS 
 

AAMA Architectural Aluminum Manufacturer's Association 
AAR Association of American Railroads 
AASHTO American Association of State Highway and Transportation Officials 
AATCC American Association of Textile Chemists and Colorists 
ABS  American Bureau of Shipping 
ACI  American Concrete Institute 
AFBMA Anti-Friction Bearing Manufacturer's Association, Inc. 
AGA  American Gas Association 
AGMA  American Gear Manufacturer's Association 
AHAM  Association of Home Appliance Manufacturers 
AI  The Asphalt Institute 
AIA  American Institute of Architects 
AISC  American Institute of Steel Construction 
AISI  American Iron and Steel Institute 
AITC  American Institute of Timber Construction 
AMCA  Air Moving and Conditioning Association 
ANS  American Nuclear Society 
ANSI  American National Standards Institute, Inc. 
APA  American Plywood Association 
API  American Petroleum Institute 
APWA  American Public Works Association 
ASA  Acoustical Society of America 
ASAE  American Society of Agricultural Engineers 
ASCE  American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating, and Air Conditioning 

Engineers 
ASLE  American Society of Lubricating Engineers 
ASME  American Society of Mechanical Engineers 
ASQC  American Society for Quality Control 
ASSE  American Society of Sanitary Engineers 
ASTM  American Society for Testing and Materials 
ATM  Alaska Test Methods 
AWPA  American Wood Preservers Association 
AWPI  American Wood Preservers Institute 
AWS  American Welding Society 
AWWA American Water Works Association 
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BBC  Basic Building Code, Building Officials and Code Administrators 
International 

BHMA  Builders Hardware Manufacturer's Association 
CBM  Certified Ballast Manufacturers 
CEMA  Conveyors Equipment Manufacturer's Association 
CGA  Compressed Gas Association 
CLFMI  Chain Link Fence Manufacturer's Institute 
CMA  Concrete Masonry Association 
CRSI  Concrete Reinforcing Steel Institute 
DCDMA Diamond Core Drill Manufacturer's Association 
EIA  Electronic Industries Association 
ETL  Electrical Test Laboratories 
FPL Forest Products Laboratory 
HI  Hydronics Institute 
ICBO  International Conference of Building Officials 
IEEE  Institute of Electrical and Electronics Engineers 
IES  Illuminating Engineering Society 
IME  Institute of Makers of Explosives 
IOS  International Organization for Standardization 
IP  Institute of Petroleum (London) 
IPC  Institute of Printed Circuits 
IPCEA  Insulated Power Cable Engineers Association 
ISA  Instrument Society of America 
ITE  Institute of Traffic Engineers 
MBMA  Metal Building Manufacturer's Association 
MPTA  Mechanical Power Transmission Association 
MTI  Marine Testing Institute 
NAAMM National Association of Architectural Metal Manufacturer's 
NACE  National Association of Corrosion Engineers 
NBS  National Bureau of Standards 
NCCLS  National Committee for Clinical Laboratory Standards 
NEC  National Electrical Code 
NEMA  National Electrical Manufacturer's Association 
NFPA  National Fire Protection Association 
NFPA  National Forest Products Association 
NLGI  National Lubricating Grease Institute 
NMA  National Microfilm Association 
NWMA National Woodwork Manufacturers Association 
OSHA  Occupational Safety and Health Administration 
PCA  Portland Cement Association 
RIS  Redwood Inspection Service 
RVIA  Recreational Vehicle Industry Association 
RWMA  Resistance Welder Manufacturer's Association 
SAE  Society of Automotive Engineers 
SAMA  Scientific Apparatus Makers Association 
SMA  Screen Manufacturers Association 
SMACCNA Sheet Metal and Air Conditioning Contractors National Association 
SPIB  Southern Pine Inspection Bureau 
SPR  Simplified Practice Recommendation 
SSA  Swedish Standards Association 
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SSBC  Southern Standard Building Code, Southern Building Code Congress 
SSPC  Steel Structures Painting Council 
SSPWC Standard Specifications for Public Works Construction 
TAPPI  Technical Association of the Pulp and Paper Industry 
TFI  The Fertilizer Institute 
UBC  Uniform Building Code 
UL  Underwriters Laboratories, Inc. 
WCLIB  West Coast Lumber Inspection Bureau 
WCRSI  Western Concrete Reinforcing Steel Institute 
WIC  Woodwork Institute of California 
WRI  Wire Reinforcement Institute, Inc. 
WWPA  Western Wood Products Association 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 

  
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Titles of Sections and Paragraphs:  Captions accompanying specification sections and 
paragraphs are for convenience of reference only, and do not form a part of the 
Specifications. 

 
B. Applicable Publications:  Whenever in these Specifications references are made to 

published specifications, codes, standards, or other requirements, it shall be understood 
that wherever no date is specified, only the latest specifications, standards, or 
requirements of the respective issuing agencies which have been published as of the date 
that the WORK is advertised for Bids, shall apply; except to the extent that said standards 
or requirements may be in conflict with applicable Laws, ordinances, or governing codes.  
No requirements set forth herein or shown on the Drawings shall be waived because of 
any provision of, or omission from, said standards or requirements. 

 
C. Specialists, Assignments:  In certain instances, specification text requires (or implies) that 

specific work is to be assigned to specialists or expert entities, who must be engaged for 
the performance of that work.  Such assignments shall be recognized as special 
requirements over which the CONTRACTOR has no choice or option.  These 
requirements shall not be interpreted so as to conflict with the enforcement of building 
codes and similar regulations governing the WORK; also they are not intended to 
interfere with local union jurisdiction settlements and similar conventions.  Such 
assignments are intended to establish which party or entity involved in a specific unit of 
work is recognized as "expert" for the indicated construction processes or operations.  
Nevertheless, the final responsibility for fulfillment of the entire set of contract 
requirements remains with the CONTRACTOR. 

 
1.2 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
 

A. Without limiting the generality of other requirements of the Specifications, all WORK 
specified herein shall conform to or exceed the requirements of applicable codes and the 
applicable requirements of the following documents. 

 
1. References herein to "Building Code" or "Uniform Building Code" shall mean 

Uniform Building Code of the International Conference of Building Officials 
(ICBO).   

2. Similarly, references to "Mechanical Code" or "Uniform Mechanical Code," 
"Plumbing Code" or "Uniform Plumbing Code," "Fire Code" or "Uniform Fire 
Code,” shall mean Uniform Mechanical Code, Uniform Plumbing Code and 
Uniform Fire Code of the International Conference of the Building Officials 
(ICBO).   "Electric Code" or "National Electric Code (NEC)" shall mean the 
National Electric Code of the National Fire Protection Association (NFPA).  The 
latest edition of the codes as approved by the Municipal Code and used by the 
local agency as of the date that the WORK is advertised for Bids, as adopted by 
the agency having jurisdiction, shall apply to the WORK herein, including all 
addenda, modifications, amendments, or other lawful changes thereto. 
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3. In case of conflict between codes, reference standards, Drawings and the other 
Contract Documents, the most stringent requirements shall govern.  All conflicts 
shall be brought to the attention of the ENGINEER for clarification and 
directions prior to ordering or providing any materials or furnishing labor.  The 
CONTRACTOR shall Bid for the most stringent requirements. 

 
B. The CONTRACTOR shall construct the WORK specified herein in accordance with the 

requirements of the Contract Documents and the referenced portions of those referenced 
codes, standards, and specifications listed herein. 

 
C. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 

1926, Construction Safety and Health Regulations, Code of Federal Regulations (OSHA), 
including all changes and amendments thereto. 

 
D. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational 

Safety and Health Standards, Code of Federal Regulations (OSHA), including all changes 
and amendments thereto. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 

 END OF SECTION 
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PART 1 - GENERAL 

1.1 GENERAL 

A. Wherever submittals are required hereunder, all such submittals shall be submitted to the 
ENGINEER by the CONTRACTOR. 

B. Within 14 Days after the date of commencement as stated in the Notice to Proceed, the 
CONTRACTOR shall submit the following items to the ENGINEER for review: 

1. A preliminary schedule of Shop Drawings, sample, and proposed substitutes or 
“or-equal” submittals. 

2. A list of all permits and licenses the CONTRACTOR shall obtain indicating the 
agency required to grant the permit and the expected date of submittal for the 
permit and required date for receipt of the permit. 

3. A complete progress schedule for all phases of the Project. 

4. Material Safety Data Sheets on products used on the Project. 

5. A traffic maintenance plan, as required. 

6. A plan for temporary erosion control and pollution control, as required. 

7. A letter designating the CONTRACTOR’s Superintendent, Primary Point of 
Contact, Safety Representative and other officials as required and defines 
individual responsibility and authority. 

8. Individual Mining Plan shall be submitted and approved, by CBJ Engineering, 
prior to any materials extraction from CBJ/State Gravel Pits. 

C. No payments shall be made to the CONTRACTOR until all of these items are submitted 
in their entirety, as determined by the ENGINEER. 

D. All CONTRACTOR submittals shall be carefully reviewed by an authorized 
representative of the CONTRACTOR, prior to submission to the ENGINEER.  Each 
submittal shall be dated, signed, and certified by the CONTRACTOR, as being correct 
and in strict conformance with the Contract Documents.  No consideration for review by 
the ENGINEER of any CONTRACTOR submittal will be made for any items which 
have not been so certified by the CONTRACTOR.  All non-certified submittals will be 
returned to the CONTRACTOR without action taken by the ENGINEER, and any delays 
caused thereby shall be the responsibility of the CONTRACTOR. 

1.2 SHOP DRAWING SUBMITTAL 

A. Wherever called for in the Contract Documents, or where required by the ENGINEER, 
the CONTRACTOR shall furnish to the ENGINEER, for review, an electronic copy of 
each Shop Drawing submittal in a “reduced size” PDF format. The term “Shop 
Drawings” as used herein shall be understood to include detail design calculations, Shop 
Drawings, fabrication drawings, installation drawings, erection drawings, lists, graphs, 
operating instructions, catalog sheets, data sheets, material certifications, operator 
certifications and similar items. 

B. All Shop Drawing submittals shall be accompanied by the CONTRACTOR’s standard 
submittal transmittal form.  Any submittal not accompanied by such a form, or where all 
applicable items on the form are not completed, will be returned for re-submittal. 
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C. Normally, a separate transmittal form shall be used for each specific item or class of 
material or equipment for which a submittal is required.  Transmittal of a submittal of 
various items using a single transmittal form will be permitted only when the items taken 
together constitute a manufacturer’s “package” or are so functionally related that 
expediency indicates review of the group or package as a whole.  A multiple-page 
submittal shall be electronically bookmarked in an intuitive manner with title pages for 
various sections as appropriate, prior to transmittal to the ENGINEER. 

D. Except as may otherwise be indicated herein, the ENGINEER will provide electronic 
copies of each submittal to the CONTRACTOR with its comments noted thereon, within 
30 calendar days following receipt by the ENGINEER.  It is considered reasonable that 
the CONTRACTOR shall make a complete and acceptable submittal to the ENGINEER 
by the second submission of a submittal item.  The OWNER reserves the right to 
withhold monies due to the CONTRACTOR to cover additional costs of the 
ENGINEER’s review beyond the second submittal.  The ENGINEER’s maximum review 
period for each submittal including all re-submittals will be 30 days per submission.  In 
other words, for a submittal that requires two re-submittals before it is complete, the 
maximum review period for that submittal could be 90 days. 

E. If a submittal is returned to the CONTRACTOR marked "NO EXCEPTIONS TAKEN," 
formal revision and resubmission of said submittal will not be required. 

F. If a submittal is returned to the CONTRACTOR marked "MAKE CORRECTIONS 
NOTED," formal revision and resubmission of said submittal is not required. 

G. If a submittal is returned to the CONTRACTOR marked "AMEND AND RESUBMIT," 
the CONTRACTOR shall revise said submittal and shall resubmit the revised submittal 
to the ENGINEER. 

H. If a submittal is returned to the CONTRACTOR marked "REJECTED-RESUBMIT," the 
CONTRACTOR shall revise said submittal and shall resubmit the revised submittal to 
the ENGINEER. 

I. Fabrication of an item may be commenced only after the ENGINEER has reviewed the 
pertinent submittal and returned copies to the CONTRACTOR marked either "NO 
EXCEPTIONS TAKEN" or "MAKE CORRECTIONS NOTED."  Corrections indicated 
on submittals shall be considered as changes necessary to meet the requirements of the 
Contract Documents and shall not be taken as the basis for changes to the Contract 
requirements only a Change Order can alter the Contract Price, Contract Time, or 
Specifications. 

J. The ENGINEER's review of CONTRACTOR Shop Drawing submittals shall not relieve 
the CONTRACTOR of responsibility for the correctness of details and dimensions.  The 
CONTRACTOR shall assume all responsibility and risk for any misfits due to errors in 
CONTRACTOR submittals.  The CONTRACTOR shall be responsible for the 
dimensions and the design of adequate connections and details. 

1.3 SAMPLES SUBMITTAL 

A. Whenever in the Specifications samples are required, the CONTRACTOR shall submit 
not less than three (3) samples of each item or material to the ENGINEER for acceptance 
at no additional cost to the OWNER.  
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B. Samples, as required herein, shall be submitted for acceptance a minimum of 21 days 
prior to ordering such material for delivery to the job site, and shall be submitted in an 
orderly sequence so that dependent materials or equipment can be assembled and 
reviewed without causing delays in the WORK. 

C. All samples shall be individually labeled or tagged indicating all specified physical 
characteristics and supplier's names for identification and submitted to the ENGINEER 
for acceptance.  Once the ENGINEER has determined the sample meets the intent of the 
Contract Documents, one (1) set of the samples will be stamped and dated by the 
ENGINEER and returned to the CONTRACTOR, one (1) set of samples will be retained 
by the ENGINEER, and one (1) set of samples shall remain at the job site until 
completion of the WORK. 

D. Unless clearly stated otherwise, it is assumed that all colors and textures of specified 
items presented in sample submittal are from the manufacturer's standard colors and 
standard materials, products, or equipment lines.  If the samples represent non-standard 
colors, materials, products or equipment lines, and their selection will require an increase 
in Contract Time or Contract Price, the CONTRACTOR will clearly indicate this on the 
transmittal page of the submittal. 

1.4 OPERATIONS AND MAINTENANCE MANUAL SUBMITTAL 

A. The CONTRACTOR shall include in the Operations and Maintenance (O&M) Manuals 
for each item of mechanical, electrical, and instrumentation equipment. Manuals shall 
include the following: 

1. Complete operating instructions, including location of controls, special tools or 
other equipment required, related instrumentation, and other equipment needed 
for operation.  

2. Lubrication schedules, including the lubricant SAE grade and type, temperature 
range of lubricants, and including frequency of required lubrication.  

3. Preventive maintenance procedures and schedules.  

4. Parts lists, by generic title and identification number, complete, with exploded 
views of each assembly.  

5. Disassembly and reassembly instructions.  

6. Name and location of nearest supplier and spare parts warehouse.  

7. Recommended troubleshooting and startup procedures.  

8. Reproducible prints of the record Drawings, including diagrams and schematics, 
as required under the electrical and instrumentation portions of these 
Specifications.  

9. Tabulation of proper settings for all pressure relief valves, (low/high) pressure 
switches and other related equipment protection devices.  

10. Detailed test procedures to determine performance efficiency of equipment.  

11. List of all electrical relay settings including alarm and contract settings.  
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B. The CONTRACTOR shall furnish to the ENGINEER four identical sets of O&M 
manuals. Each set shall consist of one or more volumes, each of which shall be bound in 
a standard size, 3-ring, loose-leaf vinyl plastic hard cover binder suitable for bookshelf 
storage. Binder ring size shall not exceed 2.5 inches. A table of contents shall be provided 
which indicates all equipment in the manuals.  

C. All manuals shall be submitted complete and in final form to the ENGINEER prior to the 
requests for final payment. 

D. Incomplete or unacceptable manuals shall constitute sufficient justification to withhold 
payment for the item of WORK to which the manual applies. 

1.5 SPARE PARTS LIST SUBMITTAL 

A. The CONTRACTOR shall furnish to the ENGINEER an electronic copy of spare parts 
information for all mechanical, electrical, and instrumentation equipment.  The spare 
parts list shall include the current list price of each spare part.  The spare parts list shall 
be limited to those spare parts which each manufacturer recommends be maintained by 
the OWNER in the inventory at the plant site.  Each manufacturer or supplier shall 
indicate the name, address, and telephone number of its nearest outlet of spare parts to 
facilitate the OWNER in ordering.  The CONTRACTOR shall cross-reference all spare 
parts lists to the equipment numbers designated in the Contract Documents.   

1.6 RECORD DRAWINGS SUBMITTALS 

A. The CONTRACTOR shall keep and maintain, at the job site, one record set of Drawings.  
On these, it shall mark all project conditions, locations, configurations, and any other 
changes or deviations which may vary from the details represented on the original 
Contract Drawings, including buried or concealed construction and utility features which 
are revealed during the course of construction.  Special attention shall be given to 
recording the horizontal and vertical location of all buried utilities that differ from the 
locations indicated, or which were not indicated on the Contract Drawings.  Said record 
drawings shall be supplemented by any detailed sketches as necessary or directed to 
indicate, fully, the WORK as actually constructed.  These master record Drawings, of the 
CONTRACTOR's representation of as-built conditions, including all revisions made 
necessary by Addenda, Change Orders, and the like shall be maintained up-to-date during 
the progress of the WORK. 

B. In the case of those Drawings which depict the detail requirement for equipment to be 
assembled and wired in the factory, such as motor control centers and the like, the record 
drawings shall be updated by indicating those portions which are superseded by Change 
Order Drawings or final Shop Drawings, and by including appropriate reference 
information describing the Change Orders by number and the Shop Drawings by 
manufacturer, Drawing, and revision numbers. 

C. Record drawings shall be accessible to the ENGINEER at all times during the 
construction period and shall be delivered to the ENGINEER on the 20th working day of 
every third month after the month in which the Notice to Proceed is given as well as upon 
completion of the WORK. 

D. Final payment will not be acted upon until the CONTRACTOR-prepared Record 
Drawings have been delivered to the ENGINEER. 

1.7 PROGRESS SCHEDULES 

A. The progress schedule shall be in Bar Chart or Critical Path Method (CPM) form as 
required by the ENGINEER. 
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B. The progress schedule shall show the order in which the CONTRACTOR proposes to 
carry out the WORK and the contemplated date on which the CONTRACTOR and their 
Subcontractors will start and finish each of the salient features of the WORK, including 
any scheduled periods of shutdown.  The schedule shall also indicate any anticipated 
periods of multiple-shift WORK. 

C. Upon substantial changes to the CONTRACTOR's progress schedule of work or upon 
request of the ENGINEER, the CONTRACT shall submit a revised progress schedule(s) 
in the form required.  Such revised schedule(s) shall conform with the contract time and 
take into account delays which may have been encountered in the performance of the 
WORK.  In submitting a revised schedule, the CONTRACTOR shall state specifically 
the reason for the revision and the adjustments made in his schedule or methods of 
operation to ensure the completion of all the WORK within the contract time. 

1.8 PROPOSED SUBSTITUTES OR "OR-EQUAL" ITEM SUBMITTAL 

A. The CONTRACTOR may propose design or product substitutions at his discretion. 
Design or product substitutions shall be subject to the following. 

1. Whenever materials or equipment are specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular 
supplier, the naming of the item is intended to establish the type, function, and 
equality required.  Materials or equipment of other suppliers may be accepted by 
the ENGINEER if sufficient information is submitted by the CONTRACTOR to 
allow the ENGINEER to determine that the material or equipment proposed is 
equivalent or equal to that named. 

2. The burden of proof as to the type, function, and quality of any proposed 
substitute of design, material or equipment shall be upon the CONTRACTOR. If 
substantive design changes are proposed as determined by the ENGINEER, the 
CONTRACTOR shall supply the Engineer with drawings stamped by an Alaska 
registered engineer. 

3. The ENGINEER will be the sole judge as to the type, function, and quality of 
any such substitute and the ENGINEER's decision shall be final. 

4. The ENGINEER may require the CONTRACTOR, to furnish at the 
CONTRACTOR's expense, additional data about the proposed substitute. 

5. The OWNER may require the CONTRACTOR to furnish at the 
CONTRACTOR's expense a special performance guarantee or other surety with 
respect to any substitute. 

6. Acceptance by the ENGINEER of a substitute proposed by the CONTRACTOR 
shall not relieve the CONTRACTOR of the responsibility for full compliance 
with the Contract Documents and for adequacy of the substitute item. 

7. The CONTRACTOR shall be responsible for resultant changes and all additional 
costs which the accepted substitution requires in the CONTRACTOR's WORK, 
the WORK of its Subcontractors and of other contractors, and shall effect such 
changes without cost to the OWNER.  This shall include the cost for redesign 
and claims of other Contractors affected by the resulting change. This provision 
applies whether changes and additional costs are foreseen or unforeseen at the 
time of the substitution request and the ENGINEER shall be the sole judge of the 
extent of affected Work, and associated costs. 
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B. The procedure for review of substitutions by the ENGINEER will include the following: 

1. If the CONTRACTOR proposes to furnish or use a substitute design or item of 
material or equipment, the CONTRACTOR shall make written application to the 
ENGINEER for acceptance thereof in accordance with the provisions herein. 

2. Unless otherwise provided by law or authorized in writing by the ENGINEER, 
the Substitution Request shall be submitted within the 21-day period after Notice 
to Proceed. 

3. Wherever a proposed substitute material or equipment has not been submitted 
within said 21-day period, or wherever the submission of a proposed substitute 
has been judged to be unacceptable by the ENGINEER, the CONTRACTOR 
shall provide material or equipment named in the Contract Documents. 

4. The CONTRACTOR shall certify that the proposed substitute will perform 
adequately the functions and achieve the results called for by the general design, 
be similar and of equal substance to that specified, and be suited to the same use 
as that specified. 

5. The ENGINEER will be allowed a reasonable time within which to evaluate each 
proposed substitute.  In no case will this reasonable time period be less than 30 
days. 

6. As applicable, no Shop Drawing submittals will be made for a substitute item nor 
will any substitute item be ordered, installed, or utilized without the 
ENGINEER's prior written acceptance of the CONTRACTOR's Substitution 
Request which will be evidenced by a Change Order. 

7. The ENGINEER will record the time required by the ENGINEER in evaluating 
substitutions proposed by the CONTRACTOR and in making changes in the 
Contract Documents occasioned thereby.  Whether or not the ENGINEER 
accepts a proposed substitute, the CONTRACTOR shall reimburse the OWNER 
for the charges of the ENGINEER for evaluating each proposed substitute. 

C. The CONTRACTOR shall apply for substitutions using a standard Substitution Request 
Form supplied by the CONTRACTOR which shall contain the following statements 
and/or information to be considered by the ENGINEER in evaluating the proposed 
substitution: 

1. The evaluation and acceptance of the proposed substitute will not prejudice the 
CONTRACTOR's achievement of Substantial Completion on time. 

2. Whether or not acceptance of the substitute for use in the WORK will require a 
change in any of the Contract Documents to adopt the design to the proposed 
substitute. 

3. Whether or not incorporation or use of the substitute in connection with the 
WORK is subject to payment of any license fee or royalty. 

4. All variations of the proposed substitute for that specified will be identified. 

5. Available maintenance, repair, and replacement service and its estimated cost 
will be indicated. 

6. Itemized estimate of all costs that will result directly or indirectly from 
acceptance of such substitute, including cost of redesign and claims of other 
contractors affected by the resulting change. 



SECTION 01300 – CONTRACTOR SUBMITTALS 

AUKE BAY MARINE STATION FLOAT EXTENSION CONTRACTOR SUBMITTALS 
Contract No. DH18-068  Page 01300-7 

1.9 MATERIAL CERTIFICATION SUBMITTAL 

A. The ENGINEER may permit the use, prior to sampling, inspection and testing, of certain 
materials or assemblies when accompanied by manufacturer's material certifications 
stating that such materials or assemblies fully comply with the requirements of the 
Contract.  The certification shall be signed by the manufacturer, and will specifically 
reference the material's compliance with the AASHTO, ASTM and/or CBJ Standards 
specified in the applicable Contract Documents. 

B. Material certifications shall be submitted to the ENGINEER prior to incorporating the 
item into the WORK. 

C. Materials or assemblies used on the basis of material certifications may be sampled, 
inspected and/or tested at any time, and if found not in conformity with these 
specifications, will be subject to rejection whether in place or not. 

PART 2 -  PRODUCTS (Not Used) 

PART 3 -  EXECUTION (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DEFINITION 
 

A. Specific quality control requirements for the WORK are indicated throughout the 
Contract Documents.  The requirements of this Section are primarily related to 
performance of the WORK beyond furnishing of manufactured products.  The term 
"Quality Control" includes inspection, sampling and testing, and associated requirements. 

 
1.2 INSPECTION AT PLACE OF MANUFACTURE 
 

A. Unless otherwise indicated, all products, materials, and equipment shall be subject to 
inspection by the ENGINEER at the place of manufacture. 

 
B. The presence of the ENGINEER at the place of manufacturer, however, shall not relieve 

the CONTRACTOR of the responsibility for furnishing products, materials, and 
equipment which comply with all requirements of the Contract Documents.  Compliance 
is a duty of the CONTRACTOR, and said duty shall not be avoided by any act or 
omission on the part of the ENGINEER. 

 
1.3 SAMPLING AND TESTING 
 

A. Unless otherwise indicated, all sampling and testing shall be in accordance with the 
methods prescribed in the current standards of the ASTM, ATM, and AASHTO as 
applicable to the class and nature of the article or materials considered; however, the 
OWNER reserves the right to use any generally-accepted system of sampling and testing 
which, in the opinion of the ENGINEER will insure the OWNER that the quality of the 
workmanship is in full accord with the Contract Documents. 

 
B. Any waiver by the OWNER of any specific testing or other quality assurance measures, 

whether or not such waiver is accompanied by a guarantee of substantial performance as 
a relief from the specified testing or other quality assurance requirements as originally 
specified, and whether or not such guarantee is accompanied by a performance bond to 
assure execution of any necessary corrective or remedial WORK, shall not be construed 
as a waiver of any requirements of the Contract Documents. 

 
C. Notwithstanding the existence of such waiver, the ENGINEER reserves the right to make 

independent investigations and tests, and failure of any portion of the WORK to meet any 
of the requirements of the Contract Documents, shall be reasonable cause for the 
ENGINEER to require the removal or correction and reconstruction of any such work in 
accordance with the General Conditions. 

 
1.4 INSPECTION AND TESTING LABORATORY SERVICE 
 

A. Inspection and testing laboratory service shall comply with the following: 
 

1. OWNER will appoint, employ, and pay for services of an independent firm to 
perform inspection and testing or will perform inspection and testing itself unless 
specific quality control testing is required by the CONTRACTOR under these 
specifications. 
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2. The ENGINEER will perform inspections as specified in individual specification 
sections, unless specified otherwise. 

3. Reports will be submitted by the independent firm to the ENGINEER in 
duplicate, indicating observations and results of tests and indicating compliance 
or non-compliance with Contract Documents. 

4. The CONTRACTOR shall cooperate with the ENGINEER or independent firm 
and furnish samples of materials, design mix, equipment, tools, storage and 
assistance as requested. 

5. The CONTRACTOR shall notify ENGINEER 24 hours prior to the expected 
time for operations requiring inspection and laboratory testing services. 

6. Retesting required because of non-conformance to specified requirements shall 
be performed by the same independent firm on instructions by the ENGINEER. 
The CONTRACTOR shall bear all costs from such retesting at no additional cost 
to the OWNER. 

7. For samples and tests required for CONTRACTOR'S use, the CONTRACTOR 
shall make arrangements with an independent firm for payment and scheduling 
of testing.  The cost of sampling and testing for the CONTRACTOR'S use shall 
be included in the Contract Price. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3  - EXECUTION 
 
3.1 INSTALLATION 
 

A. Inspection:  The CONTRACTOR shall inspect materials or equipment upon the arrival 
on the job site and immediately prior to installation, and reject damaged and defective 
items. 

 
B. Measurements:  The CONTRACTOR shall verify measurements and dimensions of the 

WORK, as an integral step of starting each installation. 
 
C. Manufacturer's Instructions:  Where installations include manufactured products, the 

CONTRACTOR shall comply with manufacturer's applicable instructions and 
recommendations for installation, to whatever extent these are more explicit or more 
stringent than applicable requirements indicated in Contract Documents. 

 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. Mobilization shall include the obtaining of all PERMITS; moving onto the site of all 
plant and equipment; furnishing and erecting plants, temporary buildings, and other 
construction facilities; and implementing security requirements; all as required for the 
proper performance and completion of the WORK.  Mobilization shall include the 
following principal items: 

1. Moving on to the site of all CONTRACTOR's plant and equipment required for 
operations. 

2. Providing all on-site communication facilities, including radios and cellular 
phones. 

3. Providing on-site sanitary facilities. 
4. Obtaining all required PERMITS. 
5. Having all OSHA required notices and establishment of safety programs. 
6. Having the CONTRACTOR's superintendent at the job site full time. 
7. Submitting initial submittals. 
8. Installation of CBJ Project sign in accordance with CBJ Standard Detail 127A. 

Sign graphics will be provided by the OWNER.  All other materials and 
installation shall be provided by the CONTRACTOR. 

 
1.2 PAYMENT FOR MOBILIZATION  
 

A. The CONTRACTOR's attention is directed to the condition that no payment for 
Mobilization, or any part thereof will be approved for payment under the contract until all 
Mobilization items listed above have been completed as specified. 

 
B. As soon as practicable after receipt of the Notice to Proceed, the CONTRACTOR shall 

submit a breakdown to the ENGINEER for approval, which shall show the estimated 
value of each major component of Mobilization. When approved by the ENGINEER, the 
breakdown will be the basis for initial progress payments in which Mobilization is 
included. 

 
PART 2 – PRODUCTS (Not Used) 
 
PART 3 – EXECUTION (Not Used) 
 

 
 END OF SECTION  
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PART 1 - GENERAL 
 
1.1 SECURITY PROGRAM 
 

A. The CONTRACTOR shall: 
 

1. Protect WORK, existing premises and OWNER’s operations from theft, 
vandalism, and unauthorized entry. 

2. Coordinate security with OWNER’s operations at job mobilization. 
3. Maintain program throughout construction period until OWNER’s occupancy. 

  
1.2 ENTRY CONTROL  
 

A. The CONTRACTOR shall: 
 

1. Control entry of persons and vehicles onto Project construction site and existing 
facilities.  Utilize fencing and gates as required to control entry. 

2. Allow entry on the construction site only to authorized persons with proper 
identification. 

3. Coordinate access of OWNER’s personnel to site in coordination with 
CONTRACTOR’s security forces. 

 
B. OWNER will control entrance of persons and vehicles related to OWNER’s operations. 

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 
 

END OF SECTION  
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PART 1 - GENERAL 

1.1 HIGHWAY LIMITATIONS.  The CONTRACTOR shall make its own investigation of the 
condition of available public and private roads and of clearances, restrictions, bridge and dock 
load limits, and other limitations affecting transportation and ingress and egress to the site of the 
WORK.  It shall be the CONTRACTOR's responsibility to construct and maintain any haul roads 
required for its construction operations. 

1.2 TEMPORARY CROSSINGS 

A. General:  Continuous, unobstructed, safe, and adequate pedestrian and vehicular access 
shall be provided to fire hydrants, commercial and industrial establishments, private 
residences, churches, schools, parking lots, service stations, motels, fire and police 
stations, and hospitals.  Safe and adequate public transportation stops and pedestrian 
crossings at intervals not exceeding 200 feet shall be provided.  The CONTRACTOR 
shall cooperate with parties involved in the delivery of mail and removal of trash and 
garbage so as to maintain existing schedules for such services.  Vehicular access to 
residential driveways shall be maintained to the property line except when necessary 
construction precludes such access for reasonable periods of time, as approved by the 
ENGINEER. 

B. Temporary Bridges:  Wherever necessary, the CONTRACTOR shall provide suitable 
temporary bridges or steel plates over unfilled excavations, except in such cases as the 
CONTRACTOR shall secure the written consent of the individuals or authorities 
concerned to omit such temporary bridges or steel plates, which written consent shall be 
delivered to the ENGINEER prior to excavation.  All such bridges or steel plates shall be 
maintained in service until access is provided across the backfilled excavation.  
Temporary bridges or steel plates for street and highway crossing shall conform to the 
requirements of the authority having jurisdiction in each case, and the CONTRACTOR 
shall adopt designs furnished by said authority for such bridges or steel plates, or shall 
submit designs to said authority for approval, as may be required. 

1.3 MAINTENANCE OF TRAFFIC 

A. General:  Unless otherwise provided, the roadway undergoing improvements shall be 
kept open to all traffic by the CONTRACTOR.  Nothing herein shall be construed to 
entitle the CONTRACTOR to the exclusive use of any public street, alleyway, or parking 
area during the performance of the WORK hereunder, and it shall so conduct its 
operations as not to interfere unnecessarily with the authorized work of utility companies 
or other agencies in such streets, alleyways, or parking areas.  The CONTRACTOR shall 
provide unimpeded access through the Project limits for emergency vehicles and make 
every effort to provide minimum delay to United States Postal Service vehicles and 
garbage collection vehicles.    

B. The CONTRACTOR shall submit three (3) approved copies of a traffic control plan to 
the ENGINEER for approval a minimum of two (2) weeks prior to construction.  The 
ENGINEER reserves the right to observe these traffic control Plans in use and to make 
any changes as field conditions warrant.  Any changes shall supersede these Plans and be 
done solely at the CONTRACTOR's expense. 

C. No street shall be closed to the public without first obtaining permission of the 
ENGINEER and proper governmental authority.  Where so provided on the Plans or 
otherwise approved by the ENGINEER, the CONTRACTOR may by-pass traffic over a 
detour route.  When no longer required, the detour shall be removed and the approached 
obliterated.  
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D. Where excavation is being performed in primary streets or highways, one lane in each 
direction shall be kept open to traffic at all times unless otherwise indicated.  Toe boards 
shall be provided to retain excavated material if required by the ENGINEER or the 
agency having jurisdiction over the street or highway.  Fire hydrants on or adjacent to the 
WORK shall be kept accessible to fire fighting equipment at all times.  Temporary 
provisions shall be made by the CONTRACTOR to assure the use of sidewalks and the 
proper functioning of all gutters, storm drain inlets, and other drainage facilities. 

E. The CONTRACTOR's equipment shall stop at all points of intersection with the traveling 
public unless satisfactory traffic control measures, approved in writing by the 
ENGINEER, are installed and maintained at CONTRACTOR's expense. 

F. When the CONTRACTOR is required to maintain traffic through grading, roadway 
excavation and embankment areas, the construction shall be conducted in such a manner 
as to provide a reasonably smooth and even surface satisfactory for use by public traffic 
at all times.  The surface of the roadbed shall be properly crowned for drainage.  In 
advance of other grading operations, sufficient fill shall be placed at culverts and bridges 
to permit traffic to cross unimpeded.  Part width construction techniques shall be 
employed when the traffic is routed through roadway cuts or over embankments under 
construction.  The material shall be excavated or placed in layers and the construction 
activities shall be alternated from one side to the other, with traffic routed over the side 
opposite the one under construction.   

G. During the removal and laying of culvert pipe, a maximum time of one hour of road 
closure may be permitted, providing the removal and laying of the culvert pipe cannot be 
completed for one-half width of the roadway and provided that a detour cannot be 
constructed around the culvert being laid.  Closure shall be scheduled so as not to delay 
buses and peak hour traffic.  The CONTRACTOR shall post, at the site of the closure 
within view of the waiting public traffic, the time the closure started and the time the road 
will again be open to traffic.  The CONTRACTOR shall notify the Fire and Police 
Departments of such closures prior to commencement of WORK. 

H. At intervals of 48 hours and 24 hours prior to start up of construction operations, and at 
weekly intervals during the construction period, the CONTRACTOR shall advertise in 
the JUNEAU EMPIRE and have broadcast on all local radio stations the precise location, 
time of commencement, and proposed completion date of the WORK scheduled for the 
following week which will require detouring or otherwise effect public traffic.  Detours 
shall be described in sufficient detail to efficiently inform the traveling public of the 
modified traffic pattern.  The cost of these advertisements shall be considered incidental 
to other contract Bid items.  The CONTRACTOR will notify the property owners 24 
hours prior to commencement of WORK. 

I. When, in the opinion of the ENGINEER, conditions are such that the safety and/or 
convenience of the traveling public is adversely affected, the CONTRACTOR will be 
immediately notified in writing.  The notice will state the defect(s) and the corrective 
action(s) required.  In the event that the CONTRACTOR neglects to take immediate 
corrective action, the ENGINEER may suspend all WORK on the project until 
satisfactory corrective action is performed.  In the event the CONTRACTOR does not 
take corrective action within 24 hours, the ENGINEER may order such WORK as 
deemed necessary for public convince and safety accomplished by outside forces.  The 
cost of this WORK shall be deducted from any monies due or that may become due under 
the terms or the Contract. 
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J. The CONTRACTOR shall bear all expense of maintaining the traffic over the section of 
road undergoing improvement, including dust control and snow plowing, and of 
constructing and maintaining such approaches, crossings, intersections, and other features 
as may be necessary, without direct compensation, except as provided below: 

1. Special Detours.  When the proposal contains a Bid item for detours, the payment 
for such item shall cover all cost of constructing and maintaining such detour or 
detours, including the construction of any and all temporary bridges and 
accessory features and the removal of the same, and obliteration of the detour 
road.  Right-of-way for temporary highways or bridges will be furnished by the 
OWNER. 

2. Maintenance of Traffic during Suspension of WORK.  The CONTRACTOR 
shall make passable and shall open to traffic such portions of the Project and 
temporary roadways as may be agreed upon between the CONTRACTOR and 
the ENGINEER for the temporary accommodation of necessary traffic during the 
anticipated period of suspension.  If the suspension is seasonal (winter 
shutdown), thereafter, and until an issuance of an order for the resumption of 
construction operations, the maintenance of the temporary route of line of travel 
agreed upon will be the responsibility of the OWNER.  Prior to the OWNER 
accepting the Project for winter shutdown, the CONTRACTOR shall do all 
WORK necessary to provide a roadway surface and subgrade that will not 
require the OWNER to perform additional maintenance WORK during the 
shutdown period, except for purpose of snow removal.  If the WORK is 
suspended due to unfavorable weather, failure of the CONTRACTOR to correct 
conditions unsafe for the workers or the general public, failure to carry out 
provisions of the contract, or for failure to carry out orders of the ENGINEER, all 
costs for maintenance of traffic during the suspended period shall be borne by the 
CONTRACTOR.  When WORK is resumed, the CONTRACTOR shall replace 
or renew any WORK or materials lost or damaged because of temporary use of 
the project; shall remove, to the extent directed by the ENGINEER, any WORK 
or materials used in the temporary maintenance; and shall complete the Project as 
though its prosecution had been continuous and without interference. 

K. Traffic Control:  All locations requiring redirection or stopping of the traveling public 
shall be properly signed and/or flagged by the CONTRACTOR.  For the protection of 
traffic in public or private streets and ways, the CONTRACTOR shall provide, flaggers 
and provide, place, and maintain all necessary barricades, traffic cones, warning signs, 
lights, and other safety devices in accordance with the requirements of the "Manual of 
Uniform Traffic Control Devices, Part VI   Traffic Controls for Street and Highway 
Construction and Maintenance Operations," (MUTCD) published by U.S. Department of 
Transportation, Federal Highway Administration (ANSI D6.1) with the current State of 
Alaska supplements. 

L. The CONTRACTOR shall take all necessary precautions for the protection of the WORK 
and the safety of the public.  All barricades and obstructions shall be illuminated at night, 
and all lights shall be kept burning from sunset until sunrise.  The CONTRACTOR shall 
station such guards or flaggers and shall conform to such special safety Regulations 
relating to traffic control as may be required by the public authorities within their 
respective jurisdictions.  All signs, signals, and barricades shall conform to the 
requirements of Subpart G, Part 1926, of the OSHA Safety and Health Standards for 
Construction. 



 SECTION 01550 – SITE ACCESS AND STORAGE 

AUKE BAY MARINE STATION FLOAT EXTENSION SITE ACCESS AND STORAGE 
Contract No. DH18-068  Page 01550-4 

M. Special pedestrian detours are often necessary in areas adjacent to new construction or 
demolition of existing structures.  The ENGINEER shall determine when walkways are 
required.  Plans for walkways must be approved by the ENGINEER. 

N. The CONTRACTOR shall remove traffic control devices when no longer needed, repair 
all damage caused by installation of the devices, and shall remove post settings and 
backfill the resulting holes to match grade. 

O. Temporary Street Closure:  If closure of any street is required during construction, the 
CONTRACTOR shall apply in writing to the City ENGINEER and any other 
jurisdictional agency at least 30 days in advance of the required closure and again at 48 
hours.  A Detour and Traffic Control Plan shall accompany the application. 

P. The CONTRACTOR shall notify the Police and Fire Departments and any other affected 
agency of all planned street closures.  Notification shall consist of giving the time of 
commencement and proposed date of completion of WORK and names of street, 
schedule of operations, and routes of detours.  Such notification shall be given at least 48 
hours before such closure is to take effect. 

Q. Temporary Driveway Closure:  The CONTRACTOR shall maintain access to all 
residential, commercial and street approaches.  Any temporary closures shall require 
prior approval by the ENGINEER.  The CONTRACTOR shall notify the OWNER or 
occupant (if not owner occupied) of the closure of the driveways to be closed more than 
one (1) eight hour work day at least three (3) working days prior to the closure.  The 
CONTRACTOR shall minimize the inconvenience and minimize the time period that the 
driveways will be closed. The CONTRACTOR shall fully explain to the owner/occupant 
how long the WORK will take and when closure is to start. 

R. On-Site Cellular Phones:  The CONTRACTOR shall maintain one active cellular phone 
at the project site at all times with the phone number provided to the CBJ Fire, Police and 
Engineering Departments.  The cellular phone shall be carried by the person in charge of 
the field operations.  The CONTRACTOR shall provide and allow the use of the 
CONTRACTOR's radio frequency to facilitate communication between the 
CONTRACTOR and the ENGINEER. 

S. Street Closure Requirements.  The following street closure allowances and limitations 
shall apply to this contract, and shall take precedence over any conflicting public access 
requirements and limitations given elsewhere in the Contract Documents. 

1. The CONTRACTOR will not be permitted to obstruct vehicular traffic between 
the hours of 4:30pm and 8:00am, seven (7) days per week. 

2. Emergency vehicle, pedestrian, garbage, and mail delivery access is required at 
all times.  The CONTRACTOR shall contact Arrow Refuse, Inc. regarding any 
work affecting scheduled garbage pickup. 

3. Street closure to vehicular traffic will not be permitted until all Project site 
residents or other users of Project site parking lots affected by the closure have 
been notified.  This notification shall be given at least eight (8) hours prior to the 
closure. 

4. At the time of each road closure, the CONTRACTOR shall contact the Fire and 
Police Departments and inform them of the planned period of closure.  Further 
contact shall be made when the planned closure period is changed. 
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1.4 CONTRACTOR'S WORK AND STORAGE AREA 

A. The CONTRACTOR shall make its own arrangements for any necessary off site storage 
or shop areas necessary for the proper execution of the WORK. 

B. Should the CONTRACTOR find it necessary to use any additional land for its camp or 
for other purposes during the construction of the WORK, it shall provide for the use of 
such lands at its own expense. 

C. The CONTRACTOR shall construct and use a separate storage area for hazardous 
materials used in constructing the WORK. 

1. For the purpose of this paragraph, hazardous materials to be stored in the separate 
area are all products labeled with any of the following terms:  Warning, Caution, 
Poisonous, Toxic, Flammable, Corrosive, Reactive, or Explosive.  In addition, 
whether or not so labeled, the following materials shall be stored in the separate 
area:  diesel fuel, gasoline, new and used motor oil, hydraulic fluid, cement, 
paints and paint thinners, two part epoxy coatings, sealants, asphaltic products, 
glues, solvents, wood preservatives, sand blast materials, and spill absorbent. 

2. The CONTRACTOR shall develop and submit to the ENGINEER a plan for 
storing and disposing of the materials above. 

3. The CONTRACTOR shall obtain and submit to the ENGINEER a single EPA 
number for wastes generated at the site. 

4. The separate storage area shall meet all the requirements of all authorities having 
jurisdiction over the storage of hazardous materials. 

5. The separate storage area shall be inspected by the ENGINEER prior to 
construction of the area, upon completion of construction of the area, and upon 
cleanup and removal of the area. 

6. All hazardous materials which are delivered in containers shall be stored in the 
original containers until use.  Hazardous materials which are delivered in bulk 
shall be stored in containers which meet the requirements of authorities having 
jurisdiction. 

1.5 PARKING 

A. The CONTRACTOR shall direct its employees to park in areas as directed by the 
ENGINEER. 

B. Traffic and parking areas shall be maintained in a sound condition, free of excavated 
material, construction equipment, mud, and construction materials.  The CONTRACTOR 
shall repair breaks, potholes, low areas which collect standing water, and other 
deficiencies. 

PART 2 -  PRODUCTS  (Not Used) 

PART 3 - EXECUTION  (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DUST ABATEMENT.  The CONTRACTOR shall furnish all labor, equipment, and means 

required and shall carry out effective measures wherever and as often as necessary to prevent its 
operation from producing dust in amounts damaging to property, cultivated vegetation, or 
domestic animals, or causing a nuisance to persons living in or occupying buildings in the 
vicinity.  The CONTRACTOR shall be responsible for any damage resulting from any dust 
originating from its operations.  The dust abatement measures shall be continued until the 
CONTRACTOR is relieved of further responsibility by the ENGINEER. 

 
1.2 RUBBISH CONTROL.  During the progress of the WORK, the CONTRACTOR shall keep the 

site of the WORK and other areas used by it in a neat and clean condition, and free from any 
accumulation of rubbish.  The CONTRACTOR shall dispose of all rubbish and waste materials of 
any nature occurring at the WORK site, and shall establish regular intervals of collection and 
disposal of such materials and waste.  The CONTRACTOR shall also keep its haul roads free 
from dirt, rubbish, and unnecessary obstructions resulting from its operations.  Disposal of all 
rubbish and surplus materials shall be off the site of construction in accordance with local codes 
and ordinances governing locations and methods of disposal, and in conformance with all 
applicable safety laws, and to the particular requirements of Part 1926 of the OSHA Safety and 
Health Standards for Construction. 

 
1.3 SANITATION 
 

A. Toilet Facilities:  Fixed or portable chemical toilets shall be provided wherever needed 
for the use of employees.  Toilets at construction job sites shall conform to the 
requirements of Part 1926 of the OSHA Standards for Construction. 
 

B. Sanitary and Other Organic Wastes:  The CONTRACTOR shall establish a regular daily 
collection of all sanitary and organic wastes.  All wastes and refuse from sanitary 
facilities provided by the CONTRACTOR or organic material wastes from any other 
source related to the CONTRACTOR's operations shall be disposed of away from the site 
in a manner satisfactory to the ENGINEER and in accordance with all laws and 
regulations pertaining thereto. 

 
1.4 CHEMICALS.  All chemicals used during project construction or furnished for project operation, 

whether defoliant, soil sterilant, herbicide, pesticide, disinfectant, polymer, reactant or of other 
classification, shall show approval of either the U.S. Environmental Protection Agency or the 
U.S. Department of Agriculture.  Use of all such chemicals and disposal of residues shall be in 
strict accordance with the printed instructions of the manufacturer.  In addition, see the 
requirements set forth in paragraph 6.11 of the General Conditions. 

 
1.5 CULTURAL RESOURCES 
 

A. The CONTRACTOR's attention is directed to the National Historic Preservation Act of 
1966 (16 U.S.C. 470) and 36 CFR 800 which provides for the preservation of potential 
historical architectural, archaeological, or cultural resources (hereinafter called "cultural 
resources"). 

 
B. The CONTRACTOR shall conform to the applicable requirements of the National 

Historic Preservation Act of 1966 as it relates to the preservation of cultural resources. 
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C. In the event potential cultural resources are discovered during subsurface excavations at 

the site of construction, stop work immediately and notify the ENGINEER. 
 
1.7 NOISE ORDINANCE 
 
 A. The CONTRACTOR shall comply with the CBJ, Section 42.20.095, Noise Ordinance, 

paragraph (b) Construction of buildings and projects.  This ordinance states that it is 
unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power 
hoist, or similar heavy construction equipment, before 7:00 a.m. or after 10:00 p.m., 
Monday through Friday, or before 9:00 a.m. or after 10:00 p.m., Saturday and Sunday, 
unless a permit shall first be obtained from the City and Borough building official.  Such 
permit shall be issued by the building official only upon a determination that such 
operation during hours not otherwise permitted under this section is necessary and will 
not result in unreasonable disturbance to surrounding residents.  The CONTRACTOR 
may obtain the current CBJ Noise Ordinance by calling City Hall at 907-586-0270. 

 
 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 

 END OF SECTION   



SECTION 01570 – EROSION AND SEDIMENT CONTROL 

 EROSION AND SEDIMENT  
AUKE BAY MARINE STATION FLOAT EXTENSION  CONTROL 
Contract No. DH18-068  Page 01570-1 

PART 1 - GENERAL 

1.1 THE REQUIREMENT 

A. The CONTRACTOR shall provide for erosion control during construction in accordance 
with the requirements of the Alaska Department of Environmental Conservation 
(ADEC). All discharge of pollutants and sedimentation from onsite drainage shall be 
caught on-site. 

B. Erosion Control includes preparation and maintenance of a Storm Water Pollution 
Prevention Plan (SWPPP), control of erosion, sedimentation and discharge of pollutants, 
in accordance with the ADEC Construction General Permit (CGP). 

C. The WORK under this section includes providing all labor, materials, tools and 
equipment necessary to construct and maintain temporary erosion control works; 
including but not limited to, wattles, silt fences, floating silt containment booms, settling 
ponds, check dams, ditches, etc. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Materials shall be suitable for the intended use and perform effectively to control silt and 
surface erosion. All materials shall remain the property of the CONTRACTOR. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The CONTRACTOR is responsible to prepare, submit and maintain a SWPPP, as 
required by the CGP, that is in accordance with their construction methodologies and 
sequences. 

1. For projects disturbing greater than 1 Acre, this requirement shall include 
submission of a Notice of Intent (NOI) to ADEC prior to beginning of WORK. 
Copies of the NOI and SWPPP shall also be submitted to the ENGINEER within 
5 days of submittal to ADEC. 

2. For projects disturbing less than 1 acre, the SWPPP shall be submitted to the 
ENGINEER prior to the beginning of WORK; submittal to ADEC or an NOI are 
not required. 

B. WORK at the Project site will not be permitted until the above documents are submitted 
to the ENGINEER and acceptance of this plan has been obtained from the governing 
agency or agencies (if required by the CGP). 

C. The CONTRACTOR shall install temporary erosion control structures and devices as 
required by their SWPPP, prepared in accordance with the ADEC CGP. They shall be 
maintained in effective operating condition at all times. Prior to completion of work, the 
CONTRACTOR shall clean and remove all silt and debris from the settling pond and 
check dams. 

D. Temporary erosion control structures shall remain in place until the project is completed 
and replaced by permanent erosion control WORK, protected by final stabilization or 
until the ENGINEER approves their removal. 
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E. The CONTRACTOR shall be responsible for meeting the requirements of all permits 
(including permits naming the OWNER, or other parties); therefore, shall be responsible 
for the quality of the run-off water from the Project site and for any fines and/or penalties 
resulting from the construction operation including those issued to the OWNER as a 
result of the CONTRACTOR’s non-compliance with this specification or local, state or 
federal clean water regulations of any kind. 

F. The CONTRACTOR shall submit NOT (Notice of Termination) at completion of the 
WORK and removal of all SWPPP items as required. 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

A. The word "Products," as used herein, is defined to include purchased items for 
incorporation into the WORK, regardless of whether specifically purchased for project or 
taken from CONTRACTOR's stock of previously purchased products.  The word 
"Materials," is defined as products which must be substantially cut, shaped, worked, 
mixed, finished, refined, or otherwise fabricated, processed, installed, or applied to form 
units of work.  The word "Equipment" is defined as products with operational parts, 
regardless of whether motorized or manually operated, and particularly including 
products with service connections (wiring, piping, and other like items).  Definitions in 
this paragraph are not intended to negate the meaning of other terms used in Contract 
Documents, including "specialties," "systems," "structure," "finishes," "accessories," 
"furnishings," special construction," and similar terms, which are self-explanatory and 
have recognized meanings in the construction industry. 

 
B. Neither "Products" nor "Materials" nor "Equipment" includes machinery and equipment 

used for preparation, fabrication, conveying and erection of the WORK. 
 
1.2 QUALITY ASSURANCE 
 

A. Source Limitations:  To the greatest extent possible for each unit of WORK, the 
CONTRACTOR shall provide products, materials, or equipment of a singular generic 
kind from a single source. 

 
B. Compatibility of Options:  Where more than one choice is available as options for 

CONTRACTOR's selection of a product, material, or equipment, the CONTRACTOR 
shall select an option which is compatible with other products, materials, or equipment 
already selected. Compatibility is a basic general requirement of product/material 
selections. 

 
1.3 PRODUCT DELIVERY/STORAGE/HANDLING.  The CONTRACTOR shall deliver, handle, 

and store products in accordance with manufacturer's written recommendations and by methods 
and means which will prevent damage, deterioration, and loss including theft. Delivery schedules 
shall be controlled to minimize long-term storage of products at site and overcrowding of 
construction spaces.  In particular, the CONTRACTOR shall ensure minimum holding or storage 
times for products recognized to be flammable, hazardous, easily damaged, or sensitive to 
deterioration, theft, and other sources of loss. 

 
1.4 TRANSPORTATION AND HANDLING 
 

A. Products shall be transported by methods to avoid product damage and shall be delivered 
in undamaged condition in manufacturer's unopened containers or packaging. 

 
B. The CONTRACTOR shall provide equipment and personnel to handle products, 

materials, and equipment by methods to prevent soiling and damage. 
 
C. The CONTRACTOR shall provide additional protection during handling to prevent 

marring and otherwise damaging products, packaging, and surrounding surfaces. 
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1.5 STORAGE AND PROTECTION 
 

A. Products shall be stored in accordance with manufacturer's written instructions, with seals 
and labels intact and legible.  Sensitive products shall be stored in weather-tight climate 
controlled enclosures and temperature and humidity ranges shall be maintained within 
tolerances required by manufacturer's written instructions. 

 
B. For exterior storage of fabricated products, they shall be placed on sloped supports above 

ground.  Products subject to deterioration shall be covered with impervious sheet 
covering; ventilation shall be provided to avoid condensation. 

 
C. Loose granular materials shall be stored on solid surfaces in a well-drained area and shall 

be prevented from mixing with foreign matter. 
 
D. Storage shall be arranged in a manner to provide access for maintenance and inspection.  

The CONTRACTOR shall periodically inspect to assure products are undamaged and are 
maintained under required conditions. 

 
1.6 MAINTENANCE OF STORAGE 
 

A. Stored products shall be periodically inspected on a scheduled basis. The 
CONTRACTOR shall maintain a log of inspections and shall make said log available to 
the ENGINEER on request. 
 

B. The CONTRACTOR shall verify that storage facilities comply with manufacturer's 
product storage requirements. 
 

C. The CONTRACTOR shall verify that manufacturer-required environmental conditions 
are maintained continually. 
 

D. The CONTRACTOR shall verify that surfaces of products exposed to the elements are 
not adversely affected and that any weathering of finishes does not occur. 
 

E. For mechanical and electrical equipment, the CONTRACTOR shall provide a copy of the 
manufacturer's service instructions with each item and the exterior of the package shall 
contain notice that instructions are included. 
 

F. Products shall be serviced on a regularly scheduled basis, and a log of services shall be 
maintained and submitted as a record document prior to acceptance by the OWNER in 
accordance with the Contract Documents. 
 

PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1 FINAL CLEAN UP 
 

A. The CONTRACTOR shall promptly remove from the vicinity of the completed WORK, 
all rubbish, unused materials, concrete forms, construction equipment, and temporary 
structures and facilities used during construction.  Final acceptance of the WORK by the 
OWNER will be withheld until the CONTRACTOR has satisfactorily compiled with the 
foregoing requirements for final cleanup of the Project site.  

 
1.2 CLOSEOUT TIMETABLE 
 

A. The CONTRACTOR shall establish dates for equipment testing, acceptance periods, and 
on-site instructional periods as required under the contract. Such dates shall be 
established not less than one (1) week prior to beginning any of the foregoing items, to 
allow the OWNER, the ENGINEER, and their authorized representatives sufficient time 
to schedule attendance at such activities.   

 
1.3 FINAL SUBMITTALS 
 

A. The CONTRACTOR, prior to requesting final payment, shall obtain and submit the 
following items to the ENGINEER for transmittal to the OWNER: 

 
1. Written guarantees, where required 
2. Maintenance stock items; spare parts; special tools, where required 
3. Completed record Drawings 
4. Certificates of inspection and acceptance by local governing agencies having 

jurisdiction 
5. Releases from all parties who are entitled to claims against the subject Project, 

property, or improvement pursuant to the provisions of law 
6. Compliance Certificate and Release form signed by the CONTRACTOR shall be 

submitted to the Port Director (blank attached to this Section). 
 

B. Before final payment can be made, the CONTRACTOR shall supply a copy of the 
“Notice of Completion of Public Works” form approved by Wage and Hour 
Administration of the Labor Standards and Safety Division of the Alaska Department of 
Labor and Workforce Development.  

 
C. Before final payment, the CONTRACTOR shall provide the OWNER with clearance 

from the Alaska Department of Labor and Workforce Development for the 
CONTRACTOR and all Subcontractors that have worked on the Project. This clearance 
shall indicate that all Employment Security Taxes have been paid. A sample form for this 
purpose is at the end of Section 00800 – Supplementary General Conditions. 

 
 
1.4 WARRANTY AND GUARANTEE 
 

A. The CONTRACTOR shall comply with the warranty and guarantee requirements 
contained in Article 13 of the General Conditions.   
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B. Replacement of earth fill or backfill, where it has settled below the required finish 
elevations, shall be considered as part of such required repair WORK, and any repair or 
resurfacing constructed by the CONTRACTOR which becomes necessary by reason of 
such settlement shall likewise be considered as part of such required repair WORK unless 
the CONTRACTOR shall have obtained a statement in writing from the affected private 
owner or public agency releasing the OWNER from further responsibility in connection 
with such repair or resurfacing.  

 
C. The CONTRACTOR shall make all repairs and replacements promptly upon receipt of 

written order from the OWNER.  If the CONTRACTOR fails to make such repairs or 
replacements promptly, the OWNER reserves the right to do the WORK and the 
CONTRACTOR and the CONTRACTOR's surety shall be liable to the OWNER for the 
cost thereof.   

 
 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
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COMPLIANCE CERTIFICATE AND RELEASE FORM 
 
PROJECT:  Auke Bay Marine Station Float Extension 
CONTRACT NO: DH18-068 
 
The CONTRACTOR must complete and submit this to the Port Director with respect to the entire contract. 
 
Completed forms may be submitted upon completion of the Project.  All requirements and submittals must be met 
before final payment will be made to the CONTRACTOR. 
 
I certify that the following and any referenced attachments are true: 
 

- All WORK has been performed, materials supplied, and requirements met in accordance with the 
applicable Drawings, Specifications, and Contract Documents. 

 
- All Suppliers and Subcontractors have been paid in full with no claims for labor, materials or other services 

outstanding.  If all Subcontractors and suppliers are not paid in full, please explain on a separate sheet. 
 

- All employees have been paid not less that the current prevailing wage rates set by the State of Alaska (or 
U.S. Department of Labor, as applicable). 

 
- All equal employment opportunity, certified payroll and other reports have been filed in accordance with 

the prime contract. 
 

- The attached list of Subcontractors is complete (required from CONTRACTOR).  The City Engineer was 
advised and approved of all Subcontractors before WORK was performed and has approved any 
substitutions of Subcontractors. 

 
- All DBE firms listed as a precondition of the prime contract award must have performed a commercially 

useful function in order for the WORK to count to a DBE goal.  All DBE firms performed the WORK 
stated and have received at least the amount claimed for credit in the Contract Documents. 

 
- All DBE Subcontractors must attach a signed statement of the payment amount received, the nature of 

WORK performed, whether any balance is outstanding, and indicate that no rebates are involved. 
 

- If the amount paid is less than the amount originally claimed for DBE credit, the CONTRACTOR has 
attached approval from the City Engineer for underutilization. 

 
I understand it is unlawful to misrepresent information in order to receive a payment which would otherwise be 
withheld if these conditions were not met.  I am an authorized agent of this firm and sign this freely and voluntarily.  
The foregoing statements are true and apply to the following project contractor. 
 
                                                                                                         Capacity:  CONTRACTOR  
Firm Name 
 
                                                                                                                                                                                           
Signed                                                           Printed Name and Title                                                Date             
 
Return completed form to: Carl Uchytil, Port Director, City and Borough of Juneau, 155 South Seward Street, 
Juneau, AK 99801. Call (907) 586-0294 if we can be of further assistance or if you have any questions. 
 

END OF SECTION 
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Contract No. DH18-068 AND SITE RESTORATION 
 Page 01704-1 

PART 1 - GENERAL 
 
1.1 DESCRIPTION. The WORK under this Section includes providing all supervision, labor, 

materials, tools and equipment necessary for final clean-up and restoration of all areas disturbed 
by construction activities, to a condition equal to, or better than, before construction started.  This 
does not include clean-up or restoration incidental to, or directly provided for by, other 
construction items. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS. Any materials required shall conform to the appropriate Section of these 

Specifications. 
 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. The CONTRACTOR shall clean up all sites disturbed during construction of the project.  
This includes removal of all construction equipment, disposal of all excess materials, 
disposal of all rubbish and debris, removal of all temporary structures, and grading of the 
sites so that no standing water is evident. 
 

B. If the CONTRACTOR has obtained material from the CBJ/State pit, the excavated area 
shall be cleaned up and any stipulations required by the Individual Mining Plan shall be 
completed. The gravel pit overhead charge shall be paid to CBJ within 60 days after 
receiving the invoice from CBJ. 

 
END OF SECTION 

 



SECTION 02060 – DEMOLITION AND DISPOSAL  

AUKE BAY MARINE STATION FLOAT EXTENSION DEMOLITION AND DISPOSAL   
Contract No. DH18-068 Page 02060-1 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. WORK under this Section shall include all labor, materials, tools and equipment 
necessary for the complete demolition, removal and proper offsite disposal or storage of 
all items as designated herein and as shown on the Plans or as otherwise required to 
complete the WORK. Unless otherwise designated herein, the CONTRACTOR shall 
provide an appropriate disposal site for all items designated to be disposed. Demolition 
and disposal methods shall meet all local, state and federal regulations.  

1.2 SUBMITTALS 

A. CONTRACTOR shall provide public notification in local newspaper, on local radio and 
to USCG to notify public of anticipated interruption of access and parking services within 
the general dock and harbor areas, or interruptions to moorage. Provide copy of all public 
notices to the ENGINEER for review prior to placing notices. 

PART 2 - PRODUCTS (Not Used). 

PART 3 - EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. Prior to commencement of WORK, the CONTRACTOR shall visit the site with 
ENGINEER and OWNER to ascertain existing conditions and to determine the complete 
scope of demolition and disposal WORK.  

B. Prior to commencement of WORK, the CONTRACTOR shall conduct a survey to 
determine best fit alignment of existing structures as described in section 02702 – 
Construction Surveying. 

C. Conduct demolition to minimize interference with adjacent structures and interruption to 
public services. 

D. Cease operations immediately if adjacent structures appear to be in danger and notify the 
ENGINEER. Do not resume operations until directed by the ENGINEER. 

3.2 GENERAL DEMOLITION AND DISPOSAL 

A. Areas of Statter Harbor not within the work site will remain an active harbor and as such, 
utilities shall remain available to these areas throughout the duration of the WORK.  

B. Demolition and disposal shall be performed in accordance with all applicable CBJ codes 
and standards and shall be completed as shown on the Plans. 

C. Conduct demolition activities in an organized manner ensuring demolished materials are 
promptly removed from the site. 

D. Unless otherwise noted herein, the CONTRACTOR is responsible to secure waste 
disposal sites, including obtaining written permission of the land owner and any required 
permits, if none are indicated on the Plans.  The cost of securing such sites shall be borne 
by the CONTRACTOR.  If requested by the ENGINEER, the CONTRACTOR shall 
furnish copies of all required permits for the disposal sites. 
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E. Stockpile salvaged materials to be incorporated into the WORK and take measures to 
ensure stockpiled materials are safe, secure and undamaged. 

F. Repair any damaged structures or materials designated to remain or to be salvaged. 

G. Demolish and dispose all other incidental and miscellaneous items as required to 
complete the project. 

H. Place construction signs and barricades, as required, to prevent public entry into Work 
area. 

I. Repair any damage to existing facilities designated to remain. 

J. Excavation required to complete demolition work shall be considered incidental. 

END OF SECTION 



SECTION 02702 - CONSTRUCTION SURVEYING 

AUKE BAY MARINE STATION FLOAT EXTENSION CONSTRUCTION SURVEYING 
Contract No. DH18-068 Page 02702-1 
  

PART 1 - GENERAL 
 
1.1  DESCRIPTION 
 

A. The WORK under this Section includes providing all labor, materials, tools and 
equipment necessary to perform all surveying and staking necessary for the completion of 
the Project in conformance with the plans and Specifications, including all calculations 
required to accomplish the WORK. 

B. No legal monuments or property descriptions are included. One permanent #6 bar with 
aluminum cap monument is included. 

C. This item includes, verification of in-place chain lengths, horizontal and vertical control 
for anchor placement and verifying finished float location and displacements at 2’ 
incremental tide elevations from low to high tide.  

 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. The Contractor shall provide all survey control during installation to accurately place 
anchors in planned locations with (plus or minus) one foot horizontal any direction. 

 
B. The CONTRACTOR shall use competent, qualified personnel and suitable equipment for 

the layout WORK required and shall furnish all stakes, templates, straightedges and other 
devices necessary for establishing, checking and maintaining the required points, lines 
and grades.  The shore pad eye location shall be established and referenced with 
permanent #6 bar with aluminum cap by angle and distance on a line back toward the 
elevated dock. 

 
C. The CONTRACTOR shall obtain all information necessary for as-built plan production 

from actual measurements and observations made by the CONTRACTOR’s own 
personnel, including Subcontractors, and submit this information to the ENGINEER in 
the form of a single page (8 ½” x 11”) showing the location and depth of each anchor 
point and the location of the float in its final location at MTL and displacements at 
MLLW and MHHW defining the at rest locations, and a data table indicating N-S and E-
W displacements over the observed tide range. 

 
D. The CONTRACTOR’s field books shall be available for inspection by the ENGINEER at 

any time.  
 
E. The CONTRACTOR shall provide the OWNER with a copy of all surveyors' notes, if 

requested by the ENGINEER, prior to each Pay Request payment for which payment for 
Pay Item No. 2702.1, Construction Surveying, is increased from the previous Pay 
Request payment. 

 
D. The ENGINEER may randomly spot-check the CONTRACTOR’s surveys, staking and 

computations at the ENGINEER’s discretion. After the survey or staking has been 
completed, the CONTRACTOR shall provide the ENGINEER with a minimum of 72 
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hours notice prior to performing any WORK, and shall furnish the appropriate data as 
required, to allow for such random spot-checking; however, the OWNER assumes no 
responsibility for the accuracy of the WORK.  
 

E. The ENGINEER may make minor adjustments in grades and locations of improvements 
based on the staking information provided by the CONTRACTOR.  The CONTRACTOR 
shall adjust the grade stakes as required to accommodate minor changes at no additional 
cost to the OWNER.   

 
 
 
 

 
 

END OF SECTION 



SECTION 02894 - GANGWAY  

   
AUKE BAY MARINE STATION FLOAT EXTENSION  GANGWAY 
Contract No. DH18-068  Page 02894-1 
 

PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary for the transport, delivery, MODIFICATION and INSTALLATION of the 
OWNER FURNISHED gangway including hinges, apron wear plates, UHMW slides and 
toes and handrails and other miscellaneous appurtenances and hardware in accordance 
with the requirements of the Contract Documents and as indicated on the plans. 

 
1.2 REFERENCES 
 

A. ASTM (American Society of Testing Materials) Specifications 
 
1.3 SUBMITTALS 
 

A. Sketch submittal and consultation with the engineer as to acceptance of proposed 
resulting fabrication. 

 
B. Aluminum Submittals per Section 05120 – Metal Fabrication. 

 
C. Welding Procedures and Welder Certifications per Section 05120 – Metal Fabrication. 
 

1.4 QUALITY ASSURANCE  
 

A. Quality Assurance shall be per Section 05120 – Metal Fabrication. 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. Miscellaneous steel plates and shapes shall be ASTM A36, galvanized per ASTM A123 
or A153, and comply with Section 05120 – Metal Fabrication. 

B. Reused steel items with exposed steel or significant bleed stain shall be cleaned and 
surface prepared for two coats of galvanize rich paint. 

 
B. All aluminum plate and shapes shall comply with Section 05120 – Metal Fabrication. 
 
C. Bolts, piano hinge connection rods, and miscellaneous hardware shall comply with 

Section 05120 – Metal Fabrication 
 
D. All materials shall conform to good workmanship, acceptable industry standards and 

manufacturer’s recommendations. 
 
2.2 DELIVERY, STORAGE, AND PROTECTION 
  

A. Delivery, Storage, and Protection shall be per Section 05120 – Metal Fabrication. 
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PART 3 – EXECUTION 
 
3.1 FABRICATION – Per Section 05120 – Metal Fabrication. 
 

A. The CONTRACTOR shall provide all hardware and components necessary for a 
complete gangway assembly matching the requirements of THE OWNER FURNISHED 
GANGWAY and shall be MODIFIED as shown on the plans.  Gangway hinge or hanger 
strap is not included in OWNER FURNISHED item and may require fabrication.  If 
available, a salvaged hanger strap may be used.  Any gangway materials damaged at 
initial examination by the CONTRACTOR and ENGINEER shall be repaired or replaced 
by the CONTRACTOR, at the discretion of the ENGINEER, and at no additional cost to 
the OWNER. 

 
3.2  TRANSPORT AND DELIVERY 
 

A. The OWNER FURNISHED GANGWAY is located in Juneau at the Little Rock Dump 
Storage yard location. Locate and retrieve the outboard gangway for this project. The 
CONTRACTOR shall be responsible for all cost associated with the receipt and transport 
to the project site. 

 
B. The CONTRACTOR shall assume full responsibility for any damages or losses resulting 

from the handling or transporting of the gangway during loading, shipping, transport and 
delivery to the project site as well as the subsequent handling required on site for 
installation. 

 
C. Damage that occurs during transport and delivery and/or during other handling operations 

prior to final acceptance shall be repaired or replaced by the CONTRACTOR at the 
discretion of the ENGINEER and at no additional cost to the OWNER. 

 
3.3 INSTALLATION 
 

A. The OWNER FURNISHED GANGWAY shall be installed as shown in the plans or to 
the highest industry standards if not fully shown on the plans. 
 

B. Construction methods and products not specifically mentioned in these Contract 
Documents shall be utilized using reasonable care and the highest quality construction 
practices.  Final inspection and acceptance of all work and products not specifically 
mentioned in these Contract Documents shall be made by the ENGINEER.  Approval 
shall be based upon conformance to the Contract Documents, quality of workmanship, 
applicable industry standards, and pertinent manufacturer’s recommendations. 

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary for fabrication, transport, delivery, and installation of the complete timber 
moorage float DECK system, and all other related WORK in accordance with the 
requirements of the Contract Documents and as shown on the plans. 

 
1.2 REFERENCES 
 

A. AWPA (American Wood Preservers Association), 2002 Standards. 
 

B. WWPA (Western Wood Products Association) Western Lumber Grading Rules, 1998. 
 
C. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of 

Steel Construction (ASD). 
 
D. ASTM (American Society of Testing Materials) Specifications. 

 
1.3 SUBMITTALS 
 

A. Timber Fabrication Shop Drawings for all fabricated timber items. 
 
B. Proposed pad eye and rock anchor details and concrete block on East anchor.     
  
C. Timber Grading and Pressure Treatment Certification for all timbers utilized for 

fabrication of float components. 
 
D. Structural Steel Submittals per Section 05120 – Metal Fabrication.  Steel fabrication 

drawings must be approved by the ENGINEER prior to cutting, drilling and treatment of 
timbers.  CONTRACTOR shall coordinate Shop Drawing submittals between float 
fabricator and steel fabricator so as to submit both timber and steel fabrication shop 
drawings simultaneously. 

 
E. UHMW (Ultra High Molecular Weight) Polyethylene - Submit product specific material 

specifications and Fabrication Shop Drawings for each type of UHMW piece. 
 

F. Float Fabricator’s Quality Assurance Program - Submit copy of quality assurance 
program float fabricator proposes to use during the float fabrication process. 

 
G. Float Handling Plan - CONTRACTOR shall coordinate with the float fabricator and all 

transport companies to submit a float handling plan for review and approval, by the 
ENGINEER, prior to handling and transporting of any float units.  Plan shall describe all 
lifting equipment and devices as well as proposed transport configuration of multiple 
float units. 
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PART 2 - PRODUCTS 
 
2.1 MATERIALS - All materials shall conform to the Contract Documents and as shown on the 

Plans.  Purchase orders shall contain all necessary information to ensure that materials purchased 
will comply with the Contract Documents.  The Fabricator shall inspect all materials, upon 
arrival, for conformance with the purchase orders as well as the requirements described in the 
Delivery, Storage and Protection Section herein.  The Fabricator shall also confirm that mill 
certificates and test reports are provided, and that they correctly identify the materials delivered.  
If a supplier proposes a substitute for any material, the proposed substitution shall be submitted to 
the ENGINEER for approval prior to commencing any work involving use of the proposed 
substitute material.  Supplier shall supply specified materials if the proposed substitution is not 
approved by the ENGINEER. 

 
All materials incorporated into this project shall be new, unless otherwise noted on the Plans.  
Material not specifically noted in the Contract Documents or on the Plans shall be submitted by 
the CONTRACTOR for approval by the ENGINEER.  Approval will be based on conformance to 
current standards utilized by the OWNER. 
 
All materials shall conform to good workmanship, acceptable industry standards and 
manufacturer’s recommendations. 

 
 

A. All glued-laminated members shall be manufactured with Coast Region Douglas Fir that 
conforms to AITC Standard No. 117-10 specifications and shall be manufactured in 
balanced combinations having equal design values for both the positive and negative 
bending.  The glulam members shall have an industrial finish, shall be for exterior use 
and have design values equal to or exceeding the following when loaded perpendicular to 
the widest faces of the laminations.   

 
1. Bending (Fb) = 2,400 psi 
2. Horizontal Shear (Fv) = 265 psi 
3. Modulus of Elasticity (E) = 1,800,000 psi 
 

B. Glued-laminated timber shall be pressure treated with ACZA per AWPA C-2 to a net dry 
salt retention of not less than 0.6 pounds per cubic foot.  Fabrication and drilling of 
timber shall be completed as much as possible before pressure treatment.  Field drilled 
holes, cuts and minor damaged areas shall be field treated per AWPA M-4, with an 
ENGINEER approved treatment product.  Glued-laminated timber ends that have been 
field cut after treatment shall be scatter nailed with 3-inch copper nails at 2 inches on-
center each way in addition to field treatment.  Bolt holes may be 1/8 inch oversized. 

 
C. All sawn timber shall be surfaced four sides (S4S), unless otherwise noted on the plans, 

and conform to No. 1 and better Coastal Region Douglas Fir, according to WCLIB 
Grading Rules.  No individual timber shall fall outside the specified grade.  Each piece of 
lumber shall be stamped with a grade mark, which identifies the grading and certification, 
and shall be so marked as to be legible after pressure treatment.  All sawn timber shall be 
pressure treated.  Sawn timber located above waterline shall be pressure treated with 
ACZA per AWPA C-2 to a net dry salt retention of not less than 0.6 pounds per cubic 
foot.  Sawn timber located below waterline shall be pressure treated with creosote per 
AWPA C-28 to a minimum retention of 20 pounds per cubic foot.  Fabrication and 
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drilling of timber shall be done as much as possible before pressure treatment.  Field 
drilled or reamed holes, cuts and minor damaged areas shall be field treated per AWPA 
M-4, with an ENGINEER approved treatment product.  Bolt holes shall be 1/16 inch 
oversized.   

 
D. Deck timbers shall be S1S2E kerfed, heart side down.   Gap widths between installed 

deck timbers shall be a minimum of 1/8-inch and a maximum of 1/4-inch.  As much as 
possible, deck timbers shall be evenly spaced along entire length of float unit. Ripped 
decking, if necessary, shall be placed under the bull rail or immediately adjacent.  
CONTRACTOR shall determine total number of deck boards required to achieve spacing 
requirements indicated above and shall layout deck boards along entire length of each 
float unit prior to securing of timbers. 
 

E. All drilled holes shall be clean bores with a sharp bit and all bullrail timbers shall have all 
edges chamfered ½-inch, unless otherwise noted.   

 
H. Miscellaneous steel plates and shapes shall be ASTM A36, galvanized per ASTM A123 

or A153, and shall comply with Section 05120 - Metal Fabrication. 
 
I.   Fabricated steel weldments and assemblies including, pile collars, shall comply with 

Section 05120 - Metal Fabrication. 
 

H. OWNER FURNISHED anchors are located underwater adjacent to the Auke Bay 
Loading Facility drive down float and outboard of the three-guard pile at the mouth of 
Auke Nu Cove and included in Mobilization Section 01505.  The anchors have a shot 
(90’) of large diameter stud link chain attached (1-1/2 inch) to be removed and stored at 
the Little Rock Dump or other location chosen by the ENGINEER.  Installed chain shall 
be galvanized 3/4-inch stud link Grade 2 or 3; or 3/4-inch regular link Grade 3 High Test 
working load 20,000 pounds at lengths shown on the plans.  Lengths shall be connected 
with 3/4-inch detachable chain connecting links. Chain shall be assembled and accurately 
measured to the plan length.  Splaying on deck shall provide for clean untwisted 
deployment.   
 

I. OWNER FURNISHED foam filled poly pipe floats are located on the uplands at the 
Statter Harbor Launch ramp in Auke Bay, Alaska. Float construction may take place 
adjacent to the floats with coordination with the OWNER or the ENGINEER. 
 

J. CONTRACTOR FURNISHED concrete block on East leg shall be 2.5 feet x 2.5 feet x 1 
foot with a galvanized #6 bar embedded w/ 6-inch diameter loop on the top side.   

 
K. Bolts and miscellaneous hardware shall comply with Section 05120 – Metal Fabrication. 
 
L. All Ultra High Molecular Weight (UHMW) Polyethylene components shall be 

manufactured from virgin polyethylene material, be U.V. stabilized and shall be partially 
cross-linked. UHMW components shall be black in color, unless otherwise noted, and 
edges chamfered as shown on plans. 

 
M. SNUBBERS LINES shall be TWISTED NYLON 3/4-inch diameter with 3/4-inch EPDM 

Rubber Snubbers.   
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N. All materials shall conform to good workmanship, acceptable industry standards and 
manufacturer’s recommendations.   Pilot holes are required for all lag bolts. 
 

2.2 DELIVERY, STORAGE, AND PROTECTION 
 

A. All timber shall be protected during transportation to and from treatment facilities.  There 
shall be no mechanical damage to timbers from steel banding, handling, etc. Timber shall 
be stored above ground on pallets, platforms or other supports. 
 

B. All other float materials shall be protected during shipping and handling.  Materials shall 
be stored above ground on pallets, platforms or other supports.  
 

C. Protect float timber and flotation billets during handling and transport to jobsite. 
 
PART 3 – EXECUTION 
 
3.1 FABRICATION 
 

A. Quality Assurance.  The float fabricator shall have an ongoing quality assurance program 
approved by a qualified, independent source.  At the option of the ENGINEER, the 
fabricator shall submit a copy of their operational quality assurance program, and shall 
not fabricate any floats until the ENGINEER has approved this quality assurance 
program.  The objectives of the quality assurance program are as follows: 

 
1. Completed products shall conform completely to all governing codes and 

specifications stipulated in the Design Contract Documents, and plans. 
2. Quality Assurance Program is an integral part of the ongoing manufacturing 

activities of the fabricator. 
3. Although periodic inspections will be carried out by the ENGINEER, the purpose 

of these inspections is to note general conformance to the design documents.  It is 
still the responsibility of the fabricator to produce a quality product, in complete 
conformance with the design documents, and to document and correct any non-
conformance.  All documentation, including that submitted, shall be kept on file 
by the fabricator, for review, if requested by the OWNER or ENGINEER. 

4. Fabricator shall provide, to the ENGINEER, suitable documentation showing a 
minimum of three (3) previously successful float fabrication projects, including 
current names, addresses and contact numbers of the corresponding float owners. 

B. Fabrication Facility.  The fabrication facility shall provide the proper environment and 
physical conditions necessary for construction of high quality timber float units.  The 
facility shall provide adequate work space, equipment, level working surfaces, and 
protection from direct sunlight, wind, and moisture.  The fabricator shall have the 
capability to carry out the following work in-house or on a contract basis: 

 
1. Design of lifting and erection devices not shown on the Drawings. 
2. Preparation of Shop Fabrication Drawings. 
3. Receiving, checking and storing of materials for the floats. 
4. Dimensional checking and verification. 
5. Resolution of non-conformities. 
6. Documentation of all stages of work with capability of tracing all major 
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components. 
7. Handling, storing, shipping and delivery. 

 
C. The float units shall be assembled as shown on the plans.  Any float materials damaged 

during transport and delivery and/or during handling and fabrication operations shall be 
repaired or replaced by the fabricator, at the discretion of the ENGINEER, and at no 
additional cost to the OWNER. 

 
D. Float assembly shall occur on a level grid with pontoons connected and end plates off the 

deck.  Sills and stringers measured and squared corner to corner before final tightening of 
sill and stringer bolts.  Walking surfaces of installed float units shall be level and flush 
with adjoining float units.   

 
E. Float construction may take place adjacent to the foam filled poly pipe floats with 

coordination with the OWNER or the ENGINEER. 
 

F. Slings to launch the assembled float shall be placed to minimize bending moments in the 
main longitudinal members.  Minimum of 4 lift points with 4 transverse full deck width 
spreaders above the deck/tie down rail and straps under the poly pontoon are 
recommended as excess deflection can cause end splitting in the main GLULAM 
stringers. The assembled weight of the float is approximately 36 tons.  The individual 50’ 
pontoon units as furnished are approximately 5 tons each.   

 
G. Snubber lines shall be carefully made up to required lengths and adequately pre-stretched 

to remove all slack in the finished lengths.  The goal of installed lengths is to be snug 
with not more than 2” extension with 20” separation at c/l of both floats. 

 
3.2  TRANSPORT AND DELIVERY 
 

A. The CONTRACTOR shall assume full responsibility for any damages or losses resulting 
from the handling or transporting of float units during loading, shipping, transport and 
delivery to the Project site as well as the subsequent handling required on site for 
installation. 

 
B. Any float unit damaged during transport and delivery and/or during other handling 

operations prior to final acceptance shall be repaired or replaced by the CONTRACTOR 
at the discretion of the ENGINEER and at no additional cost to the OWNER. 

 
C. Construction methods and products not specifically mentioned in these Contract 

Documents shall be utilized using reasonable care and the highest quality construction 
practices.  Final inspection and acceptance of all work and products not specifically 
mentioned in these Contract Documents shall be made by the ENGINEER.  Approval 
shall be based upon conformance to the Contract Documents, quality of workmanship, 
applicable industry standards, and pertinent manufacturer’s recommendations. 

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION.   
 

A. The WORK in this Section shall include all labor, materials, tools and equipment 
necessary to fabricate STEEL WELDMENTS indicated on sheet 6 and other 
miscellaneous steel as indicated in SECTION 02894 GANGWAY and install all steel and 
aluminum in accordance with the requirements of the Contract Documents.   

 
1.2 REFERENCES 
 

A. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of 
Steel Construction - Allowable Stress Design (ASD). 

 
B. ASTM (American Society of Testing Materials) Specifications 
 
C. ASTM A36/A36M - Structural Steel. 
 
D. ASTM A108 – Steel Bars, Carbon Cold-Finished, Standard Quality. 
 
E. ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products. 
 
F. ASTM A153 - Zinc Coating (Hot Dip) on Iron and Steel Hardware. 
 
G. ASTM A325 - High Strength Bolts for Structural Steel Joints. 
 
H. ASTM A500 - Cold-Formed Welded and Seamless Carbon Steel Structural Tubing in 

Round and Shapes. 
 
I. ASTM A53 – Steel Pipe. 
 
J. ASTM F593 – Stainless Steel Bolts, Hex Cap Screws, and Studs. 
 
K. ASTM F594 – Stainless Steel Nuts. 
 
L. AWS D1.1 - Structural Welding Code - Steel. 
 
M. The Aluminum Association – Aluminum Design Manual: Specifications and Guidelines 

for Aluminum Structures. 
 
N. ASTM B209 – Standard Specifications for Aluminum and Aluminum-Alloy Sheet and 

Plate. 
 
O. ASTM B210 – Standard Specifications for Aluminum and Aluminum-Alloy Drawn 

Seamless Tube. 
 
P. ASTM B221 – Standard Specifications for Aluminum and Aluminum-Alloy Bar, Rod, 

Wire, Profiles and Tubes. 
 
Q. ASTM B241 – Standard Specifications for Aluminum and Aluminum-Alloy Seamless 
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Pipe and Seamless Tube. 
 
R. ASTM B308 – Standard Specifications for Aluminum and Aluminum-Alloy 6061-T6 

Standard Structural Profiles. 
 
S. AWS D1.2 - Structural Welding Code - Aluminum. 
 

1.3 SUBMITTALS  
 

A. Fabrication Shop Drawings of all fabricated steel and aluminum items prior to 
fabrication. 

 
1. Indicate welds by standard AWS symbols, distinguishing between shop and field 

welds, and show size, length and type of each weld. 
2. Include details of cuts, connections, splices, camber, holes, and other pertinent 

data. 
3. Indicate type, size and length of bolts, distinguishing between shop and field 

bolts.  Identify high-strength bolted slip-critical, direct-tension, or tensioned 
shear/bearing connections. 

 
B. Manufacturer's Mill Certificate: Steel certification for all steel used shall include 

chemistry, yield strength, and mill numbers. 
 
C. Galvanizing Certifications. 
 
D. Galvanizing Repair Method and Materials. 
 
E. Welding Procedures. 
 
F. Welders Certificates: Certify welders employed in the work, verifying AWS qualification 

within the previous 12 months. 
 
G. Provide fabrication shop QA/QC Plan for review by ENGINEER.  Provide qualification 

data for firms and/or persons to demonstrate their capabilities and experience.  Include 
lists of projects with project names and addresses, and names and addresses of engineers, 
architects and owners. 

 
1.4 QUALITY ASSURANCE 
 

A. Fabricate and install structural steel in accordance with AISC Code of Standard Practice. 
 
B. Fabricate and install aluminum in accordance with Aluminum Association Aluminum 

Design Manual. 
  
C. Fabricator Qualifications: Engage an experienced Fabricator who has completed metal 

fabrication work similar in material, design, and extent to that indicated for this Project 
and with a record of successful in-service performance.  Fabricator shall be an ICBO 
“Approved Fabricator” as defined in Section 1701.7 of the 1997 Edition of the Uniform 
Building Code or an AISC Certified Fabricator. 
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D. Welding Standards: Comply with applicable provisions of AWS D1.1 Structural Welding 
Code - Steel and AWS D1.2 Structural Welding Code – Aluminum. 

1. Present evidence that each welder has satisfactorily passed AWS qualification 
tests for welding processes involved and, if pertinent, has undergone 
recertification. 

2. Submit welding procedures in accordance with AWS Structural Welding Codes. 
 
1.5 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials to Fabricator’s shop in such quantities and at such times to ensure 
continuity of installation. 

B. Store materials to permit easy access for inspection and identification.  Keep materials off 
ground by using pallets, platforms, or other supports. 

1. Store fasteners in a protected place.  Clean and re-lubricate bolts and nuts that 
become dry or rusty before use. 

2. Do not store materials or assembled structures in a manner that might cause 
distortion or damage to members or supporting structures.  Repair or replace 
damaged materials or structures as directed. 

 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. Miscellaneous steel shapes and all plate steel shall be ASTM A36, hot-dip galvanized. 
 
B. Structural steel tubes shall be ASTM A500 Grade B, hot-dip galvanized. 
 
C. Steel pipe shall be ASTM A53, Grade B, Type E or S, hot-dip galvanized. 
 
D. Bolts and Miscellaneous Hardware:  Unless otherwise noted, all bolts shall be ASTM 

A307, hot-dip galvanized.  Malleable iron washers shall be hot-dip galvanized and shall 
be used in all areas where the bolt head or nut bear against wood, except under economy 
head bolts.  All bolts, piano hinge connection rods, nuts, washers, and miscellaneous 
hardware called out as Stainless Steel shall be Type 316 Stainless Steel.  All bolts called 
out as ASTM A325 shall be hot-dip galvanized.  A325 bolts shall be installed per AISC 
turn-of-nut method, unless otherwise indicated on the plans.  Washers shall be used in all 
areas where the bolt head or nut shall bear against oversized holes in steel (i.e. more than 
1/16 inch larger than bolt diameter).  All nails shall be hot-dip galvanized. 

 
E. Aluminum for gangway shall conform to 6061-T6, unless otherwise noted.  Aluminum 

plate shall conform to 5086-T116.  Aluminum pipe for gangway rails shall be 6063-T6. 
 
2.2 METAL COATINGS 
 

A. Unless otherwise noted, all steel shall be hot-dip galvanized in accordance with ASTM A123 
or A153 as appropriate. 
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PART 3 - EXECUTION 
 
3.1 METAL FABRICATION  
 

A. Shop Inspection:  The CONTRACTOR shall furnish the ENGINEER with 30 day notice 
of the beginning of WORK at the mill or in the shop so that special fabrication 
inspections may be scheduled by the ENGINEER.   

 
B. Fabricate and assemble components in a shop, to greatest extent possible.  Workmanship 

and finish shall be equal to the best industry standards and in accordance with the 
requirements of AWS, AISC, and The Aluminum Association, as applicable. 

 
1. Mark and match-mark materials for field assembly. 
2. Fabricate for delivery in a sequence that will expedite erection and minimize 

field handling. 
3. Thermal Cutting: Perform thermal cutting by machine to greatest extent possible. 
4. Holes: Drill holes perpendicular to metal surfaces; do not flame-cut holes or 

enlarge holes by burning. 
5. Aluminum Fabrication: Edges shall be cut true, smooth and free of burrs.  Flame 

cutting is not permitted.  Corner edges shall be ground smooth.  Holes shall be 
drilled or punched.  Weld spatter and flash marks shall be removed and ground 
smooth.  Mill stamps and markings shall be removed from all exposed surfaces. 

 
C. Structural material, either plain or fabricated, shall be stored at the fabricating shop above 

ground, on platforms, skids or other supports.  It shall be kept free from dirt, grease or 
other foreign matter, and shall be protected, as far as practical, from corrosion. 

 
D. All holes required for steel galvanizing shall be fully repaired per AWS D 1.1. 

 
3.2 METAL ERECTION 
 

A. General.  The CONTRACTOR shall provide and later remove all falsework, temporary 
shoring, and bracing necessary for erection and to complete assembly.  All such devices 
shall be properly designed and constructed by the CONTRACTOR to meet anticipated 
construction and handling loads. 

 
B. Handling and Storing of Materials.  Material to be stored shall be placed on skids above 

the ground.  It shall be kept clean and properly drained.  Girders and beams shall be 
placed upright and shored.  Handling and erection procedures shall be conducted in a 
manner to avoid over stressing any structural element.  Stress and deflection calculations 
shall be provided by the CONTRACTOR, as deemed necessary by the ENGINEER, for 
any erection procedure. 

 
C. Method and Equipment. Before starting the work of erection, the CONTRACTOR shall 

inform the ENGINEER fully as to the method of erection proposed, and the amount and 
character of equipment proposed to be used.  Approval by the ENGINEER shall not be 
considered as relieving the CONTRACTOR of the responsibility for the safety of his 
method and equipment, or from carrying out the WORK in full accordance with the plans 
and Specifications. 
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D. Assembling.  Metal parts shall be accurately assembled as shown on the plans, following 
applicable Industry Standards, Codes, erection drawings and fabricators’ match-marks.  
Excessive force or manipulation of parts shall not be allowed as determined by the 
ENGINEER.  The material shall be carefully handled so that no parts will be bent, 
broken, or otherwise damaged.  Hammering, which will injure or distort the members 
will not be permitted.  Bearing surfaces shall be cleaned before the members are 
assembled.  

 
F. Bolt Holes and Bolting.  Bolt holes and bolting shall follow the requirements as stated on 

the Plans and as indicated by applicable Industry Standards and Codes.  Any steel to steel 
connections noted to be considered “slip-critical” shall be installed by the “turn-of-nut” 
tightening method per AISC.  In addition to the requirements of AISC, bolting of slip-
critical joints shall proceed in the following manner: 

 
1. The joint shall be fitted up and aligned with drift pins. 
2. Sufficient force shall be applied so as to bring the faying surfaces of steel into 

close contact.  If high strength bolts are used for this purpose (i.e. used to pull 
steel into position), they shall be clearly marked for identification, and not used 
in the final connection. 

3. High strength bolts shall be installed and brought up to snug-tight condition, such 
as can be produced by a few blows of an impact wrench, or by an ordinary spud 
wrench. 

4. High strength bolts shall then be tightened by turn-of-nut method, progressing 
from the most rigid part of the joint toward the free edges. 

5. Bolts used to pull steel into position (mentioned above) shall then be removed, 
replaced with high strength bolts, and tightened as described above. 

6. The impact wrench used for bolt tightening shall be of adequate capacity so as to 
provide the required tightening in approximately 10 seconds. 

7. Bolt lengths shall be such that 0” to ¼” of the bolt shall extend past the end of the 
nut after tightening. 

 
F. All welding shall be in accordance with AWS D1.1 or AWS D1.2, as applicable.  All 

welders shall be qualified per AWS for the type of welding anticipated.  Welds will be 
spot tested by the ENGINEER by VT, MT, or UT and any welds which fail shall be 
repaired at the CONTRACTOR’s expense, which will also include all costs for retesting.  
No welding through galvanized coatings will be performed.  The galvanizing within one 
inch of the weld shall be removed and repaired, after welding, according to these 
Specifications.  All weld metal shall have chemistry similar to the base metal and shall 
have a minimum Charpy Impact Test Value of 20 ft-lbs. at –20 degrees F. 

 
G. Galvanized coatings damaged due to fabrication, welding, material handling or occurring 

during installation shall be repaired by using the following hot-applied repair stick 
method: 

 
1.  Repair sticks shall be zinc-cadmium alloys (melting point 518° - 527°F) such as 

“Rev-Galv”, or zinc-tin-lead alloys (melting point 446° - 500°F) such as “Galv-
Weld”, “Zilt”, and “Galv-over”.  The zinc-tin -lead alloys shall comply with U.S. 
Federal Specification O-G-93 or most current version and shall contain fluxing 
agents. 
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2.  Remove welding slag by chipping hammer and clean weld or damaged area by 
vigorous wire brushing. 

3.  Preheat the region to be repaired by means of an oxyacetylene torch or other 
convenient method to between 600°F and 750°F.  The alloys do not spread well 
at temperatures lower than 600°F.  Also, as temperatures rise above 600°F 
increasing amounts of dross form. 

4.  Wire brush surface again. 
5.  Apply coating by rubbing bar of the alloy over the heated surface while it is hot 

enough to melt the alloy. 
6.  Spread the molten alloy by briskly wire brushing or rubbing with a flat edge strip 

of steel or palette knife. 
7.  Remove flux residues by wiping with a damp cloth or rinsing with water. 
8.  Brush apply two coats zinc rich paint, (ZRC) or equal (cold galvanize repair). 

 
END OF SECTION 
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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The WORK in this section shall include all labor, materials, tools and equipment necessary 
for handling, transport, surface preparation and application of all metal coatings, and all 
other miscellaneous associated work, in accordance with the requirements of the Contract 
Documents and as shown on the Plans. 

 
1.2 REFERENCES 
 

A. ASTM (American Society of Testing Materials) Specifications 
 
B. ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products. 
 
C. ASTM A153 - Zinc Coating (Hot Dip) on Iron and Steel Hardware. 
 
D. SSPC (Steel Structures Painting Council) - Steel Structures Painting Manual. 

 
E. SSPC Guide No. 23 for Thermal Spray Metallic Coating. 
 

1.3 SUBMITTALS 
 

A. Product Data: Provide product data and/or technical specifications including 
manufacturer’s instructions for surface preparation, required environmental conditions, etc., 
for all metal coating products. 

 
B. Samples: Submit (2) samples demonstrating color and texture for each proposed metal 

coating product. 
 
C. Coating Repair Methods and Materials: CONTRACTOR’S proposed repair methods, 

procedures and materials for all metal coatings damaged as a result of shipping, handling, 
welding or by other means. 

 
D. CONTRACTOR shall submit a Quality Plan for preparation and application of all metal 

coatings.  Quality Plan shall address solvent cleaning, blasting, surface profile standards, 
stripe coat and primer coat application, finish coat applications, coating thickness 
measurement and documentation, adhesion pull test procedures, independent inspection and 
documentation, as well as handling and transport methods. 

 
1.4 QUALIFICATIONS 
 

A. Thermal sprayed and painted coatings shall be applied by an experienced firm that has 
knowledge, procedures and equipment necessary to provide surface preparation and 
application of complex protective coating systems.  Thermal sprayed and painted coatings 
shall be applied by a firm possessing AISC certification for Shop Application of Complex 
Protective Coating Systems (SPE) P1 and/or SSPC-QP 3. 
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PART 2 - PRODUCTS 
 
2.1 GALVANIZING 

 
A. Hot-dipped galvanizing shall be per ASTM A123 or A153, as appropriate. 
 

2.2 THERMAL SPRAY METALLIC COATING 
 

A. Shall conform to SSPC Guide No. 23. 
 
B. Thermal Spray Metallic Coating shall be 85%zinc/15% aluminum applied to a minimum 

dry coating thickness of 15 mils, and shall be top coated with clear sealer PRO-LINE 
4800/4801 PROTHANE H.S. as manufactured by Sherwin-Williams, or approved equal, to 
a dry film thickness (DFT) of 2-3 mils. 
 

2.3 NON-SKID COATING 
 

A. Metal surfaces designated to have Non-Skid coating shall be initially thermal arc-sprayed 
with zinc only to a minimum dry coating thickness of 6 mils, followed by a thermal arc-
sprayed top coat of TH 605, as manufactured by Thermion, or an approved equivalent 
product, to achieve an aggressive surface profile.  Approved Non-skid coating shall be 
applied to a minimum dry coating thickness of 12 mils, and shall be top coated with clear 
sealer PRO-LINE 4800/4801 PROTHANE H.S. as manufactured by Sherwin-Williams, or 
approved equal, to a dry film thickness (DFT) of 2-3 mils.  Surface prep and Non-Skid 
coating application shall be conducted as recommended by Thermion, or other approved 
manufacturer.  Fabricator shall coordinate with manufacturer prior to Non-Skid coating 
application, and submit surface prep and application procedures for ENGINEER approval.  
Samples of Non-Skid coating must be submitted to ENGINEER and approved by the 
ENGINEER prior to commencing with Non-Skid coating application.   

 
PART 3 - EXECUTION 
 
3.1 PREPARATION AND APPLICATION 
 

A. Galvanizing shall be performed after fabrication, and all holes required for galvanizing 
shall be repaired per AWS D1.1, and in accordance with Sub-Section 3.2, unless otherwise 
approved by the ENGINEER. 

 
B. Preparation and application of Thermal Spray Metallic Coatings shall conform to SSPC 

Guide No. 23, to the minimum dry film coating thickness specified in these specifications.  
Thermal Spray Metallic Coating damaged from shipping, handling, welding or by other 
means shall be repaired in accordance with SSPC Guide No. 23, Section 8.7. 

 
C. Metal surfaces specified to be Non-Skid shall be prepared per coating manufacturer’s 

recommendations and submitted Quality Plan. 
 
D. Surface preparation will be monitored and dry film thickness testing will be performed by 

OWNER representative to ensure adequate coating application.  If coating thickness is 
insufficient, the Fabricator is responsible for and shall be prepared to apply more layers as 
necessary to obtain the required minimum thickness specified in the Contract Documents. 
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3.2  COATING REPAIRS 
 

A. CONTRACTOR shall submit metal coating repair methods and procedures for review and 
approval by the ENGINEER, prior to fabrication or mobilization of any equipment and 
materials.  

 
B. Galvanize Repair:  Galvanized coatings damaged due to fabrication, welding, material 

handling or occurring during installation shall be repaired by using the following hot-
applied repair stick method: 

 
1.  Repair sticks shall be zinc-cadmium alloys (melting point 518° - 527°F) such as 

“Rev-Galv”, or zinc-tin-lead alloys (melting point 446° - 600°F) such as “Galv-
Weld”, “Zilt”, and “Galv-over”.  The zinc-tin -lead alloys shall comply with U.S. 
Federal Specification O-G-93 and contain fluxing agents. 

2.  Remove welding slag by chipping hammer and clean weld or damaged area by 
vigorous wire brushing. 

3.  Preheat the region to be repaired by means of an oxyacetylene torch or other 
convenient method to between 600°F and 750°F.  The alloys do not spread well at 
temperatures lower than 600°F.  Also as temperatures rise above 600°F increasing 
amounts of dross form. 

4.  Wire brush surface again. 

5.  Apply coating by rubbing bar of the alloy over the heated surface while it is hot 
enough to melt the alloy. 

6.  Spread the molten alloy by briskly wire brushing or rubbing with a flat edge strip of 
steel or palette knife.  Minimum thickness of applied zinc stick material shall be 12 
mils. 

7.  Remove flux residues by wiping with a damp cloth or rinsing with water. 

8.  Brush apply two top coats of zinc rich paint, ZRC or equal (cold galvanize repair). 
 
C. Thermal Spray Metalizing (TSM) Repair:  Thermal Spray Metallic Coating damaged due to 

fabrication, welding, material handling or occurring during installation shall be repaired in 
accordance with SSPC Guide No. 23, Section 8.7. 

 

END OF SECTION 
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