

ATTACHMENT #2



MEMORANDUM

TO: Patty Wahto, Airport Manager

FROM: Phillip Adams, Airport Superintendent

DATE: July 1, 2021

SUBJECT: Airfield Update

The following is an update of the completed and in progress projects for the JNU Airfield Maintenance and Operations staff:

- The RAP (recycled asphalt product) area to the south of N and O block hangars has been graded, leveled, and compacted. This should help keep FOD (foreign object debris) to a minimum in the hangars and to the drive lane to the south. (Completed)
- The airfield movement area painting was completed by SPM in June. The runway painting was completed on 6/23/21. (Completed)
- Corrugated plastic sheets were installed along the east and west walls in the SREB (snow removal equipment building) to prevent further water damage from high pressure water and moisture damage. (Completed)
- Parking lot repairs were made to the employee and rental car lots for areas that had degraded. The areas were filled with cold patch and compacted. These areas will be monitored closely for signs of wear and deterioration. (Completed/ongoing)
- Non-movement area painting is coming along well. The only area that is in progress is red, white and blue lead in line to Customs and Border Protection. After the terminal construction area is de-mobilized, the drive lane will be repainted on the west side of the new terminal wing. (Near completion)
- Float pond ramp project is getting close to being installed. A wooden ramp is being built to be installed to the east of the existing concrete ramp on the west end of the float pond. (Near completion)
- Lead-in-lines at TWY E will be hydro blasted to eliminate confusion for aircraft. We will be working with SPM to get this completed as soon as possible. The lines are currently blacked out until they can be eliminated. (TBD)
- The annual table top exercise (TTX) will be taking place July 21, 2021, at 9 AM. This will be held virtually due to construction/limited space constraints. An in depth Airport Emergency Plan (AEP) review was completed in February, so this TTX will be a more focused look at what potential emergencies (e.g., active shooter) need to be added to our current AEP. (Scheduled 7-21-21)